FC1162 - 2020 - G - 187

RECEIVED 2020 DEC 8 2:30 PM

Washington Gas
A WGL Company

1000 Maine Avenue, SW
Suite 700
Washington, DC 20024
www.washingtongas.com

Direct Dial: (202) 624-6105
cthurston-seignious@washgas.com

December 8, 2020

VIA ELECTRONIC FILING

Brinda Westbrook-Sedgwick
Commission Secretary
Public Service Commission
of the District of Columbia
1325 "G" Street, NW, 8th Floor
Washington, D.C. 20005

Re: Formal Case No. 1162
[Joint Motion and Non-Unanimous Agreement of Stipulation and Full Settlement]

Dear Ms. Westbrook-Sedgwick:

Transmitted for filing is a Joint Motion for Approval of the Non-Unanimous Agreement of Stipulation and Full Settlement and the Non-Unanimous Agreement of Stipulation and Full Settlement in the above-referenced proceeding.

The settling parties are Washington Gas Light Company, the Office of the People's Counsel for the District of Columbia, the Apartment and Office Building Association of Metropolitan Washington, District of Columbia Government, U.S. General Services Administration and Baltimore-Washington Construction and Public Employees Laborers' District Council.

Please feel free to contact me, if you have any questions regarding this matter.

Sincerely,

Cathy Thurston-Seignious
Supervisor, Administrative and
Associate General Counsel

cc: Per Certificate of Service

BEFORE THE
PUBLIC SERVICE COMMISSION
OF THE DISTRICT OF COLUMBIA

IN THE MATTER OF THE APPLICATION OF WASHINGTON GAS LIGHT COMPANY FOR AUTHORITY TO INCREASE EXISTING RATES AND CHARGES FOR GAS SERVICE	)	Formal Case No. 1162

JOINT MOTION FOR APPROVAL OF NON-UNANIMOUS AGREEMENT OF STIPULATION AND FULL SETTLEMENT AND WAIVER OF COMMISSION RULES

Pursuant to the Public Service Commission of the District of Columbia's ("Commission" or "PSC") Rules of Practice and Procedure, 15 DCMR §§ 105.8 and 130.10, Washington Gas Light Company ("Washington Gas" or "Company") and the signatories to the Non-Unanimous Agreement of Stipulation and Full Settlement (collectively referred to as the "Settling Parties")[1] hereby jointly move the Commission to: (1) approve the attached Non-Unanimous Agreement of Stipulation and Full Settlement ("Settlement Agreement"), in full settlement of the issues presented in this proceeding, without condition or modification, and subject to the terms and conditions set forth in the Settlement Agreement, and find that it is in the public interest; and (2) waive such provisions of the Commission's Rules as may be necessary to permit the relief requested herein ("Joint Motion") in an expedited manner.

Formal Case No. 1162 was initiated to consider the Application of Washington Gas to increase existing rates and charges for natural gas service in the District of Columbia.

[1] Environmental Defense Fund and Sierra Club have indicated that they do not oppose the Settlement Agreement.

The parties in this proceeding have engaged in extensive discovery and pre-filed written direct, supplemental direct, and/or rebuttal testimony addressing the issues presented in this case.[2]

The Settling Parties have also engaged in settlement negotiations resulting in the culmination of the Settlement Agreement attached hereto. The Settling Parties submit that the Settlement Agreement is in the public interest.

The Settling Parties represent diverse interests which collectively represent the public interest, and an extensive evidentiary record has already been developed in this case. Moreover, no party has opposed the Settlement Agreement. A prompt resolution of this matter will conserve the resources of the Commission and the parties involved in this case and will allow for administrative efficiency.

Given that the Settlement Agreement is conditioned upon Commission acceptance of its terms in their entirety, pursuant to Rule 130.16, the Settlement Agreement is respectfully submitted on the condition that, in the event the Commission does not accept it in its entirety, the Settlement Agreement would be deemed withdrawn and would not constitute any part of the record in this proceeding or be used for any other purpose whatsoever, unless agreed to in writing by all of the Settling Parties. In the event that the Commission does not accept the Settlement Agreement in its entirety and the Settling Parties do not otherwise agree to an amicable resolution within forty-five (45) days after the Commission's order on the Settlement Agreement, all parties shall retain all procedural and due process rights as though the Settlement Agreement had not been presented for approval. Statements made and documents considered by parties during the course of settlement negotiations and

[2] Sierra Club did not file testimony in this proceeding.

conferences shall remain confidential and non-discoverable pursuant to Rule 130.6, and shall not be admissible as evidence or raised in arguments by parties. Furthermore, any documents that have been filed or received in support of the Settlement Agreement shall be privileged as reflecting the substantive content of settlement discussions, and shall be stricken from and not be considered as part of the administrative or evidentiary record before the Commission for any further purpose whatsoever.

Finally, none of the Settling Parties shall be prejudiced or bound in any manner by the terms of this Settlement Agreement in any other proceeding before the PSC including proceedings involving other utilities regulated by the PSC.

Washington Gas proposes to submit its compliance filing, pursuant to Rule 296.1, within 30 days of the Commission's approval of the Settlement Agreement.

WHEREFORE, the Settling Parties respectfully request that the Commission:

(1) Approve the Settlement Agreement attached hereto without change or condition;

(2) Approve and authorize the Settlement Agreement as being in the public interest;

(3) Grant such other authorizations and approvals as the Commission may deem necessary and appropriate to permit the settlement; and

(4) Waive, to the extent necessary or possible, any requirements in the Commission's Rules as may be necessary and appropriate to permit the relief requested in this Joint Motion.

Respectfully submitted,



CATHY THURSTON-SEIGNIOUS
Supervisor, Administrative and
Associate General Counsel

WASHINGTON GAS LIGHT COMPANY
1000 Maine Avenue, SW, Suite 700
Washington, D.C. 20024

BEFORE THE
PUBLIC SERVICE COMMISSION
OF THE DISTRICT OF COLUMBIA

IN THE MATTER OF THE APPLICATION OF WASHINGTON GAS LIGHT COMPANY FOR AUTHORITY TO INCREASE EXISTING RATES AND CHARGES FOR GAS SERVICE	)	Formal Case No. 1162

NON-UNANIMOUS AGREEMENT OF STIPULATION AND FULL SETTLEMENT

In consideration of the matters set forth herein, Washington Gas Light Company ("Washington Gas" or "Company"), the Office of the People's Counsel for the District of Columbia, the Apartment and Office Building Association of Metropolitan Washington, District of Columbia Government, U.S. General Services Administration and the Baltimore-Washington Construction and Public Employees Laborers' District Council (collectively referred to as the "Settling Parties"), pursuant to the Public Service Commission of the District of Columbia's ("Commission") Rules of Practice and Procedure, 15 DCMR §§ 130.3 *et. seq.,* respectfully submit the following Non-Unanimous Agreement of Stipulation and Full Settlement ("Settlement Agreement") for Commission approval:[3]

WHEREAS, Washington Gas presently sells and distributes natural gas at retail in the District of Columbia in accordance with its currently approved tariff; and

WHEREAS, on January 13, 2020, Washington Gas filed an Application with the Commission requesting authority to increase rates for natural gas service in the District of Columbia ("Application"); and

[3]Environmental Defense Fund and Sierra Club have indicated that they do not oppose the Settlement Agreement.

WHEREAS, on January 31, 2020, the Commission caused to be published in the *D.C. Regist*er a Public Notice regarding the Company's Application and solicited requests for intervention in this proceeding; and

WHEREAS, the parties have filed direct, supplemental direct, and/or rebuttal testimony in this case, and a substantial amount of discovery has been conducted; and

WHEREAS, the Settling Parties have engaged in settlement negotiations which have culminated in this Settlement Agreement which resolves all issues presented in this proceeding; and

WHEREAS, the Settling Parties agree that this Settlement Agreement is expressly conditioned upon the Commission's acceptance of all of its terms, without change or modification, unless agreed to in writing by all Settling Parties; and

WHEREAS, the Settling Parties understand and agree that the proposed full settlement represents a compromise of divergent positions in order to end litigation and that, except as expressly set forth and specified in the Settlement Agreement, no Settling Party should be deemed to have approved, accepted, agreed, consented, or acquiesced to any principle underlying any of the matters provided for in the Settlement Agreement and none of the Settling Parties shall be prejudiced or bound in any manner by the terms of this Settlement Agreement in any other proceeding other than as necessary to enforce the terms of this Settlement Agreement. The Settling Parties respectfully request that acceptance of the Settlement Agreement by the Commission shall not be deemed nor shall it constitute in any respect a determination by the Commission as to the merits of any of the contentions or allegations which might be made by any Settling Party in the absence of settlement.

WHEREAS, the Settling Parties agree that the communications which have produced the Settlement Agreement have been made with the explicit understanding among the parties that all offers of settlement and communications relating thereto are and should be privileged and confidential pursuant to Rule 130.6, shall be without prejudice to the position of any party or participant presenting any such offer or participating in any such discussions, and are not to be used in any manner in connection with this proceeding or otherwise.

WHEREAS, the Settling Parties agree that this Agreement constitutes a full settlement and compromise of the Company's Application and the associated issues. The Settling Parties further agree that the settlement rates appended hereto are just, reasonable and non- discriminatory and, therefore, appropriate to be made effective as set forth in the attached revised tariff sheets (Attachment 1) and pursuant to all other terms of the Settlement Agreement in its entirety; and

WHEREAS, the Settling Parties agree that acceptance by the Commission of this Settlement Agreement shall not be deemed nor shall it constitute in any respect a determination by the Commission as to the merits of any of the contentions or allegations which might be made by any Settling Parties in the absence of settlement; and

WHEREAS, the Settling Parties agree that the pre-filed testimony and exhibits of all parties shall be accepted as part of the record in this proceeding, pursuant to 15 DCMR §130.10(g).

NOW, THEREFORE, the Settling Parties agree to the following full settlement and compromise.

SECTION 1

REVENUE REQUIREMENT AND RETURN ON INVESTMENT

The Settling Parties agree to a Washington Gas revenue increase of $19.5 million over and above Washington Gas's current revenues. The Settling Parties further agree to a Washington Gas capital structure that includes a 52.10% equity ratio and a 47.90% debt ratio, with a cost of debt of 4.66%, return on equity of 9.25%, and an overall cost of capital of 7.05% without attribution or establishing precedent as to the reasonableness of the methodology or amounts used for calculating any component of the cost of capital. All parties retain their rights to propose a particular methodology or computation of each component of the cost of capital in future proceedings. The calculation of the 7.05% cost of capital is shown in Attachment 3. Attachment 3 also includes the pre-tax rate of return.

SECTION 2

WEATHER NORMALIZATION

The Settling Parties agree that rates will be based upon billing determinants recommended by Washington Gas in this proceeding, without any attribution to a weather normalization method or normal weather study for calculating the billing determinants. No element of settlement shall be construed as support for: Washington Gas's proposed weather normalization methodology; Washington Gas's recommended heating degree day measures or methodology for estimating normal heating degree days; or the details of its normal weather study. All parties retain their rights to propose a particular weather normalization method, heating degree day measures or methodology for estimating normal heating degree days, and normal weather study in future cases.

SECTION 3

AFUDC

Washington Gas agrees to withdraw, without prejudice, its proposal to use ordinary cost of capital for Allowance for Funds Used During Construction (AFUDC). There will be no change to the existing AFUDC cost of capital methodology.

SECTION 4

DEPRECIATION RATES

The Settling Parties agree that there will be no change in the Company's current depreciation rates in this proceeding.

SECTION 5

PROJECT*PIPES*

The Settling Parties agree that this settlement is limited to resolving PROJECT*pipes* costs that are completed and in service, as of the date of the Company's filed rebuttal testimony (*i.e.,* September 14, 2020). The Company's rebuttal testimony included an amount of up to $99.5 million of PROJECT*pipes* plant in service being transferred to base rates, and the agreed-upon increase in revenues for Washington Gas in this Settlement Agreement includes the transfer of $99.5 million in plant in service from PROJECT*pipes* to rate base without attribution as to the merits of the prudence or reasonableness of the underlying projects. The $99.5 million is net of applicable retirements. This settlement does not set any precedent with respect to any future requests for PROJECT*pipes* cost recovery and the parties reserve all rights with respect to any such requests in any other ongoing or future proceedings, including but not limited to, the right to challenge any future requests to

transfer PROJECT*pipes* costs into the Company's base rates (and related rate base or plant in service). The calculation of the $99.5 million amount of PROJECT*pipes* plant is shown in Attachment 2.

SECTION 6

REVENUE NORMALIZATION ADJUSTMENT

Washington Gas's proposal for a Revenue Normalization Adjustment is hereby withdrawn, without prejudice to Washington Gas proposing a decoupling mechanism in a future proceeding, and without prejudice to parties' rights to oppose any such proposal.

SECTION 7

MORATORIUM

The Settling Parties agree that after implementation of final, non-appealable Commission-approved rates established in Formal Case Nos. 1162 , 1115 and 1154, Washington Gas will not file for a distribution rate increase or request any new rate or tariff mechanisms, including a Revenue Normalization Adjustment or similar revenue decoupling mechanism, that have a related customer rate increase in the District of Columbia before August 31, 2021.

SECTION 8

CLIMATE

Washington Gas agrees to file an annual report with the Commission that reports the greenhouse gas emissions associated with the Company's delivery of gas to District of Columbia customers in the previous calendar year. Washington Gas agrees to meet with the Settling Parties within 60 days after this Settlement Agreement is approved by

the Commission to discuss the contents of the annual report. This settlement term does not constrain the Settling Parties' rights to take any positions in any other proceeding on climate issues and policy issues. All parties retain their rights to take positions in any other proceeding on climate issues and policy terms.

SECTION 9

RESIDENTIAL ESSENTIAL SERVICE

Washington Gas agrees to increase the RES distribution credit from its proposed 90% level to a level of 100% of the distribution portion of eligible customers' bills.

SECTION 10

FILING REQUIREMENTS – ELECTRONIC FILES

Washington Gas agrees to file all exhibits and workpapers concurrent with its application, all testimony, and any compliance filing in native file format, with all formula intact, in Washington Gas's next base rate case. The Settling Parties will agree to do the same in kind concurrent with the filing of their testimony in response to Washington Gas's next base rate case.

SECTION 11

RATE DESIGN

The Settling Parties agree that the $19.5 million revenue increase will be collected through a 15% increase in the Customer Charge for all Residential classes, with the remainder collected through the Distribution Charge. For non-Residential rate classes, the revenue increase will be distributed on an equal percentage basis to all charges. The

actual rates to be charged to the various rate classes and verification of agreed revenue increase are reflected in Attachment 1. The Settling Parties' agreement to the rate design is non-precedential and without attribution as to the reasonableness of the methodology or amounts used for collecting charges and rates to be charged to various rate classes. All parties retain their rights in this respect for future proceedings.

SECTION 12

REVENUE ALLOCATION

The Settling Parties agree that revenue will be allocated consistent with the percentage of allocated revenue shown in Washington Gas's Supplemental Testimony, adjusted to match the settlement revenue requirement increase as reflected in Attachment 1 to this Settlement Agreement. The Settling Parties' agreement to the revenue allocation is non-precedential and without attribution as to the reasonableness of the methodology or amounts used for revenue allocation. All parties retain their rights in this respect for future proceedings.

SECTION 13

INTERRUPTIBLE TARIFF

Washington Gas agrees to withdraw its proposed Interruptible Delivery Gas Supplier Agreement (Rate Schedule No. 8) tariff, without prejudice to Washington Gas proposing such a tariff in a future proceeding, and without prejudice to parties' rights to oppose any such proposal.

SECTION 14

NON-SEVERABILITY

The provisions of this Settlement Agreement are not severable. None of the provisions shall become operative unless and until the Commission issues an order approving the Settlement as to all of the terms and conditions set forth herein, without modifications or conditions; except that the Settling Parties may, by unanimous written consent, elect to modify the Settlement Agreement to address any modifications required or issues raised by the Commission. In the event that the Commission does not accept the Settlement Agreement in its entirety and the Settling Parties do not otherwise agree to an amicable resolution within forty-five (45) days after the Commission's order on the Settlement Agreement, all parties shall retain all procedural and due process rights as though the Settlement Agreement had not been presented for approval. Statements made and documents considered by parties during the course of settlement negotiations and conferences shall remain confidential and non-discoverable pursuant to Rule 130.6, and shall not be admissible as evidence or raised in arguments by parties. Furthermore, any documents that have been filed or received in support of the Settlement Agreement shall become privileged as reflecting the substantive content of settlement discussions, and shall be stricken from and not be considered as part of the administrative or evidentiary record before the Commission for any further purpose whatsoever.

SECTION 15

STIPULATION OF ADMISSION OF TESTIMONY

The Settling Parties stipulate to the admission into evidence, without cross-examination, of all testimony and accompanying exhibits that has been filed in this proceeding.

WHEREFORE, the Settling Parties respectfully request that the Commission issue an order approving this Settlement Agreement.

Respectfully submitted,

WASHINGTON GAS LIGHT COMPANY

By: 

Karen Hardwick
Senior Vice President and
General Counsel

Date: 12-08-2020

OFFICE OF THE PEOPLE'S COUNSEL
FOR THE DISTRICT OF COLUMBIA

By:

Sandra Mattavous-Frye
People's Counsel

Date: 12/8/2020

APARTMENT AND OFFICE BUILDING
ASSOCIATION OF METROPOLITAN
WASHINGTON

By: Frann G. Francis
Frann G. Francis
Senior Vice President and
General Counsel

Date: December 8, 2020

FOR THE DISTRICT OF COLUMBIA GOVERNMENT

KARL A. RACINE
Attorney General

KATHLEEN KONOPKA
Deputy Attorney General
Public Advocacy Division

JENNIFER L. BERGER
Chief, Social Justice Section

/s/ Brian Caldwell
BRIAN CALDWELL (D.C. Bar No. 979680)
Assistant Attorney General
Office of the Attorney General
for the District of Columbia
400 Sixth Street N.W., 10th Floor
Washington, D.C. 20001
202-445-1952 (mobile)
Brian.caldwell@dc.gov

December 8, 2020

Attorney for the District of Columbia Government

DocuSign Envelope ID: 0CF84DAB-130D-4CF4-99BE-EF4834022B29

U.S. GENERAL SERVICES
ADMINISTRATION

By: DocuSigned by: Kristi Singleton 19C28DAAE8CD400...

Kristi Singleton, Esquire

Date: 12/8/2020

BALTIMORE-WASHINGTON
CONSTRUCTION AND PUBLIC
EMPLOYEES LABORERS'
DISTRICT COUNCIL

By: _____

Brian Petruska
General Counsel

Date: 12/8/2020

Washington Gas Light Company
District of Columbia

Comparison of Present and Proposed Residential Firm Service Rates
Rate Schedule Nos. 1 and 1A

Based on 12 Months Ended December 31, 2019 - Pro Forma

Line No.	Description	Present	Proposed	Line No.
	A	B a/	C b/	
1	**Customer Charges**	Monthly Charges		1
2	Heating and/or Cooling	$ 13.10	$ 15.05	2
3	Non-Heating and Non-Cooling			3
4	(a) Individually Metered Apartments	$ 9.50	$ 10.90	4
5	(b) Other	$ 10.70	$ 12.30	5
6	**Distribution Charges**	Rates per Therm		6
7	Heating and/or Cooling	$ 0.3678	$ 0.4542	7
8	Non-Heating and Non-Cooling - IMA			8
9	(a) Individually Metered Apartments	$ 0.3663	$ 0.4076	9
10	(b) Other	$ 0.3663	$ 0.4511	10
11	Minimum Monthly Bill	Customer	Customer	11
12		Charge	Charge	12

a/ Present Customer Charges and Distibution Charge pursuant to tariff.

Washington Gas Light Company
District of Columbia

Comparison of Present and Proposed Commercial and Industrial Firm Service Rates
Rate Schedule Nos. 2 and 2A

Based on 12 Months Ended December 31, 2019 - Pro Forma

Line No.	Description	Present	Proposed	Line No.
	A	B a/	C b/	
1	**Customer Charges**	Monthly Charges		1
2	Heating and/or Cooling			2
3	(a) Annual Usage less than 3,075 therms	$ 22.70	$ 27.20	3
4	(b) Annual Usage 3,075 therms or more	$ 55.80	$ 63.70	4
5	Non-Heating and Non-Cooling	$ 22.70	$ 25.90	5
6	**Peak Usage Charge**	Rates per Therm		6
7	Billing Months November - April c/			7
8	Heating and/or Cooling			
9	(a) Annual Usage less than 3,075 therms	$ 0.0308	$ 0.0369	
10	(b) Annual Usage 3,075 therms or more	$ 0.0308	$ 0.0352	
11	Non-Heating and Non-Cooling	$ 0.0308	$ 0.0351	
12	**Distribution Charges**	Rates per Therm		12
13	Heating and/or Cooling			13
14	(a) Annual Usage less than 3,075 therms	$ 0.3459	$ 0.4135	14
15	(b) Annual Usage 3,075 therms or more	$ 0.3511	$ 0.4006	15
16	Non-Heating and Non-Cooling	$ 0.3498	$ 0.3993	16
17	Minimum Monthly Bill	Customer	Customer	17
18		Charge	Charge	18

a/ Present Customer Charges, Peak Usage Charge and Distibution Charge pursuant to tariff.

Washington Gas Light Company
District of Columbia

Comparison of Present and Proposed Group Metered Apartment Firm Service Rates
Rate Schedule Nos. 3 and 3A

Based on 12 Months Ended December 31, 2019 - Pro Forma

Line No.	Description	Present	Proposed	Line No.
	A	B a/	C b/	
1	**Customer Charges**	Monthly Charges		1
2	Heating and/or Cooling			2
3	(a) Annual Usage less than 3,075 therms	$ 22.70	$ 25.90	3
4	(b) Annual Usage 3,075 therms or more	$ 55.80	$ 63.70	4
5	Non-Heating and Non-Cooling	$ 22.70	$ 25.90	5
6	**Peak Usage Charge**	Rates per Therm		6
7	Billing Months November - April c/			7
8	Heating and/or Cooling			
9	(a) Annual Usage less than 3,075 therms	$ 0.0308	$ 0.0351	
10	(b) Annual Usage 3,075 therms or more	$ 0.0308	$ 0.0352	
11	Non-Heating and Non-Cooling	$ 0.0308	$ 0.0352	
12	**Distribution Charges**	Rates per Therm		12
13	Heating and/or Cooling			13
14	(a) Annual Usage less than 3,075 therms	$ 0.3517	$ 0.4014	14
15	(b) Annual Usage 3,075 therms or more	$ 0.3558	$ 0.4060	15
16	Non-Heating and Non-Cooling	$ 0.3528	$ 0.4027	16
17	Minimum Monthly Bill	Customer	Customer	17
18		Charge	Charge	18

a/ Present Customer Charges, Peak Usage Charge and Distibution Charge pursuant to tariff.

Washington Gas Light Company
District of Columbia

Comparison of Present and Proposed Interruptible Service Rates
Rate Schedule Nos.6 and 7
Comparison of Present and Proposed General Service Provision Charges

Based on 12 Months Ended December 31, 2019 - Pro Forma

Line No.	Description	Present	Proposed	Line No.
	A	B a/	C b/	
1	**Customer Charges (all billing months)**	Monthly Charges		1
2	Delivery Service - Rate Schedule No. 6	$ 100.00	$ 110.00	2
3	**Distribution Charges**	Rates per Therm		3
4	First 75,000 therms	$ 0.1601	$ 0.1755	4
5	Over 75,000 therms	$ 0.1465	$ 0.1619	5
6	**Delivery Service for Combined Heat and Power/Distributed Generation Facilities**			6
7	**- Rate Schedule No. 7**			7
8	**Customer Charges (all billing months)**	$ 250.00	$ 312.50	8
9	**Distribution Charges (Rates per Therm)**	$ 0.0800	$ 0.0800	9
10	**Peak Usage Charge (Rates per Therm)**	$ 0.0700	$ 0.0700	10
11	**General Service Provision Charges**	Individual Charges		11
12	GSP No. 5 - Metering			12
13	Meter Relocation Estimate Charge	$ 72.00	$ 72.00	13
14	GSP No. 11 - Discontinuance of Service			14
15	Reconnection Charges - single unit	$ 44.98	$ 44.98	15
16	Reconnection Charges - Four or more units	$ 14.50	$ 14.50	16
17	Field Collection Charge	$ 13.12	$ 13.12	17
18	GSP No. 18 - Dishonored Checks			18
19	Dishonored Check Charge	$ 9.00	$ 9.00	19
20	GSP No. 19 - Service Initiation Charge			20
21	Service Initiation Charge - Gas Flowing	$ 33.00	$ 33.00	21
22	Service Initiation Charge - Gas Not Flowing	$ 37.17	$ 37.17	22

a/ Present rates and charges pursuant to tariff.

Washington Gas Light Company
District of Columbia

Effect of Proposed Rates by Class of Firm Service in the District of Columbia

Based on 12 Months Ended December 31, 2019 - Pro Forma

Line No.	Description	Total Number of Bills	Average Number of Customers	Adjusted Annual Therms	Operating Revenues (000's) Excluding Gas Cost				Operating Revenues (000's) Including Gas Cost				Line No.
					Present Rates	Proposed Rates	Increase Amount	Increase Percent	Present Rates	Proposed Rates	Increase Amount	Increase Percent	
	A	B	C=B/12	D a/	E	F	G=F-E	H=G/E	I	J	K=J-I	L=K/I	
1	**SALE / DELIVERY OF GAS REVENUE**												1
2	**Residential**												2
3	Heating and/or Cooling	1,609,048	134,087	94,624,278	$ 70,736	$ 82,052	$ 11,316	16.0%	$ 115,907	$ 127,223	$ 11,316	9.8%	3
4	Non-heating and Non-cooling												4
5	Individually Metered Apartments	149,180	12,432	791,050	1,831	2,073	242	13.2%	2,228	2,470	242	10.9%	5
6	Other	45,075	3,756	1,760,840	1,403	1,625	222	15.8%	2,255	2,477	222	9.8%	6
7	**Commercial and Industrial**												7
8	Heating and/or Cooling												8
9	Less than 3,075 therms	49,793	4,149	5,995,527	4,358	5,021	663	15.2%	6,813	7,476	663	9.7%	9
10	3,075 therms or more	40,382	3,365	62,459,998	36,290	39,969	3,679	10.1%	49,651	53,330	3,679	7.4%	10
11	Non-heating and Non-cooling	26,170	2,181	11,448,987	6,740	7,426	686	10.2%	9,391	10,077	686	7.3%	11
12	**Group Metered Apartments**												12
13	Heating and/or Cooling												13
14	Less than 3,075 therms	6,814	568	727,405	571	635	64	11.2%	889	953	64	7.2%	14
15	3,075 therms or more	20,667	1,722	28,871,740	17,696	19,557	1,861	10.5%	23,433	25,294	1,861	7.9%	15
16	Non-heating and Non-cooling	10,236	853	4,116,240	2,524	2,790	266	10.5%	3,485	3,751	266	7.6%	16
17	**Total Firm**	1,957,365	163,113	210,796,065	$ 142,149	$ 161,148	$ 18,999	13.4%	$ 214,052	$ 233,051	$ 18,999	8.9%	17
18	**Interruptible**	1,658	138	48,954,781	8,197	8,214	17	0.2%	8,197	8,214	17	0.2%	18
19	**Special Contract**	36	3	37,689,810	8,608	8,628	20	0.2%	8,608	8,628	20	0.2%	19
20	**Total Sales / Delivery Revenue**	1,959,059	163,254	297,440,657	$158,954	$177,990	$19,036	12.0%	$230,857	$249,893	$19,036	8.3%	20
21	**Other Operating Revenue**								6,140	$ 6,604	$ 464	7.6%	21
22	**Total Operating Revenue**								$ 236,997	$ 256,497	$ 19,500	8.2%	22
									b/	c/			

a/ Per Exhibit WG (2H)-1, Schedule B, Page 2.

b/ Priced at present rates from Exhibit WG (2H)-1, Schedule A.
Includes other operating revenue from Schedule B.

c/ Priced at proposed rates from Exhibit WG (2H)-1, Schedule A.
Includes other operating revenue from Schedule B.

Formal Case 1162
Stipulation and Settlement Agreement
Attachment 1
Revised Tariff Sheets (Legislative)

WASHINGTON GAS LIGHT COMPANY
Residential Service

Rate Schedule No. 1

AVAILABILITY
This schedule is available in the District of Columbia portion of the Company's service area for firm gas service to any customers classified residential as defined in Section 1A. of the General Service Provisions, subject to the provision for Emergency or Stand-by Service included herein.

RATE FOR MONTHLY CONSUMPTION

Customer Charge

The "customer charge" is a measure of the costs of the Company's facilities and other costs that do not vary with the amount of gas the customer consumes.

Heating and/or Cooling	
All billing months	$15.05~~13.10~~ per customer
Non-Heating and Non-Cooling	
All billing months	
(a) Individually Metered Apartment	$10.90~~9.50~~ per customer
(b) Other	$12.30~~10.70~~ per customer

Distribution Charge

The "distribution charge" is the amount the Company charges for delivering each therm of purchased gas consumed by the customer. Such charge is a measure of the costs of the Company to provide, maintain and operate a system of underground piping to distribute purchased gas to the service piping located on the customer's property.

Heating and/or Cooling	
All gas delivered during the billing month	45.42~~36.78~~¢ per therm
Non-Heating and Non-Cooling	
All gas delivered during the billing month	
(a) Individually Metered Apartment~~/Other~~	40.76~~36.63~~¢ per therm
(b) Other	45.11 ¢ per therm

Purchased Gas Charge
The "purchased gas charge" is the amount the Company charges for each therm of gas consumed by the customer. Such charge is a measure of the costs of the Company to purchase gas to be distributed to the customer for use at the customer's premises.

The gas consumed under this schedule shall be billed an amount per therm representing the average unit cost of purchased gas in accordance with Section 16 of the General Service Provisions.

DISTRIBUTION CHARGE ADJUSTMENT
The "distribution charge" specified in this schedule shall be subject to an adjustment per therm in accordance with Subsection IV of Section 16 of the General Service Provisions.

GAS SUPPLY REALIGNMENT ADJUSTMENT
The Distribution charge shall be subject to the Gas Supply Realignment Charge (GSRA) in accordance with General Service Provision No. 21.

Residential Service - Rate Schedule No. 1
(continued)

C. Where the customer does not use metered gas for other purposes under this schedule, unmetered gas used for lighting shall be billed at the rates contained herein. But where the customer also uses metered gas under this schedule, the unmetered gas used for lighting shall be added to the metered usage and the total usage billed at the Distribution Charge and Purchased Gas Charge contained herein.

EMERGENCY OR STAND-BY SERVICE

Gas service is not available under this Rate Schedule to any customer for equipment requiring an aggregate of more than 200 cubic feet per hour for emergency, stand-by or intermittent alternate use in conjunction with another fuel.

This provision does not apply to gas-fired equipment used to generate emergency electric power for lighting, air-conditioning, elevator operation or for other uses similar in nature.

RESIDENTIAL ESSENTIAL SERVICE RIDER

Eligibility for service under this Rider shall be limited to Residential customers who use gas for their principal source of space heating requirements and who have been certified by the District of Columbia Department of Energy and Environment pursuant to the Federal statutory criteria to be eligible for the Low Income Energy Assistance Program (LIHEAP). Eligibility shall be established each year on a first come, first served basis as determined by the District of Columbia Department of Energy and Environment (DOEE) and the subsequent application of this Rider shall apply to consumption during the then current November through April heating season.

Billings for service under this Rider shall be the same as for all other heating and/or cooling customers under this Rate Schedule No. 1, except a RES discount shall be ~~calculated as a percentage of the~~ applied that equals 100% of distribution service, which includes the customer and distribution charges~~, such that the discount is approximately 25% of the total bill, excluding the RES discount line and~~ The RES discount shall be applied to usage by eligible customers during the billing periods commencing with the month of November and ending with the month of April in which the customer is certified as eligible to participate.

Residential Service - Rate Schedule No. 1
(continued)

The District of Columbia Department of Energy and Environment will provide the Company with eligible customer information. All specific customer information will remain confidential and in the possession of the Department of Energy and Environment.

~~The RES discount will be calculated as a percentage of the distribution bill, such that the discount is approximately 25% of the total bill, excluding the RES discount line. The discount will be achieved through a 55% discount on the distribution service, which includes the customer and distribution charges.~~

~~All customers participating under this Rider shall automatically receive a discount on the distribution portion of the bill to 70% when the price of natural gas as determined by the PGC price per therm rises above 50% of the base year price for a given month.~~

SURCHARGE FOR DISTRICT OF COLUMBIA RIGHTS OF WAY FEE

A per therm surcharge for all therms used shall be billed in addition to any other billings under this rate schedule. This surcharge will provide for the recovery of the District of Columbia Rights of Way Tax and be computed as set forth in General Service Provision No. 22, SURCHARGE FOR DISTRICT OF COLUMBIA RIGHTS OF WAY FEE.

DISTRICT OF COLUMBIA SUSTAINABLE ENERGY TRUST FUND SURCHARGE

A per therm surcharge shall be billed effective October 1, 2008 in addition to any other billings under this rate schedule. All customers other than those participating under the Residential Essential Service Rider in Rate Schedule Nos. 1 and 1A shall contribute to the Sustainable Energy Trust Fund through this surcharge. The surcharge is established in accordance with the applicable section of the District of Columbia's Clean and Affordable Energy Act of 2008 (Energy Act of 2008). This surcharge will provide funding for sustainable energy programs that will be managed by a Sustainable Energy Utility, as defined by the Energy Act of 2008, on behalf of the District of Columbia.

DISTRICT OF COLUMBIA ENERGY ASSISTANCE TRUST FUND SURCHARGE

A per therm surcharge shall be billed effective October 1, 2008 in addition to any other billings under this rate schedule. All customers other than those participating under the Residential Essential Service Rider in Rate Schedule Nos. 1 and 1A shall contribute to the Energy Assistance Trust Fund through this surcharge. The surcharge is established in accordance with the applicable section of the District of Columbia's Clean and Affordable Energy Act of 2008 (Energy Act of 2008). This fund shall be used solely to fund the existing low-income programs in the District of Columbia, as defined by the Energy Act of 2008, that are managed by the District Department of Energy and Environment.

GENERAL SERVICE PROVISIONS

Except as otherwise specifically provided herein, the application of this schedule is subject to the General Service Provisions of the Company as they may be in effect from time to time, and as filed with the Public Service Commission.

Residential Firm Delivery Service ~~Pilot Program~~ - Rate Schedule No. 1A(continued)

RATE FOR MONTHLY DELIVERIES

Customer Charge

The "customer charge" is a measure of the costs of the Company's facilities and other costs that do not vary with the amount of gas the customer consumes.

Heating and/or Cooling	
All billing months	$15.05~~13.10~~ per customer
Non-Heating and Non-Cooling	
All billing months	
(a) Individually Metered Apartment	$10.90~~9.50~~ per customer
(b) Other	$12.30~~10.70~~ per customer

Distribution Charge

The "distribution charge" is the amount the Company charges for delivering each therm of gas to the customer. Such charge is a measure of the costs of the Company to provide, maintain and operate a system of underground piping to distribute purchased gas to the service piping located on the customer's property.

Heating and/or Cooling	
All gas delivered during the billing month	45.42~~36.78~~¢ per therm
Non-Heating and Non-Cooling	
All gas delivered during the billing month	
(a) Individually Metered Apartment~~/Other~~	40.76~~36.63~~¢ per therm
(b) Other	45.11¢ per therm

Transitional Cost Charge

A charge per therm shall be billed for all therms delivered during the billing month to recover Company supplier transitional costs which shall be equal to the amount per therm included in the calculation of the current months' Purchased Gas Charge as set forth in General Service Provision No. 16.

DISTRIBUTION CHARGE ADJUSTMENT

The "distribution charge" specified in this schedule shall be subject to an adjustment per therm in accordance with Subsection IV of Section 16 of the General Service Provisions.

GAS SUPPLY REALIGNMENT ADJUSTMENT

The Distribution charge shall be subject to the Gas Supply Realignment Charge (GSRA) in accordance with General Service Provision No. 21.

Residential Firm Delivery Service Pilot Program - Rate Schedule No. 1A
(continued)

LOST AND UNACCOUNTED-FOR GAS

The volumes of gas the customer has caused to be transported to the Company shall be adjusted to reflect Company Use and lost and unaccounted-for volumes in the operation of the Company's distribution system in computing deliveries to the customer. The amount of gas retained by the Company shall be a percentage equal to the percentage of Company Use and lost and unaccounted-for gas experienced in the Company's sales services during the billing month.

REVENUE ACCOUNTING

Revenues received from Transitional Cost Charges shall be credited in the calculation of the Purchased Gas Charge as set forth in General Service Provision No. 16.

SPECIAL PROVISION - UNMETERED GAS FOR LIGHTING

A. Unmetered gas service is available under this schedule for outdoor gas lights installed on the Company's side (upstream) of the meter, for only those customers receiving such service as of December 1, 1988.

   1. The lights conform with the Company's General Service Provisions; and

   2. The posts and lamps are owned by and installed and maintained at the expense of the customer or property owner.

B. The monthly gas consumption of the light or lights used in each installation shall be determined by multiplying the aggregate rated hourly input capacity of the light(s) by 730 hours and converting the product (rounded to the nearest 100 cubic feet) to therms.

C. Where the customer does not use metered gas for other purposes under this schedule, unmetered gas used for lighting shall be billed at the rates contained herein. But where the customer also uses metered gas under this schedule, the unmetered gas used for lighting shall be added to the metered usage and the total usage billed at the Distribution and Transitional Cost Charges contained herein.

RESIDENTIAL ESSENTIAL SERVICE RIDER

Eligibility for service under this Rider shall be limited to Residential customers who use gas for their principal source of space heating requirements and who have been certified by the District of Columbia Department of Energy and Environment pursuant to the Federal statutory criteria to be eligible for the Low Income Energy Assistance Program (LIHEAP). Eligibility shall be established each year on a first come, first served basis as determined by the District of Columbia Department of Energy and Environment (DOEE) and the subsequent application of this Rider shall apply to consumption during the then current November through April heating season.

Billings for service under this Rider shall be the same as for all other heating and/or cooling customers under this Rate Schedule No. 1, except a RES discount shall be ~~calculated as a percentage of the~~ applied that equals 100% of distribution service, which includes the customer and distribution charges~~, such that the discount is approximately 25% of the total bill, excluding the RES discount line and~~ The RES discount shall be applied to usage by eligible customers during the billing periods commencing with the month of November and ending with the month of April in which the customer is certified as eligible to participate.

OTHER PROVISIONS

The provisions for the EMERGENCY OR STAND-BY SERVICE and RESIDENTIAL ESSENTIAL SERVICE RIDER of RATE SCHEDULE NO. 1 shall apply and are made a part of this rate schedule.

GENERAL SERVICE PROVISIONS

Except as otherwise specifically provided herein, the application of this schedule is subject to the General Service Provisions of the Company as they may be in effect from time to time, and as filed with the Public Service Commission.

WASHINGTON GAS LIGHT COMPANY

Firm Commercial and Industrial Sales Service

Rate Schedule No. 2

AVAILABILITY

This schedule is available in the District of Columbia portion of the Company's service area for firm gas service to any customer classified as Commercial and Industrial as defined in Section 1A of the General Service Provisions, subject to the provision for Emergency or Stand-by Service included herein.

RATE FOR MONTHLY CONSUMPTION

Customer Charge

The "customer charge" is a measure of the costs of the Company's facilities and other costs that do not vary with the amount of gas the customer consumes.

Heating and/or Cooling

All billing months:

(a) Normal Weather Annual Usage less than 3,075 therms	$27.20~~22.70~~ per customer
(b) Normal Weather Annual Usage 3,075 therms or more	$63.70~~55.80~~ per customer

Applicability of (a) or (b) shall be determined each year in accordance with Section 1A. of the General Service Provisions.

Non-Heating and Non-Cooling

All billing months/all customers	$25.90~~22.70~~ per customer

Peak Usage Charge

"Peak usage" is a measure of the amount of gas delivered to the customer for which the Company must incur substantial costs for investment, operation and maintenance of gas distribution facilities, and additional distribution facilities to accommodate customers' increased gas deliveries. Increased usage or decreased usage by a customer has a corresponding increase or decrease on the Company's costs and therefore on the level of the "peak usage charge" the Company must bill a customer.

Firm Commercial and Industrial Sales Service - Rate Schedule No. 2 (continued)

The peak usage charge is a monthly charge, re-established each November billing period based on application of the peak usage rate to the customer's maximum billing month's usage during the immediately preceding November through April billing periods. For customers commencing service subsequent to the April billing period, the peak usage rate shall be applied to the maximum billing month's usage experienced during the current November - April billing period. The maximum billing month is defined as the month in which the maximum average daily consumption (total therms/cycle billing days) occurs. During the initial application of the Peak Usage Charge, November 1994 through April 1995, customers shall be deemed to have commenced service subsequent to April 1994 for purposes of establishing the maximum billing month's usage. The rate is:

Billing Months of November - April inclusive: ~~3.08¢ per therm of maximum months usage~~

(a) Normal Weather Annual Usage Less than 3,075 therms	3.69 ¢ per therm of maximum months usage
(b) Normal Weather Annual Usage 3,075 therms of more	3.52 ¢ per therm of maximum months usage
(c) Non-Heating and Non-Cooling	3.51 ¢ per therm of maximum months usage

Distribution Charge

The "distribution charge" is the amount the Company charges for delivering each therm of purchased gas consumed by the customer. Such charge is a measure of the costs of the Company to provide, maintain and operate a system of underground piping to distribute purchased gas to the service piping located on the customer's property.

All gas delivered during the billing month

Heating and/or Cooling	
(a) Normal Weather Annual Usage Less than 3,075 therms	41.35~~34.59~~¢ per therm
(b) Normal Weather Annual Usage 3,075 therms or more	40.06~~35.11~~¢ per therm
Non-Heating and Non-Cooling	39.93~~34.98~~¢ per therm

Purchased Gas Charge

The "purchased gas charge" is the amount the Company charges for each therm of gas consumed by the customer. Such charge is a measure of the costs of the Company to purchase gas to be distributed to the customer for use at the customer's premises.

The gas consumed under this schedule shall be billed an amount per therm representing the average unit cost of purchased gas in accordance with Section 16 of the General Service Provisions.

DISTRIBUTION CHARGE ADJUSTMENT

The "distribution charge" specified in this schedule shall be subject to an adjustment per therm in accordance with Subsection IV of Section 16 of the General Service Provisions.

GAS SUPPLY REALIGNMENT ADJUSTMENT

The Distribution charge shall be subject to the Gas Supply Realignment Charge (GSRA) in accordance with General Service Provision No. 21.

Firm Commercial and Industrial Delivery Service
Rate Schedule No. 2A (continued)

Heating and/or Cooling
All billing months

(a)	Normal Weather Annual Usage less than 3,075 therms	$27.20 ~~22.70~~ per customer
(b)	Normal Weather Annual Usage 3,075 therms or more	$63.70 ~~55.80~~ per customer
	Non-Heating and Non-Cooling All billing months/all customers	$25.90 ~~22.70~~ per customer

Peak Usage Charge

"Peak usage" is a measure of the amount of gas delivered to the customer for which the Company must incur substantial costs for investment, operation and maintenance of gas distribution facilities, and additional distribution facilities to accommodate customers' increased gas deliveries. Increased usage or decreased usage by a customer has a corresponding increase or decrease on the Company's costs and therefore on the level of the "peak usage charge" the Company must bill a customer.

The peak usage charge is a monthly charge, re-established each November billing period based on application of the peak usage rate to the customer's maximum billing month's usage during the immediately preceding November through April billing periods. For customers commencing service subsequent to the April billing period, the peak usage rate shall be applied to the maximum billing month's usage experienced during the current November – April billing period. The maximum billing month is defined as the month in which the maximum average daily consumption (total therms/cycle billing days) occurs. The rate is:

Billing Months of November - April inclusive: ~~3.08¢ per therm of maximum months usage~~

(a) Normal Weather Annual Usage Less than 3,075 therms	3.69 ¢ per therm of maximum months usage
(b) Normal Weather Annual Usage 3,075 therms of more	3.52 ¢ per therm of maximum months usage
(c) Non-Heating and Non-Cooling	3.51 ¢ per therm of maximum months usage

Distribution Charge

The "distribution charge" is the amount the Company charges for delivering each therm of purchased gas consumed by the customer. Such charge is a measure of the costs of the Company to provide, maintain and operate a system of underground piping to distribute purchased gas to the service piping located on the customer's property.

All gas delivered during the billing month

	Heating and/or Cooling	
(a)	Normal Weather Annual Usage Less than 3,075 therms	41.35~~34.59~~¢ per therm
(b)	Normal Weather Annual Usage 3,075 therms or more	40.06~~35.11~~¢ per therm
	Non-Heating and Non-Cooling	39.93~~34.98~~¢ per therm

GAS SUPPLY REALIGNMENT ADJUSTMENT

The Distribution charge shall be subject to the Gas Supply Realignment Charge (GSRA) in accordance with General Service Provision No. 21.

WASHINGTON GAS LIGHT COMPANY

Firm Group Metered Apartment Sales Service

Rate Schedule No. 3

AVAILABILITY

This schedule is available in the District of Columbia portion of the Company's service area for firm gas service to any customer classified as Group Metered Apartment as defined in Section 1A of the General Service Provisions, subject to the provision for Emergency or Stand-by Service included herein.

RATE FOR MONTHLY CONSUMPTION

Customer Charge

The "customer charge" is a measure of the costs of the Company's facilities and other costs that do not vary with the amount of gas the customer consumes.

Heating and/or Cooling

All billing months:

(a) Normal Weather Annual Usage less than 3,075 therms	$25.90~~22.70~~ per customer
(b) Normal Weather Annual Usage 3,075 therms or more	$63.70~~55.80~~ per customer

Applicability of (a) or (b) shall be determined each year in accordance with Section 1A. of the General Service Provisions.

Non-Heating and Non-Cooling

All billing months/all customers	$25.90~~22.70~~ per customer

Peak Usage Charge

"Peak usage" is a measure of the amount of gas delivered to the customer for which the Company must incur substantial costs for investment, operation and maintenance of gas distribution facilities, and additional distribution facilities to accommodate customers' increased gas deliveries. Increased usage or decreased usage by a customer has a corresponding increase or decrease on the Company's costs and therefore on the level of the "peak usage charge" the Company must bill a customer.

Firm Group Metered Apartment Sales Service - Rate Schedule No. 3
(continued)

The peak usage charge is a monthly charge, re-established each November billing period based on application of the peak usage rate to the customer's maximum billing month's usage during the immediately preceding November through April billing periods. For customers commencing service subsequent to the April billing period, the peak usage rate shall be applied to the maximum billing month's usage experienced during the current November - April billing period. The maximum billing month is defined as the month in which the maximum average daily consumption (total therms/cycle billing days) occurs. During the initial application of the Peak Usage Charge, November 1994 through April 1995, customers shall be deemed to have commenced service subsequent to April 1994 for purposes of establishing the maximum billing month's usage. The rate is:

Billing Months of November - April inclusive: ~~3.08 ¢ per therm of maximum months usage~~

(a) Normal Weather Annual Usage Less than 3,075 therms	3.51 ¢ per therm of maximum months usage
(b) Normal Weather Annual Usage 3,075 therms of more	3.52 ¢ per therm of maximum months usage
(c) Non-Heating and Non-Cooling	3.52 ¢ per therm of maximum months usage

Distribution Charge

The "distribution charge" is the amount the Company charges for delivering each therm of purchased gas consumed by the customer. Such charge is a measure of the costs of the Company to provide, maintain and operate a system of underground piping to distribute purchased gas to the service piping located on the customer's property.

All gas delivered during the billing month

Heating and/or Cooling	
(a) Normal Weather Annual Usage less than 3,075 therms	40.14~~35.17~~¢ per therm
(b) Normal Weather Annual Usage 3,075 therms or more	40.60~~35.58~~¢ per therm
Non-Heating and Non-Cooling	40.27~~35.28~~¢ per therm

Purchased Gas Charge

The "purchased gas charge" is the amount the Company charges for each therm of gas consumed by the customer. Such charge is a measure of the costs of the Company to purchase gas to be distributed to the customer for use at the customer's premises.

The gas consumed under this schedule shall be billed an amount per therm representing the average unit cost of purchased gas in accordance with Section 16 of the General Service Provisions.

DISTRIBUTION CHARGE ADJUSTMENT

The "distribution charge" specified in this schedule shall be subject to an adjustment per therm in accordance with Subsection IV of Section 16 of the General Service Provisions.

GAS SUPPLY REALIGNMENT ADJUSTMENT

The Distribution charge shall be subject to the Gas Supply Realignment Charge (GSRA) in accordance with General Service Provision No. 21.

Firm Group Metered Apartment Delivery Service – Rate Schedule No. 3A (continued)

Heating and/or Cooling
All billing months

(a)	Normal Weather Annual Usage less than 3,075 therms	$25.90~~22.70~~ per customer
(b)	Normal Weather Annual Usage 3,075 therms or more	$63.70~~55.80~~ per customer

Non-Heating and Non-Cooling
All billing months/all customers $25.90~~22.70~~ per customer

Peak Usage Charge
"Peak usage" is a measure of the amount of gas delivered to the customer for which the Company must incur substantial costs for investment, operation and maintenance of gas distribution facilities, and additional distribution facilities to accommodate customers' increased gas deliveries. Increased usage or decreased usage by a customer has a corresponding increase or decrease on the Company's costs and therefore on the level of the "peak usage charge" the Company must bill a customer.

The peak usage charge is a monthly charge, re-established each November billing period based on application of the peak usage rate to the customer's maximum billing month's usage during the immediately preceding November through April billing periods. For customers commencing service subsequent to the April billing period, the peak usage rate shall be applied to the maximum billing month's usage experienced during the current November – April billing period. The maximum billing month is defined as the month in which the maximum average daily consumption (total therms/cycle billing days) occurs. The rate is:

Billing Months of November - April inclusive: ~~3.08¢ per therm of maximum months usage~~

(a)	Normal Weather Annual Usage Less than 3,075 therms	3.51 ¢ per therm of maximum months usage
(b)	Normal Weather Annual Usage 3,075 therms of more	3.52 ¢ per therm of maximum months usage
(c)	Non-Heating and Non-Cooling	3.52 ¢ per therm of maximum months usage

Distribution Charge
The "distribution charge" is the amount the Company charges for delivering each therm of purchased gas consumed by the customer. Such charge is a measure of the costs of the Company to provide, maintain and operate a system of underground piping to distribute purchased gas to the service piping located on the customer's property.

All gas delivered during the billing month

Heating and/or Cooling

(a)	Normal Weather Annual Usage less than 3,075 therms	40.14~~35.17~~¢ per therm
(b)	Normal Weather Annual Usage 3,075 therms or more	40.60~~35.58~~¢ per therm
	Non-Heating and Non-Cooling	40.27~~35.28~~¢ per therm

GAS SUPPLY REALIGNMENT ADJUSTMENT
The Distribution charge shall be subject to the Gas Supply Realignment Charge (GSRA) in accordance with General Service Provision No. 21.

Interruptible Delivery Service - Rate Schedule No. 6
(continued)

RATE FOR MONTHLY USAGE

Customer Charge

(All billing months)	$110.00~~100.00~~ per customer

Delivery Charge (Per therm)

All gas delivered during the billing month:	
First 75,000 therms	17.55~~16.01~~¢
Over 75,000 therms	16.19~~14.65~~¢

Large volume customers with existing special contracts are excluded from these rates.

Transitional Cost Surcharge

A surcharge of $.0025 per therm for all therms delivered shall be billed in addition to the above charges for monthly deliveries. However, in no event shall such charge exceed the average cost per therm included in the Purchased Gas Charge (PGC) factor.

POSTING

Customers taking service under this rate schedule may have access to the Company's Electronic Bulletin Board (see Information Services). The charge for access is included in the Customer Charge.

Monthly rates (Delivery Charge) for service shall be posted via the Electronic Bulletin Board the day before the earliest nomination deadline of the Company's interstate pipelines each calendar month.

MINIMUM MONTHLY BILL

The minimum monthly bill shall be the Customer Charge, the applicable Transitional Cost Surcharge plus the following as applicable:

Customers with annual usage greater than 250,000 therms:	$2,200
All others:	$ 225

DELIVERY TAX CHARGE

For bills rendered on and after December 2, 2005, all customer gas consumption under this rate schedule shall also be billed an amount per therm for District of Columbia Delivery Tax in accordance with the applicable sections of the District of Columbia Official Code. This charge replaces the Gross Receipts Tax Charge that was based on the effective tax rate along with the billing of revenues to which it applied.

Delivery Service For Combined Heat and Power/Distributed Generation Facilities
Rate Schedule No. 7 (continued)

RATE FOR MONTHLY DELIVERIES

Customer Charge

The "customer charge" is a measure of the costs of the Company's facilities and other costs that do not vary with the amount of gas the customer consumes.

All billing months/all customers	$312.50~~250.00~~ per customer

Peak Usage Charge

The peak usage charge is a monthly charge, re-established each November billing period based on application of the peak usage rate to the customer's maximum billing month's usage during the immediately preceding November through April billing periods. For customers commencing service subsequent to the April billing period, the peak usage rate shall be applied to the maximum billing month's usage experienced as of the current billing month. The maximum billing month is defined as the month in which the maximum average daily consumption (total therms/cycle billing days) occurs. The rate is:

All billing months/all customers	7.0¢ per therm of maximum months usage during November - April

Volumetric Charge

All gas delivered during the billing month	8.0¢ per therm

The rates discussed above shall be in addition to the following:

Transitional Cost Charge

A charge per therm shall be billed for all therms delivered during the billing month to recover Company supplier transitional costs which shall be equal to the amount per therm included in the calculation of the current months' Purchased Gas Charge as set forth in General Service Provision No. 16.

TERMS AND CONDITIONS

DISTRIBUTION CHARGE ADJUSTMENT

The "distribution charge" specified in this schedule shall be subject to an adjustment per therm in accordance with Subsection IV of Section 16 of the General Service Provisions.

DELIVERY TAX CHARGE

All customer gas consumption under this rate schedule shall also be billed an amount per therm for District of Columbia Delivery Tax in accordance with the applicable sections of the District of Columbia Official Code.

Formal Case 1162
Stipulation and Settlement Agreement
Attachment 1
Revised Tariff Sheets (Clean)

WASHINGTON GAS LIGHT COMPANY
Residential Service

Rate Schedule No. 1

AVAILABILITY
This schedule is available in the District of Columbia portion of the Company's service area for firm gas service to any customers classified residential as defined in Section 1A. of the General Service Provisions, subject to the provision for Emergency or Stand-by Service included herein.

RATE FOR MONTHLY CONSUMPTION

Customer Charge

The "customer charge" is a measure of the costs of the Company's facilities and other costs that do not vary with the amount of gas the customer consumes.

Heating and/or Cooling	
All billing months	$15.05 per customer
Non-Heating and Non-Cooling	
All billing months	
(a) Individually Metered Apartment	$10.90 per customer
(b) Other	$12.30 per customer

Distribution Charge

The "distribution charge" is the amount the Company charges for delivering each therm of purchased gas consumed by the customer. Such charge is a measure of the costs of the Company to provide, maintain and operate a system of underground piping to distribute purchased gas to the service piping located on the customer's property.

Heating and/or Cooling	
All gas delivered during the billing month	45.42¢ per therm
Non-Heating and Non-Cooling	
All gas delivered during the billing month	
(a) Individually Metered Apartment	40.76 ¢ per therm
(b) Other	45.11 ¢ per therm

Purchased Gas Charge
The "purchased gas charge" is the amount the Company charges for each therm of gas consumed by the customer. Such charge is a measure of the costs of the Company to purchase gas to be distributed to the customer for use at the customer's premises.

The gas consumed under this schedule shall be billed an amount per therm representing the average unit cost of purchased gas in accordance with Section 16 of the General Service Provisions.

DISTRIBUTION CHARGE ADJUSTMENT
The "distribution charge" specified in this schedule shall be subject to an adjustment per therm in accordance with Subsection IV of Section 16 of the General Service Provisions.

GAS SUPPLY REALIGNMENT ADJUSTMENT
The Distribution charge shall be subject to the Gas Supply Realignment Charge (GSRA) in accordance with General Service Provision No. 21.

Residential Service - Rate Schedule No. 1
(continued)

C. Where the customer does not use metered gas for other purposes under this schedule, unmetered gas used for lighting shall be billed at the rates contained herein. But where the customer also uses metered gas under this schedule, the unmetered gas used for lighting shall be added to the metered usage and the total usage billed at the Distribution Charge and Purchased Gas Charge contained herein.

EMERGENCY OR STAND-BY SERVICE

Gas service is not available under this Rate Schedule to any customer for equipment requiring an aggregate of more than 200 cubic feet per hour for emergency, stand-by or intermittent alternate use in conjunction with another fuel.

This provision does not apply to gas-fired equipment used to generate emergency electric power for lighting, air-conditioning, elevator operation or for other uses similar in nature.

RESIDENTIAL ESSENTIAL SERVICE RIDER

Eligibility for service under this Rider shall be limited to Residential customers who use gas for their principal source of space heating requirements and who have been certified by the District of Columbia Department of Energy and Environment pursuant to the Federal statutory criteria to be eligible for the Low Income Energy Assistance Program (LIHEAP). Eligibility shall be established each year on a first come, first served basis as determined by the District of Columbia Department of Energy and Environment (DOEE) and the subsequent application of this Rider shall apply to consumption during the then current November through April heating season.

Billings for service under this Rider shall be the same as for all other heating and/or cooling customers under this Rate Schedule No. 1, except a RES discount shall be applied that equals 100% of distribution service, which includes the customer and distribution charges. The RES discount shall be applied to usage by eligible customers during the billing periods commencing with the month of November and ending with the month of April in which the customer is certified as eligible to participate.

Residential Service - Rate Schedule No. 1
(continued)

The District of Columbia Department of Energy and Environment will provide the Company with eligible customer information. All specific customer information will remain confidential and in the possession of the Department of Energy and Environment.

SURCHARGE FOR DISTRICT OF COLUMBIA RIGHTS OF WAY FEE

A per therm surcharge for all therms used shall be billed in addition to any other billings under this rate schedule. This surcharge will provide for the recovery of the District of Columbia Rights of Way Tax and be computed as set forth in General Service Provision No. 22, SURCHARGE FOR DISTRICT OF COLUMBIA RIGHTS OF WAY FEE.

DISTRICT OF COLUMBIA SUSTAINABLE ENERGY TRUST FUND SURCHARGE

A per therm surcharge shall be billed effective October 1, 2008 in addition to any other billings under this rate schedule. All customers other than those participating under the Residential Essential Service Rider in Rate Schedule Nos. 1 and 1A shall contribute to the Sustainable Energy Trust Fund through this surcharge. The surcharge is established in accordance with the applicable section of the District of Columbia's Clean and Affordable Energy Act of 2008 (Energy Act of 2008). This surcharge will provide funding for sustainable energy programs that will be managed by a Sustainable Energy Utility, as defined by the Energy Act of 2008, on behalf of the District of Columbia.

DISTRICT OF COLUMBIA ENERGY ASSISTANCE TRUST FUND SURCHARGE

A per therm surcharge shall be billed effective October 1, 2008 in addition to any other billings under this rate schedule. All customers other than those participating under the Residential Essential Service Rider in Rate Schedule Nos. 1 and 1A shall contribute to the Energy Assistance Trust Fund through this surcharge. The surcharge is established in accordance with the applicable section of the District of Columbia's Clean and Affordable Energy Act of 2008 (Energy Act of 2008). This fund shall be used solely to fund the existing low-income programs in the District of Columbia, as defined by the Energy Act of 2008, that are managed by the District Department of Energy and Environment.

GENERAL SERVICE PROVISIONS

Except as otherwise specifically provided herein, the application of this schedule is subject to the General Service Provisions of the Company as they may be in effect from time to time, and as filed with the Public Service Commission.

Residential Firm Delivery Service - Rate Schedule No. 1A(continued)

RATE FOR MONTHLY DELIVERIES

Customer Charge

The "customer charge" is a measure of the costs of the Company's facilities and other costs that do not vary with the amount of gas the customer consumes.

Heating and/or Cooling	
All billing months	$15.05 per customer
Non-Heating and Non-Cooling	
All billing months	
(a) Individually Metered Apartment	$10.90 per customer
(b) Other	$12.30 per customer

Distribution Charge

The "distribution charge" is the amount the Company charges for delivering each therm of gas to the customer. Such charge is a measure of the costs of the Company to provide, maintain and operate a system of underground piping to distribute purchased gas to the service piping located on the customer's property.

Heating and/or Cooling	
All gas delivered during the billing month	45.42¢ per therm
Non-Heating and Non-Cooling	
All gas delivered during the billing month	
(a) Individually Metered Apartment	40.76¢ per therm
(b) Other	45.11¢ per therm

Transitional Cost Charge

A charge per therm shall be billed for all therms delivered during the billing month to recover Company supplier transitional costs which shall be equal to the amount per therm included in the calculation of the current months' Purchased Gas Charge as set forth in General Service Provision No. 16.

DISTRIBUTION CHARGE ADJUSTMENT

The "distribution charge" specified in this schedule shall be subject to an adjustment per therm in accordance with Subsection IV of Section 16 of the General Service Provisions.

GAS SUPPLY REALIGNMENT ADJUSTMENT

The Distribution charge shall be subject to the Gas Supply Realignment Charge (GSRA) in accordance with General Service Provision No. 21.

Residential Firm Delivery Service Pilot Program - Rate Schedule No. 1A
(continued)

LOST AND UNACCOUNTED-FOR GAS

The volumes of gas the customer has caused to be transported to the Company shall be adjusted to reflect Company Use and lost and unaccounted-for volumes in the operation of the Company's distribution system in computing deliveries to the customer. The amount of gas retained by the Company shall be a percentage equal to the percentage of Company Use and lost and unaccounted-for gas experienced in the Company's sales services during the billing month.

REVENUE ACCOUNTING

Revenues received from Transitional Cost Charges shall be credited in the calculation of the Purchased Gas Charge as set forth in General Service Provision No. 16.

SPECIAL PROVISION - UNMETERED GAS FOR LIGHTING

A. Unmetered gas service is available under this schedule for outdoor gas lights installed on the Company's side (upstream) of the meter, for only those customers receiving such service as of December 1, 1988.

   1. The lights conform with the Company's General Service Provisions; and

   2. The posts and lamps are owned by and installed and maintained at the expense of the customer or property owner.

B. The monthly gas consumption of the light or lights used in each installation shall be determined by multiplying the aggregate rated hourly input capacity of the light(s) by 730 hours and converting the product (rounded to the nearest 100 cubic feet) to therms.

C. Where the customer does not use metered gas for other purposes under this schedule, unmetered gas used for lighting shall be billed at the rates contained herein. But where the customer also uses metered gas under this schedule, the unmetered gas used for lighting shall be added to the metered usage and the total usage billed at the Distribution and Transitional Cost Charges contained herein.

RESIDENTIAL ESSENTIAL SERVICE RIDER

Eligibility for service under this Rider shall be limited to Residential customers who use gas for their principal source of space heating requirements and who have been certified by the District of Columbia Department of Energy and Environment pursuant to the Federal statutory criteria to be eligible for the Low Income Energy Assistance Program (LIHEAP). Eligibility shall be established each year on a first come, first served basis as determined by the District of Columbia Department of Energy and Environment (DOEE) and the subsequent application of this Rider shall apply to consumption during the then current November through April heating season.

Billings for service under this Rider shall be the same as for all other heating and/or cooling customers under this Rate Schedule No. 1, except a RES discount shall be applied that equals 100% of distribution service, which includes the customer and distribution charges. The RES discount shall be applied to usage by eligible customers during the billing periods commencing with the month of November and ending with the month of April in which the customer is certified as eligible to participate.

OTHER PROVISIONS

The provisions for the EMERGENCY OR STAND-BY SERVICE and RESIDENTIAL ESSENTIAL SERVICE RIDER of RATE SCHEDULE NO. 1 shall apply and are made a part of this rate schedule.

GENERAL SERVICE PROVISIONS

Except as otherwise specifically provided herein, the application of this schedule is subject to the General Service Provisions of the Company as they may be in effect from time to time, and as filed with the Public Service Commission.

WASHINGTON GAS LIGHT COMPANY

Firm Commercial and Industrial Sales Service

Rate Schedule No. 2

AVAILABILITY

This schedule is available in the District of Columbia portion of the Company's service area for firm gas service to any customer classified as Commercial and Industrial as defined in Section 1A of the General Service Provisions, subject to the provision for Emergency or Stand-by Service included herein.

RATE FOR MONTHLY CONSUMPTION

Customer Charge

The "customer charge" is a measure of the costs of the Company's facilities and other costs that do not vary with the amount of gas the customer consumes.

Heating and/or Cooling

All billing months:

(a) Normal Weather Annual Usage less than 3,075 therms	$27.20 per customer
(b) Normal Weather Annual Usage 3,075 therms or more	$63.70 per customer

Applicability of (a) or (b) shall be determined each year in accordance with Section 1A. of the General Service Provisions.

Non-Heating and Non-Cooling

All billing months/all customers	$25.90 per customer

Peak Usage Charge

"Peak usage" is a measure of the amount of gas delivered to the customer for which the Company must incur substantial costs for investment, operation and maintenance of gas distribution facilities, and additional distribution facilities to accommodate customers' increased gas deliveries. Increased usage or decreased usage by a customer has a corresponding increase or decrease on the Company's costs and therefore on the level of the "peak usage charge" the Company must bill a customer.

Firm Commercial and Industrial Sales Service - Rate Schedule No. 2 (continued)

The peak usage charge is a monthly charge, re-established each November billing period based on application of the peak usage rate to the customer's maximum billing month's usage during the immediately preceding November through April billing periods. For customers commencing service subsequent to the April billing period, the peak usage rate shall be applied to the maximum billing month's usage experienced during the current November - April billing period. The maximum billing month is defined as the month in which the maximum average daily consumption (total therms/cycle billing days) occurs. During the initial application of the Peak Usage Charge, November 1994 through April 1995, customers shall be deemed to have commenced service subsequent to April 1994 for purposes of establishing the maximum billing month's usage. The rate is:

Billing Months of November - April inclusive:

(a)	Normal Weather Annual Usage Less than 3,075 therms	3.69 ¢ per therm of maximum months usage
(b)	Normal Weather Annual Usage 3,075 therms of more	3.52 ¢ per therm of maximum months usage
(c)	Non-Heating and Non-Cooling	3.51 ¢ per therm of maximum months usage

Distribution Charge

The "distribution charge" is the amount the Company charges for delivering each therm of purchased gas consumed by the customer. Such charge is a measure of the costs of the Company to provide, maintain and operate a system of underground piping to distribute purchased gas to the service piping located on the customer's property.

All gas delivered during the billing month

	Heating and/or Cooling	
(a)	Normal Weather Annual Usage Less than 3,075 therms	41.35¢ per therm
(b)	Normal Weather Annual Usage 3,075 therms or more	40.06¢ per therm
	Non-Heating and Non-Cooling	39.93¢ per therm

Purchased Gas Charge

The "purchased gas charge" is the amount the Company charges for each therm of gas consumed by the customer. Such charge is a measure of the costs of the Company to purchase gas to be distributed to the customer for use at the customer's premises.

The gas consumed under this schedule shall be billed an amount per therm representing the average unit cost of purchased gas in accordance with Section 16 of the General Service Provisions.

DISTRIBUTION CHARGE ADJUSTMENT

The "distribution charge" specified in this schedule shall be subject to an adjustment per therm in accordance with Subsection IV of Section 16 of the General Service Provisions.

GAS SUPPLY REALIGNMENT ADJUSTMENT

The Distribution charge shall be subject to the Gas Supply Realignment Charge (GSRA) in accordance with General Service Provision No. 21.

Firm Commercial and Industrial Delivery Service
Rate Schedule No. 2A (continued)

Heating and/or Cooling
All billing months

(a)	Normal Weather Annual Usage less than 3,075 therms	$27.20 per customer
(b)	Normal Weather Annual Usage 3,075 therms or more	$63.70 per customer

Non-Heating and Non-Cooling — $25.90 per customer
All billing months/all customers

Peak Usage Charge

"Peak usage" is a measure of the amount of gas delivered to the customer for which the Company must incur substantial costs for investment, operation and maintenance of gas distribution facilities, and additional distribution facilities to accommodate customers' increased gas deliveries. Increased usage or decreased usage by a customer has a corresponding increase or decrease on the Company's costs and therefore on the level of the "peak usage charge" the Company must bill a customer.

The peak usage charge is a monthly charge, re-established each November billing period based on application of the peak usage rate to the customer's maximum billing month's usage during the immediately preceding November through April billing periods. For customers commencing service subsequent to the April billing period, the peak usage rate shall be applied to the maximum billing month's usage experienced during the current November – April billing period. The maximum billing month is defined as the month in which the maximum average daily consumption (total therms/cycle billing days) occurs. The rate is:

Billing Months of November - April inclusive:

(a)	Normal Weather Annual Usage Less than 3,075 therms	3.69 ¢ per therm of maximum months usage
(b)	Normal Weather Annual Usage 3,075 therms of more	3.52 ¢ per therm of maximum months usage
(c)	Non-Heating and Non-Cooling	3.51 ¢ per therm of maximum months usage

Distribution Charge

The "distribution charge" is the amount the Company charges for delivering each therm of purchased gas consumed by the customer. Such charge is a measure of the costs of the Company to provide, maintain and operate a system of underground piping to distribute purchased gas to the service piping located on the customer's property.

All gas delivered during the billing month

Heating and/or Cooling

(a)	Normal Weather Annual Usage Less than 3,075 therms	41.35¢ per therm
(b)	Normal Weather Annual Usage 3,075 therms or more	40.06¢ per therm
	Non-Heating and Non-Cooling	39.93¢ per therm

GAS SUPPLY REALIGNMENT ADJUSTMENT

The Distribution charge shall be subject to the Gas Supply Realignment Charge (GSRA) in accordance with General Service Provision No. 21.

WASHINGTON GAS LIGHT COMPANY

Firm Group Metered Apartment Sales Service

Rate Schedule No. 3

AVAILABILITY

This schedule is available in the District of Columbia portion of the Company's service area for firm gas service to any customer classified as Group Metered Apartment as defined in Section 1A of the General Service Provisions, subject to the provision for Emergency or Stand-by Service included herein.

RATE FOR MONTHLY CONSUMPTION

Customer Charge

The "customer charge" is a measure of the costs of the Company's facilities and other costs that do not vary with the amount of gas the customer consumes.

Heating and/or Cooling

All billing months:

(a) Normal Weather Annual Usage less than 3,075 therms	$25.90 per customer
(b) Normal Weather Annual Usage 3,075 therms or more	$63.70 per customer

Applicability of (a) or (b) shall be determined each year in accordance with Section 1A. of the General Service Provisions.

Non-Heating and Non-Cooling

All billing months/all customers	$25.90 per customer

Peak Usage Charge

"Peak usage" is a measure of the amount of gas delivered to the customer for which the Company must incur substantial costs for investment, operation and maintenance of gas distribution facilities, and additional distribution facilities to accommodate customers' increased gas deliveries. Increased usage or decreased usage by a customer has a corresponding increase or decrease on the Company's costs and therefore on the level of the "peak usage charge" the Company must bill a customer.

Firm Group Metered Apartment Sales Service - Rate Schedule No. 3
(continued)

The peak usage charge is a monthly charge, re-established each November billing period based on application of the peak usage rate to the customer's maximum billing month's usage during the immediately preceding November through April billing periods. For customers commencing service subsequent to the April billing period, the peak usage rate shall be applied to the maximum billing month's usage experienced during the current November - April billing period. The maximum billing month is defined as the month in which the maximum average daily consumption (total therms/cycle billing days) occurs. During the initial application of the Peak Usage Charge, November 1994 through April 1995, customers shall be deemed to have commenced service subsequent to April 1994 for purposes of establishing the maximum billing month's usage. The rate is:

Billing Months of November - April inclusive:

(a) Normal Weather Annual Usage Less than 3,075 therms	3.51 ¢ per therm of maximum months usage
(b) Normal Weather Annual Usage 3,075 therms of more	3.52 ¢ per therm of maximum months usage
(c) Non-Heating and Non-Cooling	3.52 ¢ per therm of maximum months usage

Distribution Charge

The "distribution charge" is the amount the Company charges for delivering each therm of purchased gas consumed by the customer. Such charge is a measure of the costs of the Company to provide, maintain and operate a system of underground piping to distribute purchased gas to the service piping located on the customer's property.

All gas delivered during the billing month

Heating and/or Cooling	
(a) Normal Weather Annual Usage less than 3,075 therms	40.14¢ per therm
(b) Normal Weather Annual Usage 3,075 therms or more	40.60¢ per therm
Non-Heating and Non-Cooling	40.27¢ per therm

Purchased Gas Charge

The "purchased gas charge" is the amount the Company charges for each therm of gas consumed by the customer. Such charge is a measure of the costs of the Company to purchase gas to be distributed to the customer for use at the customer's premises.

The gas consumed under this schedule shall be billed an amount per therm representing the average unit cost of purchased gas in accordance with Section 16 of the General Service Provisions.

DISTRIBUTION CHARGE ADJUSTMENT

The "distribution charge" specified in this schedule shall be subject to an adjustment per therm in accordance with Subsection IV of Section 16 of the General Service Provisions.

GAS SUPPLY REALIGNMENT ADJUSTMENT

The Distribution charge shall be subject to the Gas Supply Realignment Charge (GSRA) in accordance with General Service Provision No. 21.

Firm Group Metered Apartment Delivery Service – Rate Schedule No. 3A (continued)

Heating and/or Cooling
All billing months

(a) Normal Weather Annual Usage less than 3,075 therms	$25.90 per customer
(b) Normal Weather Annual Usage 3,075 therms or more	$63.70 per customer

Non-Heating and Non-Cooling

All billing months/all customers	$25.90 per customer

Peak Usage Charge

"Peak usage" is a measure of the amount of gas delivered to the customer for which the Company must incur substantial costs for investment, operation and maintenance of gas distribution facilities, and additional distribution facilities to accommodate customers' increased gas deliveries. Increased usage or decreased usage by a customer has a corresponding increase or decrease on the Company's costs and therefore on the level of the "peak usage charge" the Company must bill a customer.

The peak usage charge is a monthly charge, re-established each November billing period based on application of the peak usage rate to the customer's maximum billing month's usage during the immediately preceding November through April billing periods. For customers commencing service subsequent to the April billing period, the peak usage rate shall be applied to the maximum billing month's usage experienced during the current November – April billing period. The maximum billing month is defined as the month in which the maximum average daily consumption (total therms/cycle billing days) occurs. The rate is:

Billing Months of November - April inclusive:

(a) Normal Weather Annual Usage Less than 3,075 therms	3.51 ¢ per therm of maximum months usage
(b) Normal Weather Annual Usage 3,075 therms of more	3.52 ¢ per therm of maximum months usage
(c) Non-Heating and Non-Cooling	3.52 ¢ per therm of maximum months usage

Distribution Charge

The "distribution charge" is the amount the Company charges for delivering each therm of purchased gas consumed by the customer. Such charge is a measure of the costs of the Company to provide, maintain and operate a system of underground piping to distribute purchased gas to the service piping located on the customer's property.

All gas delivered during the billing month

Heating and/or Cooling

(a) Normal Weather Annual Usage less than 3,075 therms	40.14¢ per therm
(b) Normal Weather Annual Usage 3,075 therms or more	40.60¢ per therm
Non-Heating and Non-Cooling	40.27¢ per therm

GAS SUPPLY REALIGNMENT ADJUSTMENT

The Distribution charge shall be subject to the Gas Supply Realignment Charge (GSRA) in accordance with General Service Provision No. 21.

Interruptible Delivery Service - Rate Schedule No. 6
(continued)

RATE FOR MONTHLY USAGE

Customer Charge

(All billing months)	$110.00 per customer

Delivery Charge (Per therm)

All gas delivered during the billing month:	
First 75,000 therms	17.55¢
Over 75,000 therms	16.19¢

Large volume customers with existing special contracts are excluded from these rates.

Transitional Cost Surcharge

A surcharge of $.0025 per therm for all therms delivered shall be billed in addition to the above charges for monthly deliveries. However, in no event shall such charge exceed the average cost per therm included in the Purchased Gas Charge (PGC) factor.

POSTING

Customers taking service under this rate schedule may have access to the Company's Electronic Bulletin Board (see Information Services). The charge for access is included in the Customer Charge.

Monthly rates (Delivery Charge) for service shall be posted via the Electronic Bulletin Board the day before the earliest nomination deadline of the Company's interstate pipelines each calendar month.

MINIMUM MONTHLY BILL

The minimum monthly bill shall be the Customer Charge, the applicable Transitional Cost Surcharge plus the following as applicable:

Customers with annual usage greater than 250,000 therms:	$2,200
All others:	$ 225

DELIVERY TAX CHARGE

For bills rendered on and after December 2, 2005, all customer gas consumption under this rate schedule shall also be billed an amount per therm for District of Columbia Delivery Tax in accordance with the applicable sections of the District of Columbia Official Code. This charge replaces the Gross Receipts Tax Charge that was based on the effective tax rate along with the billing of revenues to which it applied.

Delivery Service For Combined Heat and Power/Distributed Generation Facilities
Rate Schedule No. 7 (continued)

RATE FOR MONTHLY DELIVERIES

Customer Charge

The "customer charge" is a measure of the costs of the Company's facilities and other costs that do not vary with the amount of gas the customer consumes.

All billing months/all customers	$312.50 per customer

Peak Usage Charge

The peak usage charge is a monthly charge, re-established each November billing period based on application of the peak usage rate to the customer's maximum billing month's usage during the immediately preceding November through April billing periods. For customers commencing service subsequent to the April billing period, the peak usage rate shall be applied to the maximum billing month's usage experienced as of the current billing month. The maximum billing month is defined as the month in which the maximum average daily consumption (total therms/cycle billing days) occurs. The rate is:

All billing months/all customers	7.0¢ per therm of maximum months usage during November - April

Volumetric Charge

All gas delivered during the billing month	8.0¢ per therm

The rates discussed above shall be in addition to the following:

Transitional Cost Charge

A charge per therm shall be billed for all therms delivered during the billing month to recover Company supplier transitional costs which shall be equal to the amount per therm included in the calculation of the current months' Purchased Gas Charge as set forth in General Service Provision No. 16.

TERMS AND CONDITIONS

DISTRIBUTION CHARGE ADJUSTMENT

The "distribution charge" specified in this schedule shall be subject to an adjustment per therm in accordance with Subsection IV of Section 16 of the General Service Provisions.

DELIVERY TAX CHARGE

All customer gas consumption under this rate schedule shall also be billed an amount per therm for District of Columbia Delivery Tax in accordance with the applicable sections of the District of Columbia Official Code.

Washington Gas Light Company
PROJECT*pipes* Costs Requested for Inclusion in Base Rates

Account	Supplemental Direct (a)	Rebuttal as of July, 2020 (b)	Change (c)
Gas Plant In Service	$ 84,709,423	$ 87,158,382	
Construction Work in Progress	6,074,332	3,624,562	
Cost of Removal	12,345,895	12,345,787	
Total	103,129,650	103,128,731	
Less: Construction Work in Progress	6,074,332	3,624,562	$ 2,449,770
PROJECT*pipes* In Service	$ 97,055,318	$ 99,504,169	

Notes:

(a) See pages 2 and 3 of this Attachment 2. Detail originally provided in OPC DR 5-3, Attachment 1.

(b) See page 4 of the Attachment 2. Updated for Completed Construction Work in Progress through July 2020

(c) WG (3D) page 12, lines 9-10.

Washington Gas Light Company
Components of PROJECT*pipes* Cost at December 31, 2019

MONTH	CAPEX	COR	CAPEX + COR	Cum Expenditure	Additions	Retirements	Net Plant Additions	Cum Additions	CWIP	Cum CWIP	incr. Depr	Monthly Depr Exp	Cum Accum Depr.
6/1/2014	341,758	48,190	389,948	389,948	40,339	(870)	39,469	39,469	301,419	301,419	79	-	-
7/1/2014	647,037	39,560	686,598	1,076,546	120,555	(47,503)	73,053	112,521	526,482	827,901	123	79	79
8/1/2014	734,030	113,591	847,621	1,924,167	215,914	(84,872)	131,042	243,564	518,115	1,346,017	224	202	281
9/1/2014	1,804,689	159,682	1,964,371	3,888,537	363,609	(23,320)	340,289	583,853	1,441,079	2,787,096	617	426	707
10/1/2014	1,104,353	206,250	1,310,603	5,199,140	724,079	(54,268)	669,811	1,253,663	380,274	3,167,370	1,157	1,043	1,750
11/1/2014	746,693	249,837	996,530	6,195,671	1,094,321	(17,718)	1,076,604	2,330,267	(347,628)	2,819,742	1,901	2,200	3,949
12/1/2014	680,581	91,771	772,352	6,968,023	698,013	(40,316)	657,697	2,987,964	(17,432)	2,802,310	1,158	4,101	8,050
1/1/2015	367,882	46,576	414,458	7,382,481	135,043	(15,754)	119,289	3,107,252	232,839	3,035,149	221	5,258	13,308
2/1/2015	547,249	62,401	609,650	7,992,131	189,329	(13,923)	175,406	3,282,659	357,919	3,393,068	302	5,479	18,787
3/1/2015	965,237	138,517	1,103,754	9,095,885	1,486,717	(39,631)	1,447,086	4,729,745	(521,479)	2,871,589	2,244	5,781	24,568
4/1/2015	1,515,705	178,583	1,694,288	10,790,172	958,231	(34,028)	924,203	5,653,947	557,474	3,429,063	1,670	8,025	32,593
5/1/2015	1,830,650	255,637	2,086,287	12,876,459	670,173	(3,097)	667,076	6,321,023	1,160,477	4,589,540	1,280	9,695	42,287
6/1/2015	1,311,147	191,663	1,502,810	14,379,270	1,827,259	(48,940)	1,778,319	8,099,343	(516,112)	4,073,428	2,744	10,975	53,262
7/1/2015	1,566,161	192,338	1,758,500	16,137,769	1,108,663	(50,665)	1,057,998	9,157,341	457,498	4,530,926	2,019	13,718	66,980
8/1/2015	1,453,489	302,309	1,755,799	17,893,568	518,265	(46,776)	471,489	9,628,830	935,225	5,466,150	870	15,737	82,717
9/1/2015	1,405,094	160,426	1,565,519	19,459,087	1,945,968	(6,162)	1,939,807	11,568,637	(540,875)	4,925,276	3,437	16,608	99,325
10/1/2015	926,882	133,053	1,059,936	20,519,023	613,792	(22,244)	591,548	12,160,185	313,091	5,238,366	1,081	20,045	119,369
11/1/2015	1,614,831	293,229	1,908,060	22,427,083	2,168,796	(27,852)	2,140,944	14,301,129	(553,965)	4,684,401	3,893	21,125	140,495
12/1/2015	1,324,516	172,775	1,497,291	23,924,374	2,652,130	(129,089)	2,523,041	16,824,170	(1,327,614)	3,356,788	3,993	25,019	165,513
1/1/2016	974,443	112,654	1,087,097	25,011,471	1,212,171	(38,375)	1,173,796	17,997,965	(237,728)	3,119,060	2,039	29,012	194,526
2/1/2016	1,769,767	314,710	2,084,477	27,095,948	1,537,454	(225,377)	1,312,076	19,310,042	232,313	3,351,373	2,460	31,051	225,577
3/1/2016	1,419,077	122,367	1,541,443	28,637,392	1,304,869	(83,281)	1,221,588	20,531,630	114,208	3,465,581	2,141	33,511	259,088
4/1/2016	1,221,355	127,575	1,348,930	29,986,322	1,152,018	(26,347)	1,125,672	21,657,302	69,337	3,534,917	2,021	35,652	294,740
5/1/2016	1,798,448	289,996	2,088,444	32,074,766	998,799	(164,811)	833,987	22,491,289	799,650	4,334,567	1,562	37,673	332,413
6/1/2016	1,538,756	150,165	1,688,920	33,763,687	1,394,593	(29,534)	1,365,059	23,856,348	144,162	4,478,730	2,542	39,235	371,648
7/1/2016	485,702	59,668	545,370	34,309,057	1,540,097	(6,825)	1,533,272	25,389,620	(1,054,395)	3,424,335	2,693	41,777	413,426
8/1/2016	1,536,224	191,890	1,728,115	36,037,171	1,522,906	(44,959)	1,477,947	26,867,567	13,319	3,437,653	2,678	44,470	457,896
9/1/2016	1,390,544	195,843	1,586,387	37,623,558	440,906	(406,740)	34,166	26,901,733	949,638	4,387,291	14	47,148	505,044
10/1/2016	2,169,780	311,584	2,481,364	40,104,922	947,272	(76,062)	871,209	27,772,942	1,222,509	5,609,800	1,549	47,162	552,206
11/1/2016	913,630	131,131	1,044,761	41,149,683	859,772	(55,409)	804,363	28,577,305	53,858	5,663,658	1,429	48,711	600,917
12/1/2016	951,802	148,942	1,100,745	42,250,428	825,255	(23,717)	801,538	29,378,843	126,548	5,790,206	1,414	50,141	651,057
1/1/2017	1,100,588	199,437	1,300,025	43,550,452	1,136,463	(58,699)	1,077,764	30,456,607	(35,875)	5,754,330	1,898	51,555	702,612
2/1/2017	648,386	105,791	754,177	44,304,630	935,640	(6,450)	929,190	31,385,797	(287,253)	5,467,077	1,636	53,453	756,065
3/1/2017	682,346	99,357	781,703	45,086,333	978,486	(144,906)	833,581	32,219,378	(296,141)	5,170,937	1,486	55,089	811,155
FC 1137 Costs Moved to Base Rates													
3/14/2017	**(12,096,479)**	**(2,454,450)**	**(14,550,929)**	**30,535,404**	**(11,568,637)**	**-**	**(11,568,637)**	**20,650,741**	**(527,842)**	**4,643,095**		**(99,325)**	**711,830**
4/1/2017	558,371	88,756	647,127	31,182,530	1,392,972	(48,871)	1,344,101	21,994,842	(834,601)	3,808,494	2,368	36,530	748,360
5/1/2017	872,597	114,869	987,467	32,169,997	368,175	(13,021)	355,154	22,349,996	504,422	4,312,916	635	38,898	787,258
6/1/2017	540,791	84,317	625,108	32,795,105	4,754,890	(22,467)	4,732,423	27,082,419	(4,214,099)	98,817	7,775	39,534	826,792
7/1/2017	1,014,796	146,160	1,160,956	33,956,061	272,561	(13,831)	258,730	27,341,149	742,235	841,052	461	47,309	874,101
8/1/2017	1,740,204	224,275	1,964,479	35,920,540	463,668	(30,071)	433,597	27,774,746	1,276,536	2,117,588	769	47,769	921,870
9/1/2017	3,035,675	528,822	3,564,496	39,485,036	1,152,395	(42,385)	1,110,010	28,884,756	1,883,280	4,000,868	1,947	48,538	970,408
10/1/2017	766,620	114,272	880,892	40,365,928	217,554	(18,753)	198,801	29,083,557	549,066	4,549,934	368	50,485	1,020,893
11/1/2017	1,540,309	189,152	1,729,461	42,095,389	1,223,730	(115,111)	1,108,619	30,192,175	316,579	4,866,514	1,952	50,854	1,071,747
12/1/2017	2,400,324	313,654	2,713,978	44,809,367	6,124,263	(116,482)	6,007,781	36,199,957	(3,723,939)	1,142,575	10,538	52,806	1,124,553
1/1/2018	1,460,694	170,994	1,631,688	46,441,055	1,291,618	(6,415)	1,285,203	37,485,160	169,076	1,311,650	2,255	63,344	1,187,897
2/1/2018	1,535,873	219,279	1,755,151	48,196,206	471,702	(13,050)	458,652	37,943,812	1,064,170	2,375,821	811	65,599	1,253,497
3/1/2018	1,396,915	144,326	1,541,241	49,737,447	1,341,640	(39,475)	1,302,165	39,245,977	55,275	2,431,096	2,292	66,410	1,319,907
4/1/2018	1,841,119	270,462	2,111,581	51,849,029	2,218,791	(46,695)	2,172,096	41,418,073	(377,672)	2,053,424	3,817	68,702	1,388,609
5/1/2018	1,638,381	185,336	1,823,717	53,672,746	790,474	(35,189)	755,285	42,173,358	847,907	2,901,331	1,345	72,518	1,461,127
6/1/2018	1,954,088	257,255	2,211,343	55,884,089	561,214	(84,064)	477,151	42,650,508	1,392,874	4,294,206	935	73,864	1,534,991

7/1/2018	1,002,395	51,059	1,053,453	56,937,543	730,563	(15,551)	715,013	43,365,521	271,832	4,566,037	1,263	74,799	1,609,789
8/1/2018	1,764,618	351,999	2,116,616	59,054,159	1,076,650	(9,794)	1,066,856	44,432,377	687,967	5,254,004	1,924	76,062	1,685,851
9/1/2018	3,979,793	498,177	4,477,970	63,532,129	1,587,716	(1,462,401)	125,314	44,557,691	2,392,077	7,646,081	3,575	77,986	1,763,837
10/1/2018	1,767,055	267,947	2,035,002	65,567,132	1,656,678	(132,487)	1,524,191	46,081,882	110,378	7,756,459	2,700	81,561	1,845,398
11/1/2018	1,072,318	134,974	1,207,292	66,774,424	404,811	(5,268)	399,543	46,481,425	667,507	8,423,966	720	84,261	1,929,658
12/1/2018	1,377,393	224,308	1,601,702	68,376,126	7,408,227	(13,960)	7,394,267	53,875,693	(6,030,834)	2,393,132	12,977	84,980	2,014,638
1/1/2019	1,031,761	189,864	1,221,625	69,597,751	4,249,284	(153,274)	4,096,011	57,971,703	(3,217,523)	(824,391)	6,414	97,957	2,112,595
2/1/2019	1,711,066	209,814	1,920,880	71,518,631	1,912,823	(57,894)	1,854,930	59,826,633	(201,757)	(1,026,148)	3,247	104,370	2,216,965
3/1/2019	2,509,445	385,239	2,894,683	74,413,314	1,014,001	(14,545)	999,457	60,826,090	1,495,443	469,295	1,749	107,617	2,324,582
4/1/2019	1,559,906	223,517	1,783,423	76,196,737	654,942	(29,985)	624,957	61,451,047	904,965	1,374,260	1,111	109,366	2,433,949
5/1/2019	1,395,164	245,357	1,640,522	77,837,259	2,989,025	(7,667)	2,981,358	64,432,405	(1,593,861)	(219,601)	5,236	110,477	2,544,426
6/1/2019	1,311,728	197,734	1,509,462	79,346,720	1,100,835	(32,042)	1,068,793	65,501,197	210,893	(8,708)	1,886	115,713	2,660,139
7/1/2019	2,934,963	532,054	3,467,017	82,813,737	2,986,303	(29,920)	2,956,384	68,457,581	(51,340)	(60,049)	5,210	117,599	2,777,738
8/1/2019	3,317,265	488,036	3,805,301	86,619,038	3,129,307	(46,093)	3,083,214	71,540,795	187,957	127,909	5,366	122,809	2,900,547
9/1/2019	6,434,662	1,088,050	7,522,712	94,141,750	2,988,092	(29,645)	2,958,447	74,499,242	3,446,571	3,574,479	5,286	128,175	3,028,722
10/1/2019	3,462,818	484,518	3,947,336	98,089,086	2,156,511	(71,730)	2,084,781	76,584,023	1,306,307	4,880,786	3,680	133,461	3,162,183
11/1/2019	2,579,604	317,863	2,897,468	100,986,553	1,639,721	(16,825)	1,622,896	78,206,919	939,883	5,820,670	2,879	137,141	3,299,323
12/1/2019	1,882,691	260,406	2,143,097	103,129,650	1,629,028	(19,697)	1,609,331	79,816,250	253,663	6,074,332	2,847	140,020	3,439,343
Totals	90,783,755	12,345,895	103,129,650		84,709,423	(4,893,173)	79,816,250		6,074,332		162,911		

Plant Additions	84,709,423
Cost of Removal	12,345,895
Construction Work in Progress	6,074,332
	103,129,650

Washington Gas Light Company
District of Columbia
December 2019 Project Pipes Cost
Construction Work in Progress
Transferred to Gas Plant in Service January 2020 to July 2020

GL ACCOUNT	PROJECT*pipes* costs
101000 Gas Plant In Service	59,191,628
101000 Gas Plant Non-Unitized	27,966,755
107100 Construction Work in Progress	3,624,670
108000 Project Closed Removal	12,345,787
108111 Retirement Work In Progress	-
Grand Total	103,128,839

Description	Excluding COR and Impact of Retirements
CWIP December 2019 per OPC 5-3 Attachment 1 - Project Pipes Cost	6,074,332
Remaining CWIP	-
CWIP Completions	6,074,332

Description	Tie in to Supplemental Testimony
CWIP as of July 2020	3,624,670
COR	12,345,787
Retirements	4,893,173
COR + Remaining CWIP	20,863,630
CWIP Exhibit WG (2D)-3 Adj. 7	23,313,400
CWIP Completions	2,449,770

Washington Gas Light Company
District of Columbia
Project Pipes Cost

Formal Case No. 1162
OPC Data Request 5-3(b)
Monthly Totals
Page 1 of 1

MONTH	CAPEX	COR	CAPEX + COR	Cum Expenditure	Additions	Retirements	Net Plant Additions	Cum Additions	CWIP	Cum CWIP	incr. Depr	Monthly Depr Exp	Cum Accum Depr.		
6/1/2014	341,758	48,190	389,948	389,948	40,339	(870)	39,469	39,469	301,419	301,419	79	-	-		
7/1/2014	647,037	39,560	686,598	1,076,546	120,555	(47,503)	73,053	112,521	526,482	827,901	123	79	79		
8/1/2014	734,030	113,591	847,621	1,924,167	215,914	(84,872)	131,042	243,564	518,115	1,346,017	224	202	281		
9/1/2014	1,804,689	159,682	1,964,371	3,888,537	363,609	(23,320)	340,289	583,853	1,441,079	2,787,096	617	426	707		
10/1/2014	1,104,353	206,250	1,310,603	5,199,140	724,079	(54,268)	669,811	1,253,663	380,274	3,167,370	1,157	1,043	1,750		
11/1/2014	746,693	249,837	996,530	6,195,671	1,094,321	(17,718)	1,076,604	2,330,267	(347,628)	2,819,742	1,901	2,200	3,949		
12/1/2014	680,581	91,771	772,352	6,968,023	698,013	(40,316)	657,697	2,987,964	(17,432)	2,802,310	1,158	4,101	8,050		
1/1/2015	367,882	46,576	414,458	7,382,481	135,043	(15,754)	119,289	3,107,252	232,839	3,035,149	221	5,258	13,308		
2/1/2015	547,249	62,401	609,650	7,992,131	189,329	(13,923)	175,406	3,282,659	357,919	3,393,068	302	5,479	18,787		
3/1/2015	965,237	138,517	1,103,754	9,095,885	1,486,717	(39,631)	1,447,086	4,729,745	(521,479)	2,871,589	2,244	5,781	24,568		
4/1/2015	1,515,705	178,583	1,694,288	10,790,172	958,231	(34,028)	924,203	5,653,947	557,474	3,429,063	1,670	8,025	32,593		
5/1/2015	1,830,650	255,637	2,086,287	12,876,459	670,173	(3,097)	667,076	6,321,023	1,160,477	4,589,540	1,280	9,695	42,287		
6/1/2015	1,311,147	191,663	1,502,810	14,379,270	1,827,259	(48,940)	1,778,319	8,099,343	(516,112)	4,073,428	2,744	10,975	53,262		
7/1/2015	1,566,161	192,338	1,758,500	16,137,769	1,108,663	(50,665)	1,057,998	9,157,341	457,498	4,530,926	2,019	13,718	66,980		
8/1/2015	1,453,489	302,309	1,755,799	17,893,568	518,265	(46,776)	471,489	9,628,830	935,225	5,466,150	870	15,737	82,717		
9/1/2015	1,405,094	160,426	1,565,519	19,459,087	1,945,968	(6,162)	1,939,807	11,568,637	(540,875)	4,925,276	3,437	16,608	99,325	11,568,636.86	-
10/1/2015	926,882	133,053	1,059,936	20,519,023	613,792	(22,244)	591,548	12,160,185	313,091	5,238,366	1,081	20,045	119,369	591,547.88	-
11/1/2015	1,614,831	293,229	1,908,060	22,427,083	2,168,796	(27,852)	2,140,944	14,301,129	(553,965)	4,684,401	3,893	21,125	140,495	2,140,944.28	-
12/1/2015	1,324,516	172,775	1,497,291	23,924,374	2,652,130	(129,089)	2,523,041	16,824,170	(1,327,614)	3,356,788	3,993	25,019	165,513	2,523,040.52	-
1/1/2016	974,443	112,654	1,087,097	25,011,471	1,212,171	(38,375)	1,173,796	17,997,965	(237,728)	3,119,060	2,039	29,012	194,526	1,173,795.92	-
2/1/2016	1,769,767	314,710	2,084,477	27,095,948	1,537,454	(225,377)	1,312,076	19,310,042	232,313	3,351,373	2,460	31,051	225,577	1,312,076.25	-
3/1/2016	1,419,077	122,367	1,541,443	28,637,392	1,304,869	(83,281)	1,221,588	20,531,630	114,208	3,465,581	2,141	33,511	259,088	1,221,588.35	-
4/1/2016	1,221,355	127,575	1,348,930	29,986,322	1,152,018	(26,347)	1,125,672	21,657,302	69,337	3,534,917	2,021	35,652	294,740	1,125,671.74	-
5/1/2016	1,798,448	289,996	2,088,444	32,074,766	998,799	(164,811)	833,987	22,491,289	799,650	4,334,567	1,562	37,673	332,413	833,987.16	-
6/1/2016	1,538,756	150,165	1,688,920	33,763,687	1,394,593	(29,534)	1,365,059	23,856,348	144,162	4,478,730	2,542	39,235	371,648	1,365,059.18	-
7/1/2016	485,702	59,668	545,370	34,309,057	1,540,097	(6,825)	1,533,272	25,389,620	(1,054,395)	3,424,335	2,693	41,777	413,426	1,533,272.01	-
8/1/2016	1,536,224	191,890	1,728,115	36,037,171	1,522,906	(44,959)	1,477,947	26,867,567	13,319	3,437,653	2,678	44,470	457,896	1,477,947.06	-
9/1/2016	1,390,544	195,843	1,586,387	37,623,558	440,906	(406,740)	34,166	26,901,733	949,638	4,387,291	14	47,148	505,044	34,165.68	-
10/1/2016	2,169,780	311,584	2,481,364	40,104,922	947,272	(76,062)	871,209	27,772,942	1,222,509	5,609,800	1,549	47,162	552,206	871,209.44	-
11/1/2016	913,630	131,131	1,044,761	41,149,683	859,772	(55,409)	804,363	28,577,305	53,858	5,663,658	1,429	48,711	600,917	804,363.07	-
12/1/2016	951,802	148,942	1,100,745	42,250,428	825,255	(23,717)	801,538	29,378,843	126,548	5,790,206	1,414	50,141	651,057	801,537.85	-
1/1/2017	1,100,588	199,437	1,300,025	43,550,452	1,136,463	(58,699)	1,077,764	30,456,607	(35,875)	5,754,330	1,898	51,555	702,612	1,077,764.17	-
2/1/2017	648,386	105,791	754,177	44,304,630	935,640	(6,450)	929,190	31,385,797	(287,253)	5,467,077	1,636	53,453	756,065	929,189.59	-
3/1/2017	682,346	99,357	781,703	45,086,333	978,486	(144,906)	833,581	32,219,378	(296,141)	5,170,937	1,486	55,089	811,155	833,580.91	-
3/14/2017	(12,096,479)	(2,454,450)	(14,550,929)	30,535,404	(11,568,637)	-	(11,568,637)	20,650,741	(527,842)	4,643,095		(99,325)	711,830	(11,568,637.00)	-
4/1/2017	558,371	88,756	647,127	31,182,530	1,392,972	(48,871)	1,344,101	21,994,842	(834,601)	3,808,494	2,368	36,530	748,360	1,344,101.25	-
5/1/2017	872,597	114,869	987,467	32,169,997	368,175	(13,021)	355,154	22,349,996	504,422	4,312,916	635	38,898	787,258	355,154.13	-
6/1/2017	540,791	84,317	625,108	32,795,105	4,754,890	(22,467)	4,732,423	27,082,419	(4,214,099)	98,817	7,775	39,534	826,792	4,732,422.81	-
7/1/2017	1,014,796	146,160	1,160,956	33,956,061	272,561	(13,831)	258,730	27,341,149	742,235	841,052	461	47,309	874,101	258,729.65	-
8/1/2017	1,740,204	224,275	1,964,479	35,920,540	463,668	(30,071)	433,597	27,774,746	1,276,536	2,117,588	769	47,769	921,870	433,597.17	-
9/1/2017	3,035,675	528,822	3,564,496	39,485,036	1,152,395	(42,385)	1,110,010	28,884,756	1,883,280	4,000,868	1,947	48,538	970,408	1,110,009.77	-
10/1/2017	766,620	114,272	880,892	40,365,928	217,554	(18,753)	198,801	29,083,557	549,066	4,549,934	368	50,485	1,020,893	198,800.96	-
11/1/2017	1,540,309	189,152	1,729,461	42,095,389	1,223,730	(115,111)	1,108,619	30,192,175	316,579	4,866,514	1,952	50,854	1,071,747	1,108,618.78	-
12/1/2017	2,400,324	313,654	2,713,978	44,809,367	6,124,263	(116,482)	6,007,781	36,199,957	(3,723,939)	1,142,575	10,538	52,806	1,124,553	6,007,781.10	-
1/1/2018	1,460,694	170,994	1,631,688	46,441,055	1,291,618	(6,415)	1,285,203	37,485,160	169,076	1,311,650	2,255	63,344	1,187,897	1,285,203.26	-
2/1/2018	1,535,873	219,279	1,755,151	48,196,206	471,702	(13,050)	458,652	37,943,812	1,064,170	2,375,821	811	65,599	1,253,497	458,652.10	-
3/1/2018	1,396,915	144,326	1,541,241	49,737,447	1,341,640	(39,475)	1,302,165	39,245,977	55,275	2,431,096	2,292	66,410	1,319,907	1,302,165.25	-
4/1/2018	1,841,119	270,462	2,111,581	51,849,029	2,218,791	(46,695)	2,172,096	41,418,073	(377,672)	2,053,424	3,817	68,702	1,388,609	2,172,095.88	-
5/1/2018	1,638,381	185,336	1,823,717	53,672,746	790,474	(35,189)	755,285	42,173,358	847,907	2,901,331	1,345	72,518	1,461,127	755,284.58	-
6/1/2018	1,954,088	257,255	2,211,343	55,884,089	561,214	(84,064)	477,151	42,650,508	1,392,874	4,294,206	935	73,864	1,534,991	477,150.64	-
7/1/2018	1,002,395	51,059	1,053,453	56,937,543	730,563	(15,551)	715,013	43,365,521	271,832	4,566,037	1,263	74,799	1,609,789	715,012.53	-
8/1/2018	1,764,618	351,999	2,116,616	59,054,159	1,076,650	(9,794)	1,066,856	44,432,377	687,967	5,254,004	1,924	76,062	1,685,851	1,066,856.29	-
9/1/2018	3,979,793	498,177	4,477,970	63,532,129	1,587,716	(1,462,401)	125,314	44,557,691	2,392,077	7,646,081	3,575	77,986	1,763,837	125,314.44	-
10/1/2018	1,767,055	267,947	2,035,002	65,567,132	1,656,678	(132,487)	1,524,191	46,081,882	110,378	7,756,459	2,700	81,561	1,845,398	1,524,190.64	-
11/1/2018	1,072,318	134,974	1,207,292	66,774,424	404,811	(5,268)	399,543	46,481,425	667,507	8,423,966	720	84,261	1,929,658	399,543.05	-
12/1/2018	1,377,393	224,308	1,601,702	68,376,126	7,408,227	(13,960)	7,394,267	53,875,693	(6,030,834)	2,393,132	12,977	84,980	2,014,638	7,394,267.38	-
1/1/2019	1,031,761	189,864	1,221,625	69,597,751	4,249,284	(153,274)	4,096,011	57,971,703	(3,217,523)	(824,391)	6,414	97,957	2,112,595	4,096,010.58	-
2/1/2019	1,711,066	209,814	1,920,880	71,518,631	1,912,823	(57,894)	1,854,930	59,826,633	(201,757)	(1,026,148)	3,247	104,370	2,216,965	1,854,929.90	-
3/1/2019	2,509,445	385,239	2,894,683	74,413,314	1,014,001	(14,545)	999,457	60,826,090	1,495,443	469,295	1,749	107,617	2,324,582	999,456.71	-
4/1/2019	1,559,906	223,517	1,783,423	76,196,737	654,942	(29,985)	624,957	61,451,047	904,965	1,374,260	1,111	109,366	2,433,949	624,956.86	-
5/1/2019	1,395,164	245,357	1,640,522	77,837,259	2,989,025	(7,667)	2,981,358	64,432,405	(1,593,861)	(219,601)	5,236	110,477	2,544,426	2,981,358.16	-
6/1/2019	1,311,728	197,734	1,509,462	79,346,720	1,100,835	(32,042)	1,068,793	65,501,197	210,893	(8,708)	1,886	115,713	2,660,139	1,068,792.57	-
7/1/2019	2,934,963	532,054	3,467,017	82,813,737	2,986,303	(29,920)	2,956,384	68,457,581	(51,340)	(60,049)	5,210	117,599	2,777,738	2,956,383.63	-
8/1/2019	3,317,265	488,036	3,805,301	86,619,038	3,129,307	(46,093)	3,083,214	71,540,795	187,957	127,909	5,366	122,809	2,900,547	3,083,214.41	-
9/1/2019	6,434,662	1,088,050	7,522,712	94,141,750	2,988,092	(29,645)	2,958,447	74,499,242	3,446,571	3,574,479	5,286	128,175	3,028,722	3,051,312.00	(92,865.03)
10/1/2019	3,462,818	484,518	3,947,336	98,089,086	2,156,511	(71,730)	2,084,781	76,584,023	1,306,307	4,880,786	3,680	133,461	3,162,183	2,084,283.84	496.97
11/1/2019	2,579,604	317,863	2,897,468	100,986,553	1,639,721	(16,825)	1,622,896	78,206,919	939,883	5,820,670	2,879	137,141	3,299,323	2,038,978.32	(416,082.80)
12/1/2019	1,882,691	260,406	2,143,097	103,129,650	1,629,028	(19,697)	1,609,331	79,816,250	253,663	6,074,332	2,847	140,020	3,439,343	2,054,676.84	(445,345.40)

Washington Gas Light Company
District of Columbia
Project Pipes Cost

Formal Case No. 1162
OPC Data Request 5-3(b)
VALIDATION

CHARGE_MO_YR	Sum of APRP_CHARGES	Adj 7 Amount	Variance	Variance Driven by	
6/1/2014	389,948				
7/1/2014	686,598				
8/1/2014	847,621				
9/1/2014	1,964,371				
10/1/2014	1,310,603				
11/1/2014	996,530				
12/1/2014	772,352				
1/1/2015	414,458				
2/1/2015	609,650				
3/1/2015	1,103,754				
4/1/2015	1,694,288				
5/1/2015	2,086,287				
6/1/2015	1,502,810				
7/1/2015	1,758,500				
8/1/2015	1,755,799				
9/1/2015	1,565,519	19,459,087.25	-		
10/1/2015	1,059,936	1,059,935.84	(0.00)		
11/1/2015	1,908,060	1,908,060.01	0.00		
12/1/2015	1,497,291	1,497,290.94	0.00		
1/1/2016	1,087,097	1,087,097.19	0.00		
2/1/2016	2,084,477	2,084,477.08	(0.00)		
3/1/2016	1,541,443	1,541,443.44	(0.00)		
4/1/2016	1,348,930	1,348,930.36	0.00		
5/1/2016	2,088,444	2,088,444.32	0.00		
6/1/2016	1,688,920	1,688,920.45	0.00		
7/1/2016	545,370	545,369.71	-		
8/1/2016	1,728,115	1,728,114.72	(0.00)		
9/1/2016	1,586,387	1,586,386.98	0.00		
10/1/2016	2,481,364	2,481,364.03	0.00		
11/1/2016	1,044,761	1,044,760.93	0.00		
12/1/2016	1,100,745	1,100,744.56	-		
1/1/2017	1,300,025	1,300,024.61	0.00		
2/1/2017	754,177	754,177.11	-		
3/1/2017	781,703	781,703.22	-		
3/14/2017	(14,550,929)	(14,550,929.00)	-		
4/1/2017	650,168	647,126.73	3,041.38		
5/1/2017	996,431	987,466.50	8,964.98		
6/1/2017	653,632	625,108.26	28,523.91		
7/1/2017	1,214,968	1,160,955.96	54,012.10		
8/1/2017	1,999,971	1,964,478.94	35,492.12		
9/1/2017	3,804,648	3,564,496.35	240,151.96		
10/1/2017	510,705	880,891.57	(370,186.45)		0.00
11/1/2017	1,729,461	1,729,461.08	-		
12/1/2017	2,713,978	2,713,977.97	0.00		
1/1/2018	1,631,688	1,631,687.76	-		
2/1/2018	1,755,151	1,755,151.44	-		
3/1/2018	1,541,241	1,541,241.12	-		
4/1/2018	2,111,581	2,111,581.35	-		
5/1/2018	1,823,717	1,823,717.27	(0.00)		
6/1/2018	2,211,343	2,211,343.33	-		
7/1/2018	1,053,453	1,053,453.45	-		
8/1/2018	2,116,616	2,116,616.42	(0.00)		
9/1/2018	4,477,970	4,477,970.26	-		
10/1/2018	2,035,002	2,081,104.17	(46,101.71)	eligibility change	
11/1/2018	1,207,292	1,207,291.94	-		
12/1/2018	1,601,702	1,601,701.65	(0.00)		
1/1/2019	1,221,625	1,221,624.96	-		
2/1/2019	1,920,880	1,920,880.42	-		
3/1/2019	2,894,683	2,894,683.17	-		
4/1/2019	1,783,423	1,783,423.10	0.00		
5/1/2019	1,640,522	1,640,521.52	(0.00)		
6/1/2019	1,509,462	1,509,461.61	0.00		
7/1/2019	3,467,017	3,467,017.07	-		
8/1/2019	3,805,301	3,805,300.92	-		
9/1/2019	7,522,712	7,615,576.69	(92,865.03)	mc72 adjustment for reconciliation	
10/1/2019	3,947,336	3,946,838.75	496.97	eligibility change	
11/1/2019	2,897,468	2,403,510.79	493,956.98	estimated v actual	
12/1/2019	2,143,097	2,422,015.91	(278,919.17)	estimated v actual	
Grand Total	**103,129,650**	103,053,082.17	76,568.05		

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
3	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
4	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
8	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
10	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
12	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
13	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
14	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
15	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
16	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
17	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
18	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
19	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
20	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
21	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
22	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
23	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
24	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
25	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
26	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
27	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
28	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
29	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
30	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
31	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
32	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
33	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
34	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
35	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
36	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
37	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
38	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
39	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
40	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
41	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
42	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
43	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
44	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
45	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
46	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
47	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
48	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
49	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
50	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
51	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
52	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
53	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
54	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
55	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
56	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
57	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
58	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
59	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
60	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
61	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
63	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
64	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
65	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
66	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
67	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
68	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
69	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
70	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174361	2105	12081.72	6/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2105	8048.03	6/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174444	2105	11795.61	6/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
5	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174361	2105	7305	6/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174740	2105	13347.03	6/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
7	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2105	13759.45	6/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	PA00007008	2105	-10945.58	6/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
9	108000 Project Closed Removal	COR	6/1/2014	63201	PA00007008	2105	10945.58	6/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
10	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	INV0174527	3102	273.26	6/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175004	3102	1920.13	6/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
12	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	3102	3299.18	6/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	352.16	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
14	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ST_WG00001	3545	1098.51	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175099	2105	7770.03	7/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
16	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175152	2105	15810.43	7/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
17	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	PA00007008	2105	-3890.78	7/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
18	108000 Project Closed Removal	COR	7/1/2014	63201	PA00007008	2105	3890.78	7/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
19	108000 Project Closed Removal	COR	7/1/2014	62901	INV7312014	3102	-10722.2	7/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
20	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	171.99	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
21	108000 Project Closed Removal	COR	7/1/2014	62901	ST_WG00002	3545	-2144.44	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
22	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2105	10889.42	8/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
23	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2105	13078.69	8/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
24	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175950	2105	16755	8/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
25	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175950	2105	20785	8/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
26	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	PA00007008	2105	-10148.84	8/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
27	108000 Project Closed Removal	COR	8/1/2014	63201	PA00007008	2105	10148.84	8/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
28	108000 Project Closed Removal	COR	8/1/2014	62901	INV7312014	3102	10722.2	8/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
29	108000 Project Closed Removal	COR	8/1/2014	62901	INV0175582	3102	-10722.2	8/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
30	108000 Project Closed Removal	COR	8/1/2014	62901	INV0175737	3102	-10722.2	8/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
31	108000 Project Closed Removal	COR	8/1/2014	62901	ACC0175936	3102	11365.53	8/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
32	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0176411	3102	1021.74	8/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
33	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0176404	3102	423.92	8/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
34	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	3102	13613.55	8/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
35	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0001	3225	1960.73	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
36	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0002	3225	2482.99	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
37	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0001	3225	-1960.73	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
38	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	271.27	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
39	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-271.27	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
40	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	271.32	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
41	108000 Project Closed Removal	COR	8/1/2014	62901	ST_WG00001	3545	128.67	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
42	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ST_WG00001	3545	3011.84	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
43	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0176604	2105	21233.58	9/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
44	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177052	2105	10159.45	9/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
45	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0176917	2105	7629.6	9/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
46	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0176331	2105	24625	9/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
47	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0176331	2105	42384.62	9/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
48	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	PA00007008	2105	-17495.33	9/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
49	108000 Project Closed Removal	COR	9/1/2014	63201	PA00007008	2105	17495.33	9/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
50	108000 Project Closed Removal	COR	9/1/2014	62901	INVDUP9999	3102	10722.2	9/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
51	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0176918	3102	4769.61	9/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
52	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	INV0177201	3102	2185.87	9/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
53	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	INV0176798	3102	144.39	9/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
54	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177494	3102	4417.22	9/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
55	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	CS_RPL0001	3225	6263.65	9/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
56	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	CS_RPL0001	3225	-6263.65	9/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
57	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	CS_RPL0002	3225	6263.73	9/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
58	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	GL00080706	3225	6618.71	9/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	318.34	9/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60	108000 Project Closed Removal	COR	9/1/2014	62901	ST_WG00001	3545	107.22	9/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
61	108000 Project Closed Removal	COR	9/1/2014	62901	PA00007066	3545	-128.02	9/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
62	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ST_WG00001	3545	115.17	9/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
63	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	PA00007066	3545	-2996.79	9/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
64	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0177740	2105	8100	10/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
65	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0177638	2105	14478	10/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
66	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0177638	2105	23012	10/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
67	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0177740	2105	10595.56	10/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
68	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0177638	2105	42472.25	10/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
69	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0178122	2105	3494.4	10/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
70	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0178122	2105	12303.7	10/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
71	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
72	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
73	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
74	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
75	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
76	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
77	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
78	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
79	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
80	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
81	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
82	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
83	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
84	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
85	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
86	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
87	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
88	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
89	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
90	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
91	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
92	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
93	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
94	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
95	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
96	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
97	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
98	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
99	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
100	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
101	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
102	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
103	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
104	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
105	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
106	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
107	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
108	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
109	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
110	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
111	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
112	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
113	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
114	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
115	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
116	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
117	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
118	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
119	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
120	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
121	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
122	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
123	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
124	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
125	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
126	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
127	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
128	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
129	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
130	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
131	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
132	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
133	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
134	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
135	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
136	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
137	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
138	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
139	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0178122	2105	3972.96	10/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
72	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	PA00007008	2105	-19540.77	10/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
73	108000 Project Closed Removal	COR	10/1/2014	63201	PA00007008	2105	19540.77	10/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
74	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	INV0177839	3102	778.95	10/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
75	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0177969	3102	12409.67	10/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
76	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	INV0178261	3102	-1164.77	10/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
77	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0178489	3102	2089.09	10/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
78	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	CS_RPL0001	3225	5334.59	10/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
79	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	A&G0000001	3240	430.12	10/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
80	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ST_WG00001	3545	141.13	10/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
81	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0178819	2105	8761.8	11/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
82	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0178490	2105	5028.22	11/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
83	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0178623	2105	10402.2	11/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
84	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0178490	2105	7838.2	11/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
85	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0178623	2105	8869.1	11/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
86	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0178959	2105	10701.1	11/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
87	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	PA00007008	2105	-8514.1	11/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
88	108000 Project Closed Removal	COR	11/1/2014	63201	PA00007008	2105	8514.1	11/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
89	101000 Gas Plant In Service	CAPEX	11/1/2014	60200	INV0199999	3102	293.46	11/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
90	101000 Gas Plant In Service	CAPEX	11/1/2014	60200	INV0199999	3102	-293.46	11/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
91	101000 Gas Plant In Service	CAPEX	11/1/2014	60200	INV0179080	3102	293.46	11/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
92	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0178818	3102	1624.14	11/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
93	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0179220	3102	4754.74	11/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
94	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0179222	3102	2089.09	11/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
95	101000 Gas Plant In Service	CAPEX	11/1/2014	60200	DDDCPR0001	3220	41.52	11/1/2014		87203	Allocations	BCA RELATED	MAIN	Development & Design	2015
96	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	CS_RPL0001	3225	1270.39	11/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
97	101000 Gas Plant In Service	CAPEX	11/1/2014	60200	A&G0000001	3240	1.23	11/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
98	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	A&G0000001	3240	249.35	11/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
99	101000 Gas Plant In Service	CAPEX	11/1/2014	60200	ST_WG00001	3545	2.94	11/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
100	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ST_WG00001	3545	84.68	11/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
101	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	ACC0179485	2105	8470.19	12/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
102	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	ACC0179760	2105	5521.74	12/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
103	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	ACC0179878	2105	19122	12/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
104	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	ACC0179878	2105	21840.17	12/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
105	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	PA00007008	2105	-9067.43	12/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
106	108000 Project Closed Removal	COR	12/1/2014	63201	PA00007008	2105	9067.43	12/1/2014		87203	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
107	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	ACC0179280	3102	-2089.09	12/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
108	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	ACC0179761	3102	1822.12	12/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
109	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	ACC0180308	3102	813.44	12/1/2014		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
110	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	CS_RPL0001	3225	3361.18	12/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
111	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	A&G0000001	3240	654.2	12/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
112	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	ST_WG00001	3545	65.58	12/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
113	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	ACC0180807	3102	11462.88	1/1/2015		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
114	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	ACC0181331	3102	1203.76	1/1/2015		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
115	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	A&G0000001	3240	80.73	1/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
116	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	ST_WG00001	3545	1520	1/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
117	101000 Gas Plant In Service	CAPEX	2/1/2015	63250	TL00181852	1116	31.78	2/1/2015		87203	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
118	101000 Gas Plant In Service	CAPEX	2/1/2015	63250	PAYA010502	1300	18.02	2/1/2015		87203	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
119	101000 Gas Plant In Service	CAPEX	2/1/2015	63250	BN01000001	1503	6.24	2/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
120	101000 Gas Plant In Service	CAPEX	2/1/2015	63250	NPL_UN0001	1655	4.25	2/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
121	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	ACC0182236	3102	3977.99	2/1/2015		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
122	101000 Gas Plant In Service	CAPEX	2/1/2015	63250	CELL000001	3184	1.18	2/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
123	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	A&G0000001	3240	36.36	2/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
124	101000 Gas Plant In Service	CAPEX	2/1/2015	63250	A&G0000001	3240	0.32	2/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
125	101000 Gas Plant In Service	CAPEX	2/1/2015	63250	BN01000001	3310	-13.14	2/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
126	101000 Gas Plant In Service	CAPEX	2/1/2015	63250	BN01000001	3320	12.57	2/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
127	101000 Gas Plant In Service	CAPEX	2/1/2015	63250	BN01000001	3340	30.77	2/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
128	101000 Gas Plant In Service	CAPEX	2/1/2015	63250	BN01000001	3350	31.32	2/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
129	101000 Gas Plant In Service	CAPEX	2/1/2015	63250	BN01000001	3355	7.58	2/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
130	101000 Gas Plant In Service	CAPEX	2/1/2015	63250	BN01000001	3360	1.83	2/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
131	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	ST_WG00001	3545	397.8	2/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
132	101000 Gas Plant In Service	CAPEX	3/1/2015	63250	PAYA010502	1300	-18.02	3/1/2015		87203	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
133	107100 Constr Work in Progress	CAPEX	3/1/2015	60200	PA00083248	1503	0.82	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
134	107100 Constr Work in Progress	CAPEX	3/1/2015	60200	PA00083248	1503	-0.82	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
135	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	415.29	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
136	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	-415.29	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
137	107100 Constr Work in Progress	CAPEX	3/1/2015	63250	PA00083248	1503	1.67	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
138	107100 Constr Work in Progress	CAPEX	3/1/2015	63250	PA00083248	1503	-6.08	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
139	107100 Constr Work in Progress	CAPEX	3/1/2015	63250	PA00083248	1503	-1.67	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
140	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
141	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
142	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
143	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
144	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
145	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
146	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
147	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
148	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
149	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
150	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
151	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
152	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
153	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
154	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
155	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
156	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
157	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
158	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
159	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
160	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
161	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
162	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
163	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
164	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
165	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
166	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
167	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
168	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
169	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
170	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
171	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
172	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
173	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
174	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
175	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
176	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
177	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
178	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
179	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
180	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
181	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
182	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
183	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
184	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
185	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
186	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
187	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
188	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
189	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
190	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
191	1044555	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
192	1056146	ABAND SERV AT MAIN--2840 ALABAMA AV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
193	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
194	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
195	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
196	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
197	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
198	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
199	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
200	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
201	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
202	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
203	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
204	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
205	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
206	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
207	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
208	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
140	107100 Constr Work in Progress	CAPEX	3/1/2015	63250	PA00083248	1503	6.08	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
141	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	ACC0182124	3102	3977.99	3/1/2015		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
142	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	CLV0182263	3102	-3977.99	3/1/2015		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
143	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	1503	0.82	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
144	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-97.37	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
145	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	143.93	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
146	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	416.64	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
147	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	1503	1.69	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
148	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	1503	-6.23	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
149	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	ACC0183692	3102	579.46	4/1/2015		87203	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
150	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	A&G0000001	3240	4.62	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
151	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	3310	-1.74	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
152	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-871.74	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
153	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	50.45	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
154	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	657.47	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
155	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3310	13.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
156	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3310	-3.55	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
157	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	3320	1.31	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
158	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	847.64	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
159	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	477.84	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
160	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	366.61	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
161	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3320	3.39	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
162	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3320	-12.55	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
163	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	42.83	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
164	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	3340	4.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
165	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	1809.4	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
166	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	1102.77	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
167	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	1466.32	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
168	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3340	-30.71	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
169	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3340	8.31	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
170	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	3350	2.19	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
171	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	1431.78	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
172	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-270.49	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
173	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	612.61	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
174	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3350	8.46	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
175	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3350	-31.26	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
176	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	3355	0.52	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
177	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	210.42	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
178	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	438.7	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
179	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	1218.87	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
180	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3355	-7.56	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
181	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3355	2.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
182	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	3360	0.25	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
183	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	151.41	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
184	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	105.51	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
185	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	145.28	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
186	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3360	-1.83	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
187	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3360	0.5	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
188	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	ST_WG00001	3545	57.95	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
189	101000 Gas Plant In Service	CAPEX	9/1/2015	60200	PA00007066	3545	-1.09	9/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
190	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007066	3545	-55.14	9/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
191	108000 Project Closed Removal	COR	9/1/2015	63201	PA00007066	3545	17.23	9/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
192	108111 Accum Prov for Deprec - Salv	COR	7/1/2014	63401	ACC0175152	2105	2282.27	7/1/2014		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
193	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1501	5.03	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
194	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1502	3.47	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
195	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	1503	10.86	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
196	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1504	2.92	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
197	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0208331	2105	4307	5/1/2017		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
198	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	PA00007008	2105	-710.66	5/1/2017		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
199	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	PA00007008	2105	710.66	5/1/2017		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
200	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPN0001	3221	0.23	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
201	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPL0001	3222	8.52	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
202	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPN0001	3225	37.18	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
203	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPL0001	3226	209.27	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
204	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	A&G0000001	3240	26.61	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
205	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3310	-42.65	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
206	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3320	18.43	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
207	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3340	58.5	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
208	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3350	31.91	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
209	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
210	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
211	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
212	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
213	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
214	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
215	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
216	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
217	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
218	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
219	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
220	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
221	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
222	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
223	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
224	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
225	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
226	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
227	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
228	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
229	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
230	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
231	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
232	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
233	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
234	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
235	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
236	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
237	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
238	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
239	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
240	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
241	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
242	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
243	1074590	REPLACE 1 1/4" B/S SVC FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
244	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
245	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
246	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
247	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
248	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
249	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
250	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
251	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
252	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
253	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
254	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
255	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
256	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
257	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
258	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
259	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
260	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
261	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
262	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
263	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
264	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
265	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
266	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
267	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
268	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
269	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
270	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
271	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
272	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
273	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
274	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
275	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
276	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
277	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
209	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3355	11.62	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
210	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3360	4.07	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
211	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CSRV000001	3536	687.92	5/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
212	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007046	2105	337.73	8/1/2017		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
213	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	0.41	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
214	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1502	0.13	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
215	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	0.48	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
216	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1504	0.28	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
217	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212032	2105	337.73	9/1/2017		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
218	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-55.73	9/1/2017		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
219	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007042	2105	-337.73	9/1/2017		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
220	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	55.73	9/1/2017		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
221	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPN0001	3221	0.01	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
222	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	0.52	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
223	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	1.67	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
224	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	13.93	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
225	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	0.88	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
226	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-1.78	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
227	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	1.16	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
228	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	2.44	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
229	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	1.32	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
230	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	0.59	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
231	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3360	0.2	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
232	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	40.84	9/1/2017		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
233	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	PA00007008	2105	-175.56	6/1/2018		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
234	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	ACC0223225	2105	1064	6/1/2018		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
235	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	DD_RLB0001	3219	30.61	6/1/2018		87203	Allocations	SCATTERED	SERVICE	Development & Design	2018
236	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	DD_RNL0001	3220	203.93	6/1/2018		87203	Allocations	SCATTERED	SERVICE	Development & Design	2018
237	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	INSRPN0001	3221	0.1	6/1/2018		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
238	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	INSRPL0001	3222	3.59	6/1/2018		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
239	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CS_RPN0001	3225	12.82	6/1/2018		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
240	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CS_RPL0001	3226	63.27	6/1/2018		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
241	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	A&G0000001	3240	5.83	6/1/2018		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
242	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CSRV000001	3536	146.65	6/1/2018		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
243	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63401	PA00007008	2105	175.56	6/1/2018		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
244	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TL00189874	1116	747.12	10/1/2015		102339	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
245	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TL00189874	1117	280.17	10/1/2015		102339	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
246	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	PAYA010101	1300	217.14	10/1/2015		102339	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
247	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	1503	49.57	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
248	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	NPL_UN0001	1655	275.31	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
249	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TL00189874	3072	39	10/1/2015		102339	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
250	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	INV0189739	3102	98.84	10/1/2015		102339	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
251	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CELL000001	3184	3.41	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
252	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CELL000001	3184	9.11	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
253	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	DD_RLB0001	3219	37.5	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Development & Design	2016
254	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	DD_RNL0001	3220	36.14	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Development & Design	2016
255	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CS_RPN0001	3225	32.89	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
256	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CS_RPL0001	3226	100.32	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
257	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	A&G0000001	3240	6.76	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
258	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3310	-168.65	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
259	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3320	118.94	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
260	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3340	231.54	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
261	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3350	115.75	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
262	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3355	71.7	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
263	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3360	13.48	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
264	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	ST_WG00001	3545	7.91	10/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
265	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	TL00190440	1116	992.24	11/1/2015		102339	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
266	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	TL00190440	1117	1488.36	11/1/2015		102339	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
267	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	PAYA010101	1300	-217.14	11/1/2015		102339	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
268	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	PAYA010201	1300	806.62	11/1/2015		102339	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
269	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	1503	146.48	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
270	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	NPL_UN0001	1655	208.14	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
271	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	TL00190440	3072	104	11/1/2015		102339	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
272	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	CELL000001	3184	20.1	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
273	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	CELL000001	3184	30.14	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
274	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	DD_RLB0001	3219	58.47	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Development & Design	2016
275	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	DD_RNL0001	3220	206.17	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Development & Design	2016
276	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	CS_RPN0001	3225	33.84	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
277	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	CS_RPL0001	3226	148.24	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
278	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
279	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
280	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
281	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
282	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
283	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
284	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
285	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
286	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
287	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
288	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
289	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
290	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
291	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
292	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
293	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
294	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
295	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
296	1113437	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
297	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
298	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
299	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
300	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
301	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
302	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
303	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
304	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
305	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
306	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
307	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
308	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
309	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
310	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
311	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
312	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
313	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
314	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
315	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
316	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
317	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
318	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
319	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
320	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
321	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
322	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
323	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
324	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
325	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
326	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
327	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
328	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
329	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
330	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
331	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
332	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
333	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
334	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
335	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
336	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
337	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
338	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
339	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
340	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
341	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
342	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
343	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
344	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
345	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
346	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
278	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	A&G0000001	3240	13.28	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
279	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3310	-504.7	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
280	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3320	210.95	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
281	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3340	692.88	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
282	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3350	290.54	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
283	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3355	83.04	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
284	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3360	31.15	11/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
285	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	PAYA010201	1300	-806.62	12/1/2015		102339	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
286	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	1503	-2.63	12/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
287	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	CS_RPN0001	3225	-13.05	12/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
288	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	CS_RPL0001	3226	-44.62	12/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
289	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	3310	7.8	12/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
290	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	3320	-5.41	12/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
291	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	3340	-10.7	12/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
292	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	3350	-12.22	12/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
293	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	3355	-2.56	12/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
294	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	3360	-0.49	12/1/2015		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
295	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	A&G0000001	3240	-0.01	9/1/2016		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
296	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	PA00007066	3545	-1.63	9/1/2016		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
297	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	1503	859.74	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
298	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192963	2105	43608.91	2/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
299	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192963	2105	10050.1	2/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
300	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192963	2105	20629.56	2/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
301	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192963	2105	37136.4	2/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
302	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193453	2105	184535.5	2/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
303	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193453	2105	34315.82	2/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
304	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	PA00007008	2105	-54495.59	2/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
305	108000 Project Closed Removal	COR	2/1/2016	63211	PA00007008	2105	54495.59	2/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
306	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RLB0001	3219	5929.04	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2016
307	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RNL0001	3220	7412.94	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2016
308	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPN0001	3221	5.14	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
309	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPL0001	3222	364.91	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
310	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPN0001	3225	3386.87	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
311	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPL0001	3226	11192.31	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
312	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	1275.38	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
313	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3310	-2946.55	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
314	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3320	1584.52	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
315	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3340	4044.76	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
316	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3350	2408.24	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
317	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3355	1003.42	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
318	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3360	9.75	2/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
319	108000 Project Closed Removal	COR	3/1/2016	63201	TL00193798	1116	542.88	3/1/2016		102340	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
320	108000 Project Closed Removal	COR	3/1/2016	63201	PAYA010601	1300	461.36	3/1/2016		102340	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
321	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	1503	346.19	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
322	108000 Project Closed Removal	COR	3/1/2016	63201	NPL_UN0001	1655	116.21	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
323	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0193952	2105	88545.51	3/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
324	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194265	2105	7515.9	3/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
325	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194265	2105	16681.78	3/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
326	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	PA00007008	2105	-18602.63	3/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
327	108000 Project Closed Removal	COR	3/1/2016	63211	PA00007008	2105	18602.63	3/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
328	108000 Project Closed Removal	COR	3/1/2016	63201	CELL000001	3184	12.46	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
329	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RLB0001	3219	3497.75	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2016
330	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RNL0001	3220	10557.71	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2016
331	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INSRPN0001	3221	64.37	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
332	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INSRPL0001	3222	407.75	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
333	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	CS_RPN0001	3225	1718.16	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
334	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	CS_RPL0001	3226	7053.12	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
335	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	518.78	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
336	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3310	-1732.14	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
337	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3320	814.14	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
338	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3340	2377.71	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
339	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3350	1717.64	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
340	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3355	546.97	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
341	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3360	312.27	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
342	108000 Project Closed Removal	COR	3/1/2016	63201	TP_GT00002	3515	139.91	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
343	108000 Project Closed Removal	COR	3/1/2016	63201	TP_GT00002	3515	-139.91	3/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
344	108000 Project Closed Removal	COR	4/1/2016	63201	PAYA010601	1300	-461.36	4/1/2016		102340	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
345	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	1503	459.42	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
346	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194792	2105	84638.06	4/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
347	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
348	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
349	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
350	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
351	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
352	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
353	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
354	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
355	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
356	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
357	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
358	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
359	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
360	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
361	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
362	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
363	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
364	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
365	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
366	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
367	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
368	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
369	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
370	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
371	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
372	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
373	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
374	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
375	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
376	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
377	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
378	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
379	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
380	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
381	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
382	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
383	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
384	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
385	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
386	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
387	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
388	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
389	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
390	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
391	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
392	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
393	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
394	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
395	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
396	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
397	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
398	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
399	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
400	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
401	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
402	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
403	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
404	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
405	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
406	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
407	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
408	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
409	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
410	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
411	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
412	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
413	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
414	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
415	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
347	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194792	2105	78313.02	4/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
348	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	PA00007008	2105	-26886.93	4/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
349	108000 Project Closed Removal	COR	4/1/2016	63211	PA00007008	2105	26886.93	4/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
350	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RLB0001	3219	4935.6	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2016
351	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RNL0001	3220	5535.96	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2016
352	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPN0001	3221	5.04	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
353	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPL0001	3222	365.91	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
354	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPN0001	3225	1411.12	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
355	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPL0001	3226	9584.15	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
356	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	514.77	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
357	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3310	-1815.44	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
358	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3320	1252.58	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
359	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3340	2492.07	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
360	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3350	1874.97	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
361	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3355	916.07	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
362	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3360	318.85	4/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
363	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	23.5	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
364	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195600	2105	14334.04	5/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
365	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	PA00007008	2105	-2365.12	5/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
366	108000 Project Closed Removal	COR	5/1/2016	63211	PA00007008	2105	2365.12	5/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
367	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RLB0001	3219	182.12	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2016
368	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RNL0001	3220	262.5	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2016
369	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPN0001	3221	1.04	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
370	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPL0001	3222	23.38	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
371	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPN0001	3225	126.23	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
372	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPL0001	3226	323.1	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
373	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	41.76	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
374	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-86.01	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
375	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	39.92	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
376	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	118.07	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
377	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	107.21	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
378	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	15.01	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
379	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-68.54	5/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
380	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	1503	269.16	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
381	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198709	2105	119572.99	8/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
382	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198709	2105	26961.8	8/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
383	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	PA00007008	2105	-24178.24	8/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
384	108000 Project Closed Removal	COR	8/1/2016	63211	PA00007008	2105	24178.24	8/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
385	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RLB0001	3219	2285.26	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2016
386	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RNL0001	3220	3350.97	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2016
387	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPN0001	3221	3.3	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
388	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPL0001	3222	130.91	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
389	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPN0001	3225	1073.07	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
390	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPL0001	3226	3856.23	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
391	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	439.89	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
392	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3310	-1006.57	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
393	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3320	469.24	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
394	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3340	1381.74	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
395	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3350	671.15	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
396	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3355	331.41	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
397	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3360	116.36	8/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
398	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	1503	2.11	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
399	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	815.66	9/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
400	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007008	2105	-134.58	9/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
401	108000 Project Closed Removal	COR	9/1/2016	63211	PA00007008	2105	134.58	9/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
402	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RLB0001	3219	18.44	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2016
403	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RNL0001	3220	7.14	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2016
404	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPN0001	3221	0.02	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
405	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPL0001	3222	1.21	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
406	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPN0001	3225	5.85	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
407	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPL0001	3226	34.03	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
408	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	3.11	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
409	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3310	-6.12	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
410	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3320	4.14	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
411	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3340	8.4	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
412	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3350	4.97	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
413	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3355	3	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
414	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3360	0.75	9/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
415	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	29.18	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
416	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
417	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
418	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
419	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
420	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
421	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
422	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
423	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
424	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
425	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
426	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
427	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
428	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
429	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
430	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
431	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
432	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
433	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
434	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
435	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
436	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
437	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
438	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
439	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
440	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
441	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
442	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
443	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
444	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
445	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
446	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
447	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
448	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
449	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
450	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
451	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
452	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
453	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
454	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
455	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
456	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
457	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
458	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
459	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
460	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
461	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
462	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
463	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
464	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
465	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
466	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
467	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
468	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
469	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
470	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
471	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
472	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
473	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
474	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
475	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
476	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
477	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
478	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
479	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
480	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
481	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
482	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
483	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
484	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
416	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	-14.59	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
417	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	41.24	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
418	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	-20.62	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
419	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	106.54	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
420	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	-53.27	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
421	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	21.52	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
422	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	-10.76	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
423	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200791	2105	17508.18	10/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
424	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0201383	2105	16270	10/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
425	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	-11146.8	10/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
426	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	5573.4	10/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
427	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	11146.8	10/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
428	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	-5573.4	10/1/2016		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
429	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	403.57	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2017
430	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	-807.14	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2017
431	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	807.14	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2017
432	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	403.57	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2017
433	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	-403.57	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2017
434	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	2303.98	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2017
435	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	4607.96	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2017
436	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	-4607.96	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2017
437	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	2303.98	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2017
438	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	-2303.98	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Development & Design	2017
439	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	0.3	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
440	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	0.6	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
441	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	-0.6	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
442	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	0.3	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
443	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	-0.3	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
444	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	23.18	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
445	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	-46.36	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
446	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	46.36	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
447	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	23.18	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
448	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	-23.18	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
449	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	116.62	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
450	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	233.84	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
451	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	-233.24	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
452	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	-116.92	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
453	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	116.62	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
454	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	696.46	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
455	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	-1392.92	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
456	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	1396.58	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
457	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	-698.29	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
458	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	696.46	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
459	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	127.86	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
460	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	-406.7	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
461	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	203.35	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
462	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	184.8	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
463	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	-92.4	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
464	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	559	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
465	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	-279.5	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
466	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	359.98	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
467	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	-179.99	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
468	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	111.5	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
469	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	-55.75	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
470	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	39.2	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
471	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	-19.6	10/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
472	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1501	10.62	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
473	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1502	3.33	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
474	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	1503	12.99	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
475	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1504	4.68	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
476	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205760	2105	1984.5	3/1/2017		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
477	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0206060	2105	785.4	3/1/2017		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
478	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205938	2105	785.4	3/1/2017		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
479	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	PA00007008	2105	-586.62	3/1/2017		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
480	108000 Project Closed Removal	COR	3/1/2017	63211	PA00007008	2105	586.62	3/1/2017		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
481	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	DD_RLB0001	3219	159.34	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Development & Design	2017
482	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	DD_RNL0001	3220	474.72	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Development & Design	2017
483	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPN0001	3221	0.33	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
484	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPL0001	3222	11.88	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
485	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
486	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
487	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
488	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
489	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
490	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
491	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
492	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
493	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
494	1113438	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
495	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
496	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
497	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
498	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
499	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
500	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
501	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
502	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
503	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
504	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
505	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
506	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
507	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
508	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
509	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
510	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
511	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
512	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
513	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
514	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
515	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
516	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
517	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
518	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
519	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
520	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
521	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
522	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
523	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
524	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
525	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
526	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
527	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
528	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
529	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
530	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
531	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
532	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
533	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
534	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
535	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
536	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
537	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
538	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
539	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
540	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
541	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
542	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
543	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
544	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
545	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
546	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
547	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
548	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
549	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
550	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
551	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
552	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
553	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
485	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPN0001	3225	38.37	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
486	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPL0001	3226	312.98	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
487	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	A&G0000001	3240	13.47	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
488	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3310	-68.12	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
489	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3320	44.23	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
490	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3340	92.56	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
491	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3350	59.82	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
492	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3355	29.72	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
493	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3360	5.3	3/1/2017		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
494	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	PA00007041	2101	-785.4	10/1/2017		102340	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
495	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181730	2105	3472.61	2/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
496	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2105	16681.37	2/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
497	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	PA00007008	2105	-3325.41	2/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
498	108000 Project Closed Removal	COR	2/1/2015	63211	PA00007008	2105	3325.41	2/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
499	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181730	3102	583.69	2/1/2015		100060	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
500	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	INV0181618	3102	471.82	2/1/2015		100060	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
501	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	DD_RPL0001	3220	1638.54	2/1/2015		100060	Allocations	BCA RELATED	MAIN	Development & Design	2015
502	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	CS_RPL0001	3225	1246.24	2/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
503	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	177.11	2/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
504	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ST_WG00001	3545	105.55	2/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
505	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	50.88	3/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
506	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	32.9	3/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
507	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-32.9	3/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
508	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-50.88	3/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
509	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182239	2105	14783.33	3/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
510	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182372	2105	8845	3/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
511	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182372	2105	14447.25	3/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
512	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182724	2105	17627.88	3/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
513	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0183085	2105	12492.55	3/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
514	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00007008	2105	-11252.34	3/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
515	108000 Project Closed Removal	COR	3/1/2015	63211	PA00007008	2105	11252.34	3/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
516	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	DD_RPL0001	3220	7280.49	3/1/2015		100060	Allocations	BCA RELATED	MAIN	Development & Design	2015
517	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	CS_RPL0001	3225	1733.79	3/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
518	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	476.94	3/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
519	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	554.22	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
520	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	454.49	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
521	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183505	2105	15503	4/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
522	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183388	2105	8645.02	4/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
523	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183694	2105	11798.03	4/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
524	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183833	2105	15818.56	4/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
525	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183833	2105	70574	4/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
526	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00007008	2105	-20185.87	4/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
527	108000 Project Closed Removal	COR	4/1/2015	63211	PA00007008	2105	20185.87	4/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
528	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	DD_RPL0001	3220	13806.15	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Development & Design	2015
529	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	CS_RPL0001	3225	6297.55	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
530	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	886.18	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
531	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-802.45	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
532	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-985.04	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
533	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	850	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
534	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	697.25	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
535	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	2296.75	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
536	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	1873.05	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
537	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	706.36	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
538	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	705.23	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
539	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	450.35	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
540	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	547.82	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
541	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	238.44	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
542	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	213.55	4/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
543	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184271	2105	225.75	5/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
544	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184710	2105	414.75	5/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
545	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	PA00007008	2105	-105.68	5/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
546	108000 Project Closed Removal	COR	5/1/2015	63211	PA00007008	2105	105.68	5/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
547	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	DD_RPL0001	3220	74.59	5/1/2015		100060	Allocations	BCA RELATED	MAIN	Development & Design	2015
548	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	CS_RPL0001	3225	41.66	5/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
549	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	3.68	5/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
550	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	0.3	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
551	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	1.14	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
552	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	1.12	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
553	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185493	2105	60.25	6/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
554	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
555	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
556	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
557	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
558	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
559	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
560	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
561	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
562	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
563	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
564	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
565	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
566	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
567	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
568	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
569	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
570	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
571	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
572	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
573	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
574	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
575	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
576	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
577	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
578	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
579	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
580	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
581	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
582	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
583	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
584	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
585	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
586	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
587	1113440	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
588	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
589	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
590	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
591	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
592	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
593	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
594	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
595	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
596	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
597	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
598	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
599	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
600	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
601	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
602	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
603	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
604	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
605	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
606	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
607	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
608	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
609	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
610	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
611	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
612	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
613	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
614	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
615	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
616	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
617	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
618	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
619	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
620	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
621	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
622	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
554	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00007008	2105	-9.94	6/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
555	108000 Project Closed Removal	COR	6/1/2015	63211	PA00007008	2105	9.94	6/1/2015		100060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
556	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	1.34	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Development & Design	2015
557	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	1.57	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Development & Design	2015
558	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-1.34	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Development & Design	2015
559	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	1.15	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Development & Design	2015
560	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-1.15	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Development & Design	2015
561	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	0.92	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Development & Design	2015
562	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	0.65	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
563	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0002	3225	0.32	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
564	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	-0.65	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
565	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	2.16	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
566	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0002	3226	2.49	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
567	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	-2.16	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
568	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	0.31	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
569	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-0.4	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
570	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-2.43	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
571	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-2.39	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
572	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	0.35	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
573	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	2.99	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
574	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	3.03	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
575	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	0.94	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
576	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	5.7	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
577	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	5.62	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
578	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	0.58	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
579	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	4.5	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
580	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	4.44	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
581	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	0.14	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
582	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	2	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
583	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	2.03	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
584	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	0.04	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
585	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	0.3	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
586	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	0.3	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
587	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-39.16	9/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
588	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0180308	3102	2101.75	12/1/2014		102480	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
589	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	DD_RPL0001	3220	285.11	12/1/2014		102480	Allocations	BCA RELATED	MAIN	Development & Design	2015
590	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	27.72	12/1/2014		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
591	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ST_WG00001	3545	252.21	12/1/2014		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
592	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	5.45	3/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
593	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.94	3/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
594	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.94	3/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
595	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-5.45	3/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
596	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	5.44	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
597	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.93	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
598	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-1.85	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
599	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-10.78	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
600	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	10.59	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
601	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1.82	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
602	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	21.06	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
603	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	3.61	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
604	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	2.43	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
605	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	14.14	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
606	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.85	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
607	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	4.96	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
608	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	1.09	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
609	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.19	4/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
610	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	0.16	8/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
611	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187571	3102	177.4	8/1/2015		102480	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
612	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	3.22	8/1/2015		102480	Allocations	BCA RELATED	MAIN	Development & Design	2015
613	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	3.11	8/1/2015		102480	Allocations	BCA RELATED	MAIN	Development & Design	2015
614	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	0.93	8/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
615	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	2.48	8/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
616	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-2.45	8/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
617	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-5.82	8/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
618	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-3.86	8/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
619	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-1.37	8/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
620	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	0.05	8/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
621	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ST_WG00001	3545	26.61	8/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
622	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-0.16	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
623	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
624	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
625	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
626	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
627	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
628	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
629	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
630	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
631	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
632	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
633	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
634	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
635	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
636	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
637	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
638	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
639	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
640	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
641	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
642	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
643	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
644	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
645	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
646	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
647	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
648	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
649	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
650	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
651	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
652	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
653	1113748	DC ARP 2 - HALF ST SW (OPTIMAIN~881	Replacement - Mains - Distribution	BCA0102480		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102480	100
654	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
655	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
656	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
657	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
658	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
659	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
660	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
661	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
662	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
663	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
664	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
665	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
666	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
667	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
668	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
669	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
670	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
671	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
672	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
673	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
674	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
675	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
676	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
677	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
678	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
679	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
680	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
681	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
682	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
683	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
684	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
685	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
686	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
687	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
688	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
689	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
690	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
691	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
623	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	0.16	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
624	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-2.48	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
625	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-0.31	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
626	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	2.45	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
627	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	0.27	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
628	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	5.82	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
629	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	0.72	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
630	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	3.86	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
631	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	0.51	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
632	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	1.37	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
633	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	0.19	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
634	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-0.05	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
635	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	0.05	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
636	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-103.45	9/1/2015		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
637	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	1503	4.55	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
638	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192953	2105	1748.61	2/1/2016		102480	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
639	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	PA00007008	2105	-288.52	2/1/2016		102480	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
640	108000 Project Closed Removal	COR	2/1/2016	63211	PA00007008	2105	288.52	2/1/2016		102480	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
641	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RLB0001	3219	31.39	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Development & Design	2016
642	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RNL0001	3220	39.25	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Development & Design	2016
643	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPN0001	3221	0.03	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
644	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPL0001	3222	1.93	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
645	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPN0001	3225	17.93	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
646	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPL0001	3226	59.26	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
647	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	6.75	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
648	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3310	-15.6	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
649	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3320	8.39	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
650	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3340	21.42	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
651	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3350	12.75	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
652	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3355	5.31	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
653	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3360	0.05	2/1/2016		102480	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
654	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	12.6	9/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
655	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188508	3102	1114.53	9/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
656	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188982	3102	8046.67	9/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
657	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	220.15	9/1/2015		102482	Allocations	BCA RELATED	MAIN	Development & Design	2015
658	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	213.9	9/1/2015		102482	Allocations	BCA RELATED	MAIN	Development & Design	2015
659	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	32.3	9/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
660	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-20.76	9/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
661	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	17.71	9/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
662	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	48.64	9/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
663	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	40.05	9/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
664	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	12.15	9/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
665	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	4.66	9/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
666	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ST_WG00001	3545	916.12	9/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
667	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-339.92	9/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
668	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	TL00189874	1117	58.73	10/1/2015		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
669	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	PAYA010101	1300	9.79	10/1/2015		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
670	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	1503	3.51	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
671	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189472	3102	409.79	10/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
672	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189904	3102	700.73	10/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
673	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CELL000001	3184	0.72	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
674	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RLB0001	3219	38.94	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
675	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RNL0001	3220	37.53	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
676	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPN0001	3225	1.48	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
677	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPL0001	3226	4.52	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
678	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	5.83	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
679	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3310	-11.97	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
680	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3320	8.43	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
681	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3340	16.42	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
682	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3350	8.21	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
683	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3355	5.09	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
684	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3360	0.96	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
685	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ST_WG00001	3545	88.84	10/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
686	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	PAYA010101	1300	-9.79	11/1/2015		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
687	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	1503	-0.01	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
688	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INV0190705	3102	4.18	11/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
689	108000 Project Closed Removal	COR	11/1/2015	63211	ACC0190363	3102	24090.06	11/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
690	108000 Project Closed Removal	COR	11/1/2015	63211	ACC0190474	3102	10512.37	11/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
691	108000 Project Closed Removal	COR	11/1/2015	63211	ACC0190774	3102	11508.09	11/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
692	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
693	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
694	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
695	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
696	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
697	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
698	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
699	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
700	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
701	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
702	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
703	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
704	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
705	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
706	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
707	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
708	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
709	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
710	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
711	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
712	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
713	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
714	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
715	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
716	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
717	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
718	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
719	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
720	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
721	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
722	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
723	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
724	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
725	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
726	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
727	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
728	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
729	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
730	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
731	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
732	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
733	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
734	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
735	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
736	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
737	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
738	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
739	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
740	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
741	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
742	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
743	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
744	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
745	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
746	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
747	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
748	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
749	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
750	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
751	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
752	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
753	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
754	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
755	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
756	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
757	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
758	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
759	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
760	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
692	108000 Project Closed Removal	COR	11/1/2015	63211	INV0190620	3102	534.43	11/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
693	108000 Project Closed Removal	COR	11/1/2015	63211	INV0190242	3102	1103.96	11/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
694	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RLB0001	3219	0.1	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
695	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RNL0001	3220	0.35	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
696	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPN0001	3225	-0.1	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
697	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPL0001	3226	-0.44	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
698	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	0.02	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
699	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3310	0.06	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
700	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3320	-0.02	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
701	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3340	-0.09	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
702	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3350	-0.03	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
703	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3355	-0.01	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
704	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3360	-0.01	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
705	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ST_WG00001	3545	0.33	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
706	108000 Project Closed Removal	COR	11/1/2015	63211	ST_WG00001	3545	3819.91	11/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
707	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	1503	705.92	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
708	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191327	2105	136177.58	12/1/2015		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
709	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	PA00007008	2105	-22469.3	12/1/2015		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
710	108000 Project Closed Removal	COR	12/1/2015	63211	PA00007008	2105	22469.3	12/1/2015		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
711	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INV0191137	3102	262.63	12/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
712	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191329	3102	3143.29	12/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
713	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191752	3102	672.27	12/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
714	108000 Project Closed Removal	COR	12/1/2015	63211	ACC0191329	3102	33.09	12/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
715	108000 Project Closed Removal	COR	12/1/2015	63211	ACC0191752	3102	5840	12/1/2015		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
716	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RLB0001	3219	4183.92	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
717	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RNL0001	3220	10326.12	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
718	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPN0001	3221	3.61	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
719	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPL0001	3222	246.33	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
720	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPN0001	3225	2203.44	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
721	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPL0001	3226	7532.9	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
722	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	673.27	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
723	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3310	-2090	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
724	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3320	1450.62	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
725	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3340	2869.25	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
726	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3350	3275.3	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
727	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3355	685.34	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
728	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3360	132.47	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
729	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ST_WG00001	3545	407.82	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
730	108000 Project Closed Removal	COR	12/1/2015	63211	ST_WG00001	3545	587.31	12/1/2015		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
731	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	TL00192351	1116	63.35	1/1/2016		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
732	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	TL00192351	1116	3679.83	1/1/2016		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
733	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	TL00192351	1116	458.88	1/1/2016		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
734	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	TL00192351	1117	88.1	1/1/2016		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
735	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	TL00192351	1117	535.52	1/1/2016		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
736	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	TL00192351	1117	619.27	1/1/2016		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
737	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	TL00192351	1117	83.96	1/1/2016		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
738	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	PAYA010401	1300	4002.75	1/1/2016		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
739	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	PAYA010401	1300	50.73	1/1/2016		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
740	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	BN01000001	1503	486.81	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
741	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	BN01000001	1503	6.2	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
742	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	1503	621.04	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
743	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	NPL_UN0001	1655	113.95	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
744	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	NPL_UN0001	1655	2446.59	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
745	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	NPL_UN0001	1655	17.49	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
746	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2105	26317.71	1/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
747	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191753	2105	29351.01	1/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
748	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192288	2105	48488.12	1/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
749	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	PA00007008	2105	-17185.88	1/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
750	108000 Project Closed Removal	COR	1/1/2016	63211	PA00007008	2105	17185.88	1/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
751	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	TL00192351	3072	39	1/1/2016		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
752	108000 Project Closed Removal	COR	1/1/2016	63211	INV0192433	3102	-2624.71	1/1/2016		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
753	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	CELL000001	3184	104.1	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
754	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	CELL000001	3184	13.25	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
755	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	CELL000001	3184	14.5	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
756	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	CELL000001	3184	2.03	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
757	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	DD_RLB0001	3219	196.59	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
758	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	DD_RLB0001	3219	3.03	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
759	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RLB0001	3219	3760.58	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
760	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	DD_RNL0001	3220	414.51	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
761	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
762	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
763	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
764	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
765	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
766	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
767	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
768	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
769	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
770	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
771	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
772	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
773	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
774	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
775	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
776	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
777	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
778	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
779	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
780	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
781	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
782	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
783	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
784	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
785	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
786	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
787	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
788	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
789	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
790	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
791	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
792	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
793	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
794	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
795	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
796	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
797	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
798	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
799	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
800	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
801	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
802	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
803	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
804	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
805	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
806	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
807	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
808	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
809	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
810	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
811	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
812	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
813	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
814	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
815	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
816	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
817	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
818	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
819	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
820	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
821	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
822	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
823	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
824	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
825	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
826	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
827	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
828	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
829	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
761	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	DD_RNL0001	3220	6.39	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
762	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RNL0001	3220	7929.21	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
763	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPN0001	3221	4.83	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
764	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPL0001	3222	255.01	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
765	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	CS_RPN0001	3225	153.52	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
766	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	CS_RPN0001	3225	1.95	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
767	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPN0001	3225	1331.58	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
768	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	CS_RPL0001	3226	871.6	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
769	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	CS_RPL0001	3226	11.05	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
770	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPL0001	3226	7560.09	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
771	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	A&G0000001	3240	37.75	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
772	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	A&G0000001	3240	0.5	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
773	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	396.38	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
774	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	BN01000001	3310	-1540.93	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
775	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	BN01000001	3310	-19.62	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
776	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3310	-1965.84	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
777	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	BN01000001	3320	817.07	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
778	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	BN01000001	3320	10.4	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
779	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3320	1042.37	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
780	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	BN01000001	3340	2115.25	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
781	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	BN01000001	3340	26.93	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
782	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3340	2698.52	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
783	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	BN01000001	3350	1479.28	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
784	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	BN01000001	3350	18.84	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
785	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3350	1887.18	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
786	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	BN01000001	3355	544.72	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
787	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	BN01000001	3355	6.94	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
788	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3355	694.92	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
789	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	BN01000001	3360	177.61	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
790	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	BN01000001	3360	2.26	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
791	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3360	226.58	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
792	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	TP_GT00001	3515	179.6	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
793	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	TP_GT00001	3515	1562.79	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
794	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	TP_GT99999	3515	60.27	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
795	101000 Gas Plant In Service	CAPEX	1/1/2016	63100	TP_GT99999	3515	6.93	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
796	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	TP_GT00001	3515	27.56	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
797	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	TP_GT99999	3515	1.06	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
798	108000 Project Closed Removal	COR	1/1/2016	63211	ST_WG00001	3545	-262.47	1/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
799	101000 Gas Plant In Service	CAPEX	2/1/2016	63100	PAYA010401	1300	-4002.75	2/1/2016		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
800	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	PAYA010401	1300	-50.73	2/1/2016		102482	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
801	101000 Gas Plant In Service	CAPEX	2/1/2016	63100	BN01000001	1503	-6.67	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
802	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	BN01000001	1503	-0.09	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
803	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	1503	108.25	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
804	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192958	2105	9916.92	2/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
805	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192963	2105	2318.45	2/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
806	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192963	2105	29351.01	2/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
807	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	PA00007008	2105	-6861.75	2/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
808	108000 Project Closed Removal	COR	2/1/2016	63211	PA00007008	2105	6861.75	2/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
809	108000 Project Closed Removal	COR	2/1/2016	63211	ACC0193453	3102	2604.21	2/1/2016		102482	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
810	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RLB0001	3219	746.55	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
811	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RNL0001	3220	933.39	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
812	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPN0001	3221	0.65	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
813	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPL0001	3222	45.95	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
814	101000 Gas Plant In Service	CAPEX	2/1/2016	63100	CS_RPN0001	3225	-41.05	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
815	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	CS_RPN0001	3225	-0.52	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
816	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPN0001	3225	426.45	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
817	101000 Gas Plant In Service	CAPEX	2/1/2016	63100	CS_RPL0001	3226	-135.64	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
818	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	CS_RPL0001	3226	-1.72	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
819	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPL0001	3226	1409.27	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
820	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	160.59	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
821	101000 Gas Plant In Service	CAPEX	2/1/2016	63100	BN01000001	3310	22.86	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
822	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	BN01000001	3310	0.3	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
823	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3310	-371.01	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
824	101000 Gas Plant In Service	CAPEX	2/1/2016	63100	BN01000001	3320	-12.3	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
825	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	BN01000001	3320	-0.15	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
826	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3320	199.51	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
827	101000 Gas Plant In Service	CAPEX	2/1/2016	63100	BN01000001	3340	-31.38	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
828	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	BN01000001	3340	-0.4	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
829	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3340	509.29	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
830	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
831	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
832	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
833	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
834	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
835	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
836	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
837	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
838	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
839	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
840	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
841	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
842	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
843	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
844	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
845	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
846	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
847	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
848	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
849	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
850	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
851	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
852	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
853	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
854	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
855	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
856	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
857	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
858	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
859	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
860	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
861	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
862	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
863	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
864	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
865	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
866	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
867	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
868	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
869	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
870	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
871	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
872	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
873	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
874	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
875	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
876	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
877	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
878	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
879	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
880	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
881	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
882	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
883	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
884	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
885	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
886	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
887	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
888	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
889	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
890	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
891	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
892	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
893	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
894	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
895	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
896	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
897	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
898	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
830	101000 Gas Plant In Service	CAPEX	2/1/2016	63100	BN01000001	3350	-18.68	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
831	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	BN01000001	3350	-0.24	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
832	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3350	303.23	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
833	101000 Gas Plant In Service	CAPEX	2/1/2016	63100	BN01000001	3355	-7.78	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
834	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	BN01000001	3355	-0.1	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
835	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3355	126.35	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
836	101000 Gas Plant In Service	CAPEX	2/1/2016	63100	BN01000001	3360	-0.08	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
837	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3360	1.23	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
838	108000 Project Closed Removal	COR	2/1/2016	63211	ST_WG00001	3545	260.42	2/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
839	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	1503	270.6	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
840	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0193698	2105	37161.15	3/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
841	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0193698	2105	50962.59	3/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
842	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	PA00007008	2105	-14540.42	3/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
843	108000 Project Closed Removal	COR	3/1/2016	63211	PA00007008	2105	14540.42	3/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
844	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RLB0001	3219	2733.96	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
845	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RNL0001	3220	8252.25	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
846	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INSRPN0001	3221	50.31	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
847	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INSRPL0001	3222	318.71	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
848	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	CS_RPN0001	3225	1342.97	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
849	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	CS_RPL0001	3226	5512.95	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
850	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	405.49	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
851	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3310	-1353.89	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
852	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3320	636.36	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
853	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3340	1858.5	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
854	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3350	1342.56	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
855	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3355	427.53	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
856	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3360	244.08	3/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
857	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	1503	103.25	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
858	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195062	2105	5508.59	4/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
859	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195188	2105	31112.19	4/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
860	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	PA00007008	2105	-6042.43	4/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
861	108000 Project Closed Removal	COR	4/1/2016	63211	PA00007008	2105	6042.43	4/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
862	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RLB0001	3219	1109.2	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
863	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RNL0001	3220	1244.12	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
864	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPN0001	3221	1.13	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
865	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPL0001	3222	82.23	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
866	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPN0001	3225	317.13	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
867	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPL0001	3226	2153.89	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
868	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	115.69	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
869	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3310	-407.98	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
870	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3320	281.5	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
871	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3340	560.05	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
872	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3350	421.37	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
873	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3355	205.87	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
874	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3360	71.66	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
875	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	59.23	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
876	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195726	2105	13119.82	5/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
877	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196024	2105	23010.37	5/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
878	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	PA00007008	2105	-5961.48	5/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
879	108000 Project Closed Removal	COR	5/1/2016	63211	PA00007008	2105	5961.48	5/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
880	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RLB0001	3219	459.05	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
881	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RNL0001	3220	661.66	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
882	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPN0001	3221	2.63	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
883	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPL0001	3222	58.94	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
884	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPN0001	3225	318.18	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
885	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPL0001	3226	814.4	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
886	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	105.26	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
887	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-216.81	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
888	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	100.62	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
889	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	297.6	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
890	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	270.22	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
891	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	37.84	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
892	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-172.77	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
893	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	1503	16.5	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
894	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ACC0197602	2105	4267.49	7/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
895	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	PA00007008	2105	-704.14	7/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
896	108000 Project Closed Removal	COR	7/1/2016	63211	PA00007008	2105	704.14	7/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
897	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RLB0001	3219	123.05	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
898	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RNL0001	3220	194.6	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
899	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
900	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
901	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
902	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
903	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
904	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
905	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
906	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
907	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
908	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
909	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
910	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
911	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
912	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
913	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
914	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
915	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
916	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
917	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
918	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
919	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
920	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
921	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
922	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
923	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
924	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
925	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
926	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
927	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
928	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
929	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
930	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
931	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
932	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
933	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
934	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
935	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
936	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
937	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
938	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
939	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
940	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
941	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
942	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
943	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
944	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
945	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
946	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
947	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
948	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
949	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
950	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
951	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
952	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
953	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
954	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
955	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
956	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
957	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
958	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
959	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
960	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
961	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
962	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
963	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
964	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
965	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
966	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
967	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
899	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	INSRPN0001	3221	0.32	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
900	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	INSRPL0001	3222	13.28	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
901	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	CS_RPN0001	3225	53.5	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
902	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	CS_RPL0001	3226	237.54	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
903	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	A&G0000001	3240	15.24	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
904	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3310	-69.46	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
905	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3320	33.4	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
906	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3340	95.35	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
907	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3350	67.12	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
908	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3355	24.13	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
909	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3360	6.54	7/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
910	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	1503	5.87	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
911	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	ACC0199502	2101	2265.44	9/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
912	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	PA00007008	2101	-373.8	9/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
913	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	PA00007046	2101	135.93	9/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
914	108000 Project Closed Removal	COR	9/1/2016	63101	PA00007008	2101	373.8	9/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
915	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	DD_RLB0001	3219	51.22	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
916	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	DD_RNL0001	3220	19.82	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2016
917	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	INSRPN0001	3221	0.04	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
918	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	INSRPL0001	3222	3.36	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
919	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	CS_RPN0001	3225	16.26	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
920	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	CS_RPL0001	3226	94.51	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
921	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	A&G0000001	3240	8.65	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
922	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	-0.39	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
923	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	3310	-17	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
924	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	3320	11.51	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
925	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	3340	23.34	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
926	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	3350	13.81	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
927	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	3355	8.32	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
928	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	3360	2.07	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
929	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-102.52	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
930	108000 Project Closed Removal	COR	9/1/2016	63211	PA00007066	3545	-908.69	9/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
931	101000 Gas Plant In Service	CAPEX	10/1/2016	63100	PA00007042	2101	-271.86	10/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
932	101000 Gas Plant In Service	CAPEX	10/1/2016	63100	PA00007042	2101	135.93	10/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
933	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1501	25.59	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
934	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1502	22.78	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
935	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	1503	61.34	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
936	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1504	18.43	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
937	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201636	2105	14362.52	11/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
938	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	PA00007008	2105	-2369.82	11/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
939	108000 Project Closed Removal	COR	11/1/2016	63211	PA00007008	2105	2369.82	11/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
940	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RLB0001	3219	536.71	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
941	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RNL0001	3220	1455.5	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
942	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPN0001	3221	1.27	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
943	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPL0001	3222	22.5	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
944	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPN0001	3225	139.18	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
945	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPL0001	3226	687.53	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
946	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	66.32	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
947	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3310	-235.23	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
948	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3320	91.14	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
949	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3340	323.3	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
950	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3350	185.23	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
951	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3355	66.66	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
952	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3360	21.95	11/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
953	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1501	54.28	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
954	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1502	16.91	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
955	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	1503	18.09	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
956	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1504	9.78	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
957	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202817	2105	5024.75	12/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
958	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0203295	2105	3682.97	12/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
959	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	PA00007008	2105	-1436.77	12/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
960	108000 Project Closed Removal	COR	12/1/2016	63211	PA00007008	2105	1436.77	12/1/2016		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
961	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	DD_RLB0001	3219	258.76	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
962	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	DD_RNL0001	3220	988.95	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
963	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	INSRPN0001	3221	0.28	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
964	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	INSRPL0001	3222	12.57	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
965	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	CS_RPN0001	3225	89.32	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
966	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	CS_RPL0001	3226	384.18	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
967	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	32.5	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
968	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
969	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
970	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
971	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
972	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
973	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
974	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
975	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
976	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
977	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
978	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
979	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
980	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
981	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
982	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
983	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
984	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
985	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
986	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
987	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
988	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
989	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
990	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
991	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
992	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
993	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
994	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
995	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
996	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
997	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
998	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
999	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1000	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1001	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1002	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1003	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1004	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1005	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1006	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1007	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1008	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1009	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1010	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1011	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1012	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1013	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1014	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1015	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1016	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1017	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1018	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1019	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1020	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1021	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1022	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1023	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1024	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1025	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1026	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1027	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1028	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1029	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1030	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1031	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1032	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1033	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1034	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1035	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1036	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
968	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3310	-124.92	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
969	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3320	79.33	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
970	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3340	171.7	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
971	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3350	68.87	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
972	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3355	40.78	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
973	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3360	6.5	12/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
974	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1501	2.49	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
975	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1502	0.8	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
976	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	1503	2.14	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
977	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1504	0.61	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
978	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0204376	2105	674.96	1/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
979	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	PA00007008	2105	-111.37	1/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
980	108000 Project Closed Removal	COR	1/1/2017	63211	PA00007008	2105	111.37	1/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
981	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RLB0001	3219	18	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
982	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RNL0001	3220	14.39	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
983	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPN0001	3221	0.01	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
984	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPL0001	3222	0.74	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
985	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPN0001	3225	6.91	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
986	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPL0001	3226	29.18	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
987	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	A&G0000001	3240	2.88	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
988	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3310	-8.18	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
989	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3320	4.61	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
990	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3340	11.25	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
991	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3350	18.27	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
992	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3355	2.67	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
993	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3360	0.78	1/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
994	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN02000001	1501	3.88	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
995	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1501	98.96	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
996	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN02000001	1502	3.01	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
997	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1502	76.73	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
998	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	1503	8.52	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
999	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	1503	217.24	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1000	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN02000001	1504	2.34	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1001	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1504	59.75	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1002	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	ACC0204776	2101	2265.44	2/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1003	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	PA00007008	2101	-373.8	2/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1004	108000 Project Closed Removal	COR	2/1/2017	63201	PA00007008	2101	373.8	2/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1005	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0204860	2105	8491.88	2/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1006	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0204776	2105	7293.41	2/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1007	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0205083	2105	4849	2/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1008	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0205294	2105	37102.16	2/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1009	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	PA00007008	2105	-9526.51	2/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1010	108000 Project Closed Removal	COR	2/1/2017	63211	PA00007008	2105	9526.51	2/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1011	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	DD_RLB0001	3219	67.05	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
1012	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	DD_RLB0001	3219	1708.78	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
1013	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	DD_RNL0001	3220	202.74	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
1014	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	DD_RNL0001	3220	5167.07	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
1015	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	INSRPN0001	3221	0.06	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1016	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	INSRPN0001	3221	1.44	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1017	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	INSRPL0001	3222	2.9	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1018	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	INSRPL0001	3222	73.95	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1019	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	CS_RPN0001	3225	26.98	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1020	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	CS_RPN0001	3225	687.53	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1021	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	CS_RPL0001	3226	98.68	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1022	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	CS_RPL0001	3226	2514.87	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1023	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	A&G0000001	3240	11.33	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1024	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	A&G0000001	3240	288.86	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1025	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	3310	-32.24	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1026	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3310	-821.56	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1027	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	3320	14.37	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1028	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3320	366.31	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1029	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	3340	44.3	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1030	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3340	1129.02	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1031	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	3350	22.88	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1032	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3350	583.14	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1033	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	3355	10.69	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1034	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3355	272.48	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1035	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	3360	2.13	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1036	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3360	54.31	2/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1037	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1038	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1039	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1040	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1041	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1042	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1043	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1044	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1045	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1046	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1047	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1048	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1049	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1050	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1051	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1052	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1053	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1054	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1055	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1056	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1057	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1058	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1059	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1060	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1061	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1062	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1063	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1064	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1065	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1066	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1067	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1068	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1069	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1070	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1071	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1072	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1073	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1074	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1075	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1076	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1077	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1078	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1079	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1080	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1081	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1082	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1083	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1084	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1085	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1086	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1087	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1088	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1089	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1090	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1091	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1092	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1093	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1094	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1095	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1096	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1097	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1098	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1099	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1100	1113752	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
1101	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1102	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1103	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1104	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1105	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
1037	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1501	53.48	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1038	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1502	16.77	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1039	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	1503	65.38	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1040	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1504	23.57	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1041	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205642	2105	75.16	3/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1042	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205760	2105	6377.62	3/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1043	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0206060	2105	3219.87	3/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1044	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0206060	2105	7439.47	3/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1045	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205938	2105	786.8	3/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1046	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	PA00007008	2105	-2953.32	3/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1047	108000 Project Closed Removal	COR	3/1/2017	63211	PA00007008	2105	2953.32	3/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1048	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	DD_RLB0001	3219	802.19	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
1049	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	DD_RNL0001	3220	2389.95	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
1050	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPN0001	3221	1.67	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1051	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPL0001	3222	59.78	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1052	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPN0001	3225	193.17	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1053	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPL0001	3226	1575.67	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1054	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	A&G0000001	3240	67.8	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1055	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3310	-342.91	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1056	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3320	222.62	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1057	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3340	465.96	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1058	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3350	301.15	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1059	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3355	149.64	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1060	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3360	26.66	3/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1061	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN02000001	1501	2.81	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1062	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN02000001	1502	1.71	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1063	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	1503	5.39	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1064	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN02000001	1504	1.66	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1065	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0206440	2105	1440.5	4/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1066	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	PA00007008	2105	-237.68	4/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1067	108000 Project Closed Removal	COR	4/1/2017	63211	PA00007008	2105	237.68	4/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1068	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	DD_RLB0001	3219	41.82	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
1069	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	DD_RNL0001	3220	65.68	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
1070	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	INSRPN0001	3221	0.07	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1071	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	INSRPL0001	3222	2.56	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1072	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	CS_RPN0001	3225	16.32	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1073	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	CS_RPL0001	3226	64.16	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1074	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	A&G0000001	3240	6.66	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1075	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3310	-21.03	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1076	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3320	9.16	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1077	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3340	28.85	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1078	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3350	20.59	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1079	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3355	5.68	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1080	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3360	2.24	4/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1081	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1501	14.95	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1082	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1502	10.3	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1083	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	1503	32.24	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1084	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1504	8.66	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1085	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207880	2105	6936.4	5/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1086	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	PA00007008	2105	-1144.51	5/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1087	108000 Project Closed Removal	COR	5/1/2017	63211	PA00007008	2105	1144.51	5/1/2017		102482	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1088	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	DD_RLB0001	3219	296.06	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
1089	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	DD_RNL0001	3220	472.01	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Development & Design	2017
1090	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INSRPN0001	3221	0.37	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1091	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INSRPL0001	3222	13.72	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1092	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	CS_RPN0001	3225	59.88	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1093	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	CS_RPL0001	3226	337.02	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1094	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	A&G0000001	3240	36.95	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1095	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3310	-126.65	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1096	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3320	54.72	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1097	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3340	173.75	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1098	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3350	94.76	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1099	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3355	34.51	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1100	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3360	12.09	5/1/2017		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
1101	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184587	3102	7441.43	5/1/2015		102483	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1102	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0185097	3102	3443.33	5/1/2015		102483	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1103	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	INV0184494	3102	252.21	5/1/2015		102483	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1104	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	DD_RPL0001	3220	1297.04	5/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1105	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	70.25	5/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1106	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1107	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1108	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1109	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1110	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1111	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1112	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1113	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1114	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1115	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1116	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1117	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1118	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1119	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1120	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1121	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1122	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1123	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1124	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1125	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1126	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1127	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1128	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1129	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1130	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1131	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1132	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1133	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1134	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1135	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1136	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1137	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1138	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1139	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1140	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1141	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1142	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1143	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1144	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1145	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1146	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1147	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1148	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1149	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1150	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1151	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1152	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1153	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1154	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1155	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1156	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1157	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1158	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1159	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1160	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1161	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1162	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1163	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1164	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1165	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1166	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1167	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1168	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1169	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1170	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1171	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1172	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1173	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1174	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
1106	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ST_WG00001	3545	1113.7	5/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1107	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	381.81	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1108	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	2.36	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1109	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	19.74	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1110	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185493	2105	29818.84	6/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1111	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185590	2105	29185.69	6/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1112	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185866	2105	17002.49	6/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1113	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00007008	2105	-12541.16	6/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1114	108000 Project Closed Removal	COR	6/1/2015	63211	PA00007008	2105	12541.16	6/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1115	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	1684.6	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1116	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	1982.4	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1117	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-1684.6	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1118	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	1454	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1119	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-1454	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1120	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	1156.2	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1121	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	814.7	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1122	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0002	3225	396.87	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1123	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	-814.7	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1124	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	2725.06	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1125	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0002	3226	3142.9	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1126	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	-2725.06	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1127	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	378.44	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1128	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-504.54	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1129	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-42.31	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1130	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-5.06	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1131	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	437.72	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1132	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	52.76	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1133	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	6.31	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1134	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	1181.78	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1135	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	11.84	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1136	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	99.09	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1137	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	736.68	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1138	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	9.36	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1139	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	78.31	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1140	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	170.98	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1141	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	35.26	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1142	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	4.21	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1143	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	49.64	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1144	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	0.63	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1145	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	5.29	6/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1146	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	244.81	7/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1147	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186117	2105	30131.73	7/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1148	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186245	2105	17660.6	7/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1149	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186620	2105	2581.57	7/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1150	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	PA00007008	2105	-8311.69	7/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1151	108000 Project Closed Removal	COR	7/1/2015	63211	PA00007008	2105	8311.69	7/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1152	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	1434.2	7/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1153	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	3068.76	7/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1154	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPN0001	3225	114.39	7/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1155	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPL0001	3226	3536.85	7/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1156	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	294.82	7/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1157	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-431.81	7/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1158	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	367.97	7/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1159	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	1011.42	7/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1160	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	572.49	7/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1161	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	261.94	7/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1162	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	66.75	7/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1163	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	347.63	8/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1164	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187204	2105	11531.95	8/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1165	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187064	2105	52901.79	8/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1166	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187064	2105	4428	8/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1167	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187465	2105	18891.78	8/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1168	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	60644.88	8/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1169	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	PA00007008	2105	-24485.74	8/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1170	108000 Project Closed Removal	COR	8/1/2015	63211	PA00007008	2105	24485.74	8/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1171	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	2693.45	8/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1172	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	2605.11	8/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1173	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPN0001	3225	1957.01	8/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1174	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPL0001	3226	4469.2	8/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1175	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1176	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1177	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1178	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1179	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1180	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1181	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1182	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1183	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1184	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1185	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1186	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1187	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1188	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1189	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1190	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1191	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1192	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1193	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1194	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1195	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1196	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1197	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1198	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1199	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1200	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1201	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1202	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1203	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1204	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1205	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1206	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1207	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1208	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1209	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1210	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1211	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1212	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1213	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1214	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1215	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1216	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1217	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1218	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1219	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1220	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1221	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1222	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1223	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1224	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1225	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1226	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1227	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1228	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1229	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1230	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1231	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1232	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1233	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1234	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1235	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1236	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1237	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1238	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1239	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1240	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1241	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1242	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1243	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
1175	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	676.74	8/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1176	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	5531.5	8/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1177	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-5439.37	8/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1178	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-12953.71	8/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1179	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-8595.57	8/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1180	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-3035.38	8/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1181	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	102.76	8/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1182	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	1503	12.23	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1183	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	147.64	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1184	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-347.63	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1185	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	347.63	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1186	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	ACC0188818	2101	3114.98	9/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1187	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007008	2101	-513.97	9/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1188	108000 Project Closed Removal	COR	9/1/2015	63201	PA00007008	2101	513.97	9/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1189	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188511	2105	37610.96	9/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1190	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007008	2105	-6205.81	9/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1191	108000 Project Closed Removal	COR	9/1/2015	63211	PA00007008	2105	6205.81	9/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1192	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	DD_RLB0001	3219	74.86	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1193	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	903.83	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1194	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	DD_RNL0001	3220	72.73	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1195	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	878.14	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2015
1196	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	INSRPN0001	3221	0.01	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1197	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPN0001	3221	0.06	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1198	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	INSRPL0001	3222	0.35	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1199	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPL0001	3222	4.18	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1200	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	CS_RPN0001	3225	33.08	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1201	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPN0001	3225	399.46	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1202	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	CS_RPL0001	3226	138.51	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1203	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPL0001	3226	1672.34	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1204	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	A&G0000001	3240	9.98	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1205	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	120.5	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1206	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3310	-20.16	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1207	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-243.41	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1208	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-5531.5	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1209	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-687.03	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1210	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3320	17.19	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1211	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	207.6	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1212	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	5439.37	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1213	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	590.44	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1214	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3340	47.22	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1215	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	570.14	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1216	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	12953.71	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1217	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	1609.21	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1218	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3350	38.88	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1219	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	469.39	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1220	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	8595.57	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1221	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	1125.59	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1222	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3355	11.8	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1223	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	142.44	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1224	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	3035.38	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1225	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	431.19	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1226	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3360	4.53	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1227	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	54.65	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1228	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-102.76	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1229	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	102.76	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1230	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-413.23	9/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1231	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	1503	153.67	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1232	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189473	2105	856.09	10/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1233	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2105	10904.83	10/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1234	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189605	2105	32188.02	10/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1235	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	PA00007008	2105	-7251.58	10/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1236	108000 Project Closed Removal	COR	10/1/2015	63211	PA00007008	2105	7251.58	10/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1237	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RLB0001	3219	1463.43	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2016
1238	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RNL0001	3220	1410.44	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2016
1239	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPN0001	3221	1.12	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1240	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPL0001	3222	100.92	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1241	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPN0001	3225	951	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1242	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPL0001	3226	2901.05	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1243	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	203.14	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1244	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1245	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1246	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1247	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1248	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1249	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1250	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1251	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1252	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1253	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1254	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1255	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1256	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1257	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1258	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1259	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1260	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1261	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1262	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1263	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1264	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1265	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1266	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1267	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1268	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1269	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1270	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1271	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1272	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1273	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1274	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1275	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1276	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1277	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1278	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1279	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1280	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1281	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1282	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1283	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1284	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1285	1113753	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
1286	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1287	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1288	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1289	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1290	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1291	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1292	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1293	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1294	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1295	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1296	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1297	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1298	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1299	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1300	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1301	1117451	7425 GEORGIA AVE NW - REPL 3" W/S L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1302	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1303	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1304	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1305	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1306	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1307	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1308	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1309	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1310	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1311	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1312	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
1244	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3310	-522.85	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1245	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3320	368.71	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1246	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3340	717.78	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1247	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3350	358.84	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1248	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3355	222.26	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1249	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3360	41.78	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1250	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	1503	0.41	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1251	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190091	2105	116.16	11/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1252	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	PA00007008	2105	-19.17	11/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1253	108000 Project Closed Removal	COR	11/1/2015	63211	PA00007008	2105	19.17	11/1/2015		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1254	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RLB0001	3219	2.74	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2016
1255	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RNL0001	3220	9.65	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Development & Design	2016
1256	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPL0001	3222	0.18	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1257	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPN0001	3225	1.2	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1258	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPL0001	3226	5.25	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1259	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	0.55	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1260	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3310	-1.43	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1261	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3320	0.6	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1262	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3340	1.96	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1263	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3350	0.82	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1264	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3355	0.23	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1265	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3360	0.09	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1266	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	1503	13.14	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1267	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	ACC0198369	2101	3398.16	7/1/2016		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1268	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	PA00007008	2101	-560.7	7/1/2016		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1269	108000 Project Closed Removal	COR	7/1/2016	63201	PA00007008	2101	560.7	7/1/2016		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1270	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	DD_RLB0001	3219	97.98	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Development & Design	2016
1271	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	DD_RNL0001	3220	154.96	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Development & Design	2016
1272	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	INSRPN0001	3221	0.25	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1273	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	INSRPL0001	3222	10.57	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1274	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	CS_RPN0001	3225	42.61	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1275	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	CS_RPL0001	3226	189.15	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1276	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	A&G0000001	3240	12.15	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1277	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3310	-55.31	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1278	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3320	26.6	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1279	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3340	75.92	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1280	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3350	53.44	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1281	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3355	19.22	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1282	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3360	5.21	7/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1283	107100 Constr Work in Progress	CAPEX	9/1/2016	63200	PA00007046	2101	203.89	9/1/2016		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1284	107100 Constr Work in Progress	CAPEX	10/1/2016	63200	PA00007042	2101	-407.78	10/1/2016		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1285	107100 Constr Work in Progress	CAPEX	10/1/2016	63200	PA00007042	2101	203.89	10/1/2016		102483	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
1286	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	ACC0178487	2101	45429.02	10/1/2014		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
1287	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	PA00007008	2105	-7495.79	10/1/2014		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
1288	108000 Project Closed Removal	COR	10/1/2014	63401	PA00007008	2105	7495.79	10/1/2014		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
1289	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	CS_RPL0001	3225	2046.34	10/1/2014		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1290	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	A&G0000001	3240	147.27	10/1/2014		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1291	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	CSRV000001	3536	4766.31	10/1/2014		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1292	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	48.06	3/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1293	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-48.06	3/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1294	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	48.64	4/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1295	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-109.12	4/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1296	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	114.06	4/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1297	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	236.56	4/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1298	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	253.82	4/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1299	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	71.25	4/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1300	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	15.58	4/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1301	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007066	3536	-308.99	9/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1302	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	1503	25.23	10/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1303	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	ACC0189604	2105	10733.54	10/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
1304	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	PA00007008	2105	-1771.03	10/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
1305	108000 Project Closed Removal	COR	10/1/2015	63401	PA00007008	2105	1771.03	10/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
1306	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	INSRPN0001	3221	0.27	10/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1307	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	INSRPL0001	3222	24.65	10/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1308	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	CS_RPN0001	3225	232.26	10/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1309	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	CS_RPL0001	3226	708.52	10/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1310	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	A&G0000001	3240	55.21	10/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1311	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3310	-85.84	10/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1312	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3320	60.54	10/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1313	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1314	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1315	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1316	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1317	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1318	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1319	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1320	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1321	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1322	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1323	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1324	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1325	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1326	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1327	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1328	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1329	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1330	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1331	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1332	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1333	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1334	1121964	REPLACE SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
1335	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1336	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1337	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1338	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1339	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1340	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1341	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1342	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1343	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1344	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1345	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1346	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1347	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1348	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1349	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1350	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1351	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1352	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1353	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1354	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1355	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1356	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1357	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1358	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1359	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1360	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1361	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1362	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1363	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1364	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1365	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1366	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1367	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1368	1145988	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
1369	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1370	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1371	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1372	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1373	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1374	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1375	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1376	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1377	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1378	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1379	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1380	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1381	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
1313	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3340	117.85	10/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1314	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3350	58.92	10/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1315	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3355	36.49	10/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1316	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3360	6.86	10/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1317	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	CSRV000001	3536	1209.21	10/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1318	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	1503	13.87	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1319	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	ACC0192550	2101	1696.62	1/1/2016		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
1320	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	PA00007008	2101	-279.94	1/1/2016		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
1321	108000 Project Closed Removal	COR	1/1/2016	63401	PA00007008	2101	279.94	1/1/2016		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
1322	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	INSRPN0001	3221	0.16	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1323	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	INSRPL0001	3222	8.44	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1324	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	CS_RPN0001	3225	44.05	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1325	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	CS_RPL0001	3226	250.07	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1326	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	A&G0000001	3240	14.17	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1327	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3310	-43.9	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1328	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3320	23.28	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1329	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3340	60.26	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1330	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3350	42.15	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1331	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3355	15.52	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1332	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3360	5.06	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1333	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	CSRV000001	3536	279.16	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
1334	107100 Constr Work in Progress	CAPEX	2/1/2016	63400	ACC0192957	2101	1748.61	2/1/2016		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
1335	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	38.7	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1336	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188511	2105	9858.1	9/1/2015		109559	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1337	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007008	2105	-1626.59	9/1/2015		109559	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1338	108000 Project Closed Removal	COR	9/1/2015	63211	PA00007008	2105	1626.59	9/1/2015		109559	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1339	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	236.9	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Development & Design	2015
1340	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	230.17	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Development & Design	2015
1341	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPN0001	3221	0.02	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1342	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPL0001	3222	1.1	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1343	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPN0001	3225	104.7	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1344	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPL0001	3226	438.33	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1345	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	31.59	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1346	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-63.81	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1347	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	54.42	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1348	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	149.44	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1349	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	123.03	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1350	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	37.34	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1351	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	14.32	9/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1352	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	1503	0.94	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1353	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191012	2105	182.7	12/1/2015		109559	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1354	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	PA00007008	2105	-30.15	12/1/2015		109559	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1355	108000 Project Closed Removal	COR	12/1/2015	63211	PA00007008	2105	30.15	12/1/2015		109559	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
1356	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RLB0001	3219	5.45	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Development & Design	2016
1357	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RNL0001	3220	13.45	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Development & Design	2016
1358	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPN0001	3221	0.01	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1359	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPL0001	3222	0.33	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1360	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPN0001	3225	2.96	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1361	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPL0001	3226	10.11	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1362	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	0.88	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1363	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3310	-2.78	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1364	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3320	1.93	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1365	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3340	3.81	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1366	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3350	4.35	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1367	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3355	0.91	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1368	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3360	0.18	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
1369	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1501	-17.05	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1370	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1502	21.84	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1371	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	1503	60.32	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1372	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1504	-18.44	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1373	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214256	2105	10899.6	11/1/2017		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1374	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	APPE214991	2105	7560.7	11/1/2017		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1375	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007008	2105	-3045.95	11/1/2017		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1376	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214276	3102	281.73	11/1/2017		110341	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1377	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPN0001	3221	1.26	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1378	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPL0001	3222	53.74	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1379	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPN0001	3225	232.92	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1380	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPL0001	3226	1421.73	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1381	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	126	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1382	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1383	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1384	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1385	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1386	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1387	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1388	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1389	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1390	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1391	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1392	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1393	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1394	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1395	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1396	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1397	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1398	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1399	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1400	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1401	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1402	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1403	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1404	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1405	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1406	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1407	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1408	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1409	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1410	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1411	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1412	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1413	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1414	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1415	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1416	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1417	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1418	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1419	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1420	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1421	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1422	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1423	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1424	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1425	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1426	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1427	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1428	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1429	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1430	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1431	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1432	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1433	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1434	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1435	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1436	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1437	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1438	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1439	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1440	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1441	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1442	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1443	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1444	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1445	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1446	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1447	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1448	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1449	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1450	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
1382	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3310	-209.02	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1383	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3320	97.76	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1384	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3340	225.31	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1385	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3350	161.79	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1386	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3355	67.18	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1387	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3360	21.93	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1388	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3370	22.86	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1389	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3380	7.88	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1390	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ST_WG00001	3545	22.54	11/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1391	108000 Project Closed Removal	COR	11/1/2017	63211	PA00007008	2105	3045.95	11/1/2017		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1392	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-90.39	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1393	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	137.08	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1394	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2105	28808.8	12/1/2017		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1395	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2105	3944.4	12/1/2017		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1396	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC9999999	2105	7560.7	12/1/2017		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1397	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0216053	2105	17100.46	12/1/2017		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1398	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	APPE214992	2105	-7560.7	12/1/2017		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1399	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-8225.86	12/1/2017		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1400	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215674	3102	1829.62	12/1/2017		110341	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1401	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	1259.39	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1402	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	3389.58	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1403	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	1.94	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1404	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	100.59	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1405	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	598.43	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1406	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	2555.95	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1407	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	276.15	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1408	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-524.77	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1409	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	222.05	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1410	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	726.82	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1411	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	367.5	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1412	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	152.61	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1413	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	49.82	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1414	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	51.93	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1415	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	17.91	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1416	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ST_WG00001	3545	146.37	12/1/2017		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1417	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007008	2105	8225.86	12/1/2017		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1418	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN02000001	1502	14.71	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1419	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	1503	45.87	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1420	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216661	2105	15338.59	1/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1421	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	PA00007008	2105	-2530.87	1/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1422	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216331	3102	155.35	1/1/2018		110341	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1423	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RLB0001	3219	703.05	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1424	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RNL0001	3220	1890.16	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1425	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPN0001	3221	1.14	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1426	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPL0001	3222	44.4	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1427	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPN0001	3225	374.53	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1428	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPL0001	3226	1300.15	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1429	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	A&G0000001	3240	107.3	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1430	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3310	-306.96	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1431	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3320	135.94	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1432	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3340	346.91	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1433	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3350	203.72	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1434	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3355	93.6	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1435	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3360	-16.42	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1436	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3370	31.79	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1437	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3380	10.96	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1438	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ST_WG00001	3545	12.43	1/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1439	108000 Project Closed Removal	COR	1/1/2018	63211	PA00007008	2105	2530.87	1/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1440	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN02000001	1502	0.93	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1441	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	1503	87.84	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1442	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0217780	2105	24000.21	2/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1443	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	PA00007008	2105	-3960.03	2/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1444	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0218150	3102	421.62	2/1/2018		110341	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1445	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0218449	3102	404.81	2/1/2018		110341	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1446	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	DD_RLB0001	3219	645.61	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1447	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	DD_RNL0001	3220	1569.8	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1448	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	INSRPN0001	3221	1.2	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1449	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	INSRPL0001	3222	51.69	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1450	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	CS_RPN0001	3225	62.96	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1451	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1452	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1453	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1454	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1455	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1456	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1457	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1458	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1459	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1460	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1461	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1462	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1463	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1464	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1465	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1466	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1467	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1468	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1469	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1470	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1471	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1472	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1473	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1474	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1475	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1476	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1477	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1478	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1479	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1480	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1481	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1482	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1483	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1484	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1485	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1486	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1487	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1488	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1489	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1490	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1491	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1492	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1493	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1494	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1495	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1496	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1497	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1498	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1499	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1500	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1501	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1502	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1503	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1504	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1505	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1506	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1507	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1508	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1509	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1510	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1511	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1512	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1513	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1514	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1515	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1516	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1517	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1518	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1519	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
1451	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	CS_RPL0001	3226	1731.37	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1452	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	A&G0000001	3240	179.76	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1453	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3310	-356.02	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1454	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3320	160.03	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1455	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3340	417.4	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1456	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3350	258.45	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1457	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3355	110.03	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1458	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3360	21.79	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1459	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3370	37.43	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1460	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3380	12.91	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1461	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ST_WG00001	3545	66.11	2/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1462	108000 Project Closed Removal	COR	2/1/2018	63211	PA00007008	2105	3960.03	2/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1463	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN02000001	1502	5.55	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1464	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	1503	83.51	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1465	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0218821	2105	17092.01	3/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1466	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007008	2105	-2820.18	3/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1467	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	DD_RLB0001	3219	641.31	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1468	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	DD_RNL0001	3220	1082.95	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1469	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	INSRPN0001	3221	1.54	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1470	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	INSRPL0001	3222	57.38	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1471	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CS_RPN0001	3225	20.11	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1472	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CS_RPL0001	3226	1607.35	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1473	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	A&G0000001	3240	135.3	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1474	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3310	-340.5	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1475	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3320	153.05	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1476	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3340	399.19	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1477	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3350	247.18	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1478	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3355	105.24	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1479	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3360	20.84	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1480	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3370	35.79	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1481	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3380	12.34	3/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1482	108000 Project Closed Removal	COR	3/1/2018	63211	PA00007008	2105	2820.18	3/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1483	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN02000001	1502	47.4	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1484	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	1503	-138.3	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1485	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220031	2105	19901.88	4/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1486	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220619	2105	10265.62	4/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1487	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220881	2105	28357.62	4/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1488	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220881	2105	20554.2	4/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1489	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	PA00007008	2105	-13048.09	4/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1490	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	DD_RLB0001	3219	2342.14	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1491	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	DD_RNL0001	3220	1000.02	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1492	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	INSRPN0001	3221	3.57	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1493	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	INSRPL0001	3222	192.3	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1494	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	CS_RPN0001	3225	729.03	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1495	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	CS_RPL0001	3226	5081.88	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1496	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	A&G0000001	3240	376.61	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1497	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3310	-1351.28	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1498	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3320	500.64	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1499	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3340	1590.48	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1500	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3350	1097.66	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1501	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3355	420.04	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1502	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3360	158.48	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1503	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3370	117.09	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1504	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3380	40.37	4/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1505	108000 Project Closed Removal	COR	4/1/2018	63211	PA00007008	2105	13048.09	4/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1506	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN02000001	1502	0.19	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1507	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	1503	0.36	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1508	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221614	3102	398.61	5/1/2018		110341	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1509	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RLB0001	3219	14.51	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1510	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RNL0001	3220	32.9	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1511	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	A&G0000001	3240	2.49	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1512	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3310	-2.22	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1513	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3320	0.96	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1514	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3340	2.61	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1515	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3350	1.66	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1516	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3355	0.69	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1517	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3360	0.17	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1518	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3370	0.22	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1519	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3380	0.08	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1520	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1521	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1522	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1523	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1524	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1525	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1526	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1527	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1528	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1529	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1530	1148759	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
1531	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1532	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1533	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1534	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1535	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1536	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1537	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1538	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1539	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1540	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1541	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1542	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1543	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1544	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1545	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1546	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1547	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1548	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1549	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1550	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1551	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1552	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1553	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1554	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1555	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1556	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1557	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1558	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1559	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1560	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1561	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1562	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1563	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1564	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1565	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1566	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1567	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1568	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1569	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1570	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1571	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1572	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1573	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1574	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1575	1170952	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
1576	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1577	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1578	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1579	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1580	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1581	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1582	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1583	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1584	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1585	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1586	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1587	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1588	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
1520	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ST_WG00001	3545	31.89	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1521	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0223226	2105	16.61	6/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1522	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	PA00007008	2105	-2.74	6/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1523	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RLB0001	3219	0.48	6/1/2018		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1524	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RNL0001	3220	3.18	6/1/2018		110341	Allocations	BCA RELATED	MAIN	Development & Design	2018
1525	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INSRPL0001	3222	0.06	6/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1526	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPN0001	3225	0.2	6/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1527	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPL0001	3226	0.99	6/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1528	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	A&G0000001	3240	0.09	6/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1529	108000 Project Closed Removal	COR	6/1/2018	63211	PA00007008	2105	2.74	6/1/2018		110341	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
1530	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	PA00007066	3545	-80.45	9/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1531	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	PAYR010001	1400	-22.52	6/1/2014		116180	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1532	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174740	2105	105.21	6/1/2014		116180	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1533	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	PA00007008	2105	-17.36	6/1/2014		116180	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1534	108000 Project Closed Removal	COR	6/1/2014	63201	PA00007008	2105	17.36	6/1/2014		116180	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1535	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	CS_RPL0001	3225	-49.7	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1536	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	0.51	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1537	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	PA00007007	3330	89.49	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1538	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2105	795.9	8/1/2014		116180	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1539	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	PA00007008	2105	-131.32	8/1/2014		116180	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1540	108000 Project Closed Removal	COR	8/1/2014	63201	PA00007008	2105	131.32	8/1/2014		116180	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1541	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0001	3225	25.37	8/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1542	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0002	3225	32.13	8/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1543	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0001	3225	-25.37	8/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1544	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	2.72	8/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1545	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-2.72	8/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1546	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	2.72	8/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1547	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	GL00080706	3225	54.81	9/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1548	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	GL00080706	3536	-337.74	9/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1549	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-0.81	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1550	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	3.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1551	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-13.63	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1552	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-7.99	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1553	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-5.08	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1554	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3310	-0.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1555	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	2.1	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1556	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	11.51	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1557	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	54.38	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1558	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3320	0.17	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1559	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	56.55	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1560	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	11.86	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1561	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3330	0.17	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1562	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	23.8	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1563	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	100.92	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1564	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	6.39	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1565	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3340	0.35	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1566	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	121.7	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1567	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	25.87	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1568	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-9.64	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1569	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3350	0.38	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1570	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	1.74	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1571	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	12.81	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1572	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	50.86	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1573	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	10.28	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1574	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.39	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1575	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3360	0.15	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1576	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174444	2105	10062.76	6/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1577	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174361	2105	22354.11	6/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1578	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2105	5041.65	6/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1579	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174740	2105	13477.1	6/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1580	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2105	12653.19	6/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1581	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	PA00007008	2105	-10492.15	6/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1582	108000 Project Closed Removal	COR	6/1/2014	63201	PA00007008	2105	10492.15	6/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1583	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	307.06	6/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1584	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175152	2105	14175.96	7/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1585	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175099	2105	8041	7/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1586	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	PA00007008	2105	-3665.8	7/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1587	108000 Project Closed Removal	COR	7/1/2014	63201	PA00007008	2105	3665.8	7/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1588	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	INV7312014	3102	-1658.7	7/1/2014		103324	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1589	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1590	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1591	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1592	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1593	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1594	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1595	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1596	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1597	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1598	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1599	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1600	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1601	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1602	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1603	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1604	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1605	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1606	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1607	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1608	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1609	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1610	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1611	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1612	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1613	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1614	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1615	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1616	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1617	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1618	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1619	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1620	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1621	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1622	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1623	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1624	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1625	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1626	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1627	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1628	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1629	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1630	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1631	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1632	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1633	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1634	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1635	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1636	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1637	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1638	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1639	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1640	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1641	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1642	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1643	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1644	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1645	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1646	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1647	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1648	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1649	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1650	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1651	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1652	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1653	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1654	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1655	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1656	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
1657	1178663	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
1589	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	147.53	7/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1590	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ST_WG00002	3545	-331.74	7/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1591	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2105	8691.13	8/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1592	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2105	4447.03	8/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1593	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2105	19245.93	8/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1594	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175945	2105	13308.62	8/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1595	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	PA00007008	2105	-7539.3	8/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1596	108000 Project Closed Removal	COR	8/1/2014	63201	PA00007008	2105	7539.3	8/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1597	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0176411	3102	5147.11	8/1/2014		103324	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1598	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0176404	3102	815.73	8/1/2014		103324	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1599	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	INV7312014	3102	1658.7	8/1/2014		103324	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1600	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	INV0175585	3102	-1658.7	8/1/2014		103324	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1601	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	INV0175738	3102	-1658.7	8/1/2014		103324	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1602	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0001	3225	1456.57	8/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1603	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0001	3225	-1456.57	8/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1604	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0002	3225	1844.54	8/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1605	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	173.37	8/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1606	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	173.4	8/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1607	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-173.37	8/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1608	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ST_WG00001	3545	860.83	8/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1609	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0176604	2105	33545	9/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1610	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0176331	2105	40925.62	9/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1611	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0176331	2105	38307	9/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1612	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0176917	2105	13032.07	9/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1613	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	PA00007008	2105	-20758.6	9/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1614	108000 Project Closed Removal	COR	9/1/2014	63201	PA00007008	2105	20758.6	9/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1615	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	INVDUP9999	3102	1658.7	9/1/2014		103324	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1616	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	CS_RPL0001	3225	7431.97	9/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1617	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	CS_RPL0002	3225	7432.06	9/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1618	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	CS_RPL0001	3225	-7431.97	9/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1619	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	GL00080706	3225	6303.25	9/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1620	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	344.92	9/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1621	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ST_WG00001	3545	16.59	9/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1622	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	PA00007066	3545	-856.53	9/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1623	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0177638	2105	15742.01	10/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1624	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0178122	2105	2767.52	10/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1625	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	PA00007008	2105	-3054.07	10/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1626	108000 Project Closed Removal	COR	10/1/2014	63201	PA00007008	2105	3054.07	10/1/2014		103324	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1627	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	CS_RPL0001	3225	833.76	10/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1628	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	A&G0000001	3240	60.01	10/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1629	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	INV0180065	3102	-71.47	12/1/2014		103324	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1630	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	A&G0000001	3240	-0.93	12/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1631	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	ST_WG00001	3545	-8.58	12/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1632	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	19.55	3/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1633	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	-19.55	3/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1634	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-92.73	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1635	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	62.26	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1636	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	19.79	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1637	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-44.4	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1638	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	630.97	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1639	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	342.34	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1640	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	490.43	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1641	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	46.41	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1642	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	339.31	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1643	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	31.63	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1644	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	96.26	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1645	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	1027.73	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1646	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	1506.82	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1647	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	103.34	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1648	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	21.11	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1649	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	561.11	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1650	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	200.39	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1651	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	29	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1652	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	987.6	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1653	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	136.38	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1654	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	6.34	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1655	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	158.09	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1656	101000 Gas Plant In Service	CAPEX	9/1/2015	63100	PA00007066	3545	18.04	9/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1657	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007066	3545	256.67	9/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1658	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1659	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1660	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1661	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1662	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1663	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1664	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1665	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1666	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1667	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1668	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1669	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1670	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1671	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1672	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1673	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1674	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1675	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1676	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1677	1189787	REPLACE 64' OF 1-1/2 W/S SERVICE DA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1678	1197668	ABAND GAS SERV AT PL === 2842 ALABA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1679	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1680	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1681	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1682	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1683	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1684	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1685	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1686	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1687	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1688	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1689	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1690	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1691	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1692	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1693	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1694	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1695	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1696	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1697	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1698	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1699	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1700	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1701	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1702	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1703	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1704	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1705	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1706	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1707	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1708	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1709	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1710	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1711	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1712	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1713	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1714	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1715	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1716	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1717	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1718	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1719	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1720	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1721	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1722	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1723	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1724	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1725	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1726	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
1658	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	ACC0175936	2105	5351.11	8/1/2014		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
1659	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	PA00007008	2105	-882.93	8/1/2014		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
1660	108000 Project Closed Removal	COR	8/1/2014	63411	PA00007008	2105	882.93	8/1/2014		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
1661	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0001	3225	170.58	8/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1662	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0002	3225	216.02	8/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1663	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0001	3225	-170.58	8/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1664	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	23.22	8/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1665	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000002	3240	23.23	8/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1666	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	-23.22	8/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1667	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000001	3536	1460.16	8/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1668	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000002	3536	1460.16	8/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1669	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000001	3536	-1460.16	8/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1670	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	2105	299	9/1/2014		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
1671	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	20.89	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1672	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	-54.79	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1673	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	14.39	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1674	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	43.8	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1675	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	-66.04	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1676	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	87.75	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1677	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	2.63	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1678	108111 Accum Prov for Deprec - Salv	COR	7/1/2014	63401	ACC0175152	2105	2356.01	7/1/2014		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
1679	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	ACC0175004	3102	1562.69	6/1/2014		71002	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1680	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	A&G0000001	3240	9.06	6/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1681	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	ST_WG00001	3545	312.54	6/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1682	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	ACC0175936	3102	5701.1	8/1/2014		71002	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1683	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000002	3240	23.33	8/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1684	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000001	3240	-23.32	8/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1685	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000001	3240	23.32	8/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1686	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	ST_WG00001	3545	1140.22	8/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1687	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	PA00007044	2101	230335.96	9/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1688	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0177494	2102	32267.57	9/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1689	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	-1906.15	9/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1690	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0002	3225	1906.17	9/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1691	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	1906.15	9/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1692	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	A&G0000001	3240	87.3	9/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1693	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	PA00007066	3545	-1134.52	9/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1694	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	1112	838.98	10/1/2014		71002	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1695	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	1112	745.76	10/1/2014		71002	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1696	108000 Project Closed Removal	COR	10/1/2014	62901	TL00177698	1112	483.84	10/1/2014		71002	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1697	108000 Project Closed Removal	COR	10/1/2014	62901	TL00177698	1112	1771.4	10/1/2014		71002	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1698	108000 Project Closed Removal	COR	10/1/2014	62901	PAYA010102	1300	769.95	10/1/2014		71002	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1699	108000 Project Closed Removal	COR	10/1/2014	62901	NPLMGT0001	1650	77.82	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1700	108000 Project Closed Removal	COR	10/1/2014	62901	NPLMGT0001	1650	636.71	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1701	108000 Project Closed Removal	COR	10/1/2014	62901	NPLMGT0001	1650	64.27	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1702	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	PA00007044	2101	230335.96	10/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1703	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	PA00007042	2101	-230335.96	10/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1704	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0178488	2101	18992.77	10/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1705	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	PA00007008	2105	-3133.81	10/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1706	108000 Project Closed Removal	COR	10/1/2014	63211	PA00007008	2105	3133.81	10/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1707	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	3082	72	10/1/2014		71002	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1708	101000 Gas Plant In Service	CAPEX	10/1/2014	62900	INV0178258	3102	1288.97	10/1/2014		71002	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1709	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0178489	3102	1097.55	10/1/2014		71002	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1710	108000 Project Closed Removal	COR	10/1/2014	62901	CELL999999	3184	3.45	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1711	108000 Project Closed Removal	COR	10/1/2014	62901	CELL999999	3184	5.99	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1712	108000 Project Closed Removal	COR	10/1/2014	62901	CELL999999	3184	17.97	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1713	108000 Project Closed Removal	COR	10/1/2014	62901	CELL000003	3184	18.68	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1714	108000 Project Closed Removal	COR	10/1/2014	62901	CELL000003	3184	6.23	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1715	108000 Project Closed Removal	COR	10/1/2014	62901	CELL000003	3184	3.59	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1716	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	CS_RPL0001	3225	855.52	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1717	101000 Gas Plant In Service	CAPEX	10/1/2014	62900	A&G0000001	3240	4.21	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1718	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	A&G0000001	3240	65.16	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1719	101000 Gas Plant In Service	CAPEX	10/1/2014	62900	ST_WG00001	3545	12.89	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1720	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ST_WG00001	3545	10.98	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1721	108000 Project Closed Removal	COR	11/1/2014	62901	PAYA010102	1300	-769.95	11/1/2014		71002	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1722	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	PA00007044	2101	18528	11/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1723	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	PA00007042	2101	-230335.96	11/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1724	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	PA00007008	2101	-141562.54	11/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1725	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0179220	2101	20177	11/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1726	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0179218	2101	502863.85	11/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1727	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1728	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1729	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1730	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1731	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1732	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1733	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1734	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1735	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1736	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1737	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1738	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1739	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1740	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1741	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1742	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1743	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1744	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1745	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1746	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1747	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1748	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1749	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1750	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1751	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1752	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1753	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1754	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1755	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1756	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1757	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1758	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1759	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1760	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1761	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1762	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1763	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1764	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1765	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1766	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1767	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1768	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1769	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1770	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1771	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1772	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1773	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1774	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1775	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1776	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1777	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1778	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1779	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1780	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1781	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1782	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1783	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1784	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1785	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1786	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1787	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1788	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1789	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1790	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1791	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1792	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1793	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1794	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1795	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
1727	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178815	2101	334913.96	11/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1728	108000 Project Closed Removal	COR	11/1/2014	63211	PA00007008	2101	141562.54	11/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1729	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0179220	2102	28753	11/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1730	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0179222	3102	1097.55	11/1/2014		71002	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1731	108000 Project Closed Removal	COR	11/1/2014	62901	CELL999999	3184	0.59	11/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1732	108000 Project Closed Removal	COR	11/1/2014	62901	CELL999999	3184	0.2	11/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1733	108000 Project Closed Removal	COR	11/1/2014	62901	CELL999999	3184	0.11	11/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1734	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	CS_RPL0001	3225	21830.44	11/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1735	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	3680.3	11/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1736	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ST_WG00001	3545	10.98	11/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1737	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	PA00007042	2101	-18528	12/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1738	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0180308	3102	705.45	12/1/2014		71002	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1739	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179280	3102	-1097.55	12/1/2014		71002	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1740	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	-5.17	12/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1741	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ST_WG00001	3545	-47.05	12/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1742	107100 Constr Work in Progress	CAPEX	3/1/2015	62900	PA00083248	1503	-0.12	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1743	107100 Constr Work in Progress	CAPEX	3/1/2015	62900	PA00083248	1503	0.12	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1744	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	-31.26	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1745	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	-25.2	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1746	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	-72.4	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1747	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	72.4	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1748	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	25.2	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1749	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	31.26	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1750	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	-924.68	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1751	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	924.68	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1752	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	1503	0.12	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1753	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	1503	73.27	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1754	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	1503	31.64	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1755	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	1503	25.51	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1756	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	927.61	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1757	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	1503	-27.39	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1758	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3310	-0.28	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1759	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3310	-164.38	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1760	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3310	-57.22	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1761	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3310	-70.98	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1762	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	201.42	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1763	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	-120.37	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1764	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-1980.73	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1765	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3320	0.29	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1766	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3320	74.2	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1767	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3320	59.81	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1768	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3320	171.82	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1769	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	272.3	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1770	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	95.86	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1771	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1499.92	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1772	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3330	280.63	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1773	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3340	0.6	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1774	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3340	356.38	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1775	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3340	153.89	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1776	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3340	124.05	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1777	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	295.39	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1778	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	563.74	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1779	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	4579.11	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1780	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3350	0.65	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1781	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3350	133.09	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1782	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3350	165.11	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1783	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3350	382.37	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1784	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	612.19	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1785	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	142.41	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1786	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	2531.28	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1787	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3355	0.18	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1788	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3355	46.35	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1789	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3355	107.34	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1790	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3355	37.36	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1791	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3355	71.11	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1792	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	604.84	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1793	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3360	0.04	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1794	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3360	10.14	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1795	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3360	23.46	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1796	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1797	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1798	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1799	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1800	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1801	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1802	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1803	1200523	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
1804	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1805	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1806	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1807	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1808	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1809	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1810	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1811	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1812	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1813	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1814	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1815	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1816	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1817	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1818	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1819	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1820	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1821	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1822	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1823	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1824	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1825	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1826	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1827	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1828	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1829	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1830	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1831	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1832	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1833	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1834	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1835	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1836	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1837	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1838	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1839	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1840	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1841	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1842	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1843	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1844	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1845	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1846	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1847	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1848	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1849	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1850	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1851	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1852	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1853	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1854	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1855	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1856	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1857	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1858	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1859	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1860	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1861	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1862	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1863	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1864	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
1796	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3360	8.17	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1797	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	35.07	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1798	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	285.78	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1799	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	243.08	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1800	101000 Gas Plant In Service	CAPEX	9/1/2015	62900	PA00007066	3545	-4.78	9/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1801	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	622.39	9/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1802	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0226109	2205	55	9/1/2018		71002	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1803	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	A&G0000001	3240	0.08	9/1/2018		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
1804	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	ACC0175008	3102	2829.22	6/1/2014		123380	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1805	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	A&G0000001	3240	16.39	6/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1806	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	ST_WG00001	3545	565.84	6/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1807	101000 Gas Plant In Service	CAPEX	7/1/2014	62900	PA00007044	2101	218344	7/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1808	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	TL00175913	1112	103.68	8/1/2014		123380	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1809	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	TL00175913	1112	1088.16	8/1/2014		123380	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1810	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	TL00175913	1113	315.93	8/1/2014		123380	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1811	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	PAYA011102	1300	787.18	8/1/2014		123380	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1812	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000002	1503	387.15	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1813	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	NPLMGT0001	1650	13.46	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1814	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	NPLMGT0001	1650	53.12	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1815	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	ACC0176411	2101	223951.72	8/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1816	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	PA00007042	2101	-218344	8/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1817	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	PA00007008	2101	-36952.03	8/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1818	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	PA00007044	2101	158931.2	8/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1819	108000 Project Closed Removal	COR	8/1/2014	62901	PA00007008	2101	36952.03	8/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1820	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	ACC0175936	3102	6835.37	8/1/2014		123380	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1821	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	CELL000001	3184	1.19	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1822	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	CELL000001	3184	16.13	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1823	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	CELL000001	3184	-16.13	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1824	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	CELL000003	3184	1.19	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1825	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	CELL000003	3184	16.13	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1826	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	CELL000001	3184	-1.19	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1827	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	CELL000003	3184	-16.13	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1828	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	CELL000003	3184	-1.19	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1829	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	CS_RPL0001	3225	7214.31	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1830	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	CS_RPL0002	3225	9151.54	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1831	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	CS_RPL0001	3225	-7214.31	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1832	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	A&G0000001	3240	768.82	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1833	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	A&G0000001	3240	-768.82	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1834	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	A&G0000002	3240	768.96	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1835	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000001	3240	27.96	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1836	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000002	3240	27.96	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1837	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000001	3240	-27.96	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1838	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000001	3310	-1015.04	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1839	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000001	3310	1015.04	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1840	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000002	3310	-1015.04	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1841	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000001	3320	266.68	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1842	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000002	3320	266.68	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1843	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000001	3320	-266.68	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1844	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000001	3340	811.49	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1845	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000001	3340	-811.49	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1846	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000002	3340	811.49	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1847	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000001	3350	-984.05	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1848	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000001	3350	984.05	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1849	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000002	3350	-984.05	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1850	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000001	3355	1625.73	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1851	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000002	3355	1625.73	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1852	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000001	3355	-1625.73	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1853	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000001	3360	48.8	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1854	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000001	3360	-48.8	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1855	101000 Gas Plant In Service	CAPEX	8/1/2014	62900	BN01000002	3360	48.8	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1856	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	ST_WG00001	3545	1367.07	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1857	101000 Gas Plant In Service	CAPEX	9/1/2014	62900	PAYA011102	1300	-787.18	9/1/2014		123380	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1858	101000 Gas Plant In Service	CAPEX	9/1/2014	62900	ACC0176914	2101	158931.2	9/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1859	101000 Gas Plant In Service	CAPEX	9/1/2014	62900	ACC0177357	2101	5787.6	9/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1860	101000 Gas Plant In Service	CAPEX	9/1/2014	62900	PA00007042	2101	-158931.2	9/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1861	101000 Gas Plant In Service	CAPEX	9/1/2014	62900	PA00007008	2101	-27178.6	9/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1862	108000 Project Closed Removal	COR	9/1/2014	62901	PA00007008	2101	27178.6	9/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1863	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	PA00007044	2101	636616	9/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1864	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0177494	2102	20686.04	9/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1865	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1866	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1867	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1868	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1869	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1870	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1871	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1872	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1873	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1874	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1875	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1876	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1877	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1878	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1879	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1880	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1881	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1882	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1883	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1884	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1885	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1886	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1887	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1888	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1889	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1890	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1891	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1892	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1893	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1894	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1895	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1896	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1897	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1898	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1899	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1900	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1901	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1902	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1903	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1904	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1905	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1906	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1907	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1908	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1909	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1910	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1911	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1912	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1913	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1914	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1915	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1916	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1917	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1918	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1919	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1920	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1921	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1922	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1923	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1924	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1925	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1926	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1927	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1928	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1929	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1930	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1931	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1932	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1933	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
1865	101000 Gas Plant In Service	CAPEX	9/1/2014	62900	CS_RPL0001	3225	9683.95	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1866	101000 Gas Plant In Service	CAPEX	9/1/2014	62900	CS_RPL0001	3225	-9683.95	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1867	101000 Gas Plant In Service	CAPEX	9/1/2014	62900	CS_RPL0002	3225	9684.06	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1868	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	1221.99	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1869	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0002	3225	1222	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1870	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	-1221.99	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1871	101000 Gas Plant In Service	CAPEX	9/1/2014	62900	A&G0000001	3240	445.64	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1872	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	A&G0000001	3240	55.97	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1873	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	PA00007066	3545	-1360.24	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1874	101000 Gas Plant In Service	CAPEX	10/1/2014	62900	PA00007006	2101	-114779.72	10/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1875	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0178486	2101	466467.5	10/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1876	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0178488	2101	23398.77	10/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1877	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	PA00007042	2101	-636616	10/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1878	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	PA00007006	2101	114779.72	10/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1879	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	PA00007044	2101	636616	10/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1880	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	PA00007008	2105	-80827.93	10/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1881	108000 Project Closed Removal	COR	10/1/2014	63211	PA00007008	2105	80827.93	10/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1882	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0178489	3102	1981.86	10/1/2014		123380	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1883	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	CS_RPL0001	3225	22065.87	10/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1884	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	A&G0000001	3240	1594.51	10/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1885	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ST_WG00001	3545	19.82	10/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1886	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178815	2101	118214	11/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1887	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0179220	2101	28822	11/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1888	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	PA00007008	2101	-24260.94	11/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1889	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	PA00007042	2101	-636616	11/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1890	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	PA00007044	2101	73716	11/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1891	108000 Project Closed Removal	COR	11/1/2014	63211	PA00007008	2101	24260.94	11/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1892	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0179220	2102	23972	11/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1893	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0179222	3102	1981.86	11/1/2014		123380	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1894	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	CS_RPL0001	3225	4210.16	11/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1895	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	717.19	11/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1896	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ST_WG00001	3545	19.82	11/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1897	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	PA00007042	2101	-73716	12/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1898	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179481	2102	4850	12/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1899	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179280	3102	-1981.86	12/1/2014		123380	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1900	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	CS_RPL0001	3225	296.64	12/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1901	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	30.97	12/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1902	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ST_WG00001	3545	-237.82	12/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1903	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	712.89	3/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1904	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-712.89	3/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1905	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182370	2101	188170	3/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1906	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00007008	2101	-31048.05	3/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1907	108000 Project Closed Removal	COR	3/1/2015	63211	PA00007008	2101	31048.05	3/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1908	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	CS_RPL0001	3225	4783.98	3/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1909	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	1316.01	3/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1910	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	1503	13.24	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1911	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	1503	164.71	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1912	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	1503	229.33	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1913	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	1503	-16.52	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1914	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	988.56	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1915	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3310	57.28	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1916	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3310	-34.71	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1917	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3310	-431.86	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1918	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-2170	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1919	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	-0.59	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1920	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	126.39	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1921	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3320	9.12	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1922	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3320	113.47	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1923	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3320	740.9	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1924	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	62.17	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1925	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	2048.49	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1926	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	0.89	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1927	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3330	0.73	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1928	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3340	345.26	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1929	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3340	2273.4	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1930	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3340	27.75	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1931	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	4834.34	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1932	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	2.64	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1933	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	191.55	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
1934	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1935	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1936	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1937	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1938	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1939	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1940	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1941	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1942	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1943	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1944	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1945	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1946	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1947	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1948	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1949	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1950	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1951	1200727	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
1952	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1953	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1954	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1955	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1956	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1957	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1958	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1959	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1960	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1961	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1962	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1963	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1964	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1965	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1966	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1967	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1968	1214553	REPLACE 1 1/2" B/S SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
1969	1216612	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
1970	1216612	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
1971	1216612	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
1972	1216612	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
1973	1216612	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
1974	1216612	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
1975	1216612	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
1976	1216612	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
1977	1216612	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
1978	1216612	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
1979	1216612	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
1980	1216612	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
1981	1216612	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
1982	1252901	DC ARP 4 - AOP FLORIDA AVE NW RECON	Replacement - Mains - Distribution	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
1983	1252901	DC ARP 4 - AOP FLORIDA AVE NW RECON	Replacement - Mains - Distribution	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
1984	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1985	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1986	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1987	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1988	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1989	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1990	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1991	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1992	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1993	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1994	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1995	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1996	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1997	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1998	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
1999	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2000	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2001	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2002	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
1934	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3350	-440.92	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1935	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3350	-520.55	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1936	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3350	-41.84	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1937	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	3302.47	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1938	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	88.01	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1939	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	1.93	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1940	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3355	1908.85	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1941	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3355	691.69	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1942	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3355	55.59	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1943	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	1196.27	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1944	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3355	49.97	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1945	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3360	224.61	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1946	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3360	1.67	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1947	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083248	3360	20.76	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1948	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	0.59	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1949	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	175.22	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1950	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	22.6	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1951	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	73.54	9/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1952	101000 Gas Plant In Service	CAPEX	6/1/2014	63410	ACC0175008	2105	1200	6/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
1953	101000 Gas Plant In Service	CAPEX	6/1/2014	63410	ACC0175008	2105	353	6/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
1954	101000 Gas Plant In Service	CAPEX	6/1/2014	63410	PA00007008	2105	-256.25	6/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
1955	108000 Project Closed Removal	COR	6/1/2014	63411	PA00007008	2105	256.25	6/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
1956	101000 Gas Plant In Service	CAPEX	6/1/2014	63410	A&G0000001	3240	16.5	6/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1957	101000 Gas Plant In Service	CAPEX	6/1/2014	63410	CSRV000001	3536	1862.87	6/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1958	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	2105	360.51	9/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
1959	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3225	96.03	9/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1960	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3536	-1623.9	9/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1961	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-1.41	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1962	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	9.36	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1963	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	5.47	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1964	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3330	0.74	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1965	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	16.74	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1966	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	9.11	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1967	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	3.05	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1968	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	2.27	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
1969	101000 Gas Plant In Service	CAPEX	6/1/2014	63100	ACC0174444	2105	40723.78	6/1/2014		127640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1970	101000 Gas Plant In Service	CAPEX	6/1/2014	63100	PA00007008	2105	-6719.42	6/1/2014		127640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1971	108000 Project Closed Removal	COR	6/1/2014	63101	PA00007008	2105	6719.42	6/1/2014		127640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1972	101000 Gas Plant In Service	CAPEX	6/1/2014	63100	A&G0000001	3240	196.65	6/1/2014		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1973	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	GL00080706	3225	2518.14	9/1/2014		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1974	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	1503	-37.04	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1975	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3310	254.05	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1976	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3320	130.35	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1977	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3330	8.82	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1978	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3340	400.67	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1979	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3350	210.93	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1980	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3355	80.05	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1981	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3360	51.11	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
1982	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63201	ACC0187204	2105	33972.28	8/1/2015		135900	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1983	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63201	ACC0187577	2105	10244.19	8/1/2015		135900	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
1984	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	812.44	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
1985	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	343.52	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
1986	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	126.48	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
1987	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	457.29	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
1988	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	2.85	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
1989	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242328	3102	177.87	9/1/2019		141100	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
1990	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-20399.05	9/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
1991	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	7216.23	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2019
1992	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	234.57	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
1993	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	1163.33	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
1994	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ST_WG00001	3545	19.88	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
1995	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	54.86	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
1996	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	98.18	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
1997	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	2528.68	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
1998	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	577.63	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
1999	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242297	2105	123630.61	9/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
2000	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	18.92	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
2001	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	659.94	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
2002	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242871	3102	1810.16	9/1/2019		141100	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2003	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2004	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2005	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2006	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2007	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2008	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2009	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2010	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2011	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2012	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2013	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2014	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2015	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2016	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2017	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2018	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2019	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2020	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2021	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2022	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2023	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2024	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2025	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2026	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2027	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2028	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2029	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2030	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2031	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2032	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2033	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2034	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2035	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2036	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2037	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2038	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2039	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2040	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2041	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2042	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2043	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2044	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2045	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2046	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2047	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2048	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2049	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2050	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2051	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2052	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2053	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2054	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2055	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2056	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2057	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2058	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2059	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2060	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2061	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2062	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2063	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2064	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2065	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2066	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2067	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2068	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2069	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2070	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2071	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2003	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	400.14	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
2004	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	895.69	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2019
2005	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	2.11	9/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
2006	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	20399.05	9/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
2007	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0244282	3102	388.67	10/1/2019		141100	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2008	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	4.81	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2009	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0244797	2105	110903.97	11/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2010	108000 Project Closed Removal	COR	12/1/2019	63201	PA00007008	2101	113.85	12/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2011	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246518	2105	4152.19	12/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2012	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3340	4.47	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2013	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	CS_RPN0001	3225	6.57	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2014	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3370	1	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2015	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	CS_RPL0001	3226	48.19	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2016	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPL0001	3226	289.99	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2017	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPN0001	3225	39.55	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2018	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	1503	-2.9	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2019	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3220	97.44	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2020
2020	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3221	0.08	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2021	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3225	6.57	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2022	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	943.56	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2023	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	110.49	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2024	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPL0001	3226	15612.07	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2025	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00007008	2105	-544.82	10/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2026	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	23.83	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2027	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	544.82	10/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2028	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	320.42	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2029	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2105	685.11	12/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2030	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	INSRPN0001	3221	0.08	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2031	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3360	5.01	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2032	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3380	2.08	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2033	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RNL0001	3220	586.35	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2020
2034	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	DD_RNL0001	3220	97.44	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2020
2035	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	1503	2.9	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2036	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3310	-2	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2037	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3240	3.94	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2038	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3219	-14.32	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2020
2039	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	1370.06	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2040	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00007008	2101	-113.85	12/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2041	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RLB0001	3219	86.18	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2020
2042	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3355	20.67	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2043	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3370	6.02	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2044	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3221	-0.08	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2045	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3350	6.9	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2046	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	2210.65	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2047	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPN0001	3221	21.7	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2048	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPN0001	3221	0.1	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2049	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	14.06	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2050	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPL0001	3222	9.02	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2051	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	1088.39	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2052	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3350	41.54	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2053	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3310	2	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2054	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	23.72	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2055	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3340	26.91	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2056	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3380	0.35	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2057	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3310	2	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2058	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3320	4.28	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2059	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3220	-97.44	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2020
2060	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2101	-690	12/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2061	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPL0001	3222	572.33	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2062	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ST_WG00001	3545	3.89	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2063	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	20.57	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2064	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	4583.33	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2020
2065	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007008	2105	-685.11	12/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2066	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PA00007008	2105	-46221.88	11/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2067	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPL0001	3222	11.25	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2068	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	1503	17.45	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2069	108000 Project Closed Removal	COR	12/1/2019	63201	PA00083249	2101	-113.85	12/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2070	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2101	113.85	12/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2071	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3222	-1.87	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2072	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2073	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2074	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2075	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2076	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2077	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2078	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2079	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2080	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2081	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2082	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2083	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2084	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2085	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2086	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2087	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2088	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2089	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2090	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2091	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2092	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2093	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2094	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2095	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2096	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2097	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2098	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2099	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2100	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2101	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2102	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2103	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2104	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2105	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2106	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2107	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2108	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2109	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2110	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2111	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2112	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2113	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2114	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2115	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2116	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2117	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2118	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2119	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2120	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2121	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2122	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2123	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2124	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2125	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2126	1284369	DC ARP 4 - 15TH ST NW (OPTIMAIN~215	Replacement - Mains - Distribution	BCA0141100		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	141100	100
2127	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2128	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2129	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2130	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2131	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2132	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2133	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2134	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2135	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2136	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2137	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2138	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2139	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2140	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
2072	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3226	-48.19	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2073	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3355	-3.44	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2074	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3380	0.35	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2075	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3340	4.47	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2076	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	266.72	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2077	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	1432.37	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2078	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	31.53	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2079	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	86.24	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2020
2080	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	45.9	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2081	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	213.62	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2082	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	0.25	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2083	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	11.86	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2084	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	638.84	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2085	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3360	0.83	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2086	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3320	4.28	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2087	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3310	12	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2088	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3355	3.44	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2089	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3225	-6.57	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2090	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3320	-4.28	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2091	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3222	1.87	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2092	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3370	-1	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2093	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3360	0.83	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2094	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3340	-4.47	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2095	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3370	1	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2096	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3350	-6.9	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2097	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3355	3.44	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2098	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPN0001	3225	2688.15	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2099	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	28.49	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2100	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	214.91	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2020
2101	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	7.28	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2102	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	30.83	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2103	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245360	2105	87523.16	11/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2104	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243078	2105	3301.93	10/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2105	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3350	6.9	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2106	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007066	3545	-7.76	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2107	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPN0001	3221	0.48	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2108	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	DD_RLB0001	3219	14.32	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2020
2109	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	A&G0000001	3240	3.94	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2110	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2101	-113.85	12/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2111	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3219	14.32	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2020
2112	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3380	-0.35	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2113	108000 Project Closed Removal	COR	12/1/2019	63211	PA00083249	2101	113.85	12/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2114	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245737	2105	81705.46	11/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2115	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	1100.02	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2116	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	1.66	10/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2117	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	28798.08	11/1/2019		141100	Allocations	BCA RELATED	MAIN	Development & Design	2020
2118	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	ACC0246352	2101	690	12/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2119	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2105	46221.88	11/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2120	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3320	25.74	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2121	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	INSRPL0001	3222	1.87	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2122	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3226	48.19	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2123	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	1503	2.9	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2124	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2101	690	12/1/2019		141100	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
2125	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3240	-3.94	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2126	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3360	-0.83	12/1/2019		141100	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
2127	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	131.21	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2128	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	110.17	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2129	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183388	2105	4673.44	4/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2130	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183505	2105	13509.96	4/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2131	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183694	2105	8790.95	4/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2132	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183833	2105	17126.72	4/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2133	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00007008	2105	-7276.68	4/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2134	108000 Project Closed Removal	COR	4/1/2015	63211	PA00007008	2105	7276.68	4/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2135	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	DD_RPL0001	3220	4976.89	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2136	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	CS_RPL0001	3225	2270.16	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2137	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	319.44	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2138	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-174.48	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2139	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-207.8	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2140	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	177.23	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2141	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2142	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2143	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2144	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2145	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2146	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2147	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2148	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2149	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2150	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2151	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2152	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2153	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2154	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2155	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2156	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2157	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2158	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2159	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2160	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2161	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2162	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2163	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2164	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2165	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2166	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2167	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2168	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2169	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2170	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2171	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2172	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2173	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2174	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2175	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2176	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2177	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2178	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2179	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2180	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2181	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2182	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2183	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2184	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2185	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2186	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2187	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2188	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2189	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2190	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2191	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2192	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2193	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2194	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2195	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2196	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2197	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2198	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2199	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2200	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2201	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2202	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2203	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2204	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2205	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2206	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2207	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2208	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2209	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2141	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	148.81	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2142	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	486.75	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2143	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	408.68	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2144	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	155.35	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2145	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	185.02	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2146	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	120.09	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2147	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	100.83	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2148	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	78.18	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2149	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	93.11	4/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2150	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184271	2105	22216.68	5/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2151	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184358	2105	27759.21	5/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2152	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184588	2105	22876.92	5/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2153	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184588	2105	13366.5	5/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2154	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184710	2105	27598.32	5/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2155	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	PA00007008	2105	-18779.91	5/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2156	108000 Project Closed Removal	COR	5/1/2015	63211	PA00007008	2105	18779.91	5/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2157	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	DD_RPL0001	3220	13255.48	5/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2158	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	CS_RPL0001	3225	7403.17	5/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2159	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	652.71	5/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2160	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	502.84	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2161	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	198.82	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2162	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	201.72	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2163	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2105	32833.36	6/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2164	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185493	2105	45269.44	6/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2165	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185590	2105	11477.34	6/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2166	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185866	2105	10520.07	6/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2167	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00007008	2105	-16516.53	6/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2168	108000 Project Closed Removal	COR	6/1/2015	63211	PA00007008	2105	16516.53	6/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2169	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	2218.6	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2170	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	2610.8	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2171	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-2218.6	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2172	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	1914.9	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2173	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	1522.7	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2174	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-1914.9	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2175	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	1072.95	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2176	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0002	3225	522.67	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2177	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	-1072.95	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2178	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	3588.87	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2179	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0002	3226	4139.16	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2180	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	-3588.87	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2181	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	498.41	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2182	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-664.47	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2183	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-426.16	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2184	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-432.35	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2185	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	576.48	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2186	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	531.51	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2187	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	539.23	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2188	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	1556.39	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2189	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	1012.69	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2190	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	998.19	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2191	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	970.19	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2192	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	800.26	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2193	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	788.81	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2194	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	225.18	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2195	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	355.16	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2196	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	360.32	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2197	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	65.38	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2198	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	53.27	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2199	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	54.05	6/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2200	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	283.58	7/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2201	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186117	2105	7155.8	7/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2202	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186245	2105	10282.85	7/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2203	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186620	2105	40913.49	7/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2204	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	PA00007008	2105	-9628.1	7/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2205	108000 Project Closed Removal	COR	7/1/2015	63211	PA00007008	2105	9628.1	7/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2206	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	1661.35	7/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2207	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	3554.8	7/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2208	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPN0001	3225	132.51	7/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2209	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPL0001	3226	4097.02	7/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2210	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2211	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2212	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2213	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2214	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2215	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2216	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2217	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2218	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2219	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2220	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2221	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2222	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2223	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2224	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2225	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2226	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2227	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2228	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2229	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2230	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2231	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2232	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2233	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2234	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2235	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2236	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2237	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2238	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2239	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2240	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2241	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2242	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2243	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2244	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2245	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2246	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2247	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2248	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2249	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2250	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2251	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2252	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2253	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2254	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2255	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2256	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2257	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2258	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2259	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2260	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2261	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2262	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2263	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2264	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2265	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2266	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2267	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2268	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2269	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2270	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2271	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2272	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2273	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2274	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2275	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2276	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2277	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2278	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2210	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	341.51	7/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2211	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-500.2	7/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2212	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	426.25	7/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2213	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	1171.61	7/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2214	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	663.16	7/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2215	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	303.43	7/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2216	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	77.32	7/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2217	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	359.13	8/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2218	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187064	2105	15252.4	8/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2219	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187204	2105	12292.19	8/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2220	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187465	2105	41892.61	8/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2221	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	1354.5	8/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2222	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	18972	8/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2223	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	63541.02	8/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2224	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	PA00007008	2105	-25295.28	8/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2225	108000 Project Closed Removal	COR	8/1/2015	63211	PA00007008	2105	25295.28	8/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2226	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	2782.5	8/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2227	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	2691.24	8/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2228	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPN0001	3225	2021.71	8/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2229	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPL0001	3226	4616.96	8/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2230	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	699.12	8/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2231	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	5714.38	8/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2232	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-5619.21	8/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2233	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-13381.99	8/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2234	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-8879.76	8/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2235	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-3135.73	8/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2236	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	106.16	8/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2237	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	95.31	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2238	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-359.13	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2239	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	359.13	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2240	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2105	24280.33	9/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2241	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007008	2105	-4006.25	9/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2242	108000 Project Closed Removal	COR	9/1/2015	63211	PA00007008	2105	4006.25	9/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2243	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	583.48	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2244	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	566.9	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2015
2245	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPN0001	3221	0.04	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2246	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPL0001	3222	2.7	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2247	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPN0001	3225	257.88	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2248	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPL0001	3226	1079.61	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2249	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	77.8	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2250	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-157.14	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2251	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-5714.38	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2252	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-709.74	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2253	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	134.02	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2254	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	5619.21	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2255	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	609.96	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2256	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	368.06	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2257	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	13381.99	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2258	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	1662.42	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2259	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	303.03	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2260	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	8879.76	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2261	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	1162.81	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2262	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	91.96	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2263	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	3135.73	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2264	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	445.44	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2265	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	35.28	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2266	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-106.16	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2267	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	106.16	9/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2268	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	1503	195.81	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2269	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2105	8934.75	10/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2270	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189605	2105	47067.41	10/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2271	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	PA00007008	2105	-9240.36	10/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2272	108000 Project Closed Removal	COR	10/1/2015	63211	PA00007008	2105	9240.36	10/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2273	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RLB0001	3219	1864.78	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2274	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RNL0001	3220	1797.27	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2275	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPN0001	3221	1.42	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2276	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPL0001	3222	128.6	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2277	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPN0001	3225	1211.81	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2278	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPL0001	3226	3696.67	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2279	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2280	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2281	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2282	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2283	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2284	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2285	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2286	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2287	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2288	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2289	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2290	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2291	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2292	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2293	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2294	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2295	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2296	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2297	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2298	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2299	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2300	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2301	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2302	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2303	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2304	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2305	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2306	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2307	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2308	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2309	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2310	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2311	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2312	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2313	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2314	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2315	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2316	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2317	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2318	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2319	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2320	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2321	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2322	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2323	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2324	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2325	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2326	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2327	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2328	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2329	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2330	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2331	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2332	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2333	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2334	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2335	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2336	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2337	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2338	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2339	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2340	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2341	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2342	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2343	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2344	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2345	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2346	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2347	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2279	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	258.85	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2280	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3310	-666.24	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2281	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3320	469.84	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2282	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3340	914.64	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2283	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3350	457.25	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2284	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3355	283.22	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2285	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3360	53.24	10/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2286	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	1503	49.85	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2287	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2105	14018.29	11/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2288	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	PA00007008	2105	-2313.02	11/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2289	108000 Project Closed Removal	COR	11/1/2015	63211	PA00007008	2105	2313.02	11/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2290	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RLB0001	3219	330.4	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2291	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RNL0001	3220	1165.1	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2292	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPN0001	3221	0.35	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2293	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPL0001	3222	21.1	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2294	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPN0001	3225	144.72	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2295	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPL0001	3226	633.88	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2296	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	65.5	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2297	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3310	-171.77	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2298	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3320	71.79	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2299	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3340	235.8	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2300	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3350	98.88	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2301	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3355	28.26	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2302	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3360	10.6	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2303	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	1503	532.57	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2304	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191332	2105	36077.37	12/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2305	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191332	2105	53051.88	12/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2306	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191332	2105	14663	12/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2307	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	PA00007008	2105	-17125.72	12/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2308	108000 Project Closed Removal	COR	12/1/2015	63211	PA00007008	2105	17125.72	12/1/2015		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2309	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RLB0001	3219	3096.19	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2310	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RNL0001	3220	7641.55	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2311	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPN0001	3221	2.75	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2312	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPL0001	3222	187.75	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2313	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPN0001	3225	1679.42	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2314	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPL0001	3226	5741.45	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2315	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	496.78	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2316	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3310	-1576.77	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2317	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3320	1094.39	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2318	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3340	2164.66	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2319	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3350	2470.99	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2320	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3355	517.04	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2321	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3360	99.94	12/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2322	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	1503	459.51	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2323	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192173	2105	41471.57	1/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2324	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191753	2105	12956.91	1/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2325	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191753	2105	16098.43	1/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2326	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192288	2105	6538.04	1/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2327	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	PA00007008	2105	-12715.72	1/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2328	108000 Project Closed Removal	COR	1/1/2016	63211	PA00007008	2105	12715.72	1/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2329	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RLB0001	3219	2782.43	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2330	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RNL0001	3220	5866.77	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2331	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPN0001	3221	3.58	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2332	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPL0001	3222	188.68	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2333	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPN0001	3225	985.23	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2334	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPL0001	3226	5593.66	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2335	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	293.28	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2336	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3310	-1454.51	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2337	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3320	771.24	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2338	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3340	1996.62	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2339	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3350	1396.31	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2340	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3355	514.17	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2341	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3360	167.64	1/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2342	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	1503	234.99	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2343	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192953	2105	39143.8	2/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2344	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192958	2105	21838.33	2/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2345	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192963	2105	10578.05	2/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2346	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193453	2105	18713.94	2/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2347	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	PA00007008	2105	-14895.23	2/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2348	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2349	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2350	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2351	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2352	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2353	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2354	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2355	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2356	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2357	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2358	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2359	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2360	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2361	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2362	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2363	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2364	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2365	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2366	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2367	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2368	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2369	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2370	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2371	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2372	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2373	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2374	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2375	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2376	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2377	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2378	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2379	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2380	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2381	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2382	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2383	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2384	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2385	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2386	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2387	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2388	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2389	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2390	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2391	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2392	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2393	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2394	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2395	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2396	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2397	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2398	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2399	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2400	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2401	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2402	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2403	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2404	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2405	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2406	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2407	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2408	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2409	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2410	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2411	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2412	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2413	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2414	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2415	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2416	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2348	108000 Project Closed Removal	COR	2/1/2016	63211	PA00007008	2105	14895.23	2/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2349	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RLB0001	3219	1620.58	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2350	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RNL0001	3220	2026.17	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2351	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPN0001	3221	1.4	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2352	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPL0001	3222	99.74	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2353	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPN0001	3225	925.73	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2354	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPL0001	3226	3059.18	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2355	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	348.59	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2356	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3310	-805.38	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2357	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3320	433.09	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2358	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3340	1105.55	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2359	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3350	658.24	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2360	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3355	274.26	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2361	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3360	2.67	2/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2362	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	1503	81.58	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2363	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0193698	2105	7076.59	3/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2364	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2105	8205.51	3/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2365	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194265	2105	8826.41	3/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2366	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	PA00007008	2105	-3977.9	3/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2367	108000 Project Closed Removal	COR	3/1/2016	63211	PA00007008	2105	3977.9	3/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2368	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194107	3102	4787.59	3/1/2016		146140	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2369	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194586	3102	2916.24	3/1/2016		146140	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2370	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RLB0001	3219	986.95	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2371	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RNL0001	3220	2979.03	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2372	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INSRPN0001	3221	13.77	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2373	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INSRPL0001	3222	87.19	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2374	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	CS_RPN0001	3225	367.41	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2375	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	CS_RPL0001	3226	1508.21	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2376	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	149.93	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2377	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3310	-408.18	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2378	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3320	191.85	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2379	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3340	560.3	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2380	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3350	404.75	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2381	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3355	128.89	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2382	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3360	73.59	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2383	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ST_WG00001	3545	770.38	3/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2384	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	1503	189.48	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2385	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194792	2105	17411.64	4/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2386	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194666	2105	39502.92	4/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2387	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195188	2105	10293.64	4/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2388	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	PA00007008	2105	-11089.35	4/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2389	108000 Project Closed Removal	COR	4/1/2016	63211	PA00007008	2105	11089.35	4/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2390	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RLB0001	3219	2035.66	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2391	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RNL0001	3220	2283.27	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2392	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPN0001	3221	2.08	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2393	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPL0001	3222	150.92	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2394	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPN0001	3225	582.01	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2395	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPL0001	3226	3952.93	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2396	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	212.31	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2397	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3310	-748.77	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2398	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3320	516.61	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2399	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3340	1027.84	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2400	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3350	773.32	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2401	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3355	377.83	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2402	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3360	131.51	4/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2403	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	53.27	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2404	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195600	2105	225.75	5/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2405	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196146	2105	32272.47	5/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2406	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	PA00007008	2105	-5362.21	5/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2407	108000 Project Closed Removal	COR	5/1/2016	63211	PA00007008	2105	5362.21	5/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2408	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RLB0001	3219	412.91	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2409	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RNL0001	3220	595.14	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2410	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPN0001	3221	2.36	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2411	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPL0001	3222	53.02	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2412	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPN0001	3225	286.2	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2413	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPL0001	3226	732.53	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2414	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	94.69	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2415	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-195.02	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2416	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	90.52	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2417	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2418	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2419	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2420	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2421	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2422	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2423	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2424	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2425	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2426	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2427	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2428	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2429	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2430	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2431	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2432	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2433	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2434	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2435	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2436	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2437	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2438	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2439	1306141	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
2440	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2441	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2442	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2443	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2444	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2445	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2446	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2447	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2448	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2449	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2450	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2451	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2452	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2453	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2454	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2455	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2456	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2457	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2458	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2459	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2460	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2461	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2462	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2463	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2464	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2465	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2466	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2467	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2468	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2469	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2470	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2471	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2472	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2473	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2474	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2475	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2476	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2477	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2478	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2479	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2480	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2481	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2482	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2483	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2484	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2485	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2417	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	267.69	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2418	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	243.06	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2419	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	34.04	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2420	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-155.4	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2421	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	1503	7.38	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2422	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0196795	2105	2064.5	6/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2423	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	PA00007008	2105	-340.64	6/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2424	108000 Project Closed Removal	COR	6/1/2016	63211	PA00007008	2105	340.64	6/1/2016		146140	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2425	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RLB0001	3219	64.86	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2426	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RNL0001	3220	131.17	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Development & Design	2016
2427	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPN0001	3221	0.33	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2428	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPL0001	3222	6.7	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2429	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPN0001	3225	26.93	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2430	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPL0001	3226	89.21	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2431	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	6.33	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2432	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3310	-23.56	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2433	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3320	11.18	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2434	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3340	32.34	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2435	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3350	17.58	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2436	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3355	8.14	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2437	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3360	3.01	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2438	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	-0.61	9/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2439	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-158.91	9/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2440	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184587	3102	1401.16	5/1/2015		146141	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2441	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	8.85	5/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2442	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ST_WG00001	3545	140.12	5/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2443	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	0.3	6/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2444	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0186016	3102	3310.37	6/1/2015		146141	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2445	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	18.45	6/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2446	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-0.64	6/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2447	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	0.8	6/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2448	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	1.49	6/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2449	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	1.18	6/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2450	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	0.53	6/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2451	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	0.08	6/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2452	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ST_WG00001	3545	397.24	6/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2453	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186497	3102	2623.65	7/1/2015		146141	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2454	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0187026	3102	2703.95	7/1/2015		146141	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2455	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	35.86	7/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2456	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ST_WG00001	3545	799.14	7/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2457	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-495.9	9/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2458	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	1503	103.54	11/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2459	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2105	5702.87	11/1/2015		146141	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2460	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2105	38102.6	11/1/2015		146141	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2461	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	PA00007008	2105	-7227.9	11/1/2015		146141	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2462	108000 Project Closed Removal	COR	11/1/2015	63211	PA00007008	2105	7227.9	11/1/2015		146141	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2463	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190774	3102	6399.32	11/1/2015		146141	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2464	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPN0001	3221	1.1	11/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2465	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPL0001	3222	65.93	11/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2466	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPN0001	3225	452.24	11/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2467	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPL0001	3226	1980.8	11/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2468	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	237	11/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2469	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3310	-356.76	11/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2470	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3320	149.12	11/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2471	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3340	489.78	11/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2472	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3350	205.38	11/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2473	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3355	58.7	11/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2474	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3360	22.02	11/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2475	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ST_WG00001	3545	511.95	11/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2476	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	1503	280.34	12/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2477	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191012	2105	57717.77	12/1/2015		146141	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2478	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191332	2105	25447.15	12/1/2015		146141	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2479	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	PA00007008	2105	-13722.21	12/1/2015		146141	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2480	108000 Project Closed Removal	COR	12/1/2015	63211	PA00007008	2105	13722.21	12/1/2015		146141	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2481	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191329	3102	260.42	12/1/2015		146141	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2482	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INV0191586	3102	1064.84	12/1/2015		146141	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2483	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191752	3102	4371.34	12/1/2015		146141	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2484	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPN0001	3221	2.21	12/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2485	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPL0001	3222	150.44	12/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2486	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2487	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2488	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2489	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2490	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2491	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2492	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2493	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2494	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2495	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2496	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2497	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2498	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2499	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2500	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2501	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2502	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2503	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2504	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2505	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2506	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2507	1306147	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
2508	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2509	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2510	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2511	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2512	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2513	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2514	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2515	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2516	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2517	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2518	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2519	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2520	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2521	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2522	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2523	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2524	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2525	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2526	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2527	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2528	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2529	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2530	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2531	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2532	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2533	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2534	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2535	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2536	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2537	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2538	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2539	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2540	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2541	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2542	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2543	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2544	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2545	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2546	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2547	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2548	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2549	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2550	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2551	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2552	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2553	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2554	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2486	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPN0001	3225	1345.66	12/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2487	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPL0001	3226	4600.41	12/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2488	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	428.05	12/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2489	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3310	-829.99	12/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2490	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3320	576.07	12/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2491	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3340	1139.45	12/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2492	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3350	1300.7	12/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2493	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3355	272.16	12/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2494	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3360	52.61	12/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2495	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ST_WG00001	3545	569.66	12/1/2015		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2496	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192172	3102	3801.67	1/1/2016		146141	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2497	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192553	3102	711.34	1/1/2016		146141	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2498	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	18.91	1/1/2016		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2499	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ST_WG00001	3545	451.3	1/1/2016		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2500	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194107	3102	619.63	3/1/2016		146141	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2501	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	3.14	3/1/2016		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2502	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ST_WG00001	3545	61.96	3/1/2016		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2503	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195061	3102	1018.32	4/1/2016		146141	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2504	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	3.54	4/1/2016		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2505	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ST_WG00001	3545	101.83	4/1/2016		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2506	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	-1.34	9/1/2016		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2507	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-349.99	9/1/2016		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2508	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0176331	2105	12315.5	9/1/2014		148620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2509	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0176331	2105	12032	9/1/2014		148620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2510	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0176604	2105	7316	9/1/2014		148620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2511	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0176604	2105	5440	9/1/2014		148620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2512	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	PA00007008	2105	-6122.08	9/1/2014		148620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2513	108000 Project Closed Removal	COR	9/1/2014	63211	PA00007008	2105	6122.08	9/1/2014		148620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2514	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	2191.82	9/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2515	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0002	3225	2191.84	9/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2516	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	-2191.82	9/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2517	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	A&G0000001	3240	100.39	9/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2518	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0178489	3102	600.43	10/1/2014		148620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2519	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	A&G0000001	3240	1.96	10/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2520	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ST_WG00001	3545	6	10/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2521	101000 Gas Plant In Service	CAPEX	11/1/2014	63250	TL00178796	1116	63.56	11/1/2014		148620	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2522	101000 Gas Plant In Service	CAPEX	11/1/2014	63250	PAYA010202	1300	12.02	11/1/2014		148620	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2523	101000 Gas Plant In Service	CAPEX	11/1/2014	63250	BN01000002	1503	16.56	11/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2524	101000 Gas Plant In Service	CAPEX	11/1/2014	63250	NPL_UN0001	1655	16.54	11/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2525	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178819	2105	14772	11/1/2014		148620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2526	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178490	2105	19799.13	11/1/2014		148620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2527	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178623	2105	11859.55	11/1/2014		148620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2528	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178819	2105	11469	11/1/2014		148620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2529	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178819	2105	3808.24	11/1/2014		148620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2530	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	PA00007008	2105	-10181.81	11/1/2014		148620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2531	108000 Project Closed Removal	COR	11/1/2014	63211	PA00007008	2105	10181.81	11/1/2014		148620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2532	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0179222	3102	600.43	11/1/2014		148620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2533	101000 Gas Plant In Service	CAPEX	11/1/2014	63250	CELL000001	3184	0.85	11/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2534	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	CS_RPL0001	3225	1519.23	11/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2535	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	258.31	11/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2536	101000 Gas Plant In Service	CAPEX	11/1/2014	63250	A&G0000001	3240	0.34	11/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2537	101000 Gas Plant In Service	CAPEX	11/1/2014	63250	BN01000001	3310	-35.31	11/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2538	101000 Gas Plant In Service	CAPEX	11/1/2014	63250	BN01000001	3320	26.49	11/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2539	101000 Gas Plant In Service	CAPEX	11/1/2014	63250	BN01000001	3340	81.75	11/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2540	101000 Gas Plant In Service	CAPEX	11/1/2014	63250	BN01000001	3350	39.92	11/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2541	101000 Gas Plant In Service	CAPEX	11/1/2014	63250	BN01000001	3355	10.49	11/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2542	101000 Gas Plant In Service	CAPEX	11/1/2014	63250	BN01000001	3360	5.1	11/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2543	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ST_WG00001	3545	6	11/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2544	101000 Gas Plant In Service	CAPEX	12/1/2014	63250	PAYA010202	1300	-12.02	12/1/2014		148620	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2545	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179280	3102	-600.43	12/1/2014		148620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2546	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	-7.92	12/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2547	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ST_WG00001	3545	-72.05	12/1/2014		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2548	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	62.84	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2549	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-62.84	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2550	101000 Gas Plant In Service	CAPEX	3/1/2015	63250	PA00083248	1503	-16.12	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2551	101000 Gas Plant In Service	CAPEX	3/1/2015	63250	PA00083248	1503	3.76	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2552	101000 Gas Plant In Service	CAPEX	3/1/2015	63250	PA00083248	1503	16.12	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2553	101000 Gas Plant In Service	CAPEX	3/1/2015	63250	PA00083248	1503	-3.76	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2554	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	1503	-33.65	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2555	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2556	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2557	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2558	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2559	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2560	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2561	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2562	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2563	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2564	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2565	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2566	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2567	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2568	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2569	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2570	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2571	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2572	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2573	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2574	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2575	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2576	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2577	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2578	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2579	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2580	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2581	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2582	1324888	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
2583	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2584	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2585	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2586	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2587	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2588	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2589	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2590	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2591	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2592	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2593	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2594	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2595	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2596	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2597	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2598	1325310	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
2599	1327570	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2600	1327570	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2601	1327570	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2602	1327570	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2603	1327570	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2604	1327570	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2605	1327570	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2606	1327570	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2607	1327607	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2608	1327607	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2609	1327607	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2610	1327607	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2611	1327607	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2612	1327607	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2613	1327607	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2614	1327607	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2615	1327647	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2616	1327647	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2617	1327647	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2618	1327647	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2619	1327647	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2620	1327647	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2621	1327647	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2622	1327647	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2623	1327667	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2555	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	63.02	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2556	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	1503	3.77	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2557	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	1503	-16.08	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2558	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-134.46	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2559	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	237.25	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2560	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3310	34.26	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2561	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3310	-8.04	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2562	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	108.73	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2563	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	100.83	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2564	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3320	-25.71	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2565	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3320	6.04	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2566	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	311.47	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2567	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	335.14	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2568	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3340	-79.3	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2569	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3340	18.6	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2570	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	168.6	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2571	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	170.56	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2572	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3350	10.07	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2573	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3350	-42.93	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2574	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	39.91	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2575	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3355	72.72	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2576	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3355	-10.18	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2577	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3355	2.39	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2578	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	19.43	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2579	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	40.04	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2580	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3360	1.16	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2581	101000 Gas Plant In Service	CAPEX	4/1/2015	63250	PA00083249	3360	-4.95	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2582	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	22.27	9/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2583	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	17.48	11/1/2015		148620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
2584	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190774	2105	7392.89	11/1/2015		148620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
2585	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-1219.83	11/1/2015		148620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
2586	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	1219.83	11/1/2015		148620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
2587	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.19	11/1/2015		148620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
2588	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	11.13	11/1/2015		148620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
2589	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	76.32	11/1/2015		148620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
2590	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	334.29	11/1/2015		148620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
2591	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	39.51	11/1/2015		148620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
2592	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-60.21	11/1/2015		148620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
2593	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	25.16	11/1/2015		148620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
2594	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	82.66	11/1/2015		148620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
2595	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	34.66	11/1/2015		148620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
2596	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	9.91	11/1/2015		148620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
2597	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	3.72	11/1/2015		148620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
2598	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	1060.93	11/1/2015		148620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
2599	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2104	297	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
2600	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.43	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2601	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2602	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.08	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2603	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2604	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.23	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2605	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.17	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2606	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2607	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2104	290.4	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
2608	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.4	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2609	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2610	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.08	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2611	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2612	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.23	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2613	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.17	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2614	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2615	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2104	158.4	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
2616	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	0.77	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2617	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.03	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2618	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.04	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2619	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.03	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2620	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.12	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2621	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.09	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2622	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.03	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2623	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2104	254.1	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2624	1327667	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2625	1327667	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2626	1327667	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2627	1327667	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2628	1327667	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2629	1327667	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2630	1327667	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2631	1327728	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2632	1327728	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2633	1327728	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2634	1327728	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2635	1327728	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2636	1327728	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2637	1327728	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2638	1327728	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2639	1327747	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2640	1327747	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2641	1327747	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2642	1327747	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2643	1327747	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2644	1327747	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2645	1327747	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2646	1327747	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2647	1327770	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2648	1327770	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2649	1327770	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2650	1327770	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2651	1327770	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2652	1327770	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2653	1327770	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2654	1327770	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2655	1327787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2656	1327787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2657	1327787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2658	1327787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2659	1327787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2660	1327787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2661	1327787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2662	1327787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2663	1327807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2664	1327807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2665	1327807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2666	1327807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2667	1327807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2668	1327807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2669	1327807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2670	1327807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2671	1327829	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2672	1327829	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2673	1327829	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2674	1327829	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2675	1327829	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2676	1327829	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2677	1327829	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2678	1327829	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2679	1327848	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2680	1327848	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2681	1327848	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2682	1327848	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2683	1327848	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2684	1327848	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2685	1327848	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2686	1327848	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2687	1327848	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2688	1327848	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
2689	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2690	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2691	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2692	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2624	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.23	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2625	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.04	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2626	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2627	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2628	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.2	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2629	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.14	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2630	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.04	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2631	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2104	184.8	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
2632	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	0.89	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2633	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.03	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2634	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2635	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.04	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2636	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.15	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2637	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.11	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2638	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.03	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2639	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2104	297	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
2640	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.43	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2641	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2642	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.08	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2643	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2644	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.23	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2645	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.17	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2646	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2647	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2104	237.6	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
2648	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.15	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2649	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.04	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2650	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2651	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2652	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.18	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2653	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.13	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2654	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.04	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2655	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2104	356.95	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
2656	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.72	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2657	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2658	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.09	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2659	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.08	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2660	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.28	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2661	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.2	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2662	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2663	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2104	297	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
2664	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.43	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2665	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2666	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.08	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2667	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2668	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.23	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2669	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.17	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2670	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2671	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2104	1666	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
2672	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	8.05	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2673	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.29	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2674	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.44	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2675	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.36	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2676	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	1.3	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2677	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.95	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2678	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.29	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2679	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2104	264	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
2680	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.28	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2681	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175329	2104	60085.6	7/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
2682	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	438.25	7/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2683	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-14.28	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2684	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	22.42	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2685	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	5.54	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2686	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	67.2	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2687	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	59.57	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2688	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	3.58	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2689	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	ACC0174645	2105	5796.73	6/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2690	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	ACC0174444	2105	4740.41	6/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2691	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	ACC0174740	2105	24299.08	6/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2692	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	ACC0175008	2105	6384.47	6/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2693	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2694	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2695	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2696	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2697	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2698	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2699	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2700	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2701	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2702	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2703	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2704	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2705	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2706	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2707	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2708	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2709	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2710	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2711	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2712	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2713	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2714	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2715	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2716	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2717	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2718	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2719	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2720	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2721	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2722	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2723	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2724	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2725	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2726	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2727	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2728	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2729	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2730	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2731	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2732	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2733	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2734	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2735	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2736	1335776	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
2737	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2738	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2739	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2740	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2741	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2742	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2743	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2744	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2745	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2746	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2747	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2748	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2749	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2750	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2751	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2752	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2753	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2754	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2755	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2756	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2757	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2758	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2759	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2760	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2761	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2693	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	PA00007008	2105	-6801.41	6/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2694	108000 Project Closed Removal	COR	6/1/2014	63211	PA00007008	2105	6801.41	6/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2695	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	A&G0000001	3240	199.05	6/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2696	101000 Gas Plant In Service	CAPEX	7/1/2014	63210	ACC0175152	2105	13935.57	7/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2697	101000 Gas Plant In Service	CAPEX	7/1/2014	63210	ACC0175099	2105	6641.85	7/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2698	101000 Gas Plant In Service	CAPEX	7/1/2014	63210	PA00007008	2105	-3395.27	7/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2699	108000 Project Closed Removal	COR	7/1/2014	63211	PA00007008	2105	3395.27	7/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2700	101000 Gas Plant In Service	CAPEX	7/1/2014	63210	A&G0000001	3240	150.09	7/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2701	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	ACC0175939	2105	62476.46	8/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2702	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	ACC0175936	2105	11631.82	8/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2703	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	ACC0175945	2105	3473.14	8/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2704	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	PA00007008	2105	-12800.93	8/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2705	108000 Project Closed Removal	COR	8/1/2014	63211	PA00007008	2105	12800.93	8/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2706	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	CS_RPL0001	3225	2473.11	8/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2707	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	CS_RPL0001	3225	-2473.11	8/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2708	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	CS_RPL0002	3225	3131.84	8/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2709	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000001	3240	264.45	8/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2710	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000002	3240	264.5	8/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2711	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000001	3240	-264.45	8/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2712	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0176604	2105	30981.59	9/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2713	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0176331	2105	11284.73	9/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2714	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0176917	2105	13487.03	9/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2715	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	PA00007008	2105	-9199.3	9/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2716	108000 Project Closed Removal	COR	9/1/2014	63211	PA00007008	2105	9199.3	9/1/2014		150843	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2717	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	3293.52	9/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2718	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	-3293.52	9/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2719	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0002	3225	3293.56	9/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2720	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	GL00080706	3225	4745.14	9/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2721	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	A&G0000001	3240	150.84	9/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2722	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	1503	-69.81	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2723	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	1503	246.59	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2724	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	477.28	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2725	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	-422.61	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2726	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	368.07	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2727	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	250.28	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2728	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3330	17.3	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2729	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	763.3	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2730	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	1126.46	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2731	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	-682.8	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2732	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	411.78	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2733	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3355	150.85	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2734	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3355	1357.13	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2735	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	97.01	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2736	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	97.62	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2737	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	1503	122.74	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2738	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191012	2105	8216.71	12/1/2015		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2739	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191332	2105	6180.12	12/1/2015		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2740	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191332	2105	9171.89	12/1/2015		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2741	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	PA00007008	2105	-3888.84	12/1/2015		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2742	108000 Project Closed Removal	COR	12/1/2015	63211	PA00007008	2105	3888.84	12/1/2015		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2743	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191329	3102	1027.91	12/1/2015		151001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2744	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RLB0001	3219	733.73	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2745	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RNL0001	3220	1810.89	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2746	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPN0001	3221	0.63	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2747	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPL0001	3222	42.63	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2748	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPN0001	3225	381.36	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2749	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPL0001	3226	1303.74	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2750	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	118.21	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2751	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3310	-363.4	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2752	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3320	252.22	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2753	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3340	498.89	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2754	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3350	569.49	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2755	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3355	119.16	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2756	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3360	23.03	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2757	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ST_WG00001	3545	102.79	12/1/2015		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2758	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	1503	291.22	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2759	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192173	2105	23338.33	1/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2760	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191753	2105	14386.58	1/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2761	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192288	2105	11107.75	1/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2762	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2763	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2764	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2765	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2766	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2767	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2768	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2769	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2770	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2771	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2772	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2773	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2774	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2775	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2776	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2777	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2778	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2779	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2780	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2781	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2782	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2783	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2784	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2785	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2786	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2787	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2788	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2789	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2790	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2791	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2792	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2793	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2794	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2795	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2796	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2797	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2798	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2799	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2800	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2801	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2802	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2803	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2804	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2805	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2806	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2807	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2808	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2809	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2810	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2811	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2812	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2813	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2814	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2815	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2816	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2817	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2818	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2819	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2820	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2821	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2822	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2823	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2824	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2825	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2826	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2827	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2828	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2829	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2830	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2762	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	PA00007008	2105	-8057.39	1/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2763	108000 Project Closed Removal	COR	1/1/2016	63211	PA00007008	2105	8057.39	1/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2764	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192172	3102	23.92	1/1/2016		151001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2765	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RLB0001	3219	1763.97	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2766	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RNL0001	3220	3719.33	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2767	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPN0001	3221	2.27	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2768	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPL0001	3222	119.56	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2769	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPN0001	3225	624.29	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2770	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPL0001	3226	3544.46	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2771	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	185.95	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2772	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3310	-921.81	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2773	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3320	488.79	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2774	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3340	1265.37	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2775	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3350	884.92	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2776	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3355	325.86	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2777	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3360	106.25	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2778	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ST_WG00001	3545	2.39	1/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2779	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	1503	231.38	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2780	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192953	2105	17499.84	2/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2781	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192963	2105	15948.27	2/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2782	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192958	2105	20705.73	2/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2783	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192953	2105	14997.64	2/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2784	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193154	2105	2531.9	2/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2785	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193453	2105	15304.16	2/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2786	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193453	2105	1580.25	2/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2787	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	PA00007008	2105	-14613.68	2/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2788	108000 Project Closed Removal	COR	2/1/2016	63211	PA00007008	2105	14613.68	2/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2789	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193453	3102	935.16	2/1/2016		151001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2790	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RLB0001	3219	1606.74	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2791	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RNL0001	3220	2008.86	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2792	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPN0001	3221	1.38	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2793	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPL0001	3222	97.86	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2794	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPN0001	3225	908.23	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2795	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPL0001	3226	3001.36	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2796	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	345.99	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2797	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3310	-792.99	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2798	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3320	426.44	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2799	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3340	1088.54	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2800	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3350	648.11	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2801	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3355	270.04	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2802	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3360	2.63	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2803	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ST_WG00001	3545	93.52	2/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2804	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	1503	73.23	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2805	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0193698	2105	9260.59	3/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2806	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2105	6653.49	3/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2807	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194265	2105	7085.03	3/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2808	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	PA00007008	2105	-3794.85	3/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2809	108000 Project Closed Removal	COR	3/1/2016	63211	PA00007008	2105	3794.85	3/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2810	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194107	3102	2342.83	3/1/2016		151001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2811	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INV0193849	3102	319.91	3/1/2016		151001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2812	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RLB0001	3219	796.14	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2813	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RNL0001	3220	2403.08	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2814	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INSRPN0001	3221	13.13	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2815	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INSRPL0001	3222	83.18	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2816	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	CS_RPN0001	3225	350.5	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2817	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	CS_RPL0001	3226	1438.81	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2818	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	119.3	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2819	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3310	-366.4	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2820	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3320	172.22	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2821	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3340	502.97	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2822	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3350	363.34	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2823	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3355	115.7	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2824	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3360	66.06	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2825	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ST_WG00001	3545	266.27	3/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2826	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	1503	61.11	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2827	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194792	2105	19232.17	4/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2828	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195062	2105	410	4/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2829	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195188	2105	2031.75	4/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2830	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	PA00007008	2105	-3576.2	4/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2831	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2832	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2833	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2834	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2835	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2836	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2837	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2838	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2839	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2840	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2841	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2842	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2843	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2844	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2845	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2846	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2847	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2848	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2849	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2850	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2851	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2852	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2853	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2854	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2855	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2856	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2857	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2858	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2859	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2860	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2861	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2862	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2863	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2864	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2865	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2866	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2867	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2868	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2869	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2870	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2871	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2872	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2873	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2874	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2875	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2876	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2877	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2878	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2879	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2880	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2881	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2882	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2883	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2884	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2885	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2886	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2887	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2888	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2889	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2890	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2891	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2892	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2893	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2894	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2895	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2896	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2897	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2898	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2899	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2831	108000 Project Closed Removal	COR	4/1/2016	63211	PA00007008	2105	3576.2	4/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2832	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RLB0001	3219	656.48	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2833	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RNL0001	3220	736.33	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2834	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPN0001	3221	0.67	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2835	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPL0001	3222	48.67	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2836	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPN0001	3225	187.69	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2837	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPL0001	3226	1274.78	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2838	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	68.47	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2839	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3310	-241.47	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2840	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3320	166.6	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2841	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3340	331.47	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2842	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3350	249.39	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2843	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3355	121.85	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2844	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3360	42.41	4/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2845	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	77.89	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2846	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195600	2105	47518.24	5/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2847	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	PA00007008	2105	-7840.51	5/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2848	108000 Project Closed Removal	COR	5/1/2016	63211	PA00007008	2105	7840.51	5/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2849	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RLB0001	3219	603.75	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2850	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RNL0001	3220	870.21	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2851	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPN0001	3221	3.45	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2852	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPL0001	3222	77.52	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2853	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPN0001	3225	418.47	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2854	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPL0001	3226	1071.09	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2855	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	138.45	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2856	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-285.14	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2857	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	132.36	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2858	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	391.41	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2859	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	355.4	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2860	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	49.77	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2861	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-227.22	5/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2862	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	1503	11.33	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2863	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0196795	2105	2759.87	6/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2864	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	PA00007008	2105	-455.38	6/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2865	108000 Project Closed Removal	COR	6/1/2016	63211	PA00007008	2105	455.38	6/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
2866	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197069	3102	1018.32	6/1/2016		151001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2867	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RLB0001	3219	118.69	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2868	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RNL0001	3220	240.05	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2016
2869	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPN0001	3221	0.43	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2870	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPL0001	3222	8.96	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2871	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPN0001	3225	36	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2872	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPL0001	3226	119.26	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2873	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	11.9	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2874	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3310	-36.18	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2875	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3320	17.17	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2876	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3340	49.67	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2877	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3350	27	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2878	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3355	12.5	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2879	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3360	4.63	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2880	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ST_WG00001	3545	101.83	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2881	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	-0.44	9/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2882	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-116.92	9/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
2883	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	0.26	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2884	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	-0.13	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2885	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	0.36	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2886	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	-0.18	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2887	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	0.92	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2888	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	-0.46	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2889	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	0.18	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2890	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	-0.09	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2891	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200381	2105	291.25	10/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
2892	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	-96.12	10/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
2893	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	48.06	10/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
2894	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	96.12	10/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
2895	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	-48.06	10/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
2896	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	3.48	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2017
2897	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	-6.96	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2017
2898	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	6.96	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2017
2899	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	-3.48	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2900	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2901	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2902	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2903	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2904	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2905	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2906	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2907	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2908	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2909	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2910	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2911	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2912	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2913	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2914	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2915	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2916	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2917	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2918	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2919	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2920	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2921	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2922	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2923	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2924	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2925	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2926	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2927	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2928	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2929	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2930	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2931	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2932	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2933	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2934	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2935	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2936	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2937	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2938	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2939	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2940	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2941	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2942	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2943	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2944	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2945	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2946	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2947	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2948	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2949	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2950	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2951	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2952	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2953	1339188	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
2954	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2955	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2956	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2957	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2958	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2959	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2960	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2961	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2962	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2963	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2964	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2965	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2966	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2967	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2968	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
2900	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	3.48	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2017
2901	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	19.87	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2017
2902	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	39.74	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2017
2903	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	-39.74	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2017
2904	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	-19.87	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2017
2905	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	19.87	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2017
2906	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	0.2	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2907	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	-0.4	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2908	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	0.4	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2909	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	0.2	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2910	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	-0.2	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2911	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	1.01	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2912	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	-2.02	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2913	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	2.02	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2914	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	1.01	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2915	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	-1.01	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2916	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	6.01	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2917	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	-12.02	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2918	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	12.04	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2919	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	6.01	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2920	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	-6.02	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2921	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	1.1	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2922	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	-3.5	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2923	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	1.75	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2924	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	1.6	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2925	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	-0.8	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2926	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	4.82	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2927	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	-2.41	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2928	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	3.1	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2929	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	-1.55	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2930	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	0.96	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2931	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	-0.48	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2932	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	0.34	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2933	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	-0.17	10/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2934	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1501	0.32	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2935	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1502	0.29	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2936	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	1503	0.78	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2937	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1504	0.23	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2938	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201834	2105	181.45	11/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
2939	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	PA00007008	2105	-29.94	11/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
2940	108000 Project Closed Removal	COR	11/1/2016	63211	PA00007008	2105	29.94	11/1/2016		151001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
2941	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RLB0001	3219	6.78	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2017
2942	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RNL0001	3220	18.39	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Development & Design	2017
2943	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPN0001	3221	0.02	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2944	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPL0001	3222	0.28	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2945	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPN0001	3225	1.76	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2946	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPL0001	3226	8.69	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2947	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	0.83	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2948	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3310	-2.97	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2949	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3320	1.15	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2950	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3340	4.08	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2951	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3350	2.34	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2952	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3355	0.84	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2953	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3360	0.28	11/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
2954	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	PA00007008	2105	-3544.02	12/1/2014		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2955	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0180162	2105	3141.81	12/1/2014		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2956	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179878	2105	3479.8	12/1/2014		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2957	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179760	2105	5510.42	12/1/2014		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2958	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179485	2105	9346.85	12/1/2014		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2959	108000 Project Closed Removal	COR	12/1/2014	63211	PA00007008	2105	3544.02	12/1/2014		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2960	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	DD_RPL0001	3220	2913.64	12/1/2014		151520	Allocations	BCA RELATED	MAIN	Development & Design	2015
2961	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	CS_RPL0001	3225	1313.72	12/1/2014		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2962	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	252.88	12/1/2014		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2963	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	PA00007008	2105	-14028.14	1/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2964	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180914	2105	31714.85	1/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2965	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180808	2105	53304.18	1/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2966	108000 Project Closed Removal	COR	1/1/2015	63211	PA00007008	2105	14028.14	1/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2967	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	DD_RPL0001	3220	14589.04	1/1/2015		151520	Allocations	BCA RELATED	MAIN	Development & Design	2015
2968	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	CS_RPL0001	3225	7204.79	1/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
2969	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2970	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2971	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2972	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2973	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2974	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2975	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2976	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2977	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2978	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2979	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2980	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2981	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2982	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2983	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2984	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2985	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2986	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2987	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2988	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2989	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2990	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2991	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2992	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2993	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2994	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2995	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2996	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2997	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2998	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
2999	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3000	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3001	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3002	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3003	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3004	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3005	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3006	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3007	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3008	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3009	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3010	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3011	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3012	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3013	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3014	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3015	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3016	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3017	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3018	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3019	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3020	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3021	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3022	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3023	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3024	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3025	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3026	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3027	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3028	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3029	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3030	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3031	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3032	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3033	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3034	1339648	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
3035	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3036	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3037	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
2969	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	A&G0000001	3240	483.75	1/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2970	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	PA00007008	2105	-15389.74	2/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2971	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2105	17073.61	2/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2972	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181730	2105	30958.3	2/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2973	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181479	2105	45239.27	2/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2974	108000 Project Closed Removal	COR	2/1/2015	63211	PA00007008	2105	15389.74	2/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2975	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	DD_RPL0001	3220	7205.68	2/1/2015		151520	Allocations	BCA RELATED	MAIN	Development & Design	2015
2976	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	CS_RPL0001	3225	5767.51	2/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2977	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	774.99	2/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2978	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	-253.78	3/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2979	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	-126.11	3/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2980	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	126.11	3/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2981	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	253.78	3/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2982	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00007008	2105	-22505.62	3/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2983	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0183085	2105	72378.97	3/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2984	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182724	2105	39223.6	3/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2985	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182372	2105	7600.35	3/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2986	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182239	2105	17194.8	3/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2987	108000 Project Closed Removal	COR	3/1/2015	63211	PA00007008	2105	22505.62	3/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2988	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	DD_RPL0001	3220	14561.58	3/1/2015		151520	Allocations	BCA RELATED	MAIN	Development & Design	2015
2989	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	CS_RPL0001	3225	3467.73	3/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2990	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	953.92	3/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2991	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	456.66	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2992	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	448.07	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2993	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00007008	2105	-282.8	4/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2994	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183388	2105	1259.75	4/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2995	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183505	2105	454.17	4/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2996	108000 Project Closed Removal	COR	4/1/2015	63211	PA00007008	2105	282.8	4/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
2997	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	DD_RPL0001	3220	193.42	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Development & Design	2015
2998	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	CS_RPL0001	3225	88.23	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
2999	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	12.41	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3000	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-1566.58	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3001	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-1550.24	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3002	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1447.32	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3003	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1436.33	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3004	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	3548.04	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3005	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	3605.62	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3006	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	2119.46	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3007	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	1623.21	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3008	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	857.13	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3009	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	859.2	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3010	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	134.41	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3011	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	82.39	4/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3012	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	0.17	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3013	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00007008	2105	-5.59	6/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3014	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2105	33.89	6/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3015	108000 Project Closed Removal	COR	6/1/2015	63211	PA00007008	2105	5.59	6/1/2015		151520	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3016	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-0.75	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Development & Design	2015
3017	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	0.88	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Development & Design	2015
3018	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	0.75	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Development & Design	2015
3019	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-0.65	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Development & Design	2015
3020	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	0.52	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Development & Design	2015
3021	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	0.65	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Development & Design	2015
3022	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0002	3225	0.18	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3023	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	-0.36	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3024	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	0.36	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3025	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0002	3226	1.4	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3026	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	-1.22	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3027	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	1.22	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3028	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	0.16	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3029	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-0.22	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3030	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	0.2	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3031	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	0.53	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3032	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	0.33	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3033	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	0.08	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3034	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	0.02	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3035	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0178489	3102	2573.62	10/1/2014		151560	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3036	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	DD_RPL0001	3220	789.44	10/1/2014		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3037	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	A&G0000001	3240	8.43	10/1/2014		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3038	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3039	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3040	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3041	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3042	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3043	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3044	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3045	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3046	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3047	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3048	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3049	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3050	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3051	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3052	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3053	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3054	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3055	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3056	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3057	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3058	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3059	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3060	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3061	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3062	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3063	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3064	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3065	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3066	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3067	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3068	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3069	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3070	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3071	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3072	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3073	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3074	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3075	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3076	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3077	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3078	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3079	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3080	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3081	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3082	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3083	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3084	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3085	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3086	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3087	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3088	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3089	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3090	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3091	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3092	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3093	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3094	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3095	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3096	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3097	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3098	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3099	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3100	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3101	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3102	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3103	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3104	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3105	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3106	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
3038	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ST_WG00001	3545	25.74	10/1/2014		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3039	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0179222	3102	2573.62	11/1/2014		151560	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3040	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	DD_RPL0001	3220	630.25	11/1/2014		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3041	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	10.78	11/1/2014		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3042	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ST_WG00001	3545	25.74	11/1/2014		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3043	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179485	2105	9211.4	12/1/2014		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3044	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179280	2105	2715.32	12/1/2014		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3045	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179760	2105	3688.44	12/1/2014		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3046	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179878	2105	4683.91	12/1/2014		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3047	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0180162	2105	3985.98	12/1/2014		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3048	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	PA00007008	2105	-4007.03	12/1/2014		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3049	108000 Project Closed Removal	COR	12/1/2014	63211	PA00007008	2105	4007.03	12/1/2014		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3050	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179280	3102	-2573.62	12/1/2014		151560	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3051	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	DD_RPL0001	3220	2945.19	12/1/2014		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3052	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	CS_RPL0001	3225	1485.36	12/1/2014		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3053	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	251.99	12/1/2014		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3054	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ST_WG00001	3545	-308.83	12/1/2014		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3055	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180808	2105	16054.99	1/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3056	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180914	2105	10411.78	1/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3057	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	PA00007008	2105	-4367.02	1/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3058	108000 Project Closed Removal	COR	1/1/2015	63211	PA00007008	2105	4367.02	1/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3059	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	DD_RPL0001	3220	4541.63	1/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3060	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	CS_RPL0001	3225	2242.88	1/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3061	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	A&G0000001	3240	150.6	1/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3062	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181479	2105	21373.71	2/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3063	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181730	2105	6433.48	2/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3064	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2105	4797.73	2/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3065	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	PA00007008	2105	-5379.81	2/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3066	108000 Project Closed Removal	COR	2/1/2015	63211	PA00007008	2105	5379.81	2/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3067	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	DD_RPL0001	3220	2518.9	2/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3068	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	CS_RPL0001	3225	2016.16	2/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3069	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	270.91	2/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3070	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	162.28	3/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3071	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	110.39	3/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3072	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-162.28	3/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3073	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-110.39	3/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3074	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182239	2105	11311.35	3/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3075	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182372	2105	1592.65	3/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3076	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182724	2105	12948.28	3/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3077	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0183085	2105	14838.68	3/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3078	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00007008	2105	-6714.01	3/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3079	108000 Project Closed Removal	COR	3/1/2015	63211	PA00007008	2105	6714.01	3/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3080	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	DD_RPL0001	3220	4344.1	3/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3081	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	CS_RPL0001	3225	1034.51	3/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3082	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	284.58	3/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3083	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	314.5	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3084	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	311.12	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3085	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183388	2105	5656.65	4/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3086	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183505	2105	8695.78	4/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3087	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183694	2105	13674.33	4/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3088	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183833	2105	7725.87	4/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3089	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00007008	2105	-5899.18	4/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3090	108000 Project Closed Removal	COR	4/1/2015	63211	PA00007008	2105	5899.18	4/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3091	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0184181	3102	1000.83	4/1/2015		151560	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3092	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	DD_RPL0001	3220	4147.7	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3093	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	CS_RPL0001	3225	1840.42	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3094	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	266.95	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3095	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-783.11	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3096	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-797.35	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3097	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	726.37	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3098	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	727.71	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3099	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	1811.56	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3100	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	1752.01	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3101	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	1022.74	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3102	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	896.12	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3103	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	433.46	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3104	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	423.49	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3105	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	122.55	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3106	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	120.77	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3107	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3108	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3109	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3110	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3111	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3112	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3113	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3114	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3115	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3116	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3117	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3118	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3119	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3120	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3121	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3122	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3123	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3124	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3125	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3126	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3127	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3128	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3129	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3130	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3131	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3132	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3133	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3134	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3135	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3136	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3137	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3138	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3139	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3140	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3141	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3142	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3143	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3144	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3145	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3146	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3147	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3148	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3149	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3150	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3151	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3152	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3153	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3154	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3155	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3156	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3157	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3158	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3159	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3160	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3161	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3162	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3163	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3164	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3165	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3166	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3167	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3168	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3169	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3170	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3171	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3172	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3173	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3174	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3175	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
3107	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ST_WG00001	3545	100.08	4/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3108	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184358	2105	14965.86	5/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3109	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184271	2105	5860.45	5/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3110	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184588	2105	36564.61	5/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3111	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184710	2105	11990.82	5/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3112	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	PA00007008	2105	-11447.99	5/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3113	108000 Project Closed Removal	COR	5/1/2015	63211	PA00007008	2105	11447.99	5/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3114	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	DD_RPL0001	3220	8080.37	5/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3115	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	CS_RPL0001	3225	4512.87	5/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3116	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	397.88	5/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3117	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	438.67	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3118	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	122.96	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3119	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	121.2	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3120	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2105	27627.4	6/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3121	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185493	2105	38612.12	6/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3122	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185590	2105	19844.21	6/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3123	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185866	2105	1241.63	6/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3124	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00007008	2105	-14408.69	6/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3125	108000 Project Closed Removal	COR	6/1/2015	63211	PA00007008	2105	14408.69	6/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3126	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	1935.46	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3127	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	2277.61	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3128	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-1935.46	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3129	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	1670.52	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3130	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	1328.37	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3131	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-1670.52	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3132	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	936.02	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3133	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0002	3225	455.97	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3134	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	-936.02	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3135	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	3130.86	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3136	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	-3130.86	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3137	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0002	3226	3610.91	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3138	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	434.8	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3139	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-579.67	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3140	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-259.78	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3141	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-263.56	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3142	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	502.91	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3143	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	324	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3144	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	328.71	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3145	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	1357.76	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3146	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	608.48	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3147	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	617.32	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3148	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	846.38	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3149	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	480.84	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3150	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	487.83	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3151	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	196.44	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3152	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	216.5	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3153	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	219.64	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3154	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	57.03	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3155	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	32.47	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3156	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	32.95	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3157	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	0.13	7/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3158	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186620	2105	26.36	7/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3159	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	PA00007008	2105	-4.35	7/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3160	108000 Project Closed Removal	COR	7/1/2015	63211	PA00007008	2105	4.35	7/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3161	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	0.75	7/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3162	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	1.61	7/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3163	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPN0001	3225	0.06	7/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3164	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPL0001	3226	1.85	7/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3165	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	0.15	7/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3166	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-0.22	7/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3167	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	0.19	7/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3168	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	0.53	7/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3169	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	0.3	7/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3170	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	0.14	7/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3171	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	0.04	7/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3172	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	5.55	8/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3173	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187465	2105	1241.63	8/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3174	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	1128.75	8/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3175	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	PA00007008	2105	-391.11	8/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3176	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3177	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3178	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3179	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3180	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3181	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3182	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3183	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3184	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3185	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3186	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3187	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3188	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3189	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3190	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3191	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3192	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3193	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3194	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3195	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3196	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3197	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3198	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3199	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3200	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3201	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3202	1339703	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
3203	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3204	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3205	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3206	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3207	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3208	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3209	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3210	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3211	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3212	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3213	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3214	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3215	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3216	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3217	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3218	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3219	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3220	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3221	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3222	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3223	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3224	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3225	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3226	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3227	1339727	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
3228	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3229	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3230	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3231	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3232	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3233	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3234	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3235	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3236	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3237	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3238	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3239	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3240	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3241	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3242	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3243	1345289	REPLACE 1.25 INCH SVC FROM ADDRESS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
3244	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
3176	108000 Project Closed Removal	COR	8/1/2015	63211	PA00007008	2105	391.11	8/1/2015		151560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3177	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	43.02	8/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3178	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	41.61	8/1/2015		151560	Allocations	BCA RELATED	MAIN	Development & Design	2015
3179	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPN0001	3225	31.26	8/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3180	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPL0001	3226	71.39	8/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3181	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	10.81	8/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3182	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	88.35	8/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3183	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-86.89	8/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3184	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-206.91	8/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3185	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-137.3	8/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3186	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-48.48	8/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3187	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	1.64	8/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3188	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-5.55	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3189	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	5.55	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3190	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-88.35	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3191	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-10.97	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3192	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	86.89	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3193	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	9.43	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3194	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	206.91	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3195	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	25.7	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3196	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	137.3	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3197	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	17.98	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3198	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	48.48	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3199	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	6.89	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3200	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-1.64	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3201	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	1.64	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3202	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	58.36	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3203	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	300.38	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3204	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2105	4572	6/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3205	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2105	14554.5	6/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3206	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185133	2105	40669.5	6/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3207	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00007008	2105	-9866.34	6/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3208	108000 Project Closed Removal	COR	6/1/2015	63211	PA00007008	2105	9866.34	6/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3209	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	1325.3	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
3210	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-1325.3	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
3211	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	1559.59	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
3212	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	1143.89	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
3213	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-1143.89	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
3214	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	909.6	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
3215	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	640.94	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3216	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0002	3225	312.22	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3217	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	-640.94	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3218	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	2143.85	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3219	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	-2143.85	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3220	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0002	3226	2472.57	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3221	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	297.74	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3222	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-396.93	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3223	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	344.36	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3224	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	929.73	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3225	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	579.55	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3226	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	134.52	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3227	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	39.05	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3228	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	1503	4.24	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
3229	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0195726	2105	3947.42	5/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
3230	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	PA00007008	2105	-651.32	5/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
3231	108000 Project Closed Removal	COR	5/1/2016	63411	PA00007008	2105	651.32	5/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
3232	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.29	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
3233	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPL0001	3222	6.44	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
3234	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPN0001	3225	34.76	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
3235	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPL0001	3226	88.98	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
3236	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	13.18	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
3237	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3310	-15.53	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
3238	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3320	7.21	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
3239	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3340	21.31	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
3240	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3350	19.35	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
3241	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3355	2.71	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
3242	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3360	-12.37	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
3243	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CSRV000001	3536	575.49	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
3244	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	TL00175405	1116	1701.04	7/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3245	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3246	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3247	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3248	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3249	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3250	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3251	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3252	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3253	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3254	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3255	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3256	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3257	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3258	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3259	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3260	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3261	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3262	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3263	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3264	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3265	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3266	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3267	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3268	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3269	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3270	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3271	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3272	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3273	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3274	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3275	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3276	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3277	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3278	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3279	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3280	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3281	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3282	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3283	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3284	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3285	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3286	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3287	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3288	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3289	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3290	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3291	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3292	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3293	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3294	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3295	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3296	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3297	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3298	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3299	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3300	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3301	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3302	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3303	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3304	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3305	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3306	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3307	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3308	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3309	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3310	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3311	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3312	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3313	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
3245	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	TL00175405	1116	425.26	7/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3246	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	TL00175405	1116	425.26	7/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3247	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	TL00175405	1116	1701.04	7/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3248	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	TL00175405	1116	-425.26	7/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3249	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	TL00175405	1116	-1701.04	7/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3250	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	PAYA011002	1300	1276.14	7/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3251	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	NPL_UN0001	1655	709.57	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3252	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	TL00175405	3082	84	7/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3253	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	TL00175405	3082	84	7/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3254	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	TL00175405	3082	-84	7/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3255	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	CELL000001	3183	6.4	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3256	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	CELL000001	3183	1.6	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3257	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	CELL000001	3183	-1.6	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3258	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	CELL000001	3183	-6.4	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3259	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	TELCOM9999	3183	33.06	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3260	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	TELCOM9999	3183	8.27	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3261	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	BITEK00002	3184	14.09	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3262	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	BITEK00002	3184	3.52	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3263	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	BITEK00002	3184	-3.52	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3264	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	BITEK00002	3184	-14.09	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3265	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	BITEK99999	3184	15.56	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3266	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	BITEK99999	3184	3.89	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3267	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	CS_RPL0001	3225	6089.16	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3268	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	24.32	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3269	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	BN01000001	3310	-432.15	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3270	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	BN01000001	3320	694.4	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3271	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	BN01000001	3340	2081.5	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3272	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	BN01000001	3350	1547.06	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3273	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	BN01000001	3360	109.65	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3274	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	TP_GT00001	3515	355.71	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3275	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	POE_WG0002	3530	33.32	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3276	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	SMTOOL0001	3535	10.34	7/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3277	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	PAYA011001	1300	956.84	8/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3278	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	PAYA011001	1300	-956.84	8/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3279	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	PAYA011002	1300	-1276.14	8/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3280	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	PAYA011001	1300	-956.84	8/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3281	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	PAYA011001	1300	956.84	8/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3282	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	GL00001168	3184	39.1	8/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3283	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	GL00001168	3184	9.78	8/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3284	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0001	3225	-40.68	8/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3285	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0002	3225	-51.52	8/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3286	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0001	3225	40.68	8/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3287	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	PA00007007	3355	331.22	8/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3288	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	TL00177165	1112	1512.96	9/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3289	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	PAYA011202	1300	974.26	9/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3290	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	1503	132.34	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3291	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	1503	-132.34	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3292	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000002	1503	144.09	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3293	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	NPLMGT0001	1650	110.81	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3294	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	CELL000001	3184	29.76	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3295	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	CS_RPL0001	3225	161.29	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3296	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	CS_RPL0001	3225	-161.29	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3297	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	CS_RPL0002	3225	161.99	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3298	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	GL00080706	3225	-5650.28	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3299	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	4.47	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3300	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	3310	574.14	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3301	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	3310	-574.14	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3302	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000002	3310	625.08	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3303	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	3320	254.27	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3304	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000002	3320	276.84	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3305	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	3320	-254.27	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3306	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	3340	773.06	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3307	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000002	3340	841.66	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3308	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	3340	-773.06	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3309	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	3350	402.98	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3310	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000002	3350	438.74	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3311	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	3350	-402.98	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3312	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	3355	156.43	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3313	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000002	3355	170.31	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3314	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3315	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3316	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3317	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3318	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3319	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3320	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3321	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3322	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3323	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3324	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3325	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3326	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3327	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3328	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3329	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3330	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3331	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3332	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3333	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3334	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3335	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3336	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3337	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3338	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3339	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3340	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3341	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3342	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3343	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3344	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3345	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3346	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3347	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3348	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3349	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3350	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3351	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3352	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3353	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3354	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3355	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3356	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3357	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3358	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3359	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3360	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3361	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3362	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3363	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3364	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3365	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3366	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3367	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3368	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3369	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3370	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3371	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3372	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3373	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3374	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3375	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3376	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3377	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3378	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3379	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3380	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3381	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3382	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
3314	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	3355	-156.43	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3315	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	3360	28.22	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3316	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000001	3360	-28.22	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3317	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	BN01000002	3360	30.72	9/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3318	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	PAYA011202	1300	-974.26	10/1/2014		157360	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3319	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0178122	2105	28269.25	10/1/2014		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3320	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	PA00007008	2105	-4664.43	10/1/2014		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3321	108000 Project Closed Removal	COR	10/1/2014	63211	PA00007008	2105	4664.43	10/1/2014		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3322	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	CS_RPL0001	3225	-43.89	10/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3323	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	CS_RPL0001	3225	1273.38	10/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3324	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	A&G0000001	3240	91.63	10/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3325	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178820	2105	21023.3	11/1/2014		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3326	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178490	2105	4697.15	11/1/2014		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3327	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178817	2105	52611.74	11/1/2014		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3328	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	PA00007008	2105	-12924.81	11/1/2014		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3329	108000 Project Closed Removal	COR	11/1/2014	63211	PA00007008	2105	12924.81	11/1/2014		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3330	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	CS_RPL0001	3225	1928.51	11/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3331	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	324.72	11/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3332	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179760	2105	15784.4	12/1/2014		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3333	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179878	2105	9695.02	12/1/2014		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3334	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	PA00007008	2105	-4204.1	12/1/2014		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3335	108000 Project Closed Removal	COR	12/1/2014	63211	PA00007008	2105	4204.1	12/1/2014		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3336	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0180308	3102	598.8	12/1/2014		157360	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3337	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	CS_RPL0001	3225	1558.41	12/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3338	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	307.88	12/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3339	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ST_WG00001	3545	71.86	12/1/2014		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3340	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180808	2105	98.1	1/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3341	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180914	2105	134.55	1/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3342	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180914	2105	13920.06	1/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3343	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180914	2105	657.09	1/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3344	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0181235	2105	250.57	1/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3345	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	PA00007008	2105	-2484.96	1/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3346	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180384	2105	2573.85	1/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3347	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180384	2105	3869.5	1/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3348	108000 Project Closed Removal	COR	1/1/2015	63211	PA00007008	2105	2484.96	1/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3349	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180807	3102	188.76	1/1/2015		157360	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3350	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	CS_RPL0001	3225	1822.3	1/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3351	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	A&G0000001	3240	123.55	1/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3352	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ST_WG00001	3545	22.65	1/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3353	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181333	2105	7270.38	2/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3354	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2105	859	2/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3355	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2105	4409.6	2/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3356	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	PA00007008	2105	-2068.93	2/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3357	108000 Project Closed Removal	COR	2/1/2015	63211	PA00007008	2105	2068.93	2/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3358	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	CS_RPL0001	3225	775.36	2/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3359	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	104.19	2/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3360	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	-0.94	3/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3361	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	0.94	3/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3362	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	231.78	3/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3363	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-231.78	3/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3364	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182372	2105	596.94	3/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3365	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00007008	2105	-98.5	3/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3366	108000 Project Closed Removal	COR	3/1/2015	63211	PA00007008	2105	98.5	3/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3367	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	CS_RPL0001	3225	15.18	3/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3368	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	4.18	3/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3369	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-59.15	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3370	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-37.83	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3371	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	84.4	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3372	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	-0.95	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3373	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	233.8	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3374	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183692	3102	411.39	4/1/2015		157360	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3375	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	3.28	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3376	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	2.13	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3377	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-63.93	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3378	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-615.08	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3379	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-23.16	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3380	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	135.44	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3381	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-635.06	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3382	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	-290.47	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3383	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3384	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3385	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3386	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3387	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3388	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3389	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3390	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3391	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3392	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3393	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3394	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3395	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3396	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3397	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3398	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3399	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3400	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3401	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3402	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3403	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3404	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3405	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3406	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3407	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3408	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3409	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3410	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3411	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3412	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3413	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3414	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3415	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3416	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3417	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3418	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3419	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3420	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3421	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3422	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3423	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3424	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3425	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3426	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3427	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3428	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3429	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3430	1345488	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
3431	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3432	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3433	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3434	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3435	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3436	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3437	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3438	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3439	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3440	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3441	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3442	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3443	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3444	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3445	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3446	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3447	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3448	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3449	1352029	REPLACE 2" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3450	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3451	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
3383	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	36.38	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3384	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	-2.23	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3385	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	328.44	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3386	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	-600.74	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3387	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	583.87	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3388	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	-57.4	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3389	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	50.54	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3390	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	8.92	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3391	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	-4.62	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3392	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	109.05	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3393	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	-1828	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3394	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	-895.18	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3395	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	994.88	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3396	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	1387.74	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3397	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	-4.96	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3398	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	739.95	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3399	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-594.29	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3400	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-436.39	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3401	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	96.71	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3402	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	980.06	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3403	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	-1.39	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3404	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	-777.05	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3405	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	81.76	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3406	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	-211.26	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3407	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	301.12	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3408	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	-153.82	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3409	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	-0.3	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3410	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	-106.39	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3411	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	77.57	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3412	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	5.74	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3413	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	85.69	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3414	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ST_WG00001	3545	41.14	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3415	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184271	2105	16350	5/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3416	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184588	2105	660.18	5/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3417	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	PA00007008	2105	-2806.68	5/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3418	108000 Project Closed Removal	COR	5/1/2015	63211	PA00007008	2105	2806.68	5/1/2015		157360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3419	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184587	3102	568.22	5/1/2015		157360	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3420	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	CS_RPL0001	3225	1106.41	5/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3421	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	101.12	5/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3422	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ST_WG00001	3545	56.82	5/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3423	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	29.84	6/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3424	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-63.95	6/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3425	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	79.76	6/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3426	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	149.78	6/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3427	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	118.36	6/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3428	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	53.3	6/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3429	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	7.99	6/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3430	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-71.4	9/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3431	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	ACC0175950	2105	1980	8/1/2014		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3432	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	PA00007008	2105	-326.7	8/1/2014		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3433	108000 Project Closed Removal	COR	8/1/2014	63411	PA00007008	2105	326.7	8/1/2014		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3434	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0001	3225	63.12	8/1/2014		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3435	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0001	3225	-63.12	8/1/2014		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3436	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0002	3225	79.93	8/1/2014		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3437	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	8.6	8/1/2014		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3438	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	-8.6	8/1/2014		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3439	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000002	3240	8.6	8/1/2014		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3440	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000001	3536	540.28	8/1/2014		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3441	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000002	3536	540.28	8/1/2014		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3442	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000001	3536	-540.28	8/1/2014		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3443	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	7.73	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3444	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	-20.28	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3445	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	5.33	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3446	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	16.22	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3447	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	-24.45	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3448	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	32.48	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3449	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	0.98	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3450	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0177052	2105	4747.86	9/1/2014		154840	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3451	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	PA00007008	2105	-783.4	9/1/2014		154840	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3452	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3453	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3454	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3455	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3456	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3457	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3458	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3459	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3460	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3461	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3462	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3463	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3464	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3465	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3466	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3467	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3468	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3469	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3470	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3471	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3472	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3473	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3474	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3475	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3476	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3477	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3478	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3479	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3480	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3481	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3482	1357367	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
3483	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3484	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3485	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3486	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3487	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3488	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3489	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3490	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3491	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3492	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3493	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3494	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3495	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3496	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3497	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3498	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3499	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3500	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3501	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3502	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3503	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3504	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3505	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3506	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3507	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3508	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3509	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3510	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3511	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3512	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3513	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3514	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3515	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3516	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3517	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3518	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3519	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3520	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
3452	108000 Project Closed Removal	COR	9/1/2014	63211	PA00007008	2105	783.4	9/1/2014		154840	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3453	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	280.47	9/1/2014		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3454	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0002	3225	280.47	9/1/2014		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3455	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	-280.47	9/1/2014		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3456	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	A&G0000001	3240	12.85	9/1/2014		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3457	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0177740	2105	7763.33	10/1/2014		154840	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3458	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0177638	2105	24294.48	10/1/2014		154840	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3459	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0177638	2105	4928	10/1/2014		154840	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3460	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0178122	2105	1747.2	10/1/2014		154840	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3461	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0178122	2105	7980	10/1/2014		154840	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3462	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0178122	2105	18005.52	10/1/2014		154840	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3463	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	PA00007008	2105	-10678.56	10/1/2014		154840	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3464	108000 Project Closed Removal	COR	10/1/2014	63211	PA00007008	2105	10678.56	10/1/2014		154840	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3465	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	CS_RPL0001	3225	2915.23	10/1/2014		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3466	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	A&G0000001	3240	209.81	10/1/2014		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3467	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	68.47	3/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3468	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-68.47	3/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3469	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	1503	-4.31	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3470	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	69.28	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3471	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-155.44	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3472	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	30.36	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3473	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	13.91	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3474	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	162.49	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3475	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	337	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3476	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	42.88	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3477	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	361.58	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3478	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	21.82	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3479	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	101.51	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3480	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3355	9.31	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3481	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	22.19	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3482	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	5.12	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3483	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189904	3102	591.28	10/1/2015		154920	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3484	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	2.96	10/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3485	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ST_WG00001	3545	47.3	10/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3486	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	1503	33.98	11/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3487	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2105	5766.56	11/1/2015		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3488	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2105	8610.36	11/1/2015		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3489	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	PA00007008	2105	-2372.19	11/1/2015		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3490	108000 Project Closed Removal	COR	11/1/2015	63211	PA00007008	2105	2372.19	11/1/2015		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3491	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190474	3102	646.68	11/1/2015		154920	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3492	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPN0001	3221	0.36	11/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3493	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPL0001	3222	21.64	11/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3494	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPN0001	3225	148.42	11/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3495	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPL0001	3226	650.1	11/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3496	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	70.44	11/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3497	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3310	-117.09	11/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3498	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3320	48.94	11/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3499	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3340	160.75	11/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3500	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3350	67.41	11/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3501	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3355	19.27	11/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3502	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3360	7.23	11/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3503	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ST_WG00001	3545	51.73	11/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3504	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	1503	155.78	12/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3505	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191012	2105	40853.88	12/1/2015		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3506	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191332	2105	5361	12/1/2015		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3507	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	PA00007008	2105	-7625.46	12/1/2015		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3508	108000 Project Closed Removal	COR	12/1/2015	63211	PA00007008	2105	7625.46	12/1/2015		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3509	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPN0001	3221	1.23	12/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3510	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPL0001	3222	83.6	12/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3511	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPN0001	3225	747.79	12/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3512	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPL0001	3226	2556.46	12/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3513	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	221.2	12/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3514	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3310	-461.23	12/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3515	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3320	320.13	12/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3516	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3340	633.19	12/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3517	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3350	722.8	12/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3518	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3355	151.24	12/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3519	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3360	29.23	12/1/2015		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3520	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	1503	259.35	1/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3521	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3522	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3523	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3524	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3525	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3526	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3527	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3528	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3529	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3530	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3531	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3532	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3533	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3534	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3535	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3536	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3537	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3538	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3539	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3540	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3541	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3542	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3543	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3544	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3545	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3546	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3547	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3548	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3549	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3550	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3551	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3552	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3553	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3554	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3555	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3556	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3557	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3558	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3559	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3560	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3561	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3562	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3563	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3564	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3565	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3566	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3567	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3568	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3569	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3570	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3571	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3572	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3573	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3574	1358089	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
3575	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3576	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3577	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3578	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3579	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3580	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3581	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3582	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3583	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3584	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3585	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3586	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3587	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3588	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3589	1368576	REPLACE 1-1/5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
3521	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191753	2105	5989.1	1/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3522	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192173	2105	24529.54	1/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3523	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191753	2105	17156.56	1/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3524	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191753	2105	4522.88	1/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3525	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192288	2105	12228.52	1/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3526	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	PA00007008	2105	-10630.39	1/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3527	108000 Project Closed Removal	COR	1/1/2016	63211	PA00007008	2105	10630.39	1/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3528	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPN0001	3221	2.99	1/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3529	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPL0001	3222	157.74	1/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3530	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPN0001	3225	823.65	1/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3531	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPL0001	3226	4676.32	1/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3532	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	245.2	1/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3533	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3310	-820.94	1/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3534	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3320	435.31	1/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3535	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3340	1126.92	1/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3536	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3350	788.09	1/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3537	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3355	290.2	1/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3538	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3360	94.62	1/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3539	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	1503	136.3	2/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3540	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192958	2105	11939.21	2/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3541	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192953	2105	1354.5	2/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3542	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192958	2105	12172.68	2/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3543	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193154	2105	46988.3	2/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3544	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193154	2105	6765.75	2/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3545	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	PA00007008	2105	-13071.37	2/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3546	108000 Project Closed Removal	COR	2/1/2016	63211	PA00007008	2105	13071.37	2/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3547	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPN0001	3221	1.23	2/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3548	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPL0001	3222	87.53	2/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3549	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPN0001	3225	812.38	2/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3550	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPL0001	3226	2684.6	2/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3551	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	305.91	2/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3552	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3310	-467.13	2/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3553	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3320	251.2	2/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3554	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3340	641.22	2/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3555	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3350	381.78	2/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3556	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3355	159.07	2/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3557	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3360	1.55	2/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3558	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	21.84	5/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3559	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195600	2105	20326.42	5/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3560	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	PA00007008	2105	-3353.86	5/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3561	108000 Project Closed Removal	COR	5/1/2016	63211	PA00007008	2105	3353.86	5/1/2016		154920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
3562	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPN0001	3221	1.48	5/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3563	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPL0001	3222	33.16	5/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3564	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPN0001	3225	179.01	5/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3565	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPL0001	3226	458.17	5/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3566	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	59.22	5/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3567	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-79.95	5/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3568	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	37.1	5/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3569	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	109.74	5/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3570	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	99.65	5/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3571	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	13.96	5/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3572	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-63.71	5/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3573	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	-0.07	9/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3574	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-20.43	9/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3575	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	ACC0175329	2105	5270.38	7/1/2014		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3576	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	PA00007008	2105	-869.61	7/1/2014		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3577	108000 Project Closed Removal	COR	7/1/2014	63411	PA00007008	2105	869.61	7/1/2014		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3578	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	A&G0000001	3240	38.44	7/1/2014		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3579	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	CSRV000001	3536	-113.75	7/1/2014		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3580	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3225	562.52	9/1/2014		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3581	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3536	97.02	9/1/2014		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3582	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-8.28	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3583	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	57.09	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3584	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	28.7	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3585	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3330	0.48	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3586	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	88.29	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3587	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	47.15	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3588	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	17.88	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3589	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	10.16	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3590	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3591	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3592	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3593	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3594	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3595	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3596	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3597	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3598	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3599	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3600	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3601	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3602	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3603	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3604	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3605	1386553	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3606	1394329	ABND SERV STUB AT MAIN; SERV BEEN C	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3607	1395716	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3608	1395716	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3609	1395716	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3610	1395716	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3611	1395716	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3612	1395716	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3613	1395716	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3614	1395716	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3615	1395729	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3616	1395729	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3617	1395729	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3618	1395729	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3619	1395729	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3620	1395729	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3621	1395729	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3622	1395729	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3623	1395762	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3624	1395762	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3625	1395762	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3626	1395762	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3627	1395762	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3628	1395762	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3629	1395762	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3630	1395762	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3631	1395771	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3632	1395771	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3633	1395771	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3634	1395771	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3635	1395771	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3636	1395771	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3637	1395771	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3638	1395771	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3639	1395787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3640	1395787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3641	1395787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3642	1395787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3643	1395787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3644	1395787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3645	1395787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3646	1395787	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3647	1395807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3648	1395807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3649	1395807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3650	1395807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3651	1395807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3652	1395807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3653	1395807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3654	1395807	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3655	1395809	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3656	1395809	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3657	1395809	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3658	1395809	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
3590	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	ACC0179485	2105	1725.5	12/1/2014		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3591	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	ACC0179485	2105	3734.48	12/1/2014		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3592	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	PA00007008	2105	-900.9	12/1/2014		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3593	108000 Project Closed Removal	COR	12/1/2014	63401	PA00007008	2105	900.9	12/1/2014		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3594	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	CS_RPL0001	3225	333.95	12/1/2014		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3595	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	A&G0000001	3240	69.93	12/1/2014		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3596	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	CSRV000001	3536	479	12/1/2014		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3597	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	23.4	3/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3598	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-23.4	3/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3599	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	23.34	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3600	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-46.28	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3601	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	45.48	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3602	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	90.46	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3603	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	60.7	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3604	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	21.31	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3605	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	4.67	4/1/2015		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3606	108111 Accum Prov for Deprec - Salv	COR	9/1/2014	63401	ACC0177052	2105	2751.8	9/1/2014		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3607	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	292.05	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
3608	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.41	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3609	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3610	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.08	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3611	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3612	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.23	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3613	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.17	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3614	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3615	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	297	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
3616	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.43	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3617	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3618	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.08	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3619	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3620	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.23	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3621	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.17	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3622	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3623	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	421.85	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
3624	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.04	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3625	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3626	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.11	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3627	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.09	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3628	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.33	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3629	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.24	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3630	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3631	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	531	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
3632	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.56	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3633	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.09	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3634	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.14	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3635	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.12	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3636	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.41	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3637	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.3	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3638	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.09	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3639	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	324.5	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
3640	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.57	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3641	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3642	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.08	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3643	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3644	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.25	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3645	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.18	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3646	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3647	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	421.85	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
3648	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.04	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3649	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3650	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.11	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3651	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.09	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3652	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.33	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3653	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.24	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3654	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3655	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	582.45	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
3656	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.81	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3657	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.1	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3658	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.15	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3659	1395809	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3660	1395809	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3661	1395809	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3662	1395809	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3663	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3664	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3665	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3666	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3667	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3668	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3669	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3670	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3671	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3672	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3673	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3674	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3675	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3676	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3677	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3678	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3679	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3680	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3681	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3682	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3683	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3684	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3685	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3686	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3687	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3688	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3689	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3690	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3691	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3692	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3693	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3694	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3695	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3696	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3697	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3698	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3699	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3700	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3701	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3702	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3703	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3704	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3705	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3706	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3707	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3708	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3709	1406647	REPLACE 1 1/4 B/S HOUSE UNDER RENOV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3710	1418127	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3711	1418127	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3712	1418127	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3713	1418127	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3714	1418127	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3715	1418127	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3716	1418127	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3717	1418127	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3718	1418127	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3719	1418127	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
3720	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3721	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3722	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3723	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3724	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3725	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3726	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3727	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
3659	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.13	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3660	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.45	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3661	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.33	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3662	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.1	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3663	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	ACC0175950	2105	735	8/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3664	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	ACC0175936	2105	396.18	8/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3665	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	ACC0175936	2105	1070	8/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3666	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	PA00007008	2105	-176.55	8/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3667	108111 Accum Prov for Deprec - Salv	COR	8/1/2014	63401	PA00007008	2105	176.55	8/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3668	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	CS_RPL0001	3225	23.43	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3669	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	CS_RPL0002	3225	29.67	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3670	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	CS_RPL0001	3225	-23.43	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3671	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	CS_RPL0001	3225	12.63	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3672	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	CS_RPL0002	3225	15.99	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3673	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	CS_RPL0001	3225	-12.63	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3674	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CS_RPL0001	3225	34.11	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3675	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CS_RPL0002	3225	43.19	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3676	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CS_RPL0001	3225	-34.11	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3677	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	A&G0000001	3240	2.5	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3678	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	A&G0000002	3240	2.5	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3679	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	A&G0000001	3240	-2.5	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3680	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	A&G0000001	3240	1.35	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3681	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	A&G0000001	3240	-1.35	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3682	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	A&G0000002	3240	1.35	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3683	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	A&G0000001	3240	4.65	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3684	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	A&G0000002	3240	4.65	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3685	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	A&G0000001	3240	-4.65	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3686	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CSRV000001	3536	291.97	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3687	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CSRV000001	3536	-291.97	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3688	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CSRV000002	3536	291.97	8/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3689	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	1503	2.82	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3690	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	1503	1.52	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3691	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	1503	4.18	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3692	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3310	-7.39	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3693	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3310	-3.97	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3694	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3310	-10.96	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3695	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3320	1.94	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3696	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3320	1.04	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3697	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3320	2.88	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3698	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3340	5.9	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3699	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3340	3.18	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3700	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3340	8.76	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3701	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3350	-8.91	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3702	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3350	-4.79	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3703	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3350	-13.21	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3704	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3355	11.83	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3705	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3355	6.37	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3706	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3355	17.55	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3707	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3360	0.36	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3708	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3360	0.19	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3709	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3360	0.53	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3710	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	2070.9	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
3711	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	10	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3712	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175329	2104	19249.1	7/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
3713	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	140.4	7/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3714	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-4.92	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3715	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	7.7	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3716	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	2.21	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3717	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	23.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3718	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	20.22	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3719	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	1.49	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3720	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	ACC0177052	2105	1020	9/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3721	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	PA00007008	2105	-168.3	9/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3722	108000 Project Closed Removal	COR	9/1/2014	63401	PA00007008	2105	168.3	9/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3723	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	ACC0177052	2105	1299.56	9/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3724	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	PA00007008	2105	-214.43	9/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3725	108000 Project Closed Removal	COR	9/1/2014	63411	PA00007008	2105	214.43	9/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3726	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	CS_RPL0001	3225	60.26	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3727	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	CS_RPL0001	3225	-60.26	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3728	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3729	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3730	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3731	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3732	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3733	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3734	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3735	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3736	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3737	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3738	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3739	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3740	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3741	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3742	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3743	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3744	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3745	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3746	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3747	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3748	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3749	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3750	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3751	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3752	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3753	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3754	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3755	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3756	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3757	1420407	REPLACE 60' OF 1-1/2" BARE STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3758	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3759	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3760	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3761	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3762	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3763	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3764	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3765	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3766	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3767	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3768	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3769	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3770	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3771	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3772	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3773	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3774	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3775	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3776	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3777	1421467	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
3778	1428228	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
3779	1428228	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
3780	1428228	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
3781	1428228	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
3782	1428228	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
3783	1428228	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
3784	1430127	ABAND GAS SERV AT PL ==== 4943 QUEB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
3785	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3786	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3787	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3788	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3789	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3790	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3791	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3792	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3793	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3794	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3795	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3796	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
3728	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	CS_RPL0002	3225	60.26	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3729	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CS_RPL0001	3225	76.77	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3730	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CS_RPL0001	3225	-76.77	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3731	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CS_RPL0002	3225	76.77	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3732	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	A&G0000001	3240	2.76	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3733	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	A&G0000001	3240	3.52	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3734	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	CSRV000001	3536	113.98	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3735	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	CSRV000001	3536	-113.98	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3736	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	CSRV000002	3536	113.98	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3737	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CSRV000001	3536	145.21	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3738	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CSRV000002	3536	145.21	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3739	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CSRV000001	3536	-145.21	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3740	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	1503	-0.93	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3741	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-1.18	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3742	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3310	6.52	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3743	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	8.31	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3744	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3320	2.98	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3745	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	3.81	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3746	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3340	9.22	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3747	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	11.74	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3748	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3350	4.69	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3749	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	5.97	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3750	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3355	2	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3751	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	2.55	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3752	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3360	1.1	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3753	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	1.4	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3754	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0187008	2104	1976	7/1/2015		116180	Paving	SCATTERED	SERVICE	Paving	2015
3755	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	ACC0187010	2104	2424	7/1/2015		116180	Paving	SCATTERED	SERVICE	Paving	2015
3756	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	11.57	7/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3757	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	A&G0000001	3240	14.2	7/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
3758	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174645	2104	2437.4	6/1/2014		75360	Paving	BCA RELATED	MAIN	Paving	2015
3759	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0174740	2104	30408	6/1/2014		75360	Paving	BCA RELATED	MAIN	Paving	2015
3760	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	158.61	6/1/2014		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3761	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2104	4150.65	8/1/2014		75360	Paving	BCA RELATED	MAIN	Paving	2015
3762	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	14.16	8/1/2014		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3763	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	14.16	8/1/2014		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3764	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-14.16	8/1/2014		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3765	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	1.13	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3766	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-5.74	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3767	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-2.97	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3768	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.78	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3769	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	8.6	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3770	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	7.12	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3771	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	2.38	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3772	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	25.61	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3773	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	18.69	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3774	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-3.58	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3775	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	4.76	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3776	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	5.67	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3777	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.14	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3778	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	-13.91	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3779	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	31.5	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3780	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3330	32.48	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3781	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	65.17	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3782	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	70.83	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3783	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	28.14	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3784	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63401	ACC0185493	2105	3936.27	6/1/2015		169640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
3785	101000 Gas Plant In Service	CAPEX	1/1/2015	63100	ACC0181323	3102	1350.38	1/1/2015		169800	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3786	101000 Gas Plant In Service	CAPEX	1/1/2015	63100	DD_RPL0001	3220	231.72	1/1/2015		169800	Allocations	BCA RELATED	MAIN	Development & Design	2015
3787	101000 Gas Plant In Service	CAPEX	1/1/2015	63100	A&G0000001	3240	8.6	1/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3788	101000 Gas Plant In Service	CAPEX	1/1/2015	63100	ST_WG00001	3545	162.05	1/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3789	101000 Gas Plant In Service	CAPEX	2/1/2015	63100	ACC0182236	3102	139.67	2/1/2015		169800	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3790	101000 Gas Plant In Service	CAPEX	2/1/2015	63100	DD_RPL0001	3220	10.79	2/1/2015		169800	Allocations	BCA RELATED	MAIN	Development & Design	2015
3791	101000 Gas Plant In Service	CAPEX	2/1/2015	63100	A&G0000001	3240	1.28	2/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3792	101000 Gas Plant In Service	CAPEX	2/1/2015	63100	ST_WG00001	3545	13.97	2/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3793	101000 Gas Plant In Service	CAPEX	3/1/2015	63100	PA00083248	1503	0.96	3/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3794	101000 Gas Plant In Service	CAPEX	3/1/2015	63100	PA00083248	1503	-0.96	3/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3795	101000 Gas Plant In Service	CAPEX	3/1/2015	63100	ACC0183244	3102	24.53	3/1/2015		169800	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3796	101000 Gas Plant In Service	CAPEX	3/1/2015	63100	DD_RPL0001	3220	2.62	3/1/2015		169800	Allocations	BCA RELATED	MAIN	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3797	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3798	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3799	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3800	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3801	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3802	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3803	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3804	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3805	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3806	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3807	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3808	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3809	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3810	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3811	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3812	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3813	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3814	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3815	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3816	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3817	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3818	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3819	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3820	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3821	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3822	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3823	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3824	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3825	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3826	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3827	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3828	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3829	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3830	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3831	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3832	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3833	1434528	DC ARP 2 - MACOMB ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169800		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169800	100
3834	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3835	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3836	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3837	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3838	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3839	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3840	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3841	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3842	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3843	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3844	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3845	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3846	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3847	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3848	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3849	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3850	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3851	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3852	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3853	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3854	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3855	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3856	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3857	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3858	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3859	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3860	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3861	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3862	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3863	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3864	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3865	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
3797	101000 Gas Plant In Service	CAPEX	3/1/2015	63100	A&G0000001	3240	0.19	3/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3798	101000 Gas Plant In Service	CAPEX	3/1/2015	63100	ST_WG00001	3545	2.45	3/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3799	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	1503	0.01	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3800	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	1503	-0.88	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3801	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	131.77	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3802	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	156.95	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3803	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00007008	2105	-8703.62	4/1/2015		169800	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3804	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183694	2105	52749.2	4/1/2015		169800	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3805	108000 Project Closed Removal	COR	4/1/2015	63211	PA00007008	2105	8703.62	4/1/2015		169800	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3806	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	DD_RPL0001	3220	5952.85	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Development & Design	2015
3807	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	CS_RPL0001	3225	2715.34	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3808	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	382.11	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3809	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3310	-7.94	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3810	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3310	-0.45	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3811	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-248.56	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3812	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-208.69	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3813	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3320	7.59	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3814	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3320	0.43	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3815	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	211.99	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3816	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	177.99	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3817	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3340	1.06	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3818	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3340	18.6	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3819	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	488.82	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3820	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	582.2	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3821	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3350	11.99	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3822	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3350	0.74	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3823	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	185.81	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3824	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	221.3	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3825	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3355	4.74	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3826	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3355	0.27	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3827	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	120.6	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3828	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	143.64	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3829	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3360	1.38	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3830	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3360	0.07	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3831	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	111.37	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3832	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	93.51	4/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3833	101000 Gas Plant In Service	CAPEX	9/1/2015	63100	PA00007066	3545	-66.22	9/1/2015		169800	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3834	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182607	3102	565.9	3/1/2015		169801	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3835	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182720	3102	456.35	3/1/2015		169801	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3836	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	INV0182502	3102	65.88	3/1/2015		169801	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3837	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	INV0182938	3102	65.88	3/1/2015		169801	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3838	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	DD_RPL0001	3220	123.2	3/1/2015		169801	Allocations	BCA RELATED	MAIN	Development & Design	2015
3839	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	8.88	3/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3840	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ST_WG00001	3545	115.4	3/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3841	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	2.82	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3842	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.33	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3843	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183692	3102	17.94	4/1/2015		169801	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3844	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	INV9999999	3102	34.26	4/1/2015		169801	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3845	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	DD_RPL0001	3220	5.89	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Development & Design	2015
3846	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	0.42	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3847	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.69	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3848	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-5.98	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3849	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.59	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3850	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	5.14	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3851	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	1.59	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3852	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	13.82	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3853	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.07	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3854	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.66	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3855	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	3.09	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3856	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.35	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3857	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	-0.39	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3858	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	-0.05	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3859	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ST_WG00001	3545	5.22	4/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3860	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184271	2105	41249.58	5/1/2015		169801	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3861	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184271	2105	15643.86	5/1/2015		169801	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3862	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	PA00007008	2105	-9387.42	5/1/2015		169801	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3863	108000 Project Closed Removal	COR	5/1/2015	63211	PA00007008	2105	9387.42	5/1/2015		169801	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3864	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	DD_RPL0001	3220	6625.95	5/1/2015		169801	Allocations	BCA RELATED	MAIN	Development & Design	2015
3865	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	CS_RPL0001	3225	3700.58	5/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3866	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3867	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3868	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3869	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3870	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3871	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3872	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3873	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3874	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3875	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3876	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3877	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3878	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3879	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3880	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3881	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3882	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3883	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3884	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3885	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3886	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3887	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3888	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3889	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3890	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3891	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3892	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3893	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3894	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3895	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3896	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3897	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3898	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3899	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3900	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3901	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3902	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3903	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3904	1434529	DC ARP 2 - 8TH ST SE - WARD 8 - OPT	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
3905	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3906	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3907	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3908	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3909	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3910	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3911	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3912	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3913	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3914	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3915	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3916	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3917	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3918	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3919	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3920	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3921	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3922	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3923	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3924	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3925	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3926	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3927	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3928	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3929	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3930	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3931	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3932	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3933	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3934	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
3866	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	326.26	5/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3867	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	1503	13.84	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3868	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	99.39	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3869	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	100.83	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3870	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	ACC0185586	2101	2756	6/1/2015		169801	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3871	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00007008	2101	-454.74	6/1/2015		169801	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3872	108000 Project Closed Removal	COR	6/1/2015	63201	PA00007008	2101	454.74	6/1/2015		169801	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3873	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	DD_RLB0001	3219	61.08	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Development & Design	2015
3874	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	DD_RLB0001	3219	-61.08	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Development & Design	2015
3875	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	DD_RLB0002	3219	71.88	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Development & Design	2015
3876	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	DD_RNL0001	3220	52.72	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Development & Design	2015
3877	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	DD_RNL0002	3220	41.92	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Development & Design	2015
3878	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	DD_RNL0001	3220	-52.72	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Development & Design	2015
3879	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	CS_RPN0001	3225	29.54	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3880	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	CS_RPN0001	3225	-29.54	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3881	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	CS_RPN0002	3225	14.39	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3882	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	CS_RPL0001	3226	98.81	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3883	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	CS_RPL0001	3226	-98.81	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3884	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	CS_RPL0002	3226	113.96	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3885	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	A&G0000001	3240	13.71	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3886	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	3310	-18.29	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3887	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-213.02	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3888	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-216.12	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3889	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	3320	15.88	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3890	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	265.69	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3891	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	269.54	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3892	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	3340	42.85	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3893	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	498.96	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3894	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	506.21	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3895	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	3350	26.71	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3896	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	400.02	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3897	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	394.3	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3898	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	3355	6.2	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3899	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	180.11	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3900	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	177.54	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3901	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	3360	1.8	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3902	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	27.02	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3903	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	26.63	6/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3904	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-44.76	9/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3905	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	0.97	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3906	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0186016	3102	499.52	6/1/2015		169802	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3907	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	11.07	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Development & Design	2015
3908	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-11.07	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Development & Design	2015
3909	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	13.03	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Development & Design	2015
3910	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	9.56	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Development & Design	2015
3911	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	7.6	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Development & Design	2015
3912	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-9.56	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Development & Design	2015
3913	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	2.8	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3914	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-1.29	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3915	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	1.11	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3916	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	3	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3917	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	1.87	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3918	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	0.44	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3919	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	0.13	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3920	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ST_WG00001	3545	59.94	6/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3921	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	1.45	7/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3922	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186497	3102	18.36	7/1/2015		169802	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3923	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0187007	3102	880.73	7/1/2015		169802	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3924	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0187026	3102	70.15	7/1/2015		169802	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3925	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	INV0186760	3102	67.81	7/1/2015		169802	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3926	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	29.53	7/1/2015		169802	Allocations	BCA RELATED	MAIN	Development & Design	2015
3927	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	63.18	7/1/2015		169802	Allocations	BCA RELATED	MAIN	Development & Design	2015
3928	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	6.98	7/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3929	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-2.56	7/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3930	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	2.19	7/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3931	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	6.01	7/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3932	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	3.4	7/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3933	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	1.56	7/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3934	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	0.4	7/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
3935	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3936	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3937	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3938	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3939	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3940	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3941	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3942	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3943	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3944	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3945	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3946	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3947	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3948	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3949	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3950	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3951	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3952	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3953	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3954	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3955	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3956	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3957	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3958	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3959	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3960	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3961	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3962	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3963	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3964	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3965	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3966	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3967	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3968	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3969	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3970	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3971	1434530	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
3972	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3973	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3974	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3975	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3976	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3977	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3978	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3979	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3980	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3981	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3982	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3983	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3984	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3985	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3986	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3987	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3988	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3989	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3990	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3991	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3992	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3993	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3994	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3995	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3996	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3997	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3998	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
3999	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4000	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4001	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4002	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4003	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
3935	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ST_WG00001	3545	155.56	7/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3936	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	396.31	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3937	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188385	2105	10314.68	9/1/2015		169802	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3938	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188385	2105	28726.97	9/1/2015		169802	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3939	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188511	2105	29008.06	9/1/2015		169802	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3940	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188511	2105	29396.15	9/1/2015		169802	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3941	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2105	3515.33	9/1/2015		169802	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3942	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007008	2105	-16658.6	9/1/2015		169802	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3943	108000 Project Closed Removal	COR	9/1/2015	63211	PA00007008	2105	16658.6	9/1/2015		169802	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
3944	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	2426.21	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Development & Design	2015
3945	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	2357.25	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Development & Design	2015
3946	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPN0001	3221	0.17	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3947	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPL0001	3222	11.23	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3948	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPN0001	3225	1072.29	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3949	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPL0001	3226	4489.16	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3950	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	323.49	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3951	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-653.4	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3952	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	557.26	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3953	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	1530.45	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3954	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	1260.03	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3955	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	382.36	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3956	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	146.7	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3957	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-79.96	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3958	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	1503	0.14	1/1/2016		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3959	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192553	3102	70.31	1/1/2016		169802	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3960	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RLB0001	3219	2.54	1/1/2016		169802	Allocations	BCA RELATED	MAIN	Development & Design	2016
3961	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RNL0001	3220	5.35	1/1/2016		169802	Allocations	BCA RELATED	MAIN	Development & Design	2016
3962	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	0.3	1/1/2016		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3963	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3310	-0.43	1/1/2016		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3964	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3320	0.23	1/1/2016		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3965	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3340	0.59	1/1/2016		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3966	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3350	0.41	1/1/2016		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3967	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3355	0.15	1/1/2016		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3968	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3360	0.05	1/1/2016		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3969	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ST_WG00001	3545	7.03	1/1/2016		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3970	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	-0.01	9/1/2016		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3971	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-1.45	9/1/2016		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
3972	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0183244	3102	2530.08	3/1/2015		169803	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3973	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	DD_RPL0001	3220	270.11	3/1/2015		169803	Allocations	BCA RELATED	MAIN	Development & Design	2015
3974	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	19.48	3/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3975	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ST_WG00001	3545	253.01	3/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3976	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	6.34	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3977	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.72	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3978	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0184181	3102	92.38	4/1/2015		169803	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3979	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	INV9999999	3102	83.37	4/1/2015		169803	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3980	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	DD_RPL0001	3220	19.83	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Development & Design	2015
3981	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	1.41	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3982	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-1.54	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3983	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-13.39	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3984	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1.32	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3985	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	11.52	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3986	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	3.55	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3987	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	30.97	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3988	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.19	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3989	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	1.71	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3990	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.8	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3991	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	6.95	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3992	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	-0.73	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3993	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	-0.09	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3994	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ST_WG00001	3545	17.58	4/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3995	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184587	3102	336.62	5/1/2015		169803	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3996	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	DD_RPL0001	3220	39.2	5/1/2015		169803	Allocations	BCA RELATED	MAIN	Development & Design	2015
3997	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	2.12	5/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3998	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ST_WG00001	3545	33.66	5/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
3999	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	0.04	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4000	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	0.6	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4001	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	0.07	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4002	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0186016	3102	18.36	6/1/2015		169803	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4003	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	0.41	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4004	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4005	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4006	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4007	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4008	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4009	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4010	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4011	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4012	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4013	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4014	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4015	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4016	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4017	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4018	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4019	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4020	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4021	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4022	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4023	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4024	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4025	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4026	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4027	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4028	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4029	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4030	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4031	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4032	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4033	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4034	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4035	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4036	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4037	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4038	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4039	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4040	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4041	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4042	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4043	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4044	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4045	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4046	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4047	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4048	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4049	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4050	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4051	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4052	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4053	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4054	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4055	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4056	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4057	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4058	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4059	1434531	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
4060	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4061	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4062	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4063	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4064	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4065	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4066	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4067	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4068	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4069	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4070	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4071	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4072	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4004	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-0.41	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Development & Design	2015
4005	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	0.48	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Development & Design	2015
4006	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	0.35	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Development & Design	2015
4007	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	0.28	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Development & Design	2015
4008	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-0.35	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Development & Design	2015
4009	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	0.1	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4010	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-0.05	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4011	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-1.28	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4012	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-0.15	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4013	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	0.04	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4014	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	1.59	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4015	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	0.19	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4016	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	0.11	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4017	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	3	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4018	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	0.36	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4019	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	0.07	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4020	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	2.37	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4021	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	0.28	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4022	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	0.02	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4023	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	1.07	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4024	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	0.13	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4025	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	0.01	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4026	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	0.16	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4027	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	0.02	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4028	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ST_WG00001	3545	2.2	6/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4029	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	0.03	7/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4030	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186497	3102	17.94	7/1/2015		169803	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4031	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	0.51	7/1/2015		169803	Allocations	BCA RELATED	MAIN	Development & Design	2015
4032	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	1.09	7/1/2015		169803	Allocations	BCA RELATED	MAIN	Development & Design	2015
4033	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	0.12	7/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4034	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-0.05	7/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4035	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	0.04	7/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4036	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	0.1	7/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4037	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	0.06	7/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4038	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	0.03	7/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4039	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	0.01	7/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4040	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ST_WG00001	3545	2.69	7/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4041	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	389	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4042	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2105	21767	9/1/2015		169803	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4043	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2105	77330.72	9/1/2015		169803	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4044	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007008	2105	-16351.12	9/1/2015		169803	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4045	108000 Project Closed Removal	COR	9/1/2015	63211	PA00007008	2105	16351.12	9/1/2015		169803	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4046	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	2381.43	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Development & Design	2015
4047	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	2313.74	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Development & Design	2015
4048	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPN0001	3221	0.17	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4049	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPL0001	3222	11.02	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4050	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPN0001	3225	1052.49	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4051	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPL0001	3226	4406.3	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4052	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	317.51	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4053	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-641.35	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4054	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	546.97	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4055	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	1502.21	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4056	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	1236.77	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4057	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	375.3	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4058	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	143.99	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4059	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-114.71	9/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4060	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	TL00185055	1116	727.12	5/1/2015		169804	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4061	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	TL00185055	1117	681.69	5/1/2015		169804	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4062	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	PAYA010802	1300	278.71	5/1/2015		169804	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4063	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	BN01000001	1503	203.21	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4064	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	NPL_UN0001	1655	263.42	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4065	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184588	2105	23569.27	5/1/2015		169804	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4066	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184710	2105	43379.21	5/1/2015		169804	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4067	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	PA00007008	2105	-11046.5	5/1/2015		169804	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4068	108000 Project Closed Removal	COR	5/1/2015	63211	PA00007008	2105	11046.5	5/1/2015		169804	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4069	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	TL00185055	3072	36	5/1/2015		169804	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4070	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184587	3102	639.6	5/1/2015		169804	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4071	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	CELL000001	3184	22.3	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4072	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	CELL000001	3184	23.78	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4073	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4074	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4075	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4076	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4077	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4078	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4079	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4080	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4081	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4082	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4083	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4084	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4085	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4086	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4087	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4088	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4089	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4090	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4091	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4092	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4093	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4094	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4095	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4096	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4097	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4098	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4099	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4100	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4101	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4102	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4103	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4104	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4105	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4106	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4107	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4108	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4109	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4110	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4111	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4112	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4113	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4114	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4115	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4116	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4117	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4118	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4119	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4120	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4121	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4122	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4123	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4124	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4125	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4126	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4127	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4128	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4129	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4130	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4131	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4132	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4133	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4134	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4135	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4136	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4137	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4138	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4139	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4140	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4141	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4073	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	DD_RPL0001	3220	164.07	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Development & Design	2015
4074	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	DD_RPL0001	3220	7871.47	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Development & Design	2015
4075	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	CS_RPL0001	3225	140.12	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4076	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	CS_RPL0001	3225	4354.61	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4077	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	A&G0000001	3240	10.76	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4078	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	387.96	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4079	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	BN01000001	3310	-435.55	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4080	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	BN01000001	3320	543.22	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4081	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	BN01000001	3340	1020.18	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4082	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	BN01000001	3350	806.19	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4083	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	BN01000001	3355	362.98	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4084	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	BN01000001	3360	54.45	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4085	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	TP_GT00001	3515	106.08	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4086	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	POE_WG0001	3530	16.6	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4087	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	SMTOOL0001	3535	0.09	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4088	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ST_WG00001	3545	63.96	5/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4089	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PAYA010802	1300	-278.71	6/1/2015		169804	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4090	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	1503	-0.86	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4091	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	1503	20.29	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4092	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	1503	-199.49	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4093	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	1503	29.48	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4094	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	1503	2.5	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4095	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	246.36	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4096	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	117.09	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4097	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	119.78	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4098	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2105	31295.14	6/1/2015		169804	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4099	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185493	2105	17483.75	6/1/2015		169804	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4100	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185590	2105	249.19	6/1/2015		169804	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4101	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00007008	2105	-8089.63	6/1/2015		169804	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4102	108000 Project Closed Removal	COR	6/1/2015	63211	PA00007008	2105	8089.63	6/1/2015		169804	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4103	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0186016	3102	35.87	6/1/2015		169804	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4104	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	1087.44	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Development & Design	2015
4105	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	1279.68	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Development & Design	2015
4106	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-1087.44	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Development & Design	2015
4107	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	938.59	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Development & Design	2015
4108	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-938.59	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Development & Design	2015
4109	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	746.35	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Development & Design	2015
4110	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	CS_RPN0001	3225	-2.99	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4111	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	CS_RPN0002	3225	-1.46	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4112	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	CS_RPN0001	3225	2.99	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4113	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	525.52	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4114	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0002	3225	256	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4115	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	-525.52	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4116	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	CS_RPL0001	3226	-9.99	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4117	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	CS_RPL0002	3226	-11.53	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4118	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	CS_RPL0001	3226	9.99	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4119	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	1757.79	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4120	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0002	3226	2027.32	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4121	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	-1757.79	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4122	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	244.31	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4123	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	3310	1.14	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4124	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3310	-5.35	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4125	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3310	427.6	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4126	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3310	-43.49	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4127	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3310	-63.18	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4128	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-325.55	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4129	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-250.96	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4130	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-256.74	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4131	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	3320	-0.99	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4132	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3320	-533.31	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4133	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3320	78.81	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4134	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3320	54.24	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4135	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3320	6.67	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4136	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	282.44	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4137	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	320.21	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4138	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	313	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4139	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	3340	-2.66	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4140	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3340	101.86	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4141	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3340	-1001.56	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4142	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4143	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4144	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4145	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4146	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4147	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4148	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4149	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4150	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4151	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4152	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4153	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4154	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4155	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4156	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4157	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4158	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4159	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4160	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4161	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4162	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4163	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4164	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4165	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4166	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4167	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4168	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4169	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4170	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4171	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4172	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4173	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4174	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4175	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4176	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4177	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4178	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4179	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4180	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4181	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4182	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4183	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4184	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4185	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4186	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4187	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4188	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4189	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4190	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4191	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4192	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4193	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4194	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4195	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4196	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4197	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4198	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4199	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4200	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4201	1434532	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
4202	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4203	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4204	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4205	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4206	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4207	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4208	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4209	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4210	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4142	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3340	12.54	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4143	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3340	148	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4144	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	762.52	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4145	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	587.82	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4146	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	601.36	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4147	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	3350	-1.66	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4148	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3350	-791.48	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4149	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3350	9.91	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4150	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3350	116.95	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4151	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3350	80.49	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4152	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	475.33	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4153	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	475.22	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4154	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	464.52	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4155	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	3355	-0.39	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4156	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3355	4.46	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4157	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3355	36.24	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4158	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3355	-356.34	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4159	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3355	52.66	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4160	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	110.32	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4161	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	209.15	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4162	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	213.97	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4163	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	BN01000001	3360	-0.11	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4164	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3360	5.44	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4165	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3360	7.9	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4166	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3360	-53.45	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4167	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3360	0.67	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4168	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	32.03	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4169	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	31.37	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4170	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	32.1	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4171	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ST_WG00001	3545	4.3	6/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4172	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	29.94	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4173	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187064	2105	12778.75	8/1/2015		169804	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4174	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	PA00007008	2105	-2108.49	8/1/2015		169804	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4175	108000 Project Closed Removal	COR	8/1/2015	63211	PA00007008	2105	2108.49	8/1/2015		169804	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4176	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	231.94	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Development & Design	2015
4177	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	224.33	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Development & Design	2015
4178	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPN0001	3225	168.52	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4179	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPL0001	3226	384.85	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4180	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	58.28	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4181	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	476.32	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4182	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-468.4	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4183	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-1115.47	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4184	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-740.18	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4185	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-261.38	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4186	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	8.85	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4187	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-29.94	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4188	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	29.94	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4189	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-476.32	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4190	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-59.16	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4191	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	468.4	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4192	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	50.84	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4193	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	1115.47	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4194	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	138.57	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4195	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	740.18	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4196	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	96.93	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4197	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	261.38	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4198	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	37.13	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4199	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-8.85	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4200	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	8.85	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4201	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-25.33	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4202	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0185097	3102	1126.22	5/1/2015		169805	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4203	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	DD_RPL0001	3220	131.16	5/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2015
4204	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	7.1	5/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4205	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ST_WG00001	3545	112.62	5/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4206	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	310.65	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4207	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	2	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4208	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	0.24	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4209	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185493	2105	23147.22	6/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4210	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185590	2105	13274.22	6/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4211	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4212	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4213	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4214	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4215	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4216	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4217	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4218	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4219	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4220	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4221	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4222	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4223	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4224	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4225	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4226	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4227	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4228	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4229	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4230	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4231	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4232	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4233	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4234	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4235	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4236	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4237	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4238	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4239	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4240	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4241	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4242	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4243	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4244	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4245	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4246	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4247	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4248	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4249	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4250	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4251	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4252	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4253	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4254	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4255	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4256	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4257	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4258	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4259	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4260	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4261	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4262	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4263	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4264	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4265	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4266	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4267	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4268	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4269	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4270	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4271	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4272	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4273	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4274	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4275	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4276	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4277	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4278	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4279	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4211	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185866	2105	25181.98	6/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4212	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00007008	2105	-10164.56	6/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4213	108000 Project Closed Removal	COR	6/1/2015	63211	PA00007008	2105	10164.56	6/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4214	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185494	3102	215.65	6/1/2015		169805	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4215	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0186016	3102	397.6	6/1/2015		169805	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4216	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	1378.96	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2015
4217	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-1378.96	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2015
4218	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	1622.73	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2015
4219	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	1190.19	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2015
4220	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	946.42	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2015
4221	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-1190.19	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2015
4222	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	660.31	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4223	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0002	3225	321.66	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4224	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	-660.31	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4225	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	2208.65	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4226	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0002	3226	2547.31	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4227	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	-2208.65	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4228	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	310.16	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4229	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-410.51	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4230	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-4.28	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4231	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-0.51	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4232	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	356.14	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4233	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	0.64	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4234	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	5.34	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4235	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	961.52	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4236	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	10.02	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4237	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	1.2	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4238	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	599.37	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4239	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	7.92	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4240	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	0.95	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4241	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	139.12	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4242	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	3.56	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4243	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	0.43	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4244	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	40.39	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4245	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	0.06	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4246	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	0.53	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4247	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ST_WG00001	3545	73.59	6/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4248	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	180.43	7/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4249	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186117	2105	21981.92	7/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4250	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186245	2105	4730.57	7/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4251	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186620	2105	10374.92	7/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4252	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	PA00007008	2105	-6119.42	7/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4253	108000 Project Closed Removal	COR	7/1/2015	63211	PA00007008	2105	6119.42	7/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4254	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186497	3102	139.67	7/1/2015		169805	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4255	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	1059.89	7/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2015
4256	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	2267.86	7/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2015
4257	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPN0001	3225	84.22	7/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4258	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPL0001	3226	2603.98	7/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4259	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	218.01	7/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4260	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-318.26	7/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4261	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	271.21	7/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4262	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	745.46	7/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4263	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	421.95	7/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4264	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	193.06	7/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4265	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	49.2	7/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4266	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ST_WG00001	3545	20.95	7/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4267	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	365.49	8/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4268	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187064	2105	31944.89	8/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4269	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187204	2105	27560	8/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4270	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187465	2105	28731.86	8/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4271	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	40360.41	8/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4272	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	26947.16	8/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4273	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	PA00007008	2105	-25664.82	8/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4274	108000 Project Closed Removal	COR	8/1/2015	63211	PA00007008	2105	25664.82	8/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4275	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187571	3102	1265.81	8/1/2015		169805	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4276	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	2846.12	8/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2015
4277	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	2752.78	8/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2015
4278	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPN0001	3225	2051.24	8/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4279	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPL0001	3226	4684.41	8/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4280	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4281	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4282	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4283	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4284	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4285	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4286	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4287	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4288	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4289	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4290	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4291	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4292	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4293	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4294	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4295	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4296	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4297	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4298	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4299	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4300	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4301	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4302	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4303	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4304	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4305	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4306	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4307	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4308	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4309	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4310	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4311	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4312	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4313	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4314	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4315	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4316	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4317	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4318	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4319	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4320	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4321	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4322	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4323	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4324	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4325	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4326	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4327	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4328	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4329	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4330	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4331	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4332	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4333	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4334	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4335	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4336	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4337	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4338	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4339	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4340	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4341	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4342	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4343	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4344	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4345	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4346	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4347	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4348	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4280	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	715.98	8/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4281	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	5815.61	8/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4282	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-5718.75	8/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4283	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-13619.03	8/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4284	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-9037.05	8/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4285	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-3191.28	8/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4286	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	108.04	8/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4287	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ST_WG00001	3545	189.87	8/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4288	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	188.48	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4289	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-365.49	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4290	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	365.49	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4291	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188511	2105	47934.18	9/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4292	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007008	2105	-7909.14	9/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4293	108000 Project Closed Removal	COR	9/1/2015	63211	PA00007008	2105	7909.14	9/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4294	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188508	3102	233.84	9/1/2015		169805	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4295	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	1157.53	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2015
4296	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	1124.63	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2015
4297	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPN0001	3221	0.08	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4298	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPL0001	3222	5.33	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4299	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPN0001	3225	509.1	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4300	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPL0001	3226	2131.36	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4301	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	154.41	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4302	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-310.76	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4303	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-5815.61	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4304	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-722.32	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4305	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	265.02	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4306	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	5718.75	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4307	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	620.76	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4308	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	727.87	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4309	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	13619.03	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4310	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	1691.86	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4311	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	599.26	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4312	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	9037.05	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4313	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	1183.41	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4314	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	181.85	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4315	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	3191.28	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4316	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	453.33	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4317	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	69.77	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4318	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-108.04	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4319	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	108.04	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4320	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ST_WG00001	3545	23.38	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4321	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-156	9/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4322	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	1503	45.72	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4323	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2105	13074.67	10/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4324	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	PA00007008	2105	-2157.32	10/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4325	108000 Project Closed Removal	COR	10/1/2015	63211	PA00007008	2105	2157.32	10/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4326	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RLB0001	3219	435.37	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2016
4327	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RNL0001	3220	419.6	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2016
4328	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPN0001	3221	0.33	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4329	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPL0001	3222	30.02	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4330	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPN0001	3225	282.92	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4331	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPL0001	3226	863.05	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4332	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	60.44	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4333	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3310	-155.54	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4334	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3320	109.69	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4335	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3340	213.54	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4336	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3350	106.75	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4337	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3355	66.12	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4338	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3360	12.43	10/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4339	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	1503	124.54	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4340	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190091	2105	34036.36	11/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4341	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2105	984.4	11/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4342	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	PA00007008	2105	-5778.43	11/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4343	108000 Project Closed Removal	COR	11/1/2015	63211	PA00007008	2105	5778.43	11/1/2015		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4344	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RLB0001	3219	825.4	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2016
4345	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RNL0001	3220	2910.67	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Development & Design	2016
4346	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPN0001	3221	0.88	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4347	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPL0001	3222	52.71	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4348	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPN0001	3225	361.55	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4349	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4350	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4351	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4352	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4353	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4354	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4355	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4356	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4357	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4358	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4359	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4360	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4361	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4362	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4363	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4364	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4365	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4366	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4367	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4368	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4369	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4370	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4371	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4372	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4373	1434568	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
4374	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4375	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4376	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4377	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4378	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4379	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4380	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4381	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4382	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4383	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4384	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4385	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4386	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4387	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4388	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4389	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4390	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4391	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4392	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4393	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4394	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4395	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4396	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4397	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4398	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4399	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4400	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4401	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4402	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4403	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4404	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4405	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4406	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4407	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4408	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4409	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4410	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4411	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4412	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4413	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4414	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4415	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4416	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4417	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4349	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPL0001	3226	1583.57	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4350	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	163.66	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4351	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3310	-429.09	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4352	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3320	179.35	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4353	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3340	589.08	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4354	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3350	247.01	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4355	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3355	70.6	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4356	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3360	26.48	11/1/2015		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4357	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	1503	90.95	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4358	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192963	2105	34940	2/1/2016		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4359	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	PA00007008	2105	-5765.1	2/1/2016		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4360	108000 Project Closed Removal	COR	2/1/2016	63211	PA00007008	2105	5765.1	2/1/2016		169805	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4361	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RLB0001	3219	627.23	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Development & Design	2016
4362	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RNL0001	3220	784.22	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Development & Design	2016
4363	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPN0001	3221	0.54	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4364	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPL0001	3222	38.6	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4365	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPN0001	3225	358.3	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4366	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPL0001	3226	1184.04	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4367	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	134.92	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4368	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3310	-311.72	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4369	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3320	167.63	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4370	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3340	427.9	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4371	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3350	254.77	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4372	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3355	106.15	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4373	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3360	1.03	2/1/2016		169805	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4374	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	11.43	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4375	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0186007	3102	5882.27	6/1/2015		169806	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4376	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	130.37	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015
4377	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-130.37	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015
4378	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	153.42	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015
4379	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	112.53	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015
4380	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	89.48	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015
4381	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-112.53	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015
4382	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	32.81	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4383	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-15.1	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4384	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	13.11	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4385	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	35.38	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4386	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	22.05	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4387	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	5.12	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4388	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	1.49	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4389	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ST_WG00001	3545	705.87	6/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4390	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	232.72	7/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4391	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186117	2105	21116.43	7/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4392	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186245	2105	18313.26	7/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4393	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186620	2105	7248.7	7/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4394	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	PA00007008	2105	-7701.93	7/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4395	108000 Project Closed Removal	COR	7/1/2015	63211	PA00007008	2105	7701.93	7/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4396	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186497	3102	4189.58	7/1/2015		169806	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4397	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	1448.26	7/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015
4398	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	3098.86	7/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015
4399	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPN0001	3225	106	7/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4400	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPL0001	3226	3277.38	7/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4401	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	301.39	7/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4402	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-410.49	7/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4403	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	349.81	7/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4404	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	961.49	7/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4405	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	544.23	7/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4406	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	249.01	7/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4407	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	63.45	7/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4408	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ST_WG00001	3545	628.44	7/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4409	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	363.49	8/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4410	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187204	2105	17340.52	8/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4411	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187064	2105	13171.32	8/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4412	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187465	2105	14682.56	8/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4413	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	775.5	8/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4414	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	109199.49	8/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4415	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	PA00007008	2105	-25602.95	8/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4416	108000 Project Closed Removal	COR	8/1/2015	63211	PA00007008	2105	25602.95	8/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4417	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	2816.34	8/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4418	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4419	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4420	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4421	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4422	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4423	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4424	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4425	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4426	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4427	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4428	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4429	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4430	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4431	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4432	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4433	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4434	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4435	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4436	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4437	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4438	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4439	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4440	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4441	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4442	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4443	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4444	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4445	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4446	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4447	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4448	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4449	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4450	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4451	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4452	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4453	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4454	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4455	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4456	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4457	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4458	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4459	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4460	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4461	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4462	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4463	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4464	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4465	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4466	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4467	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4468	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4469	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4470	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4471	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4472	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4473	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4474	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4475	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4476	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4477	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4478	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4479	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4480	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4481	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4482	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4483	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4484	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4485	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4486	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4418	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	2723.98	8/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015
4419	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPN0001	3225	2046.3	8/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4420	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPL0001	3226	4673.12	8/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4421	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	707.62	8/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4422	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	5783.88	8/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4423	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-5687.56	8/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4424	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-13544.75	8/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4425	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-8987.76	8/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4426	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-3173.87	8/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4427	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	107.45	8/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4428	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	1503	17.79	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4429	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	0.28	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4430	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-363.49	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4431	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	363.49	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4432	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	ACC0188818	2101	4530.88	9/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4433	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007008	2101	-747.6	9/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4434	108000 Project Closed Removal	COR	9/1/2015	63201	PA00007008	2101	747.6	9/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4435	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188511	2105	71.54	9/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4436	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007008	2105	-11.8	9/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4437	108000 Project Closed Removal	COR	9/1/2015	63211	PA00007008	2105	11.8	9/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4438	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	DD_RLB0001	3219	108.88	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015
4439	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	1.72	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015
4440	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	DD_RNL0001	3220	105.79	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015
4441	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	1.67	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2015
4442	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	INSRPN0001	3221	0.01	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4443	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	INSRPL0001	3222	0.5	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4444	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPL0001	3222	0.01	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4445	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	CS_RPN0001	3225	48.12	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4446	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPN0001	3225	0.76	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4447	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	CS_RPL0001	3226	201.46	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4448	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPL0001	3226	3.18	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4449	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	A&G0000001	3240	14.53	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4450	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	0.23	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4451	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3310	-29.32	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4452	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-0.46	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4453	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-5783.88	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4454	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-718.38	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4455	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3320	25	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4456	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	0.4	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4457	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	5687.56	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4458	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	617.38	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4459	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3340	68.68	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4460	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	1.09	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4461	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	13544.75	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4462	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	1682.63	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4463	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3350	56.55	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4464	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	0.89	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4465	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	8987.76	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4466	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	1176.95	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4467	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3355	17.16	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4468	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	0.27	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4469	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	3173.87	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4470	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	450.86	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4471	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3360	6.58	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4472	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	0.1	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4473	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-107.45	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4474	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	107.45	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4475	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-495.09	9/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4476	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	TL00189874	1116	73.82	10/1/2015		169806	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4477	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	PAYA010101	1300	14.64	10/1/2015		169806	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4478	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	1503	24.3	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4479	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	1503	3.02	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4480	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	NPL_UN0001	1655	14.01	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4481	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189473	2105	6948.2	10/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4482	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	PA00007008	2105	-1146.45	10/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4483	108000 Project Closed Removal	COR	10/1/2015	63211	PA00007008	2105	1146.45	10/1/2015		169806	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4484	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	CELL000001	3184	0.9	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4485	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RLB0001	3219	231.36	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2016
4486	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RNL0001	3220	222.99	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Development & Design	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4487	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4488	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4489	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4490	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4491	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4492	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4493	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4494	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4495	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4496	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4497	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4498	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4499	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4500	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4501	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4502	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4503	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4504	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4505	1434569	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
4506	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4507	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4508	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4509	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4510	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4511	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4512	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4513	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4514	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4515	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4516	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4517	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4518	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4519	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4520	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4521	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4522	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4523	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4524	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4525	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4526	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4527	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4528	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4529	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4530	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4531	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4532	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4533	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4534	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4535	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4536	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4537	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4538	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4539	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4540	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4541	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4542	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4543	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4544	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4545	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4546	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4547	1434570	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
4548	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4549	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4550	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4551	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4552	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4553	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4554	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4555	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4487	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPN0001	3221	0.18	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4488	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPL0001	3222	15.96	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4489	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPN0001	3225	150.35	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4490	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPL0001	3226	458.65	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4491	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	32.12	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4492	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	A&G0000001	3240	0.42	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4493	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3310	-82.66	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4494	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	3310	-10.29	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4495	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3320	58.29	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4496	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	3320	7.25	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4497	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3340	113.48	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4498	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	3340	14.12	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4499	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3350	56.73	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4500	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	3350	7.06	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4501	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3355	35.14	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4502	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	3355	4.37	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4503	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3360	6.61	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4504	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	3360	0.82	10/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4505	101000 Gas Plant In Service	CAPEX	11/1/2015	63250	PAYA010101	1300	-14.64	11/1/2015		169806	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4506	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	55.56	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4507	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00007008	2105	-1824.8	6/1/2015		169807	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4508	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185866	2105	6466.99	6/1/2015		169807	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4509	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185590	2105	4592.39	6/1/2015		169807	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4510	108000 Project Closed Removal	COR	6/1/2015	63211	PA00007008	2105	1824.8	6/1/2015		169807	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4511	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-245.12	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Development & Design	2015
4512	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	288.45	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Development & Design	2015
4513	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	245.12	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Development & Design	2015
4514	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	168.23	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Development & Design	2015
4515	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-211.56	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Development & Design	2015
4516	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	211.56	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Development & Design	2015
4517	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0002	3225	57.75	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4518	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	-118.54	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4519	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	118.54	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4520	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0002	3226	457.31	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4521	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	-396.51	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4522	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	396.51	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4523	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	55.06	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4524	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-73.42	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4525	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	63.69	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4526	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	171.96	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4527	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	107.19	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4528	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	24.88	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4529	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	7.22	6/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4530	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	197.2	7/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4531	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	PA00007008	2105	-6695.3	7/1/2015		169807	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4532	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186620	2105	9993	7/1/2015		169807	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4533	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186620	2105	11378.53	7/1/2015		169807	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4534	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186245	2105	6831.42	7/1/2015		169807	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4535	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186117	2105	12374.64	7/1/2015		169807	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4536	108000 Project Closed Removal	COR	7/1/2015	63211	PA00007008	2105	6695.3	7/1/2015		169807	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4537	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	1155.29	7/1/2015		169807	Allocations	BCA RELATED	MAIN	Development & Design	2015
4538	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	2471.98	7/1/2015		169807	Allocations	BCA RELATED	MAIN	Development & Design	2015
4539	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPN0001	3225	92.14	7/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4540	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPL0001	3226	2849.03	7/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4541	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	237.48	7/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4542	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-347.84	7/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4543	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	296.41	7/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4544	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	814.73	7/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4545	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	461.16	7/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4546	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	211	7/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4547	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	53.77	7/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4548	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	305.85	7/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4549	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186117	2105	5178.6	7/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4550	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186245	2105	10941.85	7/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4551	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186620	2105	22650.5	7/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4552	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186620	2105	24163.41	7/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4553	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	PA00007008	2105	-10384.17	7/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4554	108000 Project Closed Removal	COR	7/1/2015	63211	PA00007008	2105	10384.17	7/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4555	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	1791.81	7/1/2015		169808	Allocations	BCA RELATED	MAIN	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4556	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4557	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4558	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4559	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4560	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4561	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4562	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4563	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4564	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4565	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4566	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4567	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4568	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4569	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4570	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4571	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4572	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4573	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4574	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4575	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4576	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4577	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4578	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4579	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4580	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4581	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4582	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4583	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4584	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4585	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4586	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4587	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4588	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4589	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4590	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4591	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4592	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4593	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4594	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4595	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4596	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4597	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4598	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4599	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4600	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4601	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4602	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4603	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4604	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4605	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4606	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4607	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4608	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4609	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4610	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4611	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4612	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4613	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4614	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4615	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4616	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4617	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4618	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4619	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4620	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4621	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4622	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4623	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4624	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4556	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	3833.94	7/1/2015		169808	Allocations	BCA RELATED	MAIN	Development & Design	2015
4557	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPN0001	3225	142.91	7/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4558	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPL0001	3226	4418.74	7/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4559	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	368.34	7/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4560	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-539.48	7/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4561	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	459.72	7/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4562	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	1263.62	7/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4563	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	715.24	7/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4564	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	327.26	7/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4565	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	83.39	7/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4566	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	230.71	8/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4567	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187064	2105	24521.64	8/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4568	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187204	2105	8249.64	8/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4569	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187465	2105	6844.5	8/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4570	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	19980.5	8/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4571	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	38889.14	8/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4572	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	PA00007008	2105	-16250.09	8/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4573	108000 Project Closed Removal	COR	8/1/2015	63211	PA00007008	2105	16250.09	8/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4574	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	1787.52	8/1/2015		169808	Allocations	BCA RELATED	MAIN	Development & Design	2015
4575	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	1728.9	8/1/2015		169808	Allocations	BCA RELATED	MAIN	Development & Design	2015
4576	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPN0001	3225	1298.78	8/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4577	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPL0001	3226	2966.01	8/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4578	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	449.13	8/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4579	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	3671.01	8/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4580	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-3609.87	8/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4581	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-8596.8	8/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4582	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-5704.5	8/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4583	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-2014.44	8/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4584	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	68.2	8/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4585	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-230.71	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4586	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	230.71	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4587	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-3671.01	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4588	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-455.95	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4589	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	3609.87	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4590	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	391.85	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4591	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	8596.8	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4592	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	1067.96	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4593	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	5704.5	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4594	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	747.01	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4595	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	2014.44	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4596	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	286.16	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4597	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-68.2	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4598	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	68.2	9/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4599	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	1503	237.2	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4600	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189473	2105	18809.21	10/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4601	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2105	23498.29	10/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4602	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189605	2105	25530.91	10/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4603	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	PA00007008	2105	-11193.34	10/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4604	108000 Project Closed Removal	COR	10/1/2015	63211	PA00007008	2105	11193.34	10/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4605	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RLB0001	3219	2258.91	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Development & Design	2016
4606	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RNL0001	3220	2177.12	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Development & Design	2016
4607	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPN0001	3221	1.73	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4608	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPL0001	3222	155.78	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4609	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPN0001	3225	1467.93	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4610	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPL0001	3226	4477.98	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4611	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	313.57	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4612	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3310	-807.04	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4613	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3320	569.14	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4614	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3340	1107.95	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4615	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3350	553.9	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4616	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3355	343.08	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4617	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3360	64.49	10/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4618	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	1503	43.16	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4619	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190091	2105	2159.76	11/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4620	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2105	9975.98	11/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4621	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	PA00007008	2105	-2002.4	11/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4622	108000 Project Closed Removal	COR	11/1/2015	63211	PA00007008	2105	2002.4	11/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4623	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RLB0001	3219	286.03	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Development & Design	2016
4624	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RNL0001	3220	1008.63	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Development & Design	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4625	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4626	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4627	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4628	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4629	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4630	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4631	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4632	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4633	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4634	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4635	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4636	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4637	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4638	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4639	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4640	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4641	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4642	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4643	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4644	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4645	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4646	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4647	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4648	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4649	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4650	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4651	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4652	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4653	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4654	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4655	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4656	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4657	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4658	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4659	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4660	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4661	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4662	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4663	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4664	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4665	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4666	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4667	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4668	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4669	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4670	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4671	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4672	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4673	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4674	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4675	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4676	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4677	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4678	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4679	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4680	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4681	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4682	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4683	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4684	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4685	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4686	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4687	1434571	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
4688	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4689	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4690	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4691	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4692	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4693	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4625	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPN0001	3221	0.3	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4626	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPL0001	3222	18.26	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4627	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPN0001	3225	125.29	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4628	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPL0001	3226	548.75	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4629	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	56.72	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4630	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3310	-148.7	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4631	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3320	62.15	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4632	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3340	204.13	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4633	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3350	85.6	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4634	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3355	24.47	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4635	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3360	9.18	11/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4636	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	1503	28.15	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4637	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191332	2105	5485.48	12/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4638	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	PA00007008	2105	-905.1	12/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4639	108000 Project Closed Removal	COR	12/1/2015	63211	PA00007008	2105	905.1	12/1/2015		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4640	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RLB0001	3219	163.64	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Development & Design	2016
4641	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RNL0001	3220	403.86	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Development & Design	2016
4642	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPN0001	3221	0.15	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4643	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPL0001	3222	9.92	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4644	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPN0001	3225	88.76	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4645	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPL0001	3226	303.44	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4646	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	26.26	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4647	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3310	-83.33	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4648	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3320	57.84	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4649	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3340	114.4	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4650	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3350	130.59	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4651	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3355	27.33	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4652	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3360	5.28	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4653	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	1503	59.51	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4654	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198587	2105	32399.55	8/1/2016		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4655	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	PA00007008	2105	-5345.93	8/1/2016		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4656	108000 Project Closed Removal	COR	8/1/2016	63211	PA00007008	2105	5345.93	8/1/2016		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4657	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RLB0001	3219	505.28	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Development & Design	2016
4658	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RNL0001	3220	740.92	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Development & Design	2016
4659	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPN0001	3221	0.73	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4660	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPL0001	3222	28.94	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4661	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPN0001	3225	237.26	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4662	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPL0001	3226	852.63	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4663	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	97.25	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4664	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3310	-222.56	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4665	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3320	103.75	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4666	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3340	305.51	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4667	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3350	148.39	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4668	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3355	73.28	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4669	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3360	25.73	8/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4670	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	1503	61.92	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4671	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	16674.94	9/1/2016		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4672	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	7228.8	9/1/2016		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4673	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007008	2105	-3944.12	9/1/2016		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4674	108000 Project Closed Removal	COR	9/1/2016	63211	PA00007008	2105	3944.12	9/1/2016		169808	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4675	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RLB0001	3219	540.42	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Development & Design	2016
4676	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RNL0001	3220	209.12	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Development & Design	2016
4677	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPN0001	3221	0.44	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4678	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPL0001	3222	35.48	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4679	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPN0001	3225	171.54	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4680	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPL0001	3226	997.19	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4681	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	91.24	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4682	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3310	-179.4	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4683	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3320	121.39	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4684	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3340	246.27	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4685	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3350	145.73	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4686	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3355	87.82	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4687	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3360	21.87	9/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4688	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	1.39	7/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4689	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0187026	3102	991.45	7/1/2015		169809	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4690	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	28.23	7/1/2015		169809	Allocations	BCA RELATED	MAIN	Development & Design	2015
4691	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	60.4	7/1/2015		169809	Allocations	BCA RELATED	MAIN	Development & Design	2015
4692	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	6.67	7/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4693	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-2.46	7/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4694	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4695	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4696	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4697	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4698	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4699	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4700	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4701	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4702	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4703	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4704	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4705	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4706	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4707	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4708	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4709	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4710	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4711	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4712	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4713	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4714	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4715	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4716	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4717	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4718	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4719	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4720	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4721	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4722	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4723	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4724	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4725	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4726	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4727	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4728	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4729	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4730	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4731	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4732	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4733	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4734	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4735	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4736	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4737	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4738	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4739	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4740	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4741	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4742	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4743	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4744	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4745	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4746	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4747	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4748	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4749	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4750	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4751	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4752	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4753	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4754	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4755	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4756	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4757	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4758	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4759	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4760	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4761	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4762	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4694	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	2.09	7/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4695	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	5.74	7/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4696	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	3.25	7/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4697	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	1.49	7/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4698	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	0.38	7/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4699	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ST_WG00001	3545	148.72	7/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4700	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	324.48	8/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4701	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187204	2105	10216.74	8/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4702	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187465	2105	22796.31	8/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4703	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	105307.52	8/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4704	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	PA00007008	2105	-22822.89	8/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4705	108000 Project Closed Removal	COR	8/1/2015	63211	PA00007008	2105	22822.89	8/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4706	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187894	3102	514.05	8/1/2015		169809	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4707	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	2519.86	8/1/2015		169809	Allocations	BCA RELATED	MAIN	Development & Design	2015
4708	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	2437.22	8/1/2015		169809	Allocations	BCA RELATED	MAIN	Development & Design	2015
4709	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPN0001	3225	1824.11	8/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4710	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPL0001	3226	4165.69	8/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4711	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	633.49	8/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4712	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	5163.04	8/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4713	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-5077.05	8/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4714	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-12090.87	8/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4715	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-8023.03	8/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4716	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-2833.19	8/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4717	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	95.92	8/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4718	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ST_WG00001	3545	77.11	8/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4719	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	253.22	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4720	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-324.48	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4721	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	324.48	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4722	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188385	2105	39426.5	9/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4723	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188511	2105	25082.82	9/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4724	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007008	2105	-10644.04	9/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4725	108000 Project Closed Removal	COR	9/1/2015	63211	PA00007008	2105	10644.04	9/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4726	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	1550.23	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Development & Design	2015
4727	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	1506.17	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Development & Design	2015
4728	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPN0001	3221	0.11	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4729	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPL0001	3222	7.17	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4730	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPN0001	3225	685.14	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4731	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPL0001	3226	2868.36	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4732	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	206.7	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4733	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-417.5	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4734	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-5163.04	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4735	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-641.27	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4736	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	356.07	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4737	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	5077.05	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4738	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	551.11	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4739	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	977.89	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4740	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	12090.87	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4741	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	1502.02	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4742	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	805.09	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4743	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	8023.03	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4744	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	1050.62	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4745	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	244.31	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4746	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	2833.19	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4747	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	402.47	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4748	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	93.73	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4749	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-95.92	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4750	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	95.92	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4751	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-83.79	9/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4752	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	1503	53.54	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4753	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189605	2105	15311.28	10/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4754	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	PA00007008	2105	-2526.36	10/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4755	108000 Project Closed Removal	COR	10/1/2015	63211	PA00007008	2105	2526.36	10/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4756	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RLB0001	3219	509.84	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Development & Design	2016
4757	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RNL0001	3220	491.38	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Development & Design	2016
4758	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPN0001	3221	0.39	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4759	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPL0001	3222	35.16	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4760	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPN0001	3225	331.32	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4761	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPL0001	3226	1010.69	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4762	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	70.77	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4763	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4764	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4765	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4766	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4767	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4768	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4769	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4770	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4771	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4772	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4773	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4774	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4775	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4776	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4777	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4778	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4779	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4780	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4781	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4782	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4783	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4784	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4785	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4786	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4787	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4788	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4789	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4790	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4791	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4792	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4793	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4794	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4795	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4796	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4797	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4798	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4799	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4800	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4801	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4802	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4803	1434572	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
4804	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4805	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4806	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4807	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4808	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4809	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4810	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4811	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4812	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4813	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4814	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4815	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4816	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4817	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4818	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4819	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4820	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4821	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4822	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4823	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4824	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4825	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4826	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4827	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4828	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4829	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4830	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4831	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4763	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3310	-182.15	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4764	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3320	128.46	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4765	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3340	250.07	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4766	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3350	125.02	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4767	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3355	77.43	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4768	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3360	14.56	10/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4769	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	1503	129.04	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4770	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190091	2105	36066.86	11/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4771	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190091	2105	219.5	11/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4772	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	PA00007008	2105	-5987.25	11/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4773	108000 Project Closed Removal	COR	11/1/2015	63211	PA00007008	2105	5987.25	11/1/2015		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4774	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RLB0001	3219	855.23	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Development & Design	2016
4775	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RNL0001	3220	3015.86	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Development & Design	2016
4776	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPN0001	3221	0.91	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4777	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPL0001	3222	54.61	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4778	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPN0001	3225	374.61	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4779	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPL0001	3226	1640.8	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4780	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	169.57	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4781	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3310	-444.6	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4782	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3320	185.82	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4783	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3340	610.37	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4784	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3350	255.94	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4785	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3355	73.15	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4786	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3360	27.44	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4787	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	1503	6.51	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4788	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192953	2105	2501.37	2/1/2016		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4789	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	PA00007008	2105	-412.73	2/1/2016		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4790	108000 Project Closed Removal	COR	2/1/2016	63211	PA00007008	2105	412.73	2/1/2016		169809	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4791	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RLB0001	3219	44.9	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Development & Design	2016
4792	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RNL0001	3220	56.14	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Development & Design	2016
4793	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPN0001	3221	0.04	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4794	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPL0001	3222	2.76	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4795	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPN0001	3225	25.65	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4796	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPL0001	3226	84.77	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4797	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	9.65	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4798	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3310	-22.32	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4799	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3320	12	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4800	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3340	30.63	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4801	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3350	18.24	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4802	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3355	7.6	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4803	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3360	0.07	2/1/2016		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4804	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	45.96	7/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4805	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186245	2105	3251.51	7/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4806	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186620	2105	6165.54	7/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4807	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	PA00007008	2105	-1553.81	7/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4808	108000 Project Closed Removal	COR	7/1/2015	63211	PA00007008	2105	1553.81	7/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4809	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186497	3102	140.97	7/1/2015		169810	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4810	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	272.13	7/1/2015		169810	Allocations	BCA RELATED	MAIN	Development & Design	2015
4811	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	582.27	7/1/2015		169810	Allocations	BCA RELATED	MAIN	Development & Design	2015
4812	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPN0001	3225	21.38	7/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4813	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPL0001	3226	661.19	7/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4814	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	56.07	7/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4815	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-81.07	7/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4816	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	69.09	7/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4817	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	189.9	7/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4818	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	107.49	7/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4819	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	49.18	7/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4820	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	12.53	7/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4821	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ST_WG00001	3545	21.15	7/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4822	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	TL00187187	1116	788	8/1/2015		169810	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4823	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	TL00187187	1117	295.5	8/1/2015		169810	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4824	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	PAYA011103	1300	758.84	8/1/2015		169810	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4825	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	1503	71.91	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4826	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	306.06	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4827	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	NPL_UN0001	1655	296.21	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4828	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187204	2105	38067.37	8/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4829	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187064	2105	33005.55	8/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4830	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187204	2105	20025	8/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4831	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187465	2105	13215.8	8/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4832	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4833	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4834	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4835	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4836	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4837	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4838	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4839	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4840	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4841	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4842	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4843	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4844	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4845	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4846	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4847	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4848	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4849	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4850	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4851	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4852	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4853	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4854	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4855	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4856	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4857	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4858	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4859	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4860	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4861	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4862	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4863	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4864	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4865	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4866	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4867	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4868	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4869	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4870	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4871	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4872	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4873	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4874	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4875	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4876	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4877	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4878	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4879	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4880	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4881	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4882	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4883	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4884	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4885	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4886	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4887	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4888	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4889	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4890	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4891	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4892	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4893	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4894	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4895	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4896	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4897	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4898	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4899	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4900	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4832	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	24144.99	8/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4833	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	1872	8/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4834	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	PA00007008	2105	-21504.57	8/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4835	108000 Project Closed Removal	COR	8/1/2015	63211	PA00007008	2105	21504.57	8/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4836	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	TL00187187	3072	39	8/1/2015		169810	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4837	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187571	3102	852.53	8/1/2015		169810	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4838	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	CELL000003	3184	7.92	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4839	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	CELL000003	3184	2.97	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4840	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	DD_RLB0001	3219	19.67	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Development & Design	2015
4841	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	2380.99	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Development & Design	2015
4842	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	DD_RNL0001	3220	19.02	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Development & Design	2015
4843	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	2302.9	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Development & Design	2015
4844	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	CS_RPN0001	3225	36.06	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4845	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPN0001	3225	1718.74	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4846	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	CS_RPL0001	3226	82.35	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4847	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPL0001	3226	3925.07	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4848	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	A&G0000001	3240	7.27	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4849	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	598.82	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4850	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	3310	1144.3	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4851	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	4869.98	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4852	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	3320	-1125.23	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4853	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-4788.87	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4854	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	3340	-2679.72	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4855	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-11404.56	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4856	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	3350	-1778.16	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4857	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-7567.62	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4858	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	3355	-627.93	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4859	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-2672.37	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4860	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	3360	21.26	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4861	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	90.47	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4862	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	TP_GT00001	3515	144.49	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4863	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	POE_WG0001	3530	19.05	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4864	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	SMTOOL0001	3535	-4.81	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4865	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ST_WG00001	3545	127.88	8/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4866	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PAYA011103	1300	-758.84	9/1/2015		169810	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4867	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	1503	-1.93	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4868	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	1503	-71.91	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4869	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	1503	71.91	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4870	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	0.1	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4871	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-306.06	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4872	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	306.06	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4873	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188385	2105	26.36	9/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4874	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007008	2105	-4.35	9/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4875	108000 Project Closed Removal	COR	9/1/2015	63211	PA00007008	2105	4.35	9/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
4876	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	0.63	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Development & Design	2015
4877	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	0.62	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Development & Design	2015
4878	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	CS_RPN0001	3225	-8.06	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4879	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPN0001	3225	0.28	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4880	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	CS_RPL0001	3226	-33.74	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4881	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPL0001	3226	1.17	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4882	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	0.08	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4883	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3310	3.19	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4884	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3310	-1144.3	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4885	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	3310	-142.13	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4886	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-0.17	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4887	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-4869.98	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4888	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-604.87	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4889	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3320	-2.71	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4890	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3320	1125.23	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4891	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	3320	122.14	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4892	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	0.15	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4893	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	4788.87	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4894	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	519.83	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4895	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3340	-7.46	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4896	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3340	2679.72	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4897	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	3340	332.9	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4898	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	0.4	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4899	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	11404.56	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4900	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	1416.76	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4901	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4902	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4903	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4904	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4905	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4906	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4907	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4908	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4909	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4910	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4911	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4912	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4913	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4914	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4915	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4916	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4917	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4918	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4919	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4920	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4921	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4922	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4923	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4924	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4925	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4926	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4927	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4928	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4929	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4930	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4931	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4932	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4933	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4934	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4935	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4936	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4937	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4938	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4939	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4940	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4941	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4942	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4943	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4944	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4945	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4946	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4947	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4948	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4949	1434609	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
4950	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4951	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4952	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4953	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4954	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4955	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4956	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4957	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4958	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4959	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4960	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4961	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4962	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4963	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4964	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4965	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4966	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4967	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4968	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4969	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4901	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3350	-6.14	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4902	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3350	1778.16	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4903	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	3350	232.85	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4904	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	0.33	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4905	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	7567.62	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4906	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	990.98	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4907	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3355	-1.86	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4908	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3355	627.93	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4909	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	3355	89.21	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4910	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	0.1	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4911	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	2672.37	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4912	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	379.62	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4913	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3360	-0.72	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4914	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3360	-21.26	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4915	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	3360	21.26	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4916	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	0.04	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4917	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-90.47	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4918	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	90.47	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4919	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-55.3	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
4920	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	TL00189874	1116	65.62	10/1/2015		169810	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4921	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	PAYA010101	1300	13.01	10/1/2015		169810	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4922	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	1503	1.68	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4923	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	1503	2.69	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4924	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	NPL_UN0001	1655	12.45	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4925	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189605	2105	480	10/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4926	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	PA00007008	2105	-79.2	10/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4927	108000 Project Closed Removal	COR	10/1/2015	63211	PA00007008	2105	79.2	10/1/2015		169810	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
4928	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	CELL000001	3184	0.8	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4929	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RLB0001	3219	15.98	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Development & Design	2016
4930	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RNL0001	3220	15.41	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Development & Design	2016
4931	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPN0001	3221	0.01	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4932	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPL0001	3222	1.1	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4933	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPN0001	3225	10.39	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4934	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPL0001	3226	31.69	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4935	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	2.21	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4936	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	A&G0000001	3240	0.38	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4937	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3310	-5.72	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4938	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	3310	-9.15	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4939	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3320	4.03	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4940	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	3320	6.45	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4941	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3340	7.84	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4942	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	3340	12.55	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4943	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3350	3.92	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4944	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	3350	6.27	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4945	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3355	2.43	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4946	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	3355	3.89	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4947	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3360	0.46	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4948	101000 Gas Plant In Service	CAPEX	10/1/2015	63250	BN01000001	3360	0.73	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4949	101000 Gas Plant In Service	CAPEX	11/1/2015	63250	PAYA010101	1300	-13.01	11/1/2015		169810	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
4950	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN02000001	1501	1.11	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4951	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN02000001	1502	0.68	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4952	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	1503	2.13	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4953	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN02000001	1504	0.65	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4954	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	ACC0207264	3102	1474.81	4/1/2017		169811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4955	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	DD_RLB0001	3219	42.82	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
4956	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	DD_RNL0001	3220	67.24	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
4957	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	A&G0000001	3240	7.49	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4958	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3310	-8.3	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4959	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3320	3.62	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4960	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3340	11.38	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4961	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3350	8.12	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4962	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3355	2.24	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4963	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3360	0.88	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4964	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	ST_WG00001	3545	147.48	4/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4965	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1501	20.49	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4966	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1501	58.03	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4967	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1502	14.12	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4968	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1502	39.97	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4969	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	1503	44.2	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
4970	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4971	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4972	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4973	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4974	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4975	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4976	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4977	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4978	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4979	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4980	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4981	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4982	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4983	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4984	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4985	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4986	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4987	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4988	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4989	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4990	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4991	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4992	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4993	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4994	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4995	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4996	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4997	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4998	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
4999	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5000	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5001	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5002	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5003	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5004	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5005	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5006	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5007	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5008	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5009	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5010	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5011	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5012	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5013	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5014	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5015	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5016	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5017	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5018	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5019	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5020	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5021	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5022	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5023	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5024	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5025	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5026	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5027	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5028	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5029	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5030	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5031	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5032	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5033	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5034	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5035	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5036	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5037	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5038	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
4970	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	1503	125.17	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4971	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1504	11.88	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4972	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1504	33.63	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4973	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0208331	2105	22883.08	5/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
4974	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	PA00007008	2105	-3775.71	5/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
4975	108000 Project Closed Removal	COR	5/1/2017	63211	PA00007008	2105	3775.71	5/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
4976	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	INV0208216	3102	20778.34	5/1/2017		169811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4977	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207881	3102	8844.72	5/1/2017		169811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4978	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	DD_RLB0001	3219	886.85	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
4979	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	DD_RLB0001	3219	1354.19	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
4980	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	DD_RNL0001	3220	1413.93	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
4981	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	DD_RNL0001	3220	2159.03	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
4982	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INSRPN0001	3221	1.21	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4983	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INSRPL0001	3222	45.27	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4984	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	CS_RPN0001	3225	197.53	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4985	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	CS_RPL0001	3226	1111.83	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4986	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	A&G0000001	3240	121.75	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4987	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	A&G0000001	3240	173.71	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4988	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3310	-173.67	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4989	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3310	-491.74	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4990	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3320	75.03	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4991	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3320	212.48	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4992	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3340	238.23	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4993	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3340	674.6	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4994	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3350	129.93	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4995	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3350	367.92	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4996	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3355	47.32	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4997	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3355	133.99	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4998	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3360	16.58	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
4999	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3360	46.96	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5000	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	ST_WG00001	3545	2077.83	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5001	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ST_WG00001	3545	884.47	5/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5002	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1501	70.55	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5003	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1502	21.02	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5004	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	1503	15.22	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5005	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1504	56.77	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5006	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0208578	2105	40541.75	6/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5007	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	PA00007008	2105	-6689.39	6/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5008	108000 Project Closed Removal	COR	6/1/2017	63211	PA00007008	2105	6689.39	6/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5009	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0209311	3102	805.39	6/1/2017		169811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5010	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	DD_RLB0001	3219	2001.36	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
5011	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	DD_RNL0001	3220	4087.58	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
5012	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	INSRPN0001	3221	2.47	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5013	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	INSRPL0001	3222	99.88	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5014	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	CS_RPN0001	3225	431.83	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5015	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	CS_RPL0001	3226	2369.42	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5016	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	A&G0000001	3240	282.62	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5017	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3310	-845.26	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5018	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3320	361.68	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5019	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3340	1159.56	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5020	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3350	-444.95	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5021	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3355	281.51	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5022	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3360	226.32	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5023	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ST_WG00001	3545	80.54	6/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5024	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1501	208.05	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5025	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1502	132.77	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5026	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	1503	398.24	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5027	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1504	160.3	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5028	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209524	2105	25300.76	7/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5029	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209784	2105	10289.3	7/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5030	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209962	2105	44376.47	7/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5031	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0210124	2105	11194.5	7/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5032	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	PA00007008	2105	-15041.57	7/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5033	108000 Project Closed Removal	COR	7/1/2017	63211	PA00007008	2105	15041.57	7/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5034	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209961	3102	2053.75	7/1/2017		169811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5035	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	DD_RLB0001	3219	3558.09	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
5036	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	DD_RNL0001	3220	8936.55	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
5037	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPN0001	3221	5.43	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5038	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPL0001	3222	199.6	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5039	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5040	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5041	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5042	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5043	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5044	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5045	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5046	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5047	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5048	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5049	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5050	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5051	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5052	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5053	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5054	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5055	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5056	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5057	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5058	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5059	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5060	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5061	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5062	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5063	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5064	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5065	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5066	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5067	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5068	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5069	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5070	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5071	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5072	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5073	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5074	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5075	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5076	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5077	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5078	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5079	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5080	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5081	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5082	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5083	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5084	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5085	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5086	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5087	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5088	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5089	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5090	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5091	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5092	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5093	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5094	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5095	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5096	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5097	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5098	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5099	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5100	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5101	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5102	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5103	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5104	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5105	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5106	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5107	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
5039	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPN0001	3225	1187.67	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5040	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPL0001	3226	5379.29	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5041	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	A&G0000001	3240	367.96	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5042	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3310	-1508.73	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5043	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3320	631.01	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5044	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3340	2069.74	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5045	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3350	1687.04	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5046	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3355	480.35	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5047	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3360	124.58	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5048	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ST_WG00001	3545	205.38	7/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5049	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	TL00211200	1116	1241.65	8/1/2017		169811	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5050	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	TL00211200	1117	166.61	8/1/2017		169811	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5051	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	PAYA011101	1300	1077.51	8/1/2017		169811	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5052	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN02000001	1501	9.43	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5053	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1501	164.6	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5054	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN02000001	1502	20.67	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5055	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1502	360.8	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5056	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	1503	278.58	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5057	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	1503	1090.56	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5058	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN02000001	1504	5.51	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5059	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1504	96.15	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5060	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	NPL_UN0001	1655	249.45	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5061	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0210817	2105	22875.18	8/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5062	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211004	2105	29935.82	8/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5063	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007008	2105	-8713.82	8/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5064	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007046	2105	20651.38	8/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5065	108000 Project Closed Removal	COR	8/1/2017	63211	PA00007008	2105	8713.82	8/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5066	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INV0210917	3102	1947.16	8/1/2017		169811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5067	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	CELL000001	3184	42.75	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5068	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	DD_RLB0001	3219	51.82	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
5069	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	DD_RLB0001	3219	2909.37	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
5070	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	DD_RNL0001	3220	123.95	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
5071	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	DD_RNL0001	3220	6959.45	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
5072	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPN0001	3221	4.57	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5073	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPL0001	3222	165.25	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5074	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	CS_RPN0001	3225	26.14	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5075	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPN0001	3225	737.12	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5076	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	CS_RPL0001	3226	148.99	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5077	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPL0001	3226	4200.86	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5078	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	A&G0000001	3240	8.4	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5079	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	A&G0000001	3240	316.11	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5080	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	3310	-298.87	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5081	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3310	-1169.96	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5082	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	3320	127.68	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5083	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3320	499.79	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5084	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	3340	410	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5085	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3340	1605.02	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5086	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	3350	183.52	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5087	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3350	718.42	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5088	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	3355	104.59	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5089	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3355	409.45	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5090	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	3360	9.54	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5091	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3360	37.33	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5092	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	TP_GT00001	3515	403.55	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5093	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ST_WG00001	3545	155.77	8/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5094	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	PAYA011101	1300	-1077.51	9/1/2017		169811	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5095	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN02000001	1501	-1.26	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5096	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1501	277.08	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5097	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN02000001	1502	-0.4	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5098	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1502	87.11	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5099	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	1503	-1.47	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5100	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	1503	323.04	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5101	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN02000001	1504	-0.86	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5102	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1504	190	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5103	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212261	2103	24310.19	9/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5104	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212032	2105	20651.38	9/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5105	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	116.29	9/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5106	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	53027.78	9/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5107	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	3904.32	9/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5108	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5109	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5110	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5111	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5112	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5113	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5114	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5115	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5116	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5117	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5118	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5119	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5120	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5121	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5122	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5123	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5124	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5125	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5126	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5127	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5128	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5129	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5130	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5131	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5132	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5133	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5134	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5135	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5136	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5137	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5138	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5139	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5140	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5141	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5142	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5143	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5144	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5145	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5146	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5147	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5148	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5149	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5150	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5151	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5152	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5153	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5154	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5155	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5156	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5157	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5158	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5159	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5160	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5161	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5162	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5163	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5164	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5165	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5166	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5167	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5168	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5169	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5170	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5171	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5172	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5173	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5174	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5175	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5176	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
5108	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	44528.4	9/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5109	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007008	2105	-20167.66	9/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5110	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007042	2105	-20651.38	9/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5111	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007008	2105	20167.66	9/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5112	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	DD_RLB0001	3219	4553.08	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
5113	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	DD_RNL0001	3220	6451.91	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2017
5114	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPN0001	3221	3.29	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5115	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPL0001	3222	186.21	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5116	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	CS_RPN0001	3225	-5.32	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5117	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPN0001	3225	603.16	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5118	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	CS_RPL0001	3226	-44.46	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5119	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPL0001	3226	5042.78	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5120	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	A&G0000001	3240	-1.11	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5121	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	282.8	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5122	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3310	5.48	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5123	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3310	-1204.04	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5124	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3320	-3.57	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5125	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3320	785.39	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5126	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3340	-7.51	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5127	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3340	1651.75	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5128	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3350	-4.06	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5129	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3350	893.89	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5130	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3355	-1.82	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5131	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3355	400.24	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5132	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3360	-0.62	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5133	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3360	136.43	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5134	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	PA00007066	3545	-481.39	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5135	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007066	3545	-286.88	9/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
5136	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1501	11.23	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5137	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1502	14.44	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5138	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	1503	39.72	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5139	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1504	12.15	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5140	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213432	3102	1721.92	10/1/2017		169811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5141	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INV0213995	3102	5426.99	10/1/2017		169811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5142	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	DD_RLB0001	3219	958.42	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5143	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	DD_RNL0001	3220	1560.33	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5144	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	A&G0000001	3240	76.64	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5145	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3310	-137.57	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5146	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3320	64.34	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5147	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3340	148.29	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5148	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3350	106.48	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5149	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3355	44.22	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5150	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3360	14.44	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5151	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3370	15.05	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5152	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3380	5.19	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5153	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ST_WG00001	3545	571.91	10/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5154	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1501	-48.58	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5155	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1502	62.22	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5156	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	1503	171.87	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5157	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1504	-52.54	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5158	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2101	20632.9	11/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5159	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007008	2101	-3404.43	11/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5160	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2103	3431.9	11/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5161	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214276	3102	6309.52	11/1/2017		169811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5162	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	DD_RLB0001	3219	2280.6	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5163	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	DD_RNL0001	3220	4879.42	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5164	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPN0001	3221	1.64	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5165	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPL0001	3222	70.05	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5166	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPN0001	3225	303.63	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5167	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPL0001	3226	1853.36	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5168	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	207.34	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5169	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3310	-595.56	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5170	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3320	278.53	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5171	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3340	641.98	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5172	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3350	460.97	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5173	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3355	191.43	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5174	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3360	62.49	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5175	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3370	65.14	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5176	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3380	22.46	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5177	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5178	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5179	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5180	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5181	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5182	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5183	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5184	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5185	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5186	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5187	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5188	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5189	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5190	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5191	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5192	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5193	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5194	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5195	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5196	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5197	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5198	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5199	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5200	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5201	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5202	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5203	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5204	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5205	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5206	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5207	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5208	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5209	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5210	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5211	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5212	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5213	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5214	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5215	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5216	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5217	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5218	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5219	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5220	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5221	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5222	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5223	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5224	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5225	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5226	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5227	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5228	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5229	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5230	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5231	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5232	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5233	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5234	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5235	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5236	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5237	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5238	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5239	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5240	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5241	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5242	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5243	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5244	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5245	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
5177	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ST_WG00001	3545	504.76	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5178	108000 Project Closed Removal	COR	11/1/2017	63211	PA00007008	2101	3404.43	11/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5179	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-13.23	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5180	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN02000001	1502	-0.07	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5181	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	20.06	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5182	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	1503	0.1	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5183	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC9999999	2105	7296.12	12/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5184	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-1203.86	12/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5185	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	ACC9999999	2105	36.12	12/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5186	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	PA00007008	2105	-5.96	12/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5187	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	177.79	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5188	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RLB0001	3219	0.88	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5189	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	478.51	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5190	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RNL0001	3220	2.37	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5191	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	0.28	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5192	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	14.72	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5193	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	INSRPL0001	3222	0.07	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5194	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	87.58	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5195	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPN0001	3225	0.43	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5196	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	374.07	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5197	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPL0001	3226	1.85	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5198	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	38.87	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5199	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	A&G0000001	3240	0.24	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5200	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-76.81	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5201	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3310	-0.38	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5202	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	32.5	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5203	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3320	0.16	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5204	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	106.37	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5205	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3340	0.53	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5206	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	53.78	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5207	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3350	0.27	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5208	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	22.33	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5209	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3355	0.11	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5210	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	7.29	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5211	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3360	0.04	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5212	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	7.6	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5213	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3370	0.04	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5214	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	2.62	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5215	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3380	0.01	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5216	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CSRV000001	3536	9.18	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5217	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007008	2105	1203.86	12/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5218	108000 Project Closed Removal	COR	12/1/2017	63411	PA00007008	2105	5.96	12/1/2017		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5219	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN02000001	1502	11.43	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5220	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	1503	171.97	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5221	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	ACC0219173	2101	35197.3	3/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5222	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	PA00007008	2101	-5807.55	3/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5223	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	DD_RLB0001	3219	1320.64	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5224	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	DD_RNL0001	3220	2230.11	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5225	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	INSRPN0001	3221	3.17	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5226	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	INSRPL0001	3222	118.15	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5227	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	CS_RPN0001	3225	41.41	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5228	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	CS_RPL0001	3226	3309.99	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5229	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	A&G0000001	3240	278.62	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5230	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3310	-701.17	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5231	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3320	315.18	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5232	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3340	822.05	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5233	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3350	509.01	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5234	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3355	216.71	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5235	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3360	42.91	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5236	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3370	73.71	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5237	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3380	25.42	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5238	108000 Project Closed Removal	COR	3/1/2018	63201	PA00007008	2101	5807.55	3/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5239	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN02000001	1502	0.73	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5240	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	1503	-2.12	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5241	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	ACC0220072	2101	1213.7	4/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5242	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	PA00007008	2101	-200.26	4/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5243	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	DD_RLB0001	3219	35.95	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5244	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	DD_RNL0001	3220	15.35	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5245	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	INSRPN0001	3221	0.06	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5246	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5247	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5248	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5249	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5250	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5251	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5252	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5253	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5254	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5255	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5256	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5257	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5258	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5259	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5260	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5261	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5262	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5263	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5264	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5265	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5266	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5267	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5268	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5269	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5270	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5271	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5272	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5273	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5274	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5275	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5276	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5277	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5278	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5279	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5280	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5281	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5282	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5283	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5284	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5285	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5286	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5287	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5288	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5289	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5290	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5291	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5292	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5293	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5294	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5295	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5296	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5297	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5298	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5299	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5300	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5301	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5302	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5303	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5304	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5305	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5306	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5307	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5308	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5309	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5310	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5311	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5312	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5313	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5314	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
5246	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	INSRPL0001	3222	2.95	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5247	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	CS_RPN0001	3225	11.19	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5248	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	CS_RPL0001	3226	78	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5249	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	A&G0000001	3240	5.79	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5250	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3310	-20.73	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5251	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3320	7.68	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5252	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3340	24.41	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5253	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3350	16.85	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5254	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3355	6.45	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5255	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3360	2.43	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5256	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3370	1.8	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5257	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3380	0.62	4/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5258	108000 Project Closed Removal	COR	4/1/2018	63201	PA00007008	2101	200.26	4/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5259	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0223225	2105	5098.5	6/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5260	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	PA00007008	2105	-841.25	6/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5261	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RLB0001	3219	146.69	6/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5262	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RNL0001	3220	977.21	6/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5263	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INSRPN0001	3221	0.46	6/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5264	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INSRPL0001	3222	17.22	6/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5265	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPN0001	3225	61.41	6/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5266	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPL0001	3226	303.2	6/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5267	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	A&G0000001	3240	27.95	6/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5268	108000 Project Closed Removal	COR	6/1/2018	63211	PA00007008	2105	841.25	6/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5269	101000 Gas Plant In Service	CAPEX	7/1/2018	63200	ACC0224055	2101	2427.4	7/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5270	101000 Gas Plant In Service	CAPEX	7/1/2018	63210	ACC0224057	2101	6796.72	7/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5271	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN02000001	1502	8.7	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5272	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN02000002	1502	0.92	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5273	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN02000001	1502	-8.7	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5274	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN02000001	1502	6.41	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5275	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN02000002	1502	0.68	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5276	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN02000001	1502	-6.41	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5277	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	1503	42.78	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5278	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	1503	-42.78	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5279	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	1503	4.51	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5280	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	1503	31.53	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5281	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	1503	-31.53	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5282	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	1503	3.32	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5283	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	ACC0224808	2101	6796.72	8/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5284	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	PA00007008	2101	-1521.98	8/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5285	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	PA00007008	2101	-1121.46	8/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5286	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	DD_RLB0001	3219	4121.05	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5287	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	DD_RLB0001	3219	-4121.05	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5288	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	DD_RLB0002	3219	450.5	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5289	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RLB0001	3219	3036.56	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5290	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RLB0002	3219	331.95	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5291	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RLB0001	3219	-3036.56	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5292	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	DD_RNL0001	3220	5552.46	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5293	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	DD_RNL0002	3220	606.98	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5294	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	DD_RNL0001	3220	-5552.46	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5295	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RNL0001	3220	4091.28	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5296	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RNL0001	3220	-4091.28	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5297	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RNL0002	3220	447.25	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Development & Design	2018
5298	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	INSRPN0001	3221	9.14	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5299	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	INSRPN0002	3221	0.8	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5300	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	INSRPN0001	3221	-9.14	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5301	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPN0001	3221	6.73	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5302	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPN0001	3221	-6.73	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5303	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPN0002	3221	0.59	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5304	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	INSRPL0001	3222	410.67	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5305	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	INSRPL0002	3222	35.84	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5306	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	INSRPL0001	3222	-410.67	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5307	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPL0001	3222	302.6	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5308	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPL0001	3222	-302.6	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5309	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPL0002	3222	26.41	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5310	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	CS_RPN0001	3225	2813.62	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5311	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	CS_RPN0001	3225	-2813.62	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5312	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	CS_RPN0002	3225	293.6	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5313	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPN0001	3225	2073.2	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5314	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPN0001	3225	-2073.2	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5315	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5316	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5317	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5318	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5319	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5320	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5321	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5322	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5323	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5324	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5325	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5326	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5327	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5328	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5329	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5330	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5331	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5332	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5333	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5334	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5335	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5336	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5337	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5338	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5339	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5340	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5341	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5342	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5343	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5344	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5345	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5346	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5347	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5348	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5349	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5350	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5351	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5352	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5353	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5354	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5355	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5356	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5357	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5358	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5359	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5360	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5361	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5362	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5363	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5364	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5365	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5366	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5367	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5368	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5369	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5370	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5371	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5372	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5373	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5374	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5375	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5376	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5377	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5378	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5379	1434610	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
5380	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5381	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5382	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5383	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
5315	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPN0002	3225	216.34	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5316	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	CS_RPL0001	3226	7537.72	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5317	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	CS_RPL0002	3226	786.57	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5318	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	CS_RPL0001	3226	-7537.72	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5319	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPL0001	3226	5554.11	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5320	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPL0002	3226	579.58	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5321	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPL0001	3226	-5554.11	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5322	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	A&G0000001	3240	57.48	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5323	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	A&G0000001	3240	-57.48	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5324	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	A&G0000002	3240	39.72	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5325	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000001	3240	42.36	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5326	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000002	3240	29.27	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5327	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000001	3240	-42.36	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5328	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3310	-1215.71	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5329	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3310	1215.71	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5330	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3310	-128.12	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5331	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3310	-895.78	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5332	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3310	895.78	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5333	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3310	-94.42	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5334	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3320	789.43	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5335	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3320	83.2	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5336	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3320	-789.43	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5337	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3320	581.69	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5338	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3320	61.31	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5339	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3320	-581.69	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5340	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3340	1438.92	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5341	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3340	151.65	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5342	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3340	-1438.92	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5343	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3340	1060.25	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5344	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3340	111.74	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5345	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3340	-1060.25	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5346	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3350	937.89	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5347	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3350	-937.89	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5348	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3350	98.84	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5349	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3350	691.08	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5350	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3350	-691.08	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5351	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3350	72.83	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5352	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3355	497.5	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5353	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3355	-497.5	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5354	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3355	52.43	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5355	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3355	366.58	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5356	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3355	38.63	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5357	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3355	-366.58	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5358	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3360	96.09	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5359	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3360	10.13	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5360	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3360	-96.09	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5361	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3360	70.8	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5362	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3360	7.46	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5363	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3360	-70.8	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5364	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3370	184.63	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5365	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3370	-184.63	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5366	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3370	19.46	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5367	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3370	136.04	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5368	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3370	14.33	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5369	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3370	-136.04	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5370	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3380	63.66	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5371	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3380	6.71	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5372	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3380	-63.66	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5373	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3380	46.92	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5374	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3380	-46.92	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5375	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3380	4.95	8/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5376	108000 Project Closed Removal	COR	8/1/2018	63201	PA00007008	2101	1521.98	8/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5377	108000 Project Closed Removal	COR	8/1/2018	63211	PA00007008	2101	1121.46	8/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5378	101000 Gas Plant In Service	CAPEX	9/1/2018	63200	PA00007041	2101	-6796.72	9/1/2018		169811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
5379	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	PA00007066	3545	-310.1	9/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
5380	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	0.23	7/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5381	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0187026	3102	167.11	7/1/2015		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5382	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	4.76	7/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2015
5383	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	10.18	7/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5384	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5385	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5386	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5387	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5388	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5389	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5390	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5391	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5392	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5393	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5394	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5395	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5396	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5397	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5398	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5399	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5400	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5401	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5402	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5403	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5404	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5405	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5406	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5407	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5408	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5409	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5410	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5411	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5412	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5413	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5414	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5415	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5416	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5417	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5418	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5419	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5420	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5421	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5422	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5423	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5424	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5425	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5426	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5427	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5428	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5429	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5430	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5431	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5432	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5433	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5434	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5435	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5436	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5437	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5438	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5439	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5440	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5441	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5442	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5443	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5444	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5445	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5446	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5447	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5448	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5449	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5450	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5451	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5452	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
5384	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	1.12	7/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5385	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-0.41	7/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5386	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	0.35	7/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5387	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	0.97	7/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5388	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	0.55	7/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5389	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	0.25	7/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5390	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	0.06	7/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5391	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ST_WG00001	3545	25.07	7/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5392	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	118.42	8/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5393	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187465	2105	3939.34	8/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
5394	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	42723.75	8/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
5395	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	PA00007008	2105	-7699.41	8/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
5396	108000 Project Closed Removal	COR	8/1/2015	63211	PA00007008	2105	7699.41	8/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
5397	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187571	3102	1079.81	8/1/2015		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5398	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187894	3102	6394.37	8/1/2015		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5399	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	INV0187355	3102	2865.95	8/1/2015		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5400	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	1034.61	8/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2015
5401	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	1000.68	8/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2015
5402	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPN0001	3225	615.37	8/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5403	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPL0001	3226	1405.32	8/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5404	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	267.03	8/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5405	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	1884.29	8/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5406	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-1852.9	8/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5407	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-4412.63	8/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5408	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-2928.05	8/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5409	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-1033.99	8/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5410	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	35.01	8/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5411	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ST_WG00001	3545	1551.02	8/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5412	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	638.89	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5413	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-118.42	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5414	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	118.42	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5415	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188511	2105	66711.09	9/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
5416	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2105	70138.53	9/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
5417	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2105	20580	9/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
5418	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007008	2105	-25975.89	9/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
5419	108000 Project Closed Removal	COR	9/1/2015	63211	PA00007008	2105	25975.89	9/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
5420	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INV0188280	3102	658.8	9/1/2015		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5421	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188508	3102	6311.62	9/1/2015		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5422	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188982	3102	7751.32	9/1/2015		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5423	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INV0188723	3102	494.1	9/1/2015		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5424	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	4148.87	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2015
5425	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	4030.94	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2015
5426	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPN0001	3221	0.27	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5427	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPL0001	3222	17.51	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5428	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPN0001	3225	1672.02	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5429	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPL0001	3226	6999.98	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5430	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	558.03	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5431	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-1053.35	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5432	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-1884.29	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5433	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-234.03	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5434	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	898.36	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5435	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	1852.9	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5436	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	201.13	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5437	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	2467.24	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5438	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	4412.63	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5439	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	548.17	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5440	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	2031.28	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5441	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	2928.05	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5442	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	383.43	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5443	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	616.4	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5444	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	1033.99	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5445	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	146.88	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5446	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	236.49	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5447	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-35.01	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5448	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	35.01	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5449	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ST_WG00001	3545	1521.58	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5450	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-1149.37	9/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5451	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	1503	6.93	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5452	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	1503	376.85	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5453	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5454	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5455	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5456	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5457	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5458	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5459	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5460	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5461	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5462	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5463	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5464	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5465	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5466	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5467	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5468	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5469	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5470	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5471	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5472	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5473	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5474	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5475	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5476	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5477	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5478	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5479	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5480	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5481	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5482	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5483	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5484	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5485	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5486	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5487	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5488	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5489	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5490	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5491	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5492	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5493	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5494	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5495	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5496	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5497	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5498	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5499	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5500	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5501	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5502	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5503	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5504	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5505	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5506	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5507	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5508	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5509	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5510	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5511	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5512	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5513	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5514	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5515	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5516	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5517	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5518	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5519	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5520	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5521	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
5453	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	ACC0189470	2101	1982.26	10/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5454	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	PA00007008	2101	-327.07	10/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5455	108000 Project Closed Removal	COR	10/1/2015	63201	PA00007008	2101	327.07	10/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5456	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189473	2105	11529.42	10/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5457	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189605	2105	49845.71	10/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5458	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2105	45298.34	10/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5459	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	PA00007008	2105	-17601.12	10/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5460	108000 Project Closed Removal	COR	10/1/2015	63211	PA00007008	2105	17601.12	10/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5461	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189472	3102	1487.02	10/1/2015		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5462	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189904	3102	1881.98	10/1/2015		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5463	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INV0189307	3102	2.03	10/1/2015		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5464	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	DD_RLB0001	3219	66.01	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2016
5465	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RLB0001	3219	3664.31	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2016
5466	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	DD_RNL0001	3220	63.62	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2016
5467	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RNL0001	3220	3531.63	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2016
5468	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	INSRPN0001	3221	0.05	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5469	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPN0001	3221	2.71	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5470	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	INSRPL0001	3222	4.55	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5471	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPL0001	3222	244.96	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5472	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CS_RPN0001	3225	42.89	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5473	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPN0001	3225	2308.27	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5474	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CS_RPL0001	3226	130.85	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5475	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPL0001	3226	7041.46	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5476	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	A&G0000001	3240	9.16	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5477	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	509.9	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5478	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3310	-23.58	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5479	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3310	-1282.19	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5480	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3320	16.63	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5481	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3320	904.22	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5482	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3340	32.38	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5483	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3340	1760.26	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5484	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3350	16.19	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5485	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3350	880	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5486	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3355	10.03	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5487	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3355	545.07	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5488	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3360	1.89	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5489	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3360	102.46	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5490	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ST_WG00001	3545	269.68	10/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5491	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	1503	476.85	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5492	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190091	2105	11650.28	11/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5493	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2105	6631.5	11/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5494	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2105	90046.65	11/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5495	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2105	25689.68	11/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5496	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	PA00007008	2105	-22112.99	11/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5497	108000 Project Closed Removal	COR	11/1/2015	63211	PA00007008	2105	22112.99	11/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5498	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190363	3102	230.02	11/1/2015		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5499	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RLB0001	3219	3164.09	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2016
5500	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RNL0001	3220	11157.72	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2016
5501	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPN0001	3221	3.36	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5502	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPL0001	3222	201.7	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5503	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPN0001	3225	1383.57	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5504	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPL0001	3226	6060.04	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5505	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	627.43	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5506	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3310	-1643	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5507	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3320	686.72	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5508	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3340	2255.59	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5509	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3350	945.82	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5510	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3355	270.34	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5511	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3360	101.39	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5512	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ST_WG00001	3545	18.4	11/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5513	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	1503	232.83	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5514	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191012	2105	43308.03	12/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5515	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191332	2105	1677.84	12/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5516	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	PA00007008	2105	-7422.67	12/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5517	108000 Project Closed Removal	COR	12/1/2015	63211	PA00007008	2105	7422.67	12/1/2015		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5518	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191329	3102	1136.45	12/1/2015		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5519	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RLB0001	3219	1375.86	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2016
5520	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RNL0001	3220	3395.69	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Development & Design	2016
5521	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPN0001	3221	1.19	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5522	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5523	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5524	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5525	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5526	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5527	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5528	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5529	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5530	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5531	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5532	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5533	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5534	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5535	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5536	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5537	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5538	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5539	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5540	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5541	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5542	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5543	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5544	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5545	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5546	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5547	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5548	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5549	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5550	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5551	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5552	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5553	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5554	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5555	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5556	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5557	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5558	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5559	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5560	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5561	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5562	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5563	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5564	1434611	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
5565	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5566	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5567	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5568	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5569	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5570	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5571	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5572	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5573	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5574	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5575	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5576	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5577	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5578	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5579	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5580	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5581	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5582	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5583	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5584	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5585	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5586	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5587	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5588	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5589	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5590	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
5522	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPL0001	3222	81.37	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5523	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPN0001	3225	727.9	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5524	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPL0001	3226	2488.47	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5525	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	221.3	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5526	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3310	-689.32	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5527	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3320	478.44	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5528	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3340	946.34	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5529	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3350	1080.26	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5530	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3355	226.04	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5531	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3360	43.69	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5532	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ST_WG00001	3545	113.65	12/1/2015		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5533	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	1503	1.29	3/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5534	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194586	3102	1318.89	3/1/2016		169812	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5535	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RLB0001	3219	40.92	3/1/2016		169812	Allocations	BCA RELATED	MAIN	Development & Design	2016
5536	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RNL0001	3220	123.51	3/1/2016		169812	Allocations	BCA RELATED	MAIN	Development & Design	2016
5537	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	6.68	3/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5538	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3310	-6.47	3/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5539	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3320	3.04	3/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5540	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3340	8.88	3/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5541	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3350	6.41	3/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5542	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3355	2.04	3/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5543	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3360	1.17	3/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5544	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ST_WG00001	3545	131.89	3/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5545	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	1503	11.02	7/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5546	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	ACC0198369	2101	4247.7	7/1/2016		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5547	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	PA00007008	2101	-700.87	7/1/2016		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5548	108000 Project Closed Removal	COR	7/1/2016	63201	PA00007008	2101	700.87	7/1/2016		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5549	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	INSRPN0001	3221	0.32	7/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5550	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	INSRPL0001	3222	13.22	7/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5551	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	CS_RPN0001	3225	53.26	7/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5552	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	CS_RPL0001	3226	236.44	7/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5553	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	A&G0000001	3240	15.18	7/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5554	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3310	-46.39	7/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5555	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3320	22.31	7/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5556	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3340	63.67	7/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5557	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3350	44.82	7/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5558	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3355	16.12	7/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5559	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3360	4.37	7/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5560	107100 Constr Work in Progress	CAPEX	9/1/2016	63200	PA00007046	2101	254.86	9/1/2016		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5561	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	-0.42	9/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5562	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-110.08	9/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5563	107100 Constr Work in Progress	CAPEX	10/1/2016	63200	PA00007042	2101	-509.72	10/1/2016		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5564	107100 Constr Work in Progress	CAPEX	10/1/2016	63200	PA00007042	2101	254.86	10/1/2016		169812	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5565	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	1.13	7/1/2015		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5566	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0187026	3102	802.26	7/1/2015		169813	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5567	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	22.84	7/1/2015		169813	Allocations	BCA RELATED	MAIN	Development & Design	2015
5568	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	48.87	7/1/2015		169813	Allocations	BCA RELATED	MAIN	Development & Design	2015
5569	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	5.41	7/1/2015		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5570	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-1.99	7/1/2015		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5571	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	1.69	7/1/2015		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5572	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	4.65	7/1/2015		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5573	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	2.63	7/1/2015		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5574	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	1.2	7/1/2015		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5575	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	0.31	7/1/2015		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5576	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ST_WG00001	3545	120.34	7/1/2015		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5577	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-44.65	9/1/2015		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5578	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	1503	82.09	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5579	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192173	2105	13768	1/1/2016		169813	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5580	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	PA00007008	2105	-2271.72	1/1/2016		169813	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5581	108000 Project Closed Removal	COR	1/1/2016	63211	PA00007008	2105	2271.72	1/1/2016		169813	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5582	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RLB0001	3219	497.09	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Development & Design	2016
5583	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RNL0001	3220	1048.12	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Development & Design	2016
5584	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPN0001	3221	0.64	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5585	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPL0001	3222	33.71	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5586	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPN0001	3225	176.02	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5587	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPL0001	3226	999.33	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5588	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	52.39	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5589	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3310	-259.85	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5590	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3320	137.79	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5591	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5592	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5593	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5594	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5595	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5596	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5597	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5598	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5599	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5600	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5601	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5602	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5603	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5604	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5605	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5606	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5607	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5608	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5609	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5610	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5611	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5612	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5613	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5614	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5615	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5616	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5617	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5618	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5619	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5620	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5621	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5622	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5623	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5624	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5625	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5626	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5627	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5628	1434613	DC ARP 2 - HALF ST SW - WARD 6 - OP	Replacement - Mains - Distribution	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
5629	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5630	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5631	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5632	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5633	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5634	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5635	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5636	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5637	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5638	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5639	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5640	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5641	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5642	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5643	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5644	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5645	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5646	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5647	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5648	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5649	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5650	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5651	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5652	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5653	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5654	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5655	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5656	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5657	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5658	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5659	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
5591	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3340	356.7	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5592	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3350	249.46	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5593	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3355	91.86	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5594	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3360	29.95	1/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5595	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	1503	1.8	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5596	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195188	2105	637.35	4/1/2016		169813	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5597	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	PA00007008	2105	-105.16	4/1/2016		169813	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5598	108000 Project Closed Removal	COR	4/1/2016	63211	PA00007008	2105	105.16	4/1/2016		169813	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5599	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RLB0001	3219	19.31	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Development & Design	2016
5600	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RNL0001	3220	21.65	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Development & Design	2016
5601	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPN0001	3221	0.02	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5602	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPL0001	3222	1.43	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5603	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPN0001	3225	5.52	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5604	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPL0001	3226	37.49	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5605	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	2.01	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5606	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3310	-7.11	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5607	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3320	4.9	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5608	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3340	9.75	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5609	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3350	7.34	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5610	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3355	3.58	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5611	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3360	1.25	4/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5612	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	1.05	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5613	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2105	637.35	5/1/2016		169813	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5614	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	PA00007008	2105	-105.16	5/1/2016		169813	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5615	108000 Project Closed Removal	COR	5/1/2016	63211	PA00007008	2105	105.16	5/1/2016		169813	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5616	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RLB0001	3219	8.1	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Development & Design	2016
5617	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RNL0001	3220	11.67	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Development & Design	2016
5618	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPN0001	3221	0.05	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5619	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPL0001	3222	1.04	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5620	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPN0001	3225	5.61	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5621	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPL0001	3226	14.37	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5622	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	1.85	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5623	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-3.82	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5624	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	1.78	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5625	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	5.25	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5626	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	4.77	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5627	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	0.67	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5628	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-3.05	5/1/2016		169813	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5629	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	1.76	8/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5630	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	INV0187714	3102	778.58	8/1/2015		169814	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5631	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187894	3102	1223.14	8/1/2015		169814	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5632	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	36.33	8/1/2015		169814	Allocations	BCA RELATED	MAIN	Development & Design	2015
5633	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	35.14	8/1/2015		169814	Allocations	BCA RELATED	MAIN	Development & Design	2015
5634	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	10.51	8/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5635	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	28.05	8/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5636	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-27.59	8/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5637	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-65.7	8/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5638	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-43.6	8/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5639	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-15.4	8/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5640	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	0.52	8/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5641	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ST_WG00001	3545	300.26	8/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5642	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	216.65	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5643	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-1.76	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5644	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	1.76	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5645	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188511	2105	55193	9/1/2015		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
5646	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007008	2105	-9106.85	9/1/2015		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
5647	108000 Project Closed Removal	COR	9/1/2015	63211	PA00007008	2105	9106.85	9/1/2015		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
5648	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	1326.35	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Development & Design	2015
5649	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	1288.65	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Development & Design	2015
5650	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPN0001	3221	0.09	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5651	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPL0001	3222	6.14	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5652	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPN0001	3225	586.19	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5653	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPL0001	3226	2454.11	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5654	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	176.83	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5655	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-357.2	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5656	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-28.05	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5657	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-3.48	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5658	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	304.64	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5659	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	27.59	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5660	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5661	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5662	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5663	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5664	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5665	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5666	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5667	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5668	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5669	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5670	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5671	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5672	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5673	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5674	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5675	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5676	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5677	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5678	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5679	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5680	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5681	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5682	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5683	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5684	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5685	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5686	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5687	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5688	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5689	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5690	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5691	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5692	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5693	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5694	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5695	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5696	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5697	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5698	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5699	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5700	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5701	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5702	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5703	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5704	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5705	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5706	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5707	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5708	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5709	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5710	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5711	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5712	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5713	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5714	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5715	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5716	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5717	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5718	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5719	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5720	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5721	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5722	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5723	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5724	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5725	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5726	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5727	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5728	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
5660	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	2.99	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5661	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	836.66	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5662	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	65.7	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5663	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	8.16	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5664	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	688.82	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5665	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	43.6	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5666	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	5.71	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5667	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	209.03	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5668	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	15.4	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5669	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	2.19	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5670	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	80.2	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5671	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-0.52	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5672	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	0.52	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5673	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-111.41	9/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5674	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	TL00189082	1116	1002.96	10/1/2015		169814	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5675	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TL00189082	1116	204.24	10/1/2015		169814	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5676	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	TL00189082	1117	470.13	10/1/2015		169814	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5677	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TL00189082	1117	95.74	10/1/2015		169814	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5678	107100 Constr Work in Progress	CAPEX	10/1/2015	63100	PAYA010101	1300	245.56	10/1/2015		169814	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5679	107100 Constr Work in Progress	CAPEX	10/1/2015	63200	PAYA010101	1300	50.01	10/1/2015		169814	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5680	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	BN01000001	1503	56.29	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5681	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	1503	11.46	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5682	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	1503	331.74	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5683	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189155	2105	26784	10/1/2015		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5684	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189605	2105	25761.18	10/1/2015		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5685	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2105	42331.46	10/1/2015		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5686	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	PA00007008	2105	-15654.65	10/1/2015		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5687	108000 Project Closed Removal	COR	10/1/2015	63211	PA00007008	2105	15654.65	10/1/2015		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5688	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	TL00189082	3072	52	10/1/2015		169814	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5689	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TL00189082	3072	13	10/1/2015		169814	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5690	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	CELL000001	3184	12.23	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5691	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	CELL000001	3184	5.73	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5692	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CELL000001	3184	2.49	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5693	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CELL000001	3184	1.17	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5694	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	DD_RLB0001	3219	49.05	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Development & Design	2016
5695	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	DD_RLB0001	3219	9.99	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Development & Design	2016
5696	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RLB0001	3219	3159.24	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Development & Design	2016
5697	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	DD_RNL0001	3220	47.28	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Development & Design	2016
5698	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	DD_RNL0001	3220	9.63	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Development & Design	2016
5699	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RNL0001	3220	3044.86	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Development & Design	2016
5700	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPN0001	3221	2.41	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5701	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPL0001	3222	217.87	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5702	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	CS_RPN0001	3225	37.19	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5703	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CS_RPN0001	3225	7.57	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5704	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPN0001	3225	2053	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5705	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	CS_RPL0001	3226	113.45	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5706	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CS_RPL0001	3226	23.1	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5707	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPL0001	3226	6262.76	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5708	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	A&G0000001	3240	8.02	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5709	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	A&G0000001	3240	1.65	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5710	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	438.54	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5711	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	BN01000001	3310	-191.51	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5712	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3310	-38.99	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5713	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3310	-1128.72	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5714	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	BN01000001	3320	135.05	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5715	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3320	27.5	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5716	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3320	795.98	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5717	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	BN01000001	3340	262.91	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5718	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3340	53.54	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5719	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3340	1549.54	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5720	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	BN01000001	3350	131.44	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5721	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3350	26.77	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5722	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3350	774.66	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5723	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	BN01000001	3355	81.41	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5724	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3355	16.58	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5725	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3355	479.82	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5726	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	BN01000001	3360	15.3	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5727	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3360	3.12	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5728	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3360	90.2	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5729	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5730	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5731	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5732	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5733	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5734	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5735	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5736	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5737	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5738	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5739	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5740	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5741	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5742	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5743	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5744	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5745	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5746	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5747	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5748	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5749	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5750	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5751	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5752	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5753	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5754	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5755	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5756	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5757	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5758	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5759	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5760	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5761	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5762	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5763	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5764	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5765	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5766	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5767	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5768	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5769	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5770	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5771	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5772	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5773	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5774	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5775	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5776	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5777	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5778	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5779	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5780	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5781	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5782	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5783	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5784	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5785	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5786	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5787	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5788	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5789	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5790	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5791	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5792	1434615	DC ARP 2 - 48TH ST NE - WARD 7 - OP	Replacement - Mains - Distribution	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
5793	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5794	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5795	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5796	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5797	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
5729	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	TP_GT00001	3515	163.26	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5730	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TP_GT00001	3515	33.24	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5731	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	POE_WG0001	3530	30.23	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5732	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	POE_WG0001	3530	6.15	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5733	101000 Gas Plant In Service	CAPEX	10/1/2015	63100	SMTOOL0001	3535	-5.44	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5734	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	SMTOOL0001	3535	-1.11	10/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5735	107100 Constr Work in Progress	CAPEX	11/1/2015	63100	PAYA010101	1300	-245.56	11/1/2015		169814	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5736	107100 Constr Work in Progress	CAPEX	11/1/2015	63200	PAYA010101	1300	-50.01	11/1/2015		169814	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5737	101000 Gas Plant In Service	CAPEX	11/1/2015	63100	BN01000001	1503	-0.56	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5738	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	1503	-0.11	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5739	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	1503	35.12	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5740	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2105	9654.85	11/1/2015		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5741	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190091	2105	221.24	11/1/2015		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5742	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	PA00007008	2105	-1629.55	11/1/2015		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5743	108000 Project Closed Removal	COR	11/1/2015	63211	PA00007008	2105	1629.55	11/1/2015		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5744	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RLB0001	3219	232.77	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Development & Design	2016
5745	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RNL0001	3220	820.83	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Development & Design	2016
5746	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPN0001	3221	0.25	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5747	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPL0001	3222	14.86	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5748	101000 Gas Plant In Service	CAPEX	11/1/2015	63100	CS_RPN0001	3225	-2.54	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5749	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	CS_RPN0001	3225	-0.52	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5750	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPN0001	3225	101.96	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5751	101000 Gas Plant In Service	CAPEX	11/1/2015	63100	CS_RPL0001	3226	-11.1	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5752	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	CS_RPL0001	3226	-2.26	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5753	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPL0001	3226	446.58	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5754	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	46.15	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5755	101000 Gas Plant In Service	CAPEX	11/1/2015	63100	BN01000001	3310	1.94	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5756	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3310	0.4	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5757	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3310	-121.01	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5758	101000 Gas Plant In Service	CAPEX	11/1/2015	63100	BN01000001	3320	-0.81	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5759	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3320	-0.17	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5760	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3320	50.57	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5761	101000 Gas Plant In Service	CAPEX	11/1/2015	63100	BN01000001	3340	-2.66	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5762	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3340	-0.54	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5763	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3340	166.12	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5764	101000 Gas Plant In Service	CAPEX	11/1/2015	63100	BN01000001	3350	-1.11	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5765	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3350	-0.23	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5766	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3350	69.66	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5767	101000 Gas Plant In Service	CAPEX	11/1/2015	63100	BN01000001	3355	-0.32	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5768	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3355	-0.07	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5769	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3355	19.91	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5770	101000 Gas Plant In Service	CAPEX	11/1/2015	63100	BN01000001	3360	-0.12	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5771	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3360	-0.02	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5772	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3360	7.47	11/1/2015		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5773	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	1503	7.66	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5774	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	ACC0198369	2101	1982.26	7/1/2016		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5775	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	PA00007008	2101	-327.07	7/1/2016		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5776	108111 Accum Prov for Deprec - Salv	COR	7/1/2016	63201	PA00007008	2101	327.07	7/1/2016		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5777	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	DD_RLB0001	3219	57.16	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Development & Design	2016
5778	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	DD_RNL0001	3220	90.39	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Development & Design	2016
5779	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	INSRPN0001	3221	0.15	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5780	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	INSRPL0001	3222	6.17	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5781	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	CS_RPN0001	3225	24.85	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5782	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	CS_RPL0001	3226	110.34	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5783	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	A&G0000001	3240	7.1	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5784	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3310	-32.27	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5785	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3320	15.52	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5786	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3340	44.29	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5787	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3350	31.18	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5788	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3355	11.21	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5789	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	BN01000001	3360	3.04	7/1/2016		169814	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
5790	107100 Constr Work in Progress	CAPEX	9/1/2016	63200	PA00007046	2101	118.94	9/1/2016		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
5791	107100 Constr Work in Progress	CAPEX	10/1/2016	63200	PA00007042	2101	-237.88	10/1/2016		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5792	107100 Constr Work in Progress	CAPEX	10/1/2016	63200	PA00007042	2101	118.94	10/1/2016		169814	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
5793	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	ACC0177740	2105	1450	10/1/2014		169814	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
5794	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	ACC0177740	2105	2038.46	10/1/2014		169814	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
5795	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	PA00007008	2105	-575.6	10/1/2014		169814	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
5796	108000 Project Closed Removal	COR	10/1/2014	63401	PA00007008	2105	575.6	10/1/2014		169814	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
5797	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	CS_RPL0001	3225	157.14	10/1/2014		169814	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5798	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5799	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5800	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5801	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5802	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5803	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5804	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5805	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5806	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5807	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5808	1437012	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5809	1441428	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5810	1441428	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5811	1441428	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5812	1441428	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5813	1441428	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5814	1441428	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5815	1441428	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5816	1441428	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5817	1441447	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5818	1441447	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5819	1441447	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5820	1441447	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5821	1441447	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5822	1441447	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5823	1441447	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5824	1441447	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5825	1441449	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5826	1441449	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5827	1441449	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5828	1441449	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5829	1441449	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5830	1441449	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5831	1441449	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5832	1441449	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5833	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5834	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5835	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5836	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5837	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5838	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5839	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5840	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5841	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5842	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5843	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5844	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5845	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5846	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5847	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5848	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5849	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5850	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5851	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5852	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5853	1441707	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
5854	1441976	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5855	1441976	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5856	1441976	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5857	1441976	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5858	1441976	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5859	1441976	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5860	1441976	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5861	1441976	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5862	1441981	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5863	1441981	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5864	1441981	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5865	1441981	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5866	1441981	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
5798	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	A&G0000001	3240	11.31	10/1/2014		169814	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5799	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	CSRV000001	3536	366.01	10/1/2014		169814	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5800	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	3.69	3/1/2015		169814	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5801	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-3.69	3/1/2015		169814	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5802	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	3.73	4/1/2015		169814	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5803	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-8.38	4/1/2015		169814	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5804	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	8.76	4/1/2015		169814	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5805	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	18.17	4/1/2015		169814	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5806	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	19.49	4/1/2015		169814	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5807	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	5.47	4/1/2015		169814	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5808	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	1.2	4/1/2015		169814	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5809	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	211.2	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
5810	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.02	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5811	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.04	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5812	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5813	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5814	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.17	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5815	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.12	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5816	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.04	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5817	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	237.6	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
5818	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.15	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5819	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.04	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5820	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5821	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5822	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.18	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5823	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.13	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5824	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.04	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5825	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	389.4	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
5826	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.88	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5827	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5828	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.1	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5829	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.08	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5830	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.3	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5831	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.22	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5832	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5833	101000 Gas Plant In Service	CAPEX	6/1/2014	63410	ACC0175008	2105	16233.05	6/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
5834	101000 Gas Plant In Service	CAPEX	6/1/2014	63410	PA00007008	2105	-2678.45	6/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
5835	108000 Project Closed Removal	COR	6/1/2014	63411	PA00007008	2105	2678.45	6/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
5836	101000 Gas Plant In Service	CAPEX	6/1/2014	63410	A&G0000001	3240	172.41	6/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5837	101000 Gas Plant In Service	CAPEX	6/1/2014	63410	CSRV000001	3536	19472.01	6/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5838	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	ACC0175099	2105	436.8	7/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
5839	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	PA00007008	2105	-72.07	7/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
5840	108000 Project Closed Removal	COR	7/1/2014	63411	PA00007008	2105	72.07	7/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
5841	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	A&G0000001	3240	3.19	7/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5842	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	CSRV000001	3536	-9.43	7/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5843	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	2105	332.5	9/1/2014		116180	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
5844	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3225	1050.39	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5845	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3536	-16966.04	9/1/2014		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5846	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-15.45	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5847	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	102.6	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5848	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	59.44	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5849	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3330	7.78	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5850	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	182.22	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5851	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	99.07	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5852	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	33.39	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5853	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	24.59	4/1/2015		116180	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
5854	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	383.5	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
5855	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.85	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5856	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5857	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.1	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5858	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.08	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5859	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.3	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5860	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.22	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5861	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5862	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	295	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
5863	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.43	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5864	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5865	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.08	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5866	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5867	1441981	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5868	1441981	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5869	1441981	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5870	1441988	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5871	1441988	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5872	1441988	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5873	1441988	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5874	1441988	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5875	1441988	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5876	1441988	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5877	1441988	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5878	1441996	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5879	1441996	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5880	1441996	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5881	1441996	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5882	1441996	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5883	1441996	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5884	1441996	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5885	1441996	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5886	1442009	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5887	1442009	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5888	1442009	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5889	1442009	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5890	1442009	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5891	1442009	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5892	1442009	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5893	1442009	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5894	1442088	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5895	1442088	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5896	1442088	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5897	1442088	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5898	1442088	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5899	1442088	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5900	1442088	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5901	1442088	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5902	1442108	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5903	1442108	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5904	1442108	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5905	1442108	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5906	1442108	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5907	1442108	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5908	1442108	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5909	1442108	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5910	1442108	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5911	1442108	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5912	1442108	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
5913	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5914	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5915	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5916	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5917	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5918	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5919	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5920	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5921	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5922	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5923	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5924	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5925	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5926	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5927	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5928	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5929	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5930	1442278	REPLACE LEAKING 6 CILP OFFSET AND D	Replacement - Mains - Distribution	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
5931	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5932	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5933	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5934	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5935	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
5867	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.23	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5868	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.17	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5869	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5870	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	708	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
5871	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	3.42	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5872	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.12	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5873	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.19	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5874	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.15	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5875	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.55	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5876	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.4	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5877	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.12	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5878	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	702.1	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
5879	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	3.39	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5880	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.12	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5881	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.18	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5882	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.15	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5883	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.55	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5884	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.4	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5885	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.12	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5886	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	306.8	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
5887	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.48	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5888	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5889	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.08	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5890	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5891	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.24	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5892	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.17	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5893	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5894	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	267.3	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
5895	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.29	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5896	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5897	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.07	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5898	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.06	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5899	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.21	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5900	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.15	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5901	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.05	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5902	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	1302.95	6/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
5903	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	6.29	6/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5904	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175329	2104	18450.6	7/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
5905	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175440	2104	10251	7/1/2014		116180	Paving	BCA RELATED	MAIN	Paving	2015
5906	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	209.34	7/1/2014		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5907	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-7.03	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5908	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	11.02	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5909	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	2.9	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5910	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	33.02	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5911	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	29.12	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5912	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	1.92	4/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5913	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	1381.2	6/1/2014		169640	Paving	BCA RELATED	MAIN	Paving	2015
5914	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	6.67	6/1/2014		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5915	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177052	2104	6713.6	9/1/2014		169640	Paving	BCA RELATED	MAIN	Paving	2015
5916	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	11908.5	9/1/2014		169640	Paving	BCA RELATED	MAIN	Paving	2015
5917	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	50.38	9/1/2014		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5918	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-0.71	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5919	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	4.98	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5920	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.24	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5921	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	2.28	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5922	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.36	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5923	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.3	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5924	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	7.04	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5925	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	1.08	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5926	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	3.58	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5927	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.79	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5928	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	1.53	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5929	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.24	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5930	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.84	4/1/2015		169640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5931	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	1840	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
5932	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	8.89	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5933	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175950	2104	2806.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
5934	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	9.57	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5935	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	9.57	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
5936	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5937	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5938	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5939	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5940	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5941	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5942	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5943	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5944	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5945	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5946	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5947	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5948	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5949	1454677	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5950	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5951	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5952	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5953	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5954	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5955	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5956	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5957	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5958	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5959	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5960	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5961	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5962	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5963	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5964	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5965	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5966	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5967	1454680	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5968	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5969	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5970	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5971	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5972	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5973	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5974	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5975	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5976	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5977	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5978	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5979	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5980	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5981	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5982	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5983	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5984	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5985	1454685	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5986	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5987	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5988	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5989	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5990	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5991	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5992	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5993	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5994	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5995	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5996	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5997	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5998	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
5999	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6000	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6001	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6002	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6003	1454691	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6004	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
5936	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-9.57	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5937	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.77	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5938	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-2.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5939	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.32	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5940	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.53	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5941	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.48	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5942	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.4	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5943	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	1.61	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5944	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	1.44	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5945	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	1.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5946	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-2.43	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5947	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	3.23	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5948	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.32	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5949	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5950	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	432	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
5951	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.09	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5952	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2104	74.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
5953	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5954	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5955	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5956	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5957	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5958	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5959	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5960	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5961	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5962	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5963	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.34	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5964	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5965	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.25	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5966	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5967	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5968	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	432	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
5969	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.09	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5970	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2104	74.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
5971	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5972	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5973	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5974	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5975	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5976	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5977	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5978	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5979	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5980	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5981	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.34	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5982	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5983	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.25	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5984	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5985	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5986	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	504	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
5987	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.43	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5988	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2104	86.8	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
5989	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.29	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5990	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.29	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5991	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.29	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5992	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5993	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5994	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5995	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5996	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.13	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5997	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5998	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.39	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
5999	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6000	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.29	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6001	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6002	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6003	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6004	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	432	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6005	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6006	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6007	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6008	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6009	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6010	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6011	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6012	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6013	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6014	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6015	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6016	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6017	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6018	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6019	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6020	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6021	1454707	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6022	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6023	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6024	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6025	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6026	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6027	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6028	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6029	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6030	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6031	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6032	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6033	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6034	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6035	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6036	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6037	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6038	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6039	1454715	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6040	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6041	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6042	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6043	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6044	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6045	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6046	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6047	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6048	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6049	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6050	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6051	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6052	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6053	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6054	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6055	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6056	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6057	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6058	1454718	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6059	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6060	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6061	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6062	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6063	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6064	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6065	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6066	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6067	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6068	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6069	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6070	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6071	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6072	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6073	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6005	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.09	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6006	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2104	74.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6007	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6008	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6009	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6010	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6011	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6012	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6013	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6014	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6015	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6016	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6017	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.34	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6018	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6019	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.25	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6020	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6021	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6022	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	432	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6023	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.09	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6024	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2104	74.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6025	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6026	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6027	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6028	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6029	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6030	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6031	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6032	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6033	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6034	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6035	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.34	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6036	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6037	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.25	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6038	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6039	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6040	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	432	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6041	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.09	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6042	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2104	298.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6043	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	1.01	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6044	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	1.01	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6045	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-1.01	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6046	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6047	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.21	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6048	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6049	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6050	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6051	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6052	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.17	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6053	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.34	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6054	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.26	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6055	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.25	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6056	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.34	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6057	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6058	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6059	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	504	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6060	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.43	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6061	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2104	86.8	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6062	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.29	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6063	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.29	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6064	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.29	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6065	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6066	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6067	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6068	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6069	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.13	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6070	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6071	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6072	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.39	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6073	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.29	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6074	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6075	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6076	1454827	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6077	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6078	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6079	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6080	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6081	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6082	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6083	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6084	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6085	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6086	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6087	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6088	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6089	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6090	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6091	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6092	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6093	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6094	1454828	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6095	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6096	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6097	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6098	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6099	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6100	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6101	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6102	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6103	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6104	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6105	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6106	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6107	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6108	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6109	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6110	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6111	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6112	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6113	1454847	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6114	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6115	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6116	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6117	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6118	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6119	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6120	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6121	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6122	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6123	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6124	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6125	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6126	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6127	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6128	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6129	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6130	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6131	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6132	1454867	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6133	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6134	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6135	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6136	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6137	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6138	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6139	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6140	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6141	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6142	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6074	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6075	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6076	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6077	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	576	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6078	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.78	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6079	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2104	99.2	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6080	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.34	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6081	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.34	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6082	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.34	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6083	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6084	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6085	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6086	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6087	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.15	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6088	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.12	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6089	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.45	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6090	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6091	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.33	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6092	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6093	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6094	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6095	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	844.8	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6096	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	4.08	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6097	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2104	148.8	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6098	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.51	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6099	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.51	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6100	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.51	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6101	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6102	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6103	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.15	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6104	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6105	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.22	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6106	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.18	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6107	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.66	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6108	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6109	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.14	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6110	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.48	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6111	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.18	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6112	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.15	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6113	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6114	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	844.8	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6115	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	4.08	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6116	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2104	148.8	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6117	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.51	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6118	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.51	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6119	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.51	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6120	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6121	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.15	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6122	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6123	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6124	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.22	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6125	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.18	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6126	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.66	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6127	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6128	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.14	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6129	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.48	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6130	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.18	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6131	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.15	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6132	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6133	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	432	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6134	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.09	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6135	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	74.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6136	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6137	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6138	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6139	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6140	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6141	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6142	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6143	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6144	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6145	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6146	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6147	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6148	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6149	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6150	1454887	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6151	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6152	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6153	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6154	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6155	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6156	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6157	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6158	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6159	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6160	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6161	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6162	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6163	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6164	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6165	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6166	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6167	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6168	1454890	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6169	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6170	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6171	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6172	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6173	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6174	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6175	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6176	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6177	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6178	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6179	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6180	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6181	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6182	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6183	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6184	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6185	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6186	1454907	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6187	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6188	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6189	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6190	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6191	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6192	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6193	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6194	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6195	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6196	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6197	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6198	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6199	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6200	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6201	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6202	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6203	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6204	1454927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6205	1454929	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6206	1454929	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6207	1454929	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6208	1454929	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6209	1454929	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6210	1454929	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6211	1454929	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6143	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6144	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6145	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.34	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6146	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6147	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6148	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.25	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6149	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6150	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6151	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	432	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6152	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.09	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6153	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	74.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6154	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6155	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6156	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6157	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6158	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6159	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6160	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6161	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6162	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6163	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6164	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.34	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6165	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6166	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.25	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6167	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6168	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6169	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	432	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6170	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.09	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6171	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	74.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6172	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6173	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6174	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6175	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6176	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6177	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6178	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6179	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6180	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6181	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6182	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.34	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6183	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6184	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.25	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6185	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6186	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6187	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	576	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6188	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	2.78	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6189	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	99.2	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6190	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.34	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6191	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.34	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6192	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.34	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6193	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6194	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6195	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6196	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.15	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6197	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6198	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.12	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6199	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.45	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6200	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6201	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.33	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6202	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6203	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6204	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6205	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	1076.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6206	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	3.67	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6207	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-3.67	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6208	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	3.67	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6209	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.3	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6210	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.78	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6211	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.2	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6212	1454929	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6213	1454929	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6214	1454929	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6215	1454929	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6216	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6217	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6218	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6219	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6220	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6221	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6222	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6223	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6224	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6225	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6226	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6227	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6228	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6229	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6230	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6231	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6232	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6233	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6234	1454949	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6235	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6236	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6237	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6238	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6239	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6240	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6241	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6242	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6243	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6244	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6245	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6246	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6247	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6248	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6249	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6250	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6251	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6252	1455409	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6253	1455449	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6254	1455449	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6255	1455449	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6256	1455449	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6257	1455449	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6258	1455449	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6259	1455449	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6260	1455449	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6261	1455449	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6262	1455449	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6263	1455449	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6264	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6265	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6266	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6267	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6268	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6269	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6270	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6271	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6272	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6273	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6274	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6275	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6276	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6277	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6278	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6279	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6280	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6212	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.62	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6213	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.94	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6214	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	1.24	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6215	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6216	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	985.6	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6217	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	4.76	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6218	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	173.6	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6219	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.6	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6220	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.6	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6221	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.6	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6222	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6223	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.12	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6224	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.17	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6225	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6226	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.26	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6227	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.21	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6228	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.77	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6229	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6230	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.56	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6231	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.15	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6232	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.2	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6233	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.17	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6234	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6235	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	ACC0175008	2104	324	6/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6236	101000 Gas Plant In Service	CAPEX	6/1/2014	63200	A&G0000001	3240	1.57	6/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6237	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	55.8	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6238	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.19	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6239	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.19	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6240	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.19	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6241	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6242	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6243	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6244	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6245	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6246	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6247	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6248	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.25	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6249	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6250	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.18	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6251	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6252	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6253	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	590.8	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6254	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	2.01	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6255	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-2.01	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6256	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	2.01	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6257	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.16	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6258	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.43	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6259	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6260	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.34	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6261	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.52	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6262	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.69	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6263	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6264	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175099	2104	504	7/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6265	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	3.68	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6266	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	86.8	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6267	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.29	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6268	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.29	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6269	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.29	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6270	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6271	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.12	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6272	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6273	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6274	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.19	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6275	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6276	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6277	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.56	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6278	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.5	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6279	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6280	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6281	1455453	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6282	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6283	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6284	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6285	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6286	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6287	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6288	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6289	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6290	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6291	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6292	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6293	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6294	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6295	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6296	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6297	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6298	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6299	1455467	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6300	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6301	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6302	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6303	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6304	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6305	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6306	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6307	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6308	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6309	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6310	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6311	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6312	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6313	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6314	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6315	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6316	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6317	1455470	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6318	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6319	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6320	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6321	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6322	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6323	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6324	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6325	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6326	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6327	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6328	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6329	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6330	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6331	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6332	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6333	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6334	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6335	1455474	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6336	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6337	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6338	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6339	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6340	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6341	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6342	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6343	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6344	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6345	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6346	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6347	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6348	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6349	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6281	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6282	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175099	2104	432	7/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6283	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	3.15	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6284	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	74.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6285	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6286	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6287	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6288	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6289	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6290	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6291	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.16	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6292	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6293	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6294	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6295	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.48	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6296	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.43	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6297	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6298	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6299	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6300	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175099	2104	648	7/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6301	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	4.73	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6302	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	111.6	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6303	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.38	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6304	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.38	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6305	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.38	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6306	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6307	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.15	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6308	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6309	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.24	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6310	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6311	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6312	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6313	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.72	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6314	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.64	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6315	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6316	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.13	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6317	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6318	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175099	2104	432	7/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6319	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	3.15	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6320	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	74.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6321	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6322	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6323	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6324	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6325	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6326	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6327	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6328	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.16	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6329	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6330	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6331	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.48	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6332	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6333	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.43	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6334	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6335	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6336	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175099	2104	432	7/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6337	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	3.15	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6338	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	74.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6339	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6340	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6341	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6342	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6343	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6344	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6345	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6346	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.16	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6347	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6348	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6349	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.48	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6350	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6351	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6352	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6353	1455479	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6354	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6355	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6356	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6357	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6358	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6359	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6360	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6361	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6362	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6363	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6364	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6365	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6366	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6367	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6368	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6369	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6370	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6371	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6372	1455483	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6373	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6374	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6375	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6376	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6377	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6378	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6379	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6380	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6381	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6382	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6383	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6384	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6385	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6386	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6387	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6388	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6389	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6390	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6391	1455486	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6392	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6393	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6394	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6395	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6396	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6397	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6398	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6399	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6400	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6401	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6402	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6403	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6404	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6405	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6406	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6407	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6408	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6409	1455507	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6410	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6411	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6412	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6413	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6414	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6415	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6416	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6417	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6418	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6350	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6351	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.43	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6352	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6353	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6354	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175440	2104	950.4	7/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6355	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	6.93	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6356	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	167.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6357	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.57	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6358	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.57	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6359	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.57	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6360	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6361	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.12	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6362	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.22	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6363	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6364	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.35	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6365	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6366	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6367	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	1.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6368	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.15	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6369	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.94	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6370	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.2	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6371	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6372	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6373	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175440	2104	950.4	7/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6374	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	6.93	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6375	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	167.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6376	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.57	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6377	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.57	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6378	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.57	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6379	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6380	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.22	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6381	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.12	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6382	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.35	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6383	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6384	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6385	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6386	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	1.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6387	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.15	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6388	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.94	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6389	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.2	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6390	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6391	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6392	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175440	2104	486	7/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6393	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	3.55	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6394	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	83.7	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6395	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.28	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6396	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.28	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6397	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.28	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6398	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6399	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6400	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6401	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6402	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.18	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6403	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6404	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.54	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6405	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6406	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6407	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.48	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6408	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6409	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6410	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175440	2104	432	7/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6411	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	3.15	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6412	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	ACC0180554	2104	74.4	1/1/2015		87203	Paving	BCA RELATED	MAIN	Paving	2015
6413	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	A&G0000001	3240	0.42	1/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6414	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6415	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6416	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6417	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.16	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6418	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6419	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6420	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6421	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6422	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6423	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6424	1455512	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6425	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6426	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6427	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6428	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6429	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6430	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6431	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6432	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6433	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6434	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6435	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6436	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6437	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6438	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6439	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6440	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6441	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6442	1455516	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6443	1455522	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6444	1455522	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6445	1455522	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6446	1455522	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6447	1455522	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6448	1455522	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6449	1455522	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6450	1455522	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6451	1455522	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6452	1455522	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6453	1455522	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6454	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6455	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6456	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6457	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6458	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6459	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6460	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6461	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6462	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6463	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6464	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6465	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6466	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6467	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6468	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6469	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6470	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6471	1455526	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6472	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6473	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6474	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6475	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6476	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6477	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6478	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6479	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6480	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6481	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6482	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6483	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6484	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6485	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6486	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6487	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6419	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6420	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.48	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6421	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6422	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.43	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6423	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6424	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6425	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175440	2104	432	7/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6426	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	3.15	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6427	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	74.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6428	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6429	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6430	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6431	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6432	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6433	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6434	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6435	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.16	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6436	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6437	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6438	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.48	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6439	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.43	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6440	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6441	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6442	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6443	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0178959	2104	569.7	11/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6444	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	A&G0000001	3240	2.36	11/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6445	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	0.09	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6446	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	-0.09	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6447	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6448	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-0.19	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6449	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	0.15	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6450	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	0.45	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6451	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	0.24	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6452	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6453	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6454	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175440	2104	432	7/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6455	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	3.15	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6456	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	74.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6457	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6458	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6459	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6460	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6461	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6462	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6463	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6464	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.16	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6465	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6466	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.48	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6467	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6468	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6469	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.43	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6470	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6471	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6472	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175440	2104	486	7/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6473	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	3.55	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6474	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	83.7	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6475	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.28	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6476	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.28	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6477	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.28	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6478	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6479	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.11	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6480	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6481	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6482	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.18	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6483	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6484	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.54	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6485	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6486	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6487	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.48	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6488	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6489	1455530	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6490	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6491	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6492	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6493	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6494	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6495	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6496	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6497	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6498	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6499	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6500	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6501	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6502	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6503	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6504	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6505	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6506	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6507	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6508	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6509	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6510	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6511	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6512	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6513	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6514	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6515	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6516	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6517	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6518	1455535	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
6519	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6520	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6521	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6522	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6523	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6524	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6525	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6526	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6527	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6528	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6529	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6530	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6531	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6532	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6533	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6534	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6535	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6536	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6537	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6538	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6539	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6540	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6541	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6542	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6543	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6544	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6545	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6546	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6547	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6548	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6549	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6550	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6551	1461132	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6552	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6553	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6554	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6555	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6556	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6488	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6489	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6490	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175440	2104	432	7/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6491	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	3.15	7/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6492	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2104	74.4	8/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6493	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6494	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6495	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6496	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0178959	2104	1242	11/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
6497	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	A&G0000001	3240	5.16	11/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6498	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	0.2	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6499	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	-0.2	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6500	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	0.02	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6501	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	0.2	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6502	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-0.43	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6503	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6504	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.1	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6505	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6506	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	0.32	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6507	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.16	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6508	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6509	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	0.99	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6510	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6511	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.48	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6512	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	0.53	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6513	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-0.07	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6514	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.43	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6515	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	0.13	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6516	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.09	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6517	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6518	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	0.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6519	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	1503	4.81	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6520	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	1503	5.42	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6521	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	ACC0185493	2105	1560.81	6/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6522	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185493	2105	1758	6/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6523	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00007008	2105	-290.07	6/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6524	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	PA00007008	2105	290.07	6/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6525	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPN0001	3225	16.73	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6526	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPN0001	3225	-16.73	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6527	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPN0002	3225	8.15	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6528	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	18.84	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6529	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-18.84	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6530	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0002	3225	9.18	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6531	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPL0001	3226	55.96	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6532	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPL0001	3226	-55.96	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6533	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPL0002	3226	64.54	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6534	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	63.03	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6535	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0002	3226	72.69	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6536	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-63.03	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6537	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	A&G0000001	3240	7.77	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6538	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	10.21	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6539	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3310	-6.35	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6540	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3310	-7.16	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6541	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3320	5.51	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6542	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3320	6.21	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6543	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3340	14.88	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6544	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3340	16.76	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6545	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3350	9.28	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6546	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3350	10.45	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6547	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3355	2.15	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6548	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3355	2.43	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6549	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3360	0.63	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6550	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3360	0.7	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6551	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CSRV000001	3536	294.51	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6552	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	ACC0175008	2105	28305.24	6/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6553	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	PA00007008	2105	-4670.36	6/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6554	108000 Project Closed Removal	COR	6/1/2014	63211	PA00007008	2105	4670.36	6/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6555	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	ACC0175008	3102	74.12	6/1/2014		123380	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6556	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	ACC0175004	3102	118.07	6/1/2014		123380	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6557	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6558	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6559	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6560	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6561	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6562	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6563	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6564	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6565	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6566	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6567	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6568	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6569	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6570	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6571	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6572	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6573	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6574	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6575	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6576	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6577	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6578	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6579	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6580	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6581	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6582	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6583	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6584	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6585	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6586	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6587	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6588	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6589	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6590	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6591	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6592	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6593	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6594	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6595	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6596	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6597	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6598	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6599	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6600	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6601	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6602	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6603	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6604	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6605	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6606	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6607	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6608	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6609	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6610	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6611	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6612	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6613	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6614	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6615	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6616	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6617	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6618	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6619	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6620	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6621	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6622	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6623	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6624	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6625	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
6557	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	A&G0000001	3240	137.8	6/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6558	101000 Gas Plant In Service	CAPEX	6/1/2014	63210	ST_WG00001	3545	38.44	6/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6559	101000 Gas Plant In Service	CAPEX	7/1/2014	63210	ACC0175099	2105	30133.21	7/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6560	101000 Gas Plant In Service	CAPEX	7/1/2014	63210	ACC0175152	2105	37291.3	7/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6561	101000 Gas Plant In Service	CAPEX	7/1/2014	63210	PA00007008	2105	-11125.04	7/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6562	108000 Project Closed Removal	COR	7/1/2014	63211	PA00007008	2105	11125.04	7/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6563	101000 Gas Plant In Service	CAPEX	7/1/2014	63210	A&G0000001	3240	491.78	7/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6564	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	ACC0175939	2105	14082.92	8/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6565	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	ACC0175945	2105	5464	8/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6566	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	ACC0175936	2105	11072.49	8/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6567	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	PA00007008	2105	-5052.2	8/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6568	108000 Project Closed Removal	COR	8/1/2014	63211	PA00007008	2105	5052.2	8/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6569	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	CS_RPL0001	3225	976.07	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6570	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	CS_RPL0002	3225	1236.06	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6571	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	CS_RPL0001	3225	-976.07	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6572	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000001	3240	104.38	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6573	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000001	3240	-104.38	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6574	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000002	3240	104.4	8/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6575	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0177052	2105	1092	9/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6576	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0176604	2105	6954	9/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6577	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	PA00007008	2105	-1327.59	9/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6578	108000 Project Closed Removal	COR	9/1/2014	63211	PA00007008	2105	1327.59	9/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6579	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0177494	3102	3464.53	9/1/2014		123380	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6580	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	475.3	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6581	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0002	3225	475.31	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6582	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	-475.3	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6583	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	GL00080706	3225	8946.61	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6584	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	A&G0000001	3240	31.23	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6585	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ST_WG00001	3545	34.65	9/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6586	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0177740	2105	7122	10/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6587	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	PA00007008	2105	-1175.13	10/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6588	108000 Project Closed Removal	COR	10/1/2014	63211	PA00007008	2105	1175.13	10/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6589	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	CS_RPL0001	3225	320.81	10/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6590	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	A&G0000001	3240	23.09	10/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6591	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179485	2105	4668.12	12/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6592	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0180162	2105	6809.91	12/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6593	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	PA00007008	2105	-1893.87	12/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6594	108000 Project Closed Removal	COR	12/1/2014	63211	PA00007008	2105	1893.87	12/1/2014		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6595	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	CS_RPL0001	3225	702.04	12/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6596	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	135.15	12/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6597	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180808	2105	8556.32	1/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6598	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	PA00007008	2105	-1411.79	1/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6599	108000 Project Closed Removal	COR	1/1/2015	63211	PA00007008	2105	1411.79	1/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6600	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180807	3102	373.48	1/1/2015		123380	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6601	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0181331	3102	373.48	1/1/2015		123380	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6602	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	CS_RPL0001	3225	725.09	1/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6603	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	A&G0000001	3240	53.45	1/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6604	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ST_WG00001	3545	89.64	1/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6605	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181479	2105	15339.12	2/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6606	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181730	2105	4480.45	2/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6607	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2105	12442.12	2/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6608	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	PA00007008	2105	-5323.18	2/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6609	108000 Project Closed Removal	COR	2/1/2015	63211	PA00007008	2105	5323.18	2/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6610	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	CS_RPL0001	3225	1994.93	2/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6611	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	268.06	2/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6612	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	129.99	3/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6613	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-129.99	3/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6614	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182239	2105	13866.94	3/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6615	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182603	2105	10260	3/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6616	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00007008	2105	-3980.95	3/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6617	108000 Project Closed Removal	COR	3/1/2015	63211	PA00007008	2105	3980.95	3/1/2015		123380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6618	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	CS_RPL0001	3225	613.4	3/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6619	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	168.74	3/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6620	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	1503	109.86	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6621	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	1503	-131.62	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6622	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	165.42	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6623	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-404.98	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6624	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	906.95	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6625	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	-255.12	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6626	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6627	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6628	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6629	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6630	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6631	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6632	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6633	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6634	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6635	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6636	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6637	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6638	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6639	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6640	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6641	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6642	1464780	DC ARP 4 - LINER - BLADENSBURG RD N	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
6643	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6644	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6645	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6646	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6647	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6648	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6649	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6650	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6651	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6652	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6653	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6654	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6655	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6656	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6657	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6658	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6659	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6660	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6661	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6662	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6663	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6664	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6665	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6666	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6667	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6668	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6669	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6670	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6671	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6672	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6673	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6674	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6675	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6676	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6677	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6678	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6679	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6680	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6681	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6682	1465393	2% O/S - REPLACE 1.5" W/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6683	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6684	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6685	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6686	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6687	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6688	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6689	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6690	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6691	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6692	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6693	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6694	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6626	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	104.79	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6627	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	384.37	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6628	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	457.8	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6629	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3330	12.33	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6630	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	905.88	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6631	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	319.85	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6632	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	1408.17	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6633	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	648.79	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6634	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	-333	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6635	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	750.01	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6636	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	220.09	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6637	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3355	284.42	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6638	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3355	508.58	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6639	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	165.5	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6640	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	37.76	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6641	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	23.63	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6642	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-33.26	9/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6643	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	ACC0175945	2105	4114	8/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6644	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	PA00007008	2105	-678.81	8/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6645	108000 Project Closed Removal	COR	8/1/2014	63401	PA00007008	2105	678.81	8/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6646	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	ACC0175945	2105	1732.5	8/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6647	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	PA00007008	2105	-285.86	8/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6648	108000 Project Closed Removal	COR	8/1/2014	63411	PA00007008	2105	285.86	8/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6649	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CS_RPL0001	3225	131.14	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6650	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CS_RPL0002	3225	166.08	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6651	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CS_RPL0001	3225	-131.14	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6652	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0001	3225	55.23	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6653	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0002	3225	69.94	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6654	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0001	3225	-55.23	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6655	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	A&G0000001	3240	17.85	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6656	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	A&G0000001	3240	-17.85	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6657	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	A&G0000002	3240	17.85	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6658	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	7.51	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6659	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000002	3240	7.51	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6660	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	-7.51	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6661	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CSRV000001	3536	1122.59	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6662	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CSRV000002	3536	1122.59	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6663	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CSRV000001	3536	-1122.59	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6664	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000001	3536	472.75	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6665	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000001	3536	-472.75	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6666	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000002	3536	472.75	8/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6667	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	1503	16.06	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6668	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	6.76	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6669	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3310	-42.12	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6670	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	-17.74	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6671	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3320	11.07	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6672	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	4.66	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6673	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3340	33.67	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6674	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	14.18	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6675	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3350	-50.77	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6676	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	-21.38	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6677	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3355	67.46	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6678	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	28.41	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6679	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3360	2.02	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6680	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	0.86	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6681	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0187007	2104	7188.7	7/1/2015		123380	Paving	SCATTERED	SERVICE	Paving	2015
6682	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	42.07	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6683	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	ACC0175098	2105	1097	7/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6684	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	PA00007008	2105	-181.01	7/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6685	108000 Project Closed Removal	COR	7/1/2014	63411	PA00007008	2105	181.01	7/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6686	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	A&G0000001	3240	8	7/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6687	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	CSRV000001	3536	-23.68	7/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6688	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3225	117.09	9/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6689	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3536	20.2	9/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6690	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-1.72	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6691	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	11.88	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6692	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	5.98	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6693	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3330	0.1	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6694	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	18.37	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6695	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6696	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6697	1466970	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6698	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6699	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6700	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6701	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6702	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6703	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6704	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6705	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6706	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6707	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6708	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6709	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6710	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6711	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6712	1466987	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6713	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6714	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6715	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6716	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6717	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6718	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6719	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6720	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6721	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6722	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6723	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6724	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6725	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6726	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6727	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6728	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6729	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6730	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6731	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6732	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6733	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6734	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6735	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6736	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6737	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6738	1466992	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6739	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6740	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6741	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6742	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6743	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6744	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6745	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6746	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6747	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6748	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6749	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6750	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6751	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6752	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6753	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6754	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6755	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6756	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6757	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6758	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6759	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6760	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6761	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6762	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6763	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6695	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	9.81	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6696	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	3.72	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6697	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	2.11	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6698	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	ACC0175098	2105	4658.17	7/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6699	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	PA00007008	2105	-768.6	7/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6700	108000 Project Closed Removal	COR	7/1/2014	63411	PA00007008	2105	768.6	7/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6701	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	A&G0000001	3240	33.98	7/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6702	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	CSRV000001	3536	-100.53	7/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6703	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3225	497.18	9/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6704	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3536	85.74	9/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6705	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-7.31	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6706	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	50.46	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6707	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	25.36	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6708	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3330	0.42	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6709	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	78.03	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6710	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	41.68	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6711	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	15.81	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6712	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	8.97	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6713	101000 Gas Plant In Service	CAPEX	7/1/2014	61410	ACC0175099	2105	1499.4	7/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6714	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	ACC0175098	2105	7075.43	7/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6715	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	PA00007008	2105	-1167.45	7/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6716	108000 Project Closed Removal	COR	7/1/2014	63411	PA00007008	2105	1167.45	7/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6717	101000 Gas Plant In Service	CAPEX	7/1/2014	61410	A&G0000001	3240	10.94	7/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6718	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	A&G0000001	3240	51.61	7/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6719	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	CSRV000001	3536	-152.7	7/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6720	101000 Gas Plant In Service	CAPEX	9/1/2014	61410	GL00080706	3225	160.03	9/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6721	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3225	755.18	9/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6722	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3536	130.24	9/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6723	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083248	1503	-2.35	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6724	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-11.11	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6725	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083248	3310	16.25	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6726	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	76.64	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6727	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083248	3320	8.17	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6728	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	38.53	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6729	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083248	3330	0.14	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6730	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3330	0.64	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6731	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083248	3340	25.12	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6732	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	118.53	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6733	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083248	3350	13.41	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6734	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	63.31	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6735	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083248	3355	5.09	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6736	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	24.01	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6737	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083248	3360	2.89	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6738	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	13.64	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6739	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	INV0175215	3102	1223.14	7/1/2014		177640	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6740	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	10.71	7/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6741	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ST_WG00002	3545	244.63	7/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6742	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	3102	13487.98	8/1/2014		177640	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6743	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	55.17	8/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6744	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-55.17	8/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6745	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	55.18	8/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6746	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ST_WG00001	3545	2697.6	8/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6747	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0177052	2105	17390.77	9/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6748	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	PA00007008	2105	-2869.48	9/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6749	108000 Project Closed Removal	COR	9/1/2014	63211	PA00007008	2105	2869.48	9/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6750	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	INV0177203	3102	289.79	9/1/2014		177640	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6751	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0176918	3102	1244.3	9/1/2014		177640	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6752	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	1027.33	9/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6753	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0002	3225	1027.34	9/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6754	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	-1027.33	9/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6755	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	0.79	9/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6756	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	A&G0000001	3240	50.45	9/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6757	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ST_WG00001	3545	2.9	9/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6758	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	PA00007066	3545	-2684.11	9/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6759	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ST_WG00001	3545	12.44	9/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6760	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	1112	457.99	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6761	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	1112	1737.36	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6762	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	1112	205.88	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6763	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	1112	1832.08	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6764	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6765	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6766	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6767	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6768	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6769	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6770	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6771	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6772	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6773	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6774	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6775	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6776	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6777	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6778	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6779	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6780	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6781	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6782	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6783	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6784	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6785	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6786	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6787	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6788	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6789	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6790	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6791	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6792	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6793	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6794	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6795	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6796	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6797	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6798	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6799	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6800	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6801	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6802	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6803	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6804	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6805	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6806	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6807	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6808	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6809	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6810	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6811	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6812	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6813	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6814	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6815	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6816	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6817	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6818	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6819	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6820	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6821	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6822	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6823	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6824	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6825	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6826	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6827	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6828	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6829	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6830	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6831	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6832	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6764	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	TL00178074	1112	195.92	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6765	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	TL00178074	1112	783.68	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6766	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	1113	41.17	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6767	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	1113	313.11	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6768	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	1113	593.94	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6769	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	1116	233.33	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6770	108000 Project Closed Removal	COR	10/1/2014	62901	PAYA010102	1300	963.47	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6771	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	PAYA010102	1300	169.84	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6772	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	BN01000001	1503	100.05	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6773	108000 Project Closed Removal	COR	10/1/2014	62901	NPLMGT0001	1650	161.63	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6774	108000 Project Closed Removal	COR	10/1/2014	62901	NPLMGT0001	1650	12.88	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6775	108000 Project Closed Removal	COR	10/1/2014	62901	NPLMGT0001	1650	80.58	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6776	108000 Project Closed Removal	COR	10/1/2014	62901	NPLMGT0001	1650	56.64	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6777	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	NPLMGT0001	1650	15.01	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6778	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	NPLMGT0001	1650	24.23	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6779	108000 Project Closed Removal	COR	10/1/2014	62901	NPL_UN0001	1655	53.05	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6780	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0177638	2105	62993.76	10/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6781	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0177740	2105	40402.49	10/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6782	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0178122	2105	15790.39	10/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6783	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	PA00007008	2105	-19665.8	10/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6784	108000 Project Closed Removal	COR	10/1/2014	63211	PA00007008	2105	19665.8	10/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6785	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	3082	96	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6786	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	3082	12	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6787	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	TL00178074	3082	36	10/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6788	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0178489	3102	896.88	10/1/2014		177640	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6789	108000 Project Closed Removal	COR	10/1/2014	62901	CELL000003	3184	7.81	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6790	108000 Project Closed Removal	COR	10/1/2014	62901	CELL000003	3184	13.6	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6791	108000 Project Closed Removal	COR	10/1/2014	62901	CELL000003	3184	3.57	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6792	108000 Project Closed Removal	COR	10/1/2014	62901	CELL000003	3184	15.22	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6793	108000 Project Closed Removal	COR	10/1/2014	62901	CELL999999	3184	13.08	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6794	108000 Project Closed Removal	COR	10/1/2014	62901	CELL999999	3184	14.64	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6795	108000 Project Closed Removal	COR	10/1/2014	62901	CELL999999	3184	3.43	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6796	108000 Project Closed Removal	COR	10/1/2014	62901	CELL999999	3184	7.51	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6797	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	CELL000003	3184	1.45	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6798	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	CELL000003	3184	5.82	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6799	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	CELL999999	3184	1.39	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6800	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	CELL999999	3184	5.6	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6801	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	CS_RPL0001	3225	58.05	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6802	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	CS_RPL0001	3225	5368.72	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6803	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	A&G0000001	3240	3.45	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6804	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	A&G0000001	3240	389.31	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6805	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	BN01000001	3310	-210.35	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6806	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	BN01000001	3320	241.17	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6807	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	BN01000001	3340	486.99	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6808	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	BN01000001	3350	525.46	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6809	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	BN01000001	3355	146.58	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6810	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	BN01000001	3360	33.37	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6811	108000 Project Closed Removal	COR	10/1/2014	62901	TP_GT00002	3515	140.64	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6812	108000 Project Closed Removal	COR	10/1/2014	62901	POE_WG0002	3530	8.52	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6813	108000 Project Closed Removal	COR	10/1/2014	62901	SMTOOL0002	3535	0.83	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6814	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ST_WG00001	3545	8.97	10/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6815	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	TL00178796	1112	1025.12	11/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6816	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	PAYA010202	1300	177.93	11/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6817	108000 Project Closed Removal	COR	11/1/2014	62901	PAYA010102	1300	-963.47	11/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6818	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	PAYA010102	1300	-169.84	11/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6819	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000002	1503	245.17	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6820	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	NPLMGT0001	1650	161.06	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6821	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178623	2105	22903.8	11/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6822	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178623	2105	25374.27	11/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6823	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178490	2105	42350.76	11/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6824	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178819	2105	14550.35	11/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6825	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178959	2105	21831.05	11/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6826	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	PA00007008	2105	-20956.69	11/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6827	108000 Project Closed Removal	COR	11/1/2014	63211	PA00007008	2105	20956.69	11/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6828	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178818	3102	3926.27	11/1/2014		177640	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6829	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0179222	3102	896.88	11/1/2014		177640	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6830	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	CELL000001	3184	13.73	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6831	108000 Project Closed Removal	COR	11/1/2014	62901	CELL999999	3184	0.25	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6832	108000 Project Closed Removal	COR	11/1/2014	62901	CELL999999	3184	0.48	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6833	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6834	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6835	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6836	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6837	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6838	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6839	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6840	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6841	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6842	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6843	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6844	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6845	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6846	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6847	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6848	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6849	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6850	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6851	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6852	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6853	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6854	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6855	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6856	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6857	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6858	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6859	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6860	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6861	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6862	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6863	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6864	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6865	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6866	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6867	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6868	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6869	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6870	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6871	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6872	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6873	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6874	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6875	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6876	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6877	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6878	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6879	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6880	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6881	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6882	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6883	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6884	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6885	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6886	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6887	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6888	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6889	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6890	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6891	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6892	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6893	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6894	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6895	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6896	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6897	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6898	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6899	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6900	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6901	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6833	108000 Project Closed Removal	COR	11/1/2014	62901	CELL999999	3184	0.11	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6834	108000 Project Closed Removal	COR	11/1/2014	62901	CELL999999	3184	0.43	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6835	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	CELL999999	3184	0.18	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6836	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	CELL999999	3184	0.05	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6837	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	CS_RPL0001	3225	33.58	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6838	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	CS_RPL0001	3225	-4.18	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6839	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	CS_RPL0001	3225	3126.95	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6840	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	A&G0000001	3240	4.98	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6841	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	546.69	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6842	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000001	3310	-522.9	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6843	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000001	3320	392.42	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6844	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000001	3340	1210.61	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6845	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000001	3350	591.2	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6846	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000001	3355	155.39	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6847	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000001	3360	75.46	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6848	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ST_WG00001	3545	48.23	11/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6849	101000 Gas Plant In Service	CAPEX	12/1/2014	62900	PAYA010202	1300	-177.93	12/1/2014		177640	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6850	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179870	2101	2204.8	12/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6851	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	PA00007008	2101	-363.79	12/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6852	108000 Project Closed Removal	COR	12/1/2014	63211	PA00007008	2101	363.79	12/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6853	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179485	2105	15632.7	12/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6854	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179485	2105	57157.51	12/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6855	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179760	2105	10923.06	12/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6856	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179878	2105	394.43	12/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6857	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	PA00007008	2105	-13877.77	12/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6858	108000 Project Closed Removal	COR	12/1/2014	63211	PA00007008	2105	13877.77	12/1/2014		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
6859	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179280	3102	-896.88	12/1/2014		177640	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6860	101000 Gas Plant In Service	CAPEX	12/1/2014	62900	CS_RPL0001	3225	-10.88	12/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6861	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	CS_RPL0001	3225	5279.16	12/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6862	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	1004.38	12/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6863	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ST_WG00001	3545	-107.63	12/1/2014		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6864	101000 Gas Plant In Service	CAPEX	3/1/2015	62900	PA00083248	1503	55.63	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6865	101000 Gas Plant In Service	CAPEX	3/1/2015	62900	PA00083248	1503	-238.16	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6866	101000 Gas Plant In Service	CAPEX	3/1/2015	62900	PA00083248	1503	238.16	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6867	101000 Gas Plant In Service	CAPEX	3/1/2015	62900	PA00083248	1503	-55.63	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6868	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	52.69	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6869	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	61.72	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6870	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	15.24	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6871	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	31.6	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6872	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	-61.72	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6873	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	-31.6	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6874	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	-52.69	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6875	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	62901	PA00083248	1503	-15.24	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6876	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	5.89	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6877	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	-101.24	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6878	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	22.54	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6879	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	101.24	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6880	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	-22.54	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6881	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	-5.89	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6882	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	623.01	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6883	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-623.01	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6884	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	1503	55.8	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6885	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	1503	-237.38	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6886	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	1503	31.98	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6887	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	1503	62.45	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6888	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	1503	53.33	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6889	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	1503	15.42	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6890	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	4.41	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6891	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	5.95	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6892	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	22.81	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6893	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	-100.81	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6894	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	1503	-15.82	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6895	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	624.09	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6896	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3310	506.19	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6897	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3310	-119	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6898	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3310	-71.73	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6899	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3310	-119.64	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6900	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3310	-140.12	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6901	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3310	-34.61	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6902	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6903	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6904	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6905	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6906	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6907	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6908	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6909	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6910	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6911	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6912	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6913	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6914	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6915	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6916	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6917	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6918	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6919	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6920	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6921	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6922	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6923	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6924	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6925	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6926	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6927	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6928	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6929	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6930	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6931	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6932	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6933	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6934	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6935	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6936	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6937	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6938	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6939	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6940	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6941	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6942	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6943	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6944	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6945	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6946	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6947	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6948	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6949	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6950	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6951	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6952	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6953	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6954	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6955	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6956	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6957	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6958	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6959	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6960	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6961	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6962	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6963	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6964	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6965	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6966	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6967	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6968	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6969	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6970	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6902	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	226.17	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6903	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-51.17	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6904	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-13.36	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6905	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-0.35	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6906	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-11.52	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6907	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-1290.05	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6908	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	111.54	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6909	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3320	-380.2	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6910	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3320	89.31	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6911	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3320	125.06	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6912	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3320	36.17	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6913	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3320	146.47	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6914	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3320	75	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6915	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	-236.3	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6916	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	53.49	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6917	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	13.96	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6918	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	3.09	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6919	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.55	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6920	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1220.92	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6921	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	51.11	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6922	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	0.13	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6923	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3340	275.51	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6924	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3340	-1171.45	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6925	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3340	259.39	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6926	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3340	155.54	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6927	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3340	75.03	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6928	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3340	303.8	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6929	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	-490.36	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6930	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	28.96	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6931	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	110.96	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6932	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	1.64	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6933	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	9.38	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6934	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	2683.3	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6935	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	157.55	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6936	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3350	149.13	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6937	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3350	-634.41	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6938	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3350	278.31	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6939	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3350	166.87	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6940	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3350	80.51	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6941	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3350	325.96	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6942	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	31.08	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6943	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	119.05	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6944	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	-525.76	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6945	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-13.92	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6946	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	1.45	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6947	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	1966.43	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6948	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	80.18	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6949	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3355	-150.63	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6950	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3355	35.36	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6951	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3355	78.12	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6952	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3355	22.59	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6953	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3355	46.84	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6954	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3355	91.5	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6955	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	-147.57	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6956	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	8.72	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6957	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	33.42	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6958	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	18.6	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6959	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	603.64	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6960	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3355	34.19	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6961	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3360	-72.99	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6962	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3360	17.17	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6963	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3360	17.08	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6964	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3360	4.94	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6965	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3360	10.24	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6966	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3360	20	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6967	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.09	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6968	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	1.91	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6969	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	-32.31	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6970	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	7.31	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
6971	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6972	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6973	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6974	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6975	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6976	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6977	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6978	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6979	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6980	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6981	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6982	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6983	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6984	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6985	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6986	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6987	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6988	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6989	1468887	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
6990	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6991	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6992	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6993	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6994	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6995	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6996	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6997	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6998	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
6999	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7000	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7001	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7002	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7003	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7004	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7005	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7006	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7007	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7008	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7009	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7010	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7011	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7012	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7013	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7014	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7015	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7016	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7017	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7018	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7019	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7020	1478691	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7021	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7022	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7023	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7024	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7025	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7026	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7027	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7028	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7029	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7030	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7031	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7032	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7033	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7034	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7035	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7036	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7037	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7038	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7039	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
6971	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.57	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6972	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	154.3	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6973	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	18.82	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6974	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	18.71	9/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
6975	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	1503	13.02	1/1/2016		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
6976	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192550	2101	3234.06	1/1/2016		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
6977	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	PA00007008	2101	-533.62	1/1/2016		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
6978	108000 Project Closed Removal	COR	1/1/2016	63211	PA00007008	2101	533.62	1/1/2016		177640	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
6979	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPN0001	3221	0.15	1/1/2016		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
6980	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPL0001	3222	7.92	1/1/2016		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
6981	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPN0001	3225	41.35	1/1/2016		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
6982	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPL0001	3226	234.74	1/1/2016		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
6983	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	12.31	1/1/2016		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
6984	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3310	-41.21	1/1/2016		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
6985	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3320	21.85	1/1/2016		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
6986	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3340	56.57	1/1/2016		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
6987	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3350	39.56	1/1/2016		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
6988	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3355	14.57	1/1/2016		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
6989	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3360	4.75	1/1/2016		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
6990	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	ACC0175329	2105	966	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6991	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	PA00007008	2105	-159.39	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6992	108000 Project Closed Removal	COR	7/1/2014	63401	PA00007008	2105	159.39	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6993	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	ACC0175329	2105	1732.5	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6994	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	PA00007008	2105	-285.86	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6995	108000 Project Closed Removal	COR	7/1/2014	63411	PA00007008	2105	285.86	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
6996	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	A&G0000001	3240	7.05	7/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6997	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	A&G0000001	3240	12.64	7/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6998	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	CSRV000001	3536	-20.85	7/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
6999	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	CSRV000001	3536	-37.39	7/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7000	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	2105	366	9/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7001	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	GL00080706	3225	103.1	9/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7002	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3225	184.91	9/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7003	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	GL00080706	3536	17.78	9/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7004	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3536	31.89	9/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7005	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	1503	-1.52	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7006	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-2.72	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7007	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3310	10.46	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7008	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	18.77	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7009	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3320	5.26	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7010	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	9.43	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7011	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3330	0.09	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7012	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3330	0.16	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7013	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3340	16.18	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7014	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	29.02	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7015	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3350	8.65	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7016	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	15.5	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7017	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3355	3.28	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7018	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	5.88	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7019	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3360	1.86	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7020	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	3.34	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7021	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	ACC0175329	2105	1303.25	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7022	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	PA00007008	2105	-215.04	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7023	108000 Project Closed Removal	COR	7/1/2014	63401	PA00007008	2105	215.04	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7024	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	ACC0175329	2105	1732.5	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7025	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	PA00007008	2105	-285.86	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7026	108000 Project Closed Removal	COR	7/1/2014	63411	PA00007008	2105	285.86	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7027	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	A&G0000001	3240	9.51	7/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7028	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	A&G0000001	3240	12.64	7/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7029	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	CSRV000001	3536	-28.13	7/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7030	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	CSRV000001	3536	-37.39	7/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7031	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	2105	299	9/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7032	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	GL00080706	3225	139.1	9/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7033	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3225	184.91	9/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7034	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	GL00080706	3536	23.99	9/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7035	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3536	31.89	9/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7036	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	1503	-2.05	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7037	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-2.72	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7038	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3310	14.12	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7039	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	18.77	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7040	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7041	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7042	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7043	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7044	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7045	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7046	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7047	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7048	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7049	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7050	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7051	1478967	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7052	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7053	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7054	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7055	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7056	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7057	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7058	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7059	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7060	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7061	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7062	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7063	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7064	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7065	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7066	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7067	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7068	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7069	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7070	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7071	1481787	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7072	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7073	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7074	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7075	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7076	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7077	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7078	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7079	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7080	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7081	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7082	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7083	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7084	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7085	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7086	1484169	REPLACE 1 1/2" BARE STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7087	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7088	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7089	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7090	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7091	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7092	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7093	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7094	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7095	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7096	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7097	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7098	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7099	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7100	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7101	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7102	1485792	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7103	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7104	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7105	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7106	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7107	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7108	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
7040	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3320	7.09	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7041	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	9.43	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7042	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3330	0.12	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7043	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3330	0.16	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7044	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3340	21.83	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7045	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	29.02	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7046	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3350	11.66	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7047	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	15.5	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7048	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3355	4.42	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7049	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	5.88	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7050	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3360	2.51	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7051	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	3.34	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7052	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0177052	2104	180.36	9/1/2014		177640	Paving	SCATTERED	SERVICE	Paving	2015
7053	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	A&G0000001	3240	0.49	9/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7054	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178490	2104	3271.32	11/1/2014		177640	Paving	SCATTERED	SERVICE	Paving	2015
7055	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	A&G0000001	3240	13.56	11/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7056	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	0.52	3/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7057	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-0.52	3/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7058	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	-0.01	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7059	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	0.53	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7060	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-1.12	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7061	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	0.05	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7062	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	0.84	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7063	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	0.02	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7064	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	2.59	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7065	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	0.07	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7066	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	1.4	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7067	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	0.03	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7068	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	0.33	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7069	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	0.01	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7070	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	0.01	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7071	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	0.16	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7072	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	ACC0175099	2105	4731.39	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7073	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	PA00007008	2105	-780.68	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7074	108000 Project Closed Removal	COR	7/1/2014	63401	PA00007008	2105	780.68	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7075	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	A&G0000001	3240	34.51	7/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7076	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	CSRV000001	3536	-102.11	7/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7077	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	GL00080706	3225	504.99	9/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7078	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	GL00080706	3536	87.09	9/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7079	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	1503	-7.43	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7080	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3310	51.25	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7081	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3320	25.76	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7082	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3330	0.43	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7083	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3340	79.25	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7084	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3350	42.33	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7085	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3355	16.05	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7086	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3360	9.12	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7087	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	ACC0175099	2105	4781.96	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7088	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	PA00007008	2105	-789.02	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7089	108000 Project Closed Removal	COR	7/1/2014	63411	PA00007008	2105	789.02	7/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7090	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	A&G0000001	3240	34.88	7/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7091	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	CSRV000001	3536	-103.21	7/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7092	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	2105	299	9/1/2014		177640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7093	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3225	510.39	9/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7094	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3536	88.03	9/1/2014		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7095	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-7.51	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7096	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	51.81	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7097	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	26.04	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7098	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3330	0.44	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7099	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	80.11	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7100	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	42.79	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7101	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	16.23	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7102	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	9.21	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7103	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	ACC0176405	2105	48620.67	8/1/2014		181380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
7104	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	PA00007008	2105	-8022.41	8/1/2014		181380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
7105	108000 Project Closed Removal	COR	8/1/2014	63211	PA00007008	2105	8022.41	8/1/2014		181380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
7106	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	DD_RPL0001	3220	7078.45	8/1/2014		181380	Allocations	BCA RELATED	MAIN	Development & Design	2015
7107	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	DD_RPL0001	3220	-7078.45	8/1/2014		181380	Allocations	BCA RELATED	MAIN	Development & Design	2015
7108	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	DD_RPL0002	3220	7123.95	8/1/2014		181380	Allocations	BCA RELATED	MAIN	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7109	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7110	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7111	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7112	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7113	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7114	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7115	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7116	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7117	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7118	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7119	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7120	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7121	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7122	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7123	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7124	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7125	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7126	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7127	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7128	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7129	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7130	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7131	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7132	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7133	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7134	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7135	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7136	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7137	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7138	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7139	1488750	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
7140	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7141	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7142	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7143	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7144	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7145	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7146	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7147	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7148	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7149	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7150	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7151	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7152	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7153	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7154	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7155	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7156	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7157	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7158	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7159	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7160	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7161	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7162	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7163	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7164	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7165	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7166	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7167	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7168	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7169	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7170	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7171	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7172	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7173	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7174	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7175	1489271	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7176	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7177	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
7109	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	CS_RPL0001	3225	1549.91	8/1/2014		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7110	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	CS_RPL0001	3225	-1549.91	8/1/2014		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7111	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	CS_RPL0002	3225	1962.74	8/1/2014		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7112	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000001	3240	165.74	8/1/2014		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7113	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000001	3240	-165.74	8/1/2014		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7114	101000 Gas Plant In Service	CAPEX	8/1/2014	63210	A&G0000002	3240	165.77	8/1/2014		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7115	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0176917	2105	1013.83	9/1/2014		181380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
7116	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0176331	2105	2108.63	9/1/2014		181380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
7117	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	PA00007008	2105	-515.21	9/1/2014		181380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
7118	108000 Project Closed Removal	COR	9/1/2014	63211	PA00007008	2105	515.21	9/1/2014		181380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
7119	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	DD_RPL0001	3220	665.4	9/1/2014		181380	Allocations	BCA RELATED	MAIN	Development & Design	2015
7120	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	DD_RPL0001	3220	-665.4	9/1/2014		181380	Allocations	BCA RELATED	MAIN	Development & Design	2015
7121	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	DD_RPL0002	3220	665.4	9/1/2014		181380	Allocations	BCA RELATED	MAIN	Development & Design	2015
7122	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	184.45	9/1/2014		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7123	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	-184.45	9/1/2014		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7124	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0002	3225	184.46	9/1/2014		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7125	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	A&G0000001	3240	8.44	9/1/2014		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7126	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	1503	420.13	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7127	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	1503	183.41	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7128	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	-1082.15	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7129	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	-468.32	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7130	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	137.43	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7131	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	306.56	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7132	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	418.57	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7133	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	933.41	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7134	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	-574.2	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7135	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	-1319.38	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7136	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3355	1792.11	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7137	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3355	788.16	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7138	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	58.72	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7139	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	26.85	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7140	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	ACC0175099	2105	5152.42	7/1/2014		181380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7141	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	PA00007008	2105	-850.15	7/1/2014		181380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7142	108000 Project Closed Removal	COR	7/1/2014	63401	PA00007008	2105	850.15	7/1/2014		181380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7143	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	A&G0000001	3240	37.58	7/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7144	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	CSRV000001	3536	-111.2	7/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7145	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	ACC0175939	2105	1358.7	8/1/2014		181380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7146	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	PA00007008	2105	-224.19	8/1/2014		181380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7147	108000 Project Closed Removal	COR	8/1/2014	63401	PA00007008	2105	224.19	8/1/2014		181380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7148	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CS_RPL0001	3225	43.31	8/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7149	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CS_RPL0002	3225	54.85	8/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7150	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CS_RPL0001	3225	-43.31	8/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7151	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	A&G0000001	3240	5.89	8/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7152	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	A&G0000001	3240	-5.89	8/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7153	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	A&G0000002	3240	5.89	8/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7154	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CSRV000001	3536	370.75	8/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7155	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CSRV000002	3536	370.75	8/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7156	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CSRV000001	3536	-370.75	8/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7157	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	GL00080706	3225	549.93	9/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7158	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	GL00080706	3536	94.84	9/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7159	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	1503	5.3	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7160	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	1503	-8.09	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7161	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3310	55.82	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7162	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3310	-13.91	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7163	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3320	3.66	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7164	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3320	28.06	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7165	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3330	0.47	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7166	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3340	86.32	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7167	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3340	11.12	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7168	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3350	46.11	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7169	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3350	-16.76	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7170	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3355	17.48	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7171	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3355	22.27	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7172	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3360	9.93	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7173	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3360	0.67	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7174	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0187009	2104	3514.32	7/1/2015		181380	Paving	SCATTERED	SERVICE	Paving	2015
7175	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	20.56	7/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7176	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	1503	347.6	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7177	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191334	2105	67743.64	12/1/2015		179560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7178	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7179	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7180	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7181	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7182	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7183	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7184	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7185	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7186	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7187	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7188	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7189	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7190	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7191	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7192	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7193	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7194	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7195	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7196	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7197	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7198	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7199	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7200	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7201	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7202	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7203	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7204	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7205	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7206	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7207	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7208	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7209	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7210	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7211	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7212	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7213	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7214	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7215	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7216	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7217	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7218	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7219	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7220	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7221	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7222	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7223	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7224	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7225	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7226	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7227	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7228	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7229	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7230	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7231	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7232	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7233	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7234	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7235	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7236	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7237	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7238	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7239	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7240	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7241	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7242	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7243	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7244	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7245	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7246	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
7178	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	PA00007008	2105	-11177.7	12/1/2015		179560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7179	108000 Project Closed Removal	COR	12/1/2015	63211	PA00007008	2105	11177.7	12/1/2015		179560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7180	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RLB0001	3219	2020.84	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Development & Design	2016
7181	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RNL0001	3220	4987.52	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Development & Design	2016
7182	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPN0001	3221	1.8	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7183	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPL0001	3222	122.54	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7184	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPN0001	3225	1096.13	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7185	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPL0001	3226	3747.36	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7186	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	324.24	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7187	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3310	-1029.14	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7188	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3320	714.3	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7189	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3340	1412.84	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7190	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3350	1612.78	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7191	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3355	337.47	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7192	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3360	65.23	12/1/2015		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7193	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	BN01000001	1503	1.77	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7194	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	ACC0192173	2105	296.65	1/1/2016		179560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7195	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	PA00007008	2105	-48.95	1/1/2016		179560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7196	108000 Project Closed Removal	COR	1/1/2016	62901	PA00007008	2105	48.95	1/1/2016		179560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7197	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	DD_RLB0001	3219	10.71	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Development & Design	2016
7198	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	DD_RNL0001	3220	22.58	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Development & Design	2016
7199	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	INSRPN0001	3221	0.01	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7200	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	INSRPL0001	3222	0.73	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7201	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	CS_RPN0001	3225	3.79	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7202	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	CS_RPL0001	3226	21.53	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7203	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	A&G0000001	3240	1.14	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7204	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	BN01000001	3310	-5.6	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7205	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	BN01000001	3320	2.97	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7206	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	BN01000001	3340	7.69	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7207	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	BN01000001	3350	5.38	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7208	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	BN01000001	3355	1.98	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7209	101000 Gas Plant In Service	CAPEX	1/1/2016	62900	BN01000001	3360	0.65	1/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7210	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	3222	-122.54	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7211	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	3225	3.79	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7212	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	3221	0.01	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7213	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	1503	-347.6	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7214	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	3219	-10.71	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Development & Design	2019
7215	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	3225	-1096.13	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7216	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	3320	-714.3	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7217	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	3340	1412.84	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7218	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	3225	-3.79	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7219	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	2105	-247.7	1/1/2019		179560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7220	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	3355	-1.98	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7221	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	3222	-0.73	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7222	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	3350	1612.78	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7223	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	3340	-1412.84	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7224	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	2105	-56565.94	1/1/2019		179560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7225	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	3360	0.65	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7226	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	3226	-3747.36	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7227	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	3360	-65.23	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7228	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	3360	-0.65	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7229	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	3226	-21.53	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7230	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	3220	4987.52	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Development & Design	2019
7231	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	3350	5.38	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7232	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	1503	347.6	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7233	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	3222	0.73	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7234	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	3320	-2.97	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7235	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	3222	122.54	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7236	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	3350	-5.38	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7237	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	3310	-5.6	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7238	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	3219	-2020.84	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Development & Design	2019
7239	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	3220	-22.58	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Development & Design	2019
7240	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	3221	1.8	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7241	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	3320	2.97	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7242	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	3221	-1.8	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7243	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	3240	-1.14	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7244	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	3310	1029.14	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7245	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	1503	1.77	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7246	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	3310	5.6	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7247	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7248	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7249	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7250	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7251	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7252	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7253	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7254	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7255	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7256	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7257	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7258	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7259	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7260	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7261	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7262	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7263	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7264	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7265	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7266	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7267	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7268	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7269	1490448	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
7270	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7271	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7272	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7273	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7274	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7275	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7276	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7277	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7278	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7279	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7280	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7281	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7282	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7283	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7284	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7285	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7286	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7287	1491187	REPLACE 1 1/4" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7288	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7289	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7290	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7291	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7292	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7293	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7294	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7295	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7296	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7297	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7298	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7299	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7300	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7301	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7302	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7303	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7304	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7305	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7306	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7307	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7308	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7309	1491910	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7310	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7311	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7312	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7313	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7314	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7315	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
7247	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	3240	-324.24	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7248	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	3310	-1029.14	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7249	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	3226	3747.36	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7250	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	3340	7.69	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7251	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	3226	21.53	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7252	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	3220	22.58	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Development & Design	2019
7253	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	3225	1096.13	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7254	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	3355	-337.47	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7255	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	3355	1.98	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7256	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	3340	-7.69	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7257	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	3240	1.14	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7258	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	3221	-0.01	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7259	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	3220	-4987.52	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Development & Design	2019
7260	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	2105	247.7	1/1/2019		179560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7261	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	3219	2020.84	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Development & Design	2019
7262	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	3240	324.24	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7263	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	2105	56565.94	1/1/2019		179560	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7264	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	3360	65.23	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7265	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007006	3219	10.71	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Development & Design	2019
7266	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	3355	337.47	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7267	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007006	1503	-1.77	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7268	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007006	3320	714.3	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7269	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007006	3350	-1612.78	1/1/2019		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7270	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	ACC0177360	2104	2065.2	9/1/2014		179560	Paving	SCATTERED	SERVICE	Paving	2015
7271	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	A&G0000001	3240	5.59	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7272	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-0.08	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7273	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	1.1	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7274	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	ACC0183386	2104	3949.1	4/1/2015		179560	Paving	SCATTERED	SERVICE	Paving	2015
7275	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	A&G0000001	3240	28.61	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7276	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-1.74	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7277	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	0.55	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7278	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	1.48	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7279	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	0.25	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7280	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	4.07	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7281	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	0.78	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7282	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	1.55	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7283	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	0.4	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7284	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	1.01	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7285	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	0.17	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7286	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	0.09	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7287	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	0.78	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7288	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	ACC0177360	2104	360.72	9/1/2014		179560	Paving	SCATTERED	SERVICE	Paving	2015
7289	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	A&G0000001	3240	0.97	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7290	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	ACC0177971	2104	466.56	10/1/2014		179560	Paving	SCATTERED	SERVICE	Paving	2015
7291	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	A&G0000001	3240	1.51	10/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7292	101000 Gas Plant In Service	CAPEX	11/1/2014	63400	ACC0178817	2104	2523	11/1/2014		179560	Paving	SCATTERED	SERVICE	Paving	2015
7293	101000 Gas Plant In Service	CAPEX	11/1/2014	63400	A&G0000001	3240	10.45	11/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7294	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	0.44	3/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7295	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-0.44	3/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7296	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	1503	-0.01	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7297	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	0.44	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7298	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-0.96	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7299	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3310	0.1	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7300	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3320	0.04	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7301	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	0.75	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7302	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	2.22	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7303	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3340	0.14	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7304	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	1.31	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7305	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3350	0.07	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7306	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	0.33	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7307	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3355	0.03	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7308	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	0.13	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7309	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3360	0.02	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7310	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	61410	ACC0175152	2105	120.75	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7311	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	PA00007008	2105	-647.48	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7312	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	ACC0175099	2105	3924.13	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7313	108111 Accum Prov for Deprec - Salv	COR	7/1/2014	63411	PA00007008	2105	647.48	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7314	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	61410	A&G0000001	3240	0.88	7/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7315	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	A&G0000001	3240	28.62	7/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7316	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7317	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7318	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7319	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7320	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7321	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7322	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7323	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7324	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7325	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7326	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7327	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7328	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7329	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7330	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7331	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7332	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7333	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7334	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7335	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7336	1492427	REPLACE 1 1/2" B/STL STEEL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7337	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7338	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7339	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7340	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7341	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7342	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7343	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7344	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7345	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7346	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7347	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7348	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7349	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7350	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7351	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7352	1494388	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7353	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7354	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7355	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7356	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7357	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7358	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7359	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7360	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7361	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7362	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7363	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7364	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7365	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7366	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7367	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7368	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7369	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7370	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7371	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7372	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7373	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7374	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7375	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7376	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7377	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7378	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7379	1494389	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7380	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7381	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7382	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7383	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7384	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
7316	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	CSRV000001	3536	-84.69	7/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7317	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	GL00080706	2105	299	9/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7318	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	GL00080706	3225	12.89	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7319	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	GL00080706	3225	418.83	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7320	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	GL00080706	3536	72.23	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7321	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	1503	-0.19	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7322	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	-6.16	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7323	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3310	1.31	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7324	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	42.51	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7325	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3320	0.66	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7326	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	21.37	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7327	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3330	0.01	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7328	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3330	0.36	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7329	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3340	2.03	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7330	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	65.73	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7331	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3350	1.08	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7332	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	35.11	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7333	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3355	0.41	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7334	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	13.31	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7335	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3360	0.24	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7336	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	7.56	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7337	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	ACC0175152	2105	4203.12	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7338	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	PA00007008	2105	-693.51	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7339	108000 Project Closed Removal	COR	7/1/2014	63411	PA00007008	2105	693.51	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7340	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	A&G0000001	3240	30.66	7/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7341	101000 Gas Plant In Service	CAPEX	7/1/2014	63410	CSRV000001	3536	-90.71	7/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7342	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	2105	332.5	9/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7343	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3225	448.61	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7344	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	GL00080706	3536	77.37	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7345	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-6.6	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7346	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	45.53	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7347	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	22.88	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7348	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3330	0.38	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7349	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	70.41	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7350	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	37.61	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7351	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	14.26	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7352	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	8.1	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7353	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	61400	ACC0175152	2105	120.75	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7354	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	ACC0175152	2105	1020	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7355	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	PA00007008	2105	-168.3	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7356	108111 Accum Prov for Deprec - Salv	COR	7/1/2014	63411	PA00007008	2105	168.3	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7357	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	61400	A&G0000001	3240	0.88	7/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7358	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	A&G0000001	3240	7.44	7/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7359	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	CSRV000001	3536	-22.01	7/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7360	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	GL00080706	2105	332.5	9/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7361	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61400	GL00080706	3225	12.89	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7362	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	GL00080706	3225	108.87	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7363	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	GL00080706	3536	18.77	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7364	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	1503	-0.19	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7365	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	-1.6	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7366	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3310	1.31	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7367	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	11.05	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7368	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3320	0.66	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7369	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	5.55	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7370	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3330	0.01	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7371	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3330	0.09	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7372	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3340	2.03	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7373	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	17.09	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7374	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3350	1.08	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7375	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	9.13	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7376	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3355	0.41	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7377	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	3.46	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7378	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3360	0.24	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7379	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	1.97	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7380	101000 Gas Plant In Service	CAPEX	7/1/2014	61500	ACC0175152	2105	1508.73	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7381	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	ACC0175152	2105	1450	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7382	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	PA00007008	2105	-239.25	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7383	108000 Project Closed Removal	COR	7/1/2014	63401	PA00007008	2105	239.25	7/1/2014		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7384	101000 Gas Plant In Service	CAPEX	7/1/2014	61500	A&G0000001	3240	11	7/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7385	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7386	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7387	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7388	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7389	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7390	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7391	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7392	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7393	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7394	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7395	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7396	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7397	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7398	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7399	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7400	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7401	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7402	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7403	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7404	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7405	1496667	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7406	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7407	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7408	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7409	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7410	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7411	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7412	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7413	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7414	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7415	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7416	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7417	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7418	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7419	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7420	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7421	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7422	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7423	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7424	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7425	1497747	REPLACE 1 14" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7426	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7427	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7428	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7429	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7430	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7431	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7432	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7433	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7434	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7435	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7436	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7437	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7438	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7439	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7440	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7441	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7442	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7443	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7444	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7445	1499127	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7446	1499208	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7447	1499208	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7448	1499208	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7449	1499208	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7450	1499208	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7451	1499208	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7452	1499208	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7453	1499208	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
7385	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	A&G0000001	3240	10.58	7/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7386	101000 Gas Plant In Service	CAPEX	7/1/2014	63400	CSRV000001	3536	-31.29	7/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7387	101000 Gas Plant In Service	CAPEX	9/1/2014	61500	GL00080706	3225	161.03	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7388	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	GL00080706	3225	154.76	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7389	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	GL00080706	3536	26.69	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7390	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	1503	-2.37	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7391	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	1503	-2.28	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7392	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	3310	16.34	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7393	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3310	15.71	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7394	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	3320	8.21	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7395	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3320	7.9	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7396	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	3330	0.14	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7397	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3330	0.13	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7398	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	3340	25.27	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7399	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3340	24.29	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7400	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	3350	13.5	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7401	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3350	12.98	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7402	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	3355	5.12	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7403	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3355	4.92	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7404	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	3360	2.91	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7405	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3360	2.8	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7406	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	ACC0177360	2104	622.08	9/1/2014		179560	Paving	SCATTERED	SERVICE	Paving	2015
7407	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	A&G0000001	3240	1.68	9/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7408	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	ACC0178122	2104	1421	10/1/2014		179560	Paving	SCATTERED	SERVICE	Paving	2015
7409	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	A&G0000001	3240	4.61	10/1/2014		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7410	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-0.13	3/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7411	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	0.13	3/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7412	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	0.14	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7413	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-0.02	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7414	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	0.17	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7415	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-0.3	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7416	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	0.08	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7417	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	0.32	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7418	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	0.23	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7419	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	0.66	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7420	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	0.12	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7421	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	0.71	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7422	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	0.05	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7423	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	0.2	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7424	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	0.04	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7425	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	0.03	4/1/2015		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7426	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	29046.72	9/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
7427	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	78.59	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7428	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0177740	2104	35366.24	10/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
7429	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	A&G0000001	3240	114.65	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7430	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	3.34	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7431	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	-3.34	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7432	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-1.1	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7433	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	3.38	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7434	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-7.58	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7435	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	7.77	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7436	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	7.92	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7437	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	3.56	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7438	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	16.43	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7439	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	10.97	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7440	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	17.63	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7441	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	5.59	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7442	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	4.95	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7443	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	2.38	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7444	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	1.08	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7445	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	1.31	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7446	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	116.4	9/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
7447	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	0.32	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7448	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	0.03	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7449	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7450	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.04	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7451	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7452	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7453	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7454	1499227	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7455	1499227	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7456	1499227	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7457	1499227	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7458	1499227	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7459	1499227	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7460	1499227	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7461	1499227	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7462	1499227	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7463	1499267	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7464	1499267	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7465	1499267	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7466	1499267	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7467	1499267	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7468	1499267	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7469	1499267	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7470	1499327	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7471	1499327	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7472	1499327	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7473	1499327	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7474	1499327	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7475	1499327	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7476	1499327	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7477	1499327	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7478	1499327	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7479	1499387	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7480	1499387	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7481	1499387	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7482	1499387	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7483	1499387	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7484	1499387	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7485	1499387	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7486	1499567	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7487	1499567	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7488	1499567	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7489	1499567	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7490	1499567	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7491	1499567	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7492	1499567	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7493	1499567	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
7494	1501387	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7495	1501387	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7496	1501387	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7497	1501387	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7498	1501387	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7499	1501387	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7500	1501387	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7501	1501387	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7502	1501387	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7503	1501387	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7504	1501387	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7505	1501387	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7506	1501387	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7507	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7508	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7509	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7510	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7511	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7512	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7513	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7514	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7515	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7516	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7517	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7518	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7519	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7520	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7521	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7522	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
7454	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	145.5	9/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
7455	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	0.39	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7456	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7457	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	0.04	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7458	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7459	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7460	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.03	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7461	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7462	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7463	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	97	9/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
7464	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	0.26	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7465	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	0.03	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7466	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7467	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.04	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7468	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7469	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7470	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	242.5	9/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
7471	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	0.66	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7472	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7473	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	0.07	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7474	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.03	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7475	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.09	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7476	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.05	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7477	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7478	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7479	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	87.3	9/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
7480	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	0.24	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7481	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	0.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7482	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7483	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.03	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7484	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7485	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7486	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	116.4	9/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
7487	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	0.32	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7488	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	0.03	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7489	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7490	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.04	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7491	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7492	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7493	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7494	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	14.88	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7495	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	5871.61	4/1/2015		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7496	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00007008	2105	-968.82	4/1/2015		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7497	108000 Project Closed Removal	COR	4/1/2015	63401	PA00007008	2105	968.82	4/1/2015		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7498	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CS_RPL0001	3225	302.25	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7499	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	A&G0000001	3240	48.06	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7500	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-23.57	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7501	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	20.1	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7502	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	55.2	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7503	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	20.98	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7504	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	13.62	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7505	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	10.56	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7506	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CSRV000001	3536	762.53	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7507	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	ACC0175939	2105	6576.15	8/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7508	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	PA00007008	2105	-1085.06	8/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7509	108000 Project Closed Removal	COR	8/1/2014	63411	PA00007008	2105	1085.06	8/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7510	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0001	3225	209.63	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7511	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0002	3225	265.47	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7512	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0001	3225	-209.63	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7513	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	28.54	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7514	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000002	3240	28.54	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7515	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	-28.54	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7516	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000001	3536	1794.43	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7517	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000002	3536	1794.43	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7518	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000001	3536	-1794.43	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7519	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	25.68	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7520	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	-67.33	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7521	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	17.69	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7522	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	53.83	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7523	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7524	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7525	1505663	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7526	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7527	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7528	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7529	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7530	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7531	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7532	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7533	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7534	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7535	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7536	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7537	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7538	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7539	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7540	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7541	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7542	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7543	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7544	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7545	1505927	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7546	1506288	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7547	1506288	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7548	1506288	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7549	1506288	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7550	1506288	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7551	1506288	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7552	1506288	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7553	1506288	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7554	1506288	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7555	1506310	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7556	1506310	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7557	1506310	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7558	1506310	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7559	1506310	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7560	1506310	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7561	1506310	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7562	1506310	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7563	1506310	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
7564	1507509	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7565	1507509	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7566	1507509	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7567	1507509	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7568	1507509	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7569	1507509	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7570	1507509	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7571	1507509	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7572	1507509	REPLACE 1.5" B/S SVC FOR LEAK 11% O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7573	1508547	ABAND GAS SERV AT PL === 418 NEW JE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7574	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7575	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7576	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7577	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7578	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7579	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7580	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7581	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7582	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7583	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7584	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7585	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7586	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7587	1509590	10% RETURNED OVER SERVICE, REFER TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7588	1511607	ABAND GAS SERV AT PL === 2842 ALABA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7589	1511607	ABAND GAS SERV AT PL === 2842 ALABA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7590	1511608	ABAND SERV AT MAIN--2840 ALABAMA AV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7591	1511608	ABAND SERV AT MAIN--2840 ALABAMA AV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
7523	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	-81.16	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7524	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	107.84	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7525	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	3.24	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7526	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	1013.86	9/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
7527	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	2.73	9/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7528	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0178112	2104	5909	10/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
7529	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	A&G0000001	3240	19.16	10/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7530	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	0.56	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7531	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	-0.56	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7532	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-0.04	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7533	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	0.56	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7534	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-1.27	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7535	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	0.27	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7536	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.12	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7537	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	1.32	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7538	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	2.75	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7539	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.38	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7540	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	2.95	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7541	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.19	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7542	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	0.83	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7543	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.08	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7544	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	0.18	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7545	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.05	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7546	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	20528.16	9/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
7547	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	55.53	9/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7548	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-0.78	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7549	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	5.49	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7550	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	2.52	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7551	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	7.75	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7552	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	3.95	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7553	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	1.68	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7554	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.93	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7555	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177052	2104	20945.88	9/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
7556	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	56.67	9/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7557	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-0.79	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7558	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	5.6	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7559	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	2.57	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7560	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	7.91	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7561	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	4.03	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7562	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	1.72	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7563	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.95	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
7564	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	ACC0176908	2104	1946	9/1/2014		87203	Paving	SCATTERED	SERVICE	Paving	2015
7565	101000 Gas Plant In Service	CAPEX	9/1/2014	63400	A&G0000001	3240	5.26	9/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7566	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	1503	-0.07	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7567	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3310	0.52	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7568	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3320	0.24	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7569	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3340	0.73	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7570	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3350	0.37	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7571	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3355	0.16	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7572	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3360	0.09	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7573	108111 Accum Prov for Deprec - Salv	COR	9/1/2014	63401	ACC0176917	2105	1519	9/1/2014		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7574	101000 Gas Plant In Service	CAPEX	8/1/2014	61500	ACC0175936	2105	3372.35	8/1/2014		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
7575	101000 Gas Plant In Service	CAPEX	8/1/2014	61500	CS_RPL0001	3225	107.5	8/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7576	101000 Gas Plant In Service	CAPEX	8/1/2014	61500	CS_RPL0002	3225	136.14	8/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7577	101000 Gas Plant In Service	CAPEX	8/1/2014	61500	CS_RPL0001	3225	-107.5	8/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7578	101000 Gas Plant In Service	CAPEX	8/1/2014	61500	A&G0000001	3240	11.5	8/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7579	101000 Gas Plant In Service	CAPEX	8/1/2014	61500	A&G0000002	3240	11.5	8/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7580	101000 Gas Plant In Service	CAPEX	8/1/2014	61500	A&G0000001	3240	-11.5	8/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7581	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	1503	12.92	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7582	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	3310	-33.87	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7583	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	3320	8.9	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7584	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	3340	27.09	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7585	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	3350	-40.83	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7586	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	3355	54.26	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7587	101000 Gas Plant In Service	CAPEX	4/1/2015	61500	PA00083248	3360	1.63	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7588	108111 Accum Prov for Deprec - Salv	COR	11/1/2014	63401	ACC0178490	2104	1282.5	11/1/2014		87203	Paving	SCATTERED	SERVICE	Paving	2015
7589	108111 Accum Prov for Deprec - Salv	COR	11/1/2014	63401	ACC0178959	2104	2333.1	11/1/2014		87203	Paving	SCATTERED	SERVICE	Paving	2015
7590	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63400	ACC0178490	2104	612.36	11/1/2014		87203	Paving	SCATTERED	SERVICE	Paving	2015
7591	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63400	A&G0000001	3240	2.54	11/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7592	1511608	ABAND SERV AT MAIN--2840 ALABAMA AV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7593	1511608	ABAND SERV AT MAIN--2840 ALABAMA AV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7594	1511608	ABAND SERV AT MAIN--2840 ALABAMA AV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7595	1511608	ABAND SERV AT MAIN--2840 ALABAMA AV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7596	1511608	ABAND SERV AT MAIN--2840 ALABAMA AV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7597	1511608	ABAND SERV AT MAIN--2840 ALABAMA AV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7598	1511608	ABAND SERV AT MAIN--2840 ALABAMA AV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7599	1511608	ABAND SERV AT MAIN--2840 ALABAMA AV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7600	1511608	ABAND SERV AT MAIN--2840 ALABAMA AV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7601	1511787	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7602	1511787	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7603	1511787	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7604	1511787	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7605	1511787	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7606	1511787	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7607	1511787	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7608	1511787	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7609	1511787	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7610	1511787	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7611	1511787	REPLACE MIXED 1.5" & 1" B/S SVC FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
7612	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7613	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7614	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7615	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7616	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7617	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7618	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7619	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7620	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7621	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7622	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7623	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7624	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7625	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7626	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7627	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7628	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7629	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7630	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7631	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7632	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7633	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7634	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7635	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7636	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7637	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7638	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7639	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7640	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7641	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7642	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7643	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7644	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7645	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7646	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7647	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7648	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7649	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7650	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7651	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7652	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7653	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7654	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7655	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7656	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7657	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7658	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7659	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7660	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
7592	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	0.1	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7593	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-0.1	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7594	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	0.1	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7595	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-0.21	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7596	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	0.16	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7597	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	0.49	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7598	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	0.26	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7599	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	0.06	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7600	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	0.03	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7601	101000 Gas Plant In Service	CAPEX	11/1/2014	63400	ACC0178490	2104	663.02	11/1/2014		87203	Paving	SCATTERED	SERVICE	Paving	2015
7602	101000 Gas Plant In Service	CAPEX	11/1/2014	63400	A&G0000001	3240	2.75	11/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7603	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	0.11	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7604	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-0.11	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7605	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	0.11	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7606	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-0.23	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7607	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	0.17	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7608	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	0.53	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7609	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	0.28	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7610	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	0.07	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7611	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	0.03	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
7612	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	1503	3.39	6/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7613	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INV0197352	3102	59.72	6/1/2016		169816	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7614	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197533	3102	2292.7	6/1/2016		169816	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7615	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RLB0001	3219	73.9	6/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2016
7616	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RNL0001	3220	149.46	6/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2016
7617	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	7.94	6/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7618	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3310	-10.83	6/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7619	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3320	5.14	6/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7620	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3340	14.87	6/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7621	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3350	8.08	6/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7622	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3355	3.74	6/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7623	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3360	1.39	6/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7624	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ST_WG00001	3545	235.24	6/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7625	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	1503	243.11	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7626	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	PA00007008	2105	-21838.3	8/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7627	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0199248	2105	26473.58	8/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7628	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198460	2105	30194.28	8/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7629	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198587	2105	75685.49	8/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7630	108000 Project Closed Removal	COR	8/1/2016	63211	PA00007008	2105	21838.3	8/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7631	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RLB0001	3219	2064.1	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2016
7632	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RNL0001	3220	3026.67	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2016
7633	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPN0001	3221	2.98	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7634	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPL0001	3222	118.24	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7635	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPN0001	3225	969.22	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7636	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPL0001	3226	3483.03	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7637	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	397.32	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7638	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3310	-909.16	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7639	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3320	423.83	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7640	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3340	1248.02	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7641	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3350	606.2	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7642	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3355	299.33	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7643	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3360	105.1	8/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7644	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	1503	497.4	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7645	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007008	2105	-31681.64	9/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7646	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199920	2105	39530.18	9/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7647	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	43820.94	9/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7648	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	58282.2	9/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7649	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	13154.4	9/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7650	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	37222.25	9/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7651	108000 Project Closed Removal	COR	9/1/2016	63211	PA00007008	2105	31681.64	9/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
7652	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RLB0001	3219	4340.99	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2016
7653	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RNL0001	3220	1679.81	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2016
7654	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPN0001	3221	3.51	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7655	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPL0001	3222	284.96	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7656	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPN0001	3225	1377.92	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7657	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPL0001	3226	8010.07	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7658	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	732.7	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7659	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3310	-1441.05	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7660	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3320	975.16	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7661	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7662	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7663	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7664	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7665	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7666	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7667	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7668	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7669	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7670	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7671	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7672	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7673	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7674	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7675	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7676	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7677	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7678	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7679	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7680	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7681	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7682	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7683	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7684	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7685	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7686	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7687	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7688	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7689	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7690	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7691	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7692	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7693	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7694	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7695	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7696	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7697	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7698	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7699	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7700	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7701	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7702	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7703	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7704	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7705	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7706	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7707	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7708	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7709	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7710	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7711	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7712	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7713	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7714	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7715	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7716	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7717	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7718	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7719	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7720	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7721	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7722	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7723	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7724	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7725	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7726	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7727	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7728	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7729	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
7661	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3340	1978.16	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7662	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3350	1170.62	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7663	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3355	705.39	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7664	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3360	175.63	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7665	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-48.52	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
7666	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	-9.27	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7667	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	18.54	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7668	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	-13.1	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7669	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	26.2	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7670	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	-33.84	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7671	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	67.68	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7672	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	-6.83	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7673	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	13.66	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7674	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	3540.08	10/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7675	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	-7080.16	10/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7676	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2105	735.08	10/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7677	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200788	2105	14770.25	10/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7678	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200381	2105	5949.66	10/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7679	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	-3540.08	10/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7680	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	7080.16	10/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7681	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	-256.34	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7682	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	256.34	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7683	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	512.68	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7684	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	-512.68	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7685	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	256.34	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7686	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	-1463.43	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7687	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	1463.43	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7688	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	-2926.86	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7689	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	2926.86	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7690	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	1463.43	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7691	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	0.19	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7692	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	-0.19	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7693	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	0.38	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7694	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	-0.38	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7695	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	0.19	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7696	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	-14.72	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7697	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	14.72	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7698	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	29.44	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7699	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	-29.44	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7700	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	14.72	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7701	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	-74.27	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7702	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	74.07	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7703	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	-148.14	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7704	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	148.54	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7705	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	74.07	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7706	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	-443.54	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7707	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	442.37	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7708	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	-884.74	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7709	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	887.08	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7710	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	442.37	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7711	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	81.21	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7712	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	129.16	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7713	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	-258.32	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7714	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	-58.69	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7715	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	117.38	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7716	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	-177.53	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7717	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	355.06	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7718	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	-114.32	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7719	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	228.64	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7720	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	-35.41	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7721	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	70.82	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7722	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	-12.45	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7723	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	24.9	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7724	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1501	41.7	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7725	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1502	37.12	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7726	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	1503	99.96	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7727	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1504	30.04	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7728	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	PA00007008	2105	-3861.45	11/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7729	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201834	2105	23402.75	11/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7730	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7731	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7732	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7733	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7734	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7735	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7736	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7737	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7738	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7739	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7740	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7741	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7742	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7743	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7744	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7745	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7746	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7747	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7748	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7749	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7750	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7751	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7752	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7753	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7754	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7755	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7756	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7757	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7758	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7759	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7760	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7761	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7762	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7763	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7764	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7765	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7766	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7767	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7768	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7769	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7770	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7771	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7772	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7773	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7774	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7775	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7776	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7777	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7778	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7779	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7780	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7781	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7782	1514327	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
7783	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7784	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7785	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7786	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7787	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7788	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7789	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7790	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7791	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7792	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7793	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7794	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7795	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7796	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7797	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7798	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
7730	108000 Project Closed Removal	COR	11/1/2016	63211	PA00007008	2105	3861.45	11/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7731	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RLB0001	3219	874.53	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7732	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RNL0001	3220	2371.64	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7733	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPN0001	3221	2.08	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7734	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPL0001	3222	36.66	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7735	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPN0001	3225	226.78	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7736	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPL0001	3226	1120.29	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7737	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	108.06	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7738	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3310	-383.28	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7739	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3320	148.5	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7740	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3340	526.8	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7741	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3350	301.82	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7742	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3355	108.62	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7743	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3360	35.76	11/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7744	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1501	0.69	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7745	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1502	0.22	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7746	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	1503	0.23	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7747	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1504	0.13	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7748	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	PA00007008	2105	-18.36	12/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7749	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202817	2105	111.29	12/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7750	108000 Project Closed Removal	COR	12/1/2016	63211	PA00007008	2105	18.36	12/1/2016		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7751	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	DD_RLB0001	3219	3.31	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7752	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	DD_RNL0001	3220	12.64	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7753	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	INSRPL0001	3222	0.16	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7754	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	CS_RPN0001	3225	1.14	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7755	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	CS_RPL0001	3226	4.91	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7756	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	0.42	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7757	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3310	-1.6	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7758	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3320	1.01	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7759	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3340	2.2	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7760	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3350	0.88	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7761	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3355	0.52	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7762	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3360	0.08	12/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7763	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1501	2	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7764	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1502	1.55	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7765	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	1503	4.39	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7766	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1504	1.21	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7767	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	PA00007008	2105	-192.38	2/1/2017		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7768	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0204776	2105	1165.95	2/1/2017		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7769	108000 Project Closed Removal	COR	2/1/2017	63211	PA00007008	2105	192.38	2/1/2017		169816	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
7770	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	DD_RLB0001	3219	34.51	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7771	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	DD_RNL0001	3220	104.35	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Development & Design	2017
7772	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	INSRPN0001	3221	0.03	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7773	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	INSRPL0001	3222	1.49	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7774	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	CS_RPN0001	3225	13.88	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7775	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	CS_RPL0001	3226	50.79	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7776	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	A&G0000001	3240	5.83	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7777	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3310	-16.6	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7778	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3320	7.39	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7779	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3340	22.8	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7780	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3350	11.78	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7781	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3355	5.5	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7782	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3360	1.1	2/1/2017		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
7783	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	1503	0.41	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7784	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232832	2105	1200	3/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7785	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN02000001	1502	5.66	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7786	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3370	116.17	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7787	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3340	17.44	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7788	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	PA00007008	2101	-654.64	3/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7789	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3340	260.32	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7790	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3370	4.67	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7791	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3355	-12.84	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7792	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3310	-7.79	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7793	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	1502	-0.23	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7794	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	BN01000001	3310	7.77	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7795	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	BN01000002	1503	14.23	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7796	108000 Project Closed Removal	COR	8/1/2019	63201	PA00007008	2101	1314.48	8/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7797	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	A&G0000002	3240	32.5	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7798	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	BN01000002	3340	25.28	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7799	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7800	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7801	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7802	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7803	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7804	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7805	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7806	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7807	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7808	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7809	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7810	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7811	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7812	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7813	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7814	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7815	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7816	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7817	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7818	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7819	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7820	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7821	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7822	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7823	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7824	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7825	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7826	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7827	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7828	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7829	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7830	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7831	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7832	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7833	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7834	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7835	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7836	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7837	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7838	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7839	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7840	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7841	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7842	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7843	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7844	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7845	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7846	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7847	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7848	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7849	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7850	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7851	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7852	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7853	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7854	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7855	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7856	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7857	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7858	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7859	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7860	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7861	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7862	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7863	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7864	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7865	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7866	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7867	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
7799	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	BN01000001	1503	9.58	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7800	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232085	3102	585.66	2/1/2019		169818	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7801	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	DD_RLB0001	3219	87.53	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7802	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPL0001	3226	5135.41	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7803	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3310	193.89	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7804	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	1503	8.41	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7805	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3320	280.11	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7806	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3221	0.06	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7807	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3340	17.44	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7808	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	2101	654.64	7/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7809	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3380	1.61	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7810	108000 Project Closed Removal	COR	7/1/2019	63211	PA00083249	2101	654.64	7/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7811	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3340	-17.44	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7812	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	2101	3967.5	7/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7813	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	BN01000001	3350	27.82	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7814	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	BN01000001	3320	25.17	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7815	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	DD_RNL0001	3220	709.93	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7816	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	INSRPL0001	3222	3.07	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7817	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	DD_RNL0001	3220	221.87	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7818	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	CS_RPN0001	3225	82.04	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7819	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	BN01000001	3340	16.88	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7820	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	PA00007008	2101	-637.28	9/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7821	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RLB0001	3219	16.5	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7822	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3380	0.09	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7823	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN02000001	1502	0.03	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7824	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3320	1.09	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7825	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	CS_RPL0001	3226	206.27	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7826	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3380	40.06	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7827	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	INSRPN0001	3221	0.06	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7828	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3320	496.73	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7829	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN02000001	1502	0.23	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7830	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RNL0002	3220	988.23	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7831	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	CS_RPL0002	3226	3126.47	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7832	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	INSRPL0002	3222	110.02	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7833	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3380	22.59	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7834	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	2101	-3967.5	7/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7835	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3355	12.84	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7836	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	1503	-8.41	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7837	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3222	-8.7	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7838	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3222	8.7	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7839	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3219	-87.53	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7840	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	BN01000002	3380	0.59	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7841	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	BN01000002	3360	3.94	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7842	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3340	0.63	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7843	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	ACC0233306	2101	3967.5	3/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7844	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	1503	116.56	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7845	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3320	-19.95	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7846	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3221	-0.06	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7847	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3220	25.83	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7848	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	PA00007008	2101	-1314.48	8/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7849	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	BN01000001	3360	3.15	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7850	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	BN01000002	3310	10.69	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7851	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	BN01000002	3320	7.3	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7852	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	BN01000002	3370	1.71	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7853	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	BN01000001	3380	2.03	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7854	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3360	0.13	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7855	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3310	0.4	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7856	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3370	0.26	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7857	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RNL0001	3220	104.91	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7858	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3360	2.66	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7859	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	CS_RPN0001	3225	20.98	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7860	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	INSRPL0001	3222	8.7	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7861	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RNL0001	3220	643.11	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7862	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3320	19.95	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7863	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3355	12.84	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7864	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3350	27.62	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7865	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	A&G0000001	3240	23.01	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7866	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	DD_RNL0001	3220	25.83	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7867	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	1503	209.42	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7868	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7869	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7870	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7871	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7872	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7873	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7874	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7875	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7876	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7877	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7878	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7879	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7880	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7881	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7882	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7883	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7884	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7885	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7886	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7887	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7888	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7889	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7890	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7891	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7892	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7893	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7894	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7895	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7896	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7897	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7898	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7899	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7900	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7901	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7902	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7903	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7904	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7905	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7906	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7907	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7908	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7909	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7910	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7911	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7912	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7913	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7914	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7915	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7916	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7917	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7918	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7919	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7920	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7921	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7922	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7923	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7924	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7925	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7926	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7927	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7928	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7929	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7930	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7931	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7932	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7933	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7934	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7935	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7936	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
7868	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	PA00007008	2105	-16298.04	3/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7869	108000 Project Closed Removal	COR	3/1/2019	63211	PA00007008	2105	16298.04	3/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7870	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3240	-23.01	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7871	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3320	19.95	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7872	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3350	27.62	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7873	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3350	-27.62	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7874	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	CS_RPN0001	3225	18.05	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7875	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	A&G0000001	3240	12.3	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7876	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	BN01000002	3355	20.54	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7877	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	CS_RPL0001	3226	270.93	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7878	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3350	1.4	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7879	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3355	0.65	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7880	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3355	319.75	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7881	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPL0001	3222	216.66	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7882	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RLB0001	3219	2179.23	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7883	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3360	66.1	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7884	108000 Project Closed Removal	COR	3/1/2019	63201	PA00007008	2101	654.64	3/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7885	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235787	2105	43137.41	5/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7886	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235787	2105	4054.73	5/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7887	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RLB0002	3219	1069.96	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7888	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN02000002	1502	2.01	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7889	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3350	428.98	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7890	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	A&G0000002	3240	260.16	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7891	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	PA00007008	2105	-8064.01	5/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7892	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3370	-4.67	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7893	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	2101	-654.64	7/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7894	108000 Project Closed Removal	COR	7/1/2019	63201	PA00083249	2101	-654.64	7/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7895	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3360	2.66	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7896	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3226	206.27	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7897	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3240	23.01	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7898	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3380	-1.61	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7899	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	INSRPN0001	3221	0.33	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7900	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	BN02000002	1502	0.09	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7901	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	A&G0000001	3240	3.05	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7902	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232832	2105	97575.98	3/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7903	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3310	7.79	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7904	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235539	2105	1680.63	5/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7905	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	CS_RPN0002	3225	104.72	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7906	108000 Project Closed Removal	COR	5/1/2019	63211	PA00007008	2105	8064.01	5/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7907	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3360	41.07	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7908	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3360	-2.66	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7909	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3310	7.79	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7910	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3226	-206.27	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7911	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3225	-20.98	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7912	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3219	87.53	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7913	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3225	20.98	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7914	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	BN01000001	3370	5.89	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7915	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	ACC0240878	2101	7966.56	8/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7916	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	DD_RLB0001	3219	27.54	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7917	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	CS_RPL0001	3226	79	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7918	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ST_WG00001	3545	35.14	2/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7919	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPN0001	3221	1.58	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7920	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3380	1.61	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7921	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPN0001	3225	522.36	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7922	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3370	4.67	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7923	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3350	687.58	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7924	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	A&G0000001	3240	572.79	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7925	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3340	434.08	3/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7926	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	INSRPN0002	3221	1.97	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7927	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3310	119.77	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7928	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3355	194.18	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7929	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3370	65.51	5/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7930	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	1502	0.23	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7931	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3220	-25.83	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7932	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	1503	8.41	7/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7933	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	BN01000002	3350	36.2	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7934	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	INSRPN0001	3221	0.07	9/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7935	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	INSRPL0001	3222	10.72	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
7936	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	BN01000001	3355	12.59	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
7937	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7938	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7939	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7940	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7941	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7942	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7943	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7944	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7945	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7946	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7947	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7948	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7949	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7950	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7951	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7952	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7953	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7954	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7955	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7956	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7957	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7958	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7959	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7960	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7961	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7962	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7963	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7964	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7965	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7966	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7967	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7968	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7969	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7970	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7971	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7972	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7973	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7974	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7975	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7976	1514429	DC APRP 2 - VERPLANCK PL NW - WARD	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
7977	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7978	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7979	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7980	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7981	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7982	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7983	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7984	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7985	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7986	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7987	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7988	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7989	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7990	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7991	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7992	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7993	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7994	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7995	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7996	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7997	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7998	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
7999	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8000	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8001	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8002	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8003	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8004	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8005	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
7937	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2101	637.28	9/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7938	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	ACC0241757	2101	3862.28	9/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
7939	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	DD_RLB0001	3219	100.41	8/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2019
7940	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3219	100.41	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2020
7941	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3360	3.15	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7942	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	2101	-6652.08	10/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
7943	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3370	5.89	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7944	108000 Project Closed Removal	COR	10/1/2019	63201	PA00083249	2101	-1314.48	10/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
7945	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3355	-12.59	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7946	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3350	-27.82	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7947	108000 Project Closed Removal	COR	10/1/2019	63211	PA00083249	2101	1314.48	10/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
7948	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3225	82.04	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7949	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3310	-7.77	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7950	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3219	-100.41	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2020
7951	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3222	-10.72	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7952	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3340	16.88	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7953	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	1503	9.58	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7954	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3226	270.93	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7955	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3320	-25.17	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7956	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3226	-270.93	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7957	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3355	12.59	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7958	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3221	-0.33	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7959	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3340	-16.88	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7960	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3240	-32.5	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7961	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3222	10.72	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7962	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	2101	6652.08	10/1/2019		169818	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
7963	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3370	-5.89	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7964	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3320	25.17	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7965	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3221	0.33	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7966	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3220	709.93	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2020
7967	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00007066	3545	-11.47	12/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7968	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3380	2.03	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7969	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	1503	-9.58	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7970	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3380	-2.03	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7971	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3220	-709.93	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Development & Design	2020
7972	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3240	32.5	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7973	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3225	-82.04	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7974	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3310	7.77	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7975	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3350	27.82	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7976	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3360	-3.15	10/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
7977	107100 Constr Work in Progress	CAPEX	2/1/2016	63210	BN01000001	1503	0.57	2/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7978	107100 Constr Work in Progress	CAPEX	2/1/2016	63210	ACC0192964	3102	646.69	2/1/2016		169819	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7979	107100 Constr Work in Progress	CAPEX	2/1/2016	63210	DD_RLB0001	3219	11.61	2/1/2016		169819	Allocations	BCA RELATED	SERVICE	Development & Design	2016
7980	107100 Constr Work in Progress	CAPEX	2/1/2016	63210	DD_RNL0001	3220	14.52	2/1/2016		169819	Allocations	BCA RELATED	SERVICE	Development & Design	2016
7981	107100 Constr Work in Progress	CAPEX	2/1/2016	63210	A&G0000001	3240	2.75	2/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7982	107100 Constr Work in Progress	CAPEX	2/1/2016	63210	BN01000001	3310	-1.95	2/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7983	107100 Constr Work in Progress	CAPEX	2/1/2016	63210	BN01000001	3320	1.06	2/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7984	107100 Constr Work in Progress	CAPEX	2/1/2016	63210	BN01000001	3340	2.69	2/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7985	107100 Constr Work in Progress	CAPEX	2/1/2016	63210	BN01000001	3350	1.6	2/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7986	107100 Constr Work in Progress	CAPEX	2/1/2016	63210	BN01000001	3355	0.67	2/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7987	107100 Constr Work in Progress	CAPEX	2/1/2016	63210	BN01000001	3360	0.01	2/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7988	107100 Constr Work in Progress	CAPEX	2/1/2016	63210	ST_WG00001	3545	64.67	2/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7989	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	BN01000001	1503	44.39	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7990	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	ACC0194666	2105	8620.03	4/1/2016		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
7991	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	ACC0194792	2105	7125.64	4/1/2016		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
7992	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	PA00007008	2105	-2598.04	4/1/2016		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
7993	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63211	PA00007008	2105	2598.04	4/1/2016		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
7994	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	DD_RLB0001	3219	476.92	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Development & Design	2016
7995	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	DD_RNL0001	3220	534.93	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Development & Design	2016
7996	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	INSRPN0001	3221	0.49	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7997	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	INSRPL0001	3222	35.36	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7998	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	CS_RPN0001	3225	136.35	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
7999	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	CS_RPL0001	3226	926.1	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8000	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	A&G0000001	3240	49.75	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8001	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	BN01000001	3310	-175.43	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8002	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	BN01000001	3320	121.03	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8003	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	BN01000001	3340	240.81	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8004	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	BN01000001	3350	181.18	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8005	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	BN01000001	3355	88.52	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8006	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8007	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8008	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8009	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8010	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8011	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8012	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8013	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8014	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8015	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8016	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8017	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8018	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8019	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8020	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8021	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8022	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8023	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8024	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8025	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8026	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8027	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8028	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8029	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8030	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8031	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8032	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8033	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8034	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8035	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8036	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8037	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8038	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8039	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8040	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8041	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8042	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8043	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8044	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8045	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8046	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8047	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8048	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8049	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8050	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8051	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8052	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8053	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8054	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8055	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8056	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8057	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8058	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8059	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8060	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8061	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8062	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8063	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8064	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8065	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8066	1514431		Replacement - Mains - Distribution	BCA0169819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	
8067	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8068	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8069	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8070	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8071	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8072	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8073	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8074	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8006	107100 Constr Work in Progress	CAPEX	4/1/2016	63210	BN01000001	3360	30.81	4/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8007	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	BN01000001	1503	2.91	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8008	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	ACC0195600	2105	1775.55	5/1/2016		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
8009	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	PA00007008	2105	-292.97	5/1/2016		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
8010	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63211	PA00007008	2105	292.97	5/1/2016		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
8011	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	DD_RLB0001	3219	22.56	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Development & Design	2016
8012	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	DD_RNL0001	3220	32.52	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Development & Design	2016
8013	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	INSRPN0001	3221	0.13	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8014	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	INSRPL0001	3222	2.9	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8015	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	CS_RPN0001	3225	15.64	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8016	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	CS_RPL0001	3226	40.02	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8017	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	A&G0000001	3240	5.18	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8018	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	BN01000001	3310	-10.66	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8019	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	BN01000001	3320	4.95	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8020	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	BN01000001	3340	14.63	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8021	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	BN01000001	3350	13.28	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8022	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	BN01000001	3355	1.86	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8023	107100 Constr Work in Progress	CAPEX	5/1/2016	63210	BN01000001	3360	-8.49	5/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8024	107100 Constr Work in Progress	CAPEX	9/1/2016	63210	A&G0000001	3240	-0.05	9/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8025	107100 Constr Work in Progress	CAPEX	9/1/2016	63210	PA00007066	3545	-13.34	9/1/2016		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
8026	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN02000001	1501	2.93	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8027	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN02000001	1502	0.92	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8028	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	1503	3.59	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8029	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN02000001	1504	1.29	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8030	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	ACC0205938	2105	981.75	3/1/2017		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
8031	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	PA00007008	2105	-161.99	3/1/2017		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
8032	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63211	PA00007008	2105	161.99	3/1/2017		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
8033	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	DD_RLB0001	3219	44	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Development & Design	2017
8034	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	DD_RNL0001	3220	131.09	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Development & Design	2017
8035	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	INSRPN0001	3221	0.09	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8036	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	INSRPL0001	3222	3.28	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8037	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	CS_RPN0001	3225	10.6	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8038	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	CS_RPL0001	3226	86.43	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8039	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	A&G0000001	3240	3.72	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8040	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	3310	-18.81	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8041	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	3320	12.22	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8042	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	3340	25.56	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8043	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	3350	16.52	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8044	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	3355	8.21	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8045	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	3360	1.46	3/1/2017		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
8046	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN02000001	1502	1.42	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8047	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	1503	13.84	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8048	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226108	2105	13187.7	9/1/2018		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
8049	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226369	2105	6153.15	9/1/2018		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
8050	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007008	2105	-3191.24	9/1/2018		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
8051	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RLB0001	3219	261.93	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Development & Design	2018
8052	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RNL0001	3220	1780.21	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Development & Design	2018
8053	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPN0001	3221	0.6	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8054	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPL0001	3222	16.81	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8055	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPN0001	3225	1665.41	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8056	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPL0001	3226	410.22	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8057	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	28.54	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8058	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3310	-95.9	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8059	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3320	44.59	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8060	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3340	112.68	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8061	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3350	71.92	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8062	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3355	31.16	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8063	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3360	7.19	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8064	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3370	10.43	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8065	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3380	3.6	9/1/2018		169819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
8066	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63211	PA00007008	2105	3191.24	9/1/2018		169819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
8067	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	1503	459.99	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8068	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0193952	2105	29560.47	3/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8069	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0193952	2105	17017.69	3/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8070	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194265	2105	103225.68	3/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8071	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	PA00007008	2105	-24717.63	3/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8072	108000 Project Closed Removal	COR	3/1/2016	63211	PA00007008	2105	24717.63	3/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8073	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RLB0001	3219	4647.53	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Development & Design	2016
8074	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RNL0001	3220	14028.21	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Development & Design	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8075	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8076	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8077	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8078	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8079	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8080	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8081	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8082	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8083	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8084	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8085	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8086	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8087	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8088	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8089	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8090	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8091	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8092	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8093	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8094	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8095	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8096	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8097	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8098	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8099	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8100	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8101	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8102	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8103	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8104	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8105	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8106	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8107	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8108	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8109	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8110	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8111	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8112	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8113	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8114	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8115	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8116	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8117	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8118	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8119	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8120	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8121	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8122	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8123	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8124	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8125	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8126	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8127	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8128	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8129	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8130	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8131	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8132	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8133	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8134	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8135	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8136	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8137	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8138	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8139	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8140	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8141	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8142	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8143	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8075	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INSRPN0001	3221	85.53	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8076	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INSRPL0001	3222	541.78	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8077	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	CS_RPN0001	3225	2282.95	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8078	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	CS_RPL0001	3226	9371.6	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8079	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	689.3	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8080	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3310	-2301.52	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8081	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3320	1081.76	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8082	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3340	3159.31	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8083	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3350	2282.25	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8084	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3355	726.77	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8085	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3360	414.92	3/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8086	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	1503	125.88	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8087	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194792	2105	27386.38	4/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8088	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194792	2105	17262.55	4/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8089	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	PA00007008	2105	-7367.07	4/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8090	108000 Project Closed Removal	COR	4/1/2016	63211	PA00007008	2105	7367.07	4/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8091	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RLB0001	3219	1352.36	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Development & Design	2016
8092	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RNL0001	3220	1516.86	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Development & Design	2016
8093	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPN0001	3221	1.38	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8094	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPL0001	3222	100.26	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8095	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPN0001	3225	386.65	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8096	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPL0001	3226	2626.08	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8097	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	141.05	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8098	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3310	-497.43	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8099	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3320	343.21	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8100	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3340	682.83	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8101	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3350	513.75	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8102	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3355	251.01	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8103	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3360	87.36	4/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8104	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	30.73	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8105	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195600	2105	12127.87	5/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8106	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195600	2105	6617.3	5/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8107	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	PA00007008	2105	-3092.95	5/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8108	108000 Project Closed Removal	COR	5/1/2016	63211	PA00007008	2105	3092.95	5/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8109	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RLB0001	3219	238.17	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Development & Design	2016
8110	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RNL0001	3220	343.28	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Development & Design	2016
8111	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPN0001	3221	1.36	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8112	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPL0001	3222	30.58	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8113	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPN0001	3225	165.08	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8114	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPL0001	3226	422.53	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8115	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	54.61	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8116	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-112.48	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8117	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	52.21	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8118	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	154.41	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8119	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	140.2	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8120	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	19.64	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8121	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-89.64	5/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8122	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	1503	7.93	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8123	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198709	2105	4315.5	8/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8124	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	PA00007008	2105	-712.06	8/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8125	108000 Project Closed Removal	COR	8/1/2016	63211	PA00007008	2105	712.06	8/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8126	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RLB0001	3219	67.3	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Development & Design	2016
8127	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RNL0001	3220	98.69	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Development & Design	2016
8128	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPN0001	3221	0.1	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8129	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPL0001	3222	3.86	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8130	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPN0001	3225	31.6	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8131	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPL0001	3226	113.57	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8132	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	12.96	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8133	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3310	-29.65	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8134	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3320	13.82	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8135	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3340	40.69	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8136	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3350	19.77	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8137	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3355	9.76	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8138	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3360	3.43	8/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8139	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	1503	5.43	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8140	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	2096.88	9/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8141	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007008	2105	-345.99	9/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8142	108000 Project Closed Removal	COR	9/1/2016	63211	PA00007008	2105	345.99	9/1/2016		169821	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
8143	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RLB0001	3219	47.41	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Development & Design	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8144	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8145	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8146	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8147	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8148	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8149	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8150	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8151	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8152	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8153	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8154	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8155	1514488	DC APRP 2 - 48TH ST NW - WARD 3 - O	Replacement - Mains - Distribution	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
8156	1514795	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8157	1514795	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8158	1514795	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8159	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8160	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8161	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8162	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8163	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8164	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8165	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8166	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8167	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8168	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8169	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8170	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8171	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8172	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8173	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8174	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8175	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8176	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8177	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8178	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8179	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8180	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8181	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8182	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8183	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8184	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8185	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8186	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8187	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8188	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8189	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8190	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8191	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8192	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8193	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8194	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8195	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8196	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8197	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8198	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8199	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8200	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8201	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8202	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8203	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8204	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8205	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8206	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8207	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8208	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8209	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8210	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8211	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8212	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8144	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RNL0001	3220	18.35	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Development & Design	2016
8145	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPN0001	3221	0.04	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8146	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPL0001	3222	3.11	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8147	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPN0001	3225	15.05	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8148	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPL0001	3226	87.48	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8149	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	8	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8150	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3310	-15.74	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8151	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3320	10.65	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8152	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3340	21.6	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8153	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3350	12.79	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8154	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3355	7.7	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8155	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3360	1.92	9/1/2016		169821	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
8156	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	ACC0185590	2104	311.04	6/1/2015		169821	Paving	SCATTERED	SERVICE	Paving	2015
8157	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	ACC0185866	2104	725	6/1/2015		169821	Paving	SCATTERED	SERVICE	Paving	2015
8158	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	A&G0000001	3240	5.16	6/1/2015		169821	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8159	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0179220	3102	289.35	11/1/2014		151580	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8160	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	INV0199999	3102	45.08	11/1/2014		151580	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8161	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	INV0199999	3102	-45.08	11/1/2014		151580	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8162	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	INV0179101	3102	45.08	11/1/2014		151580	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8163	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	DD_RPL0001	3220	81.9	11/1/2014		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8164	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	1.4	11/1/2014		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8165	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ST_WG00001	3545	3.34	11/1/2014		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8166	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179760	2105	1107.4	12/1/2014		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8167	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179878	2105	5059.49	12/1/2014		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8168	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0180162	2105	9092.2	12/1/2014		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8169	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	PA00007008	2105	-2517.75	12/1/2014		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8170	108000 Project Closed Removal	COR	12/1/2014	63211	PA00007008	2105	2517.75	12/1/2014		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8171	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179761	3102	1758.22	12/1/2014		151580	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8172	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	INV0180070	3102	-1658.7	12/1/2014		151580	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8173	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0180302	3102	1201	12/1/2014		151580	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8174	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	DD_RPL0001	3220	2246.34	12/1/2014		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8175	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	CS_RPL0001	3225	933.3	12/1/2014		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8176	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	196.8	12/1/2014		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8177	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ST_WG00001	3545	156.06	12/1/2014		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8178	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180808	2105	47760.39	1/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8179	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180914	2105	33236.57	1/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8180	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	PA00007008	2105	-13364.5	1/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8181	108000 Project Closed Removal	COR	1/1/2015	63211	PA00007008	2105	13364.5	1/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8182	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0181323	3102	373.48	1/1/2015		151580	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8183	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	DD_RPL0001	3220	13962.95	1/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8184	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	CS_RPL0001	3225	6863.95	1/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8185	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	A&G0000001	3240	463.25	1/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8186	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ST_WG00001	3545	44.82	1/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8187	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181479	2105	59731.3	2/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8188	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181730	2105	16851.6	2/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8189	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2105	37386.74	2/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8190	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	PA00007008	2105	-18804.99	2/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8191	108000 Project Closed Removal	COR	2/1/2015	63211	PA00007008	2105	18804.99	2/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8192	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	DD_RPL0001	3220	8804.75	2/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8193	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	CS_RPL0001	3225	7047.42	2/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8194	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	946.97	2/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8195	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	283.22	3/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8196	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	150.16	3/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8197	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-283.22	3/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8198	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-150.16	3/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8199	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182372	2105	5959.68	3/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8200	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182239	2105	26850.87	3/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8201	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182724	2105	40721.97	3/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8202	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0183085	2105	14637.7	3/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8203	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00007008	2105	-14548.09	3/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8204	108000 Project Closed Removal	COR	3/1/2015	63211	PA00007008	2105	14548.09	3/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8205	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	DD_RPL0001	3220	9412.9	3/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8206	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	CS_RPL0001	3225	2241.61	3/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8207	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	616.63	3/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8208	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	785.75	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8209	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	773.99	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8210	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183505	2105	13377	4/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8211	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183388	2105	12929.3	4/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8212	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183505	2105	78999.58	4/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8213	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8214	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8215	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8216	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8217	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8218	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8219	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8220	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8221	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8222	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8223	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8224	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8225	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8226	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8227	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8228	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8229	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8230	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8231	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8232	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8233	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8234	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8235	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8236	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8237	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8238	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8239	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8240	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8241	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8242	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8243	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8244	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8245	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8246	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8247	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8248	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8249	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8250	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8251	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8252	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8253	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8254	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8255	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8256	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8257	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8258	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8259	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8260	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8261	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8262	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8263	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8264	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8265	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8266	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8267	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8268	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8269	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8270	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8271	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8272	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8273	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8274	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8275	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8276	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8277	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8278	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8279	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8280	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8281	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8213	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183694	2105	12470.78	4/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8214	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183833	2105	26561.34	4/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8215	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00007008	2105	-23815.77	4/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8216	108000 Project Closed Removal	COR	4/1/2015	63211	PA00007008	2105	23815.77	4/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8217	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	DD_RPL0001	3220	16288.82	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8218	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	CS_RPL0001	3225	7430	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8219	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	1045.53	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8220	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-2004.18	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8221	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-2025.58	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8222	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1827.36	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8223	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1835.93	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8224	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	4635.76	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8225	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	4697.93	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8226	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	2307.43	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8227	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	2775.55	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8228	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	1134.26	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8229	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	1141.13	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8230	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	406.67	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8231	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	408.27	4/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8232	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184271	2105	25057.1	5/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8233	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184358	2105	28398.04	5/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8234	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184588	2105	7043.03	5/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8235	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184710	2105	9853.47	5/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8236	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	PA00007008	2105	-11608.02	5/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8237	108000 Project Closed Removal	COR	5/1/2015	63211	PA00007008	2105	11608.02	5/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8238	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	INV0184812	3102	19.51	5/1/2015		151580	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8239	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	INV0184490	3102	298.42	5/1/2015		151580	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8240	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184587	3102	200.17	5/1/2015		151580	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8241	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	DD_RPL0001	3220	37.03	5/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8242	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	DD_RPL0001	3220	8216.64	5/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8243	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	CS_RPL0001	3225	4575.96	5/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8244	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	A&G0000001	3240	2.01	5/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8245	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	404.72	5/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8246	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	ST_WG00001	3545	31.79	5/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8247	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ST_WG00001	3545	20.02	5/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8248	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	1503	0.07	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8249	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	1503	0.56	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8250	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	102.31	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8251	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	125.04	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8252	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	122.94	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8253	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2105	15808.74	6/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8254	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185493	2105	432.9	6/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8255	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185493	2105	4020.49	6/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8256	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185590	2105	105.21	6/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8257	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00007008	2105	-3360.61	6/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8258	108000 Project Closed Removal	COR	6/1/2015	63211	PA00007008	2105	3360.61	6/1/2015		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8259	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	451.42	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8260	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-451.42	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8261	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	531.22	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8262	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	389.62	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8263	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-389.62	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8264	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	309.82	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Development & Design	2015
8265	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	218.31	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8266	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	-218.31	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8267	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0002	3225	106.35	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8268	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	730.23	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8269	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	-730.23	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8270	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0002	3226	842.19	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8271	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	101.42	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8272	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3310	-0.14	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8273	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3310	-1.21	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8274	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-135.2	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8275	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-263.51	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8276	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-268	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8277	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3320	1.51	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8278	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3320	0.18	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8279	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	117.3	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8280	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	328.64	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8281	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	334.25	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8282	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8283	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8284	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8285	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8286	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8287	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8288	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8289	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8290	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8291	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8292	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8293	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8294	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8295	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8296	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8297	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8298	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8299	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8300	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8301	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8302	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8303	1521247	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
8304	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8305	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8306	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8307	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8308	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8309	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8310	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8311	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8312	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8313	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8314	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8315	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8316	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8317	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8318	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8319	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8320	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8321	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8322	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8323	1529187	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8324	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8325	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8326	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8327	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8328	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8329	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8330	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8331	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8332	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8333	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8334	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8335	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8336	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8337	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8338	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8339	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8340	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8341	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8342	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8343	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8344	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8345	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8346	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8347	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8348	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8349	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8350	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8282	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3340	0.34	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8283	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3340	2.83	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8284	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	316.68	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8285	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	627.73	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8286	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	617.2	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8287	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3350	0.27	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8288	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3350	2.23	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8289	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	197.4	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8290	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	487.73	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8291	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	496.06	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8292	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3355	1.01	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8293	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3355	0.12	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8294	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	45.82	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8295	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	219.6	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8296	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	223.35	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8297	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3360	0.15	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8298	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3360	0.02	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8299	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	13.3	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8300	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	33.5	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8301	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	32.94	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8302	101000 Gas Plant In Service	CAPEX	9/1/2015	62900	PA00007066	3545	-11.8	9/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8303	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-83.21	9/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8304	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	ACC0175936	2105	1908.36	8/1/2014		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8305	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	ACC0175936	2105	1177	8/1/2014		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8306	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	PA00007008	2105	-509.08	8/1/2014		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8307	108000 Project Closed Removal	COR	8/1/2014	63411	PA00007008	2105	509.08	8/1/2014		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8308	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0001	3225	98.35	8/1/2014		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8309	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0002	3225	124.55	8/1/2014		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8310	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0001	3225	-98.35	8/1/2014		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8311	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	13.38	8/1/2014		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8312	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000002	3240	13.38	8/1/2014		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8313	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	-13.38	8/1/2014		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8314	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000001	3536	841.9	8/1/2014		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8315	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000002	3536	841.9	8/1/2014		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8316	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000001	3536	-841.9	8/1/2014		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8317	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	12.04	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8318	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	-31.59	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8319	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	8.3	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8320	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	25.25	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8321	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	-38.07	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8322	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	50.59	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8323	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	1.52	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8324	107100 Constr Work in Progress	CAPEX	9/1/2014	63400	GL00080705	1112	743.5	9/1/2014		151580	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8325	107100 Constr Work in Progress	CAPEX	9/1/2014	63400	GL00080705	1112	1802.49	9/1/2014		151580	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8326	108111 Accum Prov for Deprec - Salv	COR	9/1/2014	63401	GL00080705	1112	54.85	9/1/2014		151580	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8327	108111 Accum Prov for Deprec - Salv	COR	9/1/2014	63401	GL00080705	1112	19.38	9/1/2014		151580	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8328	107100 Constr Work in Progress	CAPEX	9/1/2014	63400	GL00080705	1113	217.66	9/1/2014		151580	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8329	107100 Constr Work in Progress	CAPEX	9/1/2014	63400	GL00080705	1113	1345.61	9/1/2014		151580	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8330	107100 Constr Work in Progress	CAPEX	9/1/2014	63400	GL00080705	1116	724.14	9/1/2014		151580	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8331	107100 Constr Work in Progress	CAPEX	9/1/2014	63400	GL00080705	1116	2437.22	9/1/2014		151580	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8332	107100 Constr Work in Progress	CAPEX	9/1/2014	63400	GL00080705	1116	343	9/1/2014		151580	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8333	108111 Accum Prov for Deprec - Salv	COR	9/1/2014	63401	GL00080705	1116	2.06	9/1/2014		151580	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8334	107100 Constr Work in Progress	CAPEX	9/1/2014	63400	GL00080705	1117	430.92	9/1/2014		151580	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8335	107100 Constr Work in Progress	CAPEX	9/1/2014	63400	GL00080705	1117	69.3	9/1/2014		151580	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8336	107100 Constr Work in Progress	CAPEX	9/1/2014	63400	GL00080705	1117	1079.03	9/1/2014		151580	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8337	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	1503	-18.03	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8338	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	1503	-40.87	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8339	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	1503	-155.27	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8340	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	1503	-0.45	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8341	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	1503	-1.33	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8342	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3310	127.12	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8343	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3310	1094.67	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8344	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3310	288.2	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8345	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	3310	3.18	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8346	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	3310	9.35	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8347	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3320	132.09	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8348	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3320	58.26	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8349	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3320	501.69	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8350	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	3320	4.29	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8351	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8352	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8353	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8354	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8355	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8356	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8357	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8358	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8359	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8360	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8361	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8362	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8363	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8364	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8365	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8366	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8367	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8368	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8369	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8370	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8371	1529527	ABANDON NIU STUB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8372	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8373	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8374	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8375	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8376	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8377	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8378	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8379	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8380	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8381	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8382	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8383	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8384	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8385	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8386	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8387	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8388	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8389	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8390	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8391	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8392	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8393	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8394	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8395	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8396	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8397	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8398	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8399	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8400	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8401	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8402	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8403	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8404	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8405	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8406	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8407	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8408	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8409	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8410	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8411	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8412	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8413	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8414	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8415	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8416	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8417	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8418	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8419	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8351	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	3320	1.46	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8352	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3340	179.58	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8353	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3340	407.11	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8354	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3340	1546.32	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8355	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	3340	4.5	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8356	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	3340	13.21	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8357	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3350	786.99	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8358	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3350	91.4	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8359	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3350	207.19	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8360	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	3350	6.72	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8361	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	3350	2.29	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8362	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3355	88.34	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8363	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3355	38.97	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8364	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3355	335.54	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8365	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	3355	2.86	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8366	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	3355	0.98	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8367	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3360	48.64	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8368	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3360	21.46	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8369	107100 Constr Work in Progress	CAPEX	4/1/2015	63400	PA00083248	3360	184.75	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8370	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	3360	0.54	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8371	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	PA00083248	3360	1.58	4/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8372	108000 Project Closed Removal	COR	9/1/2014	63201	TL00176732	1112	2137.39	9/1/2014		189920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8373	108000 Project Closed Removal	COR	9/1/2014	63201	PAYA011202	1300	1405.08	9/1/2014		189920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8374	108000 Project Closed Removal	COR	9/1/2014	63201	NPLMGT0001	1650	204.41	9/1/2014		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8375	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	ACC0176604	2105	69242.49	9/1/2014		189920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8376	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	ACC0177052	2105	658.25	9/1/2014		189920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8377	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	PA00007008	2105	-11533.62	9/1/2014		189920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8378	108000 Project Closed Removal	COR	9/1/2014	63101	PA00007008	2105	11533.62	9/1/2014		189920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8379	108000 Project Closed Removal	COR	9/1/2014	63201	CELL000001	3184	42.05	9/1/2014		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8380	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	DD_RPL0001	3220	14896	9/1/2014		189920	Allocations	BCA RELATED	MAIN	Development & Design	2015
8381	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	DD_RPL0002	3220	14896	9/1/2014		189920	Allocations	BCA RELATED	MAIN	Development & Design	2015
8382	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	DD_RPL0001	3220	-14896	9/1/2014		189920	Allocations	BCA RELATED	MAIN	Development & Design	2015
8383	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	CS_RPL0001	3225	4129.25	9/1/2014		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8384	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	CS_RPL0001	3225	-4129.25	9/1/2014		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8385	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	CS_RPL0002	3225	4129.3	9/1/2014		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8386	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	A&G0000001	3240	189.11	9/1/2014		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8387	108000 Project Closed Removal	COR	10/1/2014	63201	PAYA011202	1300	-1405.08	10/1/2014		189920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8388	101000 Gas Plant In Service	CAPEX	10/1/2014	63100	ACC0177638	2105	2651.25	10/1/2014		189920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8389	101000 Gas Plant In Service	CAPEX	10/1/2014	63100	PA00007008	2105	-437.46	10/1/2014		189920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8390	108000 Project Closed Removal	COR	10/1/2014	63101	PA00007008	2105	437.46	10/1/2014		189920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8391	101000 Gas Plant In Service	CAPEX	10/1/2014	63100	DD_RPL0001	3220	813.25	10/1/2014		189920	Allocations	BCA RELATED	MAIN	Development & Design	2015
8392	101000 Gas Plant In Service	CAPEX	10/1/2014	63100	CS_RPL0001	3225	119.43	10/1/2014		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8393	101000 Gas Plant In Service	CAPEX	10/1/2014	63100	A&G0000001	3240	8.6	10/1/2014		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8394	101000 Gas Plant In Service	CAPEX	3/1/2015	63100	PA00083248	1503	15.43	3/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8395	101000 Gas Plant In Service	CAPEX	3/1/2015	63100	PA00083248	1503	2.8	3/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8396	101000 Gas Plant In Service	CAPEX	3/1/2015	63100	PA00083248	1503	-15.43	3/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8397	101000 Gas Plant In Service	CAPEX	3/1/2015	63100	PA00083248	1503	-2.8	3/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8398	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182605	2101	6500.32	3/1/2015		189920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8399	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00007008	2101	-1072.55	3/1/2015		189920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8400	108000 Project Closed Removal	COR	3/1/2015	63211	PA00007008	2101	1072.55	3/1/2015		189920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8401	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	DD_RPL0001	3220	693.96	3/1/2015		189920	Allocations	BCA RELATED	MAIN	Development & Design	2015
8402	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	CS_RPL0001	3225	165.26	3/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8403	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	45.46	3/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8404	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	1503	-97.99	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8405	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	1503	-63.4	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8406	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	1503	15.62	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8407	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	1503	2.84	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8408	108000 Project Closed Removal	COR	4/1/2015	63201	PA00083248	1503	-54.56	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8409	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	14.96	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8410	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	9.29	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8411	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3310	-6.37	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8412	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3310	-35.04	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8413	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3310	690.81	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8414	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3310	446.96	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8415	108000 Project Closed Removal	COR	4/1/2015	63201	PA00083248	3310	384.65	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8416	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-20.04	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8417	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-32.27	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8418	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3320	36.63	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8419	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3320	204.85	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8420	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8421	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8422	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8423	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8424	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8425	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8426	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8427	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8428	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8429	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8430	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8431	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8432	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8433	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8434	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8435	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8436	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8437	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8438	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8439	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8440	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8441	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8442	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8443	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8444	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8445	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8446	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8447	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8448	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8449	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8450	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8451	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8452	1532587	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8453	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8454	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8455	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8456	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8457	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8458	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8459	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8460	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8461	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8462	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8463	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8464	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8465	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8466	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8467	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8468	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8469	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8470	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8471	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8472	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8473	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8474	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8475	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8476	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8477	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8478	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8479	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8480	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8481	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8482	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8483	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8484	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8485	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8486	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8487	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8488	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8420	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3320	6.65	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8421	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3320	316.6	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8422	108000 Project Closed Removal	COR	4/1/2015	63201	PA00083248	3320	176.29	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8423	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	27.77	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8424	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	17.25	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8425	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3340	75.97	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8426	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3340	13.8	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8427	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3340	631.38	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8428	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3340	975.83	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8429	108000 Project Closed Removal	COR	4/1/2015	63201	PA00083248	3340	543.36	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8430	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	74.59	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8431	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	46.32	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8432	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3350	81.51	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8433	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3350	14.81	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8434	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3350	321.34	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8435	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3350	496.65	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8436	108000 Project Closed Removal	COR	4/1/2015	63201	PA00083248	3350	276.54	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8437	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	2.5	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8438	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	1.55	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8439	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3355	4.16	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8440	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3355	22.88	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8441	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3355	211.75	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8442	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3355	137.01	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8443	108000 Project Closed Removal	COR	4/1/2015	63201	PA00083248	3355	117.9	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8444	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	16.61	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8445	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	10.32	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8446	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3360	116.6	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8447	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3360	0.91	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8448	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3360	5	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8449	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3360	75.44	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8450	108000 Project Closed Removal	COR	4/1/2015	63201	PA00083248	3360	64.93	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8451	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	-1.76	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8452	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	-2.82	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8453	101000 Gas Plant In Service	CAPEX	9/1/2014	60200	ACC0176918	3102	3825.82	9/1/2014		189920	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8454	101000 Gas Plant In Service	CAPEX	9/1/2014	60200	INV0176779	3102	1000.28	9/1/2014		189920	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8455	101000 Gas Plant In Service	CAPEX	9/1/2014	60200	ACC0177494	3102	618.86	9/1/2014		189920	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8456	101000 Gas Plant In Service	CAPEX	9/1/2014	60200	DDDCPR0002	3220	1018.42	9/1/2014		189920	Allocations	SCATTERED	SERVICE	Development & Design	2015
8457	101000 Gas Plant In Service	CAPEX	9/1/2014	60200	A&G0000001	3240	14.87	9/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8458	101000 Gas Plant In Service	CAPEX	9/1/2014	60200	ST_WG00001	3545	54.45	9/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8459	101000 Gas Plant In Service	CAPEX	10/1/2014	60200	ACC0178489	3102	124.95	10/1/2014		189920	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8460	101000 Gas Plant In Service	CAPEX	10/1/2014	60200	DDDCPR0001	3220	103.39	10/1/2014		189920	Allocations	SCATTERED	SERVICE	Development & Design	2015
8461	101000 Gas Plant In Service	CAPEX	10/1/2014	60200	A&G0000001	3240	0.42	10/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8462	101000 Gas Plant In Service	CAPEX	10/1/2014	60200	ST_WG00001	3545	1.25	10/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8463	101000 Gas Plant In Service	CAPEX	11/1/2014	63400	ACC0178490	2105	2190	11/1/2014		189920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8464	101000 Gas Plant In Service	CAPEX	11/1/2014	63400	ACC0178490	2105	634.06	11/1/2014		189920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8465	101000 Gas Plant In Service	CAPEX	11/1/2014	63400	PA00007008	2105	-465.97	11/1/2014		189920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8466	108000 Project Closed Removal	COR	11/1/2014	63401	PA00007008	2105	465.97	11/1/2014		189920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8467	101000 Gas Plant In Service	CAPEX	11/1/2014	60200	ACC0179222	3102	124.95	11/1/2014		189920	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8468	101000 Gas Plant In Service	CAPEX	11/1/2014	60200	DDDCPR0001	3220	17.68	11/1/2014		189920	Allocations	SCATTERED	SERVICE	Development & Design	2015
8469	101000 Gas Plant In Service	CAPEX	11/1/2014	63400	CS_RPL0001	3225	69.53	11/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8470	101000 Gas Plant In Service	CAPEX	11/1/2014	60200	A&G0000001	3240	0.53	11/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8471	101000 Gas Plant In Service	CAPEX	11/1/2014	63400	A&G0000001	3240	14.26	11/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8472	101000 Gas Plant In Service	CAPEX	11/1/2014	63400	CSRV000001	3536	614.97	11/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8473	101000 Gas Plant In Service	CAPEX	11/1/2014	60200	ST_WG00001	3545	1.25	11/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8474	101000 Gas Plant In Service	CAPEX	12/1/2014	60200	ACC0179280	3102	-124.95	12/1/2014		189920	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8475	101000 Gas Plant In Service	CAPEX	12/1/2014	60200	DDDCPR0001	3220	-241.81	12/1/2014		189920	Allocations	SCATTERED	SERVICE	Development & Design	2015
8476	101000 Gas Plant In Service	CAPEX	12/1/2014	60200	A&G0000001	3240	-1.64	12/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8477	101000 Gas Plant In Service	CAPEX	12/1/2014	60200	ST_WG00001	3545	-14.99	12/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8478	101000 Gas Plant In Service	CAPEX	3/1/2015	60200	PA00083248	1503	-2.36	3/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8479	101000 Gas Plant In Service	CAPEX	3/1/2015	60200	PA00083248	1503	2.36	3/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8480	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	2.98	3/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8481	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-2.98	3/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8482	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083248	1503	-6.91	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8483	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	1503	-2.31	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8484	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	2.99	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8485	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	3310	4.03	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8486	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083248	3310	48.7	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8487	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-6.37	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8488	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083248	3320	22.32	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8489	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8490	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8491	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8492	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8493	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8494	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8495	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8496	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8497	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8498	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8499	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8500	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8501	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8502	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8503	1532855	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8504	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8505	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8506	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8507	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8508	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8509	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8510	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8511	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8512	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8513	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8514	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8515	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8516	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8517	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8518	1532857	REPLACE 1-1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8519	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8520	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8521	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8522	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8523	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8524	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8525	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8526	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8527	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8528	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8529	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8530	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8531	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8532	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8533	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8534	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8535	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8536	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8537	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8538	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8539	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8540	1533207	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8541	1533229	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8542	1533229	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8543	1533229	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8544	1533229	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8545	1533229	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8546	1533229	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8547	1533229	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8548	1533229	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8549	1533229	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8550	1533288	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8551	1533288	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8552	1533288	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8553	1533288	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8554	1533288	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8555	1533288	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8556	1533288	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8557	1533288	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8489	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	3320	-3.84	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8490	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	4.78	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8491	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	3340	-6.64	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8492	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083248	3340	68.8	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8493	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	14.76	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8494	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	3350	-0.77	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8495	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083248	3350	35.02	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8496	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	7.99	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8497	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083248	3355	14.93	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8498	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	3355	-1.11	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8499	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	1.89	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8500	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083249	3360	-0.18	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8501	101000 Gas Plant In Service	CAPEX	4/1/2015	60200	PA00083248	3360	8.22	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8502	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	0.92	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8503	101000 Gas Plant In Service	CAPEX	9/1/2015	60200	PA00007066	3545	4.64	9/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8504	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	ACC0178490	2105	1572	11/1/2014		189920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8505	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	PA00007008	2105	-259.38	11/1/2014		189920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8506	108000 Project Closed Removal	COR	11/1/2014	63411	PA00007008	2105	259.38	11/1/2014		189920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8507	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	CS_RPL0001	3225	38.7	11/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8508	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	A&G0000001	3240	7.94	11/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8509	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	CSRV000001	3536	342.32	11/1/2014		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8510	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	1.66	3/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8511	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-1.66	3/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8512	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	1.67	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8513	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-3.54	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8514	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	2.66	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8515	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	8.22	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8516	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	4.44	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8517	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	1.05	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8518	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	0.51	4/1/2015		189920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8519	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	2432	9/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
8520	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	6.58	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8521	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	ACC0178122	2104	11895.78	10/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
8522	101000 Gas Plant In Service	CAPEX	10/1/2014	63200	A&G0000001	3240	38.56	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8523	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0178490	2104	1008	11/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
8524	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	A&G0000001	3240	4.18	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8525	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	1.28	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8526	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	-1.28	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8527	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-0.09	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8528	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	1.3	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8529	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-2.9	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8530	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	0.65	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8531	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.3	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8532	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	2.92	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8533	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	6.32	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8534	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.92	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8535	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	6.36	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8536	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.47	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8537	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	1.76	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8538	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.2	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8539	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	0.41	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8540	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.11	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8541	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	378.3	9/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
8542	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	1.03	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8543	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8544	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	0.1	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8545	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.05	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8546	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.14	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8547	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.07	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8548	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.03	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8549	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8550	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	349.2	9/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
8551	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	0.94	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8552	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8553	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	0.09	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8554	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.04	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8555	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.13	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8556	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.07	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8557	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.03	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8558	1533288	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8559	1533308	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8560	1533308	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8561	1533308	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8562	1533308	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8563	1533308	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8564	1533308	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8565	1533308	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8566	1533308	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8567	1533448	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8568	1533448	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8569	1533448	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8570	1533448	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8571	1533448	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8572	1533448	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8573	1533448	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8574	1533448	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8575	1533448	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8576	1533547	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8577	1533547	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8578	1533547	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8579	1533547	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8580	1533547	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8581	1533547	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8582	1533547	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8583	1533547	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8584	1533547	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
8585	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8586	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8587	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8588	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8589	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8590	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8591	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8592	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8593	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8594	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8595	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8596	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8597	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8598	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8599	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8600	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8601	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8602	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8603	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8604	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8605	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8606	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8607	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8608	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8609	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8610	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8611	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8612	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8613	1539271	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8614	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8615	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8616	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8617	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8618	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8619	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8620	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8621	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8622	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8623	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8624	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8625	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8626	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8558	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8559	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	116.4	9/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
8560	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	0.32	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8561	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	0.03	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8562	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8563	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.04	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8564	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8565	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8566	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8567	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	145.5	9/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
8568	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	0.39	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8569	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8570	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	0.04	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8571	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8572	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.05	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8573	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.03	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8574	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8575	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8576	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0177360	2104	523.8	9/1/2014		71287	Paving	BCA RELATED	MAIN	Paving	2015
8577	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	1.42	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8578	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-0.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8579	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	0.14	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8580	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	0.06	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8581	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	0.2	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8582	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	0.1	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8583	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	0.04	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8584	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8585	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	ACC0175950	2105	5293.35	8/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8586	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	PA00007008	2105	-873.4	8/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8587	108000 Project Closed Removal	COR	8/1/2014	63411	PA00007008	2105	873.4	8/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8588	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	DD_RPL0001	3220	770.63	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8589	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	DD_RPL0002	3220	775.59	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8590	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	DD_RPL0001	3220	-770.63	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8591	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0001	3225	168.74	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8592	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0001	3225	-168.74	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8593	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CS_RPL0002	3225	213.68	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8594	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	22.97	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8595	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	-22.97	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8596	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000002	3240	22.97	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8597	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000001	3536	1444.39	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8598	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000001	3536	-1444.39	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8599	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	CSRV000002	3536	1444.39	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8600	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	20.67	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8601	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	46.22	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8602	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	-121.17	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8603	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	-54.19	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8604	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	14.24	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8605	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	31.84	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8606	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	43.32	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8607	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	96.87	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8608	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	-146.06	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8609	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	-65.32	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8610	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	194.08	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8611	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	86.8	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8612	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	2.6	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8613	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	5.83	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8614	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	ACC0175950	2105	1177	8/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8615	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	PA00007008	2105	-194.21	8/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8616	108000 Project Closed Removal	COR	8/1/2014	63401	PA00007008	2105	194.21	8/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8617	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	DD_RPL0001	3220	171.35	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8618	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	DD_RPL0001	3220	-171.35	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8619	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	DD_RPL0002	3220	172.46	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8620	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CS_RPL0001	3225	37.52	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8621	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CS_RPL0001	3225	-37.52	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8622	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CS_RPL0002	3225	47.51	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8623	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	A&G0000001	3240	5.11	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8624	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	A&G0000001	3240	-5.11	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8625	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	A&G0000002	3240	5.11	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8626	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CSRV000001	3536	321.17	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8627	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8628	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8629	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8630	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8631	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8632	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8633	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8634	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8635	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8636	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8637	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8638	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8639	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8640	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8641	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8642	1539273	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8643	1539567	EMER REPL SVC CAPPED OFF - 1-1/2 W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8644	1539567	EMER REPL SVC CAPPED OFF - 1-1/2 W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8645	1539567	EMER REPL SVC CAPPED OFF - 1-1/2 W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8646	1539567	EMER REPL SVC CAPPED OFF - 1-1/2 W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8647	1539567	EMER REPL SVC CAPPED OFF - 1-1/2 W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8648	1539567	EMER REPL SVC CAPPED OFF - 1-1/2 W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8649	1539567	EMER REPL SVC CAPPED OFF - 1-1/2 W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8650	1539567	EMER REPL SVC CAPPED OFF - 1-1/2 W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8651	1539567	EMER REPL SVC CAPPED OFF - 1-1/2 W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8652	1539567	EMER REPL SVC CAPPED OFF - 1-1/2 W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8653	1539567	EMER REPL SVC CAPPED OFF - 1-1/2 W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8654	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8655	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8656	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8657	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8658	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8659	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8660	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8661	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8662	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8663	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8664	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8665	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8666	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8667	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8668	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8669	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8670	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8671	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8672	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8673	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8674	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8675	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8676	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8677	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8678	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8679	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8680	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8681	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8682	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8683	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8684	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8685	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8686	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8687	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8688	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8689	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8690	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8691	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8692	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8693	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8694	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8695	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8627	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CSRV000001	3536	-321.17	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8628	101000 Gas Plant In Service	CAPEX	8/1/2014	63400	CSRV000002	3536	321.17	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8629	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	1503	10.28	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8630	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	1503	4.6	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8631	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3310	-26.95	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8632	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3310	-12.05	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8633	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3320	3.16	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8634	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3320	7.08	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8635	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3340	21.54	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8636	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3340	9.64	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8637	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3350	-14.52	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8638	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3350	-32.48	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8639	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3355	43.16	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8640	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3355	19.3	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8641	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3360	1.3	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8642	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083248	3360	0.58	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8643	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	ACC0178112	2104	1140	10/1/2014		71287	Paving	SCATTERED	SERVICE	Paving	2015
8644	101000 Gas Plant In Service	CAPEX	10/1/2014	63400	A&G0000001	3240	3.7	10/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8645	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	0.11	3/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8646	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-0.11	3/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8647	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	0.11	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8648	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-0.24	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8649	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	0.25	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8650	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	0.53	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8651	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	0.57	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8652	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	0.16	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8653	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	0.03	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8654	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	INV8312014	3102	1133.69	8/1/2014		71287	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8655	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	DD_RPL0001	3220	165.05	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8656	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	DD_RPL0002	3220	166.11	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8657	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	DD_RPL0001	3220	-165.05	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8658	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	4.64	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8659	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000002	3240	4.64	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8660	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	A&G0000001	3240	-4.64	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8661	101000 Gas Plant In Service	CAPEX	8/1/2014	63410	ST_WG00001	3545	226.74	8/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8662	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	INV0176182	3102	1133.69	9/1/2014		71287	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8663	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	INV8312014	3102	-1133.69	9/1/2014		71287	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8664	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	PA00007066	3545	-225.6	9/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8665	101000 Gas Plant In Service	CAPEX	12/1/2014	61410	ACC0179760	2105	120.75	12/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8666	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	ACC0179760	2105	45858.68	12/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8667	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	PA00007008	2105	-7566.68	12/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8668	108000 Project Closed Removal	COR	12/1/2014	63411	PA00007008	2105	7566.68	12/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8669	101000 Gas Plant In Service	CAPEX	12/1/2014	61410	DD_RPL0001	3220	16.38	12/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8670	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	DD_RPL0001	3220	6220.8	12/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8671	101000 Gas Plant In Service	CAPEX	12/1/2014	61410	CS_RPL0001	3225	7.39	12/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8672	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	CS_RPL0001	3225	2804.87	12/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8673	101000 Gas Plant In Service	CAPEX	12/1/2014	61410	A&G0000001	3240	1.41	12/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8674	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	A&G0000001	3240	587.29	12/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8675	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	CSRV000001	3536	4023.18	12/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8676	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	0.52	3/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8677	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	0.31	3/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8678	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	-0.52	3/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8679	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	-0.31	3/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8680	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	196.55	3/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8681	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	118.91	3/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8682	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-118.91	3/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8683	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-196.55	3/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8684	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	1503	0.31	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8685	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	1503	0.51	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8686	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	0.37	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8687	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	9.9	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8688	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	118.64	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8689	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	196.09	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8690	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3310	-0.62	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8691	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3310	-1.02	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8692	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-388.67	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8693	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-235.14	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8694	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	-25.96	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8695	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	-0.98	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8696	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8697	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8698	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8699	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8700	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8701	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8702	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8703	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8704	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8705	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8706	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8707	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8708	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8709	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8710	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8711	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8712	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8713	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8714	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8715	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8716	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8717	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8718	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8719	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8720	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8721	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8722	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8723	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8724	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8725	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8726	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8727	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8728	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8729	1547729	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8730	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8731	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8732	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8733	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8734	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8735	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8736	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8737	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8738	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8739	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8740	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8741	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8742	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8743	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8744	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8745	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8746	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8747	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8748	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8749	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8750	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8751	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8752	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8753	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8754	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8755	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8756	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8757	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8758	1549449	REPLACE GAS SERVICE LINE AND MOVE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8759	1549565	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
8760	1549565	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
8761	1549565	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
8762	1549565	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
8763	1549565	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
8764	1549565	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8696	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3320	0.99	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8697	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3320	0.61	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8698	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	231.07	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8699	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	381.94	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8700	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	6.82	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8701	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	0.26	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8702	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3340	1.21	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8703	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3340	1.99	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8704	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	459.64	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8705	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	759.73	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8706	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	0.78	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8707	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	20.75	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8708	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3350	0.81	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8709	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3350	1.33	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8710	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	308.44	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8711	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	509.81	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8712	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	-1.18	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8713	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	-31.29	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8714	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3355	0.28	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8715	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3355	0.46	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8716	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	178.97	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8717	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	41.58	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8718	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	108.28	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8719	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	1.57	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8720	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3360	0.06	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8721	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3360	0.1	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8722	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	1.25	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8723	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	0.05	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8724	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	23.74	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8725	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	39.24	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8726	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	ACC0187007	2104	4888	7/1/2015		71287	Paving	SCATTERED	SERVICE	Paving	2015
8727	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	ACC0187008	2104	8639.98	7/1/2015		71287	Paving	SCATTERED	SERVICE	Paving	2015
8728	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	A&G0000001	3240	79.18	7/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8729	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007066	3536	-311.92	9/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8730	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	ACC0176331	2105	4988.26	9/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8731	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	PA00007008	2105	-823.06	9/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8732	108000 Project Closed Removal	COR	9/1/2014	63411	PA00007008	2105	823.06	9/1/2014		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8733	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	DD_RPL0001	3220	1063.01	9/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8734	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	DD_RPL0001	3220	-1063.01	9/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8735	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	DD_RPL0002	3220	1063.01	9/1/2014		71287	Allocations	SCATTERED	SERVICE	Development & Design	2015
8736	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CS_RPL0001	3225	294.67	9/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8737	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CS_RPL0001	3225	-294.67	9/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8738	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CS_RPL0002	3225	294.68	9/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8739	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	A&G0000001	3240	13.5	9/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8740	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CSRV000001	3536	557.38	9/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8741	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CSRV000002	3536	557.38	9/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8742	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CSRV000001	3536	-557.38	9/1/2014		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8743	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-6.99	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8744	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-4.53	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8745	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	49.3	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8746	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	31.9	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8747	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	14.62	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8748	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	22.59	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8749	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	69.64	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8750	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	45.06	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8751	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	22.93	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8752	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	35.44	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8753	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	15.11	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8754	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	9.78	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8755	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	5.39	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8756	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	8.32	4/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8757	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	ACC0187007	2104	4123.84	7/1/2015		71287	Paving	SCATTERED	SERVICE	Paving	2015
8758	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	A&G0000001	3240	24.14	7/1/2015		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8759	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178819	2104	4430.3	11/1/2014		181380	Paving	BCA RELATED	MAIN	Paving	2015
8760	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	18.37	11/1/2014		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8761	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.71	3/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8762	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.71	3/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8763	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.71	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8764	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-1.52	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8765	1549565	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
8766	1549565	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
8767	1549565	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
8768	1549565	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
8769	1549565	DC ARP 4 - WEBSTER 16TH NW CRACKED	Replacement - Mains - Distribution	BCA0181380		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	181380	100
8770	1549747	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8771	1549747	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8772	1549747	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8773	1549747	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8774	1549747	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8775	1549747	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8776	1549747	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8777	1549747	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8778	1549747	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8779	1549747	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8780	1549747	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8781	1560931	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
8782	1560931	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
8783	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8784	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8785	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8786	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8787	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8788	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8789	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8790	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8791	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8792	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8793	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8794	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8795	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8796	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8797	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8798	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8799	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8800	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8801	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8802	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8803	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8804	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8805	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8806	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8807	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8808	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8809	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8810	1562329	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8811	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8812	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8813	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8814	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8815	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8816	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8817	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8818	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8819	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8820	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8821	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8822	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8823	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8824	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8825	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8826	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8827	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8828	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8829	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8830	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8831	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8832	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8833	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8765	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1.14	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8766	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	3.51	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8767	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	1.9	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8768	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.45	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8769	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.22	4/1/2015		181380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8770	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	ACC0178490	2104	2373.63	11/1/2014		181380	Paving	SCATTERED	SERVICE	Paving	2015
8771	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	A&G0000001	3240	9.84	11/1/2014		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8772	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	0.38	3/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8773	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-0.38	3/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8774	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	0.38	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8775	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-0.81	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8776	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	0.61	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8777	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	1.88	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8778	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	1.02	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8779	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	0.24	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8780	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	0.12	4/1/2015		181380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8781	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	ACC0187204	2104	20502.68	8/1/2015		103324	Paving	BCA RELATED	MAIN	Paving	2015
8782	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	A&G0000001	3240	93.5	8/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8783	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	ACC0176917	2105	2403.43	9/1/2014		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8784	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	ACC0176917	2105	1177	9/1/2014		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8785	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	PA00007008	2105	-590.77	9/1/2014		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8786	108000 Project Closed Removal	COR	9/1/2014	63411	PA00007008	2105	590.77	9/1/2014		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8787	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	DD_RPL0001	3220	763	9/1/2014		103324	Allocations	SCATTERED	SERVICE	Development & Design	2015
8788	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	DD_RPL0001	3220	-763	9/1/2014		103324	Allocations	SCATTERED	SERVICE	Development & Design	2015
8789	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	DD_RPL0002	3220	763	9/1/2014		103324	Allocations	SCATTERED	SERVICE	Development & Design	2015
8790	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CS_RPL0001	3225	211.51	9/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8791	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CS_RPL0001	3225	-211.51	9/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8792	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CS_RPL0002	3225	211.51	9/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8793	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	A&G0000001	3240	9.69	9/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8794	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CSRV000001	3536	400.07	9/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8795	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CSRV000002	3536	400.07	9/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8796	101000 Gas Plant In Service	CAPEX	9/1/2014	63410	CSRV000001	3536	-400.07	9/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8797	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-3.25	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8798	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	1503	-5.02	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8799	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	35.38	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8800	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3310	22.9	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8801	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	10.49	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8802	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3320	16.22	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8803	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	49.98	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8804	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3340	32.34	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8805	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	16.46	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8806	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3350	25.44	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8807	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	10.85	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8808	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3355	7.01	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8809	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	3.86	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8810	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083248	3360	5.97	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8811	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	24.4	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8812	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	7.65	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8813	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	29.83	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8814	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	10.76	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8815	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	8166.64	3/1/2017		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
8816	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-1347.5	3/1/2017		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
8817	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	1347.5	3/1/2017		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
8818	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RLB0001	3219	366.01	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Development & Design	2017
8819	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RNL0001	3220	1090.45	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Development & Design	2017
8820	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.76	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8821	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	27.28	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8822	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	88.14	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8823	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	718.92	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8824	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	34.84	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8825	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-156.46	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8826	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	101.57	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8827	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	212.6	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8828	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	137.41	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8829	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	68.28	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8830	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	12.16	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8831	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	1029.49	3/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8832	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	41.37	8/1/2017		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
8833	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.09	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8834	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8835	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8836	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8837	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8838	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8839	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8840	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8841	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8842	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8843	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8844	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8845	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8846	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8847	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8848	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8849	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8850	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8851	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8852	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8853	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
8854	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
8855	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
8856	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
8857	1562809	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
8858	1566534	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8859	1566534	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8860	1566534	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8861	1566534	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8862	1566534	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8863	1566534	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8864	1566534	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8865	1566534	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8866	1566534	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8867	1566534	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8868	1566534	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8869	1566536	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8870	1566536	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8871	1566536	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8872	1566536	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8873	1566536	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8874	1566536	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8875	1566536	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8876	1566536	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8877	1566536	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8878	1566536	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8879	1566536	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8880	1566537	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8881	1566537	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8882	1566537	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8883	1566537	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8884	1566537	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8885	1566537	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8886	1566537	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8887	1566537	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8888	1566537	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8889	1566537	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8890	1566537	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8891	1566539	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8892	1566539	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8893	1566539	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8894	1566539	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8895	1566539	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8896	1566539	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8897	1566539	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8898	1566539	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8899	1566539	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8900	1566539	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8901	1566539	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8902	1566539	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8834	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.03	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8835	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.11	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8836	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.06	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8837	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	41.37	9/1/2017		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
8838	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-6.83	9/1/2017		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
8839	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-41.37	9/1/2017		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
8840	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	6.83	9/1/2017		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
8841	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	1.54	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Development & Design	2017
8842	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	2.18	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Development & Design	2017
8843	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.06	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8844	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	0.2	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8845	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	1.71	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8846	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.11	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8847	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-0.41	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8848	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	0.27	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8849	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	0.56	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8850	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	0.3	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8851	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.14	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8852	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.05	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8853	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	5	9/1/2017		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
8854	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	ACC0225289	2104	680.4	8/1/2018		103324	Paving	SCATTERED	SERVICE	Paving	2018
8855	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	4.24	8/1/2018		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
8856	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	-4.24	8/1/2018		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
8857	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000002	3240	2.93	8/1/2018		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
8858	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178819	2104	777.6	11/1/2014		150843	Paving	BCA RELATED	MAIN	Paving	2015
8859	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	3.23	11/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8860	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	0.12	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8861	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	-0.12	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8862	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.13	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8863	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.27	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8864	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.2	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8865	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	0.62	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8866	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.33	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8867	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.08	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8868	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.04	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8869	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178819	2104	1197	11/1/2014		150843	Paving	BCA RELATED	MAIN	Paving	2015
8870	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	4.97	11/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8871	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	0.19	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8872	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	-0.19	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8873	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.19	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8874	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.41	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8875	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.31	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8876	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	0.95	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8877	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.52	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8878	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.12	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8879	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.06	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8880	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178819	2104	699.84	11/1/2014		150843	Paving	BCA RELATED	MAIN	Paving	2015
8881	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	2.9	11/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8882	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	0.11	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8883	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	-0.11	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8884	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.11	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8885	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.24	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8886	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.18	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8887	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	0.55	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8888	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.3	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8889	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.07	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8890	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.03	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8891	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178819	2104	2394.36	11/1/2014		150843	Paving	BCA RELATED	MAIN	Paving	2015
8892	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	9.93	11/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8893	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179485	2104	35777.09	12/1/2014		150843	Paving	BCA RELATED	MAIN	Paving	2015
8894	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	421.22	12/1/2014		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8895	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	14.59	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8896	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	-14.59	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8897	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	14.56	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8898	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-28.93	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8899	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	28.24	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8900	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	56.84	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8901	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	37.9	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8902	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	13.18	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8903	1566539	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
8904	1567349	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8905	1567349	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8906	1567349	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8907	1567349	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8908	1567349	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8909	1567349	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8910	1567349	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8911	1567349	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8912	1567349	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8913	1567349	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8914	1567349	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8915	1567349	KENNEDY ST NW AT NEW HAMPSHIRE LEAK	Replacement - Mains - Distribution	BCA0189920		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	189920	100
8916	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8917	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8918	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8919	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8920	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8921	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8922	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8923	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8924	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8925	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8926	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8927	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8928	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8929	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8930	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8931	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8932	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8933	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8934	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8935	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8936	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8937	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8938	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8939	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8940	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8941	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8942	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8943	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8944	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8945	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8946	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8947	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8948	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8949	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8950	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8951	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8952	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8953	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8954	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8955	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8956	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8957	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8958	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8959	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8960	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8961	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8962	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8963	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8964	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8965	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8966	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8967	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8968	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8969	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8970	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8971	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
8903	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	2.96	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8904	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	ACC0181479	2104	1711.5	2/1/2015		189920	Paving	BCA RELATED	MAIN	Paving	2015
8905	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	ACC0181887	2104	11288.3	2/1/2015		189920	Paving	BCA RELATED	MAIN	Paving	2015
8906	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	A&G0000001	3240	108.02	2/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8907	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	3.91	3/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8908	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	-3.91	3/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8909	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	3.95	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8910	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-8.31	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8911	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	7.95	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8912	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	19.47	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8913	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	19.82	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8914	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	4.79	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8915	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	1.16	4/1/2015		189920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8916	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	PA00007008	2105	-246.18	9/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8917	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	ACC0177052	2105	1492	9/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8918	108000 Project Closed Removal	COR	9/1/2014	63211	PA00007008	2105	246.18	9/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8919	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	DD_RPL0001	3220	-317.95	9/1/2014		71002	Allocations	BCA RELATED	MAIN	Development & Design	2015
8920	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	DD_RPL0002	3220	317.95	9/1/2014		71002	Allocations	BCA RELATED	MAIN	Development & Design	2015
8921	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	DD_RPL0001	3220	317.95	9/1/2014		71002	Allocations	BCA RELATED	MAIN	Development & Design	2015
8922	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	-88.14	9/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8923	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0002	3225	88.14	9/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8924	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	CS_RPL0001	3225	88.14	9/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8925	101000 Gas Plant In Service	CAPEX	9/1/2014	63210	A&G0000001	3240	4.04	9/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8926	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	PA00007008	2105	-721.95	10/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8927	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	ACC0177740	2105	4375.44	10/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8928	108000 Project Closed Removal	COR	10/1/2014	63211	PA00007008	2105	721.95	10/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8929	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	DD_RPL0001	3220	1342.14	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Development & Design	2015
8930	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	CS_RPL0001	3225	197.09	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8931	101000 Gas Plant In Service	CAPEX	10/1/2014	63210	A&G0000001	3240	14.19	10/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8932	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	PA00007008	2105	-1774.06	11/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8933	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178819	2105	10751.85	11/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8934	108000 Project Closed Removal	COR	11/1/2014	63211	PA00007008	2105	1774.06	11/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8935	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	DD_RPL0001	3220	2633.02	11/1/2014		71002	Allocations	BCA RELATED	MAIN	Development & Design	2015
8936	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	CS_RPL0001	3225	264.71	11/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8937	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	44.58	11/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8938	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	PA00007008	2105	-2524.6	12/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8939	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179485	2105	15300.62	12/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8940	108000 Project Closed Removal	COR	12/1/2014	63211	PA00007008	2105	2524.6	12/1/2014		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8941	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	DD_RPL0001	3220	2075.55	12/1/2014		71002	Allocations	BCA RELATED	MAIN	Development & Design	2015
8942	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	CS_RPL0001	3225	935.84	12/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8943	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	180.14	12/1/2014		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8944	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	PA00007008	2105	-82.5	2/1/2015		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8945	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181730	2105	499.97	2/1/2015		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8946	108000 Project Closed Removal	COR	2/1/2015	63211	PA00007008	2105	82.5	2/1/2015		71002	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
8947	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	DD_RPL0001	3220	38.63	2/1/2015		71002	Allocations	BCA RELATED	MAIN	Development & Design	2015
8948	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	CS_RPL0001	3225	30.92	2/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8949	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	4.16	2/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8950	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	-81.9	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8951	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	-114.65	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8952	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	114.65	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8953	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	81.9	3/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8954	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	81.84	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8955	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	114.99	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8956	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	1503	-1.36	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8957	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	1503	-2.09	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8958	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	9.54	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8959	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-242.15	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8960	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3310	14.75	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8961	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-165.26	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8962	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	6.76	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8963	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	217.34	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8964	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	157.52	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8965	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3320	4.37	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8966	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	13.48	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8967	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3340	20.83	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8968	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	334.76	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8969	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	523.88	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8970	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	6.86	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8971	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3350	10.6	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
8972	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8973	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8974	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8975	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8976	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8977	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8978	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8979	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8980	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8981	1569669	DC APRP 4 - LINING - S ST NW WILTBE	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
8982	1575889	ABND SERV STUB AT MAIN; SERV BEEN C	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8983	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8984	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8985	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8986	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8987	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8988	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8989	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8990	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8991	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8992	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8993	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8994	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8995	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8996	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8997	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8998	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
8999	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9000	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9001	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9002	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9003	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9004	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9005	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9006	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9007	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9008	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9009	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9010	1578831	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9011	1578969	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
9012	1578969	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
9013	1578969	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
9014	1578969	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
9015	1578969	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
9016	1578969	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
9017	1578969	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
9018	1578969	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
9019	1578969	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
9020	1578969	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
9021	1578969	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
9022	1578969	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
9023	1578969	AOP - CONNECTICUT AVE NW H TO DUPON	Replacement - Mains - Distribution	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
9024	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9025	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9026	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9027	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9028	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9029	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9030	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9031	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9032	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9033	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9034	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9035	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9036	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9037	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9038	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9039	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9040	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
8972	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	371.95	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8973	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	228.92	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8974	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3355	2.92	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8975	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3355	4.52	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8976	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	105.81	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8977	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	74.59	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8978	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	1.61	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8979	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	18.23	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8980	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	31.45	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8981	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083248	3360	2.49	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
8982	108111 Accum Prov for Deprec - Salv	COR	11/1/2014	63401	ACC0178819	2104	2683.13	11/1/2014		71002	Paving	SCATTERED	SERVICE	Paving	2015
8983	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	ACC0177638	2105	1177	10/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8984	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	ACC0177638	2105	2069.3	10/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8985	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	PA00007008	2105	-535.64	10/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8986	108000 Project Closed Removal	COR	10/1/2014	63411	PA00007008	2105	535.64	10/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
8987	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	DD_RPL0001	3220	995.78	10/1/2014		71002	Allocations	SCATTERED	SERVICE	Development & Design	2015
8988	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	CS_RPL0001	3225	146.23	10/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8989	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	A&G0000001	3240	10.53	10/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8990	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	CSRV000001	3536	340.6	10/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8991	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	18.9	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8992	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	3.44	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8993	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-18.9	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8994	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-3.44	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8995	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	19.12	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8996	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	3.48	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8997	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-7.8	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8998	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-42.9	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
8999	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	44.85	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9000	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	8.15	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9001	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	93.01	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9002	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	16.9	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9003	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	99.8	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9004	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	18.14	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9005	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	5.09	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9006	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	28.02	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9007	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	6.13	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9008	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	1.11	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9009	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	ACC0188970	2104	1197.72	9/1/2015		71002	Paving	SCATTERED	SERVICE	Paving	2015
9010	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	A&G0000001	3240	3.84	9/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9011	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0178817	2104	2496	11/1/2014		103324	Paving	BCA RELATED	MAIN	Paving	2015
9012	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	A&G0000001	3240	10.34	11/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9013	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	ACC0179485	2104	6507.9	12/1/2014		103324	Paving	BCA RELATED	MAIN	Paving	2015
9014	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	A&G0000001	3240	76.62	12/1/2014		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9015	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	2.99	3/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9016	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	-2.99	3/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9017	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	2.98	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9018	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-5.96	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9019	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	5.66	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9020	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	11.97	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9021	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	7.78	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9022	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	2.6	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9023	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	0.64	4/1/2015		103324	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9024	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	ACC0177638	2105	3839.78	10/1/2014		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9025	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	PA00007008	2105	-633.56	10/1/2014		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9026	108000 Project Closed Removal	COR	10/1/2014	63411	PA00007008	2105	633.56	10/1/2014		103324	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9027	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	DD_RPL0001	3220	1177.83	10/1/2014		103324	Allocations	SCATTERED	SERVICE	Development & Design	2015
9028	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	CS_RPL0001	3225	172.96	10/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9029	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	A&G0000001	3240	12.44	10/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9030	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	CSRV000001	3536	402.86	10/1/2014		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9031	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	22.35	3/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9032	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	4.06	3/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9033	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-22.35	3/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9034	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-4.06	3/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9035	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	22.62	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9036	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	4.11	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9037	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-9.22	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9038	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-50.75	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9039	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	9.64	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9040	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	53.05	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9041	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9042	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9043	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9044	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9045	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9046	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9047	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9048	1581453	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9049	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9050	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9051	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9052	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9053	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9054	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9055	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9056	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9057	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9058	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9059	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9060	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9061	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9062	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9063	1585570	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9064	1585572	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
9065	1585572	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
9066	1585572	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
9067	1585572	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
9068	1585572	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
9069	1585572	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
9070	1585572	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
9071	1585572	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
9072	1585572	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
9073	1585572	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
9074	1585572	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
9075	1585572	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
9076	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9077	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9078	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9079	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9080	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9081	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9082	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9083	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9084	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9085	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9086	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9087	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9088	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9089	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9090	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9091	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9092	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9093	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9094	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9095	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9096	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9097	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9098	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9099	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9100	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9101	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9102	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9103	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9104	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9105	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9106	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9107	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9108	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9109	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9041	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	110.02	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9042	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	19.99	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9043	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	118.05	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9044	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	21.45	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9045	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	33.14	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9046	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	6.03	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9047	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	1.32	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9048	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	7.25	4/1/2015		103324	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9049	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0178819	2104	13491.62	11/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
9050	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	A&G0000001	3240	55.93	11/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9051	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	ACC0179485	2104	36538.14	12/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
9052	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	A&G0000001	3240	430.18	12/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9053	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	16.68	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9054	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	-16.68	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9055	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	16.65	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9056	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-33.33	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9057	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	31.68	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9058	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	66.81	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9059	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	43.44	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9060	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	14.59	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9061	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	3.57	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9062	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	ACC0188511	2104	1292	9/1/2015		87203	Paving	BCA RELATED	MAIN	Paving	2015
9063	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	A&G0000001	3240	4.15	9/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9064	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179760	2104	45817.84	12/1/2014		123380	Paving	BCA RELATED	MAIN	Paving	2015
9065	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179485	2104	210	12/1/2014		123380	Paving	BCA RELATED	MAIN	Paving	2015
9066	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	541.9	12/1/2014		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9067	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	-18.29	3/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9068	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	18.29	3/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9069	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	18.24	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9070	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-36.16	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9071	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	35.54	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9072	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	70.69	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9073	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	47.43	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9074	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	16.65	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9075	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	3.65	4/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9076	101000 Gas Plant In Service	CAPEX	10/1/2014	61410	ACC0177740	2105	120.75	10/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9077	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	ACC0177638	2105	4441.12	10/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9078	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	PA00007008	2105	-732.78	10/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9079	108000 Project Closed Removal	COR	10/1/2014	63411	PA00007008	2105	732.78	10/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9080	101000 Gas Plant In Service	CAPEX	10/1/2014	61410	DD_RPL0001	3220	37.04	10/1/2014		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
9081	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	DD_RPL0001	3220	1362.28	10/1/2014		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
9082	101000 Gas Plant In Service	CAPEX	10/1/2014	61410	CS_RPL0001	3225	5.44	10/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9083	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	CS_RPL0001	3225	200.05	10/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9084	101000 Gas Plant In Service	CAPEX	10/1/2014	61410	A&G0000001	3240	0.39	10/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9085	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	A&G0000001	3240	14.4	10/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9086	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	CSRV000001	3536	465.95	10/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9087	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	0.7	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9088	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	0.13	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9089	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	-0.7	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9090	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	-0.13	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9091	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	25.85	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9092	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	4.7	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9093	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-4.7	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9094	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-25.85	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9095	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	1503	0.71	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9096	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	1503	0.13	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9097	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	26.16	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9098	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	4.75	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9099	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3310	-1.6	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9100	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3310	-0.29	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9101	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-10.66	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9102	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-58.69	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9103	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3320	0.31	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9104	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3320	1.67	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9105	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	61.35	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9106	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	11.14	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9107	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3340	3.46	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9108	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3340	0.63	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9109	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	127.25	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9110	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9111	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9112	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9113	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9114	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9115	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9116	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9117	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9118	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9119	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9120	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9121	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9122	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9123	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9124	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9125	1586175	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9126	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9127	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9128	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9129	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9130	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9131	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9132	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9133	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9134	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9135	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9136	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9137	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9138	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9139	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9140	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9141	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9142	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9143	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9144	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9145	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9146	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9147	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9148	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9149	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9150	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9151	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9152	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9153	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9154	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9155	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9156	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9157	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9158	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
9159	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
9160	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
9161	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
9162	1588649	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
9163	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9164	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9165	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9166	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9167	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9168	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9169	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9170	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9171	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9172	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9173	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9174	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9175	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9176	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9177	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9178	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9110	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	23.12	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9111	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3350	3.71	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9112	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3350	0.68	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9113	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	136.53	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9114	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	24.81	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9115	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3355	1.04	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9116	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3355	0.19	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9117	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	38.33	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9118	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	6.96	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9119	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3360	0.04	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9120	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3360	0.23	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9121	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	8.38	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9122	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	1.53	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9123	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	ACC0187006	2104	1515.25	7/1/2015		123380	Paving	SCATTERED	SERVICE	Paving	2015
9124	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	ACC0187007	2104	408.24	7/1/2015		123380	Paving	SCATTERED	SERVICE	Paving	2015
9125	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	A&G0000001	3240	11.25	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9126	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	1503	61.65	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9127	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187577	2105	1846	8/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9128	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187577	2105	24471.66	8/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9129	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	PA00007008	2105	-4342.41	8/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9130	108000 Project Closed Removal	COR	8/1/2015	63411	PA00007008	2105	4342.41	8/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9131	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RLB0001	3219	477.67	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
9132	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RNL0001	3220	462	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
9133	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPN0001	3225	347.07	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9134	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPL0001	3226	792.59	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9135	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	142.86	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9136	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3310	980.98	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9137	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3320	-964.64	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9138	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3340	-2297.28	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9139	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3350	-1524.38	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9140	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3355	-538.31	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9141	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3360	18.22	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9142	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CSRV000001	3536	5007.42	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9143	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	1503	-61.65	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9144	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	1503	61.65	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9145	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3310	-980.98	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9146	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3310	-121.84	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9147	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3320	964.64	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9148	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3320	104.71	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9149	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3340	2297.28	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9150	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3340	285.39	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9151	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3350	1524.38	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9152	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3350	199.62	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9153	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3355	538.31	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9154	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3355	76.47	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9155	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3360	-18.22	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9156	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3360	18.22	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9157	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007066	3536	-179	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9158	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0193449	2104	6406.4	2/1/2016		123380	Paving	SCATTERED	SERVICE	Paving	2016
9159	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0193448	2104	360.72	2/1/2016		123380	Paving	SCATTERED	SERVICE	Paving	2016
9160	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	A&G0000001	3240	26.14	2/1/2016		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
9161	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	ACC0195452	2104	5211.18	4/1/2016		123380	Paving	SCATTERED	SERVICE	Paving	2016
9162	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	A&G0000001	3240	16.46	4/1/2016		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
9163	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	ACC0177740	2105	5754.48	10/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9164	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	PA00007008	2105	-949.49	10/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9165	108000 Project Closed Removal	COR	10/1/2014	63411	PA00007008	2105	949.49	10/1/2014		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9166	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	DD_RPL0001	3220	1765.15	10/1/2014		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
9167	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	CS_RPL0001	3225	259.21	10/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9168	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	A&G0000001	3240	18.66	10/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9169	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	CSRV000001	3536	603.75	10/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9170	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	33.5	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9171	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	6.08	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9172	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-6.08	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9173	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-33.5	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9174	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	33.9	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9175	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	6.16	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9176	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-13.82	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9177	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-76.05	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9178	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	14.45	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9179	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9180	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9181	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9182	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9183	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9184	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9185	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9186	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9187	1592269	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9188	1592892	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9189	1592892	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9190	1592892	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9191	1592892	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9192	1592892	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9193	1592892	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9194	1592892	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9195	1592892	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9196	1592892	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9197	1592892	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9198	1592892	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9199	1592892	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9200	1592892	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9201	1593062	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9202	1593062	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9203	1593062	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9204	1593062	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9205	1593062	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9206	1593062	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9207	1593062	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9208	1593062	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9209	1593062	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9210	1593062	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9211	1593062	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9212	1593062	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9213	1593062	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9214	1593093	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9215	1593093	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9216	1593093	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9217	1593093	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9218	1593093	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9219	1593093	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9220	1593093	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9221	1593093	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9222	1593093	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9223	1593093	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9224	1593093	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9225	1593104	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9226	1593104	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9227	1593104	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9228	1593104	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9229	1593104	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9230	1593104	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9231	1593104	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9232	1593104	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9233	1593104	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9234	1593104	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9235	1593104	DC ARP 2 - 4100 BLK OF 18TH PL NE R	Replacement - Mains - Distribution	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
9236	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9237	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9238	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9239	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9240	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9241	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9242	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9243	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9244	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9245	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9246	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9247	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9179	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	79.5	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9180	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	164.88	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9181	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	29.96	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9182	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	176.91	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9183	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	32.15	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9184	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	49.66	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9185	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	9.03	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9186	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	10.86	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9187	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	1.98	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9188	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	ACC0179760	2104	476.28	12/1/2014		123380	Paving	SCATTERED	SERVICE	Paving	2015
9189	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	A&G0000001	3240	5.6	12/1/2014		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9190	101000 Gas Plant In Service	CAPEX	1/1/2015	63400	ACC0180910	2104	2167.75	1/1/2015		123380	Paving	SCATTERED	SERVICE	Paving	2015
9191	101000 Gas Plant In Service	CAPEX	1/1/2015	63400	A&G0000001	3240	12.34	1/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9192	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	0.11	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9193	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-0.11	3/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9194	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	0.11	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9195	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-0.86	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9196	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	0.84	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9197	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	1.87	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9198	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	1.21	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9199	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	0.46	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9200	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	0.13	4/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9201	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178819	2104	9519.12	11/1/2014		154840	Paving	BCA RELATED	MAIN	Paving	2015
9202	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	39.46	11/1/2014		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9203	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	ACC0179760	2104	30817.07	12/1/2014		154840	Paving	BCA RELATED	MAIN	Paving	2015
9204	101000 Gas Plant In Service	CAPEX	12/1/2014	63210	A&G0000001	3240	362.83	12/1/2014		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9205	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	13.76	3/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9206	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-13.76	3/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9207	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	13.75	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9208	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-27.47	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9209	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	26.24	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9210	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	54.87	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9211	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	35.85	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9212	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	12.12	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9213	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	2.91	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9214	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178819	2104	524.88	11/1/2014		154840	Paving	BCA RELATED	MAIN	Paving	2015
9215	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	2.18	11/1/2014		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9216	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	0.08	3/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9217	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	-0.08	3/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9218	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.08	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9219	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.18	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9220	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.13	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9221	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	0.42	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9222	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.23	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9223	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.05	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9224	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.03	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9225	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	ACC0178819	2104	583.2	11/1/2014		154840	Paving	BCA RELATED	MAIN	Paving	2015
9226	101000 Gas Plant In Service	CAPEX	11/1/2014	63210	A&G0000001	3240	2.42	11/1/2014		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9227	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	0.09	3/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9228	107100 Constr Work in Progress	CAPEX	3/1/2015	63210	PA00083248	1503	-0.09	3/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9229	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.09	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9230	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.2	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9231	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.15	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9232	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	0.47	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9233	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.25	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9234	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.06	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9235	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.03	4/1/2015		154840	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9236	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	ACC0177740	2105	5307.86	10/1/2014		154840	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9237	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	PA00007008	2105	-875.8	10/1/2014		154840	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9238	108111 Accum Prov for Deprec - Salv	COR	10/1/2014	63401	PA00007008	2105	875.8	10/1/2014		154840	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9239	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	DD_RPL0001	3220	1628.15	10/1/2014		154840	Allocations	SCATTERED	SERVICE	Development & Design	2015
9240	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	CS_RPL0001	3225	239.09	10/1/2014		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9241	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	A&G0000001	3240	17.2	10/1/2014		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9242	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	CSRV000001	3536	556.9	10/1/2014		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9243	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	5.61	3/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9244	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	30.9	3/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9245	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-30.9	3/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9246	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-5.61	3/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9247	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	31.27	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9248	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9249	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9250	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9251	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9252	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9253	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9254	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9255	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9256	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9257	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9258	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9259	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9260	1593217	REPL SERV FOR CREDIT PATRICK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9261	1593942	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9262	1593942	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9263	1593942	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9264	1593942	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9265	1593942	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9266	1593942	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9267	1593942	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9268	1593942	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9269	1593942	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9270	1593942	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9271	1593942	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
9272	1594047	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9273	1594047	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9274	1594047	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9275	1594047	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9276	1594047	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9277	1594047	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9278	1594047	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9279	1594047	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9280	1594047	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9281	1594047	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9282	1594047	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9283	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9284	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9285	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9286	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9287	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9288	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9289	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9290	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9291	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9292	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9293	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9294	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9295	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9296	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9297	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9298	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9299	1594066	REPLACE 1" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9300	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9301	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9302	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9303	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9304	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9305	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9306	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9307	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9308	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9309	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9310	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9311	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9312	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9313	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9314	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9315	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9316	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9248	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	5.69	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9249	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-12.75	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9250	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-70.15	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9251	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	73.33	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9252	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	13.33	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9253	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	152.08	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9254	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	27.63	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9255	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	29.65	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9256	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	163.18	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9257	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	45.81	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9258	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	8.32	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9259	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	10.02	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9260	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	1.82	4/1/2015		154840	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9261	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	ACC0179760	2104	39424.32	12/1/2014		87203	Paving	BCA RELATED	MAIN	Paving	2015
9262	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	A&G0000001	3240	464.16	12/1/2014		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9263	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	-15.66	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9264	107100 Constr Work in Progress	CAPEX	3/1/2015	63200	PA00083248	1503	15.66	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9265	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	15.63	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9266	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-30.97	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9267	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	30.44	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9268	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	60.54	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9269	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	40.63	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9270	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	14.26	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9271	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	3.13	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9272	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	ACC0178819	2104	3338.39	11/1/2014		87203	Paving	SCATTERED	SERVICE	Paving	2015
9273	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	A&G0000001	3240	13.84	11/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9274	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	0.53	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9275	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-0.53	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9276	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	0.54	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9277	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-1.14	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9278	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	0.86	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9279	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	2.65	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9280	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	1.43	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9281	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	0.34	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9282	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	0.17	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9283	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63400	ACC0178490	2104	360.72	11/1/2014		87203	Paving	SCATTERED	SERVICE	Paving	2015
9284	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63400	A&G0000001	3240	1.5	11/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9285	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	0.06	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9286	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-0.06	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9287	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	ACC0182372	2104	272.16	3/1/2015		87203	Paving	SCATTERED	SERVICE	Paving	2015
9288	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	A&G0000001	3240	1.91	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9289	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	0.68	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9290	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	ACC0183694	2104	1974.55	4/1/2015		87203	Paving	SCATTERED	SERVICE	Paving	2015
9291	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	A&G0000001	3240	14.3	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9292	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-1.13	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9293	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	0.95	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9294	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	2.64	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9295	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	0.93	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9296	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	0.61	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9297	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	0.4	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9298	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	ACC0187577	2104	210	8/1/2015		87203	Paving	SCATTERED	SERVICE	Paving	2015
9299	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	A&G0000001	3240	0.96	8/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9300	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	ACC0178490	2104	160.32	11/1/2014		87203	Paving	SCATTERED	SERVICE	Paving	2015
9301	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	A&G0000001	3240	0.68	11/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9302	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	0.03	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9303	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-0.03	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9304	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	ACC0182372	2104	583.2	3/1/2015		87203	Paving	SCATTERED	SERVICE	Paving	2015
9305	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	A&G0000001	3240	4.08	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9306	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	0.17	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9307	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-0.36	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9308	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	0.3	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9309	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	0.83	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9310	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	0.09	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9311	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	0.18	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9312	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	-0.02	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9313	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	ACC0184358	2104	1740	5/1/2015		87203	Paving	SCATTERED	SERVICE	Paving	2015
9314	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	A&G0000001	3240	9.98	5/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9315	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	1503	0.33	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9316	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3310	-0.72	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9317	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9318	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9319	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9320	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9321	1594072	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9322	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9323	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9324	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9325	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9326	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9327	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9328	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9329	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9330	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9331	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9332	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9333	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9334	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9335	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9336	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9337	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9338	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9339	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9340	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9341	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9342	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9343	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9344	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9345	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9346	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9347	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9348	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9349	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9350	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9351	1609115	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9352	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9353	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9354	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9355	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9356	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9357	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9358	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9359	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9360	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9361	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9362	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9363	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9364	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9365	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9366	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9367	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9368	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9369	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9370	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9371	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9372	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9373	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9374	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9375	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9376	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9377	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9378	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9379	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9380	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9381	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9382	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9383	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9384	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9385	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9317	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3320	0.9	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9318	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3340	1.68	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9319	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3350	1.33	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9320	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3355	0.6	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9321	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3360	0.09	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9322	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	ACC0178122	2105	4702.27	10/1/2014		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9323	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	PA00007008	2105	-775.87	10/1/2014		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9324	108000 Project Closed Removal	COR	10/1/2014	63411	PA00007008	2105	775.87	10/1/2014		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9325	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	DD_RPL0001	3220	1442.39	10/1/2014		87203	Allocations	SCATTERED	SERVICE	Development & Design	2015
9326	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	CS_RPL0001	3225	211.81	10/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9327	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	A&G0000001	3240	15.24	10/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9328	101000 Gas Plant In Service	CAPEX	10/1/2014	63410	CSRV000001	3536	493.35	10/1/2014		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9329	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	4.97	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9330	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	27.37	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9331	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-27.37	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9332	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-4.97	3/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9333	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	27.7	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9334	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	5.03	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9335	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-11.3	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9336	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-62.15	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9337	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	11.8	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9338	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	64.96	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9339	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	134.73	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9340	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	24.48	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9341	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	26.27	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9342	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	144.56	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9343	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	40.58	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9344	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	7.38	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9345	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	8.87	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9346	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	1.61	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9347	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0187008	2104	270.54	7/1/2015		87203	Paving	SCATTERED	SERVICE	Paving	2015
9348	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	ACC0187008	2104	3303.44	7/1/2015		87203	Paving	SCATTERED	SERVICE	Paving	2015
9349	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	ACC0187007	2104	748.44	7/1/2015		87203	Paving	SCATTERED	SERVICE	Paving	2015
9350	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	1.59	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9351	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	A&G0000001	3240	23.7	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9352	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	ACC0184358	2105	5967.26	5/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9353	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	PA00007008	2105	-984.6	5/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9354	108000 Project Closed Removal	COR	5/1/2015	63401	PA00007008	2105	984.6	5/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9355	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	DD_RPL0001	3220	694.96	5/1/2015		87203	Allocations	SCATTERED	SERVICE	Development & Design	2015
9356	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	CS_RPL0001	3225	388.14	5/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9357	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	A&G0000001	3240	40	5/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9358	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	CSRV000001	3536	1009.34	5/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9359	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	10.58	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9360	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	10.61	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9361	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-22.67	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9362	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-22.76	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9363	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	28.27	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9364	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	28.38	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9365	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	53.3	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9366	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	53.09	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9367	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	41.96	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9368	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	42.13	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9369	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	18.97	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9370	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	18.89	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9371	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	2.83	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9372	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	2.85	6/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9373	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	1503	5.24	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9374	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186117	2105	1078.68	7/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9375	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	PA00007008	2105	-177.98	7/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9376	108000 Project Closed Removal	COR	7/1/2015	63401	PA00007008	2105	177.98	7/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9377	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	DD_RLB0001	3219	30.71	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Development & Design	2015
9378	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	DD_RNL0001	3220	65.71	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Development & Design	2015
9379	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	CS_RPN0001	3225	2.45	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9380	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	CS_RPL0001	3226	75.74	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9381	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	7.32	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9382	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3310	-9.25	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9383	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3320	7.88	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9384	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3340	21.66	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9385	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3350	12.26	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9386	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9387	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9388	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9389	1616669	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9390	1624910	18TH	Replacement - Mains - Distribution	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
9391	1624910	18TH	Replacement - Mains - Distribution	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
9392	1624910	18TH	Replacement - Mains - Distribution	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
9393	1624910	18TH	Replacement - Mains - Distribution	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
9394	1624910	18TH	Replacement - Mains - Distribution	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
9395	1624910	18TH	Replacement - Mains - Distribution	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
9396	1624910	18TH	Replacement - Mains - Distribution	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
9397	1624910	18TH	Replacement - Mains - Distribution	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
9398	1624910	18TH	Replacement - Mains - Distribution	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
9399	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9400	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9401	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9402	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9403	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9404	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9405	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9406	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9407	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9408	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9409	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9410	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9411	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9412	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9413	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9414	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9415	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9416	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9417	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9418	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9419	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9420	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9421	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9422	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9423	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9424	1628712	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9425	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9426	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9427	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9428	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9429	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9430	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9431	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9432	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9433	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9434	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9435	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9436	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9437	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9438	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9439	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9440	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9441	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9442	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9443	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9444	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9445	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9446	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9447	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9448	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9449	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9450	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9451	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9452	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9453	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9454	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9386	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3355	5.61	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9387	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3360	1.43	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9388	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	CSRV000001	3536	173.97	7/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9389	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007066	3536	-40.59	9/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9390	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182606	2104	1069.2	3/1/2015		144700	Paving	BCA RELATED	MAIN	Paving	2015
9391	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	7.48	3/1/2015		144700	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9392	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.26	4/1/2015		144700	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9393	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.56	4/1/2015		144700	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9394	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.48	4/1/2015		144700	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9395	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	1.29	4/1/2015		144700	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9396	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.04	4/1/2015		144700	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9397	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.29	4/1/2015		144700	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9398	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	-0.05	4/1/2015		144700	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9399	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	ACC0178959	2105	4804.13	11/1/2014		144700	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9400	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	PA00007008	2105	-792.68	11/1/2014		144700	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9401	108000 Project Closed Removal	COR	11/1/2014	63411	PA00007008	2105	792.68	11/1/2014		144700	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9402	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	DD_RPL0001	3220	1176.48	11/1/2014		144700	Allocations	SCATTERED	SERVICE	Development & Design	2015
9403	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	CS_RPL0001	3225	118.28	11/1/2014		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9404	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	A&G0000001	3240	24.25	11/1/2014		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9405	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	CSRV000001	3536	1046.15	11/1/2014		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9406	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	21.77	3/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9407	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	5.07	3/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9408	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-21.77	3/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9409	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-5.07	3/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9410	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	21.83	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9411	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	5.08	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9412	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-10.84	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9413	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-46.57	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9414	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	8.13	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9415	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	34.95	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9416	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	107.81	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9417	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	25.1	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9418	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	58.36	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9419	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	13.59	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9420	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	13.84	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9421	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	3.23	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9422	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	1.57	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9423	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	6.72	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9424	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007066	3536	-32.68	9/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9425	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	PA00007008	2105	-1056.93	11/1/2014		144700	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9426	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	ACC0178819	2105	6405.66	11/1/2014		144700	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9427	108000 Project Closed Removal	COR	11/1/2014	63411	PA00007008	2105	1056.93	11/1/2014		144700	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9428	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	DD_RPL0001	3220	1568.68	11/1/2014		144700	Allocations	SCATTERED	SERVICE	Development & Design	2015
9429	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	CS_RPL0001	3225	157.71	11/1/2014		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9430	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	A&G0000001	3240	32.33	11/1/2014		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9431	101000 Gas Plant In Service	CAPEX	11/1/2014	63410	CSRV000001	3536	1394.91	11/1/2014		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9432	101000 Gas Plant In Service	CAPEX	12/1/2014	61410	ACC0179485	2105	1482.6	12/1/2014		144700	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9433	101000 Gas Plant In Service	CAPEX	12/1/2014	61410	DD_RPL0001	3220	201.12	12/1/2014		144700	Allocations	SCATTERED	SERVICE	Development & Design	2015
9434	101000 Gas Plant In Service	CAPEX	12/1/2014	61410	CS_RPL0001	3225	90.68	12/1/2014		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9435	101000 Gas Plant In Service	CAPEX	12/1/2014	61410	A&G0000001	3240	17.45	12/1/2014		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9436	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	-6.3	3/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9437	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	-3.84	3/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9438	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	6.3	3/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9439	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	3.84	3/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9440	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-29.03	3/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9441	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-6.76	3/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9442	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	6.76	3/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9443	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	29.03	3/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9444	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	1503	6.29	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9445	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	1503	3.84	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9446	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	6.78	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9447	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	29.11	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9448	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3310	-12.46	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9449	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3310	-7.6	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9450	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-62.09	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9451	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-14.46	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9452	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3320	7.47	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9453	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3320	12.24	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9454	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	10.85	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9455	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9456	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9457	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9458	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9459	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9460	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9461	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9462	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9463	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9464	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9465	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9466	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9467	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9468	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9469	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9470	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9471	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9472	1636236	EMERGENCY REPLACEMENT OF 92' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9473	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9474	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9475	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9476	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9477	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9478	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9479	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9480	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9481	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9482	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9483	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9484	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9485	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9486	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9487	1639709	W	Replacement - Mains - Distribution	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
9488	1640773	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
9489	1640773	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
9490	1640773	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
9491	1640773	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
9492	1640773	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
9493	1640773	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
9494	1640773	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
9495	1640773	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
9496	1640773	AOP 11TH ST AT K ST SE SD CONFLICT	Replacement - Mains - Distribution	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
9497	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9498	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9499	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9500	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9501	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9502	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9503	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9504	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9505	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9506	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9507	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9508	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9509	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9510	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9511	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9512	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9513	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9514	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9515	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9516	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9517	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9518	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9519	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9520	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9521	1644251	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9522	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9523	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9455	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	46.6	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9456	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3340	24.35	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9457	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3340	14.86	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9458	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	143.75	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9459	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	33.47	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9460	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3350	16.35	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9461	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3350	9.97	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9462	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	18.12	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9463	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	77.81	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9464	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3355	5.74	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9465	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3355	3.5	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9466	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	18.45	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9467	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	4.29	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9468	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3360	1.26	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9469	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3360	0.77	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9470	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	2.09	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9471	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	8.96	4/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9472	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007066	3536	-43.57	9/1/2015		144700	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9473	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	531.36	2/1/2015		144801	Paving	BCA RELATED	MAIN	Paving	2015
9474	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	4.41	2/1/2015		144801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9475	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.16	3/1/2015		144801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9476	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.16	3/1/2015		144801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9477	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182372	2104	612.36	3/1/2015		144801	Paving	BCA RELATED	MAIN	Paving	2015
9478	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	4.29	3/1/2015		144801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9479	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.31	4/1/2015		144801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9480	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.66	4/1/2015		144801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9481	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.59	4/1/2015		144801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9482	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	1.53	4/1/2015		144801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9483	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.83	4/1/2015		144801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9484	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.36	4/1/2015		144801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9485	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.02	4/1/2015		144801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9486	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191327	2104	2204	12/1/2015		144801	Paving	BCA RELATED	MAIN	Paving	2016
9487	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	10.55	12/1/2015		144801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
9488	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	0.45	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9489	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	ACC0183388	2104	1626.3	4/1/2015		127640	Paving	BCA RELATED	MAIN	Paving	2015
9490	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	A&G0000001	3240	11.78	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9491	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-0.72	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9492	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	0.61	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9493	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	1.68	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9494	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	0.64	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9495	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	0.41	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9496	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	0.32	4/1/2015		127640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9497	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	ACC0179760	2105	1831.05	12/1/2014		127640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9498	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	PA00007008	2105	-302.12	12/1/2014		127640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9499	108000 Project Closed Removal	COR	12/1/2014	63401	PA00007008	2105	302.12	12/1/2014		127640	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9500	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	DD_RPL0001	3220	248.39	12/1/2014		127640	Allocations	SCATTERED	SERVICE	Development & Design	2015
9501	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	CS_RPL0001	3225	111.99	12/1/2014		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9502	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	A&G0000001	3240	23.46	12/1/2014		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9503	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	CSRV000001	3536	160.64	12/1/2014		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9504	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	7.85	3/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9505	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	4.75	3/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9506	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-7.85	3/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9507	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-4.75	3/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9508	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	4.74	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9509	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	7.83	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9510	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-15.52	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9511	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-9.39	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9512	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	15.25	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9513	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	9.23	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9514	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	18.35	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9515	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	30.33	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9516	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	20.35	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9517	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	12.31	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9518	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	7.15	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9519	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	4.32	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9520	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	1.57	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9521	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	0.95	4/1/2015		127640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9522	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	ACC0180914	2104	531.36	1/1/2015		148620	Paving	BCA RELATED	MAIN	Paving	2015
9523	101000 Gas Plant In Service	CAPEX	1/1/2015	63210	A&G0000001	3240	3.03	1/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9524	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9525	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9526	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9527	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9528	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9529	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9530	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9531	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9532	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9533	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9534	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9535	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9536	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9537	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9538	1648869	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
9539	1653189	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
9540	1653189	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
9541	1653189	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
9542	1653189	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
9543	1653189	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
9544	1653189	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
9545	1653189	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
9546	1653189	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
9547	1653189	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
9548	1653189	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
9549	1653189	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
9550	1653189	LINING 1019' - S ST NW WILTBERGER T	Replacement - Mains - Distribution	BCA0071002		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71002	100
9551	1654851	ABAND GAS SERV AT PL === 4308 GEORG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9552	1654851	ABAND GAS SERV AT PL === 4308 GEORG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9553	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9554	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9555	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9556	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9557	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9558	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9559	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9560	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9561	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9562	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9563	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9564	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9565	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9566	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9567	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9568	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9569	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9570	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9571	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9572	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9573	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9574	1658209	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9575	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9576	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9577	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9578	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9579	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9580	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9581	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9582	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9583	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9584	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9585	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9586	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9587	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9588	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9589	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9590	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9591	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9592	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9524	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.02	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9525	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.02	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9526	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182372	2104	12505.28	3/1/2015		148620	Paving	BCA RELATED	MAIN	Paving	2015
9527	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	87.46	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9528	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	23.78	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9529	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183694	2104	74738.1	4/1/2015		148620	Paving	BCA RELATED	MAIN	Paving	2015
9530	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	541.38	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9531	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-39.54	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9532	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	33.78	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9533	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	92.4	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9534	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	29.98	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9535	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	22.44	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9536	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	14.19	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9537	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188511	2104	3787.5	9/1/2015		148620	Paving	BCA RELATED	MAIN	Paving	2015
9538	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	12.14	9/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9539	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	1.13	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9540	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183694	2104	4075.5	4/1/2015		71002	Paving	BCA RELATED	MAIN	Paving	2015
9541	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	29.52	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9542	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-1.79	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9543	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1.53	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9544	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	4.2	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9545	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	1.6	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9546	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	1.04	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9547	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.8	4/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9548	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185133	2104	7752	6/1/2015		71002	Paving	BCA RELATED	MAIN	Paving	2015
9549	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185493	2104	9397.9	6/1/2015		71002	Paving	BCA RELATED	MAIN	Paving	2015
9550	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	85.39	6/1/2015		71002	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
9551	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	61401	ACC0186117	2105	1398.9	7/1/2015		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9552	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63401	ACC0186117	2105	585	7/1/2015		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9553	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	213.25	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9554	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	181.63	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9555	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	ACC0183388	2105	71674.19	4/1/2015		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9556	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00007008	2105	-11826.24	4/1/2015		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9557	108000 Project Closed Removal	COR	4/1/2015	63411	PA00007008	2105	11826.24	4/1/2015		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9558	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	DD_RPL0001	3220	8088.57	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Development & Design	2015
9559	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	CS_RPL0001	3225	3689.53	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9560	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	A&G0000001	3240	586.6	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9561	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-287.66	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9562	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-337.73	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9563	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	288.04	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9564	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	245.34	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9565	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	673.79	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9566	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	791.08	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9567	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	300.7	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9568	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	256.12	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9569	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	195.17	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9570	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	166.23	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9571	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	128.9	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9572	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	151.33	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9573	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	CSRV000001	3536	9308.14	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9574	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007066	3536	-487.51	9/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9575	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	ACC0179878	2105	4940.44	12/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9576	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	PA00007008	2105	-815.17	12/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9577	108000 Project Closed Removal	COR	12/1/2014	63401	PA00007008	2105	815.17	12/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9578	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	DD_RPL0001	3220	670.18	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Development & Design	2015
9579	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	CS_RPL0001	3225	302.17	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9580	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	A&G0000001	3240	63.27	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9581	101000 Gas Plant In Service	CAPEX	12/1/2014	63400	CSRV000001	3536	433.43	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9582	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	21.17	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9583	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	12.81	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9584	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-12.81	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9585	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-21.17	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9586	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	12.78	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9587	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	21.13	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9588	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-41.87	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9589	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-25.33	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9590	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	41.15	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9591	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	24.89	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9592	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	49.52	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9593	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9594	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9595	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9596	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9597	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9598	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9599	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9600	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9601	1665910	REPL 2" B/S STEEL SERV CAPPED IN YA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9602	1666729	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9603	1666729	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9604	1666729	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9605	1666729	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9606	1666729	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9607	1666729	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9608	1666729	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9609	1666729	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9610	1666729	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9611	1666729	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9612	1666729	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9613	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9614	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9615	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9616	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9617	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9618	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9619	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9620	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9621	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9622	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9623	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9624	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9625	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9626	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9627	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9628	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9629	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9630	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9631	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9632	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9633	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9634	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9635	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9636	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9637	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9638	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9639	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9640	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9641	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9642	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9643	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9644	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9645	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9646	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9647	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9648	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9649	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9650	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9651	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9652	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9653	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9654	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9655	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9656	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9657	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9658	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9659	1668809	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9660	1668849	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9661	1668849	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9593	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	81.84	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9594	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	33.23	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9595	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	54.93	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9596	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	19.28	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9597	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	11.66	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9598	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	2.56	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9599	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	4.23	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9600	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0187007	2104	360.72	7/1/2015		71002	Paving	SCATTERED	SERVICE	Paving	2015
9601	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	2.11	7/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9602	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63400	ACC0181333	2104	440.88	2/1/2015		71002	Paving	SCATTERED	SERVICE	Paving	2015
9603	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63400	A&G0000001	3240	3.66	2/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9604	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	0.13	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9605	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-0.13	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9606	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	0.13	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9607	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-0.28	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9608	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	0.27	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9609	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	0.66	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9610	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	0.67	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9611	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	0.16	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9612	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	0.04	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9613	101000 Gas Plant In Service	CAPEX	12/1/2014	61410	ACC0179878	2105	120.75	12/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9614	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	ACC0179760	2105	4314.76	12/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9615	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	PA00007008	2105	-711.94	12/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9616	108000 Project Closed Removal	COR	12/1/2014	63411	PA00007008	2105	711.94	12/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9617	101000 Gas Plant In Service	CAPEX	12/1/2014	61410	DD_RPL0001	3220	16.38	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Development & Design	2015
9618	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	DD_RPL0001	3220	585.3	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Development & Design	2015
9619	101000 Gas Plant In Service	CAPEX	12/1/2014	61410	CS_RPL0001	3225	7.39	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9620	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	CS_RPL0001	3225	263.91	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9621	101000 Gas Plant In Service	CAPEX	12/1/2014	61410	A&G0000001	3240	1.41	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9622	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	A&G0000001	3240	55.25	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9623	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	CSRV000001	3536	378.54	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9624	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	0.31	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9625	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	0.52	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9626	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	-0.52	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9627	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	-0.31	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9628	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	18.49	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9629	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	11.19	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9630	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-11.19	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9631	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-18.49	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9632	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	1503	0.31	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9633	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	1503	0.51	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9634	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	11.16	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9635	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	18.45	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9636	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3310	-1.02	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9637	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3310	-0.62	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9638	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-36.57	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9639	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-22.12	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9640	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3320	0.61	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9641	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3320	0.99	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9642	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	35.93	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9643	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	21.74	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9644	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3340	1.99	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9645	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3340	1.21	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9646	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	71.49	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9647	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	43.25	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9648	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3350	1.33	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9649	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3350	0.81	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9650	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	47.97	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9651	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	29.02	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9652	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3355	0.28	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9653	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3355	0.46	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9654	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	16.84	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9655	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	10.19	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9656	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3360	0.06	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9657	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3360	0.1	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9658	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	2.23	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9659	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	3.69	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9660	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	ACC0184271	2104	2196.12	5/1/2015		71002	Paving	SCATTERED	SERVICE	Paving	2015
9661	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	A&G0000001	3240	12.6	5/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9662	1668849	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9663	1668849	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9664	1668849	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9665	1668849	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9666	1668849	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9667	1668849	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9668	1668849	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9669	1668849	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9670	1668849	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9671	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9672	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9673	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9674	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9675	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9676	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9677	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9678	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9679	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9680	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9681	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9682	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9683	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9684	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9685	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9686	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9687	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9688	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9689	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9690	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9691	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9692	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9693	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9694	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9695	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9696	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9697	1671753	REPLACE 1 1/4" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
9698	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9699	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9700	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9701	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9702	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9703	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9704	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9705	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9706	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9707	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9708	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9709	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9710	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9711	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9712	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9713	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9714	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9715	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9716	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9717	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9718	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9719	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9720	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9721	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9722	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9723	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9724	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9725	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9726	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9727	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9728	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9729	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9730	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9662	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	0.42	6/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9663	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-0.91	6/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9664	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	1.13	6/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9665	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	2.12	6/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9666	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	1.68	6/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9667	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	0.76	6/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9668	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	0.11	6/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9669	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186934	2104	1957.5	7/1/2015		71002	Paving	SCATTERED	SERVICE	Paving	2015
9670	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	11.45	7/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9671	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	ACC0179878	2105	5116.86	12/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9672	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	PA00007008	2105	-844.28	12/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9673	108000 Project Closed Removal	COR	12/1/2014	63411	PA00007008	2105	844.28	12/1/2014		71002	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
9674	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	DD_RPL0001	3220	694.11	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Development & Design	2015
9675	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	CS_RPL0001	3225	312.96	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9676	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	A&G0000001	3240	65.54	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9677	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	CSRV000001	3536	448.9	12/1/2014		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9678	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	13.27	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9679	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	21.93	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9680	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-13.27	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9681	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-21.93	3/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9682	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	13.24	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9683	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	21.88	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9684	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-43.36	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9685	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-26.24	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9686	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	42.62	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9687	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	25.78	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9688	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	51.29	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9689	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	84.77	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9690	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	34.42	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9691	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	56.89	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9692	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	12.08	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9693	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	19.97	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9694	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	4.38	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9695	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	2.65	4/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9696	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	ACC0187007	2104	1800.24	7/1/2015		71002	Paving	SCATTERED	SERVICE	Paving	2015
9697	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	A&G0000001	3240	10.55	7/1/2015		71002	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
9698	108000 Project Closed Removal	COR	11/1/2016	63211	ACC0201970	3102	2221.24	11/1/2016		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9699	108000 Project Closed Removal	COR	11/1/2016	63211	ACC0202490	3102	4849.2	11/1/2016		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9700	108000 Project Closed Removal	COR	11/1/2016	63211	ST_WG00001	3545	707.04	11/1/2016		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9701	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	BN02000001	1501	1.21	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9702	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	BN02000001	1502	0.38	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9703	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	BN01000001	1503	0.4	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9704	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	BN02000001	1504	0.22	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9705	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	ACC0203136	3102	61.11	12/1/2016		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9706	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	ACC0203551	3102	425.23	12/1/2016		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9707	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	INV0203448	3102	6.11	12/1/2016		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9708	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	DD_RLB0001	3219	14.63	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Development & Design	2017
9709	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	DD_RNL0001	3220	55.93	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Development & Design	2017
9710	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	A&G0000001	3240	2.03	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9711	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	BN01000001	3310	-2.79	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9712	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	BN01000001	3320	1.77	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9713	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	BN01000001	3340	3.83	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9714	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	BN01000001	3350	1.54	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9715	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	BN01000001	3355	0.91	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9716	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	BN01000001	3360	0.15	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9717	101000 Gas Plant In Service	CAPEX	12/1/2016	63100	ST_WG00001	3545	49.25	12/1/2016		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9718	108000 Project Closed Removal	COR	1/1/2017	63211	ACC0204483	3102	5995.93	1/1/2017		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9719	108000 Project Closed Removal	COR	1/1/2017	63211	ST_WG00001	3545	599.59	1/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9720	108000 Project Closed Removal	COR	2/1/2017	63211	ACC0205079	3102	142.25	2/1/2017		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9721	108000 Project Closed Removal	COR	2/1/2017	63211	ST_WG00001	3545	14.23	2/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9722	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	TL00205683	1116	1254.48	3/1/2017		204620	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9723	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	PAYA010602	1300	277.91	3/1/2017		204620	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9724	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	BN02000001	1501	5.95	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9725	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	BN02000001	1502	1.86	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9726	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	BN01000001	1503	50.81	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9727	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	BN02000001	1504	2.62	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9728	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	NPL_UN0001	1655	412.63	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9729	108000 Project Closed Removal	COR	3/1/2017	63211	ACC0205936	3102	3727.38	3/1/2017		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9730	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	CELL000001	3184	42.76	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9731	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9732	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9733	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9734	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9735	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9736	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9737	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9738	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9739	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9740	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9741	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9742	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9743	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9744	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9745	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9746	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9747	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9748	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9749	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9750	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9751	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9752	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9753	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9754	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9755	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9756	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9757	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9758	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9759	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9760	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9761	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9762	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9763	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9764	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9765	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9766	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9767	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9768	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9769	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9770	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9771	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9772	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9773	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9774	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9775	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9776	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9777	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9778	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9779	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9780	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9781	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9782	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9783	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9784	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9785	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9786	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9787	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9788	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9789	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9790	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9791	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9792	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9793	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9794	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9795	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9796	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9797	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9798	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9799	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9731	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	DD_RLB0001	3219	56.22	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2017
9732	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	DD_RNL0001	3220	167.5	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2017
9733	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	CS_RPN0001	3225	20.99	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9734	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	CS_RPL0001	3226	171.22	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9735	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	A&G0000001	3240	7.52	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9736	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	BN01000001	3310	-266.51	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9737	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	BN01000001	3320	173.03	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9738	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	BN01000001	3340	362.15	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9739	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	BN01000001	3350	234.06	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9740	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	BN01000001	3355	116.3	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9741	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	BN01000001	3360	20.72	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9742	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	TP_GT00001	3515	275.52	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9743	108000 Project Closed Removal	COR	3/1/2017	63211	ST_WG00001	3545	372.74	3/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9744	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	PAYA010602	1300	-277.91	4/1/2017		204620	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9745	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	BN02000001	1501	4.68	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9746	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN02000001	1501	-0.32	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9747	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	BN02000001	1501	5.26	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9748	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	BN02000001	1502	2.85	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9749	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN02000001	1502	-0.2	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9750	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	BN02000001	1502	3.21	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9751	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	BN01000001	1503	8.98	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9752	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	1503	-0.62	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9753	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	BN01000001	1503	10.11	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9754	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	BN02000001	1504	2.76	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9755	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN02000001	1504	-0.19	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9756	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	BN02000001	1504	3.11	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9757	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	ACC0207047	2101	2401.36	4/1/2017		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
9758	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	PA00007008	2101	-396.22	4/1/2017		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
9759	108000 Project Closed Removal	COR	4/1/2017	63101	PA00007008	2101	396.22	4/1/2017		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
9760	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	ACC0207047	2101	2701.53	4/1/2017		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
9761	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	PA00007008	2101	-445.75	4/1/2017		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
9762	108000 Project Closed Removal	COR	4/1/2017	63301	PA00007008	2101	445.75	4/1/2017		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
9763	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	DD_RLB0001	3219	69.72	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2017
9764	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	DD_RLB0001	3219	78.44	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2017
9765	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	DD_RNL0001	3220	109.49	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2017
9766	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	DD_RNL0001	3220	123.17	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2017
9767	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	INSRPN0001	3221	0.11	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9768	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	INSRPN0001	3221	0.13	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9769	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	INSRPL0001	3222	4.27	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9770	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	INSRPL0001	3222	4.8	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9771	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	CS_RPN0001	3225	27.21	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9772	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	CS_RPN0001	3225	-3.15	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9773	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	CS_RPN0001	3225	30.61	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9774	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	CS_RPL0001	3226	106.96	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9775	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	CS_RPL0001	3226	-12.38	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9776	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	CS_RPL0001	3226	120.33	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9777	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	A&G0000001	3240	11.1	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9778	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	A&G0000001	3240	14.06	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9779	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	BN01000001	3310	-35.06	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9780	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3310	2.4	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9781	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	BN01000001	3310	-39.46	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9782	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	BN01000001	3320	15.27	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9783	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3320	-1.05	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9784	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	BN01000001	3320	17.18	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9785	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	BN01000001	3340	48.1	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9786	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3340	-3.29	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9787	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	BN01000001	3340	54.12	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9788	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	BN01000001	3350	34.32	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9789	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3350	-2.35	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9790	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	BN01000001	3350	38.61	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9791	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	BN01000001	3355	9.48	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9792	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3355	-0.65	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9793	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	BN01000001	3355	10.66	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9794	101000 Gas Plant In Service	CAPEX	4/1/2017	63100	BN01000001	3360	3.73	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9795	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3360	-0.26	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9796	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	BN01000001	3360	4.2	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9797	101000 Gas Plant In Service	CAPEX	4/1/2017	63300	CSRV000001	3536	340.97	4/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9798	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1501	452.38	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9799	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1502	991.6	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9800	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9801	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9802	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9803	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9804	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9805	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9806	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9807	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9808	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9809	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9810	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9811	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9812	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9813	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9814	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9815	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9816	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9817	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9818	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9819	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9820	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9821	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9822	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9823	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9824	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9825	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9826	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9827	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9828	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9829	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9830	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9831	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9832	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9833	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9834	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9835	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9836	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9837	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9838	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9839	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9840	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9841	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9842	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9843	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9844	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9845	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9846	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9847	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9848	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9849	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9850	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9851	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9852	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9853	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9854	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9855	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9856	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9857	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9858	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9859	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9860	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9861	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9862	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9863	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9864	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9865	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9866	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9867	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9868	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9800	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	1503	2997.23	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9801	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1504	264.25	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9802	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211004	2105	210855.23	8/1/2017		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
9803	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211004	2105	3208.15	8/1/2017		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
9804	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007008	2105	-35320.46	8/1/2017		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
9805	108000 Project Closed Removal	COR	8/1/2017	63211	PA00007008	2105	35320.46	8/1/2017		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
9806	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	DD_RLB0001	3219	7876.59	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2017
9807	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	DD_RNL0001	3220	18841.46	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2017
9808	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPN0001	3221	12.69	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9809	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPL0001	3222	458.69	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9810	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPN0001	3225	2046.01	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9811	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPL0001	3226	11660.23	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9812	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	A&G0000001	3240	854.12	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9813	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3310	-3215.48	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9814	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3320	1373.59	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9815	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3340	4411.13	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9816	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3350	1974.46	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9817	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3355	1125.3	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9818	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3360	102.58	8/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9819	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1501	18.49	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9820	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1502	5.81	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9821	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	1503	21.55	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9822	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1504	12.68	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9823	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212035	2105	8155.4	9/1/2017		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
9824	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007008	2105	-1345.64	9/1/2017		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
9825	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007008	2105	1345.64	9/1/2017		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
9826	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	DD_RLB0001	3219	303.79	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2017
9827	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	DD_RNL0001	3220	430.49	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2017
9828	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPN0001	3221	0.22	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9829	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPL0001	3222	12.42	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9830	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPN0001	3225	40.24	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9831	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPL0001	3226	336.47	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9832	101000 Gas Plant In Service	CAPEX	9/1/2017	63100	A&G0000001	3240	-0.02	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9833	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	18.91	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9834	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3310	-80.34	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9835	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3320	52.4	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9836	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3340	110.21	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9837	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3350	59.64	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9838	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3355	26.71	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9839	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3360	9.1	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9840	101000 Gas Plant In Service	CAPEX	9/1/2017	63100	PA00007066	3545	-10.65	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9841	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007066	3545	-366.37	9/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
9842	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1501	7.69	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9843	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1502	9.89	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9844	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	1503	27.2	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9845	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1504	8.32	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9846	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213432	3102	1469.38	10/1/2017		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9847	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INV0213243	3102	3426.4	10/1/2017		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9848	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	DD_RLB0001	3219	656.35	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9849	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	DD_RNL0001	3220	1068.56	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9850	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	A&G0000001	3240	52.5	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9851	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3310	-94.21	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9852	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3320	44.06	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9853	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3340	101.55	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9854	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3350	72.92	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9855	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3355	30.28	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9856	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3360	9.89	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9857	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3370	10.31	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9858	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3380	3.55	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9859	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ST_WG00001	3545	391.66	10/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9860	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1501	-0.51	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9861	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1502	0.65	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9862	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	1503	1.79	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9863	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1504	-0.55	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9864	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214919	3102	582.17	11/1/2017		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9865	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	DD_RLB0001	3219	43.71	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9866	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	DD_RNL0001	3220	93.52	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9867	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	4.22	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9868	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3310	-6.19	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9869	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9870	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9871	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9872	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9873	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9874	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9875	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9876	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9877	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9878	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9879	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9880	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9881	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9882	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9883	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9884	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9885	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9886	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9887	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9888	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9889	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9890	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9891	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9892	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9893	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9894	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9895	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9896	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9897	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9898	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9899	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9900	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9901	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9902	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9903	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9904	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9905	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9906	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9907	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9908	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9909	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9910	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9911	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9912	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9913	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9914	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9915	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9916	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9917	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9918	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9919	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9920	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9921	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9922	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9923	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9924	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9925	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9926	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9927	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9928	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9929	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9930	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9931	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9932	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9933	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9934	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9935	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9936	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9937	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9869	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3320	2.9	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9870	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3340	6.68	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9871	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3350	4.79	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9872	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3355	1.99	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9873	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3360	0.65	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9874	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3370	0.68	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9875	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3380	0.23	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9876	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ST_WG00001	3545	46.57	11/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9877	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	ACC0215308	3102	7543.56	12/1/2017		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9878	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	ACC0215674	3102	436.76	12/1/2017		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9879	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	DD_RLB0001	3219	194.46	12/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9880	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	DD_RNL0001	3220	523.38	12/1/2017		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9881	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	A&G0000001	3240	45.92	12/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9882	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	ST_WG00001	3545	638.43	12/1/2017		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9883	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN02000001	1502	0.01	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9884	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	1503	0.54	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9885	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0218150	3102	404.81	2/1/2018		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9886	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0218449	3102	172	2/1/2018		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9887	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	DD_RLB0001	3219	15	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9888	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	DD_RNL0001	3220	36.47	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9889	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	A&G0000001	3240	4.5	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9890	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3310	-2.2	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9891	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3320	0.99	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9892	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3340	2.58	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9893	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3350	1.6	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9894	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3355	0.68	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9895	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3360	0.14	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9896	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3370	0.23	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9897	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3380	0.08	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9898	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ST_WG00001	3545	46.15	2/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9899	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN02000001	1502	0.04	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9900	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	1503	-0.1	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9901	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	INV0220733	3102	191.8	4/1/2018		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9902	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RLB0001	3219	5.68	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9903	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RNL0001	3220	2.43	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9904	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	A&G0000001	3240	0.99	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9905	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3310	-1.01	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9906	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3320	0.37	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9907	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3340	1.19	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9908	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3350	0.82	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9909	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3355	0.31	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9910	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3360	0.12	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9911	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3370	0.09	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9912	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3380	0.03	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9913	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ST_WG00001	3545	15.34	4/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9914	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN02000001	1502	0.37	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9915	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	1503	0.7	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9916	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0222036	3102	782.28	5/1/2018		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9917	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	DD_RLB0001	3219	28.47	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9918	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	DD_RNL0001	3220	64.56	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9919	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	A&G0000001	3240	4.87	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9920	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3310	-4.37	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9921	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3320	1.88	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9922	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3340	5.12	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9923	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3350	3.26	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9924	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3355	1.35	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9925	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3360	0.32	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9926	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3370	0.44	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9927	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3380	0.15	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9928	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ST_WG00001	3545	62.58	5/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9929	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0224343	3102	174.86	7/1/2018		204620	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9930	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	0.06	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9931	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000002	1502	0.01	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9932	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	-0.06	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9933	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	0.28	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9934	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	-0.28	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9935	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	1503	0.03	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9936	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	78.12	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9937	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0002	3219	8.54	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
9938	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9939	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9940	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9941	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9942	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9943	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9944	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9945	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9946	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9947	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9948	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9949	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9950	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9951	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9952	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9953	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9954	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9955	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9956	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9957	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9958	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9959	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9960	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9961	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9962	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9963	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9964	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9965	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9966	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9967	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9968	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9969	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9970	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9971	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9972	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9973	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9974	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9975	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9976	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9977	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9978	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9979	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9980	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9981	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9982	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9983	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9984	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9985	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9986	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9987	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9988	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9989	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9990	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9991	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9992	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9993	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9994	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9995	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9996	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9997	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9998	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
9999	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10000	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10001	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10002	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10003	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10004	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10005	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10006	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
9938	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	-78.12	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9939	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	105.26	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9940	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	-105.26	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9941	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0002	3220	11.51	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9942	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	1.17	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9943	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000002	3240	0.82	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9944	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	-1.17	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9945	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	-7.87	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9946	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3310	-0.86	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9947	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	7.87	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9948	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	5.12	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9949	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	-5.12	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9950	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3320	0.56	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9951	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	9.31	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9952	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3340	1.02	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9953	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	-9.31	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9954	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	6.07	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9955	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3350	0.66	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9956	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	-6.07	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9957	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	3.22	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9958	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3355	0.35	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9959	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	-3.22	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9960	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	0.62	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9961	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3360	0.07	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9962	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	-0.62	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9963	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	1.19	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9964	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	-1.19	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9965	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3370	0.13	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9966	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	0.41	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9967	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	-0.41	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9968	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3380	0.05	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9969	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ST_WG00001	3545	13.99	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9970	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN02000001	1502	14.55	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9971	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	1503	141.43	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9972	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226573	2105	197641.56	9/1/2018		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
9973	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007008	2105	-32610.86	9/1/2018		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
9974	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RLB0001	3219	2676.67	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9975	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RNL0001	3220	18191.7	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2018
9976	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPN0001	3221	6.1	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9977	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPL0001	3222	171.74	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9978	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPN0001	3225	17018.58	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9979	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPL0001	3226	4191.95	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9980	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	291.66	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9981	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3310	-979.94	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9982	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3320	455.68	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9983	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3340	1151.47	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9984	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3350	734.97	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9985	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3355	318.46	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9986	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3360	73.5	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9987	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3370	106.57	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9988	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3380	36.75	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9989	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007066	3545	-349.84	9/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
9990	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63211	PA00007008	2105	32610.86	9/1/2018		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
9991	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0003	3220	4030.47	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2019
9992	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3350	7628.32	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
9993	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	PA00007008	2105	-104795.96	10/1/2018		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
9994	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0003	3221	26.55	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
9995	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226971	2105	627375.75	10/1/2018		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
9996	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226971	2105	7751.25	10/1/2018		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
9997	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3370	1200.85	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
9998	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0003	3226	47583.66	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
9999	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000003	3240	5045.53	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10000	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	1503	2476	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10001	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	ACC0238496	2105	65036.07	7/1/2019		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10002	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	INSRPL0001	3222	281.61	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10003	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3370	154.66	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10004	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	CS_RPL0001	3226	7379.72	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10005	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	1503	99.27	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10006	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3360	-10.08	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
10007	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10008	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10009	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10010	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10011	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10012	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10013	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10014	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10015	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10016	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10017	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10018	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10019	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10020	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10021	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10022	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10023	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10024	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10025	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10026	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10027	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10028	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10029	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10030	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10031	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10032	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10033	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10034	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10035	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10036	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10037	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10038	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10039	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10040	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10041	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10042	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10043	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10044	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10045	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10046	1674609	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
10047	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10048	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10049	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10050	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10051	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10052	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10053	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10054	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10055	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10056	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10057	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10058	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10059	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10060	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10061	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10062	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10063	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10064	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10065	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10066	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10067	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10068	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10069	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10070	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10071	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10072	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10073	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10074	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10075	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
10007	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	47438.63	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10008	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3310	-10433.35	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10009	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	-26.55	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10010	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	-27877.94	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2019
10011	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0003	3225	4726.82	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10012	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	-2156.47	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10013	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3320	5134.69	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10014	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3310	-305.92	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10015	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3340	-665.82	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10016	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	4030.47	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2019
10017	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	4710.64	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10018	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	2156.47	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10019	108000 Project Closed Removal	COR	10/1/2018	63211	PA00007008	2105	104795.96	10/1/2018		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10020	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	DD_RNL0001	3220	6313.04	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Development & Design	2019
10021	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3355	-496.88	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10022	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	27877.94	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2019
10023	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	4712.41	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10024	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	-4030.47	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2019
10025	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3360	751.16	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10026	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	A&G0000001	3240	667.52	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10027	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	DD_RLB0001	3219	2453.58	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Development & Design	2019
10028	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN02000001	1502	-27.3	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10029	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3340	4769.46	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10030	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	-4710.64	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10031	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN02000003	1502	148.62	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10032	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0003	3222	2156.47	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10033	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	ACC0239308	2105	116392.41	7/1/2019		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10034	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3350	-1097.55	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10035	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	INSRPN0001	3221	7.93	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10036	108000 Project Closed Removal	COR	7/1/2019	63211	PA00007008	2105	29935.7	7/1/2019		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10037	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	26.55	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10038	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	-47438.63	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10039	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3380	414.09	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10040	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	-4712.41	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10041	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3380	53.33	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10042	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00007008	2105	-29935.7	7/1/2019		204620	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10043	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3355	3547.08	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10044	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0003	3219	27877.94	10/1/2018		204620	Allocations	BCA RELATED	MAIN	Development & Design	2019
10045	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	CS_RPN0001	3225	1240.11	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10046	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3320	661.31	7/1/2019		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10047	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	1503	0.5	3/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10048	101000 Gas Plant In Service	CAPEX	3/1/2016	62310	ACC0194107	3102	38654.36	3/1/2016		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10049	101000 Gas Plant In Service	CAPEX	3/1/2016	62310	INV0193833	3102	1378.71	3/1/2016		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10050	101000 Gas Plant In Service	CAPEX	3/1/2016	62310	ACC0194586	3102	8568.57	3/1/2016		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10051	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194107	3102	510.17	3/1/2016		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10052	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RLB0001	3219	15.83	3/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2016
10053	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RNL0001	3220	47.77	3/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2016
10054	101000 Gas Plant In Service	CAPEX	3/1/2016	62310	A&G0000001	3240	246	3/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10055	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	2.59	3/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10056	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3310	-2.5	3/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10057	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3320	1.17	3/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10058	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3340	3.44	3/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10059	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3350	2.48	3/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10060	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3355	0.79	3/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10061	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3360	0.45	3/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10062	101000 Gas Plant In Service	CAPEX	3/1/2016	62310	ST_WG00001	3545	4860.16	3/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10063	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ST_WG00001	3545	51.02	3/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10064	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	1503	187.74	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10065	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195062	2105	32113.5	4/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10066	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195188	2105	34477.36	4/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10067	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	PA00007008	2105	-10987.49	4/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10068	108000 Project Closed Removal	COR	4/1/2016	63211	PA00007008	2105	10987.49	4/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10069	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RLB0001	3219	2016.96	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2016
10070	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RNL0001	3220	2262.3	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2016
10071	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPN0001	3221	2.06	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10072	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPL0001	3222	149.53	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10073	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPN0001	3225	576.66	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10074	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPL0001	3226	3916.62	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10075	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	210.36	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
10076	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10077	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10078	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10079	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10080	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10081	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10082	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10083	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10084	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10085	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10086	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10087	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10088	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10089	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10090	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10091	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10092	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10093	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10094	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10095	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10096	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10097	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10098	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10099	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10100	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10101	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10102	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10103	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10104	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10105	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10106	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10107	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10108	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10109	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10110	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10111	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10112	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10113	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10114	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10115	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10116	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10117	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10118	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10119	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10120	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10121	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10122	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10123	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10124	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10125	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10126	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10127	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10128	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10129	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10130	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10131	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10132	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10133	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10134	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10135	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10136	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10137	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10138	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10139	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10140	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10141	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10142	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10143	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10144	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
10076	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3310	-741.89	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10077	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3320	511.88	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10078	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3340	1018.4	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10079	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3350	766.22	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10080	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3355	374.36	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10081	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3360	130.3	4/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10082	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	543.38	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10083	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195726	2105	63723.66	5/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10084	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195726	2105	16777.67	5/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10085	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196024	2105	135352.61	5/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10086	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196146	2105	33988.19	5/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10087	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2105	25450.44	5/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10088	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2105	48071.5	5/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10089	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2105	8122.5	5/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10090	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	PA00007008	2105	-54695.28	5/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10091	108000 Project Closed Removal	COR	5/1/2016	63211	PA00007008	2105	54695.28	5/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10092	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RLB0001	3219	4211.72	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2016
10093	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RNL0001	3220	6070.56	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2016
10094	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPN0001	3221	24.08	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10095	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPL0001	3222	540.77	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10096	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPN0001	3225	2919.27	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10097	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPL0001	3226	7471.91	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10098	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	965.78	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10099	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-1989.09	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10100	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	923.27	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10101	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	2730.45	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10102	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	2479.24	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10103	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	347.21	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10104	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-1585.11	5/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10105	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	1503	57.68	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10106	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0196691	2105	16145.83	6/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10107	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	PA00007008	2105	-2664.06	6/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10108	108000 Project Closed Removal	COR	6/1/2016	63211	PA00007008	2105	2664.06	6/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10109	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RLB0001	3219	507.22	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2016
10110	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RNL0001	3220	1025.84	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2016
10111	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPN0001	3221	2.54	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10112	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPL0001	3222	52.41	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10113	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPN0001	3225	210.63	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10114	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPL0001	3226	697.67	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10115	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	49.5	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10116	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3310	-184.26	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10117	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3320	87.43	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10118	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3340	252.94	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10119	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3350	137.46	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10120	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3355	63.66	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10121	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3360	23.57	6/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10122	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	1503	547.85	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10123	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ACC0197716	2105	112194.6	7/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10124	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ACC0197961	2105	10358.5	7/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10125	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ACC0197716	2105	12525.89	7/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10126	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ACC0198092	2105	6620.48	7/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10127	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	PA00007008	2105	-23380.41	7/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10128	108000 Project Closed Removal	COR	7/1/2016	63211	PA00007008	2105	23380.41	7/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10129	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RLB0001	3219	4085.8	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2016
10130	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RNL0001	3220	6461.49	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2016
10131	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	INSRPN0001	3221	10.53	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10132	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	INSRPL0001	3222	440.92	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10133	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	CS_RPN0001	3225	1776.58	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10134	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	CS_RPL0001	3226	7887.49	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10135	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	A&G0000001	3240	506.26	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10136	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3310	-2306.35	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10137	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3320	1109.21	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10138	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3340	3165.97	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10139	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3350	2228.54	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10140	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3355	801.37	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10141	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3360	217.14	7/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10142	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	1503	56.8	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10143	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198587	2105	16522.14	8/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10144	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198964	2105	14401.04	8/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
10145	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10146	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10147	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10148	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10149	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10150	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10151	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10152	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10153	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10154	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10155	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10156	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10157	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10158	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10159	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10160	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10161	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10162	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10163	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10164	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10165	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10166	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10167	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10168	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10169	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10170	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10171	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10172	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10173	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10174	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10175	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10176	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10177	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10178	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10179	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10180	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10181	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10182	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10183	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10184	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10185	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10186	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10187	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10188	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10189	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10190	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10191	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10192	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10193	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10194	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10195	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10196	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10197	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10198	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10199	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10200	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10201	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10202	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10203	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10204	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10205	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10206	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10207	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10208	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10209	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10210	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10211	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10212	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10213	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
10145	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	PA00007008	2105	-5102.32	8/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10146	108000 Project Closed Removal	COR	8/1/2016	63211	PA00007008	2105	5102.32	8/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
10147	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RLB0001	3219	482.26	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2016
10148	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RNL0001	3220	707.15	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2016
10149	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPN0001	3221	0.7	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10150	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPL0001	3222	27.63	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10151	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPN0001	3225	226.45	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10152	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPL0001	3226	813.78	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10153	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	92.83	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10154	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3310	-212.41	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10155	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3320	99.02	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10156	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3340	291.59	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10157	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3350	141.63	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10158	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3355	69.94	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10159	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3360	24.56	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10160	101000 Gas Plant In Service	CAPEX	9/1/2016	62310	A&G0000001	3240	-3.83	9/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10161	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	-0.04	9/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10162	101000 Gas Plant In Service	CAPEX	9/1/2016	62310	PA00007066	3545	-1002.55	9/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10163	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-10.52	9/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
10164	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1501	0.49	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10165	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1502	0.44	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10166	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	1503	1.17	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10167	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1504	0.35	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10168	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2105	275	11/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10169	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	PA00007008	2105	-45.38	11/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10170	108000 Project Closed Removal	COR	11/1/2016	63211	PA00007008	2105	45.38	11/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10171	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RLB0001	3219	10.28	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2017
10172	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RNL0001	3220	27.87	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2017
10173	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPN0001	3221	0.02	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10174	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPL0001	3222	0.43	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10175	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPN0001	3225	2.67	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10176	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPL0001	3226	13.16	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10177	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	1.27	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10178	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3310	-4.5	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10179	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3320	1.74	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10180	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3340	6.19	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10181	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3350	3.55	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10182	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3355	1.28	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10183	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3360	0.42	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10184	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1501	468.93	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10185	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1502	146.05	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10186	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	1503	156.32	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10187	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1504	84.49	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10188	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0203137	2105	35326.52	12/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10189	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202812	2105	32420.54	12/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10190	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202817	2105	7480.94	12/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10191	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	PA00007008	2105	-12412.62	12/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10192	108000 Project Closed Removal	COR	12/1/2016	63211	PA00007008	2105	12412.62	12/1/2016		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10193	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	DD_RLB0001	3219	2235.51	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2017
10194	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	DD_RNL0001	3220	8543.75	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Development & Design	2017
10195	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	INSRPN0001	3221	2.38	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10196	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	INSRPL0001	3222	108.63	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10197	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	CS_RPN0001	3225	771.67	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10198	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	CS_RPL0001	3226	3319.02	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10199	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	280.75	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10200	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3310	-1079.22	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10201	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3320	685.36	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10202	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3340	1483.33	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10203	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3350	594.98	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10204	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3355	352.34	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10205	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3360	56.13	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10206	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1501	14.75	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10207	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1502	4.72	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10208	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	1503	12.66	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10209	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1504	3.58	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10210	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0203739	2105	356.84	1/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10211	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0204376	2105	3635.52	1/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10212	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	PA00007008	2105	-658.74	1/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10213	108000 Project Closed Removal	COR	1/1/2017	63211	PA00007008	2105	658.74	1/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
10214	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10215	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10216	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10217	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10218	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10219	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10220	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10221	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10222	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10223	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10224	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10225	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10226	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10227	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10228	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10229	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10230	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10231	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10232	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10233	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10234	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10235	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10236	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10237	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10238	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10239	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10240	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10241	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10242	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10243	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10244	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10245	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10246	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10247	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10248	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10249	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10250	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10251	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10252	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10253	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10254	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10255	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10256	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10257	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10258	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10259	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10260	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10261	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10262	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10263	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10264	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10265	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10266	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10267	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10268	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10269	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10270	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10271	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10272	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10273	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10274	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10275	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10276	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10277	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10278	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10279	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10280	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10281	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10282	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
10214	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RLB0001	3219	106.49	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Development & Design	2017
10215	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RNL0001	3220	85.1	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Development & Design	2017
10216	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPN0001	3221	0.07	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10217	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPL0001	3222	4.36	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10218	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPN0001	3225	40.87	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10219	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPL0001	3226	172.59	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10220	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	A&G0000001	3240	17.06	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10221	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3310	-48.38	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10222	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3320	27.32	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10223	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3340	66.52	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10224	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3350	108.05	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10225	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3355	15.77	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10226	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3360	4.61	1/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10227	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1501	136.14	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10228	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1502	105.56	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10229	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	1503	298.86	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10230	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1504	82.19	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10231	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0204776	2105	17146.6	2/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10232	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0204860	2105	9127.42	2/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10233	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0205083	2105	11648.73	2/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10234	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0205083	2105	27667.92	2/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10235	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0205294	2105	13839.45	2/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10236	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	PA00007008	2105	-13105.97	2/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10237	108000 Project Closed Removal	COR	2/1/2017	63211	PA00007008	2105	13105.97	2/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10238	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	DD_RLB0001	3219	2350.83	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Development & Design	2017
10239	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	DD_RNL0001	3220	7108.53	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Development & Design	2017
10240	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	INSRPN0001	3221	1.98	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10241	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	INSRPL0001	3222	101.73	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10242	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	CS_RPN0001	3225	945.86	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10243	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	CS_RPL0001	3226	3459.8	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10244	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	A&G0000001	3240	397.39	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10245	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3310	-1130.25	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10246	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3320	503.95	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10247	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3340	1553.23	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10248	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3350	802.24	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10249	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3355	374.86	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10250	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3360	74.71	2/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10251	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1501	15.02	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10252	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1502	4.71	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10253	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	1503	18.36	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10254	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1504	6.62	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10255	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205642	2105	1886.4	3/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10256	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205760	2105	674.96	3/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10257	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0206060	2105	1835.28	3/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10258	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205938	2105	628.8	3/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10259	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	PA00007008	2105	-829.2	3/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10260	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63211	PA00007008	2105	829.2	3/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10261	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	DD_RLB0001	3219	225.23	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Development & Design	2017
10262	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	DD_RNL0001	3220	671.02	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Development & Design	2017
10263	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPN0001	3221	0.47	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10264	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPL0001	3222	16.79	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10265	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPN0001	3225	54.24	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10266	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPL0001	3226	442.4	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10267	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	A&G0000001	3240	19.04	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10268	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3310	-96.29	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10269	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3320	62.5	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10270	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3340	130.83	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10271	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3350	84.56	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10272	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3355	42.01	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10273	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3360	7.49	3/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10274	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN02000001	1501	1.49	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10275	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN02000001	1502	1.03	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10276	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	1503	3.22	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10277	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN02000001	1504	0.87	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10278	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	ACC0207880	2105	693	5/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10279	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	PA00007008	2105	-114.35	5/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10280	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63211	PA00007008	2105	114.35	5/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
10281	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	DD_RLB0001	3219	29.58	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Development & Design	2017
10282	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	DD_RNL0001	3220	47.16	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Development & Design	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
10283	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10284	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10285	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10286	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10287	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10288	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10289	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10290	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10291	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10292	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10293	1674629	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
10294	1675991	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
10295	1675991	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
10296	1675991	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
10297	1675991	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
10298	1675991	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
10299	1675991	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
10300	1675991	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
10301	1675991	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
10302	1675991	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
10303	1675991	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
10304	1675991	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
10305	1675991	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
10306	1675991	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
10307	1676389	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
10308	1676389	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
10309	1676389	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
10310	1676389	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
10311	1676389	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
10312	1676389	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
10313	1676389	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
10314	1676389	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
10315	1676389	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
10316	1676389	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
10317	1676389	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
10318	1676389	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
10319	1676389	DC ARP 4 MONTANA AVE NE 18TH LEAKIN	Replacement - Mains - Distribution	BCA0177640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	177640	100
10320	1677769	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10321	1677769	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10322	1677769	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10323	1677769	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10324	1677769	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10325	1677769	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10326	1677769	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10327	1677769	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10328	1677769	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10329	1677769	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10330	1677769	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10331	1677769	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10332	1677769	REPLACE 1 1/4" BARE STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10333	1678031	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10334	1678031	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10335	1678031	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10336	1678031	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10337	1678031	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10338	1678031	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10339	1678031	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10340	1678031	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10341	1678031	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10342	1678031	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10343	1678031	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10344	1678090	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10345	1678090	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10346	1678090	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10347	1678090	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10348	1678090	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10349	1678090	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10350	1678090	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10351	1678090	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
10283	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	INSRPN0001	3221	0.04	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10284	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	INSRPL0001	3222	1.37	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10285	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	CS_RPN0001	3225	5.98	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10286	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	CS_RPL0001	3226	33.67	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10287	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	A&G0000001	3240	3.7	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10288	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3310	-12.66	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10289	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3320	5.47	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10290	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3340	17.36	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10291	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3350	9.47	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10292	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3355	3.45	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10293	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3360	1.21	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
10294	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	ACC0181333	2104	6633.04	2/1/2015		71287	Paving	BCA RELATED	MAIN	Paving	2015
10295	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	ACC0181726	2104	31713.8	2/1/2015		71287	Paving	BCA RELATED	MAIN	Paving	2015
10296	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	ACC0182236	2104	33208.04	2/1/2015		71287	Paving	BCA RELATED	MAIN	Paving	2015
10297	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	A&G0000001	3240	594.55	2/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10298	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	21.51	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10299	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	-21.51	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10300	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	21.73	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10301	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-45.74	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10302	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	43.76	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10303	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	107.15	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10304	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	109.08	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10305	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	26.39	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10306	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	6.37	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10307	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0182236	2104	16259.92	2/1/2015		177640	Paving	BCA RELATED	MAIN	Paving	2015
10308	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	135.11	2/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10309	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	4.89	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10310	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-4.89	3/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10311	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	6.8	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10312	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183694	2104	6676.1	4/1/2015		177640	Paving	BCA RELATED	MAIN	Paving	2015
10313	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	48.36	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10314	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-13.34	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10315	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	12.46	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10316	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	31.23	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10317	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	27.41	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10318	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	7.7	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10319	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	2.77	4/1/2015		177640	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10320	101000 Gas Plant In Service	CAPEX	2/1/2015	63410	ACC0182236	2104	534.6	2/1/2015		177640	Paving	SCATTERED	SERVICE	Paving	2015
10321	101000 Gas Plant In Service	CAPEX	2/1/2015	63410	A&G0000001	3240	4.44	2/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10322	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	0.16	3/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10323	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-0.16	3/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10324	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	0.55	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10325	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	ACC0183388	2104	1392	4/1/2015		177640	Paving	SCATTERED	SERVICE	Paving	2015
10326	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	A&G0000001	3240	10.09	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10327	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-0.95	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10328	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	0.85	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10329	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	2.24	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10330	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	1.37	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10331	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	0.55	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10332	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	0.32	4/1/2015		177640	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10333	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0182236	2104	10042.5	2/1/2015		148620	Paving	BCA RELATED	MAIN	Paving	2015
10334	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	83.44	2/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10335	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	3.02	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10336	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-3.02	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10337	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	3.05	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10338	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-6.42	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10339	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	6.14	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10340	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	15.04	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10341	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	15.31	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10342	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	3.7	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10343	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.89	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10344	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	480.96	2/1/2015		148620	Paving	BCA RELATED	MAIN	Paving	2015
10345	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	4	2/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10346	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.14	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10347	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.14	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10348	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.15	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10349	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.31	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10350	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.29	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10351	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	0.72	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
10352	1678090	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10353	1678090	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10354	1678090	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10355	1678112	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10356	1678112	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10357	1678112	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10358	1678112	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10359	1678112	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10360	1678112	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10361	1678112	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10362	1678112	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10363	1678112	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10364	1678112	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10365	1678112	DC ARP 4 - SHEPHERD ST NE (with BCA	Replacement - Mains - Distribution	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
10366	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10367	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10368	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10369	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10370	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10371	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10372	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10373	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10374	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10375	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10376	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10377	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10378	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10379	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10380	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10381	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10382	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10383	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10384	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10385	1678149	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10386	1678192	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10387	1678192	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10388	1678192	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10389	1678192	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10390	1678192	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10391	1678192	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10392	1678192	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10393	1678192	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10394	1678192	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10395	1678192	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10396	1678192	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10397	1678230	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10398	1678230	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10399	1678230	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10400	1678230	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10401	1678230	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10402	1678230	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10403	1678230	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10404	1678230	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10405	1678230	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10406	1678230	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10407	1678230	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10408	1678249	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10409	1678249	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10410	1678249	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10411	1678249	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10412	1678249	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10413	1678249	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10414	1678249	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10415	1678249	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10416	1678249	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10417	1678249	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10418	1678249	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10419	1678251	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10420	1678251	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
10352	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.73	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10353	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.18	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10354	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.04	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10355	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	6872.4	2/1/2015		148620	Paving	BCA RELATED	MAIN	Paving	2015
10356	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	57.1	2/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10357	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	2.07	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10358	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-2.07	3/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10359	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	2.09	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10360	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-4.39	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10361	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	4.2	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10362	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	10.29	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10363	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	10.48	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10364	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	2.53	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10365	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.61	4/1/2015		148620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10366	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	37006.35	2/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10367	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	307.49	2/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10368	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	11.12	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10369	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-11.12	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10370	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	11.24	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10371	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-23.66	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10372	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	22.63	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10373	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	55.41	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10374	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	56.41	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10375	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	13.65	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10376	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	3.29	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10377	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184588	2104	1394.4	5/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10378	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	7.99	5/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10379	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	0.27	6/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10380	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-0.57	6/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10381	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	0.72	6/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10382	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	1.35	6/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10383	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	1.06	6/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10384	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	0.48	6/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10385	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	0.07	6/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10386	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	855.36	2/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10387	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	7.11	2/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10388	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.26	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10389	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.26	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10390	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.26	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10391	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.55	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10392	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.52	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10393	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	1.28	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10394	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	1.3	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10395	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.32	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10396	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.08	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10397	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	466.56	2/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10398	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	3.88	2/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10399	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.14	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10400	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.14	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10401	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.14	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10402	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.3	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10403	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.28	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10404	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	0.7	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10405	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.71	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10406	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.17	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10407	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.04	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10408	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	466.56	2/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10409	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	3.88	2/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10410	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.14	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10411	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.14	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10412	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.14	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10413	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.3	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10414	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.28	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10415	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	0.7	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10416	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.71	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10417	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.17	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10418	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.04	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10419	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	466.56	2/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10420	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	3.88	2/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
10421	1678251	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10422	1678251	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10423	1678251	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10424	1678251	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10425	1678251	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10426	1678251	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10427	1678251	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10428	1678251	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10429	1678251	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10430	1678251	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10431	1678251	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10432	1678256	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10433	1678256	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10434	1678256	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10435	1678256	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10436	1678256	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10437	1678256	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10438	1678256	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10439	1678256	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10440	1678256	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10441	1678256	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10442	1678256	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10443	1678256	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10444	1678256	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10445	1678262	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10446	1678262	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10447	1678262	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10448	1678262	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10449	1678262	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10450	1678262	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10451	1678262	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10452	1678262	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10453	1678262	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10454	1678262	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10455	1678262	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10456	1678262	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10457	1678262	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10458	1678269	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10459	1678269	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10460	1678269	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10461	1678269	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10462	1678269	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10463	1678269	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10464	1678269	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10465	1678269	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10466	1678269	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10467	1678269	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10468	1678269	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10469	1678269	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10470	1678269	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10471	1678275	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10472	1678275	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10473	1678275	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10474	1678275	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10475	1678275	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10476	1678275	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10477	1678275	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10478	1678275	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10479	1678275	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10480	1678275	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10481	1678275	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10482	1678293	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10483	1678293	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10484	1678293	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10485	1678293	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10486	1678293	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10487	1678293	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10488	1678293	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10489	1678293	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
10421	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.14	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10422	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.14	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10423	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0183084	2104	360.72	3/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10424	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	2.52	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10425	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.23	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10426	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.49	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10427	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.44	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10428	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	1.13	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10429	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.72	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10430	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.27	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10431	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.02	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10432	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	1804.74	2/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10433	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	15	2/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10434	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.54	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10435	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.54	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10436	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0183084	2104	180.36	3/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10437	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	1.26	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10438	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.59	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10439	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-1.24	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10440	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1.18	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10441	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	2.91	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10442	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	2.76	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10443	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.72	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10444	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.15	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10445	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	1140	2/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10446	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	9.47	2/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10447	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.34	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10448	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.34	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10449	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0183084	2104	360.72	3/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10450	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	2.52	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10451	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.44	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10452	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.92	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10453	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.86	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10454	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	2.14	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10455	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	1.75	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10456	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.52	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10457	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.08	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10458	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	1425	2/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10459	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	11.84	2/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10460	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.43	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10461	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.43	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10462	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0183084	2104	531.36	3/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10463	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	3.72	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10464	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.56	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10465	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-1.19	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10466	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1.11	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10467	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	2.77	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10468	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	2.19	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10469	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.67	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10470	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.11	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10471	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	1045	2/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10472	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	8.68	2/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10473	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.31	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10474	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.31	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10475	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.32	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10476	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.67	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10477	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.64	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10478	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	1.56	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10479	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	1.59	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10480	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.39	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10481	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.09	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10482	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0183084	2104	360.72	3/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10483	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	2.52	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10484	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.09	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10485	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.19	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10486	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.16	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10487	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	0.43	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10488	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.01	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10489	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.1	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
10490	1678293	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10491	1678295	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10492	1678295	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10493	1678295	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10494	1678295	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10495	1678295	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10496	1678295	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10497	1678295	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10498	1678295	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10499	1678295	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10500	1678295	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10501	1678295	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10502	1678298	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10503	1678298	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10504	1678298	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10505	1678298	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10506	1678298	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10507	1678298	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10508	1678298	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10509	1678298	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10510	1678298	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10511	1678298	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10512	1678298	DC ARP 2 - SHEPHERD ST NE (OPTIMAIN	Replacement - Mains - Distribution	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
10513	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10514	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10515	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10516	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10517	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10518	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10519	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10520	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10521	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10522	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10523	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10524	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10525	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10526	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10527	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10528	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10529	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10530	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10531	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10532	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10533	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10534	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10535	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10536	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10537	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10538	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10539	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10540	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10541	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10542	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10543	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10544	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10545	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10546	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10547	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10548	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10549	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10550	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10551	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10552	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10553	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10554	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10555	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10556	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10557	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10558	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
10490	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	-0.02	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10491	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	408.24	2/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10492	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	3.39	2/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10493	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.12	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10494	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.12	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10495	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.12	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10496	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-0.26	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10497	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	0.25	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10498	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	0.61	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10499	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.62	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10500	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.15	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10501	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.04	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10502	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	ACC0181887	2104	1762.08	2/1/2015		150843	Paving	BCA RELATED	MAIN	Paving	2015
10503	101000 Gas Plant In Service	CAPEX	2/1/2015	63210	A&G0000001	3240	14.65	2/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10504	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	0.53	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10505	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00083248	1503	-0.53	3/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10506	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	0.54	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10507	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-1.13	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10508	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1.08	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10509	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	2.64	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10510	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	2.69	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10511	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	0.65	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10512	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	0.16	4/1/2015		150843	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
10513	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232826	2105	4494.11	3/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10514	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN02000001	1502	0.26	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10515	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPL0001	3226	236.65	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10516	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	CS_RPN0001	3225	682.16	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10517	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3340	21.2	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10518	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	CS_DCL0001	3226	208.19	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10519	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3360	88.67	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10520	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN02000001	1502	21.8	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10521	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3380	12.04	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10522	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3360	21.89	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10523	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	1503	62.12	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10524	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	210.15	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2019
10525	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	A&G0000001	3240	8.92	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10526	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	23.4	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10527	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	CS_RPN0001	3225	13.09	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10528	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	192.9	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10529	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3380	0.43	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10530	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3340	20	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10531	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	A&G0000001	3240	26.4	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10532	108000 Project Closed Removal	COR	3/1/2019	63211	PA00007008	2105	751.06	3/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10533	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	PA00007008	2105	-751.06	3/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10534	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3355	395.76	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10535	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3320	149.28	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10536	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	CS_RPL0002	3226	1666.22	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10537	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3355	103.49	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10538	108000 Project Closed Removal	COR	5/1/2019	63211	PA00007008	2105	4297.62	5/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10539	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3355	14.9	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10540	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232826	2105	57.75	3/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10541	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RLB0001	3219	100.43	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2019
10542	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPN0001	3225	24.07	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10543	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3360	3.05	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10544	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	INSDCL0001	3222	20.94	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10545	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0234686	2105	107895.09	4/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10546	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	A&G0000001	3240	3.04	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10547	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3380	0.68	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10548	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	DDDCPL0001	3219	64.57	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2019
10549	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	INSDCN0001	3221	0.7	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10550	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	CS_DCN0001	3225	74.88	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10551	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3320	18.46	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10552	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	PA00007008	2105	-17802.69	4/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10553	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	INSRPN0002	3221	1.05	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10554	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN02000002	1502	1.07	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10555	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	A&G0000002	3240	138.64	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10556	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	0.5	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10557	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	DD_RNL0001	3220	160.98	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2019
10558	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3370	1.24	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
10559	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10560	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10561	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10562	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10563	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10564	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10565	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10566	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10567	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10568	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10569	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10570	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10571	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10572	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10573	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10574	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10575	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10576	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10577	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10578	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10579	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10580	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10581	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10582	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10583	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10584	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10585	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10586	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10587	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10588	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10589	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10590	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10591	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10592	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10593	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10594	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10595	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10596	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10597	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10598	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10599	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10600	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10601	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10602	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10603	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10604	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10605	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10606	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10607	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10608	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10609	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10610	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10611	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10612	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10613	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10614	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10615	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10616	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10617	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10618	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10619	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10620	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10621	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10622	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10623	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10624	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10625	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10626	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10627	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
10559	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	93.87	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10560	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN02000002	1502	0.06	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10561	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	108.58	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10562	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RNL0001	3220	29.64	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2019
10563	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3380	1.85	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10564	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3370	106.53	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10565	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	CS_RPL0001	3226	4830.08	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10566	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN02000001	1502	-0.09	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10567	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	INSRPN0001	3221	3.71	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10568	108000 Project Closed Removal	COR	4/1/2019	63211	PA00007008	2105	17802.69	4/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10569	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	CS_RPN0002	3225	55.81	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10570	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RLB0002	3219	570.23	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2019
10571	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	81.56	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10572	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	INSRPL0001	3222	2.23	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10573	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	4.49	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10574	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	1693.07	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2019
10575	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3355	14.74	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10576	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3320	22.89	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10577	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	ACC0233967	2101	1725	4/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10578	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3310	9.84	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10579	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	1503	6.27	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10580	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	DD_RNL0001	3220	7803.51	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2019
10581	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3350	935.46	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10582	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3370	34.91	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10583	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3310	7.76	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10584	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	13.03	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10585	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	55.7	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10586	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242537	2105	589.89	9/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10587	108000 Project Closed Removal	COR	9/1/2019	63201	PA00007008	2101	462.37	9/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10588	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3370	5.35	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10589	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	1503	9.65	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10590	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPL0001	3222	9.98	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10591	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	INSRPL0001	3222	216.53	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10592	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3310	254.95	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10593	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3355	16.09	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10594	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3350	228.62	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10595	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3340	138.74	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10596	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	0.68	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10597	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	DD_RLB0001	3219	19.98	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2019
10598	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	156.69	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10599	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	INSRPN0001	3221	0.05	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10600	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	137.7	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10601	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242037	2105	28882.71	9/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10602	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPN0001	3221	0.07	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10603	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	A&G0000001	3240	455.82	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10604	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3360	2.84	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10605	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	DD_RLB0001	3219	1849.26	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2019
10606	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3320	455.51	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10607	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	1503	169.76	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10608	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3350	39.04	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10609	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3370	3.71	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10610	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	CS_RPL0001	3226	57.32	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10611	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3350	26.27	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10612	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3340	18.34	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10613	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3360	2.86	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10614	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	30.03	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10615	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	4862.98	9/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10616	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-4862.98	9/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10617	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3310	8.94	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10618	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3350	31.69	3/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10619	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3380	36.74	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10620	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	DDDCPN0001	3220	31.85	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2019
10621	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3340	512.96	4/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10622	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235787	2105	26046.19	5/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10623	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	INSRPL0002	3222	58.64	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10624	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3310	63.83	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10625	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RNL0002	3220	526.67	5/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2019
10626	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	PA00007008	2105	-4297.62	5/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10627	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	602.82	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
10628	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10629	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10630	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10631	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10632	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10633	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10634	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10635	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10636	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10637	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10638	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10639	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10640	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10641	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10642	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10643	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10644	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10645	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10646	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10647	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10648	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10649	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10650	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10651	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10652	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10653	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10654	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10655	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10656	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10657	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10658	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10659	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10660	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10661	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10662	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10663	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10664	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10665	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10666	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10667	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10668	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10669	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10670	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10671	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10672	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10673	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10674	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10675	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10676	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10677	1684249	DC APRP 2 - 52ND ST NE - WARD 7 - L	Replacement - Mains - Distribution	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
10678	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10679	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10680	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10681	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10682	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10683	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10684	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10685	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10686	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10687	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10688	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10689	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10690	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10691	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10692	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10693	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10694	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10695	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10696	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
10628	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	1503	10.32	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10629	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	276.21	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10630	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3320	5.3	9/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10631	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	PA00007008	2101	-462.37	9/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10632	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	ACC0241867	2101	2802.24	9/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10633	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3340	-18.34	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10634	108111 Retirement Work In Progress	COR	10/1/2019	63211	PA00083249	2101	462.37	10/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10635	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	1503	-10.32	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10636	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3370	-1.24	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10637	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3226	57.32	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10638	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3350	26.27	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10639	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3380	0.43	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10640	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3350	-26.27	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10641	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3320	5.3	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10642	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	108.26	12/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10643	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	2101	-462.37	10/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10644	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3320	-5.3	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10645	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3225	-13.09	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10646	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3240	-8.92	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10647	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3355	14.9	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10648	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246474	2104	12381.82	12/1/2019		221820	Paving	BCA RELATED	MAIN	Paving	2020
10649	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3219	19.98	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2020
10650	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3360	-2.86	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10651	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3220	160.98	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2020
10652	108111 Retirement Work In Progress	COR	10/1/2019	63201	PA00083249	2101	-462.37	10/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10653	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	1503	10.32	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10654	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	2101	462.37	10/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10655	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3220	-160.98	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2020
10656	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245360	2104	19998.4	11/1/2019		221820	Paving	BCA RELATED	MAIN	Paving	2020
10657	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3240	8.92	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10658	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3226	-57.32	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10659	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3360	2.86	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10660	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	77.69	11/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10661	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3221	0.05	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10662	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3380	-0.43	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10663	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	1502	-0.06	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10664	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3222	-2.23	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10665	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3370	1.24	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10666	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3310	7.76	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10667	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3225	13.09	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10668	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	2101	-2802.24	10/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10669	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	2101	2802.24	10/1/2019		221820	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10670	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3310	-7.76	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10671	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3219	-19.98	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Development & Design	2020
10672	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3221	-0.05	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10673	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3222	2.23	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10674	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3355	-14.9	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10675	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	1502	0.06	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10676	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3340	18.34	10/1/2019		221820	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10677	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246715	2104	6575.32	12/1/2019		221820	Paving	BCA RELATED	MAIN	Paving	2020
10678	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	ACC0180162	2105	4695.01	12/1/2014		221820	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
10679	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	PA00007008	2105	-774.68	12/1/2014		221820	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
10680	108000 Project Closed Removal	COR	12/1/2014	63411	PA00007008	2105	774.68	12/1/2014		221820	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
10681	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	DD_RPL0001	3220	636.89	12/1/2014		221820	Allocations	SCATTERED	SERVICE	Development & Design	2015
10682	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	CS_RPL0001	3225	287.16	12/1/2014		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10683	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	A&G0000001	3240	60.13	12/1/2014		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10684	101000 Gas Plant In Service	CAPEX	12/1/2014	63410	CSRV000001	3536	411.89	12/1/2014		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10685	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	ACC0180808	2105	1026.36	1/1/2015		221820	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
10686	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	PA00007008	2105	-169.35	1/1/2015		221820	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
10687	108000 Project Closed Removal	COR	1/1/2015	63411	PA00007008	2105	169.35	1/1/2015		221820	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
10688	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	DD_RPL0001	3220	176.12	1/1/2015		221820	Allocations	SCATTERED	SERVICE	Development & Design	2015
10689	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	CS_RPL0001	3225	86.98	1/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10690	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	A&G0000001	3240	6.54	1/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10691	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	CSRV000001	3536	125.31	1/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10692	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	11.27	3/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10693	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	19.26	3/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10694	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-11.27	3/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10695	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-19.26	3/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10696	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	11.27	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
10697	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10698	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10699	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10700	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10701	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10702	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10703	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10704	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10705	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10706	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10707	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10708	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10709	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10710	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10711	1685171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
10712	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10713	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10714	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10715	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10716	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10717	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10718	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10719	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10720	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10721	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10722	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10723	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10724	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10725	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10726	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10727	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10728	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10729	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10730	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10731	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10732	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10733	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10734	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10735	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10736	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10737	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10738	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10739	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10740	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10741	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10742	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10743	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10744	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10745	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10746	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10747	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10748	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10749	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10750	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10751	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10752	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10753	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10754	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10755	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10756	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10757	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10758	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10759	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10760	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10761	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10762	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10763	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10764	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10765	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
10697	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	19.22	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10698	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-45.19	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10699	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-29.66	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10700	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	29.02	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10701	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	44.28	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10702	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	60.16	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10703	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	90.43	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10704	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	60.17	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10705	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	39.85	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10706	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	21.57	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10707	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	14.44	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10708	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	4.99	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10709	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	3.44	4/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10710	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0187010	2104	2927.2	7/1/2015		221820	Paving	SCATTERED	SERVICE	Paving	2015
10711	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	17.14	7/1/2015		221820	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
10712	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	172.45	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10713	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	623.51	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10714	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0241758	2105	169249.01	9/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10715	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-27926.09	9/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10716	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	899.81	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10717	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	9722.61	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2019
10718	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	468.39	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10719	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	25.79	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10720	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	27926.09	9/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10721	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	1586.18	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10722	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	2.89	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10723	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	1107.75	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10724	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	3461.73	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10725	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	3.89	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10726	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	790.76	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10727	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	74.8	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10728	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	134.4	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10729	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	1206.79	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2019
10730	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	319.84	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10731	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	539.04	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10732	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3310	14.47	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10733	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3360	7.5	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10734	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	92.36	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10735	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	PA00007008	2101	-512.33	12/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10736	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	BN01000001	3310	8.98	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10737	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	BN01000001	3370	4.5	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10738	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPL0001	3222	41.7	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10739	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3355	24.53	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10740	108000 Project Closed Removal	COR	10/1/2019	63101	PA00007008	2101	577.8	10/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10741	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	889.37	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2020
10742	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3340	32.45	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10743	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00007008	2105	-2519.97	10/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10744	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	A&G0000001	3240	17.73	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10745	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	DD_RNL0001	3220	438.48	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2020
10746	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	DD_RNL0001	3220	203.92	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2020
10747	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	988.07	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10748	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	131.75	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10749	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	7.45	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10750	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	BN01000001	3380	1.55	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10751	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	BN01000001	3355	15.46	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10752	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	INSRPN0001	3221	0.36	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10753	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	INSRPL0001	3222	8.42	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10754	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	ACC0243641	2101	3501.8	10/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10755	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3370	4.95	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10756	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	356.9	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2020
10757	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	A&G0000001	3240	11.22	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10758	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	106.98	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10759	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3320	21.18	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10760	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	CS_RPN0001	3225	29.57	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10761	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	1503	31.73	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10762	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN02000001	1502	0.26	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10763	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	49.01	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10764	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	206.04	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10765	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	PA00007008	2101	-577.8	10/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
10766	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10767	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10768	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10769	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10770	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10771	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10772	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10773	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10774	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10775	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10776	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10777	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10778	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10779	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10780	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10781	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10782	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10783	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10784	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10785	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10786	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10787	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10788	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10789	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10790	1685789	DC APRP 2 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
10791	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10792	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10793	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10794	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10795	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10796	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10797	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10798	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10799	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10800	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10801	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10802	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10803	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10804	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10805	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10806	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10807	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10808	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10809	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10810	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10811	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10812	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10813	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10814	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10815	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10816	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10817	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10818	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10819	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10820	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10821	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10822	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10823	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10824	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10825	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10826	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10827	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10828	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10829	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10830	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10831	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10832	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10833	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10834	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
10766	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	21.6	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10767	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	INSRPN0001	3221	0.1	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10768	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3380	1.71	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10769	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	BN01000001	3350	31.06	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10770	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	BN01000001	3320	19.25	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10771	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPN0001	3221	0.44	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10772	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	63.11	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10773	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	32.69	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10774	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	CS_RPN0001	3225	30.21	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10775	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3350	47.24	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10776	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	138.38	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10777	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	INSRPL0001	3222	9.56	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10778	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	CS_RPL0001	3226	216.85	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10779	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	BN01000001	1503	13.05	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10780	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	CS_RPL0001	3226	226.55	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10781	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	1.12	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10782	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	141.53	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10783	108000 Project Closed Removal	COR	12/1/2019	63101	PA00007008	2101	512.33	12/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10784	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	DD_RLB0001	3219	64.44	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2020
10785	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	ACC0247327	2101	3105	12/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10786	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	DD_RLB0001	3219	81.83	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2020
10787	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	2519.97	10/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10788	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243078	2105	15272.57	10/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10789	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	BN01000001	3340	20.13	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10790	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	BN01000001	3360	3.75	12/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10791	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	93.37	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10792	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	262.69	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10793	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	323.4	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10794	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	1010.62	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10795	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-8152.76	9/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10796	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	352.31	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2019
10797	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	463.07	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10798	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	7.53	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10799	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	39.24	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10800	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	0.85	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10801	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	182.03	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10802	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	21.84	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10803	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	1.14	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10804	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	8152.76	9/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10805	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	2838.42	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2019
10806	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	157.36	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10807	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	50.35	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10808	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	230.86	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10809	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242537	2105	49410.68	9/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
10810	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	136.74	9/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
10811	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3350	11.06	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10812	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	7.63	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10813	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	57.2	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10814	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00007008	2101	-462.37	10/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10815	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3320	16.95	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10816	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	57.93	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10817	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	A&G0000001	3240	8.98	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10818	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PAYA011001	1300	-204.04	11/1/2019		222380	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10819	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3350	48.86	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10820	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3350	-48.86	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10821	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	1503	30.11	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10822	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3370	5.56	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10823	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPL0001	3222	9.3	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10824	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	A&G0000001	3240	5.46	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10825	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3360	1.33	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10826	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	ACC0243642	2101	2802.24	10/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10827	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPN0001	3225	41.74	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10828	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	CS_RPL0001	3226	78.09	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10829	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	10.04	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10830	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	74.5	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10831	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	17.28	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10832	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	INSRPL0001	3222	7.65	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10833	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	76.63	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10834	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3350	37.8	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
10835	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10836	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10837	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10838	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10839	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10840	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10841	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10842	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10843	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10844	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10845	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10846	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10847	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10848	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10849	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10850	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10851	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10852	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10853	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10854	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10855	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10856	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10857	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10858	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10859	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10860	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10861	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10862	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10863	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10864	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10865	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10866	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10867	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10868	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10869	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10870	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10871	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10872	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10873	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10874	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10875	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10876	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10877	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10878	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10879	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10880	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10881	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10882	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10883	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10884	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10885	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10886	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10887	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10888	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10889	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10890	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10891	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10892	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10893	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10894	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10895	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10896	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10897	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10898	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10899	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10900	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10901	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10902	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10903	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
10835	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	INSRPL0001	3222	2.86	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10836	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	ACC0245358	2101	1401.12	11/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10837	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007008	2101	-751.71	12/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10838	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3350	45.57	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10839	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3370	6.61	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10840	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	1503	-30.11	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10841	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2101	-693.55	12/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10842	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3226	-259.38	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10843	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3222	10.51	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10844	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3310	14.78	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10845	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	1502	0.21	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10846	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3370	1.6	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10847	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	TL00243698	1116	357.85	10/1/2019		222380	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10848	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3320	6.85	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10849	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	TP_GT00001	3515	131.47	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10850	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	17.7	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10851	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	111.57	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10852	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	33.71	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10853	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3340	25.97	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10854	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3355	19.63	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10855	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3310	11.58	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10856	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	DD_RNL0001	3220	144.04	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10857	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	5.03	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10858	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2101	751.35	11/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10859	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPL0001	3222	12.35	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10860	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	1503	19.15	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10861	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RLB0001	3219	94.55	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10862	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3220	-307.22	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10863	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2101	-4203.36	12/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10864	108111 Retirement Work In Progress	COR	12/1/2019	63201	PA00083249	2101	-693.55	12/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10865	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3360	-7.33	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10866	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3380	-1.92	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10867	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	TL00243698	1117	221.03	10/1/2019		222380	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10868	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	14.82	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10869	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	CS_RPN0001	3225	13.45	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10870	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3380	0.55	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10871	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	CS_RPL0001	3226	181.29	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10872	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	13.53	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10873	108000 Project Closed Removal	COR	10/1/2019	63201	PA00007008	2101	462.37	10/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10874	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	2.62	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10875	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	1503	4.72	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10876	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	INSRPN0001	3221	0.11	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10877	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3219	-88.4	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10878	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3220	307.22	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10879	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2101	693.55	12/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10880	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3221	-0.19	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10881	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3340	7.16	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10882	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	22.5	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10883	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	21.52	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10884	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	50.01	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10885	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN02000001	1502	0.21	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10886	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	0.11	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10887	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	DD_RLB0001	3219	65.48	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10888	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245358	2101	4553.64	11/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10889	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	1.74	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10890	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3310	3.2	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10891	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	NPL_UN0001	1655	101.25	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10892	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3340	29.53	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10893	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3360	5.5	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10894	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPN0001	3221	0.53	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10895	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3240	-14.44	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10896	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3320	-23.8	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10897	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3340	-33.13	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10898	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3380	1.92	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10899	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	1502	-0.21	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10900	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3310	-14.78	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10901	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	4.19	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10902	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPL0001	3226	242.41	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10903	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	34.17	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
10904	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10905	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10906	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10907	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10908	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10909	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10910	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10911	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10912	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10913	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10914	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10915	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10916	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10917	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10918	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10919	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10920	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10921	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10922	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10923	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10924	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10925	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10926	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10927	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10928	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10929	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10930	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10931	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10932	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10933	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10934	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10935	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10936	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10937	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10938	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10939	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10940	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10941	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10942	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10943	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10944	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10945	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10946	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10947	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10948	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10949	1686653	DC APRP 2 - 9TH ST SE - WARD 8 - OP	Replacement - Mains - Distribution	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
10950	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10951	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10952	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10953	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10954	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10955	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10956	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10957	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10958	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10959	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10960	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10961	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10962	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10963	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10964	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10965	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10966	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10967	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10968	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10969	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10970	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10971	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10972	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
10904	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	4.03	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10905	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	74.93	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10906	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPN0001	3221	0.35	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10907	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PA00007008	2101	-751.35	11/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10908	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246352	2101	4555.8	12/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10909	108000 Project Closed Removal	COR	11/1/2019	63201	PA00007008	2101	231.18	11/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10910	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	26.01	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10911	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3310	13.17	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10912	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3355	22.68	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10913	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPL0001	3226	318.18	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10914	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPN0001	3225	43.39	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10915	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3225	-37.62	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10916	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3240	14.44	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10917	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3225	37.62	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10918	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	DD_RLB0001	3219	22.92	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10919	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	34.72	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10920	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CELL000001	3184	6.47	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10921	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	1503	25.39	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10922	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	CS_RPN0001	3225	24.17	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10923	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	DD_RNL0001	3220	163.18	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10924	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3380	1.37	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10925	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	17.7	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10926	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PAYA011001	1300	204.04	10/1/2019		222380	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10927	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2101	751.71	12/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10928	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RNL0001	3220	643.35	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10929	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3221	0.19	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10930	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3355	-25.13	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10931	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3340	33.13	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10932	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3219	88.4	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10933	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3360	7.33	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10934	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3222	-10.51	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10935	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3320	23.8	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10936	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3360	6	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10937	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	11.7	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10938	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	INSRPN0001	3221	0.08	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10939	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3370	3.96	10/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10940	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3355	5.5	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10941	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	468.12	11/1/2019		222380	Allocations	BCA RELATED	MAIN	Development & Design	2020
10942	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	PA00007008	2101	-231.18	11/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10943	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3320	28.24	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10944	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3380	2.28	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10945	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3226	259.38	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10946	108111 Retirement Work In Progress	COR	12/1/2019	63211	PA00083249	2101	693.55	12/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10947	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3355	25.13	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10948	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3370	-5.56	12/1/2019		222380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
10949	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2101	4203.36	12/1/2019		222380	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
10950	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0224343	3102	435.85	7/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10951	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	2.01	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10952	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000002	1502	0.22	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10953	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	-2.01	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10954	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	9.89	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10955	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	1503	1.08	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10956	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	-9.89	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10957	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224810	3102	4971.24	8/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10958	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0225018	3102	334.54	8/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10959	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0225289	3102	497.98	8/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10960	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	2787.66	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2018
10961	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	-2787.66	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2018
10962	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0002	3219	304.74	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2018
10963	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	3755.93	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2018
10964	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	-3755.93	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2018
10965	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0002	3220	410.59	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2018
10966	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	41.99	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10967	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	-41.99	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10968	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000002	3240	29.02	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10969	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	-280.79	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10970	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3310	-30.68	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10971	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	280.79	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10972	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	182.34	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
10973	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10974	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10975	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10976	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10977	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10978	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10979	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10980	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10981	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10982	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10983	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10984	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10985	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10986	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10987	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10988	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10989	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10990	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10991	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10992	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10993	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10994	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10995	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10996	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10997	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10998	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
10999	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11000	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11001	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11002	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11003	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11004	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11005	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11006	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11007	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11008	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11009	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11010	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11011	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11012	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11013	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11014	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11015	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11016	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11017	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11018	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11019	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11020	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11021	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11022	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11023	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11024	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11025	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11026	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11027	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11028	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11029	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11030	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11031	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11032	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11033	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11034	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11035	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11036	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11037	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11038	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11039	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11040	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11041	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
10973	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	-182.34	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10974	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3320	19.92	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10975	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	332.34	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10976	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3340	36.3	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10977	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	-332.34	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10978	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	216.63	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10979	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	-216.63	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10980	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3350	23.66	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10981	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	114.91	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10982	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3355	12.55	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10983	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	-114.91	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10984	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	22.19	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10985	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3360	2.42	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10986	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	-22.19	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10987	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	42.64	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10988	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	-42.64	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10989	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3370	4.65	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10990	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	14.7	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10991	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3380	1.61	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10992	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	-14.7	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10993	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ST_WG00001	3545	499.17	8/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10994	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN02000001	1502	9.7	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10995	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	1503	94.3	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
10996	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226215	2101	2760.8	9/1/2018		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
10997	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007008	2101	-455.53	9/1/2018		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
10998	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226369	2105	128979.52	9/1/2018		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
10999	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007008	2105	-21281.62	9/1/2018		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11000	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226573	3102	111.98	9/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11001	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RLB0001	3219	1785.68	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2018
11002	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RNL0001	3220	12136.2	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2018
11003	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPN0001	3221	4.06	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11004	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPL0001	3222	114.47	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11005	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPN0001	3225	11343.94	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11006	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPL0001	3226	2794.19	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11007	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	194.59	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11008	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3310	-653.4	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11009	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3320	303.84	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11010	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3340	767.78	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11011	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3350	490.06	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11012	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3355	212.34	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11013	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3360	49.01	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11014	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3370	71.06	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11015	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3380	24.5	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11016	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007066	3545	-143.77	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11017	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ST_WG00001	3545	8.96	9/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11018	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63211	PA00007008	2101	455.53	9/1/2018		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11019	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63211	PA00007008	2105	21281.62	9/1/2018		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11020	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN02000003	1502	0.06	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11021	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3355	1.36	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11022	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228824	3102	4812.68	11/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11023	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228601	3102	4764.67	11/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11024	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3340	34.67	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11025	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3340	9.78	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11026	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3380	0.58	1/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11027	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3350	10.63	1/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11028	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	DD_RNL0001	3220	85.33	1/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11029	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232092	3102	1187.62	2/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11030	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN02000001	1502	23.64	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11031	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ST_WG00001	3545	166.52	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11032	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3380	64.32	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11033	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0233458	2105	96031.4	3/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11034	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	DD_RLB0001	3219	123.91	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11035	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	TP_GT00001	3515	72.36	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11036	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPN0001	3221	1.61	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11037	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RNL0001	3220	657.01	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11038	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	BN01000001	3340	25.44	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11039	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3360	12.11	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11040	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	DD_RNL0001	3220	2221.32	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11041	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	INSDCN0001	3221	1.74	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11042	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11043	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11044	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11045	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11046	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11047	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11048	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11049	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11050	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11051	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11052	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11053	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11054	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11055	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11056	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11057	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11058	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11059	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11060	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11061	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11062	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11063	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11064	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11065	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11066	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11067	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11068	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11069	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11070	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11071	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11072	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11073	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11074	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11075	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11076	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11077	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11078	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11079	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11080	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11081	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11082	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11083	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11084	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11085	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11086	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11087	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11088	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11089	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11090	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11091	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11092	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11093	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11094	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11095	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11096	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11097	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11098	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11099	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11100	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11101	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11102	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11103	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11104	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11105	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11106	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11107	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11108	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11109	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11110	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
11042	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3350	127.72	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11043	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3350	55.83	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11044	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3340	30.61	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11045	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	DD_RNL0002	3220	161.98	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11046	101000 Gas Plant In Service	CAPEX	5/1/2019	62900	BN01000002	3380	-0.08	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11047	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3355	0.98	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11048	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN02000001	1502	0.01	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11049	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	1503	0.38	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11050	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3360	0.21	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11051	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3370	312.05	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11052	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3226	-292.01	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11053	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3222	-12.32	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11054	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3380	-2.28	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11055	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3360	3.76	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11056	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3310	11.03	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11057	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	CELL000001	3184	20.59	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11058	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3350	-723.09	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11059	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	1337.86	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11060	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3310	-213.52	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11061	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	1503	-284.24	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11062	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	43.64	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11063	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	4.9	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11064	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3355	-410.2	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11065	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	541.12	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11066	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3350	2.91	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11067	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3320	22.53	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11068	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INV0228469	3102	315.59	11/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11069	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	CS_RPL0001	3226	35.31	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11070	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3320	39.05	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11071	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	1503	10.82	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11072	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3370	1.95	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11073	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	A&G0000001	3240	13.44	1/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11074	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232085	3102	183.02	2/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11075	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3310	288.47	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11076	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3320	797.56	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11077	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INV0232721	3102	266.77	3/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11078	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	A&G0000001	3240	585.18	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11079	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3310	11.03	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11080	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	CS_RPN0001	3225	2.52	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11081	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3340	442.63	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11082	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3320	506.52	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11083	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	1503	11.91	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11084	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	CS_RPL0001	3226	24.79	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11085	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	TL00234984	1116	544.88	4/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11086	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN02000001	1502	1.3	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11087	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	DD_RLB0001	3219	526.4	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11088	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3355	23.62	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11089	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	PAYA010401	1300	249.78	4/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11090	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3350	266.29	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11091	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	INSRPN0001	3221	1.06	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11092	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	1503	23.18	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11093	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN02000001	1502	6.21	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11094	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3310	72.57	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11095	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	DDDCPN0001	3220	44.65	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11096	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	INSRPN0001	3221	0.1	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11097	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	CS_DCN0001	3225	104.94	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11098	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3355	112.66	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11099	108000 Project Closed Removal	COR	4/1/2019	63211	PA00007008	2105	5067.64	4/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11100	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	INV0235882	3102	699.15	5/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11101	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	A&G0000002	3240	44.78	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11102	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3360	1.67	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11103	101000 Gas Plant In Service	CAPEX	5/1/2019	62900	CS_RPN0002	3225	-0.54	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11104	101000 Gas Plant In Service	CAPEX	5/1/2019	62900	BN01000002	3350	-1.59	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11105	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3310	0.6	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11106	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	CS_RPL0001	3226	14771.17	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11107	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	INSRPN0001	3221	15.87	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11108	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00007008	2105	-59918.95	7/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11109	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3350	-39.1	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11110	108111 Retirement Work In Progress	COR	7/1/2019	63201	PA00083249	2101	-926.73	7/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11111	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11112	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11113	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11114	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11115	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11116	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11117	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11118	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11119	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11120	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11121	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11122	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11123	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11124	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11125	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11126	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11127	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11128	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11129	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11130	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11131	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11132	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11133	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11134	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11135	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11136	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11137	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11138	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11139	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11140	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11141	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11142	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11143	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11144	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11145	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11146	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11147	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11148	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11149	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11150	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11151	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11152	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11153	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11154	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11155	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11156	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11157	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11158	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11159	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11160	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11161	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11162	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11163	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11164	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11165	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11166	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11167	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11168	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11169	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11170	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11171	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11172	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11173	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11174	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11175	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11176	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11177	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11178	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11179	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
11111	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	2101	926.73	7/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11112	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3221	0.09	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11113	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3220	36.57	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11114	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3222	12.32	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11115	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	126.55	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11116	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN02000001	1502	-0.45	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11117	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN02000002	1502	0.15	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11118	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	2041.71	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11119	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	1503	127.35	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11120	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	1522.35	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11121	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3380	0.16	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11122	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	PAYA010201	1300	217.45	11/1/2018		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11123	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RNL0001	3220	798.4	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11124	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3355	15.56	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11125	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3355	26.97	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11126	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3310	11.93	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11127	101000 Gas Plant In Service	CAPEX	12/1/2018	62900	BN02000001	1502	-0.02	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11128	101000 Gas Plant In Service	CAPEX	12/1/2018	62900	CS_RPL0001	3226	-10	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11129	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INV0230078	3102	120.17	12/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11130	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3320	7.15	1/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11131	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	1503	3.58	1/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11132	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0231540	2105	23446.21	2/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11133	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RNL0001	3220	24268.44	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11134	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RLB0001	3219	3815.81	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11135	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	DD_RLB0001	3219	7.91	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11136	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	PAYA010302	1300	68.13	3/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11137	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	BN02000001	1502	0.03	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11138	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN02000001	1502	0.32	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11139	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN02000001	1502	5.77	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11140	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	CS_RPN0001	3225	29.7	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11141	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3310	197.71	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11142	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	BN01000001	3350	40.3	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11143	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3380	40.85	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11144	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	DD_RNL0001	3220	2.33	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11145	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3355	326.05	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11146	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	A&G0000001	3240	2.81	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11147	108000 Project Closed Removal	COR	3/1/2019	63211	PA00007008	2105	16606.3	3/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11148	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	ACC0233967	2101	2415	4/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11149	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	ACC0233967	2101	2760	4/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11150	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	INSRPL0001	3222	61.64	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11151	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	DD_RLB0001	3219	58.65	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11152	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	NPL_UN0001	1655	52	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11153	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3320	27.18	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11154	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	A&G0000001	3240	11.65	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11155	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ST_WG00001	3545	13.34	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11156	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	CS_RPL0001	3226	163.64	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11157	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3340	70.03	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11158	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3380	2.19	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11159	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	CSRV000001	3536	343.16	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11160	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3355	7.91	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11161	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN02000002	1502	0.08	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11162	101000 Gas Plant In Service	CAPEX	5/1/2019	62900	BN01000002	3355	-0.72	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11163	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3370	2.67	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11164	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	ACC0238146	3102	928.47	6/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11165	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	ST_WG00001	3545	9.29	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11166	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3380	0.11	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11167	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3370	0.21	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11168	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3340	0.84	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11169	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	1503	0.59	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11170	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3320	1334.28	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11171	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3310	-617.24	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11172	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3360	-20.33	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11173	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3219	-123.91	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11174	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3355	18.18	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11175	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3320	28.25	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11176	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3219	123.91	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11177	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3220	-36.57	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11178	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3370	-6.61	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11179	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3225	-29.7	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11180	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11181	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11182	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11183	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11184	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11185	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11186	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11187	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11188	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11189	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11190	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11191	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11192	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11193	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11194	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11195	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11196	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11197	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11198	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11199	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11200	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11201	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11202	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11203	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11204	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11205	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11206	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11207	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11208	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11209	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11210	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11211	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11212	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11213	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11214	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11215	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11216	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11217	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11218	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11219	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11220	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11221	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11222	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11223	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11224	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11225	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11226	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11227	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11228	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11229	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11230	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11231	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11232	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11233	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11234	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11235	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11236	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11237	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11238	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11239	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11240	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11241	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11242	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11243	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11244	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11245	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11246	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11247	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11248	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
11180	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	1503	284.24	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11181	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3355	410.2	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11182	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3380	11.76	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11183	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3320	145.8	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11184	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3320	-145.8	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11185	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3360	35.22	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11186	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3340	226.25	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11187	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3350	323.97	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11188	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	4.29	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11189	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	1503	0.95	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11190	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0003	3220	4.29	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11191	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000003	3240	5.79	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11192	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3310	-3.99	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11193	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3370	5.27	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11194	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN02000001	1502	1.09	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11195	101000 Gas Plant In Service	CAPEX	12/1/2018	62900	BN01000001	3320	-0.65	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11196	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RNL0001	3220	220.11	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11197	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3350	12.38	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11198	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INV0229902	3102	315.59	12/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11199	101000 Gas Plant In Service	CAPEX	12/1/2018	62900	CS_RPN0001	3225	-2.44	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11200	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	26.2	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11201	101000 Gas Plant In Service	CAPEX	12/1/2018	62900	BN01000001	3370	-0.15	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11202	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3310	3	1/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11203	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ST_WG00001	3545	133.15	1/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11204	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3340	8.39	1/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11205	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0231533	3102	306.3	2/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11206	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232091	2105	1411.35	2/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11207	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	1503	300.12	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11208	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	INSRPN0001	3221	5.75	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11209	108000 Project Closed Removal	COR	2/1/2019	63211	PA00007008	2105	21895.48	2/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11210	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	BN01000001	3360	3.87	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11211	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	CELL000001	3184	2.63	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11212	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3370	6.61	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11213	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3380	10.46	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11214	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	1503	10.13	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11215	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	DD_RNL0001	3220	247.47	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11216	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	CS_RPL0001	3226	1374.91	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11217	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	CS_RPN0001	3225	23.11	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11218	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3310	15.22	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11219	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	TP_GT00001	3515	145.46	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11220	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	A&G0000001	3240	15.35	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11221	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	PA00007008	2101	-455.4	4/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11222	108000 Project Closed Removal	COR	4/1/2019	62901	PA00007008	2101	455.4	4/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11223	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3370	14.54	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11224	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3380	5.02	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11225	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	ACC0236049	3102	507.15	5/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11226	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	1503	4.75	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11227	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	ST_WG00001	3545	340.23	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11228	101000 Gas Plant In Service	CAPEX	5/1/2019	62900	BN01000002	1503	-0.43	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11229	101000 Gas Plant In Service	CAPEX	5/1/2019	62900	BN01000002	3340	-0.97	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11230	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ST_WG00001	3545	5.92	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11231	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3355	0.62	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11232	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	DD_RNL0001	3220	86.82	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11233	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0238496	2105	39607.51	7/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11234	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239308	2105	4741.15	7/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11235	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239615	2105	2390.72	7/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11236	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ST_WG00002	3545	120.01	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11237	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN02000001	1502	-55.07	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11238	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	CS_RPN0001	3225	2482.19	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11239	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ST_WG00001	3545	120.01	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11240	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	DD_RLB0001	3219	5073.35	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11241	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3240	-32.58	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11242	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3221	-0.09	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11243	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3380	2.28	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11244	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3320	-28.25	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11245	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3340	24.68	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11246	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	TP_GT00001	3515	235.85	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11247	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	5856.75	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11248	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	1874.15	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11249	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11250	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11251	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11252	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11253	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11254	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11255	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11256	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11257	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11258	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11259	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11260	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11261	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11262	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11263	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11264	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11265	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11266	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11267	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11268	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11269	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11270	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11271	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11272	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11273	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11274	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11275	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11276	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11277	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11278	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11279	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11280	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11281	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11282	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11283	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11284	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11285	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11286	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11287	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11288	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11289	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11290	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11291	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11292	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11293	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11294	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11295	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11296	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11297	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11298	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11299	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11300	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11301	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11302	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11303	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11304	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11305	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11306	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11307	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11308	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11309	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11310	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11311	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11312	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11313	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11314	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11315	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11316	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11317	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
11249	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	227.39	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11250	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	INSRPL0001	3222	1.1	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11251	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242537	2105	286344.76	9/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11252	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	PA00007008	2101	-227.7	9/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11253	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	29.65	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11254	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227851	3102	359.81	10/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11255	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	5.41	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11256	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0003	3219	29.65	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11257	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3360	3.3	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11258	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3360	5.71	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11259	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3350	33.47	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11260	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	DD_RNL0001	3220	30.17	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11261	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	CS_RPN0001	3225	6.89	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11262	101000 Gas Plant In Service	CAPEX	12/1/2018	62900	BN01000001	3350	-0.97	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11263	101000 Gas Plant In Service	CAPEX	12/1/2018	62900	BN01000001	3355	-0.45	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11264	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN02000001	1502	0.2	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11265	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3320	8.33	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11266	101000 Gas Plant In Service	CAPEX	12/1/2018	62900	BN01000001	3310	-0.94	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11267	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3355	5.76	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11268	101000 Gas Plant In Service	CAPEX	12/1/2018	62900	BN01000001	3340	-0.77	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11269	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3360	1.22	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11270	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	CS_RPL0001	3226	7867.92	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11271	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3360	95.78	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11272	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	INSRPL0001	3222	356.07	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11273	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3355	476.56	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11274	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3355	18.18	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11275	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3360	3.76	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11276	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	DD_RNL0001	3220	36.57	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11277	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3380	2.28	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11278	108000 Project Closed Removal	COR	3/1/2019	63201	PA00007008	2101	926.73	3/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11279	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	PA00007008	2105	-16606.3	3/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11280	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	PA00007008	2101	-926.73	3/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11281	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	TL00234984	1117	116.77	4/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11282	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	A&G0000001	3240	129.82	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11283	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3320	62.19	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11284	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN02000001	1502	0.78	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11285	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	INV0235906	3102	49.07	5/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11286	101000 Gas Plant In Service	CAPEX	5/1/2019	62900	BN01000002	3320	-1.04	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11287	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3310	4.88	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11288	101000 Gas Plant In Service	CAPEX	5/1/2019	62900	BN01000002	3370	-0.24	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11289	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3370	0.33	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11290	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN02000001	1502	0.01	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11291	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0238829	2105	213137.75	7/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11292	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	INSRPL0001	3222	563.66	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11293	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	A&G0000001	3240	1381.12	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11294	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3340	-1343.38	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11295	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	1503	200.29	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11296	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3360	78.62	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11297	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3370	34.1	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11298	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	CS_RPN0001	3225	14.04	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11299	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	CS_RPL0001	3226	61.47	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11300	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3355	183.78	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11301	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3310	95.67	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11302	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	DD_RNL0001	3220	123.63	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11303	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	47246.89	9/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11304	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INV0227716	3102	315.59	10/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11305	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ST_WG00001	3545	54.03	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11306	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	-4.29	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11307	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	-29.65	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11308	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	TL00228571	1116	378.05	11/1/2018		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11309	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3380	1.82	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11310	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3310	68.38	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11311	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	1503	18.75	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11312	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	A&G0000001	3240	78.12	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11313	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	DD_RLB0001	3219	10.48	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11314	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	CELL000001	3184	15.54	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11315	101000 Gas Plant In Service	CAPEX	12/1/2018	62900	BN01000001	1503	-0.32	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11316	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0230001	3102	4845.38	12/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11317	101000 Gas Plant In Service	CAPEX	12/1/2018	62900	PAYA010201	1300	-217.45	12/1/2018		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11318	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11319	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11320	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11321	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11322	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11323	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11324	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11325	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11326	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11327	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11328	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11329	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11330	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11331	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11332	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11333	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11334	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11335	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11336	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11337	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11338	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11339	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11340	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11341	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11342	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11343	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11344	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11345	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11346	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11347	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11348	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11349	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11350	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11351	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11352	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11353	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11354	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11355	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11356	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11357	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11358	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11359	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11360	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11361	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11362	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11363	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11364	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11365	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11366	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11367	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11368	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11369	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11370	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11371	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11372	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11373	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11374	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11375	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11376	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11377	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11378	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11379	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11380	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11381	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11382	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11383	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11384	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11385	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11386	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
11318	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	1503	4.09	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11319	101000 Gas Plant In Service	CAPEX	12/1/2018	62900	BN01000001	3360	-0.1	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11320	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3380	0.67	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11321	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230847	3102	1664.41	1/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11322	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	DD_RLB0001	3219	107.84	1/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11323	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3340	462.58	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11324	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3350	1024.63	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11325	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	NPL_UN0001	1655	50.37	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11326	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	BN01000001	3370	6.81	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11327	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	BN01000001	3355	18.74	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11328	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3360	67.4	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11329	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3320	28.25	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11330	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	INSRPL0001	3222	12.32	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11331	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RLB0001	3219	2226.33	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11332	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPL0001	3226	5232.55	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11333	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	BN01000001	1503	12.27	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11334	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	A&G0000001	3240	32.58	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11335	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	BN01000001	3380	2.35	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11336	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3350	701.12	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11337	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	PAYA010302	1300	-68.13	4/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11338	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3355	54.03	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11339	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3370	30.33	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11340	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	CELL000001	3184	14.15	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11341	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	PA00007008	2105	-5067.64	4/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11342	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	ACC0236049	3102	6755.45	5/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11343	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	DD_RLB0002	3219	175.38	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11344	101000 Gas Plant In Service	CAPEX	5/1/2019	62900	CS_RPL0002	3226	-15.98	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11345	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3320	11.41	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11346	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	A&G0000001	3240	3.7	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11347	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0238146	3102	592.07	6/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11348	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3310	0.39	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11349	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239085	2105	103267.99	7/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11350	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	INV0239065	3102	135.09	7/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11351	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3380	107.6	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11352	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3240	32.58	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11353	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3355	-18.18	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11354	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3350	39.1	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11355	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	1503	-11.91	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11356	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ST_WG00001	3545	-120.01	8/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11357	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3340	504.99	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11358	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3380	-11.76	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11359	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	6.58	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11360	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	1054.89	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11361	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3370	-34.1	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11362	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	912	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11363	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3320	65.33	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11364	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	2683.59	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11365	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	INSRPN0001	3221	0.02	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11366	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3340	1.82	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11367	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	-5.41	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11368	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3360	0.29	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11369	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3320	1.96	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11370	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN02000001	1502	0.24	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11371	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	NPL_UN0003	1655	56.85	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11372	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3350	58.01	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11373	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3310	118.55	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11374	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RLB0001	3219	277.31	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11375	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	TP_GT00001	3515	93.11	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11376	101000 Gas Plant In Service	CAPEX	12/1/2018	62900	BN01000001	3380	-0.05	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11377	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229691	3102	79.8	12/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11378	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3370	1.67	1/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11379	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3360	1.05	1/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11380	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	CS_RPN0001	3225	1627.34	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11381	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	PA00007008	2105	-21895.48	2/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11382	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPN0001	3225	532.24	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11383	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3340	24.68	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11384	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	1503	213.55	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11385	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	BN01000001	3350	39.1	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11386	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	CS_RPL0001	3226	292.01	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11387	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11388	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11389	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11390	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11391	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11392	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11393	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11394	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11395	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11396	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11397	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11398	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11399	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11400	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11401	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11402	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11403	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11404	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11405	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11406	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11407	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11408	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11409	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11410	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11411	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11412	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11413	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11414	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11415	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11416	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11417	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11418	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11419	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11420	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11421	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11422	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11423	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11424	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11425	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11426	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11427	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11428	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11429	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11430	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11431	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11432	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11433	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11434	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11435	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11436	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11437	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11438	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11439	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11440	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11441	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11442	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11443	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11444	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11445	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11446	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11447	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11448	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11449	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11450	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11451	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11452	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11453	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11454	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11455	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
11387	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	INSRPL0001	3222	5.54	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11388	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3340	146.02	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11389	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	CS_DCL0001	3226	291.47	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11390	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	DDDCPL0001	3219	90.46	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11391	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3310	34.81	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11392	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3320	129.67	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11393	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	CS_RPN0001	3225	194.18	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11394	101000 Gas Plant In Service	CAPEX	5/1/2019	62900	PAYA010401	1300	-249.78	5/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11395	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	ST_WG00001	3545	60.32	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11396	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3350	17.47	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11397	101000 Gas Plant In Service	CAPEX	5/1/2019	62900	BN01000002	3360	-0.15	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11398	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3380	0.92	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11399	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	A&G0000001	3240	2.36	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11400	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	DD_RLB0001	3219	21.43	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11401	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	DD_RLB0001	3219	13.67	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11402	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3350	1.38	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11403	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3320	0.9	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11404	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3360	0.13	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11405	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3380	0.07	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11406	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	DD_RNL0001	3220	13053.69	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11407	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3226	292.01	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11408	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	2101	-5616.52	7/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11409	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	1502	0.32	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11410	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3310	-11.03	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11411	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	2101	5616.52	7/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11412	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3310	213.52	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11413	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN02000001	1502	0.45	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11414	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	NPL_UN0001	1655	130.85	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11415	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3370	15.28	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11416	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3340	-504.99	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11417	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	16449.24	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11418	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	DD_RLB0001	3219	15.35	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11419	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	A&G0000001	3240	8.17	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11420	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	ACC0241560	2101	1380	9/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11421	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	291.76	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11422	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3370	0.46	10/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11423	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228640	3102	112.82	11/1/2018		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11424	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3370	9.13	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11425	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3340	60.1	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11426	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	A&G0000001	3240	3.94	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11427	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ST_WG00001	3545	800.46	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11428	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3380	3.15	11/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11429	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RLB0001	3219	127.49	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11430	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ST_WG00001	3545	428.88	12/1/2018		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11431	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3355	4.94	1/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11432	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232086	2105	107842.3	2/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11433	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3370	186.53	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11434	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	INV9999999	3102	1098.44	2/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11435	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	A&G0000001	3240	665.69	2/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11436	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232820	2105	4612.85	3/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11437	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	ACC0232830	2101	5616.52	3/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11438	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	BN01000001	3320	29.11	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11439	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	TL00233607	1117	358.32	3/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11440	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPL0001	3222	220.76	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11441	101000 Gas Plant In Service	CAPEX	3/1/2019	62900	BN01000001	3310	11.36	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11442	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3370	118.46	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11443	101000 Gas Plant In Service	CAPEX	3/1/2019	63200	INSRPN0001	3221	0.09	3/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11444	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0234686	2105	30712.95	4/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11445	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	INSDCL0001	3222	29.6	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11446	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	1503	48.33	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11447	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3360	25.24	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11448	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3370	6.36	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11449	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3360	5.29	4/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11450	101000 Gas Plant In Service	CAPEX	5/1/2019	62900	BN01000002	3310	-0.44	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11451	101000 Gas Plant In Service	CAPEX	5/1/2019	62900	BN02000002	1502	-0.01	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11452	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3340	10.6	5/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11453	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3340	1.31	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11454	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	DD_RNL0001	3220	136.16	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2019
11455	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3350	2.16	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11456	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11457	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11458	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11459	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11460	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11461	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11462	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11463	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11464	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11465	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11466	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11467	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11468	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11469	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11470	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11471	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11472	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11473	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11474	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11475	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11476	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11477	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11478	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11479	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11480	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11481	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11482	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11483	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11484	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11485	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11486	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11487	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11488	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11489	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11490	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11491	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11492	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11493	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11494	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11495	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11496	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11497	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11498	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11499	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11500	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11501	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11502	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11503	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11504	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11505	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11506	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11507	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11508	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11509	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11510	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11511	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11512	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11513	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11514	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11515	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11516	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11517	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11518	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11519	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11520	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11521	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11522	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11523	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11524	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
11456	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3320	1.41	6/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11457	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3355	-1002.52	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11458	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239215	3102	11865.45	7/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11459	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3350	-2214.46	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11460	108000 Project Closed Removal	COR	7/1/2019	63211	PA00007008	2105	59918.95	7/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11461	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3340	-24.68	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11462	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	1503	11.91	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11463	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	1502	-0.32	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11464	108111 Retirement Work In Progress	COR	7/1/2019	63211	PA00083249	2101	926.73	7/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11465	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3370	6.61	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11466	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	2101	-926.73	7/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11467	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3360	-3.76	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11468	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3225	29.7	7/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11469	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	A&G0000002	3240	-0.5	8/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11470	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	PAYA010901	1300	722.44	9/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11471	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3350	723.09	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11472	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000001	3360	-78.62	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11473	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3380	5.27	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11474	108000 Project Closed Removal	COR	9/1/2019	63201	PA00007008	2101	227.7	9/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11475	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-47246.89	9/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11476	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	792.44	9/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11477	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	TL00242968	3072	26	9/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11478	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	TL00242968	1116	772.2	9/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11479	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3350	-1.4	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11480	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	CELL000001	3184	6.21	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11481	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	TL00243698	1117	46.47	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11482	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	CS_RPL0001	3226	-13.17	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11483	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	CS_RPN0001	3225	-6.79	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11484	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	INSRPN0001	3221	0.05	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11485	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3350	129.24	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11486	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3320	85.6	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11487	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	1503	128.26	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11488	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3370	20.02	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11489	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3380	3.87	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11490	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	CS_RPN0001	3225	7.32	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11491	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	DD_RLB0001	3219	46.89	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11492	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3072	26	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11493	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3184	-20.59	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11494	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3355	183.78	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11495	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3320	65.33	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11496	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3380	-5.27	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11497	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3515	235.85	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11498	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	TL00243596	3072	52	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11499	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PAYA011001	1300	236.36	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11500	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	TL00243596	3072	13	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11501	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00007066	3545	-157.96	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11502	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	INSRPN0001	3221	0.36	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11503	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3370	4.5	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11504	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3380	-0.06	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11505	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3355	-0.81	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11506	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3340	-0.91	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11507	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3310	-1.21	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11508	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3380	-0.21	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11509	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	1503	-0.69	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11510	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	CS_RPN0001	3225	-2.63	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11511	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	CS_RPL0001	3226	-39.42	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11512	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3350	-1.16	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11513	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3340	-1.05	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11514	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	CS_RPN0001	3225	20.21	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11515	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3310	32.78	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11516	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	DD_RLB0001	3219	15.67	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11517	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN02000001	1502	0.1	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11518	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	DD_RNL0001	3220	116.85	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11519	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN02000001	1502	0.37	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11520	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	2101	-227.7	10/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11521	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3222	1.1	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11522	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3320	-65.33	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11523	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	CS_RPL0001	3226	-10.91	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11524	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3370	-0.61	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11525	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11526	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11527	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11528	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11529	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11530	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11531	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11532	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11533	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11534	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11535	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11536	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11537	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11538	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11539	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11540	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11541	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11542	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11543	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11544	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11545	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11546	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11547	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11548	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11549	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11550	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11551	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11552	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11553	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11554	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11555	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11556	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11557	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11558	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11559	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11560	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11561	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11562	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11563	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11564	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11565	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11566	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11567	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11568	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11569	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11570	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11571	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11572	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11573	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11574	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11575	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11576	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11577	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11578	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11579	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11580	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11581	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11582	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11583	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11584	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11585	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11586	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11587	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11588	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11589	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11590	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11591	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11592	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11593	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
11525	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3320	-1.01	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11526	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3226	61.47	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11527	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	PAYA011001	1300	-707.3	11/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11528	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3370	15.28	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11529	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	1300	-722.44	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11530	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PAYA011001	1300	707.3	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11531	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	CS_RPN0001	3225	39.43	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11532	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3320	19.25	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11533	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	CS_RPL0001	3226	216.85	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11534	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	DD_RNL0001	3220	584.63	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11535	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3355	15.46	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11536	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3355	-2.09	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11537	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	TL00243698	1116	670.56	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11538	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PAYA010901	1300	-722.44	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11539	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	CELL000001	3184	22.43	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11540	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3360	-0.14	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11541	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3350	-4.2	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11542	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN02000001	1502	0.33	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11543	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	DD_RLB0001	3219	167.25	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11544	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	CS_RPL0001	3226	199.03	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11545	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3320	57.93	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11546	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3355	99.16	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11547	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	INSRPL0001	3222	5.16	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11548	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3370	11.22	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11549	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	1503	255.08	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11550	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3360	16.98	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11551	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	A&G0000001	3240	3.05	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11552	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3380	6.9	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11553	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	DD_RNL0001	3220	416.77	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11554	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3320	47.98	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11555	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	CS_RPL0001	3226	66.26	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11556	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3340	226.25	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11557	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	CS_RPN0001	3225	-1.88	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11558	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	1116	772.2	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11559	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	PAYA011001	1300	-274.13	11/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11560	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3310	-95.67	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11561	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3515	-235.85	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11562	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3320	-0.72	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11563	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	1502	0.15	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11564	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	NPL_UN0001	1655	136.04	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11565	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3221	-0.02	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11566	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	2101	-1380	10/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11567	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3220	-123.63	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11568	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3225	-14.04	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11569	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00007008	2101	-683.1	12/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11570	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00007008	2101	-512.33	12/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11571	101000 Gas Plant In Service	CAPEX	12/1/2019	63100	PA00007066	3545	-114.1	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11572	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	BN01000001	1503	17.4	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11573	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	A&G0000001	3240	17.73	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11574	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	INSRPL0001	3222	8.42	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11575	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	DD_RLB0001	3219	64.44	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11576	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	BN01000001	3310	11.97	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11577	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	BN01000001	3360	5	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11578	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	ACC0247327	2101	2070	12/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11579	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3355	-0.7	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11580	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3320	170.25	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11581	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3355	197.2	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11582	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	DD_RLB0001	3219	12.98	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11583	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3360	-0.2	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11584	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3340	-2.72	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11585	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	2101	1380	10/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11586	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	1503	-127.35	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11587	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PAYA011001	1300	195.74	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11588	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	NPL_UN0001	1655	97.13	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11589	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	NPL_UN0001	1655	117.29	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11590	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2101	512.33	12/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11591	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3340	20.13	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11592	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	1503	13.05	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11593	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3360	3.75	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11594	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11595	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11596	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11597	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11598	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11599	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11600	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11601	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11602	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11603	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11604	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11605	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11606	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11607	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11608	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11609	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11610	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11611	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11612	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11613	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11614	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11615	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11616	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11617	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11618	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11619	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11620	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11621	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11622	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11623	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11624	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11625	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11626	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11627	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11628	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11629	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11630	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11631	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11632	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11633	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11634	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11635	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11636	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11637	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11638	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11639	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11640	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11641	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11642	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11643	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11644	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11645	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11646	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11647	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11648	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11649	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11650	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11651	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11652	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11653	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11654	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11655	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11656	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11657	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11658	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11659	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11660	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11661	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11662	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
11594	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3310	8.98	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11595	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	BN01000001	3380	2.07	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11596	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3360	-0.17	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11597	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3370	-0.17	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11598	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	CS_RPN0001	3225	-2.27	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11599	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3370	-0.24	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11600	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3355	-0.58	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11601	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	CS_RPL0001	3226	-15.28	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11602	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN02000001	1502	0.12	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11603	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3380	13.73	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11604	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3350	190.96	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11605	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	CS_RPL0001	3226	151.55	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11606	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	1503	71.88	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11607	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3360	20.51	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11608	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3340	260.88	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11609	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3370	39.82	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11610	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00007008	2105	-311.61	10/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11611	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3221	0.02	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11612	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	1503	-1.79	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11613	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	PAYA011001	1300	-236.36	11/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11614	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3310	-0.47	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11615	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	1116	-772.2	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11616	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	2101	227.7	10/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11617	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3380	5.27	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11618	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	1503	-0.6	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11619	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3219	15.35	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11620	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3370	-15.28	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11621	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	NPL_UN0001	1655	350.99	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11622	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3360	-35.22	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11623	108000 Project Closed Removal	COR	12/1/2019	63201	PA00007008	2101	683.1	12/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11624	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	ACC0246352	2101	3105	12/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11625	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	BN01000001	3340	26.83	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11626	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	BN01000001	3320	25.67	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11627	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3350	31.06	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11628	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	TL00243698	1116	731.26	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11629	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	CELL000001	3184	7.5	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11630	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3340	-0.75	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11631	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	TP_GT00001	3515	152.28	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11632	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3320	-0.87	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11633	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	TP_GT00001	3515	176.62	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11634	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3355	55.57	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11635	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3350	107.03	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11636	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	CS_RPN0001	3225	8.84	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11637	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	A&G0000001	3240	9.26	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11638	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3380	4.67	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11639	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3310	116.34	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11640	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	DD_RNL0001	3220	32.34	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11641	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3355	67.1	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11642	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3350	-323.97	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11643	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3350	-1.63	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11644	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3380	-0.07	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11645	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	1503	127.35	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11646	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	1502	-0.15	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11647	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3219	-15.35	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11648	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3320	-2.6	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11649	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3310	-0.41	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11650	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3240	8.17	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11651	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	1655	130.85	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11652	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3370	-0.2	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11653	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3355	-183.78	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11654	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3072	-26	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11655	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PAYA011001	1300	274.13	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11656	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	1655	-130.85	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11657	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	DD_RLB0001	3219	85.93	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11658	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	BN01000001	3370	6	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11659	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	ACC0243915	3102	4490.73	10/1/2019		222420	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11660	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	ST_WG00001	3545	44.91	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11661	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3360	-0.51	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11662	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	TP_GT00001	3515	126.11	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11663	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11664	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11665	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11666	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11667	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11668	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11669	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11670	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11671	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11672	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11673	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11674	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11675	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11676	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11677	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11678	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11679	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11680	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11681	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11682	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11683	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11684	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11685	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11686	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11687	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11688	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11689	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11690	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11691	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11692	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11693	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11694	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11695	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11696	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11697	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11698	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11699	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11700	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11701	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11702	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11703	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11704	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11705	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11706	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11707	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11708	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11709	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11710	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11711	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11712	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11713	1686677	DC APRP 2 - SEDGWICK ST NW - WARD 3	Replacement - Mains - Distribution	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
11714	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11715	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11716	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11717	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11718	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11719	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11720	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11721	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11722	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11723	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11724	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11725	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11726	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11727	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11728	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11729	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11730	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11731	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
11663	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	1503	86.8	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11664	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3340	88.77	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11665	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	A&G0000001	3240	24.14	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11666	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3340	73.52	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11667	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3360	30.3	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11668	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	DD_RNL0001	3220	39.05	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11669	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	CS_RPL0001	3226	54.87	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11670	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	A&G0000001	3240	2.56	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11671	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3340	131.17	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11672	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3370	13.55	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11673	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3225	14.04	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11674	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3340	-226.25	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11675	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3360	35.22	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11676	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	1300	722.44	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11677	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3226	-61.47	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11678	108000 Project Closed Removal	COR	10/1/2019	63201	PA00083249	2101	-227.7	10/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11679	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	TL00243596	1116	254.53	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11680	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3222	-1.1	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11681	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	ACC0246352	2101	2070	12/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11682	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	A&G0000001	3240	23.65	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11683	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	CS_RPN0001	3225	29.57	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11684	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	INSRPL0001	3222	11.22	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11685	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	CS_RPL0001	3226	289.14	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11686	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	BN01000001	3355	20.61	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11687	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	DD_RNL0001	3220	438.48	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11688	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	TP_GT00001	3515	455.7	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11689	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	CELL000001	3184	8.7	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11690	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	BN01000001	3380	-0.08	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11691	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	CS_RPN0001	3225	26.54	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11692	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3350	379.79	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11693	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3310	39.59	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11694	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	BN01000001	3310	58.49	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11695	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	BN01000001	3360	60.26	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11696	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	311.61	10/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11697	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3310	95.67	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11698	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3240	-8.17	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11699	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3184	20.59	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11700	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3220	123.63	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Development & Design	2020
11701	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3350	323.97	10/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11702	108000 Project Closed Removal	COR	10/1/2019	63211	PA00083249	2101	227.7	10/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11703	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	PAYA011001	1300	-195.74	11/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11704	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	TL00243596	1116	146.69	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11705	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	ACC0243078	2105	1888.54	10/1/2019		222420	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
11706	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	TL00243596	1117	1752.13	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11707	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	TL00243596	1117	408.63	10/1/2019		222420	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11708	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	INSRPN0001	3221	0.48	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11709	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	BN01000001	3350	41.42	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11710	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3380	1.55	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11711	101000 Gas Plant In Service	CAPEX	12/1/2019	63100	PA00007066	3545	-19.69	12/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11712	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	3310	-0.34	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11713	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	BN01000001	1503	-0.5	11/1/2019		222420	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11714	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1501	105.72	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11715	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1502	33.24	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11716	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	1503	123.26	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11717	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1504	72.49	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11718	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	55975.27	9/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
11719	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	31271.28	9/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
11720	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007008	2105	-14395.68	9/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
11721	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007008	2105	14395.68	9/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
11722	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212027	3102	93.16	9/1/2017		222440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11723	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212572	3102	3308.22	9/1/2017		222440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11724	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212825	3102	3555.97	9/1/2017		222440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11725	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007046	3102	3354.69	9/1/2017		222440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11726	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPN0001	3221	2.35	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11727	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPL0001	3222	132.91	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11728	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPN0001	3225	430.53	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11729	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPL0001	3226	3599.54	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11730	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	219.76	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11731	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3310	-459.41	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11732	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11733	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11734	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11735	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11736	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11737	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11738	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11739	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11740	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11741	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11742	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11743	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11744	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11745	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11746	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11747	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11748	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11749	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11750	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11751	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11752	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11753	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11754	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11755	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11756	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11757	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11758	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11759	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11760	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11761	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11762	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11763	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11764	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11765	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11766	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11767	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11768	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11769	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11770	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11771	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11772	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11773	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11774	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11775	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11776	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11777	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11778	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11779	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11780	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11781	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11782	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11783	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11784	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11785	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11786	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11787	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11788	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11789	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11790	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11791	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11792	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11793	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11794	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11795	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11796	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11797	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11798	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11799	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11800	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
11732	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3320	299.67	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11733	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3340	630.24	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11734	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3350	341.07	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11735	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3355	152.72	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11736	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3360	52.06	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11737	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ST_WG00001	3545	556.59	9/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
11738	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1501	28.93	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11739	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1502	37.2	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11740	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	1503	102.3	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11741	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1504	31.29	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11742	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213538	2105	13345.07	10/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11743	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	PA00007008	2105	-2201.94	10/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11744	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213063	3102	3555.97	10/1/2017		222440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11745	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	PA00007042	3102	-3354.69	10/1/2017		222440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11746	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPN0001	3221	2.54	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11747	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPL0001	3222	91.3	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11748	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPN0001	3225	280.68	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11749	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPL0001	3226	2376.98	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11750	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	A&G0000001	3240	170.61	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11751	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3310	-354.29	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11752	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3320	165.7	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11753	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3340	381.9	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11754	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3350	274.23	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11755	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3355	113.88	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11756	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3360	37.18	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11757	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3370	38.75	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11758	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3380	13.36	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11759	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ST_WG00001	3545	284.48	10/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11760	108000 Project Closed Removal	COR	10/1/2017	63211	PA00007008	2105	2201.94	10/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11761	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1501	-157.31	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11762	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1502	201.48	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11763	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	1503	556.58	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11764	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1504	-170.13	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11765	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214714	2105	7634.53	11/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11766	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2105	149681.27	11/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11767	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	APPE214991	2105	13013.87	11/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11768	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007008	2105	-28104.4	11/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11769	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPN0001	3221	11.58	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11770	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPL0001	3222	495.84	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11771	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPN0001	3225	2149.11	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11772	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPL0001	3226	13118.01	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11773	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	1143.67	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11774	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3310	-1928.63	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11775	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3320	901.98	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11776	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3340	2078.91	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11777	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3350	1492.77	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11778	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3355	619.89	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11779	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3360	202.36	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11780	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3370	210.95	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11781	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3380	72.74	11/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11782	108000 Project Closed Removal	COR	11/1/2017	63211	PA00007008	2105	28104.4	11/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11783	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-198.59	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11784	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	301.17	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11785	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215309	2105	43292	12/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11786	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2105	9057.14	12/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11787	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215755	2105	14018.77	12/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11788	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC9999999	2105	13013.87	12/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11789	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0216053	2105	7481.94	12/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11790	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0216053	2105	35682.4	12/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11791	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	APPE214992	2105	-13013.87	12/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11792	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-18072.82	12/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11793	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	2669.03	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Development & Design	2018
11794	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	7183.53	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Development & Design	2018
11795	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	4.26	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11796	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	221.01	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11797	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	1314.8	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11798	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	5615.61	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11799	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	583.61	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11800	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-1152.95	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11801	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11802	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11803	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11804	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11805	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11806	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11807	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11808	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11809	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11810	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11811	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11812	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11813	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11814	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11815	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11816	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11817	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11818	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11819	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11820	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11821	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11822	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11823	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11824	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11825	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11826	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11827	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11828	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11829	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11830	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11831	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11832	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11833	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11834	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11835	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11836	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11837	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11838	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11839	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11840	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11841	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11842	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11843	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11844	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11845	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11846	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11847	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11848	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11849	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11850	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11851	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11852	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11853	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11854	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11855	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11856	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11857	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11858	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11859	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11860	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11861	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11862	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11863	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11864	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11865	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11866	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11867	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11868	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11869	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
11801	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	487.87	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11802	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	1596.88	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11803	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	807.42	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11804	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	335.29	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11805	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	109.46	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11806	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	114.1	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11807	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	39.34	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11808	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007008	2105	18072.82	12/1/2017		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11809	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN02000001	1502	4.3	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11810	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN02000001	1502	9.7	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11811	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	1503	13.42	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11812	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	1503	30.25	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11813	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	ACC0216660	2101	4502.55	1/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11814	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	PA00007008	2101	-742.92	1/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11815	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216661	2105	10150.88	1/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11816	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	PA00007008	2105	-1674.9	1/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11817	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	DD_RLB0001	3219	204.31	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Development & Design	2018
11818	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RLB0001	3219	460.61	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Development & Design	2018
11819	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	DD_RNL0001	3220	549.28	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Development & Design	2018
11820	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RNL0001	3220	1238.34	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Development & Design	2018
11821	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	INSRPN0001	3221	0.34	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11822	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPN0001	3221	0.76	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11823	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	INSRPL0001	3222	13.03	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11824	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPL0001	3222	29.38	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11825	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	CS_RPN0001	3225	109.94	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11826	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPN0001	3225	247.86	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11827	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	CS_RPL0001	3226	381.65	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11828	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPL0001	3226	860.42	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11829	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	A&G0000001	3240	31.16	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11830	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	A&G0000001	3240	70.24	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11831	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3310	-89.8	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11832	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3310	-202.44	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11833	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3320	39.77	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11834	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3320	89.66	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11835	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3340	101.48	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11836	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3340	228.79	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11837	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3350	59.59	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11838	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3350	134.35	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11839	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3355	27.38	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11840	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3355	61.73	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11841	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3360	-4.8	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11842	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3360	-10.83	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11843	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3370	9.3	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11844	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3370	20.97	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11845	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3380	3.21	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11846	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3380	7.23	1/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11847	108000 Project Closed Removal	COR	1/1/2018	63201	PA00007008	2101	742.92	1/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11848	108000 Project Closed Removal	COR	1/1/2018	63211	PA00007008	2105	1674.9	1/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11849	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN02000001	1502	2.04	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11850	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	1503	-5.96	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11851	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220881	2105	1084.86	4/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11852	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220881	2105	2324	4/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11853	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	PA00007008	2105	-562.46	4/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11854	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	DD_RLB0001	3219	100.96	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Development & Design	2018
11855	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	DD_RNL0001	3220	43.11	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Development & Design	2018
11856	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	INSRPN0001	3221	0.15	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11857	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	INSRPL0001	3222	8.29	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11858	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	CS_RPN0001	3225	31.43	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11859	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	CS_RPL0001	3226	219.06	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11860	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	A&G0000001	3240	16.23	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11861	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3310	-58.25	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11862	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3320	21.58	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11863	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3340	68.56	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11864	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3350	47.32	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11865	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3355	18.11	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11866	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3360	6.83	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11867	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3370	5.05	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11868	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3380	1.74	4/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11869	108000 Project Closed Removal	COR	4/1/2018	63211	PA00007008	2105	562.46	4/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11870	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11871	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11872	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11873	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11874	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11875	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11876	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11877	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11878	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11879	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11880	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11881	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11882	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11883	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11884	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11885	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11886	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11887	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11888	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11889	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11890	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11891	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11892	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11893	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11894	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11895	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11896	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11897	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11898	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11899	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11900	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11901	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11902	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11903	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11904	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11905	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11906	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11907	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11908	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11909	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11910	1686787	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
11911	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11912	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11913	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11914	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11915	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11916	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11917	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11918	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11919	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11920	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11921	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11922	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11923	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11924	1687231	OPT 13 - 50998 W ST NW 1 TO N CAPIT	Replacement - Mains - Distribution	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
11925	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11926	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11927	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11928	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11929	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11930	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11931	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11932	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11933	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11934	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11935	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11936	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11937	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11938	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
11870	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN02000001	1502	19.18	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11871	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	1503	36.11	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11872	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221493	2105	11535.13	5/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11873	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	PA00007008	2105	-1903.3	5/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11874	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RLB0001	3219	419.86	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Development & Design	2018
11875	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RNL0001	3220	951.98	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Development & Design	2018
11876	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	INSRPN0001	3221	1.93	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11877	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	INSRPL0001	3222	40.8	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11878	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	CS_RPN0001	3225	169.05	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11879	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	CS_RPL0001	3226	1008.11	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11880	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	A&G0000001	3240	66.48	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11881	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3310	-225.29	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11882	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3320	97.12	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11883	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3340	264.36	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11884	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3350	168.08	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11885	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3355	69.72	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11886	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3360	16.73	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11887	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3370	22.71	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11888	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3380	7.83	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11889	108000 Project Closed Removal	COR	5/1/2018	63211	PA00007008	2105	1903.3	5/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
11890	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	PA00007066	3545	-81.93	9/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
11891	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RLB0001	3219	396.88	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Development & Design	2019
11892	108000 Project Closed Removal	COR	12/1/2018	63211	PA00007008	2101	2753.62	12/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11893	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3350	116.17	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11894	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3340	91.76	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11895	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPL0001	3226	767.13	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11896	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RNL0001	3220	685.21	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Development & Design	2019
11897	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN02000001	1502	1.85	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11898	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3320	78.19	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11899	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3355	54.02	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11900	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3380	6.31	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11901	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229855	2101	16688.63	12/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11902	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPN0001	3221	1.76	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11903	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPL0001	3222	32.1	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11904	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3310	111.95	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11905	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3360	11.44	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11906	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	PA00007008	2101	-2753.62	12/1/2018		222440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11907	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPN0001	3225	187.43	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11908	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3370	18.29	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11909	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	1503	38.37	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11910	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	75.52	12/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11911	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	ACC0181479	2104	12370.15	2/1/2015		87203	Paving	BCA RELATED	MAIN	Paving	2015
11912	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	ACC0181887	2104	10657.5	2/1/2015		87203	Paving	BCA RELATED	MAIN	Paving	2015
11913	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	A&G0000001	3240	191.34	2/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11914	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	6.92	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11915	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	-6.92	3/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11916	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	8.22	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11917	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	ACC0183388	2104	4441.6	4/1/2015		87203	Paving	BCA RELATED	MAIN	Paving	2015
11918	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	A&G0000001	3240	32.17	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11919	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-16.67	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11920	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	15.76	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11921	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	39.06	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11922	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	36.85	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11923	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	9.62	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11924	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	2.93	4/1/2015		87203	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11925	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	12.89	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11926	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	10.98	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11927	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	2039.16	4/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
11928	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	2190	4/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
11929	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183694	2105	104.66	4/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
11930	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00007008	2105	-715.08	4/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
11931	108000 Project Closed Removal	COR	4/1/2015	63401	PA00007008	2105	715.08	4/1/2015		87203	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
11932	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	DD_RPL0001	3220	489.08	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Development & Design	2015
11933	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CS_RPL0001	3225	223.09	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11934	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	A&G0000001	3240	35.46	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11935	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-17.39	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11936	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-20.42	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11937	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	14.84	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11938	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	17.42	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
11939	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11940	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11941	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11942	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11943	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11944	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11945	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11946	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11947	1688071	REPLACE ASAP, CORRDINATE WITH NLP:	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
11948	1689029	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
11949	1689029	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
11950	1689029	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
11951	1689029	AOP Kalmia Rd Culvert Birch Drive N	Replacement - Mains - Distribution	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
11952	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11953	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11954	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11955	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11956	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11957	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11958	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11959	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11960	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11961	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11962	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11963	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11964	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11965	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11966	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11967	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11968	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11969	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11970	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11971	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11972	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11973	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11974	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11975	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11976	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11977	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11978	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11979	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11980	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11981	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11982	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11983	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11984	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11985	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11986	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11987	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11988	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11989	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11990	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11991	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11992	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11993	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11994	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11995	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11996	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11997	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11998	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
11999	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12000	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12001	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12002	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12003	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12004	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12005	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12006	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12007	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
11939	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	40.74	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11940	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	47.83	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11941	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	18.18	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11942	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	15.49	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11943	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	11.8	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11944	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	10.06	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11945	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	7.8	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11946	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	9.15	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11947	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CSRV000001	3536	562.82	4/1/2015		87203	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
11948	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	ACC0185133	2104	900.4	6/1/2015		116180	Paving	BCA RELATED	MAIN	Paving	2015
11949	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	A&G0000001	3240	4.49	6/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11950	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	ACC0186934	2104	5954.52	7/1/2015		116180	Paving	BCA RELATED	MAIN	Paving	2015
11951	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	A&G0000001	3240	34.85	7/1/2015		116180	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
11952	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	DD_RNL0001	3220	36.69	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Development & Design	2019
11953	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	CS_RPL0001	3226	13.06	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11954	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	4.66	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11955	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN02000002	1502	0.02	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11956	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	216.29	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11957	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	1448.05	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11958	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	1782.69	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11959	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	DD_RLB0001	3219	4.55	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Development & Design	2019
11960	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3320	1.21	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11961	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	867.48	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11962	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242297	2105	121361.49	9/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11963	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	753.77	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11964	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	A&G0000001	3240	2.03	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11965	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	1503	2.35	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11966	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3340	4.18	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11967	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	1272.56	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11968	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3350	5.98	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11969	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	41.51	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11970	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	INSRPN0001	3221	0.01	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11971	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	CS_RPN0001	3225	2.98	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11972	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	6.26	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11973	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3370	0.28	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11974	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	120.38	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11975	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	1942.07	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Development & Design	2019
11976	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3360	0.65	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11977	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	277.52	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11978	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3310	1.77	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11979	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242537	2105	30364.13	9/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11980	108000 Project Closed Removal	COR	9/1/2019	63201	PA00007008	2101	105.39	9/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11981	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3380	0.1	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11982	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	2552.62	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11983	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	ACC0242536	2101	638.74	9/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11984	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-44941.05	9/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11985	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	INSRPL0001	3222	0.51	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11986	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	PA00007008	2101	-105.39	9/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11987	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	15646.45	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Development & Design	2019
11988	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	5570.92	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11989	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	514.71	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11990	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	44941.05	9/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11991	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242037	2105	120644.35	9/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
11992	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	1003.41	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11993	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3355	3.4	9/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
11994	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	656.54	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11995	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	440.96	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11996	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	1137.26	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Development & Design	2020
11997	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3225	2.98	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11998	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3370	-0.28	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
11999	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3310	1.77	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12000	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3340	4.18	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12001	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3219	4.55	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Development & Design	2020
12002	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3219	-4.55	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Development & Design	2020
12003	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	107.16	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12004	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245737	2105	93592.97	11/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
12005	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	450.97	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12006	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	201.11	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12007	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3221	0.01	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12008	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12009	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12010	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12011	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12012	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12013	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12014	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12015	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12016	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12017	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12018	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12019	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12020	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12021	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12022	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12023	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12024	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12025	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12026	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12027	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12028	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12029	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12030	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12031	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12032	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12033	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12034	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12035	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12036	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12037	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12038	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12039	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12040	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12041	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12042	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12043	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12044	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12045	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12046	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12047	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12048	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12049	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12050	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12051	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12052	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12053	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12054	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12055	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12056	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12057	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12058	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12059	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12060	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12061	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12062	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12063	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12064	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12065	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12066	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12067	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12068	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12069	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12070	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12071	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12072	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12073	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12074	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12075	1689778	DC APRP 2 - INDEPENDENCE AVE SE - W	Replacement - Mains - Distribution	BCA0223060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	223060	100
12076	1690369	ABAND GAS SERV AT PL === 2142 PENNS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12008	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	1502	-0.02	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12009	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	2101	638.74	10/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
12010	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3226	13.06	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12011	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3320	1.21	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12012	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	294.31	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12013	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPL0001	3222	191.22	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12014	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3220	36.69	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Development & Design	2020
12015	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3380	-0.1	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12016	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3350	-5.98	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12017	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	315.58	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12018	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	365.38	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12019	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	1538.57	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Development & Design	2020
12020	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00007008	2105	-8029.95	10/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
12021	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	23.73	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12022	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	104.18	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12023	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3226	-13.06	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12024	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	1503	-2.35	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12025	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPN0001	3221	7.25	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12026	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	9667.16	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Development & Design	2020
12027	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	1502	0.02	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12028	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPL0001	3226	5216.03	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12029	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3355	3.4	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12030	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3380	0.1	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12031	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2105	15442.84	11/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
12032	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	213.66	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12033	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243990	2105	48666.39	10/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
12034	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	419.83	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12035	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	68.83	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12036	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	156.14	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12037	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPN0001	3221	1.39	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12038	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3221	-0.01	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12039	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3355	-3.4	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12040	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	2101	105.39	10/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
12041	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	479.06	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12042	108000 Project Closed Removal	COR	10/1/2019	63211	PA00083249	2101	105.39	10/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
12043	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3320	-1.21	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12044	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3240	2.03	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12045	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3350	5.98	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12046	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	367.91	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12047	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPN0001	3225	898.12	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12048	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	3.58	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12049	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	340.9	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12050	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	2101	-638.74	10/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
12051	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	2101	-105.39	10/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
12052	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3220	-36.69	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Development & Design	2020
12053	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3360	0.65	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12054	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3370	0.28	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12055	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3360	-0.65	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12056	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PA00007008	2105	-15442.84	11/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
12057	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ST_WG00001	3545	4.44	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12058	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	739.36	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12059	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	3148.5	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12060	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	1503	2.35	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12061	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3225	-2.98	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12062	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3310	-1.77	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12063	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3222	0.51	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12064	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3222	-0.51	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12065	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	458.22	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12066	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245738	3102	444.08	11/1/2019		223060	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12067	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	36.95	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12068	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	2833.98	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Development & Design	2020
12069	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPL0001	3222	132.89	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12070	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	8029.95	10/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
12071	108000 Project Closed Removal	COR	10/1/2019	63201	PA00083249	2101	-105.39	10/1/2019		223060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
12072	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3240	-2.03	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12073	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3340	-4.18	10/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12074	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007066	3545	-1.45	12/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12075	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	89.21	11/1/2019		223060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
12076	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	ACC0183505	2105	953.82	4/1/2015		223060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12077	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12078	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12079	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12080	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12081	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12082	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12083	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12084	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12085	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12086	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12087	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12088	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12089	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12090	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12091	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12092	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12093	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12094	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12095	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12096	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12097	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12098	1691654	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12099	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12100	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12101	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12102	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12103	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12104	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12105	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12106	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12107	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12108	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12109	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12110	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12111	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12112	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12113	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12114	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12115	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12116	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12117	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12118	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12119	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12120	1691943	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12121	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12122	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12123	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12124	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12125	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12126	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12127	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12128	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12129	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12130	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12131	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12132	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12133	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12134	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12135	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12136	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12137	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12138	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12139	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12140	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12141	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12142	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12143	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12144	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12145	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12077	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	18.65	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12078	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	15.89	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12079	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	2252.86	4/1/2015		223060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12080	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	4016.48	4/1/2015		223060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12081	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00007008	2105	-1034.44	4/1/2015		223060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12082	108000 Project Closed Removal	COR	4/1/2015	63401	PA00007008	2105	1034.44	4/1/2015		223060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12083	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	DD_RPL0001	3220	707.51	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Development & Design	2015
12084	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CS_RPL0001	3225	322.72	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12085	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	A&G0000001	3240	51.31	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12086	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-25.16	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12087	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-29.54	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12088	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	25.19	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12089	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	21.46	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12090	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	58.93	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12091	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	69.19	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12092	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	26.3	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12093	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	22.41	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12094	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	17.07	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12095	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	14.54	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12096	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	11.28	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12097	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	13.24	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12098	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CSRV000001	3536	814.19	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12099	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	11.75	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12100	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	10.01	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12101	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	1759.84	4/1/2015		223060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12102	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	2190	4/1/2015		223060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12103	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00007008	2105	-651.72	4/1/2015		223060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12104	108000 Project Closed Removal	COR	4/1/2015	63401	PA00007008	2105	651.72	4/1/2015		223060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12105	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	DD_RPL0001	3220	445.75	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Development & Design	2015
12106	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CS_RPL0001	3225	203.32	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12107	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	A&G0000001	3240	32.33	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12108	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-15.86	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12109	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-18.61	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12110	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	15.87	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12111	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	13.52	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12112	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	43.6	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12113	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	37.13	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12114	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	14.12	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12115	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	16.57	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12116	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	9.17	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12117	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	10.76	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12118	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	7.1	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12119	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	8.34	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12120	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CSRV000001	3536	512.94	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12121	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	ACC0180808	2105	4992.37	1/1/2015		223060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12122	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	PA00007008	2105	-823.74	1/1/2015		223060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12123	108000 Project Closed Removal	COR	1/1/2015	63411	PA00007008	2105	823.74	1/1/2015		223060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12124	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	DD_RPL0001	3220	856.68	1/1/2015		223060	Allocations	SCATTERED	SERVICE	Development & Design	2015
12125	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	CS_RPL0001	3225	423.07	1/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12126	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	A&G0000001	3240	31.87	1/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12127	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	CSRV000001	3536	609.52	1/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12128	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-4.21	3/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12129	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-4.36	3/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12130	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	4.36	3/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12131	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	4.21	3/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12132	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	-4.27	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12133	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	-4.13	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12134	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-26.27	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12135	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-27.21	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12136	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	26.07	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12137	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	25.17	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12138	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	63.74	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12139	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	61.55	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12140	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	40.24	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12141	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	38.86	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12142	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	16.3	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12143	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	15.75	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12144	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	4.77	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12145	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	4.93	4/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12146	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12147	1693184	REPLACE GAS SERVICE LINE MOVE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12148	1693531	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
12149	1693531	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
12150	1693531	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
12151	1693531	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
12152	1693531	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
12153	1693531	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
12154	1693531	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
12155	1693531	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
12156	1693531	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
12157	1693531	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
12158	1693531	DC ARP 4 - South Chevy Chase Villag	Replacement - Mains - Distribution	BCA0157360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	157360	100
12159	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12160	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12161	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12162	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12163	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12164	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12165	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12166	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12167	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12168	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12169	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12170	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12171	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12172	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12173	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12174	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12175	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12176	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12177	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12178	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12179	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12180	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12181	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12182	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12183	1693891	50-60% OVER SVC MARKS @CURB LINE RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12184	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12185	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12186	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12187	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12188	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12189	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12190	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12191	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12192	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12193	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12194	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12195	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12196	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12197	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12198	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12199	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12200	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12201	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12202	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12203	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12204	1694231	.50% SEWER M/H	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12205	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12206	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12207	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12208	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12209	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12210	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12211	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12212	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12213	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12214	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12146	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0187010	2104	4271.82	7/1/2015		223060	Paving	SCATTERED	SERVICE	Paving	2015
12147	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	25.01	7/1/2015		223060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12148	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	4.26	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
12149	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183828	2104	15313.56	4/1/2015		157360	Paving	BCA RELATED	MAIN	Paving	2015
12150	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	110.92	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
12151	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-6.74	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
12152	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	5.75	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
12153	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	15.79	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
12154	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	6	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
12155	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	3.9	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
12156	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	3.02	4/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
12157	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186934	2104	1392	7/1/2015		157360	Paving	BCA RELATED	MAIN	Paving	2015
12158	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	8.15	7/1/2015		157360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
12159	101000 Gas Plant In Service	CAPEX	1/1/2015	63400	ACC0180914	2105	4216.95	1/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12160	101000 Gas Plant In Service	CAPEX	1/1/2015	63400	PA00007008	2105	-695.8	1/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12161	108000 Project Closed Removal	COR	1/1/2015	63401	PA00007008	2105	695.8	1/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12162	101000 Gas Plant In Service	CAPEX	1/1/2015	63400	DD_RPL0001	3220	723.62	1/1/2015		157360	Allocations	SCATTERED	SERVICE	Development & Design	2015
12163	101000 Gas Plant In Service	CAPEX	1/1/2015	63400	CS_RPL0001	3225	357.36	1/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12164	101000 Gas Plant In Service	CAPEX	1/1/2015	63400	A&G0000001	3240	26.92	1/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12165	101000 Gas Plant In Service	CAPEX	1/1/2015	63400	CSRV000001	3536	514.85	1/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12166	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-3.56	3/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12167	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-3.69	3/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12168	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	3.69	3/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12169	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	3.56	3/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12170	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	-3.61	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12171	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	-3.49	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12172	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-22.2	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12173	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-22.98	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12174	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	22.02	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12175	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	21.26	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12176	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	51.98	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12177	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	53.83	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12178	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	33.99	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12179	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	32.82	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12180	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	13.77	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12181	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	13.3	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12182	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	4.17	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12183	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	4.02	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12184	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	20.67	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12185	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	17.6	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12186	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	6947.7	4/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12187	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00007008	2105	-1146.37	4/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12188	108000 Project Closed Removal	COR	4/1/2015	63401	PA00007008	2105	1146.37	4/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12189	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	DD_RPL0001	3220	784.06	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Development & Design	2015
12190	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CS_RPL0001	3225	357.64	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12191	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	A&G0000001	3240	56.87	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12192	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-27.89	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12193	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-32.74	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12194	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	27.92	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12195	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	23.78	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12196	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	76.68	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12197	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	65.31	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12198	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	24.83	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12199	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	29.15	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12200	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	18.92	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12201	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	16.12	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12202	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	12.5	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12203	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	14.67	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12204	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CSRV000001	3536	902.28	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12205	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	12.95	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12206	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	11.04	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12207	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	2190	4/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12208	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	2163.93	4/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12209	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00007008	2105	-718.4	4/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12210	108000 Project Closed Removal	COR	4/1/2015	63401	PA00007008	2105	718.4	4/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12211	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	DD_RPL0001	3220	491.35	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Development & Design	2015
12212	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CS_RPL0001	3225	224.12	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12213	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	A&G0000001	3240	35.63	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12214	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-17.48	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12215	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12216	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12217	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12218	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12219	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12220	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12221	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12222	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12223	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12224	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12225	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12226	1696909	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12227	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12228	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12229	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12230	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12231	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12232	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12233	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12234	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12235	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12236	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12237	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12238	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12239	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12240	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12241	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12242	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12243	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12244	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12245	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12246	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12247	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12248	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12249	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12250	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12251	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12252	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12253	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12254	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12255	1698053	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12256	1699599	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
12257	1699599	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
12258	1699599	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
12259	1699599	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
12260	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12261	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12262	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12263	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12264	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12265	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12266	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12267	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12268	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12269	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12270	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12271	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12272	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12273	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12274	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12275	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12276	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12277	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12278	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12279	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12280	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12281	1699600	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12282	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12283	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12215	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-20.52	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12216	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	17.5	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12217	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	14.91	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12218	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	40.93	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12219	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	48.06	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12220	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	18.27	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12221	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	15.56	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12222	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	10.1	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12223	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	11.86	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12224	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	9.19	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12225	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	7.83	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12226	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CSRV000001	3536	565.43	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12227	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	ACC0180914	2105	1530	1/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12228	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	ACC0180914	2105	1261.08	1/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12229	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	PA00007008	2105	-460.53	1/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12230	108000 Project Closed Removal	COR	1/1/2015	63411	PA00007008	2105	460.53	1/1/2015		157360	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12231	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	DD_RPL0001	3220	478.94	1/1/2015		157360	Allocations	SCATTERED	SERVICE	Development & Design	2015
12232	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	CS_RPL0001	3225	236.53	1/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12233	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	A&G0000001	3240	17.82	1/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12234	101000 Gas Plant In Service	CAPEX	1/1/2015	63410	CSRV000001	3536	340.77	1/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12235	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-2.44	3/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12236	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-2.35	3/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12237	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	2.35	3/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12238	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	2.44	3/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12239	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	-2.39	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12240	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	-2.31	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12241	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-14.69	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12242	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-15.21	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12243	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	14.08	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12244	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	14.58	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12245	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	35.63	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12246	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	34.4	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12247	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	22.5	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12248	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	21.72	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12249	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	8.8	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12250	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	9.11	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12251	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	2.76	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12252	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	2.67	4/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12253	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	ACC0188970	2104	3307.4	9/1/2015		157360	Paving	SCATTERED	SERVICE	Paving	2015
12254	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	ACC0188971	2104	952.2	9/1/2015		157360	Paving	SCATTERED	SERVICE	Paving	2015
12255	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	A&G0000001	3240	13.66	9/1/2015		157360	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12256	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187204	2104	3293.84	8/1/2015		151520	Paving	BCA RELATED	MAIN	Paving	2015
12257	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	15.03	8/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
12258	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188385	2104	4429.14	9/1/2015		151520	Paving	BCA RELATED	MAIN	Paving	2015
12259	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	14.2	9/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
12260	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	ACC0184710	2105	2190	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12261	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	ACC0184710	2105	1450.13	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12262	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	PA00007008	2105	-600.62	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12263	108000 Project Closed Removal	COR	5/1/2015	63401	PA00007008	2105	600.62	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12264	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	DD_RPL0001	3220	423.94	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12265	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	CS_RPL0001	3225	236.77	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12266	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	A&G0000001	3240	24.41	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12267	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	CSRV000001	3536	615.72	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12268	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	6.48	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12269	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	6.45	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12270	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-13.89	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12271	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-13.83	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12272	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	17.31	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12273	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	17.24	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12274	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	32.39	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12275	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	32.52	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12276	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	25.59	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12277	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	25.7	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12278	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	11.57	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12279	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	11.52	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12280	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	1.73	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12281	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	1.74	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12282	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	14.65	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12283	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	12.48	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12284	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12285	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12286	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12287	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12288	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12289	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12290	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12291	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12292	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12293	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12294	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12295	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12296	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12297	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12298	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12299	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12300	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12301	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12302	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12303	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12304	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12305	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12306	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12307	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12308	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12309	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12310	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12311	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12312	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12313	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12314	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12315	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12316	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12317	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12318	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12319	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12320	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12321	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12322	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12323	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12324	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12325	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12326	1702354	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12327	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12328	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12329	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12330	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12331	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12332	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12333	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12334	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12335	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12336	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12337	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12338	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12339	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12340	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12341	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12342	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12343	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12344	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12345	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12346	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12347	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12348	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12349	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12350	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12351	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12352	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12284	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183694	2105	2190	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12285	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183694	2105	2734.5	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12286	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00007008	2105	-812.54	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12287	108000 Project Closed Removal	COR	4/1/2015	63401	PA00007008	2105	812.54	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12288	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	DD_RPL0001	3220	555.74	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12289	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CS_RPL0001	3225	253.5	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12290	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	A&G0000001	3240	40.3	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12291	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-19.76	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12292	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-23.2	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12293	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	19.79	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12294	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	16.86	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12295	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	46.3	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12296	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	54.35	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12297	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	20.66	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12298	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	17.6	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12299	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	11.43	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12300	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	13.41	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12301	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	10.4	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12302	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	8.86	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12303	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CSRV000001	3536	639.53	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12304	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	ACC0184358	2105	1464.13	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12305	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	PA00007008	2105	-241.58	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12306	108000 Project Closed Removal	COR	5/1/2015	63401	PA00007008	2105	241.58	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12307	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	DD_RPL0001	3220	170.52	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12308	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	CS_RPL0001	3225	95.23	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12309	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	A&G0000001	3240	9.82	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12310	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	CSRV000001	3536	247.66	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12311	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	2.59	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12312	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	2.61	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12313	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-5.59	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12314	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-5.56	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12315	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	6.96	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12316	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	6.94	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12317	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	13.03	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12318	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	13.09	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12319	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	10.29	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12320	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	10.34	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12321	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	4.66	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12322	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	4.63	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12323	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	0.7	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12324	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	0.7	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12325	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0187010	2104	2921.84	7/1/2015		151520	Paving	SCATTERED	SERVICE	Paving	2015
12326	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	17.09	7/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12327	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	16.33	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12328	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	13.91	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12329	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	3299.2	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12330	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	2190	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12331	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00007008	2105	-905.72	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12332	108000 Project Closed Removal	COR	4/1/2015	63401	PA00007008	2105	905.72	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12333	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	DD_RPL0001	3220	619.47	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12334	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CS_RPL0001	3225	282.56	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12335	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	A&G0000001	3240	44.92	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12336	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-22.03	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12337	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-25.87	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12338	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	22.06	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12339	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	18.79	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12340	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	51.61	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12341	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	60.59	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12342	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	19.61	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12343	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	23.03	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12344	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	12.73	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12345	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	14.95	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12346	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	9.87	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12347	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	11.59	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12348	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CSRV000001	3536	712.87	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12349	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	1503	1.6	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
12350	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0193154	2105	615	2/1/2016		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
12351	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	PA00007008	2105	-101.48	2/1/2016		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
12352	108000 Project Closed Removal	COR	2/1/2016	63401	PA00007008	2105	101.48	2/1/2016		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12353	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12354	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12355	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12356	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12357	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12358	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12359	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12360	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12361	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12362	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12363	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12364	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12365	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12366	1702517	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
12367	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12368	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12369	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12370	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12371	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12372	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12373	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12374	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12375	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12376	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12377	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12378	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12379	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12380	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12381	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12382	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12383	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12384	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12385	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12386	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12387	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12388	1704010	50% O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12389	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12390	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12391	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12392	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12393	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12394	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12395	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12396	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12397	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12398	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12399	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12400	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12401	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12402	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12403	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12404	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12405	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12406	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12407	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12408	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12409	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12410	1704030	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12411	1704949	ABAND GAS SERV AT PL === 7300 GEORG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12412	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12413	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12414	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12415	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12416	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12417	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12418	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12419	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12420	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12421	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12353	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RLB0001	3219	11.04	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Development & Design	2016
12354	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RNL0001	3220	13.8	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Development & Design	2016
12355	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	INSRPN0001	3221	0.01	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
12356	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	INSRPL0001	3222	0.68	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
12357	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPN0001	3225	6.31	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
12358	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPL0001	3226	20.84	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
12359	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	A&G0000001	3240	2.62	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
12360	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3310	-5.49	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
12361	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3320	2.96	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
12362	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3340	7.53	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
12363	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3350	4.48	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
12364	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3355	1.87	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
12365	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3360	0.02	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
12366	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CSRV000001	3536	60.64	2/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
12367	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	ACC0184358	2105	1345.4	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12368	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	ACC0184358	2105	2252.86	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12369	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	PA00007008	2105	-593.71	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12370	108000 Project Closed Removal	COR	5/1/2015	63401	PA00007008	2105	593.71	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12371	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	DD_RPL0001	3220	419.06	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12372	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	CS_RPL0001	3225	234.05	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12373	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	A&G0000001	3240	24.13	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12374	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	CSRV000001	3536	608.63	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12375	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	6.38	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12376	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	6.4	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12377	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-13.73	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12378	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-13.67	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12379	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	17.12	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12380	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	17.05	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12381	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	32.15	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12382	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	32.01	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12383	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	25.3	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12384	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	25.41	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12385	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	11.39	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12386	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	11.44	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12387	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	1.72	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12388	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	1.71	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12389	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	ACC0184358	2105	2252.86	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12390	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	ACC0184358	2105	2720.65	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12391	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	PA00007008	2105	-820.63	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12392	108000 Project Closed Removal	COR	5/1/2015	63401	PA00007008	2105	820.63	5/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12393	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	DD_RPL0001	3220	579.23	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12394	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	CS_RPL0001	3225	323.5	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12395	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	A&G0000001	3240	33.35	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12396	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	CSRV000001	3536	841.25	5/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12397	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	8.81	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12398	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	8.85	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12399	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-18.97	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12400	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-18.89	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12401	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	23.56	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12402	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	23.65	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12403	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	44.43	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12404	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	44.25	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12405	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	34.97	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12406	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	35.11	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12407	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	15.81	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12408	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	15.74	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12409	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	2.37	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12410	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	2.36	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12411	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63401	ACC0185493	2105	1290.6	6/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12412	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	1503	34.92	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12413	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	ACC0185493	2105	4679.34	6/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12414	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	ACC0185493	2105	2271.5	6/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12415	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00007008	2105	-1146.89	6/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12416	108000 Project Closed Removal	COR	6/1/2015	63411	PA00007008	2105	1146.89	6/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12417	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RLB0001	3219	154.06	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12418	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RLB0002	3219	181.29	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12419	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RLB0001	3219	-154.06	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12420	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RNL0001	3220	132.97	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12421	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RNL0002	3220	105.73	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12422	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12423	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12424	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12425	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12426	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12427	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12428	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12429	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12430	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12431	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12432	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12433	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12434	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12435	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12436	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12437	1711077	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12438	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12439	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12440	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12441	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12442	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12443	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12444	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12445	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12446	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12447	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12448	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12449	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12450	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12451	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12452	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12453	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12454	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12455	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12456	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12457	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12458	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12459	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12460	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12461	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12462	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12463	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12464	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12465	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12466	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12467	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12468	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12469	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12470	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12471	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12472	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12473	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12474	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12475	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12476	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12477	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12478	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12479	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12480	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12481	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12482	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12483	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12484	1713023	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12485	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12486	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12487	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12488	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12489	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12490	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12422	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RNL0001	3220	-132.97	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12423	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPN0001	3225	74.51	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12424	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-74.51	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12425	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPN0002	3225	36.29	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12426	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPL0001	3226	249.21	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12427	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-249.21	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12428	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPL0002	3226	287.42	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12429	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	A&G0000001	3240	40.42	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12430	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3310	-46.14	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12431	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3320	40.04	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12432	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3340	108.07	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12433	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3350	67.37	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12434	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3355	15.64	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12435	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3360	4.54	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12436	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CSRV000001	3536	1164.43	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12437	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007066	3536	-47.28	9/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12438	101000 Gas Plant In Service	CAPEX	2/1/2015	61410	ACC0181730	2105	1372.62	2/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12439	101000 Gas Plant In Service	CAPEX	2/1/2015	63410	ACC0181730	2105	4337.87	2/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12440	101000 Gas Plant In Service	CAPEX	2/1/2015	63410	PA00007008	2105	-715.75	2/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12441	108000 Project Closed Removal	COR	2/1/2015	63411	PA00007008	2105	715.75	2/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12442	101000 Gas Plant In Service	CAPEX	2/1/2015	61410	DD_RPL0001	3220	106.04	2/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12443	101000 Gas Plant In Service	CAPEX	2/1/2015	63410	DD_RPL0001	3220	335.12	2/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12444	101000 Gas Plant In Service	CAPEX	2/1/2015	61410	CS_RPL0001	3225	84.88	2/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12445	101000 Gas Plant In Service	CAPEX	2/1/2015	63410	CS_RPL0001	3225	268.24	2/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12446	101000 Gas Plant In Service	CAPEX	2/1/2015	61410	A&G0000001	3240	11.41	2/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12447	101000 Gas Plant In Service	CAPEX	2/1/2015	63410	A&G0000001	3240	39.39	2/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12448	101000 Gas Plant In Service	CAPEX	2/1/2015	63410	CSRV000001	3536	403.03	2/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12449	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	3.44	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12450	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	2.13	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12451	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	-2.13	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12452	101000 Gas Plant In Service	CAPEX	3/1/2015	61410	PA00083248	1503	-3.44	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12453	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	6.73	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12454	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	11	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12455	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-6.73	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12456	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00083248	1503	-11	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12457	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	1503	2.15	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12458	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	1503	3.48	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12459	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	6.8	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12460	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	11.11	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12461	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3310	-4.53	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12462	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3310	-7.32	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12463	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-23.39	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12464	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-14.31	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12465	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3320	4.33	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12466	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3320	7	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12467	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	22.37	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12468	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	13.69	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12469	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3340	10.61	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12470	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3340	17.15	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12471	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	54.78	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12472	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	33.52	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12473	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3350	10.8	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12474	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3350	17.45	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12475	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	55.77	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12476	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	34.13	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12477	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3355	2.61	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12478	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3355	4.23	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12479	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	13.49	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12480	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	8.26	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12481	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3360	0.63	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12482	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3360	1.02	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12483	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	1.99	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12484	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	3.25	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12485	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	11.42	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12486	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	9.73	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12487	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183694	2105	2190	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12488	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183694	2105	1649.6	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12489	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00007008	2105	-633.53	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12490	108000 Project Closed Removal	COR	4/1/2015	63401	PA00007008	2105	633.53	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12491	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12492	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12493	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12494	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12495	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12496	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12497	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12498	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12499	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12500	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12501	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12502	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12503	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12504	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12505	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12506	1717609	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12507	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12508	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12509	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12510	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12511	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12512	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12513	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12514	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12515	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12516	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12517	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12518	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12519	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12520	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12521	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12522	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12523	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12524	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12525	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12526	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12527	1718431	REPLACE 1-1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12528	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12529	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12530	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12531	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12532	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12533	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12534	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12535	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12536	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12537	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12538	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12539	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12540	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12541	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12542	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12543	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12544	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12545	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12546	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12547	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12548	1718441	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12549	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12550	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12551	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12552	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12553	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12554	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12555	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12556	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12557	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12558	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12559	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
12491	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	DD_RPL0001	3220	433.31	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12492	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CS_RPL0001	3225	197.65	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12493	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	A&G0000001	3240	31.42	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12494	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-15.41	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12495	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-18.09	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12496	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	13.14	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12497	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	15.43	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12498	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	42.38	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12499	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	36.09	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12500	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	13.72	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12501	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	16.11	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12502	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	10.46	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12503	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	8.9	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12504	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	8.11	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12505	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	6.91	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12506	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CSRV000001	3536	498.65	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12507	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182372	2105	5508.14	3/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12508	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00007008	2105	-908.84	3/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12509	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63411	PA00007008	2105	908.84	3/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12510	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	DD_RPL0001	3220	588.04	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12511	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CS_RPL0001	3225	140.04	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12512	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	42.8	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12513	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CSRV000001	3536	612.15	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12514	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	12.68	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12515	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	8.03	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12516	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-17.3	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12517	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-27.35	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12518	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	23.54	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12519	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	14.89	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12520	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	63.21	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12521	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	39.99	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12522	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	1.34	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12523	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	2.12	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12524	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	14.08	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12525	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	8.91	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12526	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	-2.39	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12527	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	-1.51	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12528	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	ACC0182724	2105	5251.05	3/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12529	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00007008	2105	-866.42	3/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12530	108000 Project Closed Removal	COR	3/1/2015	63411	PA00007008	2105	866.42	3/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12531	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	DD_RPL0001	3220	560.59	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12532	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	CS_RPL0001	3225	133.5	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12533	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	A&G0000001	3240	40.81	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12534	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	CSRV000001	3536	583.58	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12535	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	12.09	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12536	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	7.65	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12537	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-16.5	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12538	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-26.07	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12539	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	22.44	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12540	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	14.19	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12541	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	38.12	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12542	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	60.26	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12543	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	2.02	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12544	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	1.28	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12545	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	8.49	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12546	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	13.42	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12547	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	-1.45	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12548	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	-2.28	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12549	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	56.18	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12550	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	47.85	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12551	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	18882.77	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12552	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00007008	2105	-3115.66	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12553	108000 Project Closed Removal	COR	4/1/2015	63401	PA00007008	2105	3115.66	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12554	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	DD_RPL0001	3220	2130.96	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12555	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CS_RPL0001	3225	972.02	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12556	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	A&G0000001	3240	154.55	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12557	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-75.78	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12558	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-88.98	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12559	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	64.64	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12560	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12561	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12562	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12563	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12564	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12565	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12566	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12567	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12568	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12569	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12570	1718454	REPLACE 1 1/4" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12571	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12572	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12573	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12574	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12575	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12576	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12577	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12578	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12579	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12580	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12581	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12582	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12583	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12584	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12585	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12586	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12587	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12588	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12589	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12590	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12591	1718469	REPLACE 2" B/S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12592	1718510	ABAND GAS SERV AT PL === 1205 GALLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12593	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12594	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12595	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12596	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12597	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12598	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12599	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12600	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12601	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12602	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12603	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12604	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12605	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12606	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12607	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12608	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12609	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12610	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12611	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12612	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12613	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12614	1720429	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12615	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12616	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12617	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12618	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12619	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12620	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12621	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12622	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12623	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12624	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12625	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12626	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12627	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12628	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12560	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	75.89	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12561	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	208.41	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12562	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	177.51	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12563	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	67.47	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12564	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	79.22	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12565	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	51.42	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12566	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	43.8	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12567	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	39.87	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12568	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	33.96	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12569	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CSRV000001	3536	2452.27	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12570	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007066	3536	-128.43	9/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12571	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	ACC0182724	2105	6349.77	3/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12572	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00007008	2105	-1047.71	3/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12573	108000 Project Closed Removal	COR	3/1/2015	63411	PA00007008	2105	1047.71	3/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12574	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	DD_RPL0001	3220	677.89	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12575	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	CS_RPL0001	3225	161.44	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12576	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	A&G0000001	3240	49.36	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12577	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	CSRV000001	3536	705.68	3/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12578	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	14.62	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12579	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	9.24	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12580	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-19.94	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12581	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-31.53	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12582	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	27.13	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12583	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	17.16	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12584	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	46.1	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12585	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	72.87	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12586	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	2.44	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12587	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	1.54	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12588	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	16.23	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12589	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	10.27	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12590	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	-2.76	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12591	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	-1.74	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12592	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63401	ACC0185493	2105	833	6/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12593	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	25.4	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12594	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	29.82	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12595	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00007008	2105	-1653.89	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12596	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	ACC0183505	2105	10023.56	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12597	108000 Project Closed Removal	COR	4/1/2015	63411	PA00007008	2105	1653.89	4/1/2015		151520	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12598	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	DD_RPL0001	3220	1131.18	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Development & Design	2015
12599	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	CS_RPL0001	3225	515.98	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12600	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	A&G0000001	3240	82.03	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12601	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-47.23	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12602	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-40.23	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12603	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	40.28	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12604	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	34.31	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12605	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	94.23	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12606	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	110.63	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12607	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	42.05	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12608	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	35.82	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12609	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	27.29	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12610	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	23.25	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12611	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	21.16	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12612	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	18.02	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12613	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	CSRV000001	3536	1301.74	4/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12614	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007066	3536	-68.18	9/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12615	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	1503	38.58	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12616	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	PA00007008	2105	-1820.35	10/1/2015		185060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12617	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189605	2105	11032.44	10/1/2015		185060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12618	108000 Project Closed Removal	COR	10/1/2015	63211	PA00007008	2105	1820.35	10/1/2015		185060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12619	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RLB0001	3219	367.36	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Development & Design	2016
12620	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RNL0001	3220	354.06	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Development & Design	2016
12621	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPN0001	3221	0.28	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12622	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPL0001	3222	25.33	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12623	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPN0001	3225	238.73	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12624	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPL0001	3226	728.25	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12625	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	51	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12626	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3310	-131.25	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12627	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3320	92.56	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12628	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3340	180.18	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12629	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12630	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12631	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12632	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12633	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12634	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12635	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12636	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12637	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12638	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12639	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12640	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12641	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12642	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12643	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12644	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12645	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12646	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12647	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12648	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12649	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12650	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12651	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12652	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12653	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12654	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12655	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12656	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12657	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12658	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12659	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12660	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12661	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12662	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12663	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12664	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12665	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12666	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12667	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12668	1720492	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
12669	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12670	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12671	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12672	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12673	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12674	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12675	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12676	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12677	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12678	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12679	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12680	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12681	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12682	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12683	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12684	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12685	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12686	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12687	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12688	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12689	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12690	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12691	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12692	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12693	1722072	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12694	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12695	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12696	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12697	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12629	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3350	90.08	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12630	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3355	55.79	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12631	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3360	10.49	10/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12632	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	1503	100.69	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12633	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	PA00007008	2105	-4671.79	11/1/2015		185060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12634	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190091	2105	446.78	11/1/2015		185060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12635	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2105	18871.17	11/1/2015		185060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12636	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2105	8995.96	11/1/2015		185060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12637	108000 Project Closed Removal	COR	11/1/2015	63211	PA00007008	2105	4671.79	11/1/2015		185060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12638	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RLB0001	3219	667.33	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Development & Design	2016
12639	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RNL0001	3220	2353.24	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Development & Design	2016
12640	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPN0001	3221	0.71	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12641	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPL0001	3222	42.61	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12642	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPN0001	3225	292.31	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12643	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPL0001	3226	1280.3	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12644	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	132.3	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12645	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3310	-346.92	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12646	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3320	145	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12647	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3340	476.26	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12648	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3350	199.71	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12649	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3355	57.08	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12650	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3360	21.41	11/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12651	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	1503	192.7	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12652	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	PA00007008	2105	-6196.77	12/1/2015		185060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12653	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191332	2105	34979.29	12/1/2015		185060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12654	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191332	2105	2576.87	12/1/2015		185060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12655	108000 Project Closed Removal	COR	12/1/2015	63211	PA00007008	2105	6196.77	12/1/2015		185060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12656	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RLB0001	3219	1120.32	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Development & Design	2016
12657	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RNL0001	3220	2765.02	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Development & Design	2016
12658	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPN0001	3221	1	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12659	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPL0001	3222	67.93	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12660	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPN0001	3225	607.68	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12661	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPL0001	3226	2077.48	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12662	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	179.76	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12663	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3310	-570.53	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12664	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3320	395.99	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12665	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3340	783.26	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12666	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3350	894.1	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12667	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3355	187.09	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12668	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3360	36.16	12/1/2015		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12669	101000 Gas Plant In Service	CAPEX	2/1/2015	63400	ACC0181730	2105	6598.1	2/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12670	101000 Gas Plant In Service	CAPEX	2/1/2015	63400	PA00007008	2105	-1088.69	2/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12671	108000 Project Closed Removal	COR	2/1/2015	63401	PA00007008	2105	1088.69	2/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12672	101000 Gas Plant In Service	CAPEX	2/1/2015	63400	DD_RPL0001	3220	509.74	2/1/2015		185060	Allocations	SCATTERED	SERVICE	Development & Design	2015
12673	101000 Gas Plant In Service	CAPEX	2/1/2015	63400	CS_RPL0001	3225	408	2/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12674	101000 Gas Plant In Service	CAPEX	2/1/2015	63400	A&G0000001	3240	59.92	2/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12675	101000 Gas Plant In Service	CAPEX	2/1/2015	63400	CSRV000001	3536	613.02	2/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12676	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	16.73	3/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12677	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	10.24	3/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12678	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-16.73	3/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12679	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00083248	1503	-10.24	3/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12680	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	10.34	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12681	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	16.9	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12682	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-35.57	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12683	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-21.77	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12684	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	20.83	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12685	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	34.03	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12686	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	50.99	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12687	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	83.32	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12688	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	51.91	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12689	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	84.82	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12690	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	12.56	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12691	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	20.52	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12692	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	4.95	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12693	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	3.03	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12694	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	1503	6.96	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12695	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	1503	7.44	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12696	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	ACC0186117	2105	1432.6	7/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12697	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186117	2105	1530	7/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12698	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12699	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12700	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12701	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12702	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12703	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12704	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12705	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12706	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12707	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12708	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12709	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12710	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12711	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12712	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12713	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12714	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12715	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12716	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12717	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12718	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12719	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12720	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12721	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12722	1727489	SCOTT PETRUZZELLI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12723	1732692	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12724	1732692	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12725	1732692	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12726	1732692	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12727	1732692	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12728	1732692	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12729	1732692	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12730	1732692	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12731	1732692	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12732	1732692	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12733	1732692	1% GAS ON THE SERVICE CURBSIDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12734	1737491	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12735	1737491	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12736	1737491	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12737	1737491	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12738	1737491	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12739	1737491	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12740	1737491	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12741	1737491	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12742	1737491	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12743	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12744	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12745	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12746	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12747	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12748	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12749	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12750	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12751	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12752	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12753	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12754	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12755	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12756	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12757	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12758	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12759	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12760	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12761	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12762	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12763	1747789	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12764	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12765	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12766	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12698	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	PA00007008	2105	-252.45	7/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12699	108000 Project Closed Removal	COR	7/1/2015	63401	PA00007008	2105	252.45	7/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12700	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	DD_RLB0001	3219	40.79	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Development & Design	2015
12701	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	DD_RLB0001	3219	43.56	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Development & Design	2015
12702	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	DD_RNL0001	3220	87.27	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Development & Design	2015
12703	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	DD_RNL0001	3220	93.21	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Development & Design	2015
12704	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	CS_RPN0001	3225	3.25	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12705	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	CS_RPN0001	3225	3.47	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12706	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	CS_RPL0001	3226	100.59	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12707	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	CS_RPL0001	3226	107.42	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12708	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	A&G0000001	3240	8.38	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12709	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	10.4	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12710	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3310	-12.29	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12711	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3310	-13.12	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12712	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3320	10.46	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12713	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3320	11.17	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12714	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3340	28.77	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12715	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3340	30.72	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12716	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3350	16.28	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12717	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3350	17.39	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12718	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3355	7.45	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12719	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3355	7.96	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12720	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3360	1.9	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12721	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3360	2.03	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12722	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	CSRV000001	3536	246.77	7/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12723	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	ACC0184588	2104	917.46	5/1/2015		185060	Paving	SCATTERED	SERVICE	Paving	2015
12724	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	A&G0000001	3240	5.27	5/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12725	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	0.18	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12726	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185590	2104	580	6/1/2015		185060	Paving	SCATTERED	SERVICE	Paving	2015
12727	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	A&G0000001	3240	2.89	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12728	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-0.38	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12729	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	0.47	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12730	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	0.89	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12731	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	0.7	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12732	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	0.32	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12733	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	0.05	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12734	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	ACC0184271	2104	360.72	5/1/2015		185060	Paving	SCATTERED	SERVICE	Paving	2015
12735	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	A&G0000001	3240	2.07	5/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12736	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	1503	0.07	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12737	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3310	-0.15	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12738	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3320	0.18	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12739	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3340	0.35	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12740	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3350	0.27	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12741	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3355	0.12	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12742	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3360	0.02	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12743	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	ACC0182239	2105	5550.9	3/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12744	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00007008	2105	-915.9	3/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12745	108000 Project Closed Removal	COR	3/1/2015	63411	PA00007008	2105	915.9	3/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12746	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	DD_RPL0001	3220	592.6	3/1/2015		185060	Allocations	SCATTERED	SERVICE	Development & Design	2015
12747	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	CS_RPL0001	3225	141.12	3/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12748	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	A&G0000001	3240	43.13	3/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12749	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	CSRV000001	3536	616.9	3/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12750	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	12.78	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12751	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	8.09	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12752	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-17.43	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12753	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-27.56	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12754	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	23.72	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12755	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	15	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12756	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	63.7	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12757	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	40.3	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12758	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	2.14	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12759	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	1.35	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12760	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	8.97	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12761	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	14.19	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12762	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	-1.52	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12763	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	-2.41	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12764	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184358	2105	19481.05	5/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12765	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	PA00007008	2105	-3214.37	5/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12766	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	PA00007008	2105	3214.37	5/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12767	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12768	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12769	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12770	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12771	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12772	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12773	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12774	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12775	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12776	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12777	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12778	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12779	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12780	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12781	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12782	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12783	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12784	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12785	1755939	EMERGY SERV REPL; NEED R/I & TANK T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12786	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12787	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12788	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12789	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12790	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12791	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12792	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12793	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12794	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12795	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12796	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12797	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12798	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12799	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12800	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12801	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12802	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12803	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12804	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12805	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12806	1764332	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
12807	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12808	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12809	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12810	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12811	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12812	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12813	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12814	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12815	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12816	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12817	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12818	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12819	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12820	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12821	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12822	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12823	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12824	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12825	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12826	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12827	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12828	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12829	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12830	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12831	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12832	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12833	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12834	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12835	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12767	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	DD_RPL0001	3220	2268.81	5/1/2015		185060	Allocations	SCATTERED	SERVICE	Development & Design	2015
12768	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CS_RPL0001	3225	1267.13	5/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12769	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	130.62	5/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12770	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CSRV000001	3536	3295.13	5/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12771	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	34.53	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12772	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	34.67	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12773	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-74	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12774	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-74.3	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12775	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	92.67	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12776	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	92.3	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12777	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	173.33	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12778	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	174.04	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12779	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	137.54	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12780	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	136.97	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12781	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	61.67	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12782	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	61.93	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12783	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	9.29	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12784	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	9.25	6/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12785	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-132.5	9/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12786	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	ACC0182372	2105	6336.84	3/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12787	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00007008	2105	-1045.58	3/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12788	108000 Project Closed Removal	COR	3/1/2015	63411	PA00007008	2105	1045.58	3/1/2015		185060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
12789	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	DD_RPL0001	3220	676.51	3/1/2015		185060	Allocations	SCATTERED	SERVICE	Development & Design	2015
12790	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	CS_RPL0001	3225	161.11	3/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12791	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	A&G0000001	3240	49.25	3/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12792	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	CSRV000001	3536	704.25	3/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12793	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	14.59	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12794	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	9.23	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12795	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-19.91	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12796	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-31.46	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12797	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	17.12	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12798	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	27.08	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12799	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	72.72	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12800	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	46	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12801	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	2.44	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12802	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	1.54	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12803	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	16.2	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12804	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	10.25	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12805	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	-1.74	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12806	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	-2.75	4/1/2015		185060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
12807	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TL00189874	1116	204.95	10/1/2015		233561	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12808	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	PAYA010101	1300	46.75	10/1/2015		233561	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12809	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	1503	17.8	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12810	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	1503	2.88	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12811	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	NPL_UN0001	1655	75.52	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12812	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	ACC0189472	3102	15.95	10/1/2015		233561	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12813	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	ACC0189904	3102	5922.62	10/1/2015		233561	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12814	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	INV0189302	3102	319.87	10/1/2015		233561	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12815	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189904	3102	2513.67	10/1/2015		233561	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12816	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CELL000001	3184	2.5	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12817	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	DD_RLB0001	3219	215.22	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12818	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RLB0001	3219	83.7	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12819	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	DD_RNL0001	3220	207.43	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12820	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RNL0001	3220	80.67	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12821	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CS_RPN0001	3225	7.08	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12822	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CS_RPL0001	3226	21.6	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12823	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	A&G0000001	3240	32.55	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12824	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	12.55	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12825	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3310	-60.57	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12826	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3310	-9.8	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12827	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3320	42.71	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12828	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3320	6.91	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12829	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3340	83.15	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12830	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3340	13.45	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12831	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3350	41.57	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12832	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3350	6.73	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12833	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3355	25.75	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12834	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3355	4.17	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12835	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3360	4.84	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12836	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12837	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12838	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12839	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12840	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12841	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12842	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12843	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12844	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12845	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12846	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12847	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12848	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12849	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12850	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12851	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12852	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12853	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12854	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12855	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12856	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12857	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12858	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12859	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12860	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12861	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12862	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12863	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12864	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12865	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12866	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12867	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12868	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12869	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12870	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12871	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12872	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12873	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12874	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12875	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12876	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12877	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12878	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12879	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12880	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12881	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12882	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12883	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12884	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12885	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12886	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12887	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12888	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12889	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12890	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12891	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12892	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12893	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12894	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12895	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12896	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12897	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12898	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12899	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12900	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12901	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12902	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12903	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12904	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12836	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3360	0.78	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12837	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	ST_WG00001	3545	500.68	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12838	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ST_WG00001	3545	201.09	10/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12839	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	TL00190440	1116	992.24	11/1/2015		233561	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12840	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	PAYA010101	1300	-46.75	11/1/2015		233561	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12841	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	PAYA010201	1300	360.11	11/1/2015		233561	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12842	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	1503	65.37	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12843	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	1503	148.16	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12844	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	NPL_UN0001	1655	208.14	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12845	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2105	22762.31	11/1/2015		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12846	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2105	18810.36	11/1/2015		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12847	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	PA00007008	2105	-6859.49	11/1/2015		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12848	108000 Project Closed Removal	COR	11/1/2015	63211	PA00007008	2105	6859.49	11/1/2015		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12849	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190363	3102	272.03	11/1/2015		233561	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12850	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	CELL000001	3184	20.1	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12851	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	DD_RLB0001	3219	23.39	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12852	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RLB0001	3219	986.24	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12853	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	DD_RNL0001	3220	82.47	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12854	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RNL0001	3220	3477.82	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12855	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPN0001	3221	1.04	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12856	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPL0001	3222	62.57	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12857	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	CS_RPN0001	3225	15.63	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12858	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPN0001	3225	429.19	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12859	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	CS_RPL0001	3226	68.45	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12860	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPL0001	3226	1879.84	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12861	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	A&G0000001	3240	5.71	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12862	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	195.66	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12863	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3310	-225.24	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12864	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3310	-510.49	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12865	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3320	94.14	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12866	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3320	213.37	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12867	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3340	309.23	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12868	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3340	700.82	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12869	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3350	129.67	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12870	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3350	293.87	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12871	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3355	37.06	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12872	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3355	84	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12873	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3360	13.9	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12874	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3360	31.5	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12875	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ST_WG00001	3545	21.76	11/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12876	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	PAYA010201	1300	-360.11	12/1/2015		233561	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12877	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	1503	-1.18	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12878	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	1503	480.45	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12879	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191012	2105	59854.19	12/1/2015		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12880	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191332	2105	31701.96	12/1/2015		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12881	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	PA00007008	2105	-15106.76	12/1/2015		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12882	108000 Project Closed Removal	COR	12/1/2015	63211	PA00007008	2105	15106.76	12/1/2015		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12883	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INV0191136	3102	2141.43	12/1/2015		233561	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12884	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191329	3102	2842.96	12/1/2015		233561	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12885	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191752	3102	1078.92	12/1/2015		233561	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12886	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RLB0001	3219	2912.05	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12887	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	DD_RNL0001	3220	7187.08	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12888	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPN0001	3221	2.43	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12889	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	INSRPL0001	3222	165.61	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12890	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	CS_RPN0001	3225	-5.83	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12891	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPN0001	3225	1481.44	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12892	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	CS_RPL0001	3226	-19.92	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12893	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	CS_RPL0001	3226	5064.58	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12894	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	470.14	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12895	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	3310	3.48	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12896	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3310	-1422.48	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12897	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	3320	-2.42	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12898	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3320	987.3	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12899	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	3340	-4.78	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12900	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3340	1952.84	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12901	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	3350	-5.45	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12902	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3350	2229.2	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12903	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	3355	-1.14	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12904	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3355	466.45	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12905	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12906	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12907	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12908	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12909	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12910	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12911	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12912	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12913	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12914	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12915	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12916	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12917	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12918	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12919	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12920	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12921	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12922	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12923	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12924	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12925	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12926	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12927	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12928	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12929	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12930	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12931	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12932	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12933	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12934	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12935	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12936	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12937	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12938	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12939	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12940	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12941	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12942	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12943	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12944	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12945	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12946	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12947	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12948	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12949	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12950	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12951	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12952	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12953	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12954	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12955	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12956	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12957	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12958	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12959	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12960	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12961	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12962	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12963	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12964	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12965	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12966	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12967	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12968	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12969	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12970	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12971	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12972	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12973	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12905	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	BN01000001	3360	-0.22	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12906	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	BN01000001	3360	90.16	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12907	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ST_WG00001	3545	606.33	12/1/2015		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12908	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	1503	813.78	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12909	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192173	2105	71308.77	1/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12910	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191753	2105	43387.1	1/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12911	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192288	2105	21785.7	1/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12912	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	PA00007008	2105	-22519.46	1/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12913	108000 Project Closed Removal	COR	1/1/2016	63211	PA00007008	2105	22519.46	1/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12914	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RLB0001	3219	4927.67	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12915	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RNL0001	3220	10390.01	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12916	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPN0001	3221	6.33	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12917	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPL0001	3222	334.15	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12918	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPN0001	3225	1744.83	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12919	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPL0001	3226	9906.34	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12920	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	519.41	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12921	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3310	-2575.93	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12922	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3320	1365.87	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12923	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3340	3536	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12924	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3350	2472.86	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12925	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3355	910.59	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12926	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3360	296.9	1/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12927	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	1503	316.84	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12928	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192953	2105	30211.55	2/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12929	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193453	2105	90804.91	2/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12930	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	PA00007008	2105	-19967.72	2/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12931	108000 Project Closed Removal	COR	2/1/2016	63211	PA00007008	2105	19967.72	2/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12932	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193149	3102	2071.35	2/1/2016		233561	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12933	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RLB0001	3219	2209.64	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12934	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RNL0001	3220	2762.66	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12935	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPN0001	3221	1.88	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12936	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPL0001	3222	133.71	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12937	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPN0001	3225	1240.98	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12938	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPL0001	3226	4100.97	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12939	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	476.11	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12940	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3310	-1085.91	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12941	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3320	583.95	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12942	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3340	1490.64	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12943	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3350	887.52	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12944	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3355	369.8	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12945	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3360	3.6	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12946	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ST_WG00001	3545	207.14	2/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12947	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	1503	239.86	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12948	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0193952	2105	24558.27	3/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12949	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2105	53554.66	3/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12950	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	PA00007008	2105	-12888.63	3/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12951	108000 Project Closed Removal	COR	3/1/2016	63211	PA00007008	2105	12888.63	3/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12952	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RLB0001	3219	2423.38	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12953	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RNL0001	3220	7314.8	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12954	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INSRPN0001	3221	44.6	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12955	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INSRPL0001	3222	282.5	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12956	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	CS_RPN0001	3225	1190.41	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12957	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	CS_RPL0001	3226	4886.68	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12958	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	359.43	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12959	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3310	-1200.09	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12960	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3320	564.07	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12961	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3340	1647.37	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12962	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3350	1190.05	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12963	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3355	378.96	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12964	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3360	216.35	3/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12965	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	1503	195.97	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12966	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194666	2105	41497.24	4/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12967	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194792	2105	15597.36	4/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12968	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195188	2105	12414.35	4/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12969	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	PA00007008	2105	-11468.98	4/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12970	108000 Project Closed Removal	COR	4/1/2016	63211	PA00007008	2105	11468.98	4/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12971	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RLB0001	3219	2105.35	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12972	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RNL0001	3220	2361.44	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12973	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPN0001	3221	2.15	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
12974	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12975	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12976	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12977	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12978	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12979	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12980	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12981	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12982	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12983	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12984	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12985	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12986	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12987	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12988	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12989	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12990	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12991	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12992	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12993	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12994	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12995	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12996	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12997	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12998	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
12999	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13000	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13001	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13002	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13003	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13004	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13005	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13006	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13007	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13008	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13009	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13010	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13011	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13012	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13013	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13014	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13015	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13016	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13017	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13018	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13019	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13020	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13021	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13022	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13023	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13024	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13025	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13026	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13027	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13028	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13029	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13030	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13031	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13032	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13033	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13034	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13035	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13036	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13037	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13038	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13039	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13040	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13041	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13042	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
12974	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPL0001	3222	156.08	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12975	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPN0001	3225	601.93	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12976	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPL0001	3226	4088.25	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12977	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	219.59	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12978	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3310	-774.41	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12979	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3320	534.29	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12980	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3340	1063.03	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12981	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3350	799.8	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12982	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3355	390.76	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12983	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3360	136.01	4/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12984	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	211.47	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12985	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195600	2105	4711.99	5/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12986	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196024	2105	3886.74	5/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12987	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196022	2105	8240.72	5/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12988	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196146	2105	90590.07	5/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12989	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2105	21574.69	5/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12990	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	PA00007008	2105	-21285.7	5/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12991	108000 Project Closed Removal	COR	5/1/2016	63211	PA00007008	2105	21285.7	5/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
12992	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RLB0001	3219	1639.07	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12993	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RNL0001	3220	2362.47	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
12994	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPN0001	3221	9.37	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12995	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPL0001	3222	210.45	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12996	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPN0001	3225	1136.09	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12997	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPL0001	3226	2907.83	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12998	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	375.85	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
12999	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-774.09	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13000	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	359.31	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13001	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	1062.6	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13002	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	964.84	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13003	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	135.12	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13004	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-616.87	5/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13005	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	1503	132.4	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13006	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0196691	2105	6175.18	6/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13007	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197071	2105	30884.35	6/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13008	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	PA00007008	2105	-6114.82	6/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13009	108000 Project Closed Removal	COR	6/1/2016	63211	PA00007008	2105	6114.82	6/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13010	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RLB0001	3219	1164.22	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
13011	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RNL0001	3220	2354.61	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
13012	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPN0001	3221	5.83	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13013	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPL0001	3222	120.3	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13014	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPN0001	3225	483.46	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13015	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPL0001	3226	1601.37	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13016	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	113.62	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13017	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3310	-422.94	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13018	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3320	200.67	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13019	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3340	580.57	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13020	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3350	315.52	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13021	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3355	146.12	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13022	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3360	54.1	6/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13023	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	1503	77.98	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13024	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ACC0197716	2105	10838.13	7/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13025	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ACC0197602	2105	9330.23	7/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13026	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	PA00007008	2105	-3327.78	7/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13027	108000 Project Closed Removal	COR	7/1/2016	63211	PA00007008	2105	3327.78	7/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13028	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RLB0001	3219	581.54	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
13029	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RNL0001	3220	919.68	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
13030	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	INSRPN0001	3221	1.5	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13031	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	INSRPL0001	3222	62.76	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13032	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	CS_RPN0001	3225	252.86	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13033	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	CS_RPL0001	3226	1122.64	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13034	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	A&G0000001	3240	72.06	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13035	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3310	-328.27	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13036	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3320	157.88	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13037	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3340	450.62	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13038	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3350	317.19	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13039	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3355	114.06	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13040	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3360	30.91	7/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13041	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	1503	8.03	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13042	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198587	2105	3154.1	8/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13043	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13044	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13045	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13046	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13047	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13048	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13049	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13050	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13051	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13052	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13053	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13054	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13055	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13056	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13057	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13058	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13059	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13060	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13061	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13062	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13063	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13064	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13065	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13066	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13067	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13068	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13069	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13070	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13071	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13072	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13073	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13074	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13075	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13076	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13077	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13078	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13079	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13080	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13081	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13082	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13083	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13084	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13085	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13086	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13087	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13088	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13089	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13090	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13091	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13092	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13093	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13094	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13095	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13096	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13097	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13098	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13099	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13100	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13101	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13102	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13103	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13104	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13105	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13106	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13107	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13108	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13109	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13110	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13111	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
13043	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198460	2105	1218	8/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13044	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	PA00007008	2105	-721.4	8/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13045	108000 Project Closed Removal	COR	8/1/2016	63211	PA00007008	2105	721.4	8/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13046	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RLB0001	3219	68.19	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
13047	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RNL0001	3220	99.98	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
13048	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPN0001	3221	0.1	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13049	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPL0001	3222	3.91	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13050	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPN0001	3225	32.02	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13051	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPL0001	3226	115.06	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13052	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	13.12	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13053	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3310	-30.04	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13054	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3320	14.01	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13055	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3340	41.23	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13056	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3350	20.03	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13057	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3355	9.89	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13058	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3360	3.47	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13059	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	1503	56.02	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13060	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	210.42	9/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13061	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199919	2105	21413.67	9/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13062	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007008	2105	-3567.98	9/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13063	108000 Project Closed Removal	COR	9/1/2016	63211	PA00007008	2105	3567.98	9/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13064	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RLB0001	3219	488.88	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
13065	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RNL0001	3220	189.18	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2016
13066	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPN0001	3221	0.4	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13067	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPL0001	3222	32.09	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13068	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPN0001	3225	155.18	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13069	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPL0001	3226	902.09	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13070	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	A&G0000001	3240	-0.39	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13071	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	81.72	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13072	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3310	-162.3	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13073	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3320	109.82	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13074	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3340	222.78	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13075	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3350	131.83	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13076	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3355	79.44	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13077	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3360	19.78	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13078	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	PA00007066	3545	-103.28	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13079	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-213.77	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13080	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	0.52	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13081	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	-0.26	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13082	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	0.74	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13083	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	-0.37	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13084	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	1.88	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13085	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	-0.94	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13086	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	0.38	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13087	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	-0.19	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13088	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200788	2105	597.19	10/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13089	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	-197.08	10/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13090	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	98.54	10/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13091	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	197.08	10/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13092	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	-98.54	10/1/2016		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13093	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	7.14	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13094	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	-14.28	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13095	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	14.28	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13096	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	-7.14	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13097	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	7.14	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13098	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	40.73	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13099	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	81.46	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13100	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	-81.46	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13101	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	-40.73	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13102	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	40.73	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13103	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	0.01	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13104	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	0.02	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13105	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	-0.02	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13106	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	0.01	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13107	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	-0.01	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13108	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	0.41	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13109	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	0.82	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13110	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	-0.82	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13111	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	0.41	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13112	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13113	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13114	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13115	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13116	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13117	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13118	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13119	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13120	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13121	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13122	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13123	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13124	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13125	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13126	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13127	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13128	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13129	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13130	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13131	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13132	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13133	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13134	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13135	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13136	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13137	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13138	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13139	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13140	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13141	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13142	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13143	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13144	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13145	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13146	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13147	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13148	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13149	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13150	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13151	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13152	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13153	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13154	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13155	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13156	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13157	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13158	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13159	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13160	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13161	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13162	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13163	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13164	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13165	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13166	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13167	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13168	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13169	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13170	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13171	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13172	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13173	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13174	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13175	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13176	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13177	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13178	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13179	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13180	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
13112	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	-0.41	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13113	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	2.06	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13114	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	-4.12	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13115	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	4.14	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13116	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	-2.07	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13117	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	2.06	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13118	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	12.31	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13119	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	-24.62	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13120	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	24.7	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13121	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	-12.35	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13122	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	12.31	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13123	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	2.27	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13124	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	-7.2	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13125	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	3.6	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13126	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	3.28	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13127	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	-1.64	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13128	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	9.88	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13129	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	-4.94	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13130	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	6.36	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13131	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	-3.18	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13132	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	1.98	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13133	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	-0.99	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13134	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	0.7	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13135	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	-0.35	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13136	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	BN02000001	1501	9.42	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13137	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1501	6.67	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13138	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	BN02000001	1502	3.01	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13139	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1502	2.14	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13140	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	BN01000001	1503	8.08	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13141	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	1503	5.73	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13142	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	BN02000001	1504	2.28	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13143	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1504	1.62	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13144	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	APPE204525	2101	2548.62	1/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13145	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	PA00007008	2101	-420.52	1/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13146	108000 Project Closed Removal	COR	1/1/2017	63201	PA00007008	2101	420.52	1/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13147	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0204523	2105	1806	1/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13148	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	PA00007008	2105	-297.99	1/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13149	108000 Project Closed Removal	COR	1/1/2017	63211	PA00007008	2105	297.99	1/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13150	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	DD_RLB0001	3219	67.98	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13151	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RLB0001	3219	48.17	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13152	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	DD_RNL0001	3220	54.33	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13153	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RNL0001	3220	38.5	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Development & Design	2017
13154	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	INSRPN0001	3221	0.04	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13155	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPN0001	3221	0.03	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13156	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	INSRPL0001	3222	2.79	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13157	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPL0001	3222	1.97	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13158	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	CS_RPN0001	3225	26.09	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13159	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPN0001	3225	18.49	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13160	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	CS_RPL0001	3226	110.18	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13161	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPL0001	3226	78.07	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13162	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	A&G0000001	3240	10.89	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13163	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	A&G0000001	3240	7.71	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13164	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	BN01000001	3310	-30.89	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13165	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3310	-21.88	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13166	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	BN01000001	3320	17.43	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13167	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3320	12.35	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13168	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	BN01000001	3340	42.47	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13169	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3340	30.09	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13170	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	BN01000001	3350	68.98	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13171	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3350	48.88	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13172	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	BN01000001	3355	10.07	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13173	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3355	7.13	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13174	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	BN01000001	3360	2.94	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13175	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3360	2.08	1/1/2017		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13176	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	APPE204526	2101	-2548.62	2/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13177	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	APPE205401	2101	2548.62	2/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13178	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	APPE206426	2101	2548.62	3/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13179	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	APPE205402	2101	-2548.62	3/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13180	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	APPE206427	2101	-2548.62	4/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13181	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13182	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13183	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13184	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13185	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13186	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13187	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13188	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13189	1765679	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
13190	1769295	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13191	1769295	REPLACE 1 1/4" SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13192	1769315	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13193	1769315	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13194	1769315	SLIGHT LK ON 1 1/4 SVC TEE REFER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13195	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13196	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13197	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13198	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13199	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13200	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13201	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13202	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13203	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13204	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13205	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13206	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13207	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13208	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13209	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13210	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13211	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13212	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13213	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13214	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13215	1775029	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13216	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13217	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13218	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13219	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13220	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13221	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13222	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13223	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13224	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13225	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13226	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13227	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13228	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13229	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13230	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13231	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13232	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13233	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13234	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13235	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13236	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13237	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13238	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13239	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13240	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13241	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13242	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13243	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13244	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13245	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13246	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13247	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13248	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13249	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
13181	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	APPE207366	2101	2548.62	4/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13182	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	APPE207367	2101	-2548.62	5/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13183	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	APPE208446	2101	2548.62	5/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13184	107100 Constr Work in Progress	CAPEX	6/1/2017	63200	APPE208447	2101	-2548.62	6/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13185	107100 Constr Work in Progress	CAPEX	6/1/2017	63200	APPE209374	2101	2548.62	6/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13186	107100 Constr Work in Progress	CAPEX	7/1/2017	63200	APPE209375	2101	-2548.62	7/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13187	107100 Constr Work in Progress	CAPEX	7/1/2017	63200	APPE210632	2101	2548.62	7/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13188	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	ACC0210740	2101	2548.62	8/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13189	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	APPE210633	2101	-2548.62	8/1/2017		233561	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13190	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185208	2104	180.36	6/1/2015		233561	Paving	SCATTERED	SERVICE	Paving	2015
13191	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	A&G0000001	3240	0.91	6/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13192	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185133	2104	1111.5	6/1/2015		233561	Paving	SCATTERED	SERVICE	Paving	2015
13193	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185493	2104	3030	6/1/2015		233561	Paving	SCATTERED	SERVICE	Paving	2015
13194	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	A&G0000001	3240	20.62	6/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13195	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	ACC0182724	2105	3027.68	3/1/2015		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13196	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	PA00007008	2105	-499.57	3/1/2015		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13197	108000 Project Closed Removal	COR	3/1/2015	63401	PA00007008	2105	499.57	3/1/2015		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13198	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	DD_RPL0001	3220	323.23	3/1/2015		233561	Allocations	SCATTERED	SERVICE	Development & Design	2015
13199	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	CS_RPL0001	3225	76.98	3/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13200	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	A&G0000001	3240	23.53	3/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13201	101000 Gas Plant In Service	CAPEX	3/1/2015	63400	CSRV000001	3536	336.48	3/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13202	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	6.97	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13203	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	4.41	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13204	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-9.51	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13205	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-15.03	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13206	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	8.19	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13207	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	12.94	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13208	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	21.99	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13209	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	34.75	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13210	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	0.74	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13211	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	1.16	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13212	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	7.74	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13213	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	4.89	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13214	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	-1.31	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13215	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	-0.83	4/1/2015		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13216	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0183083	3101	82422.5	3/1/2015		235920	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13217	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	INV0182932	3102	155.8	3/1/2015		235920	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13218	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	ACC0183244	3102	285.1	3/1/2015		235920	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13219	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	DD_RPL0001	3220	47.07	3/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13220	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	DD_RPL0001	3220	8799.28	3/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13221	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	A&G0000001	3240	3.39	3/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13222	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	576.44	3/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13223	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	ST_WG00001	3545	44.09	3/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13224	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	TL00183806	1116	2328.96	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13225	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	TL00183806	1116	304.88	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13226	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	TL00183806	1116	477.12	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13227	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	TL00183487	1116	1327.97	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13228	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	TL00183487	1116	174.28	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13229	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	TL00183487	1116	172.8	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13230	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	TL00183806	1116	554.24	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13231	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	TL00183806	1117	457.32	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13232	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	TL00183806	1117	357.84	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13233	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	TL00183806	1117	1432.92	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13234	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	TL00183487	1117	93.19	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13235	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	TL00183487	1117	155.52	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13236	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	TL00183806	1117	1038.29	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13237	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PAYA010702	1300	5225.79	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13238	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PAYA010702	1300	2972.63	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13239	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	BN01000001	1503	1615.85	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13240	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	1503	15.94	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13241	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	1503	46.15	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13242	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	1503	310.58	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13243	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	1503	55.84	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13244	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	1503	-1581.36	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13245	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	BN01000001	1503	919.15	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13246	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	20	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13247	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	102.79	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13248	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	-898.68	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13249	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	22.25	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13250	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13251	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13252	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13253	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13254	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13255	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13256	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13257	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13258	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13259	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13260	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13261	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13262	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13263	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13264	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13265	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13266	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13267	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13268	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13269	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13270	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13271	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13272	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13273	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13274	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13275	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13276	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13277	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13278	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13279	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13280	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13281	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13282	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13283	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13284	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13285	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13286	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13287	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13288	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13289	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13290	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13291	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13292	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13293	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13294	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13295	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13296	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13297	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13298	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13299	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13300	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13301	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13302	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13303	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13304	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13305	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13306	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13307	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13308	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13309	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13310	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13311	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13312	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13313	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13314	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13315	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13316	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13317	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13318	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
13250	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	109.64	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13251	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	911.26	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13252	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	478.16	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13253	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	NPL_UN0001	1655	248.18	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13254	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	NPL_UN0001	1655	1858.2	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13255	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	NPL_UN0001	1655	74.36	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13256	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	NPL_UN0001	1655	655.96	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13257	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183690	2101	12409.02	4/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13258	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0184181	2101	163642.33	4/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13259	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00007008	2101	-29048.47	4/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13260	108000 Project Closed Removal	COR	4/1/2015	63211	PA00007008	2101	29048.47	4/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13261	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	TL00183487	3072	36	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13262	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	TL00183806	3072	72	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13263	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0184180	3101	66452	4/1/2015		235920	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13264	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	ACC0184175	3131	2864.8	4/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13265	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	CELL000001	3184	12.39	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13266	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	CELL000001	3184	61.17	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13267	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	CELL000001	3184	13.57	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13268	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	CELL000001	3184	5.34	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13269	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	CELL000001	3184	21.6	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13270	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	CELL000001	3184	30.25	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13271	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	DD_RPL0001	3220	604.78	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13272	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	DD_RPL0001	3220	720.12	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13273	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	DD_RPL0001	3220	27366.97	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13274	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	CS_RPL0001	3225	736.48	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13275	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	CS_RPL0001	3225	418.94	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13276	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	CS_RPL0001	3225	9062.48	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13277	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	A&G0000001	3240	64.69	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13278	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	A&G0000001	3240	55.67	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13279	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	1756.6	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13280	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	BN01000001	3310	-2558.87	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13281	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3310	2504.4	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13282	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3310	-73.08	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13283	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3310	-25.25	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13284	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3310	-88.43	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13285	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3310	-491.87	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13286	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	BN01000001	3310	-1455.58	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13287	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	1423.2	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13288	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-32.26	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13289	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-173.63	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13290	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-162.78	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13291	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-35.24	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13292	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-768.67	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13293	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-1551.92	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13294	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	BN01000001	3320	2181.54	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13295	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3320	419.5	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13296	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3320	62.33	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13297	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3320	75.42	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13298	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3320	-2135.96	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13299	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3320	21.54	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13300	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	BN01000001	3320	1240.95	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13301	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	138.84	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13302	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	-1213.81	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13303	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	27.52	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13304	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	148.09	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13305	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	30.06	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13306	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	655.91	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13307	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	1326.75	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13308	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	BN01000001	3340	5993.6	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13309	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3340	-5866.13	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13310	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3340	207.13	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13311	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3340	171.17	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13312	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3340	59.15	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13313	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3340	1152.12	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13314	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	BN01000001	3340	3409.38	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13315	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	381.3	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13316	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	406.71	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13317	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	75.49	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13318	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	82.55	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13319	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13320	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13321	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13322	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13323	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13324	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13325	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13326	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13327	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13328	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13329	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13330	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13331	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13332	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13333	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13334	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13335	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13336	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13337	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13338	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13339	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13340	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13341	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13342	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13343	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13344	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13345	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13346	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13347	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13348	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13349	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13350	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13351	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13352	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13353	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13354	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13355	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13356	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13357	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13358	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13359	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13360	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13361	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13362	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13363	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13364	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13365	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13366	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13367	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13368	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13369	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13370	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13371	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13372	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13373	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13374	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13375	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13376	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13377	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13378	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13379	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13380	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13381	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13382	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13383	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13384	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13385	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13386	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13387	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
13319	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	-3333.61	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13320	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	3622.37	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13321	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	1799.13	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13322	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	BN01000001	3350	2277.13	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13323	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3350	78.74	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13324	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3350	22.48	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13325	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3350	65.06	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13326	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3350	-2229.83	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13327	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3350	437.94	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13328	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	BN01000001	3350	1295.32	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13329	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	154.6	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13330	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	26.94	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13331	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	144.94	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13332	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	31.39	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13333	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	-1267.37	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13334	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	649.51	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13335	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	1049.11	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13336	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	BN01000001	3355	1478.85	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13337	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3355	14.59	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13338	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3355	-1447.24	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13339	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3355	51.1	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13340	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3355	284.24	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13341	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3355	42.23	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13342	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	BN01000001	3355	841.23	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13343	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	-822.43	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13344	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	18.51	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13345	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	94.06	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13346	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	100.34	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13347	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	20.37	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13348	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	871	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13349	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	441.49	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13350	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	BN01000001	3360	1147.41	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13351	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3360	-1122.18	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13352	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3360	39.62	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13353	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3360	32.74	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13354	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3360	220.39	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13355	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3360	11.31	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13356	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	BN01000001	3360	652.69	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13357	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	-637.86	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13358	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	72.94	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13359	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	77.8	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13360	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	13.28	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13361	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	15.8	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13362	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	321.45	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13363	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	476.24	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13364	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	TP_GT00001	3515	783.1	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13365	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	TP_GT00001	3515	469.38	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13366	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	TP_GT00001	3515	86.17	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13367	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	TP_GT00001	3515	276.45	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13368	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	POE_WG0001	3530	21.08	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13369	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	POE_WG0001	3530	104.01	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13370	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	POE_WG0001	3530	9.08	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13371	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	POE_WG0001	3530	36.72	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13372	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	SMTOOL0001	3535	-89.53	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13373	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	SMTOOL0001	3535	-32.78	4/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13374	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	TL00184689	1116	1043.36	5/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13375	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	TL00184689	1117	1173.78	5/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13376	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	PAYA010702	1300	-5225.79	5/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13377	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	PAYA010802	1300	432.52	5/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13378	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	PAYA010702	1300	-2972.63	5/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13379	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	BN01000001	1503	315.36	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13380	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	NPL_UN0001	1655	377.99	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13381	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184586	2101	784.58	5/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13382	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0185097	2101	299505.27	5/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13383	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	PA00007008	2101	-49547.83	5/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13384	108000 Project Closed Removal	COR	5/1/2015	63211	PA00007008	2101	49547.83	5/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13385	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184709	2105	131187.05	5/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13386	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0185097	2105	66117.37	5/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13387	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	PA00007008	2105	-32555.23	5/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13388	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13389	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13390	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13391	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13392	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13393	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13394	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13395	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13396	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13397	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13398	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13399	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13400	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13401	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13402	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13403	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13404	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13405	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13406	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13407	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13408	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13409	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13410	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13411	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13412	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13413	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13414	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13415	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13416	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13417	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13418	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13419	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13420	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13421	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13422	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13423	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13424	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13425	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13426	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13427	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13428	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13429	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13430	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13431	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13432	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13433	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13434	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13435	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13436	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13437	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13438	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13439	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13440	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13441	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13442	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13443	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13444	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13445	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13446	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13447	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13448	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13449	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13450	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13451	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13452	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13453	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13454	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13455	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13456	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
13388	108000 Project Closed Removal	COR	5/1/2015	63211	PA00007008	2105	32555.23	5/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13389	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	TL00184689	3072	96	5/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13390	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	ACC0184587	3102	1162.62	5/1/2015		235920	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13391	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	ACC0184587	3102	483.21	5/1/2015		235920	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13392	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	INV0184818	3102	51.38	5/1/2015		235920	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13393	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	INV0184492	3102	224.05	5/1/2015		235920	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13394	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	ACC0184934	3131	2985.26	5/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13395	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	CELL000001	3184	38.39	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13396	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	CELL000001	3184	34.13	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13397	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	DD_RPL0001	3220	741.29	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13398	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	DD_RPL0001	3220	88.35	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13399	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	DD_RPL0001	3220	57951.05	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13400	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	CS_RPL0001	3225	-122.46	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13401	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	CS_RPL0001	3225	-193.35	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13402	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	CS_RPL0001	3225	32365.58	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13403	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	A&G0000001	3240	41.31	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13404	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	A&G0000001	3240	4.79	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13405	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	2853.55	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13406	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	BN01000001	3310	-675.94	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13407	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	BN01000001	3320	843.02	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13408	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	BN01000001	3340	1583.22	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13409	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	BN01000001	3350	1251.12	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13410	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	BN01000001	3355	563.31	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13411	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	BN01000001	3360	84.5	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13412	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	TP_GT00001	3515	152.21	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13413	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	POE_WG0001	3530	23.83	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13414	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	SMTOOL0001	3535	0.13	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13415	101000 Gas Plant In Service	CAPEX	5/1/2015	62900	ST_WG00001	3545	116.26	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13416	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	ST_WG00001	3545	75.86	5/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13417	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PAYA010802	1300	-432.52	6/1/2015		235920	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13418	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	BN01000001	1503	-1.33	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13419	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	1503	-316.9	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13420	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	1503	42.3	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13421	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	1503	34.93	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13422	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	1503	11.28	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13423	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	1503	-4.46	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13424	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	1503	1.34	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13425	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	837.59	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13426	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	881.87	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13427	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	869.25	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13428	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0186016	2101	166738.91	6/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13429	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00007008	2101	-27511.92	6/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13430	108000 Project Closed Removal	COR	6/1/2015	63211	PA00007008	2101	27511.92	6/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13431	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	3695.56	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13432	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	4348.86	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13433	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-3695.56	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13434	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	3189.69	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13435	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-3189.69	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13436	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	2536.39	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13437	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	CS_RPN0001	3225	-4.64	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13438	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	CS_RPN0001	3225	4.64	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13439	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	CS_RPN0002	3225	-2.26	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13440	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	1787.24	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13441	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	-1787.24	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13442	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0002	3225	870.62	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13443	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	CS_RPL0001	3226	-15.51	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13444	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	CS_RPL0001	3226	15.51	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13445	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	CS_RPL0002	3226	-17.89	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13446	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	5978.06	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13447	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	-5978.06	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13448	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0002	3226	6894.67	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13449	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	830.2	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13450	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	BN01000001	3310	1.76	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13451	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3310	-74.87	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13452	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3310	-24.18	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13453	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3310	679.25	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13454	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3310	-90.67	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13455	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3310	9.56	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13456	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3310	-2.88	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13457	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13458	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13459	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13460	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13461	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13462	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13463	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13464	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13465	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13466	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13467	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13468	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13469	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13470	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13471	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13472	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13473	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13474	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13475	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13476	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13477	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13478	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13479	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13480	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13481	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13482	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13483	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13484	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13485	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13486	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13487	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13488	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13489	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13490	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13491	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13492	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13493	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13494	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13495	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13496	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13497	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13498	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13499	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13500	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13501	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13502	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13503	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13504	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13505	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13506	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13507	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13508	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13509	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13510	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13511	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13512	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13513	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13514	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13515	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13516	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13517	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13518	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13519	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13520	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13521	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13522	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13523	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13524	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13525	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
13457	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-1106.84	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13458	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-1863.12	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13459	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-1890.18	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13460	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	BN01000001	3320	-1.53	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13461	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3320	30.16	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13462	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3320	113.08	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13463	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3320	-847.14	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13464	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3320	93.38	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13465	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3320	3.59	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13466	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3320	-11.92	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13467	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	960.25	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13468	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	2357.43	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13469	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	2323.68	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13470	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	BN01000001	3340	-4.13	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13471	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3340	-1590.94	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13472	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3340	212.37	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13473	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3340	56.63	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13474	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3340	175.38	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13475	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3340	6.75	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13476	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3340	-22.39	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13477	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	2592.51	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13478	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	4363.93	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13479	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	4427.32	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13480	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	BN01000001	3350	-2.57	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13481	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3350	44.75	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13482	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3350	167.82	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13483	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3350	-1257.23	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13484	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3350	138.59	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13485	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3350	-17.69	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13486	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3350	5.33	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13487	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	1616.07	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13488	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	3448.54	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13489	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	3498.63	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13490	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	BN01000001	3355	-0.6	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13491	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3355	-566.07	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13492	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3355	75.57	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13493	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3355	62.4	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13494	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3355	20.15	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13495	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3355	2.4	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13496	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3355	-7.96	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13497	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	375.09	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13498	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	1575.25	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13499	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	1552.7	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13500	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	BN01000001	3360	-0.17	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13501	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3360	9.36	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13502	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3360	3.02	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13503	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3360	-84.91	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13504	101000 Gas Plant In Service	CAPEX	6/1/2015	62900	PA00083249	3360	11.33	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13505	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3360	0.36	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13506	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3360	-1.2	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13507	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	108.9	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13508	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	236.29	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13509	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	232.91	6/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13510	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	BN01000001	1503	13.76	7/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13511	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	ACC0186240	2101	2831.8	7/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13512	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	PA00007008	2101	-467.25	7/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13513	108000 Project Closed Removal	COR	7/1/2015	63201	PA00007008	2101	467.25	7/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13514	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	DD_RLB0001	3219	80.62	7/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13515	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	DD_RNL0001	3220	172.51	7/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13516	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	CS_RPN0001	3225	6.43	7/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13517	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	CS_RPL0001	3226	198.83	7/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13518	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	A&G0000001	3240	16.57	7/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13519	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	BN01000001	3310	-24.27	7/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13520	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	BN01000001	3320	20.68	7/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13521	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	BN01000001	3340	56.86	7/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13522	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	BN01000001	3350	32.18	7/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13523	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	BN01000001	3355	14.73	7/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13524	101000 Gas Plant In Service	CAPEX	7/1/2015	63200	BN01000001	3360	3.75	7/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13525	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	1503	31.73	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13526	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13527	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13528	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13529	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13530	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13531	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13532	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13533	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13534	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13535	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13536	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13537	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13538	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13539	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13540	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13541	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13542	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13543	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13544	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13545	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13546	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13547	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13548	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13549	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13550	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13551	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13552	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13553	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13554	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13555	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13556	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13557	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13558	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13559	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13560	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13561	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13562	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13563	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13564	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13565	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13566	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13567	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13568	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13569	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13570	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13571	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13572	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13573	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13574	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13575	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13576	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13577	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13578	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13579	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13580	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13581	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13582	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13583	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13584	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13585	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13586	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13587	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13588	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13589	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13590	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13591	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13592	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13593	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13594	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
13526	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	67.13	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13527	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187891	2101	28655.43	8/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13528	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	PA00007008	2101	-4728.15	8/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13529	108000 Project Closed Removal	COR	8/1/2015	63211	PA00007008	2101	4728.15	8/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13530	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	ACC0187894	3102	36019.6	8/1/2015		235920	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13531	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	DD_RLB0001	3219	653.76	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13532	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	520.1	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13533	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	DD_RNL0001	3220	632.32	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13534	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	503.04	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13535	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPN0001	3225	377.89	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13536	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPL0001	3226	862.99	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13537	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	A&G0000001	3240	188.9	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13538	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	130.68	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13539	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	3310	504.88	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13540	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	1068.12	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13541	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	3320	-496.47	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13542	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-1050.33	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13543	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	3340	-1182.33	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13544	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-2501.33	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13545	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	3350	-784.55	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13546	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-1659.78	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13547	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	3355	-277.05	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13548	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-586.12	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13549	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	BN01000001	3360	9.38	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13550	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	19.84	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13551	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	ST_WG00001	3545	5402.94	8/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13552	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	1503	-31.73	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13553	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	1503	31.73	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13554	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	3.84	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13555	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-67.13	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13556	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	67.13	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13557	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	POACC99999	2101	979.32	9/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13558	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007008	2101	-161.59	9/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13559	108000 Project Closed Removal	COR	9/1/2015	63211	PA00007008	2101	161.59	9/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
13560	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	23.53	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13561	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	22.87	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Development & Design	2015
13562	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPL0001	3222	0.11	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13563	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPN0001	3225	10.4	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13564	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPL0001	3226	43.55	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13565	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	3.14	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13566	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3310	-504.88	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13567	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	3310	-62.71	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13568	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-6.33	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13569	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-1068.12	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13570	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-132.66	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13571	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3320	496.47	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13572	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	3320	53.89	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13573	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	5.4	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13574	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	1050.33	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13575	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	114.01	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13576	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3340	1182.33	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13577	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	3340	146.88	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13578	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	14.85	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13579	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	2501.33	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13580	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	310.74	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13581	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3350	784.55	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13582	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	3350	102.74	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13583	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	12.22	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13584	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	1659.78	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13585	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	217.35	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13586	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3355	277.05	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13587	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	3355	39.36	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13588	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	3.71	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13589	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	586.12	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13590	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	83.26	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13591	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3360	-9.38	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13592	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007068	3360	9.38	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13593	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	1.42	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13594	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-19.84	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13595	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13596	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13597	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13598	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13599	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13600	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13601	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13602	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13603	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13604	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13605	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13606	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13607	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13608	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13609	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13610	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13611	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13612	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13613	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13614	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13615	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13616	1781791	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
13617	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13618	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13619	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13620	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13621	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13622	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13623	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13624	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13625	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13626	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13627	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13628	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13629	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13630	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13631	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13632	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13633	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13634	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13635	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13636	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13637	1787349	CREATED FOR L BELLUCCI..BRANCHED OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13638	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13639	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13640	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13641	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13642	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13643	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13644	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13645	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13646	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13647	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13648	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13649	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13650	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13651	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13652	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13653	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13654	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13655	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13656	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13657	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13658	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13659	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13660	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13661	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13662	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13663	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
13595	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	19.84	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13596	101000 Gas Plant In Service	CAPEX	9/1/2015	62900	PA00007066	3545	-43.14	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13597	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007066	3545	-44.51	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13598	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007066	3545	-2004.73	9/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13599	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189156	2101	979.32	10/1/2015		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13600	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	1503	15.1	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13601	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192550	2101	2532.5	1/1/2016		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13602	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	PA00007008	2101	-417.86	1/1/2016		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13603	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63211	PA00007008	2101	417.86	1/1/2016		235920	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
13604	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RLB0001	3219	91.44	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Development & Design	2016
13605	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RNL0001	3220	192.79	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Development & Design	2016
13606	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPN0001	3221	0.12	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13607	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPL0001	3222	6.2	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13608	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPN0001	3225	32.38	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13609	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPL0001	3226	183.82	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13610	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	9.65	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13611	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3310	-47.8	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13612	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3320	25.34	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13613	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3340	65.61	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13614	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3350	45.89	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13615	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3355	16.9	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13616	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3360	5.51	1/1/2016		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
13617	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	9.77	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13618	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	1503	11.47	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13619	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00007008	2105	-636.12	4/1/2015		235920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13620	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	ACC0183505	2105	3855.28	4/1/2015		235920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13621	108000 Project Closed Removal	COR	4/1/2015	63401	PA00007008	2105	636.12	4/1/2015		235920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13622	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	DD_RPL0001	3220	435.08	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Development & Design	2015
13623	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CS_RPL0001	3225	198.46	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13624	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	A&G0000001	3240	31.55	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13625	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-18.17	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13626	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3310	-15.47	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13627	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	15.49	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13628	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3320	13.2	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13629	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	36.24	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13630	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3340	42.55	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13631	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	16.17	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13632	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3350	13.78	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13633	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	8.94	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13634	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3355	10.5	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13635	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	8.14	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13636	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	PA00083249	3360	6.93	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13637	101000 Gas Plant In Service	CAPEX	4/1/2015	63400	CSRV000001	3536	500.68	4/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13638	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	BN02000001	1501	18.28	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13639	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	BN02000001	1502	11.15	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13640	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	BN01000001	1503	35.11	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13641	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	BN02000001	1504	10.8	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13642	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	ACC0206909	2105	15265.34	4/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13643	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	PA00007008	2105	-2518.78	4/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13644	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63211	PA00007008	2105	2518.78	4/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13645	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	INSRPN0001	3221	0.73	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13646	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	INSRPL0001	3222	27.14	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13647	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	CS_RPN0001	3225	172.96	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13648	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	CS_RPL0001	3226	679.93	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13649	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	A&G0000001	3240	70.55	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13650	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	BN01000001	3310	-137.02	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13651	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	BN01000001	3320	59.68	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13652	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	BN01000001	3340	187.97	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13653	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	BN01000001	3350	134.11	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13654	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	BN01000001	3355	37.03	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13655	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	BN01000001	3360	14.58	4/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13656	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN02000001	1501	61.17	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13657	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN02000001	1502	42.13	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13658	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	1503	131.93	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13659	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN02000001	1504	35.45	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13660	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	ACC0207672	2105	37067.43	5/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13661	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	ACC0207880	2105	3178.53	5/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13662	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	ACC0208331	2105	12100.23	5/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13663	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	PA00007008	2105	-8637.12	5/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13664	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13665	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13666	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13667	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13668	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13669	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13670	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13671	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13672	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13673	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13674	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13675	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13676	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13677	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13678	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13679	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13680	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13681	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13682	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13683	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13684	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13685	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13686	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13687	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13688	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13689	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13690	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13691	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13692	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13693	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13694	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13695	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13696	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13697	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13698	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13699	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13700	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13701	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13702	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13703	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13704	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13705	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13706	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13707	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13708	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13709	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13710	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13711	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13712	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13713	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13714	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13715	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13716	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13717	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13718	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13719	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13720	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13721	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13722	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13723	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13724	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13725	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13726	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13727	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13728	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13729	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13730	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13731	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13732	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
13664	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63211	PA00007008	2105	8637.12	5/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13665	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	ACC0207881	3102	903.15	5/1/2017		79440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13666	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	ACC0207977	3102	984.82	5/1/2017		79440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13667	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	INV0207781	3102	23.16	5/1/2017		79440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13668	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	INSRPN0001	3221	2.77	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13669	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	INSRPL0001	3222	103.55	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13670	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	CS_RPN0001	3225	451.86	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13671	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	CS_RPL0001	3226	2543.36	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13672	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	A&G0000001	3240	290.03	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13673	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3310	-518.3	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13674	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3320	223.96	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13675	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3340	711.03	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13676	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3350	387.79	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13677	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3355	141.22	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13678	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3360	49.49	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13679	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	ST_WG00001	3545	191.11	5/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13680	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	BN02000001	1501	29.79	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13681	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	BN02000001	1502	8.87	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13682	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	BN01000001	1503	6.43	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13683	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	BN02000001	1504	23.97	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13684	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	ACC0208578	2105	30990.26	6/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13685	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	PA00007008	2105	-5113.39	6/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13686	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63211	PA00007008	2105	5113.39	6/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13687	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	PA00007046	3102	1332	6/1/2017		79440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13688	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63211	PA00007046	3102	730.01	6/1/2017		79440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13689	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	INSRPN0001	3221	1.89	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13690	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	INSRPL0001	3222	76.35	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13691	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	CS_RPN0001	3225	330.09	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13692	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	CS_RPL0001	3226	1811.19	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13693	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	A&G0000001	3240	211.41	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13694	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	BN01000001	3310	-356.87	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13695	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	BN01000001	3320	152.7	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13696	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	BN01000001	3340	489.57	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13697	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	BN01000001	3350	-187.86	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13698	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	BN01000001	3355	118.85	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13699	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	BN01000001	3360	95.56	6/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13700	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN02000001	1501	78.43	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13701	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN02000001	1502	50.05	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13702	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	1503	150.13	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13703	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN02000001	1504	60.43	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13704	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	ACC0209784	2105	12197.29	7/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13705	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	ACC0209962	2105	35536.6	7/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13706	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	ACC0210124	2105	8549.61	7/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13707	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	PA00007008	2105	-9286.78	7/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13708	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63211	PA00007008	2105	9286.78	7/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13709	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	ACC0209523	3102	1411.92	7/1/2017		79440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13710	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	ACC0209779	3102	773.81	7/1/2017		79440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13711	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	ACC0209961	3102	709.8	7/1/2017		79440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13712	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	ACC0210410	3102	837.4	7/1/2017		79440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13713	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	PA00007042	3102	-1332	7/1/2017		79440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13714	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63211	PA00007042	3102	-730.01	7/1/2017		79440	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13715	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	INSRPN0001	3221	3.35	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13716	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	INSRPL0001	3222	123.23	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13717	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	CS_RPN0001	3225	733.27	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13718	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	CS_RPL0001	3226	3321.21	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13719	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	A&G0000001	3240	237.86	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13720	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	3310	-568.76	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13721	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	3320	237.88	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13722	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	3340	780.25	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13723	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	3350	635.98	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13724	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	3355	181.08	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13725	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	3360	46.97	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13726	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	ST_WG00001	3545	373.29	7/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13727	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN02000001	1501	130.2	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13728	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN02000001	1502	285.38	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13729	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	1503	862.61	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13730	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN02000001	1504	76.05	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13731	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	ACC0211123	2105	43776	8/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13732	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	ACC0211123	2105	57873.26	8/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13733	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13734	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13735	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13736	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13737	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13738	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13739	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13740	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13741	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13742	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13743	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13744	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13745	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13746	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13747	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13748	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13749	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13750	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13751	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13752	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13753	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13754	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13755	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13756	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13757	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13758	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13759	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13760	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13761	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13762	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13763	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13764	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13765	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13766	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13767	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13768	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13769	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13770	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13771	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13772	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13773	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13774	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13775	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13776	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13777	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13778	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13779	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13780	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13781	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13782	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13783	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13784	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13785	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13786	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13787	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13788	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13789	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13790	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13791	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13792	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13793	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13794	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13795	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13796	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13797	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13798	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13799	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13800	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13801	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
13733	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	PA00007008	2105	-16772.13	8/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13734	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	PA00007046	2105	18012.75	8/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13735	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63211	PA00007008	2105	16772.13	8/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13736	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	INSRPN0001	3221	6.03	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13737	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	INSRPL0001	3222	217.81	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13738	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	CS_RPN0001	3225	971.56	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13739	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	CS_RPL0001	3226	5536.93	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13740	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	A&G0000001	3240	405.59	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13741	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	3310	-925.42	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13742	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	3320	395.33	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13743	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	3340	1269.53	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13744	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	3350	568.25	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13745	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	3355	323.86	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13746	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	3360	29.52	8/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13747	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1501	93.8	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13748	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1502	29.49	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13749	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	1503	109.36	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13750	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1504	64.32	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13751	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0211925	2105	34756.61	9/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13752	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0211925	2105	16530	9/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13753	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212032	2105	18012.75	9/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13754	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212908	2105	8106.44	9/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13755	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	PA00007008	2105	-12771.96	9/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13756	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	PA00007042	2105	-18012.75	9/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13757	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63211	PA00007008	2105	12771.96	9/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13758	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	INSRPN0001	3221	2.08	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13759	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	INSRPL0001	3222	117.92	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13760	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	CS_RPN0001	3225	381.97	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13761	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	CS_RPL0001	3226	3193.54	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13762	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	A&G0000001	3240	179.24	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13763	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3310	-407.6	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13764	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3320	265.88	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13765	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3340	559.16	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13766	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3350	302.6	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13767	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3355	135.49	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13768	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3360	46.19	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13769	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	PA00007066	3545	-122.09	9/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13770	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1501	15.45	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13771	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1502	19.87	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13772	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	1503	54.63	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13773	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1504	16.71	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13774	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	PA00007008	2105	-1175.98	10/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13775	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213140	2105	7127.14	10/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13776	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPN0001	3221	1.35	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13777	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPL0001	3222	48.76	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13778	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPN0001	3225	149.9	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13779	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPL0001	3226	1269.46	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13780	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	A&G0000001	3240	70.75	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13781	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3310	-189.22	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13782	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3320	88.49	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13783	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3340	203.96	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13784	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3350	146.46	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13785	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3355	60.82	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13786	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3360	19.85	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13787	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3370	20.7	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13788	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3380	7.14	10/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13789	108000 Project Closed Removal	COR	10/1/2017	63211	PA00007008	2105	1175.98	10/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13790	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-7.94	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13791	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN02000001	1502	-0.04	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13792	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	12.05	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13793	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	1503	0.06	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13794	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007008	2105	-0.02	12/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13795	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	ACC9999999	2105	0.1	12/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13796	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-722.93	12/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13797	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC9999999	2105	4381.37	12/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13798	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	PA00007008	2105	-3.47	12/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13799	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	ACC9999999	2105	21	12/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13800	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	106.76	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Development & Design	2018
13801	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RLB0001	3219	0.51	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13802	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13803	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13804	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13805	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13806	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13807	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13808	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13809	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13810	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13811	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13812	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13813	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13814	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13815	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13816	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13817	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13818	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13819	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13820	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13821	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13822	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13823	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13824	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13825	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13826	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13827	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13828	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13829	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13830	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13831	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13832	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13833	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13834	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13835	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13836	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13837	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13838	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13839	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13840	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13841	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13842	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13843	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13844	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13845	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13846	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13847	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13848	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13849	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13850	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13851	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13852	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13853	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13854	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13855	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13856	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13857	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13858	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13859	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13860	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13861	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13862	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13863	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13864	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13865	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13866	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13867	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13868	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13869	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13870	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
13802	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	DD_RNL0001	3220	0.01	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Development & Design	2018
13803	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	287.35	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Development & Design	2018
13804	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RNL0001	3220	1.38	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Development & Design	2018
13805	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	0.17	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13806	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	8.84	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13807	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	INSRPL0001	3222	0.04	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13808	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	52.59	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13809	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPN0001	3225	0.25	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13810	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	CS_RPL0001	3226	0.01	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13811	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	224.63	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13812	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPL0001	3226	1.08	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13813	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	23.34	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13814	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	A&G0000001	3240	0.14	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13815	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-46.11	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13816	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3310	-0.22	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13817	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	19.52	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13818	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3320	0.09	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13819	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	63.88	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13820	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3340	0.31	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13821	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	32.3	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13822	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3350	0.16	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13823	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	13.41	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13824	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3355	0.06	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13825	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	4.38	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13826	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3360	0.02	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13827	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	4.56	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13828	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3370	0.02	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13829	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	1.57	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13830	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3380	0.01	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13831	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CSRV000001	3536	5.35	12/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13832	108000 Project Closed Removal	COR	12/1/2017	63201	PA00007008	2105	0.02	12/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13833	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007008	2105	722.93	12/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13834	108000 Project Closed Removal	COR	12/1/2017	63411	PA00007008	2105	3.47	12/1/2017		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13835	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN02000001	1502	0.8	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13836	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	1503	-2.34	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13837	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	PA00007008	2101	-220.91	4/1/2018		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13838	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220072	2101	1338.83	4/1/2018		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13839	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	DD_RLB0001	3219	39.65	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Development & Design	2018
13840	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	DD_RNL0001	3220	16.93	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Development & Design	2018
13841	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	INSRPN0001	3221	0.06	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13842	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	INSRPL0001	3222	3.26	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13843	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	CS_RPN0001	3225	12.34	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13844	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	CS_RPL0001	3226	86.04	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13845	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	A&G0000001	3240	6.38	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13846	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3310	-22.88	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13847	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3320	8.48	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13848	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3340	26.93	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13849	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3350	18.58	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13850	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3355	7.11	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13851	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3360	2.68	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13852	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3370	1.98	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13853	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3380	0.68	4/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13854	108000 Project Closed Removal	COR	4/1/2018	63211	PA00007008	2101	220.91	4/1/2018		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13855	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN02000001	1502	3.94	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13856	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	1503	7.41	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13857	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	PA00007008	2101	-390.72	5/1/2018		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13858	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221882	2101	2368.02	5/1/2018		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13859	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RLB0001	3219	86.19	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Development & Design	2018
13860	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RNL0001	3220	195.43	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Development & Design	2018
13861	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	INSRPN0001	3221	0.4	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13862	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	INSRPL0001	3222	8.38	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13863	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	CS_RPN0001	3225	34.7	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13864	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	CS_RPL0001	3226	206.95	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13865	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	A&G0000001	3240	13.65	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13866	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3310	-46.25	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13867	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3320	19.94	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13868	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3340	54.27	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13869	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3350	34.5	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13870	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3355	14.31	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13871	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13872	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13873	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13874	1787413	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
13875	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13876	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13877	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13878	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13879	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13880	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13881	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13882	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13883	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13884	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13885	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13886	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13887	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13888	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13889	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13890	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13891	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13892	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13893	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13894	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13895	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13896	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13897	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13898	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13899	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13900	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13901	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13902	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13903	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13904	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13905	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13906	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13907	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13908	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13909	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13910	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13911	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13912	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13913	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13914	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13915	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13916	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13917	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13918	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13919	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13920	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13921	1788791	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13922	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13923	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13924	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13925	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13926	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13927	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13928	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13929	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13930	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13931	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13932	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13933	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13934	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13935	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13936	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13937	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13938	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13939	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
13871	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3360	3.43	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13872	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3370	4.66	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13873	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3380	1.61	5/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
13874	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63211	PA00007008	2101	390.72	5/1/2018		79440	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
13875	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	ACC0183085	2105	12843.47	3/1/2015		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13876	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00007008	2105	-2119.17	3/1/2015		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13877	108000 Project Closed Removal	COR	3/1/2015	63411	PA00007008	2105	2119.17	3/1/2015		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13878	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	DD_RPL0001	3220	1371.15	3/1/2015		79440	Allocations	SCATTERED	SERVICE	Development & Design	2015
13879	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	CS_RPL0001	3225	326.53	3/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13880	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	A&G0000001	3240	99.81	3/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13881	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	CSRV000001	3536	1427.36	3/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13882	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	1503	0.36	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13883	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	1503	0.3	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13884	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	31.59	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13885	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	20.41	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13886	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	ACC0183505	2105	120.75	4/1/2015		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13887	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	ACC0183505	2105	677.25	4/1/2015		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13888	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00007008	2105	-111.75	4/1/2015		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13889	108000 Project Closed Removal	COR	4/1/2015	63411	PA00007008	2105	111.75	4/1/2015		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13890	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	DD_RPL0001	3220	13.63	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Development & Design	2015
13891	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	DD_RPL0001	3220	76.43	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Development & Design	2015
13892	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	CS_RPL0001	3225	6.22	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13893	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	CS_RPL0001	3225	34.86	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13894	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	A&G0000001	3240	0.88	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13895	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	A&G0000001	3240	5.55	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13896	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3310	-0.57	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13897	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3310	-0.48	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13898	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-43.06	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13899	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-66.96	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13900	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3320	0.4	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13901	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3320	0.49	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13902	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	57.6	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13903	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	37.03	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13904	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3340	1.33	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13905	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3340	1.12	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13906	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	154.87	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13907	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	99.6	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13908	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3350	0.43	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13909	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3350	0.51	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13910	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	7.78	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13911	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	5.55	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13912	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3355	0.33	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13913	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3355	0.28	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13914	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	22.33	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13915	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	34.67	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13916	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3360	0.21	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13917	101000 Gas Plant In Service	CAPEX	4/1/2015	61410	PA00083249	3360	0.26	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13918	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	-4.14	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13919	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	-2.31	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13920	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	CSRV000001	3536	87.96	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13921	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007066	3536	-87.36	9/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13922	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	PA00007008	2105	-420.72	3/1/2015		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13923	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	ACC0182724	2105	1149.81	3/1/2015		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13924	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	ACC0182724	2105	1400	3/1/2015		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13925	108000 Project Closed Removal	COR	3/1/2015	63411	PA00007008	2105	420.72	3/1/2015		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
13926	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	DD_RPL0001	3220	272.21	3/1/2015		79440	Allocations	SCATTERED	SERVICE	Development & Design	2015
13927	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	CS_RPL0001	3225	64.83	3/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13928	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	A&G0000001	3240	19.81	3/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13929	101000 Gas Plant In Service	CAPEX	3/1/2015	63410	CSRV000001	3536	283.38	3/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13930	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	3.71	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13931	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	5.87	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13932	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-12.66	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13933	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-8	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13934	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	10.9	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13935	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	6.89	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13936	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	29.26	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13937	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	18.51	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13938	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	0.98	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13939	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	0.62	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
13940	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13941	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13942	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13943	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13944	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13945	1788910	REPLACE 1 1/2" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13946	1799994	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13947	1799994	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13948	1799994	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13949	1799994	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13950	1800610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13951	1800610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13952	1800610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13953	1800749	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13954	1800749	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13955	1800789	REPLACE 3/4" W/S SERVICE DO TO LEAK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
13956	1800789	REPLACE 3/4" W/S SERVICE DO TO LEAK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
13957	1800811	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13958	1800811	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13959	1800811	50% O/S AT SVC TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13960	1802049	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
13961	1802049	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
13962	1802049	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
13963	1802049	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
13964	1802049	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
13965	1802049	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
13966	1802049	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
13967	1802049	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
13968	1802049	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
13969	1802049	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
13970	1802049	ALLISON AND 3RD ST NW DAMGE PREV	Replacement - Mains - Distribution	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
13971	1802789	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13972	1802789	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13973	1802789	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13974	1802789	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13975	1802949	ABAND GAS SERV AT PL === 2142 PENNS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13976	1803110	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
13977	1803110	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
13978	1803110	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
13979	1803110	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
13980	1803110	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
13981	1803110	READINGS RETURNED, REFFERED FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
13982	1803549	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13983	1803549	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13984	1803549	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13985	1803549	READINGS RETURNED, SERVICE REFERRED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
13986	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
13987	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
13988	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
13989	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
13990	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
13991	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
13992	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
13993	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
13994	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
13995	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
13996	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
13997	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
13998	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
13999	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14000	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14001	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14002	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14003	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14004	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14005	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14006	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14007	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14008	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
13940	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	6.52	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13941	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	4.12	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13942	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	-1.11	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13943	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	-0.7	4/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13944	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	ACC0188970	2104	482.16	9/1/2015		79440	Paving	SCATTERED	SERVICE	Paving	2015
13945	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	A&G0000001	3240	1.55	9/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13946	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	ACC0186620	2104	544.32	7/1/2015		79440	Paving	SCATTERED	SERVICE	Paving	2015
13947	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	A&G0000001	3240	3.18	7/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13948	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187204	2104	2272.5	8/1/2015		79440	Paving	SCATTERED	SERVICE	Paving	2015
13949	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	10.36	8/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13950	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185208	2104	168	6/1/2015		79440	Paving	SCATTERED	SERVICE	Paving	2015
13951	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185133	2104	4612.8	6/1/2015		79440	Paving	SCATTERED	SERVICE	Paving	2015
13952	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	A&G0000001	3240	23.8	6/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13953	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185133	2104	531.36	6/1/2015		79440	Paving	SCATTERED	SERVICE	Paving	2015
13954	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	A&G0000001	3240	2.66	6/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13955	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	ACC0191327	2104	6374.56	12/1/2015		79440	Paving	SCATTERED	SERVICE	Paving	2016
13956	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	A&G0000001	3240	30.51	12/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
13957	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185133	2104	466.56	6/1/2015		79440	Paving	SCATTERED	SERVICE	Paving	2015
13958	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185493	2104	2020	6/1/2015		79440	Paving	SCATTERED	SERVICE	Paving	2015
13959	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	A&G0000001	3240	12.38	6/1/2015		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13960	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184271	2104	42652.96	5/1/2015		151520	Paving	BCA RELATED	MAIN	Paving	2015
13961	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184588	2104	18919	5/1/2015		151520	Paving	BCA RELATED	MAIN	Paving	2015
13962	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184710	2104	37039.5	5/1/2015		151520	Paving	BCA RELATED	MAIN	Paving	2015
13963	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	565.51	5/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13964	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	19	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13965	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-40.71	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13966	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	50.78	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13967	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	95.36	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13968	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	75.36	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13969	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	33.93	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13970	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	5.09	6/1/2015		151520	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
13971	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	ACC0185208	2104	420.84	6/1/2015		151520	Paving	SCATTERED	SERVICE	Paving	2015
13972	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	ACC0185133	2104	680.4	6/1/2015		151520	Paving	SCATTERED	SERVICE	Paving	2015
13973	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	ACC0185493	2104	3435.3	6/1/2015		151520	Paving	SCATTERED	SERVICE	Paving	2015
13974	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	A&G0000001	3240	22.58	6/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13975	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63401	ACC0184271	2104	991.98	5/1/2015		151520	Paving	SCATTERED	SERVICE	Paving	2015
13976	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	ACC0196412	2104	622.08	5/1/2016		151520	Paving	SCATTERED	SERVICE	Paving	2016
13977	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	A&G0000001	3240	1.81	5/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
13978	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	ACC0197527	2104	2181.6	6/1/2016		151520	Paving	SCATTERED	SERVICE	Paving	2016
13979	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	A&G0000001	3240	6.69	6/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
13980	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	ACC0197715	2104	360.72	7/1/2016		151520	Paving	SCATTERED	SERVICE	Paving	2016
13981	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	A&G0000001	3240	1.29	7/1/2016		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
13982	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186245	2104	1919.66	7/1/2015		151520	Paving	SCATTERED	SERVICE	Paving	2015
13983	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186620	2104	155.52	7/1/2015		151520	Paving	SCATTERED	SERVICE	Paving	2015
13984	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186934	2104	7777	7/1/2015		151520	Paving	SCATTERED	SERVICE	Paving	2015
13985	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	57.67	7/1/2015		151520	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
13986	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1501	187.55	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13987	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1502	58.8	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13988	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	1503	229.26	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13989	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1504	82.67	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13990	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205760	2105	7059.66	3/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13991	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205938	2105	14499.95	3/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13992	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205938	2105	27482.56	3/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13993	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205938	2105	13726.81	3/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13994	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	PA00007008	2105	-10356.88	3/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13995	108000 Project Closed Removal	COR	3/1/2017	63211	PA00007008	2105	10356.88	3/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
13996	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	DD_RLB0001	3219	2813.16	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Development & Design	2017
13997	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	DD_RNL0001	3220	8381.2	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Development & Design	2017
13998	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPN0001	3221	5.87	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
13999	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPL0001	3222	209.65	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14000	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPN0001	3225	677.42	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14001	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPL0001	3226	5525.66	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14002	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	A&G0000001	3240	237.77	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14003	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3310	-1202.53	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14004	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3320	780.71	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14005	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3340	1634.07	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14006	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3350	1056.1	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14007	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3355	524.76	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14008	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3360	93.49	3/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14009	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14010	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14011	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14012	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14013	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14014	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14015	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14016	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14017	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14018	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14019	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14020	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14021	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14022	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14023	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14024	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14025	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14026	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14027	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14028	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14029	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14030	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14031	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14032	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14033	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14034	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14035	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14036	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14037	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14038	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14039	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14040	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14041	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14042	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14043	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14044	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14045	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14046	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14047	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14048	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14049	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14050	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14051	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14052	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14053	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14054	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14055	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14056	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14057	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14058	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14059	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14060	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14061	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14062	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14063	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14064	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14065	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14066	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14067	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14068	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14069	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14070	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14071	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14072	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14073	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14074	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14075	1808809	DC ARP 4 - FIELD OPS 4TH ST NW VARN	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
14076	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14077	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14009	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1501	125.12	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14010	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1502	86.18	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14011	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	1503	269.88	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14012	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1504	72.52	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14013	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207672	2105	34226.22	5/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14014	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207669	2105	15994.47	5/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14015	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207880	2105	4599.39	5/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14016	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0208331	2105	3244.69	5/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14017	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	PA00007008	2105	-9580.69	5/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14018	108000 Project Closed Removal	COR	5/1/2017	63211	PA00007008	2105	9580.69	5/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14019	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	DD_RLB0001	3219	2478.3	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Development & Design	2017
14020	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	DD_RNL0001	3220	3951.22	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Development & Design	2017
14021	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INSRPN0001	3221	3.07	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14022	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INSRPL0001	3222	114.86	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14023	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	CS_RPN0001	3225	501.23	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14024	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	CS_RPL0001	3226	2821.21	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14025	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	A&G0000001	3240	309.29	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14026	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3310	-1060.2	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14027	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3320	458.1	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14028	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3340	1454.44	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14029	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3350	793.25	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14030	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3355	288.87	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14031	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3360	101.23	5/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14032	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1501	83.2	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14033	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1502	53.1	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14034	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	1503	159.26	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14035	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1504	64.11	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14036	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209784	2105	1364.96	7/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14037	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209524	2105	12486.17	7/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14038	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209962	2105	22920.65	7/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14039	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	PA00007008	2105	-6067.34	7/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14040	108000 Project Closed Removal	COR	7/1/2017	63211	PA00007008	2105	6067.34	7/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14041	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	DD_RLB0001	3219	1403.61	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Development & Design	2017
14042	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	DD_RNL0001	3220	3525.33	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Development & Design	2017
14043	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPN0001	3221	2.19	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14044	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPL0001	3222	80.51	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14045	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPN0001	3225	479.07	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14046	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPL0001	3226	2169.85	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14047	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	A&G0000001	3240	144.84	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14048	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3310	-603.36	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14049	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3320	252.35	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14050	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3340	827.71	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14051	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3350	674.66	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14052	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3355	192.1	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14053	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3360	49.82	7/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14054	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007046	2105	15165.48	8/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14055	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1501	34.38	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14056	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1502	10.81	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14057	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	1503	40.08	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14058	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1504	23.57	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14059	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212032	2105	15165.48	9/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14060	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007008	2105	-2502.3	9/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14061	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007042	2105	-15165.48	9/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14062	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007008	2105	2502.3	9/1/2017		240260	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14063	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	DD_RLB0001	3219	564.92	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Development & Design	2017
14064	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	DD_RNL0001	3220	800.52	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Development & Design	2017
14065	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPN0001	3221	0.41	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14066	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPL0001	3222	23.1	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14067	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPN0001	3225	74.84	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14068	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPL0001	3226	625.68	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14069	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	35.18	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14070	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3310	-149.4	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14071	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3320	97.45	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14072	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3340	204.94	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14073	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3350	110.91	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14074	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3355	49.66	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14075	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3360	16.93	9/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14076	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	19.6	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14077	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	1503	16.7	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14078	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14079	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14080	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14081	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14082	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14083	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14084	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14085	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14086	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14087	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14088	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14089	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14090	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14091	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14092	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14093	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14094	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14095	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14096	1813491	REPLACE 1 1/2" STEEL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14097	1813850	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14098	1813850	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14099	1813850	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14100	1813850	SLIGHT READINGS OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14101	1814670	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14102	1814670	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14103	1814670	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14104	1814670	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14105	1814670	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14106	1814670	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14107	1814670	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14108	1814670	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14109	1814670	REPLACE 4'' B/S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14110	1817329	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
14111	1817329	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
14112	1817329	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
14113	1817329	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
14114	1817329	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
14115	1817329	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
14116	1817329	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
14117	1817329	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
14118	1817329	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
14119	1817329	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
14120	1817329	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
14121	1817329	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
14122	1817329	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
14123	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14124	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14125	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14126	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14127	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14128	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14129	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14130	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14131	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14132	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14133	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14134	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14135	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14136	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14137	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14138	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14139	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14140	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14141	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14142	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14143	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14144	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14145	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14146	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14078	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	ACC0183505	2105	6589.35	4/1/2015		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
14079	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00007008	2105	-1087.24	4/1/2015		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
14080	108000 Project Closed Removal	COR	4/1/2015	63411	PA00007008	2105	1087.24	4/1/2015		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
14081	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	DD_RPL0001	3220	743.62	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Development & Design	2015
14082	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	CS_RPL0001	3225	339.2	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14083	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	A&G0000001	3240	53.93	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14084	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-26.45	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14085	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3310	-31.05	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14086	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	22.56	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14087	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3320	26.48	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14088	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	72.73	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14089	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3340	61.95	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14090	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	27.64	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14091	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3350	23.55	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14092	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	17.94	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14093	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3355	15.28	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14094	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	13.91	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14095	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	PA00083249	3360	11.85	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14096	101000 Gas Plant In Service	CAPEX	4/1/2015	63410	CSRV000001	3536	855.75	4/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14097	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185208	2104	544.32	6/1/2015		240260	Paving	SCATTERED	SERVICE	Paving	2015
14098	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	A&G0000001	3240	2.72	6/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14099	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186117	2104	1725.5	7/1/2015		240260	Paving	SCATTERED	SERVICE	Paving	2015
14100	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	10.1	7/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14101	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63400	ACC0184588	2104	8966.16	5/1/2015		240260	Paving	SCATTERED	SERVICE	Paving	2015
14102	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63400	A&G0000001	3240	51.42	5/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14103	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	1503	1.73	6/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14104	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	3310	-3.7	6/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14105	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	3320	4.62	6/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14106	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	3340	8.67	6/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14107	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	3350	6.85	6/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14108	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	3355	3.08	6/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14109	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	3360	0.46	6/1/2015		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14110	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184588	2104	11167.8	5/1/2015		151560	Paving	BCA RELATED	MAIN	Paving	2015
14111	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	64.04	5/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
14112	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	2.15	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
14113	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	14202.12	6/1/2015		151560	Paving	BCA RELATED	MAIN	Paving	2015
14114	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	70.71	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
14115	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-4.61	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
14116	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	5.75	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
14117	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	10.8	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
14118	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	8.53	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
14119	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	3.84	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
14120	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	0.58	6/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
14121	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186117	2104	29847.13	7/1/2015		151560	Paving	BCA RELATED	MAIN	Paving	2015
14122	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	174.68	7/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
14123	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	0.36	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14124	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	0.3	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14125	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	14.84	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14126	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	12.64	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14127	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	ACC0183505	2105	120.75	4/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
14128	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183505	2105	4987.64	4/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
14129	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00007008	2105	-822.96	4/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
14130	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	PA00007008	2105	822.96	4/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
14131	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	DD_RPL0001	3220	13.63	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2015
14132	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	DD_RPL0001	3220	562.87	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2015
14133	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	CS_RPL0001	3225	6.22	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14134	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CS_RPL0001	3225	256.75	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14135	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	A&G0000001	3240	0.88	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14136	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	40.82	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14137	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-0.48	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14138	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-0.57	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14139	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-20.02	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14140	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-23.5	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14141	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	0.4	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14142	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	0.49	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14143	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	17.08	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14144	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	20.04	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14145	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	1.12	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14146	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	1.33	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14147	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14148	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14149	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14150	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14151	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14152	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14153	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14154	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14155	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14156	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14157	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14158	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14159	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14160	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14161	1820249	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14162	1824950	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14163	1824950	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14164	1824950	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14165	1824950	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14166	1824950	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14167	1824950	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14168	1824950	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14169	1824950	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14170	1824950	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14171	1824950	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14172	1824950	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14173	1824950	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
14174	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14175	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14176	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14177	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14178	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14179	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14180	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14181	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14182	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14183	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14184	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14185	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14186	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14187	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14188	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14189	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14190	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14191	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14192	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14193	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14194	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14195	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14196	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14197	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14198	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14199	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14200	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14201	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14202	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14203	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14204	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14205	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14206	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14207	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14208	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14209	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14210	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14211	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14212	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14213	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14214	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14215	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14147	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	55.05	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14148	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	46.89	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14149	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	0.43	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14150	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	0.51	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14151	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	17.82	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14152	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	20.93	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14153	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	0.33	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14154	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	0.28	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14155	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	13.58	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14156	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	11.56	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14157	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	0.26	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14158	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	0.21	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14159	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	8.97	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14160	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	10.53	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14161	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	647.73	4/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14162	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	ACC0184271	2104	120.24	5/1/2015		151560	Paving	SCATTERED	SERVICE	Paving	2015
14163	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	ACC0184710	2104	680.4	5/1/2015		151560	Paving	SCATTERED	SERVICE	Paving	2015
14164	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	A&G0000001	3240	4.59	5/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14165	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	0.15	6/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14166	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185493	2104	2175	6/1/2015		151560	Paving	SCATTERED	SERVICE	Paving	2015
14167	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	A&G0000001	3240	10.82	6/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14168	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-0.33	6/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14169	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	0.41	6/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14170	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	0.77	6/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14171	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	0.61	6/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14172	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	0.28	6/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14173	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	0.04	6/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
14174	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	1503	395.17	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14175	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194666	2105	23463.11	4/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14176	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194792	2105	32542.21	4/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14177	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195188	2105	3430.7	4/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14178	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195188	2105	80728.04	4/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14179	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	PA00007008	2105	-23127.07	4/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14180	108000 Project Closed Removal	COR	4/1/2016	63211	PA00007008	2105	23127.07	4/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14181	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RLB0001	3219	4245.41	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14182	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RNL0001	3220	4761.81	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14183	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPN0001	3221	4.34	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14184	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INSRPL0001	3222	314.74	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14185	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPN0001	3225	1213.79	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14186	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	CS_RPL0001	3226	8243.91	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14187	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	442.79	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14188	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3310	-1561.57	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14189	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3320	1077.41	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14190	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3340	2143.58	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14191	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3350	1612.78	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14192	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3355	787.97	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14193	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3360	274.26	4/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14194	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	392.77	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14195	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195600	2105	9962.89	5/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14196	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196024	2105	34884.64	5/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14197	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2105	69585.87	5/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14198	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2105	125177.4	5/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14199	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	PA00007008	2105	-39535.78	5/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14200	108000 Project Closed Removal	COR	5/1/2016	63211	PA00007008	2105	39535.78	5/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14201	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RLB0001	3219	3044.39	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14202	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RNL0001	3220	4388.03	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14203	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPN0001	3221	17.41	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14204	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPL0001	3222	390.89	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14205	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPN0001	3225	2110.15	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14206	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPL0001	3226	5400.97	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14207	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	698.1	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14208	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-1437.79	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14209	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	667.38	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14210	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	1973.67	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14211	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	1792.09	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14212	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	250.98	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14213	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-1145.78	5/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14214	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	TL00197287	1116	20.16	6/1/2016		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14215	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	TL00197287	1116	2028.16	6/1/2016		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14216	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14217	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14218	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14219	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14220	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14221	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14222	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14223	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14224	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14225	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14226	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14227	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14228	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14229	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14230	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14231	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14232	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14233	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14234	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14235	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14236	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14237	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14238	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14239	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14240	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14241	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14242	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14243	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14244	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14245	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14246	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14247	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14248	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14249	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14250	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14251	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14252	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14253	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14254	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14255	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14256	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14257	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14258	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14259	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14260	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14261	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14262	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14263	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14264	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14265	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14266	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14267	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14268	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14269	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14270	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14271	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14272	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14273	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14274	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14275	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14276	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14277	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14278	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14279	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14280	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14281	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14282	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14283	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14284	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
14216	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	TL00197287	1117	1490.87	6/1/2016		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14217	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	PAYA010901	1300	1803.93	6/1/2016		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14218	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	BN01000001	1503	200.54	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14219	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	1503	64.27	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14220	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	NPL_UN0001	1655	469.54	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14221	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197194	2105	15958.1	6/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14222	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	PA00007008	2105	-2633.09	6/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14223	108000 Project Closed Removal	COR	6/1/2016	63211	PA00007008	2105	2633.09	6/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14224	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	TL00197287	3072	91	6/1/2016		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14225	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197069	3102	5037.73	6/1/2016		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14226	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	CELL000001	3184	36.31	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14227	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	CELL000001	3184	48.74	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14228	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	DD_RLB0001	3219	111.18	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14229	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RLB0001	3219	659.58	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14230	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	DD_RNL0001	3220	224.87	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14231	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RNL0001	3220	1333.99	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14232	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPN0001	3221	2.51	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14233	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPL0001	3222	51.8	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14234	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	CS_RPN0001	3225	75.83	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14235	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPN0001	3225	208.18	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14236	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	CS_RPL0001	3226	251.17	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14237	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPL0001	3226	689.56	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14238	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	A&G0000001	3240	14.68	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14239	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	65.91	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14240	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	BN01000001	3310	-640.61	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14241	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3310	-205.32	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14242	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	BN01000001	3320	303.94	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14243	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3320	97.42	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14244	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	BN01000001	3340	879.36	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14245	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3340	281.84	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14246	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	BN01000001	3350	477.9	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14247	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3350	153.17	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14248	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	BN01000001	3355	221.32	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14249	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3355	70.93	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14250	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	BN01000001	3360	81.94	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14251	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3360	26.26	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14252	101000 Gas Plant In Service	CAPEX	6/1/2016	63100	TP_GT00001	3515	600.72	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14253	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ST_WG00001	3545	503.77	6/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14254	101000 Gas Plant In Service	CAPEX	7/1/2016	63100	PAYA010901	1300	-1803.93	7/1/2016		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14255	101000 Gas Plant In Service	CAPEX	7/1/2016	63100	BN01000001	1503	-4.43	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14256	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	1503	14.58	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14257	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ACC0198092	2105	3770.31	7/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14258	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	PA00007008	2105	-622.1	7/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14259	108000 Project Closed Removal	COR	7/1/2016	63211	PA00007008	2105	622.1	7/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14260	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RLB0001	3219	108.71	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14261	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RNL0001	3220	171.93	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14262	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	INSRPN0001	3221	0.28	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14263	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	INSRPL0001	3222	11.73	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14264	101000 Gas Plant In Service	CAPEX	7/1/2016	63100	CS_RPN0001	3225	-22.62	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14265	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	CS_RPN0001	3225	47.27	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14266	101000 Gas Plant In Service	CAPEX	7/1/2016	63100	CS_RPL0001	3226	-100.41	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14267	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	CS_RPL0001	3226	209.87	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14268	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	A&G0000001	3240	13.47	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14269	101000 Gas Plant In Service	CAPEX	7/1/2016	63100	BN01000001	3310	18.65	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14270	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3310	-61.37	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14271	101000 Gas Plant In Service	CAPEX	7/1/2016	63100	BN01000001	3320	-8.97	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14272	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3320	29.51	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14273	101000 Gas Plant In Service	CAPEX	7/1/2016	63100	BN01000001	3340	-25.61	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14274	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3340	84.24	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14275	101000 Gas Plant In Service	CAPEX	7/1/2016	63100	BN01000001	3350	-18.03	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14276	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3350	59.3	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14277	101000 Gas Plant In Service	CAPEX	7/1/2016	63100	BN01000001	3355	-6.48	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14278	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3355	21.32	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14279	101000 Gas Plant In Service	CAPEX	7/1/2016	63100	BN01000001	3360	-1.76	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14280	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3360	5.78	7/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14281	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	1503	58.18	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14282	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198709	2105	12138.16	8/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14283	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198964	2105	5778.5	8/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14284	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0199248	2105	13756.08	8/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14285	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14286	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14287	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14288	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14289	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14290	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14291	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14292	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14293	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14294	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14295	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14296	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14297	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14298	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14299	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14300	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14301	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14302	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14303	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14304	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14305	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14306	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14307	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14308	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14309	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14310	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14311	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14312	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14313	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14314	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14315	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14316	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14317	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14318	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14319	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14320	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14321	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14322	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14323	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14324	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14325	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14326	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14327	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14328	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14329	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14330	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14331	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14332	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14333	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14334	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14335	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14336	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14337	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14338	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14339	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14340	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14341	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14342	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14343	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14344	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14345	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14346	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14347	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14348	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14349	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14350	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14351	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14352	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14353	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14285	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	PA00007008	2105	-5226	8/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14286	108000 Project Closed Removal	COR	8/1/2016	63211	PA00007008	2105	5226	8/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14287	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RLB0001	3219	493.95	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14288	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RNL0001	3220	724.29	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14289	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPN0001	3221	0.71	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14290	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPL0001	3222	28.3	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14291	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPN0001	3225	231.94	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14292	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPL0001	3226	833.5	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14293	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	95.09	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14294	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3310	-217.56	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14295	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3320	101.42	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14296	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3340	298.66	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14297	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3350	145.07	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14298	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3355	71.63	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14299	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3360	25.15	8/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14300	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	1503	202.91	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14301	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	26354.09	9/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14302	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	1703.46	9/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14303	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200029	2105	50272.7	9/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14304	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007008	2105	-12924.49	9/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14305	108000 Project Closed Removal	COR	9/1/2016	63211	PA00007008	2105	12924.49	9/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
14306	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RLB0001	3219	1770.9	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14307	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RNL0001	3220	685.28	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2016
14308	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPN0001	3221	1.43	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14309	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPL0001	3222	116.25	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14310	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPN0001	3225	562.12	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14311	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPL0001	3226	3267.7	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14312	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	298.59	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14313	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3310	-587.88	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14314	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3320	397.81	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14315	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3340	806.99	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14316	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3350	477.55	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14317	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3355	287.76	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14318	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3360	71.65	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14319	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-103.92	9/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
14320	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	308.16	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14321	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	-154.08	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14322	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	435.62	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14323	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	-217.81	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14324	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	1125.22	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14325	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	-562.61	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14326	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	227.26	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14327	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	-113.63	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14328	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200791	2105	199350.62	10/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14329	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200584	2105	2709	10/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14330	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200584	2105	99432.14	10/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14331	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200791	2105	27014.95	10/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14332	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2105	28226.09	10/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14333	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	-117721.82	10/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14334	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	58860.91	10/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14335	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	117721.82	10/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14336	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	-58860.91	10/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14337	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	4262.15	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14338	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	8524.3	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14339	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	-8524.3	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14340	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	4262.15	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14341	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	-4262.15	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14342	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	24332.45	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14343	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	48664.9	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14344	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	-48664.9	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14345	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	24332.45	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14346	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	-24332.45	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14347	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	3.18	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14348	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	6.36	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14349	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	-6.36	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14350	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	-3.18	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14351	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	3.18	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14352	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	244.78	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14353	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	-489.56	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14354	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14355	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14356	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14357	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14358	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14359	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14360	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14361	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14362	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14363	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14364	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14365	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14366	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14367	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14368	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14369	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14370	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14371	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14372	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14373	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14374	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14375	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14376	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14377	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14378	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14379	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14380	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14381	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14382	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14383	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14384	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14385	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14386	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14387	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14388	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14389	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14390	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14391	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14392	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14393	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14394	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14395	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14396	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14397	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14398	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14399	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14400	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14401	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14402	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14403	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14404	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14405	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14406	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14407	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14408	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14409	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14410	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14411	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14412	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14413	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14414	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14415	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14416	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14417	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14418	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14419	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14420	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14421	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14422	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14354	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	489.56	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14355	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	-244.78	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14356	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	244.78	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14357	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	1231.58	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14358	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	-2463.16	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14359	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	2469.64	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14360	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	1231.58	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14361	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	-1234.82	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14362	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	7355.32	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14363	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	-14710.64	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14364	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	14749.34	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14365	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	7355.32	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14366	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	-7374.67	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14367	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	1350.35	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14368	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	-4295.28	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14369	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	2147.64	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14370	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	1951.68	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14371	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	-975.84	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14372	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	5903.64	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14373	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	-2951.82	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14374	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	3801.7	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14375	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	-1900.85	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14376	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	1177.52	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14377	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	-588.76	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14378	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	413.9	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14379	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	-206.95	10/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14380	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1501	94.92	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14381	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1502	84.48	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14382	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	1503	227.52	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14383	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1504	68.37	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14384	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201974	2105	31930.12	11/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14385	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201974	2105	21338.31	11/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14386	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	PA00007008	2105	-8789.29	11/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14387	108000 Project Closed Removal	COR	11/1/2016	63211	PA00007008	2105	8789.29	11/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14388	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RLB0001	3219	1990.57	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14389	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RNL0001	3220	5398.22	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14390	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPN0001	3221	4.73	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14391	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPL0001	3222	83.45	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14392	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPN0001	3225	516.19	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14393	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPL0001	3226	2549.96	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14394	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	245.96	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14395	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3310	-872.41	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14396	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3320	338	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14397	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3340	1199.08	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14398	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3350	687	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14399	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3355	247.23	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14400	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3360	81.4	11/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14401	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1501	587.72	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14402	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1502	183.05	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14403	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	1503	195.92	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14404	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1504	105.89	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14405	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0203137	2105	89947.05	12/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14406	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202817	2105	4336.92	12/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14407	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	PA00007008	2105	-15556.85	12/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14408	108000 Project Closed Removal	COR	12/1/2016	63211	PA00007008	2105	15556.85	12/1/2016		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14409	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	DD_RLB0001	3219	2801.79	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14410	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	DD_RNL0001	3220	10707.96	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14411	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	INSRPN0001	3221	2.99	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14412	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	INSRPL0001	3222	136.14	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14413	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	CS_RPN0001	3225	967.15	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14414	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	CS_RPL0001	3226	4159.76	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14415	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	351.87	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14416	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3310	-1352.6	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14417	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3320	858.97	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14418	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3340	1859.08	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14419	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3350	745.69	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14420	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3355	441.59	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14421	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3360	70.35	12/1/2016		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14422	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1501	32.79	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14423	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14424	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14425	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14426	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14427	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14428	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14429	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14430	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14431	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14432	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14433	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14434	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14435	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14436	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14437	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14438	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14439	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14440	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14441	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14442	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14443	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14444	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14445	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14446	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14447	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14448	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14449	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14450	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14451	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14452	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14453	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14454	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14455	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14456	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14457	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14458	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14459	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14460	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14461	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14462	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14463	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14464	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14465	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14466	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14467	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14468	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14469	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14470	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14471	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14472	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14473	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14474	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14475	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14476	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14477	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14478	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14479	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14480	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14481	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14482	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14483	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14484	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14485	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14486	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14487	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14488	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14489	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14490	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14491	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14423	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1502	10.49	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14424	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	1503	28.14	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14425	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1504	7.95	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14426	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0203739	2105	8874.11	1/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14427	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	PA00007008	2105	-1464.23	1/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14428	108000 Project Closed Removal	COR	1/1/2017	63211	PA00007008	2105	1464.23	1/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14429	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RLB0001	3219	236.71	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14430	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RNL0001	3220	189.16	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14431	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPN0001	3221	0.15	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14432	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPL0001	3222	9.7	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14433	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPN0001	3225	90.84	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14434	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPL0001	3226	383.63	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14435	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	A&G0000001	3240	37.92	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14436	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3310	-107.53	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14437	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3320	60.7	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14438	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3340	147.87	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14439	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3350	240.19	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14440	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3355	35.05	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14441	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3360	10.24	1/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14442	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1501	123.93	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14443	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1502	96.09	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14444	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	1503	272.05	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14445	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1504	74.82	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14446	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0204860	2105	42094.03	2/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14447	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0204776	2105	29739.16	2/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14448	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0204776	2105	472.31	2/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14449	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	PA00007008	2105	-11930.41	2/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14450	108000 Project Closed Removal	COR	2/1/2017	63211	PA00007008	2105	11930.41	2/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14451	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	ACC0205284	3087	79	2/1/2017		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14452	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	DD_RLB0001	3219	2139.96	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14453	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	DD_RNL0001	3220	6470.92	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14454	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	INSRPN0001	3221	1.8	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14455	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	INSRPL0001	3222	92.61	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14456	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	CS_RPN0001	3225	861.02	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14457	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	CS_RPL0001	3226	3149.46	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14458	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	A&G0000001	3240	0.4	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14459	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	A&G0000001	3240	361.75	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14460	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3310	-1028.87	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14461	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3320	458.74	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14462	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3340	1413.9	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14463	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3350	730.28	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14464	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3355	341.24	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14465	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3360	68.01	2/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14466	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1501	505.98	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14467	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1502	158.64	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14468	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	1503	618.53	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14469	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1504	223.03	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14470	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205760	2105	24733.02	3/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14471	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0206060	2105	2901.33	3/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14472	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0206060	2105	141108.69	3/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14473	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0205938	2105	600	3/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14474	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	PA00007008	2105	-27941.6	3/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14475	108000 Project Closed Removal	COR	3/1/2017	63211	PA00007008	2105	27941.6	3/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14476	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	DD_RLB0001	3219	7589.56	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14477	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	DD_RNL0001	3220	22611.45	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14478	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPN0001	3221	15.82	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14479	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPL0001	3222	565.6	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14480	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPN0001	3225	1827.6	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14481	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPL0001	3226	14907.55	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14482	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	A&G0000001	3240	641.46	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14483	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3310	-3244.29	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14484	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3320	2106.26	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14485	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3340	4408.52	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14486	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3350	2849.23	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14487	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3355	1415.74	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14488	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3360	252.22	3/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14489	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN02000001	1501	375.59	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14490	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN02000001	1502	229.2	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14491	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	1503	721.48	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14492	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14493	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14494	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14495	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14496	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14497	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14498	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14499	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14500	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14501	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14502	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14503	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14504	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14505	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14506	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14507	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14508	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14509	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14510	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14511	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14512	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14513	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14514	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14515	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14516	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14517	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14518	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14519	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14520	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14521	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14522	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14523	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14524	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14525	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14526	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14527	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14528	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14529	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14530	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14531	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14532	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14533	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14534	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14535	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14536	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14537	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14538	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14539	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14540	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14541	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14542	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14543	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14544	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14545	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14546	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14547	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14548	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14549	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14550	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14551	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14552	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14553	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14554	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14555	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14556	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14557	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14558	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14559	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14560	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14492	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN02000001	1504	221.89	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14493	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0206440	2105	5427.61	4/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14494	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0206440	2105	5952.31	4/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14495	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0206440	2105	16454.54	4/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14496	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0206729	2105	28657.28	4/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14497	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0206440	2105	1876.55	4/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14498	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0207049	2105	19896.73	4/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14499	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0207049	2105	114577.89	4/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14500	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	PA00007008	2105	-31819.08	4/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14501	108000 Project Closed Removal	COR	4/1/2017	63211	PA00007008	2105	31819.08	4/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14502	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	DD_RLB0001	3219	5599	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14503	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	DD_RNL0001	3220	8792.3	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14504	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	INSRPN0001	3221	9.18	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14505	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	INSRPL0001	3222	342.81	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14506	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	CS_RPN0001	3225	2184.97	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14507	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	CS_RPL0001	3226	8589.36	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14508	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	A&G0000001	3240	891.26	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14509	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3310	-2815.87	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14510	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3320	1226.36	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14511	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3340	3862.94	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14512	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3350	2756.21	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14513	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3355	760.92	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14514	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3360	299.6	4/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14515	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1501	354.28	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14516	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1502	244.02	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14517	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	1503	764.18	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14518	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1504	205.34	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14519	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207672	2105	1325.67	5/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14520	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207558	2105	10866.79	5/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14521	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207669	2105	59752.6	5/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14522	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207558	2105	41709.25	5/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14523	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207983	2105	50762.22	5/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14524	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	PA00007008	2105	-27128.73	5/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14525	108000 Project Closed Removal	COR	5/1/2017	63211	PA00007008	2105	27128.73	5/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14526	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	DD_RLB0001	3219	7017.55	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14527	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	DD_RNL0001	3220	11188.29	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14528	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INSRPN0001	3221	8.69	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14529	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INSRPL0001	3222	325.24	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14530	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	CS_RPN0001	3225	1419.27	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14531	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	CS_RPL0001	3226	7988.56	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14532	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	A&G0000001	3240	875.78	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14533	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3310	-3002.08	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14534	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3320	1297.17	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14535	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3340	4118.39	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14536	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3350	2246.16	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14537	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3355	817.98	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14538	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3360	286.66	5/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14539	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1501	34.82	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14540	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1502	10.38	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14541	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	1503	7.51	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14542	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1504	28.02	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14543	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0208685	2105	150	6/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14544	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0208933	2105	750	6/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14545	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0208933	2105	4182.15	6/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14546	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0208578	2105	150	6/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14547	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0208578	2105	3973.68	6/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14548	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0208578	2105	10980.81	6/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14549	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	PA00007008	2105	-3330.8	6/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14550	108000 Project Closed Removal	COR	6/1/2017	63211	PA00007008	2105	3330.8	6/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14551	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	DD_RLB0001	3219	977.11	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14552	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	DD_RNL0001	3220	1995.65	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14553	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	INSRPN0001	3221	1.23	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14554	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	INSRPL0001	3222	49.74	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14555	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	CS_RPN0001	3225	215.02	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14556	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	CS_RPL0001	3226	1179.79	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14557	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	A&G0000001	3240	137.72	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14558	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3310	-417.2	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14559	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3320	178.51	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14560	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3340	572.34	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14561	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14562	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14563	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14564	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14565	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14566	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14567	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14568	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14569	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14570	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14571	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14572	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14573	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14574	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14575	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14576	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14577	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14578	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14579	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14580	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14581	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14582	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14583	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14584	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14585	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14586	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14587	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14588	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14589	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14590	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14591	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14592	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14593	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14594	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14595	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14596	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14597	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14598	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14599	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14600	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14601	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14602	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14603	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14604	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14605	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14606	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14607	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14608	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14609	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14610	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14611	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14612	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14613	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14614	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14615	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14616	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14617	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14618	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14619	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14620	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14621	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14622	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14623	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14624	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14625	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14626	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14627	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14628	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14629	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14561	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3350	-219.62	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14562	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3355	138.95	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14563	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3360	111.71	6/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14564	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN02000001	1501	1.49	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14565	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1501	166.62	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14566	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN02000001	1502	3.27	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14567	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1502	365.23	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14568	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	1503	9.87	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14569	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	1503	1103.94	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14570	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN02000001	1504	0.87	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14571	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1504	97.33	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14572	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211004	2105	24068.5	8/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14573	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211123	2105	44979.63	8/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14574	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211443	2105	8942.33	8/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14575	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007008	2105	-12868.43	8/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14576	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007046	2105	852.14	8/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14577	108000 Project Closed Removal	COR	8/1/2017	63211	PA00007008	2105	12868.43	8/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14578	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	INV0211348	3102	1789.95	8/1/2017		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14579	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211120	3102	2167.24	8/1/2017		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14580	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	DD_RLB0001	3219	65.86	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14581	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	DD_RLB0001	3219	2949.45	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14582	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	DD_RNL0001	3220	157.55	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14583	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	DD_RNL0001	3220	7055.33	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14584	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPN0001	3221	4.62	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14585	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPL0001	3222	167.12	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14586	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPN0001	3225	745.43	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14587	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPL0001	3226	4248.21	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14588	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	A&G0000001	3240	7.71	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14589	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	A&G0000001	3240	320.53	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14590	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	3310	-10.6	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14591	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3310	-1184.32	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14592	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	3320	4.52	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14593	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3320	505.92	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14594	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	3340	14.53	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14595	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3340	1624.72	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14596	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	3350	6.5	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14597	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3350	727.24	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14598	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	3355	3.71	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14599	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3355	414.47	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14600	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	BN01000001	3360	0.34	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14601	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3360	37.78	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14602	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	ST_WG00001	3545	143.2	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14603	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ST_WG00001	3545	173.38	8/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14604	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	TL00211948	1116	592.4	9/1/2017		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14605	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	TL00212225	1116	633.94	9/1/2017		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14606	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	TL00212731	1116	1122.88	9/1/2017		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14607	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	TL00212225	1117	48.77	9/1/2017		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14608	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	TL00212731	1117	578.98	9/1/2017		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14609	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	PAYA011201	1300	616.2	9/1/2017		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14610	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	BN02000001	1501	11.53	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14611	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN02000001	1501	8.06	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14612	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1501	732.01	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14613	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	BN02000001	1502	3.62	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14614	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN02000001	1502	2.53	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14615	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1502	230.13	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14616	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	BN01000001	1503	131.61	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14617	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	1503	9.39	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14618	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	1503	853.42	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14619	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	BN02000001	1504	7.91	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14620	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN02000001	1504	5.52	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14621	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1504	501.94	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14622	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	NPL_UN0001	1655	719.49	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14623	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0211925	2105	23005.61	9/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14624	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212032	2105	852.14	9/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14625	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212035	2105	4987.86	9/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14626	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212254	2105	60561.82	9/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14627	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212584	2105	23318.53	9/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14628	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212584	2105	1656.18	9/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14629	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	200835.35	9/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14630	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14631	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14632	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14633	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14634	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14635	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14636	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14637	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14638	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14639	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14640	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14641	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14642	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14643	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14644	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14645	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14646	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14647	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14648	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14649	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14650	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14651	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14652	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14653	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14654	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14655	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14656	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14657	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14658	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14659	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14660	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14661	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14662	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14663	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14664	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14665	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14666	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14667	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14668	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14669	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14670	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14671	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14672	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14673	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14674	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14675	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14676	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14677	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14678	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14679	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14680	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14681	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14682	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14683	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14684	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14685	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14686	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14687	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14688	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14689	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14690	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14691	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14692	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14693	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14694	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14695	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14696	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14697	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14698	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14630	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	7554.48	9/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14631	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007008	2105	-53257.37	9/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14632	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007042	2105	-852.14	9/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14633	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007008	2105	53257.37	9/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
14634	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	TL00212731	3072	52	9/1/2017		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14635	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	ACC0212027	3102	6103.14	9/1/2017		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14636	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	ACC0212572	3102	1392.82	9/1/2017		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14637	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	INV0212536	3102	139.55	9/1/2017		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14638	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212027	3102	293.14	9/1/2017		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14639	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	CELL000001	3184	67.19	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14640	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	DD_RLB0001	3219	110.89	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14641	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	DD_RLB0001	3219	284.43	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14642	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	DD_RLB0001	3219	12034.4	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14643	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	DD_RNL0001	3220	157.14	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14644	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	DD_RNL0001	3220	403.05	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14645	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	DD_RNL0001	3220	17053.23	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2017
14646	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPN0001	3221	8.69	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14647	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPL0001	3222	491.72	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14648	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	CS_RPN0001	3225	21.28	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14649	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPN0001	3225	1592.77	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14650	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	CS_RPL0001	3226	177.93	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14651	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPL0001	3226	13316.63	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14652	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	A&G0000001	3240	9.88	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14653	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	A&G0000001	3240	19.05	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14654	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	749.2	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14655	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	BN01000001	3310	-490.54	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14656	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3310	-35.01	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14657	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3310	-3180.89	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14658	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	BN01000001	3320	319.98	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14659	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3320	22.84	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14660	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3320	2074.89	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14661	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	BN01000001	3340	672.94	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14662	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3340	48.03	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14663	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3340	4363.69	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14664	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	BN01000001	3350	364.18	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14665	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3350	25.99	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14666	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3350	2361.53	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14667	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	BN01000001	3355	163.06	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14668	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3355	11.64	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14669	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3355	1057.38	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14670	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	BN01000001	3360	55.58	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14671	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3360	3.97	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14672	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3360	360.43	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14673	101000 Gas Plant In Service	CAPEX	9/1/2017	62900	TP_GT00001	3515	446.65	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14674	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	ST_WG00001	3545	610.84	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14675	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	PA00007066	3545	-30.98	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14676	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007066	3545	-37.51	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14677	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ST_WG00001	3545	23.45	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
14678	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	PAYA011201	1300	-616.2	10/1/2017		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14679	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	BN02000001	1501	-1.29	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14680	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN02000001	1501	0.33	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14681	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1501	14.67	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14682	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	BN02000001	1502	-1.65	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14683	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN02000001	1502	0.42	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14684	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1502	18.86	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14685	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	BN01000001	1503	-4.55	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14686	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	1503	1.15	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14687	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	1503	51.87	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14688	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	BN02000001	1504	-1.39	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14689	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN02000001	1504	0.35	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14690	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1504	15.87	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14691	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	PA00007041	2101	-2790.32	10/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14692	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213140	2105	3923.25	10/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14693	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	PA00007008	2105	-647.34	10/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14694	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	ACC0213432	3102	207.12	10/1/2017		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14695	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	DD_RLB0001	3219	27.77	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14696	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	DD_RLB0001	3219	525.97	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14697	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	DD_RNL0001	3220	45.21	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14698	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	DD_RNL0001	3220	856.29	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14699	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14700	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14701	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14702	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14703	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14704	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14705	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14706	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14707	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14708	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14709	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14710	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14711	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14712	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14713	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14714	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14715	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14716	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14717	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14718	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14719	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14720	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14721	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14722	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14723	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14724	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14725	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14726	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14727	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14728	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14729	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14730	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14731	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14732	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14733	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14734	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14735	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14736	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14737	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14738	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14739	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14740	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14741	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14742	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14743	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14744	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14745	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14746	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14747	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14748	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14749	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14750	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14751	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14752	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14753	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14754	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14755	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14756	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14757	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14758	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14759	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14760	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14761	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14762	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14763	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14764	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14765	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14766	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14767	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14699	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPN0001	3221	0.75	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14700	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPL0001	3222	26.84	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14701	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	CS_RPN0001	3225	-12.96	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14702	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPN0001	3225	82.51	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14703	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	CS_RPL0001	3226	-109.76	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14704	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPL0001	3226	698.8	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14705	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	A&G0000001	3240	2.22	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14706	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	A&G0000001	3240	38.95	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14707	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	BN01000001	3310	15.76	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14708	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3310	-3.99	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14709	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3310	-179.65	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14710	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	BN01000001	3320	-7.37	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14711	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3320	1.86	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14712	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3320	84.02	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14713	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	BN01000001	3340	-16.98	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14714	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3340	4.3	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14715	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3340	193.65	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14716	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	BN01000001	3350	-12.19	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14717	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3350	3.09	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14718	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3350	139.05	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14719	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	BN01000001	3355	-5.06	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14720	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3355	1.28	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14721	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3355	57.74	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14722	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	BN01000001	3360	-1.65	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14723	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3360	0.42	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14724	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3360	18.85	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14725	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	BN01000001	3370	-1.72	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14726	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3370	0.44	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14727	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3370	19.65	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14728	101000 Gas Plant In Service	CAPEX	10/1/2017	62900	BN01000001	3380	-0.59	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14729	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3380	0.15	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14730	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3380	6.78	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14731	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	ST_WG00001	3545	16.57	10/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14732	108000 Project Closed Removal	COR	10/1/2017	63211	PA00007008	2105	647.34	10/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14733	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN02000001	1501	-1.39	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14734	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1501	-114.08	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14735	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN02000001	1502	1.78	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14736	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1502	146.12	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14737	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	1503	4.91	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14738	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	1503	403.64	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14739	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN02000001	1504	-1.5	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14740	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1504	-123.38	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14741	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214256	2105	14614.55	11/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14742	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214426	2105	16514.67	11/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14743	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214535	2105	5297.25	11/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14744	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2105	27266.5	11/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14745	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007008	2105	-10509.34	11/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14746	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	ACC9999999	3102	1599.39	11/1/2017		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14747	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	DD_RLB0001	3219	120.09	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14748	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	DD_RLB0001	3219	4782.26	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14749	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	DD_RNL0001	3220	256.93	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14750	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	DD_RNL0001	3220	10231.82	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14751	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPN0001	3221	4.33	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14752	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPL0001	3222	185.41	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14753	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPN0001	3225	803.64	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14754	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPL0001	3226	4905.34	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14755	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	A&G0000001	3240	11.6	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14756	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	427.66	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14757	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3310	-17.01	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14758	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3310	-1398.68	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14759	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3320	7.96	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14760	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3320	654.13	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14761	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3340	18.34	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14762	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3340	1507.67	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14763	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3350	13.17	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14764	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3350	1082.59	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14765	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3355	5.47	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14766	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3355	449.56	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14767	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3360	1.79	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14768	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14769	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14770	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14771	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14772	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14773	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14774	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14775	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14776	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14777	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14778	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14779	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14780	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14781	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14782	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14783	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14784	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14785	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14786	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14787	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14788	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14789	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14790	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14791	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14792	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14793	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14794	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14795	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14796	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14797	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14798	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14799	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14800	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14801	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14802	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14803	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14804	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14805	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14806	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14807	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14808	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14809	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14810	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14811	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14812	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14813	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14814	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14815	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14816	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14817	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14818	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14819	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14820	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14821	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14822	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14823	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14824	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14825	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14826	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14827	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14828	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14829	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14830	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14831	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14832	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14833	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14834	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14835	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14836	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14768	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3360	146.76	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14769	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3370	1.86	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14770	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3370	152.98	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14771	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3380	0.64	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14772	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3380	52.75	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14773	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	ST_WG00001	3545	127.95	11/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14774	108000 Project Closed Removal	COR	11/1/2017	63211	PA00007008	2105	10509.34	11/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14775	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-201.23	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14776	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	305.17	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14777	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2105	49302.57	12/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14778	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215755	2105	25888.59	12/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14779	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0216053	2105	35795.99	12/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14780	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-18312.88	12/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14781	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	2704.48	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14782	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	7278.95	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14783	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	4.32	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14784	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	223.95	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14785	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	1332.26	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14786	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	5690.2	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14787	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	591.36	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14788	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-1168.27	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14789	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	494.35	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14790	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	1618.09	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14791	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	818.14	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14792	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	339.74	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14793	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	110.91	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14794	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	115.61	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14795	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	39.87	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14796	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007008	2105	18312.88	12/1/2017		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14797	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN02000001	1502	1.17	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14798	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN02000001	1502	151.96	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14799	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	BN02000001	1502	1.71	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14800	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	1503	3.66	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14801	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	1503	473.92	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14802	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	BN01000001	1503	5.32	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14803	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216336	2105	99154.87	1/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14804	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216661	2105	58412.34	1/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14805	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	PA00007008	2105	-25998.59	1/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14806	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	ACC0216711	3102	1433.91	1/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14807	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	INV0216591	3102	2159.89	1/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14808	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	ACC0217201	3102	9.49	1/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14809	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0217201	3102	4319.56	1/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14810	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	ACC0216711	3102	4586.85	1/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14811	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	ACC0217201	3102	646.11	1/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14812	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	DD_RLB0001	3219	163.5	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14813	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RLB0001	3219	7345.75	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14814	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	DD_RLB0001	3219	237.45	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14815	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	DD_RNL0001	3220	439.58	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14816	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RNL0001	3220	19749.18	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14817	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	DD_RNL0001	3220	638.39	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14818	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPN0001	3221	11.73	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14819	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPL0001	3222	456.06	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14820	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPN0001	3225	3847.39	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14821	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPL0001	3226	13355.93	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14822	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	A&G0000001	3240	26.93	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14823	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	A&G0000001	3240	1122.55	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14824	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	A&G0000001	3240	39.11	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14825	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3310	-24.52	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14826	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3310	-3171.84	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14827	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	BN01000001	3310	-35.59	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14828	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3320	10.86	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14829	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3320	1404.7	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14830	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	BN01000001	3320	15.77	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14831	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3340	27.7	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14832	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3340	3584.62	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14833	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	BN01000001	3340	40.23	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14834	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3350	16.27	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14835	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3350	2104.99	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14836	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	BN01000001	3350	23.62	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14837	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14838	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14839	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14840	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14841	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14842	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14843	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14844	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14845	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14846	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14847	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14848	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14849	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14850	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14851	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14852	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14853	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14854	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14855	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14856	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14857	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14858	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14859	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14860	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14861	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14862	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14863	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14864	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14865	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14866	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14867	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14868	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14869	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14870	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14871	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14872	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14873	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14874	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14875	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14876	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14877	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14878	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14879	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14880	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14881	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14882	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14883	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14884	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14885	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14886	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14887	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14888	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14889	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14890	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14891	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14892	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14893	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14894	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14895	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14896	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14897	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14898	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14899	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14900	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14901	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14902	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14903	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14904	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14905	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14837	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3355	7.47	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14838	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3355	967.17	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14839	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	BN01000001	3355	10.85	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14840	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3360	-1.31	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14841	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3360	-169.63	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14842	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	BN01000001	3360	-1.9	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14843	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3370	2.54	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14844	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3370	328.52	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14845	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	BN01000001	3370	3.69	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14846	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3380	0.88	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14847	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3380	113.28	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14848	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	BN01000001	3380	1.27	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14849	101000 Gas Plant In Service	CAPEX	1/1/2018	63400	ST_WG00001	3545	418.64	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14850	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ST_WG00001	3545	345.57	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14851	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	ST_WG00001	3545	288.26	1/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14852	108000 Project Closed Removal	COR	1/1/2018	63211	PA00007008	2105	25998.59	1/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14853	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	BN02000001	1502	0.08	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14854	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN02000001	1502	3.89	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14855	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	BN01000001	1503	7.86	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14856	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	1503	367.17	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14857	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	BN01000001	1503	-0.29	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14858	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0217652	2105	69054.81	2/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14859	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0218449	2105	32060.49	2/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14860	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	PA00007008	2105	-16684.02	2/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14861	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	INV0218264	3102	2783.03	2/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14862	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	ACC0218449	3102	5571.34	2/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14863	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0217650	3102	34.77	2/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14864	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0218150	3102	376.5	2/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14865	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	INV0218259	3102	-309.94	2/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14866	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	DD_RLB0001	3219	217.25	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14867	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	DD_RLB0001	3219	2640.17	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14868	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	DD_RLB0001	3219	-8.06	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14869	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	DD_RNL0001	3220	528.25	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14870	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	DD_RNL0001	3220	6419.56	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14871	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	DD_RNL0001	3220	-19.6	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14872	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	INSRPN0001	3221	5.06	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14873	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	INSRPL0001	3222	217.75	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14874	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	CS_RPN0001	3225	265.23	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14875	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	CS_RPL0001	3226	7294.45	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14876	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	A&G0000001	3240	65.15	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14877	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	A&G0000001	3240	733.38	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14878	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	A&G0000001	3240	-2.42	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14879	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	BN01000001	3310	-31.85	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14880	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3310	-1488.22	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14881	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	BN01000001	3310	1.18	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14882	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	BN01000001	3320	14.32	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14883	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3320	668.96	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14884	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	BN01000001	3320	-0.53	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14885	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	BN01000001	3340	37.34	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14886	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3340	1744.8	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14887	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	BN01000001	3340	-1.39	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14888	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	BN01000001	3350	23.12	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14889	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3350	1080.37	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14890	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	BN01000001	3350	-0.86	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14891	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	BN01000001	3355	9.84	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14892	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3355	459.97	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14893	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	BN01000001	3355	-0.37	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14894	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	BN01000001	3360	1.95	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14895	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3360	91.07	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14896	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	BN01000001	3360	-0.07	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14897	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	BN01000001	3370	3.35	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14898	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3370	156.45	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14899	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	BN01000001	3370	-0.12	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14900	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	BN01000001	3380	1.15	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14901	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3380	53.95	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14902	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	BN01000001	3380	-0.04	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14903	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	ST_WG00001	3545	-24.8	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14904	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ST_WG00001	3545	32.9	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14905	101000 Gas Plant In Service	CAPEX	2/1/2018	63200	ST_WG00001	3545	668.35	2/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14906	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14907	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14908	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14909	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14910	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14911	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14912	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14913	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14914	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14915	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14916	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14917	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14918	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14919	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14920	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14921	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14922	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14923	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14924	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14925	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14926	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14927	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14928	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14929	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14930	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14931	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14932	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14933	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14934	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14935	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14936	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14937	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14938	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14939	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14940	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14941	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14942	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14943	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14944	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14945	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14946	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14947	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14948	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14949	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14950	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14951	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14952	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14953	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14954	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14955	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14956	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14957	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14958	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14959	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14960	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14961	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14962	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14963	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14964	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14965	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14966	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14967	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14968	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14969	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14970	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14971	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14972	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14973	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14974	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14906	108000 Project Closed Removal	COR	2/1/2018	63211	PA00007008	2105	16684.02	2/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14907	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	TL00219298	1116	1205.67	3/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14908	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	TL00219298	1117	67.32	3/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14909	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PAYA010601	1300	1250.48	3/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14910	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN02000001	1502	0.13	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14911	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN02000001	1502	40.19	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14912	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	1503	2.02	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14913	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	1503	663.06	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14914	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	NPL_UN0001	1655	394.31	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14915	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0219613	2105	118252.7	3/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14916	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007008	2105	-19511.7	3/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14917	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	ACC0218739	3102	1246.28	3/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14918	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	ACC0219613	3102	237.4	3/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14919	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0218739	3102	404.81	3/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14920	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0219245	3102	6687.4	3/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14921	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0219320	3102	-6687.4	3/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14922	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CLV0219389	3102	-6687.4	3/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14923	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0219372	3102	-6687.4	3/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14924	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0219369	3102	20062.2	3/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14925	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	INV0219062	3102	2667.66	3/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14926	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CELL000001	3184	38.29	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14927	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	DD_RLB0001	3219	55.67	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14928	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	DD_RLB0001	3219	4850.94	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14929	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	DD_RNL0001	3220	94.01	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14930	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	DD_RNL0001	3220	8191.55	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14931	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	INSRPN0001	3221	10.64	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14932	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	INSRPL0001	3222	396.95	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14933	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CS_RPN0001	3225	142.57	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14934	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CS_RPL0001	3226	11394.99	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14935	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	A&G0000001	3240	12.68	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14936	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	A&G0000001	3240	1036.24	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14937	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3310	-8.22	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14938	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3310	-2703.54	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14939	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3320	3.7	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14940	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3320	1215.25	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14941	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3340	9.64	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14942	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3340	3169.64	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14943	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3350	5.97	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14944	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3350	1962.62	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14945	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3355	2.54	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14946	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3355	835.58	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14947	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3360	0.5	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14948	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3360	165.43	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14949	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3370	0.86	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14950	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3370	284.21	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14951	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3380	0.3	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14952	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3380	98	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14953	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	TP_GT00002	3515	409.93	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14954	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ST_WG00001	3545	780.79	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14955	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	ST_WG00001	3545	118.69	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14956	108000 Project Closed Removal	COR	3/1/2018	63211	PA00007008	2105	19511.7	3/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14957	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	TL00220107	1116	1158.88	4/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14958	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	TL00220418	1116	904	4/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14959	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	TL00220850	1116	571.68	4/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14960	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	PAYA010701	1300	1002.95	4/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14961	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	PAYA010601	1300	-1250.48	4/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14962	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN02000001	1502	0.1	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14963	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN02000001	1502	96.81	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14964	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	1503	-0.29	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14965	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	1503	-344.33	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14966	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	NPL_UN0001	1655	708.59	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14967	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220031	2105	7990.61	4/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14968	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220619	2105	84764	4/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14969	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220881	2105	62263.57	4/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14970	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	PA00007008	2105	-25578	4/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
14971	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	ACC0220881	3102	529.37	4/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14972	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220031	3102	5660.4	4/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14973	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220881	3102	8247.53	4/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14974	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	CELL000001	3184	51.07	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
14975	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14976	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14977	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14978	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14979	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14980	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14981	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14982	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14983	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14984	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14985	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14986	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14987	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14988	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14989	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14990	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14991	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14992	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14993	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14994	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14995	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14996	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14997	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14998	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
14999	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15000	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15001	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15002	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15003	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15004	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15005	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15006	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15007	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15008	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15009	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15010	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15011	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15012	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15013	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15014	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15015	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15016	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15017	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15018	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15019	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15020	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15021	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15022	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15023	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15024	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15025	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15026	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15027	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15028	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15029	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15030	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15031	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15032	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15033	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15034	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15035	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15036	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15037	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15038	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15039	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15040	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15041	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15042	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15043	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
14975	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	DD_RLB0001	3219	15.68	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14976	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	DD_RLB0001	3219	5081.22	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14977	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	DD_RNL0001	3220	6.69	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14978	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	DD_RNL0001	3220	2169.52	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
14979	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	INSRPN0001	3221	7.01	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14980	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	INSRPL0001	3222	376.96	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14981	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	CS_RPN0001	3225	1457.64	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14982	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	CS_RPL0001	3226	10160.87	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14983	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	A&G0000001	3240	2.73	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14984	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	A&G0000001	3240	828.19	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14985	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3310	-2.78	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14986	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3310	-3364.25	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14987	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3320	1.03	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14988	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3320	1246.44	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14989	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3340	3.27	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14990	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3340	3959.78	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14991	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3350	2.26	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14992	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3350	2732.83	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14993	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3355	0.87	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14994	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3355	1045.77	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14995	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3360	0.33	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14996	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3360	394.56	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14997	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3370	0.24	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14998	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3370	291.51	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
14999	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	BN01000001	3380	0.08	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15000	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3380	100.52	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15001	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	TP_GT00001	3515	470.09	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15002	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ST_WG00001	3545	1112.63	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15003	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	ST_WG00001	3545	42.35	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15004	108000 Project Closed Removal	COR	4/1/2018	63211	PA00007008	2105	25578	4/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15005	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	TL00221642	1116	571.68	5/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15006	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	TL00222100	1116	571.68	5/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15007	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	PAYA010701	1300	-1002.95	5/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15008	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	PAYA010801	1300	643.21	5/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15009	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN02000001	1502	107.52	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15010	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	1503	236.74	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15011	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	NPL_UN0001	1655	286	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15012	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221327	2105	30018.83	5/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15013	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221323	2105	13807.09	5/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15014	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221493	2105	1112.74	5/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15015	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221753	2105	8837.77	5/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15016	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0222036	2105	8096.08	5/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15017	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	PA00007008	2105	-10208.96	5/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15018	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221323	3102	282.63	5/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15019	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221614	3102	726.61	5/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15020	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0222036	3102	3903.36	5/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15021	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	INV0221932	3102	211.26	5/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15022	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	CELL000001	3184	34.42	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15023	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RLB0001	3219	2480.15	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15024	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RNL0001	3220	5623.51	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15025	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	INSRPN0001	3221	10.34	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15026	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	INSRPL0001	3222	218.86	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15027	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	CS_RPN0001	3225	922.42	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15028	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	CS_RPL0001	3226	5500.82	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15029	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	A&G0000001	3240	398.14	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15030	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3310	-1476.92	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15031	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3320	636.69	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15032	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3340	1733.14	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15033	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3350	1101.89	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15034	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3355	457.08	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15035	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3360	109.68	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15036	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3370	148.9	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15037	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3380	51.35	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15038	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	TP_GT00001	3515	208.26	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15039	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ST_WG00001	3545	409.91	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15040	108000 Project Closed Removal	COR	5/1/2018	63211	PA00007008	2105	10208.96	5/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15041	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	TL00223043	1116	588.88	6/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15042	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	PAYA010801	1300	-643.21	6/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15043	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	PAYA010901	1300	369.13	6/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15044	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15045	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15046	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15047	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15048	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15049	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15050	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15051	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15052	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15053	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15054	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15055	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15056	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15057	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15058	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15059	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15060	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15061	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15062	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15063	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15064	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15065	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15066	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15067	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15068	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15069	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15070	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15071	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15072	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15073	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15074	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15075	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15076	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15077	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15078	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15079	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15080	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15081	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15082	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15083	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15084	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15085	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15086	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15087	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15088	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15089	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15090	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15091	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15092	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15093	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15094	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15095	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15096	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15097	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15098	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15099	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15100	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15101	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15102	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15103	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15104	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15105	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15106	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15107	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15108	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15109	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15110	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15111	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15112	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
15044	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	BN02000001	1502	1.48	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15045	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	BN01000001	1503	73.71	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15046	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	NPL_UN0001	1655	82.27	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15047	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0222469	2105	52469.34	6/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15048	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0222616	2105	5399.12	6/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15049	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0223157	2105	5381.37	6/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15050	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	PA00007008	2105	-10436.22	6/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15051	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0222913	3102	7269.77	6/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15052	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0223226	3102	8041.4	6/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15053	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INV0222755	3102	552.53	6/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15054	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CELL000001	3184	18.75	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15055	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RLB0001	3219	2293.11	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15056	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RNL0001	3220	15276.31	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15057	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INSRPN0001	3221	5.66	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15058	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INSRPL0001	3222	213.57	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15059	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPN0001	3225	767.53	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15060	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPL0001	3226	3789.43	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15061	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	A&G0000001	3240	445.15	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15062	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	BN01000001	3310	-446.61	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15063	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	BN01000001	3320	192.53	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15064	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	BN01000001	3340	524.08	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15065	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	BN01000001	3350	333.2	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15066	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	BN01000001	3355	138.22	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15067	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	BN01000001	3360	33.17	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15068	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	BN01000001	3370	45.03	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15069	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	BN01000001	3380	15.53	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15070	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	TP_GT00001	3515	124.9	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15071	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ST_WG00001	3545	1269.1	6/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15072	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63211	PA00007008	2105	10436.22	6/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15073	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	PAYA010901	1300	-369.13	7/1/2018		239240	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15074	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0223615	3102	837.57	7/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15075	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0224053	3102	1914.76	7/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15076	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0224343	3102	2212.18	7/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15077	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	INV0224238	3102	268.05	7/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15078	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	145.41	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15079	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	-145.41	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15080	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000002	1502	15.34	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15081	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN02000001	1502	0.05	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15082	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN02000001	1502	-0.05	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15083	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN02000002	1502	0.01	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15084	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	715.04	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15085	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	1503	75.46	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15086	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	-715.04	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15087	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	1503	0.25	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15088	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	1503	-0.25	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15089	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	1503	0.03	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15090	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224801	2105	12328.64	8/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15091	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224797	2105	236.25	8/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15092	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224807	2105	51019.88	8/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15093	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0225020	2105	85408.41	8/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15094	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	PA00007008	2105	-24583.87	8/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15095	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224810	3102	7198.78	8/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15096	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224797	3102	224.51	8/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15097	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0225018	3102	25.25	8/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15098	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0225289	3102	3964.08	8/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15099	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	INV0224693	3102	156.54	8/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15100	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	73627.87	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15101	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0002	3219	8048.78	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15102	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	-73627.87	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15103	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	DD_RLB0001	3219	69.94	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15104	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	DD_RLB0002	3219	7.65	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15105	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	DD_RLB0001	3219	-69.94	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15106	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	99201.76	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15107	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0002	3220	10844.44	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15108	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	-99201.76	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15109	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	DD_RNL0001	3220	94.23	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15110	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	DD_RNL0002	3220	10.3	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15111	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	DD_RNL0001	3220	-94.23	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15112	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0001	3221	147.59	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15113	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15114	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15115	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15116	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15117	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15118	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15119	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15120	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15121	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15122	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15123	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15124	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15125	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15126	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15127	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15128	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15129	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15130	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15131	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15132	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15133	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15134	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15135	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15136	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15137	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15138	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15139	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15140	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15141	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15142	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15143	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15144	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15145	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15146	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15147	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15148	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15149	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15150	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15151	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15152	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15153	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15154	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15155	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15156	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15157	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15158	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15159	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15160	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15161	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15162	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15163	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15164	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15165	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15166	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15167	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15168	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15169	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15170	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15171	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15172	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15173	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15174	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15175	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15176	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15177	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15178	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15179	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15180	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15181	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
15113	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0002	3221	12.88	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15114	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0001	3221	-147.59	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15115	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0001	3222	6633.37	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15116	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0002	3222	578.83	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15117	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0001	3222	-6633.37	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15118	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0001	3225	45334.62	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15119	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0001	3225	-45334.62	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15120	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0002	3225	4730.71	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15121	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0001	3226	121451.8	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15122	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0002	3226	12673.61	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15123	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0001	3226	-121451.8	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15124	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	1040.55	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15125	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	-1040.55	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15126	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000002	3240	719.06	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15127	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	A&G0000001	3240	1.05	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15128	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	A&G0000002	3240	0.74	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15129	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	A&G0000001	3240	-1.05	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15130	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	-20317.71	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15131	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	20317.71	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15132	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3310	-2144.03	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15133	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3310	-7.05	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15134	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3310	-0.77	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15135	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3310	7.05	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15136	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	13193.54	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15137	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	-13193.54	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15138	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3320	1392.25	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15139	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3320	4.57	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15140	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3320	-4.57	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15141	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3320	0.5	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15142	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	24048.22	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15143	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3340	2537.69	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15144	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	-24048.22	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15145	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3340	8.34	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15146	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3340	0.91	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15147	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3340	-8.34	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15148	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	15674.8	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15149	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3350	1654.09	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15150	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	-15674.8	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15151	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3350	5.44	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15152	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3350	-5.44	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15153	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3350	0.59	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15154	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	8314.61	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15155	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	-8314.61	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15156	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3355	877.4	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15157	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3355	2.88	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15158	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3355	0.32	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15159	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3355	-2.88	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15160	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	1605.99	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15161	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	-1605.99	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15162	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3360	169.47	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15163	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3360	0.56	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15164	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3360	0.06	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15165	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3360	-0.56	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15166	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	3085.59	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15167	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3370	325.6	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15168	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	-3085.59	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15169	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3370	1.07	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15170	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3370	-1.07	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15171	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3370	0.12	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15172	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	1063.99	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15173	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	-1063.99	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15174	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3380	112.28	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15175	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3380	0.37	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15176	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3380	0.04	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15177	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3380	-0.37	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15178	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	ST_WG00001	3545	12.52	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15179	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ST_WG00001	3545	1331.61	8/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15180	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63211	PA00007008	2105	24583.87	8/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15181	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN02000001	1502	6.34	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15182	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15183	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15184	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15185	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15186	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15187	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15188	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15189	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15190	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15191	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15192	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15193	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15194	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15195	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15196	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15197	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15198	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15199	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15200	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15201	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15202	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15203	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15204	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15205	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15206	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15207	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15208	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15209	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15210	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15211	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15212	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15213	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15214	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15215	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15216	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15217	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15218	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15219	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15220	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15221	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15222	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15223	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15224	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15225	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15226	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15227	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15228	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15229	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15230	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15231	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15232	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15233	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15234	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15235	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15236	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15237	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15238	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15239	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15240	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15241	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15242	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15243	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15244	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15245	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15246	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15247	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15248	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15249	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15250	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
15182	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	1503	61.62	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15183	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0225731	2105	37313.98	9/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15184	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226369	2105	29831.94	9/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15185	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226573	2105	18482.97	9/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15186	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007008	2105	-14128.77	9/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15187	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0225730	3102	142.51	9/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15188	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226490	3102	685.61	9/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15189	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226573	3102	426.93	9/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15190	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RLB0001	3219	1176.67	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15191	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RNL0001	3220	7997.14	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2018
15192	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPN0001	3221	2.64	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15193	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPL0001	3222	74.41	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15194	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPN0001	3225	7373.36	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15195	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPL0001	3226	1816.18	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15196	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	128.36	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15197	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3310	-426.92	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15198	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3320	198.53	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15199	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3340	501.66	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15200	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3350	320.2	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15201	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3355	138.74	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15202	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3360	32.02	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15203	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3370	46.43	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15204	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3380	16.01	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15205	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	PA00007066	3545	-117.04	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15206	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007066	3545	-1521.42	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15207	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ST_WG00001	3545	100.4	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15208	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PA00007066	3545	-363.51	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
15209	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63211	PA00007008	2105	14128.77	9/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
15210	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	12.09	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15211	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	PA00007008	2105	-314.3	10/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15212	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3370	25.13	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15213	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPN0001	3225	159.78	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15214	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RNL0001	3220	1307.55	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15215	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3310	326.21	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15216	108000 Project Closed Removal	COR	11/1/2018	63211	PA00007008	2105	2497.88	11/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15217	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	5.36	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15218	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3320	46.99	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15219	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3355	1.96	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15220	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3310	1.19	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15221	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3355	-0.39	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15222	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3240	-1.79	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15223	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3380	0.05	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15224	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3545	20.7	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15225	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226976	2105	536.5	10/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15226	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3380	1.24	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15227	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	-0.08	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15228	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	A&G0000001	3240	119.19	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15229	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPL0001	3226	819.49	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15230	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RNL0001	3220	46.53	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15231	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3370	0.77	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15232	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229280	3102	172.09	12/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15233	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPN0001	3221	0.05	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15234	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230848	2105	1983.71	1/1/2019		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15235	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	CS_RPN0001	3225	306.48	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15236	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3370	0.15	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15237	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	DD_RNL0001	3220	61.81	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15238	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3340	0.37	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15239	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3370	0.71	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15240	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	A&G0000001	3240	12.14	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15241	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3355	0.32	5/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15242	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3220	61.81	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15243	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3240	1.79	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15244	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3102	-345.04	7/1/2019		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15245	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3102	345.04	7/1/2019		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15246	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3380	-0.05	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15247	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	0.08	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15248	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0003	3225	14.18	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15249	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3310	-31.3	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15250	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	1503	7.43	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15251	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15252	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15253	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15254	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15255	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15256	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15257	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15258	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15259	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15260	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15261	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15262	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15263	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15264	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15265	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15266	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15267	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15268	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15269	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15270	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15271	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15272	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15273	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15274	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15275	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15276	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15277	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15278	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15279	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15280	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15281	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15282	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15283	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15284	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15285	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15286	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15287	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15288	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15289	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15290	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15291	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15292	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15293	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15294	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15295	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15296	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15297	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15298	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15299	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15300	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15301	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15302	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15303	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15304	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15305	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15306	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15307	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15308	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15309	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15310	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15311	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15312	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15313	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15314	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15315	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15316	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15317	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15318	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15319	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
15251	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	-142.28	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15252	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3355	10.64	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15253	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3360	2.25	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15254	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3350	22.88	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15255	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3340	165.38	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15256	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ST_WG00001	3545	99.83	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15257	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	1503	1.61	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15258	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3350	4.86	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15259	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3380	3.79	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15260	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	INSRPL0001	3222	22.59	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15261	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	DD_RNL0001	3220	154.72	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15262	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007008	2105	-497.95	1/1/2019		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15263	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3360	0.08	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15264	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3350	0.83	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15265	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3380	0.25	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15266	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	1503	1.28	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15267	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0236049	3102	319.12	5/1/2019		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15268	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	1503	0.19	5/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15269	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RLB0002	3219	6.99	5/1/2019		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15270	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3360	0.07	5/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15271	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3320	-0.64	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15272	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3350	0.83	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15273	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	1502	0.02	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15274	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	1502	-0.02	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15275	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3370	0.15	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15276	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227393	2105	540.24	10/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15277	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	83.61	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15278	108000 Project Closed Removal	COR	10/1/2018	63211	PA00007008	2105	314.3	10/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15279	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	-14.13	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15280	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3340	14.3	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15281	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	-83.61	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15282	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228378	2105	4934.21	11/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15283	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPN0001	3221	2.2	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15284	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPL0001	3226	22.2	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15285	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3355	2.26	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15286	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3355	32.46	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15287	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	1503	23.53	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15288	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	CS_RPL0001	3226	490.32	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15289	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3360	6.87	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15290	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	1503	0.24	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15291	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3340	2.66	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15292	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ST_WG00001	3545	104.62	4/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15293	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3219	-9.72	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15294	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3350	-0.83	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15295	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	1503	0.24	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15296	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3320	0.64	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15297	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	14.13	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15298	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228641	2105	6765.59	11/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15299	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3380	8.67	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15300	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3320	107.45	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15301	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPL0001	3222	0.93	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15302	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3380	0.26	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15303	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ST_WG00001	3545	52.03	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15304	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3320	3.27	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15305	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	DD_RLB0001	3219	195.52	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15306	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	ACC0232092	3102	345.04	2/1/2019		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15307	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3320	0.64	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15308	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	A&G0000001	3240	1.79	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15309	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0233187	3102	2092.39	3/1/2019		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15310	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3320	3.05	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15311	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3360	0.41	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15312	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3360	-0.08	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15313	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227851	2105	828.1	10/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15314	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	14.12	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15315	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	142.28	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15316	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000003	3240	15.14	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15317	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0003	3226	142.71	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15318	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228828	3102	1247.82	11/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15319	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3360	15.72	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15320	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15321	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15322	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15323	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15324	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15325	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15326	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15327	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15328	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15329	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15330	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15331	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15332	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15333	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15334	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15335	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15336	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15337	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15338	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15339	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15340	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15341	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15342	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15343	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15344	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15345	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15346	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15347	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15348	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15349	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15350	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15351	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15352	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15353	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15354	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15355	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15356	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15357	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15358	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15359	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15360	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15361	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15362	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15363	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15364	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15365	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15366	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15367	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15368	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15369	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15370	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15371	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15372	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15373	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15374	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15375	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15376	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15377	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15378	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15379	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15380	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15381	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15382	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15383	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15384	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15385	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15386	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15387	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15388	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
15320	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPL0001	3222	49.14	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15321	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3355	74.23	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15322	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	1503	51.6	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15323	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229994	3102	478.25	12/1/2018		239240	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15324	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3340	3.84	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15325	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3360	0.48	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15326	108000 Project Closed Removal	COR	12/1/2018	63211	PA00007008	2105	79.67	12/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15327	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230847	2105	1034.14	1/1/2019		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15328	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3310	19.71	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15329	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3370	10.99	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15330	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RNL0001	3220	13.62	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15331	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RLB0001	3219	46.16	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15332	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3320	0.46	5/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15333	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3380	0.04	5/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15334	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	A&G0000002	3240	1.78	5/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15335	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3219	9.72	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15336	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3370	-0.15	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15337	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3310	0.23	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15338	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	1503	-0.24	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15339	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0003	3221	0.08	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15340	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	-6.47	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15341	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0003	3220	12.09	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15342	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0003	3219	83.61	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15343	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN02000003	1502	0.45	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15344	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	-14.12	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15345	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228828	2105	3438.9	11/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15346	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RLB0001	3219	454.15	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15347	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	PA00007008	2105	-2497.88	11/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15348	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3310	4.69	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15349	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN02000001	1502	0.08	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15350	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPN0001	3225	5.42	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15351	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229410	2105	482.87	12/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15352	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	PA00007008	2105	-79.67	12/1/2018		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15353	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3350	69.8	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15354	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	A&G0000001	3240	22.56	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15355	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	DD_RLB0001	3219	9.72	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15356	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3355	0.39	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15357	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	ST_WG00001	3545	20.7	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15358	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN02000001	1502	0.02	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15359	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3310	0.23	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15360	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN02000001	1502	0.04	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15361	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3340	0.42	5/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15362	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ST_WG00001	3545	15.96	5/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15363	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RNL0002	3220	6.45	5/1/2019		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15364	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3360	0.08	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15365	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3355	0.39	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15366	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3340	0.37	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15367	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3320	15.4	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15368	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	-12.09	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15369	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	6.47	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15370	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0003	3222	6.47	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15371	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3370	3.6	10/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15372	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3350	159.63	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15373	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN02000001	1502	5.21	11/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15374	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RLB0001	3219	26.95	12/1/2018		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15375	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3340	55.14	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15376	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	INSRPN0001	3221	0.72	1/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15377	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007008	2105	497.95	1/1/2019		239240	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
15378	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3380	0.05	2/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15379	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3350	4.21	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15380	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	A&G0000001	3240	0.45	4/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15381	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3350	0.7	5/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15382	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3310	0.19	5/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15383	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3370	0.11	5/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15384	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3310	-0.23	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15385	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3340	-0.37	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15386	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3545	-20.7	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
15387	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3220	-61.81	7/1/2019		239240	Allocations	BCA RELATED	MAIN	Development & Design	2019
15388	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	3545	6.76	12/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15389	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15390	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15391	1827691	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
15392	1833251	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15393	1833251	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15394	1836690	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15395	1836690	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15396	1836690	61% O/S TEE REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15397	1836709	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15398	1836709	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15399	1836709	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15400	1836709	READINGS RETURNED, REFERED FOR REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15401	1838709	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15402	1838709	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15403	1838709	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15404	1838709	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15405	1843493	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15406	1843493	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15407	1843493	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15408	1843493	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15409	1843493	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15410	1843493	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15411	1843493	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15412	1843493	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15413	1843493	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15414	1843493	DC APRP 2 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15415	1845129	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15416	1845129	11% O/S REFER FOR SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15417	1846670	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15418	1846670	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15419	1846670	READING OVER SERVICE IN ROADWAY, RE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15420	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15421	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15422	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15423	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15424	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15425	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15426	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15427	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15428	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15429	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15430	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15431	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15432	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15433	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15434	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15435	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15436	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15437	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15438	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15439	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15440	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15441	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15442	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15443	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15444	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15445	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15446	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15447	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15448	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15449	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15450	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15451	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15452	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15453	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15454	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15455	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15456	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15457	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
15389	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00007066	3545	-39.37	12/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
15390	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	3545	-6.76	12/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
15391	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00007066	3545	-6.76	12/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
15392	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187204	2104	2233	8/1/2015		239240	Paving	SCATTERED	SERVICE	Paving	2015
15393	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	10.19	8/1/2015		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15394	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186620	2104	1138.32	7/1/2015		239240	Paving	SCATTERED	SERVICE	Paving	2015
15395	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186934	2104	2121	7/1/2015		239240	Paving	SCATTERED	SERVICE	Paving	2015
15396	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	19.08	7/1/2015		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15397	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	ACC0187204	2104	748.44	8/1/2015		239240	Paving	SCATTERED	SERVICE	Paving	2015
15398	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	A&G0000001	3240	3.4	8/1/2015		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15399	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	ACC0188511	2104	2545.2	9/1/2015		239240	Paving	SCATTERED	SERVICE	Paving	2015
15400	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	A&G0000001	3240	8.16	9/1/2015		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15401	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187204	2104	1548	8/1/2015		239240	Paving	SCATTERED	SERVICE	Paving	2015
15402	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	7.06	8/1/2015		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15403	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	ACC0188511	2104	138.85	9/1/2015		239240	Paving	SCATTERED	SERVICE	Paving	2015
15404	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	A&G0000001	3240	0.45	9/1/2015		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15405	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184710	2104	60348.66	5/1/2015		151580	Paving	BCA RELATED	MAIN	Paving	2015
15406	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184588	2104	47961.7	5/1/2015		151580	Paving	BCA RELATED	MAIN	Paving	2015
15407	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	621.13	5/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15408	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	20.86	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15409	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-44.72	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15410	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	55.77	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15411	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	104.74	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15412	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	82.77	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15413	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	37.27	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15414	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	5.59	6/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15415	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186620	2104	180.36	7/1/2015		151580	Paving	SCATTERED	SERVICE	Paving	2015
15416	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	1.05	7/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15417	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186620	2104	476.28	7/1/2015		151580	Paving	SCATTERED	SERVICE	Paving	2015
15418	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186934	2104	1790.75	7/1/2015		151580	Paving	SCATTERED	SERVICE	Paving	2015
15419	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	13.27	7/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15420	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	14.25	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15421	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192960	2105	5234.57	2/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
15422	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	240	2/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
15423	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-903.3	2/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
15424	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	903.3	2/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
15425	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	98.28	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
15426	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	122.88	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
15427	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.09	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15428	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	6.05	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15429	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	56.14	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15430	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	185.52	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15431	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	23.22	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15432	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-48.84	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15433	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	26.26	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15434	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	67.05	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15435	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	39.92	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15436	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	16.63	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15437	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.16	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15438	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	539.81	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15439	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	1503	2.87	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15440	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	ACC0193952	2105	935.75	3/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
15441	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	DD_RLB0001	3219	29.03	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
15442	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	DD_RNL0001	3220	87.63	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
15443	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	INSRPN0001	3221	0.53	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15444	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	INSRPL0001	3222	3.38	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15445	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	CS_RPN0001	3225	14.26	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15446	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	CS_RPL0001	3226	58.54	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15447	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	A&G0000001	3240	4.31	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15448	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	3310	-14.38	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15449	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	3320	6.76	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15450	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	3340	19.73	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15451	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	3350	14.26	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15452	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	3355	4.54	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15453	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	3360	2.59	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15454	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	1503	3.43	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15455	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197716	2105	888.3	7/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
15456	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	PA00007008	2105	-146.57	7/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
15457	108111 Accum Prov for Deprec - Salv	COR	7/1/2016	63411	PA00007008	2105	146.57	7/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15458	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15459	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15460	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15461	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15462	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15463	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15464	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15465	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15466	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15467	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15468	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15469	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15470	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15471	1850132	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15472	1852209	EMERG/PAV/CUT 4X5 IN THE TRAVEL LIN	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
15473	1852209	EMERG/PAV/CUT 4X5 IN THE TRAVEL LIN	Replacement - Mains - Distribution	BCA0169801		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169801	100
15474	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15475	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15476	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15477	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15478	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15479	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15480	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15481	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15482	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15483	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15484	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15485	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15486	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15487	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15488	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15489	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15490	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15491	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15492	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15493	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15494	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15495	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15496	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15497	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15498	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15499	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15500	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15501	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15502	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15503	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15504	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15505	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15506	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15507	1852733	REPLLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15508	1855469	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15509	1855469	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15510	1855469	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15511	1855469	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15512	1855471	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15513	1855471	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15514	1855471	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15515	1855471	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15516	1855471	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15517	1855471	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15518	1855471	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15519	1855471	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15520	1855471	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15521	1855472	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15522	1855472	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15523	1855472	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15524	1855472	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15525	1855472	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15526	1855472	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
15458	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RLB0001	3219	25.61	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
15459	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RNL0001	3220	40.51	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
15460	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPN0001	3221	0.07	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15461	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPL0001	3222	2.76	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15462	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPN0001	3225	11.14	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15463	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPL0001	3226	49.45	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15464	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	3.69	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15465	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3310	-14.46	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15466	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3320	6.95	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15467	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3340	19.85	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15468	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3350	13.97	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15469	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3355	5.02	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15470	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3360	1.36	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15471	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CSRV000001	3536	145.28	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15472	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187204	2104	885.6	8/1/2015		169801	Paving	BCA RELATED	MAIN	Paving	2015
15473	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	4.04	8/1/2015		169801	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15474	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	1503	15.24	7/1/2015		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15475	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	PA00007008	2105	-517.54	7/1/2015		169801	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15476	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186117	2105	3136.62	7/1/2015		169801	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15477	108000 Project Closed Removal	COR	7/1/2015	63401	PA00007008	2105	517.54	7/1/2015		169801	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15478	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	DD_RLB0001	3219	89.3	7/1/2015		169801	Allocations	SCATTERED	SERVICE	Development & Design	2015
15479	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	DD_RNL0001	3220	191.08	7/1/2015		169801	Allocations	SCATTERED	SERVICE	Development & Design	2015
15480	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	CS_RPN0001	3225	7.12	7/1/2015		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15481	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	CS_RPL0001	3226	220.23	7/1/2015		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15482	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	21.32	7/1/2015		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15483	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3310	-26.89	7/1/2015		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15484	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3320	22.91	7/1/2015		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15485	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3340	62.98	7/1/2015		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15486	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3350	35.65	7/1/2015		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15487	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3355	16.31	7/1/2015		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15488	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3360	4.16	7/1/2015		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15489	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	CSRV000001	3536	505.89	7/1/2015		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15490	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	1503	2.57	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15491	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	PA00007008	2101	-162.6	2/1/2016		169801	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
15492	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0193150	2101	985.44	2/1/2016		169801	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
15493	108000 Project Closed Removal	COR	2/1/2016	63401	PA00007008	2101	162.6	2/1/2016		169801	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
15494	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RLB0001	3219	17.69	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Development & Design	2016
15495	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RNL0001	3220	22.12	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Development & Design	2016
15496	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	INSRPN0001	3221	0.02	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15497	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	INSRPL0001	3222	1.09	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15498	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPN0001	3225	10.11	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15499	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPL0001	3226	33.39	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15500	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	A&G0000001	3240	4.17	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15501	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3310	-8.79	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15502	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3320	4.74	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15503	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3340	12.07	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15504	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3350	7.19	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15505	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3355	2.99	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15506	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3360	0.03	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15507	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CSRV000001	3536	97.17	2/1/2016		169801	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15508	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	778.8	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15509	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	3.89	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15510	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186117	2104	4809.42	7/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15511	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	28.15	7/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15512	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184710	2104	386.1	5/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15513	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	2.22	5/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15514	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	0.07	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15515	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-0.16	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15516	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	0.2	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15517	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	0.38	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15518	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	0.3	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15519	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	0.13	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15520	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	0.02	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15521	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	ACC0184710	2104	281.6	5/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15522	101000 Gas Plant In Service	CAPEX	5/1/2015	63200	A&G0000001	3240	1.62	5/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15523	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	1503	0.05	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15524	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3310	-0.12	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15525	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3320	0.14	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15526	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3340	0.27	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15527	1855472	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15528	1855472	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15529	1855472	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15530	1855489	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15531	1855489	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15532	1855509	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15533	1855509	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15534	1855518	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15535	1855518	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15536	1855529	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15537	1855529	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15538	1855569	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15539	1855569	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15540	1855589	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15541	1855589	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15542	1855590	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15543	1855590	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15544	1855593	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15545	1855593	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15546	1855609	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15547	1855609	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15548	1855611	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15549	1855611	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15550	1855629	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15551	1855629	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15552	1855669	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15553	1855669	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15554	1855689	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15555	1855689	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15556	1855689	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15557	1855689	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15558	1855710	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15559	1855710	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15560	1855710	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15561	1855710	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15562	1855710	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15563	1855729	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15564	1855729	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15565	1855772	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15566	1855772	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15567	1855835	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15568	1855835	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15569	1856653	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15570	1856653	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15571	1856690	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15572	1856690	DC ARP 2 - PRIMROSE RD NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
15573	1857069	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
15574	1857069	LINING 2088' - BLADENSBURG RD NE MT	Replacement - Mains - Distribution	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
15575	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15576	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15577	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15578	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15579	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15580	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15581	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15582	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15583	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15584	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15585	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15586	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15587	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15588	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15589	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15590	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15591	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15592	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15593	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15594	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15595	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
15527	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3350	0.21	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15528	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3355	0.1	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15529	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	PA00083249	3360	0.01	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15530	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	ACC0185208	2104	382.2	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15531	101000 Gas Plant In Service	CAPEX	6/1/2015	63200	A&G0000001	3240	1.9	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15532	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	352	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15533	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	1.76	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15534	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	246.4	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15535	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	1.23	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15536	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	624	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15537	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	3.1	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15538	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	374.4	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15539	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	1.86	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15540	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	277.2	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15541	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	1.38	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15542	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	592.8	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15543	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	2.95	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15544	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	519.2	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15545	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	2.58	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15546	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	421.2	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15547	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	2.1	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15548	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	471.9	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15549	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	2.35	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15550	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185133	2104	596.7	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15551	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	2.97	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15552	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185133	2104	655.2	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15553	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	3.27	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15554	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	396	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15555	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	1.96	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15556	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186117	2104	2233	7/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15557	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	13.08	7/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15558	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185133	2104	10902.3	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15559	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	4436.6	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15560	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	76.37	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15561	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186117	2104	60697.3	7/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15562	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	355.24	7/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15563	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	215.6	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15564	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	1.07	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15565	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	316.8	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15566	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	1.58	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15567	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	246.4	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15568	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	1.23	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15569	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	352	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15570	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	1.76	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15571	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2104	387.2	6/1/2015		100060	Paving	BCA RELATED	MAIN	Paving	2015
15572	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	1.92	6/1/2015		100060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15573	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186620	2104	6749.58	7/1/2015		123380	Paving	BCA RELATED	MAIN	Paving	2015
15574	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	39.5	7/1/2015		123380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15575	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	1503	62.82	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15576	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185866	2105	12504.33	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15577	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00007008	2105	-2063.21	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15578	108000 Project Closed Removal	COR	6/1/2015	63401	PA00007008	2105	2063.21	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15579	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RLB0001	3219	277.14	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15580	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RLB0001	3219	-277.14	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15581	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RLB0002	3219	326.14	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15582	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RNL0001	3220	239.21	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15583	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RNL0001	3220	-239.21	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15584	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RNL0002	3220	190.21	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15585	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPN0001	3225	134.03	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15586	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPN0001	3225	-134.03	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15587	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPN0002	3225	65.29	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15588	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPL0001	3226	448.32	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15589	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPL0001	3226	-448.32	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15590	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPL0002	3226	517.06	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15591	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	A&G0000001	3240	72.69	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15592	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3310	-83.01	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15593	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3320	72.01	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15594	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3340	194.42	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15595	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3350	121.2	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15596	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15597	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15598	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15599	1857652	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15600	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15601	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15602	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15603	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15604	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15605	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15606	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15607	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15608	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15609	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15610	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15611	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15612	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15613	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15614	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15615	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15616	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15617	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15618	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15619	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15620	1858549	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15621	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15622	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15623	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15624	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15625	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15626	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15627	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15628	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15629	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15630	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15631	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15632	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15633	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15634	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15635	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15636	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15637	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15638	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15639	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15640	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15641	1865191	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15642	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15643	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15644	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15645	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15646	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15647	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15648	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15649	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15650	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15651	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15652	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15653	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15654	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15655	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15656	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15657	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15658	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15659	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15660	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15661	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15662	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15663	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15664	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
15596	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3355	28.13	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15597	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3360	8.17	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15598	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CSRV000001	3536	2094.77	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15599	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007066	3536	-85.05	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15600	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	ACC0184358	2105	4887.11	5/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15601	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	PA00007008	2105	-806.37	5/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15602	108000 Project Closed Removal	COR	5/1/2015	63411	PA00007008	2105	806.37	5/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15603	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	DD_RPL0001	3220	569.17	5/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15604	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	CS_RPL0001	3225	317.88	5/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15605	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	A&G0000001	3240	32.77	5/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15606	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	CSRV000001	3536	826.64	5/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15607	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	1503	8.66	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15608	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	1503	8.7	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15609	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3310	-18.64	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15610	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3310	-18.56	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15611	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3320	23.24	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15612	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3320	23.15	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15613	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3340	43.48	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15614	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3340	43.66	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15615	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3350	34.36	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15616	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3350	34.5	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15617	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3355	15.47	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15618	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3355	15.54	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15619	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3360	2.33	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15620	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3360	2.32	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15621	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	ACC0184588	2105	5066.63	5/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15622	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	PA00007008	2105	-835.99	5/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15623	108000 Project Closed Removal	COR	5/1/2015	63401	PA00007008	2105	835.99	5/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15624	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	DD_RPL0001	3220	590.07	5/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15625	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	CS_RPL0001	3225	329.55	5/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15626	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	A&G0000001	3240	33.97	5/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15627	101000 Gas Plant In Service	CAPEX	5/1/2015	63400	CSRV000001	3536	857	5/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15628	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	9.01	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15629	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	1503	8.98	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15630	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-19.25	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15631	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3310	-19.32	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15632	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	24.1	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15633	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3320	24	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15634	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	45.26	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15635	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3340	45.08	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15636	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	35.62	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15637	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3350	35.77	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15638	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	16.11	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15639	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3355	16.04	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15640	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	2.41	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15641	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00083249	3360	2.42	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15642	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	BN01000001	1503	8.67	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15643	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	1503	7.69	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15644	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	ACC0185590	2105	1725.38	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15645	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185590	2105	1530	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15646	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00007008	2105	-252.45	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15647	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	PA00007008	2105	252.45	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15648	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	DD_RLB0001	3219	38.24	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15649	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	DD_RLB0001	3219	-38.24	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15650	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	DD_RLB0002	3219	45	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15651	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	33.91	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15652	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0002	3219	39.91	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15653	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	-33.91	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15654	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	DD_RNL0001	3220	33.01	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15655	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	DD_RNL0002	3220	26.25	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15656	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	DD_RNL0001	3220	-33.01	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15657	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	29.27	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15658	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	-29.27	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15659	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0002	3220	23.27	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15660	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	CS_RPN0001	3225	18.49	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15661	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	CS_RPN0002	3225	9.01	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15662	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	CS_RPN0001	3225	-18.49	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15663	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	16.4	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15664	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-16.4	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15665	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15666	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15667	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15668	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15669	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15670	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15671	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15672	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15673	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15674	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15675	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15676	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15677	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15678	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15679	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15680	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15681	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15682	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15683	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15684	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15685	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15686	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15687	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15688	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15689	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15690	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15691	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15692	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15693	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15694	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15695	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15696	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15697	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15698	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15699	1876169	REF FOR SERV REPL 1959 WS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15700	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15701	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15702	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15703	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15704	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15705	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15706	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15707	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15708	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15709	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15710	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15711	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15712	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15713	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15714	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15715	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15716	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15717	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15718	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15719	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15720	1878830	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15721	1879469	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15722	1879469	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15723	1879469	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15724	1879469	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15725	1879469	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15726	1879469	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15727	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15728	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15729	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15730	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15731	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15732	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15733	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
15665	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0002	3225	7.99	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15666	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	CS_RPL0001	3226	61.86	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15667	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	CS_RPL0001	3226	-61.86	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15668	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	CS_RPL0002	3226	71.35	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15669	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	54.86	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15670	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-54.86	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15671	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0002	3226	63.27	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15672	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	A&G0000001	3240	8.6	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15673	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	8.89	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15674	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	BN01000001	3310	-11.45	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15675	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3310	-10.15	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15676	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	BN01000001	3320	9.94	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15677	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3320	8.82	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15678	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	BN01000001	3340	26.83	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15679	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3340	23.79	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15680	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	BN01000001	3350	16.72	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15681	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3350	14.83	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15682	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	BN01000001	3355	3.88	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15683	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3355	3.44	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15684	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61500	BN01000001	3360	1.13	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15685	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3360	1	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15686	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CSRV000001	3536	256.32	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15687	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61400	BN01000001	1503	1.1	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15688	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61400	ACC0186620	2105	225.75	7/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15689	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61400	DD_RLB0001	3219	6.43	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15690	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61400	DD_RNL0001	3220	13.75	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15691	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61400	CS_RPN0001	3225	0.51	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15692	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61400	CS_RPL0001	3226	15.85	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15693	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61400	A&G0000001	3240	1.34	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15694	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61400	BN01000001	3310	-1.94	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15695	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61400	BN01000001	3320	1.65	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15696	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61400	BN01000001	3340	4.53	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15697	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61400	BN01000001	3350	2.57	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15698	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61400	BN01000001	3355	1.17	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15699	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61400	BN01000001	3360	0.3	7/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15700	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	ACC0184710	2105	4782.39	5/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15701	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	PA00007008	2105	-789.09	5/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15702	108000 Project Closed Removal	COR	5/1/2015	63411	PA00007008	2105	789.09	5/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15703	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	DD_RPL0001	3220	556.97	5/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15704	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	CS_RPL0001	3225	311.07	5/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15705	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	A&G0000001	3240	32.08	5/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15706	101000 Gas Plant In Service	CAPEX	5/1/2015	63410	CSRV000001	3536	808.92	5/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15707	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	1503	8.51	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15708	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	1503	8.48	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15709	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3310	-18.24	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15710	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3310	-18.17	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15711	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3320	22.75	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15712	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3320	22.66	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15713	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3340	42.55	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15714	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3340	42.73	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15715	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3350	33.77	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15716	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3350	33.62	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15717	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3355	15.21	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15718	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3355	15.14	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15719	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3360	2.28	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15720	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00083249	3360	2.27	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15721	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	ACC0187577	2104	531.36	8/1/2015		123380	Paving	SCATTERED	SERVICE	Paving	2015
15722	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	A&G0000001	3240	2.43	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15723	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	ACC0191327	2104	486	12/1/2015		123380	Paving	SCATTERED	SERVICE	Paving	2016
15724	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	A&G0000001	3240	2.33	12/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15725	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	ACC0191929	2104	1413.75	1/1/2016		123380	Paving	SCATTERED	SERVICE	Paving	2016
15726	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	A&G0000001	3240	5.38	1/1/2016		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15727	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	BN01000001	1503	4.87	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15728	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	1503	23.86	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15729	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	ACC0185866	2105	968.5	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15730	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185493	2105	4750.08	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15731	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00007008	2105	-783.76	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15732	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	PA00007008	2105	783.76	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15733	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	DD_RLB0001	3219	21.47	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15734	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15735	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15736	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15737	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15738	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15739	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15740	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15741	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15742	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15743	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15744	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15745	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15746	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15747	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15748	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15749	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15750	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15751	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15752	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15753	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15754	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15755	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15756	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15757	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15758	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15759	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15760	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15761	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15762	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15763	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15764	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15765	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15766	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15767	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15768	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15769	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15770	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15771	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15772	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15773	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15774	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15775	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15776	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15777	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15778	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15779	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15780	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15781	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15782	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15783	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15784	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15785	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15786	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15787	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15788	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15789	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15790	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15791	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15792	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15793	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15794	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15795	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15796	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15797	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15798	1884571	EMERGY SERV REPL; GAS OFF; PLUGGED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15799	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15800	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15801	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15802	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
15734	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	DD_RLB0002	3219	25.26	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15735	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	DD_RLB0001	3219	-21.47	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15736	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	105.28	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15737	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0002	3219	123.89	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15738	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	-105.28	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15739	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	DD_RNL0001	3220	18.53	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15740	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	DD_RNL0002	3220	14.73	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15741	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	DD_RNL0001	3220	-18.53	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15742	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	90.87	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15743	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	-90.87	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15744	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0002	3220	72.26	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15745	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	CS_RPN0001	3225	10.38	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15746	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	CS_RPN0002	3225	5.06	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15747	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	CS_RPN0001	3225	-10.38	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15748	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	50.92	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15749	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0002	3225	24.8	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15750	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-50.92	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15751	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	CS_RPL0001	3226	34.72	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15752	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	CS_RPL0002	3226	40.05	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15753	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	CS_RPL0001	3226	-34.72	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15754	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	170.3	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15755	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-170.3	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15756	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0002	3226	196.42	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15757	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	A&G0000001	3240	4.82	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15758	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	27.62	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15759	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	BN01000001	3310	-6.43	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15760	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3310	-31.53	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15761	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	BN01000001	3320	5.58	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15762	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3320	27.36	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15763	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	BN01000001	3340	15.06	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15764	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3340	73.86	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15765	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	BN01000001	3350	9.39	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15766	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3350	46.04	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15767	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	BN01000001	3355	2.18	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15768	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3355	10.69	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15769	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61400	BN01000001	3360	0.63	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15770	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3360	3.1	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15771	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CSRV000001	3536	795.75	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15772	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61500	BN01000001	1503	2.27	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15773	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61500	ACC0187577	2105	968.5	8/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15774	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61500	DD_RLB0001	3219	17.58	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15775	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61500	DD_RNL0001	3220	17	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15776	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61500	CS_RPN0001	3225	12.77	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15777	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61500	CS_RPL0001	3226	29.17	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15778	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61500	A&G0000001	3240	4.42	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15779	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61500	BN01000001	3310	36.11	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15780	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61500	BN01000001	3320	-35.51	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15781	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61500	BN01000001	3340	-84.55	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15782	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61500	BN01000001	3350	-56.1	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15783	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61500	BN01000001	3355	-19.81	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15784	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61500	BN01000001	3360	0.67	8/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15785	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	BN01000001	1503	-2.27	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15786	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	PA00007068	1503	2.27	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15787	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	BN01000001	3310	-36.11	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15788	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	PA00007068	3310	-4.48	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15789	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	BN01000001	3320	35.51	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15790	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	PA00007068	3320	3.85	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15791	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	BN01000001	3340	84.55	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15792	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	PA00007068	3340	10.5	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15793	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	BN01000001	3350	56.1	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15794	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	PA00007068	3350	7.35	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15795	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	BN01000001	3355	19.81	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15796	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	PA00007068	3355	2.81	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15797	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	BN01000001	3360	-0.67	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15798	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61500	PA00007068	3360	0.67	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15799	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	1503	59.12	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15800	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	ACC0185493	2105	10239.44	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15801	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	ACC0185493	2105	1530	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15802	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00007008	2105	-1941.96	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15803	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15804	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15805	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15806	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15807	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15808	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15809	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15810	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15811	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15812	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15813	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15814	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15815	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15816	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15817	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15818	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15819	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15820	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15821	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15822	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15823	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15824	1884991	REPLACE 1" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15825	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15826	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15827	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15828	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15829	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15830	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15831	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15832	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15833	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15834	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15835	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15836	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15837	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15838	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15839	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15840	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15841	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15842	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15843	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15844	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15845	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15846	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15847	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15848	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15849	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15850	2048470	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15851	2172029	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
15852	2172029	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
15853	2172029	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
15854	2172029	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
15855	2172044	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
15856	2172044	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
15857	2172051	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
15858	2172051	DC ARP 2 - 2ND ST NE - WARD 5 - OPT	Replacement - Mains - Distribution	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
15859	2172193	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15860	2172193	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15861	2172193	F/L SERV REPL FOR MILLER PER GAULT;	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15862	2172309	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15863	2172309	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15864	2172309	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15865	2172309	EMERG REPLACEMENT OF GAS SERVICE LI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15866	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15867	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15868	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15869	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15870	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15871	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
15803	108000 Project Closed Removal	COR	6/1/2015	63411	PA00007008	2105	1941.96	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15804	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RLB0001	3219	260.86	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15805	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RLB0002	3219	306.97	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15806	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RLB0001	3219	-260.86	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15807	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RNL0001	3220	225.15	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15808	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RNL0001	3220	-225.15	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15809	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RNL0002	3220	179.03	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15810	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPN0001	3225	126.15	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15811	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-126.15	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15812	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPN0002	3225	61.45	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15813	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPL0001	3226	421.97	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15814	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPL0002	3226	486.67	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15815	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-421.97	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15816	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	A&G0000001	3240	68.43	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15817	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3310	-78.12	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15818	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3320	67.78	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15819	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3340	183	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15820	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3350	114.07	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15821	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3355	26.48	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15822	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3360	7.69	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15823	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CSRV000001	3536	1971.65	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15824	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007066	3536	-80.05	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15825	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	1503	35.62	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15826	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	PA00007008	2105	-1169.89	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15827	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	ACC0185590	2105	120.75	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15828	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	ACC0185493	2105	6969.48	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15829	108000 Project Closed Removal	COR	6/1/2015	63411	PA00007008	2105	1169.89	6/1/2015		123380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15830	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RLB0002	3219	184.93	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15831	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RLB0001	3219	-157.15	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15832	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RLB0001	3219	157.15	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15833	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RNL0001	3220	-135.64	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15834	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RNL0002	3220	107.86	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15835	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	DD_RNL0001	3220	135.64	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Development & Design	2015
15836	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPN0002	3225	37.02	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15837	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-76	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15838	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPN0001	3225	76	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15839	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-254.21	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15840	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPL0002	3226	293.18	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15841	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CS_RPL0001	3226	254.21	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15842	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	A&G0000001	3240	41.22	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15843	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3310	-47.07	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15844	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3320	40.84	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15845	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3340	110.24	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15846	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3350	68.72	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15847	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3355	15.95	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15848	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	BN01000001	3360	4.63	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15849	101000 Gas Plant In Service	CAPEX	6/1/2015	63410	CSRV000001	3536	1187.79	6/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15850	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007066	3536	-48.23	9/1/2015		123380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15851	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	ACC0187204	2104	11732.86	8/1/2015		169804	Paving	BCA RELATED	MAIN	Paving	2015
15852	101000 Gas Plant In Service	CAPEX	8/1/2015	63200	A&G0000001	3240	53.51	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15853	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	ACC0188385	2104	13498.24	9/1/2015		169804	Paving	BCA RELATED	MAIN	Paving	2015
15854	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	A&G0000001	3240	43.26	9/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15855	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187204	2104	320.64	8/1/2015		169804	Paving	BCA RELATED	MAIN	Paving	2015
15856	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	1.47	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15857	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187204	2104	160.32	8/1/2015		169804	Paving	BCA RELATED	MAIN	Paving	2015
15858	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	0.73	8/1/2015		169804	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15859	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	ACC0188385	2104	408.24	9/1/2015		169804	Paving	SCATTERED	SERVICE	Paving	2015
15860	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	ACC0188511	2104	1044	9/1/2015		169804	Paving	SCATTERED	SERVICE	Paving	2015
15861	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	A&G0000001	3240	4.66	9/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15862	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187204	2104	3172.48	8/1/2015		169804	Paving	SCATTERED	SERVICE	Paving	2015
15863	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	14.46	8/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15864	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	ACC0188385	2104	4580.4	9/1/2015		169804	Paving	SCATTERED	SERVICE	Paving	2015
15865	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	A&G0000001	3240	14.68	9/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15866	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	1503	8.67	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15867	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185590	2105	1725.8	6/1/2015		169804	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15868	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00007008	2105	-284.76	6/1/2015		169804	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15869	108000 Project Closed Removal	COR	6/1/2015	63401	PA00007008	2105	284.76	6/1/2015		169804	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15870	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RLB0001	3219	38.25	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Development & Design	2015
15871	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RLB0001	3219	-38.25	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15872	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15873	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15874	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15875	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15876	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15877	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15878	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15879	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15880	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15881	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15882	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15883	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15884	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15885	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15886	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15887	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15888	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15889	2172532	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15890	2172749	ABAND GAS SERV AT PL === 7300 GEORG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15891	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15892	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15893	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15894	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15895	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15896	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15897	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15898	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15899	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15900	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15901	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15902	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15903	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15904	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15905	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15906	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15907	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15908	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15909	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15910	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15911	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15912	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15913	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15914	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15915	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15916	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15917	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15918	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15919	2284433	GETTING 5% TO 7% READING OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15920	2286808	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15921	2286808	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15922	2286808	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15923	2286808	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15924	2286840	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15925	2286840	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15926	2286843	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15927	2286843	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15928	2286860	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15929	2286860	17TH ST SE C TO D REPL 6 WRPD AND 4	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
15930	2286963	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15931	2286963	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15932	2286963	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15933	2286963	1.25 " BARE STEEL SERV; GAS OFF CAP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15934	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15935	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15936	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15937	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15938	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15939	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15940	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
15872	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RLB0002	3219	45.01	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Development & Design	2015
15873	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RNL0001	3220	33.01	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Development & Design	2015
15874	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RNL0002	3220	26.25	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Development & Design	2015
15875	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RNL0001	3220	-33.01	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Development & Design	2015
15876	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPN0001	3225	18.5	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15877	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPN0001	3225	-18.5	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15878	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPN0002	3225	9.01	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15879	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPL0001	3226	61.88	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15880	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPL0001	3226	-61.88	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15881	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPL0002	3226	71.36	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15882	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	A&G0000001	3240	10.04	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15883	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3310	-11.46	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15884	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3320	9.94	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15885	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3340	26.83	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15886	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3350	16.73	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15887	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3355	3.88	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15888	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3360	1.13	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15889	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CSRV000001	3536	289.11	6/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15890	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63401	ACC0195187	2104	287.8	4/1/2016		169804	Paving	SCATTERED	SERVICE	Paving	2016
15891	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	1503	32.2	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15892	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	1503	7.44	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15893	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	ACC0186117	2105	6625.05	7/1/2015		169804	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15894	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	ACC0186117	2105	1530	7/1/2015		169804	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15895	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	PA00007008	2105	-252.45	7/1/2015		169804	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15896	108000 Project Closed Removal	COR	7/1/2015	63401	PA00007008	2105	252.45	7/1/2015		169804	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15897	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	DD_RLB0001	3219	188.62	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Development & Design	2015
15898	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	DD_RLB0001	3219	43.56	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Development & Design	2015
15899	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	DD_RNL0001	3220	403.6	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Development & Design	2015
15900	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	DD_RNL0001	3220	93.21	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Development & Design	2015
15901	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	CS_RPN0001	3225	15.04	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15902	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	CS_RPN0001	3225	3.47	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15903	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	CS_RPL0001	3226	465.16	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15904	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	CS_RPL0001	3226	107.42	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15905	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	A&G0000001	3240	38.78	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15906	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	A&G0000001	3240	10.4	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15907	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3310	-56.8	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15908	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3310	-13.12	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15909	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3320	48.4	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15910	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3320	11.17	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15911	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3340	133.02	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15912	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3340	30.72	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15913	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3350	75.29	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15914	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3350	17.39	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15915	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3355	34.45	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15916	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3355	7.96	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15917	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3360	8.78	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15918	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	BN01000001	3360	2.03	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15919	101000 Gas Plant In Service	CAPEX	7/1/2015	63400	CSRV000001	3536	246.77	7/1/2015		169804	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15920	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186245	2104	30369.01	7/1/2015		151580	Paving	BCA RELATED	MAIN	Paving	2015
15921	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	177.74	7/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15922	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187064	2104	32345.18	8/1/2015		151580	Paving	BCA RELATED	MAIN	Paving	2015
15923	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	147.51	8/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15924	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186499	2104	116.64	7/1/2015		151580	Paving	BCA RELATED	MAIN	Paving	2015
15925	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	0.67	7/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15926	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186499	2104	194.4	7/1/2015		151580	Paving	BCA RELATED	MAIN	Paving	2015
15927	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	1.13	7/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15928	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186499	2104	291.6	7/1/2015		151580	Paving	BCA RELATED	MAIN	Paving	2015
15929	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	1.7	7/1/2015		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
15930	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187204	2104	1263.5	8/1/2015		151580	Paving	SCATTERED	SERVICE	Paving	2015
15931	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	5.77	8/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15932	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	ACC0188385	2104	2262.4	9/1/2015		151580	Paving	SCATTERED	SERVICE	Paving	2015
15933	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	A&G0000001	3240	7.26	9/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15934	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	BN01000001	1503	15.66	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15935	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	1503	7.69	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15936	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	ACC0185590	2105	3117.77	6/1/2015		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15937	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	ACC0185590	2105	1530	6/1/2015		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15938	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	PA00007008	2105	-252.45	6/1/2015		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15939	108000 Project Closed Removal	COR	6/1/2015	63401	PA00007008	2105	252.45	6/1/2015		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
15940	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	DD_RLB0001	3219	69.1	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
15941	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15942	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15943	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15944	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15945	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15946	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15947	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15948	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15949	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15950	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15951	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15952	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15953	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15954	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15955	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15956	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15957	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15958	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15959	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15960	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15961	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15962	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15963	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15964	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15965	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15966	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15967	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15968	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15969	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15970	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15971	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15972	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15973	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15974	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15975	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15976	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15977	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15978	2286966	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15979	2286987	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15980	2286987	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
15981	2286987	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15982	2286987	REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
15983	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15984	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15985	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15986	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15987	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15988	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15989	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15990	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15991	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15992	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15993	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15994	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15995	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15996	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15997	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15998	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
15999	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16000	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16001	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16002	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16003	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16004	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16005	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16006	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16007	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16008	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16009	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
15941	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	DD_RLB0002	3219	81.32	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2015
15942	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	DD_RLB0001	3219	-69.1	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2015
15943	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RLB0001	3219	33.91	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2015
15944	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RLB0001	3219	-33.91	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2015
15945	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RLB0002	3219	39.91	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2015
15946	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	DD_RNL0001	3220	59.64	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2015
15947	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	DD_RNL0002	3220	47.43	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2015
15948	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	DD_RNL0001	3220	-59.64	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2015
15949	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RNL0001	3220	29.27	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2015
15950	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RNL0001	3220	-29.27	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2015
15951	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	DD_RNL0002	3220	23.27	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2015
15952	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	CS_RPN0001	3225	33.42	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15953	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	CS_RPN0002	3225	16.28	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15954	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	CS_RPN0001	3225	-33.42	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15955	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPN0001	3225	16.4	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15956	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPN0002	3225	7.99	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15957	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPN0001	3225	-16.4	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15958	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	CS_RPL0001	3226	111.78	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15959	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	CS_RPL0002	3226	128.92	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15960	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	CS_RPL0001	3226	-111.78	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15961	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPL0001	3226	54.86	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15962	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPL0002	3226	63.27	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15963	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CS_RPL0001	3226	-54.86	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15964	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	A&G0000001	3240	15.52	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15965	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	A&G0000001	3240	8.89	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15966	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	BN01000001	3310	-20.69	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15967	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3310	-10.15	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15968	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	BN01000001	3320	17.95	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15969	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3320	8.82	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15970	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	BN01000001	3340	48.48	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15971	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3340	23.79	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15972	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	BN01000001	3350	30.22	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15973	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3350	14.83	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15974	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	BN01000001	3355	7.01	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15975	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3355	3.44	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15976	101000 Gas Plant In Service	CAPEX	6/1/2015	61500	BN01000001	3360	2.04	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15977	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	BN01000001	3360	1	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15978	101000 Gas Plant In Service	CAPEX	6/1/2015	63400	CSRV000001	3536	256.32	6/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15979	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187204	2104	1457.46	8/1/2015		151580	Paving	SCATTERED	SERVICE	Paving	2015
15980	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	6.64	8/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
15981	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	ACC0189159	2104	3331.2	10/1/2015		151580	Paving	SCATTERED	SERVICE	Paving	2016
15982	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	A&G0000001	3240	15.4	10/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
15983	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	BN02000001	1501	14.67	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
15984	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	BN02000001	1502	11.38	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
15985	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	BN01000001	1503	32.21	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
15986	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	BN02000001	1504	8.86	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
15987	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	ACC0204860	2105	8560.2	2/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
15988	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	PA00007008	2105	-1412.43	2/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
15989	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63211	PA00007008	2105	1412.43	2/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
15990	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	DD_RLB0001	3219	253.35	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2017
15991	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	DD_RNL0001	3220	766.09	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2017
15992	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	INSRPN0001	3221	0.21	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
15993	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	INSRPL0001	3222	10.96	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
15994	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	CS_RPN0001	3225	101.94	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
15995	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	CS_RPL0001	3226	372.86	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
15996	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	A&G0000001	3240	42.83	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
15997	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	BN01000001	3310	-121.81	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
15998	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	BN01000001	3320	54.31	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
15999	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	BN01000001	3340	167.39	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16000	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	BN01000001	3350	86.46	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16001	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	BN01000001	3355	40.4	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16002	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	BN01000001	3360	8.05	2/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16003	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN02000001	1501	14.3	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16004	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN02000001	1502	4.49	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16005	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	1503	17.49	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16006	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN02000001	1504	6.31	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16007	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	ACC0205938	2105	4620.76	3/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16008	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	ACC0205938	2105	166.32	3/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16009	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	PA00007008	2105	-789.87	3/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
16010	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16011	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16012	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16013	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16014	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16015	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16016	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16017	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16018	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16019	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16020	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16021	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16022	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16023	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16024	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16025	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16026	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16027	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16028	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16029	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16030	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16031	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16032	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16033	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16034	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16035	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16036	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16037	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16038	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16039	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16040	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16041	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16042	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16043	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16044	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16045	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16046	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16047	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16048	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16049	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16050	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16051	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16052	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16053	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16054	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16055	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16056	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16057	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16058	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16059	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16060	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16061	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16062	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16063	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16064	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16065	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16066	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16067	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16068	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16069	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16070	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16071	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16072	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16073	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16074	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16075	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16076	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16077	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16078	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
16010	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63211	PA00007008	2105	789.87	3/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16011	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	DD_RLB0001	3219	214.55	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2017
16012	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	DD_RNL0001	3220	639.19	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2017
16013	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	INSRPN0001	3221	0.45	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16014	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	INSRPL0001	3222	15.99	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16015	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	CS_RPN0001	3225	51.66	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16016	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	CS_RPL0001	3226	421.42	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16017	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	A&G0000001	3240	18.13	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16018	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	3310	-91.71	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16019	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	3320	59.54	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16020	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	3340	124.62	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16021	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	3350	80.55	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16022	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	3355	40.02	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16023	107100 Constr Work in Progress	CAPEX	3/1/2017	63210	BN01000001	3360	7.13	3/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16024	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN02000001	1501	8.13	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16025	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN02000001	1502	5.6	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16026	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	1503	17.54	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16027	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN02000001	1504	4.71	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16028	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	ACC0207669	2105	57.75	5/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16029	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	ACC0207983	2105	911.75	5/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16030	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	ACC0207983	2105	2803.5	5/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16031	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	PA00007008	2105	-622.55	5/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16032	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63211	PA00007008	2105	622.55	5/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16033	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	DD_RLB0001	3219	161.04	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2017
16034	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	DD_RNL0001	3220	256.75	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2017
16035	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	INSRPN0001	3221	0.2	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16036	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	INSRPL0001	3222	7.46	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16037	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	CS_RPN0001	3225	32.57	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16038	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	CS_RPL0001	3226	183.32	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16039	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	A&G0000001	3240	20.1	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16040	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3310	-68.89	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16041	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3320	29.77	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16042	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3340	94.51	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16043	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3350	51.54	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16044	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3355	18.77	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16045	107100 Constr Work in Progress	CAPEX	5/1/2017	63210	BN01000001	3360	6.58	5/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16046	107100 Constr Work in Progress	CAPEX	7/1/2017	62310	ACC0210410	3102	2165.62	7/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16047	107100 Constr Work in Progress	CAPEX	7/1/2017	62310	INV0210258	3102	1145.08	7/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16048	107100 Constr Work in Progress	CAPEX	7/1/2017	62310	A&G0000001	3240	14.35	7/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16049	107100 Constr Work in Progress	CAPEX	7/1/2017	62310	ST_WG00001	3545	331.07	7/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16050	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	BN02000001	1501	0.18	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16051	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	BN02000001	1502	0.39	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16052	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	BN01000001	1503	1.18	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16053	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	BN02000001	1504	0.1	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16054	107100 Constr Work in Progress	CAPEX	8/1/2017	62310	ACC0210673	3102	1131.56	8/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16055	107100 Constr Work in Progress	CAPEX	8/1/2017	62310	ACC0211120	3102	1799.5	8/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16056	107100 Constr Work in Progress	CAPEX	8/1/2017	62310	ACC0211443	3102	169.59	8/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16057	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	INV0211335	3102	213.6	8/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16058	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	DD_RLB0001	3219	7.86	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2017
16059	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	DD_RNL0001	3220	18.8	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2017
16060	107100 Constr Work in Progress	CAPEX	8/1/2017	62310	A&G0000001	3240	13.36	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16061	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	A&G0000001	3240	0.92	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16062	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	BN01000001	3310	-1.26	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16063	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	BN01000001	3320	0.54	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16064	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	BN01000001	3340	1.73	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16065	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	BN01000001	3350	0.78	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16066	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	BN01000001	3355	0.44	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16067	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	BN01000001	3360	0.04	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16068	107100 Constr Work in Progress	CAPEX	8/1/2017	62310	ST_WG00001	3545	248.05	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16069	107100 Constr Work in Progress	CAPEX	8/1/2017	63200	ST_WG00001	3545	17.09	8/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16070	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	BN02000001	1501	1.58	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16071	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1501	0.6	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16072	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	BN02000001	1502	0.5	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16073	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1502	0.19	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16074	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	BN01000001	1503	1.84	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16075	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	1503	0.7	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16076	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	BN02000001	1504	1.08	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16077	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1504	0.41	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16078	107100 Constr Work in Progress	CAPEX	9/1/2017	62310	ACC0212027	3102	48.52	9/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
16079	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16080	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16081	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16082	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16083	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16084	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16085	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16086	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16087	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16088	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16089	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16090	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16091	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16092	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16093	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16094	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16095	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16096	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16097	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16098	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16099	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16100	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16101	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16102	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16103	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16104	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16105	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16106	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16107	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16108	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16109	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16110	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16111	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16112	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16113	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16114	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16115	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16116	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16117	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16118	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16119	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16120	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16121	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16122	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16123	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16124	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16125	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16126	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16127	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16128	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16129	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16130	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16131	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16132	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16133	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16134	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16135	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16136	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16137	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16138	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16139	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16140	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16141	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16142	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16143	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16144	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16145	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16146	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16147	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
16079	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	ACC0212027	3102	377.68	9/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16080	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	ACC0212572	3102	1118	9/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16081	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212027	3102	569.6	9/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16082	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	PA00007046	3102	36.06	9/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16083	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	DD_RLB0001	3219	55.72	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2017
16084	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	DD_RLB0001	3219	21.22	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2017
16085	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	DD_RNL0001	3220	78.95	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2017
16086	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	DD_RNL0001	3220	30.07	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2017
16087	107100 Constr Work in Progress	CAPEX	9/1/2017	62310	A&G0000001	3240	-0.17	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16088	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	A&G0000001	3240	3.74	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16089	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	A&G0000001	3240	1.43	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16090	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	BN01000001	3310	-6.87	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16091	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3310	-2.61	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16092	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	BN01000001	3320	4.47	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16093	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3320	1.7	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16094	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	BN01000001	3340	9.41	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16095	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3340	3.58	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16096	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	BN01000001	3350	5.09	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16097	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3350	1.94	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16098	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	BN01000001	3355	2.28	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16099	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3355	0.87	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16100	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	BN01000001	3360	0.78	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16101	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3360	0.3	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16102	107100 Constr Work in Progress	CAPEX	9/1/2017	62310	PA00007066	3545	-125.28	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16103	107100 Constr Work in Progress	CAPEX	9/1/2017	62310	ST_WG00001	3545	3.88	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16104	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	ST_WG00001	3545	119.65	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16105	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	PA00007066	3545	-3.7	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16106	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ST_WG00001	3545	45.57	9/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16107	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN02000001	1501	0.16	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16108	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1501	0.06	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16109	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN02000001	1502	0.2	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16110	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1502	0.08	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16111	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	1503	0.56	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16112	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	1503	0.21	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16113	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN02000001	1504	0.17	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16114	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1504	0.07	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16115	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	ACC0213432	3102	100.78	10/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16116	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213063	3102	38.22	10/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16117	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	PA00007042	3102	-36.06	10/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16118	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	DD_RLB0001	3219	13.51	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16119	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	DD_RLB0001	3219	5.12	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16120	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	DD_RNL0001	3220	22	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16121	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	DD_RNL0001	3220	8.34	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16122	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	A&G0000001	3240	1.08	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16123	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	A&G0000001	3240	0.41	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16124	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3310	-1.93	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16125	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3310	-0.73	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16126	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3320	0.91	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16127	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3320	0.34	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16128	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3340	2.09	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16129	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3340	0.79	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16130	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3350	1.5	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16131	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3350	0.57	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16132	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3355	0.62	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16133	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3355	0.24	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16134	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3360	0.2	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16135	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3360	0.08	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16136	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3370	0.21	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16137	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3370	0.08	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16138	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3380	0.07	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16139	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3380	0.03	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16140	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ST_WG00001	3545	3.06	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16141	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	ST_WG00001	3545	8.06	10/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16142	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1501	-149.06	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16143	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1502	190.92	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16144	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	1503	527.4	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16145	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1504	-161.21	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16146	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214714	2105	83063.83	11/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16147	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007008	2105	-13705.53	11/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
16148	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16149	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16150	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16151	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16152	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16153	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16154	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16155	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16156	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16157	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16158	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16159	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16160	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16161	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16162	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16163	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16164	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16165	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16166	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16167	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16168	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16169	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16170	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16171	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16172	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16173	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16174	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16175	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16176	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16177	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16178	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16179	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16180	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16181	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16182	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16183	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16184	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16185	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16186	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16187	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16188	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16189	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16190	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16191	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16192	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16193	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16194	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16195	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16196	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16197	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16198	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16199	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16200	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16201	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16202	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16203	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16204	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16205	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16206	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16207	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16208	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16209	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16210	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16211	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16212	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16213	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16214	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16215	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16216	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
16148	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214919	3102	58.26	11/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16149	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INV0214499	3102	266.77	11/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16150	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	DD_RLB0001	3219	6261.09	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16151	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	DD_RNL0001	3220	13395.82	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16152	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPN0001	3221	5.65	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16153	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPL0001	3222	241.8	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16154	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPN0001	3225	1048.04	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16155	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPL0001	3226	6397.2	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16156	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	560.09	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16157	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3310	-1827.51	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16158	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3320	854.69	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16159	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3340	1969.92	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16160	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3350	1414.51	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16161	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3355	587.39	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16162	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3360	191.75	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16163	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3370	199.89	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16164	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3380	68.93	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16165	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ST_WG00001	3545	26	11/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16166	108000 Project Closed Removal	COR	11/1/2017	63211	PA00007008	2105	13705.53	11/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16167	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-60.53	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16168	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	91.8	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16169	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2105	33386.92	12/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16170	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-5508.84	12/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16171	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	ACC0215674	3102	107.31	12/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16172	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	ACC0215816	3102	126.61	12/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16173	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215308	3102	685.97	12/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16174	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215674	3102	2557.33	12/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16175	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215816	3102	93.98	12/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16176	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0216054	3102	2114.87	12/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16177	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INV0216010	3102	1008.59	12/1/2017		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16178	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	DD_RLB0001	3219	5.7	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16179	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	970.99	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16180	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	DD_RNL0001	3220	15.34	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16181	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	2613.36	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16182	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	1.3	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16183	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	67.37	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16184	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	400.77	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16185	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	1711.71	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16186	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	A&G0000001	3240	1.35	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16187	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	215.07	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16188	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-351.44	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16189	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	148.71	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16190	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	486.75	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16191	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	246.11	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16192	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	102.2	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16193	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	33.36	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16194	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	34.78	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16195	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	11.99	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16196	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ST_WG00001	3545	516.86	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16197	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	ST_WG00001	3545	18.71	12/1/2017		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16198	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007008	2105	5508.84	12/1/2017		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16199	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN02000001	1502	1.64	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16200	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	1503	5.13	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16201	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216489	2101	1213.7	1/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16202	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	PA00007008	2101	-200.26	1/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16203	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216331	2105	288.4	1/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16204	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	PA00007008	2105	-47.59	1/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16205	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216711	3102	639.06	1/1/2018		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16206	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RLB0001	3219	97.16	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16207	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RNL0001	3220	261.21	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16208	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPN0001	3221	0.11	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16209	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPL0001	3222	4.35	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16210	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPN0001	3225	36.68	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16211	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPL0001	3226	127.32	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16212	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	A&G0000001	3240	15.17	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16213	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3310	-34.3	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16214	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3320	15.19	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16215	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3340	38.77	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16216	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3350	22.77	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
16217	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16218	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16219	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16220	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16221	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16222	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16223	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16224	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16225	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16226	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16227	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16228	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16229	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16230	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16231	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16232	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16233	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16234	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16235	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16236	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16237	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16238	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16239	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16240	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16241	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16242	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16243	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16244	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16245	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16246	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16247	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16248	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16249	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16250	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16251	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16252	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16253	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16254	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16255	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16256	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16257	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16258	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16259	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16260	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16261	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16262	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16263	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16264	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16265	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16266	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16267	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16268	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16269	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16270	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16271	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16272	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16273	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16274	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16275	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16276	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16277	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16278	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16279	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16280	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16281	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16282	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16283	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16284	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16285	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
16217	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3355	10.46	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16218	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3360	-1.84	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16219	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3370	3.55	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16220	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3380	1.23	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16221	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ST_WG00001	3545	51.13	1/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16222	108000 Project Closed Removal	COR	1/1/2018	63211	PA00007008	2101	200.26	1/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16223	108000 Project Closed Removal	COR	1/1/2018	63211	PA00007008	2105	47.59	1/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16224	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN02000001	1502	1.22	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16225	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	1503	115.01	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16226	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0217652	2105	20858	2/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16227	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0218449	2105	3256.94	2/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16228	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0218449	2105	7574.96	2/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16229	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	PA00007008	2105	-5228.84	2/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16230	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0217650	3102	26.57	2/1/2018		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16231	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0218449	3102	40.48	2/1/2018		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16232	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	DD_RLB0001	3219	825.83	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16233	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	DD_RNL0001	3220	2008	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16234	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	INSRPN0001	3221	1.59	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16235	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	INSRPL0001	3222	68.24	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16236	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	CS_RPN0001	3225	83.13	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16237	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	CS_RPL0001	3226	2286.11	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16238	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	A&G0000001	3240	229.36	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16239	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3310	-466.18	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16240	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3320	209.55	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16241	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3340	546.55	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16242	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3350	338.42	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16243	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3355	144.08	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16244	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3360	28.53	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16245	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3370	49.01	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16246	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3380	16.9	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16247	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ST_WG00001	3545	5.36	2/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16248	108000 Project Closed Removal	COR	2/1/2018	63211	PA00007008	2105	5228.84	2/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16249	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN02000001	1502	1.17	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16250	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN02000001	1502	11.98	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16251	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	1503	17.61	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16252	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	1503	180.23	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16253	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	ACC0219245	2101	3604.04	3/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16254	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	PA00007008	2101	-594.67	3/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16255	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0218821	2105	36889.6	3/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16256	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007008	2105	-6086.78	3/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16257	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	DD_RLB0001	3219	135.23	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16258	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	DD_RLB0001	3219	1384.14	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16259	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	DD_RNL0001	3220	228.35	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16260	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	DD_RNL0001	3220	2337.33	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16261	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	INSRPN0001	3221	0.32	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16262	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	INSRPN0001	3221	3.32	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16263	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	INSRPL0001	3222	12.1	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16264	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	INSRPL0001	3222	123.83	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16265	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	CS_RPN0001	3225	4.24	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16266	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CS_RPN0001	3225	43.41	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16267	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	CS_RPL0001	3226	338.93	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16268	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CS_RPL0001	3226	3469.13	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16269	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	A&G0000001	3240	28.53	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16270	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	A&G0000001	3240	292.01	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16271	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3310	-71.8	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16272	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3310	-734.88	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16273	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3320	32.27	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16274	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3320	330.33	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16275	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3340	84.18	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16276	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3340	861.58	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16277	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3350	52.12	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16278	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3350	533.48	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16279	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3355	22.19	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16280	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3355	227.13	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16281	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3360	4.39	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16282	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3360	44.97	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16283	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3370	7.55	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16284	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3370	77.26	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16285	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	BN01000001	3380	2.6	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
16286	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16287	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16288	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16289	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16290	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16291	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16292	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16293	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16294	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16295	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16296	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16297	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16298	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16299	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16300	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16301	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16302	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16303	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16304	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16305	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16306	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16307	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16308	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16309	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16310	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16311	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16312	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16313	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16314	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16315	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16316	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16317	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16318	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16319	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16320	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16321	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16322	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16323	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16324	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16325	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16326	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16327	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16328	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16329	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16330	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16331	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16332	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16333	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16334	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16335	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16336	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16337	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16338	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16339	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16340	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16341	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16342	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16343	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16344	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16345	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16346	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16347	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16348	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16349	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16350	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16351	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16352	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16353	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16354	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
16286	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3380	26.64	3/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16287	108000 Project Closed Removal	COR	3/1/2018	63201	PA00007008	2101	594.67	3/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16288	108000 Project Closed Removal	COR	3/1/2018	63211	PA00007008	2105	6086.78	3/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16289	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN02000001	1502	121.8	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16290	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	1503	-355.4	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16291	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220031	2105	34649.97	4/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16292	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220161	2105	797.8	4/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16293	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220161	2105	81489.21	4/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16294	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220436	2105	3294.22	4/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16295	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220619	2105	28522.04	4/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16296	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220619	2105	1087.78	4/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16297	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220881	2105	53375.24	4/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16298	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	PA00007008	2105	-33530.69	4/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16299	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	DD_RLB0001	3219	6018.78	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16300	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	DD_RNL0001	3220	2569.82	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16301	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	INSRPN0001	3221	9.18	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16302	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	INSRPL0001	3222	494.16	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16303	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	CS_RPN0001	3225	1873.44	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16304	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	CS_RPL0001	3226	13059.29	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16305	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	A&G0000001	3240	967.8	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16306	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3310	-3472.48	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16307	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3320	1286.54	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16308	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3340	4087.17	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16309	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3350	2820.75	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16310	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3355	1079.41	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16311	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3360	407.26	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16312	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3370	300.88	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16313	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	BN01000001	3380	103.75	4/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16314	108000 Project Closed Removal	COR	4/1/2018	63211	PA00007008	2105	33530.69	4/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16315	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN02000001	1502	161.05	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16316	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	1503	303.23	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16317	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221323	2105	941.56	5/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16318	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221493	2105	81232.66	5/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16319	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221753	2105	14684.08	5/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16320	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	PA00007008	2105	-15981.62	5/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16321	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221323	3102	9.7	5/1/2018		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16322	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RLB0001	3219	3525.8	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16323	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RNL0001	3220	7994.42	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16324	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	INSRPN0001	3221	16.19	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16325	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	INSRPL0001	3222	342.61	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16326	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	CS_RPN0001	3225	1419.46	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16327	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	CS_RPL0001	3226	8464.93	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16328	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	A&G0000001	3240	558.32	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16329	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3310	-1891.68	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16330	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3320	815.5	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16331	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3340	2219.86	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16332	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3350	1411.33	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16333	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3355	585.45	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16334	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3360	140.48	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16335	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3370	190.72	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16336	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3380	65.77	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16337	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ST_WG00001	3545	0.78	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16338	108000 Project Closed Removal	COR	5/1/2018	63211	PA00007008	2105	15981.62	5/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16339	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0222469	2105	1517.66	6/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16340	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0222469	2105	1308.44	6/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16341	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0222616	2105	4469.04	6/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16342	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	PA00007008	2105	-1203.69	6/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16343	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0223226	3102	27.72	6/1/2018		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16344	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RLB0001	3219	210.69	6/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16345	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RNL0001	3220	1403.55	6/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16346	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INSRPN0001	3221	0.65	6/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16347	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INSRPL0001	3222	24.63	6/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16348	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPN0001	3225	87.87	6/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16349	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPL0001	3226	433.83	6/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16350	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	A&G0000001	3240	40.16	6/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16351	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ST_WG00001	3545	2.22	6/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16352	108000 Project Closed Removal	COR	6/1/2018	63211	PA00007008	2105	1203.69	6/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16353	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN02000001	1502	2.83	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16354	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN02000002	1502	0.3	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
16355	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16356	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16357	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16358	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16359	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16360	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16361	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16362	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16363	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16364	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16365	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16366	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16367	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16368	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16369	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16370	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16371	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16372	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16373	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16374	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16375	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16376	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16377	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16378	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16379	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16380	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16381	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16382	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16383	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16384	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16385	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16386	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16387	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16388	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16389	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16390	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16391	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16392	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16393	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16394	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16395	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16396	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16397	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16398	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16399	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16400	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16401	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16402	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16403	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16404	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16405	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16406	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16407	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16408	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16409	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16410	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16411	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16412	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16413	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16414	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16415	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16416	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16417	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16418	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16419	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16420	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16421	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16422	2287076	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
16423	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
16355	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN02000001	1502	-2.83	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16356	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	1503	13.92	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16357	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	1503	-13.92	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16358	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	1503	1.47	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16359	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	ACC0224808	2101	3001.7	8/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16360	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	PA00007008	2101	-495.28	8/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16361	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RLB0001	3219	1341.07	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16362	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RLB0002	3219	146.6	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16363	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RLB0001	3219	-1341.07	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16364	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RNL0001	3220	1806.87	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16365	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RNL0001	3220	-1806.87	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16366	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RNL0002	3220	197.52	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16367	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPN0001	3221	2.97	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16368	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPN0002	3221	0.26	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16369	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPN0001	3221	-2.97	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16370	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPL0001	3222	133.64	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16371	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPL0002	3222	11.66	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16372	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPL0001	3222	-133.64	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16373	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPN0001	3225	915.61	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16374	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPN0001	3225	-915.61	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16375	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPN0002	3225	95.54	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16376	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPL0001	3226	2452.91	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16377	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPL0001	3226	-2452.91	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16378	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPL0002	3226	255.96	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16379	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000001	3240	18.7	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16380	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000001	3240	-18.7	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16381	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000002	3240	12.93	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16382	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3310	-395.62	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16383	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3310	-41.69	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16384	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3310	395.62	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16385	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3320	256.9	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16386	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3320	-256.9	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16387	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3320	27.08	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16388	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3340	468.25	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16389	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3340	49.35	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16390	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3340	-468.25	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16391	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3350	305.21	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16392	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3350	-305.21	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16393	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3350	32.17	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16394	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3355	161.9	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16395	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3355	17.06	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16396	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3355	-161.9	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16397	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3360	31.28	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16398	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3360	3.3	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16399	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3360	-31.28	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16400	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3370	60.08	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16401	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3370	-60.08	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16402	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3370	6.34	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16403	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3380	20.72	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16404	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3380	2.18	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16405	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3380	-20.72	8/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16406	108000 Project Closed Removal	COR	8/1/2018	63211	PA00007008	2101	495.28	8/1/2018		255001	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16407	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	1503	0.03	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16408	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	INV9999999	3102	112.34	9/1/2018		255001	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16409	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	DD_RLB0001	3219	1.52	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16410	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	DD_RNL0001	3220	10.34	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Development & Design	2018
16411	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	A&G0000001	3240	0.18	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16412	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3310	-0.22	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16413	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3320	0.1	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16414	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3340	0.25	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16415	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3350	0.16	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16416	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3355	0.07	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16417	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3360	0.02	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16418	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3370	0.02	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16419	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3380	0.01	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16420	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	PA00007066	3545	-174.36	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16421	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ST_WG00001	3545	8.99	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16422	101000 Gas Plant In Service	CAPEX	9/1/2018	63200	PA00007066	3545	-7.71	9/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16423	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN02000001	1502	0.04	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
16424	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16425	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16426	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16427	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16428	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16429	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16430	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16431	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16432	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16433	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16434	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16435	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16436	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16437	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16438	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16439	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16440	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16441	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16442	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16443	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16444	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16445	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16446	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16447	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16448	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16449	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16450	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16451	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16452	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16453	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16454	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16455	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16456	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16457	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16458	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16459	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16460	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16461	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16462	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16463	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16464	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16465	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16466	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16467	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16468	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16469	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16470	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16471	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16472	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16473	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16474	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16475	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16476	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16477	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16478	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16479	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16480	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16481	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16482	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16483	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16484	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16485	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16486	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16487	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16488	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16489	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16490	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16491	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16492	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
16424	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	1503	-0.1	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16425	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220619	2105	57.75	4/1/2018		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16426	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	PA00007008	2105	-9.53	4/1/2018		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16427	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RLB0001	3219	1.71	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Development & Design	2018
16428	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RNL0001	3220	0.73	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Development & Design	2018
16429	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	INSRPL0001	3222	0.14	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16430	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	CS_RPN0001	3225	0.53	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16431	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	CS_RPL0001	3226	3.71	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16432	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	A&G0000001	3240	0.27	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16433	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3310	-0.99	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16434	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3320	0.37	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16435	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3340	1.16	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16436	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3350	0.8	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16437	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3355	0.31	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16438	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3360	0.12	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16439	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3370	0.09	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16440	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3380	0.03	4/1/2018		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
16441	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63211	PA00007008	2105	9.53	4/1/2018		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
16442	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3370	22.08	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16443	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3380	7.61	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16444	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RLB0001	3219	376.59	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Development & Design	2019
16445	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	1880.93	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16446	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	173.78	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16447	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	601.9	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16448	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	1.57	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16449	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	PA00007008	2105	-4930.26	8/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
16450	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3340	63.32	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16451	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3355	47.23	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16452	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RNL0001	3220	2662.73	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Development & Design	2019
16453	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	2.11	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16454	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	655.71	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Development & Design	2019
16455	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242537	2105	91346.72	9/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
16456	108000 Project Closed Removal	COR	8/1/2019	63211	PA00007008	2105	4930.26	8/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
16457	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	15072.21	9/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
16458	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	A&G0000002	3240	121.91	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16459	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3350	104.34	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16460	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	429.66	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16461	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3320	94.4	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16462	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPN0001	3221	1.24	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16463	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	14.02	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16464	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	292.9	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16465	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	93.7	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16466	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPL0001	3222	40.2	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16467	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2101	-101.41	9/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
16468	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240840	2105	29880.34	8/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
16469	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPL0001	3226	1016.19	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16470	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	254.5	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16471	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242124	2101	614.63	9/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
16472	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3310	29.14	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16473	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	861.85	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16474	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPN0001	3225	307.72	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16475	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	5282.77	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Development & Design	2019
16476	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	338.78	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16477	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2101	101.41	9/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
16478	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	1503	35.92	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16479	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3360	11.8	8/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16480	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	488.91	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16481	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	40.64	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16482	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	73.03	9/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
16483	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-15072.21	9/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
16484	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	246.71	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16485	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	284.57	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16486	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00007008	2105	-7118.77	10/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16487	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	61.02	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16488	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007008	2105	-1203.95	12/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16489	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2105	12085.37	11/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16490	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246045	2105	5096.83	12/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16491	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3340	47.29	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16492	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPN0001	3225	69.5	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
16493	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16494	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16495	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16496	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16497	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16498	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16499	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16500	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16501	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16502	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16503	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16504	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16505	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16506	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16507	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16508	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16509	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16510	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16511	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16512	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16513	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16514	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16515	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16516	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16517	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16518	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16519	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16520	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16521	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16522	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16523	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16524	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16525	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16526	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16527	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16528	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16529	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16530	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16531	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16532	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16533	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16534	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16535	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16536	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16537	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16538	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16539	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16540	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16541	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16542	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16543	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16544	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16545	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16546	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16547	2287084	DC APRP 2 - MOUNT OLIVET RD NE - WA	Replacement - Mains - Distribution	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
16548	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16549	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16550	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16551	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16552	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16553	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16554	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16555	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16556	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16557	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16558	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16559	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16560	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16561	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
16493	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPL0001	3222	149.64	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16494	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPN0001	3225	702.86	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16495	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	69.74	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16496	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	582.04	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16497	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	390.92	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16498	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	178.29	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16499	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	2791.23	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16500	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	1198.38	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Development & Design	2020
16501	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243541	2105	6777.28	10/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16502	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PA00007008	2105	-12085.37	11/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16503	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPN0001	3221	0.85	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16504	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3320	45.24	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16505	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPL0001	3226	509.6	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16506	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	28.89	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16507	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245085	2105	12273.46	11/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16508	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	578.01	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16509	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPL0001	3222	117.81	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16510	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	41.67	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16511	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	7529.67	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Development & Design	2020
16512	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	83.78	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16513	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	138.43	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16514	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	302.22	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16515	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	2512.4	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Development & Design	2020
16516	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPN0001	3221	5.67	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16517	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3350	72.99	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16518	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3355	36.32	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16519	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0247131	2105	2199.86	12/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16520	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243990	2105	35355.84	10/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16521	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	374.51	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16522	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	372.19	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16523	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	7118.77	10/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16524	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3310	21.09	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16525	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3370	10.58	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16526	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245737	2105	6298.34	11/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16527	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	3.17	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16528	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	92.36	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16529	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0244797	2105	53625.57	11/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16530	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RLB0001	3219	151.44	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Development & Design	2020
16531	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3360	8.81	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16532	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	1503	30.67	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16533	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0244282	2105	1010.94	10/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16534	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	399.8	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16535	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RNL0001	3220	1030.41	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Development & Design	2020
16536	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	287.62	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16537	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPN0001	3221	1.24	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16538	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	1008.21	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Development & Design	2020
16539	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	21.04	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16540	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	260.91	10/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16541	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	358.22	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16542	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245360	2105	1047.32	11/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16543	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	167.04	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16544	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2105	1203.95	12/1/2019		255020	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
16545	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPL0001	3222	19.78	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16546	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3380	3.65	12/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16547	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPL0001	3226	4082	11/1/2019		255020	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
16548	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	BN01000001	1503	663.56	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16549	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	1503	5.07	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16550	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	ACC0193951	2102	216100	3/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16551	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	INV0193851	3102	541.62	3/1/2016		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16552	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194586	3102	2586.74	3/1/2016		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16553	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194107	3102	2042.73	3/1/2016		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16554	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	DD_RLB0001	3219	6704.3	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16555	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RLB0001	3219	160.43	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16556	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	DD_RNL0001	3220	20236.44	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16557	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	DD_RNL0001	3220	484.24	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16558	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	INSRPN0001	3221	123.38	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16559	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	INSRPL0001	3222	781.54	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16560	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	CS_RPN0001	3225	3293.28	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16561	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	CS_RPL0001	3226	13519.03	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
16562	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16563	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16564	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16565	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16566	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16567	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16568	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16569	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16570	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16571	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16572	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16573	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16574	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16575	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16576	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16577	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16578	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16579	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16580	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16581	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16582	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16583	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16584	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16585	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16586	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16587	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16588	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16589	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16590	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16591	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16592	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16593	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16594	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16595	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16596	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16597	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16598	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16599	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16600	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16601	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16602	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16603	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16604	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16605	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16606	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16607	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16608	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16609	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16610	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16611	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16612	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16613	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16614	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16615	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16616	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16617	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16618	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16619	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16620	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16621	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16622	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16623	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16624	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16625	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16626	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16627	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16628	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16629	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16630	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
16562	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	A&G0000001	3240	994.36	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16563	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	26.18	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16564	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	BN01000001	3310	-3320.06	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16565	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3310	-25.36	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16566	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	BN01000001	3320	1560.49	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16567	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3320	11.92	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16568	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	BN01000001	3340	4557.46	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16569	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3340	34.81	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16570	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	BN01000001	3350	3292.27	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16571	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3350	25.15	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16572	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	BN01000001	3355	1048.4	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16573	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3355	8.01	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16574	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	BN01000001	3360	598.54	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16575	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	BN01000001	3360	4.57	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16576	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ST_WG00001	3545	517.11	3/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16577	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	1503	4.28	4/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16578	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195465	3102	4057.32	4/1/2016		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16579	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INV0195336	3102	524.4	4/1/2016		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16580	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RLB0001	3219	138.78	4/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16581	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RNL0001	3220	155.66	4/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16582	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	15.92	4/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16583	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3310	-16.93	4/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16584	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3320	11.68	4/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16585	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3340	23.23	4/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16586	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3350	17.48	4/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16587	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3355	8.54	4/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16588	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3360	2.97	4/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16589	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ST_WG00001	3545	458.17	4/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16590	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	94.07	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16591	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	PA00007008	2105	-9261.19	5/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16592	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2105	19746.78	5/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16593	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2105	8389.18	5/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16594	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196146	2105	9133.02	5/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16595	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196024	2105	7768.82	5/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16596	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195600	2105	5616.83	5/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16597	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195726	2105	5473.81	5/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16598	108000 Project Closed Removal	COR	5/1/2016	63211	PA00007008	2105	9261.19	5/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16599	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196024	3102	3655.44	5/1/2016		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16600	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RLB0001	3219	759.59	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16601	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RNL0001	3220	1094.83	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16602	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPN0001	3221	4.08	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16603	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPL0001	3222	91.57	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16604	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPN0001	3225	494.3	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16605	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPL0001	3226	1265.17	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16606	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	175.25	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16607	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-344.36	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16608	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	159.85	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16609	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	472.7	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16610	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	429.22	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16611	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	60.11	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16612	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-274.42	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16613	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ST_WG00001	3545	365.54	5/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16614	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	1503	17.98	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16615	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	PA00007008	2105	-523.65	6/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16616	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197071	2105	1407.5	6/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16617	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0196795	2105	1766.14	6/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16618	108000 Project Closed Removal	COR	6/1/2016	63211	PA00007008	2105	523.65	6/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16619	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197069	3102	4611.08	6/1/2016		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16620	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RLB0001	3219	244.56	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16621	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RNL0001	3220	494.61	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16622	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPN0001	3221	0.5	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16623	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPL0001	3222	10.3	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16624	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPN0001	3225	41.4	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16625	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPL0001	3226	137.14	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16626	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	25.29	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16627	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3310	-57.45	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16628	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3320	27.26	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16629	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3340	78.86	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16630	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3350	42.86	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
16631	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16632	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16633	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16634	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16635	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16636	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16637	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16638	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16639	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16640	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16641	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16642	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16643	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16644	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16645	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16646	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16647	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16648	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16649	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16650	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16651	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16652	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16653	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16654	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16655	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16656	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16657	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16658	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16659	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16660	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16661	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16662	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16663	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16664	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16665	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16666	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16667	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16668	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16669	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16670	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16671	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16672	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16673	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16674	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16675	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16676	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16677	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16678	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16679	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16680	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16681	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16682	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16683	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16684	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16685	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16686	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16687	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16688	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16689	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16690	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16691	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16692	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16693	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16694	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16695	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16696	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16697	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16698	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16699	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
16631	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3355	19.85	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16632	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3360	7.35	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16633	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ST_WG00001	3545	461.11	6/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16634	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	1503	3.03	7/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16635	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	PA00007044	2101	37421.16	7/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16636	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ACC0198372	3102	2378.59	7/1/2016		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16637	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RLB0001	3219	68.59	7/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16638	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RNL0001	3220	108.46	7/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16639	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	A&G0000001	3240	9.36	7/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16640	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3310	-12.74	7/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16641	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3320	6.13	7/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16642	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3340	17.49	7/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16643	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3350	12.31	7/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16644	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3355	4.43	7/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16645	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3360	1.2	7/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16646	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ST_WG00001	3545	237.86	7/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16647	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	1503	2.64	8/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16648	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	PA00007044	2101	52169.68	8/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16649	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	PA00007042	2101	-37421.16	8/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16650	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198961	3102	3950.27	8/1/2016		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16651	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RLB0001	3219	61.61	8/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16652	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RNL0001	3220	90.34	8/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16653	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	13.05	8/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16654	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3310	-9.88	8/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16655	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3320	4.61	8/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16656	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3340	13.57	8/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16657	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3350	6.59	8/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16658	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3355	3.26	8/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16659	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3360	1.14	8/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16660	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ST_WG00001	3545	395.03	8/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16661	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	1503	3.67	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16662	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	1503	80.97	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16663	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	PA00007046	2101	84.95	9/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16664	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	PA00007008	2101	-233.62	9/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16665	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	ACC0200029	2101	1415.9	9/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16666	108000 Project Closed Removal	COR	9/1/2016	63101	PA00007008	2101	233.62	9/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16667	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007046	2101	37421.16	9/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16668	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007042	2101	-52169.68	9/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16669	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007008	2101	-4072.84	9/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16670	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199504	2101	24683.88	9/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16671	108000 Project Closed Removal	COR	9/1/2016	63211	PA00007008	2101	4072.84	9/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16672	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007008	2105	-20.5	9/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16673	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	124.26	9/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16674	108000 Project Closed Removal	COR	9/1/2016	63211	PA00007008	2105	20.5	9/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
16675	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199502	3101	18776.22	9/1/2016		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16676	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	DD_RLB0001	3219	32.01	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16677	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RLB0001	3219	985.36	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16678	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	DD_RNL0001	3220	12.39	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16679	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RNL0001	3220	381.3	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2016
16680	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	INSRPN0001	3221	0.03	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16681	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPN0001	3221	0.45	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16682	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	INSRPL0001	3222	2.1	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16683	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPL0001	3222	36.82	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16684	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	CS_RPN0001	3225	10.16	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16685	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPN0001	3225	178.03	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16686	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	CS_RPL0001	3226	59.07	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16687	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPL0001	3226	1034.92	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16688	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	A&G0000001	3240	5.4	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16689	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	164.44	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16690	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	3310	-10.63	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16691	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3310	-234.6	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16692	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	3320	7.19	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16693	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3320	158.75	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16694	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	3340	14.59	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16695	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3340	322.04	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16696	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	3350	8.63	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16697	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3350	190.57	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16698	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	3355	5.2	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16699	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3355	114.84	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
16700	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16701	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16702	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16703	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16704	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16705	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16706	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16707	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16708	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16709	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16710	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16711	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16712	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16713	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16714	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16715	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16716	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16717	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16718	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16719	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16720	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16721	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16722	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16723	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16724	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16725	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16726	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16727	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16728	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16729	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16730	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16731	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16732	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16733	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16734	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16735	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16736	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16737	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16738	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16739	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16740	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16741	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16742	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16743	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16744	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16745	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16746	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16747	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16748	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16749	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16750	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16751	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16752	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16753	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16754	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16755	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16756	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16757	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16758	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16759	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16760	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16761	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16762	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16763	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16764	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16765	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16766	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16767	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16768	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
16700	101000 Gas Plant In Service	CAPEX	9/1/2016	63100	BN01000001	3360	1.3	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16701	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3360	28.59	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16702	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-502.26	9/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
16703	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	-31.27	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16704	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	62.54	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16705	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	-44.2	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16706	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	88.4	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16707	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	-114.17	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16708	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	228.34	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16709	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	-23.06	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16710	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	46.12	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16711	101000 Gas Plant In Service	CAPEX	10/1/2016	63100	PA00007042	2101	84.95	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16712	101000 Gas Plant In Service	CAPEX	10/1/2016	63100	PA00007042	2101	-169.9	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16713	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2101	2242.55	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16714	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007042	2101	37421.16	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16715	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2101	-4485.1	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16716	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007042	2101	-74842.32	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16717	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0201363	2101	13591.19	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16718	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2101	-2242.55	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16719	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2101	4485.1	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16720	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	9689.36	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16721	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	-19378.72	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16722	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0201383	2105	360	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16723	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2105	21648.63	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16724	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200791	2105	12700.64	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16725	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200788	2105	16788.51	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16726	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200584	2105	7225.59	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16727	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	-9689.36	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16728	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	19378.72	10/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16729	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200790	3102	218.11	10/1/2016		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16730	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	866.6	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16731	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	-866.6	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16732	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	1733.2	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16733	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	-1733.2	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16734	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	866.6	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16735	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	-4947.39	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16736	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	4947.39	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16737	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	-9894.78	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16738	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	9894.78	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16739	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	4947.39	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16740	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	-0.64	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16741	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	0.64	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16742	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	-1.28	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16743	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	1.28	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16744	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	0.64	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16745	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	49.62	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16746	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	-49.62	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16747	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	-99.24	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16748	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	99.24	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16749	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	49.62	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16750	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	-250.32	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16751	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	249.66	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16752	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	500.64	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16753	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	-499.32	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16754	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	249.66	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16755	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	1491.02	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16756	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	-1494.94	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16757	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	2989.88	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16758	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	-2982.04	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16759	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	1491.02	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16760	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	274.64	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16761	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	435.83	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16762	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	-871.66	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16763	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	-198.03	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16764	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	396.06	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16765	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	-599.02	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16766	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	1198.04	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16767	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	-385.74	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16768	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	771.48	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
16769	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16770	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16771	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16772	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16773	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16774	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16775	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16776	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16777	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16778	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16779	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16780	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16781	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16782	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16783	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16784	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16785	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16786	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16787	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16788	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16789	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16790	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16791	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16792	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16793	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16794	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16795	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16796	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16797	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16798	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16799	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16800	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16801	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16802	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16803	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16804	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16805	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16806	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16807	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16808	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16809	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16810	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16811	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16812	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16813	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16814	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16815	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16816	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16817	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16818	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16819	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16820	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16821	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16822	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16823	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16824	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16825	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16826	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16827	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16828	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16829	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16830	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16831	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16832	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16833	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16834	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16835	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16836	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16837	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
16769	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	-119.48	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16770	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	238.96	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16771	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	-42	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16772	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	84	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16773	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ST_WG00001	3545	21.81	10/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16774	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	BN02000001	1501	0.15	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16775	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1501	138.21	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16776	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	BN02000001	1502	0.14	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16777	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1502	123.01	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16778	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	BN01000001	1503	0.36	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16779	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	1503	331.28	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16780	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	BN02000001	1504	0.11	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16781	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1504	99.55	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16782	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	PA00007008	2101	-14.02	11/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16783	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	ACC0201633	2101	84.95	11/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16784	108000 Project Closed Removal	COR	11/1/2016	63101	PA00007008	2101	14.02	11/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16785	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	PA00007008	2105	-12797.94	11/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16786	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201974	2105	22749	11/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16787	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201834	2105	22980.24	11/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16788	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201974	2105	8572	11/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16789	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201974	2105	23262.02	11/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16790	108000 Project Closed Removal	COR	11/1/2016	63211	PA00007008	2105	12797.94	11/1/2016		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16791	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	DD_RLB0001	3219	3.17	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16792	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RLB0001	3219	2898.44	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16793	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	DD_RNL0001	3220	8.61	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16794	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RNL0001	3220	7860.26	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16795	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	INSRPN0001	3221	0.01	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16796	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPN0001	3221	6.88	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16797	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	INSRPL0001	3222	0.13	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16798	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPL0001	3222	121.51	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16799	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	CS_RPN0001	3225	0.82	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16800	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPN0001	3225	751.62	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16801	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	CS_RPL0001	3226	4.07	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16802	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPL0001	3226	3712.95	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16803	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	A&G0000001	3240	0.39	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16804	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	358.14	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16805	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	BN01000001	3310	-1.39	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16806	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3310	-1270.3	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16807	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	BN01000001	3320	0.54	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16808	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3320	492.16	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16809	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	BN01000001	3340	1.91	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16810	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3340	1745.96	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16811	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	BN01000001	3350	1.1	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16812	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3350	1000.32	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16813	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	BN01000001	3355	0.39	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16814	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3355	359.99	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16815	101000 Gas Plant In Service	CAPEX	11/1/2016	63100	BN01000001	3360	0.13	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16816	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3360	118.52	11/1/2016		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16817	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1501	100.43	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16818	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1502	32.14	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16819	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	1503	86.18	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16820	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1504	24.36	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16821	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	PA00007008	2101	-4485.09	1/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16822	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	APPE204525	2101	27182.38	1/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16823	108000 Project Closed Removal	COR	1/1/2017	63211	PA00007008	2101	4485.09	1/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16824	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RLB0001	3219	725.07	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16825	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RNL0001	3220	579.43	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16826	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPN0001	3221	0.44	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16827	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPL0001	3222	29.71	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16828	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPN0001	3225	278.26	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16829	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPL0001	3226	1175.09	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16830	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	A&G0000001	3240	116.14	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16831	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3310	-329.39	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16832	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3320	185.94	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16833	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3340	452.94	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16834	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3350	735.71	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16835	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3355	107.36	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16836	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3360	31.38	1/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16837	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	APPE205401	2101	27182.38	2/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
16838	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16839	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16840	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16841	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16842	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16843	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16844	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16845	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16846	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16847	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16848	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16849	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16850	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16851	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16852	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16853	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16854	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16855	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16856	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16857	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16858	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16859	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16860	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16861	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16862	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16863	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16864	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16865	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16866	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16867	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16868	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16869	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16870	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16871	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16872	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16873	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16874	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16875	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16876	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16877	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16878	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16879	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16880	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16881	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16882	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16883	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16884	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16885	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16886	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16887	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16888	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16889	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16890	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16891	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16892	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16893	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16894	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16895	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16896	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16897	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16898	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16899	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16900	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16901	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16902	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16903	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16904	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16905	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16906	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
16838	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	APPE204526	2101	-27182.38	2/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16839	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1501	89.86	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16840	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1502	28.17	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16841	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	1503	109.85	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16842	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1504	39.61	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16843	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	APPE205402	2101	-27182.38	3/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16844	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	APPE206426	2101	27182.38	3/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16845	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	PA00007008	2105	-4962.18	3/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16846	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0206060	2105	10039.82	3/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16847	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0206060	2105	20034	3/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16848	108000 Project Closed Removal	COR	3/1/2017	63211	PA00007008	2105	4962.18	3/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16849	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	DD_RLB0001	3219	1347.84	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16850	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	DD_RNL0001	3220	4015.59	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16851	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPN0001	3221	2.81	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16852	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPL0001	3222	100.45	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16853	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPN0001	3225	324.57	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16854	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPL0001	3226	2647.45	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16855	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	A&G0000001	3240	113.92	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16856	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3310	-576.16	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16857	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3320	374.05	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16858	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3340	782.91	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16859	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3350	506	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16860	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3355	251.42	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16861	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3360	44.79	3/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16862	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	TL00207335	1116	110.46	4/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16863	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	TL00207335	1116	545.12	4/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16864	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	TL00207335	1117	651.99	4/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16865	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	PAYA010703	1300	376.32	4/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16866	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN02000001	1501	4.99	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16867	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN02000001	1501	59.28	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16868	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN02000001	1502	3.04	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16869	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN02000001	1502	36.18	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16870	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	1503	80.78	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16871	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	1503	113.88	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16872	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN02000001	1504	2.95	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16873	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN02000001	1504	35.02	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16874	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	NPL_UN0005	1655	197.69	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16875	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	APPE207366	2101	27182.38	4/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16876	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	APPE206427	2101	-27182.38	4/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16877	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	PA00007008	2105	-4811.7	4/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16878	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0207049	2105	8097.88	4/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16879	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0206729	2105	21063.95	4/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16880	108000 Project Closed Removal	COR	4/1/2017	63211	PA00007008	2105	4811.7	4/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16881	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	TL00207335	3072	52	4/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16882	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	INV0206856	3102	262.04	4/1/2017		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16883	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0206908	3102	3049.12	4/1/2017		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16884	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	CELL000001	3184	16.26	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16885	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	CELL000001	3184	22.74	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16886	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	DD_RLB0001	3219	37.96	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16887	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	DD_RLB0001	3219	942.82	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16888	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	DD_RNL0001	3220	59.62	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16889	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	DD_RNL0001	3220	1480.54	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16890	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	INSRPN0001	3221	1.39	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16891	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	INSRPL0001	3222	51.84	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16892	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	CS_RPN0001	3225	21.32	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16893	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	CS_RPN0001	3225	330.41	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16894	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	CS_RPL0001	3226	83.81	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16895	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	CS_RPL0001	3226	1298.89	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16896	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	A&G0000001	3240	8.08	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16897	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	A&G0000001	3240	151.62	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16898	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3310	-315.3	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16899	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3310	-444.45	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16900	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3320	137.32	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16901	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3320	193.57	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16902	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3340	432.53	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16903	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3340	609.71	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16904	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3350	308.61	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16905	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3350	435.03	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16906	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3355	85.2	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
16907	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16908	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16909	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16910	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16911	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16912	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16913	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16914	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16915	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16916	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16917	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16918	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16919	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16920	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16921	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16922	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16923	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16924	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16925	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16926	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16927	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16928	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16929	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16930	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16931	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16932	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16933	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16934	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16935	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16936	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16937	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16938	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16939	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16940	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16941	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16942	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16943	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16944	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16945	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16946	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16947	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16948	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16949	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16950	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16951	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16952	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16953	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16954	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16955	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16956	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16957	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16958	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16959	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16960	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16961	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16962	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16963	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16964	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16965	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16966	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16967	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16968	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16969	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16970	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16971	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16972	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16973	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16974	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16975	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
16907	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3355	120.1	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16908	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	BN01000001	3360	33.55	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16909	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	BN01000001	3360	47.29	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16910	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	TP_GT00001	3515	153.48	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16911	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ST_WG00001	3545	331.12	4/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16912	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	PAYA010703	1300	-376.32	5/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16913	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1501	-0.42	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16914	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1501	130.34	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16915	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1502	-0.29	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16916	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1502	89.77	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16917	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	1503	-0.91	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16918	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	1503	281.13	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16919	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1504	-0.25	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16920	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1504	75.54	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16921	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	APPE208446	2101	27182.38	5/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16922	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	APPE207367	2101	-27182.38	5/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16923	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	PA00007008	2105	-9852.49	5/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16924	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207983	2105	8159.7	5/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16925	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207672	2105	51552.34	5/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16926	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63211	PA00007008	2105	9852.49	5/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16927	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207881	3102	1693.4	5/1/2017		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16928	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	DD_RLB0001	3219	2620.88	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16929	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	DD_RNL0001	3220	4178.54	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16930	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INSRPN0001	3221	3.15	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16931	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INSRPL0001	3222	118.12	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16932	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	CS_RPN0001	3225	-3.25	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16933	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	CS_RPN0001	3225	515.45	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16934	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	CS_RPL0001	3226	-18.28	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16935	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	CS_RPL0001	3226	2901.25	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16936	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	A&G0000001	3240	327.98	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16937	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3310	3.58	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16938	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3310	-1104.43	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16939	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3320	-1.55	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16940	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3320	477.22	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16941	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3340	-4.91	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16942	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3340	1515.11	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16943	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3350	-2.68	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16944	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3350	826.34	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16945	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3355	-0.98	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16946	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3355	300.93	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16947	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3360	-0.34	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16948	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3360	105.46	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16949	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ST_WG00001	3545	169.34	5/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16950	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN02000001	1501	1.13	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16951	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1501	40.27	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16952	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN02000001	1502	0.34	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16953	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1502	12	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16954	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	1503	0.24	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16955	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	1503	8.69	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16956	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN02000001	1504	0.91	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16957	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1504	32.4	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16958	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	PA00007008	2101	-107.75	6/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16959	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	ACC0209298	2101	653	6/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16960	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63201	PA00007008	2101	107.75	6/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16961	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	APPE209374	2101	27182.38	6/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16962	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	APPE208447	2101	-27182.38	6/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16963	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	PA00007008	2105	-3851.47	6/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16964	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0208578	2105	23342.23	6/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16965	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63211	PA00007008	2105	3851.47	6/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
16966	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	DD_RLB0001	3219	31.61	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16967	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	DD_RLB0001	3219	1129.85	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16968	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	DD_RNL0001	3220	64.56	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16969	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	DD_RNL0001	3220	2307.62	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
16970	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	INSRPN0001	3221	0.04	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16971	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	INSRPN0001	3221	1.42	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16972	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	INSRPL0001	3222	1.61	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16973	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	INSRPL0001	3222	57.51	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16974	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	CS_RPN0001	3225	6.96	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16975	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	CS_RPN0001	3225	248.63	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
16976	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16977	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16978	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16979	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16980	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16981	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16982	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16983	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16984	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16985	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16986	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16987	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16988	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16989	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16990	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16991	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16992	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16993	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16994	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16995	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16996	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16997	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16998	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
16999	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17000	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17001	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17002	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17003	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17004	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17005	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17006	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17007	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17008	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17009	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17010	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17011	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17012	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17013	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17014	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17015	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17016	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17017	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17018	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17019	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17020	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17021	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17022	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17023	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17024	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17025	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17026	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17027	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17028	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17029	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17030	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17031	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17032	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17033	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17034	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17035	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17036	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17037	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17038	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17039	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17040	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17041	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17042	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17043	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17044	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
16976	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	CS_RPL0001	3226	38.16	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16977	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	CS_RPL0001	3226	1364.21	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16978	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	A&G0000001	3240	4.45	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16979	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	A&G0000001	3240	159.23	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16980	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	3310	-13.49	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16981	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3310	-482.41	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16982	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	3320	5.77	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16983	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3320	206.43	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16984	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	3340	18.51	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16985	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3340	661.8	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16986	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	3350	-7.1	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16987	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3350	-253.95	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16988	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	3355	4.5	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16989	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3355	160.67	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16990	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	3360	3.61	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16991	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3360	129.17	6/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16992	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	62901	TL00210079	1116	1268.32	7/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16993	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	62901	TL00210079	1116	207.44	7/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16994	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	62901	TL00210079	1117	681.96	7/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16995	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	62901	PAYA011001	1300	1622.63	7/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16996	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN02000001	1501	659.96	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16997	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN02000001	1502	421.17	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16998	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	1503	1263.27	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
16999	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN02000001	1504	508.5	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17000	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	62901	NPL_UN0001	1655	40.97	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17001	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	62901	NPL_UN0001	1655	751.54	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17002	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	APPE210632	2101	27182.38	7/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17003	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	APPE209375	2101	-27182.38	7/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17004	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	PA00007008	2105	-48127.05	7/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17005	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	ACC0210124	2105	43662.22	7/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17006	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	ACC0209784	2105	4212	7/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17007	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	ACC0209784	2105	243804.89	7/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17008	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63211	PA00007008	2105	48127.05	7/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17009	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	62901	TL00210079	3072	52	7/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17010	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	62901	CELL000001	3184	6.76	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17011	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	62901	CELL000001	3184	63.52	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17012	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	DD_RLB0001	3219	11133.64	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
17013	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	DD_RNL0001	3220	27963.43	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
17014	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	INSRPN0001	3221	17.36	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17015	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	INSRPL0001	3222	638.63	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17016	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	CS_RPN0001	3225	3800.06	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17017	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	CS_RPL0001	3226	17211.59	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17018	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	A&G0000001	3240	1148.84	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17019	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	3310	-4785.9	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17020	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	3320	2001.65	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17021	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	3340	6565.52	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17022	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	3350	5351.53	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17023	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	3355	1523.73	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17024	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	BN01000001	3360	395.2	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17025	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	62901	TP_GT00001	3515	572.67	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17026	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	62901	TP_GT00001	3515	55.47	7/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17027	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	62901	PAYA011001	1300	-1622.63	8/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17028	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN02000001	1501	1012.47	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17029	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN02000001	1502	2219.31	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17030	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	1503	6708.12	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17031	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN02000001	1504	591.42	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17032	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	APPE210633	2101	-27182.38	8/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17033	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	ACC0210717	2101	27182.38	8/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17034	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	PA00007046	2105	14310.76	8/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17035	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	PA00007008	2105	-79041.73	8/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17036	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	ACC0211123	2105	479040.78	8/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17037	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63211	PA00007008	2105	79041.73	8/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17038	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	ACC0211443	3102	143.49	8/1/2017		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17039	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	DD_RLB0001	3219	17631.88	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
17040	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	DD_RNL0001	3220	42176.91	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
17041	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	INSRPN0001	3221	28.4	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17042	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	INSRPL0001	3222	1026.48	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17043	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	CS_RPN0001	3225	4578.65	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17044	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	CS_RPL0001	3226	26093.8	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17045	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17046	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17047	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17048	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17049	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17050	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17051	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17052	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17053	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17054	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17055	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17056	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17057	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17058	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17059	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17060	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17061	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17062	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17063	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17064	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17065	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17066	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17067	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17068	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17069	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17070	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17071	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17072	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17073	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17074	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17075	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17076	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17077	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17078	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17079	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17080	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17081	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17082	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17083	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17084	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17085	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17086	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17087	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17088	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17089	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17090	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17091	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17092	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17093	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17094	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17095	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17096	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17097	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17098	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17099	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17100	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17101	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17102	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17103	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17104	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17105	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17106	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17107	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17108	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17109	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17110	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17111	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17112	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17113	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
17045	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	A&G0000001	3240	1912	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17046	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	3310	-7196.59	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17047	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	3320	3074.26	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17048	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	3340	9872.6	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17049	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	3350	4419.05	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17050	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	3355	2518.55	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17051	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	BN01000001	3360	229.59	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17052	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	ST_WG00001	3545	11.48	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17053	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1501	966.66	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17054	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1502	303.91	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17055	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	1503	1127	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17056	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1504	662.84	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17057	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	PA00007008	2101	-2429.03	9/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17058	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212248	2101	14721.4	9/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17059	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63211	PA00007008	2101	2429.03	9/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17060	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	PA00007042	2105	-14310.76	9/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17061	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	PA00007008	2105	-67930.56	9/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17062	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212908	2105	38231.78	9/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17063	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212035	2105	359157.81	9/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17064	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212032	2105	14310.76	9/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17065	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63211	PA00007008	2105	67930.56	9/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17066	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	DD_RLB0001	3219	15884.5	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
17067	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	DD_RNL0001	3220	22508.99	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2017
17068	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	INSRPN0001	3221	11.48	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17069	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	INSRPL0001	3222	649.62	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17070	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	CS_RPN0001	3225	2104.25	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17071	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	CS_RPL0001	3226	17592.92	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17072	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	A&G0000001	3240	988.68	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17073	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3310	-4200.57	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17074	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3320	2740.02	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17075	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3340	5762.53	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17076	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3350	3118.55	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17077	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3355	1396.35	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17078	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3360	475.97	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17079	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	PA00007066	3545	-115.46	9/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17080	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1501	4.85	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17081	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1502	6.24	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17082	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	1503	17.16	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17083	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1504	5.25	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17084	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213432	3102	3088.17	10/1/2017		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17085	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	DD_RLB0001	3219	414.01	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17086	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	DD_RNL0001	3220	674.03	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17087	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	A&G0000001	3240	33.11	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17088	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3310	-59.43	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17089	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3320	27.79	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17090	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3340	64.06	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17091	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3350	46	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17092	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3355	19.1	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17093	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3360	6.24	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17094	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3370	6.5	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17095	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3380	2.24	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17096	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ST_WG00001	3545	247.05	10/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17097	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	TL00214456	1116	617.52	11/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17098	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	TL00214456	1117	685.41	11/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17099	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	PAYA010201	1300	636.24	11/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17100	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	BN02000001	1501	-3.6	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17101	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1501	-278.76	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17102	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	BN02000001	1502	4.61	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17103	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1502	357.05	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17104	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	BN01000001	1503	68.26	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17105	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	1503	986.3	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17106	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	BN02000001	1504	-3.89	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17107	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1504	-301.49	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17108	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	NPL_UN0001	1655	110.94	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17109	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007046	2101	30235.4	11/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17110	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214535	2105	155633.8	11/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17111	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007008	2105	-25679.58	11/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17112	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	TL00214456	3072	26	11/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17113	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	CELL000001	3184	16.35	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17114	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17115	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17116	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17117	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17118	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17119	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17120	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17121	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17122	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17123	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17124	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17125	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17126	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17127	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17128	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17129	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17130	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17131	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17132	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17133	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17134	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17135	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17136	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17137	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17138	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17139	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17140	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17141	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17142	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17143	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17144	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17145	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17146	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17147	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17148	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17149	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17150	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17151	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17152	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17153	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17154	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17155	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17156	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17157	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17158	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17159	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17160	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17161	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17162	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17163	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17164	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17165	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17166	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17167	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17168	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17169	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17170	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17171	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17172	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17173	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17174	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17175	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17176	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17177	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17178	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17179	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17180	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17181	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17182	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
17114	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	CELL000001	3184	18.14	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17115	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	DD_RLB0001	3219	97.83	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17116	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	DD_RLB0001	3219	11685.46	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17117	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	DD_RNL0001	3220	209.31	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17118	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	DD_RNL0001	3220	25001.45	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17119	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPN0001	3221	10.58	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17120	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPL0001	3222	453.06	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17121	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	CS_RPN0001	3225	25.87	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17122	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPN0001	3225	1963.68	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17123	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	CS_RPL0001	3226	157.89	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17124	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPL0001	3226	11986.2	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17125	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	A&G0000001	3240	10.98	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17126	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	1045	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17127	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	BN01000001	3310	-236.52	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17128	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3310	-3417.68	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17129	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	BN01000001	3320	110.62	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17130	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3320	1598.37	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17131	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	BN01000001	3340	254.96	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17132	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3340	3683.98	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17133	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	BN01000001	3350	183.07	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17134	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3350	2645.3	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17135	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	BN01000001	3355	76.02	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17136	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3355	1098.49	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17137	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	BN01000001	3360	24.82	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17138	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3360	358.6	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17139	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	BN01000001	3370	25.87	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17140	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3370	373.81	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17141	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	BN01000001	3380	8.92	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17142	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3380	128.9	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17143	101000 Gas Plant In Service	CAPEX	11/1/2017	62900	TP_GT00001	3515	160.8	11/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17144	108000 Project Closed Removal	COR	11/1/2017	63211	PA00007008	2105	25679.58	11/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17145	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1116	-617.52	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17146	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1116	-110.46	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17147	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1116	-545.12	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17148	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1117	-685.41	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17149	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1117	-651.99	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17150	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PAYA010201	1300	-636.24	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17151	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1501	3.6	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17152	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	1501	-0.15	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17153	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1501	-5.7	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17154	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	1501	-2954.84	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17155	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	BN02000001	1502	1.11	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17156	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1502	-5.72	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17157	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	1502	-0.14	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17158	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1502	-3.09	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17159	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-54.82	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17160	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	1502	-3618.33	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17161	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	BN01000001	1503	-1.68	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17162	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1503	-66.58	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17163	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	1503	-4.03	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17164	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1503	-743.67	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17165	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	83.14	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17166	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	1503	-11438.21	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17167	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1504	3.89	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17168	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	1504	-0.11	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17169	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1504	-3.61	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17170	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	1504	-1796.06	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17171	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1655	-110.94	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17172	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1655	-197.69	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17173	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	2101	-1253.21	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17174	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	2101	-545.25	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17175	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215671	2101	30235.4	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17176	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2101	-4988.84	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17177	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007042	2101	-30235.4	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17178	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	2101	-92195.9	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17179	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	2102	-216100	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17180	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	2105	-1399507.53	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17181	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3072	-26	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17182	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3072	-52	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17183	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17184	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17185	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17186	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17187	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17188	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17189	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17190	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17191	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17192	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17193	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17194	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17195	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17196	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17197	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17198	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17199	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17200	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17201	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17202	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17203	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17204	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17205	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17206	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17207	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17208	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17209	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17210	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17211	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17212	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17213	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17214	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17215	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17216	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17217	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17218	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17219	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17220	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17221	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17222	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17223	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17224	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17225	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17226	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17227	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17228	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17229	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17230	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17231	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17232	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17233	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17234	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17235	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17236	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17237	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17238	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17239	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17240	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17241	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17242	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17243	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17244	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17245	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17246	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17247	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17248	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17249	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17250	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17251	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
17183	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3101	-18776.22	12/1/2017		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17184	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3102	-32802.52	12/1/2017		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17185	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3184	-18.14	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17186	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3184	-16.35	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17187	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3184	-22.74	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17188	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3184	-16.26	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17189	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3219	-97.83	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17190	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3219	-35.18	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17191	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3219	-6773.87	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17192	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	736.76	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17193	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3219	-70436.67	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17194	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3220	-209.31	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17195	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3220	-21	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17196	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3220	-20360.62	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17197	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	1982.95	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17198	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3220	-148486.57	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17199	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3221	-0.04	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17200	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3221	-123.42	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17201	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	1.18	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17202	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3221	-90.76	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17203	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3222	-2.23	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17204	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3222	-783.15	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17205	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	61.01	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17206	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3222	-3496.25	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17207	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	CS_RPN0001	3225	-7.64	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17208	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3225	-18.23	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17209	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3225	-10.98	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17210	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3225	-3318.31	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17211	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	362.94	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17212	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3225	-16222.57	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17213	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	CS_RPL0001	3226	-32.62	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17214	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3226	-125.27	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17215	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3226	-63.14	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17216	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3226	-13622.72	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17217	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	1550.14	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17218	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3226	-91466.66	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17219	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3240	-10.98	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17220	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3240	-5.79	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17221	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3240	-1006.89	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17222	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	161.1	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17223	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3240	-7219.89	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17224	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	BN01000001	3310	6.45	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17225	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3310	230.07	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17226	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3310	12.02	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17227	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3310	3645.27	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17228	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-318.26	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17229	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3310	25322.72	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17230	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	BN01000001	3320	-2.73	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17231	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3320	-107.89	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17232	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3320	-7.73	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17233	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3320	-1702.03	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17234	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	134.67	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17235	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3320	-12084.36	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17236	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	BN01000001	3340	-8.93	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17237	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3340	-246.03	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17238	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3340	-16.5	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17239	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3340	-5003.59	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17240	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	440.8	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17241	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3340	-33719.64	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17242	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	BN01000001	3350	-4.51	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17243	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3350	-178.56	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17244	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3350	-9.73	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17245	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3350	-3591.1	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17246	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	222.88	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17247	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3350	-20162.68	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17248	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	BN01000001	3355	-1.87	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17249	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3355	-74.15	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17250	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3355	-5.59	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17251	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3355	-1137.12	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17252	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17253	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17254	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17255	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17256	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17257	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17258	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17259	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17260	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17261	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17262	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17263	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17264	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17265	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17266	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17267	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17268	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17269	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17270	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17271	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17272	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17273	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17274	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17275	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17276	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17277	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17278	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17279	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17280	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17281	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17282	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17283	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17284	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17285	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17286	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17287	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17288	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17289	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17290	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17291	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17292	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17293	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17294	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17295	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17296	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17297	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17298	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17299	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17300	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17301	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17302	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17303	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17304	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17305	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17306	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17307	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17308	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17309	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17310	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17311	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17312	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17313	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17314	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17315	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17316	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17317	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17318	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17319	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17320	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
17252	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	92.55	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17253	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3355	-8287.76	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17254	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	BN01000001	3360	-0.61	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17255	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3360	-24.21	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17256	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3360	-1.43	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17257	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3360	-635.36	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17258	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	30.21	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17259	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3360	-1785.82	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17260	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	BN01000001	3370	-0.64	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17261	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3370	-25.23	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17262	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	31.5	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17263	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3370	-411.81	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17264	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	BN01000001	3380	-0.22	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17265	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3380	-8.7	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17266	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	10.86	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17267	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3380	-142	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17268	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3515	-160.8	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17269	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3515	-153.48	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17270	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3545	-2597.9	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17271	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	1116	-207.44	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17272	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	1116	-1268.32	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17273	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	1117	-681.96	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17274	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	1655	-40.97	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17275	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	1655	-751.54	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17276	108000 Project Closed Removal	COR	12/1/2017	63101	PA00007006	2101	-247.64	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17277	108000 Project Closed Removal	COR	12/1/2017	63201	PA00007006	2101	-107.75	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17278	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007008	2101	4988.84	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17279	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007006	2101	-18218.35	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17280	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007006	2105	-276549.4	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17281	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	3072	-52	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17282	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	3184	-63.52	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17283	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	3184	-6.76	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17284	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	3515	-55.47	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17285	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	3515	-572.67	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17286	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN02000001	1502	317	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17287	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	1503	988.66	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17288	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216336	2105	331778.85	1/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17289	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	PA00007008	2105	-54743.51	1/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17290	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RLB0001	3219	15054.75	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17291	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RNL0001	3220	40474.96	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17292	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPN0001	3221	24.71	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17293	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPL0001	3222	960.29	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17294	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPN0001	3225	8101.19	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17295	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPL0001	3226	28122.7	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17296	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	A&G0000001	3240	2295.71	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17297	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3310	-6616.88	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17298	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3320	2930.39	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17299	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3340	7477.97	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17300	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3350	4391.28	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17301	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3355	2017.63	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17302	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3360	-353.87	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17303	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3370	685.33	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17304	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3380	236.32	1/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17305	108000 Project Closed Removal	COR	1/1/2018	63211	PA00007008	2105	54743.51	1/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17306	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	1502	-317	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17307	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	1503	-988.66	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17308	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	2105	-277035.34	3/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17309	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3219	-15054.75	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17310	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3220	-40474.96	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17311	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3221	-24.71	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17312	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3222	-960.29	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17313	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3225	-8101.19	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17314	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3226	-28122.7	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17315	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3240	-2295.71	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17316	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3310	6616.88	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17317	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3320	-2930.39	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17318	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3340	-7477.97	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17319	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3350	-4391.28	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17320	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3355	-2017.63	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17321	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17322	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17323	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17324	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17325	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17326	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17327	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17328	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17329	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17330	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17331	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17332	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17333	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17334	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17335	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17336	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17337	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17338	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17339	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17340	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17341	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17342	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17343	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17344	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17345	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17346	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17347	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17348	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17349	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17350	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17351	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17352	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17353	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17354	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17355	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17356	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17357	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17358	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17359	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17360	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17361	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17362	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17363	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17364	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17365	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17366	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17367	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17368	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17369	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17370	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17371	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17372	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17373	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17374	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17375	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17376	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17377	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17378	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17379	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17380	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17381	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17382	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17383	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17384	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17385	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17386	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17387	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17388	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17389	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
17321	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3360	353.87	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17322	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3370	-685.33	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17323	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3380	-236.32	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17324	108000 Project Closed Removal	COR	3/1/2018	63211	PA00007006	2105	-54743.51	3/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17325	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0222570	2101	7000	6/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17326	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	PA00007008	2101	-1155	6/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17327	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RLB0001	3219	201.4	6/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17328	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RNL0001	3220	1341.67	6/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17329	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INSRPN0001	3221	0.63	6/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17330	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INSRPL0001	3222	23.64	6/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17331	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPN0001	3225	84.32	6/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17332	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPL0001	3226	416.28	6/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17333	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	A&G0000001	3240	38.38	6/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17334	108000 Project Closed Removal	COR	6/1/2018	63211	PA00007008	2101	1155	6/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17335	101000 Gas Plant In Service	CAPEX	7/1/2018	63210	ACC0224057	2101	10316.45	7/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17336	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN02000001	1502	9.73	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17337	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN02000001	1502	-9.73	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17338	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN02000002	1502	1.03	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17339	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN02000001	1502	9.73	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17340	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN02000001	1502	-9.73	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17341	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN02000002	1502	1.03	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17342	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	1503	47.85	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17343	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	1503	-47.85	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17344	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	1503	5.04	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17345	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	1503	47.85	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17346	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	1503	5.04	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17347	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	1503	-47.85	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17348	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	ACC0224808	2101	10316.45	8/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17349	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	PA00007008	2101	-1702.21	8/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17350	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	PA00007008	2101	-1702.21	8/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17351	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	DD_RLB0001	3219	4609.07	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17352	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	DD_RLB0002	3219	503.85	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17353	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	DD_RLB0001	3219	-4609.07	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17354	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RLB0001	3219	4609.07	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17355	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RLB0001	3219	-4609.07	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17356	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RLB0002	3219	503.85	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17357	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	DD_RNL0001	3220	6209.98	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17358	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	DD_RNL0002	3220	678.86	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17359	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	DD_RNL0001	3220	-6209.98	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17360	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RNL0001	3220	6209.98	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17361	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RNL0002	3220	678.86	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17362	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	DD_RNL0001	3220	-6209.98	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17363	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	INSRPN0001	3221	10.22	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17364	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	INSRPN0002	3221	0.89	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17365	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	INSRPN0001	3221	-10.22	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17366	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPN0001	3221	10.22	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17367	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPN0001	3221	-10.22	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17368	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPN0002	3221	0.89	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17369	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	INSRPL0001	3222	459.3	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17370	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	INSRPL0002	3222	40.08	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17371	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	INSRPL0001	3222	-459.3	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17372	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPL0001	3222	459.3	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17373	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPL0002	3222	40.08	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17374	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	INSRPL0001	3222	-459.3	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17375	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	CS_RPN0001	3225	3146.81	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17376	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	CS_RPN0002	3225	328.37	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17377	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	CS_RPN0001	3225	-3146.81	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17378	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPN0001	3225	3146.81	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17379	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPN0001	3225	-3146.81	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17380	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPN0002	3225	328.37	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17381	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	CS_RPL0001	3226	8430.34	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17382	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	CS_RPL0001	3226	-8430.34	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17383	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	CS_RPL0002	3226	879.71	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17384	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPL0001	3226	8430.34	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17385	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPL0002	3226	879.71	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17386	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	CS_RPL0001	3226	-8430.34	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17387	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	A&G0000001	3240	64.29	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17388	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	A&G0000001	3240	-64.29	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17389	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	A&G0000002	3240	44.44	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17390	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17391	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17392	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17393	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17394	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17395	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17396	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17397	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17398	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17399	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17400	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17401	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17402	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17403	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17404	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17405	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17406	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17407	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17408	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17409	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17410	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17411	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17412	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17413	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17414	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17415	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17416	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17417	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17418	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17419	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17420	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17421	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17422	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17423	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17424	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17425	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17426	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17427	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17428	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17429	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17430	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17431	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17432	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17433	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17434	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17435	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17436	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17437	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17438	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17439	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17440	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17441	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17442	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17443	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17444	2287093	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17445	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17446	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17447	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17448	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17449	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17450	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17451	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17452	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17453	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17454	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17455	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17456	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17457	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17458	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
17390	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000001	3240	64.29	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17391	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000001	3240	-64.29	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17392	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000002	3240	44.44	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17393	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3310	-1359.67	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17394	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3310	-143.29	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17395	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3310	1359.67	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17396	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3310	-1359.67	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17397	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3310	-143.29	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17398	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3310	1359.67	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17399	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3320	882.92	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17400	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3320	-882.92	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17401	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3320	93.05	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17402	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3320	882.92	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17403	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3320	93.05	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17404	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3320	-882.92	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17405	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3340	1609.31	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17406	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3340	-1609.31	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17407	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3340	169.61	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17408	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3340	1609.31	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17409	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3340	169.61	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17410	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3340	-1609.31	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17411	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3350	1048.96	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17412	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3350	110.55	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17413	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3350	-1048.96	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17414	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3350	1048.96	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17415	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3350	110.55	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17416	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3350	-1048.96	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17417	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3355	556.42	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17418	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3355	58.65	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17419	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3355	-556.42	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17420	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3355	556.42	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17421	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3355	58.65	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17422	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3355	-556.42	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17423	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3360	107.48	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17424	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3360	-107.48	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17425	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3360	11.33	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17426	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3360	107.48	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17427	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3360	-107.48	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17428	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3360	11.33	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17429	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3370	206.49	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17430	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3370	21.76	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17431	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3370	-206.49	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17432	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3370	206.49	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17433	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3370	-206.49	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17434	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3370	21.76	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17435	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3380	71.21	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17436	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000001	3380	-71.21	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17437	101000 Gas Plant In Service	CAPEX	8/1/2018	63200	BN01000002	3380	7.51	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17438	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3380	71.21	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17439	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000002	3380	7.51	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17440	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	BN01000001	3380	-71.21	8/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17441	108000 Project Closed Removal	COR	8/1/2018	63201	PA00007008	2101	1702.21	8/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17442	108000 Project Closed Removal	COR	8/1/2018	63211	PA00007008	2101	1702.21	8/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17443	101000 Gas Plant In Service	CAPEX	9/1/2018	63200	PA00007041	2101	-10316.45	9/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17444	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	PA00007066	3545	-71.15	9/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17445	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1116	617.52	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17446	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1116	545.12	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17447	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1116	110.46	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17448	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1117	685.41	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17449	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1117	651.99	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17450	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1501	-3.6	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17451	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	1501	0.15	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17452	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1501	5.7	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17453	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	1501	2954.84	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17454	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1502	5.72	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17455	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	1502	0.14	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17456	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1502	3.09	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17457	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	1502	3618.33	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17458	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1503	66.58	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17459	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17460	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17461	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17462	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17463	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17464	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17465	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17466	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17467	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17468	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17469	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17470	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17471	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17472	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17473	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17474	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17475	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17476	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17477	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17478	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17479	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17480	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17481	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17482	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17483	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17484	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17485	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17486	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17487	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17488	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17489	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17490	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17491	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17492	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17493	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17494	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17495	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17496	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17497	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17498	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17499	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17500	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17501	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17502	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17503	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17504	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17505	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17506	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17507	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17508	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17509	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17510	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17511	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17512	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17513	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17514	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17515	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17516	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17517	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17518	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17519	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17520	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17521	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17522	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17523	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17524	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17525	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17526	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17527	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
17459	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	1503	4.03	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17460	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1503	743.67	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17461	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	1503	11438.21	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17462	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1504	-3.89	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17463	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	1504	0.11	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17464	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1504	3.61	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17465	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	1504	1796.06	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17466	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	1655	110.94	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17467	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	1655	197.69	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17468	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	2101	1253.21	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17469	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	2101	545.25	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17470	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	2101	92195.9	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17471	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	2102	216100	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17472	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	2105	1399507.53	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17473	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3072	26	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17474	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3072	52	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17475	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3101	18776.22	12/1/2017		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17476	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3102	32802.52	12/1/2017		254460	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17477	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3184	18.14	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17478	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3184	16.35	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17479	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3184	22.74	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17480	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3184	16.26	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17481	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3219	97.83	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17482	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3219	35.18	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17483	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3219	6773.87	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17484	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3219	70436.67	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17485	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3220	209.31	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17486	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3220	21	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17487	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3220	20360.62	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17488	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3220	148486.57	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17489	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3221	0.04	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17490	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3221	123.42	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17491	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3221	90.76	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17492	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3222	2.23	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17493	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3222	783.15	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17494	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3222	3496.25	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17495	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3225	18.23	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17496	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3225	10.98	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17497	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3225	3318.31	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17498	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3225	16222.57	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17499	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3226	125.27	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17500	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3226	63.14	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17501	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3226	13622.72	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17502	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3226	91466.66	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17503	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3240	10.98	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17504	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3240	5.79	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17505	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3240	1006.89	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17506	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3240	7219.89	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17507	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3310	-230.07	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17508	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3310	-12.02	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17509	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3310	-3645.27	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17510	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3310	-25322.72	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17511	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3320	107.89	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17512	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3320	7.73	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17513	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3320	1702.03	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17514	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3320	12084.36	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17515	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3340	246.03	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17516	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3340	16.5	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17517	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3340	5003.59	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17518	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3340	33719.64	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17519	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3350	178.56	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17520	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3350	9.73	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17521	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3350	3591.1	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17522	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3350	20162.68	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17523	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3355	74.15	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17524	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3355	5.59	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17525	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3355	1137.12	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17526	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3355	8287.76	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17527	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3360	24.21	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17528	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17529	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17530	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17531	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17532	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17533	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17534	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17535	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17536	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17537	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17538	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17539	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17540	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17541	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17542	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17543	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17544	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17545	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17546	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17547	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17548	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17549	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17550	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17551	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17552	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17553	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17554	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17555	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17556	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17557	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17558	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17559	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17560	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17561	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17562	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17563	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17564	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17565	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17566	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17567	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17568	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17569	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17570	2287093A	DC APRP 4 - 13th ST NW	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
17571	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17572	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17573	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17574	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17575	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17576	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17577	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17578	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17579	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17580	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17581	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17582	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17583	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17584	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17585	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17586	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17587	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17588	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17589	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17590	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17591	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17592	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17593	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17594	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17595	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17596	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
17528	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007006	3360	1.43	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17529	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3360	635.36	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17530	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3360	1785.82	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17531	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3370	25.23	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17532	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3370	411.81	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17533	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3380	8.7	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17534	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3380	142	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17535	101000 Gas Plant In Service	CAPEX	12/1/2017	62900	PA00007006	3515	160.8	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17536	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007006	3515	153.48	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17537	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007006	3545	2597.9	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17538	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	1116	207.44	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17539	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	1116	1268.32	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17540	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	1117	681.96	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17541	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	1655	751.54	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17542	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	1655	40.97	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17543	108000 Project Closed Removal	COR	12/1/2017	63101	PA00007006	2101	247.64	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17544	108000 Project Closed Removal	COR	12/1/2017	63201	PA00007006	2101	107.75	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17545	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007006	2101	18218.35	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17546	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007006	2105	276549.4	12/1/2017		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17547	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	3072	52	12/1/2017		254460	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17548	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	3184	63.52	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17549	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	3184	6.76	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17550	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	3515	572.67	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17551	108000 Project Closed Removal	COR	12/1/2017	62901	PA00007006	3515	55.47	12/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17552	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	1502	317	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17553	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	1503	988.66	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17554	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	2105	277035.34	3/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17555	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3219	15054.75	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17556	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3220	40474.96	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Development & Design	2018
17557	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3221	24.71	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17558	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3222	960.29	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17559	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3225	8101.19	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17560	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3226	28122.7	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17561	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3240	2295.71	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17562	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3310	-6616.88	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17563	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3320	2930.39	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17564	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3340	7477.97	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17565	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3350	4391.28	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17566	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3355	2017.63	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17567	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3360	-353.87	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17568	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3370	685.33	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17569	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007006	3380	236.32	3/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17570	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63211	PA00007006	2105	54743.51	3/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17571	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1501	27.32	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17572	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1502	8.59	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17573	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	1503	31.85	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17574	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1504	18.74	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17575	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212908	2105	10206.31	9/1/2017		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17576	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212908	2105	12340.92	9/1/2017		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17577	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	PA00007008	2105	-3720.29	9/1/2017		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17578	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63211	PA00007008	2105	3720.29	9/1/2017		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17579	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	INSRPN0001	3221	0.61	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17580	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	INSRPL0001	3222	34.35	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17581	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	CS_RPN0001	3225	111.26	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17582	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	CS_RPL0001	3226	930.23	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17583	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	A&G0000001	3240	52.29	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17584	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3310	-118.72	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17585	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3320	77.45	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17586	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3340	162.87	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17587	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3350	88.14	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17588	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3355	39.47	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17589	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3360	13.45	9/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17590	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1501	13.37	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17591	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1502	17.19	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17592	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	1503	47.28	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17593	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1504	14.46	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17594	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	PA00007008	2105	-1017.71	10/1/2017		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17595	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213538	2105	6167.93	10/1/2017		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17596	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPN0001	3221	1.17	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17597	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17598	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17599	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17600	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17601	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17602	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17603	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17604	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17605	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17606	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17607	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17608	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17609	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17610	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17611	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17612	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17613	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17614	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17615	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17616	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17617	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17618	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17619	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17620	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17621	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17622	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17623	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17624	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17625	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17626	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17627	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17628	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17629	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17630	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17631	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17632	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17633	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17634	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17635	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17636	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17637	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17638	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17639	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17640	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17641	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17642	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17643	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17644	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17645	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17646	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17647	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17648	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17649	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17650	2287231	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
17651	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17652	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17653	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17654	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17655	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17656	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17657	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17658	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17659	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17660	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17661	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17662	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17663	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17664	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17665	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
17597	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPL0001	3222	42.2	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17598	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPN0001	3225	129.73	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17599	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPL0001	3226	1098.61	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17600	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	A&G0000001	3240	61.23	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17601	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3310	-163.75	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17602	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3320	76.58	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17603	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3340	176.51	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17604	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3350	126.74	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17605	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3355	52.63	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17606	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3360	17.18	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17607	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3370	17.91	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17608	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3380	6.18	10/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17609	108000 Project Closed Removal	COR	10/1/2017	63211	PA00007008	2105	1017.71	10/1/2017		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17610	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-110.97	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17611	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	168.29	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17612	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-10099	12/1/2017		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17613	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2105	58657.08	12/1/2017		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17614	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215309	2105	2548.97	12/1/2017		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17615	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	1491.44	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Development & Design	2018
17616	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	4014.12	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Development & Design	2018
17617	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	2.38	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17618	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	123.5	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17619	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	734.7	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17620	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	3137.97	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17621	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	326.12	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17622	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-644.27	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17623	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	272.62	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17624	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	892.33	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17625	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	451.18	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17626	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	187.36	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17627	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	61.16	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17628	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	63.76	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17629	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	21.99	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17630	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007008	2105	10099	12/1/2017		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17631	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN02000001	1502	1.1	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17632	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	1503	16.61	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17633	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007008	2105	-561.06	3/1/2018		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17634	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0219246	2105	3400.38	3/1/2018		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17635	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	DD_RLB0001	3219	127.59	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Development & Design	2018
17636	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	DD_RNL0001	3220	215.45	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Development & Design	2018
17637	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	INSRPN0001	3221	0.31	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17638	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	INSRPL0001	3222	11.41	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17639	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CS_RPN0001	3225	4	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17640	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CS_RPL0001	3226	319.78	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17641	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	A&G0000001	3240	26.92	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17642	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3310	-67.74	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17643	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3320	30.45	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17644	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3340	79.42	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17645	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3350	49.18	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17646	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3355	20.94	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17647	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3360	4.15	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17648	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3370	7.12	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17649	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3380	2.46	3/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
17650	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63211	PA00007008	2105	561.06	3/1/2018		255060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
17651	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	BN01000001	1503	606.71	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17652	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	DD_RLB0001	3219	4184.11	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17653	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	DD_RNL0001	3220	5231.29	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17654	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	INSRPN0001	3221	3.63	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17655	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	INSRPL0001	3222	257.52	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17656	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	CS_RPN0001	3225	2390.1	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17657	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	CS_RPL0001	3226	7898.38	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17658	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	A&G0000001	3240	900.01	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17659	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	BN01000001	3310	-2079.38	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17660	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	BN01000001	3320	1118.18	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17661	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	BN01000001	3340	2854.38	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17662	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	BN01000001	3350	1699.49	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17663	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	BN01000001	3355	708.11	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17664	101000 Gas Plant In Service	CAPEX	2/1/2016	63200	BN01000001	3360	6.88	2/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17665	101000 Gas Plant In Service	CAPEX	3/1/2016	63200	ACC0193951	2102	233075	3/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17666	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17667	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17668	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17669	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17670	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17671	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17672	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17673	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17674	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17675	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17676	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17677	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17678	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17679	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17680	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17681	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17682	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17683	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17684	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17685	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17686	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17687	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17688	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17689	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17690	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17691	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17692	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17693	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17694	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17695	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17696	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17697	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17698	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17699	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17700	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17701	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17702	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17703	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17704	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17705	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17706	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17707	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17708	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17709	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17710	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17711	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17712	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17713	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17714	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17715	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17716	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17717	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17718	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17719	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17720	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17721	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17722	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17723	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17724	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17725	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17726	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17727	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17728	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17729	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17730	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17731	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17732	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17733	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17734	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
17666	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	1503	2.56	4/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17667	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	INV0195333	3102	2739.41	4/1/2016		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17668	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RLB0001	3219	82.97	4/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17669	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RNL0001	3220	93.07	4/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17670	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	9.52	4/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17671	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3310	-10.12	4/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17672	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3320	6.98	4/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17673	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3340	13.89	4/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17674	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3350	10.45	4/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17675	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3355	5.11	4/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17676	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3360	1.78	4/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17677	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ST_WG00001	3545	273.94	4/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17678	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	10.35	5/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17679	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196024	3102	14066.24	5/1/2016		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17680	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196550	3102	4251.17	5/1/2016		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17681	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RLB0001	3219	232.73	5/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17682	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RNL0001	3220	335.45	5/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17683	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	58.7	5/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17684	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-37.87	5/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17685	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	17.58	5/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17686	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	51.98	5/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17687	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	47.2	5/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17688	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	6.61	5/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17689	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-30.18	5/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17690	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ST_WG00001	3545	1831.74	5/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17691	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	1503	607.01	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17692	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197071	2105	169905.9	6/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
17693	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	PA00007008	2105	-28034.47	6/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
17694	108000 Project Closed Removal	COR	6/1/2016	63211	PA00007008	2105	28034.47	6/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
17695	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RLB0001	3219	5337.58	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17696	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RNL0001	3220	10795.13	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17697	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPN0001	3221	26.72	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17698	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPL0001	3222	551.53	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17699	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPN0001	3225	2216.5	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17700	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPL0001	3226	7341.75	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17701	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	520.91	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17702	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3310	-1939.04	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17703	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3320	920	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17704	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3340	2661.74	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17705	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3350	1446.57	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17706	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3355	669.92	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17707	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3360	248.04	6/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17708	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	1503	5.18	7/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17709	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	PA00007044	3101	24570	7/1/2016		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17710	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ACC0198372	3102	4070.37	7/1/2016		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17711	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RLB0001	3219	117.37	7/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17712	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RNL0001	3220	185.61	7/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17713	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	A&G0000001	3240	16	7/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17714	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3310	-21.81	7/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17715	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3320	10.48	7/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17716	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3340	29.93	7/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17717	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3350	21.07	7/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17718	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3355	7.58	7/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17719	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3360	2.05	7/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17720	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ST_WG00001	3545	407.04	7/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17721	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	1503	724.69	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17722	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198709	2105	388351.68	8/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
17723	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	PA00007008	2105	-64078.03	8/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
17724	108000 Project Closed Removal	COR	8/1/2016	63211	PA00007008	2105	64078.03	8/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
17725	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	PA00007042	3101	-24570	8/1/2016		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17726	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198961	3102	9160.82	8/1/2016		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17727	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0199442	3102	7810.28	8/1/2016		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17728	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RLB0001	3219	6321.16	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17729	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RNL0001	3220	9268.95	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17730	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPN0001	3221	8.74	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17731	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPL0001	3222	346.94	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17732	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPN0001	3225	2843.89	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17733	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPL0001	3226	10219.91	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17734	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	1221.87	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17735	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17736	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17737	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17738	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17739	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17740	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17741	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17742	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17743	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17744	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17745	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17746	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17747	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17748	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17749	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17750	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17751	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17752	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17753	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17754	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17755	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17756	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17757	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17758	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17759	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17760	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17761	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17762	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17763	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17764	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17765	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17766	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17767	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17768	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17769	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17770	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17771	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17772	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17773	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17774	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17775	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17776	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17777	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17778	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17779	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17780	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17781	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17782	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17783	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17784	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17785	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17786	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17787	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17788	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17789	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17790	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17791	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17792	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17793	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17794	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17795	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17796	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17797	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17798	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17799	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17800	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17801	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17802	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17803	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
17735	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3310	-2710.15	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17736	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3320	1263.39	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17737	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3340	3720.24	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17738	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3350	1807.03	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17739	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3355	892.28	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17740	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3360	313.3	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17741	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ST_WG00001	3545	1697.11	8/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17742	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	1503	1472.17	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17743	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199920	2105	559032.38	9/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
17744	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007008	2105	-92240.34	9/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
17745	108000 Project Closed Removal	COR	9/1/2016	63211	PA00007008	2105	92240.34	9/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
17746	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199502	3101	26078.04	9/1/2016		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17747	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199918	3102	127.52	9/1/2016		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17748	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INV0199785	3102	391.67	9/1/2016		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17749	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INV0200225	3102	391.67	9/1/2016		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17750	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RLB0001	3219	13248.86	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17751	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RNL0001	3220	5126.85	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2016
17752	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPN0001	3221	10.21	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17753	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPL0001	3222	829.66	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17754	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPN0001	3225	4011.77	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17755	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPL0001	3226	23321.12	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17756	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	2233.83	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17757	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3310	-4265.19	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17758	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3320	2886.25	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17759	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3340	5854.89	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17760	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3350	3464.76	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17761	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3355	2087.79	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17762	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3360	519.82	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17763	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-868.4	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17764	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ST_WG00001	3545	91.09	9/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
17765	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	TL00201327	1116	126.66	10/1/2016		254660	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17766	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	TL00201327	1117	538.31	10/1/2016		254660	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17767	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	PAYA010101	1300	207.07	10/1/2016		254660	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17768	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000001	1501	6.39	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17769	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000001	1501	-12.78	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17770	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000002	1501	1.5	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17771	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000002	1501	-0.75	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17772	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000001	1501	6.39	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17773	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	696.74	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17774	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	-348.37	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17775	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000001	1502	9.03	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17776	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000001	1502	-18.06	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17777	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000002	1502	2.12	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17778	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000001	1502	9.03	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17779	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000002	1502	-1.06	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17780	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	984.9	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17781	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	-492.45	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17782	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	1503	107.65	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17783	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	1503	67.88	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17784	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	1503	-215.3	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17785	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	1503	107.65	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17786	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	1503	-33.94	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17787	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	2544.06	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17788	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	-1272.03	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17789	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000001	1504	4.71	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17790	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000001	1504	-9.42	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17791	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000002	1504	1.1	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17792	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000001	1504	4.71	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17793	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN02000002	1504	-0.55	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17794	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	513.82	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17795	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	-256.91	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17796	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	NPL_UN0001	1655	25.26	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17797	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0201383	2105	806220.38	10/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17798	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	-266052.72	10/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17799	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	133026.36	10/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17800	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	266052.72	10/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17801	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	-133026.36	10/1/2016		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17802	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	TL00201327	3072	26	10/1/2016		254660	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17803	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0201383	3102	936.41	10/1/2016		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17804	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17805	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17806	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17807	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17808	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17809	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17810	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17811	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17812	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17813	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17814	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17815	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17816	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17817	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17818	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17819	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17820	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17821	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17822	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17823	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17824	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17825	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17826	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17827	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17828	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17829	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17830	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17831	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17832	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17833	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17834	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17835	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17836	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17837	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17838	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17839	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17840	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17841	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17842	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17843	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17844	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17845	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17846	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17847	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17848	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17849	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17850	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17851	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17852	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17853	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17854	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17855	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17856	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17857	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17858	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17859	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17860	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17861	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17862	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17863	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17864	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17865	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17866	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17867	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17868	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17869	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17870	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17871	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17872	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
17804	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CELL000001	3184	0.64	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17805	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CELL000001	3184	2.71	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17806	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CELL000003	3184	2.96	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17807	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CELL000003	3184	0.7	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17808	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CELL000005	3184	0.35	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17809	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CELL000005	3184	1.49	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17810	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	DD_RLB0001	3219	7.95	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17811	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	DD_RLB0002	3219	15.9	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17812	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	DD_RLB0001	3219	-15.9	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17813	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	DD_RLB0001	3219	7.95	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17814	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	DD_RLB0002	3219	-7.95	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17815	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	9643.69	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17816	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	19287.38	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17817	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	-19287.38	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17818	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	-9643.69	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17819	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	9643.69	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17820	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	DD_RNL0001	3220	45.36	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17821	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	DD_RNL0002	3220	90.72	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17822	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	DD_RNL0001	3220	-90.72	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17823	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	DD_RNL0001	3220	45.36	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17824	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	DD_RNL0002	3220	-45.36	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17825	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	55055.51	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17826	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	-110111.02	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17827	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	110111.02	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17828	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	-55055.51	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17829	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	55055.51	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17830	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	7.18	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17831	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	-14.36	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17832	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	14.36	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17833	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	7.18	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17834	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	-7.18	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17835	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	553.2	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17836	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	-1106.4	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17837	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	1106.4	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17838	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	-553.2	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17839	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	553.2	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17840	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CS_RPN0001	3225	3.54	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17841	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CS_RPN0002	3225	6.22	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17842	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CS_RPN0001	3225	-7.08	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17843	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CS_RPN0001	3225	3.54	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17844	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CS_RPN0002	3225	-3.11	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17845	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	2783.39	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17846	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	-5566.78	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17847	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	5581.42	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17848	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	2783.39	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17849	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	-2790.71	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17850	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CS_RPL0001	3226	21.14	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17851	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CS_RPL0001	3226	-42.28	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17852	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CS_RPL0002	3226	37.1	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17853	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CS_RPL0002	3226	-18.55	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17854	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	CS_RPL0001	3226	21.14	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17855	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	16623.11	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17856	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	-33246.22	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17857	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	33333.66	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17858	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	16623.11	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17859	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	-16666.83	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17860	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	A&G0000001	3240	2.86	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17861	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	3055.7	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17862	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3310	-410.92	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17863	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3310	821.84	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17864	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	3310	-259.1	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17865	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3310	-410.92	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17866	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	3310	129.55	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17867	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	-9711.42	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17868	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	4855.71	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17869	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3320	186.71	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17870	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3320	-373.42	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17871	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	3320	117.74	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17872	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	3320	-58.87	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17873	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17874	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17875	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17876	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17877	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17878	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17879	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17880	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17881	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17882	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17883	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17884	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17885	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17886	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17887	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17888	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17889	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17890	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17891	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17892	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17893	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17894	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17895	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17896	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17897	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17898	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17899	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17900	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17901	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17902	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17903	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17904	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17905	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17906	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17907	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17908	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17909	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17910	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17911	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17912	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17913	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17914	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17915	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17916	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17917	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17918	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17919	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17920	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17921	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17922	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17923	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17924	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17925	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17926	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17927	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17928	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17929	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17930	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17931	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17932	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17933	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17934	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17935	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17936	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17937	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17938	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17939	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17940	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17941	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
17873	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3320	186.71	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17874	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	4412.66	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17875	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	-2206.33	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17876	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3340	564.79	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17877	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	3340	356.12	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17878	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3340	-1129.58	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17879	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3340	564.79	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17880	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	3340	-178.06	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17881	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	13347.82	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17882	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	-6673.91	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17883	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3350	363.7	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17884	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3350	-727.4	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17885	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	3350	229.32	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17886	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3350	363.7	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17887	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	3350	-114.66	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17888	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	8595.46	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17889	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	-4297.73	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17890	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3355	112.65	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17891	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	3355	71.04	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17892	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3355	-225.3	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17893	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3355	112.65	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17894	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	3355	-35.52	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17895	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	2662.32	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17896	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	-1331.16	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17897	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3360	39.6	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17898	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	3360	24.96	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17899	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3360	-79.2	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17900	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000001	3360	39.6	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17901	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	BN01000002	3360	-12.48	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17902	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	935.82	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17903	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	-467.91	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17904	101000 Gas Plant In Service	CAPEX	10/1/2016	62900	TP_GT00001	3515	31.95	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17905	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ST_WG00001	3545	93.64	10/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17906	101000 Gas Plant In Service	CAPEX	11/1/2016	62900	PAYA010101	1300	-207.07	11/1/2016		254660	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17907	101000 Gas Plant In Service	CAPEX	11/1/2016	62900	BN02000001	1501	-0.2	11/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17908	101000 Gas Plant In Service	CAPEX	11/1/2016	62900	BN02000001	1502	-0.18	11/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17909	101000 Gas Plant In Service	CAPEX	11/1/2016	62900	BN01000001	1503	-0.49	11/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17910	101000 Gas Plant In Service	CAPEX	11/1/2016	62900	BN02000001	1504	-0.15	11/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17911	101000 Gas Plant In Service	CAPEX	11/1/2016	62900	CS_RPN0001	3225	-2.01	11/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17912	101000 Gas Plant In Service	CAPEX	11/1/2016	62900	CS_RPL0001	3226	-9.91	11/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17913	101000 Gas Plant In Service	CAPEX	11/1/2016	62900	BN01000001	3310	1.88	11/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17914	101000 Gas Plant In Service	CAPEX	11/1/2016	62900	BN01000001	3320	-0.72	11/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17915	101000 Gas Plant In Service	CAPEX	11/1/2016	62900	BN01000001	3340	-2.57	11/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17916	101000 Gas Plant In Service	CAPEX	11/1/2016	62900	BN01000001	3350	-1.47	11/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17917	101000 Gas Plant In Service	CAPEX	11/1/2016	62900	BN01000001	3355	-0.53	11/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17918	101000 Gas Plant In Service	CAPEX	11/1/2016	62900	BN01000001	3360	-0.17	11/1/2016		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17919	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1501	2018.86	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17920	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1502	646.02	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17921	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	1503	1732.36	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17922	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1504	489.62	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17923	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0204078	2105	544960.38	1/1/2017		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17924	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	PA00007008	2105	-89918.46	1/1/2017		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17925	108000 Project Closed Removal	COR	1/1/2017	63211	PA00007008	2105	89918.46	1/1/2017		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17926	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0204147	3102	3836.26	1/1/2017		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17927	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RLB0001	3219	14638.77	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17928	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RNL0001	3220	11698.25	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17929	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPN0001	3221	8.9	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17930	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPL0001	3222	595.55	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17931	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPN0001	3225	5578.69	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17932	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPL0001	3226	23558.59	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17933	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	A&G0000001	3240	2346.28	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17934	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3310	-6621.14	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17935	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3320	3737.68	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17936	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3340	9104.59	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17937	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3350	14788.75	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17938	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3355	2157.98	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17939	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3360	630.71	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17940	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ST_WG00001	3545	383.63	1/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17941	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1501	5.05	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
17942	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17943	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17944	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17945	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17946	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17947	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17948	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17949	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17950	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17951	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17952	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17953	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17954	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17955	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17956	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17957	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17958	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17959	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17960	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17961	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17962	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17963	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17964	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17965	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17966	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17967	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17968	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17969	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17970	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17971	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17972	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17973	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17974	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17975	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17976	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17977	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17978	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17979	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17980	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17981	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17982	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17983	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17984	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17985	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17986	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17987	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17988	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17989	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17990	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17991	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17992	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17993	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17994	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17995	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17996	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17997	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17998	2287251	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
17999	2291335	ABAND GAS SERV AT PL === 129 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18000	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18001	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18002	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18003	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18004	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18005	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18006	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18007	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18008	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18009	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18010	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
17942	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1502	3.91	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17943	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	1503	11.08	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17944	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1504	3.05	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17945	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0205386	3102	7406.84	2/1/2017		254660	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17946	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	DD_RLB0001	3219	219.21	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17947	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	DD_RNL0001	3220	662.87	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17948	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	A&G0000001	3240	40.76	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17949	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3310	-41.91	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17950	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3320	18.69	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17951	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3340	57.59	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17952	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3350	29.74	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17953	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3355	13.9	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17954	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3360	2.77	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17955	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ST_WG00001	3545	740.68	2/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17956	108000 Project Closed Removal	COR	3/1/2017	63201	ACC0206365	2101	3114.98	3/1/2017		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17957	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1501	11.64	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17958	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1502	8.02	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17959	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	1503	25.11	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17960	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1504	6.75	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17961	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	ACC0208328	2101	5403.06	5/1/2017		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17962	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	PA00007008	2101	-891.5	5/1/2017		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17963	108000 Project Closed Removal	COR	5/1/2017	63201	PA00007008	2101	891.5	5/1/2017		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17964	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	DD_RLB0001	3219	230.61	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17965	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	DD_RNL0001	3220	367.67	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17966	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	INSRPN0001	3221	0.29	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17967	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	INSRPL0001	3222	10.69	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17968	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	CS_RPN0001	3225	46.64	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17969	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	CS_RPL0001	3226	262.52	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17970	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	A&G0000001	3240	28.78	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17971	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3310	-98.66	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17972	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3320	42.63	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17973	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3340	135.34	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17974	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3350	73.81	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17975	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3355	26.88	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17976	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3360	9.42	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17977	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1501	21.39	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17978	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1502	13.65	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17979	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	1503	40.95	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17980	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1504	16.48	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17981	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0210122	2101	9455.2	7/1/2017		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17982	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	PA00007008	2101	-1560.11	7/1/2017		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17983	108000 Project Closed Removal	COR	7/1/2017	63211	PA00007008	2101	1560.11	7/1/2017		254660	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
17984	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	DD_RLB0001	3219	360.91	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17985	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	DD_RNL0001	3220	906.48	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Development & Design	2017
17986	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPN0001	3221	0.56	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17987	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPL0001	3222	20.7	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17988	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPN0001	3225	123.18	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17989	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPL0001	3226	557.94	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17990	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	A&G0000001	3240	37.24	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17991	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3310	-155.14	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17992	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3320	64.89	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17993	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3340	212.83	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17994	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3350	173.48	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17995	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3355	49.39	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17996	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3360	12.81	7/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17997	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	-0.62	9/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17998	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007066	3545	-263.48	9/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
17999	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63401	ACC0191332	2105	845.5	12/1/2015		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18000	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	1503	24.09	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18001	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	ACC0188511	2105	2045.73	9/1/2015		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18002	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	ACC0188511	2105	4090.42	9/1/2015		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18003	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007008	2105	-1012.46	9/1/2015		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18004	108000 Project Closed Removal	COR	9/1/2015	63411	PA00007008	2105	1012.46	9/1/2015		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18005	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	DD_RLB0001	3219	147.46	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Development & Design	2015
18006	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	DD_RNL0001	3220	143.27	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Development & Design	2015
18007	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	INSRPN0001	3221	0.01	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18008	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	INSRPL0001	3222	0.68	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18009	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	CS_RPN0001	3225	65.17	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18010	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	CS_RPL0001	3226	272.84	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18011	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18012	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18013	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18014	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18015	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18016	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18017	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18018	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18019	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18020	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18021	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18022	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18023	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18024	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18025	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18026	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18027	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18028	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18029	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18030	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18031	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18032	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18033	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18034	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18035	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18036	2306925	40% O/S REFER FOR SVC REPLACEMENT F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18037	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18038	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18039	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18040	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18041	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18042	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18043	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18044	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18045	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18046	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18047	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18048	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18049	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18050	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18051	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18052	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18053	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18054	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18055	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18056	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18057	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18058	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18059	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18060	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18061	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18062	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18063	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18064	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18065	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18066	2307089	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18067	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18068	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18069	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18070	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18071	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18072	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18073	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18074	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18075	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18076	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18077	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18078	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18079	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
18011	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	A&G0000001	3240	22.26	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18012	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3310	-39.71	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18013	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3320	33.87	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18014	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3340	93.02	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18015	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3350	76.58	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18016	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3355	23.24	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18017	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3360	8.92	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18018	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	CSRV000001	3536	812.8	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18019	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	1503	2.57	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18020	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0192963	2105	985.44	2/1/2016		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18021	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	PA00007008	2105	-162.6	2/1/2016		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18022	108000 Project Closed Removal	COR	2/1/2016	63411	PA00007008	2105	162.6	2/1/2016		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18023	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	DD_RLB0001	3219	17.69	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Development & Design	2016
18024	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	DD_RNL0001	3220	22.12	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Development & Design	2016
18025	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.02	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18026	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	INSRPL0001	3222	1.09	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18027	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CS_RPN0001	3225	10.11	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18028	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CS_RPL0001	3226	33.39	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18029	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	A&G0000001	3240	4.17	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18030	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3310	-8.79	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18031	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3320	4.74	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18032	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3340	12.07	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18033	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3350	7.19	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18034	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3355	2.99	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18035	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3360	0.03	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18036	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CSRV000001	3536	97.17	2/1/2016		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18037	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	1503	8.67	8/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18038	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	PA00007008	2105	-610.87	8/1/2015		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18039	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187577	2105	3702.24	8/1/2015		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18040	108000 Project Closed Removal	COR	8/1/2015	63411	PA00007008	2105	610.87	8/1/2015		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18041	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RLB0001	3219	67.2	8/1/2015		254660	Allocations	SCATTERED	SERVICE	Development & Design	2015
18042	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RNL0001	3220	64.99	8/1/2015		254660	Allocations	SCATTERED	SERVICE	Development & Design	2015
18043	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPN0001	3225	48.82	8/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18044	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPL0001	3226	111.5	8/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18045	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	20.1	8/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18046	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3310	138	8/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18047	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3320	-135.71	8/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18048	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3340	-323.18	8/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18049	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3350	-214.45	8/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18050	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3355	-75.73	8/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18051	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3360	2.56	8/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18052	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CSRV000001	3536	704.42	8/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18053	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	1503	8.67	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18054	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	1503	-8.67	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18055	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3310	-17.14	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18056	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3310	-138	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18057	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3320	14.73	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18058	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3320	135.71	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18059	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3340	40.15	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18060	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3340	323.18	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18061	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3350	28.08	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18062	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3350	214.45	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18063	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3355	10.76	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18064	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3355	75.73	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18065	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3360	2.56	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18066	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3360	-2.56	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18067	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	1503	6.21	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18068	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	ACC0188511	2105	1582	9/1/2015		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18069	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007008	2105	-261.03	9/1/2015		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18070	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63401	PA00007008	2105	261.03	9/1/2015		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18071	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	DD_RLB0001	3219	38.02	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Development & Design	2015
18072	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	DD_RNL0001	3220	36.94	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Development & Design	2015
18073	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	INSRPL0001	3222	0.18	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18074	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CS_RPN0001	3225	16.8	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18075	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CS_RPL0001	3226	70.34	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18076	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	A&G0000001	3240	5.73	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18077	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3310	-10.24	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18078	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3320	8.73	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18079	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3340	23.98	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18080	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18081	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18082	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18083	2386371	LK OVER SVC REFER FOR SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18084	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18085	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18086	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18087	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18088	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18089	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18090	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18091	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18092	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18093	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18094	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18095	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18096	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18097	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18098	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18099	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18100	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18101	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18102	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18103	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18104	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18105	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18106	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18107	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18108	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18109	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18110	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18111	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18112	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18113	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18114	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18115	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18116	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18117	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18118	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18119	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18120	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18121	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18122	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18123	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18124	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18125	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18126	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18127	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18128	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18129	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18130	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18131	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18132	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18133	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18134	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18135	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18136	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18137	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18138	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18139	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18140	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18141	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18142	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18143	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18144	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18145	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18146	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18147	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18148	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
18080	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3350	19.75	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18081	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3355	5.99	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18082	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3360	2.3	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18083	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CSRV000001	3536	209.56	9/1/2015		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18084	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	TL00200172	1117	253.32	9/1/2016		260940	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18085	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	PAYA011201	1300	46.41	9/1/2016		260940	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18086	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	BN01000001	1503	11.49	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18087	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	NPL_UN0001	1655	25.08	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18088	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	CELL000001	3184	3.97	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18089	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	CS_RPN0001	3225	2.33	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18090	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	CS_RPL0001	3226	13.55	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18091	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	A&G0000001	3240	1.3	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18092	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	BN01000001	3310	-33.3	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18093	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	BN01000001	3320	22.53	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18094	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	BN01000001	3340	45.71	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18095	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	BN01000001	3350	27.05	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18096	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	BN01000001	3355	16.3	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18097	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	BN01000001	3360	4.06	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18098	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	TP_GT00001	3515	49.08	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18099	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	POE_WG0001	3530	9.58	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18100	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	SMTOOL0001	3535	0.52	9/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18101	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	PAYA011201	1300	-46.41	10/1/2016		260940	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18102	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000002	1501	-0.02	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18103	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000002	1501	0.01	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18104	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	96.26	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18105	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	-48.13	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18106	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000002	1502	-0.04	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18107	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000002	1502	0.02	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18108	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	136.08	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18109	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	-68.04	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18110	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	1503	-0.1	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18111	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	1503	0.05	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18112	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	351.5	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18113	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	-175.75	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18114	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000002	1504	-0.02	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18115	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000002	1504	0.01	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18116	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	71	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18117	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	-35.5	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18118	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200584	2105	151937.25	10/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18119	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200788	2105	21830.48	10/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18120	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	-57343.36	10/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18121	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	28671.68	10/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18122	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	57343.36	10/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18123	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	-28671.68	10/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18124	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	1.55	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18125	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	3.1	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18126	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	-3.1	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18127	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	1.55	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18128	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	-1.55	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18129	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	119.23	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18130	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	-238.46	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18131	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	238.46	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18132	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	119.23	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18133	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	-119.23	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18134	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPN0001	3225	-0.16	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18135	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPN0001	3225	0.32	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18136	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPN0002	3225	-0.32	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18137	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPN0001	3225	-0.16	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18138	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPN0002	3225	0.16	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18139	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	599.91	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18140	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	1202.98	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18141	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	-1199.82	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18142	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	-601.49	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18143	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	599.91	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18144	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPL0001	3226	-0.96	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18145	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPL0002	3226	-1.92	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18146	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPL0001	3226	1.92	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18147	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPL0002	3226	0.96	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18148	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPL0001	3226	-0.96	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
18149	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18150	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18151	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18152	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18153	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18154	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18155	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18156	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18157	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18158	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18159	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18160	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18161	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18162	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18163	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18164	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18165	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18166	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18167	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18168	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18169	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18170	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18171	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18172	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18173	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18174	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18175	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18176	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18177	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18178	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18179	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18180	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18181	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18182	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18183	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18184	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18185	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18186	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18187	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18188	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18189	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18190	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18191	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18192	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18193	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18194	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18195	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18196	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18197	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18198	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18199	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18200	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18201	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18202	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18203	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18204	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18205	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18206	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18207	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18208	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18209	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18210	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18211	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18212	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18213	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18214	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18215	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18216	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18217	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
18149	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	3582.84	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18150	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	7184.54	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18151	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	-7165.68	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18152	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	-3592.27	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18153	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	3582.84	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18154	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	657.77	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18155	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3310	0.36	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18156	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3310	-0.18	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18157	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	-1341.74	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18158	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	670.87	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18159	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3320	-0.16	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18160	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3320	0.08	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18161	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	609.66	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18162	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	-304.83	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18163	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3340	-0.48	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18164	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3340	0.24	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18165	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	1844.14	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18166	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	-922.07	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18167	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3350	-0.3	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18168	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3350	0.15	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18169	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	1187.56	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18170	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	-593.78	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18171	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3355	-0.1	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18172	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3355	0.05	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18173	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	367.82	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18174	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	-183.91	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18175	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3360	-0.04	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18176	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3360	0.02	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18177	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	129.3	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18178	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	-64.65	10/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18179	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	TL00202433	1117	633.3	11/1/2016		260940	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18180	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	PAYA010202	1300	283.56	11/1/2016		260940	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18181	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN02000001	1501	1.65	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18182	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1501	41.91	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18183	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN02000001	1502	1.48	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18184	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1502	37.3	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18185	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	1503	37.22	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18186	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	1503	100.45	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18187	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN02000001	1504	1.2	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18188	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1504	30.19	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18189	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	NPL_UN0002	1655	75.59	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18190	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201974	2105	30954.61	11/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18191	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201834	2105	10342.37	11/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18192	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	PA00007008	2105	-6814	11/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18193	108000 Project Closed Removal	COR	11/1/2016	63211	PA00007008	2105	6814	11/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18194	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	CELL000001	3184	39.18	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18195	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPN0001	3221	3.66	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18196	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPL0001	3222	64.69	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18197	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	CS_RPN0001	3225	9.62	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18198	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPN0001	3225	400.19	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18199	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	CS_RPL0001	3226	47.5	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18200	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPL0001	3226	1976.89	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18201	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	A&G0000001	3240	4.43	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18202	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	190.68	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18203	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3310	-142.72	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18204	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3310	-385.18	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18205	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3320	55.29	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18206	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3320	149.24	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18207	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3340	196.14	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18208	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3340	529.42	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18209	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3350	112.38	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18210	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3350	303.32	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18211	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3355	40.44	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18212	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3355	109.16	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18213	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3360	13.32	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18214	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3360	35.94	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18215	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	TP_GT00001	3515	184.18	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18216	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	POE_WG0001	3530	28.85	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18217	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	SMTOOL0001	3535	1.47	11/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18218	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18219	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18220	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18221	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18222	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18223	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18224	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18225	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18226	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18227	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18228	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18229	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18230	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18231	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18232	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18233	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18234	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18235	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18236	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18237	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18238	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18239	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18240	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18241	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18242	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18243	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18244	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18245	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18246	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18247	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18248	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18249	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18250	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18251	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18252	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18253	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18254	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18255	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18256	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18257	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18258	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18259	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18260	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18261	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18262	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18263	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18264	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18265	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18266	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18267	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18268	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18269	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18270	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18271	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18272	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18273	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18274	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18275	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18276	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18277	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18278	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18279	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18280	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18281	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18282	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18283	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18284	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18285	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18286	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
18218	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	PAYA010202	1300	-283.56	12/1/2016		260940	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18219	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN02000001	1501	-1.03	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18220	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1501	160.73	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18221	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN02000001	1502	-0.32	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18222	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1502	50.06	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18223	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	1503	-0.35	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18224	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	1503	53.58	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18225	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN02000001	1504	-0.19	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18226	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1504	28.96	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18227	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202817	2105	22825.57	12/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18228	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202817	2105	19776.62	12/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18229	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	PA00007008	2105	-7029.36	12/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18230	108000 Project Closed Removal	COR	12/1/2016	63211	PA00007008	2105	7029.36	12/1/2016		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18231	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	INSRPN0001	3221	1.35	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18232	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	INSRPL0001	3222	61.52	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18233	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	CS_RPN0001	3225	-2.91	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18234	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	CS_RPN0001	3225	437.01	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18235	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	CS_RPL0001	3226	-12.51	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18236	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	CS_RPL0001	3226	1879.59	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18237	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	158.99	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18238	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	3310	2.39	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18239	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3310	-369.92	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18240	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	3320	-1.52	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18241	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3320	234.92	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18242	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	3340	-3.28	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18243	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3340	508.43	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18244	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	3350	-1.32	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18245	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3350	203.94	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18246	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	3355	-0.78	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18247	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3355	120.77	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18248	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	3360	-0.12	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18249	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3360	19.24	12/1/2016		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18250	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1501	53.75	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18251	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1502	17.2	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18252	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	1503	46.12	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18253	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1504	13.04	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18254	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0204523	2105	23302.17	1/1/2017		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18255	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	PA00007008	2105	-3844.86	1/1/2017		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18256	108000 Project Closed Removal	COR	1/1/2017	63211	PA00007008	2105	3844.86	1/1/2017		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18257	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPN0001	3221	0.38	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18258	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPL0001	3222	25.47	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18259	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPN0001	3225	238.54	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18260	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPL0001	3226	1007.35	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18261	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	A&G0000001	3240	99.56	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18262	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3310	-176.28	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18263	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3320	99.51	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18264	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3340	242.4	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18265	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3350	393.74	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18266	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3355	57.45	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18267	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3360	16.79	1/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18268	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1501	21.03	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18269	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1502	6.59	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18270	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	1503	25.7	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18271	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN02000001	1504	9.27	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18272	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	ACC0206060	2105	10488	3/1/2017		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18273	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	PA00007008	2105	-1730.52	3/1/2017		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18274	108000 Project Closed Removal	COR	3/1/2017	63211	PA00007008	2105	1730.52	3/1/2017		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18275	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPN0001	3221	0.98	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18276	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	INSRPL0001	3222	35.03	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18277	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPN0001	3225	113.19	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18278	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	CS_RPL0001	3226	923.28	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18279	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	A&G0000001	3240	39.73	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18280	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3310	-134.81	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18281	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3320	87.52	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18282	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3340	183.18	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18283	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3350	118.39	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18284	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3355	58.83	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18285	101000 Gas Plant In Service	CAPEX	3/1/2017	63210	BN01000001	3360	10.48	3/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18286	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1501	-52.52	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18287	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18288	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18289	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18290	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18291	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18292	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18293	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18294	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18295	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18296	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18297	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18298	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18299	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18300	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18301	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18302	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18303	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18304	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18305	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18306	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18307	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18308	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18309	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18310	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18311	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18312	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18313	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18314	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18315	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18316	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18317	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18318	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18319	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18320	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18321	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18322	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18323	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18324	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18325	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18326	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18327	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18328	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18329	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18330	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18331	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18332	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18333	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18334	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18335	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18336	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18337	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18338	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18339	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18340	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18341	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18342	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18343	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18344	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18345	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18346	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18347	2405811	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
18348	2408110	REPLACE 1.25 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18349	2408110	REPLACE 1.25 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18350	2408110	REPLACE 1.25 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18351	2408110	REPLACE 1.25 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18352	2408110	REPLACE 1.25 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18353	2408110	REPLACE 1.25 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18354	2408110	REPLACE 1.25 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18355	2408110	REPLACE 1.25 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
18287	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1502	67.27	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18288	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	1503	185.83	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18289	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1504	-56.8	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18290	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	APPE214991	2105	56869.06	11/1/2017		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18291	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007008	2105	-9383.39	11/1/2017		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18292	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPN0001	3221	3.87	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18293	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPL0001	3222	165.55	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18294	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPN0001	3225	717.54	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18295	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPL0001	3226	4379.8	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18296	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	381.85	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18297	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3310	-643.92	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18298	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3320	301.15	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18299	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3340	694.1	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18300	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3350	498.4	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18301	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3355	206.97	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18302	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3360	67.56	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18303	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3370	70.43	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18304	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3380	24.29	11/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18305	108000 Project Closed Removal	COR	11/1/2017	63211	PA00007008	2105	9383.39	11/1/2017		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18306	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC9999999	2105	56869.06	12/1/2017		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18307	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	APPE214992	2105	-56869.06	12/1/2017		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18308	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN02000001	1502	13.1	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18309	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	1503	197.08	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18310	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0219246	2105	40337.67	3/1/2018		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18311	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007008	2105	-6655.72	3/1/2018		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18312	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	DD_RLB0001	3219	1513.52	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Development & Design	2018
18313	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	DD_RNL0001	3220	2555.8	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Development & Design	2018
18314	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	INSRPN0001	3221	3.63	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18315	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	INSRPL0001	3222	135.41	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18316	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CS_RPN0001	3225	47.46	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18317	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CS_RPL0001	3226	3793.39	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18318	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	A&G0000001	3240	319.3	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18319	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3310	-803.57	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18320	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3320	361.21	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18321	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3340	942.11	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18322	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3350	583.35	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18323	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3355	248.36	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18324	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3360	49.17	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18325	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3370	84.48	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18326	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3380	29.13	3/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18327	108000 Project Closed Removal	COR	3/1/2018	63211	PA00007008	2105	6655.72	3/1/2018		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18328	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN02000001	1502	1.55	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18329	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	1503	2.91	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18330	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221753	2105	929.6	5/1/2018		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18331	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	PA00007008	2105	-153.38	5/1/2018		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18332	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RLB0001	3219	33.84	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Development & Design	2018
18333	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RNL0001	3220	76.72	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Development & Design	2018
18334	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	INSRPN0001	3221	0.16	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18335	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	INSRPL0001	3222	3.29	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18336	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	CS_RPN0001	3225	13.62	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18337	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	CS_RPL0001	3226	81.24	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18338	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	A&G0000001	3240	5.37	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18339	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3310	-18.16	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18340	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3320	7.83	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18341	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3340	21.31	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18342	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3350	13.55	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18343	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3355	5.62	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18344	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3360	1.35	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18345	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3370	1.83	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18346	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3380	0.63	5/1/2018		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18347	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63211	PA00007008	2105	153.38	5/1/2018		260940	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18348	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	1503	3.32	7/1/2015		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18349	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	ACC0186620	2105	683.8	7/1/2015		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18350	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	DD_RLB0001	3219	19.47	7/1/2015		260940	Allocations	SCATTERED	SERVICE	Development & Design	2015
18351	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	DD_RNL0001	3220	41.66	7/1/2015		260940	Allocations	SCATTERED	SERVICE	Development & Design	2015
18352	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	CS_RPN0001	3225	1.55	7/1/2015		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18353	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	CS_RPL0001	3226	48.01	7/1/2015		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18354	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	A&G0000001	3240	4.01	7/1/2015		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18355	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3310	-5.87	7/1/2015		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18356	2408110	REPLACE 1.25 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18357	2408110	REPLACE 1.25 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18358	2408110	REPLACE 1.25 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18359	2408110	REPLACE 1.25 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18360	2408110	REPLACE 1.25 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18361	2408772	REPLACE 1-1/2" B/S SERVICE FOR LEAK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18362	2408772	REPLACE 1-1/2" B/S SERVICE FOR LEAK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18363	2408772	REPLACE 1-1/2" B/S SERVICE FOR LEAK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18364	2408772	REPLACE 1-1/2" B/S SERVICE FOR LEAK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18365	2408772	REPLACE 1-1/2" B/S SERVICE FOR LEAK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18366	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18367	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18368	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18369	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18370	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18371	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18372	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18373	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18374	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18375	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18376	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18377	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18378	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18379	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18380	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18381	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18382	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18383	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18384	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18385	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18386	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18387	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18388	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18389	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18390	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18391	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18392	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18393	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18394	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18395	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18396	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18397	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18398	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18399	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18400	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18401	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18402	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18403	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18404	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18405	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18406	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18407	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18408	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18409	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18410	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18411	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18412	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18413	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18414	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18415	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18416	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18417	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18418	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18419	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18420	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18421	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18422	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18423	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18424	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
18356	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3320	4.99	7/1/2015		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18357	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3340	13.73	7/1/2015		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18358	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3350	7.77	7/1/2015		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18359	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3355	3.56	7/1/2015		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18360	101000 Gas Plant In Service	CAPEX	7/1/2015	61500	BN01000001	3360	0.91	7/1/2015		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18361	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	ACC0187894	2104	874.8	8/1/2015		260940	Paving	SCATTERED	SERVICE	Paving	2015
18362	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	A&G0000001	3240	4	8/1/2015		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18363	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	ACC0188818	2104	1696.5	9/1/2015		260940	Paving	SCATTERED	SERVICE	Paving	2015
18364	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	ACC0188511	2104	1250.94	9/1/2015		260940	Paving	SCATTERED	SERVICE	Paving	2015
18365	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	A&G0000001	3240	9.45	9/1/2015		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18366	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	1503	0.24	4/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18367	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195465	3102	251.29	4/1/2016		261060	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18368	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RLB0001	3219	7.61	4/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2016
18369	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	DD_RNL0001	3220	8.54	4/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2016
18370	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	0.87	4/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18371	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3310	-0.93	4/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18372	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3320	0.64	4/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18373	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3340	1.27	4/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18374	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3350	0.96	4/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18375	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3355	0.47	4/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18376	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	BN01000001	3360	0.16	4/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18377	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ST_WG00001	3545	25.13	4/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18378	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	60.19	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18379	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196146	2105	17110.58	5/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18380	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2105	19609.62	5/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18381	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	PA00007008	2105	-6058.83	5/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18382	108000 Project Closed Removal	COR	5/1/2016	63211	PA00007008	2105	6058.83	5/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18383	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RLB0001	3219	466.55	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2016
18384	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RNL0001	3220	672.46	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2016
18385	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPN0001	3221	2.67	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18386	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPL0001	3222	59.9	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18387	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPN0001	3225	323.38	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18388	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPL0001	3226	827.7	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18389	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	106.99	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18390	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-220.34	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18391	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	102.27	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18392	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	302.46	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18393	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	274.64	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18394	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	38.46	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18395	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-175.59	5/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18396	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	1503	449.11	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18397	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0196691	2105	26119.65	6/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18398	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0196795	2105	25906.08	6/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18399	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197071	2105	54122.03	6/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18400	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197194	2105	19103.18	6/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18401	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	PA00007008	2105	-20666.41	6/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18402	108000 Project Closed Removal	COR	6/1/2016	63211	PA00007008	2105	20666.41	6/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18403	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197069	3102	1134.5	6/1/2016		261060	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18404	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RLB0001	3219	3970.39	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2016
18405	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	DD_RNL0001	3220	8030.02	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2016
18406	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPN0001	3221	19.69	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18407	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	INSRPL0001	3222	406.57	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18408	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPN0001	3225	1633.95	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18409	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	CS_RPL0001	3226	5412.18	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18410	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	387.83	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18411	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3310	-1434.64	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18412	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3320	680.68	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18413	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3340	1969.34	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18414	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3350	1070.28	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18415	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3355	495.65	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18416	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	BN01000001	3360	183.52	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18417	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ST_WG00001	3545	113.45	6/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18418	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	1503	245.52	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18419	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ACC0197602	2105	32233.08	7/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18420	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ACC0197716	2105	25685.75	7/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18421	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	ACC0197961	2105	5585.23	7/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18422	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	PA00007008	2105	-10478.17	7/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18423	108000 Project Closed Removal	COR	7/1/2016	63211	PA00007008	2105	10478.17	7/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18424	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RLB0001	3219	1831.09	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18425	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18426	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18427	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18428	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18429	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18430	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18431	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18432	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18433	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18434	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18435	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18436	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18437	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18438	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18439	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18440	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18441	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18442	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18443	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18444	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18445	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18446	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18447	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18448	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18449	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18450	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18451	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18452	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18453	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18454	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18455	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18456	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18457	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18458	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18459	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18460	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18461	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18462	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18463	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18464	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18465	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18466	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18467	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18468	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18469	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18470	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18471	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18472	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18473	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18474	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18475	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18476	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18477	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18478	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18479	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18480	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18481	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18482	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18483	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18484	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18485	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18486	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18487	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18488	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18489	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18490	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18491	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18492	2410531	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
18493	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
18425	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	DD_RNL0001	3220	2895.78	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2016
18426	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	INSRPN0001	3221	4.72	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18427	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	INSRPL0001	3222	197.6	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18428	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	CS_RPN0001	3225	796.19	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18429	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	CS_RPL0001	3226	3534.86	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18430	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	A&G0000001	3240	226.9	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18431	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3310	-1033.62	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18432	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3320	497.1	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18433	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3340	1418.86	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18434	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3350	998.74	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18435	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3355	359.14	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18436	101000 Gas Plant In Service	CAPEX	7/1/2016	63210	BN01000001	3360	97.31	7/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18437	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	1503	43.72	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18438	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198587	2105	22219.71	8/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18439	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198707	2105	1580.25	8/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18440	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	PA00007008	2105	-3926.99	8/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18441	108000 Project Closed Removal	COR	8/1/2016	63211	PA00007008	2105	3926.99	8/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18442	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RLB0001	3219	371.17	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2016
18443	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RNL0001	3220	544.26	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2016
18444	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPN0001	3221	0.54	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18445	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPL0001	3222	21.26	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18446	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPN0001	3225	174.29	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18447	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPL0001	3226	626.32	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18448	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	71.45	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18449	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3310	-163.5	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18450	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3320	76.22	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18451	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3340	224.42	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18452	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3350	109.01	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18453	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3355	53.83	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18454	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3360	18.9	8/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18455	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	1503	0.65	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18456	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	251.85	9/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18457	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007008	2105	-41.56	9/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18458	108000 Project Closed Removal	COR	9/1/2016	63211	PA00007008	2105	41.56	9/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
18459	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RLB0001	3219	5.69	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2016
18460	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RNL0001	3220	2.2	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2016
18461	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPN0001	3221	0.01	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18462	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPL0001	3222	0.37	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18463	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPN0001	3225	1.81	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18464	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPL0001	3226	10.51	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18465	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	0.86	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18466	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3310	-1.9	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18467	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3320	1.28	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18468	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3340	2.59	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18469	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3350	1.54	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18470	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3355	0.93	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18471	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3360	0.23	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18472	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	-28.58	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18473	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN02000001	1501	4.04	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18474	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN02000001	1502	3.59	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18475	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	1503	9.68	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18476	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN02000001	1504	2.91	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18477	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	ACC0202372	2101	2265.44	11/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18478	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	PA00007008	2101	-373.8	11/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18479	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63201	PA00007008	2101	373.8	11/1/2016		261060	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18480	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	DD_RLB0001	3219	84.66	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2017
18481	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	DD_RNL0001	3220	229.58	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Development & Design	2017
18482	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	INSRPN0001	3221	0.2	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18483	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	INSRPL0001	3222	3.55	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18484	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	CS_RPN0001	3225	21.95	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18485	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	CS_RPL0001	3226	108.45	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18486	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	A&G0000001	3240	10.47	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18487	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3310	-37.1	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18488	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3320	14.38	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18489	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3340	51	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18490	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3350	29.22	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18491	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3355	10.52	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18492	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3360	3.46	11/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18493	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	17.59	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18494	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18495	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18496	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18497	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18498	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18499	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18500	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18501	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18502	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18503	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18504	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18505	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18506	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18507	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18508	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18509	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18510	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18511	2415730	F/L SERV REPL PER BELLUCCI; MOVED M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18512	2430130	ABAND GAS SERV AT PL === 7700 GEORG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18513	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18514	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18515	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18516	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18517	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18518	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18519	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18520	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18521	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18522	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18523	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18524	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18525	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18526	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18527	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18528	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18529	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18530	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18531	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18532	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18533	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18534	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18535	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18536	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18537	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18538	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18539	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18540	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18541	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18542	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18543	2485966	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18544	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18545	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18546	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18547	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18548	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18549	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18550	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18551	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18552	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18553	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18554	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18555	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18556	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18557	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18558	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18559	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18560	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18561	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18562	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
18494	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192173	2105	1419.71	1/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18495	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192173	2105	1530	1/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18496	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-486.7	1/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18497	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	486.7	1/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18498	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	106.5	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Development & Design	2016
18499	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	224.55	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Development & Design	2016
18500	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.14	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18501	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	7.22	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18502	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	37.71	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18503	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	214.1	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18504	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	12.14	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18505	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-55.67	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18506	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	29.52	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18507	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	76.42	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18508	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	53.44	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18509	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	19.68	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18510	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	6.42	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18511	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	239.01	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18512	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63401	ACC0195726	2105	2330.32	5/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18513	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	1503	27.78	8/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18514	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187204	2105	11859.95	8/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18515	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	PA00007008	2105	-1956.89	8/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18516	108000 Project Closed Removal	COR	8/1/2015	63411	PA00007008	2105	1956.89	8/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18517	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RLB0001	3219	215.26	8/1/2015		261060	Allocations	SCATTERED	SERVICE	Development & Design	2015
18518	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RNL0001	3220	208.2	8/1/2015		261060	Allocations	SCATTERED	SERVICE	Development & Design	2015
18519	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPN0001	3225	156.4	8/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18520	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPL0001	3226	357.18	8/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18521	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	64.38	8/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18522	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3310	442.09	8/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18523	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3320	-434.72	8/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18524	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3340	-1035.26	8/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18525	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3350	-686.96	8/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18526	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3355	-242.59	8/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18527	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3360	8.21	8/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18528	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CSRV000001	3536	2256.58	8/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18529	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	1503	-27.78	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18530	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	1503	27.78	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18531	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3310	-442.09	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18532	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3310	-54.91	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18533	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3320	434.72	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18534	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3320	47.19	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18535	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3340	1035.26	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18536	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3340	128.61	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18537	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3350	686.96	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18538	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3350	89.96	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18539	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3355	242.59	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18540	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3355	34.46	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18541	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3360	-8.21	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18542	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3360	8.21	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18543	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007066	3536	-80.67	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18544	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	1503	22.11	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18545	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007008	2105	-929.38	9/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18546	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	ACC0188511	2105	5632.6	9/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18547	108000 Project Closed Removal	COR	9/1/2015	63411	PA00007008	2105	929.38	9/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18548	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	DD_RLB0001	3219	135.36	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Development & Design	2015
18549	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	DD_RNL0001	3220	131.51	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Development & Design	2015
18550	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	INSRPN0001	3221	0.01	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18551	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	INSRPL0001	3222	0.63	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18552	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	CS_RPN0001	3225	59.82	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18553	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	CS_RPL0001	3226	250.45	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18554	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	A&G0000001	3240	20.44	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18555	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3310	-36.46	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18556	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3320	31.08	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18557	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3340	85.39	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18558	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3350	70.3	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18559	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3355	21.33	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18560	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3360	8.18	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18561	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	CSRV000001	3536	746.1	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18562	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	1503	13.2	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18563	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18564	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18565	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18566	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18567	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18568	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18569	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18570	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18571	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18572	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18573	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18574	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18575	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18576	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18577	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18578	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18579	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18580	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18581	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18582	2490364	4% AT CURB & SLIGHT READING OVER SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18583	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18584	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18585	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18586	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18587	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18588	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18589	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18590	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18591	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18592	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18593	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18594	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18595	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18596	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18597	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18598	2490951	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18599	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18600	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18601	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18602	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18603	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18604	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18605	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18606	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18607	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18608	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18609	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18610	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18611	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18612	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18613	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18614	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18615	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18616	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18617	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18618	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18619	2512426	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18620	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18621	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18622	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18623	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18624	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18625	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18626	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18627	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18628	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18629	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18630	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18631	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
18563	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	PA00007008	2105	-365.2	1/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18564	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	ACC0192173	2105	2213.36	1/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18565	108000 Project Closed Removal	COR	1/1/2016	63411	PA00007008	2105	365.2	1/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18566	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	DD_RLB0001	3219	79.91	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Development & Design	2016
18567	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	DD_RNL0001	3220	168.5	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Development & Design	2016
18568	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.1	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18569	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	INSRPL0001	3222	5.42	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18570	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CS_RPN0001	3225	28.3	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18571	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CS_RPL0001	3226	160.65	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18572	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	A&G0000001	3240	9.11	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18573	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3310	-41.78	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18574	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3320	22.15	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18575	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3340	57.34	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18576	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3350	40.1	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18577	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3355	14.77	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18578	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3360	4.82	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18579	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CSRV000001	3536	179.35	1/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18580	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0193449	2104	4507.54	2/1/2016		261060	Paving	SCATTERED	SERVICE	Paving	2016
18581	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0193449	2104	622.08	2/1/2016		261060	Paving	SCATTERED	SERVICE	Paving	2016
18582	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	A&G0000001	3240	19.81	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18583	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	BN01000001	1503	30.01	7/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18584	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	ACC0186620	2105	6175.45	7/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18585	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	PA00007008	2105	-1018.95	7/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18586	108000 Project Closed Removal	COR	7/1/2015	63411	PA00007008	2105	1018.95	7/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18587	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	DD_RLB0001	3219	175.82	7/1/2015		261060	Allocations	SCATTERED	SERVICE	Development & Design	2015
18588	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	DD_RNL0001	3220	376.21	7/1/2015		261060	Allocations	SCATTERED	SERVICE	Development & Design	2015
18589	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	CS_RPN0001	3225	14.02	7/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18590	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	CS_RPL0001	3226	433.59	7/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18591	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	A&G0000001	3240	41.97	7/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18592	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	BN01000001	3310	-52.94	7/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18593	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	BN01000001	3320	45.12	7/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18594	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	BN01000001	3340	123.99	7/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18595	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	BN01000001	3350	70.18	7/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18596	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	BN01000001	3355	32.11	7/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18597	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	BN01000001	3360	8.18	7/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18598	101000 Gas Plant In Service	CAPEX	7/1/2015	63410	CSRV000001	3536	996	7/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18599	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	1503	31.53	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18600	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	ACC0188511	2105	2430.9	9/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18601	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	ACC0188511	2105	4722.78	9/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18602	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	ACC0188818	2105	879.2	9/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18603	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007008	2105	-1325.43	9/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18604	108000 Project Closed Removal	COR	9/1/2015	63401	PA00007008	2105	1325.43	9/1/2015		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18605	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	DD_RLB0001	3219	193.04	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Development & Design	2015
18606	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	DD_RNL0001	3220	187.55	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Development & Design	2015
18607	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	INSRPN0001	3221	0.01	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18608	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	INSRPL0001	3222	0.89	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18609	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	CS_RPN0001	3225	85.32	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18610	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	CS_RPL0001	3226	357.18	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18611	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	A&G0000001	3240	29.14	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18612	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3310	-51.99	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18613	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3320	44.34	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18614	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3340	121.77	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18615	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3350	100.25	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18616	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3355	30.42	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18617	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3360	11.67	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18618	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	CSRV000001	3536	1064.05	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18619	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007066	3536	-54.64	9/1/2015		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18620	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	1503	16.14	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18621	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0192963	2105	862.4	2/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18622	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0193154	2105	2905.45	2/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18623	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0193154	2105	2430.9	2/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18624	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	PA00007008	2105	-1022.79	2/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18625	108000 Project Closed Removal	COR	2/1/2016	63401	PA00007008	2105	1022.79	2/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18626	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RLB0001	3219	111.28	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Development & Design	2016
18627	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RNL0001	3220	139.13	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Development & Design	2016
18628	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	INSRPN0001	3221	0.1	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18629	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	INSRPL0001	3222	6.85	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18630	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPN0001	3225	63.57	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18631	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPL0001	3226	210.06	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18632	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18633	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18634	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18635	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18636	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18637	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18638	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18639	2512490	REFER 1 1/2" B/S F/L SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18640	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18641	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18642	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18643	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18644	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18645	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18646	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18647	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18648	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18649	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18650	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18651	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18652	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18653	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18654	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18655	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18656	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18657	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18658	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18659	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18660	2546450	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
18661	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18662	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18663	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18664	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18665	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18666	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18667	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18668	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18669	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18670	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18671	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18672	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18673	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18674	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18675	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18676	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18677	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18678	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18679	2562535	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18680	2562830	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18681	2562830	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18682	2562830	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18683	2562830	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18684	2562874	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18685	2562874	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18686	2562878	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18687	2562878	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18688	2562890	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18689	2562890	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18690	2562897	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18691	2562897	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18692	2562905	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18693	2562905	DC ARP 2 - 38TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
18694	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18695	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18696	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18697	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18698	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18699	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18700	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
18632	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	A&G0000001	3240	26.3	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18633	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3310	-55.3	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18634	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3320	29.75	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18635	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3340	75.91	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18636	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3350	45.2	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18637	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3355	18.83	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18638	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3360	0.18	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18639	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CSRV000001	3536	611.23	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18640	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	3.95	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18641	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	2.52	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18642	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	7.56	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18643	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	3.04	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18644	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0210124	2105	1744.92	7/1/2017		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
18645	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-287.91	7/1/2017		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
18646	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	287.91	7/1/2017		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
18647	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RLB0001	3219	66.61	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Development & Design	2017
18648	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RNL0001	3220	167.29	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Development & Design	2017
18649	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.1	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18650	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	3.82	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18651	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	22.73	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18652	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	102.97	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18653	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	7.68	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18654	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-28.64	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18655	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	11.97	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18656	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	39.28	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18657	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	32.02	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18658	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	9.12	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18659	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	2.36	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18660	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	204.59	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
18661	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	75.13	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18662	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	5897.34	2/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18663	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2105	22963.39	2/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18664	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-4762.02	2/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18665	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	4762.02	2/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18666	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	518.1	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Development & Design	2016
18667	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	647.77	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Development & Design	2016
18668	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.45	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18669	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	31.89	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18670	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	295.96	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18671	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	978.02	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18672	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	122.43	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18673	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-257.49	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18674	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	138.46	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18675	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	353.45	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18676	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	210.44	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18677	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	87.68	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18678	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.85	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18679	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	2845.77	2/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18680	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2104	1919	9/1/2015		169807	Paving	BCA RELATED	MAIN	Paving	2015
18681	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	6.15	9/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
18682	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190360	2104	25446.04	11/1/2015		169807	Paving	BCA RELATED	MAIN	Paving	2016
18683	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	118.91	11/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
18684	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2104	1197	9/1/2015		169807	Paving	BCA RELATED	MAIN	Paving	2015
18685	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	3.84	9/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
18686	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2104	787.32	9/1/2015		169807	Paving	BCA RELATED	MAIN	Paving	2015
18687	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	2.53	9/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
18688	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2104	997.5	9/1/2015		169807	Paving	BCA RELATED	MAIN	Paving	2015
18689	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	3.2	9/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
18690	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2104	777.6	9/1/2015		169807	Paving	BCA RELATED	MAIN	Paving	2015
18691	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	2.5	9/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
18692	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2104	622.08	9/1/2015		169807	Paving	BCA RELATED	MAIN	Paving	2015
18693	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	2	9/1/2015		169807	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
18694	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	1503	7.51	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18695	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	ACC0187204	2105	3204	8/1/2015		169807	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18696	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	DD_RLB0001	3219	58.15	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Development & Design	2015
18697	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	DD_RNL0001	3220	56.25	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Development & Design	2015
18698	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	CS_RPN0001	3225	42.25	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18699	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	CS_RPL0001	3226	96.49	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18700	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	A&G0000001	3240	14.62	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18701	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18702	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18703	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18704	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18705	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18706	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18707	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18708	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18709	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18710	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18711	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18712	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18713	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18714	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18715	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18716	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18717	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18718	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18719	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18720	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18721	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18722	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18723	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18724	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18725	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18726	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18727	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18728	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18729	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18730	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18731	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18732	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18733	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18734	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18735	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18736	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18737	2571793	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18738	2571833	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18739	2571833	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18740	2571833	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18741	2571833	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18742	2571833	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18743	2571833	EMERGY SERV REPL; GAS OFF AT S/C/ 7	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18744	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18745	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18746	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18747	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18748	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18749	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18750	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18751	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18752	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18753	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18754	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18755	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18756	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18757	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18758	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18759	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18760	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18761	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18762	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18763	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18764	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18765	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18766	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18767	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18768	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18769	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
18701	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	3310	119.42	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18702	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	3320	-117.43	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18703	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	3340	-279.67	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18704	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	3350	-185.58	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18705	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	3355	-65.53	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18706	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	3360	2.22	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18707	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	1503	-7.51	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18708	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	1503	7.51	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18709	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	3310	-119.42	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18710	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	3310	-14.83	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18711	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	3320	117.43	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18712	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	3320	12.75	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18713	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	3340	279.67	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18714	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	3340	34.74	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18715	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	3350	185.58	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18716	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	3350	24.3	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18717	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	3355	65.53	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18718	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	3355	9.31	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18719	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	3360	-2.22	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18720	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	3360	2.22	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18721	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	1503	0.4	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18722	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	PA00007008	2101	-18.63	10/1/2015		169807	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18723	108000 Project Closed Removal	COR	10/1/2015	63401	PA00007008	2101	18.63	10/1/2015		169807	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18724	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	DD_RLB0001	3219	3.76	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Development & Design	2016
18725	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	DD_RNL0001	3220	3.62	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Development & Design	2016
18726	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	INSRPL0001	3222	0.26	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18727	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	CS_RPN0001	3225	2.44	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18728	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	CS_RPL0001	3226	7.45	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18729	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	A&G0000001	3240	0.58	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18730	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3310	-1.34	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18731	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3320	0.95	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18732	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3340	1.84	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18733	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3350	0.92	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18734	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3355	0.57	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18735	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3360	0.11	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18736	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	CSRV000001	3536	12.72	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18737	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190095	2101	112.88	11/1/2015		169807	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18738	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	ACC0195059	2104	708.48	4/1/2016		169807	Paving	SCATTERED	SERVICE	Paving	2016
18739	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	ACC0195062	2104	448.2	4/1/2016		169807	Paving	SCATTERED	SERVICE	Paving	2016
18740	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	A&G0000001	3240	3.65	4/1/2016		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18741	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	ACC0198586	2104	699.84	8/1/2016		169807	Paving	SCATTERED	SERVICE	Paving	2016
18742	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	ACC0199442	2104	3110.8	8/1/2016		169807	Paving	SCATTERED	SERVICE	Paving	2016
18743	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	A&G0000001	3240	11.44	8/1/2016		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18744	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	1503	12.04	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18745	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	ACC0187204	2105	4899.82	8/1/2015		169807	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18746	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	ACC0187465	2105	241	8/1/2015		169807	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18747	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	DD_RLB0001	3219	93.31	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Development & Design	2015
18748	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	DD_RNL0001	3220	90.25	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Development & Design	2015
18749	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	CS_RPN0001	3225	67.8	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18750	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	CS_RPL0001	3226	154.82	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18751	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	A&G0000001	3240	23.45	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18752	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	3310	191.62	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18753	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	3320	-188.43	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18754	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	3340	-448.75	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18755	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	3350	-297.77	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18756	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	3355	-105.15	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18757	101000 Gas Plant In Service	CAPEX	8/1/2015	61500	BN01000001	3360	3.56	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18758	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	1503	-12.04	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18759	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	1503	12.04	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18760	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	3310	-191.62	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18761	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	3310	-23.8	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18762	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	3320	188.43	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18763	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	3320	20.45	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18764	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	3340	448.75	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18765	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	3340	55.75	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18766	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	3350	297.77	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18767	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	3350	38.99	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18768	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	3355	105.15	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18769	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	3355	14.94	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18770	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18771	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18772	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18773	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18774	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18775	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18776	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18777	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18778	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18779	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18780	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18781	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18782	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18783	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18784	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18785	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18786	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18787	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18788	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18789	2571853	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18790	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18791	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18792	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18793	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18794	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18795	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18796	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18797	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18798	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18799	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18800	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18801	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18802	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18803	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18804	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18805	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18806	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18807	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18808	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18809	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18810	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18811	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18812	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18813	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18814	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18815	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18816	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18817	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18818	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18819	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18820	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18821	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18822	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18823	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18824	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18825	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18826	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18827	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18828	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18829	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18830	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18831	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18832	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18833	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18834	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18835	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18836	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18837	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18838	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
18770	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	BN01000001	3360	-3.56	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18771	101000 Gas Plant In Service	CAPEX	9/1/2015	61500	PA00007068	3360	3.56	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18772	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	1503	0.79	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18773	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	PA00007008	2101	-37.25	10/1/2015		169807	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18774	108000 Project Closed Removal	COR	10/1/2015	63401	PA00007008	2101	37.25	10/1/2015		169807	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18775	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	DD_RLB0001	3219	7.52	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Development & Design	2016
18776	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	DD_RNL0001	3220	7.25	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Development & Design	2016
18777	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	INSRPN0001	3221	0.01	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18778	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	INSRPL0001	3222	0.52	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18779	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	CS_RPN0001	3225	4.89	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18780	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	CS_RPL0001	3226	14.9	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18781	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	A&G0000001	3240	1.16	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18782	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3310	-2.68	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18783	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3320	1.89	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18784	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3340	3.69	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18785	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3350	1.84	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18786	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3355	1.14	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18787	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3360	0.22	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18788	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	CSRV000001	3536	25.42	10/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18789	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190097	2101	225.75	11/1/2015		169807	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18790	101000 Gas Plant In Service	CAPEX	8/1/2015	61400	BN01000001	1503	0.41	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18791	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	1503	37.21	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18792	101000 Gas Plant In Service	CAPEX	8/1/2015	61400	ACC0187577	2105	175	8/1/2015		169807	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18793	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	ACC0187577	2105	15883.29	8/1/2015		169807	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18794	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	PA00007008	2105	-2620.74	8/1/2015		169807	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18795	108000 Project Closed Removal	COR	8/1/2015	63401	PA00007008	2105	2620.74	8/1/2015		169807	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18796	101000 Gas Plant In Service	CAPEX	8/1/2015	61400	DD_RLB0001	3219	3.18	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Development & Design	2015
18797	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	DD_RLB0001	3219	288.28	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Development & Design	2015
18798	101000 Gas Plant In Service	CAPEX	8/1/2015	61400	DD_RNL0001	3220	3.07	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Development & Design	2015
18799	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	DD_RNL0001	3220	278.83	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Development & Design	2015
18800	101000 Gas Plant In Service	CAPEX	8/1/2015	61400	CS_RPN0001	3225	2.31	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18801	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CS_RPN0001	3225	209.46	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18802	101000 Gas Plant In Service	CAPEX	8/1/2015	61400	CS_RPL0001	3226	5.27	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18803	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CS_RPL0001	3226	478.35	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18804	101000 Gas Plant In Service	CAPEX	8/1/2015	61400	A&G0000001	3240	0.8	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18805	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	A&G0000001	3240	86.22	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18806	101000 Gas Plant In Service	CAPEX	8/1/2015	61400	BN01000001	3310	6.53	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18807	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3310	592.04	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18808	101000 Gas Plant In Service	CAPEX	8/1/2015	61400	BN01000001	3320	-6.42	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18809	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3320	-582.18	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18810	101000 Gas Plant In Service	CAPEX	8/1/2015	61400	BN01000001	3340	-15.28	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18811	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3340	-1386.46	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18812	101000 Gas Plant In Service	CAPEX	8/1/2015	61400	BN01000001	3350	-10.14	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18813	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3350	-920	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18814	101000 Gas Plant In Service	CAPEX	8/1/2015	61400	BN01000001	3355	-3.58	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18815	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3355	-324.88	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18816	101000 Gas Plant In Service	CAPEX	8/1/2015	61400	BN01000001	3360	0.12	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18817	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3360	11	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18818	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CSRV000001	3536	3022.09	8/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18819	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	BN01000001	1503	-0.41	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18820	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	PA00007068	1503	0.41	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18821	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	1503	-37.21	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18822	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	1503	37.21	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18823	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	BN01000001	3310	-6.53	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18824	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	PA00007068	3310	-0.81	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18825	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3310	-592.04	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18826	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3310	-73.53	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18827	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	BN01000001	3320	6.42	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18828	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	PA00007068	3320	0.7	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18829	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3320	582.18	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18830	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3320	63.2	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18831	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	BN01000001	3340	15.28	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18832	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	PA00007068	3340	1.9	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18833	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3340	1386.46	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18834	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3340	172.24	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18835	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	BN01000001	3350	10.14	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18836	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	PA00007068	3350	1.33	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18837	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3350	920	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18838	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3350	120.47	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18839	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18840	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18841	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18842	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18843	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18844	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18845	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18846	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18847	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18848	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18849	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18850	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18851	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18852	2617652	EMERGENCY REPLACEMENT - 2" PLASTIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18853	2618610	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
18854	2618610	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
18855	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18856	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18857	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18858	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18859	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18860	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18861	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18862	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18863	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18864	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18865	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18866	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18867	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18868	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18869	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18870	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18871	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18872	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18873	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18874	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18875	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18876	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18877	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18878	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18879	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18880	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18881	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18882	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18883	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18884	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18885	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18886	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18887	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18888	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18889	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18890	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18891	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18892	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18893	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18894	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18895	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18896	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18897	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18898	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18899	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18900	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18901	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18902	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18903	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18904	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18905	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18906	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18907	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
18839	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	BN01000001	3355	3.58	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18840	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	PA00007068	3355	0.51	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18841	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3355	324.88	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18842	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3355	46.15	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18843	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	BN01000001	3360	-0.12	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18844	101000 Gas Plant In Service	CAPEX	9/1/2015	61400	PA00007068	3360	0.12	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18845	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3360	-11	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18846	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3360	11	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18847	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007066	3536	-108.03	9/1/2015		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18848	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0193448	2104	3445.92	2/1/2016		169807	Paving	SCATTERED	SERVICE	Paving	2016
18849	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0193449	2104	5132.16	2/1/2016		169807	Paving	SCATTERED	SERVICE	Paving	2016
18850	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	A&G0000001	3240	33.13	2/1/2016		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18851	101000 Gas Plant In Service	CAPEX	4/1/2016	63400	ACC0195452	2104	2610	4/1/2016		169807	Paving	SCATTERED	SERVICE	Paving	2016
18852	101000 Gas Plant In Service	CAPEX	4/1/2016	63400	A&G0000001	3240	8.24	4/1/2016		169807	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
18853	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188385	2104	35423.09	9/1/2015		169802	Paving	BCA RELATED	MAIN	Paving	2015
18854	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	113.49	9/1/2015		169802	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
18855	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211120	3102	5242.04	8/1/2017		261421	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18856	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211443	3102	1418.66	8/1/2017		261421	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18857	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	A&G0000001	3240	28.7	8/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18858	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ST_WG00001	3545	532.86	8/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18859	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1501	180.22	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18860	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1502	56.66	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18861	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	1503	210.11	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18862	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1504	123.58	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18863	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0211925	2105	4831.15	9/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18864	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212035	2105	6297.85	9/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18865	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212260	2105	10228.96	9/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18866	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	90616.83	9/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18867	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	12597.06	9/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18868	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	18442.62	9/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18869	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	5708.01	9/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18870	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007008	2105	-24539.21	9/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18871	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007008	2105	24539.21	9/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
18872	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212572	3102	2336.31	9/1/2017		261421	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18873	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPN0001	3221	4.01	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18874	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPL0001	3222	226.57	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18875	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPN0001	3225	733.9	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18876	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPL0001	3226	6135.86	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18877	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	350.5	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18878	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3310	-783.13	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18879	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3320	510.83	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18880	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3340	1074.33	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18881	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3350	581.4	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18882	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3355	260.33	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18883	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3360	88.74	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18884	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007066	3545	-115.27	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18885	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ST_WG00001	3545	186.91	9/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
18886	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1501	-24.84	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18887	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1502	31.81	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18888	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	1503	87.88	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18889	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1504	-26.86	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18890	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214256	2105	14355.86	11/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18891	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2105	5139.66	11/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18892	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	APPE214991	2105	7397.33	11/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18893	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007008	2105	-4437.32	11/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18894	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPN0001	3221	1.83	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18895	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPL0001	3222	78.29	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18896	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPN0001	3225	339.32	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18897	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPL0001	3226	2071.16	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18898	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	180.57	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18899	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3310	-304.51	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18900	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3320	142.41	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18901	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3340	328.23	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18902	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3350	235.69	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18903	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3355	97.87	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18904	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3360	31.95	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18905	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3370	33.31	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18906	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3380	11.49	11/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18907	108000 Project Closed Removal	COR	11/1/2017	63211	PA00007008	2105	4437.32	11/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18908	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18909	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18910	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18911	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18912	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18913	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18914	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18915	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18916	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18917	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18918	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18919	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18920	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18921	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18922	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18923	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18924	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18925	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18926	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18927	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18928	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18929	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18930	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18931	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18932	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18933	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18934	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18935	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18936	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18937	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18938	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18939	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18940	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18941	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18942	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18943	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18944	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18945	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18946	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18947	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18948	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18949	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18950	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18951	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18952	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18953	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18954	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18955	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18956	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18957	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18958	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18959	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18960	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18961	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18962	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18963	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18964	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18965	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18966	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18967	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18968	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18969	2619514	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
18970	2619594	ABAND GAS SERV AT PL === 1414 5TH S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
18971	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18972	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18973	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18974	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18975	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18976	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
18908	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN02000001	1502	-0.08	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18909	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-23.69	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18910	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN02000001	1502	-0.2	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18911	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	1503	0.11	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18912	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	35.92	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18913	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	1503	0.31	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18914	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	ACC9999999	2105	41.53	12/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18915	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007008	2105	-6.85	12/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18916	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2105	7999.44	12/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18917	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215755	2105	2356.55	12/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18918	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC9999999	2105	10105.9	12/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18919	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	APPE214992	2105	-7397.33	12/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18920	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-2155.65	12/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18921	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	ACC9999999	2105	111.87	12/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18922	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	PA00007008	2105	-18.46	12/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18923	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	DD_RLB0001	3219	1.01	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Development & Design	2018
18924	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	318.35	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Development & Design	2018
18925	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	DD_RLB0001	3219	2.73	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Development & Design	2018
18926	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	DD_RNL0001	3220	2.72	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Development & Design	2018
18927	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	856.82	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Development & Design	2018
18928	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	DD_RNL0001	3220	7.34	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Development & Design	2018
18929	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	0.51	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18930	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	INSRPL0001	3222	0.08	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18931	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	26.36	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18932	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	INSRPL0001	3222	0.23	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18933	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	CS_RPN0001	3225	0.5	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18934	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	156.82	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18935	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CS_RPN0001	3225	1.34	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18936	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	CS_RPL0001	3226	2.13	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18937	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	669.81	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18938	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CS_RPL0001	3226	5.74	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18939	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	A&G0000001	3240	0.23	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18940	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	69.61	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18941	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	A&G0000001	3240	0.75	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18942	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3310	-0.43	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18943	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-137.52	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18944	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3310	-1.19	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18945	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3320	0.19	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18946	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	58.19	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18947	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3320	0.5	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18948	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3340	0.61	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18949	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	190.47	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18950	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3340	1.63	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18951	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3350	0.31	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18952	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	96.31	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18953	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3350	0.83	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18954	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3355	0.13	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18955	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	39.99	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18956	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3355	0.34	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18957	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3360	0.04	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18958	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	13.06	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18959	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3360	0.11	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18960	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3370	0.04	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18961	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	13.61	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18962	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3370	0.12	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18963	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3380	0.02	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18964	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	4.69	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18965	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3380	0.04	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18966	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CSRV000001	3536	28.46	12/1/2017		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
18967	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63201	PA00007008	2105	6.85	12/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18968	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63211	PA00007008	2105	2155.65	12/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18969	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63401	PA00007008	2105	18.46	12/1/2017		261421	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
18970	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63401	ACC0191332	2105	2540.44	12/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
18971	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	1503	10.32	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18972	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187465	2105	4406.16	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18973	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	PA00007008	2105	-727.02	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18974	108000 Project Closed Removal	COR	8/1/2015	63411	PA00007008	2105	727.02	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
18975	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RLB0001	3219	79.97	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Development & Design	2015
18976	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RNL0001	3220	77.35	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
18977	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18978	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18979	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18980	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18981	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18982	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18983	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18984	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18985	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18986	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18987	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18988	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18989	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18990	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18991	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18992	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18993	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18994	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18995	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18996	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18997	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18998	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
18999	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19000	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19001	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19002	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19003	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19004	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19005	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19006	2625305	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19007	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19008	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19009	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19010	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19011	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19012	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19013	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19014	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19015	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19016	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19017	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19018	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19019	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19020	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19021	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19022	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19023	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19024	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19025	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19026	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19027	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19028	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19029	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19030	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19031	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19032	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19033	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19034	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19035	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19036	2625307	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19037	2625470	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19038	2625470	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19039	2625470	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19040	2625470	EMERGY SERV REPL; F/L 1931 1.5 STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19041	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19042	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19043	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19044	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19045	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
18977	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPN0001	3225	58.11	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18978	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPL0001	3226	132.7	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18979	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	23.91	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18980	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3310	164.25	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18981	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3320	-161.5	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18982	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3340	-384.62	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18983	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3350	-255.22	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18984	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3355	-90.13	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18985	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3360	3.05	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18986	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CSRV000001	3536	838.36	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18987	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	1503	-10.32	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18988	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	1503	10.32	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18989	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3310	-164.25	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18990	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3310	-20.4	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18991	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3320	161.5	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18992	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3320	17.53	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18993	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3340	384.62	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18994	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3340	47.78	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18995	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3350	255.22	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18996	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3350	33.42	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18997	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3355	90.13	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18998	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3355	12.8	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
18999	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3360	-3.05	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19000	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3360	3.05	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19001	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0193449	2104	544.32	2/1/2016		261421	Paving	SCATTERED	SERVICE	Paving	2016
19002	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0193448	2104	660.96	2/1/2016		261421	Paving	SCATTERED	SERVICE	Paving	2016
19003	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0193449	2104	3636	2/1/2016		261421	Paving	SCATTERED	SERVICE	Paving	2016
19004	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	A&G0000001	3240	18.69	2/1/2016		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19005	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	ACC0195452	2104	3636	4/1/2016		261421	Paving	SCATTERED	SERVICE	Paving	2016
19006	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	A&G0000001	3240	11.49	4/1/2016		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19007	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	1503	9.32	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19008	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	PA00007008	2105	-656.08	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19009	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	ACC0187465	2105	3976.25	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19010	108000 Project Closed Removal	COR	8/1/2015	63401	PA00007008	2105	656.08	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19011	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	DD_RLB0001	3219	72.17	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Development & Design	2015
19012	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	DD_RNL0001	3220	69.8	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Development & Design	2015
19013	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CS_RPN0001	3225	52.44	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19014	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CS_RPL0001	3226	119.75	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19015	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	A&G0000001	3240	21.59	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19016	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3310	148.21	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19017	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3320	-145.75	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19018	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3340	-347.09	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19019	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3350	-230.32	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19020	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3355	-81.33	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19021	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3360	2.75	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19022	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CSRV000001	3536	756.56	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19023	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	1503	9.31	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19024	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	1503	-9.32	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19025	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3310	-18.41	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19026	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3310	-148.21	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19027	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3320	15.82	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19028	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3320	145.75	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19029	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3340	43.12	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19030	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3340	347.09	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19031	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3350	30.16	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19032	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3350	230.32	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19033	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3355	11.55	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19034	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3355	81.33	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19035	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3360	2.75	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19036	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3360	-2.75	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19037	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	ACC0188511	2104	622.08	9/1/2015		261421	Paving	SCATTERED	SERVICE	Paving	2015
19038	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	A&G0000001	3240	2	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19039	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190361	2104	2073.5	11/1/2015		261421	Paving	SCATTERED	SERVICE	Paving	2016
19040	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	9.69	11/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19041	101000 Gas Plant In Service	CAPEX	8/1/2015	61410	BN01000001	1503	3.33	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19042	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	1503	10.79	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19043	101000 Gas Plant In Service	CAPEX	8/1/2015	61410	ACC0187577	2105	1420	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19044	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187465	2105	4606.71	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19045	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	PA00007008	2105	-760.11	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19046	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19047	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19048	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19049	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19050	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19051	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19052	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19053	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19054	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19055	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19056	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19057	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19058	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19059	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19060	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19061	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19062	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19063	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19064	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19065	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19066	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19067	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19068	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19069	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19070	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19071	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19072	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19073	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19074	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19075	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19076	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19077	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19078	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19079	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19080	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19081	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19082	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19083	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19084	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19085	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19086	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19087	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19088	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19089	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19090	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19091	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19092	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19093	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19094	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19095	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19096	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19097	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19098	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19099	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19100	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19101	2626892	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19102	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19103	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19104	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19105	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19106	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19107	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19108	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19109	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19110	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19111	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19112	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19113	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19114	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
19046	108000 Project Closed Removal	COR	8/1/2015	63411	PA00007008	2105	760.11	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19047	101000 Gas Plant In Service	CAPEX	8/1/2015	61410	DD_RLB0001	3219	25.77	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Development & Design	2015
19048	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RLB0001	3219	83.61	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Development & Design	2015
19049	101000 Gas Plant In Service	CAPEX	8/1/2015	61410	DD_RNL0001	3220	24.93	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Development & Design	2015
19050	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RNL0001	3220	80.87	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Development & Design	2015
19051	101000 Gas Plant In Service	CAPEX	8/1/2015	61410	CS_RPN0001	3225	18.73	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19052	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPN0001	3225	60.75	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19053	101000 Gas Plant In Service	CAPEX	8/1/2015	61410	CS_RPL0001	3226	42.77	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19054	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPL0001	3226	138.74	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19055	101000 Gas Plant In Service	CAPEX	8/1/2015	61410	A&G0000001	3240	6.48	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19056	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	25	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19057	101000 Gas Plant In Service	CAPEX	8/1/2015	61410	BN01000001	3310	52.94	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19058	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3310	171.72	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19059	101000 Gas Plant In Service	CAPEX	8/1/2015	61410	BN01000001	3320	-52.05	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19060	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3320	-168.85	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19061	101000 Gas Plant In Service	CAPEX	8/1/2015	61410	BN01000001	3340	-123.96	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19062	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3340	-402.12	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19063	101000 Gas Plant In Service	CAPEX	8/1/2015	61410	BN01000001	3350	-82.25	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19064	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3350	-266.83	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19065	101000 Gas Plant In Service	CAPEX	8/1/2015	61410	BN01000001	3355	-29.05	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19066	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3355	-94.23	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19067	101000 Gas Plant In Service	CAPEX	8/1/2015	61410	BN01000001	3360	0.98	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19068	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3360	3.19	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19069	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CSRV000001	3536	876.52	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19070	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	BN01000001	1503	-3.33	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19071	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	PA00007068	1503	3.33	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19072	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	1503	-10.79	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19073	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	1503	10.79	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19074	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	BN01000001	3310	-52.94	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19075	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	PA00007068	3310	-6.57	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19076	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3310	-171.72	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19077	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3310	-21.33	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19078	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	BN01000001	3320	52.05	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19079	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	PA00007068	3320	5.65	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19080	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3320	168.85	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19081	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3320	18.33	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19082	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	BN01000001	3340	123.96	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19083	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	PA00007068	3340	15.4	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19084	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3340	402.12	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19085	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3340	49.95	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19086	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	BN01000001	3350	82.25	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19087	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	PA00007068	3350	10.77	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19088	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3350	266.83	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19089	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3350	34.94	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19090	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	BN01000001	3355	29.05	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19091	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	PA00007068	3355	4.13	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19092	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3355	94.23	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19093	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3355	13.39	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19094	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	BN01000001	3360	-0.98	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19095	101000 Gas Plant In Service	CAPEX	9/1/2015	61410	PA00007068	3360	0.98	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19096	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3360	-3.19	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19097	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3360	3.19	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19098	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0193449	2104	180.36	2/1/2016		261421	Paving	SCATTERED	SERVICE	Paving	2016
19099	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	A&G0000001	3240	0.7	2/1/2016		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19100	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	ACC0195452	2104	180.36	4/1/2016		261421	Paving	SCATTERED	SERVICE	Paving	2016
19101	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	A&G0000001	3240	0.58	4/1/2016		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19102	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	1503	14.25	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19103	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	ACC0187577	2105	6083.6	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19104	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	PA00007008	2105	-1003.79	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19105	108000 Project Closed Removal	COR	8/1/2015	63401	PA00007008	2105	1003.79	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19106	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	DD_RLB0001	3219	110.42	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Development & Design	2015
19107	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	DD_RNL0001	3220	106.8	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Development & Design	2015
19108	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CS_RPN0001	3225	80.23	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19109	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CS_RPL0001	3226	183.22	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19110	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	A&G0000001	3240	33.02	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19111	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3310	226.77	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19112	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3320	-222.99	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19113	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3340	-531.05	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19114	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3350	-352.38	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19115	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19116	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19117	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19118	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19119	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19120	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19121	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19122	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19123	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19124	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19125	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19126	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19127	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19128	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19129	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19130	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19131	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19132	2640504	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19133	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19134	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19135	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19136	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19137	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19138	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19139	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19140	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19141	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19142	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19143	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19144	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19145	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19146	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19147	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19148	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19149	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19150	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19151	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19152	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19153	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19154	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19155	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19156	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19157	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19158	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19159	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19160	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19161	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19162	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19163	2646673	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19164	2648213	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19165	2648213	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19166	2648213	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19167	2648213	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19168	2648837	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
19169	2648837	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
19170	2648837	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
19171	2648837	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
19172	2648837	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
19173	2648837	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
19174	2648837	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
19175	2648857	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
19176	2648857	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
19177	2648857	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
19178	2648857	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
19179	2648857	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
19180	2648857	DC ARP 2 - 14TH ST NW - WARD 4 - OP	Replacement - Mains - Distribution	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
19181	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19182	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19183	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
19115	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3355	-124.44	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19116	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3360	4.21	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19117	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CSRV000001	3536	1157.51	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19118	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	1503	-14.25	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19119	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	1503	14.25	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19120	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3310	-226.77	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19121	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3310	-28.17	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19122	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3320	222.99	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19123	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3320	24.21	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19124	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3340	531.05	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19125	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3340	65.97	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19126	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3350	352.38	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19127	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3350	46.14	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19128	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3355	124.44	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19129	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3355	17.68	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19130	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3360	-4.21	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19131	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3360	4.21	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19132	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007066	3536	-41.38	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19133	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	1503	12.9	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19134	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187577	2105	5504.87	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19135	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	PA00007008	2105	-908.3	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19136	108000 Project Closed Removal	COR	8/1/2015	63411	PA00007008	2105	908.3	8/1/2015		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19137	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RLB0001	3219	99.91	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Development & Design	2015
19138	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RNL0001	3220	96.64	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Development & Design	2015
19139	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPN0001	3225	72.6	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19140	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPL0001	3226	165.79	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19141	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	29.88	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19142	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3310	205.2	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19143	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3320	-201.77	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19144	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3340	-480.52	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19145	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3350	-318.86	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19146	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3355	-112.6	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19147	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3360	3.81	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19148	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CSRV000001	3536	1047.41	8/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19149	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	1503	-12.9	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19150	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	1503	12.9	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19151	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3310	-205.2	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19152	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3310	-25.49	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19153	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3320	201.77	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19154	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3320	21.9	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19155	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3340	480.52	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19156	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3340	59.7	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19157	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3350	318.86	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19158	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3350	41.75	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19159	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3355	112.6	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19160	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3355	16	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19161	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3360	-3.81	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19162	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3360	3.81	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19163	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007066	3536	-37.44	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19164	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	ACC0188511	2104	1615	9/1/2015		261421	Paving	SCATTERED	SERVICE	Paving	2015
19165	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	A&G0000001	3240	5.18	9/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19166	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190361	2104	3105.75	11/1/2015		261421	Paving	SCATTERED	SERVICE	Paving	2016
19167	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	A&G0000001	3240	14.52	11/1/2015		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19168	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2104	1394.4	9/1/2015		169810	Paving	BCA RELATED	MAIN	Paving	2015
19169	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	4.47	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
19170	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189160	2104	1298.88	10/1/2015		169810	Paving	BCA RELATED	MAIN	Paving	2016
19171	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2104	3135	10/1/2015		169810	Paving	BCA RELATED	MAIN	Paving	2016
19172	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	20.49	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19173	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192958	2104	5635.28	2/1/2016		169810	Paving	BCA RELATED	MAIN	Paving	2016
19174	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	21.76	2/1/2016		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19175	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2104	4083.6	9/1/2015		169810	Paving	BCA RELATED	MAIN	Paving	2015
19176	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	13.09	9/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
19177	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2104	47080.74	10/1/2015		169810	Paving	BCA RELATED	MAIN	Paving	2016
19178	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	217.61	10/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19179	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190361	2104	1416.96	11/1/2015		169810	Paving	BCA RELATED	MAIN	Paving	2016
19180	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	6.63	11/1/2015		169810	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19181	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	1503	54.27	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19182	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0196146	2105	33104.71	5/1/2016		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19183	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	PA00007008	2105	-5462.28	5/1/2016		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19184	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19185	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19186	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19187	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19188	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19189	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19190	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19191	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19192	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19193	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19194	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19195	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19196	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19197	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19198	2653394	REPLACE 3" BS SVC - 65% OVER SVC TE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19199	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19200	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19201	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19202	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19203	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19204	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19205	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19206	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19207	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19208	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19209	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19210	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19211	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19212	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19213	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19214	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19215	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19216	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19217	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19218	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19219	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19220	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19221	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19222	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19223	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19224	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19225	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19226	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19227	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19228	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19229	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19230	2654475	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19231	2655135	ABAND GAS SERV AT PL === 3240 FESSE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19232	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19233	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19234	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19235	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19236	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19237	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19238	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19239	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19240	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19241	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19242	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19243	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19244	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19245	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19246	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19247	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19248	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19249	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19250	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19251	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19252	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
19184	108000 Project Closed Removal	COR	5/1/2016	63411	PA00007008	2105	5462.28	5/1/2016		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19185	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RLB0001	3219	420.61	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Development & Design	2016
19186	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RNL0001	3220	606.25	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Development & Design	2016
19187	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPN0001	3221	2.41	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19188	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPL0001	3222	54.01	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19189	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPN0001	3225	291.54	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19190	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPL0001	3226	746.2	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19191	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	110.51	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19192	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3310	-198.64	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19193	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3320	92.21	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19194	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3340	272.68	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19195	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3350	247.6	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19196	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3355	34.68	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19197	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3360	-158.3	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19198	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CSRV000001	3536	4826.27	5/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19199	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	1503	11.88	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19200	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187577	2105	5072.34	8/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19201	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	PA00007008	2105	-836.94	8/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19202	108000 Project Closed Removal	COR	8/1/2015	63411	PA00007008	2105	836.94	8/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19203	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RLB0001	3219	92.06	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Development & Design	2015
19204	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RNL0001	3220	89.04	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Development & Design	2015
19205	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPN0001	3225	66.89	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19206	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPL0001	3226	152.76	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19207	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	27.53	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19208	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3310	189.06	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19209	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3320	-185.92	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19210	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3340	-442.76	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19211	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3350	-293.8	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19212	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3355	-103.75	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19213	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3360	3.51	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19214	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CSRV000001	3536	965.11	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19215	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	1503	-11.88	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19216	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	1503	11.88	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19217	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3310	-189.06	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19218	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3310	-23.48	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19219	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3320	185.92	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19220	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3320	20.18	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19221	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3340	442.76	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19222	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3340	55	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19223	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3350	293.8	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19224	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3350	38.47	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19225	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3355	103.75	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19226	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3355	14.74	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19227	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3360	-3.51	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19228	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3360	3.51	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19229	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0193449	2104	2167.2	2/1/2016		169810	Paving	SCATTERED	SERVICE	Paving	2016
19230	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	A&G0000001	3240	8.38	2/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19231	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63401	ACC0192173	2105	2035.9	1/1/2016		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19232	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	1503	19.4	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19233	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	PA00007008	2105	-1366.27	8/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19234	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	ACC0187577	2105	8280.42	8/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19235	108000 Project Closed Removal	COR	8/1/2015	63401	PA00007008	2105	1366.27	8/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19236	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	DD_RLB0001	3219	150.29	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Development & Design	2015
19237	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	DD_RNL0001	3220	145.36	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Development & Design	2015
19238	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CS_RPN0001	3225	109.2	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19239	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CS_RPL0001	3226	249.38	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19240	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	A&G0000001	3240	44.95	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19241	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3310	308.66	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19242	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3320	-303.51	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19243	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3340	-722.81	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19244	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3350	-479.63	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19245	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3355	-169.37	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19246	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3360	5.73	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19247	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CSRV000001	3536	1575.5	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19248	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	1503	19.4	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19249	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	1503	-19.4	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19250	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3310	-38.34	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19251	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3310	-308.66	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19252	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3320	32.95	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19253	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19254	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19255	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19256	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19257	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19258	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19259	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19260	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19261	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19262	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19263	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19264	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19265	2658193	REPLACE CAPPED OFF SERVICE F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19266	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19267	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19268	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19269	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19270	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19271	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19272	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19273	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19274	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19275	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19276	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19277	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19278	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19279	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19280	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19281	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19282	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19283	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19284	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19285	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19286	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19287	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19288	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19289	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19290	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19291	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19292	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19293	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19294	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19295	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19296	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19297	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19298	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19299	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19300	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19301	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19302	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19303	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19304	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19305	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19306	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19307	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19308	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19309	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19310	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19311	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19312	2662813	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19313	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19314	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19315	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19316	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19317	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19318	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19319	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19320	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19321	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
19253	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3320	303.51	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19254	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3340	89.79	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19255	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3340	722.81	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19256	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3350	62.81	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19257	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3350	479.63	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19258	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3355	24.06	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19259	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3355	169.37	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19260	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3360	5.73	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19261	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3360	-5.73	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19262	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007066	3536	-56.32	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19263	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0193449	2104	544.32	2/1/2016		169810	Paving	SCATTERED	SERVICE	Paving	2016
19264	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0193449	2104	2392.5	2/1/2016		169810	Paving	SCATTERED	SERVICE	Paving	2016
19265	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	A&G0000001	3240	11.33	2/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19266	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	1503	6.15	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19267	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	ACC0187577	2105	2623.9	8/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19268	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	PA00007008	2105	-432.94	8/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19269	108000 Project Closed Removal	COR	8/1/2015	63401	PA00007008	2105	432.94	8/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19270	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	DD_RLB0001	3219	47.62	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Development & Design	2015
19271	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	DD_RNL0001	3220	46.06	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Development & Design	2015
19272	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CS_RPN0001	3225	34.6	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19273	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CS_RPL0001	3226	79.02	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19274	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	A&G0000001	3240	14.25	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19275	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3310	97.8	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19276	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3320	-96.17	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19277	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3340	-229.03	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19278	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3350	-151.98	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19279	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3355	-53.67	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19280	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	BN01000001	3360	1.82	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19281	101000 Gas Plant In Service	CAPEX	8/1/2015	63400	CSRV000001	3536	499.25	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19282	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	1503	-6.15	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19283	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	1503	6.15	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19284	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3310	-97.8	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19285	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3310	-12.15	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19286	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3320	96.17	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19287	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3320	10.44	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19288	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3340	229.03	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19289	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3340	28.45	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19290	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3350	151.98	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19291	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3350	19.9	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19292	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3355	53.67	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19293	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3355	7.62	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19294	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	BN01000001	3360	-1.82	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19295	101000 Gas Plant In Service	CAPEX	9/1/2015	63400	PA00007068	3360	1.82	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19296	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	1503	0.59	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19297	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	ACC0189604	2105	170	10/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19298	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	PA00007008	2105	-28.05	10/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19299	108000 Project Closed Removal	COR	10/1/2015	63401	PA00007008	2105	28.05	10/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19300	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	DD_RLB0001	3219	5.66	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Development & Design	2016
19301	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	DD_RNL0001	3220	5.46	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Development & Design	2016
19302	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	INSRPL0001	3222	0.39	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19303	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	CS_RPN0001	3225	3.68	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19304	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	CS_RPL0001	3226	11.22	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19305	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	A&G0000001	3240	0.88	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19306	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3310	-2.02	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19307	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3320	1.43	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19308	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3340	2.78	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19309	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3350	1.39	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19310	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3355	0.86	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19311	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	BN01000001	3360	0.16	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19312	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	CSRV000001	3536	19.16	10/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19313	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	1503	17.98	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19314	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190091	2105	5056.45	11/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19315	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	PA00007008	2105	-834.31	11/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19316	108000 Project Closed Removal	COR	11/1/2015	63411	PA00007008	2105	834.31	11/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19317	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RLB0001	3219	119.18	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Development & Design	2016
19318	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RNL0001	3220	420.26	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Development & Design	2016
19319	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.13	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19320	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPL0001	3222	7.61	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19321	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPN0001	3225	52.2	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19322	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19323	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19324	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19325	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19326	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19327	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19328	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19329	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19330	2687542	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19331	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19332	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19333	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19334	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19335	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19336	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19337	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19338	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19339	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19340	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19341	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19342	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19343	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19344	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19345	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19346	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19347	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19348	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19349	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19350	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19351	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19352	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19353	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19354	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19355	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19356	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19357	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19358	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19359	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19360	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19361	2688713	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	9992015	100
19362	2689741	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19363	2689741	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19364	2689741	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19365	2689741	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19366	2689741	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19367	2689741	REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19368	2692595	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
19369	2692595	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
19370	2692595	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
19371	2692595	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
19372	2692595	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
19373	2692595	MONTELLO AVE NE HOLBROOK TERR MT OL	Replacement - Mains - Distribution	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
19374	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19375	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19376	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19377	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19378	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19379	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19380	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19381	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19382	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19383	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19384	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19385	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19386	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19387	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19388	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19389	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19390	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
19322	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPL0001	3226	228.64	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19323	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	27.01	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19324	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3310	-61.96	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19325	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3320	25.89	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19326	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3340	85.05	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19327	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3350	35.67	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19328	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3355	10.19	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19329	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3360	3.82	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19330	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CSRV000001	3536	725.63	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19331	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	1503	6.39	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19332	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187577	2105	1327.15	8/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19333	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	ACC0187577	2105	1400	8/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19334	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	PA00007008	2105	-449.98	8/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19335	108000 Project Closed Removal	COR	8/1/2015	63411	PA00007008	2105	449.98	8/1/2015		169810	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2015
19336	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RLB0001	3219	49.5	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Development & Design	2015
19337	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	DD_RNL0001	3220	47.88	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Development & Design	2015
19338	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPN0001	3225	35.96	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19339	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CS_RPL0001	3226	82.13	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19340	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	A&G0000001	3240	14.81	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19341	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3310	101.65	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19342	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3320	-99.96	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19343	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3340	-238.05	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19344	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3350	-157.96	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19345	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3355	-55.78	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19346	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	BN01000001	3360	1.89	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19347	101000 Gas Plant In Service	CAPEX	8/1/2015	63410	CSRV000001	3536	518.89	8/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19348	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	1503	-6.39	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19349	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	1503	6.39	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19350	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3310	-101.65	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19351	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3310	-12.63	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19352	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3320	99.96	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19353	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3320	10.85	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19354	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3340	238.05	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19355	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3340	29.57	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19356	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3350	157.96	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19357	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3350	20.69	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19358	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3355	55.78	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19359	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3355	7.92	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19360	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	BN01000001	3360	-1.89	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19361	101000 Gas Plant In Service	CAPEX	9/1/2015	63410	PA00007068	3360	1.89	9/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2015
19362	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190475	2104	544.32	11/1/2015		169810	Paving	SCATTERED	SERVICE	Paving	2016
19363	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	A&G0000001	3240	2.55	11/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19364	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	ACC0191327	2104	1392	12/1/2015		169810	Paving	SCATTERED	SERVICE	Paving	2016
19365	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	A&G0000001	3240	6.67	12/1/2015		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19366	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	ACC0191929	2104	249	1/1/2016		169810	Paving	SCATTERED	SERVICE	Paving	2016
19367	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	A&G0000001	3240	0.96	1/1/2016		169810	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19368	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	2104	6737.4	9/1/2015		151560	Paving	BCA RELATED	MAIN	Paving	2015
19369	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	21.59	9/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
19370	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2104	2610	10/1/2015		151560	Paving	BCA RELATED	MAIN	Paving	2016
19371	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	12.07	10/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19372	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190361	2104	9643.54	11/1/2015		151560	Paving	BCA RELATED	MAIN	Paving	2016
19373	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	45.07	11/1/2015		151560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19374	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	1503	23.17	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19375	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190091	2105	6516.72	11/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19376	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	PA00007008	2105	-1075.26	11/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19377	108000 Project Closed Removal	COR	11/1/2015	63411	PA00007008	2105	1075.26	11/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19378	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RLB0001	3219	153.59	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19379	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RNL0001	3220	541.62	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19380	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.16	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19381	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPL0001	3222	9.81	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19382	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPN0001	3225	67.28	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19383	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPL0001	3226	294.67	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19384	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	34.84	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19385	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3310	-79.85	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19386	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3320	33.37	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19387	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3340	109.62	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19388	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3350	45.96	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19389	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3355	13.14	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19390	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3360	4.93	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19391	2696940	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19392	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19393	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19394	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19395	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19396	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19397	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19398	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19399	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19400	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19401	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19402	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19403	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19404	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19405	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19406	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19407	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19408	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19409	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19410	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19411	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19412	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19413	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19414	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19415	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19416	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19417	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19418	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19419	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19420	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19421	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19422	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19423	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19424	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19425	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19426	2711316	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19427	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19428	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19429	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19430	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19431	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19432	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19433	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19434	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19435	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19436	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19437	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19438	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19439	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19440	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19441	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19442	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19443	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19444	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19445	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19446	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19447	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19448	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19449	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19450	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19451	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19452	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19453	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19454	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19455	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19456	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19457	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19458	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19459	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
19391	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CSRV000001	3536	935.17	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19392	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	1503	0.15	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19393	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	ACC0189473	2105	43.97	10/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19394	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	PA00007008	2105	-7.26	10/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19395	108000 Project Closed Removal	COR	10/1/2015	63411	PA00007008	2105	7.26	10/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19396	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	DD_RLB0001	3219	1.46	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19397	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	DD_RNL0001	3220	1.41	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19398	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	INSRPL0001	3222	0.1	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19399	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	CS_RPN0001	3225	0.95	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19400	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	CS_RPL0001	3226	2.9	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19401	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	A&G0000001	3240	0.22	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19402	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3310	-0.53	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19403	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3320	0.37	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19404	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3340	0.72	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19405	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3350	0.36	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19406	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3355	0.22	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19407	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3360	0.04	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19408	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	CSRV000001	3536	4.95	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19409	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	1503	41.43	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19410	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190091	2105	11650.16	11/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19411	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	PA00007008	2105	-1922.28	11/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19412	108000 Project Closed Removal	COR	11/1/2015	63401	PA00007008	2105	1922.28	11/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19413	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RLB0001	3219	274.58	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19414	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RNL0001	3220	968.28	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19415	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPN0001	3221	0.29	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19416	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPL0001	3222	17.53	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19417	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPN0001	3225	120.27	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19418	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPL0001	3226	526.8	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19419	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	A&G0000001	3240	62.27	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19420	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3310	-142.74	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19421	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3320	59.66	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19422	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3340	195.96	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19423	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3350	82.17	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19424	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3355	23.49	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19425	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3360	8.81	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19426	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CSRV000001	3536	1671.87	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19427	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	1503	19.46	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19428	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190096	2105	5472.96	11/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19429	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	PA00007008	2105	-903.04	11/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19430	108000 Project Closed Removal	COR	11/1/2015	63411	PA00007008	2105	903.04	11/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19431	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RLB0001	3219	128.99	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19432	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RNL0001	3220	454.87	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19433	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.14	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19434	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPL0001	3222	8.24	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19435	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPN0001	3225	56.5	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19436	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPL0001	3226	247.48	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19437	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	29.25	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19438	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3310	-67.05	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19439	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3320	28.02	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19440	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3340	92.06	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19441	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3350	38.6	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19442	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3355	11.03	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19443	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3360	4.14	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19444	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CSRV000001	3536	785.41	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19445	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	1503	4.96	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19446	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	ACC0194265	2101	1616.5	3/1/2016		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19447	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	PA00007008	2101	-266.72	3/1/2016		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19448	108000 Project Closed Removal	COR	3/1/2016	63411	PA00007008	2101	266.72	3/1/2016		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19449	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	DD_RLB0001	3219	50.15	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19450	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	DD_RNL0001	3220	151.38	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19451	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	INSRPN0001	3221	0.92	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19452	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	INSRPL0001	3222	5.85	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19453	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CS_RPN0001	3225	24.64	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19454	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CS_RPL0001	3226	101.13	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19455	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	A&G0000001	3240	8.67	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19456	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3310	-24.84	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19457	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3320	11.67	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19458	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3340	34.09	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19459	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3350	24.63	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19460	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19461	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19462	2711433	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19463	2713493	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
19464	2713493	EMERGENCY REPLACEMENT - 1 1/14" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
19465	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19466	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19467	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19468	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19469	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19470	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19471	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19472	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19473	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19474	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19475	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19476	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19477	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19478	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19479	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19480	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19481	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19482	2715004	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19483	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19484	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19485	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19486	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19487	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19488	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19489	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19490	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19491	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19492	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19493	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19494	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19495	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19496	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19497	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19498	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19499	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19500	2715005	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19501	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19502	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19503	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19504	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19505	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19506	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19507	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19508	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19509	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19510	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19511	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19512	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19513	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19514	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19515	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19516	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19517	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19518	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19519	2715133	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19520	2722433	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19521	2722433	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19522	2722433	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19523	2722433	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19524	2722433	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19525	2728956	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
19526	2728956	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
19527	2728956	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
19528	2728956	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
19460	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3355	7.84	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19461	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3360	4.48	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19462	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CSRV000001	3536	266.65	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19463	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	A&G0000001	3240	10.63	2/1/2019		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
19464	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0232092	2104	2167.2	2/1/2019		151560	Paving	SCATTERED	SERVICE	Paving	2019
19465	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	1503	21.45	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19466	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	ACC0191327	2105	4179.99	12/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19467	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	PA00007008	2105	-689.7	12/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19468	108000 Project Closed Removal	COR	12/1/2015	63411	PA00007008	2105	689.7	12/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19469	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RLB0001	3219	124.69	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19470	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RNL0001	3220	307.75	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19471	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.11	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19472	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPL0001	3222	7.56	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19473	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPN0001	3225	67.64	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19474	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPL0001	3226	231.22	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19475	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	A&G0000001	3240	23.47	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19476	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3310	-63.5	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19477	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3320	44.07	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19478	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3340	87.18	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19479	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3350	99.51	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19480	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3355	20.82	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19481	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3360	4.03	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19482	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CSRV000001	3536	722.32	12/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19483	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	1503	14.34	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19484	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	PA00007008	2105	-770.39	3/1/2016		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19485	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	ACC0193698	2105	4669	3/1/2016		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19486	108000 Project Closed Removal	COR	3/1/2016	63411	PA00007008	2105	770.39	3/1/2016		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19487	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	DD_RLB0001	3219	144.85	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19488	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	DD_RNL0001	3220	437.22	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19489	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	INSRPN0001	3221	2.67	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19490	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	INSRPL0001	3222	16.89	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19491	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CS_RPN0001	3225	71.15	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19492	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CS_RPL0001	3226	292.09	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19493	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	A&G0000001	3240	25.03	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19494	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3310	-71.73	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19495	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3320	33.71	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19496	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3340	98.47	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19497	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3350	71.13	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19498	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3355	22.65	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19499	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3360	12.93	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19500	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CSRV000001	3536	770.19	3/1/2016		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19501	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	1503	10.33	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19502	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190091	2105	1400	11/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19503	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190091	2105	1505.8	11/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19504	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	PA00007008	2105	-479.46	11/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19505	108000 Project Closed Removal	COR	11/1/2015	63411	PA00007008	2105	479.46	11/1/2015		151560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19506	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RLB0001	3219	68.49	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19507	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RNL0001	3220	241.51	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Development & Design	2016
19508	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.07	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19509	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPL0001	3222	4.37	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19510	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPN0001	3225	30	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19511	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPL0001	3226	131.4	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19512	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	15.53	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19513	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3310	-35.6	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19514	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3320	14.89	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19515	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3340	48.88	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19516	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3350	20.5	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19517	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3355	5.86	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19518	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3360	2.2	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19519	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CSRV000001	3536	417	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19520	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	ACC0189902	2104	631.8	10/1/2015		151560	Paving	SCATTERED	SERVICE	Paving	2016
19521	101000 Gas Plant In Service	CAPEX	10/1/2015	63400	A&G0000001	3240	2.93	10/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19522	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190475	2104	3494.29	11/1/2015		151560	Paving	SCATTERED	SERVICE	Paving	2016
19523	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190361	2104	531.36	11/1/2015		151560	Paving	SCATTERED	SERVICE	Paving	2016
19524	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	A&G0000001	3240	18.81	11/1/2015		151560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19525	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	ACC0189159	2104	38326.23	10/1/2015		235920	Paving	BCA RELATED	MAIN	Paving	2016
19526	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	A&G0000001	3240	177.16	10/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19527	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	ACC0190091	2104	26868.4	11/1/2015		235920	Paving	BCA RELATED	MAIN	Paving	2016
19528	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	ACC0190361	2104	2140.6	11/1/2015		235920	Paving	BCA RELATED	MAIN	Paving	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19529	2728956	OTHER - NEW HAMP@21ST ST NW 24CIMP	Replacement - Mains - Distribution	BCA0235920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	235920	100
19530	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19531	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19532	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19533	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19534	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19535	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19536	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19537	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19538	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19539	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19540	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19541	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19542	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19543	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19544	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19545	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19546	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19547	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19548	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19549	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19550	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19551	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19552	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19553	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19554	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19555	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19556	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19557	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19558	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19559	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19560	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19561	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19562	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19563	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19564	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19565	2734613	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19566	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19567	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19568	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19569	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19570	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19571	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19572	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19573	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19574	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19575	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19576	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19577	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19578	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19579	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19580	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19581	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19582	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19583	2734614	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19584	2735335	EMEERG-PAV-CUT 5/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19585	2735335	EMEERG-PAV-CUT 5/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19586	2735335	EMEERG-PAV-CUT 5/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19587	2735335	EMEERG-PAV-CUT 5/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19588	2737197	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19589	2737197	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19590	2737197	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19591	2737197	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19592	2737255	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19593	2737255	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19594	2737256	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19595	2737256	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19596	2737273	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19597	2737273	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
19529	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	A&G0000001	3240	135.56	11/1/2015		235920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19530	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	1503	6.4	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19531	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	ACC0189473	2105	1830	10/1/2015		235920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19532	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	PA00007008	2105	-301.95	10/1/2015		235920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19533	108000 Project Closed Removal	COR	10/1/2015	63411	PA00007008	2105	301.95	10/1/2015		235920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19534	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	DD_RLB0001	3219	60.94	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Development & Design	2016
19535	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	DD_RNL0001	3220	58.73	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Development & Design	2016
19536	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.05	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19537	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	INSRPL0001	3222	4.2	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19538	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	CS_RPN0001	3225	39.6	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19539	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	CS_RPL0001	3226	120.8	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19540	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	A&G0000001	3240	9.41	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19541	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3310	-21.78	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19542	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3320	15.35	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19543	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3340	29.89	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19544	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3350	14.94	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19545	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3355	9.26	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19546	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3360	1.74	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19547	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	CSRV000001	3536	206.17	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19548	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	1503	7.79	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19549	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	ACC0192550	2101	1307.12	1/1/2016		235920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19550	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	PA00007008	2101	-215.67	1/1/2016		235920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19551	108000 Project Closed Removal	COR	1/1/2016	63411	PA00007008	2101	215.67	1/1/2016		235920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19552	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	DD_RLB0001	3219	47.19	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Development & Design	2016
19553	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	DD_RNL0001	3220	99.51	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Development & Design	2016
19554	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.06	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19555	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	INSRPL0001	3222	3.2	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19556	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CS_RPN0001	3225	16.71	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19557	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CS_RPL0001	3226	94.88	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19558	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	A&G0000001	3240	5.38	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19559	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3310	-24.68	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19560	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3320	13.08	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19561	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3340	33.87	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19562	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3350	23.68	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19563	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3355	8.72	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19564	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3360	2.84	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19565	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CSRV000001	3536	105.91	1/1/2016		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19566	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	1503	18.34	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19567	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	ACC0189604	2105	5245.22	10/1/2015		235920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19568	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	PA00007008	2105	-865.46	10/1/2015		235920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19569	108000 Project Closed Removal	COR	10/1/2015	63411	PA00007008	2105	865.46	10/1/2015		235920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19570	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	DD_RLB0001	3219	174.66	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Development & Design	2016
19571	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	DD_RNL0001	3220	168.33	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Development & Design	2016
19572	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.13	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19573	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	INSRPL0001	3222	12.05	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19574	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	CS_RPN0001	3225	113.5	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19575	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	CS_RPL0001	3226	346.23	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19576	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	A&G0000001	3240	26.98	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19577	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3310	-62.4	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19578	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3320	44.01	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19579	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3340	85.67	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19580	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3350	42.83	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19581	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3355	26.53	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19582	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3360	4.99	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19583	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	CSRV000001	3536	590.91	10/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19584	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63200	ACC0190475	2104	622.08	11/1/2015		235920	Paving	SCATTERED	SERVICE	Paving	2016
19585	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63200	A&G0000001	3240	2.9	11/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19586	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63200	ACC0191327	2104	1631.25	12/1/2015		235920	Paving	SCATTERED	SERVICE	Paving	2016
19587	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63200	A&G0000001	3240	7.82	12/1/2015		235920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19588	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2104	6967.86	11/1/2015		169809	Paving	BCA RELATED	MAIN	Paving	2016
19589	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	32.55	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19590	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191327	2104	9230.2	12/1/2015		169809	Paving	BCA RELATED	MAIN	Paving	2016
19591	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	44.18	12/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19592	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2104	583.2	11/1/2015		169809	Paving	BCA RELATED	MAIN	Paving	2016
19593	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	2.72	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19594	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2104	699.84	11/1/2015		169809	Paving	BCA RELATED	MAIN	Paving	2016
19595	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	3.28	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19596	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2104	2926	11/1/2015		169809	Paving	BCA RELATED	MAIN	Paving	2016
19597	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	13.68	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19598	2737274	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19599	2737274	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19600	2737293	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19601	2737293	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19602	2737293	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19603	2737293	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19604	2737313	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19605	2737313	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19606	2737333	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19607	2737333	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19608	2737353	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19609	2737353	DC ARP 2 - 44TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
19610	2741511	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19611	2741511	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19612	2741511	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19613	2741511	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19614	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19615	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19616	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19617	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19618	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19619	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19620	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19621	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19622	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19623	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19624	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19625	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19626	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19627	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19628	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19629	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19630	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19631	2745414	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19632	2756998	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19633	2756998	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19634	2756998	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19635	2757016	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19636	2757016	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19637	2757020	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19638	2757020	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19639	2757020	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19640	2757024	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19641	2757024	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19642	2757028	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19643	2757028	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19644	2757028	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19645	2757028	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19646	2757028	DC ARP 2 - 34TH ST NW - WARD 3 - OP	Replacement - Mains - Distribution	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
19647	2757381	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19648	2757381	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19649	2757397	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19650	2757397	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19651	2757397	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19652	2757397	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19653	2757413	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19654	2757413	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19655	2757413	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19656	2757413	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19657	2757418	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19658	2757418	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19659	2757418	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19660	2757418	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19661	2757433	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19662	2757433	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19663	2757433	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19664	2757433	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19665	2757455	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19666	2757455	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
19598	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2104	583.2	11/1/2015		169809	Paving	BCA RELATED	MAIN	Paving	2016
19599	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	2.72	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19600	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190774	2104	12081.26	11/1/2015		169809	Paving	BCA RELATED	MAIN	Paving	2016
19601	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	56.46	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19602	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191327	2104	37795.24	12/1/2015		169809	Paving	BCA RELATED	MAIN	Paving	2016
19603	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	180.9	12/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19604	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190774	2104	940.5	11/1/2015		169809	Paving	BCA RELATED	MAIN	Paving	2016
19605	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	4.39	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19606	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190774	2104	1368	11/1/2015		169809	Paving	BCA RELATED	MAIN	Paving	2016
19607	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	6.39	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19608	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190774	2104	534.6	11/1/2015		169809	Paving	BCA RELATED	MAIN	Paving	2016
19609	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	2.5	11/1/2015		169809	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19610	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	ACC0189902	2104	2426.97	10/1/2015		169809	Paving	SCATTERED	SERVICE	Paving	2016
19611	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	A&G0000001	3240	11.21	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19612	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190361	2104	408.24	11/1/2015		169809	Paving	SCATTERED	SERVICE	Paving	2016
19613	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	1.91	11/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19614	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	1503	20.84	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19615	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	ACC0189604	2105	5959.12	10/1/2015		169809	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19616	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	PA00007008	2105	-983.25	10/1/2015		169809	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19617	108000 Project Closed Removal	COR	10/1/2015	63411	PA00007008	2105	983.25	10/1/2015		169809	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19618	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	DD_RLB0001	3219	198.43	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Development & Design	2016
19619	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	DD_RNL0001	3220	191.25	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Development & Design	2016
19620	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.15	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19621	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	INSRPL0001	3222	13.68	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19622	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	CS_RPN0001	3225	128.95	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19623	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	CS_RPL0001	3226	393.36	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19624	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	A&G0000001	3240	30.65	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19625	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3310	-70.9	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19626	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3320	50	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19627	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3340	97.33	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19628	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3350	48.66	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19629	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3355	30.14	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19630	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	BN01000001	3360	5.67	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19631	101000 Gas Plant In Service	CAPEX	10/1/2015	63410	CSRV000001	3536	671.35	10/1/2015		169809	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19632	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190475	2104	1239.84	11/1/2015		169806	Paving	BCA RELATED	MAIN	Paving	2016
19633	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2104	1912.32	11/1/2015		169806	Paving	BCA RELATED	MAIN	Paving	2016
19634	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	14.72	11/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19635	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2104	612.36	11/1/2015		169806	Paving	BCA RELATED	MAIN	Paving	2016
19636	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	2.86	11/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19637	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2104	408.24	11/1/2015		169806	Paving	BCA RELATED	MAIN	Paving	2016
19638	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190475	2104	472.32	11/1/2015		169806	Paving	BCA RELATED	MAIN	Paving	2016
19639	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	4.12	11/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19640	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2104	340.2	11/1/2015		169806	Paving	BCA RELATED	MAIN	Paving	2016
19641	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	1.59	11/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19642	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2104	4420.32	11/1/2015		169806	Paving	BCA RELATED	MAIN	Paving	2016
19643	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190475	2104	1440	11/1/2015		169806	Paving	BCA RELATED	MAIN	Paving	2016
19644	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	27.39	11/1/2015		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19645	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192958	2104	73974.18	2/1/2016		169806	Paving	BCA RELATED	MAIN	Paving	2016
19646	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	285.65	2/1/2016		169806	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19647	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190475	2104	748.44	11/1/2015		102483	Paving	BCA RELATED	MAIN	Paving	2016
19648	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	3.5	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19649	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2104	1449.84	10/1/2015		102483	Paving	BCA RELATED	MAIN	Paving	2016
19650	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	6.7	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19651	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190475	2104	874.8	11/1/2015		102483	Paving	BCA RELATED	MAIN	Paving	2016
19652	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	4.1	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19653	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2104	767.52	10/1/2015		102483	Paving	BCA RELATED	MAIN	Paving	2016
19654	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	3.56	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19655	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190475	2104	748.44	11/1/2015		102483	Paving	BCA RELATED	MAIN	Paving	2016
19656	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	3.5	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19657	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2104	531.36	10/1/2015		102483	Paving	BCA RELATED	MAIN	Paving	2016
19658	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	2.46	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19659	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192958	2104	680.4	2/1/2016		102483	Paving	BCA RELATED	MAIN	Paving	2016
19660	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	2.63	2/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19661	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2104	590.4	10/1/2015		102483	Paving	BCA RELATED	MAIN	Paving	2016
19662	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	2.72	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19663	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2104	777.6	11/1/2015		102483	Paving	BCA RELATED	MAIN	Paving	2016
19664	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	3.64	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19665	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63201	ACC0189604	2104	896.4	10/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19666	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63201	ACC0190096	2104	680.4	11/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19667	2757473	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19668	2757473	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19669	2757493	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19670	2757493	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19671	2757495	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19672	2757495	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19673	2757513	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19674	2757513	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19675	2757533	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19676	2757533	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19677	2757539	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19678	2757539	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19679	2757539	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19680	2757539	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19681	2757539	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19682	2757539	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19683	2757556	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19684	2757557	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19685	2757557	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19686	2757557	DC ARP 4 - 29TH ST NW (OPTIMAIN~) (	Replacement - Mains - Distribution	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
19687	2757575	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19688	2757575	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19689	2757575	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19690	2757575	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19691	2757593	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19692	2757593	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19693	2757593	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19694	2757593	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19695	2757593	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19696	2757593	DC ARP 2 - 29TH ST NW (OPTIMAIN~764	Replacement - Mains - Distribution	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
19697	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19698	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19699	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19700	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19701	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19702	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19703	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19704	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19705	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19706	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19707	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19708	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19709	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19710	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19711	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19712	2757757	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19713	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19714	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19715	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19716	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19717	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19718	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19719	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19720	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19721	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19722	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19723	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19724	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19725	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19726	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19727	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19728	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19729	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19730	2760293	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19731	2765874	EMRGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19732	2765874	EMRGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19733	2765874	EMRGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19734	2765874	EMRGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19735	2765875	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
19667	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63201	ACC0189604	2104	1102.08	10/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19668	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63201	ACC0190096	2104	612.36	11/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19669	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63201	ACC0189604	2104	944.64	10/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19670	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63201	ACC0190096	2104	748.44	11/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19671	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63201	ACC0189604	2104	270.54	10/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19672	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63201	ACC0190096	2104	680.4	11/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19673	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63201	ACC0189604	2104	450.9	10/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19674	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63201	ACC0190096	2104	612.36	11/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19675	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63201	ACC0189604	2104	1771.2	10/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19676	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63201	ACC0190096	2104	3676.5	11/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19677	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	ACC0189604	2104	821.7	10/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19678	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	A&G0000001	3240	3.8	10/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19679	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	ACC0190096	2104	748.44	11/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19680	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	A&G0000001	3240	3.5	11/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19681	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	ACC0191327	2104	2349	12/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19682	101000 Gas Plant In Service	CAPEX	12/1/2015	63200	A&G0000001	3240	11.25	12/1/2015		109559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19683	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63201	ACC0189604	2104	407.4	10/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19684	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63201	ACC0189604	2104	2868.2	10/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19685	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63201	ACC0190096	2104	1140	11/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19686	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63201	ACC0191327	2104	2472.25	12/1/2015		109559	Paving	BCA RELATED	MAIN	Paving	2016
19687	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2104	787.2	10/1/2015		102483	Paving	BCA RELATED	MAIN	Paving	2016
19688	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	3.65	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19689	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2104	748.44	11/1/2015		102483	Paving	BCA RELATED	MAIN	Paving	2016
19690	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	3.5	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19691	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2104	543.2	10/1/2015		102483	Paving	BCA RELATED	MAIN	Paving	2016
19692	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	2.51	10/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19693	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2104	4978.36	11/1/2015		102483	Paving	BCA RELATED	MAIN	Paving	2016
19694	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	23.27	11/1/2015		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19695	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193154	2104	55061.5	2/1/2016		102483	Paving	BCA RELATED	MAIN	Paving	2016
19696	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	212.61	2/1/2016		102483	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19697	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	1503	20.18	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19698	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	ACC0190096	2105	5505.92	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19699	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	ACC0190091	2105	170	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19700	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	DD_RLB0001	3219	133.78	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19701	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	DD_RNL0001	3220	471.74	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19702	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	INSRPN0001	3221	0.14	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19703	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	INSRPL0001	3222	8.54	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19704	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	CS_RPN0001	3225	58.6	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19705	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	CS_RPL0001	3226	256.65	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19706	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	A&G0000001	3240	26.53	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19707	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3310	-69.55	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19708	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3320	29.06	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19709	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3340	95.47	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19710	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3350	40.03	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19711	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3355	11.44	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19712	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3360	4.29	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19713	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	1503	22.63	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19714	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190096	2105	6362.95	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19715	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	PA00007008	2105	-1049.89	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19716	108000 Project Closed Removal	COR	11/1/2015	63401	PA00007008	2105	1049.89	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19717	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RLB0001	3219	149.97	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19718	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RNL0001	3220	528.84	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19719	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPN0001	3221	0.16	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19720	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPL0001	3222	9.58	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19721	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPN0001	3225	65.69	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19722	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPL0001	3226	287.72	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19723	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	A&G0000001	3240	33.99	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19724	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3310	-77.97	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19725	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3320	32.58	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19726	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3340	107.03	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19727	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3350	44.88	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19728	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3355	12.83	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19729	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3360	4.81	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19730	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CSRV000001	3536	913.12	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19731	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	ACC0191327	2104	1406.16	12/1/2015		102483	Paving	SCATTERED	SERVICE	Paving	2016
19732	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	A&G0000001	3240	6.74	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19733	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	ACC0191929	2104	2272.5	1/1/2016		102483	Paving	SCATTERED	SERVICE	Paving	2016
19734	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	A&G0000001	3240	8.65	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19735	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0196412	2104	544.32	5/1/2016		102483	Paving	SCATTERED	SERVICE	Paving	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19736	2765875	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19737	2765875	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19738	2765875	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19739	2765943	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19740	2765943	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19741	2765943	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19742	2765943	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19743	2765943	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19744	2765943	RUSH !!! !SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19745	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19746	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19747	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19748	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19749	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19750	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19751	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19752	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19753	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19754	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19755	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19756	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19757	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19758	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19759	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19760	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19761	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19762	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19763	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19764	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19765	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19766	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19767	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19768	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19769	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19770	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19771	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19772	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19773	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19774	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19775	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19776	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19777	2767739	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19778	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19779	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19780	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19781	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19782	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19783	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19784	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19785	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19786	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19787	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19788	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19789	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19790	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19791	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19792	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19793	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19794	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19795	2768935	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19796	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19797	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19798	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19799	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19800	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19801	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19802	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19803	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19804	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
19736	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	1.59	5/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19737	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	ACC0196795	2104	942.5	6/1/2016		102483	Paving	SCATTERED	SERVICE	Paving	2016
19738	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	A&G0000001	3240	2.9	6/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19739	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190774	2104	531.36	11/1/2015		102483	Paving	SCATTERED	SERVICE	Paving	2016
19740	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	2.49	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19741	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	ACC0191752	2104	1234.44	12/1/2015		102483	Paving	SCATTERED	SERVICE	Paving	2016
19742	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	A&G0000001	3240	5.91	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19743	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	ACC0191929	2104	3636	1/1/2016		102483	Paving	SCATTERED	SERVICE	Paving	2016
19744	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	A&G0000001	3240	13.83	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19745	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	BN01000001	1503	0.85	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19746	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	1503	35.39	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19747	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	ACC0190091	2105	240	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19748	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190096	2105	9951.45	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19749	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	PA00007008	2105	-1641.99	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19750	108000 Project Closed Removal	COR	11/1/2015	63411	PA00007008	2105	1641.99	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19751	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	DD_RLB0001	3219	5.66	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19752	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RLB0001	3219	234.55	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19753	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	DD_RNL0001	3220	19.95	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19754	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RNL0001	3220	827.09	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19755	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	INSRPN0001	3221	0.01	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19756	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.25	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19757	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	INSRPL0001	3222	0.36	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19758	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPL0001	3222	14.98	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19759	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	CS_RPN0001	3225	2.48	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19760	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPN0001	3225	102.74	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19761	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	CS_RPL0001	3226	10.85	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19762	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPL0001	3226	449.99	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19763	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	A&G0000001	3240	1.14	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19764	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	53.18	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19765	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	BN01000001	3310	-2.94	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19766	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3310	-121.93	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19767	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	BN01000001	3320	1.23	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19768	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3320	50.96	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19769	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	BN01000001	3340	4.04	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19770	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3340	167.39	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19771	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	BN01000001	3350	1.69	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19772	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3350	70.19	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19773	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	BN01000001	3355	0.48	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19774	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3355	20.06	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19775	101000 Gas Plant In Service	CAPEX	11/1/2015	61410	BN01000001	3360	0.18	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19776	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3360	7.53	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19777	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CSRV000001	3536	1428.08	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19778	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	1503	15.22	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19779	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190096	2105	4281.21	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19780	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	PA00007008	2105	-706.4	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19781	108000 Project Closed Removal	COR	11/1/2015	63411	PA00007008	2105	706.4	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19782	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RLB0001	3219	100.9	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19783	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RNL0001	3220	355.82	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19784	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.11	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19785	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPL0001	3222	6.44	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19786	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPN0001	3225	44.2	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19787	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPL0001	3226	193.59	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19788	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	22.87	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19789	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3310	-52.45	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19790	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3320	21.92	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19791	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3340	72.01	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19792	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3350	30.2	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19793	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3355	8.63	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19794	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3360	3.24	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19795	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CSRV000001	3536	614.38	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19796	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	1503	14.54	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19797	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190096	2105	4088.56	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19798	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	PA00007008	2105	-674.61	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19799	108000 Project Closed Removal	COR	11/1/2015	63411	PA00007008	2105	674.61	11/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19800	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RLB0001	3219	96.36	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19801	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RNL0001	3220	339.81	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19802	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.1	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19803	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPL0001	3222	6.15	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19804	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPN0001	3225	42.21	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19805	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19806	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19807	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19808	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19809	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19810	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19811	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19812	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19813	2768954	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19814	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19815	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19816	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19817	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19818	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19819	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19820	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19821	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19822	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19823	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19824	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19825	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19826	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19827	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19828	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19829	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19830	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19831	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19832	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19833	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19834	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19835	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19836	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19837	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19838	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19839	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19840	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19841	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19842	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19843	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19844	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19845	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19846	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19847	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19848	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19849	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19850	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19851	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19852	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19853	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19854	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19855	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19856	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19857	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19858	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19859	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19860	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19861	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19862	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19863	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19864	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19865	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19866	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19867	2769302	REPLACE 58' OF 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19868	2772872	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
19869	2772872	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
19870	2772893	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
19871	2772893	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
19872	2772894	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
19873	2772894	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
19805	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPL0001	3226	184.88	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19806	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	21.86	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19807	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3310	-50.09	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19808	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3320	20.94	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19809	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3340	68.77	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19810	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3350	28.84	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19811	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3355	8.24	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19812	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3360	3.09	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19813	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CSRV000001	3536	586.73	11/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19814	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	1503	31.52	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19815	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	ACC0191336	2105	6142.42	12/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19816	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	PA00007008	2105	-1013.5	12/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19817	108000 Project Closed Removal	COR	12/1/2015	63411	PA00007008	2105	1013.5	12/1/2015		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19818	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RLB0001	3219	183.23	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19819	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RNL0001	3220	452.23	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19820	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.16	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19821	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPL0001	3222	11.11	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19822	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPN0001	3225	99.39	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19823	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPL0001	3226	339.78	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19824	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	A&G0000001	3240	34.48	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19825	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3310	-93.32	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19826	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3320	64.77	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19827	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3340	128.1	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19828	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3350	146.23	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19829	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3355	30.6	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19830	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3360	5.91	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19831	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CSRV000001	3536	1061.45	12/1/2015		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19832	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	1503	3.03	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19833	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	ACC0191753	2105	508.32	1/1/2016		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19834	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	PA00007008	2105	-83.87	1/1/2016		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19835	108000 Project Closed Removal	COR	1/1/2016	63411	PA00007008	2105	83.87	1/1/2016		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19836	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	DD_RLB0001	3219	18.35	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19837	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	DD_RNL0001	3220	38.7	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19838	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.02	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19839	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	INSRPL0001	3222	1.25	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19840	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CS_RPN0001	3225	6.5	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19841	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CS_RPL0001	3226	36.9	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19842	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	A&G0000001	3240	2.09	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19843	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3310	-9.61	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19844	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3320	5.09	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19845	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3340	13.17	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19846	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3350	9.21	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19847	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3355	3.39	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19848	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3360	1.11	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19849	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CSRV000001	3536	41.18	1/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19850	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	1503	2.91	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19851	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0192963	2105	1116.68	2/1/2016		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19852	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	PA00007008	2105	-184.25	2/1/2016		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19853	108000 Project Closed Removal	COR	2/1/2016	63411	PA00007008	2105	184.25	2/1/2016		102483	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19854	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	DD_RLB0001	3219	20.05	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19855	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	DD_RNL0001	3220	25.06	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Development & Design	2016
19856	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.02	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19857	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	INSRPL0001	3222	1.23	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19858	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CS_RPN0001	3225	11.45	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19859	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CS_RPL0001	3226	37.84	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19860	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	A&G0000001	3240	4.74	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19861	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3310	-9.96	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19862	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3320	5.37	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19863	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3340	13.68	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19864	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3350	8.14	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19865	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3355	3.39	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19866	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3360	0.03	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19867	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CSRV000001	3536	110.11	2/1/2016		102483	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19868	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190475	2104	31562.64	11/1/2015		146140	Paving	BCA RELATED	MAIN	Paving	2016
19869	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	147.49	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19870	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190475	2104	14122.68	11/1/2015		146140	Paving	BCA RELATED	MAIN	Paving	2016
19871	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	65.99	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19872	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190475	2104	408.24	11/1/2015		146140	Paving	BCA RELATED	MAIN	Paving	2016
19873	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	1.91	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19874	2772914	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
19875	2772914	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
19876	2772925	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
19877	2772925	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
19878	2772926	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
19879	2772926	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
19880	2772936	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
19881	2772936	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
19882	2773275	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19883	2773275	EMERGENCY REPLACEMENT 60' OF 2" STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19884	2773280	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19885	2773280	EMERGY SERV REPL 9/14/15; R/I ORDER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19886	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19887	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19888	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19889	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19890	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19891	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19892	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19893	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19894	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19895	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19896	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19897	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19898	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19899	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19900	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19901	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19902	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19903	2773655	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19904	2776157	EMERG-PAV-CUT 4/5 IN TRAVEL LANE	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19905	2776157	EMERG-PAV-CUT 4/5 IN TRAVEL LANE	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19906	2776157	EMERG-PAV-CUT 4/5 IN TRAVEL LANE	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19907	2776157	EMERG-PAV-CUT 4/5 IN TRAVEL LANE	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19908	2776157	EMERG-PAV-CUT 4/5 IN TRAVEL LANE	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19909	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19910	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19911	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19912	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19913	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19914	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19915	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19916	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19917	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19918	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19919	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19920	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19921	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19922	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19923	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19924	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19925	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19926	2777763	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19927	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19928	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19929	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19930	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19931	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19932	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19933	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19934	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19935	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19936	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19937	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19938	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19939	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19940	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19941	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19942	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
19874	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190475	2104	388.8	11/1/2015		146140	Paving	BCA RELATED	MAIN	Paving	2016
19875	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	1.82	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19876	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190475	2104	1615	11/1/2015		146140	Paving	BCA RELATED	MAIN	Paving	2016
19877	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	7.54	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19878	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190475	2104	136.08	11/1/2015		146140	Paving	BCA RELATED	MAIN	Paving	2016
19879	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	0.64	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19880	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190475	2104	42591.58	11/1/2015		146140	Paving	BCA RELATED	MAIN	Paving	2016
19881	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	199.02	11/1/2015		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19882	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	ACC0191327	2104	3591.48	12/1/2015		146140	Paving	SCATTERED	SERVICE	Paving	2016
19883	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	A&G0000001	3240	17.2	12/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19884	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	ACC0191327	2104	2679.44	12/1/2015		146140	Paving	SCATTERED	SERVICE	Paving	2016
19885	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	A&G0000001	3240	12.82	12/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19886	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	1503	44.95	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19887	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190096	2105	12639.98	11/1/2015		146140	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19888	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	PA00007008	2105	-2085.6	11/1/2015		146140	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19889	108000 Project Closed Removal	COR	11/1/2015	63411	PA00007008	2105	2085.6	11/1/2015		146140	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19890	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RLB0001	3219	297.91	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Development & Design	2016
19891	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RNL0001	3220	1050.54	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Development & Design	2016
19892	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.32	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19893	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPL0001	3222	19.02	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19894	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPN0001	3225	130.49	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19895	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPL0001	3226	571.56	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19896	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	67.55	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19897	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3310	-154.88	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19898	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3320	64.73	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19899	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3340	212.61	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19900	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3350	89.15	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19901	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3355	25.48	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19902	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3360	9.56	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19903	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CSRV000001	3536	1813.91	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19904	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	ACC0190475	2104	360.72	11/1/2015		146140	Paving	SCATTERED	MAIN	Paving	2016
19905	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	ACC0190774	2104	787.32	11/1/2015		146140	Paving	SCATTERED	MAIN	Paving	2016
19906	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	A&G0000001	3240	5.37	11/1/2015		146140	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2016
19907	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	ACC0191929	2104	2575.5	1/1/2016		146140	Paving	SCATTERED	MAIN	Paving	2016
19908	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	A&G0000001	3240	9.81	1/1/2016		146140	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2016
19909	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	1503	22.52	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19910	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190096	2105	6332.32	11/1/2015		146140	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19911	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	PA00007008	2105	-1044.83	11/1/2015		146140	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19912	108000 Project Closed Removal	COR	11/1/2015	63401	PA00007008	2105	1044.83	11/1/2015		146140	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19913	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RLB0001	3219	149.25	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Development & Design	2016
19914	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RNL0001	3220	526.3	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Development & Design	2016
19915	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPN0001	3221	0.16	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19916	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPL0001	3222	9.53	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19917	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPN0001	3225	65.37	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19918	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPL0001	3226	286.34	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19919	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	A&G0000001	3240	33.84	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19920	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3310	-77.59	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19921	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3320	32.43	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19922	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3340	106.52	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19923	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3350	44.67	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19924	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3355	12.77	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19925	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3360	4.79	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19926	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CSRV000001	3536	908.72	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19927	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	1503	21.3	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19928	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190091	2105	5990.96	11/1/2015		146140	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19929	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	PA00007008	2105	-988.51	11/1/2015		146140	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19930	108000 Project Closed Removal	COR	11/1/2015	63401	PA00007008	2105	988.51	11/1/2015		146140	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19931	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RLB0001	3219	141.2	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Development & Design	2016
19932	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RNL0001	3220	497.93	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Development & Design	2016
19933	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPN0001	3221	0.15	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19934	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPL0001	3222	9.02	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19935	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPN0001	3225	61.85	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19936	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPL0001	3226	270.9	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19937	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	A&G0000001	3240	32.02	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19938	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3310	-73.41	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19939	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3320	30.68	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19940	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3340	100.77	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19941	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3350	42.26	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19942	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3355	12.08	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
19943	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19944	2778153	CAPPED 1.25 BS @MAIN GAS OFF HOLE B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19945	2779392	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
19946	2779392	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
19947	2779394	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
19948	2779394	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
19949	2779411	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
19950	2779411	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
19951	2779413	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
19952	2779413	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
19953	2779421	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
19954	2779421	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
19955	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19956	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19957	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19958	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19959	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19960	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19961	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19962	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19963	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19964	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19965	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19966	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19967	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19968	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19969	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19970	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19971	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19972	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19973	2779478	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19974	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19975	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19976	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19977	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19978	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19979	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19980	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19981	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19982	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19983	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19984	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19985	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19986	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19987	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19988	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19989	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19990	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19991	2796095	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
19992	2796213	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19993	2796213	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19994	2796213	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19995	2796213	EMERGENCY REPLACEMENT - 1 1/4" PLAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19996	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19997	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19998	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
19999	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20000	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20001	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20002	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20003	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20004	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20005	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20006	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20007	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20008	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20009	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20010	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20011	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
19943	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3360	4.53	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19944	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CSRV000001	3536	859.74	11/1/2015		146140	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19945	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191327	2104	68751.7	12/1/2015		71296	Paving	BCA RELATED	MAIN	Paving	2016
19946	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	329.07	12/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19947	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191327	2104	149442.69	12/1/2015		71296	Paving	BCA RELATED	MAIN	Paving	2016
19948	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	715.28	12/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19949	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190774	2104	476.28	11/1/2015		71296	Paving	BCA RELATED	MAIN	Paving	2016
19950	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	2.23	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19951	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190774	2104	476.28	11/1/2015		71296	Paving	BCA RELATED	MAIN	Paving	2016
19952	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	2.23	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19953	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190774	2104	544.32	11/1/2015		71296	Paving	BCA RELATED	MAIN	Paving	2016
19954	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	2.55	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19955	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	1503	44.12	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19956	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	ACC0191012	2105	6814.35	12/1/2015		71296	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19957	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	ACC0191336	2105	1784.42	12/1/2015		71296	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19958	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	PA00007008	2105	-1418.8	12/1/2015		71296	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19959	108000 Project Closed Removal	COR	12/1/2015	63411	PA00007008	2105	1418.8	12/1/2015		71296	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19960	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RLB0001	3219	256.51	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Development & Design	2016
19961	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RNL0001	3220	633.07	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Development & Design	2016
19962	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.23	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19963	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPL0001	3222	15.55	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19964	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPN0001	3225	139.13	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19965	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPL0001	3226	475.66	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19966	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	A&G0000001	3240	48.28	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19967	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3310	-130.63	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19968	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3320	90.67	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19969	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3340	179.33	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19970	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3350	204.71	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19971	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3355	42.84	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19972	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3360	8.28	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19973	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CSRV000001	3536	1485.91	12/1/2015		71296	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19974	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	BN01000001	1503	50.96	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19975	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	ACC0192960	2105	19471.7	2/1/2016		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
19976	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	ACC0193453	2105	105.21	2/1/2016		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
19977	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	PA00007008	2105	-3230.19	2/1/2016		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
19978	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63201	PA00007008	2105	3230.19	2/1/2016		151580	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
19979	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	DD_RLB0001	3219	351.44	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Development & Design	2016
19980	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	DD_RNL0001	3220	439.4	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Development & Design	2016
19981	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	INSRPN0001	3221	0.31	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19982	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	INSRPL0001	3222	21.63	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19983	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	CS_RPN0001	3225	200.75	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19984	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	CS_RPL0001	3226	663.42	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19985	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	A&G0000001	3240	75.59	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19986	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	BN01000001	3310	-174.66	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19987	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	BN01000001	3320	93.93	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19988	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	BN01000001	3340	239.75	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19989	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	BN01000001	3350	142.75	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19990	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	BN01000001	3355	59.48	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19991	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	BN01000001	3360	0.58	2/1/2016		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
19992	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	ACC0191929	2104	531.36	1/1/2016		151580	Paving	SCATTERED	SERVICE	Paving	2016
19993	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	A&G0000001	3240	2.02	1/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19994	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0192958	2104	2477.6	2/1/2016		151580	Paving	SCATTERED	SERVICE	Paving	2016
19995	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	A&G0000001	3240	9.56	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19996	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	1503	25.57	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
19997	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190091	2105	5789.89	11/1/2015		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19998	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190091	2105	1400	11/1/2015		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
19999	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	PA00007008	2105	-1186.33	11/1/2015		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20000	108000 Project Closed Removal	COR	11/1/2015	63401	PA00007008	2105	1186.33	11/1/2015		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20001	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RLB0001	3219	169.46	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
20002	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RNL0001	3220	597.57	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
20003	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPN0001	3221	0.18	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20004	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPL0001	3222	10.82	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20005	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPN0001	3225	74.23	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20006	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPL0001	3226	325.11	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20007	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	A&G0000001	3240	38.42	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20008	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3310	-88.1	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20009	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3320	36.82	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20010	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3340	120.94	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20011	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3350	50.71	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20012	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20013	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20014	2800104	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20015	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20016	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20017	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20018	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20019	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20020	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20021	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20022	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20023	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20024	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20025	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20026	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20027	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20028	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20029	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20030	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20031	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20032	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20033	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20034	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20035	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20036	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20037	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20038	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20039	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20040	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20041	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20042	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20043	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20044	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20045	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20046	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20047	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20048	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20049	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20050	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20051	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20052	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20053	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20054	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20055	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20056	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20057	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20058	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20059	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20060	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20061	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20062	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20063	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20064	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20065	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20066	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20067	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20068	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20069	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20070	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20071	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20072	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20073	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20074	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20075	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20076	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20077	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20078	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20079	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20080	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
20012	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3355	14.5	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20013	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3360	5.44	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20014	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CSRV000001	3536	1031.78	11/1/2015		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20015	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3380	5.19	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20016	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN02000001	1502	0.73	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20017	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3310	50.78	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20018	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	1204.46	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20019	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	INSRPN0001	3221	0.21	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20020	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3340	56.22	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20021	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3370	21.22	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20022	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	1503	33.81	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20023	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	2475.18	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20024	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	385.33	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20025	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	167.14	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20026	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	A&G0000001	3240	74.19	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20027	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	CS_RPL0001	3226	665.09	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20028	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	INSRPL0001	3222	43.13	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20029	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	57.63	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20030	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242537	2105	20151.52	9/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20031	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242871	2105	160164.33	9/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20032	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	1766.9	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20033	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242037	2105	197857.71	9/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20034	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	3544.19	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20035	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0232820	2105	12792.47	3/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20036	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3350	89.05	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20037	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	CS_RPL0001	3226	962.09	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20038	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3360	17.66	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20039	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	2696.47	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2019
20040	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	2010.55	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20041	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3370	15.05	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20042	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3350	186.33	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20043	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3320	90.73	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20044	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3380	7.32	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20045	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3355	78.83	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20046	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	A&G0000001	3240	90.79	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20047	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	INSRPN0001	3221	0.74	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20048	108000 Project Closed Removal	COR	4/1/2019	63211	PA00007008	2105	3546.05	4/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20049	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	7734.97	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20050	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-62398.64	9/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20051	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	62398.64	9/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20052	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3355	41.41	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20053	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	1503	27.12	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20054	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	INSRPL0001	3222	28.06	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20055	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	PA00007008	2105	-3546.05	4/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20056	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	8.7	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20057	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	21724.39	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2019
20058	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3360	8.56	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20059	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	CS_RPN0001	3225	67.65	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20060	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	DD_RNL0001	3220	83.29	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2019
20061	108000 Project Closed Removal	COR	3/1/2019	63211	PA00007008	2105	2110.76	3/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20062	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3340	102.17	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20063	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	DD_RNL0001	3220	1554.35	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2019
20064	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	6.47	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20065	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3310	25.11	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20066	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	DD_RLB0001	3219	282.23	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2019
20067	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3320	64.33	3/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20068	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	PA00007008	2105	-2110.76	3/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20069	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	ACC0234686	2105	21491.23	4/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20070	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	CS_RPN0001	3225	135.88	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20071	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN02000001	1502	4.34	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20072	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	DD_RLB0001	3219	368.35	4/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2019
20073	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	300.31	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20074	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	714.65	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20075	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	1393.18	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20076	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	1046.58	9/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20077	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	137.84	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2020
20078	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00007008	2105	-973.27	10/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
20079	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	12.63	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20080	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	973.27	10/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20081	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20082	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20083	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20084	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20085	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20086	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20087	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20088	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20089	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20090	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20091	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20092	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20093	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20094	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20095	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20096	2800240	DC APRP 4 - HAWTHORNE LA NW - WARD	Replacement - Mains - Distribution	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
20097	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20098	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20099	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20100	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20101	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20102	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20103	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20104	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20105	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20106	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20107	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20108	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20109	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20110	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20111	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20112	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20113	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20114	2804085	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20115	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20116	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20117	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20118	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20119	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20120	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20121	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20122	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20123	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20124	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20125	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20126	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20127	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20128	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20129	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20130	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20131	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20132	2804096	REPLACE FULL LENGTH 1-1/4 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20133	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20134	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20135	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20136	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20137	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20138	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20139	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20140	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20141	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20142	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20143	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20144	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20145	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20146	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20147	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20148	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20149	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
20081	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	343.49	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Development & Design	2020
20082	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	8.34	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20083	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	0.43	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20084	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243078	2105	5898.62	10/1/2019		222221	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
20085	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPN0001	3221	0.17	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20086	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	381.61	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20087	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	79.58	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20088	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	53.45	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20089	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	18.92	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20090	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	41.32	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20091	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	54.66	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20092	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	24.38	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20093	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	50.89	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20094	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	35.67	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20095	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPL0001	3222	16.11	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20096	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	2.88	10/1/2019		222221	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20097	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	1503	18.67	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20098	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190774	2105	5251.3	11/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20099	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	PA00007008	2105	-866.46	11/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20100	108000 Project Closed Removal	COR	11/1/2015	63401	PA00007008	2105	866.46	11/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20101	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RLB0001	3219	123.77	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20102	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RNL0001	3220	436.45	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20103	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPN0001	3221	0.13	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20104	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPL0001	3222	7.9	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20105	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPN0001	3225	54.21	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20106	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPL0001	3226	237.45	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20107	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	A&G0000001	3240	28.06	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20108	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3310	-64.35	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20109	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3320	26.89	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20110	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3340	88.33	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20111	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3350	37.04	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20112	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3355	10.59	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20113	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3360	3.97	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20114	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CSRV000001	3536	753.58	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20115	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	1503	26.95	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20116	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	ACC0191012	2105	5251.4	12/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20117	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	PA00007008	2105	-866.48	12/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20118	108000 Project Closed Removal	COR	12/1/2015	63411	PA00007008	2105	866.48	12/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20119	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RLB0001	3219	156.65	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20120	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RNL0001	3220	386.63	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20121	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.14	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20122	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPL0001	3222	9.5	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20123	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPN0001	3225	84.97	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20124	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPL0001	3226	290.49	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20125	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	A&G0000001	3240	29.48	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20126	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3310	-79.77	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20127	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3320	55.37	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20128	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3340	109.52	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20129	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3350	125.02	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20130	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3355	26.16	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20131	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3360	5.06	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20132	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CSRV000001	3536	907.47	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20133	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	1503	31.14	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20134	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	ACC0191336	2105	6068.42	12/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20135	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	PA00007008	2105	-1001.29	12/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20136	108000 Project Closed Removal	COR	12/1/2015	63411	PA00007008	2105	1001.29	12/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20137	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RLB0001	3219	181.03	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20138	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RNL0001	3220	446.78	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20139	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.16	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20140	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPL0001	3222	10.98	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20141	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPN0001	3225	98.19	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20142	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPL0001	3226	335.69	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20143	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	A&G0000001	3240	34.06	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20144	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3310	-92.19	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20145	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3320	63.99	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20146	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3340	126.56	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20147	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3350	144.48	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20148	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3355	30.23	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20149	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3360	5.84	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20150	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20151	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20152	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20153	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20154	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20155	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20156	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20157	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20158	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20159	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20160	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20161	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20162	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20163	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20164	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20165	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20166	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20167	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20168	2804100	REPLACE FULL LENGTH 1-1/2 IN BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20169	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20170	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20171	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20172	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20173	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20174	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20175	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20176	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20177	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20178	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20179	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20180	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20181	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20182	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20183	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20184	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20185	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20186	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20187	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20188	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20189	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20190	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20191	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20192	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20193	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20194	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20195	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20196	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20197	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20198	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20199	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20200	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20201	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20202	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20203	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20204	2804238	REFER FOR F/L 1-1/2" S FOR SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20205	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20206	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20207	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20208	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20209	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20210	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20211	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20212	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20213	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20214	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20215	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20216	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20217	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20218	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
20150	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CSRV000001	3536	1048.66	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20151	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	1503	1.12	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20152	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0193150	2101	430	2/1/2016		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20153	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	PA00007008	2101	-70.95	2/1/2016		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20154	108000 Project Closed Removal	COR	2/1/2016	63411	PA00007008	2101	70.95	2/1/2016		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20155	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	DD_RLB0001	3219	7.72	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20156	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	DD_RNL0001	3220	9.65	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20157	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.01	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20158	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	INSRPL0001	3222	0.48	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20159	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CS_RPN0001	3225	4.41	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20160	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CS_RPL0001	3226	14.57	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20161	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	A&G0000001	3240	1.83	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20162	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3310	-3.84	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20163	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3320	2.06	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20164	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3340	5.27	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20165	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3350	3.14	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20166	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3355	1.31	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20167	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3360	0.01	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20168	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CSRV000001	3536	42.41	2/1/2016		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20169	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	1503	27.97	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20170	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190478	2105	7865.9	11/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20171	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	PA00007008	2105	-1297.87	11/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20172	108000 Project Closed Removal	COR	11/1/2015	63411	PA00007008	2105	1297.87	11/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20173	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RLB0001	3219	185.39	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20174	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RNL0001	3220	653.76	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20175	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.2	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20176	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPL0001	3222	11.84	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20177	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPN0001	3225	81.21	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20178	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPL0001	3226	355.68	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20179	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	42.03	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20180	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3310	-96.38	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20181	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3320	40.28	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20182	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3340	132.31	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20183	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3350	55.48	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20184	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3355	15.86	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20185	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3360	5.95	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20186	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CSRV000001	3536	1128.81	11/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20187	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	1503	20.23	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20188	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	ACC0191336	2105	3941.84	12/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20189	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	PA00007008	2105	-650.4	12/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20190	108000 Project Closed Removal	COR	12/1/2015	63411	PA00007008	2105	650.4	12/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20191	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RLB0001	3219	117.59	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20192	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RNL0001	3220	290.21	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20193	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.11	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20194	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPL0001	3222	7.13	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20195	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPN0001	3225	63.78	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20196	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPL0001	3226	218.05	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20197	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	A&G0000001	3240	22.12	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20198	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3310	-59.88	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20199	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3320	41.56	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20200	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3340	82.21	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20201	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3350	93.84	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20202	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3355	19.64	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20203	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3360	3.8	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20204	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CSRV000001	3536	681.17	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20205	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	1503	56.77	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20206	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	ACC0191012	2105	2810.04	12/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20207	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	ACC0191012	2105	8253.25	12/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20208	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	PA00007008	2105	-1825.44	12/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20209	108000 Project Closed Removal	COR	12/1/2015	63411	PA00007008	2105	1825.44	12/1/2015		222221	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20210	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RLB0001	3219	330.03	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20211	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RNL0001	3220	814.52	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Development & Design	2016
20212	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.29	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20213	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPL0001	3222	20.01	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20214	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPN0001	3225	179.01	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20215	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPL0001	3226	611.99	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20216	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	A&G0000001	3240	62.11	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20217	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3310	-168.07	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20218	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3320	116.65	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20219	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20220	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20221	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20222	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20223	2811860	REFER FLIPPO FOR 1-1/2" S SVC REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20224	2814055	CAP 1.25 BS @MAIN GAS OFF HOLE BARR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20225	2814055	CAP 1.25 BS @MAIN GAS OFF HOLE BARR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20226	2814213	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20227	2814213	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20228	2814246	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20229	2814246	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20230	2814246	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20231	2814246	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20232	2814259	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20233	2814259	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20234	2814261	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20235	2814261	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20236	2814261	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20237	2814261	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20238	2814262	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20239	2814262	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20240	2814266	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20241	2814266	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20242	2814271	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20243	2814271	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20244	2814271	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20245	2814271	DC ARP 2 - JASPER ST SE - WARD 8 -	Replacement - Mains - Distribution	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
20246	2814274	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20247	2814274	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20248	2814276	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20249	2814276	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20250	2814295	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20251	2814295	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20252	2814304	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20253	2814304	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20254	2814304	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20255	2814304	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20256	2814916	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20257	2814916	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20258	2814918	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20259	2814918	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20260	2814939	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20261	2814939	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20262	2814946	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20263	2814946	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20264	2814960	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20265	2814960	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20266	2814960	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20267	2814960	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20268	2814963	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20269	2814963	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20270	2814963	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20271	2814963	DC ARP 2 - CALVERT ST NW - WARD 3 -	Replacement - Mains - Distribution	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
20272	2816108	ABAND GAS SERV AT MAIN === 51 N ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20273	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20274	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20275	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20276	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20277	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20278	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20279	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20280	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20281	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20282	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20283	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20284	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20285	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20286	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20287	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
20219	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3340	230.73	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20220	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3350	263.39	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20221	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3355	55.11	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20222	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3360	10.65	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20223	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CSRV000001	3536	1911.8	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20224	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	ACC0191327	2104	4456.32	12/1/2015		222221	Paving	SCATTERED	SERVICE	Paving	2016
20225	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	A&G0000001	3240	21.33	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20226	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	ACC0191752	2104	1494	12/1/2015		222221	Paving	SCATTERED	SERVICE	Paving	2016
20227	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	A&G0000001	3240	7.15	12/1/2015		222221	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20228	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192174	2104	1330	1/1/2016		169803	Paving	BCA RELATED	MAIN	Paving	2016
20229	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	5.05	1/1/2016		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20230	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	3282.62	3/1/2016		169803	Paving	BCA RELATED	MAIN	Paving	2016
20231	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	15.1	3/1/2016		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20232	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192174	2104	116.64	1/1/2016		169803	Paving	BCA RELATED	MAIN	Paving	2016
20233	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	0.45	1/1/2016		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20234	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2104	180.36	11/1/2015		169803	Paving	BCA RELATED	MAIN	Paving	2016
20235	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	0.84	11/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20236	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192174	2104	204.12	1/1/2016		169803	Paving	BCA RELATED	MAIN	Paving	2016
20237	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	0.78	1/1/2016		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20238	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190478	2104	180.36	11/1/2015		169803	Paving	BCA RELATED	MAIN	Paving	2016
20239	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	0.84	11/1/2015		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20240	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192174	2104	3017.8	1/1/2016		169803	Paving	BCA RELATED	MAIN	Paving	2016
20241	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	11.48	1/1/2016		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20242	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192174	2104	19017.16	1/1/2016		169803	Paving	BCA RELATED	MAIN	Paving	2016
20243	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	72.36	1/1/2016		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20244	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192958	2104	14331.1	2/1/2016		169803	Paving	BCA RELATED	MAIN	Paving	2016
20245	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	55.33	2/1/2016		169803	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20246	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191752	2104	291.6	12/1/2015		169808	Paving	BCA RELATED	MAIN	Paving	2016
20247	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	1.4	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20248	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191752	2104	116.64	12/1/2015		169808	Paving	BCA RELATED	MAIN	Paving	2016
20249	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	0.55	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20250	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191752	2104	145.8	12/1/2015		169808	Paving	BCA RELATED	MAIN	Paving	2016
20251	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	0.69	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20252	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191752	2104	3313.44	12/1/2015		169808	Paving	BCA RELATED	MAIN	Paving	2016
20253	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	15.86	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20254	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192174	2104	7908.13	1/1/2016		169808	Paving	BCA RELATED	MAIN	Paving	2016
20255	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	30.11	1/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20256	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191752	2104	116.64	12/1/2015		169808	Paving	BCA RELATED	MAIN	Paving	2016
20257	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	0.55	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20258	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191752	2104	476.28	12/1/2015		169808	Paving	BCA RELATED	MAIN	Paving	2016
20259	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	2.29	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20260	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191752	2104	340.2	12/1/2015		169808	Paving	BCA RELATED	MAIN	Paving	2016
20261	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	1.63	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20262	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191752	2104	2508	12/1/2015		169808	Paving	BCA RELATED	MAIN	Paving	2016
20263	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	12.01	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20264	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191752	2104	21635.28	12/1/2015		169808	Paving	BCA RELATED	MAIN	Paving	2016
20265	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	103.56	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20266	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192174	2104	22837.5	1/1/2016		169808	Paving	BCA RELATED	MAIN	Paving	2016
20267	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	86.91	1/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20268	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	ACC0191752	2104	14360.74	12/1/2015		169808	Paving	BCA RELATED	MAIN	Paving	2016
20269	101000 Gas Plant In Service	CAPEX	12/1/2015	63210	A&G0000001	3240	68.73	12/1/2015		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20270	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192174	2104	24095.68	1/1/2016		169808	Paving	BCA RELATED	MAIN	Paving	2016
20271	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	91.7	1/1/2016		169808	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20272	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63401	ACC0195726	2105	2340.62	5/1/2016		169808	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20273	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	BN01000001	1503	63.97	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20274	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	ACC0191332	2105	12468.01	12/1/2015		169808	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20275	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	PA00007008	2105	-2057.22	12/1/2015		169808	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20276	108000 Project Closed Removal	COR	12/1/2015	63401	PA00007008	2105	2057.22	12/1/2015		169808	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20277	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	DD_RLB0001	3219	371.93	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Development & Design	2016
20278	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	DD_RNL0001	3220	917.94	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Development & Design	2016
20279	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	INSRPN0001	3221	0.33	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20280	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	INSRPL0001	3222	22.55	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20281	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	CS_RPN0001	3225	201.74	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20282	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	CS_RPL0001	3226	689.69	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20283	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	A&G0000001	3240	69.99	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20284	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	BN01000001	3310	-189.41	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20285	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	BN01000001	3320	131.47	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20286	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	BN01000001	3340	260.03	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20287	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	BN01000001	3350	296.83	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20288	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20289	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20290	2817262	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20291	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20292	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20293	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20294	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20295	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20296	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20297	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20298	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20299	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20300	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20301	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20302	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20303	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20304	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20305	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20306	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20307	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20308	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20309	2817401	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20310	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20311	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20312	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20313	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20314	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20315	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20316	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20317	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20318	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20319	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20320	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20321	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20322	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20323	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20324	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20325	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20326	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20327	2817576	EMERGENCY REPLACEMENT - 2" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20328	2818151	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
20329	2818151	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
20330	2818151	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
20331	2818153	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
20332	2818153	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
20333	2818157	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
20334	2818157	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
20335	2818161	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
20336	2818161	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
20337	2818166	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
20338	2818166	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
20339	2818169	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
20340	2818169	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
20341	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20342	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20343	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20344	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20345	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20346	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20347	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20348	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20349	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20350	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20351	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20352	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20353	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20354	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20355	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20356	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
20288	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	BN01000001	3355	62.11	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20289	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	BN01000001	3360	12.01	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20290	101000 Gas Plant In Service	CAPEX	12/1/2015	63400	CSRV000001	3536	2154.53	12/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20291	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	1503	9.59	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20292	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0192958	2105	2308.8	2/1/2016		169808	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20293	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0192958	2105	1376.44	2/1/2016		169808	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20294	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	PA00007008	2105	-608.06	2/1/2016		169808	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20295	108000 Project Closed Removal	COR	2/1/2016	63401	PA00007008	2105	608.06	2/1/2016		169808	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20296	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RLB0001	3219	66.16	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Development & Design	2016
20297	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RNL0001	3220	82.71	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Development & Design	2016
20298	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	INSRPN0001	3221	0.06	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20299	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	INSRPL0001	3222	4.07	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20300	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPN0001	3225	37.79	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20301	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPL0001	3226	124.88	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20302	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	A&G0000001	3240	15.65	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20303	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3310	-32.87	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20304	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3320	17.67	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20305	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3340	45.13	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20306	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3350	26.87	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20307	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3355	11.2	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20308	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3360	0.11	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20309	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CSRV000001	3536	363.38	2/1/2016		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20310	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	1503	68.18	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20311	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190774	2105	19173.1	11/1/2015		169808	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20312	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	PA00007008	2105	-3163.56	11/1/2015		169808	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20313	108000 Project Closed Removal	COR	11/1/2015	63411	PA00007008	2105	3163.56	11/1/2015		169808	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20314	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RLB0001	3219	451.89	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Development & Design	2016
20315	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RNL0001	3220	1593.53	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Development & Design	2016
20316	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.48	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20317	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPL0001	3222	28.86	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20318	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPN0001	3225	197.94	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20319	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPL0001	3226	866.97	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20320	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	102.46	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20321	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3310	-234.92	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20322	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3320	98.19	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20323	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3340	322.51	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20324	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3350	135.24	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20325	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3355	38.65	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20326	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3360	14.5	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20327	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CSRV000001	3536	2751.44	11/1/2015		169808	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20328	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	15027.2	1/1/2016		169812	Paving	BCA RELATED	MAIN	Paving	2016
20329	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192288	2104	58722.81	1/1/2016		169812	Paving	BCA RELATED	MAIN	Paving	2016
20330	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	280.68	1/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20331	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	1260.36	1/1/2016		169812	Paving	BCA RELATED	MAIN	Paving	2016
20332	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	4.79	1/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20333	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	1260.36	1/1/2016		169812	Paving	BCA RELATED	MAIN	Paving	2016
20334	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	4.79	1/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20335	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	1211.76	1/1/2016		169812	Paving	BCA RELATED	MAIN	Paving	2016
20336	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	4.61	1/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20337	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	1428.24	1/1/2016		169812	Paving	BCA RELATED	MAIN	Paving	2016
20338	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	5.43	1/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20339	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	2248.88	1/1/2016		169812	Paving	BCA RELATED	MAIN	Paving	2016
20340	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	8.56	1/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
20341	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	1503	21.42	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20342	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190774	2105	6023.04	11/1/2015		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20343	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	PA00007008	2105	-993.8	11/1/2015		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20344	108000 Project Closed Removal	COR	11/1/2015	63401	PA00007008	2105	993.8	11/1/2015		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20345	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RLB0001	3219	141.96	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
20346	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RNL0001	3220	500.59	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
20347	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPN0001	3221	0.15	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20348	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPL0001	3222	9.07	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20349	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPN0001	3225	62.18	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20350	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPL0001	3226	272.35	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20351	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	A&G0000001	3240	32.19	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20352	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3310	-73.79	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20353	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3320	30.84	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20354	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3340	101.31	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20355	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3350	42.48	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20356	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3355	12.14	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20357	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20358	2818814	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20359	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20360	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20361	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20362	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20363	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20364	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20365	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20366	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20367	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20368	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20369	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20370	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20371	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20372	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20373	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20374	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20375	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20376	2818816	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20377	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20378	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20379	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20380	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20381	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20382	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20383	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20384	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20385	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20386	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20387	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20388	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20389	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20390	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20391	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20392	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20393	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20394	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20395	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20396	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20397	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20398	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20399	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20400	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20401	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20402	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20403	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20404	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20405	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20406	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20407	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20408	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20409	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20410	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20411	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20412	2818818	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20413	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20414	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20415	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20416	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20417	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20418	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20419	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20420	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20421	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20422	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20423	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20424	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20425	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
20357	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3360	4.55	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20358	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CSRV000001	3536	864.34	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20359	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	1503	40.42	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20360	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	ACC0190774	2105	11367.42	11/1/2015		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20361	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	PA00007008	2105	-1875.62	11/1/2015		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20362	108000 Project Closed Removal	COR	11/1/2015	63401	PA00007008	2105	1875.62	11/1/2015		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20363	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RLB0001	3219	267.92	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
20364	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	DD_RNL0001	3220	944.78	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
20365	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPN0001	3221	0.29	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20366	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	INSRPL0001	3222	17.11	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20367	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPN0001	3225	117.35	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20368	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CS_RPL0001	3226	514.01	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20369	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	A&G0000001	3240	60.75	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20370	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3310	-139.28	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20371	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3320	58.21	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20372	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3340	191.21	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20373	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3350	80.18	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20374	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3355	22.92	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20375	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	BN01000001	3360	8.6	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20376	101000 Gas Plant In Service	CAPEX	11/1/2015	63400	CSRV000001	3536	1631.29	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20377	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	1503	30.39	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20378	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	ACC0190774	2105	8544.51	11/1/2015		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20379	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	PA00007008	2105	-1409.84	11/1/2015		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20380	108000 Project Closed Removal	COR	11/1/2015	63411	PA00007008	2105	1409.84	11/1/2015		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20381	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RLB0001	3219	201.39	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
20382	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	DD_RNL0001	3220	710.16	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
20383	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.21	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20384	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	INSRPL0001	3222	12.86	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20385	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPN0001	3225	88.21	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20386	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CS_RPL0001	3226	386.37	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20387	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	A&G0000001	3240	45.65	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20388	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3310	-104.69	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20389	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3320	43.76	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20390	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3340	143.73	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20391	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3350	60.27	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20392	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3355	17.23	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20393	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	BN01000001	3360	6.46	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20394	101000 Gas Plant In Service	CAPEX	11/1/2015	63410	CSRV000001	3536	1226.18	11/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20395	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	1503	4.48	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20396	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	ACC0191012	2105	872.92	12/1/2015		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20397	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	PA00007008	2105	-144.03	12/1/2015		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20398	108000 Project Closed Removal	COR	12/1/2015	63411	PA00007008	2105	144.03	12/1/2015		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20399	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RLB0001	3219	26.04	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
20400	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	DD_RNL0001	3220	64.27	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
20401	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.02	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20402	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	INSRPL0001	3222	1.58	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20403	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPN0001	3225	14.12	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20404	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CS_RPL0001	3226	48.29	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20405	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	A&G0000001	3240	4.91	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20406	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3310	-13.27	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20407	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3320	9.2	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20408	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3340	18.21	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20409	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3350	20.78	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20410	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3355	4.35	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20411	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	BN01000001	3360	0.84	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20412	101000 Gas Plant In Service	CAPEX	12/1/2015	63410	CSRV000001	3536	150.85	12/1/2015		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20413	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	1503	10.07	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20414	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	ACC0193453	2105	3870	2/1/2016		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20415	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	PA00007008	2105	-638.55	2/1/2016		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20416	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63401	PA00007008	2105	638.55	2/1/2016		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20417	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	DD_RLB0001	3219	69.47	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
20418	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	DD_RNL0001	3220	86.86	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
20419	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	INSRPN0001	3221	0.06	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20420	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	INSRPL0001	3222	4.28	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20421	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	CS_RPN0001	3225	39.69	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20422	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	CS_RPL0001	3226	131.15	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20423	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	A&G0000001	3240	16.41	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20424	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3310	-34.52	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20425	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3320	18.57	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20426	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20427	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20428	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20429	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20430	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20431	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20432	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20433	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20434	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20435	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20436	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20437	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20438	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20439	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20440	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20441	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20442	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20443	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20444	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20445	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20446	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20447	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20448	2820763	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20449	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20450	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20451	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20452	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20453	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20454	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20455	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20456	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20457	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20458	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20459	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20460	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20461	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20462	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20463	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20464	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20465	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20466	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20467	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20468	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20469	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20470	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20471	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20472	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20473	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20474	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20475	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20476	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20477	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20478	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20479	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20480	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20481	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20482	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20483	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20484	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20485	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20486	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20487	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20488	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20489	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20490	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20491	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20492	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20493	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20494	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
20426	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3340	47.4	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20427	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3350	28.22	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20428	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3355	11.76	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20429	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3360	0.11	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20430	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	CSRV000001	3536	381.59	2/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20431	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	BN01000001	1503	2.72	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20432	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	ACC0195188	2105	964.04	4/1/2016		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20433	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	PA00007008	2105	-159.07	4/1/2016		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20434	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63401	PA00007008	2105	159.07	4/1/2016		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
20435	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	DD_RLB0001	3219	29.2	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
20436	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	DD_RNL0001	3220	32.75	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
20437	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	INSRPN0001	3221	0.03	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20438	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	INSRPL0001	3222	2.17	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20439	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	CS_RPN0001	3225	8.35	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20440	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	CS_RPL0001	3226	56.7	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20441	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	A&G0000001	3240	3.35	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20442	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	BN01000001	3310	-10.73	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20443	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	BN01000001	3320	7.41	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20444	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	BN01000001	3340	14.74	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20445	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	BN01000001	3350	11.09	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20446	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	BN01000001	3355	5.42	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20447	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	BN01000001	3360	1.89	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20448	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	CSRV000001	3536	96.81	4/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20449	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	ACC0208932	3102	3967.74	6/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20450	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	ACC0208575	3102	1766.13	6/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20451	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	ACC0209311	3102	9109.22	6/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20452	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	A&G0000001	3240	111.38	6/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20453	107100 Constr Work in Progress	CAPEX	6/1/2017	63210	ST_WG00001	3545	1484.31	6/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20454	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	ACC0211120	3102	21550.37	8/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20455	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	INV0210922	3102	973.58	8/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20456	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	INV0211240	3102	4272.53	8/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20457	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	ACC0211443	3102	601.63	8/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20458	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	A&G0000001	3240	118.07	8/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20459	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	ST_WG00001	3545	2191.85	8/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20460	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1501	839.52	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20461	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1502	263.93	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20462	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	1503	978.76	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20463	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN02000001	1504	575.66	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20464	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212821	2101	689063.7	9/1/2017		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
20465	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	PA00007008	2101	-113695.51	9/1/2017		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
20466	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63211	PA00007008	2101	113695.51	9/1/2017		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
20467	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212558	2103	3737.78	9/1/2017		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
20468	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212027	3102	381.84	9/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20469	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212572	3102	1107.71	9/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20470	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212825	3102	797.62	9/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20471	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	INV0212530	3102	973.58	9/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20472	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	INSRPN0001	3221	18.66	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20473	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	INSRPL0001	3222	1055.43	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20474	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	CS_RPN0001	3225	3418.74	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20475	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	CS_RPL0001	3226	28582.96	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20476	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	A&G0000001	3240	1613.04	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20477	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3310	-3648.08	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20478	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3320	2379.63	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20479	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3340	5004.6	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20480	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3350	2708.38	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20481	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3355	1212.69	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20482	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	BN01000001	3360	413.36	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20483	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ST_WG00001	3545	260.86	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20484	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	PA00007066	3545	-795.24	9/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
20485	107100 Constr Work in Progress	CAPEX	10/1/2017	63210	ACC0213902	3102	5302.17	10/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20486	107100 Constr Work in Progress	CAPEX	10/1/2017	63210	A&G0000001	3240	56.85	10/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20487	107100 Constr Work in Progress	CAPEX	10/1/2017	63210	ST_WG00001	3545	424.17	10/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20488	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	ACC9999999	3102	1534.93	11/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20489	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	ACC0214276	3102	142044.03	11/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20490	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	A&G0000001	3240	1041.18	11/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20491	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	ST_WG00001	3545	11486.32	11/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20492	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN02000001	1502	-1249.32	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20493	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	1503	1894.65	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20494	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	PA00007008	2101	-113695.51	12/1/2017		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20495	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20496	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20497	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20498	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20499	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20500	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20501	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20502	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20503	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20504	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20505	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20506	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20507	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20508	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20509	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20510	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20511	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20512	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20513	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20514	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20515	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20516	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20517	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20518	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20519	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20520	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20521	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20522	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20523	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20524	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20525	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20526	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20527	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20528	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20529	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20530	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20531	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20532	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20533	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20534	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20535	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20536	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20537	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20538	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20539	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20540	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20541	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20542	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20543	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20544	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20545	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20546	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20547	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20548	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20549	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20550	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20551	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20552	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20553	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20554	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20555	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20556	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20557	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20558	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20559	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20560	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20561	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20562	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20563	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
20495	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	ACC0215575	2101	689063.7	12/1/2017		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20496	107100 Constr Work in Progress	CAPEX	12/1/2017	63200	ACC0215816	3102	2193.17	12/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20497	107100 Constr Work in Progress	CAPEX	12/1/2017	63200	ACC0215308	3102	3.95	12/1/2017		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20498	107100 Constr Work in Progress	CAPEX	12/1/2017	63200	DD_RLB0001	3219	53.54	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20499	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	DD_RLB0001	3219	16790.76	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20500	107100 Constr Work in Progress	CAPEX	12/1/2017	63200	DD_RNL0001	3220	144.1	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20501	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	DD_RNL0001	3220	45191.33	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20502	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	INSRPN0001	3221	26.82	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20503	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	INSRPL0001	3222	1390.39	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20504	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	CS_RPN0001	3225	8271.33	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20505	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	CS_RPL0001	3226	35327.61	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20506	107100 Constr Work in Progress	CAPEX	12/1/2017	63200	A&G0000001	3240	12.64	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20507	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	A&G0000001	3240	3671.43	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20508	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3310	-7253.18	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20509	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3320	3069.14	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20510	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3340	10045.9	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20511	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3350	5079.43	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20512	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3355	2109.29	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20513	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3360	688.58	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20514	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3370	717.78	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20515	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3380	247.51	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20516	107100 Constr Work in Progress	CAPEX	12/1/2017	63200	ST_WG00001	3545	175.77	12/1/2017		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20517	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63211	PA00007008	2101	113695.51	12/1/2017		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20518	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	BN02000001	1502	1.04	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20519	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	BN01000001	1503	3.25	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20520	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	INV0217066	3102	2806.83	1/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20521	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	ACC0217201	3102	387.9	1/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20522	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	DD_RLB0001	3219	144.96	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20523	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	DD_RNL0001	3220	389.74	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20524	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	A&G0000001	3240	23.88	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20525	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	BN01000001	3310	-21.74	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20526	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	BN01000001	3320	9.62	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20527	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	BN01000001	3340	24.56	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20528	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	BN01000001	3350	14.42	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20529	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	BN01000001	3355	6.63	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20530	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	BN01000001	3360	-1.16	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20531	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	BN01000001	3370	2.25	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20532	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	BN01000001	3380	0.78	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20533	107100 Constr Work in Progress	CAPEX	1/1/2018	63200	ST_WG00001	3545	255.58	1/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20534	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN02000001	1502	26.62	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20535	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	1503	2510.53	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20536	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	PA00007008	2101	-113695.51	2/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20537	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0217652	2101	689063.7	2/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20538	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0218449	3102	161.93	2/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20539	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0218150	3102	7496.61	2/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20540	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0217650	3102	4068.2	2/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20541	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	DD_RLB0001	3219	18223.83	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20542	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	DD_RNL0001	3220	44311.25	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20543	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	INSRPN0001	3221	34.46	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20544	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	INSRPL0001	3222	1483.9	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20545	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	CS_RPN0001	3225	1807.47	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20546	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	CS_RPL0001	3226	49709.01	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20547	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	A&G0000001	3240	5067.28	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20548	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3310	-10175.7	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20549	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3320	4574.01	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20550	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3340	11930.06	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20551	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3350	7387.03	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20552	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3355	3145	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20553	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3360	622.66	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20554	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3370	1069.73	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20555	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3380	368.87	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20556	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ST_WG00001	3545	938.14	2/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20557	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63211	PA00007008	2101	113695.51	2/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20558	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	TL00218763	1116	1375.68	3/1/2018		278736	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20559	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	PAYA010601	1300	1351.35	3/1/2018		278736	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20560	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	BN02000001	1502	1	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20561	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN02000001	1502	52.76	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20562	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	BN01000001	1503	77.94	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20563	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	1503	793.92	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20564	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20565	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20566	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20567	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20568	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20569	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20570	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20571	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20572	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20573	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20574	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20575	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20576	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20577	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20578	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20579	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20580	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20581	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20582	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20583	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20584	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20585	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20586	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20587	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20588	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20589	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20590	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20591	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20592	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20593	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20594	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20595	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20596	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20597	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20598	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20599	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20600	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20601	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20602	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20603	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20604	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20605	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20606	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20607	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20608	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20609	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20610	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20611	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20612	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20613	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20614	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20615	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20616	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20617	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20618	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20619	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20620	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20621	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20622	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20623	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20624	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20625	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20626	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20627	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20628	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20629	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20630	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20631	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20632	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
20564	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	NPL_UN0001	1655	426.12	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20565	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	PA00007008	2101	-26425.42	3/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20566	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ACC0219371	2101	160154.08	3/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20567	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	CLV0219389	3102	-59.37	3/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20568	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	ACC0219369	3102	178.11	3/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20569	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	ACC0219372	3102	-59.37	3/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20570	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	ACC0219320	3102	-59.37	3/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20571	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	ACC0219245	3102	59.37	3/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20572	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ACC0219372	3102	-4858.55	3/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20573	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ACC0219369	3102	14575.65	3/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20574	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	CLV0219389	3102	-4858.55	3/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20575	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ACC0219320	3102	-4858.55	3/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20576	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ACC0219245	3102	4858.55	3/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20577	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ACC0218739	3102	3561.37	3/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20578	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	CELL000001	3184	41.38	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20579	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	DD_RLB0001	3219	53.85	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20580	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	DD_RLB0001	3219	6325.09	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20581	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	DD_RNL0001	3220	90.93	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20582	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	DD_RNL0001	3220	10680.87	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20583	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	INSRPN0001	3221	14.4	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20584	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	INSRPL0001	3222	537.61	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20585	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	CS_RPN0001	3225	3.71	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20586	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	CS_RPN0001	3225	188.44	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20587	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	CS_RPL0001	3226	296.53	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20588	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	CS_RPL0001	3226	15061.05	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20589	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	A&G0000001	3240	18.61	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20590	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	A&G0000001	3240	1339.72	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20591	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	BN01000001	3310	-317.77	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20592	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3310	-3237.08	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20593	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	BN01000001	3320	142.84	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20594	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3320	1455.08	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20595	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	BN01000001	3340	372.56	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20596	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3340	3795.18	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20597	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	BN01000001	3350	230.69	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20598	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3350	2349.95	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20599	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	BN01000001	3355	98.21	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20600	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3355	1000.48	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20601	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	BN01000001	3360	19.45	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20602	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3360	198.08	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20603	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	BN01000001	3370	33.41	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20604	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3370	340.3	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20605	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	BN01000001	3380	11.52	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20606	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3380	117.35	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20607	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	TP_GT00002	3515	442.98	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20608	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ST_WG00001	3545	673.59	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20609	107100 Constr Work in Progress	CAPEX	3/1/2018	63200	ST_WG00001	3545	4.75	3/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20610	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63211	PA00007008	2101	26425.42	3/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20611	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	TL00220850	1116	631.52	4/1/2018		278736	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20612	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	TL00220850	1117	124.62	4/1/2018		278736	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20613	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	PAYA010601	1300	-1351.35	4/1/2018		278736	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20614	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	PAYA010701	1300	287.85	4/1/2018		278736	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20615	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	BN02000001	1502	-0.01	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20616	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	BN01000001	1503	-17.71	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20617	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	NPL_UN0001	1655	203.37	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20618	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	TL00220850	3072	26	4/1/2018		278736	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20619	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	CELL000001	3184	14.66	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20620	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	DD_RLB0001	3219	22.4	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20621	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	DD_RNL0001	3220	9.56	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20622	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	CS_RPN0001	3225	-0.96	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20623	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	CS_RPL0001	3226	-6.68	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20624	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	A&G0000001	3240	5.4	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20625	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	BN01000001	3310	-173.02	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20626	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	BN01000001	3320	64.11	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20627	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	BN01000001	3340	203.65	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20628	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	BN01000001	3350	140.55	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20629	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	BN01000001	3355	53.78	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20630	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	BN01000001	3360	20.29	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20631	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	BN01000001	3370	14.99	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20632	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	BN01000001	3380	5.17	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20633	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20634	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20635	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20636	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20637	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20638	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20639	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20640	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20641	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20642	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20643	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20644	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20645	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20646	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20647	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20648	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20649	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20650	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20651	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20652	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20653	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20654	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20655	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20656	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20657	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20658	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20659	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20660	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20661	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20662	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20663	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20664	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20665	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20666	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20667	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20668	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20669	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20670	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20671	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20672	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20673	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20674	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20675	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20676	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20677	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20678	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20679	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20680	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20681	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20682	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20683	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20684	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20685	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20686	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20687	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20688	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20689	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20690	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20691	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20692	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20693	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20694	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20695	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20696	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20697	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20698	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20699	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20700	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20701	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
20633	107100 Constr Work in Progress	CAPEX	4/1/2018	63200	TP_GT00001	3515	134.92	4/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20634	107100 Constr Work in Progress	CAPEX	5/1/2018	63200	PAYA010701	1300	-287.85	5/1/2018		278736	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20635	107100 Constr Work in Progress	CAPEX	5/1/2018	63200	BN02000001	1502	-0.33	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20636	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN02000001	1502	36.58	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20637	107100 Constr Work in Progress	CAPEX	5/1/2018	63200	BN01000001	1503	-0.62	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20638	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	1503	68.87	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20639	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	DD_RLB0001	3219	800.76	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20640	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	DD_RNL0001	3220	1815.65	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20641	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	INSRPN0001	3221	3.68	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20642	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	INSRPL0001	3222	77.82	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20643	107100 Constr Work in Progress	CAPEX	5/1/2018	63200	CS_RPN0001	3225	-4.22	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20644	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	CS_RPN0001	3225	322.41	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20645	107100 Constr Work in Progress	CAPEX	5/1/2018	63200	CS_RPL0001	3226	-25.16	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20646	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	CS_RPL0001	3226	1922.71	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20647	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	A&G0000001	3240	126.81	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20648	107100 Constr Work in Progress	CAPEX	5/1/2018	63200	BN01000001	3310	3.86	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20649	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3310	-429.66	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20650	107100 Constr Work in Progress	CAPEX	5/1/2018	63200	BN01000001	3320	-1.66	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20651	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3320	185.23	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20652	107100 Constr Work in Progress	CAPEX	5/1/2018	63200	BN01000001	3340	-4.53	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20653	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3340	504.2	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20654	107100 Constr Work in Progress	CAPEX	5/1/2018	63200	BN01000001	3350	-2.88	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20655	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3350	320.56	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20656	107100 Constr Work in Progress	CAPEX	5/1/2018	63200	BN01000001	3355	-1.19	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20657	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3355	132.97	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20658	107100 Constr Work in Progress	CAPEX	5/1/2018	63200	BN01000001	3360	-0.29	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20659	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3360	31.91	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20660	107100 Constr Work in Progress	CAPEX	5/1/2018	63200	BN01000001	3370	-0.39	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20661	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3370	43.32	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20662	107100 Constr Work in Progress	CAPEX	5/1/2018	63200	BN01000001	3380	-0.13	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20663	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3380	14.94	5/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20664	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	PA00007008	2101	-128522.1	6/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20665	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0222948	2101	689063.7	6/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20666	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0222942	2101	89858.11	6/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20667	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0222468	2103	23159.11	6/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20668	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	DD_RLB0001	3219	22443.58	6/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20669	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	DD_RNL0001	3220	149515.63	6/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20670	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	INSRPN0001	3221	69.77	6/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20671	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	INSRPL0001	3222	2634.08	6/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20672	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	CS_RPN0001	3225	9396.02	6/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20673	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	CS_RPL0001	3226	46389.88	6/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20674	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	A&G0000001	3240	4276.62	6/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20675	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63211	PA00007008	2101	128522.1	6/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20676	107100 Constr Work in Progress	CAPEX	7/1/2018	63100	ACC0223615	2101	3276.4	7/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20677	107100 Constr Work in Progress	CAPEX	7/1/2018	63200	ACC0224055	2101	15726.72	7/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20678	107100 Constr Work in Progress	CAPEX	7/1/2018	63200	ACC0223620	2101	4914.6	7/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20679	107100 Constr Work in Progress	CAPEX	7/1/2018	63200	INV0223827	3102	-365.95	7/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20680	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN02000002	1502	0.27	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20681	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN02000001	1502	-0.64	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20682	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN02000001	1502	0.64	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20683	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN02000001	1502	-0.64	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20684	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN02000002	1502	0.27	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20685	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN02000001	1502	0.64	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20686	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN02000002	1502	0.21	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20687	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN02000001	1502	-2.04	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20688	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN02000001	1502	2.04	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20689	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN02000002	1502	1.87	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20690	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN02000001	1502	-17.77	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20691	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN02000001	1502	17.77	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20692	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	-0.68	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20693	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000002	1502	0.07	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20694	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	0.68	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20695	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	1503	-3.14	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20696	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	1503	1.36	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20697	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	1503	3.14	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20698	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	1503	-3.14	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20699	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000002	1503	1.36	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20700	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	1503	3.14	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20701	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000002	1503	1.04	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20702	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20703	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20704	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20705	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20706	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20707	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20708	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20709	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20710	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20711	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20712	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20713	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20714	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20715	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20716	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20717	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20718	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20719	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20720	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20721	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20722	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20723	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20724	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20725	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20726	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20727	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20728	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20729	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20730	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20731	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20732	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20733	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20734	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20735	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20736	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20737	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20738	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20739	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20740	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20741	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20742	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20743	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20744	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20745	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20746	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20747	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20748	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20749	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20750	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20751	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20752	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20753	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20754	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20755	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20756	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20757	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20758	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20759	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20760	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20761	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20762	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20763	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20764	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20765	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20766	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20767	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20768	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20769	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20770	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
20702	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	1503	-10.01	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20703	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	1503	10.01	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20704	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	1503	-87.38	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20705	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	1503	9.17	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20706	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	1503	87.38	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20707	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	1503	0.36	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20708	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	-3.32	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20709	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	3.32	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20710	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	ACC0224808	2101	2621.12	8/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20711	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	ACC0224808	2101	2621.12	8/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20712	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	PA00007008	2101	-540.61	8/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20713	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PA00007008	2101	-3405.82	8/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20714	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CLV0225137	2101	-5242.24	8/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20715	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0225020	2101	5242.24	8/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20716	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224797	3102	2098.45	8/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20717	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	DDDCPL0001	3219	-252.38	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20718	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	DDDCPL0002	3219	252.38	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20719	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	DDDCPL0001	3219	252.38	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20720	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	DDDCPL0001	3219	-252.38	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20721	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	DDDCPL0002	3219	252.38	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20722	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	DDDCPL0001	3219	252.38	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20723	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	DD_RLB0001	3219	-6862.71	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20724	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	DD_RLB0002	3219	750.21	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20725	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	DD_RLB0001	3219	6862.71	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20726	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	-937.52	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20727	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0002	3219	102.49	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20728	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	937.52	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20729	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	DDDCPN0002	3220	28.8	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20730	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	DDDCPN0001	3220	-28.8	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20731	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	DDDCPN0001	3220	28.8	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20732	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	DDDCPN0001	3220	-28.8	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20733	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	DDDCPN0002	3220	28.8	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20734	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	DDDCPN0001	3220	28.8	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20735	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	DD_RNL0002	3220	1010.79	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20736	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	DD_RNL0001	3220	-9246.41	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20737	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	DD_RNL0001	3220	9246.41	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20738	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0002	3220	138.09	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20739	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	-1263.16	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20740	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	1263.16	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20741	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	INSDCN0001	3221	-2.15	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20742	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	INSDCN0002	3221	0.43	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20743	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	INSDCN0001	3221	2.15	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20744	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	INSDCN0001	3221	-2.15	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20745	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	INSDCN0002	3221	0.43	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20746	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	INSDCN0001	3221	2.15	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20747	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	INSRPN0002	3221	0.28	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20748	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	INSRPN0001	3221	-3.25	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20749	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	INSRPN0001	3221	3.25	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20750	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	INSRPN0002	3221	1.78	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20751	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	INSRPN0001	3221	-20.45	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20752	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	INSRPN0001	3221	20.45	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20753	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	INSDCL0002	3222	11.17	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20754	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	INSDCL0001	3222	-55.32	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20755	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	INSDCL0001	3222	55.32	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20756	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	INSDCL0001	3222	-55.32	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20757	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	INSDCL0002	3222	11.17	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20758	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	INSDCL0001	3222	55.32	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20759	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	INSRPL0001	3222	-145.87	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20760	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	INSRPL0002	3222	12.73	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20761	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	INSRPL0001	3222	145.87	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20762	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	INSRPL0002	3222	80.19	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20763	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	INSRPL0001	3222	-918.98	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20764	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	INSRPL0001	3222	918.98	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20765	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	CS_DCN0001	3225	-365.22	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20766	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	CS_DCN0002	3225	76.47	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20767	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	CS_DCN0001	3225	365.22	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20768	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	CS_DCN0002	3225	76.47	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20769	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	CS_DCN0001	3225	-365.22	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20770	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	CS_DCN0001	3225	365.22	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20771	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20772	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20773	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20774	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20775	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20776	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20777	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20778	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20779	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20780	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20781	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20782	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20783	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20784	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20785	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20786	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20787	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20788	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20789	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20790	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20791	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20792	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20793	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20794	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20795	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20796	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20797	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20798	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20799	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20800	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20801	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20802	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20803	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20804	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20805	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20806	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20807	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20808	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20809	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20810	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20811	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20812	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20813	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20814	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20815	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20816	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20817	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20818	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20819	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20820	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20821	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20822	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20823	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20824	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20825	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20826	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20827	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20828	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20829	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20830	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20831	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20832	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20833	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20834	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20835	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20836	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20837	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20838	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20839	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
20771	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	CS_RPN0002	3225	104.29	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20772	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	CS_RPN0001	3225	-999.4	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20773	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	CS_RPN0001	3225	999.4	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20774	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	CS_RPN0002	3225	657.01	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20775	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	CS_RPN0001	3225	-6296.2	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20776	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	CS_RPN0001	3225	6296.2	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20777	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	CS_DCL0002	3226	120.87	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20778	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	CS_DCL0001	3226	-577.25	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20779	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	CS_DCL0001	3226	577.25	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20780	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	CS_DCL0001	3226	-577.25	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20781	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	CS_DCL0002	3226	120.87	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20782	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	CS_DCL0001	3226	577.25	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20783	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	CS_RPL0002	3226	279.39	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20784	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	CS_RPL0001	3226	-2677.39	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20785	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	CS_RPL0001	3226	2677.39	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20786	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	CS_RPL0002	3226	1760.15	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20787	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	CS_RPL0001	3226	-16867.56	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20788	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	CS_RPL0001	3226	16867.56	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20789	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	A&G0000001	3240	-16.33	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20790	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	A&G0000002	3240	11.29	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20791	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	A&G0000001	3240	16.33	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20792	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	A&G0000002	3240	12.42	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20793	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	A&G0000001	3240	-17.99	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20794	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	A&G0000001	3240	17.99	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20795	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	A&G0000001	3240	-20.43	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20796	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	A&G0000002	3240	14.11	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20797	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	A&G0000001	3240	20.43	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20798	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	A&G0000001	3240	-126.18	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20799	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	A&G0000002	3240	87.19	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20800	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	A&G0000001	3240	126.18	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20801	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	-14.12	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20802	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000002	3240	9.77	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20803	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	14.12	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20804	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3310	89.14	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20805	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3310	-38.69	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20806	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3310	-89.14	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20807	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000002	3310	-38.69	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20808	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3310	89.14	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20809	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3310	-89.14	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20810	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3310	284.38	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20811	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000002	3310	-29.41	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20812	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3310	-284.38	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20813	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3310	2482.81	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20814	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3310	-260.75	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20815	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3310	-2482.81	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20816	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	94.44	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20817	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3310	-10.32	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20818	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	-94.44	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20819	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3320	-57.89	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20820	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3320	25.12	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20821	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3320	57.89	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20822	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000002	3320	25.12	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20823	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3320	-57.89	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20824	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3320	57.89	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20825	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000002	3320	19.1	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20826	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3320	-184.67	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20827	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3320	184.67	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20828	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3320	-1612.25	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20829	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3320	169.32	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20830	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3320	1612.25	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20831	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	-61.32	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20832	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3320	6.7	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20833	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	61.32	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20834	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3340	45.8	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20835	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3340	-105.5	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20836	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3340	105.5	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20837	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000002	3340	45.8	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20838	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3340	-105.5	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20839	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3340	105.5	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20840	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20841	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20842	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20843	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20844	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20845	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20846	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20847	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20848	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20849	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20850	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20851	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20852	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20853	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20854	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20855	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20856	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20857	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20858	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20859	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20860	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20861	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20862	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20863	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20864	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20865	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20866	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20867	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20868	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20869	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20870	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20871	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20872	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20873	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20874	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20875	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20876	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20877	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20878	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20879	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20880	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20881	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20882	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20883	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20884	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20885	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20886	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20887	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20888	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20889	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20890	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20891	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20892	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20893	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20894	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20895	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20896	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20897	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20898	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20899	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20900	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20901	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20902	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20903	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20904	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20905	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20906	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20907	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20908	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
20840	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3340	-336.59	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20841	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000002	3340	34.8	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20842	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3340	336.59	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20843	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3340	-2938.69	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20844	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3340	308.62	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20845	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3340	2938.69	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20846	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3340	12.21	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20847	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	-111.77	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20848	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	111.77	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20849	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3350	29.85	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20850	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3350	-68.77	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20851	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3350	68.77	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20852	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3350	-68.77	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20853	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000002	3350	29.85	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20854	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3350	68.77	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20855	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3350	-219.39	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20856	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000002	3350	22.68	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20857	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3350	219.39	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20858	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3350	-1915.45	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20859	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3350	201.16	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20860	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3350	1915.45	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20861	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3350	7.96	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20862	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	-72.85	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20863	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	72.85	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20864	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3355	15.84	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20865	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3355	-36.48	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20866	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3355	36.48	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20867	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3355	-36.48	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20868	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000002	3355	15.84	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20869	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3355	36.48	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20870	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000002	3355	12.03	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20871	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3355	-116.38	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20872	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3355	116.38	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20873	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3355	-1016.04	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20874	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3355	106.71	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20875	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3355	1016.04	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20876	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	-38.64	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20877	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3355	4.23	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20878	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	38.64	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20879	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3360	3.05	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20880	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3360	-7.05	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20881	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3360	7.05	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20882	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3360	-7.05	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20883	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000002	3360	3.05	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20884	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3360	7.05	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20885	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3360	-22.48	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20886	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000002	3360	2.32	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20887	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3360	22.48	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20888	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3360	-196.25	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20889	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3360	20.61	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20890	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3360	196.25	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20891	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3360	0.81	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20892	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	-7.46	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20893	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	7.46	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20894	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3370	5.88	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20895	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3370	-13.53	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20896	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3370	13.53	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20897	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000002	3370	5.88	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20898	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3370	-13.53	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20899	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3370	13.53	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20900	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000002	3370	4.46	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20901	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3370	-43.19	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20902	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3370	43.19	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20903	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3370	-377.06	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20904	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3370	39.6	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20905	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3370	377.06	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20906	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3370	1.57	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20907	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	-14.34	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20908	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	14.34	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20909	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20910	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20911	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20912	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20913	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20914	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20915	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20916	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20917	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20918	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20919	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20920	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20921	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20922	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20923	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20924	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20925	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20926	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20927	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20928	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20929	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20930	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20931	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20932	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20933	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20934	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20935	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20936	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20937	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20938	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20939	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20940	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20941	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20942	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20943	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20944	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20945	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20946	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20947	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20948	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20949	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20950	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20951	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20952	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20953	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20954	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20955	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20956	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20957	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20958	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20959	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20960	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20961	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20962	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20963	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20964	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20965	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20966	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20967	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20968	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20969	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20970	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20971	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20972	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20973	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20974	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20975	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20976	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20977	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
20909	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3380	-4.66	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20910	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3380	2.02	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20911	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3380	4.66	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20912	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000002	3380	2.02	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20913	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3380	-4.66	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20914	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	BN01000001	3380	4.66	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20915	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3380	-14.89	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20916	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000002	3380	1.54	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20917	107100 Constr Work in Progress	CAPEX	8/1/2018	63100	BN01000001	3380	14.89	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20918	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3380	13.65	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20919	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3380	-130.03	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20920	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3380	130.03	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20921	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	-4.95	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20922	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3380	0.54	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20923	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	4.95	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20924	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	CSRV000002	3536	263.15	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20925	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	CSRV000001	3536	-263.15	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20926	107100 Constr Work in Progress	CAPEX	8/1/2018	60200	CSRV000001	3536	263.15	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20927	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ST_WG00001	3545	167.88	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20928	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	ST_WG00001	3545	-29.28	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20929	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63101	PA00007008	2101	540.61	8/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20930	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63201	PA00007008	2101	3405.82	8/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
20931	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	1503	0.03	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20932	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	INV9999999	3102	118.64	9/1/2018		278736	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20933	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	DD_RLB0001	3219	1.61	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20934	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	DD_RNL0001	3220	10.92	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Development & Design	2018
20935	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	A&G0000001	3240	0.19	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20936	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3310	-0.23	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20937	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3320	0.1	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20938	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3340	0.26	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20939	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3350	0.17	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20940	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3355	0.07	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20941	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3360	0.02	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20942	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3370	0.02	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20943	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3380	0.01	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20944	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007066	3545	-3942.87	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20945	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	ST_WG00001	3545	9.49	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20946	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PA00007066	3545	-51.99	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20947	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PA00007066	3545	-65.18	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
20948	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	37.08	10/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20949	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3380	60.94	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20950	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3340	438.31	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20951	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	INSRPL0001	3222	339.59	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20952	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3370	176.74	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20953	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000003	3240	39.72	10/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20954	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0231535	2101	84243.5	2/1/2019		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20955	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RNL0001	3220	22671.22	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Development & Design	2019
20956	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	CS_RPN0001	3225	1552.04	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20957	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3350	970.86	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20958	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	A&G0000001	3240	621.11	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20959	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	CS_RPL0001	3226	7503.82	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20960	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	PA00007008	2101	-20882.24	2/1/2019		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20961	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3355	451.56	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20962	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	-37.08	10/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20963	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0231536	2101	27719.7	2/1/2019		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20964	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0231533	2101	14595.8	2/1/2019		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20965	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	INSRPN0001	3221	5.48	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20966	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN02000001	1502	22.4	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20967	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3360	90.76	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20968	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	1503	284.37	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20969	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RLB0001	3219	3564.67	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Development & Design	2019
20970	108000 Project Closed Removal	COR	2/1/2019	63211	PA00007008	2101	20882.24	2/1/2019		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
20971	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3310	273.34	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20972	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227751	2205	5000	10/1/2018		278736	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20973	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3320	755.71	2/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
20974	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	DD_RLB0001	3219	122.45	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Development & Design	2020
20975	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	INSRPL0001	3222	15.99	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20976	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	CS_RPL0001	3226	412.06	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20977	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3355	29.37	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
20978	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20979	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20980	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20981	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20982	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20983	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20984	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20985	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20986	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20987	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20988	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20989	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20990	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20991	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20992	2821450	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
20993	2822395	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20994	2822395	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20995	2822395	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20996	2822395	REPLACE 2" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
20997	2822941	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
20998	2822941	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
20999	2822941	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
21000	2822949	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
21001	2822949	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
21002	2822951	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
21003	2822951	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
21004	2822953	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
21005	2822953	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
21006	2822956	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
21007	2822956	DC ARP Plan 4 - Sedgewick St NW - 4	Replacement - Mains - Distribution	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
21008	2822972	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21009	2822972	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21010	2822972	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21011	2826122	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21012	2826122	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21013	2826131	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21014	2826131	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21015	2826147	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21016	2826147	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21017	2826150	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21018	2826150	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21019	2826153	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21020	2826153	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21021	2826154	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21022	2826154	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21023	2826158	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21024	2826158	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21025	2826159	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21026	2826159	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21027	2826161	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21028	2826161	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21029	2826166	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21030	2826166	DC APRP 4 - 4TH ST NW R ST AND FLOR	Replacement - Mains - Distribution	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
21031	2826526	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
21032	2826526	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
21033	2826526	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
21034	2826526	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
21035	2826528	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
21036	2826528	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
21037	2826529	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
21038	2826529	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
21039	2826530	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
21040	2826530	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
21041	2826532	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
21042	2826532	DC_ARP_4 ABND EUCLID ST NW CHAMPLAI	Replacement - Mains - Distribution	BCA0179560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179560	100
21043	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21044	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21045	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21046	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
20978	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2101	973.5	12/1/2019		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
20979	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3350	59.02	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20980	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3340	38.24	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20981	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3380	2.95	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20982	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	ACC0246306	2101	5900	12/1/2019		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
20983	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	A&G0000001	3240	33.7	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20984	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	DD_RNL0001	3220	833.17	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Development & Design	2020
20985	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	CS_RPN0001	3225	56.19	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20986	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3370	8.55	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20987	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00007008	2101	-973.5	12/1/2019		278736	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
20988	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3360	7.12	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20989	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	INSRPN0001	3221	0.69	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20990	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3320	36.58	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20991	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	1503	24.8	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20992	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3310	17.06	12/1/2019		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
20993	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	ACC0195600	2104	544.32	5/1/2016		278736	Paving	SCATTERED	SERVICE	Paving	2016
20994	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	ACC0195726	2104	180.36	5/1/2016		278736	Paving	SCATTERED	SERVICE	Paving	2016
20995	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	ACC0196024	2104	1355.75	5/1/2016		278736	Paving	SCATTERED	SERVICE	Paving	2016
20996	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	A&G0000001	3240	6.06	5/1/2016		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
20997	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194789	2104	5684.96	4/1/2016		146141	Paving	BCA RELATED	MAIN	Paving	2016
20998	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195187	2104	23707.04	4/1/2016		146141	Paving	BCA RELATED	MAIN	Paving	2016
20999	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	92.86	4/1/2016		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21000	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194789	2104	1596	4/1/2016		146141	Paving	BCA RELATED	MAIN	Paving	2016
21001	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	5.04	4/1/2016		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21002	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194789	2104	1130.5	4/1/2016		146141	Paving	BCA RELATED	MAIN	Paving	2016
21003	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	3.57	4/1/2016		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21004	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194789	2104	1064	4/1/2016		146141	Paving	BCA RELATED	MAIN	Paving	2016
21005	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	3.37	4/1/2016		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21006	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194789	2104	1130.5	4/1/2016		146141	Paving	BCA RELATED	MAIN	Paving	2016
21007	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	3.57	4/1/2016		146141	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21008	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	ACC0191929	2104	380.76	1/1/2016		146141	Paving	SCATTERED	SERVICE	Paving	2016
21009	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	ACC0192288	2104	7918.2	1/1/2016		146141	Paving	SCATTERED	SERVICE	Paving	2016
21010	101000 Gas Plant In Service	CAPEX	1/1/2016	63200	A&G0000001	3240	31.58	1/1/2016		146141	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21011	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	3132.36	1/1/2016		185060	Paving	BCA RELATED	MAIN	Paving	2016
21012	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	11.92	1/1/2016		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21013	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	5297.7	1/1/2016		185060	Paving	BCA RELATED	MAIN	Paving	2016
21014	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	20.16	1/1/2016		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21015	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	3509.55	1/1/2016		185060	Paving	BCA RELATED	MAIN	Paving	2016
21016	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	13.35	1/1/2016		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21017	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	1275.95	1/1/2016		185060	Paving	BCA RELATED	MAIN	Paving	2016
21018	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	4.85	1/1/2016		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21019	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	3459.3	1/1/2016		185060	Paving	BCA RELATED	MAIN	Paving	2016
21020	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	13.15	1/1/2016		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21021	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	3555.1	1/1/2016		185060	Paving	BCA RELATED	MAIN	Paving	2016
21022	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	13.52	1/1/2016		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21023	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	1082.4	1/1/2016		185060	Paving	BCA RELATED	MAIN	Paving	2016
21024	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	4.13	1/1/2016		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21025	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	885.6	1/1/2016		185060	Paving	BCA RELATED	MAIN	Paving	2016
21026	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	3.37	1/1/2016		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21027	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	1062.72	1/1/2016		185060	Paving	BCA RELATED	MAIN	Paving	2016
21028	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	4.05	1/1/2016		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21029	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0191929	2104	360.72	1/1/2016		185060	Paving	BCA RELATED	MAIN	Paving	2016
21030	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	1.36	1/1/2016		185060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21031	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193154	2104	2930.28	2/1/2016		179560	Paving	BCA RELATED	MAIN	Paving	2016
21032	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	11.31	2/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21033	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201830	2104	4209	11/1/2016		179560	Paving	BCA RELATED	MAIN	Paving	2017
21034	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	19.43	11/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21035	101000 Gas Plant In Service	CAPEX	3/1/2016	62900	ACC0194110	2104	482.16	3/1/2016		179560	Paving	BCA RELATED	MAIN	Paving	2016
21036	101000 Gas Plant In Service	CAPEX	3/1/2016	62900	A&G0000001	3240	2.22	3/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21037	101000 Gas Plant In Service	CAPEX	3/1/2016	62900	ACC0194110	2104	1009.92	3/1/2016		179560	Paving	BCA RELATED	MAIN	Paving	2016
21038	101000 Gas Plant In Service	CAPEX	3/1/2016	62900	A&G0000001	3240	4.64	3/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21039	101000 Gas Plant In Service	CAPEX	3/1/2016	62900	ACC0194110	2104	350.7	3/1/2016		179560	Paving	BCA RELATED	MAIN	Paving	2016
21040	101000 Gas Plant In Service	CAPEX	3/1/2016	62900	A&G0000001	3240	1.62	3/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21041	101000 Gas Plant In Service	CAPEX	3/1/2016	62900	ACC0194110	2104	180.36	3/1/2016		179560	Paving	BCA RELATED	MAIN	Paving	2016
21042	101000 Gas Plant In Service	CAPEX	3/1/2016	62900	A&G0000001	3240	0.83	3/1/2016		179560	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21043	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	1503	73.61	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21044	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	PA00007008	2105	-2036.97	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21045	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	ACC0192173	2105	12345.26	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21046	108000 Project Closed Removal	COR	1/1/2016	63401	PA00007008	2105	2036.97	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
21047	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21048	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21049	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21050	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21051	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21052	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21053	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21054	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21055	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21056	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21057	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21058	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21059	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21060	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21061	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21062	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21063	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21064	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21065	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21066	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21067	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21068	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21069	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21070	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21071	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21072	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21073	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21074	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21075	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21076	2826956	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21077	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21078	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21079	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21080	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21081	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21082	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21083	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21084	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21085	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21086	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21087	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21088	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21089	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21090	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21091	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21092	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21093	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21094	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21095	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21096	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21097	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21098	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21099	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21100	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21101	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21102	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21103	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21104	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21105	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21106	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21107	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21108	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21109	2827338	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21110	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21111	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21112	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21113	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21114	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21115	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
21047	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	DD_RLB0001	3219	445.73	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21048	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	DD_RNL0001	3220	939.81	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21049	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	INSRPN0001	3221	0.57	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21050	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	INSRPL0001	3222	30.23	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21051	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	CS_RPN0001	3225	157.83	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21052	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	CS_RPL0001	3226	896.07	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21053	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	A&G0000001	3240	50.8	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21054	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3310	-233	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21055	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3320	123.55	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21056	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3340	319.85	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21057	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3350	223.68	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21058	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3355	82.37	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21059	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3360	26.86	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21060	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	CSRV000001	3536	1000.33	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21061	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	1503	0.37	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21062	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	PA00007008	2105	-23.35	2/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21063	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0192953	2105	141.51	2/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21064	108000 Project Closed Removal	COR	2/1/2016	63401	PA00007008	2105	23.35	2/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21065	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RLB0001	3219	2.54	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21066	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RNL0001	3220	3.18	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21067	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	INSRPL0001	3222	0.16	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21068	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPN0001	3225	1.45	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21069	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPL0001	3226	4.8	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21070	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	A&G0000001	3240	0.6	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21071	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3310	-1.27	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21072	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3320	0.68	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21073	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3340	1.74	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21074	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3350	1.03	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21075	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3355	0.43	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21076	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CSRV000001	3536	13.97	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21077	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	BN01000001	1503	2.69	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21078	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	1503	98.06	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21079	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	ACC0192173	2105	451.5	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21080	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	ACC0192288	2105	16445.15	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21081	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	PA00007008	2105	-2713.45	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21082	108000 Project Closed Removal	COR	1/1/2016	63411	PA00007008	2105	2713.45	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21083	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	DD_RLB0001	3219	16.3	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21084	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	DD_RLB0001	3219	593.75	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21085	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	DD_RNL0001	3220	34.37	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21086	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	DD_RNL0001	3220	1251.93	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21087	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	INSRPN0001	3221	0.02	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21088	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.76	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21089	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	INSRPL0001	3222	1.11	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21090	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	INSRPL0001	3222	40.26	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21091	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	CS_RPN0001	3225	5.77	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21092	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CS_RPN0001	3225	210.24	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21093	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	CS_RPL0001	3226	32.77	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21094	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CS_RPL0001	3226	1193.65	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21095	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	A&G0000001	3240	1.71	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21096	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	A&G0000001	3240	67.65	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21097	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	BN01000001	3310	-8.53	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21098	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3310	-310.38	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21099	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	BN01000001	3320	4.52	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21100	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3320	164.58	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21101	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	BN01000001	3340	11.7	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21102	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3340	426.06	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21103	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	BN01000001	3350	8.18	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21104	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3350	297.96	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21105	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	BN01000001	3355	3.01	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21106	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3355	109.72	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21107	101000 Gas Plant In Service	CAPEX	1/1/2016	61410	BN01000001	3360	0.98	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21108	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3360	35.77	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21109	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CSRV000001	3536	1332.53	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21110	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	13.53	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21111	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	957.66	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21112	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	2.3	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21113	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	5.54	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21114	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	13.53	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21115	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-42.61	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
21116	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21117	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21118	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21119	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21120	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21121	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21122	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21123	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21124	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21125	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21126	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21127	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21128	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21129	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21130	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21131	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21132	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21133	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21134	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21135	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21136	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21137	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21138	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21139	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21140	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21141	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21142	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21143	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21144	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21145	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21146	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21147	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21148	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21149	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21150	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21151	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21152	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21153	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21154	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21155	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21156	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21157	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21158	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21159	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21160	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21161	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21162	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21163	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21164	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21165	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21166	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21167	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21168	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21169	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21170	2829381	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
21171	2830080	ABAND GAS SERV AT PL === 1414 5TH S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21172	2830260	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21173	2830260	18% OVER SVC, REFER FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21174	2830269	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21175	2830269	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21176	2830269	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21177	2830269	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21178	2830269	REPLACE 1 ' B/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21179	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21180	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21181	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21182	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21183	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21184	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
21116	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	10.6	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21117	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.36	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21118	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	32.04	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21119	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-33.68	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21120	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	28.45	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21121	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-487.45	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Development & Design	2019
21122	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	28.45	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21123	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.36	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21124	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	115.52	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Development & Design	2019
21125	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0234474	2105	6739.71	4/1/2019		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
21126	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	301.71	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21127	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-13.53	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21128	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	957.66	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21129	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	487.45	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Development & Design	2019
21130	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	2.3	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21131	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	15.93	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21132	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	24.72	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21133	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	32.04	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21134	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	42.61	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21135	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-28.45	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21136	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.54	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21137	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	58.44	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21138	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-32.04	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21139	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	6.66	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21140	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	6.66	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21141	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	1.36	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21142	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-1112.05	4/1/2019		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
21143	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-957.66	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21144	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-10.6	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21145	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.54	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21146	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-301.71	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21147	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1112.05	7/1/2019		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
21148	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-2.3	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21149	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-6.66	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21150	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	33.68	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21151	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	58.44	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21152	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	24.72	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21153	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.23	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21154	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.23	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21155	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-58.44	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21156	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	5627.66	7/1/2019		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
21157	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-15.93	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21158	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	301.71	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21159	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	42.61	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21160	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	1112.05	4/1/2019		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
21161	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	33.68	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21162	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-115.52	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Development & Design	2019
21163	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	115.52	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Development & Design	2019
21164	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	15.93	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21165	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	487.45	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Development & Design	2019
21166	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	10.6	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21167	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.23	4/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21168	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-5627.66	7/1/2019		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
21169	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-24.72	7/1/2019		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
21170	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1112.05	7/1/2019		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
21171	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63401	ACC0194789	2104	240.48	4/1/2016		179560	Paving	SCATTERED	SERVICE	Paving	2016
21172	101000 Gas Plant In Service	CAPEX	4/1/2016	63400	ACC0195187	2104	300.6	4/1/2016		179560	Paving	SCATTERED	SERVICE	Paving	2016
21173	101000 Gas Plant In Service	CAPEX	4/1/2016	63400	A&G0000001	3240	0.95	4/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21174	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	ACC0197192	2104	360.72	6/1/2016		179560	Paving	SCATTERED	SERVICE	Paving	2016
21175	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	ACC0197527	2104	680.4	6/1/2016		179560	Paving	SCATTERED	SERVICE	Paving	2016
21176	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	A&G0000001	3240	3.19	6/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21177	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	ACC0197716	2104	2828	7/1/2016		179560	Paving	SCATTERED	SERVICE	Paving	2016
21178	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	A&G0000001	3240	10.1	7/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21179	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	1503	14.35	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21180	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0193453	2105	5511.07	2/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21181	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	PA00007008	2105	-909.33	2/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21182	108000 Project Closed Removal	COR	2/1/2016	63401	PA00007008	2105	909.33	2/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21183	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RLB0001	3219	98.93	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21184	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RNL0001	3220	123.69	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
21185	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21186	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21187	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21188	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21189	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21190	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21191	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21192	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21193	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21194	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21195	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21196	2831601	REPLACE 1 1/4 WS FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21197	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21198	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21199	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21200	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21201	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21202	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21203	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21204	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21205	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21206	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21207	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21208	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21209	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21210	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21211	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21212	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21213	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21214	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21215	2831877	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21216	2832145	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21217	2832145	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21218	2832145	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21219	2832145	EMERGENCY REPLACEMENT - 1 1/4" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21220	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21221	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21222	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21223	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21224	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21225	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21226	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21227	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21228	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21229	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21230	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21231	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21232	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21233	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21234	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21235	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21236	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21237	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21238	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21239	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21240	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21241	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21242	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21243	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21244	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21245	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21246	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21247	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21248	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21249	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21250	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21251	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21252	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21253	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
21185	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	INSRPN0001	3221	0.09	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21186	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	INSRPL0001	3222	6.09	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21187	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPN0001	3225	56.51	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21188	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPL0001	3226	186.76	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21189	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	A&G0000001	3240	23.37	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21190	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3310	-49.17	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21191	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3320	26.43	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21192	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3340	67.49	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21193	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3350	40.18	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21194	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3355	16.74	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21195	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3360	0.16	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21196	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CSRV000001	3536	543.41	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21197	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	1503	28.23	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21198	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0193154	2105	8415.28	2/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21199	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	ACC0193154	2105	2430.9	2/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21200	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	PA00007008	2105	-1789.62	2/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21201	108000 Project Closed Removal	COR	2/1/2016	63401	PA00007008	2105	1789.62	2/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21202	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RLB0001	3219	194.71	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21203	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	DD_RNL0001	3220	243.44	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21204	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	INSRPN0001	3221	0.17	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21205	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	INSRPL0001	3222	11.98	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21206	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPN0001	3225	111.22	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21207	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CS_RPL0001	3226	367.55	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21208	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	A&G0000001	3240	46.02	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21209	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3310	-96.77	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21210	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3320	52.04	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21211	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3340	132.83	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21212	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3350	79.09	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21213	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3355	32.95	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21214	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	BN01000001	3360	0.32	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21215	101000 Gas Plant In Service	CAPEX	2/1/2016	63400	CSRV000001	3536	1069.47	2/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21216	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	ACC0196412	2104	1738.56	5/1/2016		179560	Paving	SCATTERED	SERVICE	Paving	2016
21217	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	A&G0000001	3240	5.06	5/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21218	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	ACC0197527	2104	2020	6/1/2016		179560	Paving	SCATTERED	SERVICE	Paving	2016
21219	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	A&G0000001	3240	6.19	6/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21220	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	1503	8.47	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21221	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	1503	24.02	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21222	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	PA00007008	2105	-234.47	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21223	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	ACC0192173	2105	1421	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21224	108000 Project Closed Removal	COR	1/1/2016	63401	PA00007008	2105	234.47	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21225	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	PA00007008	2105	-664.55	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21226	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	ACC0192173	2105	4027.57	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21227	108000 Project Closed Removal	COR	1/1/2016	63411	PA00007008	2105	664.55	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21228	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	DD_RLB0001	3219	51.31	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21229	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	DD_RLB0001	3219	145.42	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21230	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	DD_RNL0001	3220	108.18	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21231	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	DD_RNL0001	3220	306.61	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21232	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	INSRPN0001	3221	0.07	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21233	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.19	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21234	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	INSRPL0001	3222	3.48	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21235	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	INSRPL0001	3222	9.86	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21236	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	CS_RPN0001	3225	18.17	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21237	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CS_RPN0001	3225	51.49	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21238	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	CS_RPL0001	3226	103.14	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21239	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CS_RPL0001	3226	292.34	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21240	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	A&G0000001	3240	5.85	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21241	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	A&G0000001	3240	16.57	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21242	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3310	-26.82	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21243	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3310	-76.01	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21244	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3320	14.22	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21245	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3320	40.31	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21246	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3340	36.82	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21247	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3340	104.35	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21248	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3350	25.75	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21249	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3350	72.98	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21250	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3355	9.48	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21251	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3355	26.87	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21252	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3360	3.09	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21253	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3360	8.76	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
21254	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21255	2832253	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21256	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21257	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21258	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21259	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21260	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21261	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21262	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21263	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21264	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21265	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21266	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21267	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21268	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21269	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21270	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21271	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21272	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21273	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21274	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21275	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21276	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21277	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21278	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21279	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21280	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21281	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21282	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21283	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21284	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21285	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21286	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21287	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21288	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21289	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21290	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21291	2832254	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21292	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21293	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21294	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21295	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21296	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21297	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21298	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21299	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21300	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21301	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21302	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21303	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21304	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21305	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21306	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21307	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21308	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21309	2835000	REFER FOR RECHECK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21310	2839896	ABAND GAS SERV AT MAIN === 2413 E S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21311	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21312	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21313	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21314	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21315	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21316	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21317	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21318	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21319	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21320	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21321	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21322	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
21254	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	CSRV000001	3536	115.15	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21255	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CSRV000001	3536	326.36	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21256	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	1503	8.47	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21257	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	1503	6.1	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21258	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	ACC0192553	2105	1421	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21259	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	PA00007008	2105	-234.47	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21260	108000 Project Closed Removal	COR	1/1/2016	63401	PA00007008	2105	234.47	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21261	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	ACC0192553	2105	1022.26	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21262	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	PA00007008	2105	-168.67	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21263	108000 Project Closed Removal	COR	1/1/2016	63411	PA00007008	2105	168.67	1/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21264	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	DD_RLB0001	3219	51.31	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21265	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	DD_RLB0001	3219	36.91	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21266	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	DD_RNL0001	3220	108.18	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21267	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	DD_RNL0001	3220	77.82	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21268	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	INSRPN0001	3221	0.07	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21269	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.05	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21270	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	INSRPL0001	3222	3.48	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21271	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	INSRPL0001	3222	2.5	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21272	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	CS_RPN0001	3225	18.17	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21273	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CS_RPN0001	3225	13.07	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21274	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	CS_RPL0001	3226	103.14	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21275	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CS_RPL0001	3226	74.2	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21276	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	A&G0000001	3240	5.85	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21277	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	A&G0000001	3240	4.22	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21278	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3310	-26.82	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21279	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3310	-19.29	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21280	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3320	14.22	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21281	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3320	10.23	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21282	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3340	36.82	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21283	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3340	26.49	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21284	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3350	25.75	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21285	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3350	18.52	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21286	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3355	9.48	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21287	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3355	6.82	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21288	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	BN01000001	3360	3.09	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21289	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	BN01000001	3360	2.22	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21290	101000 Gas Plant In Service	CAPEX	1/1/2016	63400	CSRV000001	3536	115.15	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21291	101000 Gas Plant In Service	CAPEX	1/1/2016	63410	CSRV000001	3536	82.83	1/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21292	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	1503	22.51	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21293	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	ACC0194265	2105	7328.98	3/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21294	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	PA00007008	2105	-1209.28	3/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21295	108000 Project Closed Removal	COR	3/1/2016	63411	PA00007008	2105	1209.28	3/1/2016		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21296	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	DD_RLB0001	3219	227.38	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21297	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	DD_RNL0001	3220	686.31	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Development & Design	2016
21298	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	INSRPN0001	3221	4.18	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21299	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	INSRPL0001	3222	26.51	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21300	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CS_RPN0001	3225	111.69	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21301	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CS_RPL0001	3226	458.5	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21302	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	A&G0000001	3240	39.29	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21303	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3310	-112.61	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21304	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3320	52.92	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21305	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3340	154.57	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21306	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3350	111.66	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21307	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3355	35.56	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21308	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3360	20.3	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21309	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CSRV000001	3536	1208.96	3/1/2016		179560	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21310	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	ACC0211925	2105	9281.3	9/1/2017		179560	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
21311	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	BN01000001	1503	110.82	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21312	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	1503	39.13	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21313	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	ACC0195726	2105	22575.06	5/1/2016		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
21314	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	ACC0196146	2105	29606.86	5/1/2016		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
21315	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	ACC0196412	2105	15424.68	5/1/2016		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
21316	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	PA00007008	2105	-11155.09	5/1/2016		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
21317	108000 Project Closed Removal	COR	5/1/2016	62901	PA00007008	2105	11155.09	5/1/2016		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
21318	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0195726	2105	23871.66	5/1/2016		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
21319	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	PA00007008	2105	-3938.82	5/1/2016		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
21320	108000 Project Closed Removal	COR	5/1/2016	63211	PA00007008	2105	3938.82	5/1/2016		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
21321	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	DD_RLB0001	3219	858.98	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Development & Design	2016
21322	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RLB0001	3219	303.3	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Development & Design	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
21323	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21324	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21325	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21326	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21327	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21328	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21329	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21330	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21331	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21332	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21333	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21334	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21335	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21336	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21337	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21338	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21339	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21340	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21341	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21342	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21343	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21344	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21345	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21346	2842254	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
21347	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21348	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21349	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21350	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21351	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21352	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21353	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21354	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21355	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21356	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21357	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21358	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21359	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21360	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21361	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21362	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21363	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21364	2842471	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21365	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21366	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21367	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21368	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21369	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21370	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21371	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21372	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21373	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21374	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21375	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21376	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21377	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21378	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21379	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21380	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21381	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21382	2842796	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21383	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21384	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21385	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21386	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21387	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21388	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21389	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21390	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21391	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
21323	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	DD_RNL0001	3220	1238.09	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Development & Design	2016
21324	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	DD_RNL0001	3220	437.17	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Development & Design	2016
21325	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	INSRPN0001	3221	4.91	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21326	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPN0001	3221	1.73	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21327	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	INSRPL0001	3222	110.29	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21328	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	INSRPL0001	3222	38.94	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21329	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	CS_RPN0001	3225	595.38	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21330	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPN0001	3225	210.23	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21331	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	CS_RPL0001	3226	1523.89	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21332	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	CS_RPL0001	3226	538.08	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21333	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	A&G0000001	3240	196.97	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21334	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	69.55	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21335	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	BN01000001	3310	-405.68	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21336	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3310	-143.23	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21337	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	BN01000001	3320	188.3	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21338	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3320	66.49	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21339	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	BN01000001	3340	556.87	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21340	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3340	196.63	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21341	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	BN01000001	3350	505.64	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21342	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3350	178.54	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21343	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	BN01000001	3355	70.81	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21344	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3355	25	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21345	101000 Gas Plant In Service	CAPEX	5/1/2016	62900	BN01000001	3360	-323.28	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21346	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	BN01000001	3360	-114.15	5/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21347	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	1503	11.81	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21348	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	ACC0196411	2105	7203.93	5/1/2016		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21349	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	PA00007008	2105	-1188.65	5/1/2016		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21350	108000 Project Closed Removal	COR	5/1/2016	63401	PA00007008	2105	1188.65	5/1/2016		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21351	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	DD_RLB0001	3219	91.53	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Development & Design	2016
21352	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	DD_RNL0001	3220	131.93	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Development & Design	2016
21353	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	INSRPN0001	3221	0.52	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21354	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	INSRPL0001	3222	11.75	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21355	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	CS_RPN0001	3225	63.44	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21356	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	CS_RPL0001	3226	162.38	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21357	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	A&G0000001	3240	24.05	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21358	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3310	-43.23	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21359	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3320	20.07	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21360	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3340	59.34	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21361	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3350	53.88	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21362	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3355	7.55	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21363	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3360	-34.45	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21364	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	CSRV000001	3536	1050.24	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21365	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	1503	13.35	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21366	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0192958	2105	5129.38	2/1/2016		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21367	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	PA00007008	2105	-846.35	2/1/2016		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21368	108000 Project Closed Removal	COR	2/1/2016	63411	PA00007008	2105	846.35	2/1/2016		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21369	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	DD_RLB0001	3219	92.08	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Development & Design	2016
21370	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	DD_RNL0001	3220	115.13	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Development & Design	2016
21371	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.08	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21372	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	INSRPL0001	3222	5.67	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21373	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CS_RPN0001	3225	52.6	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21374	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CS_RPL0001	3226	173.82	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21375	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	A&G0000001	3240	21.76	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21376	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3310	-45.77	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21377	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3320	24.61	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21378	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3340	62.82	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21379	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3350	37.4	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21380	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3355	15.58	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21381	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3360	0.15	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21382	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CSRV000001	3536	505.78	2/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21383	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	BN02000001	1502	0.1	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21384	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN02000001	1502	0.08	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21385	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	BN01000001	1503	9.09	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21386	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	1503	7.43	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21387	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	ACC0217652	2105	2506.78	2/1/2018		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
21388	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	ACC0217652	2105	2047.5	2/1/2018		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
21389	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	PA00007008	2105	-337.84	2/1/2018		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
21390	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	DD_RLB0001	3219	65.19	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Development & Design	2018
21391	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	DD_RLB0001	3219	53.25	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
21392	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21393	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21394	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21395	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21396	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21397	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21398	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21399	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21400	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21401	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21402	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21403	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21404	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21405	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21406	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21407	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21408	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21409	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21410	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21411	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21412	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21413	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21414	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21415	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21416	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21417	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21418	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21419	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21420	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21421	2842833	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
21422	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21423	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21424	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21425	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21426	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21427	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21428	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21429	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21430	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21431	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21432	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21433	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21434	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21435	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21436	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21437	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21438	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21439	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21440	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21441	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21442	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21443	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21444	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21445	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21446	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21447	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21448	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21449	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21450	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21451	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21452	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21453	2843375	REPL SERV, CUST KELLEHER 202-378-77	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21454	2843816	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21455	2843816	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21456	2843816	REPLACE 1/2 " S" FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21457	2843835	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21458	2843835	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21459	2843835	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21460	2843835	5% O/M NEAR SVC TEE REFER FOR 2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
21392	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	DD_RNL0001	3220	158.51	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Development & Design	2018
21393	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	DD_RNL0001	3220	129.46	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Development & Design	2018
21394	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	INSRPN0001	3221	0.13	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21395	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	INSRPN0001	3221	0.1	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21396	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	INSRPL0001	3222	5.4	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21397	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	INSRPL0001	3222	4.41	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21398	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	CS_RPN0001	3225	6.58	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21399	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	CS_RPN0001	3225	5.37	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21400	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	CS_RPL0001	3226	180.84	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21401	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	CS_RPL0001	3226	147.71	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21402	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	A&G0000001	3240	18.1	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21403	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	A&G0000001	3240	16.65	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21404	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	BN01000001	3310	-36.85	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21405	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3310	-30.11	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21406	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	BN01000001	3320	16.57	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21407	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3320	13.53	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21408	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	BN01000001	3340	43.21	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21409	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3340	35.3	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21410	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	BN01000001	3350	26.76	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21411	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3350	21.86	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21412	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	BN01000001	3355	11.39	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21413	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3355	9.31	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21414	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	BN01000001	3360	2.26	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21415	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3360	1.84	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21416	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	BN01000001	3370	3.88	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21417	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3370	3.17	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21418	101000 Gas Plant In Service	CAPEX	2/1/2018	61410	BN01000001	3380	1.34	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21419	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3380	1.09	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21420	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	CSRV000001	3536	258.67	2/1/2018		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
21421	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	337.84	2/1/2018		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
21422	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	BN01000001	1503	3.69	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21423	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	1503	6.85	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21424	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	PA00007008	2105	-234.47	7/1/2016		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21425	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	ACC0197716	2105	1421	7/1/2016		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21426	108000 Project Closed Removal	COR	7/1/2016	63401	PA00007008	2105	234.47	7/1/2016		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21427	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	PA00007008	2105	-435.45	7/1/2016		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21428	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	ACC0197716	2105	2639.08	7/1/2016		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21429	108000 Project Closed Removal	COR	7/1/2016	63411	PA00007008	2105	435.45	7/1/2016		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21430	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	INSRPN0001	3221	0.11	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21431	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	INSRPN0001	3221	0.2	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21432	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	INSRPL0001	3222	4.42	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21433	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	INSRPL0001	3222	8.21	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21434	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	CS_RPN0001	3225	17.82	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21435	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	CS_RPN0001	3225	33.09	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21436	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	CS_RPL0001	3226	79.1	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21437	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	CS_RPL0001	3226	146.9	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21438	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	A&G0000001	3240	5.91	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21439	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	A&G0000001	3240	10.98	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21440	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	BN01000001	3310	-15.52	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21441	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3310	-28.82	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21442	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	BN01000001	3320	7.46	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21443	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3320	13.85	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21444	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	BN01000001	3340	21.3	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21445	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3340	39.56	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21446	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	BN01000001	3350	14.99	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21447	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3350	27.85	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21448	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	BN01000001	3355	5.39	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21449	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3355	10.01	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21450	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	BN01000001	3360	1.46	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21451	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3360	2.71	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21452	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	CSRV000001	3536	232.4	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21453	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	CSRV000001	3536	431.61	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21454	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	ACC0198582	2104	349.92	8/1/2016		71287	Paving	SCATTERED	SERVICE	Paving	2016
21455	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	ACC0198963	2104	2121	8/1/2016		71287	Paving	SCATTERED	SERVICE	Paving	2016
21456	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	A&G0000001	3240	7.41	8/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21457	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	ACC0198586	2104	1304	8/1/2016		71287	Paving	SCATTERED	SERVICE	Paving	2016
21458	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	A&G0000001	3240	3.91	8/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21459	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0209145	2104	275.5	6/1/2017		71287	Paving	SCATTERED	SERVICE	Paving	2017
21460	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	1.88	6/1/2017		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
21461	2846055	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21462	2846055	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21463	2846055	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21464	2848938	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21465	2848938	REFER FOR 1 1/4 B/S FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21466	2848995	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21467	2848995	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21468	2848995	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21469	2848995	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21470	2848995	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21471	2849175	ABAND GAS SERV AT PL === 511 FRANKL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21472	2852195	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21473	2852195	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21474	2852195	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21475	2852195	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21476	2852215	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21477	2852215	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21478	2852235	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21479	2852235	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21480	2852239	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21481	2852239	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21482	2852255	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21483	2852255	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21484	2852256	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21485	2852256	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21486	2852298	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21487	2852298	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21488	2852300	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21489	2852300	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21490	2852317	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21491	2852317	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21492	2852321	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21493	2852321	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21494	2852339	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21495	2852339	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21496	2852342	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21497	2852342	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21498	2852355	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21499	2852355	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21500	2852496	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21501	2852496	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21502	2852516	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21503	2852516	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21504	2852560	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21505	2852560	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21506	2852564	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21507	2852564	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21508	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21509	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21510	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21511	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21512	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21513	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21514	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21515	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21516	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21517	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21518	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21519	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21520	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21521	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21522	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21523	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21524	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21525	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21526	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21527	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21528	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21529	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
21461	101000 Gas Plant In Service	CAPEX	8/1/2016	63200	ACC0198582	2104	544.32	8/1/2016		71287	Paving	SCATTERED	SERVICE	Paving	2016
21462	101000 Gas Plant In Service	CAPEX	8/1/2016	63200	ACC0198963	2104	1392	8/1/2016		71287	Paving	SCATTERED	SERVICE	Paving	2016
21463	101000 Gas Plant In Service	CAPEX	8/1/2016	63200	A&G0000001	3240	5.82	8/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21464	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	ACC0197715	2104	320.64	7/1/2016		71287	Paving	SCATTERED	SERVICE	Paving	2016
21465	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	A&G0000001	3240	1.15	7/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21466	101000 Gas Plant In Service	CAPEX	4/1/2016	63400	ACC0194792	2104	544.32	4/1/2016		71287	Paving	SCATTERED	SERVICE	Paving	2016
21467	101000 Gas Plant In Service	CAPEX	4/1/2016	63400	ACC0195186	2104	320.64	4/1/2016		71287	Paving	SCATTERED	SERVICE	Paving	2016
21468	101000 Gas Plant In Service	CAPEX	4/1/2016	63400	A&G0000001	3240	2.74	4/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21469	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	ACC0196023	2104	3959.2	5/1/2016		71287	Paving	SCATTERED	SERVICE	Paving	2016
21470	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	A&G0000001	3240	11.54	5/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21471	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63401	ACC0199248	2105	905.38	8/1/2016		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21472	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	25405.4	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21473	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	116.9	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21474	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0194792	2104	86018.7	4/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21475	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	271.74	4/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21476	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	787.32	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21477	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	3.62	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21478	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	680.4	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21479	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	3.14	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21480	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	680.4	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21481	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	3.14	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21482	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	1062.72	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21483	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	4.89	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21484	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	349.92	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21485	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	1.62	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21486	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	2432	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21487	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	11.19	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21488	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	777.6	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21489	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	3.58	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21490	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	680.4	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21491	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	3.14	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21492	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	1149.5	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21493	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	5.29	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21494	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	699.84	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21495	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	3.22	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21496	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	715.56	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21497	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	3.29	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21498	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	1045	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21499	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	4.81	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21500	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	524.88	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21501	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	2.42	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21502	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	1075.68	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21503	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	4.95	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21504	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	699.84	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21505	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	3.22	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21506	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	ACC0194110	2104	612.36	3/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21507	101000 Gas Plant In Service	CAPEX	3/1/2016	63210	A&G0000001	3240	2.82	3/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21508	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	1503	1.32	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21509	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	1503	54.95	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21510	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	ACC0198705	2101	1132.72	8/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21511	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	PA00007008	2101	-186.9	8/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21512	108000 Project Closed Removal	COR	8/1/2016	63401	PA00007008	2101	186.9	8/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21513	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	ACC0198964	2105	47064.57	8/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21514	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	PA00007008	2105	-7765.65	8/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21515	108000 Project Closed Removal	COR	8/1/2016	63411	PA00007008	2105	7765.65	8/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21516	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	INSRPN0001	3221	0.03	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21517	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	INSRPN0001	3221	1.06	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21518	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	INSRPL0001	3222	1.01	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21519	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	INSRPL0001	3222	42.05	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21520	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	CS_RPN0001	3225	8.3	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21521	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CS_RPN0001	3225	344.65	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21522	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	CS_RPL0001	3226	29.81	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21523	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CS_RPL0001	3226	1238.56	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21524	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	A&G0000001	3240	3.94	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21525	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	A&G0000001	3240	164.17	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21526	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3310	-4.95	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21527	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3310	-205.5	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21528	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3320	2.31	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21529	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3320	95.8	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
21530	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21531	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21532	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21533	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21534	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21535	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21536	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21537	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21538	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21539	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21540	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21541	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21542	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21543	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21544	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21545	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21546	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21547	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21548	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21549	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21550	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21551	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21552	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21553	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21554	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21555	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21556	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21557	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21558	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21559	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21560	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21561	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21562	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21563	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21564	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21565	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21566	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21567	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21568	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21569	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21570	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21571	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21572	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21573	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21574	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21575	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21576	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21577	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21578	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21579	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21580	2854495	48% RETURNED @ BW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21581	2856135	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
21582	2856135	DC APRP 4 - 17TH ST SE - WARD 6 - O	Replacement - Mains - Distribution	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
21583	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21584	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21585	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21586	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21587	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21588	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21589	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21590	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21591	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21592	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21593	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21594	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21595	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21596	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21597	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21598	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
21530	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3340	6.79	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21531	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3340	282.1	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21532	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3350	3.3	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21533	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3350	137.03	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21534	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3355	1.63	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21535	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3355	67.66	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21536	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3360	0.57	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21537	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3360	23.76	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21538	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	CSRV000001	3536	183.45	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21539	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CSRV000001	3536	7622.25	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21540	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	PA00007046	2101	67.96	9/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21541	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	PA00007042	2101	-135.92	10/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
21542	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	PA00007042	2101	67.96	10/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
21543	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN02000001	1501	0.07	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21544	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN02000001	1502	0.06	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21545	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	1503	0.17	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21546	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN02000001	1504	0.05	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21547	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	ACC0201633	2101	67.96	11/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
21548	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	PA00007008	2101	-11.21	11/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
21549	108000 Project Closed Removal	COR	11/1/2016	63401	PA00007008	2101	11.21	11/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
21550	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	INSRPN0001	3221	0.01	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21551	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	INSRPL0001	3222	0.11	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21552	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	CS_RPN0001	3225	0.66	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21553	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	CS_RPL0001	3226	3.25	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21554	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	A&G0000001	3240	0.37	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21555	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3310	-0.64	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21556	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3320	0.25	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21557	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3340	0.87	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21558	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3350	0.5	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21559	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3355	0.18	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21560	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3360	0.06	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21561	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	CSRV000001	3536	10.98	11/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21562	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1501	1.21	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21563	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1502	0.38	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21564	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	1503	1.41	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21565	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1504	0.83	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21566	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	ACC0212824	2101	999	9/1/2017		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
21567	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007008	2101	-164.84	9/1/2017		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
21568	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2101	164.84	9/1/2017		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
21569	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.03	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21570	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.52	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21571	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPN0001	3225	4.93	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21572	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPL0001	3226	41.22	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21573	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	2.6	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21574	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3310	-5.26	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21575	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3320	3.43	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21576	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3340	7.22	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21577	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3350	3.91	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21578	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3355	1.75	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21579	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3360	0.6	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21580	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CSRV000001	3536	120.79	9/1/2017		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21581	101000 Gas Plant In Service	CAPEX	5/1/2016	63200	ACC0196023	2104	3904.5	5/1/2016		151580	Paving	BCA RELATED	MAIN	Paving	2016
21582	101000 Gas Plant In Service	CAPEX	5/1/2016	63200	A&G0000001	3240	11.38	5/1/2016		151580	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21583	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	1503	23.02	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21584	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	ACC0193952	2105	903	3/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21585	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	ACC0193698	2105	6594.2	3/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21586	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	PA00007008	2105	-1237.04	3/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21587	108000 Project Closed Removal	COR	3/1/2016	63411	PA00007008	2105	1237.04	3/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21588	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	DD_RLB0001	3219	232.59	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
21589	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	DD_RNL0001	3220	702.07	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
21590	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	INSRPN0001	3221	4.28	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21591	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	INSRPL0001	3222	27.11	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21592	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CS_RPN0001	3225	114.25	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21593	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CS_RPL0001	3226	469.02	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21594	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	A&G0000001	3240	40.19	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21595	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3310	-115.18	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21596	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3320	54.14	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21597	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3340	158.11	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21598	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3350	114.22	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
21599	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21600	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21601	2859626	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21602	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21603	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21604	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21605	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21606	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21607	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21608	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21609	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21610	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21611	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21612	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21613	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21614	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21615	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21616	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21617	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21618	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21619	2864845	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21620	2865316	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21621	2865316	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21622	2865316	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21623	2865316	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21624	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21625	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21626	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21627	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21628	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21629	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21630	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21631	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21632	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21633	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21634	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21635	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21636	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21637	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21638	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21639	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21640	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21641	2871709	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21642	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21643	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21644	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21645	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21646	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21647	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21648	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21649	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21650	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21651	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21652	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21653	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21654	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21655	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21656	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21657	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21658	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21659	2871711	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21660	2872015	EMERG-P[AV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21661	2872015	EMERG-P[AV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21662	2872015	EMERG-P[AV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21663	2872015	EMERG-P[AV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21664	2872015	EMERG-P[AV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21665	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21666	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21667	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
21599	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3355	36.37	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21600	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3360	20.77	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21601	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CSRV000001	3536	1236.72	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21602	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	1503	15	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21603	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	ACC0193952	2105	4883.21	3/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21604	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	PA00007008	2105	-805.73	3/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21605	108000 Project Closed Removal	COR	3/1/2016	63411	PA00007008	2105	805.73	3/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21606	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	DD_RLB0001	3219	151.5	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
21607	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	DD_RNL0001	3220	457.28	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
21608	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	INSRPN0001	3221	2.79	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21609	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	INSRPL0001	3222	17.66	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21610	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CS_RPN0001	3225	74.42	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21611	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CS_RPL0001	3226	305.49	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21612	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	A&G0000001	3240	26.18	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21613	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3310	-75.03	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21614	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3320	35.26	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21615	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3340	102.99	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21616	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3350	74.4	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21617	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3355	23.69	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21618	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	BN01000001	3360	13.53	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21619	101000 Gas Plant In Service	CAPEX	3/1/2016	63410	CSRV000001	3536	805.51	3/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21620	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0196412	2104	544.32	5/1/2016		151580	Paving	SCATTERED	SERVICE	Paving	2016
21621	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	1.59	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21622	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	ACC0197192	2104	4302.8	6/1/2016		151580	Paving	SCATTERED	SERVICE	Paving	2016
21623	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	A&G0000001	3240	13.2	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21624	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	1503	28.87	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21625	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	PA00007008	2105	-1333.37	6/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21626	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	ACC0196691	2105	8081.01	6/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21627	108000 Project Closed Removal	COR	6/1/2016	63401	PA00007008	2105	1333.37	6/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21628	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	DD_RLB0001	3219	253.86	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
21629	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	DD_RNL0001	3220	513.44	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
21630	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	INSRPN0001	3221	1.27	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21631	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	INSRPL0001	3222	26.23	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21632	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	CS_RPN0001	3225	105.42	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21633	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	CS_RPL0001	3226	349.19	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21634	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	A&G0000001	3240	28.57	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21635	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3310	-92.22	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21636	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3320	43.75	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21637	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3340	126.6	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21638	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3350	68.8	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21639	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3355	31.86	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21640	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3360	11.8	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21641	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	CSRV000001	3536	1238.21	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21642	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	1503	19.28	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21643	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	ACC0196691	2105	5397.28	6/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21644	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	PA00007008	2105	-890.55	6/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21645	108000 Project Closed Removal	COR	6/1/2016	63401	PA00007008	2105	890.55	6/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21646	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	DD_RLB0001	3219	169.56	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
21647	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	DD_RNL0001	3220	342.92	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
21648	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	INSRPN0001	3221	0.85	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21649	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	INSRPL0001	3222	17.52	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21650	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	CS_RPN0001	3225	70.41	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21651	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	CS_RPL0001	3226	233.22	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21652	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	A&G0000001	3240	19.08	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21653	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3310	-61.6	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21654	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3320	29.22	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21655	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3340	84.55	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21656	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3350	45.95	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21657	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3355	21.28	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21658	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3360	7.88	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21659	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	CSRV000001	3536	827	6/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21660	101000 Gas Plant In Service	CAPEX	4/1/2016	63200	ACC0194792	2104	524.88	4/1/2016		151580	Paving	SCATTERED	SERVICE	Paving	2016
21661	101000 Gas Plant In Service	CAPEX	4/1/2016	63200	ACC0194792	2104	360.72	4/1/2016		151580	Paving	SCATTERED	SERVICE	Paving	2016
21662	101000 Gas Plant In Service	CAPEX	4/1/2016	63200	A&G0000001	3240	2.8	4/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21663	101000 Gas Plant In Service	CAPEX	5/1/2016	63200	ACC0196023	2104	4090.5	5/1/2016		151580	Paving	SCATTERED	SERVICE	Paving	2016
21664	101000 Gas Plant In Service	CAPEX	5/1/2016	63200	A&G0000001	3240	11.91	5/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21665	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	1503	8.15	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21666	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	ACC0193453	2105	3130.85	2/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21667	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	PA00007008	2105	-516.59	2/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
21668	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21669	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21670	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21671	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21672	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21673	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21674	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21675	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21676	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21677	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21678	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21679	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21680	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21681	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21682	2872496	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21683	2876681	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21684	2876681	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21685	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21686	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21687	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21688	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21689	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21690	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21691	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21692	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21693	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21694	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21695	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21696	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21697	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21698	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21699	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21700	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21701	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21702	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21703	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21704	2876815	3RD	Replacement - Mains - Distribution	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
21705	2879272	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21706	2879272	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21707	2879272	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21708	2879272	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21709	2879272	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21710	2879272	7% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21711	2879273	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21712	2879273	BROKEN LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21713	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21714	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21715	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21716	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21717	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21718	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21719	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21720	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21721	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21722	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21723	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21724	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21725	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21726	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21727	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21728	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21729	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21730	2880102	REPLACE 1 1/4" PLASTIC SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21731	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21732	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21733	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21734	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21735	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21736	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
21668	108000 Project Closed Removal	COR	2/1/2016	63411	PA00007008	2105	516.59	2/1/2016		151580	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21669	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	DD_RLB0001	3219	56.2	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
21670	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	DD_RNL0001	3220	70.27	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Development & Design	2016
21671	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.05	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21672	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	INSRPL0001	3222	3.46	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21673	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CS_RPN0001	3225	32.11	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21674	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CS_RPL0001	3226	106.1	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21675	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	A&G0000001	3240	13.29	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21676	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3310	-27.93	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21677	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3320	15.02	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21678	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3340	38.34	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21679	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3350	22.83	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21680	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3355	9.51	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21681	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	BN01000001	3360	0.09	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21682	101000 Gas Plant In Service	CAPEX	2/1/2016	63410	CSRV000001	3536	308.72	2/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21683	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	ACC0197715	2104	908.85	7/1/2016		151580	Paving	SCATTERED	SERVICE	Paving	2016
21684	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	A&G0000001	3240	3.25	7/1/2016		151580	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21685	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN02000001	1502	-9.54	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21686	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	1503	14.47	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21687	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	ACC0216053	2105	5264.13	12/1/2017		169581	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21688	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007008	2105	-868.58	12/1/2017		169581	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21689	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	DD_RLB0001	3219	128.27	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Development & Design	2018
21690	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	DD_RNL0001	3220	345.24	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Development & Design	2018
21691	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	INSRPN0001	3221	0.21	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21692	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	INSRPL0001	3222	10.62	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21693	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	CS_RPN0001	3225	63.19	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21694	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	CS_RPL0001	3226	269.89	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21695	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	A&G0000001	3240	28.05	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21696	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	3310	-55.41	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21697	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	3320	23.45	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21698	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	3340	76.75	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21699	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	3350	38.81	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21700	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	3355	16.11	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21701	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	3360	5.26	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21702	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	3370	5.48	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21703	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	3380	1.89	12/1/2017		169581	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21704	108000 Project Closed Removal	COR	12/1/2017	63101	PA00007008	2105	868.58	12/1/2017		169581	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21705	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	ACC0196412	2104	1111.5	5/1/2016		169581	Paving	SCATTERED	SERVICE	Paving	2016
21706	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	A&G0000001	3240	3.24	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21707	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	ACC0197192	2104	3181.5	6/1/2016		169581	Paving	SCATTERED	SERVICE	Paving	2016
21708	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	A&G0000001	3240	9.75	6/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21709	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	ACC0198710	2104	320.64	8/1/2016		169581	Paving	SCATTERED	SERVICE	Paving	2016
21710	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	A&G0000001	3240	0.97	8/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21711	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	ACC0198582	2104	757.68	8/1/2016		169581	Paving	SCATTERED	SERVICE	Paving	2016
21712	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	A&G0000001	3240	2.27	8/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21713	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	1503	3.79	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21714	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	ACC0195600	2105	2309.63	5/1/2016		169581	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21715	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	PA00007008	2105	-381.09	5/1/2016		169581	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21716	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63401	PA00007008	2105	381.09	5/1/2016		169581	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21717	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	DD_RLB0001	3219	29.35	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Development & Design	2016
21718	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	DD_RNL0001	3220	42.3	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Development & Design	2016
21719	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	INSRPN0001	3221	0.17	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21720	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	INSRPL0001	3222	3.77	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21721	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CS_RPN0001	3225	20.34	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21722	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CS_RPL0001	3226	52.06	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21723	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	A&G0000001	3240	7.71	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21724	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3310	-13.86	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21725	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3320	6.43	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21726	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3340	19.03	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21727	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3350	17.28	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21728	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3355	2.42	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21729	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3360	-11.05	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21730	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CSRV000001	3536	336.71	5/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21731	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	15.3	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21732	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193952	2105	4981.42	3/1/2016		169581	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21733	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2105	-821.93	3/1/2016		169581	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21734	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2105	821.93	3/1/2016		169581	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21735	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	154.54	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Development & Design	2016
21736	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	466.48	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Development & Design	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
21737	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21738	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21739	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21740	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21741	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21742	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21743	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21744	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21745	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21746	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21747	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21748	2886876	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21749	2894670	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21750	2894670	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21751	2894670	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21752	2894670	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21753	2894670	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21754	2894670	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21755	2911227	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21756	2911227	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21757	2911227	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21758	2911227	OTHER - 7TH ST NE H TO K FIELD OPS	Replacement - Mains - Distribution	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
21759	2921315	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21760	2921315	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21761	2921315	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21762	2921315	15% GAS LEAK OVER SERVICE REFER FOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
21763	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21764	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21765	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21766	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21767	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21768	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21769	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21770	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21771	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21772	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21773	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21774	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21775	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21776	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21777	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21778	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21779	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21780	2923189	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21781	2923329	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
21782	2923329	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
21783	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21784	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21785	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21786	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21787	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21788	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21789	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21790	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21791	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21792	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21793	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21794	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21795	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21796	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21797	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21798	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21799	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21800	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21801	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21802	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21803	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21804	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21805	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
21737	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	2.84	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21738	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	18.02	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21739	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	75.92	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21740	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	311.63	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21741	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	26.7	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21742	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-76.54	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21743	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	35.98	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21744	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	105.06	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21745	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	75.89	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21746	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	24.17	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21747	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	13.8	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21748	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	821.72	3/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21749	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197715	2104	476.28	7/1/2016		169581	Paving	SCATTERED	SERVICE	Paving	2016
21750	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	1.7	7/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21751	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	2626	8/1/2016		169581	Paving	SCATTERED	SERVICE	Paving	2016
21752	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	7.89	8/1/2016		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21753	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204369	2104	531.36	1/1/2017		169581	Paving	SCATTERED	SERVICE	Paving	2017
21754	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	2.27	1/1/2017		169581	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21755	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197192	2104	1662.96	6/1/2016		154920	Paving	BCA RELATED	MAIN	Paving	2016
21756	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	5.1	6/1/2016		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21757	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0205083	2104	1538.88	2/1/2017		154920	Paving	BCA RELATED	MAIN	Paving	2017
21758	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	A&G0000001	3240	7.7	2/1/2017		154920	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21759	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	ACC0198963	2104	2090	8/1/2016		154920	Paving	SCATTERED	SERVICE	Paving	2016
21760	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	A&G0000001	3240	6.28	8/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21761	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	ACC0200791	2104	4797.72	10/1/2016		154920	Paving	SCATTERED	SERVICE	Paving	2017
21762	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	A&G0000001	3240	18.16	10/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
21763	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	1503	10.95	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21764	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	ACC0194792	2105	3884.43	4/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21765	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	PA00007008	2105	-640.93	4/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21766	108000 Project Closed Removal	COR	4/1/2016	63411	PA00007008	2105	640.93	4/1/2016		154920	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21767	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	DD_RLB0001	3219	117.66	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Development & Design	2016
21768	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	DD_RNL0001	3220	131.97	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Development & Design	2016
21769	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	INSRPN0001	3221	0.12	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21770	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	INSRPL0001	3222	8.72	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21771	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	CS_RPN0001	3225	33.64	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21772	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	CS_RPL0001	3226	228.47	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21773	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	A&G0000001	3240	13.5	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21774	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	3310	-43.28	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21775	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	3320	29.86	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21776	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	3340	59.41	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21777	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	3350	44.7	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21778	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	3355	21.84	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21779	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	3360	7.6	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21780	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	CSRV000001	3536	390.12	4/1/2016		154920	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21781	101000 Gas Plant In Service	CAPEX	4/1/2016	63200	ACC0194792	2104	7505.61	4/1/2016		71296	Paving	BCA RELATED	MAIN	Paving	2016
21782	101000 Gas Plant In Service	CAPEX	4/1/2016	63200	A&G0000001	3240	23.71	4/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
21783	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1501	8.53	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21784	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1502	5.44	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21785	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	1503	16.32	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21786	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1504	6.57	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21787	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0210124	2105	6117.57	7/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21788	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	PA00007008	2105	-1009.4	7/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21789	108000 Project Closed Removal	COR	7/1/2017	63211	PA00007008	2105	1009.4	7/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21790	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPN0001	3221	0.36	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21791	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPL0001	3222	13.39	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21792	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPN0001	3225	79.7	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21793	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPL0001	3226	360.99	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21794	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	A&G0000001	3240	24.1	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21795	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3310	-61.82	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21796	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3320	25.86	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21797	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3340	84.81	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21798	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3350	69.13	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21799	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3355	19.68	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21800	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3360	5.11	7/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21801	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1501	31.14	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21802	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1502	68.26	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21803	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	1503	206.33	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21804	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1504	18.19	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21805	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0210817	2105	14653.15	8/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
21806	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21807	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21808	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21809	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21810	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21811	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21812	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21813	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21814	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21815	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21816	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21817	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21818	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21819	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21820	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21821	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21822	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21823	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21824	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21825	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21826	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21827	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21828	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21829	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21830	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21831	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21832	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21833	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21834	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21835	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21836	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21837	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21838	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21839	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21840	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21841	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21842	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21843	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21844	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21845	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21846	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21847	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21848	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21849	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21850	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21851	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21852	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21853	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21854	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21855	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21856	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21857	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21858	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21859	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21860	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21861	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21862	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21863	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21864	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21865	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21866	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21867	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21868	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21869	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21870	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21871	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21872	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21873	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21874	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
21806	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211004	2105	9660.64	8/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21807	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007008	2105	-4011.78	8/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21808	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007046	2105	2962.05	8/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21809	108000 Project Closed Removal	COR	8/1/2017	63211	PA00007008	2105	4011.78	8/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21810	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPN0001	3221	1.44	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21811	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPL0001	3222	52.1	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21812	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPN0001	3225	232.39	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21813	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPL0001	3226	1324.4	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21814	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	A&G0000001	3240	97.01	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21815	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3310	-221.36	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21816	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3320	94.56	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21817	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3340	303.66	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21818	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3350	135.92	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21819	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3355	77.47	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21820	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3360	7.06	8/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21821	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1501	38.11	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21822	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1502	11.98	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21823	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	1503	44.43	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21824	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1504	26.13	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21825	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212032	2105	2962.05	9/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21826	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212035	2105	28447	9/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21827	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	37.38	9/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21828	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007008	2105	-5188.67	9/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21829	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007042	2105	-2962.05	9/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21830	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007008	2105	5188.67	9/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21831	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPN0001	3221	0.85	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21832	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPL0001	3222	47.91	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21833	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPN0001	3225	155.18	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21834	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPL0001	3226	1297.39	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21835	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	72.93	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21836	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3310	-165.59	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21837	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3320	108.02	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21838	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3340	227.16	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21839	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3350	122.93	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21840	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3355	55.04	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21841	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3360	18.76	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21842	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN02000001	1502	-0.64	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21843	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-7.26	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21844	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	1503	0.97	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21845	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	11.01	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21846	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	ACC9999999	2105	49.26	12/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21847	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC9999999	2105	4003.25	12/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21848	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-660.54	12/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21849	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	DDDCPL0001	3219	13.25	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Development & Design	2018
21850	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	97.55	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Development & Design	2018
21851	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	DDDCPN0001	3220	1.01	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Development & Design	2018
21852	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	262.55	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Development & Design	2018
21853	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	INSDCN0001	3221	0.03	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21854	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	0.16	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21855	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	INSDCL0001	3222	0.57	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21856	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	8.08	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21857	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	CS_DCN0001	3225	2.22	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21858	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	48.05	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21859	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	CS_DCL0001	3226	5.01	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21860	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	205.24	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21861	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	A&G0000001	3240	0.33	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21862	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	21.33	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21863	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3310	-3.72	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21864	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-42.14	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21865	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3320	1.57	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21866	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	17.83	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21867	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3340	5.15	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21868	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	58.36	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21869	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3350	2.61	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21870	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	29.51	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21871	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3355	1.08	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21872	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	12.25	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21873	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3360	0.35	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21874	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	4	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
21875	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21876	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21877	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21878	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21879	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21880	2927282	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
21881	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21882	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21883	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21884	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21885	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21886	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21887	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21888	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21889	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21890	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21891	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21892	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21893	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21894	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21895	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21896	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21897	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21898	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21899	2928168	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21900	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21901	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21902	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21903	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21904	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21905	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21906	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21907	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21908	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21909	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21910	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21911	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21912	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21913	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21914	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21915	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21916	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21917	2928185	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
21918	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21919	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21920	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21921	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21922	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21923	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21924	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21925	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21926	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21927	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21928	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21929	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21930	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21931	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21932	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21933	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21934	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21935	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21936	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21937	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21938	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21939	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21940	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21941	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21942	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21943	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
21875	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3370	0.37	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21876	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	4.17	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21877	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3380	0.13	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21878	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	1.44	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21879	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	CSRV000001	3536	12.53	12/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21880	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63211	PA00007008	2105	660.54	12/1/2017		280052	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21881	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	1503	10.25	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21882	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0195726	2105	1241.63	5/1/2016		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21883	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0196024	2105	5011.03	5/1/2016		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21884	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	PA00007008	2105	-1031.69	5/1/2016		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21885	108000 Project Closed Removal	COR	5/1/2016	63411	PA00007008	2105	1031.69	5/1/2016		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21886	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RLB0001	3219	79.44	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Development & Design	2016
21887	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RNL0001	3220	114.51	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Development & Design	2016
21888	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.45	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21889	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPL0001	3222	10.2	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21890	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPN0001	3225	55.07	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21891	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPL0001	3226	140.94	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21892	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	20.87	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21893	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3310	-37.52	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21894	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3320	17.42	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21895	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3340	51.5	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21896	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3350	46.76	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21897	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3355	6.55	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21898	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3360	-29.9	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21899	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CSRV000001	3536	911.57	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21900	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	1503	12.76	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21901	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	ACC0195726	2105	7784.13	5/1/2016		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21902	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	PA00007008	2105	-1284.38	5/1/2016		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21903	108000 Project Closed Removal	COR	5/1/2016	63401	PA00007008	2105	1284.38	5/1/2016		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
21904	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	DD_RLB0001	3219	98.9	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Development & Design	2016
21905	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	DD_RNL0001	3220	142.55	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Development & Design	2016
21906	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	INSRPN0001	3221	0.57	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21907	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	INSRPL0001	3222	12.7	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21908	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	CS_RPN0001	3225	68.55	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21909	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	CS_RPL0001	3226	175.46	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21910	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	A&G0000001	3240	25.98	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21911	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3310	-46.71	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21912	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3320	21.68	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21913	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3340	64.12	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21914	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3350	58.22	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21915	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3355	8.15	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21916	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3360	-37.22	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21917	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	CSRV000001	3536	1134.84	5/1/2016		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
21918	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0208330	3102	5751.1	5/1/2017		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21919	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INV0208217	3102	333.13	5/1/2017		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21920	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	A&G0000001	3240	35.65	5/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21921	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ST_WG00001	3545	608.42	5/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21922	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0208932	3102	17147.83	6/1/2017		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21923	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0209311	3102	1357.32	6/1/2017		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21924	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0208575	3102	14830.71	6/1/2017		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21925	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	A&G0000001	3240	250.15	6/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21926	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ST_WG00001	3545	3333.59	6/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21927	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0210410	3102	77038.72	7/1/2017		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21928	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	A&G0000001	3240	333.78	7/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21929	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ST_WG00001	3545	7703.87	7/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21930	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211120	3102	4633.64	8/1/2017		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21931	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	A&G0000001	3240	19.97	8/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21932	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ST_WG00001	3545	370.69	8/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21933	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1501	143.79	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21934	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1502	45.2	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21935	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	1503	167.63	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21936	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1504	98.59	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21937	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007046	2103	40490.43	9/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21938	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	118657.05	9/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21939	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007008	2105	-19578.41	9/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21940	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007008	2105	19578.41	9/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
21941	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212572	3102	54.32	9/1/2017		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21942	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPN0001	3221	3.2	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21943	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPL0001	3222	180.77	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
21944	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21945	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21946	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21947	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21948	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21949	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21950	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21951	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21952	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21953	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21954	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21955	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21956	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21957	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21958	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21959	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21960	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21961	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21962	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21963	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21964	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21965	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21966	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21967	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21968	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21969	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21970	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21971	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21972	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21973	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21974	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21975	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21976	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21977	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21978	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21979	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21980	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21981	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21982	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21983	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21984	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21985	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21986	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21987	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21988	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21989	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21990	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21991	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21992	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21993	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21994	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21995	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21996	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21997	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21998	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
21999	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22000	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22001	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22002	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22003	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22004	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22005	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22006	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22007	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22008	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22009	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22010	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22011	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22012	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
21944	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPN0001	3225	585.53	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21945	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPL0001	3226	4895.44	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21946	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	269.29	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21947	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3310	-624.81	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21948	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3320	407.57	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21949	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3340	857.15	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21950	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3350	463.87	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21951	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3355	207.7	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21952	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3360	70.8	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21953	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ST_WG00001	3545	4.35	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21954	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007066	3545	-2599.5	9/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
21955	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1501	87.78	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21956	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1502	112.86	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21957	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	1503	310.38	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21958	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1504	94.94	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21959	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	PA00007042	2103	-40490.43	10/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21960	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	PA00007046	2103	40490.43	10/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21961	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213136	2103	40490.43	10/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21962	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INV0214002	3102	1023.53	10/1/2017		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21963	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPN0001	3221	7.69	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21964	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPL0001	3222	277.01	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21965	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPN0001	3225	851.6	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21966	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPL0001	3226	7212.01	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21967	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	A&G0000001	3240	412.94	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21968	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3310	-1074.96	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21969	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3320	502.74	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21970	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3340	1158.73	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21971	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3350	832.03	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21972	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3355	345.51	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21973	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3360	112.79	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21974	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3370	117.58	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21975	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3380	40.54	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21976	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ST_WG00001	3545	81.88	10/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21977	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1501	-79.52	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21978	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1502	101.86	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21979	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	1503	281.37	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21980	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1504	-86.01	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21981	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007042	2103	-40490.43	11/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21982	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214845	2103	8600.34	11/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21983	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007008	2105	-12788.66	11/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21984	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214535	2105	5852.57	11/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21985	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214426	2105	68819.48	11/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21986	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214256	2105	2835	11/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
21987	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	3102	2058.43	11/1/2017		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21988	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214276	3102	1084.94	11/1/2017		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21989	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPN0001	3221	5.85	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21990	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPL0001	3222	250.66	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21991	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPN0001	3225	1086.45	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21992	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPL0001	3226	6631.6	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21993	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	600.96	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21994	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3310	-975	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21995	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3320	455.98	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21996	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3340	1050.96	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21997	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3350	754.65	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21998	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3355	313.38	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
21999	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3360	102.3	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22000	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3370	106.64	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22001	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3380	36.77	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22002	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ST_WG00001	3545	251.47	11/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22003	108000 Project Closed Removal	COR	11/1/2017	63211	PA00007008	2105	12788.66	11/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22004	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-302.86	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22005	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	459.3	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22006	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-27562.05	12/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22007	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0216053	2105	73130.61	12/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22008	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2105	93912.11	12/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22009	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215674	3102	14408.88	12/1/2017		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22010	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	4421.52	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22011	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	11900.26	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22012	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	6.5	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22013	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22014	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22015	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22016	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22017	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22018	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22019	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22020	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22021	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22022	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22023	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22024	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22025	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22026	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22027	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22028	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22029	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22030	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22031	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22032	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22033	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22034	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22035	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22036	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22037	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22038	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22039	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22040	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22041	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22042	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22043	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22044	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22045	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22046	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22047	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22048	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22049	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22050	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22051	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22052	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22053	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22054	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22055	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22056	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22057	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22058	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22059	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22060	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22061	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22062	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22063	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22064	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22065	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22066	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22067	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22068	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22069	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22070	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22071	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22072	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22073	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22074	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22075	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22076	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22077	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22078	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22079	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22080	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22081	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
22013	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	337.06	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22014	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	2005.14	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22015	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	8564.12	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22016	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	972.95	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22017	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-1758.32	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22018	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	744.02	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22019	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	2435.33	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22020	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	1231.36	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22021	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	511.34	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22022	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	166.93	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22023	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	174.01	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22024	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	60	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22025	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ST_WG00001	3545	1152.71	12/1/2017		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22026	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63211	PA00007008	2105	27562.05	12/1/2017		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22027	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN02000001	1502	121.74	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22028	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	1503	379.68	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22029	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	PA00007008	2105	-20520.6	1/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22030	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	ACC0216661	2105	21288.75	1/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22031	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	ACC0216336	2105	103078.55	1/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22032	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	ACC0217201	3102	5286.22	1/1/2018		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22033	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	ACC0216711	3102	3651.57	1/1/2018		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22034	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	DD_RLB0001	3219	6048.83	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22035	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	DD_RNL0001	3220	16262.39	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22036	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	INSRPN0001	3221	9.26	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22037	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	INSRPL0001	3222	359.96	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22038	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	CS_RPN0001	3225	3036.73	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22039	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	CS_RPL0001	3226	10541.79	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22040	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	A&G0000001	3240	927.34	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22041	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3310	-2541.13	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22042	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3320	1125.38	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22043	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3340	2871.83	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22044	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3350	1686.42	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22045	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3355	774.85	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22046	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3360	-135.9	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22047	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3370	263.19	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22048	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3380	90.76	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22049	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	ST_WG00001	3545	715.02	1/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22050	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63211	PA00007008	2105	20520.6	1/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22051	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN02000001	1502	6.9	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22052	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	1503	650.36	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22053	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	PA00007008	2105	-29270.73	2/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22054	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0218449	2105	71184.2	2/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22055	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0217780	2105	47883.22	2/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22056	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0217652	2105	58330.96	2/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22057	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0218150	3102	7303.15	2/1/2018		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22058	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	DD_RLB0001	3219	4803.1	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22059	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	DD_RNL0001	3220	11678.75	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22060	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	INSRPN0001	3221	8.87	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22061	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	INSRPL0001	3222	382.03	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22062	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	CS_RPN0001	3225	465.33	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22063	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	CS_RPL0001	3226	12797.51	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22064	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	A&G0000001	3240	1337.98	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22065	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3310	-2636.05	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22066	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3320	1184.91	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22067	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3340	3090.52	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22068	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3350	1913.64	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22069	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3355	814.72	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22070	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3360	161.3	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22071	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3370	277.12	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22072	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3380	95.56	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22073	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ST_WG00001	3545	584.25	2/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22074	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63211	PA00007008	2105	29270.73	2/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22075	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN02000001	1502	23.71	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22076	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	1503	356.74	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22077	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	PA00007008	2105	-12047.59	3/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22078	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ACC0219613	2105	72184.66	3/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22079	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ACC0219246	2105	831.03	3/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22080	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	DD_RLB0001	3219	2739.63	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22081	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	DD_RNL0001	3220	4626.28	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22082	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22083	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22084	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22085	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22086	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22087	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22088	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22089	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22090	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22091	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22092	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22093	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22094	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22095	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22096	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22097	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22098	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22099	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22100	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22101	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22102	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22103	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22104	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22105	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22106	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22107	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22108	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22109	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22110	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22111	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22112	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22113	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22114	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22115	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22116	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22117	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22118	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22119	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22120	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22121	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22122	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22123	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22124	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22125	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22126	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22127	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22128	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22129	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22130	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22131	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22132	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22133	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22134	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22135	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22136	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22137	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22138	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22139	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22140	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22141	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22142	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22143	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22144	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22145	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22146	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22147	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22148	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22149	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22150	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
22082	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	INSRPN0001	3221	6.57	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22083	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	INSRPL0001	3222	245.1	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22084	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	CS_RPN0001	3225	85.91	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22085	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	CS_RPL0001	3226	6866.47	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22086	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	A&G0000001	3240	577.98	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22087	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3310	-1454.55	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22088	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3320	653.82	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22089	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3340	1705.32	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22090	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3350	1055.93	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22091	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3355	449.56	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22092	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3360	89	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22093	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3370	152.91	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22094	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3380	52.73	3/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22095	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63211	PA00007008	2105	12047.59	3/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22096	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN02000001	1502	226.14	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22097	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	1503	-659.86	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22098	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	PA00007008	2105	-61907.38	4/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22099	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220881	2105	87355.62	4/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22100	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220619	2105	107591.82	4/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22101	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220436	2105	51899.67	4/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22102	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220031	2105	128349.16	4/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22103	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220881	3102	6845.35	4/1/2018		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22104	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RLB0001	3219	11315.16	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22105	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RNL0001	3220	4831.21	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22106	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	INSRPN0001	3221	16.95	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22107	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	INSRPL0001	3222	912.36	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22108	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	CS_RPN0001	3225	3458.91	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22109	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	CS_RPL0001	3226	24111.25	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22110	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	A&G0000001	3240	1822.03	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22111	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3310	-6447.18	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22112	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3320	2388.65	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22113	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3340	7588.44	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22114	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3350	5237.14	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22115	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3355	2004.09	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22116	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3360	756.13	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22117	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3370	558.64	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22118	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3380	192.63	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22119	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ST_WG00001	3545	547.63	4/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22120	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63211	PA00007008	2105	61907.38	4/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22121	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN02000001	1502	245.45	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22122	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	1503	462.13	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22123	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	PA00007008	2105	-24357.45	5/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22124	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0222036	2105	26863.68	5/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22125	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0221753	2105	9297.74	5/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22126	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0221493	2105	76772.61	5/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22127	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0221323	2105	3867.39	5/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22128	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0221327	2105	30819.51	5/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22129	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	DD_RLB0001	3219	5373.1	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22130	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	DD_RNL0001	3220	12183.01	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22131	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	INSRPN0001	3221	24.67	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22132	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	INSRPL0001	3222	522.17	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22133	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	CS_RPN0001	3225	2163.39	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22134	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	CS_RPL0001	3226	12901.32	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22135	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	A&G0000001	3240	850.84	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22136	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3310	-2883.02	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22137	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3320	1242.85	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22138	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3340	3383.16	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22139	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3350	2150.94	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22140	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3355	892.25	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22141	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3360	214.09	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22142	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3370	290.67	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22143	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3380	100.23	5/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22144	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63211	PA00007008	2105	24357.45	5/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22145	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	PA00007008	2105	-43420.16	6/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22146	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0223226	2105	30064.81	6/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22147	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0223157	2105	5640.39	6/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22148	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0222878	2105	503.72	6/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22149	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0222616	2105	647.99	6/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22150	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0222469	2105	226295.56	6/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22151	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22152	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22153	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22154	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22155	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22156	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22157	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22158	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22159	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22160	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22161	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22162	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22163	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22164	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22165	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22166	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22167	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22168	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22169	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22170	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22171	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22172	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22173	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22174	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22175	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22176	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22177	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22178	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22179	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22180	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22181	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22182	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22183	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22184	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22185	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22186	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22187	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22188	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22189	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22190	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22191	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22192	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22193	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22194	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22195	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22196	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22197	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22198	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22199	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22200	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22201	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22202	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22203	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22204	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22205	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22206	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22207	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22208	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22209	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22210	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22211	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22212	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22213	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22214	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22215	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22216	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22217	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22218	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22219	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
22151	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0222468	3102	4490.77	6/1/2018		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22152	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	DD_RLB0001	3219	7700.32	6/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22153	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	DD_RNL0001	3220	51298.34	6/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22154	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	INSRPN0001	3221	23.54	6/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22155	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	INSRPL0001	3222	888.58	6/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22156	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	CS_RPN0001	3225	3169.65	6/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22157	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	CS_RPL0001	3226	15649.17	6/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22158	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	A&G0000001	3240	1469.27	6/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22159	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ST_WG00001	3545	359.26	6/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22160	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63211	PA00007008	2105	43420.16	6/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22161	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0224170	2105	31527.26	7/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22162	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0224053	2105	346165.04	7/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22163	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0223620	2105	5250	7/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22164	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	-558.22	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22165	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000002	1502	58.82	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22166	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	558.22	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22167	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	-2745.06	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22168	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	1503	289.27	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22169	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	2745.06	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22170	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	PA00007008	2105	-97929.05	8/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22171	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0225020	2105	53188.32	8/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22172	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224807	2105	153204.7	8/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22173	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224797	2105	431.57	8/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22174	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224797	2105	3742.5	8/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22175	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224797	3102	331.76	8/1/2018		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22176	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	-262964.21	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22177	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0002	3219	28746.45	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22178	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	262964.21	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22179	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	-354302.18	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22180	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0002	3220	38731.24	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22181	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	354302.18	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22182	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0001	3221	-587.91	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22183	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0002	3221	51.3	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22184	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0001	3221	587.91	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22185	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0002	3222	2305.77	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22186	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0001	3222	-26423.8	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22187	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0001	3222	26423.8	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22188	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0001	3225	-181037.46	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22189	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0002	3225	18891.42	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22190	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0001	3225	181037.46	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22191	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0002	3226	50610.28	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22192	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0001	3226	-485000.81	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22193	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0001	3226	485000.81	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22194	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	-3700.96	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22195	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000002	3240	2557.46	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22196	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	3700.96	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22197	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	78000.94	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22198	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3310	-8219.57	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22199	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	-78000.94	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22200	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3320	5337.47	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22201	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	-50650.8	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22202	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	50650.8	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22203	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	-92322.58	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22204	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3340	9728.74	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22205	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	92322.58	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22206	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	-60176.53	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22207	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3350	6341.27	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22208	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	60176.53	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22209	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	-31920.28	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22210	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3355	3363.68	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22211	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	31920.28	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22212	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3360	649.71	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22213	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	-6165.49	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22214	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	6165.49	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22215	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	-11845.75	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22216	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3370	1248.28	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22217	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	11845.75	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22218	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3380	430.44	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22219	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	-4084.74	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22220	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22221	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22222	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22223	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22224	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22225	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22226	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22227	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22228	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22229	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22230	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22231	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22232	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22233	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22234	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22235	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22236	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22237	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22238	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22239	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22240	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22241	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22242	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22243	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22244	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22245	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22246	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22247	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22248	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22249	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22250	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22251	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22252	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22253	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22254	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22255	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22256	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22257	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22258	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22259	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22260	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22261	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22262	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22263	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22264	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22265	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22266	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22267	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22268	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22269	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22270	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22271	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22272	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22273	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22274	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22275	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22276	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22277	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22278	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22279	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22280	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22281	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22282	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22283	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22284	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22285	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22286	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22287	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22288	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
22220	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	4084.74	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22221	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ST_WG00001	3545	26.54	8/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22222	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63211	PA00007008	2105	97929.05	8/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22223	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN02000001	1502	59.01	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22224	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	1503	573.75	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22225	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007008	2105	-131883.9	9/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22226	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226573	2105	19632.01	9/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22227	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226369	2105	296880.48	9/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22228	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226108	2105	243865.11	9/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22229	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0225730	2105	88933.35	9/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22230	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0225731	2105	149985.42	9/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22231	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007046	3102	14967.87	9/1/2018		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22232	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226573	3102	6599.38	9/1/2018		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22233	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RLB0001	3219	10914.29	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22234	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RNL0001	3220	74177.77	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2018
22235	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPN0001	3221	24.65	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22236	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPL0001	3222	694.53	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22237	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPN0001	3225	68826.08	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22238	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPL0001	3226	16952.96	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22239	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	1190.04	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22240	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3310	-3975.45	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22241	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3320	1848.63	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22242	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3340	4671.37	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22243	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3350	2981.67	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22244	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3355	1291.96	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22245	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3360	298.17	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22246	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3370	432.34	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22247	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3380	149.08	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22248	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ST_WG00001	3545	527.95	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22249	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007066	3545	-1071.03	9/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22250	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63211	PA00007008	2105	131883.9	9/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22251	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	278.56	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22252	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	NPL_UN0002	1655	68.81	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22253	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	TP_GT00001	3515	148.59	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22254	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3380	7	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22255	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3310	-176.27	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22256	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	1503	77.18	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22257	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3350	237.79	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22258	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000003	3240	372.6	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22259	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3310	624.52	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22260	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3350	-456.61	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22261	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	A&G0000003	3240	9.05	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22262	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CS_DCL0003	3226	186.86	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22263	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0003	3226	471.39	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22264	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN02000003	1502	0.69	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22265	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228828	3102	2858.81	11/1/2018		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22266	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	1503	-0.27	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22267	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ST_WG00001	3545	228.71	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22268	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RLB0001	3219	2064.98	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22269	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	A&G0000001	3240	540.3	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22270	108000 Project Closed Removal	COR	11/1/2018	63211	PA00007008	2105	11822.22	11/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22271	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229281	2105	70574.37	12/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22272	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3370	350.34	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22273	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3350	2225.49	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22274	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3355	1034.83	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22275	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230864	2105	6405.85	1/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22276	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3320	3987.66	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22277	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	CS_RPL0001	3226	41613.91	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22278	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232092	2105	600	2/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22279	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0231533	2105	2257.5	2/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22280	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232092	3102	825.61	2/1/2019		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22281	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN02000001	1502	62.1	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22282	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	INSRPL0001	3222	940.77	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22283	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3355	1032.71	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22284	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0233536	2105	4824.1	3/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22285	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	DD_RNL0001	3220	2102.83	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22286	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN02000001	1502	18.28	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22287	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	CS_RPN0001	3225	1678.57	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22288	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3370	375.2	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22289	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22290	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22291	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22292	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22293	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22294	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22295	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22296	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22297	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22298	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22299	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22300	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22301	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22302	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22303	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22304	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22305	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22306	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22307	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22308	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22309	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22310	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22311	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22312	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22313	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22314	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22315	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22316	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22317	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22318	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22319	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22320	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22321	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22322	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22323	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22324	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22325	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22326	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22327	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22328	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22329	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22330	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22331	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22332	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22333	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22334	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22335	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22336	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22337	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22338	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22339	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22340	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22341	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22342	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22343	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22344	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22345	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22346	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22347	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22348	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22349	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22350	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22351	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22352	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22353	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22354	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22355	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22356	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22357	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
22289	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3310	224.77	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22290	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3355	348.91	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22291	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	1503	149.67	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22292	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	INSRPL0001	3222	181.46	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22293	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3370	93.93	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22294	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	BN01000002	3370	6.9	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22295	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	INSDCL0002	3222	28.38	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22296	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN02000002	1502	0.44	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22297	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3350	93.24	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22298	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	1503	25.33	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22299	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	CS_RPN0002	3225	14.09	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22300	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	BN01000002	1503	12.29	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22301	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	ACC0237664	2105	25390.28	6/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22302	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3350	268.55	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22303	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	1503	73.18	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22304	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3370	173.93	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22305	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0241161	2105	111779.83	8/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22306	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPN0001	3225	2394.75	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22307	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3380	59.98	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22308	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	93.81	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22309	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242532	3102	298.67	9/1/2019		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22310	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	347.88	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22311	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3350	456.61	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22312	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	1503	148.14	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22313	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CS_DCN0001	3225	569.81	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22314	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3320	160.06	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22315	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0003	3222	21.36	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22316	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3355	59.92	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22317	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	-46.68	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22318	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3360	-44.97	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22319	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228230	2105	7410.01	11/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22320	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPL0001	3222	232.59	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22321	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3380	-0.05	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22322	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	CS_DCN0001	3225	-4.47	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22323	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3350	745.32	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22324	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3380	120.81	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22325	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3340	1757.97	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22326	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3320	1498	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22327	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPL0001	3226	14680.63	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22328	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	DD_RLB0001	3219	16594.15	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22329	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	INSRPL0001	3222	1917.27	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22330	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	A&G0000001	3240	1914.64	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22331	108000 Project Closed Removal	COR	2/1/2019	63211	PA00007008	2105	57850.27	2/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22332	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3370	489.98	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22333	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3340	1215.15	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22334	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3320	1604.32	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22335	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0232818	3102	375.86	3/1/2019		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22336	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0232820	2105	40920.2	3/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22337	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	CS_RPL0001	3226	16502.21	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22338	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	A&G0000001	3240	1872.92	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22339	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	ACC0234475	3102	1751.08	4/1/2019		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22340	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	ACC0234686	2105	16226.07	4/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22341	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3360	78.17	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22342	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3320	401.6	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22343	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3350	824.73	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22344	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	PA00007008	2105	-10628.75	4/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22345	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	ST_WG00001	3545	814.1	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22346	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	DD_RNL0002	3220	462.22	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22347	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	BN01000002	3320	29.52	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22348	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	ACC0237868	2105	628.53	6/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22349	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	1503	7.58	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22350	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3320	50.5	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22351	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	A&G0000001	3240	50.97	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22352	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3320	743.69	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22353	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3310	229.58	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22354	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ST_WG00002	3545	109.38	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22355	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3340	498.87	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22356	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ST_WG00001	3545	8.96	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22357	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	18489.76	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22358	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22359	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22360	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22361	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22362	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22363	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22364	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22365	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22366	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22367	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22368	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22369	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22370	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22371	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22372	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22373	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22374	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22375	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22376	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22377	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22378	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22379	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22380	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22381	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22382	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22383	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22384	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22385	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22386	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22387	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22388	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22389	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22390	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22391	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22392	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22393	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22394	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22395	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22396	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22397	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22398	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22399	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22400	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22401	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22402	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22403	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22404	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22405	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22406	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22407	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22408	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22409	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22410	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22411	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22412	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22413	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22414	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22415	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22416	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22417	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22418	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22419	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22420	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22421	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22422	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22423	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22424	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22425	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22426	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
22358	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	55.66	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22359	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242871	2105	7856.16	9/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22360	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	210.01	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22361	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RLB0001	3219	3068.54	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22362	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0241758	2105	37879.59	9/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22363	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPL0001	3222	312.82	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22364	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	TL00227226	1116	915.28	10/1/2018		280065	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22365	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	A&G0000001	3240	8.46	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22366	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3340	285.51	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22367	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CS_DCL0001	3226	4351.49	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22368	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	PAYA010101	1300	262.46	10/1/2018		280065	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22369	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	DDDCPN0001	3220	1.94	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22370	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3340	148.67	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22371	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	A&G0000001	3240	-8.46	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22372	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0003	3225	46.83	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22373	108000 Project Closed Removal	COR	10/1/2018	63211	PA00007008	2105	1038.16	10/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22374	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3310	-325.23	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22375	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN02000001	1502	-1.53	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22376	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3340	-285.51	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22377	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3360	23.42	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22378	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228378	2105	34864.3	11/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22379	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3340	772.16	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22380	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3310	-1.74	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22381	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3320	501.68	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22382	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3350	-0.85	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22383	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3310	1523.12	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22384	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229994	3102	1032.35	12/1/2018		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22385	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229671	2105	1116.36	12/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22386	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3360	219.14	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22387	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230847	2105	161289.08	1/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22388	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3355	2754.7	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22389	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232092	2105	105	2/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22390	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3360	251.61	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22391	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	INSRPN0001	3221	15.18	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22392	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3310	757.78	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22393	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0233458	2105	14221.37	3/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22394	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0233458	2105	7622.41	3/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22395	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	PA00007008	2105	-52372.33	3/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22396	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	A&G0000001	3240	460.95	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22397	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	DD_RLB0001	3219	1850.31	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22398	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3380	32.39	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22399	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN01000001	3340	452.24	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22400	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	ACC0235429	2101	5557.44	5/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22401	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	BN01000002	3310	12.62	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22402	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	DD_RLB0002	3219	500.45	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22403	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	DDDCPN0002	3220	4.08	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22404	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3380	4.91	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22405	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	DDDCPL0002	3219	155.96	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22406	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	INSRPL0002	3222	14.81	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22407	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3310	26.03	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22408	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3370	14.24	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22409	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	CS_RPL0001	3226	1929.76	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22410	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	INSRPL0001	3222	75.8	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22411	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	PA00007008	2105	-4699.45	6/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22412	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN02000001	1502	1.36	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22413	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	ACC0239308	2105	12163.67	7/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22414	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3380	4.07	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22415	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3370	11.81	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22416	108000 Project Closed Removal	COR	7/1/2019	63211	PA00007008	2105	2285.94	7/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22417	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	CS_RPL0001	3226	563.53	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22418	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3310	-23.36	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22419	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240840	2105	6593.37	8/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22420	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242537	2105	64288.92	9/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22421	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RNL0001	3220	21696.48	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22422	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	192.77	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22423	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	156.59	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22424	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	PA00007008	2105	-38368.03	8/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22425	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3355	212.23	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22426	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	DDDCPL0001	3219	140.33	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22427	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22428	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22429	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22430	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22431	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22432	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22433	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22434	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22435	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22436	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22437	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22438	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22439	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22440	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22441	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22442	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22443	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22444	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22445	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22446	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22447	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22448	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22449	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22450	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22451	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22452	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22453	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22454	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22455	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22456	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22457	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22458	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22459	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22460	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22461	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22462	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22463	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22464	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22465	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22466	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22467	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22468	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22469	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22470	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22471	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22472	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22473	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22474	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22475	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22476	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22477	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22478	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22479	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22480	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22481	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22482	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22483	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22484	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22485	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22486	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22487	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22488	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22489	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22490	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22491	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22492	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22493	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22494	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22495	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
22427	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN02000001	1502	1.53	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22428	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	-21.36	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22429	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	NPL_UN0001	1655	-68.81	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22430	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	1503	41.83	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22431	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CS_DCN0003	3225	24.47	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22432	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3370	20.29	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22433	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3355	-212.23	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22434	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	PA00007008	2105	-1038.16	10/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22435	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3355	110.57	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22436	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3355	-0.39	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22437	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3355	346.57	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22438	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	1503	734.99	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22439	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	PA00007008	2101	-126.06	12/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22440	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	1450.34	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22441	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230864	2105	25715.14	1/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22442	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	1503	1997.05	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22443	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3380	321.59	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22444	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007008	2105	42260.98	1/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22445	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007008	2105	-42260.98	1/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22446	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3380	168.96	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22447	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	1503	676.37	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22448	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3310	626.2	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22449	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	INSRPL0001	3222	696.21	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22450	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3340	1401.96	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22451	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	ST_WG00001	3545	1155.16	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22452	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	DD_RNL0001	3220	7807.95	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22453	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	CS_RPL0001	3226	4047.85	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22454	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	A&G0000002	3240	126.02	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22455	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	PA00007008	2105	-1085.17	5/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22456	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	ACC0236846	2105	2404.9	6/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22457	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN02000001	1502	-2.08	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22458	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	CS_RPN0001	3225	94.7	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22459	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3340	-50.84	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22460	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240319	2105	114160.31	8/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22461	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	1503	282.96	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22462	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPN0001	3221	9.67	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22463	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	13.02	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22464	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	30.01	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22465	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	108.51	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22466	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	1025.14	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22467	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	5.49	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22468	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	7.39	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22469	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	141.95	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22470	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-52960	9/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22471	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	6564.95	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22472	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CELL000001	3184	6.4	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22473	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	0.26	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22474	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	46.68	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22475	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3320	86.75	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22476	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN02000003	1502	4.63	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22477	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	DDDCPL0001	3219	-140.33	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22478	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	-347.88	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22479	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0003	3221	0.26	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22480	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3380	-24.64	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22481	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CS_DCN0001	3225	-569.81	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22482	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3370	-71.73	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22483	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	-1926.72	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22484	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPN0001	3221	10.4	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22485	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	CS_DCL0001	3226	-7.03	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22486	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229282	2101	764	12/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22487	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230852	2105	13212.05	1/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22488	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3360	583.36	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22489	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3350	5924.25	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22490	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	DD_RNL0001	3220	13130.76	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22491	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	1503	788.37	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22492	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	CS_RPL0001	3226	20787.91	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22493	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0233187	3102	5192.54	3/1/2019		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22494	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	DD_RLB0001	3219	7125.61	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22495	108000 Project Closed Removal	COR	3/1/2019	63211	PA00007008	2105	52372.33	3/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22496	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22497	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22498	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22499	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22500	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22501	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22502	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22503	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22504	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22505	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22506	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22507	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22508	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22509	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22510	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22511	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22512	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22513	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22514	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22515	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22516	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22517	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22518	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22519	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22520	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22521	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22522	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22523	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22524	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22525	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22526	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22527	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22528	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22529	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22530	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22531	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22532	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22533	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22534	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22535	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22536	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22537	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22538	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22539	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22540	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22541	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22542	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22543	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22544	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22545	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22546	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22547	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22548	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22549	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22550	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22551	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22552	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22553	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22554	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22555	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22556	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22557	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22558	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22559	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22560	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22561	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22562	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22563	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22564	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
22496	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	ACC0234686	2105	4982.94	4/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22497	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	CS_RPN0001	3225	571.69	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22498	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	BN02000001	1502	19.22	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22499	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	CS_RPL0002	3226	420.73	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22500	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3320	60.88	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22501	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	DD_RNL0001	3220	4176.66	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22502	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	A&G0000001	3240	112.24	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22503	108000 Project Closed Removal	COR	6/1/2019	63211	PA00007008	2105	4699.45	6/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22504	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3355	121.56	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22505	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3355	372.08	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22506	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPL0001	3226	7908.17	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22507	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3350	822.01	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22508	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	1691.95	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22509	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	888.89	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22510	108000 Project Closed Removal	COR	8/1/2019	63211	PA00007008	2105	38368.03	8/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22511	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	23.39	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22512	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	254.89	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22513	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	4.49	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22514	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ST_WG00001	3545	3008.27	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22515	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	1926.72	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22516	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3380	12.91	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22517	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	1503	-148.14	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22518	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	-278.56	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22519	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	-0.26	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22520	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3350	128.87	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22521	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3320	-307.31	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22522	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3360	12.69	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22523	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228378	2105	6600	11/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22524	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228641	2105	12689.61	11/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22525	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPL0001	3226	3878.57	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22526	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	PAYA010101	1300	-262.46	11/1/2018		280065	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22527	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RNL0001	3220	5945.36	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22528	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3380	40.46	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22529	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN02000001	1502	24.31	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22530	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3370	117.33	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22531	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3310	2144.74	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22532	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPN0001	3221	33.58	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22533	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPL0001	3222	614.25	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22534	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229281	2105	210254.15	12/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22535	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229671	2105	36663.95	12/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22536	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RNL0001	3220	13155.35	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22537	108000 Project Closed Removal	COR	12/1/2018	63211	PA00007008	2101	126.06	12/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22538	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0231533	2105	12252.5	2/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22539	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0231540	2105	63306.16	2/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22540	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3350	2691.57	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22541	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RLB0001	3219	9898.49	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22542	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3355	1251.87	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22543	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3320	2095.09	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22544	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ST_WG00001	3545	49.54	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22545	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	CS_RPN0001	3225	4299.62	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22546	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0232820	2105	2088	3/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22547	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0233536	2105	33330.11	3/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22548	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3360	213.48	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22549	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3380	129.38	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22550	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	ACC0233967	3102	15783.77	4/1/2019		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22551	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	ACC0235787	2105	6576.78	5/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22552	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	ACC0235467	3102	16282.04	5/1/2019		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22553	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	BN01000002	3355	20.47	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22554	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	CS_DCN0002	3225	259.74	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22555	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3340	56.58	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22556	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	CSRV000002	3536	930.82	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22557	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	INSRPN0002	3221	0.27	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22558	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3355	42.2	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22559	108000 Project Closed Removal	COR	5/1/2019	63211	PA00007008	2105	1085.17	5/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22560	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	BN01000002	3350	45.21	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22561	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3360	25.71	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22562	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3380	14.14	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22563	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3370	41.01	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22564	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	ACC0239308	2105	1690.5	7/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22565	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22566	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22567	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22568	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22569	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22570	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22571	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22572	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22573	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22574	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22575	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22576	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22577	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22578	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22579	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22580	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22581	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22582	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22583	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22584	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22585	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22586	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22587	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22588	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22589	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22590	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22591	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22592	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22593	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22594	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22595	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22596	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22597	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22598	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22599	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22600	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22601	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22602	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22603	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22604	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22605	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22606	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22607	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22608	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22609	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22610	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22611	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22612	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22613	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22614	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22615	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22616	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22617	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22618	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22619	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22620	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22621	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22622	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22623	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22624	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22625	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22626	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22627	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22628	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22629	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22630	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22631	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22632	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22633	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
22565	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3360	-0.77	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22566	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	INSRPL0001	3222	21.5	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22567	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3360	92.96	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22568	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	81.51	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22569	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	1707.63	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22570	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	606.97	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22571	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	0.5	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22572	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	0.68	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22573	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242297	2105	16017.65	9/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22574	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	276.03	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22575	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242037	2105	194927.39	9/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22576	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	48.95	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22577	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	2294.98	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22578	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227435	3102	30145.45	10/1/2018		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22579	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226971	3102	7457.95	10/1/2018		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22580	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3320	307.31	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22581	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3360	44.97	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22582	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3370	71.73	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22583	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3380	24.64	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22584	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0003	3219	1926.72	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22585	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	DDDCPL0003	3219	140.33	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22586	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CS_DCL0001	3226	-4351.49	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22587	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228641	2105	10085.9	11/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22588	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3360	73.39	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22589	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3340	-0.88	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22590	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3320	-0.57	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22591	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RLB0001	3219	7619.79	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22592	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230848	2105	49505.08	1/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22593	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3370	932.6	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22594	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232086	2105	22165.5	2/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22595	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	PA00007064	3545	2168.41	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22596	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0232826	2105	145575.98	3/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22597	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	INSRPN0001	3221	5.09	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22598	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3350	2220.68	3/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22599	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	ACC0233967	2105	43207.61	4/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22600	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	BN02000002	1502	0.21	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22601	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	A&G0000002	3240	34.54	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22602	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	ACC0237664	2105	57.75	6/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22603	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	INSRPN0001	3221	1.84	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22604	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	DD_RLB0001	3219	657.41	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22605	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	CS_RPN0001	3225	743.3	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22606	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3350	-83.81	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22607	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	A&G0000002	3240	993.84	8/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22608	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240832	3102	10937.82	8/1/2019		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22609	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	137.61	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22610	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	2102.25	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22611	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	327.27	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22612	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	3010.2	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22613	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242871	3102	597.33	9/1/2019		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22614	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242037	2102	29453.16	9/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22615	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227393	2105	6291.87	10/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22616	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	NPL_UN0001	1655	68.81	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22617	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	469.95	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22618	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3310	-624.52	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22619	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	21.36	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22620	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3370	37.43	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22621	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	PA00007042	3102	-14967.87	10/1/2018		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22622	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	-469.95	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22623	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0003	3220	278.56	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22624	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3340	80.58	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22625	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	DDDCPN0001	3220	-1.94	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22626	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	DDDCPN0003	3220	1.94	10/1/2018		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22627	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	1503	240.92	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22628	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPN0001	3225	756.2	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22629	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3370	-0.13	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22630	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3360	-0.08	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22631	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN02000001	1502	-0.03	11/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22632	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	PA00007008	2105	-11822.22	11/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22633	108000 Project Closed Removal	COR	12/1/2018	63211	PA00007008	2105	52570.45	12/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22634	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22635	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22636	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22637	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22638	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22639	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22640	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22641	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22642	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22643	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22644	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22645	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22646	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22647	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22648	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22649	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22650	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22651	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22652	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22653	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22654	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22655	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22656	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22657	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22658	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22659	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22660	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22661	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22662	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22663	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22664	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22665	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22666	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22667	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22668	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22669	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22670	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22671	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22672	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22673	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22674	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22675	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22676	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22677	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22678	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22679	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22680	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22681	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22682	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22683	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22684	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22685	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22686	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22687	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22688	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22689	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22690	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22691	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22692	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22693	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22694	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22695	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22696	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22697	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22698	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22699	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22700	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22701	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22702	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
22634	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN02000001	1502	35.35	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22635	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	PA00007008	2105	-52570.45	12/1/2018		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22636	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ST_WG00001	3545	82.59	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22637	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPN0001	3225	3586.88	12/1/2018		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22638	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	INSRPN0001	3221	61.33	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22639	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	CS_RPN0001	3225	26011.41	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22640	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3340	4679.71	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22641	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3310	1672.89	1/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22642	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232086	2105	249921.03	2/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22643	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RNL0001	3220	62954.22	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22644	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	A&G0000001	3240	1724.98	2/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22645	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	PA00007008	2105	-57850.27	2/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22646	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	PA00007064	3102	27105.09	2/1/2019		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22647	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0232832	2105	27679.13	3/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22648	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0232832	2105	41146.78	3/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22649	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	INSRPN0001	3221	3.11	4/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22650	108000 Project Closed Removal	COR	4/1/2019	63211	PA00007008	2105	10628.75	4/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22651	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	ACC0235814	2103	26005	5/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22652	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	BN01000002	3340	27.44	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22653	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	BN01000002	3380	2.38	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22654	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	INSDCN0002	3221	1.4	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22655	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	CS_DCL0002	3226	269.54	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22656	107100 Constr Work in Progress	CAPEX	5/1/2019	60200	BN01000002	3360	4.33	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22657	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3360	8.93	5/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22658	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3310	74.98	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22659	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3320	175.36	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22660	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3340	162.97	6/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22661	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	DD_RLB0001	3219	187.36	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22662	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00007008	2105	-2285.94	7/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22663	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	INSRPN0001	3221	0.61	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22664	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	DD_RNL0001	3220	482.07	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2019
22665	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3355	-37.94	7/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22666	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	1499.63	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22667	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	602.42	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22668	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	1183.27	9/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
22669	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	52960	9/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
22670	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPN0001	3221	1.35	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22671	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	12.6	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22672	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2105	1133.97	12/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22673	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246045	2105	3717	12/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22674	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3310	19.87	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22675	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	ST_WG00001	3545	6.11	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22676	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007066	3545	-697.71	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22677	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	1503	0.57	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22678	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	DD_RLB0001	3219	12.68	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2020
22679	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	15.14	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22680	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	51.43	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22681	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	428.44	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22682	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	66.88	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22683	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	3.48	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22684	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	101.22	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22685	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	104.47	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22686	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2105	2184.26	11/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22687	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	A&G0000001	3240	3.53	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22688	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPN0001	3221	0.8	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22689	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3380	3.44	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22690	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	1503	28.89	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22691	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3360	8.3	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22692	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	64.74	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22693	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPL0001	3222	129.12	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22694	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	23.06	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22695	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPL0001	3222	27.05	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22696	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3320	0.84	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22697	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RNL0001	3220	970.51	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2020
22698	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245738	2105	124.74	11/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22699	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243797	2105	18583.01	10/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22700	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245085	2105	7638.7	11/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22701	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	7801.98	10/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22702	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	1104.97	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22703	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22704	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22705	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22706	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22707	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22708	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22709	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22710	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22711	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22712	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22713	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22714	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22715	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22716	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22717	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22718	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22719	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22720	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22721	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22722	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22723	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22724	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22725	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22726	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22727	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22728	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22729	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22730	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22731	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22732	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22733	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22734	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22735	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22736	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22737	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22738	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22739	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22740	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22741	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22742	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22743	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22744	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22745	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22746	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22747	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22748	2928284	DC APRP 4 - 17TH ST NE - WARD X - O	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
22749	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22750	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22751	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22752	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22753	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22754	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22755	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22756	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22757	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22758	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22759	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22760	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22761	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22762	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22763	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22764	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22765	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22766	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22767	2928347	10% READINGS RETURNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22768	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22769	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22770	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22771	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
22703	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	195.4	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22704	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PA00007008	2105	-2184.26	11/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22705	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RLB0001	3219	142.64	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2020
22706	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3320	42.61	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22707	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3355	34.21	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22708	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPL0001	3226	479.98	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22709	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPL0001	3222	18.63	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22710	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0247065	2105	1441.13	12/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22711	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	ACC0247329	3102	611.07	12/1/2019		280065	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22712	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0247131	2105	1714.4	12/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22713	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPL0001	3226	737.77	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22714	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243990	2105	1349.25	10/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22715	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	151.71	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22716	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	285.95	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22717	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPN0001	3221	1.03	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22718	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3340	44.55	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22719	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3370	0.2	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22720	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3360	0.16	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22721	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	67.69	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22722	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	51.98	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22723	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	5.22	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22724	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	30.19	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22725	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	331.22	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22726	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	1360.88	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2020
22727	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPN0001	3225	65.46	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22728	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3350	68.75	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22729	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	39.25	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22730	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPN0001	3225	127.03	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22731	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	44.59	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22732	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	216.59	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2020
22733	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	438.17	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22734	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00007008	2105	-7801.98	10/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22735	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	637.9	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22736	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245360	2105	5474.52	11/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22737	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3310	0.39	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22738	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3370	9.97	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22739	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3380	0.07	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22740	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	DD_RNL0001	3220	86.29	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2020
22741	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3340	0.88	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22742	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	3059.11	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22743	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	2753.53	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Development & Design	2020
22744	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	407.91	10/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22745	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243541	2105	27352.46	10/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22746	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007008	2105	-1133.97	12/1/2019		280065	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
22747	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3350	1.36	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22748	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3355	0.68	12/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
22749	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	1503	23.47	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22750	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0195726	2105	12008.96	5/1/2016		280065	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
22751	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0195726	2105	2308.8	5/1/2016		280065	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
22752	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	PA00007008	2105	-2362.43	5/1/2016		280065	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
22753	108000 Project Closed Removal	COR	5/1/2016	63411	PA00007008	2105	2362.43	5/1/2016		280065	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
22754	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RLB0001	3219	181.92	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Development & Design	2016
22755	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RNL0001	3220	262.2	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Development & Design	2016
22756	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPN0001	3221	1.04	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22757	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPL0001	3222	23.36	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22758	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPN0001	3225	126.09	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22759	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPL0001	3226	322.73	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22760	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	47.8	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22761	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3310	-85.91	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22762	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3320	39.87	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22763	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3340	117.94	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22764	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3350	107.09	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22765	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3355	15	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22766	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3360	-68.47	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22767	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CSRV000001	3536	2087.37	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22768	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	1503	48.87	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22769	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	ACC0200029	2105	18865.73	9/1/2016		280065	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
22770	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	PA00007008	2105	-3112.85	9/1/2016		280065	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
22771	108000 Project Closed Removal	COR	9/1/2016	63411	PA00007008	2105	3112.85	9/1/2016		280065	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22772	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22773	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22774	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22775	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22776	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22777	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22778	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22779	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22780	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22781	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22782	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22783	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22784	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22785	2929292	REPLACE 1 1/2" BARE STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22786	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22787	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22788	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22789	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22790	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22791	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22792	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22793	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22794	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22795	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22796	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22797	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22798	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22799	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22800	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22801	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22802	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22803	2929967	REPLACE 1 1/4" STEEL SERVICE FULL L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22804	2930016	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22805	2930016	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22806	2930016	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22807	2930016	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22808	2930017	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22809	2930017	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22810	2930017	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22811	2930017	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22812	2930018	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22813	2930018	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22814	2930019	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22815	2930019	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22816	2930019	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22817	2930019	DC ARP 2 - SHEPHERD ST NW (OPTIMAIN	Replacement - Mains - Distribution	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
22818	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22819	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22820	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22821	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22822	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22823	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22824	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22825	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22826	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22827	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22828	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22829	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22830	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22831	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22832	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22833	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22834	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22835	2930273	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
22836	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22837	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22838	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22839	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22840	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
22772	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	DD_RLB0001	3219	426.52	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Development & Design	2016
22773	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	DD_RNL0001	3220	165.05	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Development & Design	2016
22774	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	INSRPN0001	3221	0.35	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22775	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	INSRPL0001	3222	28	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22776	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	CS_RPN0001	3225	135.39	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22777	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	CS_RPL0001	3226	787.02	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22778	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	A&G0000001	3240	81.56	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22779	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3310	-141.58	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22780	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3320	95.82	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22781	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3340	194.36	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22782	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3350	115.02	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22783	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3355	69.31	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22784	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3360	17.26	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22785	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	CSRV000001	3536	2502.8	9/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22786	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	1503	14.44	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22787	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	ACC0196024	2105	8807.85	5/1/2016		280065	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
22788	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	PA00007008	2105	-1453.3	5/1/2016		280065	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
22789	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63401	PA00007008	2105	1453.3	5/1/2016		280065	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
22790	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	DD_RLB0001	3219	111.91	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Development & Design	2016
22791	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	DD_RNL0001	3220	161.3	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Development & Design	2016
22792	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	INSRPN0001	3221	0.64	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22793	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	INSRPL0001	3222	14.37	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22794	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CS_RPN0001	3225	77.57	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22795	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CS_RPL0001	3226	198.53	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22796	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	A&G0000001	3240	29.4	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22797	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3310	-52.86	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22798	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3320	24.54	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22799	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3340	72.55	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22800	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3350	65.88	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22801	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3355	9.23	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22802	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3360	-42.12	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22803	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CSRV000001	3536	1284.09	5/1/2016		280065	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22804	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195186	2104	61422.91	4/1/2016		102482	Paving	BCA RELATED	MAIN	Paving	2016
22805	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	194.04	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
22806	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196023	2104	89340.92	5/1/2016		102482	Paving	BCA RELATED	MAIN	Paving	2016
22807	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	260.29	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
22808	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195186	2104	17672.64	4/1/2016		102482	Paving	BCA RELATED	MAIN	Paving	2016
22809	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	55.83	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
22810	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196023	2104	28928.92	5/1/2016		102482	Paving	BCA RELATED	MAIN	Paving	2016
22811	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	84.29	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
22812	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196023	2104	4529.85	5/1/2016		102482	Paving	BCA RELATED	MAIN	Paving	2016
22813	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	13.2	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
22814	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	ACC0195186	2104	26005.54	4/1/2016		102482	Paving	BCA RELATED	MAIN	Paving	2016
22815	101000 Gas Plant In Service	CAPEX	4/1/2016	63210	A&G0000001	3240	82.15	4/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
22816	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196023	2104	43916.32	5/1/2016		102482	Paving	BCA RELATED	MAIN	Paving	2016
22817	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	127.95	5/1/2016		102482	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
22818	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	1503	16.2	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22819	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0195726	2105	9885.45	5/1/2016		102482	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
22820	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	PA00007008	2105	-1631.1	5/1/2016		102482	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
22821	108000 Project Closed Removal	COR	5/1/2016	63411	PA00007008	2105	1631.1	5/1/2016		102482	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
22822	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RLB0001	3219	125.6	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Development & Design	2016
22823	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RNL0001	3220	181.03	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Development & Design	2016
22824	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.72	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22825	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPL0001	3222	16.13	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22826	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPN0001	3225	87.06	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22827	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPL0001	3226	222.82	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22828	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	33	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22829	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3310	-59.32	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22830	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3320	27.54	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22831	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3340	81.43	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22832	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3350	73.94	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22833	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3355	10.35	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22834	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3360	-47.27	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22835	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CSRV000001	3536	1441.18	5/1/2016		102482	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
22836	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	PA00007046	3102	19575.77	6/1/2017		280121	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22837	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1501	5.85	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22838	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1502	3.74	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22839	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	1503	11.2	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22840	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1504	4.51	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22841	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22842	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22843	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22844	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22845	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22846	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22847	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22848	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22849	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22850	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22851	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22852	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22853	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22854	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22855	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22856	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22857	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22858	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22859	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22860	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22861	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22862	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22863	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22864	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22865	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22866	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22867	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22868	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22869	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22870	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22871	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22872	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22873	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22874	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22875	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22876	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22877	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22878	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22879	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22880	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22881	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22882	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22883	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22884	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22885	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22886	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22887	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22888	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22889	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22890	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22891	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22892	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22893	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22894	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22895	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22896	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22897	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22898	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22899	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22900	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22901	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22902	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22903	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22904	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22905	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22906	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22907	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22908	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22909	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
22841	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0210124	2105	4200	7/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22842	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	PA00007008	2105	-693	7/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22843	108000 Project Closed Removal	COR	7/1/2017	63211	PA00007008	2105	693	7/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22844	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209523	3102	16881.46	7/1/2017		280121	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22845	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209779	3102	3868.85	7/1/2017		280121	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22846	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INV0210246	3102	678.45	7/1/2017		280121	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22847	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	PA00007042	3102	-19575.77	7/1/2017		280121	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22848	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPN0001	3221	0.25	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22849	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPL0001	3222	9.2	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22850	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPN0001	3225	54.72	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22851	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPL0001	3226	247.84	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22852	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	A&G0000001	3240	109.39	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22853	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3310	-42.45	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22854	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3320	17.75	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22855	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3340	58.23	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22856	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3350	47.46	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22857	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3355	13.51	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22858	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3360	3.51	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22859	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ST_WG00001	3545	2142.88	7/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22860	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1501	38.76	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22861	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1502	84.95	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22862	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	1503	256.78	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22863	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1504	22.64	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22864	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0210817	2105	12696.72	8/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22865	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211004	2105	17562.24	8/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22866	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007008	2105	-4992.73	8/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22867	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007046	2105	2766.8	8/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22868	108000 Project Closed Removal	COR	8/1/2017	63211	PA00007008	2105	4992.73	8/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22869	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPN0001	3221	1.79	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22870	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPL0001	3222	64.84	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22871	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPN0001	3225	289.21	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22872	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPL0001	3226	1648.23	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22873	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	A&G0000001	3240	120.74	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22874	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3310	-275.48	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22875	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3320	117.67	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22876	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3340	377.91	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22877	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3350	169.16	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22878	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3355	96.41	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22879	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3360	8.79	8/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22880	108000 Project Closed Removal	COR	9/1/2017	62901	TL00212731	1112	384.4	9/1/2017		280121	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22881	108000 Project Closed Removal	COR	9/1/2017	62901	TL00211948	1116	1200.32	9/1/2017		280121	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22882	108000 Project Closed Removal	COR	9/1/2017	62901	TL00212731	1116	1574.8	9/1/2017		280121	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22883	108000 Project Closed Removal	COR	9/1/2017	62901	TL00212731	1116	565.44	9/1/2017		280121	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22884	108000 Project Closed Removal	COR	9/1/2017	62901	TL00212731	1117	212.01	9/1/2017		280121	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22885	108000 Project Closed Removal	COR	9/1/2017	62901	TL00212731	1117	1388.74	9/1/2017		280121	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22886	108000 Project Closed Removal	COR	9/1/2017	62901	PAYA011201	1300	1108.76	9/1/2017		280121	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22887	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1501	160.4	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22888	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1502	50.43	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22889	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	1503	187.01	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22890	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1504	109.99	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22891	108000 Project Closed Removal	COR	9/1/2017	62901	NPLMG00001	1650	225.02	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22892	108000 Project Closed Removal	COR	9/1/2017	62901	NPL_UN0001	1655	94.18	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22893	108000 Project Closed Removal	COR	9/1/2017	62901	NPL_UN0001	1655	1006.34	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22894	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212032	2105	2766.8	9/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22895	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212260	2105	62432.92	9/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22896	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	7448.35	9/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22897	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	32153.04	9/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22898	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	24011.53	9/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22899	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	3555.93	9/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22900	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007008	2105	-21840.81	9/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22901	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007042	2105	-2766.8	9/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22902	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007008	2105	21840.81	9/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
22903	108000 Project Closed Removal	COR	9/1/2017	62901	TL00212731	3072	78	9/1/2017		280121	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22904	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212572	3102	1138.65	9/1/2017		280121	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22905	108000 Project Closed Removal	COR	9/1/2017	62901	CELL000001	3184	26.23	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22906	108000 Project Closed Removal	COR	9/1/2017	62901	CELL000001	3184	93.98	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22907	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPN0001	3221	3.56	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22908	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPL0001	3222	201.65	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22909	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPN0001	3225	653.19	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22910	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22911	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22912	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22913	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22914	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22915	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22916	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22917	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22918	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22919	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22920	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22921	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22922	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22923	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22924	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22925	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22926	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22927	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22928	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22929	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22930	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22931	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22932	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22933	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22934	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22935	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22936	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22937	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22938	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22939	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22940	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22941	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22942	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22943	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22944	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22945	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22946	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22947	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22948	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22949	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22950	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22951	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22952	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22953	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22954	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22955	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22956	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22957	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22958	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22959	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22960	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22961	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22962	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22963	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22964	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22965	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22966	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22967	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22968	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22969	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22970	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22971	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22972	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22973	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22974	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22975	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22976	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22977	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22978	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
22910	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPL0001	3226	5461.14	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22911	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	308.76	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22912	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3310	-697.02	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22913	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3320	454.66	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22914	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3340	956.19	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22915	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3350	517.47	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22916	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3355	231.7	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22917	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3360	78.98	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22918	108000 Project Closed Removal	COR	9/1/2017	62901	TP_GT00001	3515	624.73	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22919	108000 Project Closed Removal	COR	9/1/2017	62901	TP_GT00001	3515	117.13	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22920	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007066	3545	-463.56	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22921	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ST_WG00001	3545	91.09	9/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
22922	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213902	3102	1495.46	10/1/2017		280121	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22923	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213432	3102	235.33	10/1/2017		280121	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22924	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	A&G0000001	3240	18.56	10/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22925	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ST_WG00001	3545	138.46	10/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22926	108000 Project Closed Removal	COR	10/1/2017	62901	PAYA011201	1300	-1108.76	10/1/2017		280121	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22927	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1501	-12.94	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22928	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1502	16.57	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22929	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	1503	45.77	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22930	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1504	-13.99	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22931	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007008	2105	-2311.23	11/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22932	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2105	10796.77	11/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22933	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214256	2105	3210.67	11/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22934	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPN0001	3221	0.95	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22935	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPL0001	3222	40.78	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22936	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPN0001	3225	176.74	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22937	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPL0001	3226	1078.79	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22938	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	94.06	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22939	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3310	-158.61	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22940	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3320	74.18	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22941	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3340	170.97	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22942	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3350	122.76	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22943	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3355	50.98	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22944	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3360	16.64	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22945	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3370	17.35	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22946	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3380	5.98	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22947	108000 Project Closed Removal	COR	11/1/2017	62901	TL00214456	1112	384.41	11/1/2017		280121	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22948	108000 Project Closed Removal	COR	11/1/2017	62901	TL00214456	1117	186.54	11/1/2017		280121	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22949	108000 Project Closed Removal	COR	11/1/2017	62901	PAYA010201	1300	286.35	11/1/2017		280121	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22950	108000 Project Closed Removal	COR	11/1/2017	62901	NPLMG00001	1650	42.71	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22951	108000 Project Closed Removal	COR	11/1/2017	62901	NPL_UN0001	1655	22.68	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22952	108000 Project Closed Removal	COR	11/1/2017	63211	PA00007008	2105	2311.23	11/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22953	108000 Project Closed Removal	COR	11/1/2017	62901	CELL000001	3184	15.12	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22954	108000 Project Closed Removal	COR	11/1/2017	62901	TP_GT00001	3515	37.35	11/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22955	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN02000001	1502	-0.37	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22956	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-109.94	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22957	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN02000001	1502	-0.07	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22958	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN02000001	1502	-0.09	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22959	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	1503	0.56	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22960	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	166.73	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22961	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	1503	0.1	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22962	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	1503	0.13	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22963	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	ACC9999999	2105	28.24	12/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22964	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-10005.21	12/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22965	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0216053	2105	24745.79	12/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22966	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC9999999	2105	5301.06	12/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22967	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2105	30590.83	12/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22968	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	PA00007008	2105	-5.96	12/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22969	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	ACC9999999	2105	36.11	12/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22970	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	PA00007008	2105	-7.85	12/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22971	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	ACC9999999	2105	47.6	12/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
22972	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	DDDCPL0001	3219	7.59	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
22973	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	1477.59	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
22974	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	DD_RLB0001	3219	0.88	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
22975	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RLB0001	3219	1.16	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
22976	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	DDDCPN0001	3220	0.58	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
22977	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	3976.84	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
22978	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	DD_RNL0001	3220	2.37	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
22979	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22980	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22981	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22982	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22983	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22984	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22985	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22986	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22987	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22988	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22989	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22990	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22991	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22992	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22993	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22994	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22995	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22996	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22997	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22998	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
22999	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23000	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23001	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23002	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23003	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23004	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23005	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23006	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23007	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23008	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23009	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23010	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23011	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23012	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23013	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23014	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23015	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23016	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23017	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23018	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23019	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23020	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23021	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23022	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23023	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23024	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23025	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23026	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23027	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23028	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23029	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23030	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23031	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23032	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23033	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23034	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23035	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23036	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23037	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23038	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23039	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23040	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23041	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23042	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23043	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23044	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23045	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23046	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23047	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
22979	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RNL0001	3220	3.12	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
22980	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	INSDCN0001	3221	0.01	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22981	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	2.36	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22982	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	INSDCL0001	3222	0.33	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22983	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	122.35	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22984	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	INSRPL0001	3222	0.07	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22985	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	INSRPL0001	3222	0.1	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22986	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	CS_DCN0001	3225	1.27	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22987	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	727.88	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22988	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CS_RPN0001	3225	0.43	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22989	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPN0001	3225	0.57	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22990	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	CS_DCL0001	3226	2.87	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22991	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	3108.83	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22992	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CS_RPL0001	3226	1.85	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22993	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPL0001	3226	2.44	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22994	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	A&G0000001	3240	0.19	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22995	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	323.08	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22996	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	A&G0000001	3240	0.24	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22997	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	A&G0000001	3240	0.32	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22998	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3310	-2.14	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
22999	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-638.28	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23000	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3310	-0.38	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23001	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3310	-0.5	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23002	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3320	0.9	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23003	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	270.08	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23004	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3320	0.16	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23005	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3320	0.21	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23006	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3340	2.95	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23007	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	884.04	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23008	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3340	0.53	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23009	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3340	0.7	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23010	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3350	1.49	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23011	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	446.99	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23012	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3350	0.27	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23013	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3350	0.35	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23014	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3355	0.62	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23015	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	185.62	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23016	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3355	0.11	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23017	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3355	0.15	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23018	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3360	0.2	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23019	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	60.6	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23020	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3360	0.04	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23021	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3360	0.05	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23022	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3370	0.21	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23023	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	63.17	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23024	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3370	0.04	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23025	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3370	0.05	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23026	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3380	0.07	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23027	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	21.78	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23028	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3380	0.01	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23029	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3380	0.02	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23030	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	CSRV000001	3536	7.18	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23031	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CSRV000001	3536	9.18	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23032	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CSRV000001	3536	12.11	12/1/2017		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23033	108000 Project Closed Removal	COR	12/1/2017	62901	PAYA010201	1300	-286.35	12/1/2017		280121	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23034	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007008	2105	10005.21	12/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23035	108000 Project Closed Removal	COR	12/1/2017	63401	PA00007008	2105	5.96	12/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23036	108000 Project Closed Removal	COR	12/1/2017	63401	ACC9999999	2105	21.41	12/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23037	108000 Project Closed Removal	COR	12/1/2017	63411	PA00007008	2105	7.85	12/1/2017		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23038	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN02000001	1502	4.59	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23039	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN02000001	1502	72.16	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23040	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	1503	14.31	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23041	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	1503	225.06	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23042	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	PA00007008	2101	-792.45	1/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23043	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	ACC0216489	2101	4802.72	1/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23044	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	PA00007008	2105	-12461.82	1/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23045	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216336	2105	59127.65	1/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23046	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216336	2105	16398.56	1/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23047	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	DD_RLB0001	3219	217.93	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23048	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23049	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23050	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23051	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23052	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23053	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23054	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23055	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23056	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23057	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23058	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23059	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23060	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23061	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23062	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23063	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23064	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23065	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23066	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23067	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23068	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23069	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23070	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23071	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23072	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23073	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23074	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23075	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23076	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23077	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23078	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23079	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23080	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23081	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23082	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23083	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23084	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23085	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23086	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23087	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23088	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23089	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23090	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23091	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23092	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23093	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23094	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23095	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23096	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23097	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23098	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23099	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23100	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23101	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23102	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23103	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23104	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23105	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23106	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23107	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23108	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23109	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23110	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23111	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23112	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23113	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23114	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23115	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23116	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
23048	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RLB0001	3219	3427.07	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
23049	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	DD_RNL0001	3220	585.9	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
23050	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RNL0001	3220	9213.73	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
23051	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	INSRPN0001	3221	0.36	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23052	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPN0001	3221	5.62	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23053	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	INSRPL0001	3222	13.9	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23054	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPL0001	3222	218.6	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23055	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	CS_RPN0001	3225	117.27	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23056	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPN0001	3225	1844.16	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23057	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	CS_RPL0001	3226	407.1	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23058	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPL0001	3226	6401.86	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23059	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	A&G0000001	3240	33.23	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23060	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	A&G0000001	3240	522.6	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23061	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3310	-95.79	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23062	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3310	-1506.27	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23063	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3320	42.42	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23064	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3320	667.07	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23065	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3340	108.25	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23066	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3340	1702.29	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23067	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3350	63.57	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23068	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3350	999.63	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23069	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3355	29.21	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23070	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3355	459.29	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23071	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3360	-5.12	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23072	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3360	-80.56	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23073	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3370	9.92	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23074	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3370	156.01	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23075	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3380	3.42	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23076	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3380	53.8	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23077	108000 Project Closed Removal	COR	1/1/2018	63201	PA00007008	2101	792.45	1/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23078	108000 Project Closed Removal	COR	1/1/2018	63211	PA00007008	2105	12461.82	1/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23079	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN02000001	1502	0.07	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23080	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	1503	6.82	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23081	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	PA00007008	2105	-215.19	2/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23082	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0218449	2105	1304.16	2/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23083	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0218150	3102	2219.45	2/1/2018		280121	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23084	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	DD_RLB0001	3219	91.63	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
23085	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	DD_RNL0001	3220	222.8	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
23086	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	INSRPN0001	3221	0.07	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23087	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	INSRPL0001	3222	2.81	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23088	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	CS_RPN0001	3225	3.42	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23089	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	CS_RPL0001	3226	94.08	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23090	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	A&G0000001	3240	26.72	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23091	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3310	-27.64	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23092	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3320	12.42	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23093	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3340	32.4	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23094	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3350	20.06	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23095	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3355	8.54	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23096	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3360	1.69	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23097	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3370	2.91	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23098	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3380	1	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23099	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ST_WG00001	3545	177.56	2/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23100	108000 Project Closed Removal	COR	2/1/2018	63211	PA00007008	2105	215.19	2/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23101	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	PA00007008	2105	-719.33	6/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23102	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0222878	2105	4359.6	6/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23103	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RLB0001	3219	125.43	6/1/2018		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
23104	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RNL0001	3220	835.59	6/1/2018		280121	Allocations	BCA RELATED	MAIN	Development & Design	2018
23105	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INSRPN0001	3221	0.39	6/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23106	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INSRPL0001	3222	14.72	6/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23107	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPN0001	3225	52.51	6/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23108	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPL0001	3226	259.26	6/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23109	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	A&G0000001	3240	23.9	6/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23110	108000 Project Closed Removal	COR	6/1/2018	63211	PA00007008	2105	719.33	6/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
23111	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	PA00007066	3545	-91.02	9/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23112	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3350	20.54	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23113	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPN0001	3221	0.31	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23114	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3355	9.55	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23115	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3360	2.02	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23116	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPN0001	3225	33.14	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23117	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23118	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23119	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23120	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23121	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23122	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23123	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23124	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23125	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23126	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23127	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23128	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23129	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23130	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23131	2930642	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
23132	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23133	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23134	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23135	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23136	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23137	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23138	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23139	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23140	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23141	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23142	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23143	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23144	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23145	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23146	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23147	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23148	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23149	2930858						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23150	2931740	EMERG-PAV-CUT 5/5 OTHER CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23151	2931740	EMERG-PAV-CUT 5/5 OTHER CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23152	2931742	EMERG-PAV-CUT 5/5 OTHER CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23153	2931742	EMERG-PAV-CUT 5/5 OTHER CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23154	2931742	EMERG-PAV-CUT 5/5 OTHER CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23155	2931742	EMERG-PAV-CUT 5/5 OTHER CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23156	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23157	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23158	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23159	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23160	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23161	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23162	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23163	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23164	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23165	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23166	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23167	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23168	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23169	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23170	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23171	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23172	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23173	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23174	2932064	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23175	2932606	ASAP - REPLACE 3" BS SVC - 65% OVER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23176	2932606	ASAP - REPLACE 3" BS SVC - 65% OVER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23177	2932606	ASAP - REPLACE 3" BS SVC - 65% OVER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23178	2932606	ASAP - REPLACE 3" BS SVC - 65% OVER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23179	2932606	ASAP - REPLACE 3" BS SVC - 65% OVER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
23180	2932606	ASAP - REPLACE 3" BS SVC - 65% OVER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
23181	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23182	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23183	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23184	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23185	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
23117	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	1503	6.78	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23118	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229724	2101	2950.96	12/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23119	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RLB0001	3219	70.18	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Development & Design	2019
23120	108000 Project Closed Removal	COR	12/1/2018	63211	PA00007008	2101	486.91	12/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23121	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN02000001	1502	0.33	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23122	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3340	16.23	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23123	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3370	3.23	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23124	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPL0001	3222	5.68	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23125	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPL0001	3226	135.65	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23126	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	PA00007008	2101	-486.91	12/1/2018		280121	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23127	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3310	19.8	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23128	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3320	13.83	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23129	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RNL0001	3220	121.16	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Development & Design	2019
23130	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3380	1.12	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23131	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	13.34	12/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23132	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	1503	17.09	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23133	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0196024	2105	10424.86	5/1/2016		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23134	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	PA00007008	2105	-1720.1	5/1/2016		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23135	108000 Project Closed Removal	COR	5/1/2016	63411	PA00007008	2105	1720.1	5/1/2016		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23136	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RLB0001	3219	132.45	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Development & Design	2016
23137	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RNL0001	3220	190.91	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Development & Design	2016
23138	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.76	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23139	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPL0001	3222	17.01	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23140	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPN0001	3225	91.81	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23141	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPL0001	3226	234.98	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23142	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	34.8	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23143	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3310	-62.55	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23144	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3320	29.04	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23145	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3340	85.87	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23146	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3350	77.97	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23147	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3355	10.92	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23148	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3360	-49.85	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23149	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CSRV000001	3536	1519.82	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23150	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	ACC0197715	2104	705.6	7/1/2016		280121	Paving	SCATTERED	SERVICE	Paving	2016
23151	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	A&G0000001	3240	2.51	7/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23152	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	ACC0197957	2104	1741.32	7/1/2016		280121	Paving	SCATTERED	SERVICE	Paving	2016
23153	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	A&G0000001	3240	6.23	7/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23154	101000 Gas Plant In Service	CAPEX	8/1/2016	63200	ACC0198586	2104	3959.2	8/1/2016		280121	Paving	SCATTERED	SERVICE	Paving	2016
23155	101000 Gas Plant In Service	CAPEX	8/1/2016	63200	A&G0000001	3240	11.88	8/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23156	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	1503	10.39	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23157	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0195726	2105	1015.88	5/1/2016		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23158	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0195600	2105	5322.42	5/1/2016		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23159	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	PA00007008	2105	-1045.82	5/1/2016		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23160	108000 Project Closed Removal	COR	5/1/2016	63411	PA00007008	2105	1045.82	5/1/2016		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23161	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RLB0001	3219	80.53	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Development & Design	2016
23162	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RNL0001	3220	116.07	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Development & Design	2016
23163	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.46	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23164	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPL0001	3222	10.34	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23165	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPN0001	3225	55.82	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23166	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPL0001	3226	142.87	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23167	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	21.16	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23168	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3310	-38.03	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23169	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3320	17.66	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23170	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3340	52.21	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23171	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3350	47.41	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23172	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3355	6.64	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23173	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3360	-30.31	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23174	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CSRV000001	3536	924.04	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23175	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2104	531.36	5/1/2016		280121	Paving	SCATTERED	SERVICE	Paving	2016
23176	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	1.55	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23177	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197192	2104	2525	6/1/2016		280121	Paving	SCATTERED	SERVICE	Paving	2016
23178	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	7.75	6/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23179	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200493	2104	466.56	10/1/2016		280121	Paving	SCATTERED	SERVICE	Paving	2017
23180	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	1.77	10/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
23181	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	1503	4.02	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23182	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	ACC0195726	2105	1033.07	5/1/2016		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23183	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	ACC0195726	2105	1421	5/1/2016		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23184	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	PA00007008	2105	-404.92	5/1/2016		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23185	108000 Project Closed Removal	COR	5/1/2016	63401	PA00007008	2105	404.92	5/1/2016		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23186	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23187	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23188	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23189	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23190	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23191	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23192	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23193	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23194	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23195	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23196	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23197	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23198	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23199	2933861	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23200	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23201	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23202	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23203	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23204	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23205	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23206	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23207	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23208	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23209	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23210	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23211	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23212	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23213	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23214	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23215	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23216	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23217	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23218	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23219	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23220	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23221	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23222	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23223	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23224	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23225	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23226	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23227	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23228	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23229	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23230	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23231	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23232	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23233	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23234	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23235	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23236	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23237	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23238	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23239	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23240	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23241	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23242	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23243	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23244	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23245	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23246	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23247	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23248	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23249	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23250	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23251	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23252	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23253	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23254	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
23186	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	DD_RLB0001	3219	31.18	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Development & Design	2016
23187	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	DD_RNL0001	3220	44.94	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Development & Design	2016
23188	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	INSRPN0001	3221	0.18	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23189	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	INSRPL0001	3222	4	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23190	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	CS_RPN0001	3225	21.61	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23191	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	CS_RPL0001	3226	55.32	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23192	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	A&G0000001	3240	8.19	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23193	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3310	-14.73	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23194	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3320	6.84	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23195	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3340	20.21	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23196	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3350	18.35	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23197	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3355	2.57	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23198	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3360	-11.74	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23199	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	CSRV000001	3536	357.78	5/1/2016		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23200	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	TL00201327	1116	1775.68	10/1/2016		280225	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23201	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	TL00201327	1117	95	10/1/2016		280225	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23202	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	PAYA010101	1300	673.12	10/1/2016		280225	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23203	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000001	1501	20.77	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23204	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000001	1501	-41.54	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23205	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000002	1501	4.2	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23206	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000001	1501	20.77	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23207	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000002	1501	-2.1	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23208	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	12.96	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23209	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	-6.48	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23210	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000001	1502	29.36	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23211	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000001	1502	-58.72	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23212	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000002	1502	5.94	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23213	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000002	1502	-2.97	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23214	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000001	1502	29.36	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23215	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	18.32	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23216	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	-9.16	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23217	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	1503	349.93	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23218	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	1503	-699.86	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23219	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	1503	218.2	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23220	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	1503	349.93	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23221	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	1503	-109.1	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23222	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	47.34	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23223	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	-23.67	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23224	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000001	1504	15.32	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23225	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000001	1504	-30.64	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23226	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000002	1504	3.1	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23227	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000002	1504	-1.55	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23228	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN02000001	1504	15.32	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23229	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	9.56	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23230	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	-4.78	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23231	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	NPL_UN0001	1655	373.04	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23232	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2105	23402.62	10/1/2016		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23233	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	-7722.86	10/1/2016		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23234	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	3861.43	10/1/2016		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23235	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	7722.86	10/1/2016		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23236	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	-3861.43	10/1/2016		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23237	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	ACC0200790	3102	496.58	10/1/2016		280225	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23238	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	INV0200687	3102	17.81	10/1/2016		280225	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23239	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200790	3102	10828.4	10/1/2016		280225	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23240	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CELL000001	3184	9.43	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23241	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CELL000003	3184	10.27	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23242	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CELL000005	3184	5.17	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23243	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	0.21	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23244	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	0.42	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23245	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	-0.42	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23246	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	-0.21	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23247	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	0.21	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23248	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	16.06	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23249	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	-32.12	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23250	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	32.12	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23251	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	-16.06	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23252	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	16.06	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23253	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPN0001	3225	11.5	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23254	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPN0001	3225	-23	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23255	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23256	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23257	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23258	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23259	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23260	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23261	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23262	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23263	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23264	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23265	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23266	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23267	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23268	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23269	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23270	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23271	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23272	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23273	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23274	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23275	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23276	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23277	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23278	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23279	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23280	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23281	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23282	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23283	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23284	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23285	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23286	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23287	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23288	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23289	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23290	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23291	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23292	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23293	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23294	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23295	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23296	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23297	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23298	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23299	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23300	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23301	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23302	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23303	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23304	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23305	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23306	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23307	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23308	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23309	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23310	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23311	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23312	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23313	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23314	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23315	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23316	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23317	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23318	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23319	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23320	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23321	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23322	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23323	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
23255	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPN0002	3225	20.2	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23256	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPN0002	3225	-10.1	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23257	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPN0001	3225	11.5	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23258	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	80.8	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23259	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	-161.6	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23260	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	162.02	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23261	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	80.8	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23262	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	-81.01	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23263	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPL0001	3226	68.71	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23264	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPL0001	3226	-137.42	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23265	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPL0002	3226	120.6	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23266	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPL0001	3226	68.71	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23267	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	CS_RPL0002	3226	-60.3	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23268	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	482.53	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23269	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	-965.06	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23270	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	967.6	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23271	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	-483.8	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23272	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	482.53	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23273	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	A&G0000001	3240	12.51	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23274	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	133.67	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23275	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3310	-1335.77	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23276	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3310	2671.54	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23277	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3310	-832.92	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23278	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3310	416.46	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23279	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3310	-1335.77	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23280	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	-180.72	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23281	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	90.36	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23282	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3320	606.95	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23283	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3320	378.46	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23284	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3320	-1213.9	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23285	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3320	-189.23	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23286	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3320	606.95	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23287	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	82.1	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23288	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	-41.05	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23289	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3340	1835.94	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23290	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3340	1144.8	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23291	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3340	-3671.88	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23292	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3340	-572.4	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23293	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3340	1835.94	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23294	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	248.36	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23295	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	-124.18	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23296	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3350	1182.27	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23297	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3350	737.2	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23298	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3350	-2364.54	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23299	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3350	-368.6	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23300	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3350	1182.27	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23301	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	159.94	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23302	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	-79.97	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23303	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3355	366.19	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23304	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3355	228.34	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23305	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3355	-732.38	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23306	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3355	-114.17	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23307	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3355	366.19	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23308	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	49.54	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23309	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	-24.77	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23310	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3360	128.72	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23311	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3360	-257.44	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23312	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3360	80.26	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23313	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000001	3360	128.72	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23314	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	BN01000002	3360	-40.13	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23315	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	17.42	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23316	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	-8.71	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23317	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	TP_GT00001	3515	471.79	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23318	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	ST_WG00001	3545	51.44	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23319	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ST_WG00001	3545	1082.84	10/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23320	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	TL00201906	1116	1013.28	11/1/2016		280225	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23321	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	TL00201906	1117	189.99	11/1/2016		280225	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23322	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	PAYA010101	1300	-673.12	11/1/2016		280225	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23323	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	PAYA010202	1300	623.62	11/1/2016		280225	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23324	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23325	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23326	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23327	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23328	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23329	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23330	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23331	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23332	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23333	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23334	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23335	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23336	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23337	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23338	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23339	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23340	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23341	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23342	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23343	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23344	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23345	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23346	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23347	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23348	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23349	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23350	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23351	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23352	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23353	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23354	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23355	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23356	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23357	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23358	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23359	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23360	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23361	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23362	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23363	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23364	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23365	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23366	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23367	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23368	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23369	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23370	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23371	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23372	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23373	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23374	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23375	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23376	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23377	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23378	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23379	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23380	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23381	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23382	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23383	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23384	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23385	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23386	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23387	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23388	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23389	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23390	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23391	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23392	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
23324	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN02000001	1501	2.98	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23325	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1501	188.61	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23326	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN02000001	1502	2.66	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23327	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1502	167.87	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23328	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	1503	80.27	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23329	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	1503	452.09	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23330	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN02000001	1504	2.15	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23331	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1504	135.85	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23332	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	NPL_UN0002	1655	355.77	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23333	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201974	2105	185860.1	11/1/2016		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23334	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	PA00007008	2105	-30666.92	11/1/2016		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23335	108000 Project Closed Removal	COR	11/1/2016	63211	PA00007008	2105	30666.92	11/1/2016		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23336	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	TL00201906	3072	13	11/1/2016		280225	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23337	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	CELL000001	3184	74.45	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23338	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPN0001	3221	16.49	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23339	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPL0001	3222	291.16	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23340	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	CS_RPN0001	3225	14.63	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23341	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPN0001	3225	1801.06	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23342	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	CS_RPL0001	3226	72.26	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23343	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPL0001	3226	8897.12	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23344	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	A&G0000001	3240	9.56	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23345	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	858.17	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23346	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3310	-307.78	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23347	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3310	-1733.56	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23348	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3320	119.25	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23349	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3320	671.64	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23350	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3340	423.03	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23351	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3340	2382.69	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23352	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3350	242.37	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23353	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3350	1365.12	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23354	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3355	87.22	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23355	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3355	491.27	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23356	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	BN01000001	3360	28.72	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23357	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3360	161.74	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23358	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	TP_GT00001	3515	421.89	11/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23359	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	PAYA010202	1300	-623.62	12/1/2016		280225	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23360	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN02000001	1501	-2.28	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23361	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1501	1601.18	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23362	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN02000001	1502	-0.71	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23363	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1502	498.7	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23364	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	1503	-0.76	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23365	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	1503	533.75	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23366	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN02000001	1504	-0.41	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23367	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN02000001	1504	288.49	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23368	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202817	2105	96049.04	12/1/2016		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23369	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202817	2105	163358	12/1/2016		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23370	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202817	2105	164991	12/1/2016		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23371	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	PA00007008	2105	-70025.68	12/1/2016		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23372	108000 Project Closed Removal	COR	12/1/2016	63211	PA00007008	2105	70025.68	12/1/2016		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23373	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	INSRPN0001	3221	13.45	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23374	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	INSRPL0001	3222	612.81	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23375	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	CS_RPN0001	3225	-6.4	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23376	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	CS_RPN0001	3225	4353.39	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23377	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	CS_RPL0001	3226	-27.51	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23378	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	CS_RPL0001	3226	18724.22	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23379	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	1583.82	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23380	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	3310	5.24	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23381	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3310	-3685.04	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23382	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	3320	-3.33	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23383	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3320	2340.19	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23384	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	3340	-7.21	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23385	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3340	5064.89	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23386	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	3350	-2.89	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23387	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3350	2031.57	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23388	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	3355	-1.71	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23389	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3355	1203.08	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23390	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	BN01000001	3360	-0.27	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23391	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	BN01000001	3360	191.67	12/1/2016		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23392	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1501	44.51	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23393	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23394	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23395	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23396	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23397	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23398	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23399	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23400	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23401	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23402	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23403	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23404	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23405	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23406	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23407	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23408	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23409	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23410	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23411	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23412	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23413	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23414	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23415	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23416	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23417	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23418	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23419	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23420	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23421	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23422	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23423	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23424	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23425	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23426	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23427	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23428	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23429	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23430	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23431	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23432	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23433	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23434	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23435	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23436	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23437	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23438	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23439	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23440	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23441	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23442	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23443	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23444	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23445	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23446	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23447	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23448	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23449	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23450	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23451	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23452	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23453	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23454	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23455	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23456	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23457	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23458	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23459	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23460	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23461	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
23393	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1502	14.24	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23394	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	1503	38.19	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23395	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1504	10.79	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23396	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0204376	2105	5073.78	1/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23397	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0204523	2105	14221.55	1/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23398	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	PA00007008	2105	-3183.73	1/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23399	108000 Project Closed Removal	COR	1/1/2017	63211	PA00007008	2105	3183.73	1/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23400	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPN0001	3221	0.32	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23401	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPL0001	3222	21.09	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23402	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPN0001	3225	197.52	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23403	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPL0001	3226	834.14	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23404	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	A&G0000001	3240	82.43	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23405	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3310	-145.97	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23406	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3320	82.4	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23407	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3340	200.72	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23408	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3350	326.03	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23409	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3355	47.58	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23410	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3360	13.91	1/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23411	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1501	132.35	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23412	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1502	102.62	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23413	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	1503	290.55	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23414	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN02000001	1504	79.91	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23415	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0204776	2105	127384.91	2/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23416	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	ACC0205083	2105	808.25	2/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23417	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	PA00007008	2105	-21151.87	2/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23418	108000 Project Closed Removal	COR	2/1/2017	63211	PA00007008	2105	21151.87	2/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23419	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	INSRPN0001	3221	3.19	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23420	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	INSRPL0001	3222	164.19	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23421	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	CS_RPN0001	3225	1526.54	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23422	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	CS_RPL0001	3226	5583.8	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23423	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	A&G0000001	3240	641.35	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23424	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3310	-1098.82	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23425	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3320	489.94	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23426	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3340	1510.04	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23427	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3350	779.94	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23428	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3355	364.44	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23429	101000 Gas Plant In Service	CAPEX	2/1/2017	63210	BN01000001	3360	72.63	2/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23430	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1501	6.62	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23431	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1501	6.27	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23432	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1502	4.56	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23433	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1502	4.32	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23434	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	1503	14.27	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23435	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	1503	13.52	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23436	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1504	3.84	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23437	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN02000001	1504	3.63	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23438	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	ACC0208328	2101	5663.6	5/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23439	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	PA00007008	2101	-934.49	5/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23440	108000 Project Closed Removal	COR	5/1/2017	63201	PA00007008	2101	934.49	5/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23441	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207672	2101	5364.73	5/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23442	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	PA00007008	2101	-885.18	5/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23443	108000 Project Closed Removal	COR	5/1/2017	63211	PA00007008	2101	885.18	5/1/2017		280225	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23444	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	INSRPN0001	3221	0.3	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23445	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INSRPN0001	3221	0.28	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23446	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	INSRPL0001	3222	11.2	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23447	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INSRPL0001	3222	10.61	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23448	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	CS_RPN0001	3225	48.89	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23449	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	CS_RPN0001	3225	46.31	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23450	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	CS_RPL0001	3226	275.18	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23451	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	CS_RPL0001	3226	260.66	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23452	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	A&G0000001	3240	30.17	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23453	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	A&G0000001	3240	28.58	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23454	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3310	-56.08	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23455	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3310	-53.12	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23456	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3320	24.23	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23457	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3320	22.95	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23458	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3340	76.93	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23459	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3340	72.87	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23460	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3350	41.96	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23461	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3350	39.74	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23462	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23463	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23464	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23465	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23466	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23467	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23468	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23469	2934006	DC APRP 2 - LINNEAN AVE NW - WARD 3	Replacement - Mains - Distribution	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
23470	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23471	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23472	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23473	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23474	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23475	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23476	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23477	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23478	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23479	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23480	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23481	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23482	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23483	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23484	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23485	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23486	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23487	2934332	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23488	2934550	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
23489	2934550	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
23490	2934553	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23491	2934553	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23492	2934553	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23493	2934553	EMERGENCY REPLACEMENT - 1 1/4" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23494	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23495	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23496	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23497	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23498	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23499	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23500	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23501	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23502	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23503	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23504	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23505	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23506	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23507	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23508	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23509	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23510	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23511	2934964	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23512	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23513	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23514	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23515	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23516	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23517	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23518	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23519	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23520	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23521	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23522	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23523	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23524	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23525	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23526	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23527	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23528	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23529	2934991	REPLACE 1 1/2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23530	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
23462	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3355	15.28	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23463	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3355	14.47	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23464	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3360	5.36	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23465	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	BN01000001	3360	5.07	5/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23466	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	A&G0000001	3240	-0.02	9/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23467	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	-0.54	9/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23468	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	PA00007066	3545	-11.13	9/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23469	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007066	3545	-234.25	9/1/2017		280225	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23470	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	1503	6.18	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23471	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0195726	2105	3768.53	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23472	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	PA00007008	2105	-621.81	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23473	108000 Project Closed Removal	COR	5/1/2016	63411	PA00007008	2105	621.81	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23474	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RLB0001	3219	47.88	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Development & Design	2016
23475	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RNL0001	3220	69.01	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Development & Design	2016
23476	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.27	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23477	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPL0001	3222	6.15	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23478	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPN0001	3225	33.19	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23479	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPL0001	3226	84.95	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23480	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	12.58	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23481	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3310	-22.61	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23482	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3320	10.5	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23483	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3340	31.04	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23484	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3350	28.19	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23485	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3355	3.95	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23486	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3360	-18.02	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23487	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CSRV000001	3536	549.41	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23488	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	ACC0202483	2104	531.36	11/1/2016		280225	Paving	SCATTERED	SERVICE	Paving	2017
23489	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	A&G0000001	3240	2.45	11/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
23490	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	ACC0197957	2104	1187.9	7/1/2016		280225	Paving	SCATTERED	SERVICE	Paving	2016
23491	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	A&G0000001	3240	4.24	7/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23492	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	ACC0198582	2104	928	8/1/2016		280225	Paving	SCATTERED	SERVICE	Paving	2016
23493	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	A&G0000001	3240	2.78	8/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23494	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	1503	4.99	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23495	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0195600	2105	3046.21	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23496	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	PA00007008	2105	-502.62	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23497	108000 Project Closed Removal	COR	5/1/2016	63411	PA00007008	2105	502.62	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23498	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RLB0001	3219	38.7	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Development & Design	2016
23499	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RNL0001	3220	55.79	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Development & Design	2016
23500	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.22	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23501	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPL0001	3222	4.97	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23502	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPN0001	3225	26.83	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23503	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPL0001	3226	68.66	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23504	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	10.17	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23505	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3310	-18.28	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23506	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3320	8.49	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23507	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3340	25.09	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23508	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3350	22.78	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23509	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3355	3.19	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23510	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3360	-14.57	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23511	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CSRV000001	3536	444.11	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23512	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	1503	5.38	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23513	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0195600	2105	3282.01	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23514	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	PA00007008	2105	-541.53	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23515	108000 Project Closed Removal	COR	5/1/2016	63411	PA00007008	2105	541.53	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23516	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RLB0001	3219	41.7	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Development & Design	2016
23517	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RNL0001	3220	60.1	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Development & Design	2016
23518	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.24	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23519	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPL0001	3222	5.35	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23520	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPN0001	3225	28.9	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23521	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPL0001	3226	73.98	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23522	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	10.96	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23523	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3310	-19.69	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23524	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3320	9.14	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23525	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3340	27.03	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23526	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3350	24.55	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23527	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3355	3.44	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23528	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3360	-15.69	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23529	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CSRV000001	3536	478.48	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23530	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	1503	5.48	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23531	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23532	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23533	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23534	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23535	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23536	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23537	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23538	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23539	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23540	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23541	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23542	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23543	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23544	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23545	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23546	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23547	2934997	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23548	2935223	ABANDON GAS SERVICE AT MAIN / RAZIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23549	2935223	ABANDON GAS SERVICE AT MAIN / RAZIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
23550	2935910	ABAND GAS SERV AT MAIN === 51 N ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23551	2935910	ABAND GAS SERV AT MAIN === 51 N ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23552	2936162						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23553	2936162						DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	
23554	2936178	ABAND GAS SERV AT PL === 7700 GEORG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23555	2936178	ABAND GAS SERV AT PL === 7700 GEORG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23556	2936178	ABAND GAS SERV AT PL === 7700 GEORG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23557	2936178	ABAND GAS SERV AT PL === 7700 GEORG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23558	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23559	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23560	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23561	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23562	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23563	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23564	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23565	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23566	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23567	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23568	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23569	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23570	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23571	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23572	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23573	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23574	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23575	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23576	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23577	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23578	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23579	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23580	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23581	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23582	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23583	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23584	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23585	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23586	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23587	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23588	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23589	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23590	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23591	2936376	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23592	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23593	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23594	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23595	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23596	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23597	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23598	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23599	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
23531	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0195600	2105	3342.17	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23532	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	PA00007008	2105	-551.46	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23533	108000 Project Closed Removal	COR	5/1/2016	63411	PA00007008	2105	551.46	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23534	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RLB0001	3219	42.46	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Development & Design	2016
23535	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RNL0001	3220	61.21	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Development & Design	2016
23536	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.24	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23537	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPL0001	3222	5.45	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23538	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPN0001	3225	29.43	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23539	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPL0001	3226	75.34	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23540	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	11.16	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23541	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3310	-20.06	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23542	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3320	9.31	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23543	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3340	27.53	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23544	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3350	25	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23545	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3355	3.5	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23546	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3360	-15.98	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23547	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CSRV000001	3536	487.26	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23548	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	ACC0198587	2105	1924.27	8/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23549	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	ACC0201834	2105	55	11/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
23550	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	ACC0196023	2104	531.36	5/1/2016		280225	Paving	SCATTERED	SERVICE	Paving	2016
23551	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	A&G0000001	3240	1.55	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23552	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	ACC0198582	2104	390.9	8/1/2016		280225	Paving	SCATTERED	SERVICE	Paving	2016
23553	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	A&G0000001	3240	1.18	8/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23554	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	ACC0198372	2104	1154.52	7/1/2016		280225	Paving	SCATTERED	SERVICE	Paving	2016
23555	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	A&G0000001	3240	4.13	7/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23556	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	ACC0198710	2104	112.05	8/1/2016		280225	Paving	SCATTERED	SERVICE	Paving	2016
23557	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	A&G0000001	3240	0.33	8/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23558	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	1503	8.57	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23559	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	PA00007008	2105	-862.74	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23560	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	ACC0196024	2105	5228.7	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23561	108000 Project Closed Removal	COR	5/1/2016	63401	PA00007008	2105	862.74	5/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23562	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	DD_RLB0001	3219	66.43	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Development & Design	2016
23563	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	DD_RNL0001	3220	95.75	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Development & Design	2016
23564	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	INSRPN0001	3221	0.38	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23565	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	INSRPL0001	3222	8.53	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23566	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	CS_RPN0001	3225	46.05	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23567	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	CS_RPL0001	3226	117.86	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23568	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	A&G0000001	3240	17.46	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23569	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3310	-31.37	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23570	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3320	14.57	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23571	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3340	43.07	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23572	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3350	39.11	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23573	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3355	5.48	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23574	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	BN01000001	3360	-25	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23575	101000 Gas Plant In Service	CAPEX	5/1/2016	63400	CSRV000001	3536	762.28	5/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23576	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	1503	1.99	9/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23577	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	PA00007008	2101	-192.81	9/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23578	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	ACC0199678	2101	1168.57	9/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23579	108000 Project Closed Removal	COR	9/1/2016	63401	PA00007008	2101	192.81	9/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23580	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	INSRPN0001	3221	0.02	9/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23581	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	INSRPL0001	3222	1.73	9/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23582	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	CS_RPN0001	3225	8.39	9/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23583	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	CS_RPL0001	3226	48.75	9/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23584	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	A&G0000001	3240	5.05	9/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23585	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3310	-5.76	9/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23586	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3320	3.9	9/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23587	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3340	7.9	9/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23588	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3350	4.68	9/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23589	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3355	2.82	9/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23590	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3360	0.7	9/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23591	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	CSRV000001	3536	155.03	9/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23592	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	1503	10.49	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23593	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	ACC0195188	2105	3721.48	4/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23594	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	PA00007008	2105	-614.04	4/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23595	108000 Project Closed Removal	COR	4/1/2016	63411	PA00007008	2105	614.04	4/1/2016		280225	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23596	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	DD_RLB0001	3219	112.72	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Development & Design	2016
23597	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	DD_RNL0001	3220	126.43	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Development & Design	2016
23598	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	INSRPN0001	3221	0.12	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23599	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	INSRPL0001	3222	8.36	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23600	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23601	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23602	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23603	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23604	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23605	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23606	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23607	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23608	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23609	2936504	REPLACEMENT REPLACEMENT - 1 1/2" W/	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23610	2936751	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
23611	2936751	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
23612	2936751	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
23613	2936751	DC ARP 2 - EMERSON ST NE - WARD 5 -	Replacement - Mains - Distribution	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
23614	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23615	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23616	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23617	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23618	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23619	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23620	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23621	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23622	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23623	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23624	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23625	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23626	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23627	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23628	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23629	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23630	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23631	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23632	2936918	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23633	2937223	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23634	2937223	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23635	2937223	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23636	2937223	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23637	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23638	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23639	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23640	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23641	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23642	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23643	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23644	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23645	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23646	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23647	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23648	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23649	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23650	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23651	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23652	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23653	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23654	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23655	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23656	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23657	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23658	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23659	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23660	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23661	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23662	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23663	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23664	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23665	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23666	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23667	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23668	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
23600	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	CS_RPN0001	3225	32.23	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23601	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	CS_RPL0001	3226	218.88	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23602	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	A&G0000001	3240	12.94	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23603	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	3310	-41.46	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23604	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	3320	28.61	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23605	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	3340	56.91	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23606	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	3350	42.82	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23607	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	3355	20.92	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23608	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	BN01000001	3360	7.28	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23609	101000 Gas Plant In Service	CAPEX	4/1/2016	63410	CSRV000001	3536	373.76	4/1/2016		280225	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23610	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0196795	2104	937.32	6/1/2016		169812	Paving	BCA RELATED	MAIN	Paving	2016
23611	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197192	2104	95563.26	6/1/2016		169812	Paving	BCA RELATED	MAIN	Paving	2016
23612	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	6064.56	6/1/2016		169812	Paving	BCA RELATED	MAIN	Paving	2016
23613	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	314.45	6/1/2016		169812	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23614	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	1503	9.2	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23615	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	ACC0196024	2105	5161.02	5/1/2016		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23616	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	ACC0196146	2105	451.5	5/1/2016		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23617	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	PA00007008	2105	-926.07	5/1/2016		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23618	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63401	PA00007008	2105	926.07	5/1/2016		169812	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23619	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	DD_RLB0001	3219	71.31	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
23620	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	DD_RNL0001	3220	102.78	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Development & Design	2016
23621	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	INSRPN0001	3221	0.41	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23622	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	INSRPL0001	3222	9.16	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23623	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CS_RPN0001	3225	49.43	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23624	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CS_RPL0001	3226	126.51	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23625	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	A&G0000001	3240	18.73	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23626	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3310	-33.67	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23627	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3320	15.63	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23628	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3340	46.23	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23629	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3350	41.98	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23630	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3355	5.88	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23631	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3360	-26.84	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23632	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CSRV000001	3536	818.24	5/1/2016		169812	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23633	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197192	2104	3885.5	6/1/2016		151001	Paving	BCA RELATED	MAIN	Paving	2016
23634	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	11.91	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23635	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200024	2104	3539.4	9/1/2016		151001	Paving	BCA RELATED	MAIN	Paving	2016
23636	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	13.51	9/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23637	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207881	3102	685.15	5/1/2017		280360	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23638	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	A&G0000001	3240	4.02	5/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23639	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ST_WG00001	3545	68.52	5/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23640	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1501	1.79	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23641	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1502	0.53	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23642	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	1503	0.39	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23643	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1504	1.44	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23644	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0208578	2105	1861.42	6/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23645	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	PA00007008	2105	-307.13	6/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23646	108000 Project Closed Removal	COR	6/1/2017	63211	PA00007008	2105	307.13	6/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23647	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	INSRPN0001	3221	0.11	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23648	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	INSRPL0001	3222	4.59	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23649	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	CS_RPN0001	3225	19.83	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23650	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	CS_RPL0001	3226	108.79	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23651	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	A&G0000001	3240	12.7	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23652	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3310	-21.44	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23653	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3320	9.17	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23654	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3340	29.41	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23655	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3350	-11.28	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23656	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3355	7.14	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23657	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3360	5.74	6/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23658	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1501	71.29	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23659	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1502	45.49	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23660	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	1503	136.45	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23661	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1504	54.93	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23662	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209784	2105	12599.57	7/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23663	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209524	2105	11633.48	7/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23664	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209962	2105	16894	7/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23665	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209962	2105	10030	7/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23666	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	PA00007008	2105	-8440.91	7/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23667	108000 Project Closed Removal	COR	7/1/2017	63211	PA00007008	2105	8440.91	7/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23668	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPN0001	3221	3.05	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23669	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23670	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23671	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23672	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23673	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23674	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23675	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23676	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23677	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23678	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23679	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23680	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23681	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23682	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23683	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23684	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23685	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23686	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23687	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23688	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23689	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23690	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23691	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23692	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23693	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23694	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23695	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23696	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23697	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23698	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23699	2937445	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
23700	2937493	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23701	2937493	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23702	2937496	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23703	2937496	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23704	2937511	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23705	2937511	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23706	2937534	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23707	2937534	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23708	2937534	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23709	2937534	20TH ST NE H TO I ST NW REPL 6 WRPD	Replacement - Mains - Distribution	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
23710	2938622	TEMPORARY DISCONNECT GAS SERVICE BE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23711	2940201	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23712	2940201	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23713	2940201	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23714	2940201	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23715	2940201	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23716	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23717	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23718	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23719	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23720	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23721	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23722	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23723	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23724	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23725	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23726	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23727	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23728	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23729	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23730	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23731	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23732	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23733	2940524	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23734	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23735	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23736	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23737	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
23669	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPL0001	3222	112.01	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23670	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPN0001	3225	666.49	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23671	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPL0001	3226	3018.71	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23672	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	A&G0000001	3240	201.5	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23673	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3310	-516.95	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23674	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3320	216.22	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23675	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3340	709.18	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23676	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3350	578.05	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23677	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3355	164.59	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23678	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3360	42.69	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23679	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007046	2105	9212.21	8/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23680	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1501	11.16	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23681	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1502	3.51	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23682	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	1503	13.02	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23683	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1504	7.66	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23684	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212032	2105	9212.21	9/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23685	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007008	2105	-1520.01	9/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23686	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007042	2105	-9212.21	9/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23687	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007008	2105	1520.01	9/1/2017		280360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
23688	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPN0001	3221	0.25	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23689	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPL0001	3222	14.03	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23690	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPN0001	3225	45.46	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23691	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPL0001	3226	380.07	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23692	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	21.33	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23693	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3310	-48.51	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23694	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3320	31.64	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23695	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3340	66.55	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23696	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3350	36.01	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23697	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3355	16.13	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23698	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3360	5.5	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23699	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007066	3545	-14.82	9/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23700	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197192	2104	874.8	6/1/2016		151001	Paving	BCA RELATED	MAIN	Paving	2016
23701	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	2.68	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23702	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197192	2104	1216	6/1/2016		151001	Paving	BCA RELATED	MAIN	Paving	2016
23703	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	3.73	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23704	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197192	2104	2931.48	6/1/2016		151001	Paving	BCA RELATED	MAIN	Paving	2016
23705	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	8.99	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23706	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	52681.24	6/1/2016		151001	Paving	BCA RELATED	MAIN	Paving	2016
23707	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	161.52	6/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23708	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200024	2104	87544.63	9/1/2016		151001	Paving	BCA RELATED	MAIN	Paving	2016
23709	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	334.15	9/1/2016		151001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23710	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	ACC0198584	2105	1692.73	8/1/2016		151001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23711	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	ACC0197957	2104	360.72	7/1/2016		151001	Paving	SCATTERED	SERVICE	Paving	2016
23712	101000 Gas Plant In Service	CAPEX	7/1/2016	63400	A&G0000001	3240	1.29	7/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23713	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	ACC0198586	2104	476.28	8/1/2016		151001	Paving	SCATTERED	SERVICE	Paving	2016
23714	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	ACC0198963	2104	2320	8/1/2016		151001	Paving	SCATTERED	SERVICE	Paving	2016
23715	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	A&G0000001	3240	8.4	8/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23716	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	1503	13.26	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23717	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0196412	2105	8089.56	5/1/2016		151001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23718	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	PA00007008	2105	-1334.78	5/1/2016		151001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23719	108000 Project Closed Removal	COR	5/1/2016	63411	PA00007008	2105	1334.78	5/1/2016		151001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23720	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RLB0001	3219	102.78	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Development & Design	2016
23721	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RNL0001	3220	148.15	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Development & Design	2016
23722	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.59	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23723	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPL0001	3222	13.2	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23724	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPN0001	3225	71.24	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23725	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPL0001	3226	182.34	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23726	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	27.01	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23727	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3310	-48.54	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23728	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3320	22.53	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23729	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3340	66.63	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23730	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3350	60.5	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23731	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3355	8.47	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23732	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3360	-38.68	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23733	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CSRV000001	3536	1179.37	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23734	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	1503	3.5	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23735	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	ACC0196412	2105	2137.59	5/1/2016		151001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23736	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	PA00007008	2105	-352.7	5/1/2016		151001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23737	108000 Project Closed Removal	COR	5/1/2016	63411	PA00007008	2105	352.7	5/1/2016		151001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23738	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23739	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23740	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23741	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23742	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23743	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23744	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23745	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23746	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23747	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23748	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23749	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23750	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23751	2940525	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23752	2941189	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
23753	2941189	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
23754	2941189	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
23755	2941189	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
23756	2941189	DC ARP 2 - 26TH ST NW (OPTIMAIN~761	Replacement - Mains - Distribution	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
23757	2941270	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23758	2941270	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23759	2941270	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23760	2941270	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23761	2941270	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23762	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23763	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23764	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23765	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23766	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23767	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23768	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23769	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23770	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23771	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23772	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23773	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23774	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23775	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23776	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23777	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23778	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23779	2946442	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23780	2947027	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23781	2947027	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23782	2947028	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23783	2947028	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23784	2947033	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23785	2947033	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23786	2947037	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23787	2947037	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23788	2948075	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23789	2948075	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23790	2948079	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23791	2948079	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23792	2948091	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23793	2948091	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23794	2948092	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23795	2948092	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23796	2948107	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23797	2948107	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23798	2948107	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23799	2948111	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23800	2948111	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23801	2948112	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23802	2948112	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23803	2948113	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23804	2948113	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23805	2948116	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23806	2948116	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
23738	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RLB0001	3219	27.16	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Development & Design	2016
23739	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	DD_RNL0001	3220	39.15	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Development & Design	2016
23740	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.16	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23741	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	INSRPL0001	3222	3.49	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23742	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPN0001	3225	18.83	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23743	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CS_RPL0001	3226	48.18	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23744	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	A&G0000001	3240	7.14	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23745	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3310	-12.83	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23746	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3320	5.95	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23747	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3340	17.61	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23748	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3350	15.99	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23749	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3355	2.24	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23750	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	BN01000001	3360	-10.22	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23751	101000 Gas Plant In Service	CAPEX	5/1/2016	63410	CSRV000001	3536	311.64	5/1/2016		151001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23752	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197192	2104	7988.2	6/1/2016		102339	Paving	BCA RELATED	MAIN	Paving	2016
23753	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	5286	6/1/2016		102339	Paving	BCA RELATED	MAIN	Paving	2016
23754	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	40.7	6/1/2016		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23755	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0219246	2104	1125.75	3/1/2018		102339	Paving	BCA RELATED	MAIN	Paving	2018
23756	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	A&G0000001	3240	8.91	3/1/2018		102339	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
23757	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	ACC0197957	2104	492	7/1/2016		102339	Paving	SCATTERED	SERVICE	Paving	2016
23758	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	A&G0000001	3240	1.76	7/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23759	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	ACC0200024	2104	544.32	9/1/2016		102339	Paving	SCATTERED	SERVICE	Paving	2016
23760	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	ACC0200378	2104	2121	9/1/2016		102339	Paving	SCATTERED	SERVICE	Paving	2016
23761	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	A&G0000001	3240	10.17	9/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23762	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	1503	12.42	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23763	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	ACC0196690	2105	3475.07	6/1/2016		102339	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23764	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	PA00007008	2105	-573.39	6/1/2016		102339	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23765	108000 Project Closed Removal	COR	6/1/2016	63411	PA00007008	2105	573.39	6/1/2016		102339	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
23766	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	DD_RLB0001	3219	109.17	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Development & Design	2016
23767	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	DD_RNL0001	3220	220.79	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Development & Design	2016
23768	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	INSRPN0001	3221	0.55	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23769	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	INSRPL0001	3222	11.28	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23770	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	CS_RPN0001	3225	45.33	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23771	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	CS_RPL0001	3226	150.16	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23772	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	A&G0000001	3240	12.29	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23773	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3310	-39.66	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23774	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3320	18.82	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23775	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3340	54.44	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23776	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3350	29.59	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23777	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3355	13.7	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23778	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3360	5.07	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23779	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	CSRV000001	3536	532.47	6/1/2016		102339	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23780	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2104	708.48	5/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23781	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	2.06	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23782	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2104	350.7	5/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23783	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	1.02	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23784	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2104	531.36	5/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23785	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	1.55	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23786	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	ACC0196412	2104	1000.32	5/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23787	101000 Gas Plant In Service	CAPEX	5/1/2016	63210	A&G0000001	3240	2.92	5/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23788	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	631.68	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23789	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	1.93	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23790	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	194.4	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23791	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	0.59	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23792	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200493	2104	6565	10/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2017
23793	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	24.85	10/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23794	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	349.92	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23795	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	1.08	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23796	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197192	2104	23596.6	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23797	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	52663.5	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23798	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	233.8	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23799	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	349.92	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23800	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	1.08	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23801	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	174.96	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23802	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	0.54	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23803	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	408.24	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23804	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	1.26	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23805	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	505.44	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23806	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	1.55	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23807	2948118	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23808	2948118	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23809	2948119	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23810	2948119	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23811	2948120	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23812	2948120	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23813	2948121	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23814	2948121	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23815	2948208	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23816	2948208	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23817	2948208	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23818	2948208	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23819	2948208	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23820	2948210	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23821	2948210	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23822	2948211	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23823	2948211	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23824	2948212	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23825	2948212	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23826	2948216	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23827	2948216	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23828	2948218	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23829	2948218	DC ARP 2 - Rodman St Nw and 47th St	Replacement - Mains - Distribution	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
23830	2954165	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
23831	2954165	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
23832	2954165	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
23833	2954165	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
23834	2954165	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
23835	2954165	DC APRP 4 - 14TH ST NW - WARD 1 - O	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
23836	2958265	ABAND GAS SERV AT MAIN === 3652 PAR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
23837	2958397	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23838	2958397	LEAK O/SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23839	2958445	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23840	2958445	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23841	2958445	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
23842	2958445	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
23843	2958445	REPLACE LEAKING GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
23844	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23845	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23846	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23847	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23848	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23849	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23850	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23851	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23852	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23853	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23854	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23855	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23856	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23857	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23858	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23859	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23860	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23861	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23862	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23863	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23864	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23865	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23866	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23867	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23868	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23869	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23870	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23871	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23872	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23873	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23874	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23875	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
23807	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	505.44	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23808	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	1.55	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23809	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197192	2104	1197	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23810	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	3.67	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23811	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	194.4	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23812	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	0.59	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23813	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	311.04	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23814	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	0.95	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23815	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197192	2104	1966.5	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23816	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	36893.7	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23817	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	119.15	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23818	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200787	2104	680.4	10/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2017
23819	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	2.57	10/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23820	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197192	2104	912	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23821	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	2.8	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23822	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197192	2104	855.36	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23823	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	2.62	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23824	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	777.6	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23825	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	2.39	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23826	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	855.36	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23827	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	2.62	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23828	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	855.36	6/1/2016		146140	Paving	BCA RELATED	MAIN	Paving	2016
23829	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	2.62	6/1/2016		146140	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23830	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	ACC0197957	2104	1062.72	7/1/2016		71287	Paving	BCA RELATED	MAIN	Paving	2016
23831	101000 Gas Plant In Service	CAPEX	7/1/2016	63200	A&G0000001	3240	3.8	7/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23832	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	ACC0200024	2104	4213	9/1/2016		71287	Paving	BCA RELATED	MAIN	Paving	2016
23833	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	A&G0000001	3240	16.08	9/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
23834	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	ACC0201377	2104	13796.42	10/1/2016		71287	Paving	BCA RELATED	MAIN	Paving	2017
23835	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	A&G0000001	3240	52.23	10/1/2016		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
23836	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63401	ACC0210118	2105	2931.73	7/1/2017		71287	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
23837	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	ACC0198582	2104	781.56	8/1/2016		71287	Paving	SCATTERED	SERVICE	Paving	2016
23838	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	A&G0000001	3240	2.34	8/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23839	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	ACC0198710	2104	816.48	8/1/2016		71287	Paving	SCATTERED	SERVICE	Paving	2016
23840	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	ACC0198963	2104	2045.25	8/1/2016		71287	Paving	SCATTERED	SERVICE	Paving	2016
23841	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	A&G0000001	3240	8.59	8/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
23842	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	ACC0201830	2104	320.64	11/1/2016		71287	Paving	SCATTERED	SERVICE	Paving	2017
23843	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	A&G0000001	3240	1.48	11/1/2016		71287	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
23844	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0234474	2105	5001.82	4/1/2019		280819	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23845	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3350	113.52	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23846	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	CS_RPL0001	3226	586.14	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23847	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	DD_RLB0001	3219	224.41	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Development & Design	2019
23848	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0238496	2105	54133.56	7/1/2019		280819	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23849	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00007008	2105	-8932.04	7/1/2019		280819	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23850	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3360	-3.01	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23851	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	DD_RLB0001	3219	732.08	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Development & Design	2019
23852	108000 Project Closed Removal	COR	7/1/2019	63211	PA00007008	2105	8932.04	7/1/2019		280819	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23853	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	A&G0000001	3240	199.17	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23854	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	36.93	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23855	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	CS_RPN0001	3225	82.78	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23856	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3370	12.93	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23857	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	CS_RPN0001	3225	370.02	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23858	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	546.92	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23859	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	783.13	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23860	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	DD_RNL0001	3220	946.98	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Development & Design	2019
23861	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	A&G0000001	3240	55.32	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23862	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	PA00007008	2105	-2160.4	4/1/2019		280819	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23863	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	CS_RPL0001	3226	2201.92	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23864	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	INSRPL0001	3222	84.02	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23865	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3355	-148.26	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23866	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	1.43	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23867	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	4800.25	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Development & Design	2019
23868	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0234686	2105	8091.52	4/1/2019		280819	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23869	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3380	4.46	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23870	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3320	197.32	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23871	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	1.92	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23872	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-13787.68	9/1/2019		280819	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23873	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	13787.68	9/1/2019		280819	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23874	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3340	62.25	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23875	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3370	46.15	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23876	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23877	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23878	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23879	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23880	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23881	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23882	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23883	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23884	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23885	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23886	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23887	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23888	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23889	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23890	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23891	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23892	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23893	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23894	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23895	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23896	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23897	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23898	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23899	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23900	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23901	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23902	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23903	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23904	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23905	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23906	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23907	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23908	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23909	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23910	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23911	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23912	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23913	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23914	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23915	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23916	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23917	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23918	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23919	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23920	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23921	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23922	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23923	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23924	2963739	DC APRP 2 - HARRISON ST NW - WARD 3	Replacement - Mains - Distribution	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
23925	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23926	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23927	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23928	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23929	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23930	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23931	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23932	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23933	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23934	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23935	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23936	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23937	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23938	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23939	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23940	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23941	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23942	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23943	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23944	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
23876	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3380	15.91	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23877	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3350	-327.48	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23878	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	444.26	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23879	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	390.42	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23880	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	85.14	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23881	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242871	2105	83561.72	9/1/2019		280819	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23882	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	66.36	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23883	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	INSRPL0001	3222	26.28	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23884	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3310	30.94	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23885	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	INSRPN0001	3221	2.37	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23886	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3310	-91.28	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23887	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN02000001	1502	-8.14	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23888	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	DD_RNL0001	3220	1883.65	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Development & Design	2019
23889	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	307.84	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23890	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	231.25	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23891	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3355	48.03	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23892	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3360	10.76	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23893	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3340	-198.66	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23894	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	595.82	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Development & Design	2019
23895	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	INSRPN0001	3221	0.45	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23896	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN02000001	1502	2.65	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23897	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3320	55.28	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23898	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	1503	20.6	4/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23899	108000 Project Closed Removal	COR	4/1/2019	63211	PA00007008	2105	2160.4	4/1/2019		280819	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23900	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	1503	29.62	7/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23901	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	12.74	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23902	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	266.13	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23903	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	1709.13	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23904	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	157.91	9/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23905	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	4.95	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23906	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	19.96	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23907	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	9.56	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23908	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	21.44	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23909	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPN0001	3221	0.07	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23910	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	1.13	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23911	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	0.17	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23912	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	3.27	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23913	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	149.66	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23914	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	20.96	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23915	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	7.43	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23916	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	134.71	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Development & Design	2020
23917	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	16.21	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23918	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPL0001	3222	6.32	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23919	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	381.69	10/1/2019		280819	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
23920	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00007008	2105	-381.69	10/1/2019		280819	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
23921	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	54.06	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Development & Design	2020
23922	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	13.99	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23923	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243078	2105	2313.26	10/1/2019		280819	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
23924	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	31.21	10/1/2019		280819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
23925	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3360	0.67	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23926	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	DD_RNL0001	3220	441.49	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2019
23927	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	A&G0000001	3240	11.98	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23928	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	DD_RLB0001	3219	69.49	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2019
23929	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	ACC0239308	2105	57540.73	7/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23930	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00007008	2105	-12431.97	7/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23931	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	A&G0000001	3240	277.22	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23932	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	INSRPN0001	3221	0.1	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23933	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3380	0.01	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23934	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3310	15.74	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23935	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3310	0.2	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23936	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	1503	0.27	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23937	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	ACC0242871	3102	251.77	9/1/2019		280811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23938	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3340	-276.51	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23939	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3310	-127.05	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23940	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0240840	2105	70889.29	8/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23941	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	PA00007008	2105	-17203.79	8/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23942	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	ST_WG00001	3545	2.91	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23943	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3360	0.07	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23944	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	DD_RLB0001	3219	2.07	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
23945	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23946	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23947	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23948	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23949	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23950	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23951	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23952	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23953	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23954	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23955	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23956	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23957	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23958	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23959	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23960	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23961	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23962	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23963	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23964	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23965	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23966	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23967	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23968	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23969	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23970	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23971	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23972	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23973	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23974	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23975	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23976	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23977	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23978	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23979	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23980	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23981	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23982	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23983	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23984	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23985	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23986	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23987	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23988	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23989	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23990	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23991	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23992	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23993	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23994	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23995	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23996	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23997	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23998	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
23999	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24000	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24001	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24002	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24003	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24004	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24005	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24006	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24007	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24008	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24009	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24010	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24011	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24012	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24013	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
23945	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	INSRPL0001	3222	4.52	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23946	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	A&G0000001	3240	18.11	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23947	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3360	5.8	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23948	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3320	4.58	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23949	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3350	7.01	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23950	108000 Project Closed Removal	COR	7/1/2019	63211	PA00007008	2105	12431.97	7/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23951	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3350	364.08	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23952	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	INV0242678	3102	38.69	9/1/2019		280811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23953	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3355	0.39	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23954	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3350	0.68	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23955	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	DD_RNL0001	3220	16.69	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2019
23956	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	A&G0000002	3240	425.43	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23957	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3350	-455.8	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23958	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN02000001	1502	-11.34	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23959	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	DD_RLB0001	3219	1018.95	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2019
23960	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	CS_RPL0001	3226	3545.94	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23961	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3380	0.87	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23962	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN02000002	1502	0.13	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23963	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	CS_RPN0001	3225	26.58	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23964	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3320	0.14	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23965	108000 Project Closed Removal	COR	8/1/2019	63211	PA00007008	2105	17203.79	8/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23966	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3370	1.07	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23967	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3310	1.96	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23968	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3380	0.37	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23969	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3320	274.64	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23970	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	1503	41.23	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23971	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	DD_RNL0001	3220	2621.74	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2019
23972	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	CS_RPN0001	3225	515	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23973	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	CS_RPL0001	3226	3064.72	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23974	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3355	-206.35	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23975	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3380	26.56	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23976	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3355	164.8	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23977	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3360	41.17	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23978	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3310	101.69	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23979	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	INSRPL0001	3222	140.26	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23980	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3370	2.51	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23981	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3350	53.32	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23982	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	ACC0242537	2105	5688.97	9/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23983	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	ACC0238146	3102	3010.61	6/1/2019		280811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23984	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	1503	1.91	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23985	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	ACC0238496	2105	17804.56	7/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23986	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	INSRPN0001	3221	3.29	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23987	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	1503	125.33	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23988	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3370	0.03	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23989	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	CS_RPL0001	3226	116.36	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23990	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3355	30.25	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23991	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	DD_RNL0001	3220	9291.41	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2019
23992	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3340	37.24	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23993	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0241161	2105	116.55	8/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
23994	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN02000001	1502	0.04	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23995	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	ST_WG00001	3545	30.11	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23996	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3340	4.25	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23997	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3355	3.17	6/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23998	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	CS_RPN0001	3225	1073.78	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
23999	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	INSRPN0001	3221	4.34	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24000	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	1503	20.96	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24001	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	A&G0000001	3240	0.94	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24002	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	938.68	9/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
24003	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	PA00007008	2105	-938.68	9/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
24004	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3370	64.23	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24005	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3380	22.15	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24006	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	INSRPL0001	3222	116.95	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24007	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3360	-4.19	7/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24008	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0240319	2105	33259.56	8/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
24009	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3320	329.39	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24010	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	DD_RLB0001	3219	1314.09	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2019
24011	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3370	77.03	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24012	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	DD_RNL0001	3220	326.81	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2019
24013	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	DD_RLB0001	3219	40.56	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
24014	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24015	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24016	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24017	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24018	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24019	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24020	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24021	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24022	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24023	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24024	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24025	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24026	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24027	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24028	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24029	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24030	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24031	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24032	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24033	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24034	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24035	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24036	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24037	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24038	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24039	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24040	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24041	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24042	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24043	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24044	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24045	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24046	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24047	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24048	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24049	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24050	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24051	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24052	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24053	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24054	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24055	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24056	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24057	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24058	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24059	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24060	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24061	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24062	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24063	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24064	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24065	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24066	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24067	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24068	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24069	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24070	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24071	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24072	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24073	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24074	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24075	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24076	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24077	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24078	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24079	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24080	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24081	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24082	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24014	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3340	0.48	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24015	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3340	220.96	8/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24016	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3320	10.75	9/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24017	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	1503	9.45	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24018	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0245477	2104	385	11/1/2019		280811	Paving	BCA RELATED	MAIN	Paving	2020
24019	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RNL0001	3220	12097.38	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24020	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	CS_RPL0001	3226	13439.92	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24021	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00007008	2105	-34277.32	10/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24022	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN02000001	1502	15.27	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24023	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3360	-0.07	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24024	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3370	3.21	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24025	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3320	13.72	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24026	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3219	-2.07	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24027	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3360	2.67	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24028	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	1503	-0.27	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24029	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	PA00007008	2101	-154.84	11/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24030	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3350	102.53	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24031	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	A&G0000001	3240	98.36	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24032	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3226	-156.17	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24033	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3370	3.21	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24034	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3102	-8.47	12/1/2019		280811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24035	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3380	-1.11	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24036	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3350	22.13	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24037	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	CS_RPL0001	3226	156.17	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24038	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	INSRPL0001	3222	5.73	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24039	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3350	337.55	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24040	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	CS_RPL0001	3226	2287.02	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24041	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3370	293.81	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24042	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3355	1455.2	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24043	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	A&G0000001	3240	666.52	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24044	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0244572	2104	31124.33	11/1/2019		280811	Paving	BCA RELATED	MAIN	Paving	2020
24045	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	DD_RLB0001	3219	45.99	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24046	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3370	0.03	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24047	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3350	-0.68	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24048	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	INSRPN0001	3221	0.22	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24049	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3310	0.2	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24050	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3370	48.93	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24051	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3355	0.39	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24052	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0243541	2105	92953.06	10/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24053	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2101	154.84	11/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24054	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	ACC0246045	2105	2760	12/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24055	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3340	66.44	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24056	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3355	51.02	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24057	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3240	10.93	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24058	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3219	45.99	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24059	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3220	-288.95	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24060	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3340	218.71	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24061	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	CS_RPN0001	3225	26.89	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24062	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	1503	144.08	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24063	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	CS_RPN0001	3225	393.79	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24064	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0245738	3102	3156.73	11/1/2019		280811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24065	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	DD_RNL0001	3220	5028	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24066	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3360	40.73	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24067	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3350	2802.56	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24068	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3360	444.69	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24069	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	1503	0.27	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24070	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0245645	2101	938.45	11/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24071	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3240	-0.94	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24072	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3340	-0.48	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24073	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	PA00007008	2105	-6616.21	11/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24074	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00007008	2105	-1366.2	12/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24075	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00007066	3545	-0.98	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24076	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	DD_RLB0001	3219	355.65	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24077	108000 Project Closed Removal	COR	12/1/2019	63211	INV0247235	3102	2126.4	12/1/2019		280811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24078	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3545	0.89	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24079	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3225	-26.89	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24080	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3340	14.34	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24081	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3380	16.87	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24082	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ST_WG00001	3545	78.73	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
24083	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24084	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24085	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24086	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24087	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24088	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24089	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24090	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24091	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24092	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24093	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24094	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24095	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24096	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24097	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24098	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24099	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24100	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24101	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24102	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24103	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24104	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24105	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24106	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24107	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24108	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24109	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24110	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24111	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24112	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24113	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24114	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24115	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24116	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24117	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24118	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24119	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24120	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24121	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24122	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24123	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24124	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24125	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24126	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24127	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24128	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24129	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24130	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24131	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24132	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24133	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24134	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24135	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24136	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24137	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24138	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24139	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24140	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24141	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24142	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24143	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24144	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24145	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24146	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24147	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24148	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24149	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24150	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24151	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
24083	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0243990	2105	114788.29	10/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24084	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3310	858.46	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24085	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3380	0.01	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24086	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3350	0.68	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24087	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3370	-0.03	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24088	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2105	6616.21	11/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24089	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	CS_RPN0001	3225	78.86	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24090	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	1503	43.08	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24091	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3320	63.55	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24092	108000 Project Closed Removal	COR	12/1/2019	63211	ST_WG00001	3545	21.26	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24093	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3225	26.89	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24094	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3240	-10.93	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24095	108000 Project Closed Removal	COR	12/1/2019	63211	PA00083249	2101	462.37	12/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24096	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3545	-0.89	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24097	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3219	-45.99	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24098	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3226	156.17	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24099	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	1503	9.45	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24100	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	ACC0246438	2105	5520	12/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24101	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3380	1.11	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24102	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3355	11.01	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24103	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0245085	2105	40098.27	11/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24104	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	A&G0000001	3240	10.93	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24105	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	DD_RLB0001	3219	800.23	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24106	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RLB0001	3219	4854.6	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24107	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3320	209.2	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24108	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3219	2.07	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24109	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3545	2.91	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24110	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3220	16.69	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24111	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3380	-0.01	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24112	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0245356	2104	5882.44	11/1/2019		280811	Paving	BCA RELATED	MAIN	Paving	2020
24113	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3320	-0.14	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24114	108000 Project Closed Removal	COR	11/1/2019	63201	PA00007008	2101	462.37	11/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24115	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	CS_RPL0001	3226	578.28	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24116	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	INSRPN0001	3221	0.96	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24117	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	DD_RNL0001	3220	2419.85	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24118	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	1503	-9.45	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24119	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	2101	-462.37	12/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24120	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3222	5.73	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24121	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3360	-2.67	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24122	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3221	-0.22	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24123	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3221	0.22	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24124	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3222	-5.73	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24125	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3380	1.11	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24126	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3355	11.01	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24127	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	INSRPN0001	3221	3.18	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24128	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	INSRPN0001	3221	5.95	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24129	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	CS_RPN0001	3225	1792.11	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24130	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	1503	1882.31	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24131	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3340	0.48	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24132	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3102	290.46	10/1/2019		280811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24133	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0245415	3102	4716.31	11/1/2019		280811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24134	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3355	167.97	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24135	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ACC0245358	2101	2802.24	11/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24136	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ST_WG00001	3545	0.09	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24137	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3320	0.14	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24138	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2105	1366.2	12/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24139	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	PA00007008	2101	-462.37	11/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24140	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00007066	3545	-35.53	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24141	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	INSRPL0001	3222	22.44	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24142	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3310	-6.4	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24143	108000 Project Closed Removal	COR	12/1/2019	63201	PA00083249	2101	-462.37	12/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24144	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3220	288.95	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24145	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	2101	462.37	12/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24146	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3360	2.67	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24147	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3310	6.4	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24148	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	A&G0000001	3240	335.61	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24149	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	INSRPL0001	3222	83.84	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24150	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3380	101.31	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24151	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3545	-2.91	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
24152	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24153	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24154	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24155	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24156	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24157	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24158	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24159	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24160	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24161	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24162	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24163	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24164	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24165	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24166	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24167	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24168	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24169	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24170	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24171	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24172	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24173	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24174	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24175	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24176	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24177	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24178	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24179	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24180	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24181	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24182	2964031	DC APRP 2 - EASTERN AVE - WARD 4 -	Replacement - Mains - Distribution	BCA0280811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280811	100
24183	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24184	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24185	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24186	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24187	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24188	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24189	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24190	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24191	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24192	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24193	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24194	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24195	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24196	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24197	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24198	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24199	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24200	2965700	REF FOR EMERGY SERV REPL FOR DCI; R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24201	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24202	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24203	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24204	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24205	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24206	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24207	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24208	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24209	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24210	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24211	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24212	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24213	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24214	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24215	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24216	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24217	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24218	2966574	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24219	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24220	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24152	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3220	-16.69	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24153	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3240	0.94	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24154	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3355	-0.39	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24155	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3102	-290.46	10/1/2019		280811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24156	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3310	-0.2	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24157	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	INV0246645	3102	8855.86	12/1/2019		280811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24158	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3380	5.13	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24159	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	ST_WG00001	3545	88.56	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24160	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	2101	-2802.24	12/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24161	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3102	8.47	12/1/2019		280811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24162	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	2101	2802.24	12/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24163	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3310	6.4	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24164	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3370	-3.21	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24165	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3320	13.72	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24166	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3310	97.55	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24167	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ACC0245738	3102	8.47	11/1/2019		280811	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24168	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	34277.32	10/1/2019		280811	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
24169	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3340	1925.06	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24170	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3320	1256.29	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24171	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	INSRPL0001	3222	567.28	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24172	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3360	0.07	10/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24173	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3350	22.13	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24174	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3360	12.37	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24175	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3370	14.86	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24176	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3310	29.63	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24177	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3340	14.34	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24178	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3350	-22.13	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24179	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3320	-13.72	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24180	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3355	-11.01	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24181	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3340	-14.34	12/1/2019		280811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24182	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	DD_RNL0001	3220	288.95	11/1/2019		280811	Allocations	BCA RELATED	MAIN	Development & Design	2020
24183	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	1503	9.57	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24184	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198460	2105	5209.99	8/1/2016		280811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24185	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	PA00007008	2105	-859.65	8/1/2016		280811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24186	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	PA00007008	2105	859.65	8/1/2016		280811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24187	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RLB0001	3219	81.25	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Development & Design	2016
24188	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RNL0001	3220	119.14	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Development & Design	2016
24189	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.12	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24190	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPL0001	3222	4.65	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24191	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPN0001	3225	38.15	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24192	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPL0001	3226	137.11	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24193	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	18.17	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24194	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3310	-35.79	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24195	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3320	16.68	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24196	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3340	49.13	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24197	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3350	23.86	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24198	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3355	11.78	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24199	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3360	4.14	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24200	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CSRV000001	3536	843.78	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24201	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	1503	17.63	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24202	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	ACC0197071	2105	4933.18	6/1/2016		280811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24203	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	PA00007008	2105	-813.97	6/1/2016		280811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24204	108000 Project Closed Removal	COR	6/1/2016	63411	PA00007008	2105	813.97	6/1/2016		280811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24205	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	DD_RLB0001	3219	154.98	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Development & Design	2016
24206	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	DD_RNL0001	3220	313.43	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Development & Design	2016
24207	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	INSRPN0001	3221	0.78	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24208	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	INSRPL0001	3222	16.01	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24209	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	CS_RPN0001	3225	64.36	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24210	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	CS_RPL0001	3226	213.17	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24211	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	A&G0000001	3240	17.45	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24212	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3310	-56.3	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24213	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3320	26.71	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24214	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3340	77.28	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24215	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3350	42	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24216	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3355	19.45	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24217	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3360	7.2	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24218	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	CSRV000001	3536	755.89	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24219	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	1503	17.62	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24220	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	ACC0197533	2105	4931.29	6/1/2016		280811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
24221	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24222	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24223	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24224	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24225	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24226	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24227	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24228	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24229	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24230	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24231	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24232	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24233	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24234	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24235	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24236	2966660	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24237	2967278	EMERG-PAV-CUT 4/6 RDWAY CUT 4/6 RDW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24238	2967278	EMERG-PAV-CUT 4/6 RDWAY CUT 4/6 RDW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24239	2967278	EMERG-PAV-CUT 4/6 RDWAY CUT 4/6 RDW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24240	2967278	EMERG-PAV-CUT 4/6 RDWAY CUT 4/6 RDW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24241	2967959	EMERG-PAV-CUTR 3/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24242	2967959	EMERG-PAV-CUTR 3/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24243	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24244	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24245	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24246	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24247	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24248	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24249	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24250	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24251	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24252	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24253	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24254	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24255	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24256	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24257	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24258	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24259	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24260	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24261	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24262	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24263	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24264	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24265	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24266	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24267	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24268	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24269	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24270	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24271	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24272	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24273	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24274	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24275	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24276	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24277	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24278	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24279	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24280	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24281	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24282	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24283	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24284	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24285	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24286	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24287	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24288	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24289	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24221	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	PA00007008	2105	-813.66	6/1/2016		280811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24222	108000 Project Closed Removal	COR	6/1/2016	63411	PA00007008	2105	813.66	6/1/2016		280811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24223	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	DD_RLB0001	3219	154.92	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Development & Design	2016
24224	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	DD_RNL0001	3220	313.31	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Development & Design	2016
24225	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	INSRPN0001	3221	0.78	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24226	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	INSRPL0001	3222	16.01	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24227	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	CS_RPN0001	3225	64.33	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24228	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	CS_RPL0001	3226	213.08	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24229	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	A&G0000001	3240	17.43	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24230	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3310	-56.28	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24231	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3320	26.7	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24232	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3340	77.25	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24233	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3350	41.99	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24234	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3355	19.44	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24235	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3360	7.2	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24236	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	CSRV000001	3536	755.6	6/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24237	101000 Gas Plant In Service	CAPEX	8/1/2016	63200	ACC0198963	2104	544.32	8/1/2016		280811	Paving	SCATTERED	SERVICE	Paving	2016
24238	101000 Gas Plant In Service	CAPEX	8/1/2016	63200	A&G0000001	3240	1.63	8/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24239	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	ACC0200791	2104	3888.5	10/1/2016		280811	Paving	SCATTERED	SERVICE	Paving	2017
24240	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	A&G0000001	3240	14.72	10/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24241	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	ACC0200791	2104	2868.78	10/1/2016		280811	Paving	SCATTERED	SERVICE	Paving	2017
24242	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	A&G0000001	3240	10.87	10/1/2016		280811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24243	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	INV0212776	3102	71.26	9/1/2017		280997	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
24244	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	PA00007046	3102	6104.21	9/1/2017		280997	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
24245	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	A&G0000001	3240	0.18	9/1/2017		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
24246	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ST_WG00001	3545	5.7	9/1/2017		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
24247	107100 Constr Work in Progress	CAPEX	10/1/2017	63210	PA00007042	3102	-6104.21	10/1/2017		280997	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24248	107100 Constr Work in Progress	CAPEX	10/1/2017	63210	ACC0213432	3102	554.59	10/1/2017		280997	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24249	107100 Constr Work in Progress	CAPEX	10/1/2017	63210	ACC0213063	3102	6470.46	10/1/2017		280997	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24250	107100 Constr Work in Progress	CAPEX	10/1/2017	63210	A&G0000001	3240	75.32	10/1/2017		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24251	107100 Constr Work in Progress	CAPEX	10/1/2017	63210	ST_WG00001	3545	562	10/1/2017		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24252	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	ACC0215816	3102	187.96	12/1/2017		280997	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24253	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	ACC0215674	3102	61.71	12/1/2017		280997	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24254	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	DD_RLB0001	3219	6.08	12/1/2017		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24255	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	DD_RNL0001	3220	16.37	12/1/2017		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24256	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	A&G0000001	3240	1.44	12/1/2017		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24257	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	ST_WG00001	3545	19.97	12/1/2017		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24258	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN02000001	1502	4.43	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24259	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	1503	417.77	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24260	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	PA00007008	2105	-19003.23	2/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24261	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0218449	2105	26797.86	2/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24262	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0218449	2105	3517.8	2/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24263	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0218106	2105	4601.46	2/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24264	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0218106	2105	22883.86	2/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24265	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0217780	2105	8929.08	2/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24266	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0217652	2105	48441	2/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24267	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	DD_RLB0001	3219	2994.99	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24268	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	DD_RNL0001	3220	7282.31	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24269	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	INSRPN0001	3221	5.76	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24270	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	INSRPL0001	3222	248.02	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24271	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	CS_RPN0001	3225	302.1	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24272	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	CS_RPL0001	3226	8308.43	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24273	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	A&G0000001	3240	831.67	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24274	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3310	-1693.3	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24275	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3320	761.15	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24276	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3340	1985.25	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24277	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3350	1229.26	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24278	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3355	523.35	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24279	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3360	103.61	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24280	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3370	178.01	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24281	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3380	61.38	2/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24282	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63211	PA00007008	2105	19003.23	2/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24283	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN02000001	1502	9.62	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24284	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	1503	144.74	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24285	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	PA00007008	2105	-4888.01	3/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24286	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ACC0218821	2105	28169.56	3/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24287	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ACC0218821	2105	1454.75	3/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24288	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	DD_RLB0001	3219	1111.54	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24289	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	DD_RNL0001	3220	1877	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
24290	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24291	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24292	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24293	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24294	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24295	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24296	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24297	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24298	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24299	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24300	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24301	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24302	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24303	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24304	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24305	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24306	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24307	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24308	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24309	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24310	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24311	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24312	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24313	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24314	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24315	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24316	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24317	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24318	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24319	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24320	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24321	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24322	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24323	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24324	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24325	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24326	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24327	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24328	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24329	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24330	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24331	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24332	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24333	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24334	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24335	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24336	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24337	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24338	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24339	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24340	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24341	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24342	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24343	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24344	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24345	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24346	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24347	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24348	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24349	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24350	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24351	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24352	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24353	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24354	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24355	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24356	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24357	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24358	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24290	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	INSRPN0001	3221	2.66	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24291	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	INSRPL0001	3222	99.44	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24292	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	CS_RPN0001	3225	34.86	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24293	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	CS_RPL0001	3226	2785.9	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24294	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	A&G0000001	3240	234.5	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24295	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3310	-590.16	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24296	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3320	265.27	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24297	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3340	691.89	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24298	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3350	428.42	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24299	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3355	182.4	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24300	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3360	36.11	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24301	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3370	62.04	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24302	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3380	21.39	3/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24303	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63211	PA00007008	2105	4888.01	3/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24304	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN02000001	1502	135.02	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24305	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	1503	-393.98	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24306	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	PA00007008	2105	-37170.09	4/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24307	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220881	2105	6906.41	4/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24308	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220881	2105	47102.43	4/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24309	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220881	2105	69491.54	4/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24310	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220619	2105	4719.55	4/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24311	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220619	2105	2770.2	4/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24312	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220436	2105	11167.08	4/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24313	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220436	2105	1153.6	4/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24314	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220161	2105	51761.2	4/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24315	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220161	2105	9071.19	4/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24316	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220031	2105	21130.03	4/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24317	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RLB0001	3219	6672.05	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24318	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RNL0001	3220	2848.75	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24319	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	INSRPN0001	3221	10.18	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24320	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	INSRPL0001	3222	547.8	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24321	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	CS_RPN0001	3225	2076.78	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24322	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	CS_RPL0001	3226	14476.74	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24323	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	A&G0000001	3240	1072.84	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24324	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3310	-3849.38	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24325	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3320	1426.18	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24326	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3340	4530.79	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24327	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3350	3126.91	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24328	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3355	1196.57	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24329	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3360	451.46	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24330	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3370	333.54	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24331	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3380	115.01	4/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24332	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63211	PA00007008	2105	37170.09	4/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24333	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN02000001	1502	131.7	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24334	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	1503	247.96	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24335	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	PA00007008	2105	-13069.19	5/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24336	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0222036	2105	33416.88	5/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24337	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0221753	2105	576.8	5/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24338	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0221493	2105	611.04	5/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24339	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0221493	2105	25749.25	5/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24340	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0221323	2105	18853.28	5/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24341	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	DD_RLB0001	3219	2882.98	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24342	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	DD_RNL0001	3220	6536.9	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24343	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	INSRPN0001	3221	13.24	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24344	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	INSRPL0001	3222	280.18	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24345	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	CS_RPN0001	3225	1160.78	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24346	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	CS_RPL0001	3226	6922.31	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24347	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	A&G0000001	3240	456.52	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24348	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3310	-1546.91	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24349	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3320	666.86	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24350	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3340	1815.27	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24351	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3350	1154.1	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24352	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3355	478.74	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24353	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3360	114.87	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24354	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3370	155.96	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24355	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3380	53.78	5/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24356	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63211	PA00007008	2105	13069.19	5/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24357	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	PA00007008	2105	-9982.55	6/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24358	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0223226	2105	7864.8	6/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
24359	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24360	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24361	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24362	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24363	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24364	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24365	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24366	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24367	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24368	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24369	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24370	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24371	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24372	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24373	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24374	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24375	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24376	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24377	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24378	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24379	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24380	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24381	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24382	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24383	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24384	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24385	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24386	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24387	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24388	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24389	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24390	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24391	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24392	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24393	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24394	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24395	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24396	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24397	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24398	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24399	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24400	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24401	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24402	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24403	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24404	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24405	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24406	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24407	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24408	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24409	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24410	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24411	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24412	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24413	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24414	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24415	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24416	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24417	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24418	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24419	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24420	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24421	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24422	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24423	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24424	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24425	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24426	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24427	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24359	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0223226	2105	34641.02	6/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24360	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0222616	2105	3552.12	6/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24361	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0222616	2105	13867.36	6/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24362	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0222469	2105	575	6/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24363	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	DD_RLB0001	3219	1740.64	6/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24364	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	DD_RNL0001	3220	11595.9	6/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24365	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	INSRPN0001	3221	5.41	6/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24366	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	INSRPL0001	3222	204.29	6/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24367	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	CS_RPN0001	3225	728.72	6/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24368	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	CS_RPL0001	3226	3597.84	6/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24369	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	A&G0000001	3240	331.68	6/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24370	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63211	PA00007008	2105	9982.55	6/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24371	107100 Constr Work in Progress	CAPEX	7/1/2018	63200	TL00223950	1116	1098	7/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24372	107100 Constr Work in Progress	CAPEX	7/1/2018	63200	TL00223950	1117	205.87	7/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24373	107100 Constr Work in Progress	CAPEX	7/1/2018	63200	PAYA010001	1300	1081.98	7/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24374	107100 Constr Work in Progress	CAPEX	7/1/2018	63200	NPL_UN0001	1655	499.43	7/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24375	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0224053	2105	11778.6	7/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24376	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PAYD011102	1116	1223.22	8/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24377	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	TL00224651	1116	2572.04	8/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24378	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PAYD011102	1117	68.62	8/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24379	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PAYA011101	1300	-865.69	8/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24380	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PAYD011101	1300	-1730.86	8/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24381	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PAYA011102	1300	782.44	8/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24382	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PAYD011101	1300	1730.86	8/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24383	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PAYA010001	1300	-1081.98	8/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24384	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PAYA011101	1300	865.69	8/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24385	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN02000002	1502	0.63	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24386	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN02000001	1502	-5.83	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24387	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN02000001	1502	5.83	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24388	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	-24.61	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24389	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000002	1502	2.6	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24390	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	24.61	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24391	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	1503	25.19	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24392	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	1503	-50.76	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24393	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	1503	50.76	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24394	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	1503	12.75	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24395	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	-121.02	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24396	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	121.02	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24397	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	NPL_UN0001	1655	-1317.2	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24398	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PAYD011102	1655	272.56	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24399	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	NPL_UN0002	1655	817.77	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24400	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	NPL_UN0001	1655	817.77	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24401	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	PA00007008	2105	-4305.04	8/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24402	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0225020	2105	14312.53	8/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24403	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	CELL000001	3184	128	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24404	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	DD_RLB0001	3219	-2308.79	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24405	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	DD_RLB0002	3219	252.39	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24406	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	DD_RLB0001	3219	2308.79	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24407	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	-11656.71	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24408	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0002	3219	1274.28	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24409	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	11656.71	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24410	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	DD_RNL0002	3220	340.06	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24411	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	DD_RNL0001	3220	-3110.73	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24412	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	DD_RNL0001	3220	3110.73	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24413	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	-15705.54	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24414	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0002	3220	1716.88	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24415	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	15705.54	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24416	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0001	3221	-25.85	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24417	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0002	3221	2.26	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24418	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0001	3221	25.85	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24419	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0001	3222	-1161.61	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24420	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0002	3222	101.36	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24421	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0001	3222	1161.61	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24422	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	CS_RPN0001	3225	-2147.56	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24423	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	CS_RPN0002	3225	224.1	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24424	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	CS_RPN0001	3225	2147.56	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24425	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0001	3225	-7958.55	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24426	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0002	3225	830.48	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24427	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0001	3225	7958.55	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
24428	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24429	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24430	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24431	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24432	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24433	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24434	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24435	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24436	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24437	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24438	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24439	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24440	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24441	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24442	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24443	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24444	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24445	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24446	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24447	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24448	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24449	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24450	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24451	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24452	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24453	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24454	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24455	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24456	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24457	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24458	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24459	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24460	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24461	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24462	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24463	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24464	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24465	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24466	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24467	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24468	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24469	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24470	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24471	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24472	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24473	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24474	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24475	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24476	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24477	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24478	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24479	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24480	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24481	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24482	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24483	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24484	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24485	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24486	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24487	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24488	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24489	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24490	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24491	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24492	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24493	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24494	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24495	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24496	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24428	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	CS_RPL0002	3226	600.37	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24429	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	CS_RPL0001	3226	-5753.33	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24430	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	CS_RPL0001	3226	5753.33	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24431	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0001	3226	-21321.01	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24432	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0002	3226	2224.87	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24433	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0001	3226	21321.01	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24434	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	A&G0000001	3240	-45.59	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24435	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	A&G0000002	3240	31.49	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24436	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	A&G0000001	3240	45.59	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24437	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000002	3240	112.35	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24438	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	-162.61	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24439	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	162.61	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24440	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3310	1442.42	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24441	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3310	-715.73	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24442	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3310	-1442.42	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24443	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3310	-362.4	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24444	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	3438.72	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24445	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	-3438.72	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24446	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3320	464.77	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24447	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3320	-936.65	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24448	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3320	936.65	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24449	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	-2232.97	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24450	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3320	235.33	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24451	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	2232.97	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24452	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3340	847.14	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24453	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3340	-1707.25	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24454	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3340	1707.25	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24455	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3340	428.94	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24456	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	-4070.09	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24457	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	4070.09	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24458	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3350	552.17	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24459	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3350	-1112.8	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24460	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3350	1112.8	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24461	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3350	279.59	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24462	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	-2652.92	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24463	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	2652.92	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24464	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3355	-590.28	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24465	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3355	292.9	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24466	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3355	590.28	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24467	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	-1407.22	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24468	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3355	148.31	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24469	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	1407.22	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24470	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3360	56.57	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24471	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3360	-114.02	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24472	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3360	114.02	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24473	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	-271.81	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24474	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3360	28.64	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24475	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	271.81	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24476	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3370	-219.06	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24477	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3370	108.69	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24478	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3370	219.06	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24479	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	-522.23	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24480	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3370	55.03	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24481	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	522.23	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24482	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3380	-75.53	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24483	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000002	3380	37.49	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24484	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	BN01000001	3380	75.53	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24485	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3380	18.98	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24486	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	-180.08	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24487	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	180.08	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24488	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	TP_GT00001	3515	929.08	8/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24489	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63211	PA00007008	2105	4305.04	8/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24490	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PAYD011201	1116	-611.61	9/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24491	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PAYD011102	1116	-1223.22	9/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24492	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PAYD011201	1117	-34.31	9/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24493	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PAYD011102	1117	-68.62	9/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24494	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PAYA011201	1300	-534.73	9/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24495	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PAYA011102	1300	-782.44	9/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24496	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN02000001	1502	-0.38	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
24497	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24498	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24499	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24500	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24501	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24502	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24503	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24504	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24505	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24506	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24507	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24508	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24509	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24510	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24511	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24512	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24513	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24514	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24515	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24516	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24517	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24518	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24519	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24520	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24521	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24522	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24523	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24524	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24525	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24526	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24527	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24528	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24529	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24530	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24531	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24532	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24533	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24534	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24535	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24536	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24537	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24538	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24539	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24540	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24541	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24542	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24543	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24544	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24545	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24546	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24547	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24548	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24549	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24550	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24551	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24552	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24553	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24554	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24555	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24556	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24557	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24558	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24559	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24560	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24561	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24562	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24563	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24564	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24565	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24497	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN02000001	1502	8.91	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24498	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	1503	-66.91	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24499	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	1503	86.66	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24500	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PAYD011201	1655	-423.54	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24501	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	NPL_UN0001	1655	-574.52	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24502	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PAYD011102	1655	-272.56	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24503	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007008	2105	-19981.81	9/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24504	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226369	2105	1432.32	9/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24505	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226369	2105	6197.68	9/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24506	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226108	2105	14627.47	9/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24507	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226108	2105	2462.62	9/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24508	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226108	2105	55025.51	9/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24509	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0225828	2105	288.4	9/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24510	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0225731	2105	41067.9	9/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24511	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	CELL000001	3184	-83.79	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24512	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	DD_RLB0001	3219	-26.24	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24513	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RLB0001	3219	1640.09	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24514	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	DD_RNL0001	3220	-178.36	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24515	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RNL0001	3220	11146.69	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2018
24516	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPN0001	3221	3.73	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24517	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPL0001	3222	105.23	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24518	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	CS_RPN0001	3225	-389.69	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24519	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPN0001	3225	10427.88	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24520	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	CS_RPL0001	3226	-95.99	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24521	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPL0001	3226	2568.55	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24522	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	A&G0000001	3240	-6.03	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24523	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	178.7	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24524	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3310	463.59	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24525	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3310	-600.45	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24526	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3320	-215.57	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24527	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3320	279.21	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24528	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3340	-544.73	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24529	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3340	705.55	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24530	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3350	-347.69	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24531	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3350	450.34	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24532	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3355	-150.66	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24533	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3355	195.13	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24534	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3360	-34.77	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24535	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3360	45.03	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24536	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3370	-50.42	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24537	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3370	65.3	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24538	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3380	-17.39	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24539	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3380	22.52	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24540	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	TP_GT00001	3515	-792.18	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24541	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007066	3545	-167.61	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24542	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63211	PA00007008	2105	19981.81	9/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
24543	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3350	10.29	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24544	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3310	-14.08	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24545	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	CS_RPL0001	3226	-119.82	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24546	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	PAYD999999	1300	1069.46	11/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24547	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPL0001	3226	1195.51	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24548	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	A&G0000001	3240	159.66	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24549	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	0.04	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24550	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	6.35	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24551	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	5.44	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2019
24552	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	1503	3.34	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24553	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000003	3240	6.81	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24554	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3370	1.62	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24555	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0003	3225	6.38	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24556	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	CS_RPN0001	3225	-11.9	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24557	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3320	152.65	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24558	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPL0001	3222	2.15	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24559	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3355	3.62	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24560	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3370	1.23	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24561	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3320	5.25	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24562	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3350	7.79	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24563	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226976	2105	287.5	10/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
24564	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD011201	1116	611.61	10/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24565	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3360	1.01	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
24566	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24567	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24568	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24569	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24570	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24571	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24572	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24573	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24574	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24575	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24576	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24577	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24578	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24579	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24580	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24581	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24582	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24583	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24584	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24585	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24586	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24587	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24588	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24589	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24590	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24591	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24592	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24593	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24594	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24595	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24596	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24597	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24598	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24599	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24600	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24601	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24602	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24603	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24604	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24605	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24606	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24607	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24608	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24609	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24610	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24611	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24612	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24613	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24614	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24615	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24616	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24617	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24618	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24619	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24620	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24621	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24622	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24623	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24624	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24625	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24626	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24627	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24628	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24629	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24630	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24631	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24632	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24633	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24634	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24566	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3355	5.49	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24567	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3380	0.56	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24568	108000 Project Closed Removal	COR	11/1/2018	63211	PA00007008	2105	3644.01	11/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
24569	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	PA00007008	2105	-3644.01	11/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
24570	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	5.06	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24571	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RLB0001	3219	26.62	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2019
24572	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPN0001	3225	12.57	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24573	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYA011201	1300	534.73	10/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24574	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD999999	1117	-34.31	10/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24575	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	-64	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24576	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN02000003	1502	0.23	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24577	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	-0.04	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24578	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3340	7.39	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24579	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3340	6.44	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24580	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228378	2105	22084.89	11/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
24581	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN02000001	1502	7.4	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24582	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN02000001	1502	0.12	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24583	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD999999	1116	-611.61	10/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24584	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD999999	1300	1069.46	10/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24585	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD011201	1655	423.54	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24586	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	6.36	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24587	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	CS_RPN0001	3225	11.9	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24588	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	2.91	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24589	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	CS_RPN0003	3225	11.94	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24590	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	-6.36	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24591	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0003	3219	37.61	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2019
24592	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	PA00007008	2105	-141.39	10/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
24593	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3360	1.16	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24594	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0003	3226	64.2	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24595	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3340	234.95	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24596	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3380	12.31	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24597	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	1503	73.31	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24598	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3380	0.42	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24599	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	CS_RPL0001	3226	119.82	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24600	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD011201	1117	34.31	10/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24601	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD999999	1655	-423.54	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24602	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3380	0.64	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24603	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3320	7.95	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24604	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3370	1.86	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24605	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	1503	3.83	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24606	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3320	6.93	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24607	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	-6.35	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24608	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	-5.44	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2019
24609	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	-37.61	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2019
24610	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPN0001	3225	233.09	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24611	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPN0001	3221	3.21	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24612	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3310	463.45	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24613	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RNL0001	3220	1762.25	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2019
24614	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3360	22.33	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24615	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RLB0001	3219	612.07	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2019
24616	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPL0001	3222	71.69	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24617	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	PA00007008	2101	-184.72	12/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
24618	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	1503	2.57	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24619	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227528	2105	569.38	10/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
24620	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0003	3220	5.44	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2019
24621	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3350	11.81	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24622	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3355	4.79	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24623	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0003	3221	0.04	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24624	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0003	3222	2.91	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24625	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	CS_RPL0003	3226	120.19	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24626	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	PAYD999999	1300	-1069.46	11/1/2018		280997	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24627	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3355	105.45	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24628	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3350	226.79	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24629	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3310	7.51	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24630	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPL0001	3226	51.46	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24631	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3360	0.77	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24632	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	64	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24633	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	37.61	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2019
24634	108000 Project Closed Removal	COR	10/1/2018	63211	PA00007008	2105	141.39	10/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
24635	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24636	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24637	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24638	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24639	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24640	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24641	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24642	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24643	2968477	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
24644	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24645	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24646	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24647	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24648	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24649	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24650	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24651	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24652	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24653	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24654	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24655	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24656	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24657	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24658	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24659	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24660	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24661	2968876	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24662	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24663	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24664	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24665	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24666	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24667	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24668	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24669	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24670	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24671	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24672	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24673	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24674	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24675	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24676	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24677	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24678	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24679	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24680	2968884	REPLACE 1 1/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24681	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24682	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24683	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24684	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24685	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24686	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24687	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24688	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24689	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24690	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24691	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24692	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24693	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24694	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24695	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24696	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24697	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24698	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24699	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24700	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24701	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24702	2968955	REPL 20' OF 1.25 OF BLK/PLI; GAS OF	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24703	2979510	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24635	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3310	-16.16	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24636	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	-2.91	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24637	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN02000003	1502	0.2	10/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24638	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3370	35.7	11/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24639	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3340	6.16	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24640	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPN0001	3221	0.12	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
24641	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229752	2101	1119.53	12/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
24642	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RNL0001	3220	45.97	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Development & Design	2019
24643	108000 Project Closed Removal	COR	12/1/2018	63211	PA00007008	2101	184.72	12/1/2018		280997	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
24644	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	1503	19.01	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24645	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	ACC0197071	2105	5320.47	6/1/2016		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24646	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	PA00007008	2105	-877.88	6/1/2016		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24647	108000 Project Closed Removal	COR	6/1/2016	63401	PA00007008	2105	877.88	6/1/2016		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24648	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	DD_RLB0001	3219	167.14	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Development & Design	2016
24649	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	DD_RNL0001	3220	338.04	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Development & Design	2016
24650	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	INSRPN0001	3221	0.84	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24651	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	INSRPL0001	3222	17.27	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24652	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	CS_RPN0001	3225	69.41	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24653	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	CS_RPL0001	3226	229.9	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24654	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	A&G0000001	3240	18.81	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24655	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3310	-60.72	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24656	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3320	28.81	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24657	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3340	83.35	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24658	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3350	45.3	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24659	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3355	20.98	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24660	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	BN01000001	3360	7.77	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24661	101000 Gas Plant In Service	CAPEX	6/1/2016	63400	CSRV000001	3536	815.22	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24662	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	1503	8.37	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24663	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	ACC0197071	2105	922.15	6/1/2016		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24664	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	ACC0197071	2105	1421	6/1/2016		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24665	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	PA00007008	2105	-386.62	6/1/2016		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24666	108000 Project Closed Removal	COR	6/1/2016	63411	PA00007008	2105	386.62	6/1/2016		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24667	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	DD_RLB0001	3219	73.61	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Development & Design	2016
24668	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	DD_RNL0001	3220	148.87	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Development & Design	2016
24669	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	INSRPN0001	3221	0.37	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24670	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	INSRPL0001	3222	7.61	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24671	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	CS_RPN0001	3225	30.57	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24672	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	CS_RPL0001	3226	101.25	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24673	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	A&G0000001	3240	8.28	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24674	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3310	-26.75	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24675	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3320	12.69	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24676	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3340	36.71	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24677	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3350	19.95	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24678	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3355	9.24	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24679	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	BN01000001	3360	3.42	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24680	101000 Gas Plant In Service	CAPEX	6/1/2016	63410	CSRV000001	3536	359.03	6/1/2016		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24681	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1501	83.03	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24682	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1502	26.57	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24683	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	1503	71.25	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24684	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1504	20.14	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24685	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204376	2105	2430.9	1/1/2017		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24686	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204376	2105	20041.54	1/1/2017		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24687	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2105	-3707.95	1/1/2017		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24688	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2105	3707.95	1/1/2017		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24689	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RLB0001	3219	599.44	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Development & Design	2017
24690	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RNL0001	3220	479.03	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Development & Design	2017
24691	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.37	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24692	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPL0001	3222	24.56	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24693	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPN0001	3225	230.05	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24694	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPL0001	3226	971.48	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24695	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	106.18	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24696	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3310	-272.32	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24697	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3320	153.72	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24698	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3340	374.46	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24699	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3350	608.23	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24700	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3355	88.75	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24701	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3360	25.94	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24702	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CSRV000001	3536	2382.07	1/1/2017		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24703	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	121677.14	6/1/2016		102340	Paving	BCA RELATED	MAIN	Paving	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
24704	2979510	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
24705	2979511	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
24706	2979511	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
24707	2979512	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
24708	2979512	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
24709	2979513	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
24710	2979513	DC ARP 2 - ALTON PL NW (OPTIMAIN~78	Replacement - Mains - Distribution	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
24711	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24712	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24713	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24714	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24715	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24716	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24717	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24718	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24719	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24720	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24721	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24722	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24723	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24724	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24725	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24726	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24727	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24728	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24729	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24730	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24731	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24732	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24733	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24734	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24735	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24736	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24737	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24738	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24739	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24740	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24741	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24742	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24743	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24744	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24745	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24746	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24747	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24748	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24749	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24750	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24751	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24752	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24753	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24754	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24755	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24756	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24757	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24758	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24759	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24760	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24761	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24762	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24763	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24764	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24765	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24766	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24767	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24768	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24769	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24770	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24771	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24772	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24704	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	373.04	6/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
24705	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	32874.96	6/1/2016		102340	Paving	BCA RELATED	MAIN	Paving	2016
24706	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	100.79	6/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
24707	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	55057.59	6/1/2016		102340	Paving	BCA RELATED	MAIN	Paving	2016
24708	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	168.8	6/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
24709	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	ACC0197527	2104	43651.48	6/1/2016		102340	Paving	BCA RELATED	MAIN	Paving	2016
24710	101000 Gas Plant In Service	CAPEX	6/1/2016	63210	A&G0000001	3240	133.83	6/1/2016		102340	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
24711	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	-0.18	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24712	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	0.36	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24713	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	-0.25	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24714	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	0.5	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24715	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	-0.64	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24716	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	1.28	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24717	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	-0.13	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24718	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	0.26	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24719	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	104.13	10/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24720	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	-208.26	10/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24721	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	ACC0200895	2105	631.07	10/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24722	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	-104.13	10/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24723	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	208.26	10/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24724	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.01	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24725	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.01	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24726	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.02	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24727	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.02	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24728	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.01	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24729	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	0.43	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24730	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	-0.43	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24731	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	-0.86	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24732	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	0.86	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24733	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	0.43	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24734	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-2.18	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24735	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	2.18	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24736	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-4.36	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24737	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	4.36	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24738	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	2.18	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24739	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-13.05	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24740	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	13.01	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24741	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	26.1	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24742	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-26.02	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24743	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	13.01	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24744	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	A&G0000001	3240	2.59	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24745	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	2.44	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24746	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	-4.88	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24747	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	-1.11	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24748	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	2.22	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24749	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	-3.35	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24750	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	6.7	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24751	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	-2.16	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24752	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	4.32	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24753	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	-0.67	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24754	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	1.34	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24755	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	-0.24	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24756	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	0.48	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24757	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CSRV000001	3536	51.9	10/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24758	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN02000001	1501	5.32	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24759	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1501	5.48	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24760	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN02000001	1502	4.74	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24761	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1502	4.88	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24762	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	1503	12.75	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24763	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	1503	13.14	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24764	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN02000001	1504	3.83	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24765	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1504	3.95	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24766	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	PA00007008	2105	-864.91	11/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24767	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	ACC0201972	2105	5241.9	11/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24768	108000 Project Closed Removal	COR	11/1/2016	63401	PA00007008	2105	864.91	11/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24769	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	PA00007008	2105	-891.42	11/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24770	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	ACC0201972	2105	5402.57	11/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24771	108000 Project Closed Removal	COR	11/1/2016	63411	PA00007008	2105	891.42	11/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24772	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	INSRPN0001	3221	0.47	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
24773	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24774	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24775	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24776	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24777	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24778	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24779	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24780	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24781	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24782	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24783	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24784	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24785	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24786	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24787	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24788	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24789	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24790	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24791	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24792	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24793	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24794	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24795	2981610	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24796	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24797	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24798	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24799	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24800	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24801	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24802	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24803	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24804	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24805	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24806	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24807	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24808	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24809	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24810	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24811	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24812	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24813	2982177	EMERGENCY SERVICE REPLACEMENT 81' O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24814	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24815	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24816	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24817	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24818	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24819	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24820	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24821	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24822	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24823	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24824	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24825	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24826	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24827	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24828	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24829	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24830	2982312	SERV REPL PER DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24831	2982599	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24832	2982599	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24833	2982599	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24834	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24835	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24836	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24837	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24838	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24839	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24840	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24841	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24773	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	INSRPN0001	3221	0.48	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24774	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	INSRPL0001	3222	8.21	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24775	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	INSRPL0001	3222	8.46	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24776	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	CS_RPN0001	3225	50.8	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24777	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CS_RPN0001	3225	52.35	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24778	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	CS_RPL0001	3226	250.93	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24779	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CS_RPL0001	3226	258.62	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24780	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	A&G0000001	3240	28.12	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24781	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	A&G0000001	3240	28.98	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24782	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3310	-48.89	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24783	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3310	-50.39	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24784	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3320	18.95	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24785	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3320	19.53	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24786	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3340	67.2	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24787	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3340	69.26	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24788	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3350	38.5	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24789	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3350	39.68	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24790	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3355	13.86	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24791	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3355	14.28	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24792	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3360	4.56	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24793	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3360	4.7	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24794	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	CSRV000001	3536	847.09	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24795	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CSRV000001	3536	873.05	11/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24796	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	1503	20.95	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24797	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197716	2105	5419.6	7/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24798	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	PA00007008	2105	-894.23	7/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24799	108111 Accum Prov for Deprec - Salv	COR	7/1/2016	63411	PA00007008	2105	894.23	7/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24800	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RLB0001	3219	156.27	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Development & Design	2016
24801	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RNL0001	3220	247.13	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Development & Design	2016
24802	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPN0001	3221	0.4	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24803	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPL0001	3222	16.86	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24804	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPN0001	3225	67.95	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24805	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPL0001	3226	301.67	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24806	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	22.54	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24807	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3310	-88.21	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24808	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3320	42.42	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24809	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3340	121.09	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24810	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3350	85.23	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24811	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3355	30.65	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24812	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3360	8.31	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24813	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CSRV000001	3536	886.35	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24814	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	1503	6.07	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24815	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	ACC0197716	2105	1421	7/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24816	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	ACC0197716	2105	917.65	7/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24817	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	PA00007008	2105	-385.88	7/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24818	108000 Project Closed Removal	COR	7/1/2016	63411	PA00007008	2105	385.88	7/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24819	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	INSRPN0001	3221	0.17	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24820	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	INSRPL0001	3222	7.28	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24821	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	CS_RPN0001	3225	29.32	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24822	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	CS_RPL0001	3226	130.18	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24823	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	A&G0000001	3240	9.73	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24824	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3310	-25.54	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24825	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3320	12.28	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24826	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3340	35.06	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24827	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3350	24.68	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24828	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3355	8.87	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24829	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3360	2.4	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24830	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	CSRV000001	3536	382.48	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24831	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	ACC0200378	2104	78.24	9/1/2016		102340	Paving	SCATTERED	SERVICE	Paving	2016
24832	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	ACC0200024	2104	466.56	9/1/2016		102340	Paving	SCATTERED	SERVICE	Paving	2016
24833	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	A&G0000001	3240	2.08	9/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24834	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	1503	13.17	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24835	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	ACC0197716	2105	5078.39	7/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24836	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	PA00007008	2105	-837.93	7/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24837	108000 Project Closed Removal	COR	7/1/2016	63411	PA00007008	2105	837.93	7/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24838	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	INSRPN0001	3221	0.38	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24839	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	INSRPL0001	3222	15.8	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24840	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	CS_RPN0001	3225	63.67	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24841	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	CS_RPL0001	3226	282.68	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
24842	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24843	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24844	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24845	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24846	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24847	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24848	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24849	2984181	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24850	2992147	ABANDON GAS SERVICE AT GAS MAIN-PER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24851	2992147	ABANDON GAS SERVICE AT GAS MAIN-PER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24852	2992381	ABANDON THE GAS SERVICE AT THE GAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24853	2992381	ABANDON THE GAS SERVICE AT THE GAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24854	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24855	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24856	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24857	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24858	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24859	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24860	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24861	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24862	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24863	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24864	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24865	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24866	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24867	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24868	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24869	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24870	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24871	2993672	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24872	2995333	E	Replacement - Mains - Distribution	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
24873	2995333	E	Replacement - Mains - Distribution	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
24874	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24875	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24876	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24877	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24878	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24879	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24880	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24881	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24882	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24883	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24884	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24885	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24886	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24887	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24888	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24889	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24890	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24891	2996646	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24892	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24893	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24894	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24895	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24896	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24897	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24898	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24899	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24900	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24901	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24902	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24903	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24904	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24905	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24906	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24907	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24908	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24909	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24910	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24842	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	A&G0000001	3240	21.11	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24843	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3310	-55.45	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24844	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3320	26.67	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24845	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3340	76.12	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24846	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3350	53.58	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24847	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3355	19.27	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24848	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3360	5.22	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24849	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	CSRV000001	3536	830.54	7/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24850	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	ACC0204152	2105	2443.08	1/1/2017		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24851	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	ACC0204152	2105	700	1/1/2017		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24852	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	ACC0204152	2105	799	1/1/2017		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24853	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	ACC0204152	2105	1854.43	1/1/2017		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
24854	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	1503	8.41	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24855	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	ACC0199248	2105	4577.84	8/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24856	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	PA00007008	2105	-755.34	8/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24857	108000 Project Closed Removal	COR	8/1/2016	63411	PA00007008	2105	755.34	8/1/2016		102340	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24858	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	DD_RLB0001	3219	71.39	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Development & Design	2016
24859	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	DD_RNL0001	3220	104.69	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Development & Design	2016
24860	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.1	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24861	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	INSRPL0001	3222	4.09	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24862	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CS_RPN0001	3225	33.52	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24863	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CS_RPL0001	3226	120.47	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24864	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	A&G0000001	3240	15.96	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24865	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3310	-31.45	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24866	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3320	14.65	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24867	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3340	43.17	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24868	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3350	20.97	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24869	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3355	10.35	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24870	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3360	3.64	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24871	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CSRV000001	3536	741.39	8/1/2016		102340	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24872	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200787	2104	1145.94	10/1/2016		146242	Paving	BCA RELATED	MAIN	Paving	2017
24873	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	4.34	10/1/2016		146242	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
24874	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	1503	19.33	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24875	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	ACC0197961	2105	4999.69	7/1/2016		146242	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24876	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	PA00007008	2105	-824.95	7/1/2016		146242	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24877	108000 Project Closed Removal	COR	7/1/2016	63411	PA00007008	2105	824.95	7/1/2016		146242	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24878	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	DD_RLB0001	3219	144.16	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Development & Design	2016
24879	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	DD_RNL0001	3220	227.99	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Development & Design	2016
24880	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	INSRPN0001	3221	0.37	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24881	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	INSRPL0001	3222	15.56	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24882	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	CS_RPN0001	3225	62.69	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24883	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	CS_RPL0001	3226	278.3	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24884	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	A&G0000001	3240	20.79	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24885	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3310	-81.38	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24886	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3320	39.13	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24887	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3340	111.71	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24888	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3350	78.63	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24889	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3355	28.28	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24890	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	BN01000001	3360	7.66	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24891	101000 Gas Plant In Service	CAPEX	7/1/2016	63410	CSRV000001	3536	817.67	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24892	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	1503	18.94	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24893	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197961	2105	4899.78	7/1/2016		146242	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24894	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	PA00007008	2105	-808.46	7/1/2016		146242	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24895	108111 Accum Prov for Deprec - Salv	COR	7/1/2016	63411	PA00007008	2105	808.46	7/1/2016		146242	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24896	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RLB0001	3219	141.28	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Development & Design	2016
24897	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RNL0001	3220	223.43	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Development & Design	2016
24898	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPN0001	3221	0.36	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24899	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPL0001	3222	15.25	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24900	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPN0001	3225	61.43	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24901	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPL0001	3226	272.74	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24902	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	20.37	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24903	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3310	-79.76	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24904	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3320	38.35	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24905	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3340	109.48	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24906	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3350	77.06	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24907	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3355	27.71	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24908	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3360	7.51	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24909	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CSRV000001	3536	801.33	7/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24910	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	1503	2.61	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
24911	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24912	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24913	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24914	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24915	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24916	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24917	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24918	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24919	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24920	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24921	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24922	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24923	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24924	2996648	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24925	2996729	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24926	2996729	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24927	2996729	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24928	2996729	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24929	2996732	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24930	2996732	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24931	2996732	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24932	2996732	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24933	2996732	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24934	2996732	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24935	2996733	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24936	2996733	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24937	2996733	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24938	2996733	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24939	2996733	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24940	2996733	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24941	2996736	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24942	2996736	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24943	2996736	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24944	2996736	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24945	2996736	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24946	2996736	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24947	2996736	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24948	2996736	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24949	2996736	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24950	2996736	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24951	2996736	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24952	2996738	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24953	2996738	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24954	2996738	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24955	2996738	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24956	2996738	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24957	2996738	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
24958	2996798	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24959	2996798	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24960	2996798	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24961	2996800	EMERG-PAV-CUT 4/8 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24962	2996800	EMERG-PAV-CUT 4/8 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
24963	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24964	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24965	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24966	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24967	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24968	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24969	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24970	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24971	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24972	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24973	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24974	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24975	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24976	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24977	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24978	2996889	REFER 1-1/2 W/S FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24979	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24911	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	ACC0198587	2105	1420	8/1/2016		146242	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24912	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	DD_RLB0001	3219	22.15	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Development & Design	2016
24913	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	DD_RNL0001	3220	32.47	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Development & Design	2016
24914	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	INSRPN0001	3221	0.03	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24915	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	INSRPL0001	3222	1.27	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24916	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	CS_RPN0001	3225	10.4	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24917	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	CS_RPL0001	3226	37.37	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24918	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	A&G0000001	3240	4.27	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24919	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	3310	-9.76	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24920	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	3320	4.55	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24921	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	3340	13.39	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24922	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	3350	6.51	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24923	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	3355	3.21	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24924	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	3360	1.13	8/1/2016		146242	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24925	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198582	2104	11302.28	8/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
24926	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	33.92	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
24927	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0203132	2104	54458.42	12/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2017
24928	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	203.24	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
24929	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	4835.44	8/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
24930	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	14.52	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
24931	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200378	2104	81550.1	9/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
24932	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	311.27	9/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
24933	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200791	2104	13461.5	10/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2017
24934	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	50.95	10/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
24935	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198582	2104	1539	8/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
24936	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	4.62	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
24937	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200791	2104	180	10/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2017
24938	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	0.68	10/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
24939	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0203132	2104	4746.2	12/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2017
24940	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	17.71	12/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
24941	107100 Constr Work in Progress	CAPEX	10/1/2016	63210	ACC0200493	2104	25722.3	10/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2017
24942	107100 Constr Work in Progress	CAPEX	10/1/2016	63210	ACC0200791	2104	1472.16	10/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2017
24943	107100 Constr Work in Progress	CAPEX	10/1/2016	63210	A&G0000001	3240	102.95	10/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
24944	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	ACC0201829	2104	6945.43	11/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2017
24945	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	A&G0000001	3240	32.07	11/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
24946	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	ACC0207044	2104	5253.5	4/1/2017		215000	Paving	BCA RELATED	MAIN	Paving	2017
24947	107100 Constr Work in Progress	CAPEX	4/1/2017	63210	A&G0000001	3240	24.28	4/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
24948	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214303	2104	20503.34	11/1/2017		215000	Paving	BCA RELATED	MAIN	Paving	2018
24949	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	137.67	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
24950	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	ACC0246986	2104	102530.61	12/1/2019		215000	Paving	BCA RELATED	MAIN	Paving	2020
24951	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	A&G0000001	3240	585.51	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
24952	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0199442	2104	36026.62	8/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
24953	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	108.16	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
24954	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200378	2104	56199.62	9/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
24955	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	214.51	9/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
24956	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200791	2104	16357.6	10/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2017
24957	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	61.92	10/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
24958	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	ACC0200024	2104	544.32	9/1/2016		215000	Paving	SCATTERED	SERVICE	Paving	2016
24959	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	ACC0200378	2104	4242	9/1/2016		215000	Paving	SCATTERED	SERVICE	Paving	2016
24960	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	A&G0000001	3240	18.27	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24961	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	ACC0200791	2104	2314.44	10/1/2016		215000	Paving	SCATTERED	SERVICE	Paving	2017
24962	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	A&G0000001	3240	8.76	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
24963	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	1503	12.53	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24964	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	ACC0199680	2105	7369.89	9/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24965	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	PA00007008	2105	-1216.03	9/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24966	108000 Project Closed Removal	COR	9/1/2016	63411	PA00007008	2105	1216.03	9/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24967	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	INSRPN0001	3221	0.14	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24968	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	INSRPL0001	3222	10.94	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24969	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	CS_RPN0001	3225	52.89	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24970	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	CS_RPL0001	3226	307.45	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24971	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	A&G0000001	3240	31.86	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24972	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3310	-36.31	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24973	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3320	24.57	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24974	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3340	49.84	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24975	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3350	29.5	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24976	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3355	17.77	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24977	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3360	4.43	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24978	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	CSRV000001	3536	977.72	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24979	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	1503	42.06	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
24980	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24981	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24982	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24983	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24984	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24985	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24986	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24987	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24988	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24989	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24990	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24991	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24992	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24993	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24994	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24995	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24996	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24997	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24998	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
24999	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25000	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25001	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25002	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25003	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25004	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25005	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25006	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25007	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25008	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25009	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25010	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25011	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25012	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25013	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25014	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25015	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25016	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25017	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25018	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25019	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25020	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25021	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25022	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25023	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25024	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25025	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25026	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25027	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25028	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25029	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25030	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25031	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25032	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25033	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25034	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25035	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25036	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25037	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25038	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25039	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25040	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25041	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25042	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25043	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25044	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25045	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25046	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25047	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25048	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
24980	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	ACC0199248	2105	22895.69	8/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24981	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	PA00007008	2105	-3777.79	8/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24982	108000 Project Closed Removal	COR	8/1/2016	63401	PA00007008	2105	3777.79	8/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24983	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	DD_RLB0001	3219	357.07	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2016
24984	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	DD_RNL0001	3220	523.58	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2016
24985	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	INSRPN0001	3221	0.52	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24986	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	INSRPL0001	3222	20.45	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24987	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	CS_RPN0001	3225	167.66	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24988	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	CS_RPL0001	3226	602.53	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24989	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	A&G0000001	3240	79.87	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24990	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3310	-157.28	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24991	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3320	73.32	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24992	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3340	215.89	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24993	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3350	104.87	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24994	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3355	51.78	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24995	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3360	18.18	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24996	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	CSRV000001	3536	3708.03	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24997	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	1503	2.3	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
24998	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	ACC0199914	2105	888	9/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
24999	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	PA00007008	2105	-146.52	9/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25000	108000 Project Closed Removal	COR	9/1/2016	63401	PA00007008	2105	146.52	9/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25001	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	DD_RLB0001	3219	20.08	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2016
25002	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	DD_RNL0001	3220	7.77	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2016
25003	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	INSRPN0001	3221	0.02	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25004	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	INSRPL0001	3222	1.32	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25005	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	CS_RPN0001	3225	6.37	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25006	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	CS_RPL0001	3226	37.05	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25007	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	A&G0000001	3240	3.84	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25008	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3310	-6.66	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25009	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3320	4.51	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25010	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3340	9.15	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25011	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3350	5.42	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25012	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3355	3.26	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25013	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3360	0.81	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25014	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	CSRV000001	3536	117.81	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25015	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN02000002	1501	1.34	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25016	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN02000002	1501	-0.67	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25017	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN02000002	1502	1.88	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25018	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN02000002	1502	-0.94	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25019	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	1503	4.86	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25020	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	1503	-2.43	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25021	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN02000002	1504	0.98	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25022	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN02000002	1504	-0.49	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25023	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	ACC0200580	2105	1539.52	10/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25024	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	PA00007008	2105	-508.04	10/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25025	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	PA00007008	2105	254.02	10/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25026	108000 Project Closed Removal	COR	10/1/2016	63401	PA00007008	2105	508.04	10/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25027	108000 Project Closed Removal	COR	10/1/2016	63401	PA00007008	2105	-254.02	10/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25028	108000 Project Closed Removal	COR	10/1/2016	63411	ACC0200580	2105	1269.93	10/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25029	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RLB0001	3219	18.39	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25030	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RLB0001	3219	-36.78	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25031	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RLB0002	3219	36.78	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25032	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RLB0002	3219	-18.39	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25033	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RLB0001	3219	18.39	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25034	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RNL0001	3220	105.01	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25035	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RNL0002	3220	210.02	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25036	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RNL0001	3220	-210.02	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25037	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RNL0001	3220	105.01	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25038	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RNL0002	3220	-105.01	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25039	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	INSRPN0001	3221	0.01	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25040	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	INSRPN0002	3221	0.02	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25041	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	INSRPN0001	3221	-0.02	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25042	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	INSRPN0001	3221	0.01	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25043	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	INSRPN0002	3221	-0.01	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25044	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	INSRPL0001	3222	1.06	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25045	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	INSRPL0002	3222	2.12	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25046	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	INSRPL0001	3222	-2.12	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25047	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	INSRPL0002	3222	-1.06	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25048	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	INSRPL0001	3222	1.06	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
25049	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25050	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25051	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25052	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25053	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25054	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25055	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25056	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25057	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25058	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25059	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25060	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25061	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25062	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25063	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25064	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25065	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25066	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25067	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25068	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25069	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25070	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25071	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25072	2997275	10% O/S REFER FOR SERVICE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25073	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25074	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25075	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25076	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25077	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25078	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25079	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25080	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25081	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25082	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25083	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25084	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25085	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25086	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25087	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25088	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25089	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25090	2998119	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25091	2998642	EMERG-PAV-CUT 6/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25092	2998642	EMERG-PAV-CUT 6/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25093	2998642	EMERG-PAV-CUT 6/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25094	2998642	EMERG-PAV-CUT 6/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25095	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25096	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25097	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25098	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25099	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25100	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25101	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25102	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25103	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25104	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25105	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25106	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25107	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25108	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25109	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25110	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25111	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25112	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25113	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25114	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25115	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25116	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25117	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
25049	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	CS_RPN0001	3225	5.32	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25050	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	CS_RPN0001	3225	-10.64	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25051	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	CS_RPN0002	3225	10.66	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25052	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	CS_RPN0001	3225	5.32	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25053	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	CS_RPN0002	3225	-5.33	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25054	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	CS_RPL0001	3226	31.74	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25055	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	CS_RPL0002	3226	63.66	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25056	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	CS_RPL0001	3226	-63.48	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25057	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	CS_RPL0002	3226	-31.83	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25058	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	CS_RPL0001	3226	31.74	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25059	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	A&G0000001	3240	6.31	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25060	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3310	-18.54	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25061	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3310	9.27	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25062	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3320	8.42	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25063	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3320	-4.21	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25064	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3340	25.48	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25065	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3340	-12.74	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25066	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3350	16.4	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25067	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3350	-8.2	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25068	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3355	5.08	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25069	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3355	-2.54	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25070	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3360	1.78	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25071	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3360	-0.89	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25072	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	CSRV000001	3536	126.61	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25073	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	1503	11.77	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25074	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198460	2105	6405.47	8/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25075	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	PA00007008	2105	-1056.9	8/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25076	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	PA00007008	2105	1056.9	8/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25077	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RLB0001	3219	99.9	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2016
25078	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RNL0001	3220	146.48	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2016
25079	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.14	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25080	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPL0001	3222	5.72	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25081	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPN0001	3225	46.91	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25082	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPL0001	3226	168.57	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25083	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	22.35	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25084	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3310	-44	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25085	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3320	20.51	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25086	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3340	60.4	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25087	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3350	29.34	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25088	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3355	14.49	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25089	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3360	5.09	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25090	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CSRV000001	3536	1037.39	8/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25091	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	ACC0200024	2104	544.32	9/1/2016		215000	Paving	SCATTERED	SERVICE	Paving	2016
25092	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	A&G0000001	3240	2.08	9/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25093	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	ACC0200493	2104	1827	10/1/2016		215000	Paving	SCATTERED	SERVICE	Paving	2017
25094	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	A&G0000001	3240	6.92	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25095	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN02000002	1501	10.46	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25096	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN02000002	1501	-5.23	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25097	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN02000002	1502	14.78	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25098	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN02000002	1502	-7.39	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25099	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	1503	38.16	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25100	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	1503	-19.08	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25101	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN02000002	1504	7.7	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25102	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN02000002	1504	-3.85	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25103	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	ACC0200884	2105	12096.55	10/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25104	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	PA00007008	2105	-3991.86	10/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25105	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	PA00007008	2105	1995.93	10/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25106	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63401	PA00007008	2105	3991.86	10/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25107	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63401	PA00007008	2105	-1995.93	10/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25108	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	DD_RLB0001	3219	144.53	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25109	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	DD_RLB0001	3219	-289.06	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25110	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	DD_RLB0002	3219	289.06	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25111	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	DD_RLB0002	3219	-144.53	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25112	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	DD_RLB0001	3219	144.53	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25113	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	DD_RNL0001	3220	825.1	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25114	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	DD_RNL0001	3220	-1650.2	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25115	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	DD_RNL0002	3220	1650.2	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25116	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	DD_RNL0002	3220	-825.1	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25117	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	DD_RNL0001	3220	825.1	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
25118	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25119	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25120	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25121	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25122	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25123	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25124	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25125	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25126	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25127	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25128	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25129	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25130	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25131	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25132	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25133	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25134	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25135	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25136	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25137	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25138	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25139	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25140	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25141	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25142	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25143	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25144	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25145	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25146	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25147	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25148	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25149	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25150	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25151	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25152	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25153	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25154	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25155	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25156	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25157	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25158	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25159	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25160	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25161	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25162	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25163	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25164	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25165	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25166	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25167	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25168	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25169	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25170	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25171	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25172	3000765	3% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25173	3001392	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25174	3001392	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25175	3001393	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25176	3001393	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25177	3001398	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25178	3001398	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25179	3001413	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25180	3001413	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25181	3001414	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25182	3001414	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25183	3001415	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25184	3001415	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25185	3001417	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25186	3001417	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
25118	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	INSRPN0001	3221	0.11	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25119	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	INSRPN0002	3221	0.22	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25120	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	INSRPN0001	3221	-0.22	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25121	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	INSRPN0001	3221	0.11	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25122	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	INSRPN0002	3221	-0.11	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25123	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	INSRPL0001	3222	8.3	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25124	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	INSRPL0002	3222	16.6	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25125	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	INSRPL0001	3222	-16.6	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25126	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	INSRPL0002	3222	-8.3	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25127	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	INSRPL0001	3222	8.3	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25128	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	CS_RPN0001	3225	41.76	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25129	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	CS_RPN0002	3225	83.74	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25130	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	CS_RPN0001	3225	-83.52	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25131	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	CS_RPN0001	3225	41.76	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25132	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	CS_RPN0002	3225	-41.87	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25133	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	CS_RPL0001	3226	249.41	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25134	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	CS_RPL0002	3226	500.14	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25135	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	CS_RPL0001	3226	-498.82	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25136	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	CS_RPL0001	3226	249.41	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25137	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	CS_RPL0002	3226	-250.07	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25138	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	A&G0000001	3240	49.56	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25139	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	3310	-145.66	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25140	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	3310	72.83	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25141	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	3320	66.18	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25142	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	3320	-33.09	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25143	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	3340	200.2	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25144	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	3340	-100.1	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25145	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	3350	128.92	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25146	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	3350	-64.46	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25147	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	3355	39.94	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25148	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	3355	-19.97	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25149	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	3360	14.04	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25150	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	BN01000002	3360	-7.02	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25151	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	CSRV000001	3536	994.75	10/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25152	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN02000001	1501	10.72	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25153	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN02000001	1502	3.34	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25154	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	1503	3.57	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25155	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN02000001	1504	1.93	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25156	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	ACC0203137	2105	1720	12/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25157	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	PA00007008	2105	-283.8	12/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25158	108111 Accum Prov for Deprec - Salv	COR	12/1/2016	63401	PA00007008	2105	283.8	12/1/2016		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25159	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	DD_RLB0001	3219	51.11	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25160	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	DD_RNL0001	3220	195.34	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25161	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	INSRPN0001	3221	0.06	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25162	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	INSRPL0001	3222	2.48	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25163	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	CS_RPN0001	3225	17.64	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25164	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	CS_RPL0001	3226	75.89	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25165	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	A&G0000001	3240	7.04	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25166	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	3310	-24.68	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25167	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	3320	15.67	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25168	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	3340	33.91	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25169	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	3350	13.6	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25170	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	3355	8.06	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25171	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	3360	1.28	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25172	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	CSRV000001	3536	166.57	12/1/2016		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25173	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	349.92	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25174	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	1.05	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25175	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	874.8	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25176	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	2.62	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25177	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	1862	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25178	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	5.6	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25179	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	902.5	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25180	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	2.71	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25181	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	1438.56	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25182	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	4.32	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25183	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	738.72	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25184	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	2.22	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25185	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	738.72	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25186	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	2.22	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
25187	3001418	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25188	3001418	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25189	3001419	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25190	3001419	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25191	3001420	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25192	3001420	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25193	3001421	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25194	3001421	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25195	3001422	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25196	3001422	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25197	3001424	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25198	3001424	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25199	3001424	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25200	3001424	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25201	3001425	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25202	3001425	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25203	3001426	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25204	3001426	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25205	3001428	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25206	3001428	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25207	3001428	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25208	3001428	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25209	3001429	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25210	3001429	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25211	3001429	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25212	3001429	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25213	3002636	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25214	3002636	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25215	3002636	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25216	3002650	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25217	3002650	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25218	3002653	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25219	3002653	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25220	3002653	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25221	3002653	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25222	3002654	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25223	3002654	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25224	3002654	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25225	3002654	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25226	3002656	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25227	3002656	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25228	3002657	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25229	3002657	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25230	3002672	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25231	3002672	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25232	3002672	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25233	3002672	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25234	3002672	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25235	3002675	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25236	3002675	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25237	3002730	EMERG-PAVING CUT 46 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25238	3002730	EMERG-PAVING CUT 46 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25239	3002730	EMERG-PAVING CUT 46 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25240	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25241	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25242	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25243	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25244	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25245	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25246	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25247	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25248	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25249	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25250	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25251	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25252	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25253	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25254	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25255	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
25187	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	738.72	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25188	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	2.22	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25189	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	1557.74	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25190	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	4.68	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25191	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	874.8	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25192	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	2.62	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25193	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	1083	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25194	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	3.25	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25195	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	1263.5	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25196	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	3.79	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25197	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	4117.59	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25198	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	12.35	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25199	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200791	2104	2504.8	10/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2017
25200	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	9.49	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
25201	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	1026	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25202	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	3.08	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25203	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	874.8	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25204	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	2.62	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25205	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	1803.16	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25206	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	5.42	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25207	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200791	2104	1908.9	10/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2017
25208	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	7.22	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
25209	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	1514.2	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25210	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	4.55	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25211	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200493	2104	4454.1	10/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2017
25212	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	16.87	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
25213	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	8730.5	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25214	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0199442	2104	56816.7	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25215	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	196.78	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25216	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	1900.8	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25217	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	5.71	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25218	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	2546	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25219	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	7.64	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25220	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200791	2104	472.32	10/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2017
25221	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	1.79	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
25222	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	902.5	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25223	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	2.71	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25224	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200791	2104	300.6	10/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2017
25225	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	1.14	10/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
25226	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	1985.5	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25227	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	5.96	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25228	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	1596	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25229	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	4.8	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25230	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	42515.6	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25231	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0199442	2104	63133.18	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25232	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	317.16	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25233	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0203132	2104	9643.92	12/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2017
25234	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	35.99	12/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
25235	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	729	8/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25236	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	2.19	8/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25237	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	ACC0200493	2104	388.8	10/1/2016		233561	Paving	SCATTERED	SERVICE	Paving	2017
25238	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	ACC0201377	2104	3878.4	10/1/2016		233561	Paving	SCATTERED	SERVICE	Paving	2017
25239	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	A&G0000001	3240	16.16	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25240	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	1503	9.57	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25241	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	ACC0198587	2105	5210.63	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25242	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	PA00007008	2105	-859.75	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25243	108000 Project Closed Removal	COR	8/1/2016	63401	PA00007008	2105	859.75	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25244	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	DD_RLB0001	3219	81.26	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2016
25245	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	DD_RNL0001	3220	119.16	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2016
25246	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	INSRPN0001	3221	0.12	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25247	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	INSRPL0001	3222	4.66	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25248	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	CS_RPN0001	3225	38.16	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25249	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	CS_RPL0001	3226	137.12	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25250	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	A&G0000001	3240	18.18	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25251	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3310	-35.8	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25252	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3320	16.68	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25253	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3340	49.13	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25254	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3350	23.87	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25255	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3355	11.78	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
25256	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25257	3003117	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25258	3003414	ABANDON GAS SERVICE AT THE GAS MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25259	3003414	ABANDON GAS SERVICE AT THE GAS MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25260	3003414	ABANDON GAS SERVICE AT THE GAS MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
25261	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25262	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25263	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25264	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25265	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25266	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25267	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25268	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25269	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25270	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25271	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25272	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25273	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25274	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25275	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25276	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25277	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25278	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25279	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25280	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25281	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25282	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25283	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25284	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25285	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25286	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25287	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25288	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25289	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25290	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25291	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25292	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25293	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25294	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25295	3003736	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25296	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25297	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25298	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25299	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25300	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25301	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25302	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25303	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25304	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25305	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25306	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25307	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25308	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25309	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25310	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25311	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25312	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25313	3003931	55% O/S REF SERVICE TO BE REPLACED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25314	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25315	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25316	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25317	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25318	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25319	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25320	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25321	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25322	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25323	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25324	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
25256	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	BN01000001	3360	4.14	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25257	101000 Gas Plant In Service	CAPEX	8/1/2016	63400	CSRV000001	3536	843.89	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25258	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	ACC0204152	2105	3778.5	1/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25259	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	ACC0204152	2105	819	1/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25260	108000 Project Closed Removal	COR	7/1/2019	63411	ACC0239189	2101	840	7/1/2019		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
25261	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	1503	12.32	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25262	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	ACC0198587	2105	5444.28	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25263	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	ACC0198964	2105	1265.17	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25264	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	PA00007008	2105	-1107.06	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25265	108000 Project Closed Removal	COR	8/1/2016	63411	PA00007008	2105	1107.06	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25266	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	DD_RLB0001	3219	104.64	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2016
25267	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	DD_RNL0001	3220	153.43	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2016
25268	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.15	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25269	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	INSRPL0001	3222	5.99	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25270	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CS_RPN0001	3225	49.13	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25271	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CS_RPL0001	3226	176.57	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25272	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	A&G0000001	3240	23.41	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25273	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3310	-46.09	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25274	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3320	21.48	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25275	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3340	63.27	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25276	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3350	30.73	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25277	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3355	15.17	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25278	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3360	5.33	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25279	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CSRV000001	3536	1086.62	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25280	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	1503	2.19	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25281	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	ACC0199914	2105	1290	9/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25282	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	PA00007008	2105	-212.85	9/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25283	108000 Project Closed Removal	COR	9/1/2016	63411	PA00007008	2105	212.85	9/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25284	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	INSRPN0001	3221	0.02	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25285	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	INSRPL0001	3222	1.91	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25286	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	CS_RPN0001	3225	9.26	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25287	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	CS_RPL0001	3226	53.82	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25288	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	A&G0000001	3240	5.57	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25289	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3310	-6.36	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25290	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3320	4.3	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25291	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3340	8.72	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25292	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3350	5.16	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25293	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3355	3.11	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25294	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3360	0.78	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25295	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	CSRV000001	3536	171.14	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25296	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	1503	1.7	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25297	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007008	2105	-107.97	9/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25298	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199914	2105	654.34	9/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25299	108111 Accum Prov for Deprec - Salv	COR	9/1/2016	63411	PA00007008	2105	107.97	9/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25300	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RLB0001	3219	14.79	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2016
25301	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RNL0001	3220	5.73	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2016
25302	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPN0001	3221	0.01	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25303	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPL0001	3222	0.97	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25304	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPN0001	3225	4.7	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25305	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPL0001	3226	27.3	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25306	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	2.82	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25307	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3310	-4.91	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25308	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3320	3.32	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25309	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3340	6.74	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25310	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3350	3.99	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25311	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3355	2.4	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25312	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3360	0.6	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25313	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CSRV000001	3536	86.81	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25314	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	5.66	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25315	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	-2.83	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25316	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	8	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25317	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	-4	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25318	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	20.66	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25319	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	-10.33	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25320	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	4.18	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25321	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	-2.09	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25322	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	ACC0201383	2105	6551.57	10/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25323	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	-2162.02	10/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25324	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	1081.01	10/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
25325	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25326	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25327	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25328	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25329	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25330	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25331	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25332	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25333	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25334	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25335	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25336	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25337	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25338	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25339	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25340	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25341	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25342	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25343	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25344	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25345	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25346	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25347	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25348	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25349	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25350	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25351	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25352	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25353	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25354	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25355	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25356	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25357	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25358	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25359	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25360	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25361	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25362	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25363	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25364	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25365	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25366	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25367	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25368	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25369	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25370	3004431	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25371	3004830	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25372	3004830	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25373	3004830	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25374	3004830	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25375	3004830	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
25376	3005581	EMERG-PAV-CUT 3/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25377	3005581	EMERG-PAV-CUT 3/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25378	3005581	EMERG-PAV-CUT 3/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25379	3005581	EMERG-PAV-CUT 3/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25380	3005581	EMERG-PAV-CUT 3/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
25381	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25382	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25383	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25384	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25385	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25386	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25387	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25388	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25389	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25390	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25391	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25392	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25393	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
25325	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	2162.02	10/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25326	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	-1081.01	10/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25327	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	DD_RLB0001	3219	78.28	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25328	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	DD_RLB0001	3219	-156.56	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25329	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	DD_RLB0002	3219	156.56	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25330	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	DD_RLB0001	3219	78.28	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25331	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	DD_RLB0002	3219	-78.28	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25332	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	DD_RNL0001	3220	446.88	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25333	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	DD_RNL0001	3220	-893.76	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25334	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	DD_RNL0002	3220	893.76	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25335	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	DD_RNL0002	3220	-446.88	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25336	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	DD_RNL0001	3220	446.88	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25337	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.06	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25338	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.12	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25339	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.12	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25340	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.06	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25341	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.06	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25342	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	4.5	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25343	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	-9	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25344	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	9	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25345	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	4.5	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25346	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	-4.5	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25347	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	22.62	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25348	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-45.24	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25349	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	45.36	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25350	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-22.68	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25351	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	22.62	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25352	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	135.08	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25353	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-270.16	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25354	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	270.88	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25355	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	135.08	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25356	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-135.44	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25357	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	A&G0000001	3240	26.83	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25358	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	-78.88	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25359	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	39.44	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25360	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	35.84	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25361	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	-17.92	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25362	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	108.42	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25363	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	-54.21	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25364	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	69.82	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25365	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	-34.91	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25366	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	21.62	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25367	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	-10.81	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25368	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	7.6	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25369	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	-3.8	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25370	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CSRV000001	3536	538.77	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25371	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	ACC0201377	2104	2045.25	10/1/2016		233561	Paving	SCATTERED	SERVICE	Paving	2017
25372	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	ACC0200493	2104	748.44	10/1/2016		233561	Paving	SCATTERED	SERVICE	Paving	2017
25373	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	A&G0000001	3240	10.58	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25374	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	A&G0000001	3240	0.13	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25375	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	ACC0213020	2104	55	10/1/2017		233561	Paving	SCATTERED	SERVICE	Paving	2018
25376	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	ACC0200493	2104	699.84	10/1/2016		233561	Paving	SCATTERED	SERVICE	Paving	2017
25377	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	ACC0201377	2104	3535	10/1/2016		233561	Paving	SCATTERED	SERVICE	Paving	2017
25378	101000 Gas Plant In Service	CAPEX	10/1/2016	63200	A&G0000001	3240	16.03	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25379	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	A&G0000001	3240	0.13	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25380	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	ACC0213020	2104	55	10/1/2017		233561	Paving	SCATTERED	SERVICE	Paving	2018
25381	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN02000001	1501	21.05	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25382	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN02000001	1502	6.56	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25383	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	1503	7.02	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25384	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN02000001	1504	3.79	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25385	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	ACC0203137	2105	5578.75	12/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25386	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	PA00007008	2105	-920.49	12/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25387	108000 Project Closed Removal	COR	12/1/2016	63401	PA00007008	2105	920.49	12/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25388	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	INSRPN0001	3221	0.18	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25389	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	INSRPL0001	3222	8.06	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25390	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	CS_RPN0001	3225	57.23	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25391	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	CS_RPL0001	3226	246.13	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25392	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	A&G0000001	3240	22.84	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25393	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3310	-48.45	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
25394	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25395	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25396	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25397	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25398	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25399	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25400	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25401	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25402	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25403	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25404	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25405	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25406	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25407	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25408	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25409	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25410	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25411	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25412	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25413	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25414	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25415	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25416	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25417	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25418	3005920	50% AT S/C REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25419	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25420	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25421	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25422	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25423	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25424	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25425	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25426	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25427	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25428	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25429	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25430	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25431	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25432	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25433	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25434	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25435	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25436	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25437	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25438	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25439	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25440	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25441	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25442	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25443	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25444	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25445	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25446	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25447	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25448	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25449	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25450	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25451	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25452	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25453	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25454	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25455	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25456	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25457	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25458	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25459	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25460	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25461	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25462	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
25394	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3320	30.76	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25395	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3340	66.58	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25396	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3350	26.71	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25397	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3355	15.82	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25398	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3360	2.52	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25399	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	CSRV000001	3536	540.27	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25400	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN02000001	1501	0.26	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25401	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN02000001	1502	0.08	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25402	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	1503	0.3	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25403	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN02000001	1504	0.18	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25404	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	ACC0212824	2101	215	9/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25405	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	PA00007008	2101	-35.48	9/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25406	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2101	35.48	9/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25407	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	INSRPN0001	3221	0.01	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25408	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	INSRPL0001	3222	0.33	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25409	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	CS_RPN0001	3225	1.06	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25410	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	CS_RPL0001	3226	8.87	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25411	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	A&G0000001	3240	0.56	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25412	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	3310	-1.14	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25413	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	3320	0.74	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25414	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	3340	1.55	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25415	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	3350	0.84	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25416	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	3355	0.38	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25417	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	3360	0.13	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25418	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	CSRV000001	3536	25.99	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25419	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	1503	13.99	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25420	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198587	2105	7616.6	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25421	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	PA00007008	2105	-1256.74	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25422	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	PA00007008	2105	1256.74	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25423	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RLB0001	3219	118.78	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2016
25424	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RNL0001	3220	174.18	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2016
25425	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.17	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25426	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPL0001	3222	6.8	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25427	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPN0001	3225	55.78	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25428	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPL0001	3226	200.44	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25429	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	26.57	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25430	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3310	-52.31	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25431	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3320	24.39	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25432	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3340	71.82	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25433	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3350	34.88	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25434	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3355	17.23	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25435	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3360	6.05	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25436	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CSRV000001	3536	1233.53	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25437	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN02000002	1501	2.28	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25438	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN02000002	1501	-1.14	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25439	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN02000002	1502	3.22	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25440	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN02000002	1502	-1.61	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25441	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	1503	8.32	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25442	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	1503	-4.16	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25443	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN02000002	1504	1.68	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25444	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN02000002	1504	-0.84	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25445	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	ACC0200381	2105	2635.87	10/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25446	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	DD_RLB0001	3219	31.49	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25447	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	DD_RLB0002	3219	62.98	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25448	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	DD_RLB0001	3219	-62.98	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25449	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	DD_RLB0001	3219	31.49	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25450	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	DD_RLB0002	3219	-31.49	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25451	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	DD_RNL0001	3220	179.79	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25452	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	DD_RNL0001	3220	-359.58	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25453	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	DD_RNL0002	3220	359.58	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25454	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	DD_RNL0001	3220	179.79	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25455	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	DD_RNL0002	3220	-179.79	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25456	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	INSRPN0001	3221	0.02	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25457	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	INSRPN0002	3221	0.04	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25458	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	INSRPN0001	3221	-0.04	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25459	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	INSRPN0001	3221	0.02	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25460	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	INSRPN0002	3221	-0.02	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25461	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	INSRPL0001	3222	1.81	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25462	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	INSRPL0002	3222	3.62	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
25463	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25464	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25465	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25466	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25467	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25468	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25469	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25470	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25471	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25472	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25473	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25474	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25475	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25476	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25477	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25478	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25479	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25480	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25481	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25482	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25483	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25484	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25485	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25486	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25487	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25488	3008632	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25489	3009552	EMERG-PAV-CUT 3/3 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25490	3009552	EMERG-PAV-CUT 3/3 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25491	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25492	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25493	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25494	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25495	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25496	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25497	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25498	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25499	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25500	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25501	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25502	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25503	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25504	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25505	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25506	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25507	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25508	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25509	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25510	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25511	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25512	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25513	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25514	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25515	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25516	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25517	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25518	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25519	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25520	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25521	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25522	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25523	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25524	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25525	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25526	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25527	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25528	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25529	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25530	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25531	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
25463	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	INSRPL0001	3222	-3.62	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25464	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	INSRPL0001	3222	1.81	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25465	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	INSRPL0002	3222	-1.81	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25466	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	CS_RPN0001	3225	9.1	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25467	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	CS_RPN0001	3225	-18.2	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25468	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	CS_RPN0002	3225	18.24	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25469	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	CS_RPN0002	3225	-9.12	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25470	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	CS_RPN0001	3225	9.1	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25471	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	CS_RPL0001	3226	54.35	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25472	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	CS_RPL0002	3226	108.98	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25473	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	CS_RPL0001	3226	-108.7	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25474	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	CS_RPL0001	3226	54.35	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25475	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	CS_RPL0002	3226	-54.49	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25476	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	A&G0000001	3240	9.98	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25477	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	3310	-31.72	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25478	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	3310	15.86	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25479	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	3320	14.42	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25480	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	3320	-7.21	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25481	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	3340	43.62	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25482	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	3340	-21.81	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25483	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	3350	28.1	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25484	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	3350	-14.05	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25485	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	3355	8.7	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25486	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	3355	-4.35	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25487	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	3360	3.06	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25488	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	61410	BN01000002	3360	-1.53	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25489	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	ACC0200024	2104	801.6	9/1/2016		233561	Paving	SCATTERED	SERVICE	Paving	2016
25490	101000 Gas Plant In Service	CAPEX	9/1/2016	63200	A&G0000001	3240	3.06	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25491	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN02000002	1501	0.02	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25492	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN02000002	1501	-0.01	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25493	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN02000002	1502	0.02	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25494	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN02000002	1502	-0.01	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25495	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	1503	0.04	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25496	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	1503	-0.02	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25497	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	ACC0201383	3102	20.78	10/1/2016		233561	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25498	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	INV0201199	3102	15.82	10/1/2016		233561	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25499	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RLB0001	3219	0.44	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25500	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RLB0001	3219	-0.88	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25501	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RLB0002	3219	0.88	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25502	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RLB0001	3219	0.44	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25503	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RLB0002	3219	-0.44	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25504	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RNL0001	3220	2.5	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25505	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RNL0001	3220	-5	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25506	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RNL0002	3220	5	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25507	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RNL0001	3220	2.5	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25508	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	DD_RNL0002	3220	-2.5	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25509	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	A&G0000001	3240	0.16	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25510	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3310	-0.16	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25511	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3310	0.08	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25512	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3320	0.08	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25513	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3320	-0.04	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25514	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3340	0.22	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25515	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3340	-0.11	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25516	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3350	0.14	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25517	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3350	-0.07	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25518	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3355	0.04	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25519	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3355	-0.02	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25520	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3360	0.02	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25521	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	BN01000002	3360	-0.01	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25522	101000 Gas Plant In Service	CAPEX	10/1/2016	63400	ST_WG00001	3545	3.66	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25523	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN02000001	1501	0.1	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25524	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN02000001	1502	0.09	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25525	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	1503	0.23	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25526	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN02000001	1504	0.07	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25527	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	ACC0201970	3102	75.72	11/1/2016		233561	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25528	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	ACC0202490	3102	50.24	11/1/2016		233561	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25529	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	DD_RLB0001	3219	4.71	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25530	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	DD_RNL0001	3220	12.77	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Development & Design	2017
25531	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	A&G0000001	3240	0.64	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
25532	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25533	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25534	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25535	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25536	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25537	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25538	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25539	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25540	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25541	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25542	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25543	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25544	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25545	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25546	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25547	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25548	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25549	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25550	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25551	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25552	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25553	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25554	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25555	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25556	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25557	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25558	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25559	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25560	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25561	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25562	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25563	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25564	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25565	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25566	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25567	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25568	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25569	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25570	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25571	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25572	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25573	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25574	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25575	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25576	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25577	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25578	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25579	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25580	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25581	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25582	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25583	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25584	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25585	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25586	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25587	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25588	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25589	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25590	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25591	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25592	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25593	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25594	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25595	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25596	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25597	3009572	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25598	3009674	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25599	3009674	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25600	3009675	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
25532	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3310	-0.9	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25533	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3320	0.34	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25534	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3340	1.22	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25535	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3350	0.7	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25536	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3355	0.25	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25537	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3360	0.08	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25538	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	ST_WG00001	3545	12.6	11/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25539	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN02000001	1501	33.66	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25540	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1501	9.96	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25541	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN02000001	1502	10.48	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25542	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1502	3.1	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25543	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	1503	11.22	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25544	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	1503	3.32	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25545	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN02000001	1504	6.06	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25546	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1504	1.8	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25547	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	ACC0203137	2105	8920.98	12/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25548	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	PA00007008	2105	-1471.96	12/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25549	108000 Project Closed Removal	COR	12/1/2016	63401	PA00007008	2105	1471.96	12/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25550	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	ACC0203137	2105	2640.24	12/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25551	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	PA00007008	2105	-435.64	12/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25552	108000 Project Closed Removal	COR	12/1/2016	63411	PA00007008	2105	435.64	12/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25553	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	INSRPN0001	3221	0.28	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25554	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPN0001	3221	0.08	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25555	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	INSRPL0001	3222	12.88	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25556	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPL0001	3222	3.81	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25557	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	CS_RPN0001	3225	91.51	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25558	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPN0001	3225	27.08	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25559	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	CS_RPL0001	3226	393.59	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25560	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPL0001	3226	116.49	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25561	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	A&G0000001	3240	36.52	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25562	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	A&G0000001	3240	10.81	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25563	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3310	-77.46	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25564	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3310	-22.93	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25565	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3320	49.19	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25566	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3320	14.56	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25567	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3340	106.47	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25568	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3340	31.51	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25569	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3350	42.7	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25570	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3350	12.64	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25571	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3355	25.29	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25572	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3355	7.49	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25573	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3360	4.03	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25574	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3360	1.19	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25575	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	CSRV000001	3536	863.94	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25576	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CSRV000001	3536	255.68	12/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25577	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1501	0.26	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25578	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1502	0.08	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25579	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	1503	0.3	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25580	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1504	0.18	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25581	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	ACC0212824	2101	215	9/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25582	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007008	2101	-35.48	9/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25583	108000 Project Closed Removal	COR	9/1/2017	63411	PA00007008	2101	35.48	9/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25584	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.01	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25585	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.33	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25586	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPN0001	3225	1.06	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25587	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPL0001	3226	8.87	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25588	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	A&G0000001	3240	-0.01	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25589	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	0.56	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25590	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3310	-1.14	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25591	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3320	0.74	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25592	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3340	1.55	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25593	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3350	0.84	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25594	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3355	0.38	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25595	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3360	0.13	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25596	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CSRV000001	3536	25.99	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25597	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	PA00007066	3545	-3.52	9/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25598	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	583.2	8/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
25599	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	1.76	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25600	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200024	2104	738.72	9/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
25601	3009675	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25602	3009676	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25603	3009676	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25604	3009678	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25605	3009678	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25606	3009678	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25607	3009678	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25608	3009679	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25609	3009679	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25610	3009680	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25611	3009680	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25612	3009680	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25613	3009680	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25614	3009682	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25615	3009682	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25616	3009682	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25617	3009682	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25618	3009710	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25619	3009710	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
25620	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25621	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25622	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25623	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25624	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25625	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25626	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25627	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25628	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25629	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25630	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25631	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25632	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25633	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25634	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25635	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25636	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25637	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25638	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25639	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25640	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25641	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25642	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25643	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25644	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25645	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25646	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25647	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25648	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25649	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25650	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25651	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25652	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25653	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25654	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25655	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25656	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25657	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25658	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25659	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25660	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25661	3012275	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25662	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25663	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25664	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25665	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25666	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25667	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25668	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25669	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
25601	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	2.81	9/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25602	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200024	2104	155.52	9/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
25603	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	0.59	9/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25604	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	388.8	8/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
25605	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	1.17	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25606	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200024	2104	155.2	9/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
25607	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	0.59	9/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25608	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	408.24	8/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
25609	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	1.23	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25610	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198963	2104	816.48	8/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
25611	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	2.45	8/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25612	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200024	2104	232.8	9/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
25613	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	0.89	9/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25614	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200024	2104	777.6	9/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
25615	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	2.96	9/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25616	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0208412	2104	160.32	5/1/2017		215000	Paving	BCA RELATED	MAIN	Paving	2017
25617	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	A&G0000001	3240	0.85	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
25618	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200024	2104	340.2	9/1/2016		215000	Paving	BCA RELATED	MAIN	Paving	2016
25619	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	1.3	9/1/2016		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25620	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN02000001	1501	10.69	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25621	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1501	3.22	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25622	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN02000001	1502	8.29	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25623	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1502	2.49	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25624	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	1503	23.48	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25625	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	1503	7.06	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25626	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN02000001	1504	6.46	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25627	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1504	1.94	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25628	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	ACC0204860	2105	6239.53	2/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25629	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	PA00007008	2105	-1029.52	2/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25630	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63401	PA00007008	2105	1029.52	2/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25631	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204860	2105	1875.87	2/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25632	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	PA00007008	2105	-309.52	2/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25633	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63411	PA00007008	2105	309.52	2/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25634	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	DD_RLB0001	3219	184.67	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25635	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RLB0001	3219	55.52	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25636	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	DD_RNL0001	3220	558.4	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25637	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RNL0001	3220	167.88	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25638	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	INSRPN0001	3221	0.16	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25639	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.05	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25640	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	INSRPL0001	3222	7.99	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25641	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPL0001	3222	2.4	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25642	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	CS_RPN0001	3225	74.3	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25643	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPN0001	3225	22.34	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25644	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	CS_RPL0001	3226	271.78	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25645	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPL0001	3226	81.71	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25646	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	A&G0000001	3240	33.68	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25647	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	10.13	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25648	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3310	-88.79	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25649	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3310	-26.7	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25650	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3320	39.59	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25651	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3320	11.9	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25652	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3340	122.01	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25653	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3340	36.68	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25654	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3350	63.02	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25655	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3350	18.95	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25656	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3355	29.45	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25657	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3355	8.85	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25658	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3360	5.87	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25659	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3360	1.76	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25660	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	CSRV000001	3536	491.66	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25661	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CSRV000001	3536	147.81	2/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25662	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1501	35.28	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25663	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	9.2	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25664	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1502	24.3	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25665	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	6.33	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25666	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	1503	76.1	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25667	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	19.84	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25668	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1504	20.45	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25669	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	5.33	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
25670	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25671	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25672	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25673	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25674	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25675	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25676	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25677	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25678	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25679	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25680	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25681	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25682	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25683	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25684	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25685	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25686	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25687	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25688	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25689	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25690	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25691	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25692	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25693	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25694	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25695	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25696	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25697	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25698	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25699	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25700	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25701	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25702	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25703	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25704	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25705	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25706	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25707	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25708	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25709	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25710	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25711	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25712	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25713	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25714	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25715	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25716	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25717	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25718	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25719	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25720	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25721	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25722	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25723	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25724	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25725	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25726	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25727	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25728	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25729	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25730	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25731	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25732	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25733	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25734	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25735	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25736	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25737	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25738	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
25670	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0207983	2105	16372.98	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25671	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	PA00007008	2105	-2701.54	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25672	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	PA00007008	2105	2701.54	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25673	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207983	2105	4267.91	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25674	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-704.21	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25675	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	704.21	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25676	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	DD_RLB0001	3219	698.82	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25677	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RLB0001	3219	182.16	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25678	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	DD_RNL0001	3220	1114.16	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25679	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RNL0001	3220	290.43	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25680	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPN0001	3221	0.87	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25681	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.23	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25682	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPL0001	3222	32.39	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25683	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	8.44	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25684	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPN0001	3225	141.34	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25685	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	36.84	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25686	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPL0001	3226	795.52	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25687	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	207.37	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25688	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	A&G0000001	3240	101.14	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25689	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	26.37	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25690	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3310	-298.96	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25691	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-77.93	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25692	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3320	129.17	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25693	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	33.67	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25694	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3340	410.12	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25695	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	106.91	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25696	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3350	223.68	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25697	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	58.31	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25698	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3355	81.46	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25699	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	21.23	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25700	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3360	28.55	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25701	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	7.44	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25702	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CSRV000001	3536	2615.1	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25703	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	681.68	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25704	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN02000001	1501	16.59	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25705	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN02000001	1502	4.94	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25706	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	1503	3.58	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25707	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN02000001	1504	13.35	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25708	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	ACC0208578	2105	9615.59	6/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25709	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	PA00007008	2105	-1586.57	6/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25710	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63401	PA00007008	2105	1586.57	6/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25711	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	DD_RLB0001	3219	465.43	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25712	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	DD_RNL0001	3220	950.6	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25713	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	INSRPN0001	3221	0.59	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25714	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	INSRPL0001	3222	23.69	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25715	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	CS_RPN0001	3225	102.42	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25716	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	CS_RPL0001	3226	561.97	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25717	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	A&G0000001	3240	80.32	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25718	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3310	-198.74	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25719	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3320	85.03	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25720	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3340	272.62	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25721	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3350	-104.61	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25722	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3355	66.19	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25723	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3360	53.21	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25724	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	CSRV000001	3536	2157.74	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25725	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN02000001	1501	1.38	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25726	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1501	0.95	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25727	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN02000001	1502	3.03	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25728	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1502	2.08	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25729	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	1503	9.16	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25730	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	1503	6.3	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25731	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN02000001	1504	0.81	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25732	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1504	0.56	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25733	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	ACC0211004	2105	654.36	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25734	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007008	2105	-107.97	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25735	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63401	PA00007008	2105	107.97	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25736	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211004	2105	450	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25737	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007008	2105	-74.25	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25738	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63411	PA00007008	2105	74.25	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
25739	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25740	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25741	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25742	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25743	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25744	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25745	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25746	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25747	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25748	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25749	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25750	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25751	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25752	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25753	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25754	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25755	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25756	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25757	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25758	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25759	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25760	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25761	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25762	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25763	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25764	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25765	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25766	3012876	35% LEAKING @ SRV TEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25767	3013488	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25768	3013488	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25769	3013488	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25770	3013488	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25771	3013488	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25772	3013488	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25773	3013493	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25774	3013493	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25775	3013493	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25776	3013493	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25777	3013493	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25778	3013493	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25779	3013493	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25780	3013493	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25781	3013493	DC APRP 4 - N ST NW 6 TO 7TH ST FIE	Replacement - Mains - Distribution	BCA0261060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	261060	100
25782	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25783	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25784	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25785	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25786	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25787	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25788	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25789	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25790	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25791	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25792	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25793	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25794	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25795	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25796	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25797	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25798	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25799	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25800	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25801	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25802	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25803	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25804	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25805	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25806	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25807	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
25739	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	DD_RLB0001	3219	24.08	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25740	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RLB0001	3219	16.56	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25741	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	DD_RNL0001	3220	57.6	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25742	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RNL0001	3220	39.61	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2017
25743	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	INSRPN0001	3221	0.04	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25744	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPN0001	3221	0.03	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25745	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	INSRPL0001	3222	1.4	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25746	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPL0001	3222	0.96	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25747	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	CS_RPN0001	3225	6.25	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25748	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPN0001	3225	4.3	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25749	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	CS_RPL0001	3226	35.64	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25750	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPL0001	3226	24.51	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25751	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	A&G0000001	3240	2.99	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25752	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	2.05	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25753	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	3310	-9.83	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25754	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3310	-6.77	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25755	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	3320	4.2	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25756	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3320	2.89	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25757	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	3340	13.48	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25758	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3340	9.27	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25759	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	3350	6.04	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25760	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3350	4.15	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25761	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	3355	3.44	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25762	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3355	2.37	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25763	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	3360	0.31	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25764	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3360	0.22	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25765	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	CSRV000001	3536	93.85	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25766	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CSRV000001	3536	64.54	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25767	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200024	2104	9855.61	9/1/2016		261060	Paving	BCA RELATED	MAIN	Paving	2016
25768	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	37.62	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25769	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200493	2104	5413.2	10/1/2016		261060	Paving	BCA RELATED	MAIN	Paving	2017
25770	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	20.49	10/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
25771	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0207044	2104	2686.66	4/1/2017		261060	Paving	BCA RELATED	MAIN	Paving	2017
25772	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	A&G0000001	3240	12.42	4/1/2017		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
25773	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200024	2104	7539.72	9/1/2016		261060	Paving	BCA RELATED	MAIN	Paving	2016
25774	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	28.78	9/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25775	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0201377	2104	5361.15	10/1/2016		261060	Paving	BCA RELATED	MAIN	Paving	2017
25776	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	20.3	10/1/2016		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
25777	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0207044	2104	8954.46	4/1/2017		261060	Paving	BCA RELATED	MAIN	Paving	2017
25778	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0206638	2104	2664.9	4/1/2017		261060	Paving	BCA RELATED	MAIN	Paving	2017
25779	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0206638	2104	2664.9	4/1/2017		261060	Paving	BCA RELATED	MAIN	Paving	2017
25780	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0206638	2104	-2664.9	4/1/2017		261060	Paving	BCA RELATED	MAIN	Paving	2017
25781	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	A&G0000001	3240	53.7	4/1/2017		261060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
25782	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	5.12	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25783	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	-2.56	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25784	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	7.24	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25785	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	-3.62	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25786	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	18.72	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25787	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	-9.36	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25788	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	3.78	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25789	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	-1.89	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25790	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	ACC0200494	2105	9256.64	10/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25791	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	-3054.7	10/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25792	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	1527.35	10/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25793	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	3054.7	10/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25794	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	-1527.35	10/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25795	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.08	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25796	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.16	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25797	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.16	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25798	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.08	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25799	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.08	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25800	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	6.35	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25801	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	12.7	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25802	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	-12.7	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25803	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	6.35	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25804	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	-6.35	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25805	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	31.96	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25806	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-63.92	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25807	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	64.08	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
25808	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25809	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25810	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25811	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25812	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25813	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25814	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25815	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25816	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25817	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25818	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25819	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25820	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25821	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25822	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25823	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25824	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25825	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25826	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25827	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25828	3014766	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25829	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25830	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25831	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25832	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25833	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25834	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25835	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25836	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25837	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25838	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25839	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25840	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25841	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25842	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25843	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25844	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25845	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25846	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25847	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25848	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25849	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25850	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25851	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25852	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25853	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25854	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25855	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25856	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25857	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25858	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25859	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25860	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25861	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25862	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25863	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25864	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25865	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25866	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25867	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25868	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25869	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25870	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25871	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25872	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25873	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25874	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25875	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25876	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
25808	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	31.96	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25809	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-32.04	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25810	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	190.86	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25811	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	382.72	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25812	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-381.72	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25813	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-191.36	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25814	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	190.86	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25815	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	A&G0000001	3240	37.92	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25816	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	-71.48	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25817	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	35.74	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25818	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	32.46	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25819	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	-16.23	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25820	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	98.24	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25821	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	-49.12	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25822	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	63.26	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25823	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	-31.63	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25824	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	19.6	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25825	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	-9.8	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25826	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	6.88	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25827	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	-3.44	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25828	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CSRV000001	3536	761.2	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25829	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	0.86	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25830	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	-0.43	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25831	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	1.22	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25832	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	-0.61	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25833	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	3.14	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25834	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	-1.57	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25835	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	0.64	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25836	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	-0.32	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25837	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	ACC0200494	2105	1552.95	10/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25838	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	-512.48	10/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25839	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	256.24	10/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25840	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	512.48	10/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25841	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	-256.24	10/1/2016		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25842	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.01	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25843	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.02	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25844	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.02	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25845	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.01	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25846	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.01	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25847	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	1.07	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25848	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	2.14	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25849	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	-2.14	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25850	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	-1.07	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25851	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	1.07	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25852	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	5.36	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25853	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-10.72	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25854	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	10.76	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25855	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	5.36	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25856	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-5.38	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25857	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	32.02	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25858	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	64.2	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25859	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-64.04	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25860	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	32.02	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25861	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-32.1	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25862	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	A&G0000001	3240	6.36	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25863	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	-11.98	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25864	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	5.99	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25865	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	5.46	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25866	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	-2.73	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25867	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	16.48	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25868	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	-8.24	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25869	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	10.62	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25870	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	-5.31	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25871	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	3.28	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25872	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	-1.64	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25873	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	1.16	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25874	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	-0.58	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25875	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CSRV000001	3536	127.71	10/1/2016		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25876	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	BN02000001	1501	2.35	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
25877	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25878	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25879	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25880	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25881	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25882	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25883	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25884	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25885	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25886	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25887	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25888	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25889	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25890	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25891	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25892	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25893	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25894	3014779	REPLACE GAS SERVICE LINE----EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25895	3016985	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25896	3016985	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25897	3016985	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25898	3016985	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25899	3016985	DC ARP 4 - CORTLAND PL NW - AOP- WA	Replacement - Mains - Distribution	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
25900	3018590	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25901	3018590	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25902	3018590	REPLACE GAS SERVICE LINE ---EMERGEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25903	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25904	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25905	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25906	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25907	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25908	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25909	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25910	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25911	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25912	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25913	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25914	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25915	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25916	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25917	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25918	3021876	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25919	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25920	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25921	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25922	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25923	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25924	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25925	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25926	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25927	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25928	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25929	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25930	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25931	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25932	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25933	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25934	3022631	REPLACE 1 1/5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
25935	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25936	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25937	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25938	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25939	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25940	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25941	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25942	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25943	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25944	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25945	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
25877	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	BN02000001	1502	1.5	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25878	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	BN01000001	1503	4.5	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25879	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	BN02000001	1504	1.81	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25880	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	ACC0210122	2101	1688.5	7/1/2017		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25881	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	PA00007008	2101	-278.6	7/1/2017		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25882	108000 Project Closed Removal	COR	7/1/2017	63411	PA00007008	2101	278.6	7/1/2017		261060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25883	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.1	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25884	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	INSRPL0001	3222	3.7	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25885	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	CS_RPN0001	3225	22	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25886	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	CS_RPL0001	3226	99.64	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25887	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	A&G0000001	3240	7.43	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25888	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	BN01000001	3310	-17.06	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25889	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	BN01000001	3320	7.14	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25890	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	BN01000001	3340	23.41	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25891	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	BN01000001	3350	19.08	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25892	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	BN01000001	3355	5.43	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25893	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	BN01000001	3360	1.41	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25894	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	CSRV000001	3536	197.98	7/1/2017		261060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25895	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199914	2104	13145.84	9/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25896	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200024	2104	28659.3	9/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2016
25897	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	159.56	9/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
25898	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201830	2104	3336.75	11/1/2016		233561	Paving	BCA RELATED	MAIN	Paving	2017
25899	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	15.4	11/1/2016		233561	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
25900	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	ACC0199914	2104	1256.76	9/1/2016		233561	Paving	SCATTERED	SERVICE	Paving	2016
25901	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	ACC0200378	2104	2272.5	9/1/2016		233561	Paving	SCATTERED	SERVICE	Paving	2016
25902	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	A&G0000001	3240	13.47	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25903	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	1503	4.46	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25904	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	ACC0198587	2105	3819.99	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25905	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	PA00007008	2105	-630.3	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25906	108000 Project Closed Removal	COR	8/1/2016	63411	PA00007008	2105	630.3	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25907	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.09	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25908	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	INSRPL0001	3222	3.41	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25909	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CS_RPN0001	3225	27.97	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25910	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CS_RPL0001	3226	100.53	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25911	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	A&G0000001	3240	13.32	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25912	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3310	-16.68	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25913	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3320	7.78	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25914	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3340	22.9	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25915	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3350	11.12	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25916	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3355	5.49	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25917	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3360	1.93	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25918	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CSRV000001	3536	618.66	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25919	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	1503	10.66	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25920	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	ACC0199248	2105	9125.41	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25921	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	PA00007008	2105	-1505.69	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25922	108000 Project Closed Removal	COR	8/1/2016	63411	PA00007008	2105	1505.69	8/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
25923	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.21	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25924	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	INSRPL0001	3222	8.15	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25925	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CS_RPN0001	3225	66.83	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25926	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CS_RPL0001	3226	240.15	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25927	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	A&G0000001	3240	31.83	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25928	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3310	-39.85	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25929	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3320	18.57	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25930	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3340	54.7	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25931	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3350	26.57	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25932	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3355	13.12	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25933	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	BN01000001	3360	4.61	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25934	101000 Gas Plant In Service	CAPEX	8/1/2016	63410	CSRV000001	3536	1477.88	8/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
25935	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1501	5.55	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25936	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1502	4.3	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25937	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	1503	12.19	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25938	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1504	3.35	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25939	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204860	2105	5375.87	2/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25940	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	PA00007008	2105	-887.02	2/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25941	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63411	PA00007008	2105	887.02	2/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25942	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.13	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25943	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPL0001	3222	6.89	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25944	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPN0001	3225	64.02	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25945	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPL0001	3226	234.16	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
25946	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25947	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25948	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25949	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25950	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25951	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25952	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25953	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25954	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25955	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25956	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25957	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25958	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25959	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25960	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25961	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25962	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25963	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25964	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25965	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25966	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25967	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25968	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25969	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25970	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25971	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25972	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25973	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25974	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25975	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25976	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25977	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25978	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25979	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25980	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25981	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25982	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25983	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25984	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25985	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25986	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25987	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25988	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25989	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25990	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25991	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25992	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25993	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25994	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25995	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25996	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25997	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25998	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
25999	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26000	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26001	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26002	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26003	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26004	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26005	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26006	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26007	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26008	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26009	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26010	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26011	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26012	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26013	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26014	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
25946	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	29.01	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25947	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3310	-46.08	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25948	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3320	20.54	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25949	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3340	63.33	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25950	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3350	32.71	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25951	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3355	15.28	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25952	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3360	3.05	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25953	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CSRV000001	3536	423.6	2/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25954	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1501	12.41	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25955	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	2.87	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25956	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1502	3.89	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25957	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	0.9	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25958	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	1503	15.17	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25959	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	3.5	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25960	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1504	5.47	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25961	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	1.26	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25962	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	ACC0205938	2105	6191.6	3/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25963	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	PA00007008	2105	-1021.61	3/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25964	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63401	PA00007008	2105	1021.61	3/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25965	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205938	2105	1429.57	3/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25966	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-235.88	3/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25967	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	235.88	3/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25968	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	INSRPN0001	3221	0.58	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25969	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.13	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25970	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	INSRPL0001	3222	20.68	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25971	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	4.78	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25972	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CS_RPN0001	3225	66.82	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25973	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	15.43	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25974	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CS_RPL0001	3226	545.06	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25975	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	125.85	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25976	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	A&G0000001	3240	26.42	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25977	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	6.1	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25978	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3310	-79.58	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25979	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-18.37	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25980	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3320	51.67	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25981	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	11.93	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25982	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3340	108.14	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25983	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	24.97	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25984	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3350	69.89	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25985	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	16.14	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25986	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3355	34.73	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25987	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	8.02	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25988	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3360	6.19	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25989	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	1.43	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25990	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CSRV000001	3536	780.51	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25991	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	180.21	3/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25992	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	1.99	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25993	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	1.22	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25994	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	3.83	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25995	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	1.18	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
25996	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206440	2105	1663.87	4/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25997	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-274.54	4/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25998	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	274.54	4/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
25999	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.08	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26000	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	2.96	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26001	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	18.85	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26002	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	74.11	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26003	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	8.66	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26004	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-14.94	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26005	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	6.5	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26006	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	20.49	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26007	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	14.62	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26008	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	4.04	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26009	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	1.59	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26010	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	210	4/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26011	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	0.53	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26012	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	0.36	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26013	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	1.14	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26014	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	0.31	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26015	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26016	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26017	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26018	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26019	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26020	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26021	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26022	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26023	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26024	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26025	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26026	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26027	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26028	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26029	3024317	30% O/S REFER FOR REPL NEEDS TRAFFI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26030	3024565	ABAND GAS SERV AT MAIN === 1150 17T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26031	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26032	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26033	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26034	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26035	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26036	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26037	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26038	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26039	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26040	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26041	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26042	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26043	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26044	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26045	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26046	3026791	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26047	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26048	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26049	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26050	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26051	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26052	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26053	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26054	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26055	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26056	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26057	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26058	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26059	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26060	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26061	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26062	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26063	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26064	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26065	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26066	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26067	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26068	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26069	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26070	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26071	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26072	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26073	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26074	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26075	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26076	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26077	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26078	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26079	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26080	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26081	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26082	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26083	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
26015	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207983	2105	451.5	5/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26016	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-74.5	5/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26017	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	74.5	5/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26018	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.02	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26019	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	0.89	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26020	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	3.9	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26021	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	21.94	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26022	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	2.79	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26023	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-4.48	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26024	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	1.93	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26025	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	6.13	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26026	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	3.35	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26027	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	1.22	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26028	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	0.43	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26029	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	72.12	5/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26030	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63401	ACC0204776	2105	6669.57	2/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26031	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	1503	11.62	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26032	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	ACC0199920	2105	6834.5	9/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
26033	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	PA00007008	2105	-1127.69	9/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
26034	108000 Project Closed Removal	COR	9/1/2016	63411	PA00007008	2105	1127.69	9/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
26035	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	INSRPN0001	3221	0.13	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26036	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	INSRPL0001	3222	10.14	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26037	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	CS_RPN0001	3225	49.05	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26038	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	CS_RPL0001	3226	285.11	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26039	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	A&G0000001	3240	29.55	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26040	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3310	-33.67	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26041	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3320	22.78	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26042	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3340	46.22	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26043	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3350	27.35	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26044	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3355	16.48	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26045	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	BN01000001	3360	4.1	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26046	101000 Gas Plant In Service	CAPEX	9/1/2016	63410	CSRV000001	3536	906.68	9/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26047	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	3.4	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26048	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	-1.7	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26049	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	4.8	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26050	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	-2.4	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26051	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	12.42	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26052	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	-6.21	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26053	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	2.5	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26054	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	-1.25	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26055	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	ACC0200381	2105	6136.16	10/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26056	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	-2024.94	10/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26057	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	1012.47	10/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26058	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	2024.94	10/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26059	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	-1012.47	10/1/2016		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26060	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.06	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26061	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.12	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26062	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.12	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26063	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.06	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26064	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.06	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26065	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	4.21	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26066	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	8.42	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26067	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	-8.42	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26068	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	4.21	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26069	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	-4.21	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26070	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	21.18	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26071	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-42.36	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26072	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	42.48	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26073	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-21.24	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26074	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	21.18	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26075	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	126.52	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26076	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	253.7	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26077	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-253.04	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26078	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-126.85	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26079	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	126.52	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26080	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	A&G0000001	3240	25.13	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26081	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	-47.38	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26082	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	23.69	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26083	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	21.54	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26084	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26085	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26086	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26087	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26088	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26089	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26090	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26091	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26092	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26093	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26094	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26095	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26096	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26097	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26098	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26099	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26100	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26101	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26102	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26103	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26104	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26105	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26106	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26107	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26108	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26109	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26110	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26111	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26112	3029953	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26113	3030002	ABANDON GAS SRVC AT GAS MAIN - PERM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26114	3030002	ABANDON GAS SRVC AT GAS MAIN - PERM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26115	3030002	ABANDON GAS SRVC AT GAS MAIN - PERM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
26116	3030672	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26117	3030672	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26118	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26119	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26120	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26121	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26122	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26123	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26124	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26125	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26126	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26127	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26128	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26129	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26130	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26131	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26132	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26133	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26134	3031377	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
26135	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26136	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26137	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26138	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26139	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26140	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26141	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26142	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26143	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26144	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26145	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26146	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26147	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26148	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26149	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26150	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26151	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26152	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
26084	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	-10.77	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26085	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	65.12	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26086	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	-32.56	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26087	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	41.94	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26088	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	-20.97	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26089	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	12.98	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26090	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	-6.49	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26091	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	4.56	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26092	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	-2.28	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26093	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CSRV000001	3536	504.59	10/1/2016		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26094	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1501	1.63	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26095	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1502	0.52	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26096	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	1503	1.4	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26097	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1504	0.39	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26098	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	ACC0204371	2101	704.81	1/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26099	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	PA00007008	2101	-116.29	1/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26100	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2101	116.29	1/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26101	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.01	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26102	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPL0001	3222	0.77	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26103	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPN0001	3225	7.22	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26104	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPL0001	3226	30.47	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26105	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	A&G0000001	3240	3.33	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26106	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3310	-5.33	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26107	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3320	3	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26108	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3340	7.33	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26109	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3350	11.91	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26110	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3355	1.74	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26111	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3360	0.51	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26112	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CSRV000001	3536	74.72	1/1/2017		233561	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26113	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	ACC0209150	2105	3423	6/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26114	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	ACC0209150	2105	6202.2	6/1/2017		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26115	108000 Project Closed Removal	COR	7/1/2019	63411	ACC0239189	2101	4784.39	7/1/2019		233561	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
26116	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200378	2104	1367.76	9/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2016
26117	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	5.22	9/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
26118	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	1503	10.09	9/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26119	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	ACC0199920	2105	4183.52	9/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
26120	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	ACC0199920	2105	1751.38	9/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
26121	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	PA00007008	2105	-979.26	9/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
26122	108000 Project Closed Removal	COR	9/1/2016	63401	PA00007008	2105	979.26	9/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2016
26123	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	INSRPN0001	3221	0.11	9/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26124	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	INSRPL0001	3222	8.81	9/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26125	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	CS_RPN0001	3225	42.59	9/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26126	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	CS_RPL0001	3226	247.59	9/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26127	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	A&G0000001	3240	25.66	9/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26128	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3310	-29.25	9/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26129	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3320	19.79	9/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26130	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3340	40.14	9/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26131	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3350	23.75	9/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26132	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3355	14.31	9/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26133	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	BN01000001	3360	3.56	9/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26134	101000 Gas Plant In Service	CAPEX	9/1/2016	63400	CSRV000001	3536	787.35	9/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
26135	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	3.74	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26136	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	-1.87	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26137	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	5.28	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26138	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	-2.64	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26139	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	13.64	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26140	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	-6.82	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26141	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	2.76	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26142	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	-1.38	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26143	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	ACC0200884	2105	6744.16	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26144	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	-2225.58	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26145	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	1112.79	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26146	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	2225.58	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26147	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	-1112.79	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26148	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.06	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26149	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.12	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26150	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.12	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26151	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.06	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26152	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.06	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26153	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26154	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26155	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26156	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26157	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26158	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26159	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26160	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26161	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26162	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26163	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26164	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26165	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26166	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26167	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26168	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26169	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26170	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26171	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26172	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26173	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26174	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26175	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26176	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26177	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26178	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26179	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26180	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26181	3031671	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26182	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26183	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26184	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26185	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26186	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26187	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26188	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26189	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26190	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26191	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26192	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26193	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26194	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26195	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26196	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26197	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26198	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26199	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26200	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26201	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26202	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26203	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26204	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26205	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26206	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26207	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26208	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26209	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26210	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26211	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26212	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26213	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26214	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26215	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26216	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26217	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26218	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26219	3032086	MULTIPLE READINGS O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26220	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26221	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
26153	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	4.63	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26154	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	9.26	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26155	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	-9.26	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26156	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	-4.63	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26157	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	4.63	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26158	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	23.28	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26159	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	46.7	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26160	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-46.56	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26161	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	23.28	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26162	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-23.35	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26163	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	139.06	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26164	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	278.84	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26165	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-278.12	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26166	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-139.42	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26167	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	139.06	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26168	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	A&G0000001	3240	27.63	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26169	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	-52.06	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26170	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	26.03	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26171	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	23.68	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26172	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	-11.84	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26173	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	71.58	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26174	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	-35.79	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26175	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	46.1	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26176	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	-23.05	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26177	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	14.28	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26178	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	-7.14	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26179	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	5.02	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26180	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	-2.51	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26181	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CSRV000001	3536	554.6	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26182	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN02000001	1501	11.79	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26183	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN02000001	1502	9.15	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26184	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	1503	25.89	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26185	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN02000001	1504	7.12	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26186	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	ACC0204860	2105	11423.61	2/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26187	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	PA00007008	2105	-1884.9	2/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26188	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63401	PA00007008	2105	1884.9	2/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26189	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	INSRPN0001	3221	0.29	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26190	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	INSRPL0001	3222	14.63	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26191	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	CS_RPN0001	3225	136.03	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26192	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	CS_RPL0001	3226	497.59	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26193	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	A&G0000001	3240	61.66	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26194	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3310	-97.92	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26195	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3320	43.66	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26196	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3340	134.56	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26197	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3350	69.5	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26198	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3355	32.48	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26199	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3360	6.47	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26200	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	CSRV000001	3536	900.14	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26201	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1501	2.34	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26202	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1502	0.73	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26203	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	1503	2.86	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26204	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1504	1.03	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26205	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	ACC0205760	2105	1165.5	3/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26206	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	PA00007008	2105	-192.31	3/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26207	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63401	PA00007008	2105	192.31	3/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26208	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	INSRPN0001	3221	0.11	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26209	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	INSRPL0001	3222	3.89	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26210	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CS_RPN0001	3225	12.58	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26211	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CS_RPL0001	3226	102.6	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26212	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	A&G0000001	3240	4.97	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26213	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3310	-14.98	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26214	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3320	9.72	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26215	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3340	20.36	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26216	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3350	13.16	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26217	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3355	6.54	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26218	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3360	1.17	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26219	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CSRV000001	3536	146.93	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26220	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	-1.64	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26221	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	3.28	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26222	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26223	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26224	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26225	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26226	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26227	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26228	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26229	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26230	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26231	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26232	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26233	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26234	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26235	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26236	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26237	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26238	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26239	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26240	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26241	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26242	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26243	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26244	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26245	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26246	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26247	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26248	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26249	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26250	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26251	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26252	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26253	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26254	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26255	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26256	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26257	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26258	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26259	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26260	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26261	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26262	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26263	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26264	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26265	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26266	3032789	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26267	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26268	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26269	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26270	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26271	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26272	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26273	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26274	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26275	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26276	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26277	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26278	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26279	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26280	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26281	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26282	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26283	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26284	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26285	3035411	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26286	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26287	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26288	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26289	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26290	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
26222	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	-2.32	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26223	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	4.64	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26224	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	-6	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26225	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	12	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26226	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	-1.21	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26227	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	2.42	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26228	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	978.31	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26229	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	-1956.62	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26230	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	ACC0200381	2105	5929.18	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26231	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	-978.31	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26232	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	1956.62	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26233	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.05	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26234	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.05	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26235	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.1	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26236	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.1	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26237	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.05	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26238	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	4.07	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26239	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	-4.07	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26240	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	-8.14	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26241	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	8.14	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26242	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	4.07	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26243	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	20.47	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26244	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-20.52	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26245	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	41.04	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26246	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-40.94	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26247	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	20.47	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26248	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	122.25	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26249	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-122.57	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26250	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-244.5	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26251	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	245.14	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26252	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	122.25	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26253	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	A&G0000001	3240	24.29	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26254	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	22.89	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26255	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	-45.78	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26256	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	-10.41	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26257	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	20.82	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26258	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	-31.46	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26259	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	62.92	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26260	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	-20.26	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26261	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	40.52	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26262	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	-6.28	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26263	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	12.56	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26264	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	-2.21	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26265	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	4.42	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26266	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CSRV000001	3536	487.57	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26267	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN02000001	1501	11.14	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26268	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN02000001	1502	7.67	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26269	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	1503	24.02	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26270	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN02000001	1504	6.46	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26271	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	ACC0207669	2105	9531.5	5/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26272	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	PA00007008	2105	-1572.7	5/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26273	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	PA00007008	2105	1572.7	5/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26274	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	INSRPN0001	3221	0.5	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26275	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	INSRPL0001	3222	18.86	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26276	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	CS_RPN0001	3225	82.28	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26277	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	CS_RPL0001	3226	463.11	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26278	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	A&G0000001	3240	58.88	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26279	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3310	-94.38	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26280	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3320	40.78	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26281	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3340	129.47	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26282	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3350	70.61	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26283	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3355	25.72	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26284	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3360	9.01	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26285	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	CSRV000001	3536	1522.38	5/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26286	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	3.98	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26287	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	-1.99	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26288	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	5.64	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26289	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	-2.82	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26290	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	14.56	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26291	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26292	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26293	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26294	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26295	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26296	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26297	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26298	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26299	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26300	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26301	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26302	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26303	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26304	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26305	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26306	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26307	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26308	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26309	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26310	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26311	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26312	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26313	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26314	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26315	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26316	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26317	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26318	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26319	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26320	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26321	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26322	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26323	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26324	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26325	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26326	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26327	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26328	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26329	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26330	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26331	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26332	3035850	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26333	3035871	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
26334	3035871	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
26335	3035871	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
26336	3035871	DC APRP 4 - MADISON PL NW - WARD 2	Replacement - Mains - Distribution	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
26337	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26338	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26339	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26340	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26341	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26342	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26343	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26344	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26345	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26346	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26347	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26348	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26349	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26350	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26351	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26352	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26353	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26354	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26355	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26356	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26357	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26358	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26359	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
26291	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	-7.28	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26292	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	2.94	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26293	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	-1.47	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26294	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	ACC0200895	2105	7196.44	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26295	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	-2374.82	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26296	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	1187.41	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26297	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	2374.82	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26298	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	-1187.41	10/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26299	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.06	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26300	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.12	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26301	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.12	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26302	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.06	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26303	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.06	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26304	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	4.94	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26305	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	-9.88	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26306	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	9.88	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26307	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	4.94	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26308	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	-4.94	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26309	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	24.85	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26310	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-49.7	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26311	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	49.82	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26312	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-24.91	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26313	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	24.85	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26314	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	148.38	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26315	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	297.54	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26316	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-296.76	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26317	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-148.77	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26318	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	148.38	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26319	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	A&G0000001	3240	29.48	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26320	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	-55.56	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26321	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	27.78	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26322	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	25.24	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26323	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	-12.62	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26324	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	76.38	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26325	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	-38.19	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26326	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	49.18	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26327	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	-24.59	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26328	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	15.24	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26329	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	-7.62	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26330	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	5.36	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26331	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	-2.68	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26332	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CSRV000001	3536	591.79	10/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26333	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	ACC0205083	2104	28564.73	2/1/2017		260940	Paving	BCA RELATED	MAIN	Paving	2017
26334	107100 Constr Work in Progress	CAPEX	2/1/2017	63210	A&G0000001	3240	142.91	2/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26335	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	ACC0212584	2104	873.39	9/1/2017		260940	Paving	BCA RELATED	MAIN	Paving	2017
26336	107100 Constr Work in Progress	CAPEX	9/1/2017	63210	A&G0000001	3240	2.03	9/1/2017		260940	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26337	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	4.06	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26338	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	-2.03	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26339	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	5.76	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26340	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	-2.88	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26341	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	14.86	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26342	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	-7.43	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26343	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	3	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26344	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	-1.5	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26345	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	ACC0200381	2105	7341.31	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26346	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	-2422.64	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26347	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	1211.32	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26348	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	2422.64	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26349	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	-1211.32	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26350	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.07	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26351	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.14	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26352	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.14	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26353	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.07	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26354	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.07	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26355	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	5.04	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26356	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	10.08	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26357	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	-10.08	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26358	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	5.04	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26359	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	-5.04	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26360	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26361	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26362	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26363	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26364	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26365	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26366	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26367	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26368	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26369	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26370	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26371	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26372	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26373	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26374	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26375	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26376	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26377	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26378	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26379	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26380	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26381	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26382	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26383	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26384	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26385	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26386	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26387	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26388	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26389	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26390	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26391	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26392	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26393	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26394	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26395	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26396	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26397	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26398	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26399	3037312	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26400	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26401	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26402	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26403	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26404	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26405	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26406	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26407	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26408	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26409	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26410	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26411	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26412	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26413	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26414	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26415	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26416	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26417	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26418	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26419	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26420	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26421	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26422	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26423	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26424	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26425	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26426	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26427	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26428	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
26360	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	25.35	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26361	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	50.82	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26362	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-50.7	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26363	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	25.35	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26364	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-25.41	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26365	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	151.37	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26366	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-302.74	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26367	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	303.54	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26368	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	151.37	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26369	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-151.77	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26370	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	A&G0000001	3240	30.07	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26371	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	-56.7	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26372	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	28.35	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26373	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	25.74	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26374	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	-12.87	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26375	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	77.92	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26376	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	-38.96	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26377	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	50.18	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26378	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	-25.09	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26379	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	15.54	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26380	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	-7.77	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26381	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	5.46	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26382	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	-2.73	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26383	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CSRV000001	3536	603.7	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26384	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	BN02000001	1501	11.47	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26385	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	BN02000001	1502	3.57	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26386	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	BN01000001	1503	3.82	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26387	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	BN02000001	1504	2.07	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26388	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	ACC0203137	2105	3039.75	12/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26389	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	INSRPN0001	3221	0.1	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26390	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	INSRPL0001	3222	4.39	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26391	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	CS_RPN0001	3225	31.18	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26392	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	CS_RPL0001	3226	134.11	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26393	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	A&G0000001	3240	11.34	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26394	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	BN01000001	3310	-26.4	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26395	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	BN01000001	3320	16.76	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26396	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	BN01000001	3340	36.28	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26397	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	BN01000001	3350	14.55	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26398	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	BN01000001	3355	8.62	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26399	101000 Gas Plant In Service	CAPEX	12/1/2016	61410	BN01000001	3360	1.37	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26400	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN02000001	1501	2.47	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26401	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	9.26	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26402	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN02000001	1502	2.2	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26403	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	8.24	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26404	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	1503	5.91	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26405	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	22.19	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26406	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN02000001	1504	1.78	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26407	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	6.67	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26408	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	ACC0201830	2105	2430.9	11/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26409	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	PA00007008	2105	-401.1	11/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26410	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63401	PA00007008	2105	401.1	11/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26411	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201830	2105	9123.69	11/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26412	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-1505.41	11/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26413	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	1505.41	11/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26414	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	INSRPN0001	3221	0.22	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26415	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	0.81	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26416	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	INSRPL0001	3222	3.81	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26417	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	14.29	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26418	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	CS_RPN0001	3225	23.56	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26419	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	88.41	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26420	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	CS_RPL0001	3226	116.37	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26421	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	436.75	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26422	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	A&G0000001	3240	13.03	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26423	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	48.93	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26424	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	3310	-22.68	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26425	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-85.1	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26426	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	3320	8.78	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26427	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	32.97	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26428	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	3340	31.17	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26429	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26430	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26431	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26432	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26433	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26434	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26435	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26436	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26437	3038825	GAS ON REPL F/L SERV 50' BS, EMERG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26438	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26439	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26440	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26441	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26442	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26443	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26444	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26445	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26446	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26447	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26448	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26449	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26450	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26451	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26452	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26453	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26454	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26455	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26456	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26457	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26458	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26459	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26460	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26461	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26462	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26463	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26464	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26465	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26466	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26467	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26468	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26469	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26470	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26471	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26472	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26473	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26474	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26475	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26476	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26477	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26478	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26479	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26480	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26481	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26482	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26483	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26484	3039005	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26485	3039071	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26486	3039071	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26487	3039073	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26488	3039073	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26489	3039075	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26490	3039075	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26491	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26492	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26493	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26494	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26495	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26496	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26497	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
26429	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	116.96	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26430	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	3350	17.86	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26431	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	67.01	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26432	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	3355	6.43	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26433	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	24.12	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26434	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	3360	2.12	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26435	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	7.94	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26436	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	CSRV000001	3536	392.83	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26437	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	1474.38	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26438	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	5.46	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26439	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	-2.73	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26440	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	7.72	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26441	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	-3.86	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26442	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	19.96	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26443	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	-9.98	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26444	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	4.04	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26445	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	-2.02	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26446	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	ACC0200788	2105	9862.37	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26447	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	-3254.58	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26448	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	1627.29	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26449	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	3254.58	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26450	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	-1627.29	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26451	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.09	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26452	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.18	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26453	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.18	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26454	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.09	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26455	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.09	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26456	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	6.77	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26457	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	-13.54	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26458	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	13.54	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26459	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	6.77	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26460	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	-6.77	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26461	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	34.05	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26462	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-68.1	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26463	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	68.28	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26464	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	34.05	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26465	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-34.14	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26466	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	203.35	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26467	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	407.76	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26468	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-406.7	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26469	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-203.88	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26470	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	203.35	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26471	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	A&G0000001	3240	40.4	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26472	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	-76.16	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26473	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	38.08	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26474	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	34.6	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26475	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	-17.3	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26476	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	104.66	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26477	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	-52.33	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26478	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	67.4	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26479	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	-33.7	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26480	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	20.88	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26481	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	-10.44	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26482	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	7.34	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26483	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	-3.67	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26484	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CSRV000001	3536	811.02	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26485	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	ACC0202372	2104	450.9	11/1/2016		260940	Paving	SCATTERED	SERVICE	Paving	2017
26486	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	A&G0000001	3240	2.09	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26487	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	ACC0201830	2104	360.72	11/1/2016		260940	Paving	SCATTERED	SERVICE	Paving	2017
26488	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	A&G0000001	3240	1.67	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26489	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	ACC0200895	2104	350.7	10/1/2016		260940	Paving	SCATTERED	SERVICE	Paving	2017
26490	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	A&G0000001	3240	1.32	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26491	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1501	7.61	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26492	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1502	5.9	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26493	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	1503	16.71	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26494	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1504	4.6	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26495	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	ACC0204860	2105	7373.28	2/1/2017		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26496	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	PA00007008	2105	-1216.59	2/1/2017		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26497	108000 Project Closed Removal	COR	2/1/2017	63411	PA00007008	2105	1216.59	2/1/2017		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26498	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26499	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26500	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26501	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26502	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26503	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26504	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26505	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26506	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26507	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26508	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26509	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26510	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26511	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26512	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26513	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26514	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26515	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26516	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26517	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26518	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26519	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26520	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26521	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26522	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26523	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26524	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26525	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26526	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26527	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26528	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26529	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26530	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26531	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26532	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26533	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26534	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26535	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26536	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26537	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26538	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26539	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26540	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26541	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26542	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26543	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26544	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26545	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26546	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26547	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26548	3039952	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26549	3039992	EMERG-PAV-CUT 3/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26550	3039992	EMERG-PAV-CUT 3/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26551	3039992	EMERG-PAV-CUT 3/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26552	3039992	EMERG-PAV-CUT 3/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
26553	3039992	EMERG-PAV-CUT 3/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
26554	3040008	EMERG-PAV-CUT 3/3 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26555	3040008	EMERG-PAV-CUT 3/3 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26556	3042951	EMERG-PAV-CUT 3/6 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26557	3042951	EMERG-PAV-CUT 3/6 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26558	3042951	EMERG-PAV-CUT 3/6 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26559	3042951	EMERG-PAV-CUT 3/6 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26560	3042951	EMERG-PAV-CUT 3/6 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26561	3042951	EMERG-PAV-CUT 3/6 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
26562	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26563	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26564	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26565	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26566	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
26498	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.18	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26499	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	INSRPL0001	3222	9.44	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26500	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CS_RPN0001	3225	87.8	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26501	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CS_RPL0001	3226	321.16	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26502	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	A&G0000001	3240	39.8	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26503	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3310	-63.2	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26504	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3320	28.18	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26505	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3340	86.85	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26506	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3350	44.86	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26507	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3355	20.96	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26508	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3360	4.18	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26509	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CSRV000001	3536	581	2/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26510	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN02000001	1501	4.49	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26511	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN02000001	1502	2.74	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26512	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	1503	8.63	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26513	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN02000001	1504	2.65	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26514	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	ACC0206440	2105	2476.98	4/1/2017		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26515	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	ACC0207049	2105	1275.75	4/1/2017		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26516	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	PA00007008	2105	-619.2	4/1/2017		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26517	108000 Project Closed Removal	COR	4/1/2017	63411	PA00007008	2105	619.2	4/1/2017		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26518	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.18	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26519	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	INSRPL0001	3222	6.67	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26520	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	CS_RPN0001	3225	42.52	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26521	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	CS_RPL0001	3226	167.15	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26522	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	A&G0000001	3240	19.54	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26523	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3310	-33.69	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26524	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3320	14.67	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26525	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3340	46.21	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26526	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3350	32.97	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26527	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3355	9.1	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26528	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3360	3.58	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26529	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	CSRV000001	3536	473.64	4/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26530	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1501	0.92	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26531	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1502	0.63	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26532	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	1503	1.98	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26533	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1504	0.53	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26534	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0207983	2105	785.4	5/1/2017		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26535	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	PA00007008	2105	-129.59	5/1/2017		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26536	108000 Project Closed Removal	COR	5/1/2017	63411	PA00007008	2105	129.59	5/1/2017		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26537	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.04	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26538	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPL0001	3222	1.55	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26539	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPN0001	3225	6.78	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26540	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPL0001	3226	38.16	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26541	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	4.85	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26542	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3310	-7.77	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26543	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3320	3.36	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26544	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3340	10.67	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26545	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3350	5.82	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26546	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3355	2.12	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26547	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3360	0.74	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26548	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CSRV000001	3536	125.45	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26549	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	ACC0208412	2104	4233.4	5/1/2017		260940	Paving	SCATTERED	SERVICE	Paving	2017
26550	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	ACC0207976	2104	1049.76	5/1/2017		260940	Paving	SCATTERED	SERVICE	Paving	2017
26551	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	A&G0000001	3240	28.14	5/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26552	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	A&G0000001	3240	0.55	10/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
26553	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	ACC9999999	2104	55	11/1/2017		260940	Paving	SCATTERED	SERVICE	Paving	2018
26554	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	ACC0201830	2104	472.32	11/1/2016		260940	Paving	SCATTERED	SERVICE	Paving	2017
26555	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	A&G0000001	3240	2.18	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26556	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	ACC0202812	2104	524.88	12/1/2016		260940	Paving	SCATTERED	SERVICE	Paving	2017
26557	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	A&G0000001	3240	1.96	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26558	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	ACC0203739	2104	2878.5	1/1/2017		260940	Paving	SCATTERED	SERVICE	Paving	2017
26559	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	A&G0000001	3240	12.3	1/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26560	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	A&G0000001	3240	0.13	9/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26561	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	ACC9999999	2104	55	11/1/2017		260940	Paving	SCATTERED	SERVICE	Paving	2018
26562	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	2.94	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26563	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	-1.47	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26564	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	4.16	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26565	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	-2.08	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26566	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	10.76	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26567	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26568	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26569	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26570	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26571	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26572	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26573	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26574	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26575	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26576	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26577	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26578	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26579	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26580	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26581	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26582	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26583	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26584	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26585	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26586	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26587	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26588	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26589	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26590	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26591	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26592	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26593	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26594	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26595	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26596	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26597	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26598	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26599	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26600	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26601	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26602	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26603	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26604	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26605	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26606	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26607	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26608	3043670	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26609	3043852	ABAND GAS SERV AT PL === 4840 QUEBE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26610	3043871	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26611	3043871	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26612	3043871	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26613	3043871	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26614	3043871	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26615	3043871	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
26616	3044079	ABAND GAS SERV AT MAIN === 2703 ROB	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26617	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26618	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26619	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26620	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26621	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26622	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26623	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26624	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26625	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26626	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26627	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26628	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26629	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26630	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26631	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26632	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26633	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26634	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26635	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
26567	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	-5.38	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26568	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	2.18	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26569	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	-1.09	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26570	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	ACC0200584	2105	5316.82	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26571	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	-1754.56	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26572	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	877.28	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26573	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	1754.56	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26574	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	-877.28	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26575	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.05	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26576	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.1	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26577	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.1	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26578	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.05	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26579	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.05	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26580	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	3.65	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26581	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	-7.3	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26582	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	7.3	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26583	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	3.65	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26584	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	-3.65	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26585	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	18.36	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26586	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-36.72	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26587	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	36.8	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26588	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	18.36	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26589	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-18.4	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26590	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	109.63	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26591	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	219.82	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26592	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-219.26	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26593	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	109.63	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26594	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-109.91	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26595	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	A&G0000001	3240	21.77	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26596	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	-41.06	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26597	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	20.53	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26598	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	18.66	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26599	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	-9.33	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26600	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	56.42	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26601	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	-28.21	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26602	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	36.34	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26603	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	-18.17	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26604	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	11.26	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26605	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	-5.63	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26606	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	3.96	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26607	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	-1.98	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26608	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CSRV000001	3536	437.23	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26609	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63401	ACC0206060	2105	1903.66	3/1/2017		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26610	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	ACC0202372	2104	408.24	11/1/2016		260940	Paving	SCATTERED	SERVICE	Paving	2017
26611	101000 Gas Plant In Service	CAPEX	11/1/2016	63200	A&G0000001	3240	1.89	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26612	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	ACC0202812	2104	1725.5	12/1/2016		260940	Paving	SCATTERED	SERVICE	Paving	2017
26613	101000 Gas Plant In Service	CAPEX	12/1/2016	63200	A&G0000001	3240	6.44	12/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26614	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	A&G0000001	3240	0.13	9/1/2017		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26615	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	ACC9999999	2104	55	11/1/2017		260940	Paving	SCATTERED	SERVICE	Paving	2018
26616	108111 Accum Prov for Deprec - Salv	COR	12/1/2016	63401	ACC0202817	2105	4291.82	12/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26617	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	1.94	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26618	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1501	-0.97	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26619	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	2.74	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26620	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1502	-1.37	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26621	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	7.06	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26622	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	1503	-3.53	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26623	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	1.42	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26624	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN02000002	1504	-0.71	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26625	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	ACC0200788	2105	3485.35	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26626	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	-1150.16	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26627	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	PA00007008	2105	575.08	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26628	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	1150.16	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26629	108000 Project Closed Removal	COR	10/1/2016	63411	PA00007008	2105	-575.08	10/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26630	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.03	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26631	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.06	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26632	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.06	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26633	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.03	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26634	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.03	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26635	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	2.39	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26636	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26637	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26638	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26639	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26640	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26641	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26642	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26643	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26644	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26645	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26646	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26647	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26648	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26649	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26650	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26651	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26652	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26653	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26654	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26655	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26656	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26657	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26658	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26659	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26660	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26661	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26662	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26663	3045953	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26664	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26665	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26666	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26667	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26668	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26669	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26670	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26671	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26672	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26673	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26674	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26675	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26676	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26677	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26678	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26679	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26680	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26681	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26682	3049411	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26683	3051953	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26684	3051953	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26685	3051955	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26686	3051955	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26687	3051964	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26688	3051964	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26689	3051966	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26690	3051966	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26691	3052029	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26692	3052029	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26693	3052030	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26694	3052030	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26695	3052035	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26696	3052035	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26697	3052042	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26698	3052042	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26699	3052044	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26700	3052044	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26701	3052054	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26702	3052054	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26703	3052056	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26704	3052056	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
26636	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	4.78	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26637	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	-4.78	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26638	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0001	3222	2.39	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26639	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	INSRPL0002	3222	-2.39	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26640	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	12.03	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26641	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	24.12	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26642	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-24.06	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26643	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-12.06	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26644	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPN0001	3225	12.03	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26645	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	71.86	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26646	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	144.1	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26647	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-143.72	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26648	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0001	3226	71.86	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26649	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-72.05	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26650	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	A&G0000001	3240	14.28	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26651	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	-26.92	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26652	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3310	13.46	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26653	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	12.24	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26654	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3320	-6.12	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26655	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	36.98	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26656	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3340	-18.49	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26657	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	23.82	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26658	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3350	-11.91	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26659	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	7.38	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26660	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3355	-3.69	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26661	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	2.6	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26662	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	BN01000002	3360	-1.3	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26663	101000 Gas Plant In Service	CAPEX	10/1/2016	63410	CSRV000001	3536	286.61	10/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26664	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1501	9.18	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26665	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1502	8.17	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26666	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	1503	21.99	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26667	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1504	6.61	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26668	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	ACC0202372	2105	9041.14	11/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26669	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	PA00007008	2105	-1491.79	11/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26670	108000 Project Closed Removal	COR	11/1/2016	63411	PA00007008	2105	1491.79	11/1/2016		260940	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26671	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	INSRPN0001	3221	0.8	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26672	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	INSRPL0001	3222	14.16	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26673	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CS_RPN0001	3225	87.61	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26674	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CS_RPL0001	3226	432.8	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26675	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	A&G0000001	3240	48.49	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26676	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3310	-84.34	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26677	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3320	32.67	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26678	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3340	115.91	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26679	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3350	66.41	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26680	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3355	23.9	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26681	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3360	7.87	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26682	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CSRV000001	3536	1461.03	11/1/2016		260940	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26683	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	680.4	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26684	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	2.57	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26685	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	1425	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26686	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	5.39	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26687	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	5348.88	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26688	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	20.26	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26689	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	3846.55	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26690	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	14.56	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26691	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	174.96	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26692	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	0.67	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26693	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	174.96	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26694	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	0.67	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26695	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	311.04	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26696	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	1.18	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26697	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	845.64	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26698	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	3.2	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26699	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	311.04	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26700	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	1.18	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26701	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	349.92	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26702	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	1.32	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26703	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	311.04	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26704	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	1.18	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26705	3052062	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26706	3052062	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26707	3052063	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26708	3052063	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26709	3052064	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26710	3052064	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26711	3052065	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26712	3052065	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26713	3052065	DC APRP 2 - CHESTNUT ST NW - WARD 4	Replacement - Mains - Distribution	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
26714	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26715	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26716	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26717	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26718	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26719	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26720	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26721	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26722	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26723	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26724	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26725	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26726	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26727	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26728	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26729	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26730	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26731	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26732	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26733	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26734	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26735	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26736	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26737	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26738	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26739	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26740	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26741	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26742	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26743	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26744	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26745	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26746	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26747	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26748	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26749	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26750	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26751	3055353	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26752	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26753	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26754	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26755	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26756	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26757	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26758	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26759	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26760	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26761	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26762	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26763	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26764	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26765	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26766	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26767	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26768	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26769	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26770	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26771	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26772	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26773	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
26705	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	437.4	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26706	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	1.66	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26707	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	340.2	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26708	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	1.29	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26709	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	291.6	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26710	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	1.1	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26711	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0201377	2104	15196.84	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26712	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200895	2104	186485.95	10/1/2016		169816	Paving	BCA RELATED	MAIN	Paving	2017
26713	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	763.44	10/1/2016		169816	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26714	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1501	6.1	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26715	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1502	5.43	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26716	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	1503	14.62	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26717	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1504	4.39	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26718	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	ACC0201972	2105	6010.7	11/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26719	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	PA00007008	2105	-991.77	11/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26720	108000 Project Closed Removal	COR	11/1/2016	63411	PA00007008	2105	991.77	11/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26721	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	INSRPN0001	3221	0.53	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26722	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	INSRPL0001	3222	9.42	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26723	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CS_RPN0001	3225	58.25	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26724	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CS_RPL0001	3226	287.73	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26725	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	A&G0000001	3240	32.24	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26726	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3310	-56.07	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26727	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3320	21.72	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26728	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3340	77.06	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26729	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3350	44.15	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26730	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3355	15.89	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26731	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3360	5.23	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26732	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CSRV000001	3536	971.33	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26733	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1501	1.48	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26734	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1502	0.46	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26735	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	1503	0.49	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26736	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1504	0.27	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26737	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	ACC0203137	2105	392	12/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26738	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	PA00007008	2105	-64.68	12/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26739	108000 Project Closed Removal	COR	12/1/2016	63411	PA00007008	2105	64.68	12/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26740	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPN0001	3221	0.01	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26741	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPL0001	3222	0.57	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26742	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPN0001	3225	4.02	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26743	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPL0001	3226	17.3	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26744	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	A&G0000001	3240	1.6	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26745	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3310	-3.4	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26746	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3320	2.16	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26747	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3340	4.68	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26748	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3350	1.88	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26749	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3355	1.11	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26750	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3360	0.18	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26751	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CSRV000001	3536	37.95	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26752	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1501	17.7	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26753	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1502	15.76	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26754	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	1503	42.43	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26755	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1504	12.75	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26756	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	PA00007008	2105	-2878.2	11/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26757	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	ACC0201972	2105	15181.58	11/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26758	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	ACC0201974	2105	2262.09	11/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26759	108000 Project Closed Removal	COR	11/1/2016	63411	PA00007008	2105	2878.2	11/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26760	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	INSRPN0001	3221	1.55	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26761	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	INSRPL0001	3222	27.33	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26762	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CS_RPN0001	3225	169.04	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26763	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CS_RPL0001	3226	835.03	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26764	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	A&G0000001	3240	93.56	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26765	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3310	-162.7	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26766	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3320	63.04	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26767	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3340	223.63	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26768	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3350	128.12	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26769	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3355	46.11	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26770	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3360	15.18	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26771	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CSRV000001	3536	2818.88	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26772	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1501	1.05	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26773	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1502	0.81	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26774	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26775	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26776	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26777	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26778	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26779	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26780	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26781	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26782	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26783	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26784	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26785	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26786	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26787	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26788	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26789	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26790	3055354	EMERGENCY REPLACEMENT - 2" STEEL SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26791	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26792	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26793	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26794	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26795	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26796	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26797	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26798	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26799	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26800	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26801	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26802	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26803	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26804	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26805	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26806	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26807	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26808	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26809	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26810	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26811	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26812	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26813	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26814	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26815	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26816	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26817	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26818	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26819	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26820	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26821	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26822	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26823	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26824	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26825	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26826	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26827	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26828	3058571	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26829	3058679	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26830	3058679	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26831	3058679	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26832	3058679	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26833	3058679	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26834	3058679	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26835	3058679	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26836	3058679	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26837	3060170	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26838	3060170	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26839	3060172	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26840	3060172	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26841	3060180	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26842	3060180	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
26774	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	1503	2.3	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26775	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1504	0.63	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26776	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	PA00007008	2105	-167.29	2/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26777	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	ACC0204860	2105	1013.89	2/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26778	108000 Project Closed Removal	COR	2/1/2017	63411	PA00007008	2105	167.29	2/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26779	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.03	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26780	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	INSRPL0001	3222	1.3	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26781	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CS_RPN0001	3225	12.07	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26782	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CS_RPL0001	3226	44.16	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26783	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	A&G0000001	3240	5.47	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26784	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3310	-8.69	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26785	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3320	3.87	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26786	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3340	11.94	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26787	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3350	6.17	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26788	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3355	2.88	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26789	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3360	0.57	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26790	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CSRV000001	3536	79.9	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26791	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1501	15.03	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26792	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1502	13.38	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26793	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	1503	36.02	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26794	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN02000001	1504	10.83	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26795	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	ACC0201974	2105	14809.15	11/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26796	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	PA00007008	2105	-2443.51	11/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26797	108000 Project Closed Removal	COR	11/1/2016	63411	PA00007008	2105	2443.51	11/1/2016		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26798	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	INSRPN0001	3221	1.31	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26799	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	INSRPL0001	3222	23.2	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26800	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CS_RPN0001	3225	143.51	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26801	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CS_RPL0001	3226	708.91	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26802	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	A&G0000001	3240	79.43	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26803	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3310	-138.13	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26804	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3320	53.52	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26805	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3340	189.85	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26806	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3350	108.77	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26807	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3355	39.14	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26808	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	BN01000001	3360	12.89	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26809	101000 Gas Plant In Service	CAPEX	11/1/2016	63410	CSRV000001	3536	2393.14	11/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26810	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1501	1.31	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26811	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1502	1.02	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26812	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	1503	2.87	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26813	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1504	0.79	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26814	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	ACC0204860	2105	1267.79	2/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26815	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	PA00007008	2105	-209.19	2/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26816	108000 Project Closed Removal	COR	2/1/2017	63411	PA00007008	2105	209.19	2/1/2017		169816	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26817	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.03	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26818	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	INSRPL0001	3222	1.62	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26819	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CS_RPN0001	3225	15.1	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26820	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CS_RPL0001	3226	55.22	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26821	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	A&G0000001	3240	6.84	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26822	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3310	-10.87	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26823	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3320	4.84	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26824	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3340	14.93	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26825	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3350	7.71	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26826	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3355	3.6	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26827	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3360	0.72	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26828	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CSRV000001	3536	99.9	2/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26829	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	ACC0202812	2104	360.72	12/1/2016		169816	Paving	SCATTERED	SERVICE	Paving	2017
26830	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	A&G0000001	3240	1.35	12/1/2016		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26831	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	ACC0205757	2104	1197	3/1/2017		169816	Paving	SCATTERED	SERVICE	Paving	2017
26832	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	A&G0000001	3240	4.54	3/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26833	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	ACC0206638	2104	2113.3	4/1/2017		169816	Paving	SCATTERED	SERVICE	Paving	2017
26834	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	ACC0206638	2104	2113.3	4/1/2017		169816	Paving	SCATTERED	SERVICE	Paving	2017
26835	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	ACC0206638	2104	-2113.3	4/1/2017		169816	Paving	SCATTERED	SERVICE	Paving	2017
26836	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	A&G0000001	3240	9.76	4/1/2017		169816	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26837	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202812	2104	699.84	12/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26838	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	2.61	12/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26839	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202812	2104	486	12/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26840	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	1.81	12/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26841	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202812	2104	534.6	12/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26842	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	2	12/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26843	3060181	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26844	3060181	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26845	3060183	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26846	3060183	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26847	3060185	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26848	3060185	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26849	3060192	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26850	3060192	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26851	3060198	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26852	3060198	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26853	3060236	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26854	3060236	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26855	3060245	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26856	3060245	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26857	3060246	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26858	3060246	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26859	3060270	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26860	3060270	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26861	3060272	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26862	3060272	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26863	3060273	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26864	3060273	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26865	3060275	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26866	3060275	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26867	3060279	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26868	3060279	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26869	3060281	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26870	3060281	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26871	3060282	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26872	3060282	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26873	3061939	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26874	3061939	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26875	3061944	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26876	3061944	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26877	3061947	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26878	3061947	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26879	3061949	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26880	3061949	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26881	3061960	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26882	3061960	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26883	3061965	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26884	3061965	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26885	3061970	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26886	3061970	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26887	3062010	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26888	3062010	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26889	3062011	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26890	3062011	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26891	3062013	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26892	3062013	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26893	3062015	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26894	3062015	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26895	3062028	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26896	3062028	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26897	3062028	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26898	3062028	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26899	3062049	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26900	3062049	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26901	3062049	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26902	3062049	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26903	3062049	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26904	3062049	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
26905	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26906	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26907	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26908	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26909	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26910	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26911	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
26843	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202812	2104	787.32	12/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26844	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	2.94	12/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26845	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202812	2104	3334.5	12/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26846	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	12.45	12/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26847	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202812	2104	544.32	12/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26848	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	2.04	12/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26849	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2104	388.8	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26850	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	1.79	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26851	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2104	74.7	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26852	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	0.34	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26853	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	ACC0202372	2104	1558	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26854	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	A&G0000001	3240	7.19	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26855	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202812	2104	11996.48	12/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26856	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	44.77	12/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26857	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202812	2104	272.16	12/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26858	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	1.01	12/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26859	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202812	2104	826.2	12/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26860	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	3.09	12/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26861	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202812	2104	940.5	12/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26862	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	3.51	12/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26863	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202812	2104	950	12/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26864	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	3.55	12/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26865	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2104	311.04	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26866	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	1.44	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26867	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2104	272.16	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26868	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	1.26	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26869	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	ACC0202372	2104	1453.5	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26870	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	A&G0000001	3240	6.71	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26871	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	ACC0202372	2104	940.5	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26872	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	A&G0000001	3240	4.34	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26873	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2104	8472.6	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26874	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	39.12	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26875	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2104	427.68	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26876	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	1.97	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26877	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2104	388.8	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26878	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	1.79	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26879	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2104	388.8	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26880	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	1.79	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26881	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2104	386.1	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26882	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	1.78	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26883	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	ACC0202372	2104	921.75	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26884	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	A&G0000001	3240	4.26	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26885	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2104	622.08	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26886	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	2.87	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26887	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	ACC0202372	2104	959.76	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26888	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	A&G0000001	3240	4.44	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26889	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2104	233.28	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26890	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	1.08	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26891	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2104	340.2	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26892	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	1.57	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26893	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	ACC0202372	2104	2110.7	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26894	107100 Constr Work in Progress	CAPEX	11/1/2016	63210	A&G0000001	3240	9.74	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26895	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0202372	2104	13260.18	11/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26896	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	61.23	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26897	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0204523	2104	85333.6	1/1/2017		71050	Paving	BCA RELATED	MAIN	Paving	2017
26898	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	A&G0000001	3240	364.57	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26899	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	ACC0202812	2104	1458	12/1/2016		71050	Paving	BCA RELATED	MAIN	Paving	2017
26900	101000 Gas Plant In Service	CAPEX	12/1/2016	63210	A&G0000001	3240	5.44	12/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
26901	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	ACC0224801	2104	7383.1	8/1/2018		71050	Paving	BCA RELATED	MAIN	Paving	2018
26902	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000001	3240	46.02	8/1/2018		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
26903	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000002	3240	31.81	8/1/2018		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
26904	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000001	3240	-46.02	8/1/2018		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
26905	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	17.02	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26906	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	15.15	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26907	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	40.79	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26908	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	12.26	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26909	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201974	2105	16767.83	11/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26910	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-2766.69	11/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26911	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	2766.69	11/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26912	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26913	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26914	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26915	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26916	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26917	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26918	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26919	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26920	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26921	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26922	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26923	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26924	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26925	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26926	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26927	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26928	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26929	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26930	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26931	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26932	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26933	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26934	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26935	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26936	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26937	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26938	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26939	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26940	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26941	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26942	3071371	EMERGENCY REPLACEMENT - 1/2" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26943	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26944	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26945	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26946	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26947	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26948	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26949	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26950	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26951	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26952	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26953	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26954	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26955	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26956	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26957	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26958	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26959	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26960	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26961	3073171	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26962	3073870	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26963	3073870	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26964	3073870	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26965	3073870	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26966	3076053	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26967	3076053	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26968	3076053	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26969	3076053	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26970	3076053	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26971	3076053	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26972	3077784	ABAND GAS SERV AT MAIN === 1150 17T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26973	3077784	ABAND GAS SERV AT MAIN === 1150 17T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26974	3077784	ABAND GAS SERV AT MAIN === 1150 17T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26975	3077784	ABAND GAS SERV AT MAIN === 1150 17T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26976	3077784	ABAND GAS SERV AT MAIN === 1150 17T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
26977	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26978	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26979	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26980	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
26912	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	1.49	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26913	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	26.27	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26914	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	162.49	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26915	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	802.68	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26916	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	89.93	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26917	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-156.39	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26918	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	60.6	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26919	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	214.96	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26920	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	123.16	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26921	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	44.32	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26922	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	14.59	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26923	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	2709.67	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26924	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1501	9.01	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26925	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1502	2.81	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26926	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	1503	3	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26927	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1504	1.62	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26928	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0203137	2105	2388.31	12/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26929	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	PA00007008	2105	-394.07	12/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26930	108111 Accum Prov for Deprec - Salv	COR	12/1/2016	63411	PA00007008	2105	394.07	12/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26931	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPN0001	3221	0.08	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26932	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPL0001	3222	3.45	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26933	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPN0001	3225	24.5	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26934	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPL0001	3226	105.37	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26935	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	A&G0000001	3240	9.77	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26936	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3310	-20.74	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26937	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3320	13.17	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26938	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3340	28.5	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26939	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3350	11.43	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26940	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3355	6.77	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26941	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3360	1.08	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26942	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CSRV000001	3536	231.29	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26943	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1501	6.12	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26944	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1502	4.74	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26945	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	1503	13.42	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26946	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1504	3.69	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26947	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	ACC0205083	2105	5922.78	2/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26948	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	PA00007008	2105	-977.26	2/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26949	108000 Project Closed Removal	COR	2/1/2017	63411	PA00007008	2105	977.26	2/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26950	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.15	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26951	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	INSRPL0001	3222	7.59	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26952	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CS_RPN0001	3225	70.53	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26953	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CS_RPL0001	3226	257.98	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26954	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	A&G0000001	3240	31.96	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26955	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3310	-50.76	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26956	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3320	22.63	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26957	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3340	69.77	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26958	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3350	36.04	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26959	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3355	16.84	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26960	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3360	3.36	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26961	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CSRV000001	3536	466.7	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26962	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	ACC0207260	2104	777.6	4/1/2017		71050	Paving	SCATTERED	SERVICE	Paving	2017
26963	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	A&G0000001	3240	3.59	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26964	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0207874	2104	1999.8	5/1/2017		71050	Paving	SCATTERED	SERVICE	Paving	2017
26965	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	10.66	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26966	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	ACC0203547	2104	1082	12/1/2016		71050	Paving	SCATTERED	SERVICE	Paving	2017
26967	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	A&G0000001	3240	4.04	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26968	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	ACC0205083	2104	2137.5	2/1/2017		71050	Paving	SCATTERED	SERVICE	Paving	2017
26969	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	A&G0000001	3240	10.7	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26970	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	ACC0206060	2104	4090.5	3/1/2017		71050	Paving	SCATTERED	SERVICE	Paving	2017
26971	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	A&G0000001	3240	15.5	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26972	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	ACC0203547	2104	1174.5	12/1/2016		71050	Paving	SCATTERED	SERVICE	Paving	2017
26973	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	ACC0203289	2104	408.24	12/1/2016		71050	Paving	SCATTERED	SERVICE	Paving	2017
26974	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	A&G0000001	3240	5.9	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26975	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	A&G0000001	3240	0.13	9/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26976	107100 Constr Work in Progress	CAPEX	11/1/2017	63400	ACC0214231	2104	55	11/1/2017		71050	Paving	SCATTERED	SERVICE	Paving	2018
26977	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN02000001	1501	7.02	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26978	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN02000001	1502	6.25	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26979	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	1503	16.82	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26980	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN02000001	1504	5.06	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
26981	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26982	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26983	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26984	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26985	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26986	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26987	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26988	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26989	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26990	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26991	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26992	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26993	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26994	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26995	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26996	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26997	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26998	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
26999	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27000	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27001	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27002	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27003	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27004	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27005	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27006	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27007	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27008	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27009	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27010	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27011	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27012	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27013	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27014	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27015	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27016	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27017	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27018	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27019	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27020	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27021	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27022	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27023	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27024	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27025	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27026	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27027	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27028	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27029	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27030	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27031	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27032	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27033	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27034	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27035	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27036	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27037	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27038	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27039	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27040	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27041	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27042	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27043	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27044	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27045	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27046	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27047	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27048	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27049	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
26981	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	ACC0201974	2105	6915.58	11/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26982	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	PA00007008	2105	-1141.07	11/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26983	108000 Project Closed Removal	COR	11/1/2016	63401	PA00007008	2105	1141.07	11/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
26984	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	INSRPN0001	3221	0.61	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26985	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	INSRPL0001	3222	10.83	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26986	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	CS_RPN0001	3225	67.02	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26987	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	CS_RPL0001	3226	331.05	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26988	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	A&G0000001	3240	37.09	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26989	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3310	-64.51	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26990	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3320	24.99	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26991	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3340	88.66	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26992	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3350	50.79	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26993	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3355	18.28	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26994	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	BN01000001	3360	6.02	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26995	101000 Gas Plant In Service	CAPEX	11/1/2016	63400	CSRV000001	3536	1117.55	11/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26996	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN02000001	1501	3.7	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26997	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN02000001	1502	1.15	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26998	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	1503	1.24	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
26999	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN02000001	1504	0.67	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27000	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	ACC0203137	2105	981.75	12/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27001	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	PA00007008	2105	-161.99	12/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27002	108000 Project Closed Removal	COR	12/1/2016	63401	PA00007008	2105	161.99	12/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27003	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	INSRPN0001	3221	0.03	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27004	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	INSRPL0001	3222	1.42	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27005	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	CS_RPN0001	3225	10.07	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27006	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	CS_RPL0001	3226	43.31	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27007	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	A&G0000001	3240	4.02	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27008	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3310	-8.52	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27009	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3320	5.41	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27010	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3340	11.72	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27011	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3350	4.7	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27012	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3355	2.78	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27013	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3360	0.44	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27014	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	CSRV000001	3536	95.08	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27015	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN02000001	1501	15.55	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27016	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN02000001	1502	4.98	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27017	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	1503	13.34	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27018	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN02000001	1504	3.77	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27019	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	ACC0204078	2105	6741.67	1/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27020	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	PA00007008	2105	-1112.38	1/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27021	108000 Project Closed Removal	COR	1/1/2017	63401	PA00007008	2105	1112.38	1/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27022	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	INSRPN0001	3221	0.11	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27023	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	INSRPL0001	3222	7.37	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27024	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	CS_RPN0001	3225	69.01	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27025	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	CS_RPL0001	3226	291.44	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27026	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	A&G0000001	3240	31.85	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27027	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	3310	-51	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27028	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	3320	28.79	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27029	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	3340	70.13	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27030	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	3350	113.91	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27031	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	3355	16.62	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27032	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	3360	4.86	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27033	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	CSRV000001	3536	714.62	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27034	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	BN02000001	1501	4.99	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27035	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	BN02000001	1502	3.87	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27036	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	BN01000001	1503	10.96	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27037	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	BN02000001	1504	3.01	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27038	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	ACC0204860	2105	4835.3	2/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27039	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	PA00007008	2105	-797.82	2/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27040	108000 Project Closed Removal	COR	2/1/2017	63401	PA00007008	2105	797.82	2/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27041	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	INSRPN0001	3221	0.12	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27042	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	INSRPL0001	3222	6.19	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27043	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	CS_RPN0001	3225	57.58	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27044	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	CS_RPL0001	3226	210.62	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27045	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	A&G0000001	3240	26.09	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27046	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	BN01000001	3310	-41.44	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27047	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	BN01000001	3320	18.48	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27048	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	BN01000001	3340	56.96	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27049	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	BN01000001	3350	29.42	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27050	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27051	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27052	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27053	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27054	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27055	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27056	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27057	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27058	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27059	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27060	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27061	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27062	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27063	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27064	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27065	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27066	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27067	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27068	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27069	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27070	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27071	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27072	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27073	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27074	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27075	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27076	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27077	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27078	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27079	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27080	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27081	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27082	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27083	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27084	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27085	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27086	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27087	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27088	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27089	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27090	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27091	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27092	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27093	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27094	3079852	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
27095	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27096	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27097	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27098	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27099	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27100	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27101	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27102	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27103	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27104	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27105	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27106	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27107	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27108	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27109	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27110	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27111	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27112	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27113	3079853	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27114	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27115	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27116	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27117	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27118	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27050	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	BN01000001	3355	13.75	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27051	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	BN01000001	3360	2.74	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27052	101000 Gas Plant In Service	CAPEX	2/1/2017	63400	CSRV000001	3536	381.01	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27053	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	BN02000001	1501	5.76	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27054	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	BN02000001	1502	3.52	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27055	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	BN01000001	1503	11.07	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27056	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	BN02000001	1504	3.4	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27057	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	ACC0207049	2105	4813.25	4/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27058	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	PA00007008	2105	-794.19	4/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27059	108000 Project Closed Removal	COR	4/1/2017	63401	PA00007008	2105	794.19	4/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27060	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	INSRPN0001	3221	0.23	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27061	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	INSRPL0001	3222	8.56	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27062	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	CS_RPN0001	3225	54.54	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27063	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	CS_RPL0001	3226	214.39	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27064	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	A&G0000001	3240	25.06	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27065	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	BN01000001	3310	-43.21	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27066	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	BN01000001	3320	18.82	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27067	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	BN01000001	3340	59.27	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27068	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	BN01000001	3350	42.29	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27069	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	BN01000001	3355	11.68	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27070	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	BN01000001	3360	4.6	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27071	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	CSRV000001	3536	607.49	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27072	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	BN02000001	1501	10.28	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27073	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	BN02000001	1502	13.21	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27074	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	BN01000001	1503	36.34	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27075	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	BN02000001	1504	11.12	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27076	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	PA00007008	2105	-782.22	10/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
27077	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	ACC0213140	2105	4740.75	10/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
27078	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	INSRPN0001	3221	0.9	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27079	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	INSRPL0001	3222	32.43	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27080	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	CS_RPN0001	3225	99.71	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27081	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	CS_RPL0001	3226	844.41	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27082	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	A&G0000001	3240	52.81	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27083	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	BN01000001	3310	-125.86	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27084	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	BN01000001	3320	58.86	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27085	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	BN01000001	3340	135.67	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27086	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	BN01000001	3350	97.42	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27087	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	BN01000001	3355	40.45	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27088	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	BN01000001	3360	13.21	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27089	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	BN01000001	3370	13.77	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27090	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	BN01000001	3380	4.75	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27091	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	CSRV000001	3536	578.5	10/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27092	108000 Project Closed Removal	COR	10/1/2017	63401	PA00007008	2105	782.22	10/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
27093	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	ACC0215334	3125	958.79	12/1/2017		71050	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27094	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	A&G0000001	3240	5.11	12/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
27095	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1501	10.55	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27096	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1502	3.37	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27097	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	1503	9.05	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27098	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1504	2.56	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27099	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	ACC0204078	2105	4571.25	1/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27100	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	PA00007008	2105	-754.26	1/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27101	108000 Project Closed Removal	COR	1/1/2017	63411	PA00007008	2105	754.26	1/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27102	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.08	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27103	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPL0001	3222	5	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27104	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPN0001	3225	46.8	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27105	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPL0001	3226	197.62	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27106	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	A&G0000001	3240	21.6	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27107	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3310	-34.58	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27108	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3320	19.53	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27109	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3340	47.55	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27110	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3350	77.24	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27111	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3355	11.27	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27112	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3360	3.29	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27113	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CSRV000001	3536	484.55	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27114	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1501	10.64	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27115	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1502	3.34	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27116	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	1503	13.01	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27117	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1504	4.69	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27118	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	ACC0206060	2105	5309.22	3/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27119	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27120	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27121	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27122	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27123	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27124	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27125	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27126	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27127	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27128	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27129	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27130	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27131	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27132	3079953	REPLACE 1.25" S SVC F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27133	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27134	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27135	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27136	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27137	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27138	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27139	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27140	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27141	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27142	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27143	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27144	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27145	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27146	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27147	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27148	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27149	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27150	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27151	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27152	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27153	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27154	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27155	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27156	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27157	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27158	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27159	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27160	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27161	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27162	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27163	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27164	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27165	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27166	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27167	3079991	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27168	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27169	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27170	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27171	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27172	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27173	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27174	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27175	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27176	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27177	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27178	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27179	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27180	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27181	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27182	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27183	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27184	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27185	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27186	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27187	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27119	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	PA00007008	2105	-876.02	3/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27120	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63401	PA00007008	2105	876.02	3/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27121	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	INSRPN0001	3221	0.5	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27122	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	INSRPL0001	3222	17.73	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27123	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CS_RPN0001	3225	57.3	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27124	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CS_RPL0001	3226	467.38	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27125	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	A&G0000001	3240	22.65	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27126	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3310	-68.24	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27127	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3320	44.31	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27128	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3340	92.73	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27129	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3350	59.93	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27130	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3355	29.78	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27131	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3360	5.31	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27132	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CSRV000001	3536	669.3	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27133	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	BN02000001	1501	7.23	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27134	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	26.03	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27135	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	BN02000001	1502	2.27	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27136	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	8.16	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27137	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	BN01000001	1503	8.84	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27138	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	31.82	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27139	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	BN02000001	1504	3.19	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27140	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	11.47	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27141	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	ACC0206060	2105	3606.75	3/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27142	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-2142.62	3/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27143	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	12985.59	3/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27144	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	2142.62	3/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27145	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	INSRPN0001	3221	0.27	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27146	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	1.21	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27147	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	INSRPL0001	3222	11.99	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27148	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	43.37	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27149	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	CS_RPN0001	3225	38.79	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27150	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	140.14	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27151	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	CS_RPL0001	3226	317.42	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27152	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	1143.14	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27153	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	A&G0000001	3240	13.67	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27154	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	55.39	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27155	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	BN01000001	3310	-46.34	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27156	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-166.91	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27157	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	BN01000001	3320	30.08	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27158	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	108.36	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27159	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	BN01000001	3340	62.97	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27160	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	226.81	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27161	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	BN01000001	3350	40.7	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27162	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	146.59	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27163	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	BN01000001	3355	20.22	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27164	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	72.84	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27165	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	61410	BN01000001	3360	3.6	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27166	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	12.98	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27167	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	1636.97	3/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27168	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN02000001	1501	9.21	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27169	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN02000001	1502	2.87	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27170	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	1503	3.07	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27171	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN02000001	1504	1.66	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27172	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	ACC0202817	2105	2440	12/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27173	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	PA00007008	2105	-402.6	12/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27174	108000 Project Closed Removal	COR	12/1/2016	63401	PA00007008	2105	402.6	12/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27175	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	INSRPN0001	3221	0.08	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27176	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	INSRPL0001	3222	3.52	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27177	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	CS_RPN0001	3225	25.03	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27178	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	CS_RPL0001	3226	107.65	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27179	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	A&G0000001	3240	9.99	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27180	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3310	-21.19	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27181	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3320	13.45	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27182	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3340	29.12	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27183	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3350	11.68	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27184	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3355	6.92	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27185	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	BN01000001	3360	1.1	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27186	101000 Gas Plant In Service	CAPEX	12/1/2016	63400	CSRV000001	3536	236.3	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27187	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN02000001	1501	0.26	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27188	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27189	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27190	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27191	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27192	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27193	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27194	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27195	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27196	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27197	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27198	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27199	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27200	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27201	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27202	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27203	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27204	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27205	3081146	GAS ON, MOVE MTR FROM I/S TO O/S NE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27206	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27207	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27208	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27209	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27210	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27211	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27212	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27213	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27214	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27215	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27216	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27217	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27218	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27219	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27220	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27221	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27222	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27223	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27224	3081245	GAS ON EXTEND HSELINE, MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27225	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27226	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27227	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27228	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27229	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27230	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27231	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27232	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27233	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27234	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27235	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27236	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27237	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27238	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27239	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27240	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27241	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27242	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27243	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27244	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27245	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27246	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27247	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27248	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27249	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27250	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27251	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27252	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27253	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27254	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27255	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27256	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27188	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN02000001	1502	0.18	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27189	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	1503	0.57	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27190	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN02000001	1504	0.15	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27191	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	ACC0207672	2101	225.75	5/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27192	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	PA00007008	2101	-37.25	5/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27193	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	PA00007008	2101	37.25	5/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27194	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	INSRPN0001	3221	0.01	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27195	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	INSRPL0001	3222	0.45	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27196	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	CS_RPN0001	3225	1.95	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27197	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	CS_RPL0001	3226	10.97	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27198	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	A&G0000001	3240	1.39	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27199	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3310	-2.24	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27200	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3320	0.97	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27201	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3340	3.07	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27202	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3350	1.67	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27203	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3355	0.61	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27204	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3360	0.21	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27205	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	CSRV000001	3536	36.05	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27206	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1501	25.63	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27207	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1502	7.98	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27208	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	1503	8.54	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27209	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1504	4.62	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27210	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	ACC0202817	2105	6793.15	12/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27211	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	PA00007008	2105	-1120.87	12/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27212	108000 Project Closed Removal	COR	12/1/2016	63411	PA00007008	2105	1120.87	12/1/2016		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27213	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPN0001	3221	0.22	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27214	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPL0001	3222	9.81	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27215	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPN0001	3225	69.68	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27216	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPL0001	3226	299.71	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27217	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	A&G0000001	3240	27.81	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27218	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3310	-58.98	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27219	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3320	37.46	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27220	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3340	81.07	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27221	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3350	32.52	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27222	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3355	19.26	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27223	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3360	3.07	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27224	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CSRV000001	3536	657.87	12/1/2016		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27225	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1501	6.8	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27226	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1502	2.17	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27227	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	1503	5.83	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27228	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1504	1.65	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27229	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	ACC0203739	2105	2945.72	1/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27230	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	PA00007008	2105	-486.04	1/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27231	108000 Project Closed Removal	COR	1/1/2017	63411	PA00007008	2105	486.04	1/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27232	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.05	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27233	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPL0001	3222	3.22	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27234	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPN0001	3225	30.16	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27235	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPL0001	3226	127.34	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27236	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	A&G0000001	3240	13.92	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27237	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3310	-22.29	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27238	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3320	12.59	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27239	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3340	30.64	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27240	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3350	49.77	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27241	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3355	7.26	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27242	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3360	2.12	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27243	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CSRV000001	3536	312.25	1/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27244	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1501	6.85	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27245	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1502	5.31	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27246	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	1503	15.03	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27247	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1504	4.13	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27248	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	ACC0204860	2105	6630.33	2/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27249	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	PA00007008	2105	-1094	2/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27250	108000 Project Closed Removal	COR	2/1/2017	63411	PA00007008	2105	1094	2/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27251	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.17	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27252	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	INSRPL0001	3222	8.49	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27253	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CS_RPN0001	3225	78.96	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27254	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CS_RPL0001	3226	288.8	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27255	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	A&G0000001	3240	35.79	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27256	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3310	-56.84	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27257	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27258	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27259	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27260	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27261	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27262	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27263	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27264	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27265	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27266	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27267	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27268	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27269	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27270	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27271	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27272	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27273	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27274	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27275	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27276	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27277	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27278	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27279	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27280	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27281	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27282	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27283	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27284	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27285	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27286	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27287	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27288	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27289	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27290	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27291	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27292	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27293	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27294	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27295	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27296	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27297	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27298	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27299	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27300	3081904	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27301	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27302	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27303	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27304	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27305	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27306	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27307	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27308	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27309	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27310	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27311	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27312	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27313	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27314	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27315	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27316	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27317	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27318	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27319	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27320	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27321	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27322	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27323	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27324	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27325	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27257	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3320	25.33	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27258	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3340	78.1	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27259	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3350	40.34	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27260	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3355	18.85	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27261	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3360	3.76	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27262	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CSRV000001	3536	522.45	2/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27263	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN02000001	1501	1.4	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27264	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN02000001	1502	0.85	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27265	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	1503	2.68	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27266	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN02000001	1504	0.82	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27267	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	ACC0206440	2105	1165	4/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27268	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	PA00007008	2105	-192.23	4/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27269	108000 Project Closed Removal	COR	4/1/2017	63411	PA00007008	2105	192.23	4/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27270	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.06	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27271	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	INSRPL0001	3222	2.07	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27272	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	CS_RPN0001	3225	13.2	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27273	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	CS_RPL0001	3226	51.89	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27274	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	A&G0000001	3240	6.07	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27275	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3310	-10.46	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27276	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3320	4.55	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27277	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3340	14.35	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27278	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3350	10.24	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27279	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3355	2.83	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27280	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3360	1.11	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27281	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	CSRV000001	3536	147.05	4/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27282	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1501	1.47	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27283	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1502	1.01	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27284	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	1503	3.18	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27285	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1504	0.85	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27286	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0207983	2105	1259.91	5/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27287	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	PA00007008	2105	-207.89	5/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27288	108000 Project Closed Removal	COR	5/1/2017	63411	PA00007008	2105	207.89	5/1/2017		71050	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27289	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.07	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27290	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPL0001	3222	2.49	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27291	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPN0001	3225	10.88	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27292	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPL0001	3226	61.22	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27293	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	7.79	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27294	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3310	-12.48	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27295	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3320	5.39	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27296	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3340	17.11	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27297	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3350	9.33	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27298	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3355	3.4	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27299	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3360	1.19	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27300	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CSRV000001	3536	201.24	5/1/2017		71050	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27301	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ST_WG00001	3545	275.22	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27302	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	A&G0000001	3240	13.99	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27303	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	INV0207146	3102	1348.15	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27304	101000 Gas Plant In Service	CAPEX	4/1/2017	63210	ACC0207264	3102	1404.02	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27305	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ST_WG00001	3545	565.07	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27306	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	ST_WG00001	3545	245.61	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27307	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	A&G0000001	3240	33.11	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27308	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	A&G0000001	3240	14.39	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27309	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	INV0208210	3102	57.72	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27310	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0208330	3102	2894.9	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27311	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207881	3102	2698.08	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27312	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	ACC0208330	3102	2456.1	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27313	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ST_WG00001	3545	1021.44	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27314	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3360	37.09	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27315	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3355	46.13	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27316	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3350	-72.91	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27317	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3340	190	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27318	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3320	59.27	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27319	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	3310	-138.51	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27320	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	A&G0000001	3240	158.69	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27321	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	CS_RPL0001	3226	702.92	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27322	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	CS_RPN0001	3225	128.11	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27323	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	INSRPL0001	3222	29.63	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27324	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	INSRPN0001	3221	0.73	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27325	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	PA00007046	3102	4092.86	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27326	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27327	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27328	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27329	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27330	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27331	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27332	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27333	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27334	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27335	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27336	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27337	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27338	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27339	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27340	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27341	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27342	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27343	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27344	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27345	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27346	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27347	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27348	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27349	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27350	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27351	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27352	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27353	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27354	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27355	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27356	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27357	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27358	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27359	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27360	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27361	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27362	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27363	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27364	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27365	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27366	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27367	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27368	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27369	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27370	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27371	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27372	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27373	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27374	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27375	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27376	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27377	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27378	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27379	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27380	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27381	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27382	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27383	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27384	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27385	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27386	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27387	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27388	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27389	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27390	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27391	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27392	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27393	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27394	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27326	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	INV0209237	3102	18.33	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27327	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0208575	3102	10196.11	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27328	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	PA00007008	2105	-1984.49	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27329	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	ACC0208578	2105	12027.23	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27330	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1504	9.3	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27331	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN01000001	1503	2.49	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27332	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1502	3.44	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27333	101000 Gas Plant In Service	CAPEX	6/1/2017	63210	BN02000001	1501	11.56	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27334	108000 Project Closed Removal	COR	6/1/2017	63211	PA00007008	2105	1984.49	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27335	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ST_WG00001	3545	506.61	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27336	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3360	39.56	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27337	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3355	152.53	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27338	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3350	535.71	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27339	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3340	657.23	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27340	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3320	200.37	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27341	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3310	-479.09	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27342	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	A&G0000001	3240	208.68	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27343	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPL0001	3226	2797.59	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27344	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPN0001	3225	617.67	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27345	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPL0001	3222	103.8	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27346	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPN0001	3221	2.82	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27347	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	PA00007042	3102	-4092.86	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27348	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0210410	3102	727.7	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27349	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209779	3102	2926.51	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27350	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209523	3102	1411.92	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27351	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	PA00007008	2105	-7822.61	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27352	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0210124	2105	11360.17	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27353	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209962	2105	29544.37	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27354	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209784	2105	6505.23	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27355	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1504	50.9	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27356	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	1503	126.46	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27357	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1502	42.16	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27358	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1501	66.06	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27359	108000 Project Closed Removal	COR	7/1/2017	63211	PA00007008	2105	7822.61	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27360	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3360	7.06	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27361	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3355	77.47	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27362	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3350	135.93	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27363	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3340	303.68	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27364	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3320	94.57	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27365	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3310	-221.37	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27366	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	A&G0000001	3240	97.02	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27367	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPL0001	3226	1324.49	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27368	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPN0001	3225	232.41	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27369	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPL0001	3222	52.1	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27370	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPN0001	3221	1.44	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27371	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007046	2105	8747.91	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27372	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007008	2105	-4012.05	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27373	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211004	2105	24315.47	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27374	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1504	18.19	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27375	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	1503	206.34	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27376	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1502	68.27	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27377	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1501	31.14	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27378	108000 Project Closed Removal	COR	8/1/2017	63211	PA00007008	2105	4012.05	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27379	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007066	3545	-512.33	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27380	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	PA00007066	3545	-53.13	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27381	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	ST_WG00001	3545	596.57	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27382	101000 Gas Plant In Service	CAPEX	9/1/2017	62300	ST_WG00001	3545	9.49	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27383	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	TP_GT00001	3515	263.89	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27384	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	TP_GT00001	3515	1902.48	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27385	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3360	150.27	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27386	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3360	230.16	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27387	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3355	440.84	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27388	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3355	675.22	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27389	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3350	984.56	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27390	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3350	1508.02	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27391	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3340	1819.3	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27392	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3340	2786.54	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27393	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3320	865.06	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27394	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3320	1324.98	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27395	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27396	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27397	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27398	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27399	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27400	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27401	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27402	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27403	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27404	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27405	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27406	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27407	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27408	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27409	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27410	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27411	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27412	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27413	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27414	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27415	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27416	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27417	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27418	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27419	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27420	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27421	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27422	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27423	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27424	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27425	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27426	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27427	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27428	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27429	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27430	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27431	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27432	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27433	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27434	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27435	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27436	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27437	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27438	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27439	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27440	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27441	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27442	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27443	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27444	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27445	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27446	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27447	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27448	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27449	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27450	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27451	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27452	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27453	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27454	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27455	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27456	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27457	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27458	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27459	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27460	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27461	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27462	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27463	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27395	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3310	-1326.17	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27396	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	3310	-2031.24	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27397	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	463.11	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27398	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	A&G0000001	3240	60.93	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27399	101000 Gas Plant In Service	CAPEX	9/1/2017	62300	A&G0000001	3240	0.3	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27400	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPL0001	3226	8261.48	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27401	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	CS_RPL0001	3226	757.87	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27402	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPN0001	3225	988.14	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27403	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	CS_RPN0001	3225	90.65	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27404	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPL0001	3222	301.13	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27405	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPN0001	3221	5.32	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27406	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CELL000001	3184	35.88	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27407	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	CELL000001	3184	286.19	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27408	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	ACC0212825	3102	7457.11	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27409	101000 Gas Plant In Service	CAPEX	9/1/2017	62300	INV0212167	3102	118.64	10/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27410	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	TL00212225	3072	26	10/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27411	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	TL00212225	3072	338	10/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27412	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007042	2105	-8747.91	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27413	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007008	2105	-32614.49	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27414	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	24555	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27415	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	58227.86	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27416	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212584	2105	45931.64	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27417	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212260	2105	33758.81	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27418	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212032	2105	8747.91	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27419	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0211925	2105	26442.35	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27420	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	NPL_UN0001	1655	621.98	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27421	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	NPL_UN0001	1655	3064.59	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27422	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1504	167.68	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27423	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN02000001	1504	24.5	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27424	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	1503	355.81	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27425	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN01000001	1503	544.97	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27426	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1502	76.88	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27427	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN02000001	1502	11.23	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27428	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1501	244.54	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27429	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	BN02000001	1501	35.72	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27430	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PAYA011201	1300	368.69	10/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27431	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	PAYA011201	1300	2624.64	10/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27432	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	TL00212225	1117	1340.99	10/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27433	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	TL00212225	1117	8232.1	10/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27434	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	TL00212225	1116	248.72	10/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27435	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	TL00212225	1116	4448	10/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27436	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007008	2105	32614.49	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27437	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	PAYA011201	1300	-2624.64	10/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27438	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	PAYA011201	1300	-368.69	10/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27439	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN02000001	1501	-5.48	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27440	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1501	7.14	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27441	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN02000001	1502	-7.05	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27442	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1502	9.18	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27443	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	1503	-19.38	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27444	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	1503	25.25	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27445	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN02000001	1504	-5.93	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27446	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1504	7.72	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27447	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213341	2103	3648.64	10/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27448	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPN0001	3221	0.69	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27449	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPL0001	3222	24.96	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27450	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	CS_RPN0001	3225	-55.2	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27451	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPN0001	3225	68.98	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27452	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	CS_RPL0001	3226	-467.49	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27453	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPL0001	3226	584.21	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27454	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	A&G0000001	3240	36.22	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27455	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3310	67.11	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27456	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3310	-87.44	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27457	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3320	-31.38	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27458	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3320	40.89	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27459	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3340	-72.33	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27460	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3340	94.25	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27461	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3350	-51.94	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27462	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3350	67.68	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27463	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3355	-21.57	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27464	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27465	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27466	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27467	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27468	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27469	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27470	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27471	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27472	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27473	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27474	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27475	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27476	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27477	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27478	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27479	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27480	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27481	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27482	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27483	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27484	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27485	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27486	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27487	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27488	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27489	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27490	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27491	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27492	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27493	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27494	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27495	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27496	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27497	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27498	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27499	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27500	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27501	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27502	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27503	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27504	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27505	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27506	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27507	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27508	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27509	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27510	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27511	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27512	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27513	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27514	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27515	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27516	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27517	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27518	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27519	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27520	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27521	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27522	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27523	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27524	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27525	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27526	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27527	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27528	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27529	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27530	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27531	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27532	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27464	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3355	28.11	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27465	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3360	-7.04	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27466	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3360	9.18	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27467	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3370	-7.34	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27468	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3370	9.56	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27469	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	BN01000001	3380	-2.53	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27470	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3380	3.3	10/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27471	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	TL00214456	1116	1314.81	11/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27472	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	TL00214456	1117	465.81	11/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27473	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	PAYA010201	1300	945.23	11/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27474	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN02000001	1501	-3.66	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27475	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1501	-28.86	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27476	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN02000001	1502	4.69	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27477	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1502	36.97	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27478	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	1503	95.47	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27479	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	1503	102.12	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27480	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN02000001	1504	-3.96	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27481	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1504	-31.22	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27482	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	NPL_UN0001	1655	319.9	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27483	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214230	2103	13742.9	11/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27484	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007008	2105	-2889.08	11/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27485	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214714	2105	17509.56	11/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27486	101000 Gas Plant In Service	CAPEX	11/1/2017	62300	TL00214456	3072	13	11/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27487	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	TL00214456	3072	26	11/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27488	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INV0214498	3102	751.64	11/1/2017		282864	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27489	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	CELL000001	3184	47.13	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27490	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPN0001	3221	2.12	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27491	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPL0001	3222	90.98	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27492	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	CS_RPN0001	3225	38.43	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27493	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPN0001	3225	394.32	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27494	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	CS_RPL0001	3226	234.57	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27495	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPL0001	3226	2406.92	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27496	101000 Gas Plant In Service	CAPEX	11/1/2017	62300	A&G0000001	3240	0.09	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27497	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	A&G0000001	3240	17.71	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27498	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	215.29	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27499	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3310	-330.8	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27500	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3310	-353.86	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27501	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3320	154.71	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27502	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3320	165.5	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27503	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3340	356.58	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27504	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3340	381.44	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27505	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3350	256.05	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27506	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3350	273.9	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27507	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3355	106.33	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27508	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3355	113.74	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27509	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3360	34.71	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27510	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3360	37.13	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27511	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3370	36.18	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27512	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3370	38.71	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27513	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	BN01000001	3380	12.48	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27514	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3380	13.35	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27515	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	TP_GT00001	3515	463.67	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27516	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ST_WG00001	3545	60.13	11/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27517	108000 Project Closed Removal	COR	11/1/2017	63211	PA00007008	2105	2889.08	11/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27518	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PAYA010201	1300	-945.23	12/1/2017		282864	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27519	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN02000001	1502	-0.31	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27520	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN02000001	1502	1.59	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27521	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-84.96	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27522	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN02000001	1502	-0.08	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27523	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	1503	0.46	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27524	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	1503	-2.41	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27525	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	128.85	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27526	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	1503	0.13	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27527	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	ACC9999999	2105	23.52	12/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27528	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007008	2105	-5.6	12/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27529	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	ACC9999999	2105	33.95	12/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27530	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-7732.09	12/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27531	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0216053	2105	27498.39	12/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27532	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC9999999	2105	3892.79	12/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27533	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27534	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27535	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27536	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27537	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27538	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27539	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27540	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27541	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27542	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27543	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27544	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27545	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27546	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27547	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27548	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27549	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27550	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27551	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27552	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27553	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27554	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27555	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27556	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27557	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27558	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27559	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27560	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27561	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27562	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27563	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27564	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27565	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27566	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27567	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27568	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27569	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27570	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27571	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27572	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27573	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27574	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27575	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27576	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27577	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27578	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27579	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27580	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27581	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27582	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27583	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27584	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27585	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27586	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27587	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27588	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27589	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27590	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27591	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27592	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27593	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27594	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27595	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27596	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27597	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27598	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27599	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27600	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27601	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27533	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2105	15469.99	12/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27534	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	PA00007008	2105	-7.51	12/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27535	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	ACC9999999	2105	45.51	12/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27536	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	DDDCPL0001	3219	6.33	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27537	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	DD_RLB0001	3219	0.83	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27538	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	1141.89	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27539	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	DD_RLB0001	3219	1.11	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27540	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	DDDCPN0001	3220	0.48	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27541	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	DD_RNL0001	3220	2.23	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27542	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	3073.33	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27543	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	DD_RNL0001	3220	2.99	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27544	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	INSDCN0001	3221	0.01	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27545	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	1.82	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27546	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	INSDCL0001	3222	0.27	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27547	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	INSRPL0001	3222	0.07	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27548	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	94.56	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27549	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	INSRPL0001	3222	0.09	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27550	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	CS_DCN0001	3225	1.06	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27551	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	CS_RPN0001	3225	-10.94	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27552	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	562.51	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27553	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CS_RPN0001	3225	0.55	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27554	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	CS_DCL0001	3226	2.39	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27555	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	CS_RPL0001	3226	-46.72	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27556	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	2402.53	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27557	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CS_RPL0001	3226	2.33	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27558	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	A&G0000001	3240	0.16	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27559	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	A&G0000001	3240	0.18	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27560	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	249.68	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27561	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	A&G0000001	3240	0.3	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27562	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3310	-1.78	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27563	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3310	9.22	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27564	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-493.27	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27565	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3310	-0.48	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27566	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3320	0.75	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27567	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3320	-3.9	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27568	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	208.72	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27569	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3320	0.2	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27570	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3340	2.46	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27571	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3340	-12.76	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27572	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	683.19	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27573	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3340	0.66	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27574	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3350	1.24	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27575	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3350	-6.45	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27576	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	345.44	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27577	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3350	0.34	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27578	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3355	0.52	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27579	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3355	-2.68	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27580	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	143.45	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27581	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3355	0.14	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27582	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3360	0.17	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27583	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3360	-0.88	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27584	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	46.83	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27585	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3360	0.05	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27586	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3370	0.18	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27587	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3370	-0.91	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27588	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	48.81	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27589	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3370	0.05	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27590	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	BN01000001	3380	0.06	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27591	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3380	-0.31	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27592	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	16.83	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27593	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3380	0.02	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27594	101000 Gas Plant In Service	CAPEX	12/1/2017	60200	CSRV000001	3536	5.99	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27595	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CSRV000001	3536	11.57	12/1/2017		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27596	108000 Project Closed Removal	COR	12/1/2017	63201	PA00007008	2105	5.6	12/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27597	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007008	2105	7732.09	12/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27598	108000 Project Closed Removal	COR	12/1/2017	63401	PA00007008	2105	7.51	12/1/2017		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27599	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN02000001	1502	4.88	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27600	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN02000001	1502	33.34	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27601	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	1503	15.21	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27602	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27603	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27604	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27605	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27606	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27607	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27608	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27609	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27610	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27611	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27612	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27613	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27614	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27615	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27616	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27617	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27618	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27619	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27620	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27621	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27622	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27623	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27624	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27625	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27626	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27627	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27628	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27629	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27630	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27631	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27632	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27633	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27634	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27635	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27636	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27637	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27638	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27639	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27640	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27641	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27642	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27643	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27644	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27645	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27646	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27647	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27648	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27649	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27650	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27651	3082353	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
27652	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27653	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27654	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27655	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27656	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27657	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27658	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27659	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27660	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27661	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27662	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27663	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27664	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27665	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27666	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27667	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27668	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27669	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27670	3083013	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27602	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	1503	103.98	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27603	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	PA00007008	2101	-841.98	1/1/2018		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27604	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	ACC0216489	2101	5102.89	1/1/2018		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27605	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	PA00007008	2105	-5757.64	1/1/2018		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27606	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216661	2105	11704.55	1/1/2018		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27607	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216661	2105	21657.22	1/1/2018		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27608	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216661	2105	1533	1/1/2018		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27609	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	DD_RLB0001	3219	231.55	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27610	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RLB0001	3219	1583.38	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27611	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	DD_RNL0001	3220	622.52	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27612	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RNL0001	3220	4256.95	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27613	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	INSRPN0001	3221	0.38	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27614	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPN0001	3221	2.6	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27615	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	INSRPL0001	3222	14.77	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27616	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPL0001	3222	101	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27617	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	CS_RPN0001	3225	124.6	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27618	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPN0001	3225	852.04	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27619	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	CS_RPL0001	3226	432.54	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27620	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPL0001	3226	2957.8	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27621	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	A&G0000001	3240	35.31	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27622	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	A&G0000001	3240	241.45	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27623	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3310	-101.77	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27624	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3310	-695.93	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27625	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3320	45.07	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27626	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3320	308.2	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27627	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3340	115.02	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27628	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3340	786.49	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27629	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3350	67.54	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27630	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3350	461.85	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27631	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3355	31.03	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27632	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3355	212.2	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27633	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3360	-5.44	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27634	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3360	-37.22	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27635	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3370	10.54	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27636	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3370	72.08	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27637	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	BN01000001	3380	3.64	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27638	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3380	24.86	1/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27639	108000 Project Closed Removal	COR	1/1/2018	63201	PA00007008	2101	841.98	1/1/2018		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27640	108000 Project Closed Removal	COR	1/1/2018	63211	PA00007008	2105	5757.64	1/1/2018		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27641	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	PA00007008	2105	-672.45	6/1/2018		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27642	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0223225	2105	4075.46	6/1/2018		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27643	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RLB0001	3219	117.25	6/1/2018		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27644	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	DD_RNL0001	3220	781.13	6/1/2018		282864	Allocations	BCA RELATED	MAIN	Development & Design	2018
27645	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INSRPN0001	3221	0.36	6/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27646	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	INSRPL0001	3222	13.76	6/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27647	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPN0001	3225	49.09	6/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27648	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	CS_RPL0001	3226	242.36	6/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27649	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	A&G0000001	3240	22.34	6/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27650	108000 Project Closed Removal	COR	6/1/2018	63211	PA00007008	2105	672.45	6/1/2018		282864	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
27651	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	PA00007066	3545	-17.32	9/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
27652	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1501	11.49	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27653	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1502	3.68	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27654	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	1503	9.86	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27655	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1504	2.79	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27656	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	ACC0204152	2105	4979.36	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27657	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	PA00007008	2105	-821.59	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27658	108000 Project Closed Removal	COR	1/1/2017	63411	PA00007008	2105	821.59	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27659	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.08	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27660	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPL0001	3222	5.44	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27661	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPN0001	3225	50.97	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27662	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPL0001	3226	215.26	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27663	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	A&G0000001	3240	23.53	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27664	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3310	-37.67	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27665	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3320	21.26	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27666	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3340	51.8	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27667	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3350	84.14	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27668	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3355	12.28	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27669	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3360	3.59	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27670	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CSRV000001	3536	527.81	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27671	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27672	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27673	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27674	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27675	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27676	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27677	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27678	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27679	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27680	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27681	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27682	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27683	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27684	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27685	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27686	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27687	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27688	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27689	3087290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27690	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27691	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27692	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27693	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27694	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27695	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27696	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27697	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27698	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27699	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27700	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27701	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27702	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27703	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27704	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27705	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27706	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27707	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27708	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27709	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27710	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27711	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27712	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27713	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27714	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27715	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27716	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27717	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27718	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27719	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27720	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27721	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27722	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27723	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27724	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27725	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27726	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27727	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27728	3087604	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27729	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27730	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27731	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27732	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27733	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27734	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27735	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27736	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27737	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27738	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27739	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27671	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN02000001	1501	18.31	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27672	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN02000001	1502	5.86	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27673	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	1503	15.71	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27674	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN02000001	1504	4.44	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27675	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	ACC0204078	2105	7935.96	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27676	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	PA00007008	2105	-1309.43	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27677	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63401	PA00007008	2105	1309.43	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27678	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	INSRPN0001	3221	0.13	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27679	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	INSRPL0001	3222	8.67	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27680	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	CS_RPN0001	3225	81.24	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27681	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	CS_RPL0001	3226	343.07	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27682	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	A&G0000001	3240	37.5	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27683	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3310	-60.03	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27684	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3320	33.89	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27685	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3340	82.55	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27686	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3350	134.09	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27687	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3355	19.57	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27688	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3360	5.72	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27689	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	CSRV000001	3536	841.22	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27690	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1501	16.98	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27691	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1502	5.44	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27692	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	1503	14.57	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27693	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1504	4.12	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27694	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0203739	2105	6074.05	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27695	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0203739	2105	1288.94	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27696	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2105	-1214.89	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27697	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2105	1214.89	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27698	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.12	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27699	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPL0001	3222	8.05	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27700	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPN0001	3225	75.37	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27701	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPL0001	3226	318.3	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27702	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	34.79	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27703	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3310	-55.7	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27704	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3320	31.44	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27705	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3340	76.59	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27706	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3350	124.41	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27707	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3355	18.15	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27708	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3360	5.31	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27709	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CSRV000001	3536	780.47	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27710	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	0.29	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27711	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	0.09	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27712	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	0.36	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27713	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	0.13	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27714	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	145.62	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27715	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-24.03	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27716	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	24.03	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27717	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.01	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27718	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	0.49	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27719	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	1.57	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27720	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	12.82	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27721	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	0.62	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27722	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-1.88	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27723	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	1.22	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27724	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	2.54	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27725	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	1.64	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27726	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	0.82	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27727	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	0.15	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27728	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	18.35	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27729	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	16.23	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27730	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	5.09	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27731	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	19.84	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27732	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	7.16	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27733	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	2850	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27734	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	5248	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27735	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-1336.17	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27736	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	1336.17	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27737	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.76	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27738	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	27.05	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27739	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	87.4	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27740	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27741	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27742	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27743	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27744	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27745	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27746	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27747	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27748	3088851	REPLACE 2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27749	3088940	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27750	3088940	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27751	3088940	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27752	3089635	EMERG=PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27753	3089635	EMERG=PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27754	3089635	EMERG=PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27755	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27756	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27757	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27758	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27759	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27760	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27761	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27762	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27763	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27764	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27765	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27766	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27767	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27768	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27769	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27770	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27771	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27772	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27773	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27774	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27775	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27776	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27777	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27778	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27779	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27780	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27781	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27782	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27783	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27784	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27785	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27786	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27787	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27788	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27789	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27790	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27791	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27792	3090712	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27793	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27794	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27795	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27796	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27797	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27798	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27799	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27800	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27801	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27802	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27803	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27804	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27805	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27806	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27807	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27808	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27740	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	712.88	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27741	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	34.55	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27742	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-104.09	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27743	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	67.57	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27744	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	141.44	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27745	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	91.41	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27746	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	45.42	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27747	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	8.09	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27748	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	1020.84	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27749	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	ACC0204073	2104	874.8	1/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
27750	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	ACC0204376	2104	620.82	1/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
27751	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	A&G0000001	3240	6.39	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27752	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	ACC0204376	2104	140	1/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
27753	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	ACC0204369	2104	3844	1/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
27754	101000 Gas Plant In Service	CAPEX	1/1/2017	63200	A&G0000001	3240	17.02	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27755	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1501	17.9	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27756	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1502	5.58	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27757	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	1503	5.97	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27758	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1504	3.23	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27759	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	ACC0202817	2105	4744.16	12/1/2016		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27760	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	PA00007008	2105	-782.79	12/1/2016		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27761	108000 Project Closed Removal	COR	12/1/2016	63411	PA00007008	2105	782.79	12/1/2016		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27762	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPN0001	3221	0.15	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27763	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPL0001	3222	6.85	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27764	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPN0001	3225	48.67	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27765	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPL0001	3226	209.31	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27766	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	A&G0000001	3240	19.42	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27767	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3310	-41.19	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27768	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3320	26.16	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27769	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3340	56.62	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27770	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3350	22.71	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27771	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3355	13.45	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27772	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3360	2.14	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27773	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CSRV000001	3536	459.45	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27774	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN02000001	1501	1.59	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27775	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN02000001	1502	0.97	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27776	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	1503	3.05	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27777	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN02000001	1504	0.94	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27778	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	ACC0206727	2101	1325.25	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27779	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	PA00007008	2101	-218.67	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27780	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2101	218.67	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27781	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.06	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27782	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	INSRPL0001	3222	2.36	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27783	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	CS_RPN0001	3225	15.02	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27784	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	CS_RPL0001	3226	59.03	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27785	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	A&G0000001	3240	6.9	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27786	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3310	-11.9	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27787	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3320	5.18	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27788	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3340	16.32	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27789	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3350	11.64	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27790	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3355	3.22	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27791	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	BN01000001	3360	1.27	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27792	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	CSRV000001	3536	167.27	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27793	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1501	20.74	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27794	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1502	6.46	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27795	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	1503	6.92	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27796	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1504	3.74	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27797	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	ACC0202817	2105	5497.92	12/1/2016		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27798	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	PA00007008	2105	-907.16	12/1/2016		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27799	108000 Project Closed Removal	COR	12/1/2016	63411	PA00007008	2105	907.16	12/1/2016		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27800	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPN0001	3221	0.17	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27801	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPL0001	3222	7.94	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27802	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPN0001	3225	56.4	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27803	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPL0001	3226	242.57	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27804	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	A&G0000001	3240	22.5	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27805	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3310	-47.74	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27806	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3320	30.32	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27807	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3340	65.62	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27808	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3350	26.32	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27809	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27810	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27811	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27812	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27813	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27814	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27815	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27816	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27817	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27818	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27819	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27820	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27821	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27822	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27823	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27824	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27825	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27826	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27827	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27828	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27829	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27830	3091332	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27831	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27832	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27833	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27834	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27835	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27836	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27837	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27838	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27839	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27840	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27841	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27842	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27843	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27844	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27845	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27846	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27847	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27848	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27849	3091451	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27850	3094050	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27851	3094050	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27852	3094050	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27853	3094050	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27854	3094050	2% AT SVC TEE REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27855	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27856	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27857	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27858	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27859	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27860	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27861	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27862	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27863	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27864	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27865	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27866	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27867	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27868	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27869	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27870	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27871	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27872	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27873	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27874	3094234	REPACE 1 1/2 W/S FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27875	3094408	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27876	3094408	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27877	3094408	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27809	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3355	15.59	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27810	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3360	2.48	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27811	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CSRV000001	3536	532.44	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27812	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1501	0.91	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27813	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1502	0.62	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27814	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	1503	1.95	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27815	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1504	0.53	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27816	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0207672	2101	775.5	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27817	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	PA00007008	2101	-127.96	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27818	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2101	127.96	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27819	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.04	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27820	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPL0001	3222	1.53	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27821	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPN0001	3225	6.69	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27822	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPL0001	3226	37.68	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27823	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	4.79	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27824	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3310	-7.67	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27825	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3320	3.32	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27826	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3340	10.53	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27827	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3350	5.75	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27828	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3355	2.09	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27829	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3360	0.73	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27830	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CSRV000001	3536	123.87	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27831	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1501	24.11	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27832	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1502	7.51	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27833	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	1503	8.04	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27834	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1504	4.34	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27835	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	ACC0202817	2105	6389.58	12/1/2016		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27836	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	PA00007008	2105	-1054.28	12/1/2016		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27837	108000 Project Closed Removal	COR	12/1/2016	63411	PA00007008	2105	1054.28	12/1/2016		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27838	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPN0001	3221	0.2	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27839	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPL0001	3222	9.23	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27840	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPN0001	3225	65.54	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27841	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPL0001	3226	281.91	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27842	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	A&G0000001	3240	26.16	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27843	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3310	-55.48	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27844	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3320	35.24	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27845	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3340	76.26	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27846	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3350	30.59	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27847	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3355	18.11	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27848	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3360	2.89	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27849	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CSRV000001	3536	618.78	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27850	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	ACC0205754	2104	360.72	3/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
27851	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	ACC0205757	2104	1555.2	3/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
27852	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	A&G0000001	3240	7.26	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27853	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0207669	2104	2727	5/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
27854	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	14.53	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27855	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	BN02000001	1501	11.95	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27856	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	BN02000001	1502	3.75	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27857	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	BN01000001	1503	14.61	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27858	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	BN02000001	1504	5.27	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27859	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	ACC0206060	2105	485.23	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27860	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	ACC0206060	2105	5474.81	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27861	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	PA00007008	2105	-983.41	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27862	108000 Project Closed Removal	COR	3/1/2017	63411	PA00007008	2105	983.41	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27863	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.56	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27864	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	INSRPL0001	3222	19.91	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27865	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	CS_RPN0001	3225	64.32	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27866	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	CS_RPL0001	3226	524.67	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27867	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	A&G0000001	3240	25.42	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27868	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	BN01000001	3310	-76.61	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27869	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	BN01000001	3320	49.73	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27870	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	BN01000001	3340	104.1	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27871	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	BN01000001	3350	67.28	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27872	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	BN01000001	3355	33.43	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27873	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	BN01000001	3360	5.96	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27874	101000 Gas Plant In Service	CAPEX	3/1/2017	63410	CSRV000001	3536	751.33	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27875	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	ACC0205757	2104	544.32	3/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
27876	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	A&G0000001	3240	2.07	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27877	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	ACC0206638	2104	3181.5	4/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27878	3094408	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27879	3094408	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27880	3094408	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27881	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27882	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27883	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27884	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27885	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27886	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27887	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27888	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27889	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27890	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27891	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27892	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27893	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27894	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27895	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27896	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27897	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27898	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27899	3094747	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27900	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27901	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27902	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27903	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27904	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27905	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27906	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27907	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27908	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27909	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27910	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27911	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27912	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27913	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27914	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27915	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27916	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27917	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27918	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27919	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27920	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27921	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27922	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27923	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27924	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27925	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27926	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27927	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27928	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27929	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27930	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27931	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27932	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27933	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27934	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27935	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27936	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27937	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27938	3094759	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27939	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27940	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27941	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27942	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27943	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27944	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27945	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27946	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27878	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	ACC0206638	2104	3181.5	4/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
27879	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	ACC0206638	2104	-3181.5	4/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
27880	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	A&G0000001	3240	14.7	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27881	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	20.6	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27882	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	6.46	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27883	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	25.18	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27884	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	9.08	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27885	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-1695.25	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27886	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	10274.27	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27887	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	1695.25	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27888	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.96	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27889	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	34.32	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27890	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	110.88	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27891	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	904.46	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27892	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	43.82	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27893	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-132.06	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27894	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	85.74	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27895	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	179.45	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27896	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	115.98	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27897	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	57.63	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27898	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	10.27	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27899	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	1295.19	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27900	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	0.45	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27901	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	0.14	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27902	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	0.55	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27903	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	0.2	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27904	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205760	2105	225.75	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27905	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-37.25	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27906	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	37.25	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27907	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.02	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27908	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	0.75	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27909	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	2.44	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27910	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	19.87	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27911	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	0.96	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27912	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-2.9	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27913	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	1.88	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27914	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	3.94	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27915	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	2.55	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27916	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	1.27	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27917	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	0.23	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27918	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	28.46	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27919	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	11.68	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27920	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	7.13	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27921	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	22.43	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27922	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	6.9	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27923	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206440	2105	1375.5	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27924	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206440	2105	8378.85	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27925	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-1609.47	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27926	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	1609.47	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27927	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.46	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27928	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	17.34	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27929	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	110.52	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27930	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	434.47	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27931	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	50.77	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27932	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-87.56	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27933	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	38.13	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27934	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	120.11	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27935	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	85.7	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27936	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	23.66	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27937	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	9.32	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27938	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	1231.14	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27939	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1501	10.55	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27940	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1502	3.38	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27941	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	1503	9.05	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27942	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1504	2.56	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27943	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	PA00007008	2105	-754.42	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27944	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	ACC0204078	2105	4572.22	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27945	108000 Project Closed Removal	COR	1/1/2017	63411	PA00007008	2105	754.42	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27946	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.08	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
27947	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27948	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27949	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27950	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27951	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27952	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27953	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27954	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27955	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27956	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27957	3094916	REPLACE 1 1/2" W/S SERVICE FULL LEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27958	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27959	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27960	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27961	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27962	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27963	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27964	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27965	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27966	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27967	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27968	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27969	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27970	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27971	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27972	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27973	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27974	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27975	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27976	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27977	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27978	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27979	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27980	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27981	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27982	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27983	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27984	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27985	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27986	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27987	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27988	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27989	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27990	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27991	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27992	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27993	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27994	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27995	3096191	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27996	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27997	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27998	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
27999	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28000	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28001	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28002	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28003	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28004	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28005	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28006	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28007	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28008	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28009	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28010	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28011	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28012	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28013	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28014	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28015	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
27947	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPL0001	3222	5	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27948	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPN0001	3225	46.81	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27949	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPL0001	3226	197.66	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27950	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	A&G0000001	3240	21.6	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27951	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3310	-34.6	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27952	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3320	19.53	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27953	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3340	47.56	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27954	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3350	77.26	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27955	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3355	11.27	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27956	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3360	3.3	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27957	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CSRV000001	3536	484.65	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27958	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1501	13.3	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27959	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1502	10.31	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27960	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	1503	29.19	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27961	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1504	8.03	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27962	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204860	2105	12877.43	2/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27963	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	PA00007008	2105	-2124.78	2/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27964	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63411	PA00007008	2105	2124.78	2/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27965	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.32	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27966	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPL0001	3222	16.49	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27967	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPN0001	3225	153.35	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27968	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPL0001	3226	560.91	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27969	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	69.5	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27970	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3310	-110.38	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27971	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3320	49.21	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27972	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3340	151.69	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27973	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3350	78.35	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27974	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3355	36.61	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27975	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3360	7.3	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27976	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CSRV000001	3536	1014.69	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27977	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	1.49	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27978	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	0.91	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27979	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	2.86	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27980	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	0.88	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27981	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206440	2105	1241.63	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27982	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-204.87	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27983	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	204.87	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
27984	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.06	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27985	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	2.21	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27986	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	14.07	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27987	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	55.3	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27988	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	6.47	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27989	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-11.15	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27990	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	4.85	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27991	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	15.29	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27992	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	10.91	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27993	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	3.01	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27994	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	1.19	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27995	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	156.72	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27996	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1501	46.82	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27997	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1502	36.3	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27998	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	1503	102.78	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
27999	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1504	28.27	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28000	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204860	2105	45349.51	2/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28001	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	PA00007008	2105	-7482.67	2/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28002	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63411	PA00007008	2105	7482.67	2/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28003	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPN0001	3221	1.13	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28004	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPL0001	3222	58.08	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28005	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPN0001	3225	540.03	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28006	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPL0001	3226	1975.32	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28007	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	244.76	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28008	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3310	-388.73	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28009	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3320	173.31	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28010	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3340	534.19	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28011	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3350	275.91	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28012	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3355	128.92	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28013	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3360	25.69	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28014	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CSRV000001	3536	3573.4	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28015	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	6.69	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28016	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28017	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28018	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28019	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28020	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28021	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28022	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28023	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28024	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28025	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28026	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28027	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28028	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28029	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28030	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28031	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28032	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28033	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28034	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28035	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28036	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28037	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28038	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28039	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28040	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28041	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28042	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28043	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28044	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28045	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28046	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28047	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28048	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28049	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28050	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28051	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28052	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28053	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28054	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28055	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28056	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28057	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28058	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28059	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28060	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28061	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28062	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28063	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28064	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28065	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28066	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28067	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28068	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28069	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28070	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28071	3097330	EMERGENCY REPLACEMENT - 1" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28072	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28073	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28074	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28075	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28076	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28077	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28078	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28079	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28080	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28081	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28082	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28083	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28084	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28016	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	2.1	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28017	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	8.18	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28018	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	2.95	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28019	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205760	2105	3336.27	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28020	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-550.48	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28021	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	550.48	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28022	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.31	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28023	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	11.14	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28024	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	36.01	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28025	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	293.7	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28026	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	14.24	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28027	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-42.88	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28028	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	27.84	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28029	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	58.27	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28030	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	37.66	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28031	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	18.71	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28032	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	3.33	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28033	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	420.57	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28034	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	0.12	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28035	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	0.08	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28036	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	0.25	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28037	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	0.07	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28038	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207669	2105	99.75	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28039	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-16.46	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28040	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	16.46	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28041	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.01	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28042	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	0.2	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28043	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	0.86	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28044	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	4.85	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28045	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	0.62	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28046	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-0.99	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28047	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	0.43	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28048	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	1.36	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28049	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	0.74	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28050	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	0.27	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28051	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	0.09	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28052	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	15.93	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28053	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	0.94	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28054	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	0.28	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28055	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	0.2	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28056	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	0.76	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28057	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208578	2105	981.75	6/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28058	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2105	-161.99	6/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28059	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2105	161.99	6/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28060	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.06	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28061	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	2.42	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28062	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	10.46	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28063	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	57.38	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28064	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	8.2	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28065	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-11.3	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28066	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	4.84	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28067	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	15.51	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28068	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-5.95	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28069	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	3.77	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28070	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	3.03	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28071	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	220.3	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28072	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1501	14.06	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28073	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1502	4.5	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28074	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	1503	12.07	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28075	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1504	3.41	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28076	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	ACC0204523	2105	6097.48	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28077	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	PA00007008	2105	-1006.08	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28078	108000 Project Closed Removal	COR	1/1/2017	63411	PA00007008	2105	1006.08	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28079	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.1	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28080	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPL0001	3222	6.66	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28081	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPN0001	3225	62.42	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28082	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPL0001	3226	263.59	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28083	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	A&G0000001	3240	28.81	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28084	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3310	-46.13	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28085	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28086	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28087	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28088	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28089	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28090	3097331	ENERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28091	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28092	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28093	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28094	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28095	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28096	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28097	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28098	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28099	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28100	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28101	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28102	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28103	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28104	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28105	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28106	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28107	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28108	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28109	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28110	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28111	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28112	3097337	REPLACE 3/4" W/S SERVICE BR/W 1454	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28113	3097398	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28114	3097398	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28115	3097398	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28116	3097399	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28117	3097399	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28118	3097399	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28119	3097399	ENERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28120	3098561	EMERG-PAV-CUT 5/5 OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28121	3098561	EMERG-PAV-CUT 5/5 OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28122	3098561	EMERG-PAV-CUT 5/5 OVER MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28123	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28124	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28125	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28126	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28127	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28128	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28129	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28130	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28131	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28132	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28133	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28134	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28135	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28136	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28137	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28138	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28139	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28140	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28141	3099085	EMERGY SERV REPL; GAS IS OFF & CAPP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28142	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28143	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28144	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28145	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28146	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28147	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28148	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28149	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28150	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28151	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28152	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28153	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28085	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3320	26.05	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28086	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3340	63.43	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28087	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3350	103.03	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28088	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3355	15.03	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28089	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3360	4.39	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28090	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CSRV000001	3536	646.33	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28091	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.75	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28092	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	7.24	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28093	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-1669.52	9/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28094	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	10118.29	9/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28095	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	137.03	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
28096	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	931.33	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
28097	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.31	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28098	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	8.79	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28099	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	871.27	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28100	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	214.61	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28101	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	17.12	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28102	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-50.18	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28103	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	23.33	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28104	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	58.95	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28105	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	37.63	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28106	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	16.3	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28107	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	3.76	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28108	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	5.46	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28109	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	1.88	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28110	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-185.69	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28111	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	1478.39	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28112	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	1669.52	9/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28113	101000 Gas Plant In Service	CAPEX	11/1/2017	63410	ACC0214303	2104	3393.6	11/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2018
28114	101000 Gas Plant In Service	CAPEX	11/1/2017	63410	ACC9999999	2104	544.32	11/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2018
28115	101000 Gas Plant In Service	CAPEX	11/1/2017	63410	A&G0000001	3240	26.44	11/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28116	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0208412	2104	3238.86	5/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
28117	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	17.26	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28118	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0208679	2104	4040	6/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
28119	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	27.57	6/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28120	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	ACC0205757	2104	1710	3/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
28121	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	ACC0206060	2104	3955.8	3/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
28122	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	A&G0000001	3240	21.47	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28123	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1501	5.39	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28124	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1502	3.71	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28125	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	1503	11.63	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28126	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1504	3.13	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28127	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0207669	2105	4614.35	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28128	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	PA00007008	2105	-761.37	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28129	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	761.37	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28130	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.24	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28131	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPL0001	3222	9.13	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28132	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPN0001	3225	39.83	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28133	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPL0001	3226	224.2	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28134	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	28.51	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28135	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3310	-45.69	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28136	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3320	19.74	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28137	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3340	62.68	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28138	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3350	34.19	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28139	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3355	12.45	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28140	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3360	4.36	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28141	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CSRV000001	3536	737.01	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28142	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1501	14.85	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28143	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1502	4.63	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28144	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	1503	4.95	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28145	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN02000001	1504	2.68	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28146	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	ACC0202817	2105	3936.89	12/1/2016		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28147	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	PA00007008	2105	-649.59	12/1/2016		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28148	108000 Project Closed Removal	COR	12/1/2016	63411	PA00007008	2105	649.59	12/1/2016		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28149	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPN0001	3221	0.13	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28150	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	INSRPL0001	3222	5.69	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28151	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPN0001	3225	40.38	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28152	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CS_RPL0001	3226	173.69	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28153	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	A&G0000001	3240	16.11	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28154	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28155	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28156	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28157	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28158	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28159	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28160	3099172	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28161	3099238	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28162	3099238	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28163	3099238	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28164	3099238	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28165	3101258	EMERG-PAV-CUT 17/2 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28166	3101258	EMERG-PAV-CUT 17/2 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28167	3101258	EMERG-PAV-CUT 17/2 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28168	3101258	EMERG-PAV-CUT 17/2 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28169	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28170	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28171	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28172	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28173	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28174	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28175	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28176	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28177	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28178	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28179	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28180	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28181	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28182	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28183	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28184	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28185	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28186	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28187	3104405	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28188	3111337	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28189	3111337	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28190	3111337	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28191	3111337	10% O/S REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28192	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28193	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28194	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28195	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28196	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28197	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28198	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28199	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28200	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28201	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28202	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28203	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28204	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28205	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28206	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28207	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28208	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28209	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28210	3112533	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28211	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28212	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28213	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28214	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28215	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28216	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28217	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28218	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28219	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28220	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28221	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28222	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28154	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3310	-34.19	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28155	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3320	21.71	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28156	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3340	46.98	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28157	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3350	18.85	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28158	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3355	11.16	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28159	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	BN01000001	3360	1.78	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28160	101000 Gas Plant In Service	CAPEX	12/1/2016	63410	CSRV000001	3536	381.26	12/1/2016		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28161	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	ACC0205076	2104	408.24	2/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
28162	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	A&G0000001	3240	2.05	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28163	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	ACC0205757	2104	1827	3/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
28164	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	A&G0000001	3240	6.92	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28165	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	ACC0205754	2104	660.96	3/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
28166	101000 Gas Plant In Service	CAPEX	3/1/2017	63200	A&G0000001	3240	2.5	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28167	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	ACC0208412	2104	3257.25	5/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
28168	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	A&G0000001	3240	17.35	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28169	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	12.19	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28170	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	3.82	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28171	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	14.9	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28172	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	5.37	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28173	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	6079.2	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28174	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-1003.07	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28175	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	1003.07	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28176	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.57	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28177	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	20.3	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28178	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	65.61	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28179	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	535.16	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28180	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	25.93	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28181	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-78.14	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28182	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	50.73	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28183	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	106.18	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28184	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	68.62	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28185	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	34.1	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28186	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	6.08	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28187	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	766.35	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28188	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204854	2104	622.08	2/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
28189	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	3.11	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28190	101000 Gas Plant In Service	CAPEX	1/1/2018	63410	ACC0216954	2104	2974.45	1/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
28191	101000 Gas Plant In Service	CAPEX	1/1/2018	63410	A&G0000001	3240	20.58	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28192	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN02000001	1501	4.24	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28193	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN02000001	1502	2.92	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28194	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	1503	9.15	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28195	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN02000001	1504	2.46	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28196	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	ACC0207983	2105	3631.15	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28197	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	PA00007008	2105	-599.14	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28198	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	PA00007008	2105	599.14	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28199	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	INSRPN0001	3221	0.19	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28200	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	INSRPL0001	3222	7.18	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28201	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	CS_RPN0001	3225	31.35	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28202	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	CS_RPL0001	3226	176.43	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28203	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	A&G0000001	3240	22.43	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28204	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3310	-35.95	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28205	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3320	15.54	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28206	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3340	49.32	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28207	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3350	26.9	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28208	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3355	9.8	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28209	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	BN01000001	3360	3.43	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28210	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	CSRV000001	3536	579.97	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28211	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	9.62	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28212	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	6.62	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28213	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	20.74	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28214	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	5.57	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28215	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207669	2105	8228.52	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28216	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-1357.71	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28217	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	1357.71	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28218	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.44	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28219	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	16.28	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28220	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	71.03	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28221	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	399.8	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28222	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	50.83	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28223	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28224	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28225	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28226	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28227	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28228	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28229	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28230	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28231	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28232	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28233	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28234	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28235	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28236	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28237	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28238	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28239	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28240	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28241	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28242	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28243	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28244	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28245	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28246	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28247	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28248	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28249	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28250	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28251	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28252	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28253	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28254	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28255	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28256	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28257	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28258	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28259	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28260	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28261	3113111	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28262	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28263	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28264	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28265	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28266	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28267	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28268	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28269	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28270	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28271	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28272	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28273	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28274	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28275	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28276	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28277	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28278	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28279	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28280	3115010	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28281	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28282	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28283	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28284	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28285	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28286	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28287	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28288	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28289	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28290	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28291	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
28223	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-81.48	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28224	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	35.21	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28225	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	111.77	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28226	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	60.96	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28227	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	22.2	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28228	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	7.78	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28229	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	1314.27	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28230	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	2270.91	8/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28231	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	2.75	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28232	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.87	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28233	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	3.21	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28234	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	1.89	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28235	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	2270.91	9/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28236	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-374.7	9/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28237	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-2270.91	9/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28238	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	374.7	9/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28239	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.06	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28240	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	3.46	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28241	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	11.21	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28242	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	93.69	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28243	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	5.91	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28244	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-11.96	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28245	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	7.8	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28246	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	16.4	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28247	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	8.88	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28248	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	3.98	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28249	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	1.36	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28250	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	274.57	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28251	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-274.31	6/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28252	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	1662.5	6/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28253	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	47.83	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
28254	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	318.65	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
28255	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.15	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28256	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	5.61	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28257	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	20.03	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28258	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	98.87	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28259	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	9.12	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28260	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	229.15	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28261	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	274.31	6/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28262	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1501	5.63	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28263	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1502	3.88	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28264	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	1503	12.14	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28265	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1504	3.26	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28266	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	PA00007008	2105	-794.68	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28267	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0207672	2105	4816.24	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28268	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	794.68	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28269	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.25	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28270	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPL0001	3222	9.53	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28271	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPN0001	3225	41.58	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28272	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPL0001	3226	234.01	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28273	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	29.75	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28274	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3310	-47.69	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28275	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3320	20.61	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28276	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3340	65.42	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28277	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3350	35.68	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28278	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3355	12.99	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28279	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3360	4.55	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28280	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CSRV000001	3536	769.25	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28281	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1501	9.31	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28282	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1502	6.41	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28283	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	1503	20.08	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28284	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1504	5.4	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28285	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0207669	2105	7968.32	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28286	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	PA00007008	2105	-1314.77	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28287	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	1314.77	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28288	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.42	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28289	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPL0001	3222	15.76	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28290	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPN0001	3225	68.78	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28291	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPL0001	3226	387.16	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28292	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28293	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28294	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28295	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28296	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28297	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28298	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28299	3117570	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28300	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28301	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28302	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28303	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28304	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28305	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28306	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28307	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28308	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28309	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28310	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28311	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28312	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28313	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28314	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28315	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28316	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28317	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28318	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28319	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28320	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28321	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28322	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28323	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28324	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28325	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28326	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28327	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28328	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28329	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28330	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28331	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28332	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28333	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28334	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28335	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28336	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28337	3118473	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28338	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28339	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28340	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28341	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28342	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28343	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28344	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28345	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28346	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28347	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28348	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28349	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28350	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28351	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28352	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28353	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28354	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28355	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28356	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28357	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28358	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28359	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28360	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28292	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	49.22	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28293	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3310	-78.9	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28294	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3320	34.09	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28295	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3340	108.23	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28296	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3350	59.03	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28297	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3355	21.5	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28298	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3360	7.53	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28299	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CSRV000001	3536	1272.7	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28300	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1501	12.45	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28301	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1502	3.99	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28302	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	1503	10.69	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28303	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1504	3.02	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28304	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	ACC0204376	2105	5398.5	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28305	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	PA00007008	2105	-890.75	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28306	108000 Project Closed Removal	COR	1/1/2017	63411	PA00007008	2105	890.75	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28307	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.09	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28308	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPL0001	3222	5.9	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28309	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPN0001	3225	55.26	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28310	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPL0001	3226	233.38	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28311	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	A&G0000001	3240	25.51	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28312	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3310	-40.83	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28313	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3320	23.06	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28314	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3340	56.16	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28315	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3350	91.22	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28316	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3355	13.31	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28317	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3360	3.89	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28318	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CSRV000001	3536	572.24	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28319	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1501	1.07	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28320	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1502	0.83	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28321	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	1503	2.34	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28322	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN02000001	1504	0.64	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28323	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	ACC0205083	2105	1034	2/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28324	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	PA00007008	2105	-170.61	2/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28325	108000 Project Closed Removal	COR	2/1/2017	63411	PA00007008	2105	170.61	2/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28326	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.03	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28327	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	INSRPL0001	3222	1.32	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28328	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CS_RPN0001	3225	12.31	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28329	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CS_RPL0001	3226	45.04	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28330	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	A&G0000001	3240	5.59	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28331	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3310	-8.86	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28332	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3320	3.95	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28333	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3340	12.18	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28334	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3350	6.29	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28335	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3355	2.94	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28336	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	BN01000001	3360	0.59	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28337	101000 Gas Plant In Service	CAPEX	2/1/2017	63410	CSRV000001	3536	81.48	2/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28338	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	17.63	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28339	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	12.14	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28340	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	38.03	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28341	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	10.22	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28342	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207880	2105	15087.22	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28343	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-2489.39	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28344	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	2489.39	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28345	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.8	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28346	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	29.85	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28347	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	130.24	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28348	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	733.05	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28349	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	93.2	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28350	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-149.39	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28351	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	64.54	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28352	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	204.93	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28353	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	111.77	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28354	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	40.7	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28355	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	14.26	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28356	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	2409.74	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28357	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	2333.92	8/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28358	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	2.83	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28359	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.89	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28360	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	3.3	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28361	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28362	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28363	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28364	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28365	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28366	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28367	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28368	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28369	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28370	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28371	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28372	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28373	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28374	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28375	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28376	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28377	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28378	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28379	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28380	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28381	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28382	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28383	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28384	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28385	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28386	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28387	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28388	3120137	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28389	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28390	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28391	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28392	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28393	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28394	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28395	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28396	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28397	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28398	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28399	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28400	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28401	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28402	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28403	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28404	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28405	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28406	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28407	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28408	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28409	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28410	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28411	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28412	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28413	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28414	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28415	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28416	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28417	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28418	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28419	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28420	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28421	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28422	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28423	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28424	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28425	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28426	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28427	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28428	3120765	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28429	3120856	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28361	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	1.94	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28362	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	2333.92	9/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28363	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-385.1	9/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28364	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-2333.92	9/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28365	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	385.1	9/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28366	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.06	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28367	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	3.56	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28368	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	11.52	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28369	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	96.29	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28370	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	6.07	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28371	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-12.3	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28372	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	8.02	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28373	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	16.86	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28374	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	9.12	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28375	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	4.09	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28376	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	1.39	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28377	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	282.18	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28378	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-151.43	6/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28379	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	917.73	6/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28380	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	26.4	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
28381	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	175.9	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
28382	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.08	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28383	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	3.1	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28384	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	11.05	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28385	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	54.58	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28386	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	5.03	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28387	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	126.5	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28388	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	151.43	6/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28389	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	23.87	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28390	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	14.57	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28391	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	45.86	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28392	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	14.1	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28393	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206729	2105	19940.94	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28394	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-3290.26	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28395	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	3290.26	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28396	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.95	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28397	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	35.45	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28398	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	225.94	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28399	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	888.18	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28400	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	103.8	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28401	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-178.98	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28402	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	77.95	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28403	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	245.54	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28404	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	175.19	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28405	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	48.37	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28406	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	19.04	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28407	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	2516.83	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28408	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	4026.56	8/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28409	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	4.88	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28410	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	1.53	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28411	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	5.69	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28412	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	3.35	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28413	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	4026.56	9/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28414	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-664.38	9/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28415	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-4026.56	9/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28416	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	664.38	9/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28417	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.11	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28418	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	6.13	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28419	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	19.87	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28420	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	166.12	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28421	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	10.47	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28422	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-21.2	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28423	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	13.83	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28424	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	29.09	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28425	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	15.74	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28426	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	7.05	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28427	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	2.4	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28428	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	486.84	9/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28429	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	ACC0206638	2104	360.72	4/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28430	3120856	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28431	3120856	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28432	3120856	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28433	3120856	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28434	3120856	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28435	3120856	EMERGENCY REPLACEMENT - 2" STL SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28436	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28437	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28438	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28439	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28440	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28441	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28442	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28443	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28444	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28445	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28446	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28447	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28448	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28449	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28450	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28451	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28452	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28453	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28454	3121195	EMEGY SERV REPL; 51' OF F/L; INSTAL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28455	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28456	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28457	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28458	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28459	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28460	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28461	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28462	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28463	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28464	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28465	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28466	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28467	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28468	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28469	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28470	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28471	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28472	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28473	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28474	3122525	EMERGENCY SERV.LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28475	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28476	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28477	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28478	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28479	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28480	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28481	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28482	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28483	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28484	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28485	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28486	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28487	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28488	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28489	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28490	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28491	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28492	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28493	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28494	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28495	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28496	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28497	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28498	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28430	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	ACC0206638	2104	360.72	4/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
28431	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	ACC0207260	2104	864.5	4/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
28432	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	ACC0206638	2104	-360.72	4/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
28433	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	A&G0000001	3240	5.66	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28434	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0208325	2104	2020	5/1/2017		282864	Paving	SCATTERED	SERVICE	Paving	2017
28435	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	10.76	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28436	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN02000001	1501	27.61	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28437	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN02000001	1502	8.84	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28438	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	1503	23.69	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28439	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN02000001	1504	6.7	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28440	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	ACC0204376	2105	11969.42	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28441	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	PA00007008	2105	-1974.95	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28442	108000 Project Closed Removal	COR	1/1/2017	63401	PA00007008	2105	1974.95	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28443	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	INSRPN0001	3221	0.2	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28444	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	INSRPL0001	3222	13.08	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28445	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	CS_RPN0001	3225	122.53	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28446	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	CS_RPL0001	3226	517.44	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28447	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	A&G0000001	3240	56.55	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28448	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	3310	-90.54	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28449	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	3320	51.12	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28450	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	3340	124.51	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28451	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	3350	202.25	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28452	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	3355	29.51	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28453	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	BN01000001	3360	8.63	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28454	101000 Gas Plant In Service	CAPEX	1/1/2017	63400	CSRV000001	3536	1268.76	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28455	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1501	9.43	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28456	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1502	6.5	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28457	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	1503	20.35	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28458	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN02000001	1504	5.47	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28459	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0207669	2105	4342.8	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28460	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0207669	2105	3730.51	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28461	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	PA00007008	2105	-1332.1	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28462	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	1332.1	5/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28463	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.43	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28464	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	INSRPL0001	3222	15.97	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28465	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPN0001	3225	69.69	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28466	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CS_RPL0001	3226	392.26	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28467	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	49.88	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28468	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3310	-79.94	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28469	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3320	34.54	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28470	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3340	109.66	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28471	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3350	59.81	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28472	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3355	21.78	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28473	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	BN01000001	3360	7.63	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28474	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	CSRV000001	3536	1289.46	5/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28475	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	0.8	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28476	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	0.25	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28477	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	0.98	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28478	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	0.35	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28479	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	398.45	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28480	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-65.74	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28481	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	65.74	3/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28482	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.04	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28483	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	1.33	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28484	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	4.3	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28485	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	35.08	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28486	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	1.7	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28487	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-5.12	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28488	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	3.33	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28489	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	6.96	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28490	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	4.5	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28491	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	2.24	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28492	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	0.4	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28493	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	50.23	3/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28494	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	20.18	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28495	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	12.31	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28496	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	38.76	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28497	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	11.92	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28498	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206729	2105	12501.09	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28499	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28500	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28501	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28502	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28503	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28504	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28505	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28506	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28507	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28508	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28509	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28510	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28511	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28512	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28513	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28514	3122527	EMERGENCY GAS SERVCIE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28515	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28516	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28517	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28518	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28519	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28520	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28521	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28522	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28523	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28524	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28525	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28526	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28527	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28528	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28529	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28530	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28531	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28532	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28533	3122534	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28534	3122977	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
28535	3122977	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
28536	3122979	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
28537	3122979	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
28538	3122982	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
28539	3122982	DC APRP 4 - FRANKLIN ST NE - WARD 5	Replacement - Mains - Distribution	BCA0254660		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	254660	100
28540	3123881	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28541	3123881	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28542	3123881	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28543	3123881	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28544	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28545	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28546	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28547	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28548	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28549	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28550	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28551	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28552	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28553	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28554	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28555	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28556	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28557	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28558	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28559	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28560	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28561	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28562	3124217	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28563	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28564	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28565	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28566	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28567	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28499	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206909	2105	4353.02	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28500	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-2780.93	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28501	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	2780.93	4/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28502	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.8	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28503	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	29.96	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28504	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	190.96	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28505	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	750.69	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28506	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	87.73	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28507	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-151.27	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28508	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	65.88	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28509	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	207.53	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28510	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	148.07	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28511	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	40.88	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28512	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	16.1	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28513	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	2127.22	4/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28514	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007041	2101	-73.5	10/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28515	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1501	47.41	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28516	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1502	15.17	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28517	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	1503	40.68	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28518	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN02000001	1504	11.5	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28519	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	ACC0204376	2105	20553.26	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28520	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	PA00007008	2105	-3391.29	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28521	108000 Project Closed Removal	COR	1/1/2017	63411	PA00007008	2105	3391.29	1/1/2017		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28522	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.34	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28523	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	INSRPL0001	3222	22.46	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28524	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPN0001	3225	210.4	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28525	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CS_RPL0001	3226	888.52	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28526	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	A&G0000001	3240	97.12	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28527	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3310	-155.49	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28528	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3320	87.77	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28529	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3340	213.81	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28530	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3350	347.29	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28531	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3355	50.68	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28532	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	BN01000001	3360	14.81	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28533	101000 Gas Plant In Service	CAPEX	1/1/2017	63410	CSRV000001	3536	2178.63	1/1/2017		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28534	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207669	2104	39801.71	5/1/2017		254660	Paving	BCA RELATED	MAIN	Paving	2017
28535	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	A&G0000001	3240	212.01	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28536	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207669	2104	14664.4	5/1/2017		254660	Paving	BCA RELATED	MAIN	Paving	2017
28537	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	A&G0000001	3240	78.11	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28538	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	ACC0207669	2104	7324.08	5/1/2017		254660	Paving	BCA RELATED	MAIN	Paving	2017
28539	101000 Gas Plant In Service	CAPEX	5/1/2017	63210	A&G0000001	3240	39.02	5/1/2017		254660	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28540	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	ACC0220674	2104	524.88	4/1/2018		254660	Paving	SCATTERED	SERVICE	Paving	2018
28541	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	A&G0000001	3240	2.5	4/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28542	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	ACC0221493	2104	2283.75	5/1/2018		254660	Paving	SCATTERED	SERVICE	Paving	2018
28543	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	A&G0000001	3240	13.17	5/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28544	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	11.28	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28545	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	6.88	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28546	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	21.67	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28547	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	6.66	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28548	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206440	2105	9422.16	4/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28549	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-1554.66	4/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28550	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	1554.66	4/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28551	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.45	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28552	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	16.75	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28553	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	106.76	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28554	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	419.67	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28555	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	49.04	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28556	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-84.57	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28557	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	36.82	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28558	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	116.02	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28559	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	82.78	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28560	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	22.85	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28561	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	9	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28562	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	1189.21	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28563	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	3.61	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28564	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	1.13	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28565	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	4.41	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28566	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	1.59	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28567	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2101	-297.17	3/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28568	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28569	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28570	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28571	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28572	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28573	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28574	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28575	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28576	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28577	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28578	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28579	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28580	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28581	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28582	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28583	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28584	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28585	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28586	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28587	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28588	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28589	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28590	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28591	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28592	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28593	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28594	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28595	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28596	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28597	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28598	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28599	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28600	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28601	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28602	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28603	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28604	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28605	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28606	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28607	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28608	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28609	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28610	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28611	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28612	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28613	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28614	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28615	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28616	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28617	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28618	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28619	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28620	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28621	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28622	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28623	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28624	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28625	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28626	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28627	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28628	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28629	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28630	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28631	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28632	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28633	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28634	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28635	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28636	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28568	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206057	2101	1801	3/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28569	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2101	297.17	3/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28570	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.17	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28571	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	6.02	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28572	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	19.44	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28573	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	158.55	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28574	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	7.69	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28575	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-23.15	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28576	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	15.03	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28577	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	31.46	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28578	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	20.33	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28579	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	10.1	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28580	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	1.8	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28581	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	227.04	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28582	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	6.8	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28583	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	4.15	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28584	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	13.06	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28585	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	4.02	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28586	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-937.15	4/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28587	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0207049	2105	607.17	4/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28588	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0207049	2105	1873.93	4/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28589	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206909	2105	3198.6	4/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28590	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	937.15	4/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28591	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.27	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28592	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	10.1	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28593	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	64.35	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28594	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	252.98	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28595	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	29.57	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28596	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-50.98	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28597	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	22.2	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28598	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	69.94	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28599	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	49.9	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28600	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	13.78	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28601	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	5.42	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28602	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	716.86	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28603	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	14.67	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28604	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	4.37	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28605	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	3.17	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28606	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	11.81	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28607	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2105	-2518.61	6/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28608	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208578	2105	15264.32	6/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28609	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2105	2518.61	6/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28610	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.93	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28611	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	37.61	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28612	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	162.59	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28613	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	892.11	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28614	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	127.5	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28615	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-175.78	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28616	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	75.21	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28617	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	241.14	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28618	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-92.53	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28619	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	58.54	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28620	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	47.07	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28621	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	3425.31	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28622	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	10.67	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28623	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	13.72	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28624	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	37.74	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28625	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	11.54	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28626	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213140	2105	4922.82	10/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28627	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-812.27	10/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28628	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	0.94	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28629	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	33.68	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28630	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	103.54	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28631	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	876.84	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28632	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	54.83	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28633	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-130.69	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28634	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	61.12	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28635	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	140.88	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28636	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	101.16	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28637	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28638	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28639	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28640	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28641	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28642	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28643	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28644	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28645	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28646	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28647	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28648	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28649	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28650	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28651	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28652	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28653	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28654	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28655	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28656	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28657	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28658	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28659	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28660	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28661	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28662	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28663	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28664	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28665	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28666	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28667	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28668	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28669	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28670	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28671	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28672	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28673	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28674	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28675	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28676	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28677	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28678	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28679	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28680	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28681	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28682	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28683	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28684	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28685	3126027	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28686	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28687	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28688	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28689	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28690	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28691	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28692	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28693	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28694	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28695	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28696	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28697	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28698	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28699	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28700	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28701	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28702	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28703	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28704	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28705	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28637	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	42.01	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28638	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	13.71	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28639	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	14.3	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28640	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	4.93	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28641	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	600.71	10/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28642	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	812.27	10/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28643	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.02	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28644	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	0.22	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28645	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226573	2105	300	9/1/2018		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28646	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-49.5	9/1/2018		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28647	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	4.06	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Development & Design	2018
28648	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	27.61	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Development & Design	2018
28649	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.01	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28650	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	0.26	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28651	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	25.83	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28652	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	6.36	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28653	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	0.52	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28654	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-1.5	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28655	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	0.69	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28656	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	1.75	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28657	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	1.12	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28658	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	0.48	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28659	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	0.11	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28660	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	0.16	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28661	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	0.06	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28662	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	43.83	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28663	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-5.51	9/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28664	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	49.5	9/1/2018		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28665	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	0.11	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28666	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	93.58	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28667	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	39.41	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28668	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	120.12	11/1/2018		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
28669	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	0.74	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28670	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	2.36	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28671	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	5.94	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28672	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	2.42	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28673	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-120.12	11/1/2018		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
28674	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	15.28	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28675	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	0.24	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28676	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	7.75	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28677	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	3.48	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28678	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	0.41	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28679	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	7.68	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28680	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	5.03	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28681	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	1.18	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28682	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	7.48	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28683	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228378	2105	727.98	11/1/2018		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
28684	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	20.18	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Development & Design	2019
28685	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	58.09	11/1/2018		254660	Allocations	SCATTERED	SERVICE	Development & Design	2019
28686	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	TL00204214	1117	152.19	1/1/2017		254660	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28687	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	PAYA010401	1300	91.31	1/1/2017		254660	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28688	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN02000001	1501	0.89	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28689	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN02000001	1502	0.28	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28690	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	1503	7.27	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28691	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN02000001	1504	0.22	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28692	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	TL00204214	3072	39	1/1/2017		254660	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28693	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	CELL000001	3184	3.11	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28694	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	CS_RPN0001	3225	2.49	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28695	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	CS_RPL0001	3226	10.53	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28696	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	A&G0000001	3240	0.9	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28697	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3310	-27.77	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28698	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3320	15.68	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28699	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3340	38.19	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28700	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3350	62.03	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28701	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3355	9.05	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28702	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3360	2.65	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28703	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	CSRV000001	3536	16.13	1/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28704	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	PAYA010401	1300	-91.31	2/1/2017		254660	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28705	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	BN02000001	1501	0.23	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28706	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28707	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28708	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28709	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28710	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28711	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28712	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28713	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28714	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28715	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28716	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28717	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28718	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28719	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28720	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28721	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28722	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28723	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28724	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28725	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28726	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28727	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28728	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28729	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28730	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28731	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28732	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28733	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28734	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28735	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28736	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28737	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28738	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28739	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28740	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28741	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28742	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28743	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28744	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28745	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28746	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28747	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28748	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28749	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28750	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28751	3126589	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28752	3126867	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28753	3126867	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28754	3126867	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28755	3126867	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28756	3126867	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28757	3127539	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28758	3127539	EMERGENCY GAS SERVICE LIJE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28759	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28760	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28761	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28762	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28763	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28764	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28765	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28766	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28767	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28768	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28769	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28770	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28771	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28772	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28773	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28774	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28706	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN02000001	1501	-0.09	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28707	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	BN02000001	1502	0.18	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28708	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN02000001	1502	-0.07	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28709	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	BN01000001	1503	0.51	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28710	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	1503	-0.2	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28711	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	BN02000001	1504	0.14	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28712	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN02000001	1504	-0.06	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28713	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	ACC0205294	2105	225.75	2/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28714	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	INSRPN0001	3221	-0.11	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28715	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	INSRPL0001	3222	0.28	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28716	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	CS_RPN0001	3225	2.65	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28717	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	CS_RPN0001	3225	-1.09	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28718	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	CS_RPL0001	3226	9.8	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28719	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	CS_RPL0001	3226	-3.98	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28720	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	A&G0000001	3240	1.13	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28721	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	BN01000001	3310	-1.93	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28722	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3310	0.76	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28723	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	BN01000001	3320	0.86	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28724	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3320	-0.33	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28725	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	BN01000001	3340	2.65	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28726	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3340	-1.05	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28727	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	BN01000001	3350	1.37	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28728	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3350	-0.54	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28729	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	BN01000001	3355	0.64	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28730	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3355	-0.25	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28731	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61400	BN01000001	3360	0.13	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28732	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3360	-0.05	2/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28733	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1501	8.8	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28734	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1502	6.06	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28735	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	1503	18.98	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28736	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1504	5.1	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28737	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0207669	2105	7531	5/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28738	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	PA00007008	2105	-1242.62	5/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28739	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	PA00007008	2105	1242.62	5/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28740	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPN0001	3221	0.4	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28741	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPL0001	3222	14.9	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28742	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPN0001	3225	65.01	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28743	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPL0001	3226	365.91	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28744	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	A&G0000001	3240	46.53	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28745	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3310	-74.56	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28746	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3320	32.22	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28747	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3340	102.3	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28748	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3350	55.79	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28749	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3355	20.32	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28750	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3360	7.12	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28751	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CSRV000001	3536	1202.85	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28752	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	ACC0207260	2104	781.56	4/1/2017		254660	Paving	SCATTERED	SERVICE	Paving	2017
28753	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	A&G0000001	3240	3.61	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28754	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	ACC0207669	2104	1140	5/1/2017		254660	Paving	SCATTERED	SERVICE	Paving	2017
28755	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	ACC0208325	2104	2424	5/1/2017		254660	Paving	SCATTERED	SERVICE	Paving	2017
28756	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	A&G0000001	3240	18.98	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28757	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	ACC0210342	2104	210.42	7/1/2017		254660	Paving	SCATTERED	SERVICE	Paving	2017
28758	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	A&G0000001	3240	0.83	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28759	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	5.61	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28760	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	1.67	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28761	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	1.21	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28762	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	4.51	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28763	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208933	2105	5832.71	6/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28764	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2105	-962.4	6/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28765	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2105	962.4	6/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28766	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.36	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28767	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	14.37	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28768	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	62.13	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28769	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	340.89	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28770	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	48.72	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28771	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-67.17	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28772	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	28.74	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28773	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	92.14	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28774	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-35.36	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28775	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28776	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28777	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28778	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28779	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28780	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28781	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28782	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28783	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28784	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28785	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28786	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28787	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28788	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28789	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28790	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28791	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28792	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28793	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28794	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28795	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28796	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28797	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28798	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28799	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28800	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28801	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28802	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28803	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28804	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28805	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28806	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28807	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28808	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28809	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28810	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28811	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28812	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28813	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28814	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28815	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28816	3128672	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28817	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28818	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28819	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28820	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28821	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28822	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28823	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28824	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28825	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28826	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28827	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28828	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28829	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28830	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28831	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28832	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28833	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28834	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28835	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28836	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28837	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28838	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28839	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28840	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28841	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28842	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28843	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28775	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	22.37	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28776	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	17.99	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28777	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	1308.87	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28778	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1501	-0.69	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28779	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1502	0.88	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28780	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	1503	2.43	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28781	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1504	-0.74	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28782	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	ACC9999999	2105	742.75	11/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28783	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPN0001	3221	0.05	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28784	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPL0001	3222	2.16	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28785	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPN0001	3225	9.37	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28786	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPL0001	3226	57.2	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28787	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	A&G0000001	3240	4.99	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28788	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3310	-8.41	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28789	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3320	3.93	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28790	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3340	9.07	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28791	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3350	6.51	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28792	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3355	2.7	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28793	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3360	0.88	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28794	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3370	0.92	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28795	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3380	0.32	11/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28796	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	0.27	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28797	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	4.07	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28798	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219211	2101	832.94	3/1/2018		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28799	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2101	-137.44	3/1/2018		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28800	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	31.25	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Development & Design	2018
28801	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	52.78	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Development & Design	2018
28802	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.08	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28803	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	2.8	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28804	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	0.98	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28805	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	78.33	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28806	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	7.44	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28807	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-16.6	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28808	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	7.46	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28809	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	19.45	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28810	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	12.05	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28811	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	5.13	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28812	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	1.02	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28813	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	1.74	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28814	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	0.6	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28815	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	106.56	3/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28816	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2101	137.44	3/1/2018		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
28817	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	16.03	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28818	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	5.03	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28819	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	19.6	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28820	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	7.07	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28821	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	7998.41	3/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28822	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-1319.74	3/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28823	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	1319.74	3/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28824	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.75	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28825	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	26.71	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28826	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	86.32	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28827	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	704.11	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28828	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	34.12	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28829	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-102.81	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28830	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	66.74	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28831	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	139.7	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28832	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	90.29	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28833	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	44.86	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28834	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	7.99	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28835	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	1008.29	3/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28836	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	0.47	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28837	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	0.3	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28838	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	0.9	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28839	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	0.36	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28840	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	336	7/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28841	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-55.44	7/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28842	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	55.44	7/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28843	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.02	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28844	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28845	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28846	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28847	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28848	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28849	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28850	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28851	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28852	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28853	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28854	3129241	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28855	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28856	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28857	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28858	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28859	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28860	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28861	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28862	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28863	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28864	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28865	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28866	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28867	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28868	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28869	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28870	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28871	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28872	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28873	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28874	3130394	REEPLACE 1" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28875	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28876	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28877	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28878	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28879	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28880	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28881	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28882	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28883	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28884	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28885	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28886	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28887	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28888	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28889	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28890	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28891	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28892	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28893	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28894	3130611	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
28895	3132118	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28896	3132118	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28897	3132118	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28898	3133251	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28899	3133251	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28900	3133251	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28901	3133251	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28902	3133251	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28903	3133251	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28904	3133268	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28905	3133268	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28906	3133268	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28907	3133268	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28908	3133268	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28909	3133268	EMERGENCY REPLACEMENT - 1/2" BARE S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
28910	3133487	ABAND GAS SERV AT MAIN === 4111 CON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28911	3133487	ABAND GAS SERV AT MAIN === 4111 CON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
28912	3133487	ABAND GAS SERV AT MAIN === 4111 CON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28844	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	0.74	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28845	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	4.38	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28846	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	19.83	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28847	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	1.48	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28848	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-3.4	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28849	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	1.42	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28850	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	4.66	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28851	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	3.8	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28852	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	1.08	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28853	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	0.28	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28854	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	39.41	7/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28855	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	4.27	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28856	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	2.94	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28857	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	9.2	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28858	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	2.47	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28859	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207672	2105	2400	5/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28860	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207672	2105	1252.02	5/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28861	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-602.58	5/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28862	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	602.58	5/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28863	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.19	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28864	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	7.22	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28865	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	31.53	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28866	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	177.44	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28867	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	22.57	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28868	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-36.16	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28869	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	15.63	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28870	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	49.6	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28871	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	27.05	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28872	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	9.85	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28873	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	3.45	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28874	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	583.3	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28875	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3310	112.95	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28876	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RLB0001	3219	1120.39	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Development & Design	2019
28877	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3320	269.24	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28878	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	A&G0000001	3240	178.93	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28879	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPN0001	3221	4.14	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28880	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3355	185.99	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28881	108000 Project Closed Removal	COR	1/1/2019	63401	PA00007008	2105	2853.34	1/1/2019		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
28882	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	PA00007008	2105	-2853.34	1/1/2019		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
28883	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPL0001	3222	129.45	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28884	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CSRV000001	3536	2532.02	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28885	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3340	315.96	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28886	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3360	39.39	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28887	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3350	399.99	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28888	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230864	2105	17292.96	1/1/2019		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
28889	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RNL0001	3220	886.55	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Development & Design	2019
28890	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPN0001	3225	1756.22	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28891	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	1503	134.84	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28892	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3380	21.71	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28893	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPL0001	3226	2809.65	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28894	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3370	62.97	1/1/2019		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
28895	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	ACC0221323	2104	544.32	5/1/2018		254660	Paving	SCATTERED	SERVICE	Paving	2018
28896	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	ACC0222036	2104	4100.6	5/1/2018		254660	Paving	SCATTERED	SERVICE	Paving	2018
28897	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	A&G0000001	3240	26.78	5/1/2018		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
28898	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0207260	2104	1176.12	4/1/2017		254660	Paving	SCATTERED	SERVICE	Paving	2017
28899	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	5.44	4/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28900	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207874	2104	3787.5	5/1/2017		254660	Paving	SCATTERED	SERVICE	Paving	2017
28901	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	20.17	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28902	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.13	9/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28903	107100 Constr Work in Progress	CAPEX	11/1/2017	63410	ACC9999999	2104	55	11/1/2017		254660	Paving	SCATTERED	SERVICE	Paving	2018
28904	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0207976	2104	816.48	5/1/2017		254660	Paving	SCATTERED	SERVICE	Paving	2017
28905	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	4.35	5/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28906	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0208679	2104	3676.4	6/1/2017		254660	Paving	SCATTERED	SERVICE	Paving	2017
28907	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	25.08	6/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28908	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	0.13	9/1/2017		254660	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
28909	101000 Gas Plant In Service	CAPEX	11/1/2017	63410	ACC9999999	2104	55	11/1/2017		254660	Paving	SCATTERED	SERVICE	Paving	2018
28910	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63401	ACC0207049	2105	2838.04	4/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28911	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	ACC0207669	2105	1269.93	5/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
28912	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63401	ACC0210118	2105	55	7/1/2017		254660	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
28913	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28914	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28915	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28916	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28917	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28918	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28919	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28920	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28921	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28922	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28923	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28924	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28925	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28926	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28927	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28928	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28929	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28930	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28931	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28932	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28933	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28934	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28935	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28936	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28937	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28938	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28939	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28940	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28941	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28942	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28943	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28944	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28945	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28946	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28947	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28948	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28949	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28950	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28951	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28952	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28953	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28954	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28955	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28956	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28957	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28958	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28959	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28960	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28961	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28962	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28963	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28964	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28965	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28966	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28967	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28968	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28969	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28970	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28971	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28972	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28973	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28974	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28975	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28976	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28977	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28978	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28979	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28980	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28981	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28913	108000 Project Closed Removal	COR	4/1/2017	63211	ACC0206908	3102	1088.21	4/1/2017		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28914	108000 Project Closed Removal	COR	4/1/2017	63211	ST_WG00001	3545	108.82	4/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28915	108000 Project Closed Removal	COR	5/1/2017	63211	ACC0207881	3102	284.5	5/1/2017		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28916	108000 Project Closed Removal	COR	5/1/2017	63211	ST_WG00001	3545	28.45	5/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28917	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	TL00209734	1116	649.2	7/1/2017		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28918	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	TL00209734	1116	75.34	7/1/2017		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28919	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	TL00209734	1117	130.44	7/1/2017		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28920	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	PAYA011001	1300	607.83	7/1/2017		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28921	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	BN02000001	1501	3.35	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28922	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1501	3.08	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28923	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	BN02000001	1502	2.14	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28924	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1502	1.97	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28925	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	BN01000001	1503	52.57	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28926	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	1503	5.9	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28927	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	BN02000001	1504	2.58	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28928	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1504	2.38	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28929	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	NPL_UN0001	1655	250.17	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28930	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0209784	2105	2213.22	7/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
28931	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	PA00007008	2105	-365.18	7/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
28932	108000 Project Closed Removal	COR	7/1/2017	63211	PA00007008	2105	365.18	7/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
28933	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	TL00209734	3072	26	7/1/2017		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28934	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	ACC0210410	3102	141.64	7/1/2017		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28935	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	CELL000001	3184	6.7	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28936	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	CELL000001	3184	21.14	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28937	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPN0001	3221	0.13	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28938	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPL0001	3222	4.85	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28939	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	CS_RPN0001	3225	22.32	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28940	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPN0001	3225	28.83	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28941	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	CS_RPL0001	3226	101.08	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28942	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPL0001	3226	130.6	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28943	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	A&G0000001	3240	5.93	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28944	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	A&G0000001	3240	8.72	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28945	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	BN01000001	3310	-199.18	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28946	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3310	-22.37	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28947	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	BN01000001	3320	83.3	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28948	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3320	9.36	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28949	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	BN01000001	3340	273.24	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28950	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3340	30.68	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28951	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	BN01000001	3350	222.72	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28952	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3350	25.01	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28953	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	BN01000001	3355	63.41	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28954	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3355	7.12	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28955	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	BN01000001	3360	16.45	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28956	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3360	1.85	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28957	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	TP_GT00001	3515	190.63	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28958	101000 Gas Plant In Service	CAPEX	7/1/2017	63100	ST_WG00001	3545	14.16	7/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28959	101000 Gas Plant In Service	CAPEX	8/1/2017	63100	PAYA011001	1300	-607.83	8/1/2017		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28960	101000 Gas Plant In Service	CAPEX	8/1/2017	63100	BN02000001	1501	-0.75	8/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28961	101000 Gas Plant In Service	CAPEX	8/1/2017	63100	BN02000001	1502	-1.64	8/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28962	101000 Gas Plant In Service	CAPEX	8/1/2017	63100	BN01000001	1503	-4.96	8/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28963	101000 Gas Plant In Service	CAPEX	8/1/2017	63100	BN02000001	1504	-0.44	8/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28964	101000 Gas Plant In Service	CAPEX	8/1/2017	63100	CS_RPN0001	3225	-5.81	8/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28965	101000 Gas Plant In Service	CAPEX	8/1/2017	63100	CS_RPL0001	3226	-33.11	8/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28966	101000 Gas Plant In Service	CAPEX	8/1/2017	63100	BN01000001	3310	5.33	8/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28967	101000 Gas Plant In Service	CAPEX	8/1/2017	63100	BN01000001	3320	-2.28	8/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28968	101000 Gas Plant In Service	CAPEX	8/1/2017	63100	BN01000001	3340	-7.3	8/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28969	101000 Gas Plant In Service	CAPEX	8/1/2017	63100	BN01000001	3350	-3.27	8/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28970	101000 Gas Plant In Service	CAPEX	8/1/2017	63100	BN01000001	3355	-1.86	8/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28971	101000 Gas Plant In Service	CAPEX	8/1/2017	63100	BN01000001	3360	-0.17	8/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28972	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1501	222.56	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28973	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1502	69.97	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28974	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	1503	259.48	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28975	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1504	152.61	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28976	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	183665.51	9/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
28977	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007008	2105	-30304.81	9/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
28978	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007008	2105	30304.81	9/1/2017		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
28979	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPN0001	3221	4.95	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28980	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPL0001	3222	279.8	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28981	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPN0001	3225	906.33	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
28982	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28983	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28984	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28985	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28986	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28987	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28988	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28989	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28990	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28991	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28992	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28993	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28994	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28995	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28996	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28997	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28998	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
28999	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29000	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29001	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29002	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29003	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29004	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29005	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29006	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29007	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29008	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29009	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29010	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29011	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29012	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29013	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29014	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29015	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29016	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29017	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29018	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29019	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29020	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29021	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29022	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29023	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29024	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29025	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29026	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29027	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29028	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29029	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29030	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29031	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29032	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29033	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29034	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29035	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29036	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29037	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29038	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29039	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29040	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29041	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29042	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29043	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29044	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29045	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29046	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29047	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29048	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29049	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29050	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
28982	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPL0001	3226	7577.5	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28983	101000 Gas Plant In Service	CAPEX	9/1/2017	63100	A&G0000001	3240	-0.01	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28984	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	425.95	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28985	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3310	-967.13	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28986	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3320	630.86	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28987	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3340	1326.75	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28988	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3350	718.01	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28989	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3355	321.49	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28990	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3360	109.59	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28991	101000 Gas Plant In Service	CAPEX	9/1/2017	63100	PA00007066	3545	-3.06	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28992	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007066	3545	-29.69	9/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
28993	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	TL00213326	1116	561.44	10/1/2017		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
28994	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	TL00213326	1117	315.8	10/1/2017		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
28995	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	PAYA010101	1300	359.59	10/1/2017		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
28996	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	BN02000001	1501	3.38	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
28997	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	BN02000001	1502	4.34	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
28998	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	BN01000001	1503	52.82	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
28999	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	BN02000001	1504	3.65	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29000	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	NPL_UN0001	1655	150.17	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29001	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	TL00213326	3072	26	10/1/2017		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29002	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	INV0213773	3102	120.17	10/1/2017		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29003	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	CELL000001	3184	25.31	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29004	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	CS_RPN0001	3225	29.17	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29005	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	CS_RPL0001	3226	247.05	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29006	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	A&G0000001	3240	12.39	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29007	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	A&G0000001	3240	1.29	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29008	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	BN01000001	3310	-182.94	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29009	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	BN01000001	3320	85.56	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29010	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	BN01000001	3340	197.19	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29011	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	BN01000001	3350	141.59	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29012	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	BN01000001	3355	58.8	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29013	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	BN01000001	3360	19.2	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29014	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	BN01000001	3370	20.01	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29015	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	BN01000001	3380	6.9	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29016	101000 Gas Plant In Service	CAPEX	10/1/2017	63100	TP_GT00001	3515	168.37	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29017	101000 Gas Plant In Service	CAPEX	10/1/2017	63400	ST_WG00001	3545	9.61	10/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29018	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	PAYA010101	1300	-359.59	11/1/2017		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29019	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	BN02000001	1501	0.32	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29020	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	BN02000001	1502	-0.41	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29021	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	BN01000001	1503	-1.13	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29022	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	BN02000001	1504	0.35	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29023	101000 Gas Plant In Service	CAPEX	11/1/2017	63400	ACC0214276	3102	283.85	11/1/2017		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29024	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	CS_RPN0001	3225	-4.54	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29025	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	CS_RPL0001	3226	-27.69	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29026	101000 Gas Plant In Service	CAPEX	11/1/2017	63400	A&G0000001	3240	2.06	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29027	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	BN01000001	3310	3.92	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29028	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	BN01000001	3320	-1.84	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29029	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	BN01000001	3340	-4.23	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29030	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	BN01000001	3350	-3.04	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29031	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	BN01000001	3355	-1.26	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29032	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	BN01000001	3360	-0.41	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29033	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	BN01000001	3370	-0.43	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29034	101000 Gas Plant In Service	CAPEX	11/1/2017	63100	BN01000001	3380	-0.15	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29035	101000 Gas Plant In Service	CAPEX	11/1/2017	63400	ST_WG00001	3545	22.71	11/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29036	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215816	3102	74.25	12/1/2017		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29037	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0216054	3102	3347.99	12/1/2017		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29038	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INV0215986	3102	1440.25	12/1/2017		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29039	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	ACC0215674	3102	162.74	12/1/2017		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29040	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	ACC0216054	3102	817.45	12/1/2017		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29041	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	INV0215985	3102	60.09	12/1/2017		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29042	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	118.49	12/1/2017		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29043	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	DD_RLB0001	3219	25.35	12/1/2017		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29044	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	318.9	12/1/2017		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29045	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	DD_RNL0001	3220	68.23	12/1/2017		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29046	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	27.98	12/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29047	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	A&G0000001	3240	5.99	12/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29048	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	ST_WG00001	3545	13.02	12/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29049	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	ST_WG00001	3545	70.2	12/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29050	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ST_WG00001	3545	389	12/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
29051	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29052	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29053	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29054	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29055	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29056	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29057	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29058	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29059	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29060	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29061	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29062	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29063	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29064	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29065	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29066	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29067	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29068	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29069	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29070	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29071	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29072	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29073	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29074	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29075	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29076	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29077	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29078	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29079	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29080	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29081	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29082	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29083	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29084	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29085	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29086	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29087	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29088	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29089	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29090	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29091	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29092	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29093	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29094	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29095	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29096	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29097	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29098	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29099	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29100	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29101	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29102	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29103	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29104	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29105	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29106	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29107	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29108	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29109	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29110	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29111	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29112	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29113	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29114	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29115	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29116	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29117	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29118	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29119	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
29051	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN02000001	1502	2.1	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29052	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	1503	6.55	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29053	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	ACC0216660	2101	1801.02	1/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
29054	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	PA00007008	2101	-297.17	1/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
29055	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	ACC0216711	3102	1164.35	1/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29056	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	DD_RLB0001	3219	134.56	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29057	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	DD_RNL0001	3220	361.76	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29058	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	INSRPN0001	3221	0.13	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29059	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	INSRPL0001	3222	5.21	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29060	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	CS_RPN0001	3225	43.98	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29061	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	CS_RPL0001	3226	152.66	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29062	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	A&G0000001	3240	21.17	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29063	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3310	-43.85	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29064	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3320	19.42	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29065	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3340	49.54	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29066	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3350	29.09	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29067	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3355	13.37	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29068	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3360	-2.35	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29069	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3370	4.54	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29070	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3380	1.57	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29071	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	ST_WG00001	3545	93.15	1/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29072	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63211	PA00007008	2101	297.17	1/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
29073	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	1503	0.13	2/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29074	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0218150	3102	132.87	2/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29075	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	DD_RLB0001	3219	3.46	2/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29076	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	DD_RNL0001	3220	8.4	2/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29077	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	A&G0000001	3240	1.04	2/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29078	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3310	-0.51	2/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29079	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3320	0.23	2/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29080	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3340	0.6	2/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29081	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3350	0.37	2/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29082	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3355	0.16	2/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29083	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3360	0.03	2/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29084	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3370	0.05	2/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29085	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3380	0.02	2/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29086	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ST_WG00001	3545	10.63	2/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29087	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN02000001	1502	0.01	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29088	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	1503	0.18	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29089	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ACC0219434	3102	131.18	3/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29090	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	DD_RLB0001	3219	4.92	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29091	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	DD_RNL0001	3220	8.31	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29092	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	A&G0000001	3240	1.12	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29093	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3310	-0.73	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29094	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3320	0.33	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29095	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3340	0.85	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29096	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3350	0.53	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29097	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3355	0.23	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29098	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3360	0.04	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29099	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3370	0.08	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29100	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3380	0.03	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29101	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ST_WG00001	3545	10.49	3/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29102	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN02000001	1502	0.06	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29103	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	1503	-0.17	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29104	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220476	3102	320.41	4/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29105	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RLB0001	3219	9.49	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29106	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RNL0001	3220	4.05	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29107	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	A&G0000001	3240	1.64	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29108	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3310	-1.69	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29109	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3320	0.62	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29110	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3340	1.98	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29111	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3350	1.37	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29112	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3355	0.52	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29113	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3360	0.2	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29114	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3370	0.15	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29115	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3380	0.05	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29116	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ST_WG00001	3545	25.63	4/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29117	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	BN02000001	1502	1.94	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29118	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	BN01000001	1503	3.65	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29119	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	ACC0221614	3102	3902.19	5/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
29120	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29121	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29122	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29123	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29124	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29125	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29126	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29127	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29128	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29129	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29130	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29131	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29132	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29133	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29134	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29135	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29136	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29137	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29138	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29139	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29140	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29141	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29142	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29143	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29144	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29145	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29146	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29147	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29148	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29149	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29150	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29151	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29152	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29153	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29154	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29155	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29156	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29157	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29158	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29159	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29160	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29161	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29162	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29163	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29164	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29165	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29166	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29167	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29168	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29169	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29170	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29171	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29172	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29173	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29174	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29175	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29176	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29177	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29178	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29179	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29180	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29181	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29182	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29183	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29184	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29185	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29186	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29187	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29188	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
29120	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	INV0221565	3102	180.26	5/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29121	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	DD_RLB0001	3219	148.59	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29122	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	DD_RNL0001	3220	336.92	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29123	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	A&G0000001	3240	25.41	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29124	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	BN01000001	3310	-22.8	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29125	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	BN01000001	3320	9.83	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29126	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	BN01000001	3340	26.74	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29127	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	BN01000001	3350	17	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29128	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	BN01000001	3355	7.05	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29129	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	BN01000001	3360	1.69	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29130	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	BN01000001	3370	2.3	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29131	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	BN01000001	3380	0.79	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29132	107100 Constr Work in Progress	CAPEX	5/1/2018	63400	ST_WG00001	3545	326.6	5/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29133	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0222913	3102	27.72	6/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29134	107100 Constr Work in Progress	CAPEX	6/1/2018	63400	ACC0222913	3102	1962.31	6/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29135	107100 Constr Work in Progress	CAPEX	6/1/2018	63400	INV0222759	3102	120.17	6/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29136	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	DD_RLB0001	3219	0.8	6/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29137	107100 Constr Work in Progress	CAPEX	6/1/2018	63400	DD_RLB0001	3219	59.92	6/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29138	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	DD_RNL0001	3220	5.31	6/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29139	107100 Constr Work in Progress	CAPEX	6/1/2018	63400	DD_RNL0001	3220	399.14	6/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29140	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	A&G0000001	3240	0.17	6/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29141	107100 Constr Work in Progress	CAPEX	6/1/2018	63400	A&G0000001	3240	12.33	6/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29142	107100 Constr Work in Progress	CAPEX	6/1/2018	63400	ST_WG00001	3545	166.6	6/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29143	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ST_WG00001	3545	2.22	6/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29144	107100 Constr Work in Progress	CAPEX	7/1/2018	63400	ACC0223615	3102	2329.02	7/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29145	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN02000001	1502	1.24	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29146	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN02000001	1502	-1.24	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29147	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN02000002	1502	0.13	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29148	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	1503	6.11	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29149	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	1503	-6.11	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29150	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	1503	0.66	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29151	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	ACC0225018	3102	1594.96	8/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29152	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	INV0224719	3102	2257.27	8/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29153	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	DD_RLB0001	3219	1721.06	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29154	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	DD_RLB0001	3219	-1721.06	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29155	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	DD_RLB0002	3219	188.14	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29156	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	DD_RNL0001	3220	2318.85	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29157	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	DD_RNL0001	3220	-2318.85	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29158	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	DD_RNL0002	3220	253.49	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29159	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	A&G0000001	3240	41.6	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29160	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	A&G0000002	3240	28.75	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29161	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	A&G0000001	3240	-41.6	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29162	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3310	-173.35	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29163	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3310	-18.94	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29164	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3310	173.35	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29165	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3320	112.57	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29166	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3320	12.3	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29167	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3320	-112.57	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29168	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3340	205.19	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29169	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3340	22.41	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29170	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3340	-205.19	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29171	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3350	133.74	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29172	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3350	-133.74	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29173	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3350	14.61	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29174	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3355	70.94	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29175	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3355	7.75	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29176	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3355	-70.94	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29177	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3360	13.7	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29178	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3360	-13.7	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29179	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3360	1.5	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29180	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3370	26.33	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29181	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3370	-26.33	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29182	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3370	2.87	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29183	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3380	9.08	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29184	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000002	3380	0.99	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29185	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	BN01000001	3380	-9.08	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29186	107100 Constr Work in Progress	CAPEX	8/1/2018	63400	ST_WG00001	3545	494.5	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29187	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN02000001	1502	27.39	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29188	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	BN02000001	1502	0.11	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
29189	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29190	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29191	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29192	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29193	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29194	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29195	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29196	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29197	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29198	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29199	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29200	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29201	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29202	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29203	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29204	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29205	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29206	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29207	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29208	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29209	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29210	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29211	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29212	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29213	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29214	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29215	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29216	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29217	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29218	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29219	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29220	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29221	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29222	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29223	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29224	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29225	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29226	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29227	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29228	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29229	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29230	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29231	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29232	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29233	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29234	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29235	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29236	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29237	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29238	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29239	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29240	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29241	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29242	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29243	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29244	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29245	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29246	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29247	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29248	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29249	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29250	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29251	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29252	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29253	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29254	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29255	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29256	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29257	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
29189	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	1503	266.31	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29190	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	BN01000001	1503	1.06	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29191	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226108	2105	19261.43	9/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
29192	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226108	2105	14487.33	9/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
29193	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226108	2105	222397.54	9/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
29194	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226369	2105	110499.09	9/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
29195	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226369	2105	5516.4	9/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
29196	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007008	2105	-61406.7	9/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
29197	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	ACC0226158	3102	3879.74	9/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29198	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RLB0001	3219	5040.21	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29199	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	DD_RLB0001	3219	52.54	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29200	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RNL0001	3220	34255.22	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29201	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	DD_RNL0001	3220	357.11	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2018
29202	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPN0001	3221	11.48	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29203	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPL0001	3222	323.38	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29204	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPN0001	3225	32046.23	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29205	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPL0001	3226	7893.5	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29206	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	549.2	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29207	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	A&G0000001	3240	6.18	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29208	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3310	-1845.22	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29209	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	BN01000001	3310	-7.32	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29210	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3320	858.05	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29211	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	BN01000001	3320	3.4	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29212	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3340	2168.24	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29213	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	BN01000001	3340	8.59	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29214	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3350	1383.95	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29215	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	BN01000001	3350	5.49	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29216	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3355	599.67	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29217	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	BN01000001	3355	2.38	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29218	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3360	138.4	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29219	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	BN01000001	3360	0.55	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29220	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3370	200.67	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29221	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	BN01000001	3370	0.8	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29222	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3380	69.2	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29223	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	BN01000001	3380	0.27	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29224	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	PA00007066	3545	-304.68	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29225	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	PA00007066	3545	-13.06	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29226	107100 Constr Work in Progress	CAPEX	9/1/2018	63400	ST_WG00001	3545	310.38	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29227	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007066	3545	-152.97	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
29228	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63211	PA00007008	2105	61406.7	9/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
29229	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	A&G0000001	3240	12.12	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29230	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	DD_RLB0001	3219	9.96	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29231	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	TP_GT00001	3515	36.83	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29232	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	DD_RLB0001	3219	-9.96	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29233	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	A&G0000001	3240	-2.1	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29234	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3310	-154.85	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29235	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	CS_RPL0001	3226	-25.85	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29236	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	-1119.71	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29237	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN02000003	1502	0.08	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29238	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3310	-8.93	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29239	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3320	1419.9	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29240	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3360	0.64	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29241	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3360	-11.15	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29242	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	-7744.8	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29243	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3350	140.79	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29244	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3310	-0.87	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29245	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPL0001	3226	742.17	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29246	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	PA00007008	2105	-2262.19	11/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29247	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3320	0.65	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29248	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	BN01000001	3320	130.41	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29249	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007008	2101	1382.13	1/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29250	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	PA00007008	2101	-1382.13	1/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29251	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	INSRPN0001	3221	0.06	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29252	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	BN01000001	3360	2.37	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29253	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	BN01000001	3380	1.44	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29254	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	BN01000001	3350	24.69	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29255	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	BN02000001	1502	0.08	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29256	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	BN01000001	1503	0.66	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29257	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	BN01000001	3340	1.98	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
29258	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29259	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29260	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29261	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29262	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29263	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29264	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29265	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29266	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29267	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29268	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29269	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29270	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29271	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29272	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29273	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29274	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29275	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29276	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29277	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29278	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29279	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29280	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29281	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29282	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29283	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29284	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29285	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29286	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29287	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29288	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29289	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29290	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29291	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29292	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29293	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29294	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29295	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29296	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29297	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29298	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29299	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29300	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29301	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29302	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29303	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29304	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29305	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29306	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29307	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29308	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29309	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29310	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29311	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29312	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29313	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29314	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29315	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29316	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29317	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29318	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29319	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29320	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29321	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29322	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29323	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29324	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29325	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29326	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
29258	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	BN01000001	3355	1.53	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29259	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	BN01000001	3320	1.76	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29260	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	DD_RLB0001	3219	26.62	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29261	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	INSRPN0001	3221	3.38	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29262	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	CS_RPN0001	3225	1364.57	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29263	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3320	321.93	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29264	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3370	75.29	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29265	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	ACC0239085	2105	87329.62	7/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29266	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	INSRPN0001	3221	5.73	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29267	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	INSRPL0001	3222	203.68	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29268	108000 Project Closed Removal	COR	7/1/2019	63211	PA00007008	2105	21652.13	7/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29269	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3370	0.41	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29270	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3320	-17.84	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29271	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3310	-6.96	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29272	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3226	-184.39	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29273	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3220	23.09	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29274	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3545	77.66	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29275	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3355	1.53	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29276	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3240	-6.9	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29277	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	1503	7.52	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29278	108000 Project Closed Removal	COR	7/1/2019	63201	PA00083249	2101	-585.18	7/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29279	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3360	0.34	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29280	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	1502	-0.2	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29281	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	ST_WG00001	3545	18.35	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29282	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	CS_RPL0001	3226	25.85	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29283	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3350	113.22	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29284	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	CS_RPN0001	3225	2.57	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29285	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	DD_RLB0001	3219	66.43	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29286	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN02000001	1502	-0.42	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29287	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3380	-6.15	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29288	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3350	-113.22	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29289	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	-1299.74	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29290	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	DD_RLB0001	3219	-66.43	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29291	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3360	2.68	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29292	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	DD_RLB0003	3219	66.43	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29293	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	CS_RPL0003	3226	23.15	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29294	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3350	27.23	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29295	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3350	6.53	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29296	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	1503	45.51	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29297	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3380	7.64	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29298	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPN0001	3225	144.7	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29299	108000 Project Closed Removal	COR	11/1/2018	63211	PA00007008	2105	2262.19	11/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29300	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	DD_RNL0001	3220	429.44	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29301	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	ACC0232830	2101	3546.52	3/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29302	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	BN02000001	1502	0.2	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29303	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	DD_RLB0001	3219	78.24	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29304	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	ACC0235018	3102	1433.08	4/1/2019		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29305	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	BN01000001	3380	0.14	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29306	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	1503	71.8	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29307	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	A&G0000001	3240	482.8	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29308	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	DD_RNL0001	3220	4566.15	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29309	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	DD_RLB0001	3219	1774.64	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29310	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3360	-7.29	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29311	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3380	38.57	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29312	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	1502	0.2	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29313	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3355	-1.53	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29314	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	1502	-0.08	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29315	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3355	11.48	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29316	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3320	17.84	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29317	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	1502	0.08	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29318	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	2101	-585.18	7/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29319	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3360	-0.34	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29320	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3102	1553.25	7/1/2019		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29321	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3310	-0.98	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29322	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3340	-15.59	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29323	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	BN01000002	3340	3.02	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29324	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	BN01000002	1503	1.7	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29325	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	BN01000002	3360	0.47	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29326	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	DD_RLB0001	3219	13.09	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
29327	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29328	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29329	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29330	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29331	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29332	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29333	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29334	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29335	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29336	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29337	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29338	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29339	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29340	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29341	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29342	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29343	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29344	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29345	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29346	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29347	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29348	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29349	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29350	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29351	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29352	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29353	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29354	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29355	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29356	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29357	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29358	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29359	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29360	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29361	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29362	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29363	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29364	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29365	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29366	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29367	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29368	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29369	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29370	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29371	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29372	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29373	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29374	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29375	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29376	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29377	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29378	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29379	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29380	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29381	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29382	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29383	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29384	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29385	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29386	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29387	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29388	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29389	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29390	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29391	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29392	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29393	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29394	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29395	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
29327	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	BN01000002	3370	0.2	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29328	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226976	2105	18433.97	10/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29329	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	1309.42	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29330	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	A&G0000001	3240	2.1	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29331	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	594.78	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29332	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	1503	36.75	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29333	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	1299.74	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29334	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3340	70.79	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29335	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	NPL_UN0001	1655	-17.07	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29336	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000003	3240	1402.51	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29337	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	CS_RPN0001	3225	-2.57	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29338	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3370	4.29	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29339	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3320	18.33	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29340	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	DD_RNL0003	3220	1.44	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29341	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3380	0.35	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29342	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0003	3225	1303.72	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29343	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3355	65.47	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29344	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	PAYA010101	1300	-65.05	11/1/2018		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29345	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3355	-0.2	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29346	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RLB0001	3219	379.97	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29347	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3340	145.86	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29348	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3355	0.45	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29349	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	BN01000001	3370	30.5	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29350	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	CS_RPN0001	3225	850.69	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29351	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	INSRPL0001	3222	62.7	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29352	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	BN01000001	3340	153.05	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29353	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	DD_RLB0001	3219	542.7	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29354	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	BN01000001	3360	19.08	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29355	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	BN01000001	3320	17.84	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29356	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	CS_RPL0001	3226	184.39	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29357	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	DD_RNL0001	3220	23.09	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29358	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	BN01000001	3350	3.61	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29359	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	DD_RLB0001	3219	1206.89	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29360	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	2101	3546.52	7/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29361	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3380	0.14	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29362	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3225	18.76	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29363	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	2101	-3546.52	7/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29364	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3222	-7.78	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29365	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	2101	585.18	7/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29366	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	BN01000002	3310	1.28	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29367	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	BN01000002	3320	0.87	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29368	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	BN02000002	1502	0.01	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29369	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226976	2105	132806.48	10/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29370	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ST_WG00001	3545	101.53	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29371	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3355	52.65	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29372	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	-1309.42	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29373	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3310	154.85	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29374	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	1503	684.69	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29375	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3355	12.66	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29376	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	1503	8.84	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29377	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	A&G0000003	3240	2.25	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29378	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0003	3219	7744.8	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29379	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0003	3222	594.78	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29380	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3380	1.48	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29381	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3320	-76.21	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29382	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPN0001	3221	1.99	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29383	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3370	-0.07	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29384	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	CS_RPL0001	3226	-3.52	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29385	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	2.04	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29386	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3310	0.93	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29387	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RLB0001	3219	9.89	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29388	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	1503	0.32	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29389	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	ACC0230868	2101	8376.52	1/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29390	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	BN01000001	3355	90.09	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29391	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	BN01000001	3380	10.52	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29392	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	A&G0000001	3240	20.57	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29393	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	INV0234337	3102	120.17	4/1/2019		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29394	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	1503	134.35	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29395	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	PA00007008	2105	-8627.33	6/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
29396	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29397	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29398	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29399	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29400	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29401	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29402	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29403	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29404	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29405	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29406	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29407	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29408	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29409	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29410	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29411	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29412	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29413	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29414	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29415	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29416	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29417	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29418	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29419	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29420	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29421	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29422	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29423	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29424	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29425	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29426	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29427	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29428	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29429	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29430	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29431	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29432	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29433	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29434	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29435	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29436	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29437	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29438	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29439	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29440	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29441	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29442	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29443	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29444	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29445	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29446	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29447	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29448	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29449	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29450	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29451	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29452	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29453	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29454	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29455	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29456	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29457	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29458	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29459	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29460	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29461	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29462	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29463	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29464	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
29396	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3350	493.01	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29397	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	DD_RNL0001	3220	7667.59	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29398	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	CS_RPL0001	3226	5337.67	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29399	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3355	-359.39	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29400	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3310	-221.27	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29401	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3370	111.87	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29402	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3219	-26.62	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29403	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3226	184.39	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29404	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3350	3.61	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29405	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3360	2.37	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29406	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3380	1.44	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29407	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3310	0.98	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29408	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	BN01000002	3350	4.32	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29409	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226976	2105	23935.63	10/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29410	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	CELL000001	3184	1.81	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29411	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	DD_RNL0001	3220	9.6	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29412	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	INV0227718	3102	120.17	10/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29413	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3370	17.82	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29414	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	ST_WG00001	3545	121.07	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29415	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	7.32	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29416	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	DD_RLB0003	3219	9.96	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29417	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3355	-52.65	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29418	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	-7.32	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29419	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	PA00007008	2105	-28904.05	10/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29420	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	1503	2.12	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29421	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	DD_RNL0001	3220	-9.6	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29422	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN02000003	1502	41.1	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29423	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3340	4.08	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29424	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3370	-17.82	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29425	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN02000003	1502	0.13	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29426	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3370	1.03	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29427	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3340	1318.9	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29428	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3350	-0.43	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29429	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3320	-0.29	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29430	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	A&G0000001	3240	99.12	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29431	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RNL0001	3220	17.08	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29432	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3370	0.15	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29433	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3360	0.1	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29434	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN02000001	1502	0.02	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29435	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	BN01000001	3310	54.71	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29436	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	BN01000001	3350	193.75	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29437	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	BN01000001	1503	65.31	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29438	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	INSRPN0001	3221	2.01	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29439	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	BN01000001	1503	7.52	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29440	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3355	223.17	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29441	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3380	25.96	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29442	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	INSRPL0001	3222	139.15	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29443	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3310	137.65	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29444	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3360	47.2	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29445	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	CS_RPL0001	3226	3542.7	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29446	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	ACC0238496	2105	43895.44	7/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29447	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3340	-481.58	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29448	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3221	-0.06	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29449	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3320	1.76	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29450	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3310	6.96	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29451	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3221	0.06	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29452	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	1503	-0.66	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29453	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3320	-1.76	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29454	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3380	-1.44	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29455	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3102	-1553.25	7/1/2019		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29456	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3220	-112.34	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29457	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	BN01000002	3355	2.45	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29458	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	A&G0000001	3240	5.9	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29459	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	ACC0227851	3102	1393.18	10/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29460	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3360	11.15	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29461	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	NPL_UN0002	1655	17.07	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29462	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	DD_RNL0001	3220	1.44	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29463	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	7744.8	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29464	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	-13084.18	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
29465	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29466	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29467	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29468	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29469	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29470	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29471	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29472	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29473	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29474	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29475	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29476	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29477	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29478	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29479	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29480	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29481	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29482	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29483	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29484	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29485	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29486	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29487	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29488	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29489	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29490	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29491	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29492	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29493	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29494	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29495	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29496	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29497	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29498	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29499	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29500	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29501	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29502	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29503	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29504	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29505	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29506	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29507	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29508	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29509	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29510	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29511	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29512	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29513	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29514	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29515	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29516	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29517	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29518	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29519	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29520	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29521	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29522	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29523	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29524	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29525	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29526	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29527	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29528	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29529	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29530	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29531	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29532	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29533	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
29465	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0003	3221	7.32	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29466	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3320	4.4	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29467	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	A&G0000003	3240	12.99	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29468	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3360	207.72	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29469	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3310	287.72	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29470	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3380	-0.02	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29471	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3360	13.86	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29472	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3340	-0.44	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29473	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN02000001	1502	4.59	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29474	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229691	3102	415.94	12/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29475	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3340	0.76	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29476	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	INSRPL0001	3222	7.78	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29477	108000 Project Closed Removal	COR	3/1/2019	63201	PA00007008	2101	585.18	3/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29478	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	BN01000001	3360	0.34	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29479	108000 Project Closed Removal	COR	6/1/2019	63211	PA00007008	2105	8627.33	6/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29480	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00007008	2105	-21652.13	7/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29481	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3350	-793.85	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29482	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3360	-2.37	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29483	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3225	-18.76	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29484	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3220	112.34	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29485	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	INV0242217	3102	120.17	9/1/2019		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29486	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	BN01000002	3380	0.07	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29487	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	DD_RNL0001	3220	105.43	9/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29488	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227435	3102	1269.15	10/1/2018		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29489	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	TL00227822	1116	226.83	10/1/2018		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29490	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	NPL_UN0001	1655	17.07	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29491	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	1119.71	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29492	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	A&G0000001	3240	-12.12	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29493	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	DD_RNL0003	3220	9.6	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29494	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3355	980.87	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29495	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3350	2109.46	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29496	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	DD_RNL0001	3220	-1.44	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29497	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	CS_RPN0003	3225	2.3	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29498	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	1503	-36.75	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29499	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3370	332.07	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29500	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3380	114.51	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29501	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228230	2105	13710.22	11/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29502	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3320	94.77	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29503	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3370	22.16	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29504	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN02000001	1502	-0.01	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29505	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3380	0.05	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29506	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3350	0.96	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29507	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	A&G0000001	3240	62.62	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29508	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	BN01000001	3310	6.96	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29509	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	CS_RPN0001	3225	18.76	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29510	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	BN01000001	3340	15.59	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29511	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	BN01000001	3355	11.48	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29512	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	DD_RNL0001	3220	112.34	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29513	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	ST_WG00001	3545	77.66	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29514	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	BN01000001	3310	0.98	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29515	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3340	299.18	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29516	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	A&G0000001	3240	206.07	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29517	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN02000001	1502	-19.74	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29518	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	CS_RPN0001	3225	896.96	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29519	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3340	15.59	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29520	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3340	-1.98	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29521	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3219	78.24	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29522	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3222	7.78	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29523	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3370	-0.41	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29524	107100 Constr Work in Progress	CAPEX	9/1/2019	63400	ACC0242871	3102	1715.1	9/1/2019		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29525	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3320	76.21	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29526	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	13084.18	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29527	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	PAYA010101	1300	65.05	10/1/2018		215000	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29528	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3380	6.15	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29529	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN02000001	1502	0.42	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29530	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3310	-37.23	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29531	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000001	3340	-70.79	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29532	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0003	3226	13124.18	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29533	108000 Project Closed Removal	COR	10/1/2018	63211	PA00007008	2105	28904.05	10/1/2018		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
29534	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29535	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29536	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29537	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29538	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29539	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29540	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29541	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29542	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29543	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29544	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29545	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29546	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29547	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29548	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29549	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29550	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29551	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29552	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29553	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29554	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29555	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29556	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29557	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29558	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29559	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29560	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29561	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29562	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29563	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29564	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29565	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29566	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29567	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29568	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29569	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29570	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29571	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29572	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29573	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29574	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29575	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29576	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29577	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29578	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29579	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29580	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29581	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29582	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29583	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29584	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29585	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29586	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29587	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29588	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29589	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29590	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29591	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29592	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29593	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29594	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29595	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29596	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29597	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29598	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29599	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29600	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29601	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29602	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
29534	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3340	17.02	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29535	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	-594.78	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29536	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0003	3220	1119.71	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29537	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3310	-2885.13	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29538	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3355	3.04	10/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29539	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3360	-0.04	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29540	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	1503	-0.14	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29541	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RNL0001	3220	1094	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29542	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPL0001	3222	44.51	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29543	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	CS_RPN0001	3225	-0.69	11/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29544	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ST_WG00001	3545	33.28	12/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29545	107100 Constr Work in Progress	CAPEX	1/1/2019	62900	CS_RPL0001	3226	1360.96	1/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29546	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	BN01000001	3370	4.17	3/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29547	107100 Constr Work in Progress	CAPEX	3/1/2019	63200	PA00007008	2101	-585.18	3/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29548	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	A&G0000001	3240	6.9	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29549	107100 Constr Work in Progress	CAPEX	4/1/2019	63400	BN01000001	3370	0.41	4/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29550	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	ACC0238146	2105	52286.87	6/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29551	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN02000001	1502	2.5	6/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29552	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3320	478.32	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29553	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3370	-4.17	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29554	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3355	-11.48	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29555	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3240	20.57	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29556	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3240	-20.57	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29557	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3350	24.69	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29558	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3219	26.62	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29559	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3220	-23.09	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29560	108000 Project Closed Removal	COR	7/1/2019	63211	PA00083249	2101	585.18	7/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
29561	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	1503	0.66	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29562	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3219	-78.24	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2019
29563	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3350	-3.61	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29564	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	1503	-7.52	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29565	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3350	-24.69	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29566	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3370	4.17	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29567	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3545	-77.66	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29568	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3380	-0.14	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29569	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3340	1.98	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29570	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3240	6.9	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
29571	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	1.7	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29572	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3360	5.07	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29573	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3545	5.99	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29574	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	-4.32	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29575	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	5.9	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29576	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-105.43	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2020
29577	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-0.87	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29578	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3545	-18.35	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29579	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	4.32	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29580	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	CS_RPL0001	3226	293.56	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29581	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3320	26.06	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29582	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00007066	3545	-25.35	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29583	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	0.01	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29584	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	0.07	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29585	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	2.45	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29586	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3102	1835.27	10/1/2019		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29587	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	CS_RPN0001	3225	40.03	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29588	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	13.09	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2020
29589	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	-0.47	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29590	108000 Project Closed Removal	COR	12/1/2019	62901	PA00007008	2101	693.55	12/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
29591	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00007066	3545	-5.99	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29592	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	INSRPN0001	3221	0.49	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29593	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	1503	17.67	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29594	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	DD_RNL0001	3220	593.58	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2020
29595	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3545	-25.35	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29596	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	ACC0246725	2101	4203.36	12/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
29597	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-13.09	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2020
29598	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	-0.01	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29599	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-0.07	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29600	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-5.9	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29601	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	-3.02	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29602	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-1.7	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
29603	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29604	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29605	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29606	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29607	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29608	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29609	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29610	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29611	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29612	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29613	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29614	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29615	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29616	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29617	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29618	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29619	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29620	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29621	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29622	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29623	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29624	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29625	3133771	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
29626	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29627	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29628	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29629	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29630	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29631	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29632	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29633	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29634	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29635	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29636	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29637	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29638	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29639	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29640	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29641	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29642	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29643	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29644	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29645	3135941	PER: EARL DODGE CREATE RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29646	3135961	ABAND GAS SERV AT PL === 4316 FESSE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29647	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29648	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29649	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29650	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29651	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29652	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29653	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29654	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29655	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29656	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29657	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29658	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29659	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29660	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29661	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29662	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29663	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29664	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29665	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29666	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29667	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29668	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29669	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29670	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29671	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
29603	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	DD_RLB0001	3219	87.24	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2020
29604	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3380	2.1	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29605	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	0.87	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29606	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	-1.28	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29607	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	0.47	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29608	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	0.2	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29609	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3102	-1835.27	10/1/2019		215000	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29610	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3350	42.05	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29611	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	1.28	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29612	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-0.2	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29613	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	-2.45	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29614	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	INSRPL0001	3222	11.39	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29615	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	A&G0000001	3240	24.01	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29616	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3370	6.09	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29617	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3545	25.35	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29618	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3545	-5.99	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29619	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	105.43	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Development & Design	2020
29620	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	3.02	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29621	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3545	18.35	10/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29622	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	PA00007008	2101	-693.55	12/1/2019		215000	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
29623	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3355	20.92	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29624	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3340	27.24	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29625	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3310	12.15	12/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
29626	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	9.61	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29627	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	2.86	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29628	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	2.07	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29629	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	7.73	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29630	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	61411	ACC0208928	2105	322.92	6/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29631	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208928	2105	9998.62	6/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29632	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2105	-1649.77	6/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29633	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2105	1649.77	6/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29634	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.61	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29635	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	24.63	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29636	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	106.5	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29637	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	584.36	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29638	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	83.52	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29639	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-115.14	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29640	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	49.26	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29641	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	157.95	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29642	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-60.61	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29643	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	38.35	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29644	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	30.83	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29645	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	2243.69	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29646	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63401	ACC0207049	2105	2115.53	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29647	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1501	5.08	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29648	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1502	3.5	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29649	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	1503	10.96	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29650	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1504	2.95	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29651	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	PA00007008	2105	-717.77	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29652	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0207880	2105	143.1	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29653	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0207672	2105	4207	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29654	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	PA00007008	2105	717.77	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29655	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPN0001	3221	0.23	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29656	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPL0001	3222	8.61	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29657	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPN0001	3225	37.55	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29658	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPL0001	3226	211.36	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29659	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	A&G0000001	3240	26.87	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29660	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3310	-43.07	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29661	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3320	18.61	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29662	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3340	59.09	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29663	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3350	32.23	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29664	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3355	11.74	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29665	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3360	4.11	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29666	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CSRV000001	3536	694.81	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29667	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN02000001	1501	2.2	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29668	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN02000001	1502	1.41	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29669	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	1503	4.22	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29670	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN02000001	1504	1.7	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29671	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	ACC0209784	2105	1580.25	7/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
29672	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29673	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29674	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29675	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29676	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29677	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29678	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29679	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29680	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29681	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29682	3136676	EMRGENCY REPLACEMENT - 1 1/4" PL SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29683	3137017	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29684	3137017	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29685	3137017	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29686	3137017	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29687	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29688	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29689	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29690	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29691	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29692	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29693	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29694	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29695	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29696	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29697	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29698	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29699	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29700	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29701	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29702	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29703	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29704	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29705	3137412	EMERGENCY REPLACEMENT- 11/2"B/STL S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29706	3137932	ABAND GAS SERV AT PL === 1444 OGDEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29707	3137932	ABAND GAS SERV AT PL === 1444 OGDEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29708	3137932	ABAND GAS SERV AT PL === 1444 OGDEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29709	3137932	ABAND GAS SERV AT PL === 1444 OGDEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29710	3137932	ABAND GAS SERV AT PL === 1444 OGDEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29711	3137932	ABAND GAS SERV AT PL === 1444 OGDEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29712	3137972	ABAND GAS SERV AT MAIN === 331 N ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29713	3137972	ABAND GAS SERV AT MAIN === 331 N ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29714	3137993	ABAND GAS SERV AT PL === 4837 TILDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29715	3137993	ABAND GAS SERV AT PL === 4837 TILDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
29716	3137993	ABAND GAS SERV AT PL === 4837 TILDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
29717	3137993	ABAND GAS SERV AT PL === 4837 TILDE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
29718	3138164	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29719	3138164	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29720	3138164	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29721	3138164	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29722	3138164	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29723	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29724	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29725	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29726	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29727	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29728	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29729	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29730	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29731	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29732	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29733	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29734	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29735	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29736	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29737	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29738	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29739	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29740	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
29672	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	INSRPN0001	3221	0.09	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29673	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	INSRPL0001	3222	3.46	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29674	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	CS_RPN0001	3225	20.59	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29675	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	CS_RPL0001	3226	93.25	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29676	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	A&G0000001	3240	6.23	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29677	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	3310	-15.97	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29678	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	3320	6.68	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29679	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	3340	21.91	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29680	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	3350	17.86	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29681	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	3355	5.08	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29682	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	3360	1.32	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29683	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	ACC0208412	2104	699.84	5/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
29684	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	A&G0000001	3240	3.73	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29685	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	ACC0208679	2104	2436	6/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
29686	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	A&G0000001	3240	16.62	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29687	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	5.9	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29688	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	4.06	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29689	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	12.73	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29690	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	3.42	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29691	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207669	2105	5049.99	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29692	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-833.25	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29693	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	833.25	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29694	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.27	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29695	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	9.99	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29696	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	43.59	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29697	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	245.37	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29698	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	31.19	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29699	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-50	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29700	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	21.61	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29701	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	68.6	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29702	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	37.41	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29703	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	13.62	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29704	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	4.78	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29705	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	806.58	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29706	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63401	ACC0209150	2105	6248.58	6/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29707	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63401	ACC0209150	2105	977	6/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29708	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63401	PA00007046	2105	926.57	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29709	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	ACC0212032	2105	926.57	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29710	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007042	2105	-926.57	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29711	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63401	ACC0223225	2105	305.91	6/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
29712	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	ACC0208331	2105	5398.64	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29713	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63401	ACC0210118	2105	55	7/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29714	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63401	ACC0207049	2105	1692.73	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29715	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	55	7/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
29716	108000 Project Closed Removal	COR	5/1/2019	63401	ACC0236115	2105	55	5/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
29717	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-55	7/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
29718	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	ACC0208679	2104	544.32	6/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
29719	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	ACC0209309	2104	2424	6/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
29720	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	A&G0000001	3240	20.25	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29721	101000 Gas Plant In Service	CAPEX	10/1/2017	63200	A&G0000001	3240	0.55	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29722	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	ACC9999999	2104	55	11/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2018
29723	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1501	8.16	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29724	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1502	5.62	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29725	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	1503	17.6	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29726	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1504	4.73	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29727	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0207880	2105	6983.1	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29728	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	PA00007008	2105	-1152.21	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29729	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	PA00007008	2105	1152.21	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29730	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPN0001	3221	0.37	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29731	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPL0001	3222	13.81	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29732	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPN0001	3225	60.28	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29733	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPL0001	3226	339.29	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29734	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	A&G0000001	3240	43.14	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29735	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3310	-69.14	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29736	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3320	29.88	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29737	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3340	94.85	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29738	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3350	51.73	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29739	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3355	18.84	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29740	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3360	6.6	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
29741	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29742	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29743	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29744	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29745	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29746	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29747	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29748	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29749	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29750	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29751	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29752	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29753	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29754	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29755	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29756	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29757	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29758	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29759	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29760	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29761	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29762	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29763	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29764	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29765	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29766	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29767	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29768	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29769	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29770	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29771	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29772	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29773	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29774	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29775	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29776	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29777	3138980	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29778	3142485	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29779	3142485	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29780	3142485	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29781	3142485	REPLACE 1/2 P FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29782	3142500	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29783	3142500	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29784	3142500	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29785	3142500	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29786	3142500	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29787	3142500	REPLACE 1" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29788	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29789	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29790	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29791	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29792	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29793	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29794	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29795	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29796	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29797	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29798	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29799	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29800	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29801	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29802	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29803	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29804	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29805	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29806	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29807	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29808	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29809	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
29741	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CSRV000001	3536	1115.34	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29742	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN02000001	1501	0.47	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29743	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN02000001	1502	0.3	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29744	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	1503	0.9	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29745	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN02000001	1504	0.36	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29746	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	ACC0209784	2105	338.63	7/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29747	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	INSRPN0001	3221	0.02	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29748	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	INSRPL0001	3222	0.74	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29749	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	CS_RPN0001	3225	4.41	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29750	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	CS_RPL0001	3226	19.98	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29751	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	A&G0000001	3240	1.34	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29752	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	3310	-3.43	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29753	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	3320	1.43	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29754	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	3340	4.69	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29755	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	3350	3.83	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29756	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	3355	1.09	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29757	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61400	BN01000001	3360	0.28	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29758	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007046	2105	48.59	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29759	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	0.06	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29760	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1502	0.02	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29761	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	0.07	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29762	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1504	0.04	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29763	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212032	2105	48.59	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29764	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-8.02	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29765	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007042	2105	-48.59	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29766	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	8.02	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29767	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	0.07	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29768	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	0.24	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29769	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	2.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29770	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	0.13	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29771	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-0.26	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29772	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	0.17	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29773	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	0.35	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29774	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	0.19	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29775	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	0.09	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29776	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3360	0.03	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29777	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	5.87	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29778	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	ACC0207260	2104	699.84	4/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
29779	101000 Gas Plant In Service	CAPEX	4/1/2017	63400	A&G0000001	3240	3.24	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29780	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	ACC0208325	2104	2240.25	5/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
29781	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	A&G0000001	3240	11.93	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29782	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	ACC0208412	2104	1762.3	5/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
29783	101000 Gas Plant In Service	CAPEX	5/1/2017	63400	A&G0000001	3240	9.39	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29784	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	ACC0209150	2104	3328.8	6/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
29785	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	A&G0000001	3240	22.71	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29786	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	A&G0000001	3240	0.13	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29787	101000 Gas Plant In Service	CAPEX	11/1/2017	63400	ACC9999999	2104	55	11/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2018
29788	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	25.23	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29789	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	17.38	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29790	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	54.42	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29791	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	14.62	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29792	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207672	2105	20008.47	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29793	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207880	2105	1581.23	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29794	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-3562.3	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29795	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	3562.3	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29796	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	1.14	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29797	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	42.71	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29798	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	186.37	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29799	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	1048.99	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29800	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	133.37	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29801	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-213.77	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29802	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	92.36	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29803	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	293.26	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29804	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	159.94	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29805	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	58.25	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29806	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	20.41	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29807	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	3448.32	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29808	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	59.34	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29809	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.07	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
29810	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29811	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29812	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29813	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29814	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29815	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29816	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29817	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29818	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29819	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29820	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29821	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29822	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29823	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29824	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29825	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29826	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29827	3143610	REPLACE 3"W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29828	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29829	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29830	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29831	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29832	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29833	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29834	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29835	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29836	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29837	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29838	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29839	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29840	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29841	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29842	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29843	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29844	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29845	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29846	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29847	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29848	3144090	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
29849	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29850	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29851	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29852	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29853	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29854	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29855	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29856	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29857	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29858	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29859	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29860	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29861	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29862	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29863	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29864	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29865	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29866	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29867	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29868	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29869	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29870	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29871	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29872	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29873	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29874	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29875	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29876	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29877	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29878	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
29810	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.02	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29811	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.08	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29812	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.05	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29813	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	59.34	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29814	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-9.79	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29815	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-59.34	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29816	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	9.79	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29817	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.09	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29818	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	0.29	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29819	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	2.45	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29820	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.15	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29821	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-0.31	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29822	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	0.2	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29823	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	0.43	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29824	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	0.23	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29825	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.1	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29826	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.04	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29827	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	7.17	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29828	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	17.93	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29829	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	23.05	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29830	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	63.39	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29831	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	19.39	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29832	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213140	2105	8269.27	10/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
29833	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-1364.43	10/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
29834	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	1.57	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29835	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	56.57	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29836	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	173.92	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29837	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	1472.89	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29838	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	92.11	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29839	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-219.54	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29840	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	102.67	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29841	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	236.64	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29842	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	169.92	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29843	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	70.56	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29844	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	23.04	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29845	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	24.01	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29846	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	8.28	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29847	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	1009.06	10/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
29848	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	1364.43	10/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
29849	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	15.9	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29850	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	9.7	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29851	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	30.54	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29852	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	9.39	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29853	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206440	2105	13278.85	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29854	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-2191.01	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29855	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	2191.01	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29856	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.63	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29857	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	23.61	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29858	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	150.45	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29859	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	591.45	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29860	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	69.12	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29861	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-119.19	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29862	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	51.91	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29863	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	163.51	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29864	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	116.66	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29865	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	32.21	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29866	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	12.68	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29867	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	1675.98	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29868	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	4.04	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29869	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29870	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29871	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	4.04	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29872	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-0.67	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29873	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-4.04	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29874	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	0.67	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29875	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29876	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	0.02	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29877	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	0.17	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29878	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
29879	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29880	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29881	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29882	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29883	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29884	3146196	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29885	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29886	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29887	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29888	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29889	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29890	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29891	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29892	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29893	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29894	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29895	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29896	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29897	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29898	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29899	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29900	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29901	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29902	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29903	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29904	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29905	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29906	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29907	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29908	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29909	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29910	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29911	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29912	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29913	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29914	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29915	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29916	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29917	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29918	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29919	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29920	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29921	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29922	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29923	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29924	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29925	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29926	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29927	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29928	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29929	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29930	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29931	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29932	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29933	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29934	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29935	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29936	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29937	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29938	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29939	3146197	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29940	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29941	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29942	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29943	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29944	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29945	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29946	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29947	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
29879	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-0.02	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29880	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29881	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	0.03	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29882	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	0.02	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29883	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29884	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	0.49	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29885	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	BN02000001	1501	2.25	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29886	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	5.95	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29887	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	BN02000001	1502	1.38	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29888	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	3.63	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29889	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	BN01000001	1503	4.33	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29890	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	11.44	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29891	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	BN02000001	1504	1.33	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29892	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	3.52	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29893	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	ACC0207049	2105	1882.75	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29894	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206440	2105	4972.77	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29895	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-820.51	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29896	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	820.51	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29897	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	INSRPN0001	3221	0.09	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29898	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.24	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29899	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	INSRPL0001	3222	3.35	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29900	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	8.84	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29901	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	CS_RPN0001	3225	21.33	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29902	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	56.34	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29903	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	CS_RPL0001	3226	83.86	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29904	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	221.49	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29905	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	A&G0000001	3240	8.71	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29906	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	25.88	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29907	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	BN01000001	3310	-16.9	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29908	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-44.64	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29909	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	BN01000001	3320	7.36	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29910	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	19.44	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29911	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	BN01000001	3340	23.18	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29912	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	61.23	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29913	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	BN01000001	3350	16.54	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29914	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	43.69	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29915	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	BN01000001	3355	4.57	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29916	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	12.06	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29917	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	61410	BN01000001	3360	1.8	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29918	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	4.75	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29919	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	627.63	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29920	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	15.68	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29921	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.02	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29922	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29923	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.02	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29924	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29925	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	15.68	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29926	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-2.59	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29927	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-15.68	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29928	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	2.59	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29929	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.02	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29930	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	0.08	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29931	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	0.65	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29932	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.04	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29933	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-0.08	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29934	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	0.05	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29935	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	0.11	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29936	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	0.06	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29937	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.03	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29938	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29939	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	1.89	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29940	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	7.93	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29941	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	5.06	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29942	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	15.18	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29943	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	6.11	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29944	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0210410	2105	5689.42	7/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29945	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-938.75	7/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29946	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	938.75	7/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29947	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.34	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
29948	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29949	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29950	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29951	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29952	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29953	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29954	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29955	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29956	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29957	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29958	3146201	EMERGENCY REPLACEMENT - 3/4" W/S SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29959	3146591	EMERG-PAV-CUT 5/5 SUDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29960	3146591	EMERG-PAV-CUT 5/5 SUDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29961	3146769	ABAND GAS SERV AT PL === 1716 N ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29962	3146797	ABAND GAS SERV AT PL === 3301 FESSE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29963	3146797	ABAND GAS SERV AT PL === 3301 FESSE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29964	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29965	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29966	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29967	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29968	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29969	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29970	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29971	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29972	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29973	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29974	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29975	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29976	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29977	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29978	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29979	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29980	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29981	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29982	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29983	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29984	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29985	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29986	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29987	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29988	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29989	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29990	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29991	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29992	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29993	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29994	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29995	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29996	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29997	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29998	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
29999	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30000	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30001	3147726	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30002	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30003	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30004	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30005	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30006	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30007	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30008	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30009	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30010	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30011	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30012	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30013	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30014	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30015	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30016	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
29948	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	12.46	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29949	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	74.12	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29950	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	335.73	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29951	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	25.04	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29952	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-57.5	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29953	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	24.05	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29954	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	78.87	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29955	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	64.29	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29956	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	18.31	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29957	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	4.75	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29958	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	667.08	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29959	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	ACC0207260	2104	645.55	4/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
29960	101000 Gas Plant In Service	CAPEX	4/1/2017	63200	A&G0000001	3240	2.98	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29961	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63401	ACC0209150	2105	2603.05	6/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29962	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63401	ACC0209150	2105	4785.25	6/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29963	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63401	ACC0210118	2105	245.4	7/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29964	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	9.64	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29965	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	5.88	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29966	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	18.52	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29967	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	5.7	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29968	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206729	2105	8053.62	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29969	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-1328.85	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29970	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	1328.85	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29971	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.38	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29972	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	14.32	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29973	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	91.25	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29974	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	358.71	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29975	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	41.92	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29976	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-72.3	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29977	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	31.49	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29978	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	99.17	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29979	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	70.76	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29980	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	19.53	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29981	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	7.69	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29982	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	1016.49	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29983	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	9.64	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29984	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29985	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29986	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29987	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	9.64	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29988	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-1.59	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29989	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-9.64	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29990	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	1.59	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
29991	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.02	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29992	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	0.05	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29993	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	0.4	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29994	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.02	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29995	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-0.05	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29996	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	0.03	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29997	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	0.07	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29998	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	0.04	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
29999	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.02	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30000	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30001	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	1.17	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30002	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1501	11.39	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30003	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1502	3.57	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30004	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	1503	13.92	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30005	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1504	5.02	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30006	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	ACC0206060	2105	5680.21	3/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30007	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	PA00007008	2105	-937.23	3/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30008	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63401	PA00007008	2105	937.23	3/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30009	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	INSRPN0001	3221	0.53	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30010	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	INSRPL0001	3222	18.97	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30011	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CS_RPN0001	3225	61.3	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30012	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CS_RPL0001	3226	500.04	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30013	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	A&G0000001	3240	24.23	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30014	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3310	-73.02	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30015	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3320	47.39	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30016	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3340	99.21	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30017	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30018	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30019	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30020	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30021	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30022	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30023	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30024	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30025	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30026	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30027	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30028	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30029	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30030	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30031	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30032	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30033	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30034	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30035	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30036	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30037	3147727	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30038	3147991	REPLACE 3" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30039	3147991	REPLACE 3" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30040	3147991	REPLACE 3" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30041	3147991	REPLACE 3" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
30042	3147991	REPLACE 3" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
30043	3147991	REPLACE 3" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
30044	3147991	REPLACE 3" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
30045	3147991	REPLACE 3" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
30046	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30047	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30048	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30049	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30050	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30051	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30052	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30053	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30054	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30055	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30056	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30057	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30058	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30059	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30060	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30061	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30062	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30063	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30064	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30065	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30066	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30067	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30068	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30069	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30070	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30071	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30072	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30073	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30074	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30075	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30076	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30077	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30078	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30079	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30080	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30081	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30082	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30083	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30084	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30085	3149179	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30017	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3350	64.12	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30018	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3355	31.86	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30019	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3360	5.68	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30020	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CSRV000001	3536	716.06	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30021	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007046	2105	5.18	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30022	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30023	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30024	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212032	2105	5.18	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30025	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-0.85	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30026	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007042	2105	-5.18	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30027	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	0.85	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30028	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30029	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	0.03	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30030	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	0.21	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30031	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30032	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-0.03	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30033	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	0.02	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30034	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	0.04	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30035	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	0.02	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30036	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	0.01	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30037	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	0.62	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30038	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0210715	2104	420.48	8/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30039	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0210999	2104	560.25	8/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30040	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	3.92	8/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30041	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242037	2104	800.98	9/1/2019		215000	Paving	SCATTERED	SERVICE	Paving	2019
30042	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242297	2104	3310.38	9/1/2019		215000	Paving	SCATTERED	SERVICE	Paving	2019
30043	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	13.1	9/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
30044	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	ACC0238785	2104	1467.72	7/1/2019		215000	Paving	SCATTERED	SERVICE	Paving	2019
30045	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	A&G0000001	3240	5.4	7/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
30046	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	19.99	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30047	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	12.2	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30048	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	38.4	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30049	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	11.81	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30050	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206729	2105	16698.57	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30051	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-2755.26	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30052	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	2755.26	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30053	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.8	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30054	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	29.68	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30055	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	189.2	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30056	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	743.77	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30057	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	86.92	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30058	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-149.88	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30059	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	65.28	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30060	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	205.61	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30061	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	146.71	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30062	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	40.5	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30063	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	15.95	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30064	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	2107.59	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30065	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	2011.17	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30066	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	2.44	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30067	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.77	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30068	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	2.84	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30069	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	1.67	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30070	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	2011.17	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30071	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-331.84	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30072	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-2011.17	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30073	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	331.84	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30074	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.05	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30075	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	3.06	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30076	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	9.92	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30077	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	82.98	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30078	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	5.23	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30079	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-10.6	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30080	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	6.91	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30081	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	14.53	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30082	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	7.86	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30083	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	3.52	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30084	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	1.2	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30085	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	243.17	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30086	3149968	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30087	3149968	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30088	3149968	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30089	3149968	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30090	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30091	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30092	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30093	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30094	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30095	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30096	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30097	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30098	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30099	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30100	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30101	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30102	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30103	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30104	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30105	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30106	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30107	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30108	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30109	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30110	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30111	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30112	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30113	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30114	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30115	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30116	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30117	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30118	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30119	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30120	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30121	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30122	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30123	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30124	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30125	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30126	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30127	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30128	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30129	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30130	3150042	EMERGENCY REPLACEMENT 3" W/S SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30131	3150678	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30132	3150678	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30133	3150678	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30134	3150678	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30135	3150678	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30136	3150678	REPLACE 1 1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30137	3150714	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30138	3150714	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30139	3150714	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30140	3150714	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30141	3150714	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30142	3150715	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30143	3150715	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30144	3150715	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30145	3150715	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30146	3150715	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30147	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30148	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30149	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30150	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30151	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30152	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30153	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30154	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30086	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	ACC0208325	2104	401.4	5/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30087	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	A&G0000001	3240	2.14	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30088	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	ACC0208928	2104	1593.6	6/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30089	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	A&G0000001	3240	10.87	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30090	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	33.86	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30091	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	20.66	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30092	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	65.05	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30093	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	20	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30094	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206729	2105	25895.11	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30095	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206909	2105	2388.5	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30096	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-4666.8	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30097	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	4666.8	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30098	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	1.35	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30099	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	50.28	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30100	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	320.46	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30101	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	1259.77	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30102	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	147.22	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30103	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-253.87	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30104	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	110.56	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30105	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	348.26	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30106	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	248.49	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30107	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	68.6	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30108	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	27.01	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30109	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	3569.78	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30110	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	3712.61	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30111	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	4.5	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30112	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	1.41	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30113	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	5.25	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30114	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	3.09	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30115	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	3712.61	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30116	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-612.58	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30117	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-3712.61	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30118	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	612.58	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30119	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.1	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30120	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	5.66	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30121	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	18.32	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30122	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	153.17	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30123	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	9.66	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30124	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-19.55	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30125	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	12.75	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30126	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	26.82	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30127	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	14.51	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30128	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	6.5	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30129	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	2.22	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30130	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	448.87	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30131	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0208325	2104	420.84	5/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30132	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	2.25	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30133	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0208928	2104	4734.09	6/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30134	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	32.29	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30135	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	0.13	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30136	101000 Gas Plant In Service	CAPEX	11/1/2017	63410	ACC9999999	2104	55	11/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2018
30137	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	ACC0207260	2104	1452.96	4/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30138	101000 Gas Plant In Service	CAPEX	4/1/2017	63410	A&G0000001	3240	6.72	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30139	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0207976	2104	4612.8	5/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30140	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0208325	2104	168	5/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30141	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	25.47	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30142	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	ACC0208928	2104	680.4	6/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30143	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	ACC0209150	2104	2227.05	6/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30144	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	A&G0000001	3240	19.84	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30145	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	A&G0000001	3240	0.13	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30146	101000 Gas Plant In Service	CAPEX	11/1/2017	63400	ACC9999999	2104	55	11/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2018
30147	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	0.19	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30148	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	0.13	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30149	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	0.41	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30150	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	0.11	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30151	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207559	2106	164	5/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30152	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.01	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30153	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	0.32	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30154	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	1.42	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30155	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30156	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30157	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30158	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30159	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30160	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30161	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30162	3150716	EMERGENCY REPLACEMENT - 1 1/2" STEE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30163	3150720	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30164	3150720	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30165	3150720	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30166	3150720	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30167	3150720	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30168	3150720	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30169	3150722	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30170	3150722	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30171	3150722	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30172	3150722	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30173	3150722	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30174	3150722	REPLACE 1.5" S SVC FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30175	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30176	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30177	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30178	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30179	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30180	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30181	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30182	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30183	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30184	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30185	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30186	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30187	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30188	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30189	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30190	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30191	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30192	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30193	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30194	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30195	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30196	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30197	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30198	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30199	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30200	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30201	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30202	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30203	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30204	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30205	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30206	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30207	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30208	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30209	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30210	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30211	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30212	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30213	3151765	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30214	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30215	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30216	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30217	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30218	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30219	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30220	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30221	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30222	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30223	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30155	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	7.97	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30156	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	0.88	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30157	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-1.63	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30158	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	0.7	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30159	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	2.23	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30160	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	1.22	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30161	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	0.44	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30162	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	0.16	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30163	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0209309	2104	748.44	6/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30164	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	5.11	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30165	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	ACC0209955	2104	1602.25	7/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30166	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	A&G0000001	3240	6.31	7/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30167	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	0.13	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30168	101000 Gas Plant In Service	CAPEX	11/1/2017	63410	ACC9999999	2104	55	11/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2018
30169	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0208325	2104	360.72	5/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30170	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	1.92	5/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30171	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0208928	2104	7676.08	6/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2017
30172	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	52.36	6/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30173	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	0.13	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30174	101000 Gas Plant In Service	CAPEX	11/1/2017	63410	ACC9999999	2104	55	11/1/2017		215000	Paving	SCATTERED	SERVICE	Paving	2018
30175	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1501	15.8	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30176	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1502	4.95	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30177	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	1503	19.31	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30178	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN02000001	1504	6.96	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30179	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	ACC0206060	2105	7881.26	3/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30180	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	PA00007008	2105	-1300.41	3/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30181	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63401	PA00007008	2105	1300.41	3/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30182	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	INSRPN0001	3221	0.74	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30183	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	INSRPL0001	3222	26.32	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30184	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CS_RPN0001	3225	85.06	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30185	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CS_RPL0001	3226	693.8	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30186	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	A&G0000001	3240	33.62	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30187	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3310	-101.29	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30188	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3320	65.76	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30189	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3340	137.65	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30190	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3350	88.97	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30191	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3355	44.21	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30192	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	BN01000001	3360	7.88	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30193	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	CSRV000001	3536	993.52	3/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30194	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007046	2105	68.97	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30195	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	0.08	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30196	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1502	0.03	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30197	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	0.1	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30198	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1504	0.06	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30199	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212032	2105	68.97	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30200	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-11.38	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30201	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007042	2105	-68.97	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30202	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	11.38	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30203	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	0.11	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30204	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	0.34	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30205	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	2.85	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30206	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	0.18	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30207	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-0.36	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30208	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	0.24	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30209	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	0.5	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30210	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	0.27	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30211	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	0.12	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30212	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3360	0.04	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30213	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	8.34	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30214	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN02000001	1501	10.95	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30215	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN02000001	1502	6.68	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30216	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	1503	21.04	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30217	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN02000001	1504	6.47	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30218	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	ACC0206909	2105	9147.25	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30219	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	PA00007008	2105	-1509.3	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30220	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63401	PA00007008	2105	1509.3	4/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30221	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	INSRPN0001	3221	0.44	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30222	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	INSRPL0001	3222	16.26	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30223	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	CS_RPN0001	3225	103.64	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30224	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30225	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30226	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30227	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30228	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30229	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30230	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30231	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30232	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30233	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30234	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30235	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30236	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30237	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30238	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30239	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30240	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30241	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30242	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30243	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30244	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30245	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30246	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30247	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30248	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30249	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30250	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30251	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30252	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30253	3152351	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30254	3153091	DC ARP 4 - FIELD OPS 4TH ST NW VAR	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
30255	3153091	DC ARP 4 - FIELD OPS 4TH ST NW VAR	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
30256	3153091	DC ARP 4 - FIELD OPS 4TH ST NW VAR	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
30257	3153091	DC ARP 4 - FIELD OPS 4TH ST NW VAR	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
30258	3153091	DC ARP 4 - FIELD OPS 4TH ST NW VAR	Replacement - Mains - Distribution	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
30259	3153343	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30260	3153343	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30261	3153343	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30262	3153343	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30263	3153343	REPLACE 1 1/4 B/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30264	3153344	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30265	3153344	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30266	3153344	SERV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30267	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30268	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30269	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30270	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30271	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30272	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30273	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30274	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30275	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30276	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30277	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30278	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30279	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30280	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30281	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30282	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30283	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30284	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30285	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30286	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30287	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30288	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30289	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30290	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30291	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30292	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
30224	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	CS_RPL0001	3226	407.43	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30225	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	A&G0000001	3240	47.62	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30226	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	3310	-82.11	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30227	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	3320	35.77	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30228	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	3340	112.63	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30229	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	3350	80.36	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30230	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	3355	22.19	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30231	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	3360	8.74	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30232	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	CSRV000001	3536	1154.51	4/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30233	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007046	2105	991.09	8/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30234	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	1.2	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30235	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1502	0.38	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30236	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	1.4	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30237	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1504	0.82	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30238	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212032	2105	991.09	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30239	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-163.53	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30240	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007042	2105	-991.09	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30241	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	163.53	9/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30242	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPN0001	3221	0.03	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30243	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	1.51	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30244	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	4.89	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30245	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	40.89	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30246	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	2.58	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30247	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-5.22	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30248	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	3.4	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30249	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	7.16	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30250	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	3.88	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30251	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	1.74	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30252	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3360	0.59	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30253	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	119.82	9/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30254	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	ACC0210715	2104	16836.8	8/1/2017		240260	Paving	BCA RELATED	MAIN	Paving	2017
30255	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	A&G0000001	3240	67.18	8/1/2017		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
30256	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0225731	2104	28178.05	9/1/2018		240260	Paving	BCA RELATED	MAIN	Paving	2018
30257	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0225828	2104	2992.5	9/1/2018		240260	Paving	BCA RELATED	MAIN	Paving	2018
30258	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	A&G0000001	3240	45.99	9/1/2018		240260	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
30259	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	ACC0209145	2104	1794.34	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30260	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	ACC0209150	2104	1522.5	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30261	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	A&G0000001	3240	22.63	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30262	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	A&G0000001	3240	0.13	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30263	101000 Gas Plant In Service	CAPEX	11/1/2017	63400	ACC9999999	2104	55	11/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2018
30264	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	ACC0221493	2104	950	5/1/2018		240260	Paving	SCATTERED	SERVICE	Paving	2018
30265	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	ACC0222036	2104	2999.7	5/1/2018		240260	Paving	SCATTERED	SERVICE	Paving	2018
30266	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	A&G0000001	3240	22.77	5/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30267	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	6.44	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30268	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	4.44	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30269	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	13.9	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30270	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	3.73	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30271	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207880	2105	5514.25	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30272	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-909.85	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30273	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	909.85	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30274	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.29	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30275	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	10.91	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30276	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	47.6	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30277	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	267.92	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30278	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	34.06	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30279	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-54.6	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30280	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	23.59	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30281	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	74.9	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30282	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	40.85	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30283	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	14.88	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30284	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	5.21	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30285	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	880.74	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30286	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	703.01	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30287	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.85	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30288	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.27	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30289	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.99	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30290	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.58	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30291	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	703.01	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30292	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-116	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30293	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30294	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30295	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30296	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30297	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30298	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30299	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30300	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30301	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30302	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30303	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30304	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30305	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30306	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30307	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30308	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30309	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30310	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30311	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30312	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30313	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30314	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30315	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30316	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30317	3155074	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30318	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30319	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30320	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30321	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30322	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30323	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30324	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30325	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30326	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30327	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30328	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30329	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30330	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30331	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30332	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30333	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30334	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30335	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30336	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30337	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30338	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30339	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30340	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30341	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30342	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30343	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30344	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30345	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30346	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30347	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30348	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30349	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30350	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30351	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30352	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30353	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30354	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30355	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30356	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30357	3156645	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30358	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30359	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30360	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30361	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30293	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-703.01	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30294	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	116	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30295	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30296	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.07	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30297	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	3.47	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30298	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	29	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30299	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	1.83	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30300	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-3.7	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30301	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	2.41	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30302	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	5.08	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30303	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	2.75	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30304	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	1.23	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30305	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.42	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30306	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	85	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30307	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30308	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	271.92	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30309	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	7.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30310	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	52.12	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30311	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.02	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30312	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	0.92	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30313	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	3.28	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30314	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	16.17	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30315	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	1.49	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30316	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	37.48	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30317	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30318	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	10.5	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30319	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	6.41	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30320	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	20.16	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30321	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	6.2	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30322	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-1446.67	4/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30323	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0207049	2105	8767.7	4/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30324	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	1446.67	4/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30325	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.42	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30326	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	15.59	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30327	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	99.34	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30328	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	390.52	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30329	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	45.64	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30330	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-78.7	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30331	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	34.28	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30332	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	107.96	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30333	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	77.03	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30334	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	21.27	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30335	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	8.37	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30336	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	1106.6	4/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30337	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	993.33	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30338	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	1.2	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30339	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.38	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30340	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	1.4	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30341	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.83	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30342	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-993.33	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30343	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-163.9	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30344	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	993.33	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30345	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	163.9	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30346	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.03	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30347	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.51	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30348	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	4.9	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30349	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	40.98	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30350	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	2.58	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30351	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-5.23	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30352	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	3.41	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30353	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	7.18	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30354	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	3.88	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30355	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	1.74	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30356	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.59	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30357	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	120.1	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30358	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	6.32	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30359	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	4.35	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30360	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	13.64	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30361	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	3.66	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
30362	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30363	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30364	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30365	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30366	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30367	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30368	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30369	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30370	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30371	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30372	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30373	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30374	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30375	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30376	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30377	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30378	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30379	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30380	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30381	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30382	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30383	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30384	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30385	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30386	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30387	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30388	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30389	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30390	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30391	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30392	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30393	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30394	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30395	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30396	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30397	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30398	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30399	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30400	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30401	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30402	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30403	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30404	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30405	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30406	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30407	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30408	3157860	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30409	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30410	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30411	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30412	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30413	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30414	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30415	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30416	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30417	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30418	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30419	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30420	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30421	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30422	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30423	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30424	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30425	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30426	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30427	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30428	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30429	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30430	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30362	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-892.7	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30363	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207672	2105	5410.29	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30364	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	892.7	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30365	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.29	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30366	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	10.7	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30367	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	46.7	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30368	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	262.87	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30369	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	33.42	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30370	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-53.57	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30371	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	23.15	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30372	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	73.49	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30373	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	40.08	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30374	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	14.6	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30375	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	5.12	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30376	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	864.14	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30377	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	671.17	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30378	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.81	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30379	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.26	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30380	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.95	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30381	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.56	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30382	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-671.17	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30383	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-110.74	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30384	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	671.17	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30385	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	110.74	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30386	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30387	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30388	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	3.31	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30389	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	27.69	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30390	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	1.75	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30391	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-3.53	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30392	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	2.3	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30393	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	4.85	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30394	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	2.62	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30395	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	1.18	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30396	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.4	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30397	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	81.14	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30398	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	271.92	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30399	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30400	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	7.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30401	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	52.12	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30402	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.02	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30403	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	0.92	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30404	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	3.28	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30405	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	16.17	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30406	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	1.49	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30407	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	37.48	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30408	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30409	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	8.17	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30410	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	5.62	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30411	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	17.61	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30412	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	4.73	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30413	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207672	2105	6988.28	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30414	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-1153.07	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30415	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	1153.07	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30416	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.37	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30417	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	13.82	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30418	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	60.32	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30419	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	339.54	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30420	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	43.17	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30421	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-69.19	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30422	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	29.9	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30423	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	94.92	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30424	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	51.77	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30425	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	18.85	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30426	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	6.61	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30427	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	1116.17	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30428	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	997.81	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30429	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	1.21	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30430	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.38	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30431	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30432	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30433	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30434	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30435	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30436	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30437	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30438	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30439	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30440	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30441	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30442	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30443	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30444	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30445	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30446	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30447	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30448	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30449	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30450	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30451	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30452	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30453	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30454	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30455	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30456	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30457	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30458	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30459	3158389	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30460	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30461	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30462	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30463	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30464	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30465	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30466	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30467	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30468	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30469	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30470	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30471	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30472	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30473	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30474	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30475	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30476	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30477	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30478	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30479	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30480	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30481	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30482	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30483	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30484	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30485	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30486	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30487	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30488	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30489	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30490	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30491	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30492	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30493	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30494	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30495	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30496	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30497	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30498	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30499	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30431	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	1.41	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30432	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.83	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30433	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	997.81	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30434	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-164.64	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30435	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-997.81	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30436	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	164.64	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30437	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.03	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30438	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.52	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30439	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	4.92	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30440	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	41.17	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30441	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	2.59	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30442	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-5.25	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30443	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	3.43	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30444	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	7.21	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30445	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	3.9	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30446	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	1.75	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30447	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.6	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30448	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	120.64	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30449	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-61.69	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30450	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	373.89	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30451	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	10.76	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30452	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	71.66	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30453	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.03	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30454	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	1.26	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30455	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	4.5	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30456	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	22.24	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30457	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	2.05	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30458	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	51.53	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30459	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	61.69	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30460	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	5.56	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30461	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	3.83	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30462	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	11.99	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30463	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	3.22	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30464	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207669	2105	4758.96	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30465	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-785.23	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30466	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	785.23	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30467	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.25	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30468	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	9.41	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30469	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	41.08	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30470	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	231.23	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30471	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	29.4	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30472	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-47.13	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30473	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	20.36	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30474	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	64.64	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30475	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	35.26	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30476	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	12.84	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30477	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	4.5	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30478	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	760.11	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30479	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	440.39	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30480	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.53	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30481	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.17	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30482	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.62	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30483	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.37	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30484	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	440.39	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30485	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-72.66	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30486	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-440.39	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30487	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	72.66	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30488	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.01	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30489	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.67	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30490	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	2.17	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30491	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	18.17	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30492	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	1.15	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30493	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-2.32	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30494	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	1.51	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30495	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	3.18	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30496	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	1.72	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30497	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.77	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30498	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.26	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30499	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	53.25	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30500	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30501	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30502	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30503	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30504	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30505	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30506	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30507	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30508	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30509	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30510	3158797	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30511	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30512	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30513	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30514	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30515	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30516	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30517	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30518	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30519	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30520	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30521	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30522	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30523	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30524	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30525	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30526	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30527	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30528	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30529	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30530	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30531	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30532	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30533	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30534	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30535	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30536	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30537	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30538	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30539	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30540	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30541	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30542	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30543	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30544	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30545	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30546	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30547	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30548	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30549	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30550	3160819	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30551	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30552	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30553	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30554	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30555	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30556	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30557	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30558	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30559	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30560	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30561	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30562	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30563	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30564	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30565	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30566	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30567	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30568	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30500	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	1064	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30501	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30502	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	30.61	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30503	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	203.93	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30504	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.1	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30505	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	3.59	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30506	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	12.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30507	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	63.27	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30508	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	5.83	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30509	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	146.65	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30510	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30511	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1501	4.34	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30512	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1502	2.99	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30513	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	1503	9.35	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30514	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1504	2.51	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30515	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	PA00007008	2105	-612.16	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30516	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0207558	2105	3710.09	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30517	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	PA00007008	2105	612.16	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30518	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPN0001	3221	0.2	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30519	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPL0001	3222	7.34	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30520	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPN0001	3225	32.03	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30521	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPL0001	3226	180.26	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30522	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	A&G0000001	3240	22.92	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30523	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3310	-36.73	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30524	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3320	15.87	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30525	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3340	50.39	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30526	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3350	27.49	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30527	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3355	10.01	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30528	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3360	3.51	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30529	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CSRV000001	3536	592.58	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30530	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007046	2105	446.86	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30531	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	0.54	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30532	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1502	0.17	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30533	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	0.63	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30534	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1504	0.37	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30535	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007042	2105	-446.86	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30536	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-73.73	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30537	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212032	2105	446.86	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30538	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	73.73	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30539	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPN0001	3221	0.01	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30540	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	0.68	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30541	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	2.21	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30542	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	18.44	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30543	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	1.17	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30544	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-2.35	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30545	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	1.53	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30546	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	3.23	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30547	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	1.75	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30548	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	0.78	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30549	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3360	0.27	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30550	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	54.03	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30551	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	8.97	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30552	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	2.67	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30553	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	1.94	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30554	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	7.22	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30555	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208933	2105	9336.08	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30556	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2105	-1540.45	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30557	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2105	1540.45	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30558	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.57	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30559	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	23	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30560	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	99.44	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30561	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	545.64	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30562	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	77.98	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30563	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-107.51	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30564	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	46	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30565	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	147.49	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30566	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-56.6	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30567	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	35.81	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30568	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	28.79	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30569	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30570	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30571	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30572	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30573	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30574	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30575	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30576	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30577	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30578	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30579	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30580	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30581	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30582	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30583	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30584	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30585	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30586	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30587	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30588	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30589	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30590	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30591	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30592	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30593	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30594	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30595	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30596	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30597	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30598	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30599	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30600	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30601	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30602	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30603	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30604	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30605	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30606	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30607	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30608	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30609	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30610	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30611	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30612	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30613	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30614	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30615	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30616	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30617	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30618	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30619	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30620	3160962	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30621	3161033	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30622	3161033	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30623	3161033	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30624	3161033	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30625	3161033	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30626	3161033	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30627	3161033	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30628	3161033	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30629	3161033	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30630	3161033	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30631	3161035	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30632	3161035	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30633	3161094	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30634	3161094	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30635	3161095	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30636	3161095	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30637	3161095	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30569	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	2095.02	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30570	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1501	5.2	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30571	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1502	11.4	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30572	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	1503	34.45	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30573	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1504	3.04	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30574	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211004	2105	4059.89	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30575	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007008	2105	-669.88	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30576	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	2003.67	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30577	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63411	PA00007008	2105	669.88	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30578	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPN0001	3221	0.24	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30579	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPL0001	3222	8.7	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30580	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPN0001	3225	38.8	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30581	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPL0001	3226	221.15	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30582	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	18.52	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30583	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3310	-36.96	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30584	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3320	15.78	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30585	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3340	50.71	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30586	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3350	22.7	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30587	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3355	12.94	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30588	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3360	1.18	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30589	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CSRV000001	3536	582.27	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30590	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	2.43	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30591	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.76	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30592	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	2.83	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30593	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	1.67	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30594	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	2003.67	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30595	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-330.61	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30596	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-2003.67	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30597	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	330.61	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30598	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.05	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30599	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	3.05	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30600	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	9.89	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30601	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	82.67	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30602	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	5.21	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30603	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-10.55	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30604	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	6.89	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30605	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	14.47	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30606	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	7.83	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30607	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	3.51	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30608	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	1.2	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30609	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	242.27	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30610	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-134.6	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30611	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	815.76	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30612	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	23.47	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30613	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	156.35	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30614	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.07	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30615	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	2.76	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30616	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	9.83	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30617	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	48.51	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30618	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	4.47	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30619	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	112.44	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30620	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	134.6	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30621	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0209145	2104	360.72	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30622	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	2.46	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30623	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209780	2104	3019.9	7/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30624	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	11.89	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30625	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220674	2104	120.24	4/1/2018		240260	Paving	SCATTERED	SERVICE	Paving	2018
30626	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	0.57	4/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30627	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222468	2104	1482	6/1/2018		240260	Paving	SCATTERED	SERVICE	Paving	2018
30628	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	8.13	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30629	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226109	2205	55	9/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30630	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	0.08	9/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30631	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	ACC0210999	2104	826.4	8/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30632	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	A&G0000001	3240	3.3	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30633	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0209145	2104	3189.49	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30634	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	21.76	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30635	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0209145	2104	912	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30636	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0209150	2104	2465	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30637	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	23.04	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30638	3161095	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30639	3161095	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30640	3161166	ABANDON SRV @ MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30641	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30642	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30643	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30644	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30645	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30646	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30647	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30648	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30649	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30650	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30651	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30652	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30653	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30654	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30655	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30656	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30657	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30658	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30659	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30660	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30661	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30662	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30663	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30664	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30665	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30666	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30667	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30668	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30669	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30670	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30671	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30672	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30673	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30674	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30675	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30676	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30677	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30678	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30679	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30680	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30681	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30682	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30683	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30684	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30685	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30686	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30687	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30688	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30689	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30690	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30691	3161309	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30692	3161617	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30693	3161617	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30694	3161617	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30695	3161617	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30696	3161617	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30697	3161617	EMERGENCY REPLACEMENT - 1 1/2" B/ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30698	3162977	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30699	3162977	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30700	3162977	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30701	3162977	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30702	3162977	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30703	3162979	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30704	3162979	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30705	3162979	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30706	3162979	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30638	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	0.13	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30639	101000 Gas Plant In Service	CAPEX	11/1/2017	63410	ACC9999999	2104	55	11/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2018
30640	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63401	ACC0210118	2105	2831.23	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30641	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	6.42	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30642	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	4.42	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30643	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	13.85	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30644	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	3.72	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30645	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207672	2105	5494.21	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30646	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-906.54	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30647	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	906.54	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30648	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.29	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30649	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	10.87	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30650	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	47.43	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30651	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	266.95	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30652	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	33.94	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30653	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-54.41	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30654	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	23.51	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30655	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	74.63	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30656	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	40.7	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30657	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	14.82	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30658	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	5.2	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30659	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	877.54	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30660	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	809.77	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30661	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.98	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30662	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.31	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30663	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	1.14	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30664	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.67	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30665	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	809.77	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30666	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-133.61	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30667	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-809.77	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30668	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	133.61	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30669	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30670	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.23	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30671	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	4	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30672	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	33.41	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30673	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	2.11	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30674	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-4.27	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30675	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	2.78	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30676	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	5.85	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30677	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	3.17	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30678	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	1.42	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30679	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.48	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30680	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	97.9	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30681	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	322.91	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30682	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-53.28	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30683	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	9.29	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30684	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	61.89	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30685	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.03	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30686	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	1.09	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30687	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	3.89	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30688	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	19.2	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30689	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	1.77	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30690	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	44.52	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30691	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	53.28	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30692	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	ACC0208325	2104	373.5	5/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30693	101000 Gas Plant In Service	CAPEX	5/1/2017	63410	A&G0000001	3240	1.99	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30694	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0209145	2104	2227	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30695	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	15.19	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30696	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	0.13	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30697	107100 Constr Work in Progress	CAPEX	11/1/2017	63410	ACC9999999	2104	55	11/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2018
30698	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0209150	2104	544.32	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30699	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0209145	2104	270.54	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30700	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	5.56	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30701	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	ACC0209780	2104	1087.5	7/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30702	101000 Gas Plant In Service	CAPEX	7/1/2017	63410	A&G0000001	3240	4.28	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30703	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0208325	2104	680.4	5/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30704	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	3.63	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30705	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0209145	2104	3270.2	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30706	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	22.31	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30707	3162979	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30708	3162979	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30709	3163664	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30710	3163664	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30711	3163664	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30712	3163664	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30713	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30714	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30715	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30716	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30717	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30718	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30719	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30720	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30721	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30722	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30723	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30724	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30725	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30726	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30727	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30728	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30729	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30730	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30731	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30732	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30733	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30734	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30735	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30736	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30737	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30738	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30739	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30740	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30741	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30742	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30743	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30744	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30745	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30746	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30747	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30748	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30749	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30750	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30751	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30752	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30753	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30754	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30755	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30756	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30757	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30758	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30759	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30760	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30761	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30762	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30763	3163991	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30764	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30765	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30766	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30767	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30768	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30769	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30770	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30771	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30772	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30773	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30774	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30775	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30707	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.13	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30708	107100 Constr Work in Progress	CAPEX	11/1/2017	63410	ACC9999999	2104	55	11/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2018
30709	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0208325	2104	1458	5/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30710	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	7.76	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30711	101000 Gas Plant In Service	CAPEX	1/1/2018	63410	ACC0216954	2104	255.95	1/1/2018		240260	Paving	SCATTERED	SERVICE	Paving	2018
30712	101000 Gas Plant In Service	CAPEX	1/1/2018	63410	A&G0000001	3240	1.77	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30713	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	7.72	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30714	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	2.3	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30715	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	1.67	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30716	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	6.21	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30717	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208933	2105	8030.15	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30718	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2105	-1324.97	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30719	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2105	1324.97	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30720	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.49	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30721	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	19.78	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30722	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	85.53	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30723	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	469.31	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30724	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	67.07	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30725	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-92.48	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30726	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	39.57	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30727	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	126.86	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30728	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-48.68	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30729	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	30.8	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30730	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	24.76	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30731	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	1801.96	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30732	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	939.94	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30733	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	1.14	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30734	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.36	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30735	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	1.33	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30736	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.78	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30737	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	939.94	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30738	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-155.09	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30739	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-939.94	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30740	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	155.09	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30741	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.03	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30742	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.43	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30743	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	4.64	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30744	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	38.78	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30745	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	2.44	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30746	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-4.94	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30747	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	3.23	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30748	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	6.79	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30749	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	3.67	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30750	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	1.65	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30751	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.56	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30752	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	113.64	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30753	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	373.89	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30754	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-61.69	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30755	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	10.76	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30756	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	71.66	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30757	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.03	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30758	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	1.26	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30759	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	4.5	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30760	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	22.24	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30761	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	2.05	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30762	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	51.53	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30763	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	61.69	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30764	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1501	2.97	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30765	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1502	2.05	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30766	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	1503	6.41	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30767	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1504	1.72	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30768	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0207558	2105	2400	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30769	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0207558	2105	144	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30770	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	PA00007008	2105	-419.76	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30771	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	PA00007008	2105	419.76	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30772	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPN0001	3221	0.13	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30773	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPL0001	3222	5.03	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30774	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPN0001	3225	21.96	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30775	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPL0001	3226	123.61	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30776	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30777	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30778	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30779	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30780	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30781	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30782	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30783	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30784	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30785	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30786	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30787	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30788	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30789	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30790	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30791	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30792	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30793	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30794	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30795	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30796	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30797	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30798	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30799	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30800	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30801	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30802	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30803	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30804	3165871	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30805	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30806	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30807	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30808	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30809	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30810	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30811	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30812	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30813	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30814	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30815	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30816	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30817	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30818	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30819	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30820	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30821	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30822	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30823	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30824	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30825	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30826	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30827	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30828	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30829	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30830	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30831	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30832	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30833	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30834	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30835	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30836	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30837	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30838	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30839	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30840	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30841	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30842	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30843	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30844	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30776	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	A&G0000001	3240	15.71	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30777	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3310	-25.19	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30778	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3320	10.89	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30779	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3340	34.56	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30780	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3350	18.85	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30781	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3355	6.86	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30782	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3360	2.41	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30783	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CSRV000001	3536	406.33	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30784	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007046	2105	337.88	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30785	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	0.41	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30786	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1502	0.13	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30787	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	0.48	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30788	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1504	0.28	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30789	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212032	2105	337.88	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30790	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-55.75	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30791	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007042	2105	-337.88	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30792	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	55.75	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30793	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPN0001	3221	0.01	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30794	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	0.52	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30795	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	1.67	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30796	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	13.94	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30797	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	0.88	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30798	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-1.78	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30799	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	1.16	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30800	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	2.44	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30801	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	1.32	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30802	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	0.59	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30803	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3360	0.2	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30804	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	40.85	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30805	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1501	4.44	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30806	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1502	3.06	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30807	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	1503	9.58	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30808	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1504	2.57	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30809	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	PA00007008	2105	-627.23	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30810	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0207880	2105	3801.37	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30811	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	PA00007008	2105	627.23	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30812	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPN0001	3221	0.2	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30813	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPL0001	3222	7.52	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30814	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPN0001	3225	32.81	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30815	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPL0001	3226	184.7	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30816	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	A&G0000001	3240	23.49	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30817	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3310	-37.64	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30818	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3320	16.27	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30819	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3340	51.64	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30820	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3350	28.16	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30821	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3355	10.26	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30822	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3360	3.59	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30823	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CSRV000001	3536	607.15	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30824	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007046	2105	341.25	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30825	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	0.41	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30826	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1502	0.13	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30827	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	0.48	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30828	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1504	0.28	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30829	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007042	2105	-341.25	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30830	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-56.31	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30831	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212032	2105	341.25	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30832	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	56.31	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30833	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPN0001	3221	0.01	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30834	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	0.52	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30835	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	1.68	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30836	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	14.08	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30837	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	0.89	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30838	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-1.8	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30839	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	1.17	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30840	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	2.47	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30841	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	1.33	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30842	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	0.6	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30843	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3360	0.2	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30844	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	41.26	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30845	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30846	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30847	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30848	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30849	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30850	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30851	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30852	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30853	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30854	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30855	3165872	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30856	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30857	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30858	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30859	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30860	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30861	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30862	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30863	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30864	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30865	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30866	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30867	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30868	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30869	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30870	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30871	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30872	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30873	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30874	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30875	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30876	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30877	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30878	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30879	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30880	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30881	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30882	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30883	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30884	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30885	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30886	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30887	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30888	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30889	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30890	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30891	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30892	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30893	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30894	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30895	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30896	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30897	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30898	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30899	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30900	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30901	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30902	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30903	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30904	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30905	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30906	3165877	EMERGENCY REPLACEMENT - 2" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30907	3166092	EMERG-PAV-CUT 4/5 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30908	3166092	EMERG-PAV-CUT 4/5 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30909	3166096	EMERG-PAV-CUT 4/5 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30910	3166096	EMERG-PAV-CUT 4/5 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30911	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30912	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30913	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30845	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	ACC0223225	2105	1064	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30846	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	PA00007008	2105	-175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30847	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	DD_RLB0001	3219	30.61	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30848	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	DD_RNL0001	3220	203.93	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30849	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	INSRPN0001	3221	0.1	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30850	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	INSRPL0001	3222	3.59	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30851	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CS_RPN0001	3225	12.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30852	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CS_RPL0001	3226	63.27	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30853	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	A&G0000001	3240	5.83	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30854	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CSRV000001	3536	146.65	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30855	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63401	PA00007008	2105	175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30856	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1501	5.21	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30857	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1502	3.59	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30858	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	1503	11.23	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30859	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1504	3.02	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30860	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0207672	2105	4455.82	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30861	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	PA00007008	2105	-735.21	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30862	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	PA00007008	2105	735.21	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30863	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPN0001	3221	0.24	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30864	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPL0001	3222	8.81	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30865	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPN0001	3225	38.46	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30866	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPL0001	3226	216.5	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30867	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	A&G0000001	3240	27.53	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30868	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3310	-44.11	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30869	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3320	19.06	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30870	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3340	60.52	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30871	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3350	33.01	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30872	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3355	12.02	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30873	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3360	4.21	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30874	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CSRV000001	3536	711.68	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30875	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007046	2105	724.45	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30876	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	0.88	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30877	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1502	0.28	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30878	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	1.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30879	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1504	0.6	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30880	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212032	2105	724.45	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30881	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-119.53	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30882	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007042	2105	-724.45	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30883	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	119.53	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30884	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPN0001	3221	0.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30885	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	1.1	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30886	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	3.58	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30887	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	29.89	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30888	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	1.88	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30889	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-3.82	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30890	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	2.49	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30891	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	5.23	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30892	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	2.83	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30893	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	1.27	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30894	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3360	0.43	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30895	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	87.6	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30896	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	PA00007008	2105	-44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30897	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	ACC0223225	2105	271.92	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30898	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	DD_RLB0001	3219	7.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30899	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	DD_RNL0001	3220	52.12	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30900	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	INSRPN0001	3221	0.02	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30901	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	INSRPL0001	3222	0.92	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30902	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CS_RPN0001	3225	3.28	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30903	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CS_RPL0001	3226	16.17	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30904	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	A&G0000001	3240	1.49	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30905	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CSRV000001	3536	37.48	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30906	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63401	PA00007008	2105	44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30907	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63200	ACC0209309	2104	350.7	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30908	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63200	A&G0000001	3240	2.39	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30909	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	ACC0209309	2104	196.6	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30910	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	A&G0000001	3240	1.35	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30911	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1501	12.01	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30912	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1502	8.28	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30913	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	1503	25.91	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30914	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30915	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30916	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30917	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30918	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30919	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30920	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30921	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30922	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30923	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30924	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30925	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30926	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30927	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30928	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30929	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30930	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30931	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30932	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30933	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30934	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30935	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30936	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30937	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30938	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30939	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30940	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30941	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30942	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30943	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30944	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30945	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30946	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30947	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30948	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30949	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30950	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30951	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30952	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30953	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30954	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30955	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30956	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30957	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30958	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30959	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30960	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30961	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30962	3167541	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30963	3168061	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30964	3168061	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30965	3168061	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30966	3168061	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30967	3168061	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30968	3168061	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30969	3168061	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30970	3168065	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30971	3168065	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30972	3168065	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30973	3168065	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30974	3168065	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30975	3169215	ABAND GAS SERV AT MAIN === 2101 BEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
30976	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30977	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30978	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30979	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30980	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30981	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30982	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30914	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1504	6.96	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30915	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0207672	2105	10112.5	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30916	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0207880	2105	169.34	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30917	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	PA00007008	2105	-1696.5	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30918	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63401	PA00007008	2105	1696.5	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30919	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPN0001	3221	0.54	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30920	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	INSRPL0001	3222	20.34	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30921	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPN0001	3225	88.76	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30922	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CS_RPL0001	3226	499.57	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30923	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	A&G0000001	3240	63.52	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30924	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3310	-101.81	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30925	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3320	43.99	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30926	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3340	139.66	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30927	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3350	76.17	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30928	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3355	27.74	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30929	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3360	9.72	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30930	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	CSRV000001	3536	1642.23	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30931	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007046	2105	2489.93	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30932	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	3.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30933	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1502	0.95	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30934	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	3.52	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30935	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1504	2.07	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30936	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212032	2105	2489.93	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30937	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-410.84	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30938	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007042	2105	-2489.93	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30939	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	410.84	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30940	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPN0001	3221	0.07	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30941	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	3.79	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30942	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	12.29	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30943	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	102.73	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30944	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	6.47	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30945	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-13.11	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30946	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	8.56	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30947	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	17.99	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30948	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	9.73	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30949	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	4.36	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30950	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3360	1.49	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30951	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	301.05	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30952	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	ACC0223225	2105	2726.5	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30953	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	PA00007008	2105	-449.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30954	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	DD_RLB0001	3219	78.44	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30955	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	DD_RNL0001	3220	522.58	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
30956	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	INSRPN0001	3221	0.24	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30957	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	INSRPL0001	3222	9.21	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30958	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CS_RPN0001	3225	32.84	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30959	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CS_RPL0001	3226	162.14	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30960	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	A&G0000001	3240	14.95	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30961	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CSRV000001	3536	375.8	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30962	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63401	PA00007008	2105	449.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30963	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63200	ACC0209309	2104	669.7	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30964	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63200	A&G0000001	3240	4.57	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30965	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63200	ACC0209780	2104	1263.5	7/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30966	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63200	ACC0209955	2104	3484.5	7/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30967	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63200	A&G0000001	3240	18.7	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30968	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	ACC0226109	2205	55	9/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30969	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	A&G0000001	3240	0.08	9/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
30970	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	ACC0209309	2104	551.04	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30971	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	A&G0000001	3240	3.76	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30972	101000 Gas Plant In Service	CAPEX	7/1/2017	63200	ACC0209780	2104	1351.08	7/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30973	101000 Gas Plant In Service	CAPEX	7/1/2017	63200	ACC0209955	2104	3636	7/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
30974	101000 Gas Plant In Service	CAPEX	7/1/2017	63200	A&G0000001	3240	19.64	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30975	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63401	ACC0218949	2105	5991.95	3/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
30976	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	BN02000001	1501	5.06	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30977	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	BN02000001	1502	1.51	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30978	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	BN01000001	1503	1.09	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30979	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	BN02000001	1504	4.07	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30980	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	ACC0208578	2105	5260.62	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30981	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	PA00007008	2105	-868	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30982	108000 Project Closed Removal	COR	6/1/2017	63401	PA00007008	2105	868	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
30983	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30984	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30985	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30986	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30987	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30988	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30989	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30990	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30991	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30992	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30993	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30994	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30995	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30996	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30997	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30998	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
30999	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31000	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31001	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31002	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31003	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31004	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31005	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31006	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31007	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31008	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31009	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31010	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31011	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31012	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31013	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31014	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31015	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31016	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31017	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31018	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31019	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31020	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31021	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31022	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31023	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31024	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31025	3171345	EMERGENCY REPLACEMENT - 1" PLA SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31026	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31027	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31028	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31029	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31030	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31031	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31032	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31033	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31034	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31035	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31036	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31037	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31038	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31039	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31040	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31041	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31042	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31043	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31044	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31045	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31046	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31047	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31048	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31049	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31050	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31051	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
30983	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	INSRPN0001	3221	0.32	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30984	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	INSRPL0001	3222	12.96	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30985	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	CS_RPN0001	3225	56.03	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30986	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	CS_RPL0001	3226	307.45	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30987	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	A&G0000001	3240	43.94	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30988	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	BN01000001	3310	-60.59	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30989	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	BN01000001	3320	25.92	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30990	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	BN01000001	3340	83.11	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30991	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	BN01000001	3350	-31.89	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30992	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	BN01000001	3355	20.18	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30993	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	BN01000001	3360	16.22	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30994	101000 Gas Plant In Service	CAPEX	6/1/2017	63400	CSRV000001	3536	1180.48	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30995	101000 Gas Plant In Service	CAPEX	8/1/2017	63400	PA00007046	2105	109.83	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
30996	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN02000001	1501	0.13	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30997	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN02000001	1502	0.04	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30998	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	1503	0.16	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
30999	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN02000001	1504	0.09	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31000	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	ACC0212032	2105	109.83	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31001	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	PA00007008	2105	-18.12	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31002	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	PA00007042	2105	-109.83	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31003	108000 Project Closed Removal	COR	9/1/2017	63401	PA00007008	2105	18.12	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31004	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	INSRPL0001	3222	0.17	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31005	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	CS_RPN0001	3225	0.54	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31006	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	CS_RPL0001	3226	4.53	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31007	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	A&G0000001	3240	0.28	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31008	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	3310	-0.59	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31009	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	3320	0.38	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31010	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	3340	0.79	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31011	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	3350	0.43	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31012	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	3355	0.19	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31013	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	BN01000001	3360	0.07	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31014	101000 Gas Plant In Service	CAPEX	9/1/2017	63400	CSRV000001	3536	13.29	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31015	101000 Gas Plant In Service	CAPEX	6/1/2018	63400	ACC0223225	2105	715	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31016	101000 Gas Plant In Service	CAPEX	6/1/2018	63400	PA00007008	2105	-117.98	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31017	101000 Gas Plant In Service	CAPEX	6/1/2018	63400	DD_RLB0001	3219	20.57	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31018	101000 Gas Plant In Service	CAPEX	6/1/2018	63400	DD_RNL0001	3220	137.04	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31019	101000 Gas Plant In Service	CAPEX	6/1/2018	63400	INSRPN0001	3221	0.06	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31020	101000 Gas Plant In Service	CAPEX	6/1/2018	63400	INSRPL0001	3222	2.41	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31021	101000 Gas Plant In Service	CAPEX	6/1/2018	63400	CS_RPN0001	3225	8.61	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31022	101000 Gas Plant In Service	CAPEX	6/1/2018	63400	CS_RPL0001	3226	42.52	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31023	101000 Gas Plant In Service	CAPEX	6/1/2018	63400	A&G0000001	3240	3.93	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31024	101000 Gas Plant In Service	CAPEX	6/1/2018	63400	CSRV000001	3536	98.55	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31025	108000 Project Closed Removal	COR	6/1/2018	63401	PA00007008	2105	117.98	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31026	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1501	5.32	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31027	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1502	1.59	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31028	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	1503	1.15	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31029	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1504	4.28	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31030	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0208679	2105	5537.31	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31031	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	PA00007008	2105	-913.66	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31032	108000 Project Closed Removal	COR	6/1/2017	63411	PA00007008	2105	913.66	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31033	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.34	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31034	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPL0001	3222	13.64	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31035	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPN0001	3225	58.98	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31036	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPL0001	3226	323.62	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31037	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	46.25	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31038	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3310	-63.77	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31039	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3320	27.29	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31040	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3340	87.48	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31041	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3350	-33.57	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31042	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3355	21.24	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31043	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3360	17.07	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31044	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CSRV000001	3536	1242.57	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31045	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	PA00007046	2105	490.23	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31046	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1501	0.59	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31047	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1502	0.19	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31048	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	1503	0.69	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31049	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1504	0.41	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31050	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	ACC0212032	2105	490.23	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31051	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007008	2105	-80.89	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
31052	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31053	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31054	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31055	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31056	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31057	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31058	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31059	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31060	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31061	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31062	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31063	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31064	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31065	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31066	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31067	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31068	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31069	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31070	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31071	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31072	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31073	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31074	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31075	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31076	3172396	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31077	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31078	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31079	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31080	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31081	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31082	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31083	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31084	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31085	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31086	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31087	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31088	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31089	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31090	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31091	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31092	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31093	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31094	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31095	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31096	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31097	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31098	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31099	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31100	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31101	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31102	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31103	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31104	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31105	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31106	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31107	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31108	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31109	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31110	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31111	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31112	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31113	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31114	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31115	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31116	3172397	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31117	3172846	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31118	3172846	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31119	3172846	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31120	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
31052	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007042	2105	-490.23	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31053	108000 Project Closed Removal	COR	9/1/2017	63411	PA00007008	2105	80.89	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31054	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.01	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31055	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.75	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31056	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPN0001	3225	2.42	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31057	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPL0001	3226	20.23	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31058	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	1.27	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31059	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3310	-2.58	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31060	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3320	1.68	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31061	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3340	3.54	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31062	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3350	1.92	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31063	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3355	0.86	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31064	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3360	0.29	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31065	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CSRV000001	3536	59.27	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31066	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	ACC0223225	2105	1363.25	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31067	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	PA00007008	2105	-224.94	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31068	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RLB0001	3219	39.22	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31069	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RNL0001	3220	261.29	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31070	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.12	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31071	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPL0001	3222	4.6	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31072	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPN0001	3225	16.42	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31073	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPL0001	3226	81.07	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31074	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	A&G0000001	3240	7.47	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31075	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CSRV000001	3536	187.9	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31076	108000 Project Closed Removal	COR	6/1/2018	63411	PA00007008	2105	224.94	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31077	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	26.04	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31078	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	7.76	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31079	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	5.62	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31080	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	20.95	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31081	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208933	2105	27093.16	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31082	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2105	-4470.37	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31083	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2105	4470.37	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31084	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	1.65	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31085	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	66.75	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31086	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	288.58	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31087	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	1583.43	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31088	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	226.3	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31089	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-312	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31090	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	133.5	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31091	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	428.01	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31092	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-164.24	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31093	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	103.91	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31094	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	83.54	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31095	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	6079.69	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31096	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	3003.63	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31097	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	3.64	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31098	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	1.14	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31099	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	4.24	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31100	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	2.5	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31101	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	3003.63	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31102	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-495.6	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31103	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-3003.63	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31104	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	495.6	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31105	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.08	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31106	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	4.58	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31107	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	14.82	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31108	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	123.92	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31109	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	7.81	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31110	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-15.82	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31111	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	10.32	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31112	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	21.7	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31113	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	11.74	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31114	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	5.26	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31115	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	1.79	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31116	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	363.15	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31117	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	ACC0210999	2104	544.32	8/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31118	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	ACC0211443	2104	3287.55	8/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31119	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	A&G0000001	3240	15.29	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31120	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	4.32	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
31121	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31122	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31123	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31124	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31125	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31126	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31127	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31128	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31129	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31130	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31131	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31132	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31133	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31134	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31135	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31136	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31137	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31138	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31139	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31140	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31141	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31142	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31143	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31144	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31145	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31146	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31147	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31148	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31149	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31150	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31151	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31152	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31153	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31154	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31155	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31156	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31157	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31158	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31159	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31160	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31161	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31162	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31163	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31164	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31165	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31166	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31167	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31168	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31169	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31170	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31171	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31172	3174274	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31173	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31174	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31175	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31176	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31177	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31178	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31179	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31180	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31181	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31182	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31183	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31184	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31185	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31186	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31187	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31188	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31189	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
31121	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	1.29	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31122	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	0.93	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31123	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	3.47	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31124	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208685	2105	4491.93	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31125	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2105	-741.17	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31126	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2105	741.17	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31127	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.27	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31128	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	11.07	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31129	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	47.85	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31130	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	262.53	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31131	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	37.53	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31132	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-51.73	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31133	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	22.14	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31134	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	70.96	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31135	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-27.23	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31136	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	17.23	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31137	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	13.85	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31138	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	1007.99	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31139	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	371.61	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31140	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.45	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31141	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.14	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31142	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.53	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31143	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.31	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31144	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	371.61	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31145	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-61.32	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31146	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-371.61	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31147	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	61.32	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31148	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.01	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31149	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.57	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31150	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	1.83	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31151	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	15.33	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31152	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.96	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31153	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-1.95	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31154	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	1.28	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31155	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	2.69	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31156	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	1.45	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31157	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.65	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31158	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.22	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31159	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	44.93	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31160	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31161	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	1064	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31162	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	30.61	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31163	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	203.93	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31164	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.1	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31165	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	3.59	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31166	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	12.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31167	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	63.27	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31168	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	5.83	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31169	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	146.65	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31170	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31171	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	ACC0226109	2205	55	9/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31172	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	A&G0000001	3240	0.08	9/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31173	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1501	4.34	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31174	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1502	1.29	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31175	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	1503	0.94	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31176	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1504	3.5	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31177	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0208578	2105	4519.29	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31178	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	PA00007008	2105	-745.68	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31179	108000 Project Closed Removal	COR	6/1/2017	63411	PA00007008	2105	745.68	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31180	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.28	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31181	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPL0001	3222	11.13	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31182	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPN0001	3225	48.14	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31183	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPL0001	3226	264.13	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31184	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	37.74	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31185	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3310	-52.04	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31186	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3320	22.27	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31187	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3340	71.39	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31188	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3350	-27.4	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31189	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3355	17.33	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
31190	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31191	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31192	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31193	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31194	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31195	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31196	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31197	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31198	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31199	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31200	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31201	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31202	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31203	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31204	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31205	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31206	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31207	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31208	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31209	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31210	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31211	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31212	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31213	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31214	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31215	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31216	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31217	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31218	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31219	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31220	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31221	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31222	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31223	3174671	EMERGENCY SERVICE REPL FOR DCI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31224	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31225	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31226	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31227	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31228	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31229	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31230	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31231	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31232	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31233	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31234	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31235	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31236	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31237	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31238	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31239	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31240	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31241	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31242	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31243	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31244	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31245	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31246	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31247	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31248	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31249	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31250	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31251	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31252	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31253	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31254	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31255	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31256	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31257	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31258	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
31190	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3360	13.94	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31191	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CSRV000001	3536	1014.12	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31192	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	PA00007046	2105	353.09	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31193	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1501	0.43	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31194	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1502	0.14	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31195	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	1503	0.5	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31196	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1504	0.29	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31197	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	ACC0212032	2105	353.09	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31198	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007008	2105	-58.26	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31199	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007042	2105	-353.09	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31200	108000 Project Closed Removal	COR	9/1/2017	63411	PA00007008	2105	58.26	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31201	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.01	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31202	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.54	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31203	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPN0001	3225	1.74	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31204	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPL0001	3226	14.57	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31205	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	0.92	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31206	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3310	-1.85	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31207	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3320	1.21	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31208	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3340	2.55	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31209	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3350	1.38	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31210	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3355	0.62	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31211	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3360	0.21	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31212	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CSRV000001	3536	42.69	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31213	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	ACC0223225	2105	1064	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31214	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	PA00007008	2105	-175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31215	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RLB0001	3219	30.61	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31216	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RNL0001	3220	203.93	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31217	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.1	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31218	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPL0001	3222	3.59	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31219	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPN0001	3225	12.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31220	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPL0001	3226	63.27	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31221	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	A&G0000001	3240	5.83	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31222	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CSRV000001	3536	146.65	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31223	108000 Project Closed Removal	COR	6/1/2018	63411	PA00007008	2105	175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31224	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1501	4.19	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31225	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1502	1.25	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31226	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	1503	0.9	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31227	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1504	3.37	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31228	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0208578	2105	4355.71	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31229	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	PA00007008	2105	-718.69	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31230	108000 Project Closed Removal	COR	6/1/2017	63411	PA00007008	2105	718.69	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31231	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.27	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31232	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPL0001	3222	10.73	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31233	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPN0001	3225	46.4	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31234	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPL0001	3226	254.57	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31235	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	36.39	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31236	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3310	-50.17	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31237	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3320	21.47	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31238	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3340	68.81	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31239	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3350	-26.4	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31240	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3355	16.71	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31241	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3360	13.43	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31242	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CSRV000001	3536	977.42	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31243	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	PA00007046	2105	659.4	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31244	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1501	0.8	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31245	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1502	0.25	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31246	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	1503	0.93	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31247	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1504	0.55	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31248	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	ACC0212032	2105	659.4	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31249	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007008	2105	-108.8	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31250	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007042	2105	-659.4	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31251	108000 Project Closed Removal	COR	9/1/2017	63411	PA00007008	2105	108.8	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31252	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31253	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.01	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31254	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPN0001	3225	3.25	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31255	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPL0001	3226	27.21	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31256	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	1.72	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31257	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3310	-3.48	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31258	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3320	2.26	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
31259	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31260	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31261	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31262	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31263	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31264	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31265	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31266	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31267	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31268	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31269	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31270	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31271	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31272	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31273	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31274	3174817	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31275	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31276	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31277	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31278	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31279	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31280	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31281	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31282	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31283	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31284	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31285	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31286	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31287	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31288	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31289	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31290	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31291	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31292	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31293	3175699	EMERGWNCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31294	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31295	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31296	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31297	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31298	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31299	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31300	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31301	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31302	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31303	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31304	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31305	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31306	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31307	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31308	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31309	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31310	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31311	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31312	3175700	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31313	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31314	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31315	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31316	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31317	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31318	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31319	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31320	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31321	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31322	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31323	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31324	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31325	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31326	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31327	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
31259	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3340	4.77	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31260	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3350	2.58	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31261	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3355	1.16	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31262	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3360	0.39	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31263	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CSRV000001	3536	79.73	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31264	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	ACC0223225	2105	271.92	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31265	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	PA00007008	2105	-44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31266	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RLB0001	3219	7.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31267	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RNL0001	3220	52.12	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31268	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.02	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31269	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPL0001	3222	0.92	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31270	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPN0001	3225	3.28	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31271	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPL0001	3226	16.17	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31272	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	A&G0000001	3240	1.49	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31273	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CSRV000001	3536	37.48	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31274	108000 Project Closed Removal	COR	6/1/2018	63411	PA00007008	2105	44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31275	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	9.87	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31276	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	6.8	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31277	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	21.29	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31278	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	5.72	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31279	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0208331	2105	8445.93	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31280	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-1393.58	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31281	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	1393.58	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31282	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.45	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31283	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	16.71	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31284	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	72.91	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31285	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	410.37	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31286	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	52.17	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31287	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-83.62	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31288	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	36.14	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31289	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	114.72	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31290	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	62.57	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31291	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	22.79	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31292	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	7.99	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31293	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	1348.98	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31294	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	12.09	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31295	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	8.33	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31296	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	26.09	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31297	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	7.01	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31298	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0208331	2105	10349.6	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31299	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-1707.68	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31300	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	1707.68	5/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31301	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.55	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31302	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	20.47	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31303	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	89.34	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31304	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	502.86	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31305	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	63.93	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31306	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-102.48	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31307	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	44.28	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31308	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	140.58	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31309	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	76.67	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31310	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	27.92	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31311	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	9.79	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31312	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	1653.04	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31313	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1501	7.5	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31314	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1502	2.24	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31315	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	1503	1.62	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31316	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1504	6.04	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31317	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0208578	2105	7803.47	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31318	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	PA00007008	2105	-1287.57	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31319	108000 Project Closed Removal	COR	6/1/2017	63411	PA00007008	2105	1287.57	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31320	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.48	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31321	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPL0001	3222	19.23	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31322	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPN0001	3225	83.12	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31323	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPL0001	3226	456.07	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31324	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	65.18	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31325	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3310	-89.87	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31326	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3320	38.45	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31327	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3340	123.28	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
31328	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31329	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31330	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31331	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31332	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31333	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31334	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31335	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31336	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31337	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31338	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31339	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31340	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31341	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31342	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31343	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31344	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31345	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31346	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31347	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31348	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31349	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31350	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31351	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31352	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31353	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31354	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31355	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31356	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31357	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31358	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31359	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31360	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31361	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31362	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31363	3176872	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31364	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31365	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31366	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31367	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31368	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31369	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31370	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31371	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31372	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31373	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31374	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31375	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31376	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31377	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31378	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31379	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31380	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31381	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31382	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31383	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31384	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31385	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31386	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31387	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31388	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31389	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31390	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31391	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31392	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31393	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31394	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31395	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31396	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
31328	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3350	-47.31	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31329	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3355	29.93	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31330	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3360	24.06	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31331	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CSRV000001	3536	1751.09	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31332	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	PA00007046	2105	550.91	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31333	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1501	0.67	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31334	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1502	0.21	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31335	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	1503	0.78	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31336	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1504	0.46	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31337	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	ACC0212032	2105	550.91	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31338	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007008	2105	-90.9	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31339	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007042	2105	-550.91	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31340	108000 Project Closed Removal	COR	9/1/2017	63411	PA00007008	2105	90.9	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31341	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31342	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.84	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31343	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPN0001	3225	2.72	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31344	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPL0001	3226	22.73	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31345	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	1.44	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31346	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3310	-2.9	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31347	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3320	1.89	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31348	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3340	3.98	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31349	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3350	2.15	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31350	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3355	0.96	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31351	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3360	0.33	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31352	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CSRV000001	3536	66.62	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31353	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	ACC0223225	2105	1662.5	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31354	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	PA00007008	2105	-274.31	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31355	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RLB0001	3219	47.83	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31356	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RNL0001	3220	318.65	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31357	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.15	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31358	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPL0001	3222	5.61	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31359	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPN0001	3225	20.03	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31360	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPL0001	3226	98.87	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31361	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	A&G0000001	3240	9.12	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31362	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CSRV000001	3536	229.15	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31363	108000 Project Closed Removal	COR	6/1/2018	63411	PA00007008	2105	274.31	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31364	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	5.67	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31365	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	1.78	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31366	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	6.61	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31367	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	3.89	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31368	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212035	2105	4676.23	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31369	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-771.58	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31370	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	771.58	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31371	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.13	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31372	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	7.12	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31373	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	23.08	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31374	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	192.93	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31375	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	12.16	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31376	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-24.63	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31377	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	16.06	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31378	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	33.78	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31379	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	18.28	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31380	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	8.19	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31381	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	2.79	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31382	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	565.37	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31383	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN02000001	1502	-0.06	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31384	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN02000001	1502	-0.09	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31385	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-1.09	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31386	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	1503	0.09	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31387	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	1503	0.14	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31388	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	1.66	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31389	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	ACC9999999	2105	33.73	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31390	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	PA00007008	2105	-5.57	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31391	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	ACC9999999	2105	50.4	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31392	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	PA00007008	2105	-8.32	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31393	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2105	603.39	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31394	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-99.56	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31395	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	DD_RLB0001	3219	0.82	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31396	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	DD_RLB0001	3219	1.23	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
31397	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31398	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31399	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31400	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31401	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31402	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31403	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31404	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31405	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31406	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31407	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31408	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31409	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31410	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31411	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31412	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31413	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31414	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31415	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31416	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31417	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31418	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31419	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31420	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31421	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31422	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31423	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31424	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31425	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31426	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31427	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31428	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31429	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31430	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31431	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31432	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31433	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31434	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31435	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31436	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31437	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31438	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31439	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31440	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31441	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31442	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31443	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31444	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31445	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31446	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31447	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31448	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31449	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31450	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31451	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31452	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31453	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31454	3176873	EMERGENCY REPLACEMENT - 2" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31455	3176907	EMERG-PAV-CUT 6/6 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31456	3176907	EMERG-PAV-CUT 6/6 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31457	3176907	EMERG-PAV-CUT 6/6 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31458	3176907	EMERG-PAV-CUT 6/6 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31459	3177012	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31460	3177012	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31461	3177100	ABAND GAS SERV AT MAIN === 331 N ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31462	3177100	ABAND GAS SERV AT MAIN === 331 N ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31463	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31464	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31465	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
31397	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	14.7	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31398	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	DD_RNL0001	3220	2.21	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31399	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	DD_RNL0001	3220	3.31	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31400	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	39.57	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31401	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.02	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31402	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	INSRPL0001	3222	0.07	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31403	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	INSRPL0001	3222	0.1	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31404	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	1.22	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31405	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	CS_RPN0001	3225	0.41	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31406	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	CS_RPN0001	3225	0.61	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31407	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	7.24	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31408	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	CS_RPL0001	3226	1.73	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31409	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	CS_RPL0001	3226	2.58	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31410	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	30.94	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31411	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	A&G0000001	3240	0.18	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31412	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	A&G0000001	3240	0.33	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31413	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	4.03	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31414	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3310	-0.36	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31415	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3310	-0.53	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31416	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-6.36	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31417	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3320	0.15	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31418	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3320	0.22	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31419	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	2.69	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31420	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3340	0.49	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31421	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3340	0.73	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31422	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	8.8	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31423	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3350	0.25	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31424	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3350	0.37	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31425	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	4.45	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31426	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3355	0.1	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31427	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3355	0.15	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31428	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	1.85	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31429	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3360	0.03	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31430	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3360	0.05	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31431	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	0.6	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31432	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3370	0.04	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31433	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3370	0.05	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31434	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	0.63	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31435	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3380	0.01	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31436	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3380	0.02	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31437	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	0.22	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31438	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	CSRV000001	3536	12.82	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31439	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	153.49	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31440	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63201	PA00007008	2105	5.57	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31441	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63401	ACC9999999	2105	30.6	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31442	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63401	PA00007008	2105	8.32	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31443	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	99.56	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31444	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	271.92	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31445	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31446	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	7.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31447	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	52.12	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31448	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.02	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31449	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	0.92	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31450	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	3.28	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31451	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	16.17	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31452	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	1.49	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31453	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	37.48	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31454	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31455	101000 Gas Plant In Service	CAPEX	7/1/2017	63200	ACC0210342	2104	534.6	7/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31456	101000 Gas Plant In Service	CAPEX	7/1/2017	63200	A&G0000001	3240	2.11	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31457	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	ACC0214303	2104	5938.55	11/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2018
31458	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	A&G0000001	3240	39.87	11/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31459	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	ACC0226109	2205	55	9/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31460	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	A&G0000001	3240	0.08	9/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31461	107100 Constr Work in Progress	CAPEX	7/1/2017	63400	ACC0210342	2104	747	7/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31462	107100 Constr Work in Progress	CAPEX	7/1/2017	63400	A&G0000001	3240	2.94	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31463	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	TL00207857	1116	126.66	5/1/2017		240260	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31464	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	PAYA010802	1300	62.84	5/1/2017		240260	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31465	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1501	0.42	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
31466	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31467	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31468	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31469	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31470	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31471	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31472	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31473	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31474	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31475	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31476	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31477	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31478	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31479	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31480	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31481	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31482	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31483	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31484	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31485	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31486	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31487	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31488	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31489	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31490	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31491	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31492	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31493	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31494	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31495	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31496	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31497	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31498	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31499	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31500	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31501	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31502	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31503	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31504	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31505	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31506	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31507	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31508	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31509	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31510	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31511	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31512	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31513	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31514	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31515	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31516	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31517	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31518	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31519	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31520	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31521	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31522	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31523	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31524	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31525	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31526	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31527	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31528	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31529	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31530	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31531	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31532	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31533	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31534	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
31466	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1502	0.29	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31467	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	1503	8.36	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31468	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN02000001	1504	0.24	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31469	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	NPL_UN0001	1655	30.43	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31470	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	CELL000001	3184	3.85	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31471	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	CS_RPN0001	3225	1.9	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31472	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	CS_RPL0001	3226	10.69	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31473	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	A&G0000001	3240	1.07	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31474	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3310	-32.86	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31475	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3320	14.2	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31476	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3340	45.07	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31477	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3350	24.58	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31478	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3355	8.95	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31479	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	BN01000001	3360	3.14	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31480	101000 Gas Plant In Service	CAPEX	5/1/2017	63200	TP_GT00001	3515	39.16	5/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31481	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	PAYA010802	1300	-62.84	6/1/2017		240260	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31482	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN02000001	1501	-0.06	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31483	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1501	9.27	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31484	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN02000001	1502	-0.02	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31485	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1502	2.76	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31486	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	1503	-0.01	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31487	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	1503	2	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31488	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN02000001	1504	-0.05	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31489	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1504	7.46	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31490	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0208578	2105	9643.26	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31491	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	PA00007008	2105	-1591.14	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31492	108000 Project Closed Removal	COR	6/1/2017	63411	PA00007008	2105	1591.14	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31493	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.59	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31494	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPL0001	3222	23.76	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31495	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	CS_RPN0001	3225	-0.67	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31496	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPN0001	3225	102.72	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31497	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	CS_RPL0001	3226	-3.67	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31498	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPL0001	3226	563.59	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31499	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	80.55	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31500	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	3310	0.7	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31501	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3310	-111.05	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31502	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	3320	-0.3	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31503	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3320	47.51	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31504	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	3340	-0.95	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31505	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3340	152.34	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31506	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	3350	0.37	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31507	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3350	-58.46	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31508	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	3355	-0.23	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31509	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3355	36.98	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31510	101000 Gas Plant In Service	CAPEX	6/1/2017	63200	BN01000001	3360	-0.19	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31511	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3360	29.73	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31512	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CSRV000001	3536	2163.94	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31513	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	PA00007046	2105	1357.77	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31514	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1501	1.65	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31515	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1502	0.52	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31516	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	1503	1.92	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31517	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1504	1.13	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31518	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	ACC0212032	2105	1357.77	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31519	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007008	2105	-224.03	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31520	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007042	2105	-1357.77	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31521	108000 Project Closed Removal	COR	9/1/2017	63411	PA00007008	2105	224.03	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31522	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.04	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31523	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPL0001	3222	2.07	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31524	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPN0001	3225	6.7	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31525	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPL0001	3226	56.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31526	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	3.53	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31527	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3310	-7.16	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31528	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3320	4.66	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31529	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3340	9.81	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31530	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3350	5.31	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31531	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3355	2.38	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31532	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3360	0.81	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31533	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CSRV000001	3536	164.16	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31534	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	ACC0223225	2105	560.84	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
31535	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31536	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31537	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31538	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31539	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31540	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31541	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31542	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31543	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31544	3177504	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31545	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31546	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31547	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31548	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31549	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31550	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31551	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31552	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31553	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31554	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31555	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31556	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31557	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31558	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31559	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31560	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31561	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31562	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31563	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31564	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31565	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31566	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31567	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31568	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31569	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31570	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31571	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31572	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31573	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31574	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31575	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31576	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31577	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31578	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31579	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31580	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31581	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31582	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31583	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31584	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31585	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31586	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31587	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31588	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31589	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31590	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31591	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31592	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31593	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31594	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31595	3178643	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31596	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31597	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31598	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31599	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31600	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31601	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31602	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31603	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
31535	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	PA00007008	2105	-92.54	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31536	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RLB0001	3219	16.14	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31537	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RNL0001	3220	107.49	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31538	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.05	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31539	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPL0001	3222	1.89	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31540	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPN0001	3225	6.76	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31541	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPL0001	3226	33.35	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31542	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	A&G0000001	3240	3.08	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31543	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CSRV000001	3536	77.3	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31544	108000 Project Closed Removal	COR	6/1/2018	63411	PA00007008	2105	92.54	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31545	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1501	5.09	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31546	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1502	1.52	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31547	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	1503	1.1	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31548	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1504	4.09	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31549	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0208578	2105	5292.95	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31550	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	PA00007008	2105	-873.34	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31551	108000 Project Closed Removal	COR	6/1/2017	63411	PA00007008	2105	873.34	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31552	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.32	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31553	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPL0001	3222	13.04	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31554	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPN0001	3225	56.38	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31555	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPL0001	3226	309.34	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31556	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	44.21	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31557	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3310	-60.95	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31558	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3320	26.08	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31559	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3340	83.62	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31560	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3350	-32.09	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31561	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3355	20.3	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31562	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3360	16.32	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31563	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CSRV000001	3536	1187.74	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31564	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	PA00007046	2105	324.54	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31565	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1501	0.39	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31566	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1502	0.12	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31567	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	1503	0.46	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31568	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1504	0.27	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31569	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	ACC0212032	2105	324.54	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31570	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007008	2105	-53.55	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31571	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007042	2105	-324.54	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31572	108000 Project Closed Removal	COR	9/1/2017	63411	PA00007008	2105	53.55	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31573	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.01	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31574	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.49	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31575	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPN0001	3225	1.6	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31576	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPL0001	3226	13.39	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31577	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	0.84	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31578	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3310	-1.7	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31579	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3320	1.11	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31580	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3340	2.34	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31581	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3350	1.27	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31582	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3355	0.57	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31583	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3360	0.19	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31584	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CSRV000001	3536	39.23	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31585	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	ACC0223225	2105	1064	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31586	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	PA00007008	2105	-175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31587	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RLB0001	3219	30.61	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31588	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RNL0001	3220	203.93	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31589	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.1	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31590	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPL0001	3222	3.59	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31591	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPN0001	3225	12.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31592	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPL0001	3226	63.27	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31593	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	A&G0000001	3240	5.83	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31594	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CSRV000001	3536	146.65	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31595	108000 Project Closed Removal	COR	6/1/2018	63411	PA00007008	2105	175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31596	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1501	4.25	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31597	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1502	1.27	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31598	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	1503	0.92	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31599	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1504	3.42	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31600	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0208578	2105	4418.96	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31601	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	PA00007008	2105	-729.13	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31602	108000 Project Closed Removal	COR	6/1/2017	63411	PA00007008	2105	729.13	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31603	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.27	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
31604	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31605	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31606	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31607	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31608	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31609	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31610	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31611	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31612	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31613	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31614	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31615	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31616	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31617	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31618	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31619	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31620	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31621	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31622	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31623	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31624	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31625	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31626	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31627	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31628	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31629	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31630	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31631	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31632	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31633	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31634	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31635	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31636	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31637	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31638	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31639	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31640	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31641	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31642	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31643	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31644	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31645	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31646	3178644	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31647	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31648	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31649	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31650	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31651	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31652	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31653	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31654	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31655	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31656	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31657	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31658	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31659	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31660	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31661	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31662	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31663	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31664	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31665	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31666	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31667	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31668	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31669	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31670	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31671	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31672	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
31604	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPL0001	3222	10.89	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31605	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPN0001	3225	47.07	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31606	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPL0001	3226	258.26	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31607	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	36.92	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31608	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3310	-50.88	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31609	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3320	21.78	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31610	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3340	69.81	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31611	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3350	-26.79	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31612	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3355	16.95	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31613	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3360	13.63	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31614	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CSRV000001	3536	991.62	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31615	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	PA00007046	2105	380.15	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31616	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1501	0.46	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31617	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1502	0.15	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31618	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	1503	0.54	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31619	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1504	0.32	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31620	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	ACC0212032	2105	380.15	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31621	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007008	2105	-62.72	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31622	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007042	2105	-380.15	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31623	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	62.72	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31624	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.01	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31625	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.58	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31626	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPN0001	3225	1.88	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31627	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPL0001	3226	15.68	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31628	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	0.99	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31629	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3310	-2	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31630	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3320	1.3	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31631	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3340	2.75	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31632	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3350	1.49	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31633	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3355	0.67	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31634	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3360	0.23	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31635	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CSRV000001	3536	45.97	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31636	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	PA00007008	2105	-175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31637	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	ACC0223225	2105	1064	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31638	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RLB0001	3219	30.61	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31639	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RNL0001	3220	203.93	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31640	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.1	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31641	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPL0001	3222	3.59	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31642	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPN0001	3225	12.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31643	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPL0001	3226	63.27	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31644	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	A&G0000001	3240	5.83	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31645	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CSRV000001	3536	146.65	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31646	108000 Project Closed Removal	COR	6/1/2018	63411	PA00007008	2105	175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31647	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	6.27	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31648	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-6.27	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31649	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.66	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31650	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	30.84	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31651	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-30.84	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31652	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.25	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31653	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	6647.59	8/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31654	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1096.85	8/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31655	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	2969.94	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31656	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	324.66	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31657	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-2969.94	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31658	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	4001.51	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31659	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-4001.51	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31660	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	437.43	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31661	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	6.59	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31662	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.58	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31663	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-6.59	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31664	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	295.96	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31665	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	25.83	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31666	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-295.96	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31667	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2027.71	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31668	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2027.71	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31669	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	211.59	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31670	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	5432.24	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31671	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-5432.24	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31672	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	566.86	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
31673	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31674	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31675	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31676	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31677	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31678	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31679	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31680	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31681	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31682	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31683	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31684	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31685	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31686	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31687	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31688	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31689	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31690	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31691	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31692	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31693	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31694	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31695	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31696	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31697	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31698	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31699	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31700	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31701	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31702	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31703	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31704	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31705	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31706	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31707	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31708	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31709	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31710	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31711	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31712	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31713	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31714	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31715	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31716	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31717	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31718	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31719	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31720	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31721	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31722	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31723	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31724	3178645	EMERGENCY REPLACEMENT - 1 1/5" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
31725	3178690	ABANDON THE GAS SERVICE AT THE GAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31726	3178690	ABANDON THE GAS SERVICE AT THE GAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31727	3178690	ABANDON THE GAS SERVICE AT THE GAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31728	3178690	ABANDON THE GAS SERVICE AT THE GAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31729	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31730	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31731	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31732	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31733	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31734	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31735	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31736	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31737	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31738	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31739	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31740	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31741	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
31673	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	45.59	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31674	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-45.59	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31675	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	31.49	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31676	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-876.13	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31677	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-92.34	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31678	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	876.13	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31679	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	568.93	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31680	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	59.96	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31681	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-568.93	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31682	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1036.99	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31683	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1036.99	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31684	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	109.29	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31685	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	675.92	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31686	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-675.92	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31687	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	71.23	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31688	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	358.54	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31689	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	37.78	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31690	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-358.54	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31691	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	69.25	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31692	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-69.25	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31693	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	7.3	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31694	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	133.06	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31695	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-133.06	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31696	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	14.02	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31697	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	45.88	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31698	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	4.84	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31699	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-45.88	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31700	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	667.37	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31701	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-667.37	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31702	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	667.37	8/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31703	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1096.85	8/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31704	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229856	2105	961.92	12/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
31705	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	6.45	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31706	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.11	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31707	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	44.22	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31708	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	1.85	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31709	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	1.05	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31710	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	10.8	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31711	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	158.72	12/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
31712	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-158.72	12/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
31713	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	39.5	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2019
31714	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	22.88	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2019
31715	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	2.21	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31716	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	0.66	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31717	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.1	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31718	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	4.51	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31719	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	5.29	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31720	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	3.11	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31721	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	6.7	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31722	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	96.94	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31723	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	0.36	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31724	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	4.79	12/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
31725	107100 Constr Work in Progress	CAPEX	6/1/2017	63400	ACC0209309	2104	15484.32	6/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31726	107100 Constr Work in Progress	CAPEX	6/1/2017	63400	A&G0000001	3240	105.63	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31727	101000 Gas Plant In Service	CAPEX	3/1/2018	63400	ACC0219246	2104	1792.8	3/1/2018		240260	Paving	SCATTERED	SERVICE	Paving	2018
31728	101000 Gas Plant In Service	CAPEX	3/1/2018	63400	A&G0000001	3240	14.2	3/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31729	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	9.76	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31730	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	30.44	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31731	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216331	2105	10215.92	1/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31732	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-1685.63	1/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31733	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	463.56	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31734	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	1246.28	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31735	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.76	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31736	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	29.57	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31737	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	249.45	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31738	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	865.94	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31739	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	81.19	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31740	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-203.75	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31741	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	90.23	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
31742	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31743	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31744	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31745	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31746	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31747	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31748	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31749	3180704	REPLACE 3/4 W/S REF TO MILLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31750	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31751	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31752	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31753	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31754	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31755	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31756	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31757	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31758	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31759	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31760	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31761	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31762	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31763	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31764	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31765	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31766	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31767	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31768	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31769	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31770	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31771	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31772	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31773	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31774	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31775	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31776	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31777	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31778	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31779	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31780	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31781	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31782	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31783	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31784	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31785	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31786	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31787	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31788	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31789	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31790	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31791	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31792	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31793	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31794	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31795	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31796	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31797	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31798	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31799	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31800	3181162	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31801	3181294	EMERG-PAV-CUT 4/8 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31802	3181294	EMERG-PAV-CUT 4/8 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31803	3181353	EMERG-PAV -CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31804	3181353	EMERG-PAV -CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31805	3181353	EMERG-PAV -CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31806	3181353	EMERG-PAV -CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31807	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31808	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31809	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31810	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
31742	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	230.26	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31743	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	135.21	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31744	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	62.13	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31745	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-10.9	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31746	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	21.1	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31747	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	7.28	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31748	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	1517.83	1/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31749	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	1685.63	1/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31750	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1501	4.95	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31751	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1502	1.47	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31752	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	1503	1.07	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31753	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN02000001	1504	3.98	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31754	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	ACC0208578	2105	5145.39	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31755	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	PA00007008	2105	-848.99	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31756	108000 Project Closed Removal	COR	6/1/2017	63411	PA00007008	2105	848.99	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31757	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.31	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31758	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	INSRPL0001	3222	12.68	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31759	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPN0001	3225	54.81	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31760	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CS_RPL0001	3226	300.72	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31761	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	A&G0000001	3240	42.98	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31762	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3310	-59.25	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31763	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3320	25.36	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31764	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3340	81.29	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31765	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3350	-31.19	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31766	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3355	19.73	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31767	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	BN01000001	3360	15.87	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31768	101000 Gas Plant In Service	CAPEX	6/1/2017	63410	CSRV000001	3536	1154.62	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31769	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	PA00007046	2105	742	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31770	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1501	0.9	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31771	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1502	0.28	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31772	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	1503	1.05	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31773	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN02000001	1504	0.62	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31774	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	ACC0212032	2105	742	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31775	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007008	2105	-122.43	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31776	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	PA00007042	2105	-742	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31777	108000 Project Closed Removal	COR	9/1/2017	63411	PA00007008	2105	122.43	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31778	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31779	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.13	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31780	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPN0001	3225	3.66	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31781	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CS_RPL0001	3226	30.61	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31782	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	A&G0000001	3240	1.93	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31783	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3310	-3.91	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31784	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3320	2.55	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31785	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3340	5.36	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31786	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3350	2.9	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31787	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3355	1.3	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31788	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	BN01000001	3360	0.44	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31789	101000 Gas Plant In Service	CAPEX	9/1/2017	63410	CSRV000001	3536	89.71	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31790	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	PA00007008	2105	-44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31791	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	ACC0223225	2105	271.92	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31792	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RLB0001	3219	7.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31793	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RNL0001	3220	52.12	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31794	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.02	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31795	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPL0001	3222	0.92	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31796	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPN0001	3225	3.28	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31797	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPL0001	3226	16.17	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31798	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	A&G0000001	3240	1.49	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31799	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CSRV000001	3536	37.48	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31800	108000 Project Closed Removal	COR	6/1/2018	63411	PA00007008	2105	44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31801	101000 Gas Plant In Service	CAPEX	7/1/2017	63200	ACC0210342	2104	3000	7/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31802	101000 Gas Plant In Service	CAPEX	7/1/2017	63200	A&G0000001	3240	11.82	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31803	101000 Gas Plant In Service	CAPEX	7/1/2017	63200	ACC0210342	2104	680.4	7/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31804	101000 Gas Plant In Service	CAPEX	7/1/2017	63200	A&G0000001	3240	2.68	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31805	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	ACC0211004	2104	2523	8/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31806	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	A&G0000001	3240	10.07	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31807	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	BN02000001	1501	2.52	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31808	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	5.85	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31809	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	BN02000001	1502	1.61	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31810	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	3.73	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
31811	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31812	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31813	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31814	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31815	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31816	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31817	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31818	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31819	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31820	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31821	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31822	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31823	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31824	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31825	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31826	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31827	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31828	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31829	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31830	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31831	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31832	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31833	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31834	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31835	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31836	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31837	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31838	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31839	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31840	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31841	3182109	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31842	3182163	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31843	3182163	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31844	3182164	EMERGENCY SERVICE REPL FOR DCI - 1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31845	3182164	EMERGENCY SERVICE REPL FOR DCI - 1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31846	3182178	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31847	3182178	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31848	3182178	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31849	3182178	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31850	3182178	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31851	3182178	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31852	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31853	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31854	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31855	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31856	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31857	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31858	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31859	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31860	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31861	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31862	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31863	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31864	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31865	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31866	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31867	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31868	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31869	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31870	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31871	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31872	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31873	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31874	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31875	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31876	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31877	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31878	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31879	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
31811	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	BN01000001	1503	4.82	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31812	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	11.19	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31813	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	BN02000001	1504	1.94	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31814	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	4.51	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31815	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	ACC0210118	2105	1805.51	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31816	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0210118	2105	4195.98	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31817	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-692.34	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31818	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	692.34	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31819	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	INSRPN0001	3221	0.11	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31820	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.25	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31821	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	INSRPL0001	3222	3.95	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31822	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	9.19	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31823	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	CS_RPN0001	3225	23.52	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31824	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	54.67	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31825	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	CS_RPL0001	3226	106.54	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31826	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	247.6	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31827	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	A&G0000001	3240	7.11	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31828	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	18.47	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31829	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	BN01000001	3310	-18.25	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31830	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-42.41	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31831	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	BN01000001	3320	7.64	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31832	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	17.74	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31833	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	BN01000001	3340	25.03	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31834	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	58.17	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31835	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	BN01000001	3350	20.4	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31836	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	47.41	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31837	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	BN01000001	3355	5.81	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31838	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	13.5	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31839	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	61410	BN01000001	3360	1.51	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31840	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	3.5	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31841	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	491.98	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31842	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	ACC0211658	2104	472.32	8/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31843	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	A&G0000001	3240	1.89	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31844	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	ACC0211004	2104	2988	8/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31845	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	A&G0000001	3240	11.93	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31846	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211658	2104	1944	8/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31847	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	7.76	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31848	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212254	2104	360.72	9/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31849	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.84	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31850	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214303	2104	4524.8	11/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2018
31851	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	30.38	11/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31852	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	6.99	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31853	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	4.46	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31854	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	13.38	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31855	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	5.39	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31856	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209784	2105	5017.32	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31857	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-827.86	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31858	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	827.86	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31859	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.3	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31860	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	10.99	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31861	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	65.37	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31862	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	296.07	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31863	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	22.08	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31864	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-50.7	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31865	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	21.21	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31866	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	69.56	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31867	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	56.7	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31868	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	16.14	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31869	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	4.19	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31870	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	588.29	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31871	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	656.31	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31872	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.8	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31873	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.25	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31874	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.93	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31875	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.55	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31876	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	656.31	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31877	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-108.29	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31878	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-656.31	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31879	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	108.29	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
31880	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31881	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31882	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31883	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31884	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31885	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31886	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31887	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31888	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31889	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31890	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31891	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31892	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31893	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31894	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31895	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31896	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31897	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31898	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31899	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31900	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31901	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31902	3182628	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31903	3184191	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31904	3184191	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31905	3184191	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31906	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31907	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31908	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31909	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31910	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31911	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31912	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31913	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31914	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31915	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31916	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31917	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31918	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31919	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31920	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31921	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31922	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31923	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31924	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31925	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31926	3184474	ABAND GAS SERV AT PL === 111 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31927	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31928	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31929	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31930	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31931	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31932	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31933	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31934	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31935	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31936	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31937	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31938	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31939	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31940	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31941	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31942	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31943	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31944	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31945	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31946	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31947	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31948	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
31880	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31881	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31882	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	3.24	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31883	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	27.08	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31884	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	1.71	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31885	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-3.45	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31886	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	2.25	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31887	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	4.74	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31888	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	2.57	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31889	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	1.15	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31890	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.39	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31891	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	79.35	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31892	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	271.92	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31893	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31894	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	7.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31895	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	52.12	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31896	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.02	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31897	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	0.92	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31898	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	3.28	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31899	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	16.17	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31900	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	1.49	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31901	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	37.48	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31902	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31903	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	ACC0210715	2104	1861.36	8/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31904	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	ACC0211004	2104	3408.75	8/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
31905	101000 Gas Plant In Service	CAPEX	8/1/2017	63410	A&G0000001	3240	21.03	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31906	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	ACC0212260	2105	1585.68	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31907	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN02000001	1502	-0.03	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31908	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	1503	0.04	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31909	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	PA00007008	2105	-2.66	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31910	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	ACC9999999	2105	16.15	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31911	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	DD_RLB0001	3219	0.39	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31912	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	DD_RNL0001	3220	1.06	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31913	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	INSRPL0001	3222	0.03	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31914	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	CS_RPN0001	3225	0.19	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31915	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	CS_RPL0001	3226	0.83	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31916	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	A&G0000001	3240	0.09	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31917	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3310	-0.17	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31918	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3320	0.07	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31919	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3340	0.24	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31920	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3350	0.12	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31921	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3355	0.05	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31922	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3360	0.02	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31923	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3370	0.02	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31924	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	BN01000001	3380	0.01	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31925	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63211	PA00007008	2105	2.66	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31926	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63401	ACC9999999	2105	78.45	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31927	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	5.82	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31928	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	3.72	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31929	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	11.15	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31930	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	4.49	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31931	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209784	2105	4178.32	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31932	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-689.42	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31933	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	689.42	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31934	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.25	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31935	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	9.15	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31936	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	54.44	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31937	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	246.56	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31938	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	18.38	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31939	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-42.23	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31940	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	17.66	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31941	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	57.92	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31942	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	47.21	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31943	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	13.44	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31944	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	3.49	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31945	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	489.91	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31946	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	332.95	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31947	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.4	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31948	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.13	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
31949	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31950	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31951	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31952	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31953	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31954	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31955	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31956	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31957	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31958	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31959	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31960	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31961	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31962	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31963	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31964	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31965	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31966	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31967	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31968	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31969	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31970	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31971	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31972	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31973	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31974	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31975	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31976	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31977	3184550	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
31978	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31979	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31980	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31981	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31982	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31983	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31984	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31985	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31986	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31987	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31988	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31989	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31990	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31991	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31992	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31993	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31994	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31995	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31996	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31997	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31998	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
31999	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32000	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32001	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32002	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32003	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32004	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32005	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32006	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32007	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32008	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32009	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32010	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32011	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32012	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32013	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32014	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32015	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32016	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32017	3184616	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
31949	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.47	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31950	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.28	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31951	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	332.95	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31952	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-54.94	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31953	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-332.95	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31954	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	54.94	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31955	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.01	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31956	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.51	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31957	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	1.64	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31958	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	13.74	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31959	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.86	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31960	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-1.75	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31961	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	1.14	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31962	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	2.41	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31963	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	1.3	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31964	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.58	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31965	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.2	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31966	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	40.26	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31967	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31968	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	1064	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31969	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	30.61	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31970	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	203.93	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
31971	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.1	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31972	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	3.59	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31973	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	12.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31974	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	63.27	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31975	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	5.83	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31976	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	146.65	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
31977	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	175.56	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
31978	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN02000001	1501	7.63	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31979	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN02000001	1502	2.27	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31980	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	1503	1.65	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31981	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN02000001	1504	6.14	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31982	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	PA00007008	2105	-1309.77	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31983	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	ACC0208685	2105	7938.03	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31984	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63401	PA00007008	2105	1309.77	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31985	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	INSRPN0001	3221	0.48	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31986	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	INSRPL0001	3222	19.56	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31987	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	CS_RPN0001	3225	84.55	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31988	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	CS_RPL0001	3226	463.93	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31989	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	A&G0000001	3240	66.3	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31990	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3310	-91.41	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31991	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3320	39.11	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31992	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3340	125.4	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31993	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3350	-48.12	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31994	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3355	30.44	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31995	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3360	24.48	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31996	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	CSRV000001	3536	1781.29	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31997	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007046	2105	746.59	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
31998	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	0.91	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
31999	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1502	0.28	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32000	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	1.06	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32001	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1504	0.62	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32002	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007042	2105	-746.59	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32003	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-123.19	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32004	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212032	2105	746.59	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32005	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	123.19	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32006	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPN0001	3221	0.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32007	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	1.14	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32008	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	3.68	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32009	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	30.8	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32010	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	1.94	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32011	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-3.94	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32012	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	2.56	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32013	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	5.39	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32014	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	2.92	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32015	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	1.31	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32016	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3360	0.45	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32017	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	90.27	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32018	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32019	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32020	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32021	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32022	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32023	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32024	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32025	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32026	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32027	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32028	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32029	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32030	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32031	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32032	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32033	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32034	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32035	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32036	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32037	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32038	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32039	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32040	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32041	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32042	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32043	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32044	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32045	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32046	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32047	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32048	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32049	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32050	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32051	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32052	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32053	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32054	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32055	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32056	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32057	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32058	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32059	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32060	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32061	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32062	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32063	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32064	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32065	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32066	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32067	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32068	3188008	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32069	3188210	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32070	3188210	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32071	3188210	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32072	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32073	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32074	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32075	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32076	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32077	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32078	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32079	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32080	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32081	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32082	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32083	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32084	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32085	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32086	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
32018	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	6.6	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32019	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	4.22	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32020	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	12.64	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32021	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	5.09	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32022	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209784	2105	4739.16	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32023	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-781.96	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32024	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	781.96	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32025	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.28	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32026	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	10.38	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32027	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	61.74	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32028	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	279.65	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32029	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	20.86	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32030	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-47.89	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32031	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	20.03	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32032	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	65.7	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32033	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	53.55	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32034	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	15.25	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32035	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	3.96	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32036	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	555.68	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32037	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	669.53	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32038	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.81	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32039	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.26	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32040	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.95	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32041	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.56	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32042	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	669.53	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32043	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-110.47	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32044	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-669.53	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32045	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	110.47	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32046	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32047	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32048	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	3.3	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32049	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	27.62	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32050	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	1.74	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32051	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-3.53	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32052	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	2.3	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32053	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	4.84	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32054	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	2.62	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32055	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	1.17	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32056	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.4	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32057	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	80.95	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32058	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32059	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	271.92	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32060	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	7.82	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
32061	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	52.12	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
32062	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.02	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32063	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	0.92	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32064	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	3.28	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32065	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	16.17	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32066	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	1.49	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32067	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	37.48	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32068	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	44.87	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32069	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	ACC0210817	2104	544.32	8/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
32070	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	ACC0211004	2104	2131.5	8/1/2017		240260	Paving	SCATTERED	SERVICE	Paving	2017
32071	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	A&G0000001	3240	10.68	8/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32072	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN02000001	1501	0.63	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32073	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN02000001	1502	0.19	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32074	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	1503	0.14	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32075	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN02000001	1504	0.51	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32076	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	ACC0208932	2106	660	6/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32077	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	INSRPN0001	3221	0.04	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32078	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	INSRPL0001	3222	1.63	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32079	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	CS_RPN0001	3225	7.03	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32080	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	CS_RPL0001	3226	38.57	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32081	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	A&G0000001	3240	4.51	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32082	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3310	-7.6	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32083	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3320	3.25	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32084	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3340	10.43	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32085	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3350	-4	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32086	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3355	2.53	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32087	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32088	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32089	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32090	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32091	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32092	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32093	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32094	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32095	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32096	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32097	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32098	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32099	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32100	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32101	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32102	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32103	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32104	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32105	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32106	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32107	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32108	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32109	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32110	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32111	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32112	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32113	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32114	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32115	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32116	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32117	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32118	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32119	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32120	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32121	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32122	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32123	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32124	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32125	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32126	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32127	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32128	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32129	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32130	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32131	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32132	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32133	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32134	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32135	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32136	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32137	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32138	3193616	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32139	3194435	ABAND GAS SERV AT MAIN === 1347 SAR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32140	3194477	ABAND GAS SERV AT MAIN === 1341 SAR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32141	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32142	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32143	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32144	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32145	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32146	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32147	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32148	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32149	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32150	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32151	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32152	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32153	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32154	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32155	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
32087	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	BN01000001	3360	2.04	6/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32088	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	14.44	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32089	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	9.21	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32090	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	27.63	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32091	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	11.12	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32092	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-1709.35	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32093	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	10359.72	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32094	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	1709.35	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32095	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.62	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32096	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	22.68	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32097	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	134.97	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32098	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	611.31	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32099	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	45.59	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32100	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-104.69	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32101	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	43.78	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32102	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	143.61	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32103	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	117.06	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32104	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	33.33	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32105	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	8.65	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32106	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	1214.67	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32107	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	759.82	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32108	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.92	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32109	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.29	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32110	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	1.07	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32111	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.63	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32112	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-759.82	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32113	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-125.37	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32114	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	759.82	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32115	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	125.37	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32116	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32117	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.16	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32118	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	3.75	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32119	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	31.35	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32120	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	1.98	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32121	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-4	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32122	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	2.61	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32123	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	5.49	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32124	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	2.97	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32125	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	1.33	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32126	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.45	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32127	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	91.87	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32128	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	ACC0223225	2105	2128	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32129	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	PA00007008	2105	-351.12	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32130	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RLB0001	3219	61.22	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
32131	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	DD_RNL0001	3220	407.87	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
32132	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.19	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32133	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	INSRPL0001	3222	7.19	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32134	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPN0001	3225	25.63	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32135	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CS_RPL0001	3226	126.55	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32136	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	A&G0000001	3240	11.67	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32137	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	CSRV000001	3536	293.31	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32138	108000 Project Closed Removal	COR	6/1/2018	63411	PA00007008	2105	351.12	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32139	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63401	ACC0216053	2105	3397.67	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32140	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63401	ACC0216053	2105	3645.1	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32141	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	19.89	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32142	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	12.69	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32143	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	38.07	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32144	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	15.32	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32145	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	14271.97	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32146	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-2354.88	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32147	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	2354.88	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32148	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.85	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32149	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	31.25	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32150	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	185.94	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32151	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	842.17	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32152	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	62.81	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32153	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-144.23	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32154	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	60.32	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32155	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	197.85	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
32156	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32157	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32158	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32159	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32160	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32161	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32162	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32163	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32164	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32165	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32166	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32167	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32168	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32169	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32170	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32171	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32172	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32173	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32174	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32175	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32176	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32177	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32178	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32179	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32180	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32181	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32182	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32183	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32184	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32185	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32186	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32187	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32188	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32189	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32190	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32191	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32192	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32193	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32194	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32195	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32196	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32197	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32198	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32199	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32200	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32201	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32202	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32203	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32204	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32205	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32206	3198892	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32207	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32208	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32209	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32210	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32211	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32212	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32213	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32214	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32215	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32216	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32217	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32218	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32219	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32220	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32221	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32222	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32223	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32224	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
32156	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	161.27	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32157	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	45.92	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32158	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	11.91	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32159	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	1673.4	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32160	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	1914.51	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32161	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	2.32	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32162	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.73	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32163	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	2.71	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32164	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	1.59	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32165	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	1914.51	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32166	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-315.89	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32167	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-1914.51	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32168	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	315.89	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32169	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.05	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32170	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	2.92	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32171	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	9.45	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32172	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	78.99	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32173	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	4.98	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32174	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-10.08	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32175	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	6.58	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32176	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	13.83	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32177	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	7.49	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32178	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	3.35	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32179	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	1.14	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32180	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	231.48	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32181	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN02000001	1502	-6.54	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32182	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	1503	9.92	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32183	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	ACC0215755	2105	3606.75	12/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32184	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	DD_RLB0001	3219	87.89	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
32185	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	DD_RNL0001	3220	236.54	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
32186	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	INSRPN0001	3221	0.14	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32187	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	INSRPL0001	3222	7.28	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32188	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	CS_RPN0001	3225	43.29	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32189	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	CS_RPL0001	3226	184.92	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32190	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	A&G0000001	3240	19.22	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32191	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3310	-37.96	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32192	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3320	16.07	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32193	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3340	52.59	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32194	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3350	26.59	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32195	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3355	11.04	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32196	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3360	3.6	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32197	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3370	3.76	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32198	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3380	1.3	12/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32199	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	ACC0223225	2105	1211.8	6/1/2018		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32200	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	DD_RLB0001	3219	34.92	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
32201	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	DD_RNL0001	3220	232.28	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Development & Design	2018
32202	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	INSRPN0001	3221	0.09	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32203	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	INSRPL0001	3222	4.04	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32204	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	CS_RPN0001	3225	14.36	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32205	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	CS_RPL0001	3226	71.99	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32206	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	A&G0000001	3240	6.64	6/1/2018		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32207	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	8.59	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32208	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	5.48	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32209	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	16.45	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32210	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	6.62	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32211	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	6167.04	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32212	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-1017.56	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32213	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	1017.56	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32214	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.37	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32215	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	13.5	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32216	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	80.35	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32217	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	363.91	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32218	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	27.14	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32219	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-62.32	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32220	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	26.07	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32221	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	85.49	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32222	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	69.68	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32223	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	19.84	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32224	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	5.15	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32225	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32226	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32227	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32228	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32229	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32230	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32231	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32232	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32233	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32234	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32235	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32236	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32237	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32238	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32239	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32240	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32241	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32242	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32243	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32244	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32245	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32246	3200613	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32247	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32248	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32249	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32250	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32251	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32252	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32253	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32254	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32255	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32256	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32257	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32258	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32259	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32260	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32261	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32262	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32263	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32264	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32265	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32266	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32267	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32268	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32269	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32270	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32271	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32272	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32273	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32274	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32275	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32276	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32277	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32278	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32279	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32280	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32281	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32282	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32283	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32284	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32285	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32286	3200619	REPLACE 1 1/5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32287	3201036	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
32288	3201036	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
32289	3201036	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
32290	3201036	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
32291	3201036	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
32292	3201036	FIELD OPS 5700 BROAD BR NW AB-6CIL	Replacement - Mains - Distribution	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
32293	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
32225	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	723.09	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32226	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	540.77	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32227	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.66	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32228	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.21	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32229	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.76	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32230	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.45	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32231	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	540.77	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32232	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-89.23	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32233	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-540.77	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32234	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	89.23	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32235	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32236	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.82	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32237	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	2.67	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32238	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	22.31	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32239	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	1.4	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32240	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-2.85	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32241	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	1.86	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32242	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	3.91	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32243	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	2.11	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32244	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.95	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32245	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.32	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32246	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	65.38	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32247	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	6.07	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32248	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	3.87	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32249	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	11.62	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32250	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	4.68	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32251	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	4356	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32252	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-718.74	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32253	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	718.74	7/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32254	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.26	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32255	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	9.54	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32256	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	56.75	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32257	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	257.04	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32258	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	19.17	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32259	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-44.01	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32260	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	18.41	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32261	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	60.39	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32262	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	49.22	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32263	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	14.02	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32264	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	3.64	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32265	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	510.74	7/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32266	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	452.63	8/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32267	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.55	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32268	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.17	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32269	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.64	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32270	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.38	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32271	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	452.63	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32272	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-74.68	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32273	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-452.63	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32274	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	74.68	9/1/2017		240260	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32275	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.01	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32276	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.69	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32277	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	2.23	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32278	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	18.67	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32279	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	1.18	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32280	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-2.39	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32281	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	1.55	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32282	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	3.27	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32283	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	1.77	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32284	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.79	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32285	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.27	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32286	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	54.72	9/1/2017		240260	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32287	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	ACC0210342	2104	10127	7/1/2017		280360	Paving	BCA RELATED	MAIN	Paving	2017
32288	107100 Constr Work in Progress	CAPEX	7/1/2017	63210	A&G0000001	3240	39.89	7/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
32289	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	ACC0211123	2104	19499.62	8/1/2017		280360	Paving	BCA RELATED	MAIN	Paving	2017
32290	107100 Constr Work in Progress	CAPEX	8/1/2017	63210	A&G0000001	3240	77.81	8/1/2017		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
32291	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220674	2104	4363.2	4/1/2018		280360	Paving	BCA RELATED	MAIN	Paving	2018
32292	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	A&G0000001	3240	20.78	4/1/2018		280360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
32293	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	ACC0227851	3102	11715.09	10/1/2018		284897	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32294	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32295	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32296	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32297	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32298	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32299	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32300	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32301	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32302	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32303	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32304	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32305	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32306	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32307	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32308	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32309	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32310	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32311	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32312	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32313	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32314	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32315	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32316	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32317	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32318	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32319	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32320	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32321	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32322	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32323	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32324	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32325	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32326	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32327	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32328	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32329	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32330	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32331	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32332	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32333	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32334	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32335	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32336	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32337	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32338	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32339	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32340	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32341	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32342	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32343	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32344	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32345	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32346	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32347	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32348	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32349	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32350	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32351	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32352	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32353	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32354	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32355	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32356	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32357	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32358	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32359	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32360	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32361	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32362	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
32294	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	ST_WG00001	3545	945.33	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32295	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	BN01000003	3350	50.98	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32296	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	DD_RLB0003	3219	518.67	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32297	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	BN01000001	3310	435.46	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32298	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	BN02000001	1502	6.95	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32299	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	BN01000001	3360	20.98	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32300	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	A&G0000001	3240	534.29	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32301	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	BN01000001	3320	169.96	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32302	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	ACC0230001	3102	88180.17	12/1/2018		284897	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32303	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	BN01000001	3310	243.33	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32304	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	BN01000001	3350	252.49	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32305	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	A&G0000001	3240	314.42	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32306	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3355	115.6	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32307	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	1503	83.81	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32308	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3360	24.48	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32309	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	BN01000001	3340	39.65	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32310	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	DD_RLB0001	3219	322.45	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32311	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	BN01000001	3350	87.82	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32312	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	A&G0000001	3240	56.18	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32313	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3350	160.97	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32314	108000 Project Closed Removal	COR	3/1/2019	63211	PA00007008	2105	37.84	3/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32315	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3370	303.49	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32316	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	A&G0000002	3240	1226.45	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32317	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	ACC0237664	2105	57.75	6/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32318	108000 Project Closed Removal	COR	6/1/2019	63211	PA00007008	2105	9.53	6/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32319	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3320	0.36	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32320	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3380	0.03	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32321	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3360	-13.39	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32322	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	1503	8.36	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32323	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPL0001	3222	304.86	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32324	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3320	21.97	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32325	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	A&G0000002	3240	28.38	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32326	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3350	791.32	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32327	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	2694.8	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32328	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	3587.28	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32329	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3340	14.74	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32330	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	CS_RPL0001	3226	236.54	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32331	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	3101.33	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32332	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	DD_RNL0001	3220	-74.99	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32333	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	BN01000003	3355	23.7	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32334	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	BN01000001	3320	143.43	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32335	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	ST_WG00001	3545	5096.97	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32336	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	BN01000001	3340	220.76	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32337	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	BN01000001	3360	24.86	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32338	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	ACC0230860	3102	16276.91	1/1/2019		284897	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32339	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	ST_WG00001	3545	1369.17	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32340	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	INSRPL0001	3222	30.72	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32341	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN02000001	1502	1.33	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32342	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	CS_RPN0001	3225	1.21	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32343	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	ACC0236049	3102	4975.68	5/1/2019		284897	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32344	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	ACC0236427	2105	41523.24	5/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32345	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	PA00007008	2105	-37154.77	5/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32346	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3350	0.54	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32347	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3370	0.08	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32348	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3360	0.05	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32349	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	ACC0239085	2105	60006.92	7/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32350	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3310	6.78	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32351	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	9125.87	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32352	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	6373.29	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32353	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3340	480.25	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32354	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3370	167.43	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32355	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	ACC0227435	3102	101.48	10/1/2018		284897	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32356	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	DD_RLB0001	3219	518.67	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32357	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	DD_RNL0001	3220	74.99	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32358	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	BN01000003	3370	8.03	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32359	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	BN01000003	3380	2.77	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32360	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	ST_WG00001	3545	8745.46	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32361	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	DD_RNL0001	3220	516.67	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32362	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3360	15.47	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32363	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32364	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32365	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32366	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32367	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32368	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32369	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32370	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32371	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32372	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32373	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32374	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32375	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32376	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32377	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32378	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32379	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32380	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32381	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32382	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32383	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32384	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32385	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32386	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32387	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32388	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32389	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32390	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32391	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32392	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32393	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32394	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32395	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32396	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32397	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32398	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32399	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32400	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32401	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32402	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32403	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32404	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32405	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32406	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32407	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32408	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32409	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32410	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32411	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32412	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32413	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32414	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32415	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32416	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32417	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32418	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32419	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32420	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32421	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32422	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32423	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32424	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32425	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32426	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32427	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32428	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32429	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32430	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32431	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
32363	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	A&G0000001	3240	460.18	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32364	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	PA00007008	2105	-37.84	3/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32365	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3310	554.87	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32366	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	DD_RNL0002	3220	4653.87	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32367	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3310	0.15	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32368	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	ACC0238829	2105	12009.43	7/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32369	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3370	205.56	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32370	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	ACC0239085	2105	147714.69	7/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32371	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240479	2105	124804.77	8/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32372	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240479	2105	10371.64	8/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32373	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3320	715.92	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32374	108000 Project Closed Removal	COR	8/1/2019	63211	PA00007008	2105	37392.21	8/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32375	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	ACC0240878	2101	4636.82	8/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32376	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	5176.94	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32377	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	DD_RNL0001	3220	619.8	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32378	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	PA00007008	2105	-37392.21	8/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32379	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	A&G0000001	3240	94.66	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32380	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	A&G0000003	3240	101.38	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32381	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	A&G0000001	3240	497.44	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32382	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	BN01000001	3380	11.57	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32383	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	ACC0229994	3102	21138.03	12/1/2018		284897	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32384	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3320	167.35	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32385	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	BN01000001	1503	25.72	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32386	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3340	101.63	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32387	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	1503	49.03	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32388	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	DD_RLB0001	3219	1750.77	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32389	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	ST_WG00001	3545	3956.33	4/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32390	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	ACC0235539	2105	183026.98	5/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32391	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	1503	539.99	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32392	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3350	1987.37	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32393	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	CS_RPL0001	3226	3.91	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32394	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3350	-1458.73	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32395	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3380	70.88	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32396	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	INSRPL0001	3222	374.27	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32397	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	1503	131.94	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32398	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	DD_RNL0001	3220	8390.51	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32399	108000 Project Closed Removal	COR	7/1/2019	63211	PA00007008	2105	39786.79	7/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32400	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	ACC0240199	2101	2318.4	8/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32401	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240319	2105	51090.03	8/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32402	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3380	57.74	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32403	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	16.65	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32404	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	992.17	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32405	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	148.4	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32406	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	430.35	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32407	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RNL0001	3220	20194.76	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32408	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	1840.13	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32409	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	BN02000003	1502	0.99	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32410	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	BN01000003	3310	-69.72	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32411	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	DD_RNL0003	3220	74.99	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32412	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	DD_RNL0001	3220	5083.85	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32413	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	BN01000001	3355	99.08	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32414	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	DD_RNL0001	3220	4488.44	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32415	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	BN02000001	1502	4.01	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32416	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	BN01000001	3355	117.41	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32417	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	ACC0230847	3102	21830.64	1/1/2019		284897	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32418	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	ACC0230868	3102	837.72	1/1/2019		284897	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32419	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3340	196.39	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32420	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	DD_RLB0001	3219	2523.21	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32421	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3310	70.2	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32422	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	BN01000001	3380	5.51	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32423	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	BN01000001	3320	68.36	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32424	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	BN01000001	3310	24.73	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32425	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	DD_RNL0001	3220	2050.74	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32426	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	CS_RPN0001	3225	140.39	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32427	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0233187	3102	39806.12	3/1/2019		284897	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32428	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	CS_RPL0001	3226	11.92	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32429	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3380	104.65	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32430	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	INSRPN0002	3221	9.08	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32431	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3320	1297.7	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32432	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32433	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32434	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32435	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32436	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32437	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32438	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32439	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32440	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32441	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32442	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32443	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32444	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32445	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32446	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32447	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32448	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32449	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32450	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32451	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32452	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32453	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32454	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32455	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32456	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32457	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32458	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32459	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32460	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32461	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32462	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32463	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32464	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32465	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32466	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32467	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32468	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32469	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32470	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32471	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32472	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32473	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32474	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32475	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32476	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32477	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32478	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32479	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32480	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32481	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32482	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32483	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32484	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32485	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32486	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32487	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32488	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32489	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32490	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32491	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32492	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32493	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32494	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32495	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32496	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32497	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32498	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32499	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32500	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
32432	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3355	0.25	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32433	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	ACC0239308	2105	1800	7/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32434	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN02000001	1502	-36.28	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32435	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	CS_RPN0001	3225	1648.2	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32436	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00007008	2105	-39786.79	7/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32437	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3360	89.49	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32438	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	DD_RLB0001	3219	87.66	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32439	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	A&G0000002	3240	924.64	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32440	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3310	221.01	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32441	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	773.27	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32442	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242871	2105	33716.02	9/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32443	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-160669.02	9/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32444	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPL0001	3226	7707.04	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32445	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3370	5.14	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32446	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0241758	2105	155764.54	9/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32447	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	BN01000003	3340	31.87	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32448	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	BN01000003	1503	16.55	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32449	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	BN01000001	3350	213.09	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32450	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	BN01000001	3370	39.75	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32451	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3370	39.14	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32452	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3350	248.62	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32453	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	INSRPN0001	3221	0.5	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32454	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	CS_RPL0001	3226	678.76	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32455	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0233458	2105	229.32	3/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32456	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3310	45.39	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32457	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3380	9.38	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32458	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3355	74.86	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32459	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	A&G0000001	3240	16.72	4/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32460	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	ACC0235787	2105	630.21	5/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32461	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	INSRPL0002	3222	506.93	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32462	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3340	1206.02	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32463	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	CS_RPL0002	3226	14405.16	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32464	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN02000002	1502	9.3	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32465	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	ST_WG00001	3545	248.78	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32466	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3340	0.33	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32467	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3340	-884.92	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32468	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	DD_RLB0001	3219	3260.99	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32469	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPN0001	3221	9.43	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32470	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0241161	2105	10575	8/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32471	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3360	2.75	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32472	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242537	2105	359605.81	9/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32473	108000 Project Closed Removal	COR	8/1/2019	63201	PA00007008	2101	1147.61	8/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32474	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	160669.02	9/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32475	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	INSRPL0001	3222	9.36	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32476	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242037	2105	190392.55	9/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32477	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3350	24.29	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32478	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3355	358.19	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32479	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	DD_RLB0001	3219	-518.67	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32480	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	BN01000003	3320	34.31	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32481	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	ACC0228824	3102	63712.07	11/1/2018		284897	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32482	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	DD_RLB0001	3219	1765.76	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32483	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	BN01000001	1503	68.88	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32484	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	DD_RLB0001	3219	2599.78	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32485	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	BN01000001	3380	13.71	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32486	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	ST_WG00001	3545	1746.45	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32487	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	BN01000001	3360	8.21	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32488	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3370	27.2	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32489	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3320	116.29	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32490	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	DD_RLB0002	3219	5038.77	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32491	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3360	190.26	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32492	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	BN01000002	3355	899.6	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32493	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	PA00007008	2105	-9.53	6/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32494	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	A&G0000001	3240	887.17	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32495	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	ACC0239308	2105	19601.03	7/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32496	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3355	-660.39	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32497	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	INSRPN0001	3221	10.54	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32498	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	CS_RPN0001	3225	71.63	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32499	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RLB0001	3219	2856.15	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32500	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	1503	272.39	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32501	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32502	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32503	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32504	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32505	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32506	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32507	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32508	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32509	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32510	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32511	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32512	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32513	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32514	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32515	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32516	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32517	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32518	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32519	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32520	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32521	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32522	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32523	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32524	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32525	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32526	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32527	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32528	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32529	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32530	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32531	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32532	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32533	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32534	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32535	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32536	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32537	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32538	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32539	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32540	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32541	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32542	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32543	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32544	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32545	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32546	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32547	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32548	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32549	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32550	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32551	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32552	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32553	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32554	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32555	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32556	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32557	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32558	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32559	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32560	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32561	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32562	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32563	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32564	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32565	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32566	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32567	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32568	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32569	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
32501	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3355	10.99	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32502	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	INSRPN0001	3221	0.29	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32503	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	PA00007008	2101	-1147.61	8/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32504	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	4549.55	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32505	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	22.39	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32506	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	BN01000003	3360	5.02	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32507	107100 Constr Work in Progress	CAPEX	10/1/2018	63210	A&G0000001	3240	-94.66	10/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32508	107100 Constr Work in Progress	CAPEX	11/1/2018	63210	BN01000001	3370	33.54	11/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32509	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	BN01000001	3340	199.45	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32510	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	BN01000001	1503	83.39	12/1/2018		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32511	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	DD_RNL0001	3220	1996.59	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32512	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3380	13.5	1/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32513	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	ACC0231538	2103	11448	2/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32514	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	BN02000001	1502	2.03	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32515	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	BN01000001	3355	40.85	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32516	107100 Constr Work in Progress	CAPEX	2/1/2019	63210	BN01000001	3370	15.99	2/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32517	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0232818	3102	39320.4	3/1/2019		284897	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32518	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	INSRPL0001	3222	0.5	3/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32519	107100 Constr Work in Progress	CAPEX	5/1/2019	63210	CS_RPN0002	3225	482.5	5/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32520	108000 Project Closed Removal	COR	5/1/2019	63211	PA00007008	2105	37154.77	5/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32521	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	A&G0000001	3240	0.22	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32522	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	DD_RLB0001	3219	1.33	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32523	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	CS_RPN0001	3225	1.51	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32524	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	INSRPL0001	3222	0.15	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32525	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	1503	0.15	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32526	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	DD_RNL0001	3220	8.47	6/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32527	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3320	878.93	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32528	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	BN01000001	3310	-406.59	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32529	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	CS_RPL0001	3226	9808.21	7/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32530	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3380	1.77	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32531	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242297	2105	234272.72	9/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32532	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	19916.61	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32533	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	55937.71	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32534	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0241156	2105	29777.99	8/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
32535	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	6943.09	9/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2019
32536	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPN0001	3225	2333.84	8/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
32537	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	DD_RLB0001	3219	658.54	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32538	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	DD_RNL0001	3220	4137.73	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32539	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	428.46	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32540	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245738	3102	21173.47	11/1/2019		284897	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32541	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	TL00244353	1117	1936.17	10/1/2019		284897	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32542	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	TP_GT00001	3515	553.62	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32543	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ST_WG00001	3545	18.09	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32544	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	4876.49	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32545	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPN0001	3225	998.61	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32546	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3222	9.36	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32547	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	ACC0244988	2101	26354.64	11/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32548	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3370	-5.14	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32549	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3355	10.99	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32550	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3219	87.66	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32551	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3380	-1.77	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32552	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3320	21.97	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32553	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PAYA011001	1300	1503.53	10/1/2019		284897	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32554	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PA00007008	2105	-10475.79	11/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32555	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3220	-4137.73	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32556	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3219	658.54	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32557	108000 Project Closed Removal	COR	12/1/2019	63201	PA00083249	2101	-6641.2	12/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32558	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	INSRPN0001	3221	3.12	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32559	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	493.25	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32560	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	533.64	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32561	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	103.89	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32562	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	4169.83	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32563	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	3254.68	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32564	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	262.47	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32565	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3360	-2.75	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32566	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3350	-24.29	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32567	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3221	-0.29	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32568	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3350	24.29	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32569	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3370	5.14	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32570	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32571	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32572	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32573	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32574	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32575	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32576	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32577	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32578	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32579	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32580	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32581	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32582	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32583	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32584	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32585	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32586	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32587	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32588	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32589	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32590	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32591	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32592	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32593	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32594	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32595	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32596	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32597	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32598	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32599	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32600	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32601	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32602	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32603	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32604	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32605	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32606	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32607	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32608	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32609	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32610	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32611	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32612	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32613	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32614	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32615	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32616	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32617	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32618	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32619	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32620	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32621	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32622	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32623	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32624	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32625	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32626	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32627	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32628	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32629	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32630	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32631	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32632	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32633	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32634	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32635	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32636	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32637	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32638	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
32570	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3320	-21.97	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32571	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3320	196.85	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32572	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2101	-40249.69	12/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32573	108000 Project Closed Removal	COR	12/1/2019	63211	PA00083249	2101	6641.2	12/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32574	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3221	3.12	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32575	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	1503	135.57	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32576	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3225	386.24	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32577	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3320	-196.85	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32578	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	248.83	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32579	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3340	205.81	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32580	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	INSRPL0001	3222	82.23	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32581	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	13029.31	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32582	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	TL00244353	1112	611.88	10/1/2019		284897	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32583	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	TL00244353	1116	1479.06	10/1/2019		284897	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32584	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	2073.67	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32585	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	4987.24	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32586	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	1553.81	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32587	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	36.57	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32588	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	2224.02	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32589	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	28108.32	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32590	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3360	2.75	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32591	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3310	6.78	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32592	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3226	236.54	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32593	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3225	71.63	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32594	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPL0001	3226	5799.66	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32595	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	1503	8.36	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32596	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	NPLMG00001	1650	332.38	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32597	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2105	10475.79	11/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32598	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3222	82.23	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32599	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3225	-386.24	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32600	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3370	-46.04	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32601	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2101	6641.2	12/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32602	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3219	-658.54	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32603	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3360	-38.32	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32604	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	124.8	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32605	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3226	-236.54	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32606	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	ACC0245513	2101	13895.05	11/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32607	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3225	-71.63	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32608	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3221	-3.12	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32609	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3310	91.79	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32610	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3320	196.85	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32611	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3380	-15.88	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32612	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3226	-2243.16	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32613	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3350	-317.63	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32614	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3222	-82.23	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32615	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	CS_RPL0001	3226	2243.16	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32616	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPN0001	3221	8.18	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32617	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3360	38.32	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32618	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CELL000001	3184	45.02	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32619	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ST_WG00001	3545	211.74	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32620	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	CS_RPN0001	3225	386.24	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32621	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	11279.68	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32622	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00007008	2105	-78680.54	10/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32623	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	31271.66	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32624	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3219	-87.66	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32625	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3222	-9.36	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32626	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	PA00007008	2101	-6641.2	11/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32627	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007066	3545	-570.16	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32628	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3240	-156.38	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32629	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3350	317.63	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32630	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3240	156.38	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32631	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3355	158.05	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32632	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3355	158.05	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32633	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243797	2105	22406.24	10/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32634	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	43.04	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32635	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243915	3102	1809.27	10/1/2019		284897	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32636	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPN0001	3221	13.65	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32637	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	78680.54	10/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32638	108000 Project Closed Removal	COR	10/1/2019	63211	PA00083249	2101	1147.61	10/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32639	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32640	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32641	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32642	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32643	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32644	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32645	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32646	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32647	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32648	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32649	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32650	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32651	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32652	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32653	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32654	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32655	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32656	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32657	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32658	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32659	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32660	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32661	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32662	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32663	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32664	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32665	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32666	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32667	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32668	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32669	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32670	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32671	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32672	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32673	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32674	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32675	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32676	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32677	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32678	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32679	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32680	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32681	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32682	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32683	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32684	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32685	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32686	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32687	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32688	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32689	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32690	3201770	DC APRP 4 - 30TH ST NW - H011NW -WA	Replacement - Mains - Distribution	BCA0284897		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	284897	100
32691	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32692	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32693	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32694	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32695	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32696	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32697	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32698	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32699	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32700	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32701	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32702	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32703	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32704	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32705	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32706	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32707	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
32639	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3340	-14.74	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32640	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3240	28.38	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32641	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3240	-28.38	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32642	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3310	-6.78	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32643	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3340	14.74	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32644	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	1503	-135.57	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32645	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2101	40249.69	12/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32646	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3220	4137.73	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32647	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3226	2243.16	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32648	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3350	317.63	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32649	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	A&G0000001	3240	156.38	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32650	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	367.52	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32651	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0244282	2105	28378.81	10/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32652	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245738	2105	1034.33	11/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32653	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	7260.59	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32654	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPL0001	3222	1302.13	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32655	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	761.18	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32656	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	3769.99	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32657	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0244374	2105	10399.17	11/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32658	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3220	619.8	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32659	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	861.05	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32660	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0244797	2105	52056.15	11/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32661	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243541	2105	264489.68	10/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32662	108000 Project Closed Removal	COR	11/1/2019	63201	PA00007008	2101	6641.2	11/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32663	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007066	3545	-1894.87	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32664	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3360	38.32	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32665	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3370	46.04	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32666	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3355	-158.05	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32667	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3340	-205.81	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32668	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3340	205.81	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32669	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3310	-91.79	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32670	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2101	-6641.2	12/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32671	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3380	15.88	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32672	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	557.91	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32673	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3370	46.04	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32674	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243990	2105	161577	10/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32675	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	1503	135.57	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32676	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPL0001	3222	215.68	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32677	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3310	91.79	11/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32678	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	1152.07	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32679	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	2101	5807.61	10/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32680	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PAYA011001	1300	-1503.53	11/1/2019		284897	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32681	108000 Project Closed Removal	COR	10/1/2019	63201	PA00083249	2101	-1147.61	10/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32682	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	1503	-8.36	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32683	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	2101	-5807.61	10/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32684	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3220	-619.8	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Development & Design	2020
32685	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3221	0.29	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32686	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3380	1.77	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32687	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0244385	2103	42079.11	11/1/2019		284897	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
32688	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3355	-10.99	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32689	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	NPL_UN0001	1655	652.26	10/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32690	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3380	15.88	12/1/2019		284897	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
32691	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	6.83	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32692	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	4.36	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32693	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	13.08	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32694	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	5.26	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32695	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0210124	2105	4902.53	7/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32696	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-808.92	7/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32697	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	808.92	7/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32698	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.29	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32699	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	10.73	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32700	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	63.87	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32701	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	289.29	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32702	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	21.58	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32703	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-49.54	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32704	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	20.72	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32705	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	67.96	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32706	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	55.4	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32707	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	15.77	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32708	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32709	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32710	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32711	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32712	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32713	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32714	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32715	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32716	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32717	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32718	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32719	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32720	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32721	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32722	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32723	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32724	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32725	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32726	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32727	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32728	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32729	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32730	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32731	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32732	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32733	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32734	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32735	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32736	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32737	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32738	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32739	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32740	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32741	3202010	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32742	3202293	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32743	3202293	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32744	3202293	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32745	3202293	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32746	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32747	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32748	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32749	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32750	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32751	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32752	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32753	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32754	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32755	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32756	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32757	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32758	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32759	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32760	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32761	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32762	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32763	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32764	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32765	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32766	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32767	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32768	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32769	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32770	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32771	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32772	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32773	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32774	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32775	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32776	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
32708	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	4.09	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32709	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	574.83	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32710	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	698.95	8/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32711	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.85	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32712	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.27	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32713	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.99	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32714	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.58	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32715	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	698.95	9/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32716	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-115.33	9/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32717	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-698.95	9/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32718	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	115.33	9/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32719	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32720	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.07	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32721	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	3.45	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32722	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	28.84	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32723	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	1.82	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32724	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-3.68	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32725	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	2.4	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32726	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	5.05	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32727	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	2.73	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32728	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	1.22	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32729	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.42	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32730	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	84.5	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32731	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	271.92	6/1/2018		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32732	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-44.87	6/1/2018		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32733	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	7.82	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32734	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	52.12	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32735	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.02	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32736	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	0.92	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32737	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	3.28	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32738	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	16.17	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32739	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	1.49	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32740	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	37.48	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32741	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	44.87	6/1/2018		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32742	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	ACC0211658	2104	524.88	8/1/2017		284897	Paving	SCATTERED	SERVICE	Paving	2017
32743	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	A&G0000001	3240	2.09	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32744	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	ACC0214303	2104	3594.92	11/1/2017		284897	Paving	SCATTERED	SERVICE	Paving	2018
32745	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	A&G0000001	3240	24.14	11/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32746	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	8.06	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32747	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	5.14	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32748	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	15.42	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32749	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	6.21	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32750	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-954.01	7/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32751	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0210124	2105	5781.9	7/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32752	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	954.01	7/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32753	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.34	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32754	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	12.66	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32755	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	75.33	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32756	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	341.18	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32757	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	25.45	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32758	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-58.42	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32759	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	24.44	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32760	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	80.15	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32761	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	65.33	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32762	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	18.6	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32763	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	4.83	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32764	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	677.93	7/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32765	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	827.93	8/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32766	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	1	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32767	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.32	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32768	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	1.17	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32769	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.69	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32770	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-827.93	9/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32771	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-136.61	9/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32772	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	827.93	9/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32773	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	136.61	9/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32774	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32775	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.26	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32776	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	4.09	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32777	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32778	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32779	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32780	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32781	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32782	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32783	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32784	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32785	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32786	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32787	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32788	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32789	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32790	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32791	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32792	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32793	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32794	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32795	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32796	3202537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32797	3202712	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32798	3202712	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32799	3202712	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32800	3202712	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32801	3202712	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32802	3203054	ABAND GAS SERV AT MAIN === 748 HOWA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32803	3203129	ABAND GAS SERV AT MAIN === 1813 35T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32804	3203501	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32805	3203501	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32806	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32807	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32808	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32809	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32810	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32811	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32812	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32813	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32814	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32815	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32816	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32817	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32818	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32819	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32820	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32821	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32822	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32823	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32824	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32825	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32826	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32827	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32828	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32829	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32830	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32831	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32832	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32833	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32834	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32835	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32836	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32837	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32838	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32839	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32840	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32841	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32842	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32843	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32844	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32845	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
32777	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	34.16	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32778	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	2.15	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32779	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-4.36	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32780	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	2.84	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32781	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	5.98	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32782	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	3.24	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32783	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	1.45	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32784	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.49	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32785	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	100.1	9/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32786	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	305.91	6/1/2018		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32787	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-50.48	6/1/2018		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32788	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	8.8	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32789	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	58.63	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32790	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.03	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32791	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	1.03	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32792	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	3.69	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32793	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	18.19	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32794	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	1.68	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32795	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	42.16	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32796	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	50.48	6/1/2018		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32797	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211123	2104	551.04	8/1/2017		284897	Paving	SCATTERED	SERVICE	Paving	2017
32798	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	2.2	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32799	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	ACC0221323	2104	524.88	5/1/2018		284897	Paving	SCATTERED	SERVICE	Paving	2018
32800	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	ACC0221493	2104	2727	5/1/2018		284897	Paving	SCATTERED	SERVICE	Paving	2018
32801	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	A&G0000001	3240	18.74	5/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32802	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	ACC0212908	2105	2733.64	9/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32803	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63401	ACC9999999	2105	1704.8	11/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32804	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	ACC0211658	2104	3955.08	8/1/2017		284897	Paving	SCATTERED	SERVICE	Paving	2017
32805	101000 Gas Plant In Service	CAPEX	8/1/2017	63200	A&G0000001	3240	15.78	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32806	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63401	ACC0222036	2105	55	5/1/2018		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
32807	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	TL00223043	1116	1529.05	6/1/2018		284897	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32808	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	TL00223043	1117	938.76	6/1/2018		284897	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32809	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	PAYA010901	1300	1546.93	6/1/2018		284897	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32810	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	BN02000001	1502	6.19	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32811	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	BN01000001	1503	308.9	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32812	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	NPL_UN0001	1655	344.78	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32813	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	TL00223043	3072	78	6/1/2018		284897	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32814	107100 Constr Work in Progress	CAPEX	6/1/2018	63200	ACC0222913	3102	1164.31	6/1/2018		284897	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32815	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	CELL000001	3184	78.58	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32816	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	DD_RLB0001	3219	71	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32817	107100 Constr Work in Progress	CAPEX	6/1/2018	63200	DD_RLB0001	3219	33.5	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32818	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	DD_RNL0001	3220	473	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32819	107100 Constr Work in Progress	CAPEX	6/1/2018	63200	DD_RNL0001	3220	223.16	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32820	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	CS_RPN0001	3225	56.31	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32821	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	CS_RPL0001	3226	277.99	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32822	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	A&G0000001	3240	19.15	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32823	107100 Constr Work in Progress	CAPEX	6/1/2018	63200	A&G0000001	3240	6.9	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32824	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	BN01000001	3310	-1871.6	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32825	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	BN01000001	3320	806.84	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32826	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	BN01000001	3340	2196.28	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32827	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	BN01000001	3350	1396.34	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32828	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	BN01000001	3355	579.23	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32829	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	BN01000001	3360	138.98	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32830	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	BN01000001	3370	188.7	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32831	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	BN01000001	3380	65.07	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32832	107100 Constr Work in Progress	CAPEX	6/1/2018	62900	TP_GT00001	3515	523.44	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32833	107100 Constr Work in Progress	CAPEX	6/1/2018	63200	ST_WG00001	3545	93.15	6/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32834	107100 Constr Work in Progress	CAPEX	7/1/2018	62900	PAYA010901	1300	-1546.93	7/1/2018		284897	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32835	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	1116	-1529.05	8/1/2018		284897	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32836	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	1117	-938.76	8/1/2018		284897	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32837	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN02000001	1502	-0.91	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32838	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN02000002	1502	-0.09	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32839	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN02000001	1502	0.91	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32840	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	1502	-6.1	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32841	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	1503	-4.49	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32842	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	1503	-0.47	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32843	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	1503	4.49	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32844	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	1503	-308.43	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32845	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	1655	-344.78	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32846	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32847	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32848	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32849	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32850	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32851	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32852	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32853	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32854	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32855	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32856	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32857	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32858	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32859	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32860	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32861	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32862	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32863	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32864	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32865	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32866	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32867	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32868	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32869	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32870	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32871	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32872	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32873	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32874	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32875	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32876	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32877	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32878	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32879	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32880	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32881	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32882	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32883	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32884	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32885	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32886	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32887	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32888	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32889	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32890	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32891	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32892	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32893	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32894	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32895	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32896	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32897	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32898	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32899	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32900	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32901	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32902	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32903	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32904	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32905	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32906	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32907	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32908	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32909	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32910	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32911	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32912	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32913	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32914	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
32846	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3072	-78	8/1/2018		284897	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32847	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PA00007006	3102	-1164.31	8/1/2018		284897	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32848	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3184	-78.58	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32849	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3219	-71	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32850	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PA00007006	3219	-33.5	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32851	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3220	-473	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32852	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PA00007006	3220	-223.16	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32853	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	CS_RPN0001	3225	-471.86	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32854	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	CS_RPN0002	3225	-49.24	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32855	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	CS_RPN0001	3225	471.86	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32856	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3225	-7.07	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32857	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	CS_RPL0001	3226	-1264.11	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32858	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	CS_RPL0002	3226	-131.91	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32859	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	CS_RPL0001	3226	1264.11	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32860	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3226	-146.08	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32861	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3240	-19.15	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32862	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PA00007006	3240	-6.9	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32863	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3310	127.34	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32864	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3310	-127.34	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32865	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3310	13.28	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32866	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3310	1858.32	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32867	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3320	-82.68	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32868	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3320	82.68	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32869	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3320	-8.62	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32870	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3320	-798.22	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32871	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3340	-150.71	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32872	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3340	-15.71	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32873	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3340	150.71	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32874	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3340	-2180.57	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32875	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3350	-98.23	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32876	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3350	-10.25	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32877	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3350	98.23	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32878	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3350	-1386.09	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32879	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3355	-52.11	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32880	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3355	-5.44	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32881	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3355	52.11	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32882	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3355	-573.79	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32883	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3360	-10.07	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32884	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3360	10.07	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32885	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3360	-1.05	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32886	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3360	-137.93	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32887	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3370	-19.34	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32888	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3370	19.34	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32889	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3370	-2.01	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32890	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3370	-186.69	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32891	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3380	-6.67	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32892	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3380	6.67	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32893	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3380	-0.7	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32894	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3380	-64.37	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32895	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	PA00007006	3515	-523.44	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32896	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	PA00007006	3545	-93.15	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32897	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	1116	1529.05	8/1/2018		284897	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32898	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	1117	938.76	8/1/2018		284897	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32899	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	1502	6.1	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32900	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	1503	308.43	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32901	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	1655	344.78	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32902	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3072	78	8/1/2018		284897	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32903	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3102	1164.31	8/1/2018		284897	Materials	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32904	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3184	78.58	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32905	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3219	104.5	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32906	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3220	696.16	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Development & Design	2018
32907	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3225	7.07	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32908	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3226	146.08	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32909	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3240	26.05	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32910	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3310	-1858.32	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32911	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3320	798.22	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32912	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3340	2180.57	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32913	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3350	1386.09	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32914	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3355	573.79	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32915	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32916	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32917	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32918	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32919	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32920	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32921	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
32922	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
32923	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
32924	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
32925	3206272	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
32926	3206553	ABAND GAS SERV AT MAIN === 3652 PAR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32927	3206553	ABAND GAS SERV AT MAIN === 3652 PAR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32928	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32929	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32930	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32931	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32932	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32933	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32934	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32935	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32936	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32937	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32938	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32939	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32940	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32941	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32942	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32943	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32944	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32945	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32946	3209603	REPLACE SERVICE FULL LENGTH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32947	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32948	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32949	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32950	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32951	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32952	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32953	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32954	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32955	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32956	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32957	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32958	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32959	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32960	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32961	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32962	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32963	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32964	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32965	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32966	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32967	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32968	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32969	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32970	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32971	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32972	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32973	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32974	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32975	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32976	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32977	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32978	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32979	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32980	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32981	3211188	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
32982	3213518	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
32983	3213518	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
32915	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3360	137.93	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32916	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3370	186.69	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32917	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3380	64.37	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32918	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3515	523.44	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32919	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007006	3545	93.15	8/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32920	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PA00007066	3545	-26.83	9/1/2018		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32921	108000 Project Closed Removal	COR	4/1/2019	63401	ACC0235018	2105	12607.25	4/1/2019		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
32922	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-12607.25	7/1/2019		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
32923	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	12607.25	7/1/2019		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
32924	108000 Project Closed Removal	COR	12/1/2018	63401	ACC0229856	2105	3639.2	12/1/2018		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
32925	108000 Project Closed Removal	COR	12/1/2018	63401	ACC0229671	2105	2958.48	12/1/2018		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
32926	101000 Gas Plant In Service	CAPEX	8/1/2017	63400	ACC0211658	2104	3222.36	8/1/2017		284897	Paving	SCATTERED	SERVICE	Paving	2017
32927	101000 Gas Plant In Service	CAPEX	8/1/2017	63400	A&G0000001	3240	12.86	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32928	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN02000001	1501	9.38	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32929	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN02000001	1502	20.55	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32930	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	1503	62.12	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32931	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN02000001	1504	5.48	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32932	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	ACC0210817	2105	7319.8	8/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32933	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007008	2105	-1207.77	8/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32934	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63401	PA00007008	2105	1207.77	8/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32935	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	INSRPN0001	3221	0.43	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32936	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	INSRPL0001	3222	15.69	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32937	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	CS_RPN0001	3225	69.96	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32938	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	CS_RPL0001	3226	398.72	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32939	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	A&G0000001	3240	33.39	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32940	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	3310	-66.64	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32941	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	3320	28.47	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32942	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	3340	91.42	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32943	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	3350	40.92	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32944	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	3355	23.32	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32945	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	BN01000001	3360	2.13	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32946	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	CSRV000001	3536	1049.81	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32947	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN02000001	1501	5.15	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32948	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1501	12.88	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32949	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN02000001	1502	11.29	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32950	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1502	28.24	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32951	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	1503	34.13	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32952	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	1503	85.36	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32953	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN02000001	1504	3.01	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32954	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1504	7.53	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32955	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	ACC0211443	2105	4022.23	8/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32956	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211443	2105	10058.7	8/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32957	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007008	2105	-1659.69	8/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32958	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63411	PA00007008	2105	1659.69	8/1/2017		284897	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
32959	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	INSRPN0001	3221	0.24	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32960	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPN0001	3221	0.6	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32961	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	INSRPL0001	3222	8.62	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32962	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPL0001	3222	21.55	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32963	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	CS_RPN0001	3225	38.44	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32964	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPN0001	3225	96.14	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32965	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	CS_RPL0001	3226	219.1	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32966	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPL0001	3226	547.91	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32967	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	A&G0000001	3240	16.05	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32968	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	45.9	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32969	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3310	-36.62	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32970	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3310	-91.58	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32971	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3320	15.63	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32972	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3320	39.12	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32973	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3340	50.24	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32974	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3340	125.63	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32975	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3350	22.49	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32976	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3350	56.23	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32977	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3355	12.82	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32978	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3355	32.05	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32979	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3360	1.17	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32980	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3360	2.92	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32981	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CSRV000001	3536	1442.62	8/1/2017		284897	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
32982	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211443	2104	20066	8/1/2017		254460	Paving	BCA RELATED	MAIN	Paving	2017
32983	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	A&G0000001	3240	80.07	8/1/2017		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
32984	3214913	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32985	3214913	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32986	3214913	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32987	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32988	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32989	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32990	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32991	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32992	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32993	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32994	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32995	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32996	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32997	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32998	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
32999	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33000	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33001	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33002	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33003	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33004	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33005	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33006	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33007	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33008	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33009	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33010	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33011	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33012	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33013	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33014	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33015	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33016	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33017	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33018	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33019	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33020	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33021	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33022	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33023	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33024	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33025	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33026	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33027	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33028	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33029	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33030	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33031	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33032	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33033	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33034	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33035	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33036	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33037	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33038	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33039	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33040	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33041	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33042	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33043	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33044	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33045	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33046	3215271	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33047	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33048	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33049	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33050	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33051	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33052	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
32984	101000 Gas Plant In Service	CAPEX	11/1/2017	63410	ACC9999999	2104	353.85	11/1/2017		254460	Paving	SCATTERED	SERVICE	Paving	2018
32985	101000 Gas Plant In Service	CAPEX	11/1/2017	63410	ACC0214303	2104	3535	11/1/2017		254460	Paving	SCATTERED	SERVICE	Paving	2018
32986	101000 Gas Plant In Service	CAPEX	11/1/2017	63410	A&G0000001	3240	26.12	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32987	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	BN02000001	1501	-1.39	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32988	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN02000001	1501	-2.96	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32989	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-4.31	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32990	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	BN02000001	1502	1.77	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32991	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN02000001	1502	3.79	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32992	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	5.51	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32993	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	BN01000001	1503	4.9	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32994	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	1503	10.46	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32995	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	15.23	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32996	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	BN02000001	1504	-1.5	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32997	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN02000001	1504	-3.2	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32998	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-4.66	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
32999	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	ACC0214426	2105	1500.39	11/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33000	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	ACC0214426	2105	3200	11/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33001	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	PA00007008	2105	-528	11/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33002	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214426	2105	4661.6	11/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33003	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-769.16	11/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33004	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	INSRPN0001	3221	-0.02	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33005	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	INSRPN0001	3221	0.22	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33006	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.32	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33007	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	INSRPL0001	3222	4.37	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33008	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	INSRPL0001	3222	9.32	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33009	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	13.57	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33010	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	CS_RPN0001	3225	18.9	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33011	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	CS_RPN0001	3225	40.38	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33012	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	58.82	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33013	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	CS_RPL0001	3226	115.49	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33014	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	CS_RPL0001	3226	246.45	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33015	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	359.02	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33016	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	A&G0000001	3240	10.07	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33017	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	A&G0000001	3240	23	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33018	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	33.5	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33019	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	BN01000001	3310	-16.98	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33020	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3310	-36.24	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33021	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-52.79	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33022	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	BN01000001	3320	7.94	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33023	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3320	16.95	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33024	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	24.69	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33025	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	BN01000001	3340	18.3	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33026	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3340	39.06	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33027	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	56.9	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33028	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	BN01000001	3350	13.14	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33029	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3350	28.05	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33030	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	40.86	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33031	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	BN01000001	3355	5.46	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33032	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3355	11.65	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33033	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	16.97	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33034	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	BN01000001	3360	1.78	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33035	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3360	3.8	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33036	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	5.54	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33037	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	BN01000001	3370	1.86	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33038	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3370	3.96	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33039	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	5.77	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33040	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61400	BN01000001	3380	0.64	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33041	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3380	1.37	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33042	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	1.99	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33043	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	CSRV000001	3536	225.11	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33044	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	327.94	11/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33045	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63401	PA00007008	2105	528	11/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33046	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	769.16	11/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33047	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN02000001	1501	10.95	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33048	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	5.48	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33049	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	22.99	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33050	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN02000001	1502	3.44	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33051	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1502	1.72	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33052	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	7.23	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
33053	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33054	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33055	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33056	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33057	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33058	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33059	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33060	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33061	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33062	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33063	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33064	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33065	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33066	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33067	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33068	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33069	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33070	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33071	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33072	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33073	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33074	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33075	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33076	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33077	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33078	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33079	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33080	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33081	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33082	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33083	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33084	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33085	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33086	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33087	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33088	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33089	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33090	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33091	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33092	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33093	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33094	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33095	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33096	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33097	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33098	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33099	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33100	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33101	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33102	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33103	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33104	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33105	3216417	30% O/M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33106	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33107	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33108	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33109	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33110	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33111	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33112	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33113	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33114	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33115	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33116	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33117	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33118	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33119	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33120	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33121	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33053	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	1503	12.77	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33054	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	6.39	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33055	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	26.8	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33056	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN02000001	1504	7.51	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33057	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1504	3.76	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33058	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	15.76	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33059	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	ACC0212908	2105	9035.41	9/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33060	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212908	2105	4523	9/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33061	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-746.3	9/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33062	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	746.3	9/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33063	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	1525.59	9/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33064	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	17446	9/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33065	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-3130.31	9/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33066	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	3130.31	9/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33067	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	INSRPN0001	3221	0.24	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33068	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPN0001	3221	0.12	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33069	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.51	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33070	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	INSRPL0001	3222	13.77	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33071	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	6.89	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33072	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	28.9	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33073	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	CS_RPN0001	3225	44.59	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33074	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	22.32	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33075	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	93.62	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33076	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	CS_RPL0001	3226	372.78	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33077	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	186.61	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33078	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	782.71	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33079	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	A&G0000001	3240	20.95	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33080	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	11.76	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33081	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	49.31	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33082	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3310	-47.59	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33083	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-23.81	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33084	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-99.91	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33085	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3320	31.03	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33086	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	15.53	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33087	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	65.16	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33088	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3340	65.27	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33089	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	32.67	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33090	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	137.05	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33091	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3350	35.32	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33092	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	17.68	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33093	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	74.17	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33094	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3355	15.82	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33095	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	7.92	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33096	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	33.21	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33097	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3360	5.39	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33098	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3360	2.7	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33099	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	11.32	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33100	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	546.85	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33101	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	2293.75	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33102	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	ACC0225280	2104	3817.8	8/1/2018		254460	Paving	SCATTERED	SERVICE	Paving	2018
33103	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000002	3240	16.44	8/1/2018		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33104	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	-23.8	8/1/2018		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33105	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	23.8	8/1/2018		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33106	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	8.63	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33107	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	2.71	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33108	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	10.06	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33109	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	5.92	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33110	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2105	7119.89	9/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33111	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-1174.78	9/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33112	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	1174.78	9/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33113	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.19	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33114	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	10.85	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33115	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	35.13	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33116	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	293.75	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33117	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	18.51	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33118	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-37.49	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33119	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	24.46	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33120	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	51.43	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33121	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	27.84	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
33122	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33123	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33124	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33125	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33126	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33127	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33128	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33129	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33130	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33131	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33132	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33133	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33134	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33135	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33136	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33137	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33138	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33139	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33140	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33141	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33142	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33143	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33144	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33145	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33146	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33147	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33148	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33149	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33150	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33151	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33152	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33153	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33154	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33155	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33156	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33157	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33158	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33159	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33160	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33161	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33162	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33163	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33164	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33165	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33166	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33167	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33168	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33169	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33170	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33171	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33172	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33173	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33174	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33175	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33176	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33177	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33178	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33179	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33180	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33181	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33182	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33183	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33184	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33185	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33186	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33187	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33188	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33189	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33190	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33122	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	12.46	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33123	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	4.25	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33124	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	860.83	9/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33125	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	BN02000001	1502	-0.09	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33126	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN02000001	1502	-0.03	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33127	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	BN02000001	1502	-0.01	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33128	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN02000001	1502	-0.07	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33129	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-1.76	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33130	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	BN01000001	1503	0.13	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33131	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	1503	0.05	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33132	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	BN01000001	1503	0.01	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33133	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	1503	0.11	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33134	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	2.67	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33135	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	ACC9999999	2105	6.56	12/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33136	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	ACC9999999	2105	2.52	12/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33137	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	PA00007008	2105	-0.79	12/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33138	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	ACC9999999	2105	4.8	12/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33139	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	PA00007008	2105	-6.67	12/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33140	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	ACC9999999	2105	40.44	12/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33141	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-160.15	12/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33142	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2105	970.61	12/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33143	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	DDDCPL0001	3219	1.76	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Development & Design	2018
33144	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	DDDCPL0001	3219	0.68	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Development & Design	2018
33145	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	DD_RLB0001	3219	0.12	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Development & Design	2018
33146	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	DD_RLB0001	3219	0.99	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Development & Design	2018
33147	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	23.65	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Development & Design	2018
33148	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	DDDCPN0001	3220	0.13	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Development & Design	2018
33149	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	DDDCPN0001	3220	0.05	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Development & Design	2018
33150	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	DD_RNL0001	3220	0.32	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Development & Design	2018
33151	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	DD_RNL0001	3220	2.65	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Development & Design	2018
33152	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	63.66	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Development & Design	2018
33153	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.04	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33154	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	INSDCL0001	3222	0.08	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33155	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	INSDCL0001	3222	0.03	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33156	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	INSRPL0001	3222	0.01	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33157	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	INSRPL0001	3222	0.08	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33158	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	1.96	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33159	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	CS_DCN0001	3225	0.3	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33160	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	CS_DCN0001	3225	0.11	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33161	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	CS_RPN0001	3225	0.06	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33162	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	CS_RPN0001	3225	0.49	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33163	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	11.65	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33164	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	CS_DCL0001	3226	0.67	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33165	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	CS_DCL0001	3226	0.26	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33166	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	CS_RPL0001	3226	0.25	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33167	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	CS_RPL0001	3226	2.07	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33168	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	49.76	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33169	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	A&G0000001	3240	0.03	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33170	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	A&G0000001	3240	0.01	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33171	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	A&G0000001	3240	0.02	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33172	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	A&G0000001	3240	0.22	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33173	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	6.49	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33174	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	BN01000001	3310	-0.5	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33175	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3310	-0.2	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33176	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	BN01000001	3310	-0.05	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33177	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3310	-0.43	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33178	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-10.21	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33179	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	BN01000001	3320	0.21	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33180	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3320	0.08	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33181	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	BN01000001	3320	0.02	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33182	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3320	0.18	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33183	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	4.32	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33184	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	BN01000001	3340	0.69	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33185	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3340	0.27	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33186	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	BN01000001	3340	0.07	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33187	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3340	0.59	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33188	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	14.15	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33189	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	BN01000001	3350	0.35	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33190	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3350	0.13	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
33191	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33192	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33193	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33194	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33195	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33196	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33197	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33198	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33199	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33200	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33201	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33202	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33203	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33204	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33205	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33206	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33207	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33208	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33209	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33210	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33211	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33212	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33213	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33214	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33215	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33216	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33217	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33218	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33219	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33220	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33221	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33222	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33223	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33224	3218441	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33225	3220221	ABAND GAS SERV AT PL === 2305 R ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33226	3220339	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33227	3220339	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33228	3220339	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33229	3220339	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33230	3221498	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
33231	3221498	FIELD OPS 6CILP LEAK THIRD PARTY DA	Replacement - Mains - Distribution	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
33232	3222113	ABAND GAS SERV AT MAIN === 2413 E S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33233	3222113	ABAND GAS SERV AT MAIN === 2413 E S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33234	3222113	ABAND GAS SERV AT MAIN === 2413 E S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33235	3222113	ABAND GAS SERV AT MAIN === 2413 E S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33236	3222113	ABAND GAS SERV AT MAIN === 2413 E S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33237	3222113	ABAND GAS SERV AT MAIN === 2413 E S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33238	3222804	CAP 1.25 BS @MAIN GAS OFF HOLE BARR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33239	3222804	CAP 1.25 BS @MAIN GAS OFF HOLE BARR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33240	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33241	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33242	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33243	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33244	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33245	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33246	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33247	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33248	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33249	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33250	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33251	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33252	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33253	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33254	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33255	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33256	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33257	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33258	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33259	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33191	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	BN01000001	3350	0.04	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33192	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3350	0.3	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33193	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	7.16	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33194	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	BN01000001	3355	0.14	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33195	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3355	0.06	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33196	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	BN01000001	3355	0.02	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33197	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3355	0.12	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33198	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	2.97	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33199	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	BN01000001	3360	0.05	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33200	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3360	0.02	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33201	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	BN01000001	3360	0.01	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33202	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3360	0.04	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33203	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	0.97	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33204	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	BN01000001	3370	0.05	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33205	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3370	0.02	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33206	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63100	BN01000001	3370	0.01	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33207	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3370	0.04	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33208	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	1.01	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33209	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60100	BN01000001	3380	0.02	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33210	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3380	0.01	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33211	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3380	0.01	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33212	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	0.35	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33213	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	246.92	12/1/2017		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33214	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63101	PA00007008	2105	0.79	12/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33215	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63201	PA00007008	2105	6.67	12/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33216	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	160.15	12/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33217	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	60800	ACC0223225	2105	407.88	6/1/2018		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33218	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	60800	DDDCPL0001	3219	41.43	6/1/2018		254460	Allocations	SCATTERED	SERVICE	Development & Design	2018
33219	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	60800	DDDCPN0001	3220	38.5	6/1/2018		254460	Allocations	SCATTERED	SERVICE	Development & Design	2018
33220	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	60800	INSDCN0001	3221	0.2	6/1/2018		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33221	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	60800	INSDCL0001	3222	3.1	6/1/2018		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33222	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	60800	CS_DCN0001	3225	35.39	6/1/2018		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33223	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	60800	CS_DCL0001	3226	34.64	6/1/2018		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33224	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	60800	A&G0000001	3240	2.24	6/1/2018		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33225	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63401	ACC9999999	2105	1679.43	11/1/2017		254460	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33226	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220674	2104	636.93	4/1/2018		254460	Paving	SCATTERED	SERVICE	Paving	2018
33227	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	3.04	4/1/2018		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33228	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2104	3636	5/1/2018		254460	Paving	SCATTERED	SERVICE	Paving	2018
33229	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	20.96	5/1/2018		254460	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33230	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212260	2104	54422.21	9/1/2017		280052	Paving	BCA RELATED	MAIN	Paving	2017
33231	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	126.21	9/1/2017		280052	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
33232	107100 Constr Work in Progress	CAPEX	9/1/2017	63400	ACC0212908	2104	5323.47	9/1/2017		280052	Paving	SCATTERED	SERVICE	Paving	2017
33233	107100 Constr Work in Progress	CAPEX	9/1/2017	63400	A&G0000001	3240	12.35	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33234	107100 Constr Work in Progress	CAPEX	6/1/2018	63400	PA00007006	2104	-5323.47	6/1/2018		280052	Paving	SCATTERED	SERVICE	Paving	2018
33235	107100 Constr Work in Progress	CAPEX	6/1/2018	63400	PA00007006	3240	-12.35	6/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33236	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63401	PA00007006	2104	5323.47	6/1/2018		280052	Paving	SCATTERED	SERVICE	Paving	2018
33237	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63401	PA00007006	3240	12.35	6/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33238	101000 Gas Plant In Service	CAPEX	5/1/2018	63400	ACC0221323	2104	350.7	5/1/2018		280052	Paving	SCATTERED	SERVICE	Paving	2018
33239	101000 Gas Plant In Service	CAPEX	5/1/2018	63400	A&G0000001	3240	2.03	5/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33240	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN02000001	1501	1.25	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33241	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN02000001	1502	0.39	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33242	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	1503	1.46	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33243	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN02000001	1504	0.86	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33244	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	ACC0212035	2105	1034	9/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33245	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	INSRPN0001	3221	0.03	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33246	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	INSRPL0001	3222	1.58	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33247	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	CS_RPN0001	3225	5.1	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33248	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	CS_RPL0001	3226	42.66	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33249	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	A&G0000001	3240	2.4	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33250	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	3310	-5.45	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33251	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	3320	3.55	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33252	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	3340	7.47	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33253	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	3350	4.04	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33254	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	3355	1.81	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33255	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	3360	0.62	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33256	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN02000001	1501	20.92	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33257	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN02000001	1502	26.89	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33258	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	1503	73.95	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33259	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN02000001	1504	22.62	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
33260	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33261	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33262	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33263	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33264	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33265	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33266	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33267	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33268	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33269	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33270	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33271	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33272	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33273	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33274	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33275	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33276	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33277	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33278	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33279	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33280	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33281	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33282	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33283	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33284	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33285	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33286	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33287	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33288	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33289	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33290	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33291	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33292	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33293	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33294	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33295	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33296	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33297	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33298	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33299	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33300	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33301	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33302	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33303	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33304	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33305	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33306	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33307	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33308	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33309	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33310	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33311	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33312	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33313	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33314	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33315	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33316	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33317	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33318	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33319	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33320	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33321	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33322	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33323	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33324	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33325	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33326	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33327	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33328	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33260	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	PA00007008	2105	-1591.83	10/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33261	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	ACC0213538	2105	9647.44	10/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33262	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	INSRPN0001	3221	1.83	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33263	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	INSRPL0001	3222	66	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33264	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	CS_RPN0001	3225	202.91	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33265	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	CS_RPL0001	3226	1718.37	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33266	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	A&G0000001	3240	107.46	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33267	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3310	-256.13	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33268	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3320	119.79	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33269	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3340	276.09	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33270	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3350	198.24	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33271	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3355	82.32	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33272	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3360	26.87	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33273	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3370	28.01	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33274	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3380	9.66	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33275	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	CSRV000001	3536	1177.24	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33276	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63401	PA00007008	2105	1591.83	10/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33277	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN02000001	1502	-0.03	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33278	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN02000001	1502	-0.06	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33279	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN02000001	1502	-2.02	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33280	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	1503	0.05	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33281	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	1503	0.08	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33282	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	1503	3.07	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33283	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	ACC9999999	2105	2.6	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33284	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	PA00007008	2105	-5.02	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33285	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	ACC9999999	2105	30.43	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33286	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	PA00007008	2105	-184.04	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33287	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	ACC9999999	2105	1115.42	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33288	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	DDDCPL0001	3219	0.7	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33289	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	DD_RLB0001	3219	0.74	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33290	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	DD_RLB0001	3219	27.18	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33291	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	DDDCPN0001	3220	0.05	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33292	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	DD_RNL0001	3220	2	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33293	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	DD_RNL0001	3220	73.15	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33294	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	INSRPN0001	3221	0.04	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33295	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	INSDCL0001	3222	0.03	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33296	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	INSRPL0001	3222	0.06	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33297	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	INSRPL0001	3222	2.25	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33298	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	CS_DCN0001	3225	0.12	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33299	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	CS_RPN0001	3225	0.37	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33300	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	CS_RPN0001	3225	13.39	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33301	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	CS_DCL0001	3226	0.27	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33302	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	CS_RPL0001	3226	1.56	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33303	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	CS_RPL0001	3226	57.19	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33304	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	A&G0000001	3240	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33305	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	A&G0000001	3240	0.16	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33306	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	A&G0000001	3240	7.45	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33307	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3310	-0.2	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33308	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3310	-0.32	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33309	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3310	-11.75	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33310	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3320	0.08	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33311	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3320	0.14	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33312	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3320	4.97	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33313	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3340	0.27	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33314	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3340	0.44	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33315	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3340	16.26	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33316	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3350	0.14	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33317	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3350	0.22	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33318	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3350	8.22	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33319	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3355	0.06	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33320	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3355	0.09	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33321	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3355	3.42	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33322	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3360	0.02	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33323	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3360	0.03	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33324	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3360	1.12	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33325	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3370	0.02	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33326	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3370	0.03	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33327	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3370	1.16	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33328	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3380	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
33329	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33330	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33331	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33332	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33333	3224281	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33334	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33335	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33336	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33337	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33338	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33339	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33340	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33341	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33342	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33343	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33344	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33345	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33346	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33347	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33348	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33349	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33350	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33351	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33352	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33353	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33354	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33355	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33356	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33357	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33358	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33359	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33360	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33361	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33362	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33363	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33364	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33365	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33366	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33367	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33368	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33369	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33370	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33371	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33372	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33373	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33374	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33375	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33376	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33377	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33378	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33379	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33380	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33381	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33382	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33383	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33384	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33385	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33386	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33387	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33388	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33389	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33390	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33391	3224282	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33392	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33393	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33394	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33395	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33396	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33397	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33329	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3380	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33330	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3380	0.4	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33331	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	CSRV000001	3536	283.75	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33332	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63211	PA00007008	2105	5.02	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33333	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63401	PA00007008	2105	184.04	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33334	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN02000001	1501	0.27	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33335	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN02000001	1502	0.09	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33336	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	1503	0.32	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33337	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN02000001	1504	0.19	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33338	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	ACC0212908	2105	225.75	9/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33339	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	INSRPN0001	3221	0.01	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33340	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	INSRPL0001	3222	0.34	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33341	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	CS_RPN0001	3225	1.11	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33342	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	CS_RPL0001	3226	9.31	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33343	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	A&G0000001	3240	0.53	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33344	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	3310	-1.19	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33345	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	3320	0.77	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33346	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	3340	1.63	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33347	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	3350	0.88	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33348	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	3355	0.4	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33349	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61400	BN01000001	3360	0.14	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33350	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN02000001	1501	6.23	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33351	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN02000001	1502	8.02	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33352	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	1503	22.04	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33353	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN02000001	1504	6.74	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33354	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	ACC0213538	2105	2875.47	10/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33355	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	PA00007008	2105	-474.45	10/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33356	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	INSRPN0001	3221	0.55	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33357	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	INSRPL0001	3222	19.67	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33358	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	CS_RPN0001	3225	60.48	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33359	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	CS_RPL0001	3226	512.17	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33360	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	A&G0000001	3240	32.03	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33361	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3310	-76.35	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33362	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3320	35.7	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33363	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3340	82.29	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33364	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3350	59.09	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33365	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3355	24.54	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33366	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3360	8.01	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33367	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3370	8.35	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33368	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	BN01000001	3380	2.88	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33369	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63400	CSRV000001	3536	350.89	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33370	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63401	PA00007008	2105	474.45	10/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33371	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN02000001	1502	-0.67	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33372	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	1503	1.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33373	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	ACC9999999	2105	367.01	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33374	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	PA00007008	2105	-60.56	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33375	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	DD_RLB0001	3219	8.94	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33376	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	DD_RNL0001	3220	24.07	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33377	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	INSRPN0001	3221	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33378	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	INSRPL0001	3222	0.74	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33379	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	CS_RPN0001	3225	4.41	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33380	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	CS_RPL0001	3226	18.82	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33381	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	A&G0000001	3240	2.45	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33382	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3310	-3.87	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33383	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3320	1.64	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33384	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3340	5.35	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33385	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3350	2.71	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33386	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3355	1.12	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33387	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3360	0.37	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33388	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3370	0.38	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33389	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3380	0.13	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33390	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	CSRV000001	3536	93.36	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33391	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63401	PA00007008	2105	60.56	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33392	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	5.54	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33393	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	1.74	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33394	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	6.46	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33395	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	3.8	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33396	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212260	2105	4574.1	9/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33397	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-754.73	9/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
33398	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33399	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33400	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33401	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33402	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33403	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33404	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33405	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33406	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33407	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33408	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33409	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33410	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33411	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33412	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33413	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33414	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33415	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33416	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33417	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33418	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33419	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33420	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33421	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33422	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33423	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33424	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33425	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33426	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33427	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33428	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33429	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33430	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33431	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33432	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33433	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33434	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33435	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33436	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33437	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33438	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33439	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33440	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33441	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33442	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33443	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33444	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33445	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33446	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33447	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33448	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33449	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33450	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33451	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33452	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33453	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33454	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33455	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33456	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33457	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33458	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33459	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33460	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33461	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33462	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33463	3224554	REPLACE 1 1/2" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33464	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33465	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33466	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33398	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	754.73	9/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33399	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.12	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33400	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	6.97	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33401	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	22.57	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33402	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	188.71	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33403	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	11.89	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33404	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-24.08	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33405	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	15.71	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33406	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	33.04	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33407	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	17.88	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33408	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	8.01	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33409	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	2.73	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33410	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	553.03	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33411	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN02000001	1502	-0.21	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33412	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-0.6	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33413	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	1503	0.32	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33414	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	1503	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33415	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	0.91	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33416	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	ACC9999999	2105	16.15	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33417	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	ACC9999999	2105	2.16	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33418	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	PA00007008	2105	-0.36	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33419	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2105	331.85	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33420	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-54.76	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33421	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	DDDCPL0001	3219	4.34	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33422	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	DD_RLB0001	3219	0.05	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33423	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	8.09	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33424	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	DDDCPN0001	3220	0.33	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33425	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	DD_RNL0001	3220	0.14	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33426	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	21.76	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33427	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	INSDCN0001	3221	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33428	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33429	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	INSDCL0001	3222	0.18	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33430	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	0.67	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33431	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	CS_DCN0001	3225	0.73	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33432	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	CS_RPN0001	3225	0.03	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33433	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	3.98	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33434	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	CS_DCL0001	3226	1.64	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33435	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	CS_RPL0001	3226	0.11	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33436	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	17.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33437	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	A&G0000001	3240	0.09	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33438	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	A&G0000001	3240	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33439	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	2.22	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33440	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3310	-1.22	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33441	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3310	-0.02	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33442	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-3.5	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33443	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3320	0.52	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33444	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3320	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33445	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	1.48	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33446	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3340	1.69	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33447	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3340	0.03	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33448	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	4.84	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33449	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3350	0.85	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33450	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3350	0.02	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33451	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	2.45	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33452	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3355	0.35	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33453	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	BN01000001	3355	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33454	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	1.02	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33455	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3360	0.12	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33456	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	0.33	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33457	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3370	0.12	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33458	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	0.35	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33459	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	60800	BN01000001	3380	0.04	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33460	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	0.12	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33461	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	84.42	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33462	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63201	PA00007008	2105	0.36	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33463	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	54.76	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33464	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	8.06	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33465	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	2.54	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33466	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	9.4	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
33467	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33468	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33469	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33470	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33471	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33472	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33473	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33474	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33475	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33476	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33477	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33478	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33479	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33480	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33481	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33482	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33483	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33484	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33485	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33486	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33487	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33488	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33489	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33490	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33491	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33492	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33493	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33494	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33495	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33496	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33497	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33498	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33499	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33500	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33501	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33502	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33503	3224574	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33504	3225409	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33505	3225409	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33506	3225409	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33507	3225409	EMERGENCY REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33508	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33509	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33510	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33511	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33512	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33513	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33514	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33515	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33516	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33517	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33518	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33519	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33520	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33521	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33522	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33523	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33524	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33525	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33526	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33527	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33528	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33529	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33530	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33531	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33532	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33533	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33534	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33535	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33467	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	5.53	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33468	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212260	2105	6654.12	9/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33469	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-1097.93	9/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33470	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	1097.93	9/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33471	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.18	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33472	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	10.14	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33473	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	32.84	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33474	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	274.53	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33475	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	17.3	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33476	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-35.03	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33477	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	22.86	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33478	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	48.07	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33479	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	26.01	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33480	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	11.65	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33481	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	3.97	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33482	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	804.51	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33483	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-1.03	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33484	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	1.56	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33485	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-93.32	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33486	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2105	565.59	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33487	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	13.78	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33488	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	37.09	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33489	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.02	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33490	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	1.14	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33491	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	6.79	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33492	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	29	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33493	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	3.78	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33494	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-5.95	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33495	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	2.52	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33496	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	8.25	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33497	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	4.17	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33498	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	1.73	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33499	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	0.57	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33500	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	0.59	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33501	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	0.2	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33502	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	143.88	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33503	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	93.32	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33504	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	ACC0220674	2104	566.16	4/1/2018		280052	Paving	SCATTERED	SERVICE	Paving	2018
33505	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	A&G0000001	3240	2.71	4/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33506	101000 Gas Plant In Service	CAPEX	5/1/2018	63400	ACC0221493	2104	3636	5/1/2018		280052	Paving	SCATTERED	SERVICE	Paving	2018
33507	101000 Gas Plant In Service	CAPEX	5/1/2018	63400	A&G0000001	3240	20.96	5/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33508	108000 Project Closed Removal	COR	9/1/2017	63411	ACC0212260	2105	6520.31	9/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
33509	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	BN02000001	1502	-1.04	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33510	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	BN02000001	1502	-0.11	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33511	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN02000001	1502	-0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33512	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN02000001	1502	-0.07	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33513	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN02000001	1502	-0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33514	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	BN01000001	1503	1.58	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33515	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	BN01000001	1503	0.16	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33516	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	1503	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33517	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	1503	0.1	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33518	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	1503	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33519	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	ACC9999999	2105	80.08	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33520	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	ACC9999999	2105	8.16	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33521	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	PA00007008	2105	-0.43	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33522	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	ACC9999999	2105	2.6	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33523	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	PA00007008	2105	-5.96	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33524	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	ACC9999999	2105	36.11	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33525	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	PA00007008	2105	-0.82	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33526	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	ACC9999999	2105	4.94	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33527	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	DDDCPL0001	3219	21.54	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33528	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	DDDCPL0001	3219	2.19	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33529	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	DD_RLB0001	3219	0.06	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33530	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	DD_RLB0001	3219	0.88	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33531	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RLB0001	3219	0.12	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33532	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	DDDCPN0001	3220	1.64	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33533	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	DDDCPN0001	3220	0.17	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33534	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	DD_RNL0001	3220	0.17	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33535	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	DD_RNL0001	3220	2.37	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
33536	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33537	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33538	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33539	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33540	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33541	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33542	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33543	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33544	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33545	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33546	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33547	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33548	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33549	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33550	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33551	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33552	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33553	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33554	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33555	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33556	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33557	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33558	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33559	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33560	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33561	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33562	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33563	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33564	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33565	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33566	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33567	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33568	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33569	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33570	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33571	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33572	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33573	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33574	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33575	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33576	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33577	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33578	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33579	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33580	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33581	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33582	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33583	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33584	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33585	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33586	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33587	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33588	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33589	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33590	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33591	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33592	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33593	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33594	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33595	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33596	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33597	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33598	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33599	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33600	3225723	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33601	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33602	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33603	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33604	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33536	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RNL0001	3220	0.32	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33537	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	INSDCN0001	3221	0.05	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33538	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	INSDCL0001	3222	0.93	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33539	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	INSDCL0001	3222	0.1	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33540	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	INSRPL0001	3222	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33541	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	INSRPL0001	3222	0.07	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33542	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	INSRPL0001	3222	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33543	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	CS_DCN0001	3225	3.61	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33544	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	CS_DCN0001	3225	0.37	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33545	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	CS_RPN0001	3225	0.03	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33546	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CS_RPN0001	3225	0.43	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33547	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPN0001	3225	0.06	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33548	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	CS_DCL0001	3226	8.15	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33549	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	CS_DCL0001	3226	0.83	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33550	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	CS_RPL0001	3226	0.13	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33551	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CS_RPL0001	3226	1.85	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33552	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPL0001	3226	0.25	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33553	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	A&G0000001	3240	0.43	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33554	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	A&G0000001	3240	0.05	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33555	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	A&G0000001	3240	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33556	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	A&G0000001	3240	0.24	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33557	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	A&G0000001	3240	0.03	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33558	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	BN01000001	3310	-6.05	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33559	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	BN01000001	3310	-0.61	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33560	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	3310	-0.03	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33561	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3310	-0.38	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33562	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3310	-0.05	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33563	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	BN01000001	3320	2.56	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33564	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	BN01000001	3320	0.26	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33565	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	3320	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33566	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3320	0.16	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33567	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3320	0.02	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33568	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	BN01000001	3340	8.38	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33569	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	BN01000001	3340	0.85	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33570	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	3340	0.04	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33571	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3340	0.53	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33572	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3340	0.07	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33573	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	BN01000001	3350	4.24	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33574	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	BN01000001	3350	0.43	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33575	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	3350	0.02	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33576	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3350	0.27	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33577	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3350	0.04	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33578	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	BN01000001	3355	1.76	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33579	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	BN01000001	3355	0.18	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33580	101000 Gas Plant In Service	CAPEX	12/1/2017	63100	BN01000001	3355	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33581	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3355	0.11	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33582	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3355	0.02	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33583	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	BN01000001	3360	0.57	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33584	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	BN01000001	3360	0.06	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33585	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3360	0.04	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33586	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3360	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33587	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	BN01000001	3370	0.6	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33588	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	BN01000001	3370	0.06	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33589	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3370	0.04	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33590	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3370	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33591	101000 Gas Plant In Service	CAPEX	12/1/2017	60800	BN01000001	3380	0.21	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33592	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	BN01000001	3380	0.02	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33593	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3380	0.01	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33594	101000 Gas Plant In Service	CAPEX	12/1/2017	61100	CSRV000001	3536	2.08	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33595	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CSRV000001	3536	9.18	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33596	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CSRV000001	3536	1.26	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33597	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63101	PA00007008	2105	0.43	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33598	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63401	PA00007008	2105	5.96	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33599	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	0.82	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33600	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	ACC9999999	2105	709.96	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33601	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	20.46	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33602	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	63.8	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33603	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216331	2105	21411.67	1/1/2018		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33604	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-3532.93	1/1/2018		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
33605	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33606	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33607	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33608	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33609	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33610	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33611	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33612	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33613	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33614	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33615	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33616	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33617	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33618	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33619	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33620	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33621	3225724	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33622	3225974	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33623	3225974	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33624	3225974	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
33625	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33626	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33627	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33628	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33629	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33630	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33631	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33632	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33633	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33634	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33635	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33636	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33637	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33638	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33639	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33640	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33641	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33642	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33643	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33644	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33645	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33646	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33647	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33648	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33649	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33650	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33651	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33652	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33653	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33654	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33655	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33656	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33657	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33658	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33659	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33660	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33661	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33662	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33663	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33664	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33665	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33666	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33667	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33668	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33669	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33670	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33671	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33672	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33673	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33605	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	971.57	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33606	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	2612.09	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33607	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	1.59	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33608	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	61.97	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33609	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	522.82	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33610	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	1814.93	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33611	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	170.17	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33612	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-427.03	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33613	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	189.12	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33614	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	482.6	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33615	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	283.4	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33616	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	130.21	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33617	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-22.84	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33618	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	44.23	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33619	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	15.25	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33620	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	3181.23	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33621	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	3532.93	1/1/2018		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33622	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	ACC0212822	2104	849.24	9/1/2017		280052	Paving	SCATTERED	SERVICE	Paving	2017
33623	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	ACC0212908	2104	1827	9/1/2017		280052	Paving	SCATTERED	SERVICE	Paving	2017
33624	101000 Gas Plant In Service	CAPEX	9/1/2017	63200	A&G0000001	3240	6.21	9/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
33625	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	16.95	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33626	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	21.8	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33627	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	59.95	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33628	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	18.34	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33629	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-1290.32	10/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33630	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	7820.11	10/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33631	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	1.49	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33632	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	53.5	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33633	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	164.47	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33634	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	1392.89	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33635	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	87.11	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33636	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-207.62	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33637	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	97.1	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33638	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	223.79	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33639	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	160.69	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33640	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	66.73	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33641	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	21.78	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33642	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	22.71	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33643	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	7.83	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33644	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	954.26	10/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33645	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	1290.32	10/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33646	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN02000001	1502	-0.09	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33647	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-0.94	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33648	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	1503	0.13	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33649	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	1.43	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33650	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	PA00007008	2105	-8.02	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33651	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	ACC9999999	2105	48.63	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33652	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-85.93	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33653	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2105	520.79	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33654	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	DD_RLB0001	3219	1.19	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33655	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	12.69	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33656	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	DD_RNL0001	3220	3.19	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33657	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	34.16	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33658	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.02	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33659	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	INSRPL0001	3222	0.1	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33660	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	1.05	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33661	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	CS_RPN0001	3225	0.58	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33662	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	6.25	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33663	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	CS_RPL0001	3226	2.49	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33664	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	26.7	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33665	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	A&G0000001	3240	0.26	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33666	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	3.49	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33667	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3310	-0.52	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33668	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-5.49	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33669	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3320	0.22	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33670	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	2.32	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33671	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3340	0.71	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33672	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	7.59	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33673	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3350	0.36	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
33674	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33675	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33676	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33677	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33678	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33679	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33680	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33681	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33682	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33683	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33684	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33685	3226082	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33686	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33687	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33688	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33689	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33690	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33691	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33692	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33693	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33694	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33695	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33696	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33697	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33698	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33699	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33700	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33701	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33702	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33703	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33704	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33705	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33706	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33707	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33708	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33709	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33710	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33711	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33712	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33713	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33714	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33715	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33716	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33717	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33718	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33719	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33720	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33721	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33722	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33723	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33724	3226088	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33725	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33726	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33727	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33728	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33729	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33730	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33731	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33732	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33733	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33734	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33735	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33736	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33737	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33738	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33739	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33740	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33741	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33742	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33674	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	3.84	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33675	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3355	0.15	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33676	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	1.59	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33677	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3360	0.05	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33678	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	0.52	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33679	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3370	0.05	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33680	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	0.54	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33681	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	BN01000001	3380	0.02	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33682	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	0.19	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33683	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	132.48	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33684	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63211	PA00007008	2105	8.02	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33685	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	85.93	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33686	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	BN01000001	3380	0.68	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33687	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	BN01000001	3340	4.91	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33688	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	A&G0000001	3240	6.96	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33689	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3380	2.22	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33690	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	DD_RNL0001	3220	253.99	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Development & Design	2019
33691	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	1503	10.34	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33692	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3350	35.31	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33693	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	BN01000001	3310	3.06	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33694	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	CS_RPN0001	3225	17.39	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33695	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RNL0001	3220	824.52	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Development & Design	2019
33696	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPL0001	3226	272.9	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33697	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	BN01000001	3320	8.47	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33698	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	BN01000001	3360	1.02	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33699	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPL0001	3222	12.35	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33700	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3360	3.3	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33701	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	PA00007008	2105	-759.45	2/1/2019		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
33702	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	INSRPN0001	3221	0.06	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33703	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CSRV000001	3536	685.06	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33704	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	ACC0232086	2105	1417.88	2/1/2019		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
33705	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	25.96	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33706	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	BN01000001	3355	5.06	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33707	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN02000001	1502	0.82	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33708	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	DD_RLB0001	3219	39.94	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Development & Design	2019
33709	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	BN01000001	3370	1.98	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33710	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RLB0001	3219	129.64	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Development & Design	2019
33711	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	759.45	2/1/2019		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
33712	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPN0001	3225	56.45	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33713	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	BN01000001	3350	10.88	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33714	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3310	9.94	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33715	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232086	2105	4602.75	2/1/2019		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
33716	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	CS_RPL0001	3226	84.07	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33717	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3370	6.43	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33718	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3320	27.48	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33719	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	INSRPL0001	3222	3.81	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33720	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3355	16.42	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33721	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3340	15.94	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33722	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	BN01000001	1503	3.19	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33723	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	BN02000001	1502	0.25	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33724	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPN0001	3221	0.2	2/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33725	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN02000001	1502	5.2	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33726	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN02000002	1502	0.55	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33727	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN02000001	1502	-5.2	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33728	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	3.35	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33729	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-3.35	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33730	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.35	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33731	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	1503	25.56	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33732	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	1503	2.7	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33733	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	1503	-25.56	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33734	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	16.47	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33735	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-16.47	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33736	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	1.74	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33737	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	ACC0225289	2105	5509.36	8/1/2018		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33738	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	752.5	8/1/2018		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33739	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	2800	8/1/2018		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33740	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-586.16	8/1/2018		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33741	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RLB0001	3219	2461.41	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33742	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RLB0001	3219	-2461.41	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
33743	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33744	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33745	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33746	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33747	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33748	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33749	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33750	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33751	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33752	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33753	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33754	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33755	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33756	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33757	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33758	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33759	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33760	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33761	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33762	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33763	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33764	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33765	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33766	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33767	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33768	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33769	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33770	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33771	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33772	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33773	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33774	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33775	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33776	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33777	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33778	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33779	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33780	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33781	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33782	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33783	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33784	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33785	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33786	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33787	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33788	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33789	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33790	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33791	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33792	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33793	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33794	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33795	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33796	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33797	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33798	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33799	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33800	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33801	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33802	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33803	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33804	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33805	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33806	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33807	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33808	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33809	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33810	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33811	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33743	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RLB0002	3219	269.07	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33744	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	1587.15	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33745	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-1587.15	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33746	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	173.5	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33747	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RNL0001	3220	3316.36	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33748	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RNL0001	3220	-3316.36	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33749	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RNL0002	3220	362.53	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33750	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	2138.43	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33751	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-2138.43	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33752	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	233.77	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33753	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPN0001	3221	5.46	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33754	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPN0001	3221	-5.46	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33755	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPN0002	3221	0.48	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33756	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	3.52	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33757	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-3.52	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33758	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.31	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33759	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPL0001	3222	245.28	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33760	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPL0001	3222	-245.28	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33761	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPL0002	3222	21.4	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33762	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	158.16	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33763	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	13.8	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33764	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-158.16	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33765	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPN0001	3225	1680.51	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33766	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPN0001	3225	-1680.51	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33767	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPN0002	3225	175.36	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33768	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	1083.62	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33769	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	113.08	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33770	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-1083.62	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33771	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPL0001	3226	4502.11	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33772	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPL0002	3226	469.8	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33773	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPL0001	3226	-4502.11	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33774	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	2903.01	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33775	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	302.93	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33776	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-2903.01	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33777	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	A&G0000001	3240	34.33	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33778	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	A&G0000001	3240	-34.33	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33779	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	A&G0000002	3240	23.73	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33780	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	24.37	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33781	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	16.85	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33782	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-24.37	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33783	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3310	-726.11	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33784	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3310	-76.52	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33785	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3310	726.11	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33786	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-468.21	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33787	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-49.35	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33788	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	468.21	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33789	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3320	471.51	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33790	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3320	49.69	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33791	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3320	-471.51	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33792	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	304.03	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33793	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-304.03	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33794	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	32.04	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33795	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3340	859.43	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33796	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3340	-859.43	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33797	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3340	90.57	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33798	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	554.18	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33799	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-554.18	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33800	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	58.41	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33801	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3350	560.18	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33802	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3350	59.04	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33803	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3350	-560.18	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33804	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	361.22	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33805	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	38.06	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33806	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-361.22	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33807	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3355	297.15	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33808	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3355	-297.15	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33809	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3355	31.32	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33810	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	191.6	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33811	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	20.19	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
33812	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33813	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33814	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33815	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33816	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33817	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33818	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33819	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33820	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33821	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33822	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33823	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33824	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33825	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33826	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33827	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33828	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33829	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33830	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33831	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33832	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33833	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33834	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33835	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33836	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33837	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33838	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33839	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33840	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33841	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33842	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33843	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33844	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33845	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33846	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33847	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33848	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33849	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33850	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33851	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33852	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33853	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33854	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33855	3226091	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
33856	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33857	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33858	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33859	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33860	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33861	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33862	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33863	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33864	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33865	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33866	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33867	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33868	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33869	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33870	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33871	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33872	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33873	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33874	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33875	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33876	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33877	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33878	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33879	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33880	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33812	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-191.6	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33813	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3360	57.39	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33814	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3360	-57.39	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33815	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3360	6.05	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33816	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	37.01	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33817	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	3.91	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33818	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-37.01	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33819	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3370	110.28	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33820	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3370	-110.28	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33821	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3370	11.62	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33822	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	71.11	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33823	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-71.11	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33824	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	7.5	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33825	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3380	38.03	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33826	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3380	-38.03	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33827	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3380	4	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33828	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	24.52	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33829	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	2.58	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33830	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-24.52	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33831	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	356.65	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33832	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-356.65	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33833	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	356.65	8/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33834	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	586.16	8/1/2018		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33835	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	0.58	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33836	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	40.1	4/1/2019		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
33837	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.01	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33838	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	4.17	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Development & Design	2019
33839	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	1.03	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33840	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	1.54	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33841	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	34.53	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33842	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.08	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33843	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	1.16	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33844	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	0.49	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33845	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-40.1	4/1/2019		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
33846	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233967	2105	243	4/1/2019		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
33847	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	0.2	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33848	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	17.58	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Development & Design	2019
33849	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	2.11	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33850	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	0.38	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33851	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.05	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33852	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	0.24	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33853	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	1.21	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33854	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	0.89	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33855	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	10.88	4/1/2019		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
33856	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-17.57	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33857	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	26.64	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33858	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	9690.18	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33859	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-1598.88	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33860	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	236.13	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33861	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	635.52	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33862	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.38	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33863	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	19.55	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33864	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	116.32	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33865	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	496.81	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33866	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	64.77	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33867	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-102	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33868	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	43.16	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33869	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	141.27	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33870	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	71.43	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33871	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	29.66	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33872	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	9.68	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33873	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	10.09	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33874	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	3.48	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33875	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	2465.07	12/1/2017		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33876	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	1598.88	12/1/2017		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33877	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	1.19	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33878	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	3.7	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33879	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216331	2105	1241.63	1/1/2018		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33880	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-204.87	1/1/2018		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
33881	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33882	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33883	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33884	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33885	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33886	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33887	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33888	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33889	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33890	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33891	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33892	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33893	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33894	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33895	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33896	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33897	3226925	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
33898	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33899	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33900	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33901	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33902	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33903	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33904	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33905	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33906	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33907	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33908	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33909	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33910	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33911	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33912	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33913	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33914	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33915	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33916	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33917	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33918	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33919	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33920	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33921	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33922	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33923	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33924	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33925	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33926	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33927	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33928	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33929	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33930	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33931	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33932	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33933	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33934	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33935	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33936	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33937	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33938	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33939	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33940	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33941	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33942	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33943	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33944	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33945	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33946	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33947	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33948	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33949	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33881	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	56.34	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33882	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	151.47	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Development & Design	2018
33883	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.09	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33884	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	3.59	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33885	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	30.32	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33886	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	105.25	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33887	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	9.87	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33888	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-24.76	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33889	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	10.97	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33890	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	27.99	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33891	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	16.43	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33892	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	7.55	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33893	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-1.32	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33894	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	2.57	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33895	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	0.88	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33896	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	184.47	1/1/2018		280052	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
33897	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	204.87	1/1/2018		280052	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
33898	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214276	3102	125.69	11/1/2017		282844	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33899	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	0.91	11/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33900	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ST_WG00001	3545	10.06	11/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33901	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-41.77	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33902	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	63.35	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33903	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215755	2105	13553.15	12/1/2017		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
33904	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0216053	2105	9487.23	12/1/2017		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
33905	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-3801.66	12/1/2017		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
33906	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215674	3102	640.37	12/1/2017		282844	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33907	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	577.04	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Development & Design	2018
33908	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	1553.07	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Development & Design	2018
33909	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	0.9	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33910	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	46.49	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33911	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	276.57	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33912	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	1181.26	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33913	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	126.44	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33914	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-242.52	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33915	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	102.62	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33916	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	335.91	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33917	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	169.84	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33918	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	70.53	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33919	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	23.02	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33920	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	24	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33921	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	8.28	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33922	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ST_WG00001	3545	51.23	12/1/2017		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33923	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007008	2105	3801.66	12/1/2017		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
33924	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN02000001	1502	54.85	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33925	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	1503	171.07	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33926	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216661	2105	14266.08	1/1/2018		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
33927	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216661	2105	9401.08	1/1/2018		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
33928	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216331	2105	15253.27	1/1/2018		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
33929	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216331	2105	17892.48	1/1/2018		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
33930	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	PA00007008	2105	-9374.13	1/1/2018		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
33931	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216711	3102	1746.52	1/1/2018		282844	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33932	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RLB0001	3219	2657.18	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Development & Design	2018
33933	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RNL0001	3220	7143.89	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Development & Design	2018
33934	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPN0001	3221	4.23	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33935	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPL0001	3222	164.44	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33936	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPN0001	3225	1387.23	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33937	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPL0001	3226	4815.66	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33938	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	A&G0000001	3240	406.16	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33939	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3310	-1144.94	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33940	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3320	507.05	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33941	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3340	1293.93	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33942	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3350	759.84	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33943	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3355	349.12	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33944	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3360	-61.23	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33945	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3370	118.59	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33946	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3380	40.89	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33947	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ST_WG00001	3545	139.72	1/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33948	108000 Project Closed Removal	COR	1/1/2018	63211	PA00007008	2105	9374.13	1/1/2018		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
33949	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	1503	0.25	2/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
33950	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33951	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33952	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33953	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33954	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33955	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33956	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33957	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33958	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33959	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33960	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33961	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33962	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33963	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33964	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33965	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33966	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33967	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33968	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33969	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33970	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33971	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33972	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33973	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33974	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33975	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33976	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33977	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33978	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33979	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33980	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33981	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33982	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33983	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33984	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33985	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33986	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33987	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33988	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33989	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33990	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33991	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33992	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33993	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33994	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33995	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33996	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33997	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33998	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
33999	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34000	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34001	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34002	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34003	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34004	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34005	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34006	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34007	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34008	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34009	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34010	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34011	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34012	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34013	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34014	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34015	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34016	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34017	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34018	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
33950	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0217650	3102	26.57	2/1/2018		282844	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33951	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0218150	3102	242.89	2/1/2018		282844	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33952	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	DD_RLB0001	3219	7.01	2/1/2018		282844	Allocations	BCA RELATED	MAIN	Development & Design	2018
33953	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	DD_RNL0001	3220	17.04	2/1/2018		282844	Allocations	BCA RELATED	MAIN	Development & Design	2018
33954	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	A&G0000001	3240	2.1	2/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33955	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3310	-1.02	2/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33956	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3320	0.46	2/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33957	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3340	1.21	2/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33958	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3350	0.75	2/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33959	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3355	0.32	2/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33960	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3360	0.06	2/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33961	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3370	0.11	2/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33962	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	BN01000001	3380	0.04	2/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33963	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ST_WG00001	3545	21.56	2/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33964	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	TL00221642	1116	2924.4	5/1/2018		282844	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33965	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	PAYA010801	1300	1645.16	5/1/2018		282844	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33966	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	BN02000001	1502	8.59	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33967	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN02000001	1502	159.7	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33968	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	BN01000001	1503	103.89	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33969	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	1503	300.67	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33970	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	NPL_UN0001	1655	731.5	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33971	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221493	2105	96045.79	5/1/2018		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
33972	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	PA00007008	2105	-15847.56	5/1/2018		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
33973	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	CELL000001	3184	88.02	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33974	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	DD_RLB0001	3219	106.44	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Development & Design	2018
33975	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RLB0001	3219	3495.87	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Development & Design	2018
33976	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	DD_RNL0001	3220	241.35	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Development & Design	2018
33977	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	DD_RNL0001	3220	7926.57	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Development & Design	2018
33978	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	INSRPN0001	3221	16.05	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33979	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	INSRPL0001	3222	339.74	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33980	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	CS_RPN0001	3225	77.69	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33981	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	CS_RPN0001	3225	1407.55	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33982	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	CS_RPL0001	3226	463.29	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33983	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	CS_RPL0001	3226	8393.92	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33984	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	A&G0000001	3240	24.65	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33985	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	A&G0000001	3240	553.57	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33986	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	BN01000001	3310	-648.13	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33987	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3310	-1875.76	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33988	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	BN01000001	3320	279.4	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33989	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3320	808.63	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33990	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	BN01000001	3340	760.56	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33991	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3340	2201.17	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33992	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	BN01000001	3350	483.55	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33993	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3350	1399.45	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33994	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	BN01000001	3355	200.59	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33995	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3355	580.52	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33996	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	BN01000001	3360	48.13	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33997	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3360	139.29	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33998	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	BN01000001	3370	65.34	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
33999	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3370	189.12	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34000	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	BN01000001	3380	22.53	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34001	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	BN01000001	3380	65.21	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34002	101000 Gas Plant In Service	CAPEX	5/1/2018	63200	TP_GT00001	3515	532.66	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34003	108000 Project Closed Removal	COR	5/1/2018	63211	PA00007008	2105	15847.56	5/1/2018		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34004	101000 Gas Plant In Service	CAPEX	6/1/2018	63200	PAYA010801	1300	-1645.16	6/1/2018		282844	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34005	101000 Gas Plant In Service	CAPEX	6/1/2018	63200	CS_RPN0001	3225	-19.82	6/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34006	101000 Gas Plant In Service	CAPEX	6/1/2018	63200	CS_RPL0001	3226	-97.83	6/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34007	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN02000001	1502	0.15	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34008	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	1503	1.46	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34009	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0226369	2105	2045.12	9/1/2018		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34010	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	PA00007008	2105	-337.44	9/1/2018		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34011	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	DD_RLB0001	3219	27.7	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Development & Design	2018
34012	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	DD_RNL0001	3220	188.24	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Development & Design	2018
34013	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	INSRPN0001	3221	0.06	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34014	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	INSRPL0001	3222	1.78	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34015	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	CS_RPN0001	3225	176.1	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34016	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	CS_RPL0001	3226	43.38	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34017	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	A&G0000001	3240	3.01	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34018	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3310	-10.15	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
34019	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34020	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34021	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34022	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34023	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34024	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34025	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34026	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34027	3227316	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
34028	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34029	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34030	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34031	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34032	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34033	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34034	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34035	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34036	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34037	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34038	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34039	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34040	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34041	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34042	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34043	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34044	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34045	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34046	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34047	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34048	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34049	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34050	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34051	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34052	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34053	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34054	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34055	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34056	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34057	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34058	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34059	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34060	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34061	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34062	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34063	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34064	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34065	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34066	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34067	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34068	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34069	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34070	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34071	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34072	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34073	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34074	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34075	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34076	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34077	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34078	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34079	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34080	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34081	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34082	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34083	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34084	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34085	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34086	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34087	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
34019	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3320	4.72	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34020	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3340	11.92	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34021	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3350	7.61	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34022	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3355	3.3	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34023	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3360	0.76	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34024	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3370	1.1	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34025	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	BN01000001	3380	0.38	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34026	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	PA00007066	3545	-64.1	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34027	108000 Project Closed Removal	COR	9/1/2018	63211	PA00007008	2105	337.44	9/1/2018		282844	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34028	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	8.29	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34029	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	15.6	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34030	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-822.42	5/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34031	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221327	2105	4984.35	5/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34032	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	181.42	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
34033	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	411.35	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
34034	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	0.83	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34035	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	17.63	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34036	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	73.05	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34037	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	435.61	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34038	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	32.49	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34039	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-97.34	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34040	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	41.96	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34041	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	114.23	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34042	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	72.63	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34043	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	30.13	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34044	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	7.23	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34045	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	9.81	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34046	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	3.38	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34047	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	652.7	5/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34048	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	822.42	5/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34049	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	0.77	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34050	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.01	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34051	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	4.5	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34052	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	108.23	3/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
34053	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233967	2105	422.8	4/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
34054	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	0.85	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34055	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.09	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34056	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	3.67	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34057	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	0.35	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34058	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233536	2105	655.91	3/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
34059	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	2.88	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34060	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	18.93	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34061	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	69.76	4/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
34062	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	1.29	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34063	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	4.57	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34064	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	0.44	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34065	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	1.44	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34066	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	0.27	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34067	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	1.79	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34068	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	1	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34069	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	3.47	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34070	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	14.47	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
34071	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	121.71	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34072	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-108.23	3/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
34073	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	30.58	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
34074	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	7.25	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
34075	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.14	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34076	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	4.27	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
34077	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	2.01	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34078	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	2.67	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34079	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	1.39	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34080	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	34.1	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34081	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.04	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34082	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	0.42	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34083	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	1.55	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34084	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.02	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34085	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	0.67	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34086	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	2.11	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34087	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-69.76	4/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
34088	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34089	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34090	3228071	25% AT SVC TEE REFER FOR REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34091	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34092	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34093	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34094	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34095	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34096	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34097	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34098	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34099	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34100	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34101	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34102	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34103	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34104	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34105	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34106	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34107	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34108	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34109	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34110	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34111	3228937	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34112	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34113	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34114	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34115	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34116	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34117	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34118	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34119	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34120	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34121	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34122	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34123	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34124	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34125	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34126	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34127	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34128	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34129	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34130	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34131	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34132	3229357	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34133	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34134	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34135	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34136	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34137	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34138	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34139	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34140	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34141	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34142	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34143	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34144	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34145	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34146	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34147	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34148	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34149	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34150	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34151	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34152	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34153	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34154	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34155	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34156	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34088	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	3.3	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34089	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	2.12	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34090	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	60.08	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34091	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-7.21	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34092	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	9.24	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34093	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	25.52	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34094	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-7.8	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34095	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-1288.39	11/1/2017		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34096	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214256	2105	7808.4	11/1/2017		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34097	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.53	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34098	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	22.73	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34099	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	98.52	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34100	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	601.37	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34101	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	56.12	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34102	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-88.42	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34103	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	41.35	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34104	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	95.3	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34105	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	68.43	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34106	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	28.42	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34107	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	9.28	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34108	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	9.67	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34109	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	3.34	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34110	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	549.31	11/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34111	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	1288.39	11/1/2017		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34112	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	16.38	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34113	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	21.05	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34114	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	57.9	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34115	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	17.71	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34116	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-1246.37	10/1/2017		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34117	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	7553.75	10/1/2017		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34118	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	1.44	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34119	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	51.68	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34120	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	158.87	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34121	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	1345.45	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34122	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	84.14	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34123	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-200.54	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34124	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	93.79	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34125	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	216.17	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34126	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	155.22	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34127	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	64.46	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34128	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	21.04	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34129	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	21.94	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34130	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	7.56	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34131	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	921.76	10/1/2017		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34132	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	1246.37	10/1/2017		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34133	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN02000001	1502	1.92	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34134	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	3.1	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34135	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	1503	-5.6	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34136	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-9.03	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34137	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	PA00007008	2105	-528	4/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34138	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	ACC0220881	2105	3200	4/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34139	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-852.05	4/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34140	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220881	2105	5163.94	4/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34141	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	DD_RLB0001	3219	94.78	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
34142	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	152.94	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
34143	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	DD_RNL0001	3220	40.47	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
34144	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	65.3	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
34145	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	INSRPN0001	3221	0.15	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34146	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.23	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34147	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	INSRPL0001	3222	7.78	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34148	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	12.56	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34149	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CS_RPN0001	3225	29.5	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34150	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	47.61	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34151	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CS_RPL0001	3226	205.64	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34152	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	331.85	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34153	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	A&G0000001	3240	17.35	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34154	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	28	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34155	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3310	-54.68	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34156	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-88.24	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
34157	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34158	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34159	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34160	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34161	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34162	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34163	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34164	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34165	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34166	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34167	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34168	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34169	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34170	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34171	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34172	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34173	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34174	3229432	25% O/S REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34175	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34176	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34177	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34178	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34179	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34180	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34181	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34182	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34183	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34184	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34185	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34186	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34187	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34188	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34189	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34190	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34191	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34192	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34193	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34194	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34195	3230333	REFER 1" PL FOR F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34196	3230651	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34197	3230651	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34198	3230651	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34199	3230654	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34200	3230654	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34201	3230654	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34202	3230655	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34203	3230655	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34204	3230655	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34205	3230655	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34206	3230656	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34207	3230656	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34208	3230656	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34209	3230657	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34210	3230657	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34211	3230657	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34212	3230660	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34213	3230660	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34214	3230660	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34215	3230661	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34216	3230661	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34217	3230661	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34218	3230662	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34219	3230662	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34220	3230663	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34221	3230663	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34222	3230740	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34223	3230740	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34224	3230740	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34225	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34157	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3320	20.26	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34158	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	32.69	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34159	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3340	64.36	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34160	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	103.86	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34161	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3350	44.42	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34162	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	71.68	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34163	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3355	17	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34164	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	27.43	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34165	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3360	6.41	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34166	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	10.35	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34167	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3370	4.74	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34168	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	7.65	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34169	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3380	1.63	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34170	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	2.64	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34171	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CSRV000001	3536	443.2	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34172	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	715.2	4/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34173	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63401	PA00007008	2105	528	4/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34174	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	852.05	4/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34175	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN02000001	1502	8.97	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34176	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	1503	27.97	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34177	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	PA00007008	2105	-1548.8	1/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34178	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	ACC0216331	2105	9386.68	1/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34179	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	DD_RLB0001	3219	425.93	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
34180	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	DD_RNL0001	3220	1145.12	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
34181	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	INSRPN0001	3221	0.7	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34182	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	INSRPL0001	3222	27.17	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34183	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	CS_RPN0001	3225	229.2	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34184	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	CS_RPL0001	3226	795.65	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34185	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	A&G0000001	3240	74.6	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34186	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3310	-187.21	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34187	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3320	82.91	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34188	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3340	211.57	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34189	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3350	124.24	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34190	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3355	57.08	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34191	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3360	-10.01	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34192	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3370	19.39	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34193	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3380	6.69	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34194	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	CSRV000001	3536	1394.62	1/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34195	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63401	PA00007008	2105	1548.8	1/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34196	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2104	988.25	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34197	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214426	2104	41.25	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34198	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	6.91	11/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34199	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2104	950.34	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34200	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214426	2104	1403.85	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34201	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	15.81	11/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34202	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214426	2104	1203.6	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34203	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	8.08	11/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34204	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0219246	2104	1253.64	3/1/2018		79440	Paving	BCA RELATED	MAIN	Paving	2018
34205	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	A&G0000001	3240	9.92	3/1/2018		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34206	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214426	2104	115.5	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34207	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2104	1382.9	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34208	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	10.06	11/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34209	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214426	2104	57.75	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34210	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2104	1399.65	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34211	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	9.79	11/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34212	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2104	705.08	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34213	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214426	2104	46.2	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34214	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	5.04	11/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34215	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214426	2104	283.08	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34216	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2104	552.6	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34217	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	5.61	11/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34218	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2104	915.9	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34219	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	6.15	11/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34220	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2104	735.5	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34221	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	4.94	11/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34222	101000 Gas Plant In Service	CAPEX	11/1/2017	63400	ACC0214917	2104	4383.4	11/1/2017		79440	Paving	SCATTERED	SERVICE	Paving	2018
34223	101000 Gas Plant In Service	CAPEX	11/1/2017	63400	ACC0214426	2104	1590.68	11/1/2017		79440	Paving	SCATTERED	SERVICE	Paving	2018
34224	101000 Gas Plant In Service	CAPEX	11/1/2017	63400	A&G0000001	3240	40.12	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34225	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	16.88	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
34226	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34227	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34228	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34229	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34230	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34231	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34232	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34233	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34234	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34235	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34236	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34237	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34238	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34239	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34240	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34241	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34242	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34243	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34244	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34245	3230778	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34246	3230953	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34247	3230953	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34248	3230953	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34249	3230953	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34250	3230953	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34251	3230957	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34252	3230957	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34253	3230957	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34254	3230958	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34255	3230958	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34256	3230958	NEW JERSEY AVE NW H TO N AOP	Replacement - Mains - Distribution	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
34257	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34258	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34259	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34260	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34261	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34262	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34263	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34264	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34265	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34266	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34267	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34268	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34269	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34270	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34271	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34272	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
34273	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34274	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34275	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34276	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34277	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34278	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34279	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34280	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34281	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34282	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34283	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34284	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34285	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34286	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34287	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34288	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34289	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34290	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34291	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34292	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34293	3232079	EMERGENCY REPLACEMENT - 1 1/4" PLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34294	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34226	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	21.7	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34227	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	59.67	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34228	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	18.25	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34229	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	7784.6	10/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34230	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-1284.46	10/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34231	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	1.48	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34232	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	53.26	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34233	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	163.73	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34234	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	1386.57	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34235	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	86.71	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34236	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-206.68	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34237	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	96.66	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34238	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	222.78	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34239	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	159.97	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34240	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	66.43	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34241	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	21.69	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34242	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	22.61	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34243	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	7.8	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34244	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	949.94	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34245	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	1284.46	10/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34246	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2104	1031.3	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34247	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214426	2104	8668.85	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34248	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	65.14	11/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34249	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230847	2104	91252.54	1/1/2019		79440	Paving	BCA RELATED	MAIN	Paving	2019
34250	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	A&G0000001	3240	682.15	1/1/2019		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34251	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2104	1363.44	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34252	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214426	2104	207	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34253	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	10.54	11/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34254	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214426	2104	373.2	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34255	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2104	2391.44	11/1/2017		79440	Paving	BCA RELATED	MAIN	Paving	2018
34256	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	18.56	11/1/2017		79440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34257	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.8	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34258	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.25	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34259	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.93	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34260	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.55	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34261	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2106	660	9/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
34262	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34263	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.01	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34264	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	3.26	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34265	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	27.23	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34266	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	1.53	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34267	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-3.48	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34268	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	2.27	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34269	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	4.77	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34270	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	2.58	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34271	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	1.16	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34272	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.39	9/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
34273	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN02000001	1501	-17.7	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34274	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN02000001	1502	22.68	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34275	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	1503	62.64	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34276	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN02000001	1504	-19.15	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34277	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	ACC0214714	2105	19168.96	11/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34278	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	PA00007008	2105	-3162.88	11/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34279	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	INSRPN0001	3221	1.3	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34280	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	INSRPL0001	3222	55.8	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34281	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	CS_RPN0001	3225	241.86	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34282	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	CS_RPL0001	3226	1476.31	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34283	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	A&G0000001	3240	137.76	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34284	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3310	-217.05	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34285	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3320	101.51	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34286	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3340	233.96	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34287	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3350	168	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34288	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3355	69.76	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34289	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3360	22.77	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34290	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3370	23.74	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34291	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3380	8.19	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34292	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	CSRV000001	3536	1348.52	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34293	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63401	PA00007008	2105	3162.88	11/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34294	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-8.4	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
34295	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34296	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34297	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34298	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34299	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34300	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34301	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34302	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34303	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34304	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34305	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34306	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34307	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34308	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34309	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34310	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34311	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34312	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34313	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34314	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34315	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34316	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34317	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34318	3235121	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34319	3235715	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34320	3235715	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34321	3235732	ABAND GAS SERV AT MAIN === 748 HOWA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34322	3235732	ABAND GAS SERV AT MAIN === 748 HOWA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34323	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34324	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34325	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34326	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34327	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34328	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34329	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34330	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34331	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34332	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34333	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34334	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34335	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34336	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34337	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34338	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34339	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34340	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34341	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34342	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34343	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34344	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34345	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34346	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34347	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34348	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34349	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34350	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34351	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34352	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34353	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34354	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34355	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34356	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34357	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34358	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34359	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34360	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34361	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34362	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
34363	3237085	EMERGENCY REPLACEMENT -= 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34295	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	10.75	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34296	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	29.71	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34297	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-9.08	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34298	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-1500.06	11/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34299	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC9999999	2105	9091.29	11/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34300	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.62	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34301	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	26.47	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34302	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	114.71	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34303	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	700.17	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34304	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	65.34	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34305	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-102.95	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34306	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	48.14	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34307	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	110.96	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34308	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	79.68	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34309	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	33.09	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34310	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	10.8	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34311	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	11.26	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34312	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	3.88	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34313	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	639.56	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34314	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	1500.06	11/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34315	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	ACC0225289	2104	2869	8/1/2018		79440	Paving	SCATTERED	SERVICE	Paving	2018
34316	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	-17.88	8/1/2018		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34317	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000002	3240	12.35	8/1/2018		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34318	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	17.88	8/1/2018		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34319	101000 Gas Plant In Service	CAPEX	11/1/2017	63410	ACC9999999	2104	240.48	11/1/2017		79440	Paving	SCATTERED	SERVICE	Paving	2018
34320	101000 Gas Plant In Service	CAPEX	11/1/2017	63410	A&G0000001	3240	1.61	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34321	101000 Gas Plant In Service	CAPEX	11/1/2017	63400	ACC0214426	2104	360.72	11/1/2017		79440	Paving	SCATTERED	SERVICE	Paving	2018
34322	101000 Gas Plant In Service	CAPEX	11/1/2017	63400	A&G0000001	3240	2.42	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34323	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-0.15	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34324	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	0.22	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34325	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	81	12/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34326	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-13.37	12/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34327	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	1.97	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Development & Design	2018
34328	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	5.31	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Development & Design	2018
34329	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	0.16	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34330	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	0.97	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34331	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	4.15	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34332	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	0.54	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34333	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-0.86	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34334	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	0.36	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34335	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	1.18	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34336	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	0.6	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34337	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	0.25	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34338	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	0.08	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34339	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	0.08	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34340	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	0.03	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34341	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	20.61	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34342	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	13.37	12/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34343	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	21.53	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34344	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	8.02	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34345	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233967	2105	5098.76	4/1/2019		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
34346	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	12.05	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34347	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	87.39	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Development & Design	2019
34348	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	4.19	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34349	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	228.25	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34350	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	5.03	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34351	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	724.49	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34352	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	368.77	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Development & Design	2019
34353	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	10.23	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34354	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	1.03	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34355	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	841.3	4/1/2019		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
34356	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	18.7	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34357	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	32.24	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34358	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	24.24	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34359	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-841.3	4/1/2019		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
34360	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	25.47	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34361	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	44.21	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34362	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	1.74	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
34363	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.18	4/1/2019		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
34364	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34365	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34366	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34367	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34368	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34369	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34370	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34371	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34372	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34373	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34374	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34375	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34376	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34377	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34378	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34379	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34380	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34381	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34382	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34383	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34384	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34385	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34386	3237086	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34387	3237252	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34388	3237252	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34389	3237252	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34390	3237252	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34391	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34392	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34393	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34394	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34395	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34396	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34397	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34398	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34399	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34400	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34401	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34402	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34403	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34404	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34405	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34406	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34407	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34408	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34409	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34410	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34411	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34412	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34413	3237650	EMERGENCY REPLACEMENT - 1 1/2" BARE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34414	3237881	EMRG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34415	3237881	EMRG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34416	3237881	EMRG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34417	3237881	EMRG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34418	3237881	EMRG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34419	3237881	EMRG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34420	3237881	EMRG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34421	3238110	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34422	3238110	EMERG-PAV-CUT 4/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34423	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34424	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34425	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34426	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34427	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34428	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34429	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34430	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34431	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34432	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34364	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-7.5	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34365	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	9.6	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34366	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	26.52	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34367	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-8.11	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34368	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC9999999	2105	8116.92	11/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34369	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-1339.29	11/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34370	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.55	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34371	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	23.63	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34372	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	102.41	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34373	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	625.13	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34374	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	58.33	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34375	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-91.91	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34376	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	42.98	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34377	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	99.07	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34378	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	71.14	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34379	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	29.54	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34380	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	9.64	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34381	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	10.05	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34382	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	3.47	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34383	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	571.01	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34384	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	1339.29	11/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34385	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	ACC0226253	2205	55	9/1/2018		79440	Contractor Costs	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34386	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	A&G0000001	3240	0.08	9/1/2018		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34387	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	APPE214991	2104	4808.16	11/1/2017		79440	Paving	SCATTERED	SERVICE	Paving	2018
34388	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	A&G0000001	3240	32.28	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34389	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	APPE214992	2104	-4808.16	12/1/2017		79440	Paving	SCATTERED	SERVICE	Paving	2018
34390	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	ACC9999999	2104	4808.16	12/1/2017		79440	Paving	SCATTERED	SERVICE	Paving	2018
34391	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-13.02	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34392	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	16.68	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34393	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	46.06	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34394	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-14.08	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34395	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-2325.9	11/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34396	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214714	2105	14096.38	11/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34397	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.96	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34398	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	41.04	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34399	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	177.86	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34400	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	1085.64	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34401	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	101.31	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34402	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-159.62	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34403	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	74.65	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34404	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	172.05	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34405	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	123.54	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34406	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	51.3	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34407	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	16.75	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34408	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	17.46	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34409	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	6.02	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34410	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	991.67	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34411	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	2325.9	11/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34412	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226253	2205	55	9/1/2018		79440	Contractor Costs	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34413	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	0.08	9/1/2018		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34414	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	APPE214991	2104	721.44	11/1/2017		79440	Paving	SCATTERED	SERVICE	Paving	2018
34415	101000 Gas Plant In Service	CAPEX	11/1/2017	63200	A&G0000001	3240	4.85	11/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34416	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	ACC0215755	2104	424.62	12/1/2017		79440	Paving	SCATTERED	SERVICE	Paving	2018
34417	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	ACC9999999	2104	721.44	12/1/2017		79440	Paving	SCATTERED	SERVICE	Paving	2018
34418	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	ACC0216053	2104	5496.48	12/1/2017		79440	Paving	SCATTERED	SERVICE	Paving	2018
34419	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	APPE214992	2104	-721.44	12/1/2017		79440	Paving	SCATTERED	SERVICE	Paving	2018
34420	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	A&G0000001	3240	31.55	12/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34421	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	ACC0226573	2104	4363.92	9/1/2018		79440	Paving	SCATTERED	SERVICE	Paving	2018
34422	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	A&G0000001	3240	6.45	9/1/2018		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34423	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN02000001	1501	5.62	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34424	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	10.74	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34425	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN02000001	1502	7.22	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34426	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	13.81	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34427	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	1503	19.86	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34428	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	37.97	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34429	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN02000001	1504	6.08	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34430	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	11.62	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34431	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	ACC0213538	2105	2591.09	10/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34432	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-817.35	10/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
34433	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34434	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34435	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34436	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34437	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34438	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34439	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34440	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34441	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34442	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34443	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34444	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34445	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34446	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34447	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34448	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34449	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34450	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34451	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34452	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34453	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34454	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34455	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34456	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34457	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34458	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34459	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34460	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34461	3238435	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34462	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34463	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34464	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34465	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34466	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34467	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34468	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34469	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34470	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34471	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34472	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34473	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34474	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34475	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34476	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34477	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34478	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34479	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34480	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34481	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34482	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34483	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34484	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34485	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34486	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34487	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34488	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34489	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34490	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34491	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34492	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34493	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34494	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34495	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34496	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34497	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34498	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34499	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34500	3238436	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34501	3239497	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34433	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	4953.63	10/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34434	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	INSRPN0001	3221	0.49	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34435	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	0.94	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34436	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	INSRPL0001	3222	17.73	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34437	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	33.89	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34438	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	CS_RPN0001	3225	54.5	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34439	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	104.19	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34440	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	CS_RPL0001	3226	461.52	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34441	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	882.32	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34442	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	A&G0000001	3240	25.72	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34443	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	55.18	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34444	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3310	-68.79	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34445	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-131.52	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34446	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3320	32.17	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34447	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	61.51	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34448	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3340	74.15	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34449	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	141.76	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34450	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3350	53.25	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34451	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	101.79	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34452	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3355	22.11	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34453	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	42.27	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34454	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3360	7.22	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34455	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	13.8	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34456	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3370	7.52	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34457	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	14.38	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34458	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3380	2.6	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34459	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	4.96	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34460	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	604.47	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34461	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	817.35	10/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34462	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN02000001	1501	3.35	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34463	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	11.98	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34464	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN02000001	1502	4.31	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34465	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	15.4	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34466	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	1503	11.86	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34467	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	42.36	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34468	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN02000001	1504	3.63	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34469	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	12.96	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34470	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	ACC0213538	2105	1547	10/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34471	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	5526.1	10/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34472	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-911.81	10/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34473	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	INSRPN0001	3221	0.29	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34474	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	1.05	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34475	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	INSRPL0001	3222	10.58	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34476	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	37.81	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34477	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	CS_RPN0001	3225	32.54	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34478	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	116.23	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34479	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	CS_RPL0001	3226	275.55	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34480	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	984.29	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34481	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	A&G0000001	3240	15.36	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34482	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	61.55	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34483	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3310	-41.07	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34484	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-146.71	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34485	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3320	19.21	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34486	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	68.61	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34487	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3340	44.27	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34488	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	158.14	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34489	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3350	31.79	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34490	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	113.56	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34491	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3355	13.2	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34492	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	47.16	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34493	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3360	4.31	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34494	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	15.39	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34495	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3370	4.49	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34496	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	16.05	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34497	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	61410	BN01000001	3380	1.55	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34498	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	5.53	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34499	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	674.34	10/1/2017		79440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34500	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	911.81	10/1/2017		79440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34501	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	APPE214991	2104	9054.12	11/1/2017		169811	Paving	BCA RELATED	MAIN	Paving	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
34502	3239497	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
34503	3239497	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
34504	3239497	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
34505	3239497	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
34506	3239497	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
34507	3239497	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
34508	3239497	DC ARP 2 - OBSERVATORY CIR NW - WAR	Replacement - Mains - Distribution	BCA0169811		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169811	100
34509	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34510	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34511	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34512	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34513	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34514	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34515	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34516	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34517	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34518	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34519	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34520	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34521	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34522	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34523	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34524	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34525	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34526	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34527	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34528	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34529	3239806	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34530	3239876	ABAND GAS SERV AT MAIN === 1813 35T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34531	3239876	ABAND GAS SERV AT MAIN === 1813 35T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34532	3239876	ABAND GAS SERV AT MAIN === 1813 35T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34533	3239876	ABAND GAS SERV AT MAIN === 1813 35T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34534	3239876	ABAND GAS SERV AT MAIN === 1813 35T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34535	3239876	ABAND GAS SERV AT MAIN === 1813 35T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34536	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34537	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34538	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34539	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34540	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34541	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34542	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34543	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34544	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34545	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34546	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34547	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34548	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34549	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34550	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34551	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34552	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34553	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34554	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34555	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34556	3240316	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34557	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34558	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34559	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34560	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34561	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34562	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34563	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34564	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34565	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34566	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34567	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34568	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34569	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34570	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34502	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	60.8	11/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34503	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	8654.94	12/1/2017		169811	Paving	BCA RELATED	MAIN	Paving	2018
34504	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC9999999	2104	9054.12	12/1/2017		169811	Paving	BCA RELATED	MAIN	Paving	2018
34505	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	APPE214992	2104	-9054.12	12/1/2017		169811	Paving	BCA RELATED	MAIN	Paving	2018
34506	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	46.11	12/1/2017		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34507	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0219246	2104	10857.01	3/1/2018		169811	Paving	BCA RELATED	MAIN	Paving	2018
34508	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	A&G0000001	3240	85.94	3/1/2018		169811	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34509	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	16.95	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34510	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	21.79	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34511	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	59.92	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34512	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	18.33	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34513	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	7816.8	10/1/2017		169811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34514	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-1289.77	10/1/2017		169811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34515	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	1.49	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34516	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	53.48	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34517	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	164.4	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34518	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	1392.3	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34519	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	87.07	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34520	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-207.53	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34521	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	97.06	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34522	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	223.7	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34523	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	160.63	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34524	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	66.7	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34525	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	21.78	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34526	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	22.7	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34527	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	7.83	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34528	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	953.86	10/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34529	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	1289.77	10/1/2017		169811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34530	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	APPE214991	2104	3925.17	11/1/2017		169811	Paving	SCATTERED	SERVICE	Paving	2018
34531	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	A&G0000001	3240	26.35	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34532	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	ACC9999999	2104	3925.17	12/1/2017		169811	Paving	SCATTERED	SERVICE	Paving	2018
34533	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	APPE214992	2104	-3925.17	12/1/2017		169811	Paving	SCATTERED	SERVICE	Paving	2018
34534	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	ACC0226253	2205	55	9/1/2018		169811	Contractor Costs	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34535	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	A&G0000001	3240	0.08	9/1/2018		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34536	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN02000001	1502	-9.47	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34537	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	1503	14.36	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34538	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	PA00007008	2105	-861.68	12/1/2017		169811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34539	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	ACC0215309	2105	5222.32	12/1/2017		169811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34540	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RLB0001	3219	127.26	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Development & Design	2018
34541	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RNL0001	3220	342.5	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Development & Design	2018
34542	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.2	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34543	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	INSRPL0001	3222	10.54	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34544	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPN0001	3225	62.69	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34545	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPL0001	3226	267.74	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34546	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	A&G0000001	3240	34.91	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34547	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3310	-54.97	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34548	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3320	23.26	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34549	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3340	76.14	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34550	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3350	38.5	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34551	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3355	15.99	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34552	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3360	5.22	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34553	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3370	5.44	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34554	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3380	1.88	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34555	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CSRV000001	3536	1328.49	12/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34556	108000 Project Closed Removal	COR	12/1/2017	63411	PA00007008	2105	861.68	12/1/2017		169811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34557	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-4.96	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34558	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	6.35	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34559	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	17.55	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34560	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-5.36	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34561	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214256	2105	5369.12	11/1/2017		169811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34562	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-885.9	11/1/2017		169811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34563	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.37	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34564	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	15.63	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34565	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	67.74	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34566	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	413.51	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34567	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	38.59	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34568	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-60.8	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34569	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	28.43	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34570	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	65.53	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
34571	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34572	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34573	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34574	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34575	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34576	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34577	3240599	PER DAVID THOMAS REPLACE 52' OF 1-1	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
34578	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34579	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34580	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34581	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34582	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34583	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34584	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34585	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34586	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34587	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34588	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34589	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34590	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34591	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34592	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34593	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34594	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34595	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34596	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34597	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34598	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34599	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34600	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34601	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34602	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34603	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34604	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34605	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34606	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34607	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34608	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34609	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34610	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34611	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34612	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34613	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34614	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34615	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34616	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34617	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34618	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34619	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34620	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34621	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34622	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34623	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34624	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34625	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34626	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34627	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34628	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34629	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34630	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34631	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34632	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34633	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34634	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34635	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34636	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34637	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34638	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34639	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34571	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	47.06	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34572	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	19.54	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34573	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	6.38	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34574	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	6.65	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34575	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	2.29	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34576	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	377.72	11/1/2017		169811	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
34577	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	885.9	11/1/2017		169811	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
34578	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	INV0224239	3102	1682.27	7/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34579	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN02000002	1502	0.21	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34580	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN02000001	1502	-0.21	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34581	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN02000001	1502	0.21	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34582	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000002	1502	0.77	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34583	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	-7.01	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34584	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	7.01	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34585	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	1503	1.03	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34586	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	1503	-1.03	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34587	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	1503	1.03	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34588	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	-34.45	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34589	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	1503	3.76	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34590	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	34.45	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34591	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	INV0224715	3102	9.65	8/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34592	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	ACC0224810	3102	2987.17	8/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34593	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INV0224692	3102	1539.75	8/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34594	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0225289	3102	3107.77	8/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34595	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224810	3102	2880.69	8/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34596	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224797	3102	12541.5	8/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34597	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	DDDCPL0002	3219	288.56	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34598	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	DDDCPL0001	3219	-288.56	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34599	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	DDDCPL0001	3219	288.56	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34600	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0002	3219	1062.35	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34601	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	-9718.11	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34602	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	9718.11	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34603	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	DDDCPN0002	3220	32.93	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34604	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	DDDCPN0001	3220	-32.93	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34605	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	DDDCPN0001	3220	32.93	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34606	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0002	3220	1431.35	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34607	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	-13093.6	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34608	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	13093.6	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34609	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	A&G0000002	3240	13.94	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34610	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	A&G0000001	3240	-20.17	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34611	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	A&G0000001	3240	20.17	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34612	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000002	3240	101.17	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34613	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	-146.41	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34614	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	146.41	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34615	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3310	29.07	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34616	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3310	-29.04	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34617	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3310	-29.07	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34618	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	978.87	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34619	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3310	-106.93	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34620	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	-978.87	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34621	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3320	-18.88	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34622	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3320	18.86	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34623	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3320	18.88	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34624	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	-635.64	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34625	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3320	69.44	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34626	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	635.64	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34627	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3340	-34.4	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34628	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3340	34.38	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34629	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3340	34.4	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34630	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3340	126.56	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34631	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	-1158.6	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34632	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	1158.6	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34633	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3350	22.41	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34634	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3350	-22.42	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34635	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3350	22.42	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34636	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	-755.18	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34637	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3350	82.5	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34638	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	755.18	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34639	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3355	-11.89	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
34640	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34641	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34642	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34643	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34644	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34645	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34646	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34647	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34648	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34649	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34650	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34651	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34652	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34653	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34654	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34655	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34656	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34657	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34658	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34659	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34660	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34661	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34662	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34663	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34664	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34665	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34666	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34667	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34668	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34669	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34670	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34671	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34672	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34673	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34674	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34675	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34676	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34677	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34678	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34679	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34680	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34681	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34682	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34683	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34684	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34685	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34686	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34687	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34688	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34689	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34690	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34691	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34692	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34693	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34694	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34695	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34696	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34697	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34698	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34699	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34700	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34701	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34702	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34703	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34704	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34705	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34706	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34707	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34708	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34640	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3355	11.88	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34641	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3355	11.89	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34642	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3355	43.76	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34643	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	-400.59	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34644	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	400.59	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34645	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3360	2.29	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34646	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3360	-2.29	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34647	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3360	2.29	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34648	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3360	8.45	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34649	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	-77.37	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34650	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	77.37	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34651	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3370	4.41	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34652	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3370	-4.41	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34653	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3370	4.41	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34654	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3370	16.24	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34655	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	-148.65	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34656	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	148.65	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34657	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000002	3380	1.52	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34658	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3380	-1.52	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34659	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	BN01000001	3380	1.52	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34660	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3380	5.6	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34661	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	-51.26	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34662	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	51.26	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34663	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ST_WG00001	3545	1740.16	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34664	107100 Constr Work in Progress	CAPEX	8/1/2018	60100	ST_WG00001	3545	239.75	8/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34665	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	BN02000001	1502	1.19	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34666	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN02000001	1502	0.08	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34667	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN02000001	1502	27.51	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34668	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	BN01000001	1503	11.58	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34669	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	1503	0.8	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34670	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	1503	267.41	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34671	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	ACC0226215	2101	7592.2	9/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34672	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007008	2105	-60704.8	9/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34673	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226573	2105	16863.89	9/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34674	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226573	2105	22261.65	9/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34675	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226369	2105	37220.09	9/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34676	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226369	2105	31163.11	9/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34677	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226108	2105	23919.88	9/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34678	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226108	2105	134063.53	9/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34679	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0225730	2105	95453.36	9/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34680	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0225731	2105	6568.64	9/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34681	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0225731	2105	393.75	9/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34682	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	PA00007046	3102	14967.87	9/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34683	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	INV0226406	3102	14.47	9/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34684	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	ACC0226573	3102	3308.28	9/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34685	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	ACC0225730	3102	822.97	9/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34686	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	ACC0225730	3102	2925.36	9/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34687	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226573	3102	5087.14	9/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34688	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226490	3102	5248	9/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34689	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0225730	3102	4907.26	9/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34690	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	DDDCPL0001	3219	451.15	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34691	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	DD_RLB0001	3219	39.62	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34692	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RLB0001	3219	5189.03	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34693	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	DDDCPN0001	3220	336.56	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34694	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	DD_RNL0001	3220	269.26	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34695	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RNL0001	3220	35266.64	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2018
34696	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	INSDCN0001	3221	0.89	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34697	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPN0001	3221	11.35	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34698	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	INSDCL0001	3222	12.68	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34699	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPL0001	3222	319.69	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34700	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	CS_DCN0001	3225	417.21	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34701	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPN0001	3225	31679.94	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34702	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	CS_DCL0001	3226	112.48	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34703	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPL0001	3226	7803.28	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34704	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	A&G0000001	3240	17.81	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34705	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	A&G0000001	3240	4.67	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34706	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	567.21	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34707	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	BN01000001	3310	-80.23	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34708	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3310	-5.52	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
34709	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34710	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34711	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34712	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34713	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34714	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34715	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34716	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34717	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34718	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34719	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34720	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34721	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34722	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34723	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34724	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34725	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34726	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34727	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34728	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34729	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34730	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34731	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34732	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34733	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34734	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34735	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34736	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34737	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34738	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34739	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34740	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34741	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34742	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34743	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34744	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34745	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34746	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34747	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34748	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34749	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34750	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34751	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34752	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34753	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34754	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34755	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34756	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34757	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34758	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34759	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34760	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34761	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34762	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34763	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34764	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34765	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34766	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34767	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34768	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34769	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34770	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34771	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34772	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34773	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34774	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34775	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34776	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34777	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34709	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3310	-1852.87	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34710	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	BN01000001	3320	37.3	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34711	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3320	2.56	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34712	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3320	861.61	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34713	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	BN01000001	3340	94.26	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34714	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3340	6.48	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34715	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3340	2177.22	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34716	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	BN01000001	3350	60.16	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34717	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3350	4.14	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34718	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3350	1389.69	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34719	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	BN01000001	3355	26.07	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34720	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3355	1.79	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34721	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3355	602.15	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34722	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	BN01000001	3360	6.02	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34723	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3360	0.41	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34724	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3360	138.97	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34725	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	BN01000001	3370	8.72	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34726	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3370	0.6	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34727	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3370	201.51	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34728	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	BN01000001	3380	3.01	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34729	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3380	0.21	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34730	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3380	69.48	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34731	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ST_WG00001	3545	1219.39	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34732	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007066	3545	-501.18	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34733	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	ST_WG00001	3545	234.03	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34734	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	ST_WG00001	3545	265.82	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34735	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	ST_WG00001	3545	65.84	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34736	107100 Constr Work in Progress	CAPEX	9/1/2018	60100	PA00007066	3545	-69.05	9/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
34737	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63211	PA00007008	2105	60704.8	9/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
34738	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3370	191.46	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34739	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	ACC0226971	3102	828.66	10/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34740	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN02000001	1502	4.53	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34741	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CS_DCL0001	3226	11588.09	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34742	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	0.18	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34743	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	1503	120.44	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34744	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	DDDCPN0003	3220	9.11	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34745	108000 Project Closed Removal	COR	10/1/2018	63211	PA00007008	2105	701.23	10/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34746	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	-0.18	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34747	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	-27.52	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34748	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0003	3222	14.43	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34749	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3360	5.06	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34750	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	1503	160.14	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34751	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	ST_WG00001	3545	1.85	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34752	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3340	-2.25	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34753	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3310	-4.44	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34754	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	BN01000001	3360	48.95	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34755	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3355	-1.01	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34756	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RLB0001	3219	1360.97	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34757	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	BN01000001	3355	231.13	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34758	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	BN02000001	1502	0.66	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34759	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3360	2.8	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34760	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	BN01000001	3355	181.85	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34761	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	CS_DCN0001	3225	165.46	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34762	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPN0001	3221	17.29	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34763	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3340	22.44	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34764	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	INSDCN0001	3221	0.88	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34765	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	CSRV000001	3536	374.45	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34766	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3370	4.47	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34767	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3350	1150.4	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34768	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	A&G0000001	3240	23.11	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34769	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3355	13.21	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34770	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3320	774.34	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34771	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RLB0001	3219	3970.86	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34772	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	DD_RNL0001	3220	482.27	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34773	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	1503	73.35	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34774	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	INSRPL0001	3222	70.42	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34775	101000 Gas Plant In Service	CAPEX	1/1/2019	60200	BN01000001	3360	-1.85	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34776	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007008	2105	-17667.35	1/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34777	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	A&G0000001	3240	800.42	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
34778	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34779	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34780	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34781	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34782	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34783	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34784	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34785	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34786	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34787	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34788	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34789	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34790	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34791	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34792	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34793	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34794	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34795	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34796	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34797	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34798	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34799	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34800	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34801	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34802	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34803	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34804	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34805	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34806	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34807	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34808	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34809	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34810	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34811	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34812	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34813	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34814	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34815	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34816	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34817	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34818	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34819	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34820	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34821	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34822	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34823	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34824	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34825	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34826	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34827	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34828	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34829	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34830	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34831	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34832	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34833	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34834	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34835	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34836	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34837	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34838	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34839	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34840	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34841	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34842	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34843	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34844	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34845	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34846	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34778	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3340	171.88	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34779	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0231533	2105	3029.25	2/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34780	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	A&G0000001	3240	4.05	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34781	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	BN02000001	1502	1.79	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34782	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	INSRPN0001	3221	6.2	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34783	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3350	1.87	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34784	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN02000001	1502	0.04	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34785	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	PA00007008	2105	-1668.25	2/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34786	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3360	0.18	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34787	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	DDDCPN0001	3220	8.19	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34788	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	BN01000001	3350	77.56	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34789	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	BN01000001	3340	1.13	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34790	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	BN01000001	3370	14.12	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34791	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	NPL_UN0001	1655	315.56	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34792	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	ACC0232820	2105	51693.56	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34793	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3350	404.11	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34794	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	4.76	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34795	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	TP_GT00001	3515	99.6	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34796	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	DD_RLB0001	3219	10.88	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34797	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	BN01000001	3360	42.32	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34798	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	INSDCL0001	3222	72	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34799	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	BN01000001	3370	346.76	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34800	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	BN01000001	3355	954.44	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34801	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	BN01000001	3320	40.06	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34802	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	CS_DCL0001	3226	269.48	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34803	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	A&G0000001	3240	101.61	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34804	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	CS_RPL0001	3226	15321.92	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34805	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	148.5	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34806	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	ACC0234686	2105	94638.18	4/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34807	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63200	BN01000001	3360	-0.05	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34808	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	DDDCPL0001	3219	31.93	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34809	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63200	BN01000001	3380	-0.02	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34810	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3310	280.59	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34811	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	BN01000001	3310	-0.73	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34812	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	19.6	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34813	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	ST_WG00001	3545	232.19	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34814	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	240.01	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34815	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	CS_DCN0001	3225	-18.55	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34816	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	ST_WG00001	3545	42.62	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34817	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	BN02000001	1502	-0.06	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34818	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	ACC0235787	2105	17099.98	5/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34819	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	ACC0235539	2105	2972.76	5/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34820	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	4.23	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34821	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN02000002	1502	0.55	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34822	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	NPL_UN0001	1655	905.53	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34823	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3350	1031.51	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34824	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	6.48	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34825	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	ST_WG00001	3545	651.81	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34826	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3360	32.38	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34827	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	CSRV000002	3536	1579.44	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34828	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	PAYA010501	1300	-4714.98	6/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34829	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	0.24	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34830	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	0.43	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34831	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	CS_RPN0001	3225	1744.53	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34832	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	1.25	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34833	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ST_WG00002	3545	14.16	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34834	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3310	-153.4	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34835	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3380	26.74	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34836	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3355	-249.15	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34837	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	DD_RLB0001	3219	1230.3	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34838	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3226	-29.92	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34839	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3220	-142.74	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34840	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	1503	17.34	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34841	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	1300	-93.76	7/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34842	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3320	41.23	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34843	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0240479	2105	17663.39	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34844	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	BN01000001	3360	3.28	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34845	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	TL00240987	1117	62.87	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34846	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0240840	2105	51146.52	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
34847	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34848	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34849	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34850	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34851	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34852	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34853	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34854	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34855	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34856	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34857	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34858	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34859	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34860	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34861	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34862	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34863	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34864	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34865	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34866	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34867	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34868	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34869	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34870	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34871	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34872	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34873	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34874	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34875	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34876	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34877	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34878	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34879	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34880	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34881	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34882	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34883	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34884	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34885	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34886	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34887	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34888	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34889	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34890	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34891	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34892	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34893	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34894	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34895	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34896	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34897	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34898	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34899	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34900	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34901	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34902	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34903	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34904	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34905	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34906	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34907	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34908	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34909	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34910	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34911	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34912	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34913	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34914	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34915	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34847	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	NPL_UN0001	1655	825.09	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34848	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3370	12.4	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34849	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ST_WG00001	3545	-14.16	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34850	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	1503	305.01	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34851	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3360	13.65	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34852	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3355	401.08	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34853	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3350	886.07	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34854	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3310	57.59	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34855	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	BN01000001	3320	26.22	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34856	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3320	801.64	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34857	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	CSRV000002	3536	56.67	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34858	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	TP_GT00002	3515	159.05	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34859	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	PA00007008	2105	-83155.3	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34860	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	TL00240986	1117	232.35	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34861	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	TL00240987	1116	990.99	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34862	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	TL00240987	1116	628.65	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34863	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	TL00240986	1117	314.33	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34864	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	PAYA010801	1300	-1982.81	9/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34865	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	CS_DCN0001	3225	-17.58	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34866	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3350	-7.62	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34867	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	1503	-5.27	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34868	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	CS_DCL0001	3226	9.51	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34869	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	DD_RNL0001	3220	266.36	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34870	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3340	-2.66	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34871	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN02000002	1502	-0.03	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34872	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	DD_RLB0001	3219	33.06	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34873	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	ACC0242537	2105	133512.37	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34874	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	ACC0242871	2105	38519.6	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34875	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	ACC0242871	3102	2279.61	9/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34876	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3360	833.11	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34877	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	DD_RLB0001	3219	30.9	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34878	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3360	100.21	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34879	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3350	-3.81	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34880	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	DD_RLB0001	3219	18.09	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34881	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	TP_GT00002	3515	2403.97	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34882	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	31.53	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34883	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	NPL_UN0001	1655	183.38	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34884	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	DDDCPN0001	3220	9.11	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34885	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	14.43	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34886	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3340	760.43	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34887	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	INV0227269	3102	1026.5	10/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34888	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	ST_WG00001	3545	148.41	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34889	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3370	58.41	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34890	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3320	249.77	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34891	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN02000001	1502	-4.53	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34892	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3320	-818.66	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34893	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	-317.43	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34894	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228378	2105	42422.8	11/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34895	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3360	48.78	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34896	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN02000001	1502	16.16	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34897	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	CS_DCL0001	3226	156.56	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34898	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	TL00228884	1116	3387.12	11/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34899	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RNL0001	3220	3918.41	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34900	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	PAYA010201	1300	1948.24	11/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34901	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	NPL_UN0003	1655	509.35	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34902	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	1503	-0.7	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34903	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	BN01000001	3380	26.98	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34904	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	BN02000001	1502	1.45	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34905	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	1503	9.38	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34906	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	CS_DCL0001	3226	167.76	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34907	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	BN01000001	3310	376.9	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34908	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPL0001	3222	316.23	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34909	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	DDDCPN0001	3220	86.74	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34910	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229671	2105	338.83	12/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34911	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	BN01000001	3380	21.23	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34912	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3340	908.73	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34913	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	BN01000001	3340	308.93	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34914	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230864	2105	17479.42	1/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34915	101000 Gas Plant In Service	CAPEX	1/1/2019	60200	BN01000001	3370	-2.96	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
34916	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34917	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34918	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34919	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34920	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34921	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34922	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34923	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34924	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34925	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34926	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34927	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34928	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34929	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34930	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34931	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34932	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34933	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34934	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34935	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34936	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34937	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34938	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34939	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34940	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34941	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34942	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34943	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34944	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34945	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34946	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34947	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34948	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34949	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34950	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34951	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34952	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34953	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34954	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34955	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34956	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34957	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34958	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34959	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34960	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34961	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34962	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34963	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34964	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34965	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34966	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34967	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34968	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34969	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34970	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34971	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34972	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34973	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34974	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34975	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34976	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34977	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34978	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34979	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34980	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34981	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34982	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34983	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34984	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34916	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	CS_RPL0001	3226	17396.84	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34917	101000 Gas Plant In Service	CAPEX	1/1/2019	60200	BN01000001	3320	-12.67	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34918	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3360	21.43	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34919	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232086	2105	2250	2/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34920	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	ACC0232085	3102	778.88	2/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34921	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3380	70.1	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34922	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	BN01000001	3355	36.07	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34923	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	BN01000001	3380	0.16	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34924	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3350	1116.65	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34925	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	INSRPN0001	3221	0.44	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34926	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3360	104.39	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34927	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	DDDCPL0001	3219	29.51	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34928	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	A&G0000001	3240	742.96	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34929	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	ACC0232832	2105	32818.37	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34930	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	DDDCPN0001	3220	10.08	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34931	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	BN01000001	3380	119.57	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34932	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	A&G0000001	3240	3.86	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34933	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	TL00233271	1116	-246.56	3/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34934	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	TL00233271	1117	493.12	3/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34935	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	ACC0233306	2101	2760	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34936	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	BN02000001	1502	16.9	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34937	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN02000001	1502	1.46	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34938	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	CS_RPN0001	3225	1558.51	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34939	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	BN01000001	3350	440.24	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34940	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	46.79	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34941	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	BN01000001	1503	134.09	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34942	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	5.93	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34943	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	22.15	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34944	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	BN01000001	3340	1295.7	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34945	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	89.18	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34946	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	16.32	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34947	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-148.5	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34948	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	ACC0235018	2105	935.79	4/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34949	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	PAYA010302	1300	-725.96	4/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34950	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	1.13	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34951	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.11	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34952	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	12.17	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34953	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	BN01000001	3350	-2.66	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34954	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3360	-1.13	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34955	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63200	CS_RPL0001	3226	-4.2	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34956	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3355	-5.03	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34957	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3350	338.2	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34958	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	CS_RPL0002	3226	2257.68	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34959	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	CS_DCL0002	3226	686.03	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34960	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ST_WG00001	3545	148.45	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34961	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3380	54.31	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34962	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3310	288	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34963	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	ACC0236846	2105	498.75	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34964	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	ACC0237664	2105	29128.93	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34965	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	ACC0237868	2105	2150.04	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34966	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	ACC0238146	2105	1936.74	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34967	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3355	16.37	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34968	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	0.15	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34969	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	99.32	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34970	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	DDDCPN0001	3220	50.17	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
34971	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	CSRV000001	3536	912.71	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34972	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3370	5.52	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34973	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	1.03	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34974	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3310	10.09	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34975	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	INSDCL0001	3222	38.16	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34976	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	1.58	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34977	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	A&G0000001	3240	263.46	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34978	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	INSRPL0001	3222	177.9	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34979	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-0.94	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34980	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.02	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34981	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ST_WG00001	3545	14.16	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34982	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	0.19	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34983	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	INSRPL0001	3222	141.21	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34984	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	DD_RNL0001	3220	3165.56	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
34985	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34986	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34987	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34988	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34989	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34990	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34991	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34992	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34993	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34994	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34995	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34996	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34997	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34998	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
34999	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35000	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35001	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35002	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35003	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35004	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35005	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35006	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35007	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35008	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35009	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35010	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35011	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35012	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35013	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35014	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35015	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35016	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35017	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35018	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35019	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35020	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35021	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35022	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35023	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35024	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35025	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35026	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35027	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35028	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35029	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35030	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35031	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35032	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35033	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35034	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35035	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35036	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35037	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35038	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35039	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35040	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35041	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35042	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35043	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35044	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35045	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35046	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35047	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35048	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35049	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35050	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35051	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35052	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35053	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
34985	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	1502	0.08	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34986	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	1117	493.12	7/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34987	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	1502	-0.08	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34988	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3515	99.6	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34989	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3340	35.54	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34990	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3340	-35.54	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34991	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3545	46.73	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34992	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3310	33.71	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34993	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3360	6.63	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34994	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	PA00007008	2101	-1416.07	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
34995	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	NPL_UN0001	1655	25.48	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34996	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	TP_GT00002	3515	90.86	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34997	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	CS_RPL0001	3226	17467.53	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34998	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	1503	70.98	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
34999	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	DD_RNL0001	3220	218.48	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35000	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	TP_GT00002	3515	559.44	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35001	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	DD_RNL0001	3220	45725.54	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35002	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3350	120.69	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35003	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3320	186.55	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35004	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	CS_RPL0001	3226	92.09	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35005	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	BN01000001	3350	28.98	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35006	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3340	20.32	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35007	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3340	537.75	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35008	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3355	-4.32	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35009	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	PAYA010801	1300	-322	9/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35010	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3380	-0.04	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35011	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN02000001	1502	0.02	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35012	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	BN01000002	3370	0.24	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35013	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	DD_RLB0001	3219	5837.13	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35014	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	CS_RPN0001	3225	-9.26	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35015	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3360	0.83	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35016	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3355	-7.6	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35017	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	DD_RLB0001	3219	3.8	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35018	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3310	10.52	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35019	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3355	-2.16	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35020	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	BN01000002	3355	2.83	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35021	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	INSRPN0001	3221	0.08	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35022	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3370	0.36	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35023	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	CS_RPN0001	3225	-1.5	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35024	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	DD_RNL0001	3220	47027.4	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35025	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	BN01000002	1503	1.96	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35026	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3320	-2.7	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35027	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3320	-0.77	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35028	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CS_RPN0001	3225	-2.63	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35029	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3360	-0.24	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35030	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3370	25.54	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35031	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	DDDCPL0001	3219	11.25	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35032	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	A&G0000002	3240	2.23	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35033	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	CS_RPN0001	3225	3818.53	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35034	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	PA00007008	2101	-765.07	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35035	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	PAYA010801	1300	1982.81	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35036	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3360	-1.46	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35037	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226976	2105	3763.29	10/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35038	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	190.36	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35039	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	NPL_UN0002	1655	183.38	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35040	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ST_WG00001	3545	6.97	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35041	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3360	119.76	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35042	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3355	-565.54	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35043	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CS_DCN0001	3225	-1517.4	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35044	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000003	3240	34.51	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35045	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3370	-191.46	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35046	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	PA00007008	2105	-701.23	10/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35047	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3350	51.42	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35048	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	-31.53	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35049	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPN0001	3225	504.76	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35050	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	PAYA010101	1300	-698.78	11/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35051	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	BN01000001	3370	78.25	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35052	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	DDDCPN0001	3220	4.17	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35053	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3340	513.24	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
35054	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35055	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35056	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35057	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35058	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35059	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35060	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35061	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35062	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35063	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35064	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35065	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35066	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35067	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35068	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35069	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35070	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35071	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35072	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35073	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35074	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35075	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35076	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35077	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35078	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35079	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35080	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35081	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35082	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35083	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35084	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35085	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35086	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35087	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35088	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35089	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35090	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35091	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35092	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35093	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35094	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35095	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35096	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35097	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35098	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35099	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35100	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35101	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35102	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35103	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35104	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35105	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35106	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35107	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35108	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35109	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35110	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35111	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35112	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35113	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35114	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35115	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35116	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35117	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35118	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35119	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35120	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35121	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35122	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
35054	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPL0001	3222	155.25	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35055	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3320	-1.46	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35056	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN02000001	1502	-0.07	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35057	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	PA00007008	2105	-7891.33	11/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35058	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3370	-0.34	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35059	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	BN01000001	3370	61.57	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35060	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229281	2105	7698.47	12/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35061	108000 Project Closed Removal	COR	12/1/2018	63401	TL00229473	1116	358.32	12/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35062	108000 Project Closed Removal	COR	12/1/2018	63401	NPL_UN0001	1655	107.14	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35063	108000 Project Closed Removal	COR	12/1/2018	63401	TP_GT00001	3515	110.73	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35064	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPN0001	3225	1846.6	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35065	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	DD_RLB0001	3219	6937.24	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35066	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CSRV000001	3536	1377.38	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35067	108000 Project Closed Removal	COR	1/1/2019	63401	PAYA010001	1300	-256	1/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35068	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3355	101.18	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35069	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	1503	834.87	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35070	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	CS_RPN0001	3225	10874.16	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35071	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3350	2476.65	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35072	101000 Gas Plant In Service	CAPEX	1/1/2019	60200	CS_DCL0001	3226	-191.01	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35073	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007008	2105	17667.35	1/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35074	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0231533	2105	8957.93	2/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35075	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232092	2105	2063.84	2/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35076	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0232086	2105	1152.66	2/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35077	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	CS_RPN0001	3225	1755.24	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35078	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	1503	0.55	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35079	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	BN02000001	1502	0.06	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35080	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	INSRPL0001	3222	384.05	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35081	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	BN01000001	3355	1.17	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35082	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	BN01000001	3310	21.84	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35083	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3320	869.19	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35084	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	CSRV000001	3536	1504.84	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35085	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	BN01000001	3320	1.96	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35086	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	NPL_UN0001	1655	536.75	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35087	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	ACC0232828	2101	11734.33	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35088	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233536	2105	900	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35089	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	TL00233607	1117	716.64	3/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35090	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	2.04	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35091	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	BN01000001	3355	25.79	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35092	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	BN01000001	3310	15.64	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35093	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	A&G0000001	3240	34.72	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35094	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	CS_RPL0001	3226	34.12	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35095	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	BN01000001	3380	3.23	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35096	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	BN01000001	3350	2052.36	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35097	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	1503	123.09	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35098	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	BN02000001	1502	0.05	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35099	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	BN01000001	1503	16.89	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35100	108000 Project Closed Removal	COR	3/1/2019	63211	PA00007008	2105	48626.51	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35101	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	ACC0233967	3102	852.45	4/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35102	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	ACC0233967	3102	4187.44	4/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35103	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3340	-6.52	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35104	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	INSRPN0001	3221	4.05	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35105	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	7.84	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35106	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	A&G0000001	3240	515.57	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35107	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3340	564.54	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35108	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3380	-0.47	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35109	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3310	-3.24	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35110	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3360	97.59	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35111	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	A&G0000001	3240	3.79	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35112	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	BN01000001	3380	-0.1	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35113	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3350	-11.89	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35114	108000 Project Closed Removal	COR	4/1/2019	63211	PA00007008	2105	19407.48	4/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35115	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3340	625.97	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35116	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	ACC0236427	2105	4408.65	5/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35117	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	60.04	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35118	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3360	98.75	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35119	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	16.6	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35120	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	DD_RLB0002	3219	1058.04	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35121	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	CS_RPN0002	3225	75.62	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35122	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3355	285.31	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
35123	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35124	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35125	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35126	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35127	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35128	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35129	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35130	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35131	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35132	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35133	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35134	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35135	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35136	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35137	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35138	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35139	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35140	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35141	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35142	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35143	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35144	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35145	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35146	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35147	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35148	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35149	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35150	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35151	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35152	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35153	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35154	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35155	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35156	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35157	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35158	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35159	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35160	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35161	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35162	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35163	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35164	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35165	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35166	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35167	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35168	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35169	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35170	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35171	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35172	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35173	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35174	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35175	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35176	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35177	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35178	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35179	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35180	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35181	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35182	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35183	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35184	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35185	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35186	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35187	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35188	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35189	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35190	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35191	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
35123	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	CS_DCL0001	3226	98.49	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35124	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	1503	9.85	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35125	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	CS_DCN0001	3225	27.42	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35126	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN02000001	1502	3.2	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35127	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	0.71	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35128	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	2.7	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35129	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	A&G0000001	3240	28.08	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35130	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	INSDCN0001	3221	2.01	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35131	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3360	3.46	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35132	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	PA00007008	2105	-11029.56	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35133	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	ACC0238496	2105	7221	7/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35134	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-0.58	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35135	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	INSRPN0001	3221	3.98	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35136	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	19.14	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35137	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	0.1	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35138	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	49.26	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35139	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3350	-550.35	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35140	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-0.05	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35141	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN02000001	1502	-13.69	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35142	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	CS_RPL0001	3226	3700.43	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35143	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3102	-778.88	7/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35144	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3350	56.76	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35145	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3370	-9.64	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35146	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	1300	93.76	7/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35147	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3226	29.92	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35148	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	1117	-493.12	7/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35149	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3225	-2.88	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35150	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	1300	-256	7/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35151	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3219	32.82	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35152	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3184	3.61	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35153	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3360	-5.46	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35154	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0240479	2105	121395.96	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35155	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0240319	2105	40912.57	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35156	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	PAYA010801	1300	563.73	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35157	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3350	1837.24	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35158	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3370	43.63	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35159	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	CS_RPL0001	3226	25.55	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35160	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	TL00240987	1116	335.28	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35161	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	CS_RPL0001	3226	676.12	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35162	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	BN01000001	3310	8.09	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35163	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3340	35.58	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35164	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	BN01000001	3380	2.11	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35165	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3350	33.49	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35166	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3320	1662.17	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35167	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	TL00240987	3072	13	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35168	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	ST_WG00001	3545	8.96	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35169	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	CS_DCL0001	3226	-9.51	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35170	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN02000001	1502	-0.02	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35171	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	1503	2.99	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35172	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	INSRPN0001	3221	13.98	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35173	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3370	-0.18	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35174	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	CS_RPL0001	3226	-40.56	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35175	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3320	7.18	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35176	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	CS_RPL0001	3226	10.89	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35177	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	BN02000002	1502	0.01	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35178	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3320	0.07	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35179	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3350	35.61	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35180	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3340	-1.52	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35181	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	BN01000001	3340	17.59	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35182	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	ACC0241287	2101	2802.24	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35183	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3355	0.19	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35184	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	DD_RLB0001	3219	56.22	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35185	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	ACC0241561	2105	79074.19	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35186	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3370	-0.15	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35187	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	PA00007008	2101	-273.54	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35188	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3380	-0.06	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35189	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	DD_RLB0001	3219	5.02	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35190	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	TP_GT00002	3515	128.77	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35191	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3355	93.34	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
35192	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35193	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35194	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35195	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35196	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35197	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35198	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35199	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35200	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35201	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35202	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35203	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35204	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35205	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35206	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35207	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35208	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35209	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35210	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35211	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35212	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35213	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35214	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35215	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35216	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35217	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35218	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35219	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35220	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35221	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35222	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35223	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35224	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35225	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35226	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35227	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35228	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35229	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35230	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35231	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35232	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35233	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35234	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35235	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35236	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35237	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35238	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35239	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35240	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35241	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35242	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35243	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35244	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35245	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35246	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35247	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35248	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35249	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35250	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35251	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35252	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35253	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35254	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35255	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35256	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35257	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35258	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35259	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35260	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
35192	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3310	0.1	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35193	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN02000002	1502	-0.01	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35194	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227435	3102	87.07	10/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35195	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	TL00227822	1116	2227.84	10/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35196	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	TL00227822	1117	208.86	10/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35197	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0003	3219	190.36	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35198	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	-190.36	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35199	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	A&G0000003	3240	40.23	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35200	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	PA00007042	3102	-14967.87	10/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35201	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CS_DCN0003	3225	65.15	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35202	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	1503	16.69	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35203	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228378	2105	2143.14	11/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35204	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228601	3102	1247.69	11/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35205	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228641	2105	297.76	11/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35206	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3380	26.89	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35207	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3380	-0.12	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35208	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	DDDCPN0001	3220	0.05	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35209	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	ST_WG00001	3545	1.23	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35210	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3350	-2.17	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35211	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	BN01000001	3340	514.95	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35212	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	TP_GT00001	3515	834.17	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35213	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	BN01000001	3350	391.09	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35214	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3380	62.45	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35215	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	ACC0229994	3102	412.27	12/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35216	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229281	2105	25700.36	12/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35217	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229281	2105	38183.03	12/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35218	108000 Project Closed Removal	COR	12/1/2018	63201	ACC0229671	2105	40760.41	12/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35219	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3310	1108.65	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35220	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPL0001	3226	7557.9	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35221	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	1503	379.93	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35222	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	PAYA010001	1300	2043.38	12/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35223	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	NPL_UN0001	1655	855.14	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35224	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	TP_GT00001	3515	883.83	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35225	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3360	113.28	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35226	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	ACC0230852	2105	9407.07	1/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35227	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3310	61.44	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35228	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	INSRPN0001	3221	2.25	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35229	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	DD_RLB0001	3219	609.47	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35230	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3370	34.25	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35231	101000 Gas Plant In Service	CAPEX	1/1/2019	60200	BN01000001	1503	-6.34	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35232	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3370	389.88	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35233	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3380	134.44	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35234	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3320	146.46	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35235	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	INSRPL0001	3222	801.52	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35236	101000 Gas Plant In Service	CAPEX	1/1/2019	60200	BN01000001	3355	-8.75	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35237	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007008	2105	-1552.17	1/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35238	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232092	2105	114381.9	2/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35239	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3355	519.36	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35240	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	DD_RNL0001	3220	1811.17	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35241	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	1503	327.07	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35242	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	BN01000001	3320	60.37	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35243	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3310	0.53	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35244	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	PA00007008	2105	-23616.34	2/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35245	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	DD_RLB0001	3219	284.78	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35246	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	BN01000001	1503	22.72	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35247	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	BN01000001	3360	0.24	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35248	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN02000001	1502	25.76	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35249	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	TL00232651	1116	1225.68	3/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35250	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	BN01000001	3380	25.65	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35251	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	PAYA010302	1300	93.76	3/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35252	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	10.69	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35253	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	ACC0232826	2105	7924.56	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35254	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	ACC0233536	3102	456.32	3/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35255	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	3.37	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35256	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	DD_RNL0001	3220	1921.73	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35257	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	CELL000001	3184	27.97	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35258	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	1.97	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35259	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	BN01000001	3340	35.01	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35260	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	9.9	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
35261	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35262	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35263	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35264	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35265	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35266	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35267	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35268	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35269	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35270	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35271	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35272	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35273	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35274	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35275	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35276	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35277	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35278	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35279	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35280	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35281	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35282	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35283	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35284	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35285	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35286	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35287	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35288	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35289	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35290	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35291	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35292	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35293	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35294	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35295	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35296	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35297	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35298	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35299	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35300	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35301	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35302	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35303	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35304	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35305	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35306	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35307	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35308	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35309	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35310	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35311	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35312	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35313	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35314	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35315	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35316	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35317	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35318	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35319	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35320	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35321	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35322	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35323	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35324	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35325	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35326	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35327	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35328	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35329	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
35261	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	BN01000001	3360	5.33	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35262	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	INSRPL0001	3222	646.42	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35263	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	BN01000001	3340	277.93	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35264	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	CSRV000001	3536	808.04	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35265	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	PA00007008	2105	-48626.51	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35266	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	ACC0233972	2105	3406.31	4/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35267	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63200	BN01000001	3340	-0.31	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35268	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234686	2105	3182.58	4/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35269	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	BN01000001	1503	-0.48	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35270	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	471.54	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35271	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	1503	186.83	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35272	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	14.01	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35273	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3370	117.24	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35274	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	PA00007008	2105	-19407.48	4/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35275	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	ACC0235467	3102	13036.09	5/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35276	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3320	673.56	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35277	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	1.81	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35278	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3380	17.81	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35279	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	INSRPL0002	3222	79.45	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35280	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3310	94.43	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35281	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	CS_DCN0002	3225	661.1	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35282	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	PA00007008	2105	-5823.16	5/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35283	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	ACC0237028	2101	3450	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35284	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	ACC0238146	2105	18350.3	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35285	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INV0237960	3102	-2123.35	6/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35286	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3360	60.34	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35287	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	CS_RPL0001	3226	4529.14	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35288	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3340	382.49	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35289	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3350	36.15	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35290	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	15.63	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35291	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	0.44	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35292	108000 Project Closed Removal	COR	6/1/2019	63211	PA00007008	2105	11029.56	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35293	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	DD_RLB0001	3219	1542.94	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35294	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	A&G0000001	3240	334.72	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35295	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	5.3	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35296	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3380	3.33	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35297	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3350	-56.76	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35298	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3310	-16.01	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35299	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3240	7.91	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35300	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3380	-3.33	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35301	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	CELL000001	3184	46.03	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35302	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	CELL000001	3184	10.43	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35303	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	1503	632.42	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35304	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3380	4.28	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35305	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	CS_RPN0001	3225	204.74	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35306	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	TL00240987	1117	502.92	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35307	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3355	54.63	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35308	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPN0001	3225	13.55	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35309	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	PAYA010801	1300	263.08	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35310	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CELL000001	3184	22.36	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35311	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3360	3.79	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35312	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3310	247.47	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35313	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	1503	11.53	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35314	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	DD_RNL0001	3220	127.88	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35315	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3310	513.13	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35316	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3370	187.48	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35317	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	A&G0000002	3240	8	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35318	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	PAYA010801	1300	8520.32	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35319	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	ST_WG00001	3545	22.8	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35320	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3310	-2.25	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35321	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3340	-5.32	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35322	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	ACC0242297	2105	63089.52	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35323	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3310	-0.64	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35324	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN02000002	1502	-0.01	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35325	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3320	1.54	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35326	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	CS_RPL0001	3226	-59.64	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35327	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	1503	14	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35328	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3355	4.32	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35329	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3340	5.32	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
35330	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35331	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35332	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35333	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35334	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35335	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35336	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35337	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35338	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35339	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35340	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35341	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35342	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35343	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35344	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35345	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35346	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35347	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35348	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35349	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35350	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35351	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35352	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35353	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35354	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35355	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35356	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35357	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35358	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35359	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35360	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35361	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35362	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35363	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35364	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35365	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35366	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35367	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35368	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35369	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35370	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35371	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35372	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35373	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35374	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35375	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35376	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35377	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35378	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35379	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35380	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35381	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35382	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35383	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35384	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35385	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35386	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35387	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35388	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35389	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35390	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35391	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35392	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35393	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35394	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35395	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35396	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35397	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35398	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
35330	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3340	24.87	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35331	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	BN01000002	3310	1.47	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35332	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3350	-13.4	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35333	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3310	2262.78	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35334	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3310	-0.93	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35335	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	ACC0242871	3102	896	9/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35336	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	BN01000002	3340	3.49	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35337	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3350	-2.18	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35338	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	A&G0000002	3240	58.6	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35339	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3320	-0.63	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35340	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3355	831.62	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35341	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3360	0.04	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35342	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3310	16.37	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35343	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	NPL_UN0001	1655	112.39	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35344	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	PA00007008	2101	-924.74	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35345	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3350	7.62	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35346	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	PAYA010101	1300	698.78	10/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35347	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CELL000001	3184	19.48	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35348	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3310	-1663.47	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35349	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	317.43	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35350	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	-14.43	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35351	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0003	3221	0.18	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35352	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3370	8.09	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35353	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0003	3225	31.63	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35354	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	-32.22	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35355	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3310	-507.52	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35356	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228828	2105	1947.75	11/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35357	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3355	230.36	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35358	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	CS_DCN0001	3225	99.42	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35359	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	DDDCPL0001	3219	65.86	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35360	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	BN01000001	1503	160.67	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35361	108000 Project Closed Removal	COR	11/1/2018	63211	PA00007008	2105	7891.33	11/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35362	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	ST_WG00001	3545	32.98	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35363	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	DDDCPL0001	3219	143.85	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35364	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	ACC0230000	2101	2760.8	12/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35365	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	CS_DCL0001	3226	121.55	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35366	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	TL00229473	1116	2609.32	12/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35367	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	TL00229473	3072	26	12/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35368	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	TL00229473	1117	250.77	12/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35369	108000 Project Closed Removal	COR	12/1/2018	63401	PAYA010001	1300	256	12/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35370	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	CS_DCN0001	3225	119.88	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35371	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN02000001	1502	0.45	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35372	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3380	1.54	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35373	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3310	27.38	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35374	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ST_WG00001	3545	204.08	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35375	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3320	1667.06	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35376	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	DD_RNL0001	3220	5489.36	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35377	101000 Gas Plant In Service	CAPEX	1/1/2019	60200	BN01000001	3340	-14.87	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35378	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3360	243.87	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35379	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3310	699.36	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35380	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CS_RPL0001	3226	1528.4	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35381	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232091	2105	11387.4	2/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35382	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232086	2105	10016.94	2/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35383	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	CS_RPL0001	3226	599.47	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35384	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3310	314.38	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35385	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3380	0.12	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35386	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ST_WG00001	3545	467.36	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35387	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	DD_RLB0001	3219	21.94	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35388	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3340	504.13	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35389	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	CS_RPL0001	3226	8486.29	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35390	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	TL00232651	1117	907.32	3/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35391	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	TL00233607	3072	26	3/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35392	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	TP_GT00001	3515	771.17	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35393	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	ACC0232832	2105	13300	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35394	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	CS_DCL0001	3226	927.19	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35395	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	ACC0233536	2105	55415.46	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35396	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3380	23.55	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35397	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	A&G0000001	3240	1711.64	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35398	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	INSRPN0001	3221	4.73	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
35399	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35400	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35401	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35402	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35403	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35404	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35405	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35406	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35407	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35408	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35409	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35410	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35411	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35412	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35413	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35414	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35415	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35416	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35417	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35418	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35419	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35420	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35421	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35422	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35423	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35424	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35425	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35426	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35427	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35428	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35429	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35430	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35431	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35432	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35433	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35434	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35435	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35436	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35437	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35438	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35439	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35440	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35441	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35442	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35443	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35444	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35445	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35446	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35447	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35448	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35449	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35450	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35451	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35452	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35453	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35454	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35455	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35456	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35457	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35458	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35459	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35460	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35461	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35462	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35463	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35464	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35465	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35466	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35467	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
35399	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.29	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35400	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	166.99	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35401	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	CELL000001	3184	3.61	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35402	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	DD_RLB0001	3219	6511.97	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35403	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3355	187.94	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35404	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	BN02000001	1502	0.44	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35405	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3360	38.85	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35406	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3370	68.28	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35407	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	BN01000001	3355	204.73	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35408	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	BN01000001	3370	74.38	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35409	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	ACC0233967	2105	9213	4/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35410	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	PAYA010302	1300	-426.81	4/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35411	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	ACC0234686	2105	9427.8	4/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35412	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	CS_RPN0001	3225	743.66	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35413	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	BN01000001	3320	-1.29	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35414	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63200	BN01000001	3370	-0.07	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35415	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	BN01000001	3360	-0.25	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35416	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	1503	-2.16	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35417	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3350	1029.53	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35418	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN02000001	1502	23.99	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35419	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3370	-1.35	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35420	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	DD_RLB0001	3219	2087.73	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35421	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3380	40.43	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35422	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	20.98	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35423	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236049	3102	2969.01	5/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35424	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	ACC0236115	2105	3951.78	5/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35425	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3340	205.24	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35426	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3370	51.65	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35427	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	1503	280.28	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35428	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3370	157.52	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35429	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	TP_GT00001	3515	2657.14	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35430	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	A&G0000002	3240	74.96	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35431	108000 Project Closed Removal	COR	5/1/2019	63211	PA00007008	2105	5823.16	5/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35432	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	ACC0237305	2105	6174	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35433	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3380	1.9	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35434	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.01	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35435	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	DD_RNL0001	3220	9802.58	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35436	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	ACC0239085	2105	43060.8	7/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35437	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	ACC0239308	2105	4340.7	7/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35438	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	1300	256	7/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35439	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3184	-3.61	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35440	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	1503	-17.34	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35441	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3355	-26.42	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35442	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3360	5.46	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35443	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0240479	2105	2347.49	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35444	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0240199	2101	8582.24	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35445	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0240319	2105	36091.72	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35446	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	TL00240987	1117	2694.29	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35447	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	1503	41.55	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35448	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	CS_DCL0001	3226	35.96	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35449	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	TL00240987	1116	278.82	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35450	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	DDDCPN0001	3220	6.83	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35451	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	BN01000001	3355	13.12	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35452	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3360	23.32	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35453	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	CELL000001	3184	337.95	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35454	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	INSRPN0001	3221	21.32	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35455	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3370	388.73	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35456	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	TL00240987	3072	13	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35457	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3350	58.63	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35458	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	CS_RPN0001	3225	7.74	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35459	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0241161	2105	232163.84	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35460	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	TL00240987	1117	418.23	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35461	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3380	-0.12	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35462	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	PAYA010801	1300	-563.73	9/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35463	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	1503	-1.24	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35464	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3355	-1.24	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35465	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CS_RPL0001	3226	-11.53	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35466	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3360	-0.41	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35467	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3340	0.24	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
35468	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35469	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35470	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35471	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35472	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35473	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35474	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35475	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35476	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35477	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35478	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35479	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35480	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35481	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35482	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35483	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35484	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35485	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35486	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35487	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35488	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35489	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35490	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35491	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35492	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35493	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35494	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35495	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35496	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35497	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35498	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35499	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35500	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35501	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35502	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35503	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35504	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35505	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35506	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35507	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35508	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35509	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35510	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35511	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35512	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35513	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35514	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35515	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35516	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35517	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35518	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35519	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35520	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35521	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35522	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35523	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35524	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35525	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35526	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35527	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35528	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35529	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35530	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35531	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35532	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35533	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35534	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35535	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35536	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
35468	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	CS_RPN0001	3225	16.24	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35469	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3355	4346.99	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35470	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	CS_RPN0001	3225	-13.62	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35471	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3340	-9.36	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35472	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	A&G0000001	3240	25.18	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35473	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	A&G0000001	3240	2607.36	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35474	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3370	0.02	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35475	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3380	124.61	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35476	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	CS_DCN0002	3225	-17.58	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35477	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3355	15.16	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35478	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	TL00240987	1116	564.36	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35479	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	ACC0242743	2101	2802.24	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35480	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3360	-0.34	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35481	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	BN01000002	3350	4.99	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35482	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	-0.06	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35483	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RLB0001	3219	8.79	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35484	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3350	7662.84	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35485	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	CS_DCN0001	3225	17.58	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35486	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	A&G0000002	3240	2.02	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35487	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	PA00007008	2101	-87.86	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35488	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2101	273.54	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35489	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN02000002	1502	0.09	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35490	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3360	207.77	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35491	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	TP_GT00002	3515	74.24	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35492	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	A&G0000001	3240	14.78	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35493	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226976	2105	486.57	10/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35494	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	27.52	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35495	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CS_DCN0001	3225	1517.4	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35496	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3320	34.61	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35497	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN02000003	1502	2.37	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35498	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3380	20.14	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35499	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0003	3220	27.52	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35500	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	DDDCPN0001	3220	-9.11	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35501	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3360	36.54	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35502	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3310	1663.47	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35503	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3340	-760.43	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35504	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN02000003	1502	1	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35505	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	1503	-394.77	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35506	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3310	-70.33	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35507	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228378	2105	537.03	11/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35508	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	ACC0228601	3102	23.14	11/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35509	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	BN01000001	3350	497.06	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35510	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	CS_DCN0001	3225	-11.89	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35511	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3320	333.46	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35512	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3310	1012.39	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35513	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	A&G0000001	3240	38.82	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35514	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	CSRV000001	3536	500.86	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35515	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229994	3102	1649.06	12/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35516	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	CELL000001	3184	108.98	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35517	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	BN01000001	3360	38.51	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35518	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229280	3102	901.95	12/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35519	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	PAYA010201	1300	-1948.24	12/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35520	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3370	181.1	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35521	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN02000001	1502	18.27	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35522	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	BN01000001	3320	263.25	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35523	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	A&G0000001	3240	14.51	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35524	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230864	2105	84457.62	1/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35525	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3340	1956.37	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35526	101000 Gas Plant In Service	CAPEX	1/1/2019	60200	PAYA010001	1300	-2043.38	1/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35527	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3355	1151.61	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35528	101000 Gas Plant In Service	CAPEX	1/1/2019	60200	BN01000001	3350	-18.82	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35529	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CS_RPN0001	3225	955.35	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35530	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3380	11.81	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35531	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232085	3102	4899.62	2/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35532	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232092	3102	2889.64	2/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35533	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RNL0001	3220	27034.89	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35534	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	1668.25	2/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35535	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	A&G0000001	3240	57.01	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35536	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	BN01000001	3310	0.71	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
35537	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35538	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35539	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35540	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35541	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35542	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35543	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35544	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35545	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35546	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35547	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35548	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35549	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35550	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35551	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35552	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35553	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35554	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35555	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35556	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35557	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35558	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35559	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35560	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35561	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35562	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35563	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35564	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35565	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35566	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35567	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35568	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35569	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35570	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35571	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35572	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35573	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35574	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35575	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35576	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35577	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35578	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35579	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35580	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35581	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35582	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35583	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35584	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35585	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35586	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35587	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35588	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35589	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35590	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35591	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35592	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35593	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35594	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35595	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35596	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35597	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35598	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35599	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35600	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35601	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35602	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35603	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35604	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35605	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
35537	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3355	0.87	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35538	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3370	0.34	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35539	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	ST_WG00001	3545	49	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35540	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	CS_RPN0001	3225	123.99	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35541	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	ACC0232826	2105	50783.58	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35542	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3340	255.13	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35543	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	BN01000001	3310	578.74	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35544	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233187	3102	14311.65	3/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35545	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	BN01000001	3350	55.46	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35546	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	CELL000001	3184	15.58	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35547	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	INSDCN0001	3221	2.45	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35548	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	BN01000001	3320	1482.71	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35549	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	35.09	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35550	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63200	PAYA010302	1300	-93.76	4/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35551	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	148.56	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35552	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.67	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35553	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	CS_DCN0001	3225	-31.54	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35554	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63200	BN01000001	3350	-0.57	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35555	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63200	BN01000001	3320	-0.28	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35556	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	5.22	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35557	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	BN01000001	3340	-1.46	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35558	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	BN01000001	3355	-1.13	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35559	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	56.88	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35560	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	INSRPL0001	3222	236.05	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35561	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	DDDCPN0001	3220	15.76	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35562	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	3.28	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35563	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-547.56	4/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35564	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	547.56	4/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35565	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	ACC0235539	2105	4340.1	5/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35566	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	ACC0236115	2105	2518.61	5/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35567	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	TL00236210	1116	8116.65	5/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35568	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	INSRPN0002	3221	1.42	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35569	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	1503	91.89	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35570	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	0.62	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35571	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3355	466.92	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35572	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	DDDCPN0002	3220	6.26	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35573	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	ACC0237664	2105	8607.06	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35574	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	DDDCPL0001	3219	221.79	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35575	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3340	21.94	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35576	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3320	23.6	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35577	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	ACC0238829	2105	306.36	7/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35578	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INV9999999	3102	1415.57	7/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35579	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	0.29	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35580	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3320	331.6	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35581	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-1.26	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35582	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3340	-333.86	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35583	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3545	-46.73	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35584	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3370	9.64	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35585	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3515	-99.6	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35586	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	1655	69.32	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35587	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3380	2.44	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35588	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	TP_GT00002	3515	327.45	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35589	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	DD_RLB0001	3219	132.78	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35590	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RNL0001	3220	62.12	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35591	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	CELL000001	3184	12.77	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35592	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	PAYA010801	1300	322	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35593	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	TL00240987	1116	3284.92	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35594	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	1503	20.18	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35595	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3370	7.09	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35596	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3350	206.2	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35597	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CSRV000002	3536	121.42	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35598	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	CS_RPN0001	3225	47.65	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35599	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3380	8.81	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35600	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3380	134.05	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35601	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	TL00240987	3072	26	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35602	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	TL00240987	3072	195	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35603	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	CS_RPL0001	3226	157.34	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35604	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	PAYA010801	1300	-263.08	9/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35605	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	INSRPL0001	3222	0.42	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
35606	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35607	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35608	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35609	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35610	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35611	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35612	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35613	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35614	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35615	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35616	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35617	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35618	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35619	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35620	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35621	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35622	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35623	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35624	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35625	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35626	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35627	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35628	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35629	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35630	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35631	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35632	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35633	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35634	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35635	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35636	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35637	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35638	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35639	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35640	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35641	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35642	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35643	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35644	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35645	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35646	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35647	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35648	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35649	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35650	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35651	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35652	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35653	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35654	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35655	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35656	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35657	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35658	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35659	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35660	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35661	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35662	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35663	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35664	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35665	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35666	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35667	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35668	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35669	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35670	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35671	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35672	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35673	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35674	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
35606	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	1503	0.13	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35607	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	CS_DCL0002	3226	-9.51	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35608	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3340	-2.19	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35609	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	1503	-1.5	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35610	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3350	0.34	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35611	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	TL00240986	1116	1005.84	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35612	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	ACC0241758	2105	249961.04	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35613	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	INSRPL0001	3222	649.38	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35614	108000 Project Closed Removal	COR	9/1/2019	63101	PA00007008	2101	87.86	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35615	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	CS_RPN0001	3225	2.49	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35616	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	DD_RNL0001	3220	35.48	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35617	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	BN01000002	3360	0.54	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35618	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	ACC0241560	2101	4636.8	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35619	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	NPL_UN0001	1655	44.2	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35620	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3370	-0.63	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35621	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3320	818.66	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35622	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	DDDCPL0001	3219	658.03	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35623	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3350	1216.24	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35624	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3380	66.02	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35625	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CS_DCL0001	3226	-11588.09	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35626	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3380	2.79	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35627	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	DDDCPL0001	3219	-658.03	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35628	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3355	172.54	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35629	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0003	3226	318.4	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35630	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3350	-1216.24	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35631	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3360	-119.76	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35632	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3355	23.91	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35633	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228824	3102	32.47	11/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35634	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	CS_DCL0001	3226	-18.72	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35635	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ST_WG00001	3545	102.41	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35636	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	A&G0000001	3240	0.29	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35637	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPN0001	3221	6.94	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35638	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	CELL000001	3184	139.22	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35639	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3370	77.99	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35640	108000 Project Closed Removal	COR	12/1/2018	63401	CELL000001	3184	13.65	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35641	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	BN01000001	1503	129.16	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35642	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229410	2105	210	12/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35643	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3355	534.92	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35644	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	PA00007008	2105	-27129.28	12/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35645	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3350	28.41	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35646	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	756.54	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35647	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RNL0001	3220	6855.57	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35648	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3320	19.12	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35649	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3350	217.59	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35650	101000 Gas Plant In Service	CAPEX	1/1/2019	60200	BN01000001	3310	-5.32	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35651	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	A&G0000001	3240	97.33	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35652	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	ACC0232085	3102	816.6	2/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35653	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	BN01000001	3360	7.25	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35654	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	A&G0000001	3240	4.25	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35655	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	BN01000001	3340	35.02	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35656	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3320	1.45	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35657	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	BN01000001	3350	2.51	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35658	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	NPL_UN0001	1655	69.32	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35659	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	PAYA010302	1300	426.81	3/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35660	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	335.6	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35661	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	ACC0233536	2105	31859.47	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35662	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	TL00233607	1116	-358.32	3/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35663	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	DDDCPN0001	3220	2.3	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35664	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	BN01000001	3370	9.37	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35665	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	BN01000001	3310	124.14	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35666	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	TP_GT00001	3515	453.39	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35667	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	DDDCPL0001	3219	866.93	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35668	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	99.04	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35669	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	25.35	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35670	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	CS_DCN0001	3225	321.51	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35671	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	BN01000001	3360	197.3	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35672	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3320	291.95	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35673	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	CS_RPN0001	3225	3.47	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35674	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	DDDCPL0001	3219	197.75	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
35675	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35676	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35677	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35678	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35679	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35680	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35681	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35682	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35683	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35684	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35685	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35686	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35687	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35688	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35689	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35690	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35691	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35692	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35693	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35694	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35695	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35696	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35697	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35698	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35699	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35700	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35701	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35702	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35703	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35704	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35705	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35706	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35707	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35708	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35709	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35710	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35711	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35712	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35713	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35714	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35715	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35716	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35717	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35718	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35719	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35720	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35721	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35722	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35723	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35724	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35725	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35726	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35727	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35728	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35729	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35730	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35731	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35732	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35733	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35734	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35735	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35736	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35737	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35738	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35739	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35740	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35741	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35742	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35743	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
35675	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0235018	2105	135.99	4/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35676	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	CS_DCL0001	3226	-87.61	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35677	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	DD_RNL0001	3220	8809.8	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35678	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63200	BN01000001	1503	-0.1	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35679	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3320	501.31	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35680	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN02000001	1502	-0.28	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35681	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	CS_DCL0001	3226	-51.51	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35682	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	2.73	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35683	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	6.66	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35684	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ST_WG00001	3545	715.58	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35685	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	TL00236210	1117	407.76	5/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35686	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	TL00236210	3072	221	5/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35687	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN02000002	1502	1.58	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35688	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	0.34	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35689	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	3.93	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35690	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3355	153.09	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35691	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	ACC0237339	2101	2760	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35692	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237028	3102	2800.61	6/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35693	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ST_WG00001	3545	6.77	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35694	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	INSRPN0001	3221	4.32	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35695	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3310	175.98	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35696	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3370	96.25	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35697	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	1503	171.76	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35698	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	ACC0239308	2105	35745.2	7/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35699	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3360	-5.05	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35700	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	1503	49.78	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35701	108000 Project Closed Removal	COR	7/1/2019	63211	PA00007008	2105	15010.72	7/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35702	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00007008	2105	-15010.72	7/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35703	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3310	16.01	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35704	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3225	2.88	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35705	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3219	-32.82	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35706	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3220	142.74	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35707	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	1655	-69.32	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35708	108000 Project Closed Removal	COR	8/1/2019	63211	PA00007008	2101	1416.07	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35709	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	CS_RPN0001	3225	5289.51	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35710	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	NPL_UN0001	1655	54.59	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35711	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3310	9.35	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35712	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	NPL_UN0001	1655	31.18	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35713	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	NPL_UN0001	1655	192.01	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35714	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPL0001	3226	44.73	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35715	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3320	30.3	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35716	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3355	26.54	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35717	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	A&G0000002	3240	2094.37	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35718	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	DD_RLB0001	3219	6466.98	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35719	108000 Project Closed Removal	COR	8/1/2019	63211	PA00007008	2105	83155.3	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35720	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	CELL000001	3184	78.65	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35721	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3340	73.25	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35722	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	PAYA010801	1300	456.42	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35723	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3320	-1.54	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35724	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	PAYA010801	1300	-456.42	9/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35725	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3360	-0.83	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35726	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	CS_RPL0001	3226	16716.44	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35727	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	A&G0000001	3240	1.69	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35728	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3355	-1.78	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35729	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	DD_RNL0001	3220	452.91	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35730	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	1503	3012.18	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35731	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3320	1545.13	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35732	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	CS_RPL0001	3226	-6.59	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35733	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	INSRPN0001	3221	0.01	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35734	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3310	2.25	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35735	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3380	0.12	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35736	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3380	0.01	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35737	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	PA00007008	2105	-134654.69	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35738	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	ACC0242037	2105	251932.28	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35739	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3370	1.68	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35740	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3360	3.87	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35741	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0241156	2105	2250	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35742	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN02000002	1502	18.8	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35743	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3310	-3.96	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
35744	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35745	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35746	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35747	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35748	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35749	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35750	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35751	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35752	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35753	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35754	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35755	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35756	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35757	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35758	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35759	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35760	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35761	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35762	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35763	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35764	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35765	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35766	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35767	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35768	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35769	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35770	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35771	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35772	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35773	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35774	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35775	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35776	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35777	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35778	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35779	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35780	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35781	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35782	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35783	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35784	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35785	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35786	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35787	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35788	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35789	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35790	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35791	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35792	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35793	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35794	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35795	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35796	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35797	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35798	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35799	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35800	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35801	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35802	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35803	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35804	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35805	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35806	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35807	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35808	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35809	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35810	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35811	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35812	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
35744	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	CELL000001	3184	18.1	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35745	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	TL00240986	1116	3541.43	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35746	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	ACC0242124	2101	1657.8	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35747	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3320	-0.44	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35748	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	TL00227822	3072	26	10/1/2018		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35749	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	A&G0000001	3240	37.57	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35750	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	TP_GT00001	3515	395.6	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35751	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3355	565.54	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35752	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	1503	394.77	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35753	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	NPL_UN0001	1655	-183.38	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35754	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	32.22	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35755	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3340	32.15	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35756	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	DDDCPL0003	3219	658.03	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35757	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	A&G0000001	3240	-37.57	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35758	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3350	371.07	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35759	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000003	3340	232	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35760	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	BN01000001	3380	-66.02	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35761	101000 Gas Plant In Service	CAPEX	10/1/2018	60100	CS_DCL0003	3226	497.51	10/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35762	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228828	2105	477.76	11/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35763	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	ACC0228601	3102	15.42	11/1/2018		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35764	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3360	-0.21	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35765	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	A&G0000001	3240	355.74	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35766	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3350	495.4	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35767	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPL0001	3226	2588.94	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35768	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	BN01000001	3320	334.58	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35769	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	DDDCPL0001	3219	0.75	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35770	101000 Gas Plant In Service	CAPEX	11/1/2018	60200	BN01000001	3310	1015.77	11/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35771	108000 Project Closed Removal	COR	12/1/2018	63211	PA00007008	2105	27129.28	12/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35772	101000 Gas Plant In Service	CAPEX	12/1/2018	60200	DDDCPN0001	3220	78.19	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35773	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229281	2105	88389.19	12/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35774	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	DDDCPL0001	3219	159.59	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35775	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229671	2105	3900	12/1/2018		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35776	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	INSDCL0001	3222	11.34	12/1/2018		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35777	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230864	2105	5137.85	1/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35778	101000 Gas Plant In Service	CAPEX	1/1/2019	60200	BN01000001	3380	-1.02	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35779	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	INSRPN0001	3221	25.64	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35780	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	1552.17	1/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35781	101000 Gas Plant In Service	CAPEX	1/1/2019	60200	CS_DCN0001	3225	-35.97	1/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35782	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RLB0001	3219	4250.78	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35783	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	DD_RNL0001	3220	139.53	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35784	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	BN01000001	3340	0.84	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35785	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	INSRPL0001	3222	27.13	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35786	108000 Project Closed Removal	COR	2/1/2019	63211	PA00007008	2105	23616.34	2/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35787	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	ST_WG00001	3545	46.73	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35788	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	BN01000001	3370	0.46	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35789	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3370	203.28	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35790	101000 Gas Plant In Service	CAPEX	2/1/2019	60100	BN01000001	1503	0.74	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35791	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	BN01000001	3380	4.87	2/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35792	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	ACC0232832	2105	19883.22	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35793	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	PAYA010302	1300	725.96	3/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35794	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.01	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35795	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	ACC0233458	2105	31027.9	3/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35796	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	TL00233607	1117	3818.15	3/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35797	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	CS_DCN0001	3225	1106.22	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35798	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	BN01000001	1503	625.11	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35799	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63200	DD_RNL0001	3220	3.21	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35800	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60200	BN01000001	3320	318.04	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35801	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3310	113.96	3/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35802	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3355	435.55	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35803	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	28.77	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35804	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63200	CS_RPN0001	3225	-0.59	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35805	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	15.77	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35806	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3320	-5.79	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35807	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63200	BN02000001	1502	-0.01	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35808	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63200	BN01000001	3310	-0.16	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35809	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63200	BN01000001	3355	-0.24	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35810	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	CS_RPL0001	3226	5265.48	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35811	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	BN01000001	3370	-0.3	4/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35812	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	PAYA010501	1300	4714.98	5/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
35813	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35814	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35815	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35816	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35817	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35818	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35819	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35820	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35821	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35822	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35823	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35824	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35825	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35826	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35827	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35828	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35829	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35830	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35831	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35832	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35833	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35834	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35835	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35836	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35837	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35838	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35839	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35840	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35841	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35842	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35843	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35844	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35845	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35846	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35847	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35848	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35849	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35850	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35851	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35852	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35853	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35854	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35855	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35856	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35857	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35858	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35859	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35860	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35861	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35862	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35863	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35864	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35865	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35866	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35867	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35868	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35869	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35870	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35871	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35872	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35873	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35874	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35875	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35876	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35877	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35878	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35879	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35880	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35881	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
35813	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	A&G0000002	3240	260.72	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35814	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3320	220.84	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35815	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	DD_RNL0002	3220	977.22	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35816	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	DDDCPL0002	3219	239.23	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35817	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	CELL000001	3184	194.53	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35818	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	65	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35819	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	1.76	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35820	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	0.99	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35821	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	2.93	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35822	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.03	5/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35823	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	0.08	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35824	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3320	411.56	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35825	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	0.96	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35826	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3350	630.29	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35827	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN02000001	1502	0.19	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35828	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3380	33.19	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35829	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	ACC0239085	2105	300	7/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35830	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	BN01000001	3370	77.55	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35831	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	CS_RPN0001	3225	621.83	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35832	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-2.08	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35833	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3240	-7.91	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35834	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3355	26.42	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35835	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00083249	3102	778.88	7/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35836	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	PA00083249	3320	-41.23	7/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35837	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3320	53.04	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35838	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	INSRPL0001	3222	689.52	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35839	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	CS_RPN0001	3225	27.89	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35840	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	BN01000001	3370	6.13	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35841	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	CS_DCN0001	3225	48.24	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35842	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	BN01000001	3320	109.19	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35843	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	TL00240986	1117	1014.69	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35844	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3380	15.05	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35845	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	BN01000001	1503	9.98	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35846	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	PAYA010801	1300	1160.55	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35847	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3340	1115	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35848	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	TL00240987	3072	39	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35849	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	TL00240986	3072	65	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35850	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	PAYA010801	1300	-1160.55	9/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35851	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	1503	-2.99	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35852	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	PAYA010801	1300	-8520.32	9/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35853	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3370	-0.36	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35854	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3350	-3.14	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35855	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	INSRPN0001	3221	0.1	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35856	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3380	-0.05	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35857	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	1503	-0.86	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35858	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN02000002	1502	-0.01	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35859	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	BN01000002	3380	0.08	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35860	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3310	-1.12	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35861	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	INSRPL0001	3222	4.45	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35862	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	BN01000002	3380	-0.22	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35863	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	DD_RNL0001	3220	30.59	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35864	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	INSRPL0001	3222	3.68	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35865	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3370	361.36	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35866	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3340	5351.55	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35867	108000 Project Closed Removal	COR	9/1/2019	62901	PA00007008	2101	765.07	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35868	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3380	64.65	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35869	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	A&G0000002	3240	13.5	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35870	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3355	20.2	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35871	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3380	0.58	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35872	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	CS_RPL0001	3226	71.1	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35873	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	134654.69	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35874	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	62900	TL00240987	1117	444.02	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35875	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	DD_RNL0001	3220	938.84	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
35876	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	ACC0242124	2101	532.5	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
35877	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63100	BN01000002	3320	1.01	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35878	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	4.35	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35879	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	BN01000001	3340	125.14	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35880	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	62900	BN01000002	3370	-0.1	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35881	108000 Project Closed Removal	COR	9/1/2019	63201	PA00007008	2101	924.74	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
35882	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35883	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35884	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35885	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35886	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35887	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35888	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35889	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35890	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35891	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35892	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35893	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35894	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35895	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35896	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35897	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35898	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35899	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35900	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35901	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35902	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35903	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35904	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35905	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35906	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35907	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35908	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35909	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35910	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35911	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35912	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35913	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35914	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35915	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35916	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35917	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35918	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35919	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35920	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35921	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35922	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35923	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35924	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35925	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35926	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35927	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35928	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35929	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35930	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35931	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35932	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35933	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35934	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35935	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35936	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35937	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35938	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35939	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35940	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35941	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35942	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35943	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35944	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35945	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35946	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35947	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35948	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35949	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35950	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
35882	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60200	TL00240986	1116	92.94	8/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
35883	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0243990	2105	21585.08	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35884	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	1503	857.21	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35885	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3340	42.99	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35886	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3355	999.35	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35887	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	A&G0000001	3240	1080.93	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35888	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00007008	2105	-54903.19	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35889	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3370	230.5	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35890	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1502	-0.01	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35891	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	1502	-0.03	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35892	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	DD_RNL0001	3220	864.22	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
35893	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3360	6.22	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35894	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3310	-301.2	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35895	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3340	-32.92	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35896	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3320	-985.56	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35897	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3240	4.35	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35898	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3320	-52.27	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35899	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1116	-278.82	10/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35900	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-346.5	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35901	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	60100	PA00007066	3545	-29.91	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35902	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	INSRPN0001	3221	0.85	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35903	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	CS_RPL0001	3226	46.1	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35904	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	DD_RNL0001	3220	1.2	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
35905	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	DD_RLB0001	3219	3837.38	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
35906	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3320	30.94	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35907	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	DD_RLB0001	3219	6.96	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
35908	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3310	534.49	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35909	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	TP_GT00001	3515	204.46	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35910	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	13.61	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35911	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3355	24.84	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35912	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3310	65.99	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35913	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	INSRPN0001	3221	21.53	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35914	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	1503	95.95	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35915	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3355	920.34	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35916	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3350	-66.36	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35917	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3380	-3.32	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35918	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	1503	-28.33	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35919	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3370	9.62	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35920	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3226	468.52	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35921	108000 Project Closed Removal	COR	12/1/2019	63211	PA00083249	2101	1387.11	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35922	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3350	66.34	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35923	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0245085	2105	38486.64	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35924	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.02	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35925	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3310	1379.41	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35926	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	2.64	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35927	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	2101	5604.48	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35928	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3355	487.01	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35929	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3219	-8.79	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
35930	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3184	22.36	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35931	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3220	1610.23	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
35932	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1655	-54.59	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35933	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3320	1244.67	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35934	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3536	-121.42	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35935	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	1502	0.03	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35936	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3545	22.8	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35937	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0245360	2105	64436.52	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35938	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3380	4.22	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35939	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	INSRPL0001	3222	519.95	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35940	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	2101	-5604.48	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35941	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3370	291.09	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35942	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1655	54.59	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35943	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3184	-22.36	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35944	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0243541	2105	200281.9	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35945	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1503	-18.68	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35946	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	20	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35947	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	1.05	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35948	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	3340	0.01	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35949	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	ACC0247065	2105	14157.06	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35950	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3545	-7.35	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
35951	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35952	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35953	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35954	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35955	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35956	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35957	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35958	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35959	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35960	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35961	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35962	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35963	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35964	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35965	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35966	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35967	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35968	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35969	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35970	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35971	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35972	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35973	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35974	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35975	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35976	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35977	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35978	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35979	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35980	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35981	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35982	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35983	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35984	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35985	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35986	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35987	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35988	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35989	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35990	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35991	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35992	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35993	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35994	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35995	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35996	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35997	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35998	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
35999	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36000	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36001	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36002	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36003	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36004	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36005	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36006	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36007	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36008	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36009	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36010	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36011	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36012	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36013	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36014	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36015	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36016	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36017	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36018	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36019	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
35951	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3360	-8	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35952	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3380	3.32	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35953	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3360	8	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35954	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	TL00247291	1116	335.28	12/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35955	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247329	2105	2100	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35956	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3355	33.02	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35957	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	INSRPN0001	3221	0.65	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35958	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0243915	3102	4015.83	10/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35959	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	CS_RPL0001	3226	468.52	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35960	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3320	2018.66	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35961	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	INSRPN0001	3221	9.53	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35962	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	105.31	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35963	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RLB0001	3219	7872	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
35964	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3355	24.38	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35965	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3072	-286	10/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35966	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3536	121.42	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35967	108000 Project Closed Removal	COR	10/1/2019	63201	PA00083249	2101	-924.74	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35968	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	1503	-370.85	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35969	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	1655	1017.1	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35970	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3350	-1079.21	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35971	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3370	12.22	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35972	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3320	41.12	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35973	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3380	79.49	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35974	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3380	-4.22	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35975	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3350	-54.82	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35976	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3225	229.51	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35977	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	1117	4526.23	10/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35978	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	PA00007008	2101	-553.96	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35979	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2105	30507.08	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35980	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	21.01	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35981	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	CS_RPN0001	3225	88.9	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35982	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	171.33	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35983	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3370	268.08	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35984	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00007066	3545	-457.55	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35985	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	2.54	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35986	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00007066	3545	-15.26	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35987	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	INSRPL0001	3222	501.14	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35988	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00007066	3545	-7.44	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35989	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3370	33.1	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35990	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3340	1198.4	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35991	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	INSRPL0001	3222	19.72	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35992	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	ACC0246816	2101	2101.68	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35993	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	NPL_UN0001	1655	240.84	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35994	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	ACC0247329	2105	643.65	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35995	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	ACC0247131	2105	73111.23	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35996	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3310	19.18	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35997	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	2101	-1387.11	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
35998	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	A&G0000001	3240	32.66	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
35999	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	DD_RLB0001	3219	137.55	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36000	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	INSRPN0001	3221	19.71	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36001	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3360	242.31	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36002	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	DD_RNL0001	3220	26162.58	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36003	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	INSRPL0001	3222	17.18	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36004	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	1503	3024.56	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36005	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	1.74	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36006	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	54903.19	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36007	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	5.78	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36008	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3355	2338.27	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36009	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	8.61	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36010	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3380	162.8	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36011	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ACC0245358	2101	2802.24	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36012	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3350	2008.34	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36013	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3221	-0.1	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36014	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3360	-122.11	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36015	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3340	32.92	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36016	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3226	-33.2	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36017	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	1117	-4526.23	10/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36018	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3355	-487.01	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36019	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3515	-159.05	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
36020	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36021	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36022	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36023	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36024	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36025	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36026	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36027	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36028	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36029	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36030	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36031	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36032	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36033	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36034	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36035	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36036	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36037	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36038	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36039	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36040	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36041	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36042	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36043	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36044	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36045	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36046	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36047	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36048	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36049	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36050	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36051	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36052	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36053	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36054	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36055	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36056	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36057	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36058	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36059	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36060	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36061	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36062	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36063	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36064	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36065	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36066	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36067	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36068	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36069	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36070	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36071	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36072	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36073	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36074	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36075	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36076	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36077	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36078	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36079	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36080	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36081	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36082	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36083	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36084	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36085	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36086	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36087	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36088	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36020	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3219	-219.9	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36021	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3355	-24.38	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36022	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3310	-15.25	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36023	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1503	18.68	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36024	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3360	-6.22	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36025	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3072	286	10/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36026	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	ACC0246044	2101	1544.65	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36027	108000 Project Closed Removal	COR	11/1/2019	63201	PA00007008	2101	1387.11	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36028	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2105	41437.85	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36029	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	PA00007008	2105	-41437.85	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36030	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3340	32.35	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36031	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	5.69	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36032	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3350	1849.55	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36033	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	3310	0.01	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36034	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007066	3545	-288.9	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36035	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	A&G0000001	3240	3.63	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36036	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	CS_RPL0001	3226	651.88	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36037	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	DD_RNL0001	3220	47.35	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36038	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	10.45	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36039	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	DD_RNL0001	3220	26109.57	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36040	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	ACC0247329	3102	8.47	12/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36041	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3350	66.36	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36042	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3220	-865.42	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36043	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	PAYA010001	1300	247.54	12/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36044	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	TL00247291	1116	535.1	12/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36045	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3355	-33.02	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36046	108000 Project Closed Removal	COR	12/1/2019	63201	PA00083249	2101	-1387.11	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36047	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3340	43	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36048	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	TL00247291	1117	509.79	12/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36049	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3102	-8.47	12/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36050	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	1503	28.33	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36051	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3340	-43	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36052	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	2101	1387.11	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36053	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	1503	28.32	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36054	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0245738	2105	11466	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36055	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3310	580.38	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36056	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ACC0245737	2101	5604.48	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36057	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0245737	2105	48441.02	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36058	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	37.17	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36059	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	0.31	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36060	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.05	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36061	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	4.47	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36062	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	14.92	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36063	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3222	4.45	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36064	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3240	-97.28	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36065	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3220	-1610.23	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36066	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3220	62.12	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36067	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1117	418.23	10/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36068	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3226	733.26	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36069	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3360	122.11	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36070	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3380	3.32	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36071	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3310	19.17	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36072	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3515	159.05	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36073	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3320	985.56	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36074	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3310	15.25	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36075	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	638.25	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36076	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3370	-12.22	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36077	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3225	10.92	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36078	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	PA00007008	2101	-1200.65	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36079	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2101	553.96	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36080	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	ACC0246045	2105	47629.14	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36081	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	346.5	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36082	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3380	11.41	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36083	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3340	147.97	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36084	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3380	2.5	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36085	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	3.05	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36086	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	3350	0.02	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36087	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	13.02	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36088	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3350	49.92	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
36089	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36090	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36091	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36092	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36093	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36094	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36095	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36096	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36097	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36098	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36099	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36100	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36101	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36102	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36103	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36104	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36105	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36106	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36107	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36108	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36109	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36110	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36111	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36112	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36113	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36114	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36115	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36116	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36117	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36118	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36119	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36120	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36121	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36122	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36123	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36124	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36125	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36126	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36127	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36128	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36129	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36130	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36131	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36132	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36133	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36134	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36135	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36136	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36137	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36138	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36139	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36140	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36141	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36142	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36143	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36144	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36145	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36146	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36147	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36148	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36149	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36150	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36151	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36152	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36153	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36154	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36155	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36156	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36157	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36089	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	A&G0000001	3240	0.05	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36090	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3380	92.44	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36091	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	146.67	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36092	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3225	-80.67	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36093	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3545	15.26	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36094	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3221	-0.65	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36095	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	CS_RPN0001	3225	80.67	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36096	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	CS_RPL0001	3226	14183.31	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36097	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0243797	2105	23674.07	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36098	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ST_WG00001	3545	41.18	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36099	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0244282	2105	87205.56	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36100	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3370	472.11	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36101	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	2.33	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36102	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	87.47	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36103	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	3.86	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36104	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	2101	-924.74	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36105	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1116	278.82	10/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36106	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3225	-10.92	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36107	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	CS_RPN0001	3225	2442.14	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36108	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	2101	924.74	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36109	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3221	0.1	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36110	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3310	301.2	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36111	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3220	-62.12	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36112	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3102	2279.61	10/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36113	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3226	33.2	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36114	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	1503	370.85	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36115	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	A&G0000001	3240	988.78	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36116	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1117	-418.23	10/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36117	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3072	13	10/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36118	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	DD_RLB0001	3219	4163.88	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36119	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3370	-230.5	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36120	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	1655	-1017.1	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36121	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00007008	2105	-30507.08	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36122	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	43.59	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36123	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3350	228.36	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36124	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3360	6.02	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36125	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3320	1146.26	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36126	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	DD_RLB0001	3219	0.18	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36127	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3360	223.15	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36128	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	ST_WG00001	3545	0.09	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36129	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	CS_RPN0001	3225	6.29	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36130	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.25	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36131	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	A&G0000001	3240	1055.84	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36132	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3370	7.24	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36133	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	PAYA010001	1300	771.44	12/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36134	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3370	-9.62	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36135	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3221	0.65	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36136	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3545	-15.26	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36137	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3222	17.18	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36138	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	2101	8406.72	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36139	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3219	-137.73	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36140	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3225	80.67	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36141	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	ACC0247327	2105	35206.21	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36142	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3355	33.01	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36143	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3360	8	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36144	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3360	714.55	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36145	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RNL0001	3220	19616.58	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36146	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	5.51	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36147	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3340	3093.25	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36148	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-105.31	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36149	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	5.91	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36150	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	INSRPL0001	3222	908.62	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36151	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	41.29	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36152	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN02000001	1502	24.54	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36153	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	CS_RPN0001	3225	2870.48	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36154	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	1116	-8460.84	10/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36155	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3219	8.79	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36156	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3340	-653.77	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36157	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3515	-2963.41	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
36158	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36159	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36160	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36161	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36162	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36163	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36164	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36165	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36166	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36167	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36168	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36169	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36170	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36171	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36172	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36173	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36174	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36175	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36176	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36177	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36178	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36179	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36180	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36181	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36182	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36183	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36184	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36185	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36186	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36187	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36188	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36189	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36190	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36191	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36192	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36193	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36194	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36195	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36196	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36197	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36198	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36199	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36200	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36201	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36202	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36203	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36204	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36205	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36206	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36207	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36208	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36209	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36210	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36211	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36212	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36213	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36214	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36215	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36216	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36217	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36218	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36219	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36220	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36221	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36222	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36223	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36224	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36225	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36226	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36158	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0245645	2101	1812.68	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36159	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3340	1301.29	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36160	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3340	653.77	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36161	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3225	-229.51	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36162	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3515	2963.41	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36163	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3240	-4.35	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36164	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1502	0.01	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36165	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	1116	8460.84	10/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36166	108000 Project Closed Removal	COR	10/1/2019	63211	PA00083249	2101	924.74	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36167	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	ACC0246307	2105	2170.05	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36168	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	PA00007008	2101	-1387.11	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36169	108000 Project Closed Removal	COR	12/1/2019	62901	PA00007008	2101	1200.65	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36170	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	1503	20.97	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36171	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	12.98	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36172	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	3320	0.01	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36173	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	3355	0.01	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36174	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3320	141.53	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36175	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3360	27.55	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36176	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	1503	777.11	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36177	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	6.07	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36178	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	8.83	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36179	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3355	113.63	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36180	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	CS_RPN0001	3225	1760.93	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36181	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3320	41.13	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36182	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3240	-32.71	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36183	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3320	-41.13	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36184	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3545	7.35	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36185	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3370	9.62	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36186	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0244282	3102	101.98	10/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36187	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	0.9	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36188	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3350	4503.26	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36189	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	CS_RPL0001	3226	21527.2	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36190	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	1.37	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36191	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3219	219.9	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36192	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3184	-416.6	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36193	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3380	-79.49	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36194	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3545	-22.8	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36195	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3226	-733.26	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36196	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3350	1079.21	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36197	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3072	-13	10/1/2019		286104	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36198	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0244374	2105	53447.27	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36199	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3184	416.6	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36200	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3320	52.27	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36201	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3222	-4.45	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36202	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	PA00083249	3102	-2279.61	10/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36203	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00083249	3240	97.28	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36204	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0244797	2105	34861.03	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36205	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3350	54.82	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36206	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	ACC0246352	2101	5175	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36207	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	296.55	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36208	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	CS_RPL0001	3226	12912.89	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36209	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	A&G0000001	3240	52.84	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36210	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	CELL000001	3184	54.55	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36211	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	CELL000001	3184	17.51	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36212	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	DD_RLB0001	3219	172.71	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36213	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	1503	0.01	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36214	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	TP_GT00001	3515	637.19	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36215	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	BN01000001	3310	14.43	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36216	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	DD_RNL0001	3220	1175.14	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36217	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3240	32.71	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36218	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3310	-19.18	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36219	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	NPL_UN0001	1655	77.28	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36220	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3220	865.42	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36221	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3226	-468.52	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36222	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	2101	-8406.72	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
36223	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3102	8.47	12/1/2019		286104	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36224	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3222	-17.18	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36225	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3219	137.73	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
36226	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	ACC0247000	2105	11974.08	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
36227	3241592	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
36228	3242175	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36229	3242175	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36230	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36231	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36232	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36233	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36234	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36235	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36236	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36237	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36238	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36239	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36240	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36241	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36242	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36243	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36244	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36245	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36246	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36247	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36248	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36249	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36250	3242229	REPLACE 69' OF 1-1/4" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36251	3242293	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
36252	3242293	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
36253	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36254	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36255	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36256	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36257	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36258	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36259	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36260	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36261	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36262	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36263	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36264	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36265	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36266	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36267	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36268	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36269	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36270	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36271	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36272	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36273	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36274	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36275	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36276	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36277	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36278	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36279	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36280	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36281	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36282	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36283	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36284	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36285	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36286	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36287	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36288	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36289	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36290	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36291	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36292	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36293	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36294	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36295	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36227	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3380	100.38	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
36228	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	ACC0215755	2104	4983.02	12/1/2017		286104	Paving	SCATTERED	SERVICE	Paving	2018
36229	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	A&G0000001	3240	26.55	12/1/2017		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36230	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	13.08	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36231	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	40.81	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36232	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216661	2105	13693.4	1/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36233	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-2259.41	1/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36234	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	621.35	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2018
36235	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	1670.51	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2018
36236	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	1.02	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36237	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	39.63	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36238	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	334.36	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36239	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	1160.7	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36240	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	108.83	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36241	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-273.09	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36242	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	120.95	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36243	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	308.64	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36244	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	181.24	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36245	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	83.27	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36246	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-14.61	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36247	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	28.29	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36248	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	9.75	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36249	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	2034.49	1/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36250	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	2259.41	1/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36251	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	ACC0212908	2104	40120.26	9/1/2017		239240	Paving	BCA RELATED	MAIN	Paving	2017
36252	107100 Constr Work in Progress	CAPEX	9/1/2017	63200	A&G0000001	3240	93.04	9/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
36253	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN02000001	1502	4.39	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36254	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	1503	-12.81	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36255	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	ACC0220619	2105	7325.67	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36256	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	PA00007008	2105	-1208.74	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36257	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	DD_RLB0001	3219	216.97	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36258	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	DD_RNL0001	3220	92.64	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36259	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	INSRPN0001	3221	0.33	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36260	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	INSRPL0001	3222	17.81	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36261	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CS_RPN0001	3225	67.54	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36262	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CS_RPL0001	3226	470.77	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36263	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	A&G0000001	3240	39.72	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36264	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3310	-125.19	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36265	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3320	46.38	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36266	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3340	147.34	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36267	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3350	101.68	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36268	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3355	38.91	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36269	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3360	14.68	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36270	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3370	10.85	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36271	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3380	3.74	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36272	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CSRV000001	3536	1014.59	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36273	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63401	PA00007008	2105	1208.74	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36274	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	ACC0222469	2105	1037.14	6/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36275	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	PA00007008	2105	-171.13	6/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36276	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	DD_RLB0001	3219	29.84	6/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36277	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	DD_RNL0001	3220	198.79	6/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36278	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	INSRPN0001	3221	0.09	6/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36279	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	INSRPL0001	3222	3.5	6/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36280	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CS_RPN0001	3225	12.49	6/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36281	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CS_RPL0001	3226	61.68	6/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36282	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	A&G0000001	3240	5.68	6/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36283	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63400	CSRV000001	3536	142.95	6/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36284	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63401	PA00007008	2105	171.13	6/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36285	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63400	ACC0224170	2105	1392.14	7/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36286	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63400	ACC0224053	2105	200.33	7/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36287	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000001	1502	1.51	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36288	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000002	1502	0.16	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36289	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000001	1502	-1.51	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36290	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	1503	7.38	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36291	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	1503	-7.38	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36292	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	1503	0.77	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36293	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	PA00007008	2105	-262.76	8/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36294	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0001	3219	711.47	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36295	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0002	3219	77.78	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
36296	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36297	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36298	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36299	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36300	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36301	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36302	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36303	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36304	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36305	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36306	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36307	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36308	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36309	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36310	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36311	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36312	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36313	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36314	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36315	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36316	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36317	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36318	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36319	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36320	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36321	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36322	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36323	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36324	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36325	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36326	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36327	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36328	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36329	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36330	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36331	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36332	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36333	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36334	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36335	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36336	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36337	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36338	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36339	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36340	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36341	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36342	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36343	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36344	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36345	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36346	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36347	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36348	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36349	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36350	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36351	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36352	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36353	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36354	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36355	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36356	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36357	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36358	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36359	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36360	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36361	3243032	20% AT SVC REFER FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
36362	3243438	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
36363	3243438	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
36364	3243438	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36296	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0001	3219	-711.47	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36297	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0001	3220	958.59	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36298	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0001	3220	-958.59	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36299	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0002	3220	104.79	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36300	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0001	3221	1.58	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36301	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0001	3221	-1.58	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36302	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0002	3221	0.14	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36303	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0001	3222	70.9	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36304	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0002	3222	6.19	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36305	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0001	3222	-70.9	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36306	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0001	3225	485.75	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36307	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0002	3225	50.69	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36308	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0001	3225	-485.75	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36309	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0001	3226	1301.33	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36310	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0001	3226	-1301.33	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36311	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0002	3226	135.8	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36312	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	10.93	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36313	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000002	3240	7.56	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36314	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	-10.93	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36315	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3310	-209.88	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36316	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3310	-22.13	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36317	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3310	209.88	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36318	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3320	136.29	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36319	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3320	-136.29	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36320	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3320	14.36	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36321	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3340	248.42	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36322	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3340	26.18	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36323	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3340	-248.42	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36324	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3350	161.92	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36325	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3350	17.06	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36326	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3350	-161.92	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36327	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3355	85.9	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36328	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3355	9.05	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36329	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3355	-85.9	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36330	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3360	16.59	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36331	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3360	1.75	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36332	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3360	-16.59	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36333	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3370	31.87	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36334	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3370	3.36	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36335	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3370	-31.87	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36336	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3380	10.99	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36337	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3380	-10.99	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36338	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3380	1.16	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36339	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000001	3536	159.87	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36340	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000002	3536	159.87	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36341	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000001	3536	-159.87	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36342	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007008	2105	262.76	8/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36343	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245738	2105	39.9	11/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
36344	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	PA00007008	2105	-6.58	11/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
36345	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RLB0001	3219	0.65	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
36346	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	INSRPL0001	3222	0.08	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36347	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3380	0.02	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36348	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3340	0.2	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36349	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RNL0001	3220	4.1	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
36350	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3310	0.09	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36351	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	6.58	11/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
36352	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPN0001	3225	0.38	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36353	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3320	0.2	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36354	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	1503	0.13	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36355	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3370	0.05	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36356	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3350	0.31	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36357	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPL0001	3226	2.22	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36358	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3355	0.16	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36359	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CSRV000001	3536	5.09	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36360	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	0.18	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36361	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3360	0.04	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
36362	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0216053	2104	35578.58	12/1/2017		239240	Paving	BCA RELATED	MAIN	Paving	2018
36363	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215755	2104	1132.2	12/1/2017		239240	Paving	BCA RELATED	MAIN	Paving	2018
36364	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	195.6	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
36365	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36366	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36367	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36368	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36369	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36370	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36371	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36372	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36373	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36374	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36375	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36376	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36377	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36378	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36379	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36380	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36381	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36382	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36383	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36384	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36385	3244331	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36386	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36387	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36388	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36389	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36390	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36391	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36392	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36393	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36394	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36395	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36396	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36397	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36398	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36399	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36400	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36401	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36402	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36403	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36404	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36405	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36406	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36407	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36408	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36409	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36410	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36411	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36412	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36413	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36414	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36415	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36416	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36417	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36418	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36419	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36420	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36421	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36422	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36423	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36424	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36425	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36426	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36427	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36428	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36429	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36430	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36431	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36432	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36433	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36365	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	3.91	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36366	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	12.18	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36367	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-674.54	1/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36368	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216661	2105	4088.15	1/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36369	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	185.5	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36370	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	498.73	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36371	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.3	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36372	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	11.83	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36373	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	99.82	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36374	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	346.53	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36375	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	32.49	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36376	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-81.54	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36377	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	36.11	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36378	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	92.14	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36379	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	54.11	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36380	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	24.86	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36381	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-4.36	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36382	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	8.45	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36383	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	2.91	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36384	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	607.4	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36385	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	674.54	1/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36386	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN02000001	1502	3.27	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36387	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	1503	10.2	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36388	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	ACC0216954	2101	3422	1/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36389	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	DD_RLB0001	3219	155.28	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36390	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	DD_RNL0001	3220	417.46	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36391	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	INSRPN0001	3221	0.26	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36392	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	INSRPL0001	3222	9.91	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36393	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	CS_RPN0001	3225	83.56	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36394	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	CS_RPL0001	3226	290.06	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36395	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	A&G0000001	3240	23.67	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36396	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3310	-68.25	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36397	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3320	30.23	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36398	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3340	77.13	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36399	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3350	45.29	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36400	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3355	20.81	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36401	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3360	-3.65	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36402	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3370	7.07	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36403	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3380	2.44	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36404	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN02000001	1502	0.01	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36405	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	2.7	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36406	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	1503	1.21	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36407	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	255.03	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36408	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	ACC0217780	2105	333.72	2/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36409	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217780	2105	70306.04	2/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36410	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	PA00007008	2105	-11600.5	2/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36411	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	DD_RLB0001	3219	8.68	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36412	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	1828.29	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36413	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	DD_RNL0001	3220	21.1	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36414	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	4445.48	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36415	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	INSRPN0001	3221	0.02	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36416	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPN0001	3221	3.52	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36417	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	INSRPL0001	3222	0.72	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36418	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPL0001	3222	151.41	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36419	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	CS_RPN0001	3225	0.88	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36420	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPN0001	3225	184.42	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36421	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	CS_RPL0001	3226	24.08	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36422	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPL0001	3226	5071.87	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36423	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	A&G0000001	3240	2.41	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36424	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	571.84	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36425	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3310	-4.91	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36426	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-1033.68	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36427	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3320	2.21	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36428	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	464.64	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36429	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3340	5.75	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36430	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	1211.89	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36431	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3350	3.56	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36432	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	750.4	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36433	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3355	1.52	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
36434	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36435	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36436	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36437	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36438	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36439	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36440	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36441	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36442	3244673	EMERG.REPL.OF 4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36443	3244812	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
36444	3244812	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
36445	3244812	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
36446	3244812	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
36447	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36448	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36449	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36450	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36451	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36452	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36453	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36454	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36455	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36456	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36457	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36458	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36459	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36460	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36461	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36462	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36463	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36464	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36465	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36466	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36467	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36468	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36469	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36470	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36471	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36472	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36473	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36474	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36475	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36476	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36477	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36478	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36479	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36480	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36481	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36482	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36483	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36484	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36485	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36486	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36487	3244894	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36488	3245209	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
36489	3245209	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
36490	3245209	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
36491	3245209	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
36492	3245765	EMERG-PAV-CUT 7/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36493	3245765	EMERG-PAV-CUT 7/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36494	3245765	EMERG-PAV-CUT 7/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36495	3245765	EMERG-PAV-CUT 7/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36496	3245765	EMERG-PAV-CUT 7/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36497	3245765	EMERG-PAV-CUT 7/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36498	3245765	EMERG-PAV-CUT 7/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36499	3245765	EMERG-PAV-CUT 7/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36500	3245975	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36501	3245975	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36502	3247593	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36434	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	319.48	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36435	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3360	0.3	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36436	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	63.25	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36437	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3370	0.52	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36438	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	108.67	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36439	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3380	0.18	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36440	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	37.47	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36441	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CSRV000001	3536	8882.37	2/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36442	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	11600.5	2/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36443	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	ACC0216053	2104	8261.4	12/1/2017		239240	Paving	BCA RELATED	MAIN	Paving	2018
36444	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	A&G0000001	3240	44.02	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36445	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	ACC0219246	2104	116314.99	3/1/2018		239240	Paving	BCA RELATED	MAIN	Paving	2018
36446	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	A&G0000001	3240	920.72	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36447	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	BN02000001	1502	2.48	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36448	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN02000001	1502	4	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36449	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	BN01000001	1503	-7.22	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36450	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	1503	-11.67	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36451	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	ACC0220031	2105	4129.76	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36452	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	PA00007008	2105	-1101.35	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36453	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	ACC0220564	2105	2128.6	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36454	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	ACC0220031	2105	3200	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36455	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	ACC0220031	2105	1346.25	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36456	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	DD_RLB0001	3219	122.31	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36457	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	DD_RLB0001	3219	197.69	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36458	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	DD_RNL0001	3220	52.22	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36459	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	DD_RNL0001	3220	84.41	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
36460	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	INSRPN0001	3221	0.19	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36461	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	INSRPN0001	3221	0.3	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36462	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	INSRPL0001	3222	10.04	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36463	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	INSRPL0001	3222	16.23	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36464	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	CS_RPN0001	3225	38.07	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36465	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CS_RPN0001	3225	61.54	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36466	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	CS_RPL0001	3226	265.39	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36467	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CS_RPL0001	3226	428.95	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36468	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	A&G0000001	3240	19.67	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36469	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	A&G0000001	3240	36.19	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36470	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	BN01000001	3310	-70.56	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36471	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3310	-114.06	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36472	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	BN01000001	3320	26.15	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36473	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3320	42.26	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36474	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	BN01000001	3340	83.06	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36475	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3340	134.25	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36476	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	BN01000001	3350	57.32	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36477	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3350	92.65	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36478	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	BN01000001	3355	21.94	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36479	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3355	35.45	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36480	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	BN01000001	3360	8.28	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36481	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3360	13.38	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36482	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	BN01000001	3370	6.11	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36483	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3370	9.88	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36484	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61400	BN01000001	3380	2.11	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36485	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3380	3.41	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36486	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CSRV000001	3536	924.44	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36487	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63401	PA00007008	2105	1101.35	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36488	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	ACC0215755	2104	1043.2	12/1/2017		239240	Paving	BCA RELATED	MAIN	Paving	2018
36489	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63210	A&G0000001	3240	5.56	12/1/2017		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36490	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	ACC0219246	2104	155968.11	3/1/2018		239240	Paving	BCA RELATED	MAIN	Paving	2018
36491	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	A&G0000001	3240	1234.6	3/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36492	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63200	ACC0216954	2104	8516.1	1/1/2018		239240	Paving	SCATTERED	SERVICE	Paving	2018
36493	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63200	A&G0000001	3240	58.93	1/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36494	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	2104	9743.76	7/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
36495	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	A&G0000001	3240	47.83	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36496	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3240	47.83	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36497	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3240	-47.83	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36498	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	ACC0231535	2104	9743.76	2/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
36499	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	2104	-9743.76	7/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
36500	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	ACC0226573	2104	2787.96	9/1/2018		239240	Paving	SCATTERED	SERVICE	Paving	2018
36501	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	A&G0000001	3240	4.11	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36502	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	25090.1	12/1/2017		255060	Paving	BCA RELATED	MAIN	Paving	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
36503	3247593	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36504	3247593	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36505	3247593	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36506	3247594	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36507	3247594	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36508	3247597	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36509	3247597	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36510	3247598	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36511	3247598	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36512	3247599	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36513	3247599	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36514	3247600	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36515	3247600	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36516	3247601	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36517	3247601	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36518	3247602	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36519	3247602	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36520	3247603	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36521	3247603	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36522	3247604	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36523	3247604	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36524	3247605	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36525	3247605	DC APRP 2 - GALLATIN ST NE - WARD 4	Replacement - Mains - Distribution	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
36526	3247639	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36527	3247639	30% O/S REF FOR RELACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36528	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36529	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36530	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36531	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36532	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36533	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36534	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36535	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36536	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36537	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36538	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36539	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36540	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36541	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36542	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36543	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36544	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36545	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36546	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36547	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36548	3248312	EMERGENCY REPLACEMENT - 1 1/4" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36549	3248563	ABANDON SRV @ MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36550	3248563	ABANDON SRV @ MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36551	3248871	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
36552	3248871	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
36553	3248871	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
36554	3248871	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
36555	3248871	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
36556	3248872	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
36557	3248872	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
36558	3248872	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
36559	3248873	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
36560	3248873	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
36561	3248873	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
36562	3248875	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
36563	3248875	DC APRP 2 - SARGENT RD NE - WARD 5	Replacement - Mains - Distribution	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
36564	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36565	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36566	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36567	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36568	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36569	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36570	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36571	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36503	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	133.68	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36504	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216954	2104	36247.62	1/1/2018		255060	Paving	BCA RELATED	MAIN	Paving	2018
36505	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	A&G0000001	3240	250.81	1/1/2018		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36506	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	360.72	12/1/2017		255060	Paving	BCA RELATED	MAIN	Paving	2018
36507	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	1.93	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36508	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	440.88	12/1/2017		255060	Paving	BCA RELATED	MAIN	Paving	2018
36509	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	2.35	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36510	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	767.52	12/1/2017		255060	Paving	BCA RELATED	MAIN	Paving	2018
36511	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	4.09	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36512	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	629.76	12/1/2017		255060	Paving	BCA RELATED	MAIN	Paving	2018
36513	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	3.36	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36514	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	531.06	12/1/2017		255060	Paving	BCA RELATED	MAIN	Paving	2018
36515	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	2.83	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36516	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	360.72	12/1/2017		255060	Paving	BCA RELATED	MAIN	Paving	2018
36517	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	1.93	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36518	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	320.64	12/1/2017		255060	Paving	BCA RELATED	MAIN	Paving	2018
36519	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	1.71	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36520	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	320.64	12/1/2017		255060	Paving	BCA RELATED	MAIN	Paving	2018
36521	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	1.71	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36522	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	440.88	12/1/2017		255060	Paving	BCA RELATED	MAIN	Paving	2018
36523	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	2.35	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36524	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	360.72	12/1/2017		255060	Paving	BCA RELATED	MAIN	Paving	2018
36525	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	1.93	12/1/2017		255060	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36526	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	ACC0215755	2104	3088.99	12/1/2017		255060	Paving	SCATTERED	SERVICE	Paving	2018
36527	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	A&G0000001	3240	16.46	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36528	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-9.02	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36529	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	13.68	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36530	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-820.92	12/1/2017		255060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36531	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2105	4975.28	12/1/2017		255060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36532	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	121.24	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Development & Design	2018
36533	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	326.3	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Development & Design	2018
36534	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.19	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36535	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	10.04	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36536	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	59.72	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36537	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	255.08	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36538	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	33.25	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36539	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-52.37	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36540	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	22.16	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36541	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	72.54	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36542	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	36.68	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36543	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	15.23	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36544	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	4.97	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36545	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	5.18	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36546	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	1.79	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36547	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	1265.64	12/1/2017		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36548	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	820.92	12/1/2017		255060	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36549	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	ACC0218038	2104	2988	2/1/2018		255060	Paving	SCATTERED	SERVICE	Paving	2018
36550	101000 Gas Plant In Service	CAPEX	2/1/2018	63400	A&G0000001	3240	21.58	2/1/2018		255060	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36551	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0222036	2104	105175.7	5/1/2018		222440	Paving	BCA RELATED	MAIN	Paving	2018
36552	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221493	2104	7223.58	5/1/2018		222440	Paving	BCA RELATED	MAIN	Paving	2018
36553	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	A&G0000001	3240	647.83	5/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36554	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0222468	2104	63511.97	6/1/2018		222440	Paving	BCA RELATED	MAIN	Paving	2018
36555	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	A&G0000001	3240	348.2	6/1/2018		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36556	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	16558.6	12/1/2017		222440	Paving	BCA RELATED	MAIN	Paving	2018
36557	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215755	2104	747.14	12/1/2017		222440	Paving	BCA RELATED	MAIN	Paving	2018
36558	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	92.21	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36559	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215755	2104	54076.48	12/1/2017		222440	Paving	BCA RELATED	MAIN	Paving	2018
36560	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2104	19204.08	12/1/2017		222440	Paving	BCA RELATED	MAIN	Paving	2018
36561	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	390.45	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36562	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215755	2104	300.6	12/1/2017		222440	Paving	BCA RELATED	MAIN	Paving	2018
36563	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	1.6	12/1/2017		222440	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36564	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1501	-1.21	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36565	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-5.76	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36566	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1502	1.55	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36567	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	7.37	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36568	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	1503	4.29	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36569	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	20.36	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36570	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1504	-1.31	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36571	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-6.22	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
36572	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36573	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36574	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36575	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36576	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36577	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36578	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36579	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36580	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36581	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36582	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36583	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36584	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36585	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36586	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36587	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36588	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36589	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36590	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36591	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36592	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36593	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36594	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36595	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36596	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36597	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36598	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36599	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36600	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36601	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36602	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36603	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36604	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36605	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36606	3254312	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36607	3255969	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
36608	3255969	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
36609	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36610	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36611	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36612	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36613	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36614	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36615	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36616	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36617	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36618	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36619	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36620	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36621	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36622	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36623	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36624	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36625	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36626	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36627	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36628	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36629	3260311	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36630	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36631	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36632	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36633	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36634	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36635	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36636	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36637	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36638	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36639	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36640	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36572	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	APPE214991	2105	1311.8	11/1/2017		222440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36573	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	APPE214991	2105	6231.38	11/1/2017		222440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36574	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-1028.18	11/1/2017		222440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36575	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPN0001	3221	0.09	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36576	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.42	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36577	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPL0001	3222	3.82	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36578	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	18.14	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36579	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPN0001	3225	16.55	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36580	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	78.62	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36581	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPL0001	3226	101.03	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36582	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	479.91	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36583	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	A&G0000001	3240	8.81	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36584	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	44.78	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36585	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3310	-14.85	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36586	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-70.56	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36587	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3320	6.95	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36588	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	33	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36589	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3340	16.01	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36590	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	76.06	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36591	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3350	11.5	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36592	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	54.61	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36593	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3355	4.77	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36594	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	22.68	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36595	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3360	1.56	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36596	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	7.4	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36597	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3370	1.63	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36598	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	7.72	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36599	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3380	0.56	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36600	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	2.66	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36601	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	438.37	11/1/2017		222440	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36602	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	1028.18	11/1/2017		222440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36603	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	ACC9999999	2105	1311.8	12/1/2017		222440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36604	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	APPE214992	2105	-1311.8	12/1/2017		222440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36605	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2105	6231.38	12/1/2017		222440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36606	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	APPE214992	2105	-6231.38	12/1/2017		222440	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36607	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215309	2104	122713.6	12/1/2017		215000	Paving	BCA RELATED	MAIN	Paving	2018
36608	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	653.83	12/1/2017		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36609	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-17.33	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36610	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	26.28	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36611	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-1577.23	12/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36612	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	9558.94	12/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36613	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	232.93	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
36614	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	626.91	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
36615	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.37	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36616	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	19.29	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36617	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	114.74	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36618	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	490.08	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36619	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	63.88	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36620	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-100.62	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36621	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	42.58	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36622	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	139.36	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36623	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	70.46	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36624	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	29.26	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36625	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	9.55	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36626	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	9.96	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36627	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	3.43	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36628	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	2431.67	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36629	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	1577.23	12/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36630	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-22.47	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36631	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	34.07	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36632	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	12391.7	12/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36633	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-2044.63	12/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36634	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	301.96	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
36635	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	812.69	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
36636	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.48	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36637	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	25	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36638	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	148.75	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36639	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	635.31	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36640	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	82.83	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
36641	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36642	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36643	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36644	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36645	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36646	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36647	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36648	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36649	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36650	3260321	EMERGENCY REPLACEMENT -	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36651	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36652	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36653	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36654	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36655	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36656	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36657	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36658	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36659	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36660	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36661	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36662	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36663	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36664	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36665	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36666	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36667	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36668	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36669	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36670	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36671	3260431	REPLACE 1 1/4" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36672	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36673	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36674	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36675	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36676	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36677	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36678	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36679	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36680	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36681	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36682	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36683	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36684	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36685	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36686	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36687	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36688	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36689	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36690	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36691	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36692	3261434	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36693	3262507	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
36694	3262507	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
36695	3262507	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
36696	3262507	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
36697	3262507	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
36698	3262507	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
36699	3262507	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
36700	3262507	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
36701	3262516	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36702	3262516	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36703	3262516	EMERGENCY REPLACEMENT - 1" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36704	3262528	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36705	3262528	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36706	3262528	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36707	3262528	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36708	3262528	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36709	3262528	REPLACE 1 1/2" W/S SERVICE FROM THE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36641	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-130.44	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36642	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	55.19	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36643	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	180.66	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36644	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	91.35	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36645	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	37.93	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36646	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	12.38	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36647	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	12.91	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36648	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	4.45	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36649	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	3152.28	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36650	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	2044.63	12/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36651	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN02000001	1502	-13.63	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36652	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	1503	20.68	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36653	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	PA00007008	2105	-1240.72	12/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36654	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	ACC0215309	2105	7519.53	12/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36655	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RLB0001	3219	183.23	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
36656	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RNL0001	3220	493.16	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
36657	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.29	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36658	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	INSRPL0001	3222	15.17	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36659	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPN0001	3225	90.26	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36660	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPL0001	3226	385.52	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36661	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	A&G0000001	3240	50.26	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36662	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3310	-79.15	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36663	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3320	33.49	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36664	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3340	109.63	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36665	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3350	55.43	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36666	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3355	23.02	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36667	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3360	7.51	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36668	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3370	7.83	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36669	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3380	2.7	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36670	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CSRV000001	3536	1912.87	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36671	108000 Project Closed Removal	COR	12/1/2017	63411	PA00007008	2105	1240.72	12/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36672	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN02000001	1502	-21.08	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36673	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	1503	31.96	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36674	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	ACC0215446	2105	11624.9	12/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36675	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	PA00007008	2105	-1918.11	12/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36676	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	DD_RLB0001	3219	283.27	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
36677	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	DD_RNL0001	3220	762.4	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
36678	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	INSRPN0001	3221	0.45	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36679	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	INSRPL0001	3222	23.46	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36680	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CS_RPN0001	3225	139.54	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36681	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CS_RPL0001	3226	596	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36682	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	A&G0000001	3240	77.69	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36683	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3310	-122.37	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36684	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3320	51.78	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36685	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3340	169.48	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36686	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3350	85.69	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36687	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3355	35.59	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36688	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3360	11.62	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36689	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3370	12.11	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36690	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	BN01000001	3380	4.18	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36691	101000 Gas Plant In Service	CAPEX	12/1/2017	63400	CSRV000001	3536	2957.22	12/1/2017		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36692	108000 Project Closed Removal	COR	12/1/2017	63401	PA00007008	2105	1918.11	12/1/2017		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36693	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0221493	2104	34511.8	5/1/2018		52951	Paving	BCA RELATED	MAIN	Paving	2018
36694	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	A&G0000001	3240	198.91	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36695	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0223225	2104	4976.39	6/1/2018		52951	Paving	BCA RELATED	MAIN	Paving	2018
36696	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	A&G0000001	3240	27.28	6/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36697	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0224053	2104	10180.98	7/1/2018		52951	Paving	BCA RELATED	MAIN	Paving	2018
36698	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	63.45	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36699	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000002	3240	43.85	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36700	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	-63.45	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36701	101000 Gas Plant In Service	CAPEX	1/1/2018	63410	ACC0216892	2104	120.24	1/1/2018		52951	Paving	SCATTERED	SERVICE	Paving	2018
36702	101000 Gas Plant In Service	CAPEX	1/1/2018	63410	ACC0216331	2104	1325.52	1/1/2018		52951	Paving	SCATTERED	SERVICE	Paving	2018
36703	101000 Gas Plant In Service	CAPEX	1/1/2018	63410	A&G0000001	3240	10.01	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36704	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	ACC0215755	2104	450.9	12/1/2017		52951	Paving	SCATTERED	SERVICE	Paving	2018
36705	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	A&G0000001	3240	2.4	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36706	101000 Gas Plant In Service	CAPEX	1/1/2018	63410	ACC0216331	2104	545.28	1/1/2018		52951	Paving	SCATTERED	SERVICE	Paving	2018
36707	101000 Gas Plant In Service	CAPEX	1/1/2018	63410	A&G0000001	3240	3.77	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36708	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	ACC0218038	2104	1044	2/1/2018		52951	Paving	SCATTERED	SERVICE	Paving	2018
36709	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	A&G0000001	3240	7.54	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
36710	3262530	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36711	3262530	EMERGENCY REPLACEMENT - 1 1/2" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36712	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36713	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36714	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36715	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36716	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36717	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36718	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36719	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36720	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36721	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36722	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36723	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36724	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36725	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36726	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36727	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36728	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36729	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36730	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36731	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36732	3263017	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36733	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36734	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36735	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36736	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36737	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36738	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36739	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36740	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36741	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36742	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36743	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36744	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36745	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36746	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36747	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36748	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36749	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36750	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36751	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36752	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36753	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36754	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36755	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36756	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36757	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36758	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36759	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36760	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36761	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36762	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36763	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36764	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36765	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36766	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36767	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36768	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36769	3265100	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36770	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36771	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36772	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36773	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36774	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36775	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36776	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36777	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36778	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36710	101000 Gas Plant In Service	CAPEX	3/1/2018	63400	ACC0219246	2104	465.3	3/1/2018		52951	Paving	SCATTERED	SERVICE	Paving	2018
36711	101000 Gas Plant In Service	CAPEX	3/1/2018	63400	A&G0000001	3240	3.68	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36712	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	3.82	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36713	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	11.92	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36714	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216336	2105	3999.44	1/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36715	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-659.91	1/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36716	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	181.48	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
36717	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	487.91	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
36718	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.3	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36719	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	11.58	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36720	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	97.66	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36721	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	339.01	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36722	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	31.79	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36723	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-79.76	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36724	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	35.33	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36725	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	90.15	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36726	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	52.94	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36727	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	24.32	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36728	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-4.27	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36729	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	8.26	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36730	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	2.85	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36731	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	594.22	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36732	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	659.91	1/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36733	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	16.73	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36734	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	66.45	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36735	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-388.38	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
36736	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	106.27	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36737	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	660.9	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36738	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-56.15	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
36739	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1459.98	10/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
36740	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	662.92	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36741	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1336.93	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36742	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	71.53	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36743	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	30.04	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36744	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.37	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36745	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	388.38	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
36746	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227528	2105	8848.34	10/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
36747	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	75.54	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36748	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	30.04	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36749	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.37	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36750	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	80.92	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36751	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	56.15	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
36752	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1336.93	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36753	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	5.77	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36754	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	2.07	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36755	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	388.38	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
36756	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-75.54	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36757	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-145.35	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36758	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-660.9	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36759	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	65.65	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36760	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	56.15	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
36761	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	10.47	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36762	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-65.65	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36763	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	49.42	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36764	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1336.93	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36765	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	65.85	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36766	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	34.49	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36767	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.37	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36768	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1459.98	10/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
36769	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-30.04	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36770	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	0.23	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36771	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	21.2	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36772	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0218106	2105	5844.4	2/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36773	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	PA00007008	2105	-964.33	2/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36774	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	151.98	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
36775	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	369.54	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
36776	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPN0001	3221	0.29	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36777	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPL0001	3222	12.59	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36778	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPN0001	3225	15.33	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
36779	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36780	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36781	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36782	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36783	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36784	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36785	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36786	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36787	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36788	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36789	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36790	3265850	EMERGENCY REPLACEMENT - 1 1/2" W/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36791	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36792	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36793	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36794	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36795	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36796	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36797	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36798	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36799	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36800	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36801	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36802	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36803	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36804	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36805	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36806	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36807	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36808	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36809	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36810	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36811	3266627	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36812	3266942	ABAND GAS SERV AT PL === 2610 4TH S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36813	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36814	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36815	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36816	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36817	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36818	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36819	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36820	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36821	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36822	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36823	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36824	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36825	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36826	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36827	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36828	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36829	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36830	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36831	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36832	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36833	3267081	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36834	3267333	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36835	3267333	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36836	3267333	EMERGENCY GAS SERVICE LINE RPELACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36837	3267860	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
36838	3267860	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
36839	3267860	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
36840	3267860	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
36841	3267862	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
36842	3267862	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
36843	3267862	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
36844	3267862	DC APRP 4 - WATER INFILTRATION 7TH	Replacement - Mains - Distribution	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
36845	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36846	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36847	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36779	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPL0001	3226	421.62	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36780	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	47.53	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36781	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-85.93	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36782	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	38.63	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36783	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	100.74	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36784	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	62.38	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36785	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	26.56	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36786	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	5.26	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36787	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	9.03	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36788	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	3.12	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36789	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CSRV000001	3536	738.37	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36790	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	964.33	2/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36791	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-10.28	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36792	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	15.59	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36793	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215309	2105	5668.54	12/1/2017		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36794	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-935.31	12/1/2017		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36795	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	138.13	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
36796	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	371.76	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
36797	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.22	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36798	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	11.44	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36799	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	68.04	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36800	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	290.62	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36801	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	37.89	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36802	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-59.66	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36803	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	25.25	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36804	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	82.64	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36805	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	41.79	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36806	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	17.35	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36807	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	5.67	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36808	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	5.91	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36809	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	2.04	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36810	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	1442.01	12/1/2017		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36811	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	935.31	12/1/2017		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36812	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	ACC0225731	2105	4420.68	9/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36813	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	8.69	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36814	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	27.11	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36815	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216892	2105	9098.88	1/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36816	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-1501.32	1/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36817	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	412.87	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
36818	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	1110.01	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
36819	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.68	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36820	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	26.34	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36821	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	222.17	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36822	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	771.25	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36823	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	72.31	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36824	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-181.47	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36825	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	80.37	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36826	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	205.08	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36827	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	120.43	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36828	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	55.33	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36829	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-9.71	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36830	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	18.8	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36831	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	6.48	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36832	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	1351.86	1/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36833	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	1501.32	1/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36834	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	ACC0218449	2104	180.36	2/1/2018		52951	Paving	SCATTERED	SERVICE	Paving	2018
36835	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	ACC0218038	2104	3239.75	2/1/2018		52951	Paving	SCATTERED	SERVICE	Paving	2018
36836	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	A&G0000001	3240	24.7	2/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36837	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216892	2104	22868.78	1/1/2018		261421	Paving	BCA RELATED	MAIN	Paving	2018
36838	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	A&G0000001	3240	158.24	1/1/2018		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36839	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	ACC0218038	2104	38603.13	2/1/2018		261421	Paving	BCA RELATED	MAIN	Paving	2018
36840	101000 Gas Plant In Service	CAPEX	2/1/2018	63210	A&G0000001	3240	278.76	2/1/2018		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36841	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63210	ACC0216892	2104	28629.52	1/1/2018		261421	Paving	BCA RELATED	MAIN	Paving	2018
36842	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63210	A&G0000001	3240	198.1	1/1/2018		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36843	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63210	ACC0218038	2104	23557.92	2/1/2018		261421	Paving	BCA RELATED	MAIN	Paving	2018
36844	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63210	A&G0000001	3240	170.11	2/1/2018		261421	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
36845	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	1.77	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36846	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-5.15	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36847	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	2945.42	4/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
36848	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36849	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36850	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36851	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36852	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36853	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36854	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36855	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36856	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36857	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36858	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36859	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36860	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36861	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36862	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36863	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36864	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36865	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36866	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36867	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36868	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36869	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36870	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36871	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36872	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36873	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36874	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36875	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36876	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36877	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36878	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36879	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36880	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36881	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36882	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36883	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36884	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36885	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36886	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36887	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36888	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36889	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36890	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36891	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36892	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36893	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36894	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36895	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36896	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36897	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36898	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36899	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36900	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36901	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36902	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36903	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36904	3268301	EMERGENCY REPLACEMENT - 1" BARE STE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36905	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36906	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36907	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36908	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36909	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36910	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36911	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36912	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36913	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36914	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36915	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36916	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36848	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-485.99	4/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36849	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	87.24	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
36850	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	37.25	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
36851	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.13	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36852	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	7.16	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36853	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	27.15	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36854	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	189.28	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36855	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	15.97	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36856	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-50.34	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36857	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	18.65	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36858	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	59.24	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36859	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	40.88	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36860	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	15.65	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36861	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	5.9	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36862	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	4.36	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36863	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	1.5	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36864	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	407.94	4/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36865	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	485.99	4/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36866	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN02000001	1502	2.31	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36867	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	8.49	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36868	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	1503	4.35	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36869	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	15.99	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36870	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	ACC0222036	2105	1388.39	5/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36871	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2105	5108.64	5/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36872	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-842.93	5/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36873	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	DD_RLB0001	3219	50.54	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
36874	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	185.94	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
36875	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	DD_RNL0001	3220	114.58	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
36876	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	421.61	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
36877	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	INSRPN0001	3221	0.23	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36878	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	0.85	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36879	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	INSRPL0001	3222	4.91	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36880	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	18.07	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36881	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	CS_RPN0001	3225	20.35	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36882	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	74.87	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36883	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	CS_RPL0001	3226	121.34	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36884	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	446.47	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36885	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	A&G0000001	3240	8.01	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36886	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	33.3	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36887	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3310	-27.12	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36888	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-99.78	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36889	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3320	11.69	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36890	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	43.01	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36891	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3340	31.82	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36892	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	117.08	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36893	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3350	20.23	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36894	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	74.44	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36895	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3355	8.39	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36896	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	30.88	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36897	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3360	2.01	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36898	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	7.41	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36899	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3370	2.73	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36900	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	10.06	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36901	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3380	0.94	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36902	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	3.47	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36903	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	668.98	5/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36904	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	842.93	5/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36905	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-7.73	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36906	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	11.72	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36907	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-703.31	12/1/2017		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36908	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2105	4262.5	12/1/2017		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36909	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	103.87	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
36910	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	279.55	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
36911	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.17	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36912	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	8.6	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36913	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	51.17	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36914	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	218.53	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36915	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	28.49	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36916	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-44.87	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
36917	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36918	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36919	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36920	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36921	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36922	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36923	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36924	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36925	3268479	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36926	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36927	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36928	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36929	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36930	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36931	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36932	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36933	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36934	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36935	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36936	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36937	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36938	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36939	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36940	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36941	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36942	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36943	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36944	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36945	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36946	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36947	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36948	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36949	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36950	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36951	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36952	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36953	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36954	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36955	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36956	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36957	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36958	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36959	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36960	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36961	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36962	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36963	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36964	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36965	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36966	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36967	3268850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36968	3269611	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36969	3269611	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36970	3269611	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36971	3269611	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36972	3269611	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36973	3269611	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36974	3269611	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36975	3269611	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
36976	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36977	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36978	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36979	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36980	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36981	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36982	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36983	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36984	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36985	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36917	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	18.99	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36918	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	62.14	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36919	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	31.42	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36920	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	13.05	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36921	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	4.26	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36922	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	4.44	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36923	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	1.53	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36924	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	1084.33	12/1/2017		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36925	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	703.31	12/1/2017		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36926	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	0.41	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36927	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	38.81	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36928	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217652	2105	10699.71	2/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36929	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	PA00007008	2105	-1765.45	2/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36930	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	278.24	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
36931	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	676.55	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
36932	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPN0001	3221	0.54	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36933	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPL0001	3222	23.04	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36934	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPN0001	3225	28.07	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36935	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPL0001	3226	771.88	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36936	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	87.03	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36937	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-157.32	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36938	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	70.71	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36939	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	184.44	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36940	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	114.2	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36941	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	48.62	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36942	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	9.63	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36943	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	16.54	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36944	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	5.7	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36945	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CSRV000001	3536	1351.79	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36946	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	1765.45	2/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36947	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	14.35	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36948	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.25	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36949	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	517.03	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Development & Design	2019
36950	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	26.22	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36951	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233967	2105	7148.75	4/1/2019		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
36952	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	7.06	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36953	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	5.88	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36954	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	33.99	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36955	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	1015.78	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36956	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	30.18	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36957	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	45.2	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36958	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	61.98	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36959	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	16.89	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36960	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	2.43	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36961	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	11.25	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36962	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	320.02	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36963	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	1.45	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36964	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	35.72	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36965	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	1179.54	4/1/2019		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
36966	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	122.53	4/1/2019		261421	Allocations	SCATTERED	SERVICE	Development & Design	2019
36967	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-1179.54	4/1/2019		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
36968	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63200	ACC0216892	2104	240.48	1/1/2018		261421	Paving	SCATTERED	SERVICE	Paving	2018
36969	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63200	A&G0000001	3240	1.66	1/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36970	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63200	ACC0218038	2104	1185.6	2/1/2018		261421	Paving	SCATTERED	SERVICE	Paving	2018
36971	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63200	A&G0000001	3240	8.56	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36972	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63200	A&G0000001	3240	21.54	10/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36973	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63200	ACC0226971	2104	2903.75	10/1/2018		261421	Paving	SCATTERED	SERVICE	Paving	2019
36974	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63200	A&G0000003	3240	23.07	10/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36975	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63200	A&G0000001	3240	-21.54	10/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
36976	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	0.05	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36977	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	4.23	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36978	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217652	2105	1164.8	2/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36979	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	PA00007008	2105	-192.19	2/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36980	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	30.29	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
36981	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	73.65	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
36982	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPN0001	3221	0.06	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36983	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPL0001	3222	2.51	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36984	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPN0001	3225	3.06	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36985	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPL0001	3226	84.03	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
36986	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36987	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36988	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36989	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36990	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36991	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36992	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36993	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36994	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36995	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36996	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36997	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36998	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
36999	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37000	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37001	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37002	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37003	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37004	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37005	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37006	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37007	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37008	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37009	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37010	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37011	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37012	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37013	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37014	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37015	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37016	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37017	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37018	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37019	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37020	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37021	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37022	3270413	EMERGENCY REPLACEMENT - 6" STL SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37023	3271591	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
37024	3271591	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
37025	3271591	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
37026	3271591	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
37027	3271591	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
37028	3271591	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
37029	3271591	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
37030	3271591	DC_ARP_2_-_MASSACHUSETTS AVE NW - M	Replacement - Mains - Distribution	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
37031	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37032	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37033	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37034	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37035	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37036	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37037	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37038	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37039	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37040	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37041	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37042	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37043	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37044	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37045	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37046	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37047	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37048	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37049	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37050	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37051	3272322	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37052	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37053	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37054	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
36986	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	9.47	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36987	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-17.12	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36988	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	7.7	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36989	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	20.08	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36990	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	12.43	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36991	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	5.29	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36992	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	1.05	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36993	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	1.8	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36994	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	0.62	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36995	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CSRV000001	3536	147.16	2/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36996	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	192.19	2/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
36997	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	14	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36998	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	210.59	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
36999	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2105	37824.53	3/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37000	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2105	5279	3/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37001	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2105	-7112.08	3/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37002	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	1617.29	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
37003	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	2731.05	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Development & Design	2018
37004	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	3.88	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37005	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	144.69	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37006	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	50.72	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37007	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	4053.5	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37008	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	384.85	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37009	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-858.67	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37010	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	385.97	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37011	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	1006.71	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37012	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	623.35	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37013	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	265.39	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37014	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	52.54	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37015	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	90.27	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37016	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	31.13	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37017	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	5514.55	3/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37018	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2105	7112.08	3/1/2018		261421	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37019	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	ACC0225289	2104	5041.26	8/1/2018		261421	Paving	SCATTERED	SERVICE	Paving	2018
37020	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	31.41	8/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37021	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000002	3240	21.71	8/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37022	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	-31.41	8/1/2018		261421	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37023	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	ACC0225020	2104	73812.28	8/1/2018		278736	Paving	BCA RELATED	MAIN	Paving	2018
37024	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	ACC0224807	2104	64076.17	8/1/2018		278736	Paving	BCA RELATED	MAIN	Paving	2018
37025	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000001	3240	-859.31	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37026	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000002	3240	593.8	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37027	101000 Gas Plant In Service	CAPEX	8/1/2018	63210	A&G0000001	3240	859.31	8/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37028	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0226108	2104	154314.17	9/1/2018		278736	Paving	BCA RELATED	MAIN	Paving	2018
37029	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0225731	2104	50718.59	9/1/2018		278736	Paving	BCA RELATED	MAIN	Paving	2018
37030	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	A&G0000001	3240	302.57	9/1/2018		278736	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37031	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-7.14	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37032	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	10.83	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37033	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-649.97	12/1/2017		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37034	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	3939.2	12/1/2017		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37035	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	95.99	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Development & Design	2018
37036	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	258.35	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Development & Design	2018
37037	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.15	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37038	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	7.95	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37039	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	47.29	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37040	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	201.96	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37041	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	26.33	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37042	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-41.46	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37043	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	17.55	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37044	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	57.43	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37045	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	29.04	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37046	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	12.06	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37047	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	3.94	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37048	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	4.1	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37049	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	1.42	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37050	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	1002.08	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37051	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	649.97	12/1/2017		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37052	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN02000001	1502	-10.43	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37053	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	1503	15.81	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37054	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	ACC0216053	2105	5751.51	12/1/2017		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
37055	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37056	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37057	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37058	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37059	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37060	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37061	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37062	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37063	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37064	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37065	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37066	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37067	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37068	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37069	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37070	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37071	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37072	3272552	REPLACE 1 1/4" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37073	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37074	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37075	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37076	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37077	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37078	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37079	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37080	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37081	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37082	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37083	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37084	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37085	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37086	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37087	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37088	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37089	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37090	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37091	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37092	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37093	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37094	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37095	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37096	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37097	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37098	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37099	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37100	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37101	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37102	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37103	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37104	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37105	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37106	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37107	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37108	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37109	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37110	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37111	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37112	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37113	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37114	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37115	3272858	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37116	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37117	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37118	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37119	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37120	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37121	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37122	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37123	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
37055	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	PA00007008	2105	-949	12/1/2017		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37056	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RLB0001	3219	140.15	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Development & Design	2018
37057	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RNL0001	3220	377.21	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Development & Design	2018
37058	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.22	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37059	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	INSRPL0001	3222	11.61	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37060	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPN0001	3225	69.04	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37061	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPL0001	3226	294.87	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37062	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	A&G0000001	3240	38.44	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37063	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3310	-60.54	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37064	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3320	25.62	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37065	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3340	83.85	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37066	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3350	42.4	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37067	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3355	17.61	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37068	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3360	5.75	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37069	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3370	5.99	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37070	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3380	2.07	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37071	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CSRV000001	3536	1463.12	12/1/2017		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37072	108000 Project Closed Removal	COR	12/1/2017	63411	PA00007008	2105	949	12/1/2017		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37073	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.02	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37074	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	0.16	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37075	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-36.09	9/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37076	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226369	2105	218.75	9/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37077	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	2.96	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Development & Design	2018
37078	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	20.14	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Development & Design	2018
37079	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.01	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37080	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	0.19	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37081	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	18.84	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37082	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	4.64	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37083	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	0.36	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37084	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-1.08	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37085	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	0.5	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37086	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	1.27	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37087	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	0.81	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37088	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	0.35	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37089	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	0.08	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37090	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	0.12	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37091	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	0.04	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37092	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-4.01	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37093	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	31.96	9/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37094	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	36.09	9/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37095	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	DD_RNL0001	3220	1716.18	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Development & Design	2019
37096	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3370	45.8	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37097	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	ACC0229281	2105	41798.36	12/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
37098	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	A&G0000001	3240	208.22	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37099	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	INSRPL0001	3222	80.39	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37100	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3310	280.4	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37101	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	CS_RPN0001	3225	469.44	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37102	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	6896.73	12/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
37103	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	1503	96.09	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37104	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	PA00007008	2105	-6896.73	12/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
37105	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	INSRPN0001	3221	4.4	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37106	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	DD_RLB0001	3219	994.04	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Development & Design	2019
37107	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	CS_RPL0001	3226	1921.35	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37108	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3380	15.79	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37109	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3350	290.95	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37110	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	CSRV000001	3536	4212.76	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37111	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3340	229.83	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37112	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3320	195.84	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37113	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3355	135.29	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37114	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN02000001	1502	4.62	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37115	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3360	28.65	12/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37116	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN02000001	1502	0.28	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37117	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	1503	26.74	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37118	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	ACC0217652	2105	7372.84	2/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37119	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	PA00007008	2105	-1216.52	2/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37120	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	DD_RLB0001	3219	191.73	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Development & Design	2018
37121	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	DD_RNL0001	3220	466.19	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Development & Design	2018
37122	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	INSRPN0001	3221	0.37	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37123	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	INSRPL0001	3222	15.88	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
37124	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37125	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37126	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37127	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37128	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37129	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37130	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37131	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37132	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37133	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37134	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37135	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37136	3273023	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37137	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37138	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37139	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37140	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37141	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37142	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37143	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37144	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37145	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37146	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37147	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37148	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37149	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37150	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37151	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37152	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37153	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37154	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37155	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37156	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37157	3273024	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37158	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37159	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37160	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37161	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37162	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37163	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37164	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37165	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37166	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37167	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37168	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37169	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37170	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37171	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37172	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37173	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37174	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37175	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37176	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37177	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37178	3273025	EMERGENCY REPLACEMENT - 1 1/4" STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37179	3273482	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
37180	3273482	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
37181	3273483	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
37182	3273483	DC APRP 4 - OPT TOP 3 - WISCONSIN A	Replacement - Mains - Distribution	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
37183	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37184	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37185	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37186	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37187	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37188	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37189	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37190	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37191	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37192	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
37124	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	CS_RPN0001	3225	19.34	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37125	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	CS_RPL0001	3226	531.88	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37126	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	A&G0000001	3240	59.96	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37127	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3310	-108.4	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37128	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3320	48.73	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37129	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3340	127.09	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37130	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3350	78.69	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37131	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3355	33.5	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37132	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3360	6.63	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37133	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3370	11.4	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37134	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	BN01000001	3380	3.93	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37135	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	CSRV000001	3536	931.48	2/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37136	108000 Project Closed Removal	COR	2/1/2018	63411	PA00007008	2105	1216.52	2/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37137	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN02000001	1502	6.27	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37138	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	1503	19.54	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37139	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	ACC0216661	2105	6557.61	1/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37140	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	PA00007008	2105	-1082.01	1/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37141	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	DD_RLB0001	3219	297.56	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Development & Design	2018
37142	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	DD_RNL0001	3220	799.99	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Development & Design	2018
37143	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	INSRPN0001	3221	0.49	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37144	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	INSRPL0001	3222	18.98	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37145	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	CS_RPN0001	3225	160.12	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37146	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	CS_RPL0001	3226	555.85	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37147	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	A&G0000001	3240	52.12	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37148	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3310	-130.78	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37149	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3320	57.92	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37150	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3340	147.8	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37151	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3350	86.79	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37152	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3355	39.88	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37153	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3360	-6.99	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37154	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3370	13.55	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37155	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3380	4.67	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37156	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	CSRV000001	3536	974.3	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37157	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63401	PA00007008	2105	1082.01	1/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37158	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	10.02	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37159	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	31.24	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37160	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216661	2105	10484.2	1/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37161	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-1729.89	1/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37162	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	475.73	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Development & Design	2018
37163	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	1279.01	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Development & Design	2018
37164	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.78	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37165	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	30.35	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37166	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	256	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37167	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	888.68	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37168	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	83.32	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37169	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-209.09	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37170	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	92.6	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37171	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	236.31	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37172	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	138.77	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37173	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	63.76	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37174	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-11.18	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37175	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	21.66	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37176	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	7.47	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37177	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	1557.69	1/1/2018		278736	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37178	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	1729.89	1/1/2018		278736	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37179	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216892	2104	23622.42	1/1/2018		280121	Paving	BCA RELATED	MAIN	Paving	2018
37180	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	A&G0000001	3240	163.45	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37181	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216892	2104	25464.05	1/1/2018		280121	Paving	BCA RELATED	MAIN	Paving	2018
37182	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	A&G0000001	3240	176.19	1/1/2018		280121	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37183	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	6.05	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37184	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	18.87	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37185	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216661	2105	6332.61	1/1/2018		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37186	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-1044.88	1/1/2018		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37187	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	287.35	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Development & Design	2018
37188	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	772.54	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Development & Design	2018
37189	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.47	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37190	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	18.33	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37191	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	154.63	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37192	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	536.77	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
37193	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37194	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37195	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37196	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37197	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37198	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37199	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37200	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37201	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37202	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37203	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37204	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37205	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37206	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37207	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37208	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37209	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37210	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37211	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37212	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37213	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37214	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37215	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37216	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37217	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37218	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37219	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37220	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37221	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37222	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37223	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37224	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37225	3273837	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37226	3274201	EMERG-PAV-CUT 4/4 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37227	3274201	EMERG-PAV-CUT 4/4 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37228	3274201	EMERG-PAV-CUT 4/4 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37229	3274201	EMERG-PAV-CUT 4/4 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37230	3274201	EMERG-PAV-CUT 4/4 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37231	3274201	EMERG-PAV-CUT 4/4 SIDEWALK CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37232	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37233	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37234	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37235	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37236	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37237	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37238	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37239	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37240	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37241	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37242	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37243	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37244	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37245	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37246	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37247	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37248	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37249	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37250	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37251	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37252	3275724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37253	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37254	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37255	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37256	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37257	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37258	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37259	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37260	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37261	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
37193	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	50.33	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37194	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-126.29	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37195	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	55.93	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37196	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	142.73	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37197	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	83.82	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37198	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	38.51	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37199	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-6.75	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37200	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	13.08	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37201	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	4.51	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37202	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	940.86	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37203	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	1044.88	1/1/2018		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37204	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	2.84	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37205	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	5.35	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37206	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2105	530.12	5/1/2018		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37207	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221753	2105	1178.1	5/1/2018		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37208	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-281.86	5/1/2018		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37209	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	62.18	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Development & Design	2018
37210	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	140.98	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Development & Design	2018
37211	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	0.29	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37212	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	6.04	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37213	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	25.03	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37214	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	149.29	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37215	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	11.14	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37216	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-33.37	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37217	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	14.38	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37218	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	39.15	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37219	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	24.89	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37220	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	10.33	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37221	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	2.48	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37222	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	3.36	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37223	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	1.16	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37224	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	223.69	5/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37225	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	281.86	5/1/2018		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37226	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	ACC0216892	2104	1292.58	1/1/2018		280121	Paving	SCATTERED	SERVICE	Paving	2018
37227	101000 Gas Plant In Service	CAPEX	1/1/2018	63200	A&G0000001	3240	8.95	1/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37228	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	ACC0219246	2104	1482	3/1/2018		280121	Paving	SCATTERED	SERVICE	Paving	2018
37229	101000 Gas Plant In Service	CAPEX	3/1/2018	63200	A&G0000001	3240	11.73	3/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37230	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	ACC0220674	2104	2403.8	4/1/2018		280121	Paving	SCATTERED	SERVICE	Paving	2018
37231	101000 Gas Plant In Service	CAPEX	4/1/2018	63200	A&G0000001	3240	11.45	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37232	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	12.2	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37233	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-35.61	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37234	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-3359.37	4/1/2018		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37235	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	20359.83	4/1/2018		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37236	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	603.01	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Development & Design	2018
37237	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	257.47	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Development & Design	2018
37238	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.92	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37239	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	49.51	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37240	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	187.7	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37241	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	1308.38	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37242	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	110.4	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37243	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-347.9	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37244	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	128.9	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37245	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	409.49	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37246	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	282.61	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37247	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	108.14	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37248	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	40.8	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37249	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	30.15	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37250	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	10.4	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37251	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	2819.8	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37252	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	3359.37	4/1/2018		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37253	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	2.51	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37254	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-7.33	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37255	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	4193.37	4/1/2018		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37256	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-691.91	4/1/2018		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37257	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	124.2	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Development & Design	2018
37258	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	53.03	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Development & Design	2018
37259	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.19	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37260	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	10.2	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37261	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	38.66	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
37262	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37263	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37264	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37265	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37266	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37267	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37268	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37269	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37270	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37271	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37272	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37273	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37274	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37275	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37276	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37277	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37278	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37279	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37280	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37281	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37282	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37283	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37284	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37285	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37286	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37287	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37288	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37289	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37290	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37291	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37292	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37293	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37294	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37295	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37296	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37297	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37298	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37299	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37300	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37301	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37302	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37303	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37304	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37305	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37306	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37307	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37308	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37309	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37310	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37311	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37312	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37313	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37314	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37315	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37316	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37317	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37318	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37319	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37320	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37321	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37322	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37323	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37324	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37325	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37326	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37327	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37328	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37329	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37330	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
37262	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	269.48	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37263	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	22.73	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37264	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-71.66	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37265	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	26.55	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37266	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	84.34	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37267	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	58.21	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37268	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	22.27	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37269	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	8.4	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37270	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	6.21	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37271	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	2.14	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37272	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	580.78	4/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37273	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	691.91	4/1/2018		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37274	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233967	2105	7643.45	4/1/2019		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
37275	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	131	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Development & Design	2019
37276	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	5.19	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37277	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	4.94	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37278	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	50.44	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Development & Design	2019
37279	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	5.65	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37280	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	5.5	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37281	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	14.33	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37282	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-380.16	5/1/2019		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
37283	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	9.15	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37284	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	18.06	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37285	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	15.34	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37286	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.1	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37287	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	380.16	5/1/2019		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
37288	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	552.81	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Development & Design	2019
37289	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	32.27	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37290	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	385.9	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37291	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.09	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37292	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	7.55	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37293	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	38.19	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37294	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	2.6	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37295	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.26	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37296	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	1.94	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37297	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	3.09	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37298	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	36.34	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37299	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	12.03	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37300	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	147.39	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37301	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	2304	5/1/2019		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
37302	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	13.21	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37303	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	1086.07	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37304	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	1.55	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37305	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	342.17	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37306	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	6.28	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37307	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	12.27	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37308	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	66.27	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37309	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	28.04	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37310	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	48.33	4/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37311	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-1261.17	4/1/2019		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
37312	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	1261.17	4/1/2019		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
37313	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	1.07	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37314	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	46.59	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Development & Design	2019
37315	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	20.22	5/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37316	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	DD_RNL0001	3220	22.63	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Development & Design	2020
37317	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	CS_RPN0001	3225	2.11	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37318	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	BN01000001	3370	0.25	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37319	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	BN01000001	3380	0.09	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37320	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	BN01000001	3360	0.21	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37321	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	BN01000001	3355	0.86	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37322	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.02	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37323	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	BN01000001	3310	0.5	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37324	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	CSRV000001	3536	28.05	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37325	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	BN01000001	3320	1.08	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37326	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	BN01000001	1503	0.74	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37327	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	PA00007008	2105	-36.32	11/1/2019		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
37328	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	ACC0245737	2105	220.15	11/1/2019		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
37329	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	A&G0000001	3240	0.96	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37330	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	BN01000001	3350	1.74	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
37331	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37332	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37333	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37334	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37335	3275725	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37336	3275901	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37337	3275901	PER JAMES MCKENNEY REPLACE 24' OF U	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37338	3276792	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37339	3276792	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37340	3276792	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37341	3276792	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37342	3276793	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37343	3276793	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37344	3276793	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37345	3276793	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37346	3277651	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37347	3277651	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37348	3277651	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37349	3277651	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37350	3277652	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37351	3277652	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37352	3277652	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37353	3277652	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37354	3277653	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37355	3277653	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37356	3277653	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37357	3277653	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37358	3277671	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37359	3277671	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37360	3277672	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37361	3277672	DC APRP 4 - 13TH ST NW - WARD 4 - O	Replacement - Mains - Distribution	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
37362	3277954	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
37363	3277954	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
37364	3277954	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
37365	3277954	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
37366	3277954	DC APRP 4 - 18TH ST NE - WARD 5 - O	Replacement - Mains - Distribution	BCA0282864		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 3 (FY2017)	282864	100
37367	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37368	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37369	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37370	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37371	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37372	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37373	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37374	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37375	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37376	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37377	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37378	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37379	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37380	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37381	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37382	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37383	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37384	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37385	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37386	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37387	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37388	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37389	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37390	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37391	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37392	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37393	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37394	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37395	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37396	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37397	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37398	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37399	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
37331	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	DD_RLB0001	3219	3.6	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Development & Design	2020
37332	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	36.32	11/1/2019		280121	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
37333	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	CS_RPL0001	3226	12.27	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37334	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	INSRPL0001	3222	0.45	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37335	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	BN01000001	3340	1.13	11/1/2019		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37336	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	4.29	12/1/2018		280121	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37337	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229280	2104	948.48	12/1/2018		280121	Paving	SCATTERED	SERVICE	Paving	2019
37338	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226572	2205	55	9/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37339	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	0.08	9/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37340	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	PA00007006	2205	-55	12/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37341	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	PA00007006	3240	-0.08	12/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37342	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226572	2205	55	9/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37343	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	0.08	9/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37344	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	PA00007006	3240	-0.08	12/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37345	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	PA00007006	2205	-55	12/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37346	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226572	2205	55	9/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37347	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	0.08	9/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37348	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	PA00007006	2205	-55	12/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37349	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	PA00007006	3240	-0.08	12/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37350	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226572	2205	55	9/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37351	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	0.08	9/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37352	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	PA00007006	2205	-55	12/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37353	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	PA00007006	3240	-0.08	12/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37354	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226572	2205	55	9/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37355	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	0.08	9/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37356	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	PA00007006	3240	-0.08	12/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37357	107100 Constr Work in Progress	CAPEX	12/1/2018	63210	PA00007006	2205	-55	12/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37358	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0226572	2205	55	9/1/2018		254460	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37359	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	A&G0000001	3240	0.08	9/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37360	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220031	2104	64923.17	4/1/2018		254460	Paving	BCA RELATED	MAIN	Paving	2018
37361	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	A&G0000001	3240	309.19	4/1/2018		254460	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37362	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0219246	2104	36036.55	3/1/2018		282864	Paving	BCA RELATED	MAIN	Paving	2018
37363	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0218949	2104	36595.36	3/1/2018		282864	Paving	BCA RELATED	MAIN	Paving	2018
37364	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	A&G0000001	3240	574.94	3/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37365	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0226572	2205	55	9/1/2018		282864	Contractor Costs	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37366	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	A&G0000001	3240	0.08	9/1/2018		282864	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
37367	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN02000001	1502	0.41	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37368	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	0.59	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37369	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	1503	6.1	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37370	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	8.88	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37371	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	ACC0219246	2105	1248.52	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37372	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219246	2105	1817.86	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37373	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2105	-299.95	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37374	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	DD_RLB0001	3219	46.85	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37375	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	68.21	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37376	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	DD_RNL0001	3220	79.11	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37377	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	115.18	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37378	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	INSRPN0001	3221	0.11	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37379	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.16	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37380	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	INSRPL0001	3222	4.19	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37381	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	6.1	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37382	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	CS_RPN0001	3225	1.47	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37383	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	2.14	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37384	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	CS_RPL0001	3226	117.41	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37385	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	170.95	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37386	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	A&G0000001	3240	9.88	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37387	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	16.23	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37388	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3310	-24.88	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37389	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-36.22	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37390	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3320	11.18	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37391	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	16.28	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37392	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3340	29.16	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37393	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	42.46	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37394	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3350	18.06	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37395	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	26.29	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37396	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3355	7.69	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37397	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	11.19	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37398	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3360	1.52	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37399	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	2.22	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
37400	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37401	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37402	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37403	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37404	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37405	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37406	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37407	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37408	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37409	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37410	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37411	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37412	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37413	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37414	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37415	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37416	3278712	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37417	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37418	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37419	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37420	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37421	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37422	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37423	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37424	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37425	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37426	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37427	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37428	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37429	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37430	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37431	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37432	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37433	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37434	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37435	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37436	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37437	3279255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37438	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37439	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37440	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37441	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37442	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37443	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37444	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37445	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37446	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37447	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37448	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37449	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37450	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37451	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37452	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37453	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37454	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37455	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37456	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37457	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37458	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37459	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37460	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37461	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37462	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37463	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37464	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37465	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37466	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37467	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37468	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
37400	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3370	2.62	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37401	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	3.81	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37402	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3380	0.9	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37403	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	1.31	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37404	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	232.57	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37405	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2105	299.95	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37406	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222616	2105	3831.48	6/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37407	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-632.19	6/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37408	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	110.24	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37409	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	734.37	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37410	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.34	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37411	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	12.94	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37412	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	46.15	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37413	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	227.85	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37414	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	21.01	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37415	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	528.1	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37416	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	632.19	6/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37417	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	5.87	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37418	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	18.32	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37419	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-1014.19	1/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37420	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216661	2105	6146.61	1/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37421	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	278.91	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37422	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	749.85	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37423	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.46	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37424	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	17.79	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37425	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	150.09	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37426	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	521.01	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37427	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	48.85	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37428	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-122.59	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37429	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	54.29	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37430	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	138.54	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37431	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	81.35	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37432	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	37.38	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37433	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-6.56	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37434	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	12.7	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37435	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	4.38	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37436	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	913.23	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37437	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	1014.19	1/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37438	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN02000001	1502	9.56	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37439	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	2.75	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37440	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	1503	29.8	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37441	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	8.57	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37442	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	PA00007008	2105	-1650.26	1/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37443	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	ACC0216661	2105	10001.59	1/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37444	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-474.45	1/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37445	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216661	2105	2875.47	1/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37446	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	DD_RLB0001	3219	453.83	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37447	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	130.48	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37448	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	DD_RNL0001	3220	1220.13	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37449	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	350.79	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37450	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	INSRPN0001	3221	0.75	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37451	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.21	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37452	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	INSRPL0001	3222	28.95	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37453	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	8.32	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37454	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	CS_RPN0001	3225	244.21	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37455	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	70.21	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37456	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	CS_RPL0001	3226	847.77	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37457	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	243.74	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37458	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	A&G0000001	3240	79.49	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37459	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	22.85	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37460	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3310	-199.47	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37461	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-57.35	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37462	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3320	88.34	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37463	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	25.4	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37464	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3340	225.43	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37465	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	64.81	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37466	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3350	132.38	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37467	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	38.06	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37468	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3355	60.82	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
37469	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37470	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37471	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37472	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37473	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37474	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37475	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37476	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37477	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37478	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37479	3280335	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37480	3280404	EMERG-PAV-CUT 6/5 RDWAY C UT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37481	3280404	EMERG-PAV-CUT 6/5 RDWAY C UT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37482	3280404	EMERG-PAV-CUT 6/5 RDWAY C UT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37483	3280404	EMERG-PAV-CUT 6/5 RDWAY C UT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37484	3280404	EMERG-PAV-CUT 6/5 RDWAY C UT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37485	3280404	EMERG-PAV-CUT 6/5 RDWAY C UT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37486	3280404	EMERG-PAV-CUT 6/5 RDWAY C UT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37487	3280404	EMERG-PAV-CUT 6/5 RDWAY C UT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37488	3281432	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37489	3281432	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37490	3281432	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37491	3281432	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37492	3281432	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37493	3281432	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37494	3281512	ABAND GAS SERV AT PL === 3011 20TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37495	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37496	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37497	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37498	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37499	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37500	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37501	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37502	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37503	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37504	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37505	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37506	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37507	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37508	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37509	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37510	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37511	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37512	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37513	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37514	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37515	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37516	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37517	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37518	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37519	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37520	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37521	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37522	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37523	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37524	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37525	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37526	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37527	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37528	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37529	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37530	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37531	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37532	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37533	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37534	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37535	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37536	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37537	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
37469	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	17.49	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37470	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3360	-10.67	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37471	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-3.07	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37472	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3370	20.66	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37473	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	5.94	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37474	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3380	7.12	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37475	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	2.05	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37476	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	CSRV000001	3536	1485.99	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37477	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	427.22	1/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37478	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63401	PA00007008	2105	1650.26	1/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37479	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	474.45	1/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37480	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	ACC0226573	2104	1734.45	9/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
37481	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	A&G0000001	3240	2.56	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37482	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	2104	-3070.4	12/1/2019		282864	Paving	SCATTERED	SERVICE	Paving	2020
37483	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	3240	-9.85	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37484	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	A&G0000001	3240	9.85	10/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37485	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	ACC0243504	2104	3070.4	10/1/2019		282864	Paving	SCATTERED	SERVICE	Paving	2020
37486	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	2104	3070.4	12/1/2019		282864	Paving	SCATTERED	SERVICE	Paving	2020
37487	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	3240	9.85	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37488	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2104	180.36	3/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
37489	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	1.43	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37490	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2104	727.92	9/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
37491	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	1.07	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37492	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	ACC0234474	2104	2575.5	4/1/2019		282864	Paving	SCATTERED	SERVICE	Paving	2019
37493	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	A&G0000001	3240	10.88	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37494	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63401	ACC0222036	2105	2559.23	5/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37495	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	3.72	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37496	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	7.01	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37497	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2105	2238.82	5/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37498	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-369.41	5/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37499	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	81.49	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37500	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	184.77	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37501	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	0.37	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37502	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	7.92	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37503	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	32.81	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37504	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	195.66	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37505	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	14.6	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37506	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-43.72	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37507	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	18.85	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37508	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	51.31	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37509	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	32.62	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37510	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	13.53	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37511	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	3.25	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37512	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	4.41	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37513	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	1.52	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37514	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	293.17	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37515	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	369.41	5/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37516	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224170	2105	1306.99	7/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37517	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	1.23	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37518	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.13	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37519	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-1.23	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37520	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	6.06	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37521	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-6.06	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37522	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	0.64	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37523	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-215.65	8/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37524	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	583.92	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37525	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	63.83	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37526	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-583.92	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37527	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	786.74	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37528	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	86	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37529	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-786.74	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37530	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	1.3	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37531	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-1.3	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37532	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.11	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37533	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	58.19	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37534	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	5.08	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37535	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-58.19	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37536	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	398.67	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37537	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	41.6	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
37538	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37539	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37540	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37541	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37542	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37543	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37544	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37545	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37546	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37547	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37548	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37549	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37550	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37551	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37552	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37553	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37554	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37555	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37556	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37557	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37558	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37559	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37560	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37561	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37562	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37563	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37564	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37565	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37566	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37567	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37568	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37569	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37570	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37571	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37572	3281529	20% @ SRV TEE REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37573	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37574	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37575	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37576	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37577	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37578	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37579	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37580	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37581	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37582	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37583	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37584	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37585	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37586	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37587	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37588	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37589	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37590	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37591	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37592	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37593	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37594	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37595	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37596	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37597	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37598	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37599	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37600	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37601	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37602	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37603	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37604	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37605	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37606	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
37538	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-398.67	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37539	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	1068.04	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37540	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	111.45	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37541	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-1068.04	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37542	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	8.96	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37543	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	6.2	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37544	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-8.96	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37545	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-172.26	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37546	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	172.26	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37547	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-18.15	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37548	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	111.86	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37549	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	11.79	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37550	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-111.86	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37551	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	203.89	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37552	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-203.89	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37553	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	21.49	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37554	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	132.89	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37555	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-132.89	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37556	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	14.01	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37557	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	70.49	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37558	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-70.49	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37559	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	7.43	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37560	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	13.62	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37561	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	1.43	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37562	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-13.62	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37563	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	26.17	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37564	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	2.75	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37565	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-26.17	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37566	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	9.02	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37567	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	0.95	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37568	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-9.02	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37569	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	131.21	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37570	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	131.21	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37571	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-131.21	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37572	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	215.65	8/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37573	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	1503	19.62	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37574	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	2870.33	12/1/2019		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
37575	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	DD_RNL0001	3220	659.02	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Development & Design	2020
37576	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3360	21	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37577	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3340	30.25	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37578	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3320	107.85	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37579	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	A&G0000001	3240	26.65	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37580	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3350	174.02	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37581	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	DD_RNL0001	3220	2456.58	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Development & Design	2020
37582	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	INSRPN0001	3221	2.03	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37583	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	CS_RPL0001	3226	325.93	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37584	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3370	6.77	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37585	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3380	2.33	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37586	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3310	50.29	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37587	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3360	5.63	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37588	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CS_RPL0001	3226	1214.94	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37589	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	INSRPN0001	3221	0.54	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37590	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	1503	73.12	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37591	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3355	86.59	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37592	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3310	13.49	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37593	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3350	46.68	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37594	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3380	8.7	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37595	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3355	23.23	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37596	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	INSRPL0001	3222	12.65	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37597	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	ACC0246045	2105	4666.74	12/1/2019		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
37598	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	ACC0246045	2105	17395.91	12/1/2019		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
37599	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00007008	2105	-2870.33	12/1/2019		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
37600	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3340	112.75	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37601	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	DD_RLB0001	3219	361.05	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Development & Design	2020
37602	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	A&G0000001	3240	107.45	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37603	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	DD_RLB0001	3219	96.86	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Development & Design	2020
37604	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	CS_RPN0001	3225	44.45	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37605	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CS_RPN0001	3225	165.68	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37606	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CSRV000001	3536	1419.23	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
37607	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37608	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37609	3282802	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37610	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37611	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37612	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37613	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37614	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37615	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37616	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37617	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37618	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37619	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37620	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37621	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37622	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37623	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37624	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37625	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37626	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37627	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37628	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37629	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37630	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37631	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37632	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37633	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37634	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37635	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37636	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37637	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37638	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37639	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37640	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37641	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37642	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37643	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37644	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37645	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37646	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37647	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37648	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37649	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37650	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37651	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37652	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37653	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37654	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37655	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37656	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37657	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37658	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37659	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37660	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37661	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37662	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37663	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37664	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37665	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37666	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37667	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37668	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37669	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37670	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37671	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37672	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37673	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37674	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37675	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
37607	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	INSRPL0001	3222	47.15	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37608	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3320	28.93	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37609	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3370	25.22	12/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37610	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN02000001	1502	0.44	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37611	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	1503	-1.29	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37612	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	ACC0220031	2105	737.52	4/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37613	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RLB0001	3219	21.84	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37614	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RNL0001	3220	9.33	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37615	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPN0001	3221	0.03	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37616	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPL0001	3222	1.79	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37617	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPN0001	3225	6.8	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37618	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPL0001	3226	47.4	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37619	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	A&G0000001	3240	3.51	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37620	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3310	-12.6	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37621	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3320	4.67	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37622	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3340	14.83	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37623	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3350	10.24	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37624	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3355	3.92	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37625	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3360	1.48	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37626	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3370	1.09	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37627	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3380	0.38	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37628	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN02000001	1502	4.26	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37629	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	13.61	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37630	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	1503	8.02	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37631	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	25.63	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37632	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	ACC0222036	2105	2562.43	5/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37633	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-1350.73	5/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37634	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2105	8186.25	5/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37635	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	DD_RLB0001	3219	93.27	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37636	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	297.96	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37637	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	DD_RNL0001	3220	211.48	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37638	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	675.6	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37639	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	INSRPN0001	3221	0.43	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37640	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	1.37	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37641	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	INSRPL0001	3222	9.06	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37642	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	28.96	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37643	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	CS_RPN0001	3225	37.55	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37644	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	119.97	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37645	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	CS_RPL0001	3226	223.94	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37646	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	715.44	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37647	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	A&G0000001	3240	14.77	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37648	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	53.36	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37649	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3310	-50.04	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37650	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-159.88	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37651	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3320	21.57	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37652	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	68.92	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37653	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3340	58.73	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37654	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	187.61	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37655	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3350	37.34	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37656	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	119.28	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37657	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3355	15.49	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37658	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	49.48	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37659	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3360	3.72	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37660	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	11.87	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37661	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3370	5.05	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37662	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	16.12	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37663	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3380	1.74	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37664	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	5.56	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37665	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	1071.99	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37666	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	1350.73	5/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37667	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	21.32	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Development & Design	2019
37668	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	1.02	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37669	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	1.96	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37670	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-205.26	4/1/2019		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
37671	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	1.23	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37672	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	205.26	4/1/2019		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
37673	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	2.5	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37674	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	176.76	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37675	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	6.21	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
37676	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37677	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37678	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37679	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37680	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37681	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37682	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37683	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37684	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37685	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37686	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37687	3282805	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37688	3283105	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37689	3283105	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37690	3283105	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37691	3283105	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37692	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37693	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37694	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37695	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37696	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37697	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37698	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37699	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37700	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37701	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37702	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37703	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37704	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37705	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37706	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37707	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37708	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37709	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37710	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37711	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37712	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37713	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37714	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37715	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37716	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37717	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37718	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37719	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37720	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37721	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37722	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37723	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37724	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37725	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37726	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37727	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37728	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37729	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37730	3283383	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37731	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37732	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37733	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37734	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37735	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37736	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37737	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37738	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37739	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37740	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37741	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37742	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37743	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37744	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
37676	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	10.79	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37677	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	55.69	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37678	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	2.94	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37679	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	7.87	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37680	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	4.56	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37681	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.04	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37682	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233967	2105	1244	4/1/2019		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
37683	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.42	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37684	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	89.97	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Development & Design	2019
37685	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	5.25	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37686	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.25	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37687	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	5.91	4/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37688	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	ACC0220619	2104	1563.27	4/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
37689	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	A&G0000001	3240	7.44	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37690	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	ACC0221493	2104	3484.5	5/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
37691	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	A&G0000001	3240	20.08	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37692	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN02000001	1502	0.78	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37693	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	3.16	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37694	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	1503	-2.28	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37695	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-9.22	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37696	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	ACC0220031	2105	1300.88	4/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37697	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	5270.92	4/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37698	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-869.7	4/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37699	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RLB0001	3219	38.53	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37700	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	156.11	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37701	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RNL0001	3220	16.45	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37702	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	66.66	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37703	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPN0001	3221	0.06	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37704	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.24	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37705	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPL0001	3222	3.16	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37706	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	12.82	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37707	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPN0001	3225	11.99	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37708	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	48.59	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37709	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPL0001	3226	83.6	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37710	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	338.73	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37711	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	A&G0000001	3240	6.2	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37712	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	28.58	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37713	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3310	-22.23	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37714	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-90.07	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37715	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3320	8.24	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37716	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	33.37	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37717	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3340	26.16	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37718	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	106.01	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37719	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3350	18.06	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37720	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	73.16	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37721	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3355	6.91	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37722	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	28	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37723	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3360	2.61	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37724	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	10.56	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37725	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3370	1.93	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37726	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	7.8	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37727	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3380	0.66	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37728	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	2.69	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37729	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	730.01	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37730	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	869.7	4/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37731	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN02000001	1502	0.32	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37732	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	1503	4.81	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37733	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	ACC0218821	2105	983.36	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37734	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	DD_RLB0001	3219	36.9	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37735	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	DD_RNL0001	3220	62.31	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37736	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	INSRPN0001	3221	0.09	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37737	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	INSRPL0001	3222	3.3	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37738	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	CS_RPN0001	3225	1.16	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37739	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	CS_RPL0001	3226	92.48	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37740	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	A&G0000001	3240	7.78	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37741	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3310	-19.58	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37742	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3320	8.81	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37743	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3340	22.97	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37744	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3350	14.22	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
37745	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37746	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37747	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37748	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37749	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37750	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37751	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37752	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37753	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37754	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37755	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37756	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37757	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37758	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37759	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37760	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37761	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37762	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37763	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37764	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37765	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37766	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37767	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37768	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37769	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37770	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37771	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37772	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37773	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37774	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37775	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37776	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37777	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37778	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37779	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37780	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37781	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37782	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37783	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37784	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37785	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37786	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37787	3283384	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37788	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37789	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37790	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37791	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37792	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37793	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37794	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37795	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37796	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37797	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37798	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37799	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37800	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37801	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37802	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37803	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37804	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37805	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37806	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37807	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37808	3284714	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37809	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37810	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37811	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37812	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37813	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
37745	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3355	6.06	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37746	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3360	1.2	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37747	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3370	2.06	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37748	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3380	0.71	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37749	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN02000001	1502	2.59	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37750	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	5.12	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37751	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	1503	-7.57	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37752	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-14.93	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37753	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	ACC0220031	2105	4327.33	4/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37754	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	8537.14	4/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37755	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-1408.63	4/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37756	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RLB0001	3219	128.17	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37757	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	252.85	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37758	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RNL0001	3220	54.72	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37759	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	107.96	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37760	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPN0001	3221	0.2	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37761	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.39	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37762	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPL0001	3222	10.52	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37763	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	20.76	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37764	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPN0001	3225	39.89	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37765	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	78.7	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37766	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPL0001	3226	278.09	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37767	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	548.62	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37768	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	A&G0000001	3240	20.61	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37769	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	46.29	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37770	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3310	-73.95	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37771	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-145.87	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37772	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3320	27.4	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37773	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	54.05	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37774	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3340	87.03	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37775	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	171.7	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37776	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3350	60.07	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37777	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	118.5	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37778	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3355	22.99	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37779	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	45.35	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37780	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3360	8.67	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37781	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	17.11	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37782	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3370	6.41	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37783	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	12.64	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37784	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3380	2.21	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37785	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	4.36	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37786	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	1182.38	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37787	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	1408.63	4/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37788	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN02000001	1502	3.23	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37789	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	1503	48.54	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37790	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	ACC0218821	2105	9934.54	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37791	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	PA00007008	2105	-1639.2	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37792	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RLB0001	3219	372.76	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37793	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RNL0001	3220	629.45	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37794	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.89	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37795	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPL0001	3222	33.35	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37796	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPN0001	3225	11.69	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37797	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPL0001	3226	934.25	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37798	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	A&G0000001	3240	88.71	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37799	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3310	-197.91	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37800	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3320	88.96	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37801	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3340	232.03	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37802	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3350	143.67	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37803	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3355	61.17	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37804	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3360	12.11	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37805	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3370	20.81	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37806	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3380	7.17	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37807	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CSRV000001	3536	1271	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37808	108000 Project Closed Removal	COR	3/1/2018	63411	PA00007008	2105	1639.2	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37809	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN02000001	1502	4.49	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37810	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	1503	67.53	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37811	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	PA00007008	2105	-2280.71	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37812	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	ACC0219246	2105	13822.51	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37813	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RLB0001	3219	518.64	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
37814	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37815	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37816	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37817	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37818	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37819	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37820	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37821	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37822	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37823	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37824	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37825	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37826	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37827	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37828	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37829	3284722	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37830	3284768	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37831	3284768	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37832	3284768	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37833	3284768	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37834	3284768	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37835	3284768	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37836	3284768	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37837	3284768	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37838	3284768	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37839	3284768	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
37840	3286726	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37841	3286726	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37842	3286726	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37843	3286726	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37844	3286726	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37845	3286726	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37846	3286726	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37847	3286726	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37848	3286726	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37849	3286726	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37850	3286726	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37851	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37852	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37853	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37854	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37855	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37856	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37857	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37858	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37859	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37860	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37861	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37862	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37863	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37864	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37865	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37866	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37867	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37868	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37869	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37870	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37871	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37872	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37873	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37874	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37875	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37876	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37877	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37878	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37879	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37880	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37881	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37882	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
37814	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RNL0001	3220	875.8	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37815	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPN0001	3221	1.24	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37816	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPL0001	3222	46.4	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37817	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPN0001	3225	16.26	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37818	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPL0001	3226	1299.88	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37819	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	A&G0000001	3240	123.41	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37820	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3310	-275.37	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37821	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3320	123.78	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37822	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3340	322.83	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37823	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3350	199.9	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37824	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3355	85.11	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37825	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3360	16.85	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37826	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3370	28.95	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37827	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3380	9.98	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37828	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CSRV000001	3536	1768.42	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37829	108000 Project Closed Removal	COR	3/1/2018	63411	PA00007008	2105	2280.71	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37830	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	ACC0227748	2104	360.72	10/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2019
37831	101000 Gas Plant In Service	CAPEX	9/1/2019	63200	A&G0000001	3240	1.8	9/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37832	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	A&G0000003	3240	2.87	10/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37833	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	A&G0000001	3240	-2.68	10/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37834	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	A&G0000001	3240	2.68	10/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37835	101000 Gas Plant In Service	CAPEX	9/1/2019	63200	ACC0242037	2104	565.25	9/1/2019		282864	Paving	SCATTERED	SERVICE	Paving	2019
37836	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3240	1.8	10/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37837	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3240	-1.8	10/1/2019		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
37838	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	2104	-565.25	10/1/2019		282864	Paving	SCATTERED	SERVICE	Paving	2020
37839	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	2104	565.25	10/1/2019		282864	Paving	SCATTERED	SERVICE	Paving	2020
37840	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-944.3	6/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37841	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222469	2105	5723.02	6/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37842	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	164.66	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37843	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	1096.91	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37844	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.51	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37845	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	19.33	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37846	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	68.93	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37847	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	340.34	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37848	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	31.38	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37849	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	788.82	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37850	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	944.3	6/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37851	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63400	ACC0224343	2105	5242	7/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37852	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000001	1502	-4.95	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37853	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000002	1502	0.53	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37854	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000001	1502	4.95	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37855	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	1503	-24.32	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37856	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	1503	2.57	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37857	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	1503	24.32	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37858	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	PA00007008	2105	-864.93	8/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37859	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0002	3219	256.02	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37860	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0001	3219	-2341.96	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37861	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0001	3219	2341.96	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37862	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0002	3220	344.94	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37863	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0001	3220	-3155.42	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37864	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0001	3220	3155.42	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37865	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0001	3221	-5.19	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37866	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0002	3221	0.45	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37867	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0001	3221	5.19	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37868	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0002	3222	20.37	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37869	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0001	3222	-233.38	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37870	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0001	3222	233.38	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37871	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0002	3225	166.85	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37872	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0001	3225	-1598.96	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37873	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0001	3225	1598.96	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37874	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0001	3226	-4283.63	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37875	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0002	3226	447	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37876	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0001	3226	4283.63	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37877	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	-35.95	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37878	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000002	3240	24.85	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37879	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	35.95	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37880	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3310	690.87	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37881	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3310	-72.82	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37882	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3310	-690.87	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
37883	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37884	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37885	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37886	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37887	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37888	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37889	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37890	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37891	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37892	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37893	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37894	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37895	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37896	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37897	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37898	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37899	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37900	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37901	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37902	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37903	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37904	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37905	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37906	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37907	3286825	REPLACE SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37908	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37909	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37910	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37911	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37912	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37913	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37914	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37915	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37916	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37917	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37918	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37919	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37920	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37921	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37922	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37923	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37924	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37925	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37926	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37927	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37928	3287428	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37929	3287611	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37930	3287611	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37931	3287611	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37932	3287611	CPPR1-DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37933	3287619	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37934	3287619	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37935	3287619	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37936	3287619	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37937	3290487	ABAND GAS SERV AT MAIN === 2101 BEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37938	3290487	ABAND GAS SERV AT MAIN === 2101 BEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37939	3290487	ABAND GAS SERV AT MAIN === 2101 BEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37940	3290487	ABAND GAS SERV AT MAIN === 2101 BEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37941	3290537	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37942	3290537	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37943	3290537	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37944	3290537	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
37945	3290537	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37946	3290537	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37947	3290537	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37948	3290537	CPPR1--DGG1 REPLACE COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
37949	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37950	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37951	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
37883	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3320	-448.63	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37884	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3320	47.29	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37885	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3320	448.63	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37886	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3340	86.19	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37887	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3340	-817.73	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37888	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3340	817.73	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37889	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3350	56.17	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37890	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3350	-533	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37891	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3350	533	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37892	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3355	-282.72	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37893	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3355	29.79	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37894	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3355	282.72	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37895	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3360	5.76	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37896	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3360	-54.61	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37897	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3360	54.61	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37898	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3370	-104.92	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37899	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3370	11.06	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37900	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3370	104.92	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37901	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3380	3.81	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37902	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3380	-36.19	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37903	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3380	36.19	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37904	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000001	3536	-526.27	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37905	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000002	3536	526.27	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37906	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000001	3536	526.27	8/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37907	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007008	2105	864.93	8/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37908	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN02000001	1502	4.2	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37909	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	1503	63.2	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37910	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	ACC0219246	2105	12935.24	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37911	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	PA00007008	2105	-2134.31	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37912	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RLB0001	3219	485.35	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37913	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RNL0001	3220	819.58	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Development & Design	2018
37914	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPN0001	3221	1.16	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37915	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPL0001	3222	43.42	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37916	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPN0001	3225	15.22	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37917	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPL0001	3226	1216.44	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37918	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	A&G0000001	3240	115.49	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37919	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3310	-257.68	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37920	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3320	115.83	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37921	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3340	302.11	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37922	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3350	187.07	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37923	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3355	79.64	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37924	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3360	15.77	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37925	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3370	27.09	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37926	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3380	9.34	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37927	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CSRV000001	3536	1654.9	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37928	108000 Project Closed Removal	COR	3/1/2018	63411	PA00007008	2105	2134.31	3/1/2018		282864	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
37929	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	ACC0218449	2104	707.7	2/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
37930	101000 Gas Plant In Service	CAPEX	2/1/2018	63410	A&G0000001	3240	5.11	2/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37931	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	ACC0219613	2104	2969.4	3/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
37932	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	A&G0000001	3240	23.5	3/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37933	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	ACC0222036	2104	485.28	5/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
37934	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	A&G0000001	3240	2.8	5/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37935	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	ACC0222616	2104	1160	6/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
37936	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	A&G0000001	3240	6.36	6/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37937	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63400	ACC0218449	2104	636.93	2/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
37938	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63400	A&G0000001	3240	4.6	2/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37939	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	ACC0220031	2104	3555.2	4/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
37940	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	A&G0000001	3240	16.93	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37941	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2104	180.36	4/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
37942	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	0.86	4/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37943	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226573	2104	2193.83	9/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2018
37944	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	3.23	9/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
37945	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227748	2104	4164	10/1/2018		282864	Paving	SCATTERED	SERVICE	Paving	2019
37946	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-30.89	10/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37947	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	33.08	10/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37948	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	30.89	10/1/2018		282864	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
37949	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3355	5.07	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37950	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN02000001	1502	0.06	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37951	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3340	6.8	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
37952	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37953	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37954	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37955	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37956	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37957	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37958	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37959	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37960	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37961	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37962	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37963	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37964	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37965	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37966	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37967	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37968	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37969	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37970	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37971	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37972	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37973	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37974	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37975	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37976	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37977	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37978	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37979	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37980	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37981	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37982	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37983	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37984	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37985	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37986	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37987	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37988	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37989	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37990	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37991	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37992	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37993	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37994	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37995	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37996	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37997	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37998	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
37999	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38000	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38001	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38002	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38003	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38004	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38005	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38006	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38007	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38008	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38009	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38010	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38011	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38012	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38013	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38014	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38015	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38016	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38017	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38018	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38019	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38020	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
37952	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3350	360.24	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37953	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3360	40.74	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37954	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-12115.28	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
37955	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	A&G0000002	3240	420.94	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37956	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPN0001	3221	4.29	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37957	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3370	1.71	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37958	108000 Project Closed Removal	COR	8/1/2019	63211	PA00007008	2101	255.03	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
37959	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	1503	124	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37960	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3320	325.92	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37961	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPL0001	3222	138.79	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37962	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3380	26.28	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37963	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	480.58	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37964	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	PA00007008	2101	-255.03	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
37965	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	1.26	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37966	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPN0001	3225	1062.46	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37967	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242037	2105	43453.38	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
37968	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	1501.82	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37969	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	DD_RNL0001	3220	174.35	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
37970	108000 Project Closed Removal	COR	6/1/2019	63211	PA00007008	2101	196.17	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
37971	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3360	1.07	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37972	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3310	3.13	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37973	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3370	76.22	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37974	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3355	163.06	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37975	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	11.19	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37976	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	138.76	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37977	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	PA00007008	2101	-196.17	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
37978	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	CS_RPN0001	3225	31.03	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37979	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3350	11.21	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37980	108000 Project Closed Removal	COR	8/1/2019	63211	PA00007008	2105	16767.41	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
37981	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	4217.99	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
37982	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	688.14	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37983	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	PA00007008	2105	-16767.41	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
37984	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	DD_RLB0001	3219	27.44	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
37985	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242871	2105	20236.16	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
37986	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RLB0001	3219	1300.24	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
37987	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	ACC0237245	2101	1188.92	6/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
37988	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	A&G0000001	3240	4.69	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37989	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3380	0.59	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37990	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	3320	7.32	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37991	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPL0001	3226	3508.56	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37992	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3310	100.61	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37993	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3340	218.63	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37994	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	1.69	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37995	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	270.5	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37996	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	343.06	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37997	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	233.85	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37998	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	74.82	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
37999	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	523.55	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
38000	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	BN01000001	1503	3.06	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
38001	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RNL0001	3220	9193.47	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2019
38002	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0241161	2105	101620.64	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
38003	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	390.37	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
38004	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242297	2105	4213.09	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
38005	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242537	2105	5523.28	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
38006	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	58.31	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
38007	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	INSRPL0001	3222	3.16	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
38008	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	CS_RPL0001	3226	80.56	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
38009	107100 Constr Work in Progress	CAPEX	6/1/2019	63210	INSRPN0001	3221	0.08	6/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
38010	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240199	2101	1545.64	8/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
38011	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	203.2	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
38012	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	32.45	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
38013	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	12115.28	9/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
38014	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245737	2105	818.37	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38015	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245085	2105	1883.4	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38016	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	1503	16.29	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38017	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3355	12.59	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38018	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	CS_RPN0001	3225	15.51	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38019	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	2.47	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38020	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPL0001	3222	91.74	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
38021	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38022	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38023	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38024	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38025	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38026	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38027	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38028	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38029	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38030	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38031	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38032	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38033	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38034	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38035	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38036	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38037	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38038	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38039	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38040	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38041	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38042	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38043	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38044	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38045	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38046	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38047	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38048	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38049	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38050	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38051	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38052	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38053	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38054	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38055	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38056	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38057	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38058	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38059	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38060	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38061	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38062	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38063	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38064	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38065	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38066	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38067	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38068	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38069	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38070	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38071	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38072	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38073	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38074	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38075	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38076	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38077	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38078	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38079	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38080	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38081	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38082	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38083	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38084	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38085	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38086	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38087	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38088	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38089	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38021	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.05	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38022	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	289.81	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38023	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	DD_RNL0001	3220	104.67	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
38024	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPN0001	3221	0.96	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38025	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0244797	2105	1145.26	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38026	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPN0001	3221	1.79	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38027	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	ACC0243541	2105	1797.49	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38028	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PA00007008	2105	-3808.11	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38029	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPL0001	3226	1365.37	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38030	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3370	28.35	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38031	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	2372.6	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
38032	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	26.4	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38033	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPL0001	3226	1286.24	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38034	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3360	3.85	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38035	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	71.91	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38036	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	785.06	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
38037	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	235.33	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38038	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	304.4	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38039	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2105	3808.11	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38040	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007008	2105	-3225.73	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38041	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	2173.45	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38042	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	CSRV000001	3536	246.35	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38043	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0244374	2105	4490.4	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38044	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	377.61	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
38045	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RLB0001	3219	405.75	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
38046	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	1503	82.17	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38047	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3320	121.2	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38048	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RNL0001	3220	2760.75	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
38049	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPL0001	3222	52.99	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38050	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3350	195.57	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38051	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPN0001	3221	2.28	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38052	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0247131	2105	1579.58	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38053	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3340	16.66	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38054	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	5543.18	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38055	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	107.79	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38056	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0247065	2105	17970.3	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38057	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	453.22	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38058	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	DD_RLB0001	3219	42.01	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
38059	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	203.16	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38060	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	CS_RPL0001	3226	116.29	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38061	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00007008	2105	-5543.18	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38062	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3350	24.25	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38063	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3380	9.77	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38064	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3355	97.31	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38065	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	112.88	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38066	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243797	2105	9953.58	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38067	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	21.97	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38068	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3380	0.88	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38069	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3320	10.87	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38070	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	311.31	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38071	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2105	3225.73	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38072	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPN0001	3225	221.47	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38073	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	77.74	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38074	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245738	2105	14742	11/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38075	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00007008	2105	-296.59	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38076	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	138.83	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38077	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	296.59	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38078	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	47.51	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38079	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3370	2.54	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38080	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	1956.34	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
38081	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPL0001	3222	47.15	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38082	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	90.63	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38083	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	52.63	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38084	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	89.68	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38085	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	111.64	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38086	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3340	126.72	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38087	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	118.01	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38088	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	16.38	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38089	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN02000001	1502	0.13	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
38090	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38091	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38092	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38093	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38094	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38095	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38096	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38097	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38098	3293205	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38099	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38100	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38101	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38102	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38103	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38104	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38105	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38106	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38107	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38108	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38109	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38110	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38111	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38112	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38113	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38114	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38115	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38116	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38117	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38118	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38119	3293207	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
38120	3293794	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38121	3293794	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38122	3293794	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38123	3293794	EMERGENCY REPLACEMENT - 2" W/S SERV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38124	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38125	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38126	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38127	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38128	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38129	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38130	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38131	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38132	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38133	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38134	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38135	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38136	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38137	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38138	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38139	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38140	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38141	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38142	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38143	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38144	3294418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38145	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38146	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38147	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38148	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38149	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38150	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38151	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38152	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38153	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38154	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38155	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38156	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38157	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38158	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38090	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	A&G0000001	3240	6.56	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38091	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	INSRPL0001	3222	4.91	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38092	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3310	7.43	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38093	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	182.13	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38094	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243541	2105	23641.45	10/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38095	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3360	23.6	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38096	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3310	56.52	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38097	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPN0001	3225	186.2	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38098	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	9.1	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38099	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3310	35.44	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38100	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3380	6.13	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38101	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007008	2105	-2022.88	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38102	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2105	2022.88	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38103	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPL0001	3222	33.23	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38104	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3355	61.03	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38105	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RNL0001	3220	1731.29	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
38106	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPL0001	3226	856.24	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38107	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3340	79.46	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38108	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPN0001	3221	1.43	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38109	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3350	122.64	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38110	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3360	14.8	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38111	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	70	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38112	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0247065	2105	12044.63	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38113	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0247131	2105	115.5	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38114	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0247329	2105	99.75	12/1/2019		286104	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38115	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3370	17.78	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38116	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RLB0001	3219	254.45	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Development & Design	2020
38117	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3320	76.01	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38118	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	1503	51.53	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38119	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPN0001	3225	116.77	12/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38120	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	A&G0000001	3240	27.17	1/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38121	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	A&G0000001	3240	9.74	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38122	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	ACC0230847	2104	3634.9	1/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2019
38123	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	ACC0229280	2104	2150.76	12/1/2018		286104	Paving	SCATTERED	SERVICE	Paving	2019
38124	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN02000001	1502	4.24	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38125	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	1503	63.81	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38126	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	PA00007008	2105	-2154.99	3/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38127	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	ACC0218821	2105	13060.52	3/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38128	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RLB0001	3219	490.05	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2018
38129	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RNL0001	3220	827.52	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2018
38130	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPN0001	3221	1.18	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38131	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPL0001	3222	43.84	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38132	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPN0001	3225	15.37	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38133	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPL0001	3226	1228.22	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38134	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	A&G0000001	3240	116.61	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38135	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3310	-260.18	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38136	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3320	116.95	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38137	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3340	305.04	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38138	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3350	188.88	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38139	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3355	80.41	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38140	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3360	15.92	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38141	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3370	27.35	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38142	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3380	9.43	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38143	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CSRV000001	3536	1670.93	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38144	108000 Project Closed Removal	COR	3/1/2018	63411	PA00007008	2105	2154.99	3/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38145	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN02000001	1502	2.62	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38146	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	1503	39.44	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38147	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	PA00007008	2105	-1331.94	3/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38148	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	ACC0218821	2105	8072.35	3/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38149	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RLB0001	3219	302.88	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2018
38150	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RNL0001	3220	511.47	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2018
38151	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.73	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38152	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPL0001	3222	27.1	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38153	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPN0001	3225	9.5	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38154	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPL0001	3226	759.13	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38155	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	A&G0000001	3240	72.07	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38156	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3310	-160.81	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38157	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3320	72.28	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38158	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3340	188.53	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
38159	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38160	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38161	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38162	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38163	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38164	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38165	3295694	PER DAVID THOMAS REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38166	3295755	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
38167	3295755	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
38168	3295755	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
38169	3295755	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
38170	3295755	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
38171	3295755	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
38172	3295758	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
38173	3295758	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
38174	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38175	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38176	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38177	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38178	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38179	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38180	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38181	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38182	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38183	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38184	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38185	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38186	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38187	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38188	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38189	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38190	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38191	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38192	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38193	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38194	3296072	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38195	3296763	ABAND GAS SERV AT MAIN === 350 MORS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38196	3296763	ABAND GAS SERV AT MAIN === 350 MORS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38197	3296763	ABAND GAS SERV AT MAIN === 350 MORS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
38198	3296763	ABAND GAS SERV AT MAIN === 350 MORS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
38199	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38200	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38201	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38202	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38203	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38204	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38205	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38206	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38207	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38208	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38209	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38210	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38211	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38212	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38213	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38214	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38215	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38216	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38217	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38218	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38219	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38220	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38221	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38222	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38223	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38224	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38225	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38226	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38227	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38159	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3350	116.74	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38160	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3355	49.7	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38161	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3360	9.84	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38162	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3370	16.91	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38163	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3380	5.83	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38164	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CSRV000001	3536	1032.76	3/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38165	108000 Project Closed Removal	COR	3/1/2018	63411	PA00007008	2105	1331.94	3/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38166	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	4.55	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
38167	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230847	2104	4961.74	1/1/2019		52951	Paving	BCA RELATED	MAIN	Paving	2019
38168	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	A&G0000001	3240	37.09	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
38169	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229484	2104	1007.76	12/1/2018		52951	Paving	BCA RELATED	MAIN	Paving	2019
38170	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	ACC0247124	2104	960	12/1/2019		52951	Paving	BCA RELATED	MAIN	Paving	2020
38171	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	A&G0000001	3240	5.48	12/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38172	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	A&G0000001	3240	4.34	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
38173	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239085	2104	1180.8	7/1/2019		52951	Paving	BCA RELATED	MAIN	Paving	2019
38174	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN02000001	1502	2.37	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38175	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	1503	35.73	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38176	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	PA00007008	2105	-1206.59	3/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38177	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	ACC0219246	2105	7312.65	3/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38178	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RLB0001	3219	274.38	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38179	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RNL0001	3220	463.33	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38180	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.66	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38181	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPL0001	3222	24.55	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38182	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPN0001	3225	8.6	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38183	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPL0001	3226	687.69	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38184	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	A&G0000001	3240	65.29	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38185	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3310	-145.67	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38186	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3320	65.48	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38187	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3340	170.79	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38188	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3350	105.75	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38189	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3355	45.02	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38190	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3360	8.91	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38191	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3370	15.31	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38192	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3380	5.28	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38193	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CSRV000001	3536	935.56	3/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38194	108000 Project Closed Removal	COR	3/1/2018	63411	PA00007008	2105	1206.59	3/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38195	108000 Project Closed Removal	COR	8/1/2019	63401	ACC0240840	2105	10389.8	8/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38196	108000 Project Closed Removal	COR	9/1/2019	63401	ACC0241758	2105	536.6	9/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38197	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	10926.4	10/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
38198	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-10926.4	10/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
38199	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	0.57	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38200	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-1.65	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38201	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	944.48	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38202	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-155.84	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38203	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	27.97	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38204	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	11.94	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38205	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.04	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38206	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	2.3	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38207	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	8.71	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38208	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	60.7	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38209	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	5.12	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38210	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-16.14	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38211	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	5.98	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38212	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	19	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38213	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	13.11	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38214	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	5.02	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38215	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	1.89	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38216	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	1.4	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38217	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	0.48	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38218	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	130.81	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38219	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	155.84	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38220	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222878	2105	8498.67	6/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38221	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-1402.28	6/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38222	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	244.51	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38223	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	1628.91	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38224	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.76	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38225	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	28.7	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38226	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	102.37	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38227	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	505.4	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
38228	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38229	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38230	3297457	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38231	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38232	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38233	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38234	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38235	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38236	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38237	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38238	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38239	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38240	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38241	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38242	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38243	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38244	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38245	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38246	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38247	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38248	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38249	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38250	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38251	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38252	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38253	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38254	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38255	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38256	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38257	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38258	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38259	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38260	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38261	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38262	3297458	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38263	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38264	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38265	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38266	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38267	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38268	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38269	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38270	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38271	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38272	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38273	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38274	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38275	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38276	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38277	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38278	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38279	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38280	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38281	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38282	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38283	3297460	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38284	3297831	ABAND GAS SERV AT PL === 2412 AINGE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38285	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38286	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38287	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38288	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38289	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38290	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38291	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38292	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38293	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38294	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38295	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38296	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38228	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	46.58	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38229	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	1171.39	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38230	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	1402.28	6/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38231	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	0.81	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38232	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-2.36	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38233	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-222.63	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38234	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	1349.25	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38235	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	39.96	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38236	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	17.06	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38237	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.06	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38238	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	3.28	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38239	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	12.44	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38240	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	86.71	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38241	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	7.32	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38242	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-23.05	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38243	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	8.54	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38244	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	27.14	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38245	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	18.73	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38246	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	7.17	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38247	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	2.7	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38248	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	2	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38249	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	0.69	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38250	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	186.86	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38251	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	222.63	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38252	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-651.86	6/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38253	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222878	2105	3950.66	6/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38254	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	113.66	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38255	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	757.21	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38256	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.35	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38257	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	13.34	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38258	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	47.59	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38259	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	234.94	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38260	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	21.67	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38261	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	544.53	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38262	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	651.86	6/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38263	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN02000001	1502	6.4	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38264	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	1503	-18.66	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38265	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	PA00007008	2105	-1760.77	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38266	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	ACC0220161	2105	10671.35	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38267	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	DD_RLB0001	3219	316.06	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38268	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	DD_RNL0001	3220	134.95	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38269	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	INSRPN0001	3221	0.48	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38270	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	INSRPL0001	3222	25.95	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38271	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	CS_RPN0001	3225	98.38	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38272	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	CS_RPL0001	3226	685.77	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38273	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	A&G0000001	3240	57.86	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38274	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3310	-182.35	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38275	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3320	67.56	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38276	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3340	214.63	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38277	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3350	148.12	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38278	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3355	56.68	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38279	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3360	21.39	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38280	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3370	15.8	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38281	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3380	5.45	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38282	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	CSRV000001	3536	1477.97	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38283	108000 Project Closed Removal	COR	4/1/2018	63401	PA00007008	2105	1760.77	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38284	108111 Accum Prov for Deprec - Salv	COR	7/1/2018	63401	ACC0224170	2105	14810.51	7/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38285	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	0.86	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38286	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-2.52	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38287	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	1441.91	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38288	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-237.92	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38289	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	42.71	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38290	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	18.23	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38291	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.07	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38292	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	3.51	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38293	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	13.29	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38294	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	92.66	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38295	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	7.82	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38296	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-24.64	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
38297	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38298	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38299	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38300	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38301	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38302	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38303	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38304	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38305	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38306	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38307	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38308	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38309	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38310	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38311	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38312	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38313	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38314	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38315	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38316	3299471	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38317	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38318	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38319	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38320	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38321	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38322	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38323	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38324	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38325	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38326	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38327	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38328	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38329	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38330	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38331	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38332	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38333	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38334	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38335	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38336	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38337	3299474	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38338	3299524	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38339	3299524	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38340	3299524	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38341	3299524	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38342	3299528	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38343	3299528	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38344	3299528	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38345	3299528	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38346	3299528	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38347	3299528	EMEG REPL, REPL ENTIRE SERV, CAPPED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38348	3299912	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
38349	3299912	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
38350	3299912	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
38351	3299912	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
38352	3299912	DC APRP 2 - LOUGHBORO RD NW - WARD	Replacement - Mains - Distribution	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
38353	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38354	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38355	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38356	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38357	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38358	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38359	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38360	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38361	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38362	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38363	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38364	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38365	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38297	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	9.13	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38298	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	29	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38299	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	20.02	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38300	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	7.66	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38301	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	2.89	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38302	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	2.14	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38303	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	0.74	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38304	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	199.7	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38305	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	237.92	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38306	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222469	2105	3640.06	6/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38307	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-600.61	6/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38308	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	104.73	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38309	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	697.68	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38310	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.33	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38311	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	12.29	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38312	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	43.84	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38313	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	216.47	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38314	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	19.95	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38315	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	501.72	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38316	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	600.61	6/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38317	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	13.32	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38318	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-38.88	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38319	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-3667.94	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38320	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220161	2105	22229.95	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38321	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	658.4	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38322	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	281.12	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2018
38323	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	1	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38324	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	54.06	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38325	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	204.94	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38326	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	1428.56	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38327	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	120.52	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38328	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-379.86	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38329	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	140.74	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38330	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	447.1	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38331	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	308.56	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38332	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	118.08	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38333	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	44.55	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38334	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	32.91	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38335	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	11.35	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38336	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	3078.81	4/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38337	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	3667.94	4/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38338	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	ACC0222036	2104	1659.84	5/1/2018		52951	Paving	SCATTERED	SERVICE	Paving	2018
38339	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	A&G0000001	3240	9.57	5/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38340	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	ACC0222616	2104	4040	6/1/2018		52951	Paving	SCATTERED	SERVICE	Paving	2018
38341	101000 Gas Plant In Service	CAPEX	6/1/2018	63410	A&G0000001	3240	22.16	6/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38342	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226573	2104	1213.2	9/1/2018		52951	Paving	SCATTERED	SERVICE	Paving	2018
38343	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	1.79	9/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38344	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	27.8	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38345	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-27.8	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38346	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	29.77	10/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38347	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227524	2104	3747.6	10/1/2018		52951	Paving	SCATTERED	SERVICE	Paving	2019
38348	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0221493	2104	23985.5	5/1/2018		255001	Paving	BCA RELATED	MAIN	Paving	2018
38349	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0222036	2104	21714.53	5/1/2018		255001	Paving	BCA RELATED	MAIN	Paving	2018
38350	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	A&G0000001	3240	263.41	5/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
38351	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0223225	2104	1828.48	6/1/2018		255001	Paving	BCA RELATED	MAIN	Paving	2018
38352	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	A&G0000001	3240	10.02	6/1/2018		255001	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
38353	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	36.48	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38354	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	23.03	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38355	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	115.63	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Development & Design	2019
38356	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-11.5	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38357	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.08	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38358	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	972.47	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38359	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-3.51	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38360	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	115.63	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Development & Design	2019
38361	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	11.11	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38362	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	27.72	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38363	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232826	2105	5241.05	3/1/2019		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38364	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-36.48	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38365	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	4376.28	7/1/2019		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
38366	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38367	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38368	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38369	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38370	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38371	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38372	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38373	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38374	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38375	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38376	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38377	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38378	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38379	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38380	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38381	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38382	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38383	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38384	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38385	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38386	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38387	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38388	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38389	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38390	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38391	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38392	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38393	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38394	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38395	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38396	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38397	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38398	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38399	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38400	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38401	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38402	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38403	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38404	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38405	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38406	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38407	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38408	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38409	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38410	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38411	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38412	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38413	3300506	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38414	3301396	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38415	3301396	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38416	3301396	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38417	3301396	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38418	3301396	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38419	3301396	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38420	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38421	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38422	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38423	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38424	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38425	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38426	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38427	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38428	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38429	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38430	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38431	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38432	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38433	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38434	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38366	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-27.72	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38367	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	11.5	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38368	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-864.77	7/1/2019		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38369	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	972.47	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38370	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.3	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38371	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-2.13	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38372	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	2.13	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38373	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	34.12	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Development & Design	2019
38374	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	6.16	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38375	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	864.77	7/1/2019		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38376	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	16.97	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38377	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	36.48	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38378	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	36.03	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38379	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-11.11	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38380	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-16.97	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38381	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	11.11	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38382	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-115.63	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Development & Design	2019
38383	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	272.49	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38384	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	16.97	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38385	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	3.51	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38386	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.08	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38387	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	26.36	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38388	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-4376.28	7/1/2019		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38389	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-6.16	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38390	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	2.13	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38391	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.3	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38392	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	10.29	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38393	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	10.29	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38394	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-34.12	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Development & Design	2019
38395	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	34.12	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Development & Design	2019
38396	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-272.49	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38397	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	6.16	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38398	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPL0001	3222	11.5	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38399	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	36.03	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38400	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	26.36	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38401	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2105	864.77	3/1/2019		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38402	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	3.51	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38403	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	272.49	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38404	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-26.36	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38405	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	27.72	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38406	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPN0001	3221	0.08	3/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38407	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2105	-864.77	3/1/2019		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38408	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	23.03	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38409	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-972.47	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38410	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-10.29	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38411	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-36.03	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38412	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-23.03	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38413	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.3	7/1/2019		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38414	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2104	708.48	5/1/2018		255001	Paving	SCATTERED	SERVICE	Paving	2018
38415	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	4.08	5/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38416	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	37.97	10/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38417	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	40.67	10/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38418	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226971	2104	5118.62	10/1/2018		255001	Paving	SCATTERED	SERVICE	Paving	2019
38419	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-37.97	10/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38420	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN02000001	1502	2.41	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38421	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	1503	-7.03	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38422	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	ACC0220031	2105	4016.56	4/1/2018		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38423	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	PA00007008	2105	-662.73	4/1/2018		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38424	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	DD_RLB0001	3219	118.96	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Development & Design	2018
38425	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	DD_RNL0001	3220	50.79	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Development & Design	2018
38426	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.18	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38427	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	INSRPL0001	3222	9.77	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38428	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	CS_RPN0001	3225	37.03	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38429	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	CS_RPL0001	3226	258.12	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38430	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	A&G0000001	3240	21.78	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38431	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3310	-68.63	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38432	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3320	25.43	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38433	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3340	80.78	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38434	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3350	55.75	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
38435	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38436	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38437	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38438	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38439	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38440	3302253	REFER 1 1/2" BARE STELL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38441	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38442	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38443	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38444	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38445	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38446	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38447	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38448	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38449	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38450	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38451	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38452	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38453	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38454	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38455	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38456	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38457	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38458	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38459	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38460	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38461	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38462	3302718	REPL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38463	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38464	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38465	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38466	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38467	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38468	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38469	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38470	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38471	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38472	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38473	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38474	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38475	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38476	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38477	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38478	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38479	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38480	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38481	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38482	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38483	3302777	RSCON;F/L 1958 1.5 INSIDE METER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38484	3303151	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38485	3303151	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38486	3303151	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38487	3303151	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38488	3303151	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38489	3303151	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38490	3303151	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38491	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38492	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38493	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38494	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38495	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38496	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38497	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38498	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38499	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38500	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38501	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38502	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38503	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38435	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3355	21.34	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38436	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3360	8.05	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38437	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3370	5.95	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38438	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3380	2.05	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38439	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	CSRV000001	3536	556.29	4/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38440	108000 Project Closed Removal	COR	4/1/2018	63411	PA00007008	2105	662.73	4/1/2018		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38441	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN02000001	1502	1.22	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38442	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	1503	18.28	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38443	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	PA00007008	2105	-617.42	3/1/2018		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38444	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	ACC0218949	2105	2735	3/1/2018		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38445	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	ACC0218949	2105	1006.93	3/1/2018		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38446	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RLB0001	3219	140.4	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Development & Design	2018
38447	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RNL0001	3220	237.09	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Development & Design	2018
38448	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.34	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38449	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPL0001	3222	12.56	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38450	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPN0001	3225	4.4	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38451	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPL0001	3226	351.9	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38452	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	A&G0000001	3240	33.41	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38453	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3310	-74.54	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38454	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3320	33.51	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38455	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3340	87.4	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38456	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3350	54.12	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38457	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3355	23.04	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38458	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3360	4.56	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38459	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3370	7.84	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38460	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3380	2.7	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38461	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CSRV000001	3536	478.74	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38462	108000 Project Closed Removal	COR	3/1/2018	63411	PA00007008	2105	617.42	3/1/2018		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38463	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN02000001	1502	2.2	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38464	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	1503	33.12	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38465	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	PA00007008	2105	-1118.51	3/1/2018		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38466	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	ACC0218949	2105	6778.84	3/1/2018		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38467	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RLB0001	3219	254.35	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Development & Design	2018
38468	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RNL0001	3220	429.51	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Development & Design	2018
38469	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.61	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38470	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPL0001	3222	22.76	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38471	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPN0001	3225	7.98	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38472	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPL0001	3226	637.49	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38473	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	A&G0000001	3240	60.52	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38474	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3310	-135.05	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38475	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3320	60.7	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38476	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3340	158.33	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38477	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3350	98.03	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38478	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3355	41.74	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38479	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3360	8.26	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38480	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3370	14.2	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38481	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3380	4.9	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38482	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CSRV000001	3536	867.27	3/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38483	108000 Project Closed Removal	COR	3/1/2018	63411	PA00007008	2105	1118.51	3/1/2018		255001	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38484	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	ACC0222036	2104	818.91	5/1/2018		255001	Paving	SCATTERED	SERVICE	Paving	2018
38485	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	ACC0221493	2104	180.36	5/1/2018		255001	Paving	SCATTERED	SERVICE	Paving	2018
38486	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	A&G0000001	3240	5.76	5/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38487	101000 Gas Plant In Service	CAPEX	7/1/2018	63410	ACC0224053	2104	3181.5	7/1/2018		255001	Paving	SCATTERED	SERVICE	Paving	2018
38488	101000 Gas Plant In Service	CAPEX	8/1/2018	63410	A&G0000001	3240	-19.83	8/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38489	101000 Gas Plant In Service	CAPEX	8/1/2018	63410	A&G0000002	3240	13.71	8/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38490	101000 Gas Plant In Service	CAPEX	8/1/2018	63410	A&G0000001	3240	19.83	8/1/2018		255001	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38491	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3370	5.12	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38492	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3355	17.57	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38493	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3350	35.31	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38494	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3380	1.77	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38495	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPL0001	3222	9.49	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38496	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246817	3102	120.2	12/1/2019		287799	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38497	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007008	2101	-577.96	12/1/2019		287799	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38498	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPN0001	3225	33.36	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38499	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3310	10.2	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38500	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RNL0001	3220	511.63	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Development & Design	2020
38501	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RLB0001	3219	75.19	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Development & Design	2020
38502	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPL0001	3226	244.64	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38503	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3340	22.88	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
38504	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38505	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38506	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38507	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38508	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38509	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38510	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38511	3303860	DC BILLABLE @ 100% - PEPCO TAKOMA-S	Replacement - Mains - Distribution	BCA0287799		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	287799	100
38512	3304762	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
38513	3304762	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
38514	3304762	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
38515	3304762	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
38516	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38517	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38518	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38519	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38520	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38521	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38522	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38523	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38524	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38525	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38526	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38527	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38528	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38529	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38530	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38531	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38532	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38533	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38534	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38535	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38536	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38537	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38538	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38539	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38540	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38541	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38542	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38543	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38544	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38545	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38546	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38547	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38548	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38549	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38550	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38551	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38552	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38553	3304813	REPLACE 3/4 W/S FROM ADDRESS TO MAI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38554	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38555	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38556	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38557	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38558	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38559	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38560	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38561	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38562	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38563	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38564	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38565	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38566	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38567	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38568	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38569	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38570	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38571	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38572	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38504	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ST_WG00001	3545	1.2	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38505	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	1503	14.84	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38506	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2101	577.96	12/1/2019		287799	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38507	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3320	21.88	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38508	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246816	2101	3502.8	12/1/2019		287799	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
38509	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPN0001	3221	0.41	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38510	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	20.7	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38511	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3360	4.26	12/1/2019		287799	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
38512	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	ACC0220031	2104	83092.29	4/1/2018		239240	Paving	BCA RELATED	MAIN	Paving	2018
38513	101000 Gas Plant In Service	CAPEX	4/1/2018	63210	A&G0000001	3240	395.72	4/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
38514	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63210	ACC0221493	2104	19575.28	5/1/2018		239240	Paving	BCA RELATED	MAIN	Paving	2018
38515	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63210	A&G0000001	3240	112.83	5/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
38516	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	32.97	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38517	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000001	3536	-544.72	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38518	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN02000003	1502	0.84	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38519	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000003	3536	544.72	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38520	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3320	29.15	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38521	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3370	6.82	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38522	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	3317.67	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38523	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	26.75	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38524	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-30.77	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38525	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3310	-59.22	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38526	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	594.85	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38527	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	269.28	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38528	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3380	2.35	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38529	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	158.24	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38530	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	1503	14.05	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38531	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-26.75	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38532	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	12.24	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38533	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-158.24	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38534	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000001	3536	544.72	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38535	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	158.24	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38536	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.15	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38537	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3340	27.07	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38538	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3360	4.26	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38539	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	22.88	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38540	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	287.5	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38541	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	30.77	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38542	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	22.88	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38543	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-22.88	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38544	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-269.28	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38545	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	12.24	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38546	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3350	43.3	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38547	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	26.83	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38548	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-594.85	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38549	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.15	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38550	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.15	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38551	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	20.13	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38552	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-12.24	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38553	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	270.1	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38554	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN02000001	1502	0.79	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38555	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	1503	-2.29	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38556	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	ACC0220031	2105	1310.4	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38557	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RLB0001	3219	38.81	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38558	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RNL0001	3220	16.57	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38559	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPN0001	3221	0.06	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38560	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPL0001	3222	3.19	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38561	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPN0001	3225	12.08	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38562	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPL0001	3226	84.21	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38563	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	A&G0000001	3240	6.24	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38564	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3310	-22.4	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38565	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3320	8.3	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38566	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3340	26.36	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38567	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3350	18.19	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38568	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3355	6.96	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38569	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3360	2.63	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38570	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3370	1.94	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38571	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3380	0.67	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38572	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN02000001	1502	6.84	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
38573	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38574	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38575	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38576	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38577	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38578	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38579	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38580	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38581	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38582	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38583	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38584	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38585	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38586	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38587	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38588	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38589	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38590	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38591	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38592	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38593	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38594	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38595	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38596	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38597	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38598	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38599	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38600	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38601	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38602	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38603	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38604	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38605	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38606	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38607	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38608	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38609	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38610	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38611	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38612	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38613	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38614	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38615	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38616	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38617	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38618	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38619	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38620	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38621	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38622	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38623	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38624	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38625	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38626	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38627	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38628	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38629	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38630	3306344	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38631	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38632	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38633	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38634	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38635	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38636	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38637	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38638	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38639	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38640	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38641	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38573	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	19.71	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38574	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	1503	12.87	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38575	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	37.11	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38576	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	ACC0222036	2105	4111.52	5/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38577	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2105	11855.1	5/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38578	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-1956.09	5/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38579	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	DD_RLB0001	3219	149.65	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38580	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	431.5	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38581	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	DD_RNL0001	3220	339.32	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38582	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	978.39	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38583	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	INSRPN0001	3221	0.69	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38584	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	1.98	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38585	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	INSRPL0001	3222	14.54	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38586	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	41.93	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38587	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	CS_RPN0001	3225	60.25	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38588	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	173.74	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38589	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	CS_RPL0001	3226	359.33	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38590	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	1036.08	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38591	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	A&G0000001	3240	23.7	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38592	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	77.28	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38593	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3310	-80.3	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38594	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-231.53	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38595	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3320	34.62	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38596	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	99.81	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38597	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3340	94.23	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38598	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	271.69	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38599	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3350	59.91	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38600	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	172.74	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38601	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3355	24.85	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38602	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	71.65	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38603	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3360	5.96	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38604	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	17.19	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38605	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3370	8.1	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38606	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	23.34	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38607	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3380	2.79	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38608	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	8.05	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38609	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	1552.43	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38610	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	1956.09	5/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38611	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3370	2.79	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38612	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	INSRPL0001	3222	5.73	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38613	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	A&G0000001	3240	7.93	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38614	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3380	0.96	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38615	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CS_RPN0001	3225	77.77	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38616	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	1503	5.97	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38617	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CSRV000001	3536	112.12	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38618	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3320	11.92	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38619	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2101	126.35	1/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38620	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3310	5	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38621	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3340	13.99	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38622	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	DD_RNL0001	3220	39.26	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38623	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3355	8.24	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38624	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	ACC0230847	2101	765.75	1/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38625	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3350	17.71	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38626	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	INSRPN0001	3221	0.18	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38627	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3360	1.74	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38628	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007008	2101	-126.35	1/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38629	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CS_RPL0001	3226	124.41	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38630	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	DD_RLB0001	3219	49.61	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38631	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN02000001	1502	5.59	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38632	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	1503	-16.3	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38633	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	ACC0220161	2105	9318.2	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38634	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	PA00007008	2105	-1537.5	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38635	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	DD_RLB0001	3219	275.98	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38636	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	DD_RNL0001	3220	117.84	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38637	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.42	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38638	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	INSRPL0001	3222	22.66	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38639	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	CS_RPN0001	3225	85.9	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38640	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	CS_RPL0001	3226	598.82	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38641	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	A&G0000001	3240	50.52	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
38642	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38643	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38644	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38645	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38646	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38647	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38648	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38649	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38650	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38651	3306418	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38652	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38653	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38654	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38655	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38656	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38657	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38658	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38659	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38660	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38661	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38662	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38663	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38664	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38665	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38666	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38667	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38668	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38669	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38670	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38671	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38672	3307072	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38673	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38674	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38675	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38676	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38677	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38678	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38679	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38680	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38681	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38682	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38683	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38684	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38685	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38686	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38687	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38688	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38689	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38690	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38691	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38692	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38693	3307202	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38694	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38695	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38696	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38697	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38698	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38699	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38700	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38701	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38702	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38703	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38704	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38705	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38706	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38707	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38708	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38709	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38710	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38642	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3310	-159.23	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38643	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3320	58.99	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38644	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3340	187.41	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38645	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3350	129.34	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38646	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3355	49.5	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38647	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3360	18.67	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38648	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3370	13.8	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38649	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	BN01000001	3380	4.76	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38650	101000 Gas Plant In Service	CAPEX	4/1/2018	63410	CSRV000001	3536	1290.57	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38651	108000 Project Closed Removal	COR	4/1/2018	63411	PA00007008	2105	1537.5	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38652	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN02000001	1502	4	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38653	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	1503	-11.67	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38654	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	ACC0220881	2105	6671.56	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38655	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	PA00007008	2105	-1100.81	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38656	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	DD_RLB0001	3219	197.6	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38657	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	DD_RNL0001	3220	84.37	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38658	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	INSRPN0001	3221	0.3	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38659	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	INSRPL0001	3222	16.22	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38660	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	CS_RPN0001	3225	61.51	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38661	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	CS_RPL0001	3226	428.74	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38662	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	A&G0000001	3240	36.18	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38663	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3310	-114	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38664	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3320	42.24	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38665	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3340	134.18	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38666	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3350	92.61	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38667	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3355	35.44	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38668	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3360	13.37	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38669	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3370	9.88	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38670	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	BN01000001	3380	3.41	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38671	101000 Gas Plant In Service	CAPEX	4/1/2018	63400	CSRV000001	3536	924.01	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38672	108000 Project Closed Removal	COR	4/1/2018	63401	PA00007008	2105	1100.81	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38673	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	1.81	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38674	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	27.3	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38675	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219246	2105	5587.79	3/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38676	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2105	-921.99	3/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38677	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	209.66	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38678	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	354.04	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38679	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.5	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38680	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	18.76	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38681	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	6.58	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38682	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	525.48	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38683	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	49.89	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38684	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-111.31	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38685	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	50.04	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38686	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	130.51	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38687	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	80.81	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38688	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	34.4	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38689	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	6.81	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38690	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	11.7	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38691	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	4.04	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38692	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	714.89	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38693	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2105	921.99	3/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38694	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN02000001	1502	1.79	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38695	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	1503	26.98	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38696	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	PA00007008	2105	-911.15	3/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38697	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	ACC0218949	2105	5522.15	3/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38698	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RLB0001	3219	207.2	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38699	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	DD_RNL0001	3220	349.88	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38700	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.5	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38701	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	INSRPL0001	3222	18.54	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38702	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPN0001	3225	6.5	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38703	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CS_RPL0001	3226	519.31	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38704	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	A&G0000001	3240	49.31	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38705	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3310	-110.02	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38706	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3320	49.45	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38707	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3340	128.97	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38708	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3350	79.86	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38709	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3355	34	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38710	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3360	6.73	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
38711	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38712	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38713	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38714	3307204	RSCON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38715	3307743	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38716	3307743	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38717	3307743	EMERENCY GAS SERVICE LINE REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38718	3307746	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38719	3307746	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38720	3307746	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38721	3307746	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38722	3307746	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
38723	3307746	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
38724	3307746	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
38725	3307746	14% O/S REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
38726	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38727	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38728	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38729	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38730	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38731	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38732	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38733	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38734	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38735	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38736	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38737	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38738	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38739	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38740	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38741	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38742	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38743	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38744	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38745	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38746	3308498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38747	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38748	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38749	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38750	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38751	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38752	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38753	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38754	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38755	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38756	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38757	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38758	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38759	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38760	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38761	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38762	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38763	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38764	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38765	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38766	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38767	3310702	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38768	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38769	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38770	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38771	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38772	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38773	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38774	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38775	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38776	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38777	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38778	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38779	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38711	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3370	11.57	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38712	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	BN01000001	3380	3.99	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38713	101000 Gas Plant In Service	CAPEX	3/1/2018	63410	CSRV000001	3536	706.49	3/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38714	108000 Project Closed Removal	COR	3/1/2018	63411	PA00007008	2105	911.15	3/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38715	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229280	2104	3511.92	12/1/2018		239240	Paving	SCATTERED	SERVICE	Paving	2019
38716	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2104	970.56	12/1/2018		239240	Paving	SCATTERED	SERVICE	Paving	2019
38717	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	20.29	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38718	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	ACC0221493	2104	320.64	5/1/2018		239240	Paving	SCATTERED	SERVICE	Paving	2018
38719	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	A&G0000001	3240	1.85	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38720	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	13.02	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38721	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242297	2104	4090.01	9/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
38722	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2104	4090.01	10/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2020
38723	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2104	-4090.01	10/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2020
38724	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-13.02	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
38725	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	13.02	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
38726	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	24	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38727	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	45.18	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38728	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-2381.13	5/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38729	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2105	14431.07	5/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38730	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	525.26	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38731	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	1190.98	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38732	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	2.41	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38733	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	51.05	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38734	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	211.49	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38735	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	1261.2	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38736	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	94.06	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38737	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-281.84	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38738	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	121.5	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38739	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	330.73	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38740	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	210.27	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38741	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	87.22	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38742	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	20.93	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38743	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	28.42	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38744	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	9.8	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38745	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	1889.75	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38746	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	2381.13	5/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38747	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	0.51	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38748	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-1.48	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38749	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	846.55	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38750	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-139.68	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38751	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	25.07	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38752	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	10.71	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38753	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.04	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38754	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	2.06	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38755	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	7.8	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38756	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	54.4	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38757	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	4.6	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38758	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-14.46	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38759	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	5.36	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38760	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	17.03	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38761	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	11.75	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38762	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	4.5	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38763	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	1.7	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38764	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	1.25	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38765	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	0.43	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38766	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	117.25	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38767	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	139.68	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38768	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	3.93	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38769	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-11.47	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38770	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-1081.99	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38771	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	6557.54	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38772	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	194.22	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38773	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	82.93	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38774	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.3	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38775	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	15.95	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38776	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	60.45	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38777	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	421.41	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38778	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	35.55	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38779	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-112.06	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
38780	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38781	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38782	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38783	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38784	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38785	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38786	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38787	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38788	3310782	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38789	3311156	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38790	3311156	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38791	3311156	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38792	3311156	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38793	3311156	REPLACE GAS SERVICE LINE E	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38794	3311167	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38795	3311167	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38796	3311167	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38797	3311167	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38798	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38799	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38800	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38801	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38802	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38803	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38804	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38805	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38806	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38807	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38808	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38809	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38810	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38811	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38812	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38813	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38814	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38815	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38816	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38817	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38818	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38819	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38820	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38821	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38822	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38823	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38824	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38825	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38826	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38827	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38828	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38829	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38830	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38831	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38832	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38833	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38834	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38835	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38836	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38837	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38838	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38839	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38840	3312625	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38841	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38842	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38843	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38844	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38845	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38846	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38847	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38848	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38780	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	41.52	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38781	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	131.89	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38782	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	91.02	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38783	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	34.83	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38784	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	13.14	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38785	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	9.71	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38786	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	3.35	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38787	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	908.21	4/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38788	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	1081.99	4/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38789	101000 Gas Plant In Service	CAPEX	7/1/2018	63410	ACC0224343	2104	3393.6	7/1/2018		239240	Paving	SCATTERED	SERVICE	Paving	2018
38790	101000 Gas Plant In Service	CAPEX	7/1/2018	63410	ACC0224053	2104	2195.99	7/1/2018		239240	Paving	SCATTERED	SERVICE	Paving	2018
38791	101000 Gas Plant In Service	CAPEX	8/1/2018	63410	A&G0000002	3240	24.08	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38792	101000 Gas Plant In Service	CAPEX	8/1/2018	63410	A&G0000001	3240	-34.83	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38793	101000 Gas Plant In Service	CAPEX	8/1/2018	63410	A&G0000001	3240	34.83	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38794	101000 Gas Plant In Service	CAPEX	7/1/2018	63400	ACC0224053	2104	11264.76	7/1/2018		239240	Paving	SCATTERED	SERVICE	Paving	2018
38795	101000 Gas Plant In Service	CAPEX	8/1/2018	63400	A&G0000001	3240	70.2	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38796	101000 Gas Plant In Service	CAPEX	8/1/2018	63400	A&G0000002	3240	48.51	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38797	101000 Gas Plant In Service	CAPEX	8/1/2018	63400	A&G0000001	3240	-70.2	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38798	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-127.89	12/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38799	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229410	2105	775.12	12/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38800	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	127.89	12/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38801	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPL0001	3226	439.61	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38802	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPN0001	3221	0.32	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38803	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	1503	16.66	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38804	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RLB0001	3219	208.84	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38805	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	3.63	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38806	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	5.4	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38807	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231535	2104	845.6	2/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
38808	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3370	10.35	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38809	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	45.96	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38810	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CSRV000001	3536	1103.56	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38811	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.08	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38812	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	3.87	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38813	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231535	2105	7414.48	2/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38814	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3310	16.01	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38815	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPN0001	3225	90.93	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38816	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3355	26.46	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38817	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	8.71	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38818	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	1.49	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38819	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3380	3.57	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38820	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	1223.39	2/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38821	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	35.63	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38822	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	1.78	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38823	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	0.29	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38824	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	31.83	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38825	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	2.51	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38826	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPL0001	3222	19.9	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38827	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN02000001	1502	1.31	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38828	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	PA00007008	2105	-1223.39	2/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38829	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RNL0001	3220	1328.2	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38830	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	4.26	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38831	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	0.53	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38832	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	0.85	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38833	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	78.12	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38834	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	18.43	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38835	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	5.2	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38836	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3340	25.68	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38837	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3320	44.27	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38838	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3350	56.88	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38839	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3360	5.32	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38840	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.09	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38841	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPL0001	3222	15.26	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38842	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN02000001	1502	1.01	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38843	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPN0001	3221	0.25	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38844	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	1503	12.78	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38845	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CSRV000001	3536	846.49	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38846	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RLB0001	3219	160.19	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38847	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPN0001	3225	69.75	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38848	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3370	7.94	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
38849	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38850	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38851	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38852	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38853	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38854	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38855	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38856	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38857	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38858	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38859	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38860	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38861	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38862	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38863	3312626	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38864	3313063	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38865	3313063	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38866	3313063	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38867	3313063	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38868	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38869	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38870	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38871	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38872	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38873	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38874	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38875	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38876	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38877	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38878	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38879	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38880	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38881	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38882	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38883	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38884	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38885	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38886	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38887	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38888	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38889	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38890	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38891	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38892	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38893	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38894	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38895	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38896	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38897	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38898	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38899	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38900	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38901	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38902	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38903	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38904	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38905	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38906	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38907	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38908	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38909	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38910	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38911	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38912	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38913	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38914	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38915	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38916	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38917	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38849	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3340	19.7	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38850	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3380	2.74	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38851	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3360	4.08	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38852	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	32.07	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38853	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3350	43.63	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38854	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3355	20.29	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38855	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	A&G0000001	3240	9.12	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38856	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231535	2105	5687.39	2/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38857	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	938.42	2/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38858	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3320	33.96	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38859	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	ACC0231535	2104	1857.8	2/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
38860	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPL0001	3226	337.21	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38861	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	PA00007008	2105	-938.42	2/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38862	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RNL0001	3220	1018.81	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38863	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3310	12.28	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38864	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63200	ACC0222036	2104	1244.88	5/1/2018		239240	Paving	SCATTERED	SERVICE	Paving	2018
38865	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63200	A&G0000001	3240	7.18	5/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38866	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63200	ACC0223225	2104	3535	6/1/2018		239240	Paving	SCATTERED	SERVICE	Paving	2018
38867	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63200	A&G0000001	3240	19.39	6/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38868	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	18.4	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38869	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	1.94	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38870	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-18.4	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38871	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	90.5	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38872	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-90.5	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38873	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	9.53	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38874	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	17443.6	8/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38875	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	2068.5	8/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38876	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-3219.5	8/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38877	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	8717.4	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38878	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-8717.4	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38879	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	952.96	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38880	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	11745.3	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38881	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	1283.96	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38882	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-11745.3	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
38883	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	19.33	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38884	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-19.33	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38885	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	1.69	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38886	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	868.7	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38887	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-868.7	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38888	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	75.8	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38889	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	5951.75	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38890	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-5951.75	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38891	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	621.07	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38892	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	15944.79	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38893	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	1663.85	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38894	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-15944.79	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38895	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	133.81	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38896	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	92.47	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38897	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-133.81	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38898	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-2571.63	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38899	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-271.02	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38900	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	2571.63	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38901	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	1669.91	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38902	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-1669.91	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38903	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	175.99	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38904	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	3043.79	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38905	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-3043.79	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38906	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	320.78	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38907	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	1983.97	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38908	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-1983.97	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38909	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	209.09	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38910	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	1052.38	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38911	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	110.91	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38912	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-1052.38	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38913	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	203.27	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38914	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-203.27	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38915	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	21.42	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38916	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	390.55	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38917	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	41.16	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
38918	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38919	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38920	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38921	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38922	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38923	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38924	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38925	3313642	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
38926	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38927	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38928	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38929	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38930	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38931	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38932	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38933	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38934	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38935	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38936	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38937	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38938	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38939	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38940	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38941	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38942	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38943	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38944	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38945	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38946	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38947	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38948	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38949	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38950	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38951	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38952	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38953	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38954	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38955	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38956	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38957	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38958	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38959	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38960	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38961	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38962	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38963	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38964	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38965	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38966	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38967	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38968	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38969	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38970	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38971	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38972	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38973	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38974	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38975	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38976	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38977	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38978	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38979	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38980	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38981	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38982	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38983	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38984	3314718	REPLACE 1.25" B/S SVC DUE TO DRY S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38985	3315061	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38986	3315061	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38918	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-390.55	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38919	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	134.67	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38920	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-134.67	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38921	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	14.19	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38922	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	1958.88	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38923	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-1958.88	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38924	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	1958.88	8/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
38925	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	3219.5	8/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
38926	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	4.88	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38927	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	3.63	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38928	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	0.02	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38929	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	42.68	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38930	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	-4.88	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38931	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3355	3.19	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38932	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0003	3226	42.81	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38933	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	31.36	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38934	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-2250.95	12/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38935	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	1.51	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38936	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	-86.34	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38937	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0003	3220	3.63	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38938	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0003	3219	25.08	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38939	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	44.16	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38940	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0226976	2105	571.4	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38941	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3360	0.68	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38942	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000003	3536	86.34	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38943	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	14.95	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38944	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3370	1.08	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38945	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000003	3240	5.23	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38946	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0003	3225	4.25	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38947	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	63.92	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38948	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	1.43	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38949	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	94.96	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38950	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	67.95	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38951	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0003	3222	1.94	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38952	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3320	4.62	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38953	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	2250.95	12/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38954	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229671	2105	13354.58	12/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38955	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	324.43	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38956	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	560.12	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38957	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	4.24	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38958	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	1.94	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38959	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0003	3221	0.02	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38960	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	-4.24	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38961	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3340	4.29	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38962	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	-25.08	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38963	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	-0.02	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38964	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	153.21	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38965	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229671	2105	287.5	12/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38966	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	9.35	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38967	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	75.01	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38968	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	25.08	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38969	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN02000003	1502	0.13	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38970	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	1503	2.23	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38971	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3350	6.86	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38972	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	5.16	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38973	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	26.24	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38974	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	627.09	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38975	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	1374.95	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38976	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	86.34	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38977	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	PA00007008	2105	-94.28	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38978	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3310	-9.38	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38979	108000 Project Closed Removal	COR	10/1/2018	63401	PA00007008	2105	94.28	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
38980	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	-42.68	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38981	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	-1.94	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38982	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3380	0.37	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38983	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	-3.63	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
38984	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	91.52	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38985	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0231535	2104	1016.76	2/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
38986	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	ACC0239085	2104	6414.24	7/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
38987	3315061	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38988	3315061	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
38989	3315234	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
38990	3315234	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
38991	3315234	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
38992	3315235	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
38993	3315235	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
38994	3315235	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
38995	3315236	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
38996	3315236	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
38997	3315236	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
38998	3315236	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
38999	3315236	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
39000	3315236	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
39001	3315237	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
39002	3315237	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
39003	3315237	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
39004	3315239	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
39005	3315239	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
39006	3315239	DC APRP 2 - 5400 BLOCK 30TH ST NW -	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
39007	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39008	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39009	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39010	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39011	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39012	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39013	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39014	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39015	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39016	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39017	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39018	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39019	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39020	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39021	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39022	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39023	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39024	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39025	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39026	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39027	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39028	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39029	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39030	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39031	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39032	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39033	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39034	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39035	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39036	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39037	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39038	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39039	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39040	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39041	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39042	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39043	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39044	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39045	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39046	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39047	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39048	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39049	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39050	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39051	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39052	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39053	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39054	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39055	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
38987	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	A&G0000001	3240	4.99	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38988	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	A&G0000001	3240	23.59	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
38989	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0225828	2104	300.6	9/1/2018		282844	Paving	BCA RELATED	MAIN	Paving	2018
38990	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0225731	2104	988	9/1/2018		282844	Paving	BCA RELATED	MAIN	Paving	2018
38991	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	A&G0000001	3240	1.9	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
38992	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0225828	2104	360.72	9/1/2018		282844	Paving	BCA RELATED	MAIN	Paving	2018
38993	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0225731	2104	1600.56	9/1/2018		282844	Paving	BCA RELATED	MAIN	Paving	2018
38994	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	A&G0000001	3240	2.89	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
38995	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0222036	2104	2907	5/1/2018		282844	Paving	BCA RELATED	MAIN	Paving	2018
38996	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	A&G0000001	3240	16.75	5/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
38997	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0226573	2104	1577.39	9/1/2018		282844	Paving	BCA RELATED	MAIN	Paving	2018
38998	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0225828	2104	180.36	9/1/2018		282844	Paving	BCA RELATED	MAIN	Paving	2018
38999	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0225731	2104	768.36	9/1/2018		282844	Paving	BCA RELATED	MAIN	Paving	2018
39000	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	A&G0000001	3240	3.74	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
39001	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0225828	2104	180.36	9/1/2018		282844	Paving	BCA RELATED	MAIN	Paving	2018
39002	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0225731	2104	707.7	9/1/2018		282844	Paving	BCA RELATED	MAIN	Paving	2018
39003	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	A&G0000001	3240	1.3	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
39004	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0225731	2104	13572.14	9/1/2018		282844	Paving	BCA RELATED	MAIN	Paving	2018
39005	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	ACC0225828	2104	39193	9/1/2018		282844	Paving	BCA RELATED	MAIN	Paving	2018
39006	101000 Gas Plant In Service	CAPEX	9/1/2018	63210	A&G0000001	3240	77.87	9/1/2018		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
39007	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0231535	2105	42592.66	2/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39008	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	240.15	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39009	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	7629.86	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39010	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	254.33	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39011	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	6339.36	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39012	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	BN01000001	3380	2.35	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39013	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	13.08	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39014	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	71.75	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39015	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	10.95	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39016	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	DD_RLB0001	3219	127.82	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39017	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.08	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39018	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	3.03	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39019	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	-1.45	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39020	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1117	1209.76	7/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39021	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	2598.77	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39022	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-7.63	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39023	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3515	-244.35	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39024	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-82.31	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39025	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-1.84	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39026	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	7637.74	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39027	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	7.54	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39028	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	2.93	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39029	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232826	2105	1380	3/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39030	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	TL00233271	1116	604.88	3/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39031	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	7.3	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39032	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	CS_RPN0001	3225	30.59	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39033	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	INSRPN0001	3221	0.11	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39034	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	TP_GT00001	3515	244.35	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39035	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	BN01000001	3350	40.32	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39036	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	227.7	3/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39037	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	-1.4	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39038	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	-0.05	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39039	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3184	8.86	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39040	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3515	244.35	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39041	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1300	230.02	7/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39042	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	43.49	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39043	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-114.29	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39044	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-2598.77	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39045	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	114.29	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39046	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	151.97	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39047	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	522.33	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39048	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	95.7	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39049	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	7027.79	2/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39050	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	ACC0232820	2105	5796	3/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39051	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	7.93	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39052	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	0.92	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39053	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	6.07	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39054	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	BN01000001	3340	25.46	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39055	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.12	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
39056	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39057	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39058	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39059	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39060	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39061	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39062	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39063	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39064	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39065	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39066	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39067	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39068	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39069	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39070	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39071	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39072	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39073	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39074	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39075	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39076	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39077	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39078	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39079	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39080	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39081	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39082	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39083	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39084	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39085	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39086	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39087	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39088	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39089	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39090	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39091	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39092	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39093	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39094	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39095	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39096	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39097	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39098	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39099	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39100	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39101	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39102	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39103	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39104	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39105	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39106	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39107	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39108	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39109	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39110	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39111	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39112	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39113	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39114	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39115	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39116	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39117	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39118	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39119	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39120	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39121	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39122	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39123	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39124	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
39056	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	4.47	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39057	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	41.44	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39058	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	98.29	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39059	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	-10.3	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39060	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	251.1	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39061	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	214.65	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39062	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-461.39	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39063	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	6339.36	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39064	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-232.64	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39065	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	147.51	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39066	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	2525.37	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39067	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	1.84	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39068	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	38.37	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39069	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	INSRPL0001	3222	12.6	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39070	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	TL00233607	1117	1209.76	3/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39071	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	9.49	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39072	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	8.99	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39073	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	26.69	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39074	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	136.05	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39075	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-227.7	3/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39076	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	-0.39	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39077	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1300	-230.02	7/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39078	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	461.39	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39079	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-351.94	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39080	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	7027.79	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39081	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	136.89	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39082	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-7637.74	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39083	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	114.29	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39084	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-129.97	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39085	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-136.89	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39086	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-529.39	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39087	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	30.54	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39088	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	326.74	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39089	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	91.99	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39090	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	2.71	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39091	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	256.02	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39092	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	BN01000001	3310	11.37	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39093	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	7.88	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39094	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	BN01000001	3360	3.88	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39095	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	83.7	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39096	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	30.45	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39097	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	0.56	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39098	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	9.61	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39099	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	-0.03	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39100	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	232.64	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39101	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-35564.87	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39102	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	28.39	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39103	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	1199.67	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39104	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-7027.79	2/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39105	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	63.27	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39106	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	NPL_UN0001	1655	170.07	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39107	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	BN01000001	3320	29.13	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39108	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	22.99	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39109	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	BN01000001	1503	12.28	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39110	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.02	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39111	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	85.89	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39112	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	-0.76	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39113	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	-0.68	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39114	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	-0.25	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39115	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-28.39	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39116	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	1.84	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39117	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1655	170.07	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39118	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-1226.36	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39119	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-251.1	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39120	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	6.94	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39121	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	BN02000001	1502	0.33	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39122	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	8.51	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39123	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CELL000001	3184	8.86	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39124	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	1.62	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
39125	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39126	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39127	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39128	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39129	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39130	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39131	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39132	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39133	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39134	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39135	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39136	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39137	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39138	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39139	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39140	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39141	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39142	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39143	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39144	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39145	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39146	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39147	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39148	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39149	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39150	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39151	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39152	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39153	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39154	3316314	REPLACE 1 1/4 STL FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39155	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39156	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39157	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39158	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39159	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39160	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39161	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39162	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39163	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39164	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39165	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39166	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39167	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39168	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39169	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39170	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39171	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39172	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39173	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39174	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39175	3320033	EMERGENCY GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39176	3323561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39177	3323561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39178	3323561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39179	3323561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39180	3324764	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39181	3324764	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39182	3324764	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39183	3324764	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39184	3324936	EMERG-PAV CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39185	3324936	EMERG-PAV CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39186	3324936	EMERG-PAV CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39187	3324936	EMERG-PAV CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39188	3324936	EMERG-PAV CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39189	3324936	EMERG-PAV CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39190	3326055	ABAND GAS SERV AT PL === 838 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39191	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39192	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39193	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
39125	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PAYA010302	1300	-230.02	4/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39126	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	-0.59	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39127	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-43.49	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39128	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1655	-170.07	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39129	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-256.02	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39130	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	529.39	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39131	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	7.63	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39132	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	256.02	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39133	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3184	-8.86	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39134	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-6339.36	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39135	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	351.94	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39136	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	129.97	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39137	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	20.51	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39138	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	59.48	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39139	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PAYA010302	1300	230.02	3/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39140	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	BN01000001	3355	18.75	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39141	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	TL00233607	1116	-604.88	3/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39142	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	A&G0000001	3240	33.6	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39143	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	CS_RPL0001	3226	301.26	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39144	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	256.05	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39145	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	BN01000001	3370	6.81	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39146	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	61410	DD_RNL0001	3220	37.68	3/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39147	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	-0.16	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39148	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	-0.13	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39149	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	82.31	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39150	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	35564.87	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39151	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1117	-1209.76	7/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39152	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-7027.79	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39153	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	1226.36	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39154	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-214.65	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39155	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	23.79	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39156	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	198.9	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39157	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	14.01	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39158	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	8.32	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39159	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	2.97	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39160	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	9.95	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39161	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	20.27	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39162	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	436.12	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39163	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	4327.1	12/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39164	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.48	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39165	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	4.74	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39166	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	29.03	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39167	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	1.64	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39168	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	21.57	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39169	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	30.12	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39170	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.46	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39171	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	713.97	12/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39172	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	102.91	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39173	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	177.66	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39174	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	48.6	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39175	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-713.97	12/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39176	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	A&G0000001	3240	85.98	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39177	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	ACC0227748	2104	11591.91	10/1/2018		282844	Paving	SCATTERED	SERVICE	Paving	2019
39178	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	A&G0000001	3240	-85.98	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39179	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	A&G0000003	3240	92.09	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39180	101000 Gas Plant In Service	CAPEX	7/1/2018	63410	ACC0224053	2104	648	7/1/2018		282844	Paving	SCATTERED	SERVICE	Paving	2018
39181	101000 Gas Plant In Service	CAPEX	8/1/2018	63410	A&G0000001	3240	4.05	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39182	101000 Gas Plant In Service	CAPEX	8/1/2018	63410	A&G0000001	3240	-4.05	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39183	101000 Gas Plant In Service	CAPEX	8/1/2018	63410	A&G0000002	3240	2.79	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39184	107100 Constr Work in Progress	CAPEX	6/1/2018	63200	ACC0223157	2104	1423.44	6/1/2018		282844	Paving	SCATTERED	MAIN	Paving	2018
39185	107100 Constr Work in Progress	CAPEX	6/1/2018	63200	A&G0000001	3240	7.8	6/1/2018		282844	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2018
39186	107100 Constr Work in Progress	CAPEX	7/1/2018	63200	ACC0224053	2104	647.04	7/1/2018		282844	Paving	SCATTERED	MAIN	Paving	2018
39187	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	A&G0000001	3240	4.04	8/1/2018		282844	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2018
39188	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	A&G0000002	3240	2.78	8/1/2018		282844	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2018
39189	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	A&G0000001	3240	-4.04	8/1/2018		282844	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2018
39190	108000 Project Closed Removal	COR	11/1/2018	63401	ACC0228378	2105	3177.56	11/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39191	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	25.19	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39192	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	5.64	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39193	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-25.19	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
39194	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39195	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39196	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39197	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39198	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39199	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39200	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39201	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39202	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39203	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39204	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39205	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39206	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39207	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39208	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39209	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39210	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39211	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39212	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39213	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39214	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39215	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39216	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39217	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39218	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39219	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39220	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39221	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39222	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39223	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39224	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39225	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39226	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39227	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39228	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39229	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39230	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39231	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39232	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39233	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39234	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39235	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39236	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39237	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39238	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39239	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39240	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39241	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39242	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39243	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39244	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39245	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39246	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39247	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39248	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39249	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39250	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39251	3328074	40% AT THE CURB REFER FOR SERVICE R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39252	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39253	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39254	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39255	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39256	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39257	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39258	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39259	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39260	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39261	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39262	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
39194	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0234686	2105	6867.74	4/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39195	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	13.78	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39196	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.24	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39197	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-5734.56	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39198	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	496.71	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39199	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.24	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39200	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-16.23	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39201	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	13.78	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39202	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	6.78	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39203	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-28.99	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39204	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	28.99	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39205	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-10.81	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39206	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	34.31	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39207	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.39	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39208	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	496.71	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39209	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	16.23	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39210	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.39	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39211	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-496.71	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39212	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-2.34	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39213	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.24	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39214	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	10.81	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39215	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-43.42	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39216	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	59.54	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39217	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	16.23	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39218	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	1.39	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39219	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	32.65	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39220	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	28.99	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39221	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-34.31	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39222	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-32.65	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39223	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	10.81	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39224	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	975.84	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39225	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	34.31	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39226	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-1133.18	4/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39227	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-117.71	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39228	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	25.19	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39229	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.64	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39230	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	5734.56	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39231	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	307.44	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39232	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	117.71	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39233	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	2.34	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39234	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-307.44	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39235	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	6.78	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39236	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	59.54	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39237	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	307.44	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39238	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	43.42	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39239	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1133.18	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39240	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1133.18	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39241	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-6.78	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39242	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-975.84	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39243	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	43.42	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39244	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	117.71	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39245	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	2.34	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39246	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	1133.18	4/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39247	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-59.54	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39248	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	32.65	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39249	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.64	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39250	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	975.84	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39251	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-13.78	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39252	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3370	41.14	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39253	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN02000001	1502	8.52	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39254	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	INSRPN0001	3221	3.69	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39255	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	DD_RLB0001	3219	705.26	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39256	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	PA00007008	2105	-4198.8	11/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39257	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3350	261.32	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39258	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	CS_RPL0001	3226	1377.52	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39259	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	DD_RNL0001	3220	2030.55	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
39260	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	1503	84.47	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39261	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3320	175.89	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39262	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3310	534.02	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
39263	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39264	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39265	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39266	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39267	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39268	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39269	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39270	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39271	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39272	3328217	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
39273	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39274	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39275	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39276	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39277	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39278	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39279	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39280	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39281	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39282	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39283	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39284	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39285	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39286	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39287	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39288	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39289	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39290	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39291	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39292	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39293	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39294	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39295	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39296	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39297	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39298	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39299	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39300	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39301	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39302	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39303	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39304	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39305	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39306	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39307	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39308	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39309	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39310	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39311	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39312	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39313	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39314	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39315	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39316	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39317	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39318	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39319	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39320	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39321	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39322	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39323	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39324	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39325	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39326	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39327	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39328	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39329	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39330	3328512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
39331	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
39263	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	CS_RPN0001	3225	268.57	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39264	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3355	121.51	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39265	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	CSRV000001	3536	3271.06	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39266	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3380	14.19	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39267	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3360	25.73	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39268	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	INSRPL0001	3222	82.61	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39269	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	ACC0228378	2105	25447.28	11/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39270	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3340	270.72	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39271	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	A&G0000001	3240	207.62	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
39272	108000 Project Closed Removal	COR	11/1/2018	63401	PA00007008	2105	4198.8	11/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
39273	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-8.31	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39274	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.88	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39275	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	8.31	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39276	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-40.85	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39277	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	4.3	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39278	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	40.85	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39279	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1453.28	8/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
39280	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	8520.25	8/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
39281	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	287.5	8/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
39282	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-3935.03	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
39283	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	430.17	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
39284	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	3935.03	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
39285	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	579.58	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
39286	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-5301.82	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
39287	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	5301.82	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
39288	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.76	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39289	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-8.73	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39290	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	8.73	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39291	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	34.22	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39292	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-392.13	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39293	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	392.13	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39294	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	280.35	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39295	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2686.62	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39296	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2686.62	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39297	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	751.06	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39298	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-7197.47	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39299	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	7197.47	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39300	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	41.74	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39301	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-60.39	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39302	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	60.39	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39303	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	1160.82	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39304	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-122.34	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39305	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-1160.82	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39306	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-753.79	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39307	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	79.45	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39308	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	753.79	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39309	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1373.97	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39310	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	144.8	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39311	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1373.97	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39312	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-895.56	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39313	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	94.39	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39314	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	895.56	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39315	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	50.07	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39316	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-475.05	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39317	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	475.05	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39318	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	9.67	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39319	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-91.75	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39320	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	91.75	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39321	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-176.29	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39322	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	18.58	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39323	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	176.29	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39324	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-60.79	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39325	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	6.41	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39326	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	60.79	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39327	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-884.24	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39328	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	884.24	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39329	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	884.24	8/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
39330	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1453.28	8/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
39331	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3355	5.5	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
39332	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39333	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39334	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39335	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39336	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39337	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39338	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39339	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39340	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39341	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39342	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39343	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39344	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39345	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39346	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39347	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39348	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39349	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39350	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39351	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39352	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39353	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39354	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39355	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39356	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39357	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39358	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39359	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39360	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39361	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39362	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39363	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39364	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39365	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39366	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39367	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39368	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39369	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39370	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39371	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39372	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39373	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39374	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39375	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39376	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39377	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39378	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39379	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39380	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39381	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39382	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39383	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39384	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39385	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39386	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39387	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39388	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39389	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39390	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39391	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39392	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39393	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39394	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39395	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39396	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39397	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39398	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39399	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39400	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
39332	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0003	3220	17.4	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39333	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228828	2105	80198.81	11/1/2018		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39334	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RNL0001	3220	8169.22	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39335	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3380	48.73	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39336	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPN0001	3225	846.43	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39337	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RNL0001	3220	687.85	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39338	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3360	9.23	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39339	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3340	74	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39340	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3355	43.56	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39341	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	77.6	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39342	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3350	1051.57	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39343	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	PA00007008	2105	-21871.07	2/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39344	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3370	215.5	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39345	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0233458	2105	5541.96	3/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39346	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0233972	2105	2572.5	4/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39347	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CSRV000001	3536	259.97	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39348	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3370	1.81	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39349	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.06	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39350	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	1503	526.02	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39351	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	INSRPN0001	3221	11.51	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39352	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3380	0.62	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39353	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN02000001	1502	67.56	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39354	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	ACC0236427	2101	3385	5/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39355	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0236427	2105	23448.9	5/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39356	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN02000002	1502	6.15	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39357	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3380	69.19	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39358	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0237664	2105	8549.31	6/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39359	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3355	57.37	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39360	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	CS_RPN0001	3225	4442.66	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39361	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	INSRPL0001	3222	453.04	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39362	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	DD_RLB0001	3219	120.36	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39363	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3360	12.13	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39364	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	CS_RPL0001	3226	359.17	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39365	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3340	76.91	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39366	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239085	2105	157858.7	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39367	108000 Project Closed Removal	COR	7/1/2019	63211	PA00007008	2105	127888.06	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39368	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	TL00239152	1116	128.6	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39369	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	NPL_UN0001	1655	174.3	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39370	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	BN02000001	1502	-0.24	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39371	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	DD_RNL0001	3220	296.33	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39372	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	CELL000001	3184	286.91	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39373	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3225	145.59	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39374	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	2101	4151.81	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39375	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3240	39.89	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39376	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3320	102.15	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39377	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	1117	208.08	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39378	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	1116	416.16	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39379	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	2101	-685.05	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39380	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	1116	-416.16	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39381	108000 Project Closed Removal	COR	7/1/2019	63201	PA00083249	2101	-558.53	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39382	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	ACC0240199	2101	14422.34	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39383	107100 Constr Work in Progress	CAPEX	8/1/2019	60200	BN01000001	3360	-0.3	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39384	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	INSRPL0001	3222	55.92	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39385	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RLB0001	3219	3420.51	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39386	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3360	107.17	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39387	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	397.73	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39388	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	309.98	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39389	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	1438.03	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39390	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242871	2105	51205.49	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39391	107100 Constr Work in Progress	CAPEX	8/1/2019	60200	CS_DCL0001	3226	-36.33	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39392	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	CS_RPL0001	3226	41.6	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39393	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227851	3102	734.69	10/1/2018		288358	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39394	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3320	7.96	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39395	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	-17.4	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39396	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN02000003	1502	0.23	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39397	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3360	1.17	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39398	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPN0001	3221	11.64	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39399	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229280	3102	4930.58	12/1/2018		288358	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39400	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	INSRPL0001	3222	293.62	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
39401	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39402	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39403	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39404	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39405	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39406	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39407	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39408	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39409	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39410	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39411	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39412	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39413	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39414	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39415	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39416	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39417	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39418	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39419	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39420	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39421	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39422	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39423	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39424	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39425	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39426	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39427	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39428	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39429	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39430	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39431	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39432	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39433	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39434	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39435	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39436	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39437	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39438	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39439	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39440	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39441	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39442	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39443	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39444	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39445	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39446	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39447	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39448	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39449	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39450	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39451	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39452	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39453	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39454	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39455	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39456	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39457	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39458	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39459	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39460	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39461	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39462	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39463	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39464	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39465	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39466	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39467	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39468	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39469	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
39401	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3340	830.66	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39402	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3310	296.94	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39403	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232086	2105	64586.87	2/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39404	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3310	333.28	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39405	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	INSRPL0001	3222	413.63	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39406	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RNL0001	3220	27705.63	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39407	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPL0001	3222	777.41	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39408	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RNL0001	3220	2307.59	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39409	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN02000001	1502	20.31	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39410	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RLB0001	3219	7819.46	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39411	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3320	1411.45	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39412	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	DD_RNL0001	3220	132.32	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39413	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3340	1589.45	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39414	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	DD_RLB0001	3219	5730.13	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39415	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3320	7.72	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39416	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	DD_RNL0001	3220	24180.05	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39417	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CS_RPN0001	3225	11.57	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39418	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3350	2898.63	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39419	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	PA00007008	2105	-55163.65	4/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39420	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	INSRPN0002	3221	0.14	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39421	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3340	797.34	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39422	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3320	19.4	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39423	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	A&G0000002	3240	18.01	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39424	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	PA00007008	2105	-24164.71	5/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39425	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3320	857.95	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39426	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	TL00237387	1117	208.08	6/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39427	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN02000001	1502	0.26	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39428	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3370	19.35	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39429	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3340	974.06	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39430	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	CS_RPL0001	3226	11534.04	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39431	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3380	6.67	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39432	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3350	-5098.9	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39433	101000 Gas Plant In Service	CAPEX	7/1/2019	62300	TL00239152	3072	13	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39434	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3380	247.76	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39435	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	CS_RPL0001	3226	683.77	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39436	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3370	-23.89	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39437	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3340	94.94	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39438	108000 Project Closed Removal	COR	7/1/2019	63201	PA00083249	2101	-685.05	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39439	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	1502	-0.4	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39440	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3184	18.22	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39441	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3515	172.17	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39442	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	1503	326.22	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39443	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	ACC0240878	2101	17295.1	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39444	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3320	-0.75	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39445	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	INSRPN0001	3221	1.73	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39446	107100 Constr Work in Progress	CAPEX	8/1/2019	60200	BN01000001	3355	-1.2	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39447	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3320	116.9	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39448	108000 Project Closed Removal	COR	8/1/2019	63211	PA00007008	2105	44780.66	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39449	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3355	58.49	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39450	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	1080.27	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39451	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3340	46.41	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39452	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	1503	26.12	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39453	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	CS_RPN0001	3225	9.5	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39454	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242537	2105	74370.77	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39455	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPL0001	3226	9229.9	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39456	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3360	-0.09	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39457	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	A&G0000002	3240	169.62	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39458	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	A&G0000001	3240	22.59	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39459	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	-21.96	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39460	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228828	3102	2287.05	11/1/2018		288358	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39461	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ST_WG00001	3545	1774.38	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39462	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INV9999999	3102	11628.83	11/1/2018		288358	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39463	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	1503	290.19	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39464	108000 Project Closed Removal	COR	11/1/2018	63211	PA00007008	2105	13232.8	11/1/2018		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39465	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ST_WG00001	3545	394.45	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39466	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN02000001	1502	1.49	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39467	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPN0001	3221	1.24	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39468	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ST_WG00001	3545	61.94	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39469	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	1503	354.48	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
39470	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39471	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39472	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39473	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39474	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39475	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39476	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39477	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39478	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39479	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39480	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39481	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39482	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39483	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39484	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39485	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39486	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39487	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39488	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39489	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39490	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39491	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39492	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39493	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39494	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39495	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39496	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39497	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39498	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39499	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39500	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39501	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39502	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39503	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39504	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39505	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39506	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39507	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39508	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39509	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39510	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39511	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39512	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39513	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39514	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39515	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39516	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39517	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39518	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39519	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39520	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39521	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39522	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39523	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39524	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39525	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39526	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39527	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39528	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39529	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39530	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39531	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39532	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39533	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39534	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39535	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39536	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39537	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39538	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
39470	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232091	2105	52138.38	2/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39471	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN02000001	1502	27.31	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39472	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232820	2105	169016.45	3/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39473	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232820	2103	22896	3/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39474	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3360	237.17	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39475	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPN0001	3225	1874.33	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39476	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3340	1557.56	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39477	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPN0001	3221	5.68	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39478	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3310	695.7	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39479	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	PA00007008	2105	-58266.47	3/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39480	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0235018	2105	232849.78	4/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39481	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	CS_RPL0001	3226	14966.54	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39482	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0234686	2105	210	4/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39483	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	INSRPL0001	3222	670.95	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39484	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3340	8.7	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39485	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	1503	2.88	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39486	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3355	6.71	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39487	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	301.88	4/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39488	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	CS_RPL0002	3226	216.54	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39489	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	INSRPL0002	3222	329.7	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39490	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	DD_RNL0002	3220	68.45	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39491	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3370	4.54	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39492	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3310	8.3	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39493	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	A&G0000001	3240	21.88	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39494	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	A&G0000001	3240	670.92	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39495	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	INSRPL0001	3222	11.05	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39496	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	DD_RLB0001	3219	3929.29	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39497	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	TP_GT00001	3515	172.17	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39498	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3380	84.52	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39499	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0238829	2105	72563.35	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39500	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	BN01000001	3370	171.54	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39501	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	CS_DCL0001	3226	62.09	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39502	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	TL00239152	3072	26	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39503	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239308	2105	80437.37	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39504	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	TL00239698	1116	1302.36	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39505	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	BN01000001	3320	67.49	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39506	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3310	-1421.22	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39507	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00007008	2105	-127888.06	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39508	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	BN01000001	3320	733.5	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39509	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	BN01000001	3380	5.44	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39510	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	TP_GT00001	3515	2054.84	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39511	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3320	3072.24	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39512	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	BN01000001	3380	59.16	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39513	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3240	-39.89	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39514	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3380	-8.24	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39515	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3515	-172.17	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39516	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	1300	383.04	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39517	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3219	194.47	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39518	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3545	-4.38	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39519	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	1503	42.61	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39520	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3360	14.61	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39521	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3355	428.97	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39522	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	CS_RPN0001	3225	361.8	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39523	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	6.67	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39524	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3370	3.13	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39525	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	172.52	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39526	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3360	7.23	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39527	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3310	19.62	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39528	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	A&G0000001	3240	6.48	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39529	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	1503	-0.28	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39530	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242037	2105	158935.23	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39531	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3350	66.45	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39532	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	1823.78	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39533	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	DD_RNL0001	3220	407.33	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39534	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	CS_RPL0001	3226	145.03	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39535	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	INSRPL0001	3222	5.63	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39536	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	PA00007008	2101	-1169.95	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39537	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	17.4	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39538	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0003	3219	120.37	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
39539	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39540	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39541	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39542	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39543	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39544	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39545	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39546	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39547	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39548	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39549	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39550	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39551	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39552	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39553	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39554	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39555	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39556	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39557	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39558	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39559	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39560	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39561	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39562	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39563	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39564	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39565	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39566	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39567	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39568	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39569	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39570	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39571	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39572	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39573	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39574	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39575	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39576	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39577	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39578	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39579	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39580	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39581	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39582	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39583	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39584	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39585	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39586	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39587	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39588	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39589	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39590	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39591	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39592	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39593	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39594	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39595	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39596	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39597	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39598	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39599	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39600	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39601	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39602	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39603	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39604	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39605	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39606	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39607	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
39539	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPL0001	3226	4341.35	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39540	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3350	93.68	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39541	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RLB0001	3219	398.42	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39542	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3380	5.09	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39543	108000 Project Closed Removal	COR	12/1/2018	63211	PA00007008	2105	1950.71	12/1/2018		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39544	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	CS_RPN0001	3225	3983.48	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39545	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007008	2105	6471.99	1/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39546	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	CS_RPL0001	3226	9139.84	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39547	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3360	110.66	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39548	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RLB0001	3219	4356.25	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39549	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3320	921.43	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39550	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3380	143.74	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39551	108000 Project Closed Removal	COR	3/1/2019	63211	PA00007008	2105	58266.47	3/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39552	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	DD_RLB0001	3219	31.36	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39553	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3350	15.86	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39554	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3310	790	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39555	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	A&G0000001	3240	1412.38	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39556	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3310	4.32	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39557	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235539	2105	46241	5/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39558	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3350	29.71	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39559	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3310	366.85	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39560	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RLB0002	3219	3491.67	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39561	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3355	13.45	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39562	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	PAYA010601	1300	383.04	6/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39563	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	NPL_UN0001	1655	141.84	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39564	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	PA00007008	2105	-27885.07	6/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39565	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	INSRPN0001	3221	0.27	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39566	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3370	245.12	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39567	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3320	1048.1	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39568	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	BN01000001	3310	-31.22	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39569	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	DD_RLB0001	3219	115.17	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39570	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	TL00239152	1117	4896.72	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39571	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	CELL000001	3184	26.27	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39572	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3370	718.51	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39573	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PAYA010701	1300	6773.05	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39574	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	CSRV000001	3536	141.06	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39575	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	BN01000001	3340	-738.49	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39576	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	DDDCPL0001	3219	16.19	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39577	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	A&G0000001	3240	47.48	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39578	101000 Gas Plant In Service	CAPEX	7/1/2019	62300	A&G0000001	3240	0.05	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39579	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	DDDCPN0001	3220	1.47	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39580	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	1655	-141.84	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39581	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3355	70.82	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39582	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3355	-70.82	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39583	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	1502	0.4	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39584	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3360	14.97	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39585	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	1300	-383.04	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39586	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3340	-94.94	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39587	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3225	-145.59	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39588	108000 Project Closed Removal	COR	8/1/2019	63201	PA00007008	2101	6859.18	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39589	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3380	-0.06	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39590	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0241156	2105	32483.45	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39591	107100 Constr Work in Progress	CAPEX	8/1/2019	60200	PAYA010701	1300	-620.07	8/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39592	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3370	200.52	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39593	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPL0001	3222	365.1	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39594	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3355	-0.37	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39595	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3350	947.69	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39596	107100 Constr Work in Progress	CAPEX	8/1/2019	60200	BN01000001	3320	-2.39	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39597	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	BN01000002	3310	5.63	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39598	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242297	2105	41998.72	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39599	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	2783.28	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39600	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	8.98	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39601	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3320	13.4	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39602	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	BN02000002	1502	0.05	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39603	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	BN01000002	3370	0.9	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39604	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	BN01000002	3350	19.06	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39605	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	ACC0242537	2105	2033.88	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39606	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	1503	44.48	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39607	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	PAYA010701	1300	-333.32	8/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
39608	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39609	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39610	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39611	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39612	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39613	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39614	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39615	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39616	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39617	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39618	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39619	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39620	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39621	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39622	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39623	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39624	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39625	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39626	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39627	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39628	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39629	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39630	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39631	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39632	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39633	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39634	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39635	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39636	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39637	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39638	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39639	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39640	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39641	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39642	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39643	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39644	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39645	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39646	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39647	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39648	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39649	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39650	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39651	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39652	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39653	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39654	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39655	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39656	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39657	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39658	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39659	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39660	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39661	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39662	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39663	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39664	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39665	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39666	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39667	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39668	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39669	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39670	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39671	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39672	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39673	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39674	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39675	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39676	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
39608	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3370	27.34	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39609	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	22423.76	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39610	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	BN01000002	3340	13.31	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39611	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227435	3102	2007.52	10/1/2018		288358	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39612	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	120.37	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39613	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	21.96	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39614	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3380	0.64	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39615	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	-120.37	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39616	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3340	930.05	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39617	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	A&G0000001	3240	752.95	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39618	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN02000001	1502	29.28	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39619	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3370	14.75	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39620	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230847	3102	21830.64	1/1/2019		288358	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39621	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3320	707.82	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39622	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	DD_RNL0001	3220	3169.77	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39623	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	CS_RPN0001	3225	1890.42	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39624	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	1503	346.73	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39625	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3350	1183.76	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39626	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232832	2105	14590.07	3/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39627	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232826	2105	1200	3/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39628	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPL0001	3226	18426.79	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39629	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232826	2105	51961.27	3/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39630	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3370	416.85	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39631	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3320	1782.37	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39632	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	1503	751.44	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39633	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	A&G0000001	3240	2055.29	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39634	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0235018	2105	97457.78	4/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39635	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3360	274.75	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39636	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CS_RPL0001	3226	81.9	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39637	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	A&G0000001	3240	9.15	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39638	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235787	2105	69854.97	5/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39639	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235467	3102	13036.09	5/1/2019		288358	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39640	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	INSRPN0002	3221	5.91	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39641	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0236427	2105	5250	5/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39642	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	A&G0000002	3240	852.45	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39643	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3360	2.84	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39644	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3370	200.65	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39645	108000 Project Closed Removal	COR	5/1/2019	63211	PA00007008	2105	24164.71	5/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39646	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0237664	2105	3853.5	6/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39647	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	ACC0237028	2101	4151.81	6/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39648	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0237868	2105	72522.34	6/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39649	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN02000001	1502	8.14	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39650	108000 Project Closed Removal	COR	6/1/2019	63211	PA00007008	2105	27885.07	6/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39651	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	CELL000001	3184	18.22	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39652	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3320	82.75	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39653	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	ST_WG00001	3545	4.38	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39654	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239085	2105	237470.92	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39655	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	BN01000001	3370	15.78	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39656	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	DD_RLB0001	3219	11398.58	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39657	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	DD_RNL0001	3220	29328.47	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39658	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3226	575.71	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39659	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3102	-438.37	7/1/2019		288358	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39660	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3310	43.68	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39661	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3360	-14.97	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39662	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3350	156.44	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39663	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	2101	-4151.81	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39664	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	ACC0240447	2101	9853.32	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39665	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240479	2105	2478.48	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39666	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240479	2105	744.86	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39667	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240319	2105	638.25	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39668	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240164	2103	67782.24	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39669	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3340	575.14	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39670	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3310	-0.23	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39671	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPN0001	3225	2795	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39672	107100 Constr Work in Progress	CAPEX	8/1/2019	60200	BN01000001	3310	-0.74	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39673	107100 Constr Work in Progress	CAPEX	8/1/2019	60200	BN01000001	3380	-0.19	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39674	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3380	9.43	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39675	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3355	37.7	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39676	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN02000002	1502	0.16	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
39677	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39678	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39679	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39680	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39681	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39682	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39683	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39684	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39685	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39686	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39687	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39688	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39689	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39690	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39691	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39692	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39693	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39694	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39695	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39696	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39697	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39698	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39699	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39700	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39701	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39702	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39703	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39704	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39705	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39706	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39707	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39708	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39709	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39710	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39711	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39712	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39713	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39714	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39715	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39716	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39717	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39718	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39719	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39720	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39721	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39722	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39723	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39724	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39725	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39726	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39727	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39728	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39729	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39730	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39731	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39732	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39733	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39734	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39735	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39736	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39737	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39738	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39739	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39740	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39741	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39742	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39743	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39744	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39745	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
39677	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	INSRPN0001	3221	0.04	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39678	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	BN01000002	3360	2.07	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39679	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	BN01000002	3380	1.08	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39680	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3320	857.38	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39681	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	7983.98	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39682	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0241560	2101	2632.16	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39683	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3310	36.09	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39684	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ST_WG00001	3545	219.38	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39685	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3350	11.83	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39686	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000003	3240	23.52	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39687	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3310	1834.56	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39688	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3370	141.32	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39689	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3310	90.28	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39690	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPN0001	3225	132.78	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39691	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPL0001	3222	22.74	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39692	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	CS_RPL0001	3226	6372.9	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39693	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3360	103.55	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39694	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	INSRPN0001	3221	9.39	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39695	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007008	2105	-6471.99	1/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39696	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232092	2105	299.25	2/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39697	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0231533	3102	510.93	2/1/2019		288358	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39698	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3380	74.31	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39699	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3340	534.43	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39700	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	A&G0000001	3240	759.18	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39701	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0233458	2105	104183.52	3/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39702	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	ACC0233972	2105	1829.57	4/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39703	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	CS_RPN0002	3225	313.81	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39704	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	CS_RPN0002	3225	7.25	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39705	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3380	1.57	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39706	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	INSRPL0002	3222	7.62	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39707	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3355	594.76	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39708	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	INSRPN0001	3221	10.99	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39709	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0238146	2105	73864.03	6/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39710	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3310	35.38	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39711	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3350	126.73	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39712	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	1503	437.42	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39713	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239085	2105	158788.08	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39714	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	TL00239152	1116	2317.07	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39715	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239308	2105	2250	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39716	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PAYA010601	1300	-383.04	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39717	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3355	-2308.34	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39718	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	1503	461.19	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39719	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	INSRPN0001	3221	36.83	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39720	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	BN01000001	3355	-551.12	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39721	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	BN01000001	3360	-11.18	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39722	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	BN02000001	1502	-2.43	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39723	108000 Project Closed Removal	COR	7/1/2019	63211	PA00083249	2101	558.53	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39724	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3184	-18.22	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39725	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3222	18.67	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39726	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	1117	-208.08	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39727	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3221	-0.41	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39728	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240319	2105	4779	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39729	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3380	69.14	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39730	107100 Constr Work in Progress	CAPEX	8/1/2019	60200	BN01000001	1503	-0.91	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39731	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	DD_RLB0001	3219	523.93	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39732	107100 Constr Work in Progress	CAPEX	8/1/2019	60200	CS_DCN0001	3225	-48.73	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39733	107100 Constr Work in Progress	CAPEX	8/1/2019	60200	BN01000001	3370	-0.56	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39734	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	CS_RPN0001	3225	-3.43	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39735	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RNL0001	3220	24185.11	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39736	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	BN01000002	3320	3.84	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39737	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	59.49	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39738	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	INSRPN0001	3221	0.12	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39739	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	BN01000002	1503	7.49	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39740	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	DD_RNL0001	3220	116.84	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39741	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	INSRPL0001	3222	1.62	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39742	108000 Project Closed Removal	COR	9/1/2019	63201	PA00007008	2101	1169.95	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39743	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3310	264.68	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39744	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3350	129.21	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39745	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	737.65	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
39746	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39747	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39748	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39749	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39750	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39751	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39752	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39753	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39754	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39755	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39756	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39757	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39758	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39759	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39760	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39761	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39762	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39763	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39764	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39765	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39766	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39767	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39768	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39769	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39770	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39771	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39772	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39773	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39774	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39775	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39776	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39777	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39778	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39779	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39780	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39781	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39782	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39783	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39784	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39785	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39786	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39787	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39788	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39789	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39790	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39791	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39792	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39793	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39794	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39795	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39796	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39797	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39798	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39799	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39800	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39801	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39802	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39803	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39804	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39805	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39806	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39807	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39808	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39809	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39810	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39811	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39812	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39813	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39814	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
39746	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3340	7.4	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39747	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3310	-16.18	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39748	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228824	3102	8263.9	11/1/2018		288358	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39749	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3350	897.73	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39750	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	PA00007008	2105	-1950.71	12/1/2018		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39751	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	1503	30.94	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39752	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229281	2105	11822.46	12/1/2018		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39753	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230848	2105	39224.2	1/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39754	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230868	3102	774.29	1/1/2019		288358	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39755	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ST_WG00001	3545	1746.45	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39756	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3370	165.54	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39757	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0231533	2105	15527.44	2/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39758	108000 Project Closed Removal	COR	2/1/2019	63211	PA00007008	2105	21871.07	2/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39759	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3355	550.58	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39760	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3350	2467.15	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39761	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0235018	2105	515.86	4/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39762	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	INSRPL0001	3222	3.67	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39763	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3355	1226.29	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39764	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3360	1.5	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39765	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	DD_RLB0002	3219	74.11	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39766	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3360	125.79	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39767	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	1503	357.01	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39768	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RNL0002	3220	3224.95	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39769	108000 Project Closed Removal	COR	5/1/2019	63201	PA00007008	2101	558.53	5/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39770	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	PA00007008	2101	-558.53	5/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39771	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	TL00237387	1116	416.16	6/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39772	108000 Project Closed Removal	COR	6/1/2019	63201	PA00007008	2101	685.05	6/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39773	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	PA00007008	2101	-203.13	6/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39774	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3350	1605.11	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39775	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	PA00007008	2101	-685.05	6/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39776	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	A&G0000001	3240	4.92	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39777	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	TL00239152	1117	651.05	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39778	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	TL00239152	3072	143	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39779	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	NPL_UN0001	1655	1903.93	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39780	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	CS_RPN0001	3225	5761.17	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39781	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN02000001	1502	-126.8	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39782	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	CS_RPN0001	3225	114.9	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39783	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	1503	-42.61	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39784	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3370	23.89	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39785	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3380	8.24	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39786	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3226	-575.71	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39787	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3222	-18.67	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39788	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3220	833.12	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39789	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3221	0.41	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39790	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3320	-102.15	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39791	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	2101	685.05	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39792	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	2101	-2826.47	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39793	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	CS_RPL0001	3226	-11.34	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39794	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	PA00007008	2105	-44780.66	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39795	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPN0001	3221	11.29	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39796	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	A&G0000002	3240	1107.34	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39797	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3370	-0.18	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39798	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	3658.29	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39799	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	BN01000002	3355	10.81	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39800	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	DD_RLB0001	3219	50.56	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39801	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	CS_RPN0001	3225	33.13	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39802	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	BN01000002	3380	0.31	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39803	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-63973.1	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39804	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	ACC0241867	2101	2802.24	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39805	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3340	-0.5	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39806	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	DD_RNL0001	3220	3704.5	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39807	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	1503	3.84	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39808	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3370	1.86	10/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39809	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3360	88.4	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39810	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3355	417.43	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39811	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RLB0001	3219	2837.38	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39812	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3320	604.27	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39813	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPL0001	3222	260.34	11/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39814	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	PA00007008	2105	-13232.8	11/1/2018		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
39815	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39816	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39817	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39818	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39819	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39820	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39821	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39822	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39823	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39824	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39825	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39826	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39827	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39828	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39829	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39830	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39831	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39832	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39833	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39834	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39835	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39836	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39837	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39838	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39839	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39840	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39841	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39842	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39843	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39844	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39845	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39846	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39847	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39848	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39849	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39850	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39851	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39852	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39853	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39854	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39855	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39856	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39857	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39858	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39859	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39860	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39861	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39862	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39863	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39864	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39865	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39866	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39867	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39868	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39869	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39870	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39871	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39872	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39873	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39874	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39875	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39876	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39877	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39878	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39879	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39880	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39881	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39882	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39883	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
39815	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3320	63.06	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39816	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPL0001	3226	543.44	12/1/2018		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39817	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	A&G0000001	3240	475.72	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39818	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3355	488.96	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39819	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	DD_RLB0001	3219	4005.83	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39820	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3380	57.08	1/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39821	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ST_WG00001	3545	30.66	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39822	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	INSRPN0001	3221	6.67	2/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39823	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232832	2105	6636.9	3/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39824	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3355	1147.33	3/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39825	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0234686	2105	719.25	4/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39826	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3370	330.1	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39827	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN02000001	1502	0.37	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39828	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	PA00007008	2105	-301.88	4/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39829	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3380	113.83	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39830	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	CS_RPN0001	3225	2113.76	4/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39831	108000 Project Closed Removal	COR	4/1/2019	63211	PA00007008	2105	55163.65	4/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39832	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235787	2105	1657.95	5/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39833	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3350	1313.92	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39834	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN02000002	1502	0.14	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39835	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	1503	8.07	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39836	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3340	18.03	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39837	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	CS_RPL0002	3226	9368.83	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39838	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ST_WG00001	3545	651.81	5/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39839	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0237245	2101	1231.08	6/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39840	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0237305	2105	10211.25	6/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39841	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	ACC0237028	3102	438.37	6/1/2019		288358	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39842	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	1503	34.54	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39843	108000 Project Closed Removal	COR	6/1/2019	63211	PA00007008	2101	203.13	6/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39844	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	DD_RNL0001	3220	764.67	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39845	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3310	448.15	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39846	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3360	153.67	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39847	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	CS_RPN0001	3225	138.34	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39848	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3355	726.57	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39849	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	DD_RNL0001	3220	24963.55	6/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39850	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239085	2105	60769	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39851	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	INSRPL0001	3222	1308.25	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39852	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	A&G0000001	3240	3101.05	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39853	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239308	2105	4941.73	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39854	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	BN01000001	3310	-339.31	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39855	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	PAYA010701	1300	620.07	7/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39856	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	TP_GT00001	3515	188.12	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39857	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	BN01000001	1503	110.11	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39858	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	CS_RPL0001	3226	34283.95	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39859	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3340	-3093.18	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39860	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	BN01000001	3340	-67.95	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39861	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	BN01000001	3350	-1217.36	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39862	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	BN01000001	3350	-112.01	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39863	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	CS_DCN0001	3225	17.58	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39864	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3360	-46.82	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39865	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	BN01000001	3355	-50.71	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39866	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	BN01000001	1503	10.13	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39867	101000 Gas Plant In Service	CAPEX	7/1/2019	60200	BN01000001	3360	-1.03	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39868	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3220	-833.12	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39869	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3219	-194.47	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39870	108000 Project Closed Removal	COR	7/1/2019	63211	PA00083249	2101	685.05	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39871	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	2101	2826.47	7/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39872	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3310	-43.68	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39873	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3545	4.38	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39874	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3102	438.37	7/1/2019		288358	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39875	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3350	-156.44	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39876	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	1655	141.84	7/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39877	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240479	2105	12600	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39878	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	CS_RPL0001	3226	1194.76	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39879	107100 Constr Work in Progress	CAPEX	8/1/2019	60200	BN01000001	3350	-2.65	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39880	107100 Constr Work in Progress	CAPEX	8/1/2019	60200	BN01000001	3340	-1.61	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39881	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3350	-0.83	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39882	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	2554.86	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39883	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	2075.28	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
39884	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39885	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39886	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39887	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39888	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39889	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39890	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39891	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39892	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39893	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39894	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39895	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39896	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39897	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39898	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39899	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39900	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39901	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39902	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39903	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39904	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39905	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39906	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39907	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39908	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39909	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39910	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39911	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39912	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39913	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39914	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39915	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39916	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39917	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39918	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39919	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39920	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39921	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39922	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39923	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39924	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39925	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39926	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39927	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39928	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39929	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39930	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39931	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39932	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39933	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39934	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39935	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39936	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39937	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39938	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39939	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39940	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39941	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39942	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39943	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39944	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39945	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39946	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39947	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39948	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39949	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39950	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39951	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39952	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
39884	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	PA00007008	2101	-6859.18	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39885	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	BN01000001	3340	78.42	8/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39886	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2101	434.31	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39887	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	1243.24	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39888	107100 Constr Work in Progress	CAPEX	9/1/2019	61510	DD_RLB0001	3219	14.5	9/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2019
39889	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240840	2105	217673.9	8/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39890	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	63973.1	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39891	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0241758	2105	61205.55	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39892	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2101	-434.31	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39893	107100 Constr Work in Progress	CAPEX	8/1/2019	63200	PAYA010701	1300	-6439.73	8/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
39894	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	ACC0242366	2101	4288.39	9/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
39895	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	1792.86	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
39896	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	2101	-1169.95	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
39897	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3184	-286.91	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39898	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3355	455.3	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39899	108000 Project Closed Removal	COR	10/1/2019	63201	PA00083249	2101	-6859.18	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
39900	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3320	-863.05	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39901	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3360	-10.57	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39902	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3320	-0.63	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39903	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3220	4408.16	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
39904	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	CS_RPN0001	3225	-1.64	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39905	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3221	-1.85	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39906	108000 Project Closed Removal	COR	10/1/2019	63211	PA00083249	2101	6859.18	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
39907	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2105	2877.6	11/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
39908	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	CS_RPL0001	3226	216.85	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39909	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3355	15.46	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39910	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3320	19.25	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39911	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	DD_RLB0001	3219	64.44	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
39912	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3380	1.55	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39913	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007066	3545	-580.17	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39914	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	1116	-277.44	12/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39915	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3380	-3.33	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39916	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3320	-41.32	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39917	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	1655	84.92	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39918	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3350	92.55	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39919	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	89.17	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39920	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3370	-0.15	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39921	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	68.48	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39922	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00007008	2105	-29638.13	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
39923	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	DD_RNL0001	3220	28.27	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
39924	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3340	-0.66	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39925	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	1116	-3619.43	10/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39926	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPN0001	3221	1.35	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39927	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3184	286.91	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39928	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3370	-201.83	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39929	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3240	239.69	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39930	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0244797	2105	1231.11	11/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
39931	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3370	201.83	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39932	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	INSRPN0001	3221	0.36	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39933	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3350	31.06	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39934	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	A&G0000001	3240	17.73	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39935	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3320	41.32	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39936	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3225	4.76	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39937	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	1116	277.44	12/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39938	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3219	-11.35	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
39939	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3340	63.62	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39940	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3240	2.2	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39941	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3360	-14.73	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39942	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	19.95	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39943	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3350	93.57	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39944	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	1664.51	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39945	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	742.28	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39946	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	1503	62.85	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39947	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3072	-143	10/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39948	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3226	-2012.22	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39949	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3219	-689.66	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
39950	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	1655	-1903.93	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39951	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3350	-1022.53	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39952	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3225	-506.4	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
39953	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39954	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39955	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39956	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39957	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39958	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39959	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39960	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39961	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39962	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39963	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39964	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39965	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39966	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39967	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39968	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39969	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39970	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39971	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39972	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39973	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39974	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39975	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39976	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39977	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39978	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39979	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39980	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39981	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39982	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39983	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39984	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39985	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39986	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39987	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39988	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39989	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39990	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39991	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39992	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39993	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39994	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39995	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39996	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39997	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39998	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
39999	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40000	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40001	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40002	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40003	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40004	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40005	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40006	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40007	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40008	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40009	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40010	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40011	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40012	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40013	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40014	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40015	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40016	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40017	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40018	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40019	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40020	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40021	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
39953	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	137.63	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39954	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	58.74	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39955	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	1503	180.43	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39956	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPL0001	3222	35.63	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39957	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	TL00243596	1116	277.44	10/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39958	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	INSRPL0001	3222	8.42	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39959	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	19.91	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39960	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	1117	208.08	12/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39961	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3184	-5.43	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39962	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3225	-4.76	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39963	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3380	-0.05	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39964	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	4197.56	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
39965	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	2423.26	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39966	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3320	41.95	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39967	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	576.31	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39968	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPN0001	3221	5.14	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39969	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245360	2105	472.5	11/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
39970	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3350	-1.02	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39971	108000 Project Closed Removal	COR	10/1/2019	63201	PA00083249	2101	-1169.95	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
39972	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3220	-4408.16	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
39973	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3320	863.05	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39974	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	1502	-2.27	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39975	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3340	614.16	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39976	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	1117	-4896.72	10/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39977	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3515	2054.84	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39978	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	16.61	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39979	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3226	2012.22	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39980	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	ACC0246352	2101	3105	12/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
39981	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	1503	13.05	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39982	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3310	8.98	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39983	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3360	3.75	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39984	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3370	-9.66	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39985	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3515	-110.25	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39986	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3226	-38.44	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39987	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0247124	2104	3486.36	12/1/2019		288358	Paving	BCA RELATED	MAIN	Paving	2020
39988	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3545	-1.43	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39989	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	285.34	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
39990	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	CS_RPL0001	3226	-9.54	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39991	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	67.76	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39992	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0244282	2105	28850.55	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
39993	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	85.29	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39994	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3360	14.85	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39995	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	254.05	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39996	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN02000001	1502	0.09	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39997	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	1627.55	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39998	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	87.6	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
39999	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3219	689.66	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
40000	108000 Project Closed Removal	COR	10/1/2019	63211	PA00083249	2101	1169.95	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40001	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3355	-0.51	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40002	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	2101	1169.95	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40003	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3310	283.83	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40004	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	1117	4896.72	10/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40005	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3380	69.61	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40006	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	TL00243596	1117	208.08	10/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40007	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PAYA011001	1300	171.13	10/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40008	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007066	3545	-233.02	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40009	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3360	14.73	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40010	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	1502	0.09	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40011	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3350	-92.55	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40012	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	1655	-84.92	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40013	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPL0001	3226	971.95	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40014	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPN0001	3225	167.35	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40015	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3360	-0.12	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40016	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	TP_GT00001	3515	110.25	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40017	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	CELL000001	3184	5.43	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40018	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	A&G0000001	3240	2.2	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40019	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	11620.93	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40020	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	CS_RPL0001	3226	47.98	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40021	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3310	28.66	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
40022	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40023	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40024	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40025	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40026	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40027	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40028	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40029	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40030	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40031	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40032	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40033	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40034	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40035	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40036	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40037	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40038	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40039	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40040	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40041	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40042	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40043	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40044	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40045	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40046	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40047	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40048	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40049	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40050	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40051	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40052	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40053	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40054	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40055	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40056	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40057	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40058	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40059	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40060	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40061	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40062	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40063	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40064	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40065	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40066	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40067	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40068	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40069	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40070	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40071	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40072	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40073	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40074	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40075	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40076	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40077	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40078	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40079	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40080	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40081	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40082	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40083	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40084	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40085	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40086	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40087	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40088	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40089	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40090	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40022	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	CS_RPN0001	3225	6.4	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40023	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3355	48.59	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40024	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	29638.13	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40025	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	2101	-2802.24	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40026	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	1116	3619.43	10/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40027	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	39.77	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40028	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3240	-239.69	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40029	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	1655	1903.93	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40030	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	1502	2.27	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40031	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3222	-61.55	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40032	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3360	10.57	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40033	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3380	-69.61	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40034	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243541	2105	145179.56	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40035	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3310	-283.83	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40036	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PA00007008	2105	-2877.6	11/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40037	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3370	4.5	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40038	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	DD_RNL0001	3220	438.48	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
40039	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3220	-28.27	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
40040	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3226	38.44	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40041	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	1503	62.42	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40042	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3240	-2.2	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40043	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3355	48.08	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40044	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	1117	-208.08	12/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40045	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3220	28.27	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
40046	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	1502	-0.09	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40047	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	1503	-0.43	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40048	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	BN01000001	3310	-0.29	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40049	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243797	2105	210	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40050	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3380	3.38	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40051	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	1549.56	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40052	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	DD_RLB0001	3219	11.35	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
40053	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	1086.26	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40054	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3370	9.81	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40055	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3222	61.55	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40056	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0244374	2105	15736.36	11/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40057	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3515	-2054.84	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40058	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3225	506.4	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40059	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	1300	-383.04	10/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40060	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	NPL_UN0001	1655	84.92	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40061	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	PA00007008	2101	-512.33	12/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40062	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	BN01000001	3340	20.13	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40063	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3340	-63.62	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40064	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3355	-48.08	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40065	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3184	5.43	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40066	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3545	1.43	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40067	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3380	3.33	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40068	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	1503	-62.42	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40069	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3219	11.35	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
40070	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243990	2105	5384.94	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40071	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	10460.08	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Development & Design	2020
40072	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	13.2	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40073	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPL0001	3222	490.5	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40074	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	1258.25	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40075	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	BN01000001	3340	64.28	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40076	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	384.51	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40077	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3072	143	10/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40078	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	1503	-180.43	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40079	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	1300	383.04	10/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40080	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	2101	-38999.97	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40081	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3221	1.85	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40082	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3340	-614.16	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40083	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	2101	38999.97	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40084	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3350	1022.53	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40085	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3355	-455.3	10/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40086	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	2101	2802.24	10/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40087	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	PAYA011001	1300	-171.13	11/1/2019		288358	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40088	108000 Project Closed Removal	COR	12/1/2019	62901	PA00007008	2101	512.33	12/1/2019		288358	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40089	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00007066	3545	-1.43	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40090	107100 Constr Work in Progress	CAPEX	12/1/2019	62900	CS_RPN0001	3225	29.57	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
40091	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40092	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40093	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40094	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40095	3329186	DC APRP 4 - OPT51390 - NICHOLSON ST	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
40096	3330184	ABAND GAS SERV AT PL === 3011 20TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40097	3330184	ABAND GAS SERV AT PL === 3011 20TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40098	3330184	ABAND GAS SERV AT PL === 3011 20TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40099	3330184	ABAND GAS SERV AT PL === 3011 20TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40100	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40101	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40102	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40103	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40104	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40105	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40106	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40107	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40108	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40109	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40110	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40111	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40112	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40113	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40114	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40115	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40116	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40117	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40118	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40119	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40120	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40121	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40122	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40123	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40124	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40125	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40126	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40127	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40128	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40129	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40130	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40131	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40132	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40133	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40134	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40135	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40136	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40137	3331280	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40138	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40139	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40140	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40141	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40142	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40143	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40144	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40145	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40146	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40147	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40148	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40149	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40150	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40151	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40152	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40153	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40154	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40155	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40156	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40157	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40158	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40159	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40091	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3370	9.66	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40092	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3310	28.37	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40093	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3310	-28.37	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40094	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3515	110.25	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40095	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	6.88	11/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40096	101000 Gas Plant In Service	CAPEX	7/1/2018	63400	ACC0224343	2104	531.36	7/1/2018		288358	Paving	SCATTERED	SERVICE	Paving	2018
40097	101000 Gas Plant In Service	CAPEX	8/1/2018	63400	A&G0000002	3240	2.29	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40098	101000 Gas Plant In Service	CAPEX	8/1/2018	63400	A&G0000001	3240	-3.31	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40099	101000 Gas Plant In Service	CAPEX	8/1/2018	63400	A&G0000001	3240	3.31	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40100	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226976	2105	571.4	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40101	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.4	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40102	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	32.4	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40103	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	418.88	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40104	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	37.2	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40105	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-60.56	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40106	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1574.6	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40107	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	18.04	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40108	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	32.4	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40109	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-156.77	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40110	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1441.88	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40111	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	71.66	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40112	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	2.23	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40113	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	6.22	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40114	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-81.47	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40115	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-70.81	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40116	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-32.4	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40117	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-418.88	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40118	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	114.62	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40119	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	71.02	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40120	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226971	2105	8971.6	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40121	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	60.56	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40122	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.4	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40123	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-712.78	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40124	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	77.15	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40125	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	712.78	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40126	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1441.88	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40127	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1441.88	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40128	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1574.6	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40129	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	11.29	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40130	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	714.96	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40131	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.4	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40132	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	70.81	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40133	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	81.47	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40134	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	53.3	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40135	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	87.27	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40136	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	60.56	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40137	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	418.88	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40138	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RLB0001	3219	462.33	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40139	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.44	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40140	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-462.33	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40141	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RNL0003	3220	66.84	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40142	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPN0001	3225	78.15	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40143	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3370	19.92	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40144	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3360	12.46	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40145	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN02000003	1502	2.47	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40146	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	A&G0000001	3240	-89.92	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40147	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3355	58.83	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40148	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	ACC0226971	2105	3578.9	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40149	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPL0001	3226	786.73	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40150	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000003	3536	1591.47	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40151	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPL0001	3222	-35.76	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40152	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	1503	41.06	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40153	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPL0003	3226	789.13	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40154	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	ACC0226976	2105	6954.08	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40155	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPL0001	3222	35.76	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40156	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1737.94	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40157	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.44	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40158	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3350	126.51	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40159	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPN0003	3225	78.39	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
40160	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40161	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40162	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40163	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40164	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40165	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40166	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40167	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40168	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40169	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40170	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40171	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40172	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40173	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40174	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40175	3331283	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40176	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40177	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40178	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40179	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40180	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40181	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40182	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40183	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40184	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40185	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40186	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40187	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40188	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40189	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40190	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40191	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40192	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40193	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40194	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40195	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40196	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40197	3331331	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40198	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40199	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40200	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40201	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40202	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40203	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40204	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40205	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40206	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40207	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40208	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40209	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40210	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40211	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40212	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40213	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40214	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40215	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40216	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40217	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40218	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40219	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40220	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40221	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40222	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40223	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40224	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40225	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40226	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40227	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40228	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40160	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RNL0001	3220	66.84	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40161	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	PA00007008	2105	-1737.94	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40162	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-66.84	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40163	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	A&G0000003	3240	96.32	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40164	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3310	-173.02	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40165	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	A&G0000001	3240	89.92	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40166	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-786.73	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40167	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RLB0003	3219	462.33	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40168	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPL0003	3222	35.76	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40169	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3340	79.1	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40170	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-78.15	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40171	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000001	3536	-1591.47	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40172	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000001	3536	1591.47	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40173	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3380	6.87	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40174	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.44	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40175	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3320	85.15	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40176	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	1.06	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40177	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	10.31	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40178	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	14407.52	9/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40179	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-2377.24	9/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40180	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	195.12	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40181	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	1326.12	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40182	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.44	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40183	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	12.52	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40184	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	1240.61	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40185	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	305.58	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40186	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	24.36	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40187	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-71.43	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40188	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	33.22	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40189	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	83.94	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40190	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	53.58	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40191	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	23.22	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40192	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	5.36	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40193	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	7.77	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40194	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	2.68	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40195	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	2105.09	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40196	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-264.4	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40197	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	2377.24	9/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40198	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-126.13	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40199	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	29.93	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40200	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	0.58	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40201	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.1	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40202	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	573.49	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40203	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1160.12	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40204	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	9.08	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40205	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	337.02	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40206	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.8	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40207	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	57.14	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40208	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	92.22	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40209	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	26.07	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40210	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1160.12	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40211	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	1.21	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40212	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	20.79	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40213	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	14.52	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40214	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-48.73	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40215	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.32	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40216	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	287.5	4/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40217	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	0.45	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40218	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	337.02	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40219	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	56.97	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40220	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	65.55	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40221	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	26.07	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40222	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	1.06	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40223	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	0.28	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40224	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	48.73	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40225	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-573.49	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40226	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1160.12	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40227	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-65.55	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40228	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	62.07	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
40229	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40230	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40231	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40232	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40233	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40234	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40235	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40236	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40237	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40238	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40239	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40240	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40241	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40242	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40243	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40244	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40245	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40246	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40247	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40248	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40249	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40250	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40251	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40252	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40253	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40254	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40255	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40256	3331689	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40257	3331691	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40258	3331691	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40259	3331691	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40260	3331691	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40261	3331691	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40262	3331691	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40263	3331691	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40264	3331691	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40265	3331691	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40266	3331691	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40267	3331691	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40268	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40269	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40270	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40271	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40272	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40273	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40274	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40275	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40276	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40277	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40278	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40279	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40280	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40281	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40282	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40283	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40284	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40285	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40286	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40287	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40288	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40289	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40290	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40291	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40292	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40293	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40294	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40295	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40296	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40297	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40229	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	5.01	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40230	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	0.68	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40231	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	40.85	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40232	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-47.44	4/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40233	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.01	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40234	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226971	2105	7125.2	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40235	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	42.88	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40236	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.06	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40237	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	0.24	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40238	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	4.93	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40239	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	47.44	4/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40240	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226976	2105	552.95	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40241	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.32	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40242	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	575.25	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40243	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-26.07	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40244	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	48.73	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40245	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.32	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40246	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	1.43	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40247	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	1.37	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40248	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	12.87	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40249	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	2.49	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40250	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-337.02	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40251	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	57.66	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40252	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1266.89	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40253	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1266.89	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40254	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	70.21	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40255	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-56.97	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40256	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	1.82	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40257	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222878	2105	11270.76	6/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40258	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-1859.68	6/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40259	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	324.27	6/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40260	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	2160.23	6/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40261	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	1.01	6/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40262	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	38.06	6/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40263	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	135.76	6/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40264	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	670.25	6/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40265	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	61.8	6/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40266	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	1553.47	6/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40267	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	1859.68	6/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40268	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0226971	2105	4128.54	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40269	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	-0.27	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40270	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000003	3536	966.63	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40271	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0003	3226	479.3	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40272	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	-280.81	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40273	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3380	0.71	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40274	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RLB0001	3219	32.97	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40275	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.07	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40276	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	96.79	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40277	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.09	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40278	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	40.6	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40279	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	966.63	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40280	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	54.62	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40281	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000003	3240	58.51	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40282	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3350	76.84	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40283	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0003	3225	47.61	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40284	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	PA00007008	2105	-1055.59	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40285	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0003	3222	21.72	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40286	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0003	3221	0.27	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40287	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3380	4.17	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40288	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	PA00007008	2105	-235.7	6/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40289	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3350	13.47	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40290	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-209.95	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40291	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-96.79	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40292	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-3.67	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40293	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	8.17	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40294	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	3.8	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40295	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	209.48	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40296	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	37.28	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40297	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	21.72	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
40298	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40299	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40300	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40301	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40302	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40303	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40304	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40305	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40306	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40307	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40308	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40309	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40310	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40311	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40312	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40313	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40314	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40315	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40316	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40317	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40318	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40319	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40320	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40321	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40322	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40323	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40324	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40325	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40326	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40327	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40328	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40329	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40330	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40331	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40332	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40333	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40334	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40335	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40336	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40337	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40338	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40339	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40340	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40341	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40342	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40343	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40344	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40345	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40346	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40347	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40348	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40349	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40350	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40351	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40352	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40353	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40354	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40355	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40356	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40357	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40358	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40359	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40360	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40361	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40362	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40363	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40364	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40365	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40366	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40298	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	1503	24.94	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40299	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	1503	3.67	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40300	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPN0001	3225	37.28	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40301	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3370	2.06	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40302	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.07	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40303	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-6.1	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40304	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	209.95	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40305	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	3.76	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40306	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	13.47	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40307	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0226971	2105	287.5	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40308	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	280.81	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40309	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3360	7.57	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40310	108000 Project Closed Removal	COR	10/1/2018	63401	PA00007008	2105	1055.59	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40311	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3320	51.72	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40312	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	-54.62	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40313	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3340	48.04	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40314	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3370	12.1	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40315	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0003	3219	280.81	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40316	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3360	1.29	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40317	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	6.46	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40318	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	32.97	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40319	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-1192.8	7/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40320	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-209.48	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40321	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	3.67	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40322	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	0.27	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40323	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN02000003	1502	1.5	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40324	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	-966.63	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40325	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	-21.72	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40326	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	-477.84	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40327	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3310	-105.09	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40328	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CSRV000001	3536	209.95	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40329	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	6.46	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40330	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-3.76	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40331	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-13.47	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40332	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-235.7	7/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40333	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-8.17	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40334	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	6.1	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40335	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	477.84	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40336	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	47.47	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40337	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	-40.6	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40338	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	-47.47	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40339	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0237305	2105	1428.5	6/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40340	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3310	3.76	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40341	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN02000001	1502	0.07	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40342	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2105	235.7	6/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40343	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-1.29	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40344	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	2.06	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40345	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-8.8	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40346	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	0.71	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40347	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0227393	2105	1428.5	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40348	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0226976	2105	552.95	10/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40349	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3355	35.73	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40350	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPL0001	3226	96.79	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40351	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3340	8.17	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40352	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPN0001	3221	0.09	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40353	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-2.06	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40354	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.09	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40355	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	235.7	7/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40356	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-3.8	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40357	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0003	3220	40.6	10/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40358	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3355	6.1	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40359	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3320	8.8	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40360	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RNL0001	3220	209.48	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40361	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPL0001	3222	3.8	6/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40362	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	1.29	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40363	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	1192.8	7/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40364	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-0.71	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40365	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	8.8	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40366	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-32.97	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
40367	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40368	3331716	EMERGENCY REPL RPL 1 1/4 P FROM ADD	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40369	3332313	ABAND GAS SERV AT PL === 1618 7TH S	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40370	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40371	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40372	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40373	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40374	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40375	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40376	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40377	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40378	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40379	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40380	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40381	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40382	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40383	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40384	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40385	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40386	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40387	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40388	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40389	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40390	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40391	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40392	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40393	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40394	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40395	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40396	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40397	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40398	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40399	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40400	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40401	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40402	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40403	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40404	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40405	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40406	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40407	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40408	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40409	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40410	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40411	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40412	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40413	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40414	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40415	3334398						DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	
40416	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40417	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40418	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40419	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40420	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40421	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40422	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40423	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40424	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40425	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40426	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40427	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40428	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40429	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40430	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40431	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40432	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40433	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40434	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40435	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40367	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-6.46	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40368	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-37.28	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40369	108000 Project Closed Removal	COR	12/1/2018	63401	ACC0229410	2105	4522.56	12/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40370	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	61410	ACC0223616	2105	1553.44	7/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40371	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN02000002	1502	0.1	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40372	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN02000001	1502	-0.97	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40373	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN02000001	1502	0.97	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40374	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	1503	0.49	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40375	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	1503	-4.75	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40376	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	1503	4.75	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40377	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPN0001	3221	-1.54	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40378	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPN0002	3221	0.13	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40379	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPN0001	3221	1.54	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40380	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPL0002	3222	6.04	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40381	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPL0001	3222	-69.16	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40382	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPL0001	3222	69.16	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40383	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPN0002	3225	49.45	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40384	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPN0001	3225	-473.84	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40385	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPN0001	3225	473.84	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40386	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPL0002	3226	132.47	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40387	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPL0001	3226	-1269.43	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40388	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPL0001	3226	1269.43	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40389	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	A&G0000002	3240	6.69	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40390	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	A&G0000001	3240	-9.68	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40391	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	A&G0000001	3240	9.68	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40392	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3310	134.83	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40393	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3310	-13.94	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40394	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3310	-134.83	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40395	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3320	9.05	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40396	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3320	-87.55	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40397	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3320	87.55	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40398	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3340	-159.58	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40399	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3340	16.5	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40400	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3340	159.58	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40401	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3350	10.76	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40402	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3350	-104.02	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40403	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3350	104.02	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40404	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3355	-55.18	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40405	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3355	5.71	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40406	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3355	55.18	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40407	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3360	-10.66	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40408	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3360	1.1	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40409	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3360	10.66	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40410	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3370	2.12	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40411	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3370	-20.48	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40412	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3370	20.48	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40413	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3380	0.73	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40414	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3380	-7.06	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40415	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3380	7.06	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40416	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	153.58	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40417	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	42.6	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40418	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	37.83	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40419	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	44.76	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40420	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	44.76	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40421	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1478.5	7/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40422	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-8.85	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40423	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	56.65	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40424	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	648.08	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40425	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	7.36	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40426	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	32.87	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40427	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	42.6	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40428	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.31	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40429	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.81	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40430	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	14.1	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40431	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61410	ACC0233972	2104	2788.95	4/1/2019		288358	Paving	SCATTERED	SERVICE	Paving	2019
40432	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	1478.5	4/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40433	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-1478.5	4/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40434	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	648.08	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40435	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-37.83	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
40436	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40437	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40438	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40439	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40440	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40441	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40442	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40443	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40444	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40445	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40446	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40447	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40448	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40449	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40450	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40451	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40452	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40453	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40454	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40455	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40456	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40457	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40458	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40459	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40460	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40461	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40462	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40463	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40464	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40465	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40466	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40467	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40468	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40469	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40470	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40471	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40472	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40473	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40474	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40475	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40476	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40477	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40478	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40479	3334412	56% OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
40480	3335458	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40481	3335458	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40482	3335458	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40483	3335458	CPPR1-DGG1REPLACE COPPER SERVICE GA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40484	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40485	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40486	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40487	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40488	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40489	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40490	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40491	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40492	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40493	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40494	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40495	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40496	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40497	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40498	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40499	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40500	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40501	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40502	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40503	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40504	3336486	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40436	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-56.65	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40437	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.31	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40438	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	37.83	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40439	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1273.22	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40440	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-14.1	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40441	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	56.65	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40442	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61410	A&G0000001	3240	11.79	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40443	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	32.87	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40444	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	7482.1	7/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40445	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-77.69	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40446	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-153.58	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40447	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-21.17	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40448	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	1.81	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40449	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	77.69	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40450	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-32.87	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40451	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.05	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40452	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-7.36	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40453	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	17.98	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40454	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	1273.22	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40455	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	17.98	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40456	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	77.69	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40457	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.81	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40458	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-648.08	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40459	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.05	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40460	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1478.5	7/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40461	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	3.05	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40462	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	8.85	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40463	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	14.1	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40464	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-7482.1	7/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40465	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	153.58	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2019
40466	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1273.22	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40467	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-44.76	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40468	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-401.13	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40469	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-42.6	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40470	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	8.85	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40471	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	401.13	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40472	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0233972	2105	8115	4/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40473	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0233972	2105	845.6	4/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
40474	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.31	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40475	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	401.13	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40476	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	21.17	4/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40477	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	21.17	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40478	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-17.98	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40479	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	7.36	7/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
40480	101000 Gas Plant In Service	CAPEX	8/1/2018	63410	ACC0224801	2104	4424.4	8/1/2018		288358	Paving	SCATTERED	SERVICE	Paving	2018
40481	101000 Gas Plant In Service	CAPEX	8/1/2018	63410	A&G0000001	3240	27.57	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40482	101000 Gas Plant In Service	CAPEX	8/1/2018	63410	A&G0000002	3240	19.06	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40483	101000 Gas Plant In Service	CAPEX	8/1/2018	63410	A&G0000001	3240	-27.57	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40484	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	BN02000001	1502	11.06	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40485	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	BN01000001	1503	20.83	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40486	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	ACC0221753	2105	6652.82	5/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40487	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	PA00007008	2105	-1097.72	5/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40488	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	DD_RLB0001	3219	242.15	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40489	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	DD_RNL0001	3220	549.05	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40490	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	INSRPN0001	3221	1.11	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40491	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	INSRPL0001	3222	23.53	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40492	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	CS_RPN0001	3225	97.5	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40493	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	CS_RPL0001	3226	581.42	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40494	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	A&G0000001	3240	43.36	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40495	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	BN01000001	3310	-129.93	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40496	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	BN01000001	3320	56.01	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40497	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	BN01000001	3340	152.47	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40498	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	BN01000001	3350	96.94	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40499	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	BN01000001	3355	40.21	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40500	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	BN01000001	3360	9.65	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40501	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	BN01000001	3370	13.1	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40502	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	BN01000001	3380	4.52	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40503	101000 Gas Plant In Service	CAPEX	5/1/2018	63410	CSRV000001	3536	871.19	5/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40504	108000 Project Closed Removal	COR	5/1/2018	63411	PA00007008	2105	1097.72	5/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
40505	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40506	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40507	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40508	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40509	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40510	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40511	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40512	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40513	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40514	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40515	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40516	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40517	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40518	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40519	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40520	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40521	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40522	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40523	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40524	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40525	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40526	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40527	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40528	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40529	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40530	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40531	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40532	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40533	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40534	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40535	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40536	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40537	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40538	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40539	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40540	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40541	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40542	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40543	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40544	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40545	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40546	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40547	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40548	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40549	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40550	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40551	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40552	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40553	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40554	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40555	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40556	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40557	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40558	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40559	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40560	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40561	3337208	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40562	3338615	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40563	3338615	REPLACE SRV FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40564	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40565	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40566	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40567	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40568	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40569	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40570	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40571	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40572	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40573	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40505	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	6.67	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40506	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.71	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40507	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-6.67	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40508	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	32.79	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40509	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-32.79	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40510	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.46	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40511	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	7068.04	8/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40512	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1166.23	8/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40513	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	3157.78	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40514	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-3157.78	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40515	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	345.2	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40516	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	4254.6	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40517	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-4254.6	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40518	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	465.1	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40519	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	7	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40520	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.61	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40521	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-7	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40522	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	314.68	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40523	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	27.46	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40524	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-314.68	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40525	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2155.96	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40526	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	224.98	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40527	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2155.96	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40528	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	5775.82	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40529	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-5775.82	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40530	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	602.71	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40531	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	48.48	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40532	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	33.49	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40533	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-48.48	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40534	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-931.54	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40535	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	931.54	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40536	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-98.16	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40537	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	604.91	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40538	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	63.75	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40539	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-604.91	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40540	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1102.58	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40541	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1102.58	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40542	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	116.2	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40543	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	718.67	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40544	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-718.67	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40545	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	75.74	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40546	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	381.21	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40547	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-381.21	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40548	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	40.18	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40549	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	73.64	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40550	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	7.76	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40551	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-73.64	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40552	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	141.47	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40553	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	14.91	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40554	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-141.47	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40555	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	48.79	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40556	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	5.15	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40557	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-48.79	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40558	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	709.59	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40559	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-709.59	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40560	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	709.59	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40561	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1166.23	8/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40562	101000 Gas Plant In Service	CAPEX	9/1/2018	63400	ACC0225828	2104	472.32	9/1/2018		288358	Paving	SCATTERED	SERVICE	Paving	2018
40563	101000 Gas Plant In Service	CAPEX	9/1/2018	63400	A&G0000001	3240	0.7	9/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40564	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000001	1502	-7.4	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40565	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000002	1502	0.78	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40566	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000001	1502	7.4	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40567	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	1503	3.83	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40568	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	1503	-36.39	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40569	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	1503	36.39	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40570	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	PA00007008	2105	-1294.38	8/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40571	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	ACC0225289	2105	285.7	8/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40572	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	ACC0224807	2105	7271.51	8/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40573	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	ACC0224807	2105	287.5	8/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
40574	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40575	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40576	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40577	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40578	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40579	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40580	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40581	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40582	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40583	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40584	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40585	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40586	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40587	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40588	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40589	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40590	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40591	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40592	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40593	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40594	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40595	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40596	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40597	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40598	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40599	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40600	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40601	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40602	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40603	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40604	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40605	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40606	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40607	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40608	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40609	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40610	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40611	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40612	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40613	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40614	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40615	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40616	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40617	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40618	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40619	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40620	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40621	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40622	3340252	12% O/M IN STREET OPPOSITE SIDEWALK	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
40623	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40624	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40625	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40626	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40627	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40628	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40629	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40630	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40631	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40632	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40633	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40634	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40635	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40636	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40637	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40638	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40639	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40640	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40641	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40642	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40574	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0001	3219	-3504.77	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40575	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0002	3219	383.13	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40576	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0001	3219	3504.77	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40577	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0002	3220	516.21	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40578	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0001	3220	-4722.12	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40579	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0001	3220	4722.12	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Development & Design	2018
40580	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0001	3221	-7.77	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40581	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0002	3221	0.68	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40582	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0001	3221	7.77	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40583	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0002	3222	30.48	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40584	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0001	3222	-349.26	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40585	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0001	3222	349.26	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40586	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0002	3225	249.7	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40587	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0001	3225	-2392.86	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40588	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0001	3225	2392.86	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40589	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0001	3226	-6410.5	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40590	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0002	3226	668.94	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40591	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0001	3226	6410.5	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40592	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000002	3240	37.17	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40593	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	-53.8	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40594	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	53.8	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40595	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3310	1033.91	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40596	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3310	-108.97	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40597	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3310	-1033.91	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40598	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3320	70.76	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40599	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3320	-671.37	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40600	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3320	671.37	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40601	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3340	128.97	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40602	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3340	-1223.74	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40603	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3340	1223.74	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40604	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3350	-797.64	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40605	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3350	84.06	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40606	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3350	797.64	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40607	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3355	-423.1	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40608	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3355	44.59	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40609	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3355	423.1	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40610	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3360	-81.72	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40611	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3360	8.61	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40612	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3360	81.72	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40613	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3370	16.55	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40614	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3370	-157.02	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40615	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3370	157.02	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40616	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3380	-54.14	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40617	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3380	5.71	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40618	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3380	54.14	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40619	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000001	3536	-787.55	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40620	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000002	3536	787.55	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40621	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000001	3536	787.55	8/1/2018		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
40622	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007008	2105	1294.38	8/1/2018		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
40623	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3310	15.02	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40624	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN02000001	1502	0.24	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40625	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3380	0.1	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40626	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3320	1.21	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40627	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPL0001	3226	1076.7	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40628	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	ACC0229994	3102	7068.3	12/1/2018		281512	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40629	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	ACC0229994	3102	7.75	12/1/2018		281512	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40630	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3340	20.96	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40631	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3360	16.06	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40632	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3370	4.18	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40633	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	106	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40634	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	INSRPL0001	3222	94.02	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40635	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	CS_RPN0001	3225	429.71	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40636	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3310	75.68	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40637	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RNL0001	3220	6276.94	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40638	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3370	48.93	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40639	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	A&G0000001	3240	1154.25	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40640	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0234686	2105	766.38	4/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40641	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN02000001	1502	0.77	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40642	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3360	6.6	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
40643	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40644	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40645	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40646	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40647	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40648	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40649	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40650	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40651	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40652	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40653	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40654	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40655	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40656	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40657	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40658	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40659	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40660	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40661	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40662	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40663	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40664	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40665	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40666	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40667	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40668	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40669	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40670	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40671	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40672	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40673	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40674	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40675	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40676	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40677	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40678	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40679	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40680	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40681	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40682	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40683	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40684	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40685	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40686	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40687	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40688	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40689	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40690	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40691	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40692	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40693	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40694	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40695	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40696	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40697	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40698	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40699	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40700	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40701	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40702	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40703	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40704	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40705	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40706	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40707	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40708	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40709	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40710	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40711	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40643	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	A&G0000001	3240	16.02	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40644	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3380	1.29	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40645	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	CS_RPN0001	3225	23.99	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40646	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	INSRPL0001	3222	16.11	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40647	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3320	31.07	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40648	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	PA00007008	2101	-626.18	4/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40649	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	1503	143.86	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40650	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3340	321.29	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40651	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	INSRPL0002	3222	135.79	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40652	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3380	27.88	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40653	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	INSRPN0001	3221	4.51	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40654	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3310	183.98	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40655	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3370	100.63	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40656	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0238829	2105	66176.05	7/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40657	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3310	-115.85	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40658	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	INSRPL0001	3222	106.65	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40659	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	928.41	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40660	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242297	2105	4850.25	9/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40661	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	2663.18	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40662	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3360	0.18	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40663	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	BN01000001	3350	16.33	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40664	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	DD_RNL0001	3220	290.21	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40665	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	INSDCN0001	3221	0.88	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40666	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPL0001	3222	45.05	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40667	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	ST_WG00001	3545	2.37	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40668	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	PA00007008	2105	-3864.85	12/1/2018		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40669	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0231533	2105	35040.16	2/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40670	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3340	121.35	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40671	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	DD_RLB0001	3219	986.94	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40672	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232820	2105	28336.92	3/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40673	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3340	874.71	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40674	108000 Project Closed Removal	COR	3/1/2019	63211	PA00007008	2105	32842.04	3/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40675	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	DD_RLB0001	3219	65.04	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40676	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	INSRPL0001	3222	7.62	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40677	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3355	26.99	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40678	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	DD_RLB0001	3219	137.61	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40679	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	INSDCL0001	3222	33.83	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40680	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3380	2.73	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40681	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3370	7.93	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40682	108000 Project Closed Removal	COR	4/1/2019	62901	PA00007008	2101	626.18	4/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40683	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3370	80.85	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40684	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RNL0002	3220	1219.68	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40685	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3350	529.45	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40686	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0237245	2101	1132.07	6/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40687	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0237664	2105	60774.09	6/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40688	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	INSRPL0001	3222	185.99	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40689	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3350	658.95	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40690	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	CS_RPN0001	3225	1823.84	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40691	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3320	250.44	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40692	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	INSRPN0001	3221	3	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40693	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	DD_RLB0001	3219	929.18	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40694	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240479	2105	2740.89	8/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40695	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3370	2.56	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40696	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	692.24	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40697	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPN0001	3221	0.14	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40698	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3340	1.85	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40699	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3350	1.79	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40700	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	BN01000001	3360	1.61	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40701	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3350	163.05	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40702	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	DDDCPN0001	3220	76.28	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40703	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	DDDCPL0001	3219	140.35	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40704	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3370	25.67	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40705	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	A&G0000001	3240	34.55	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40706	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	INSRPN0001	3221	1.52	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40707	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3380	16.87	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40708	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	PA00007008	2105	-5781.63	2/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40709	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	A&G0000001	3240	171.98	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40710	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	1503	422	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40711	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0233458	2105	900	3/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
40712	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40713	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40714	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40715	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40716	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40717	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40718	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40719	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40720	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40721	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40722	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40723	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40724	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40725	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40726	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40727	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40728	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40729	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40730	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40731	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40732	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40733	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40734	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40735	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40736	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40737	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40738	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40739	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40740	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40741	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40742	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40743	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40744	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40745	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40746	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40747	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40748	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40749	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40750	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40751	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40752	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40753	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40754	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40755	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40756	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40757	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40758	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40759	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40760	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40761	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40762	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40763	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40764	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40765	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40766	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40767	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40768	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40769	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40770	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40771	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40772	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40773	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40774	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40775	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40776	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40777	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40778	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40779	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40780	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
40712	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3350	1385.53	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40713	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3355	644.33	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40714	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	ACC0233967	2101	3795	4/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40715	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0233967	2105	6890.15	4/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40716	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	A&G0000001	3240	33.92	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40717	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	DD_RNL0001	3220	580.69	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40718	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	1503	11.58	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40719	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3370	7.27	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40720	108000 Project Closed Removal	COR	4/1/2019	63211	PA00007008	2105	1324.77	4/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40721	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	INSDCN0001	3221	1.99	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40722	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0237664	2105	1484.7	6/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40723	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN02000001	1502	3.34	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40724	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	1503	179.57	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40725	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3340	399.88	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40726	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	CS_RPL0001	3226	4735.07	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40727	108000 Project Closed Removal	COR	6/1/2019	63211	PA00007008	2101	186.79	6/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40728	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239308	2105	1022.21	7/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40729	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00007008	2105	-11336.75	7/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40730	108000 Project Closed Removal	COR	8/1/2019	63211	PA00007008	2105	571.01	8/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40731	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	852.22	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40732	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	21484.1	9/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40733	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	ACC0228824	3102	2196.62	11/1/2018		281512	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40734	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3350	7.35	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40735	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3355	0.83	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40736	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3320	4.95	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40737	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	ST_WG00001	3545	175.73	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40738	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	1503	53.85	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40739	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	BN01000001	3370	2.57	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40740	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RNL0001	3220	961.73	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40741	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	BN01000001	3380	0.89	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40742	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	CS_DCN0001	3225	119.88	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40743	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3380	8.85	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40744	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3320	109.75	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40745	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3340	128.8	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40746	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3355	75.82	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40747	108000 Project Closed Removal	COR	12/1/2018	63211	PA00007008	2105	3864.85	12/1/2018		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40748	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPL0001	3226	10348.33	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40749	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPL0001	3222	436.59	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40750	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3355	29.45	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40751	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3310	18.97	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40752	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3360	6.05	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40753	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3350	69.61	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40754	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3350	32.9	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40755	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3370	3.75	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40756	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	DDDCPL0001	3219	103.39	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40757	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	DD_RNL0001	3220	274.47	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40758	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	CS_DCL0001	3226	333.1	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40759	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN02000002	1502	2.48	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40760	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3360	50.69	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40761	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	A&G0000001	3240	275.43	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40762	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	DD_RLB0001	3219	1613.09	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40763	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239085	2105	1509.31	7/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40764	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3380	20.2	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40765	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240840	2105	719.8	8/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40766	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3320	10.93	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40767	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	PA00007008	2105	-571.01	8/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40768	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3380	0.88	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40769	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	2.99	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40770	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	DDDCPL0001	3219	14.83	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40771	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3380	0.4	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40772	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3370	1.16	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40773	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	A&G0000001	3240	17.15	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40774	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3370	0.28	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40775	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	ST_WG00001	3545	61	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40776	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	DD_RLB0001	3219	60.88	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40777	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	DD_RLB0001	3219	168.1	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40778	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	INSDCL0001	3222	11.34	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40779	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3355	12.34	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40780	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	ACC0229280	3102	21.85	12/1/2018		281512	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
40781	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40782	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40783	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40784	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40785	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40786	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40787	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40788	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40789	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40790	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40791	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40792	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40793	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40794	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40795	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40796	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40797	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40798	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40799	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40800	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40801	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40802	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40803	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40804	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40805	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40806	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40807	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40808	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40809	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40810	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40811	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40812	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40813	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40814	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40815	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40816	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40817	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40818	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40819	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40820	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40821	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40822	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40823	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40824	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40825	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40826	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40827	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40828	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40829	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40830	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40831	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40832	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40833	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40834	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40835	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40836	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40837	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40838	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40839	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40840	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40841	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40842	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40843	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40844	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40845	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40846	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40847	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40848	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40849	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40781	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3350	26.54	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40782	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3310	25.57	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40783	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	1503	8.76	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40784	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPN0001	3221	2.46	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40785	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3320	209.23	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40786	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	CS_RPL0001	3226	2077.57	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40787	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3355	125.02	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40788	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232832	2105	21944.16	3/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40789	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232832	2105	88019.88	3/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40790	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN02000001	1502	11.41	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40791	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3310	390.7	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40792	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	PA00007008	2105	-32842.04	3/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40793	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	ACC0233967	2101	2760	4/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40794	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3340	34.99	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40795	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	DDDCPN0001	3220	51.02	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40796	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	CS_DCN0001	3225	119.93	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40797	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	INSRPN0001	3221	0.28	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40798	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3350	63.8	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40799	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3360	3.12	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40800	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	PA00007008	2105	-1324.77	4/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40801	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235539	2105	24875.36	5/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40802	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	INSRPN0002	3221	2.43	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40803	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	A&G0000002	3240	321.08	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40804	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	CS_RPN0002	3225	129.25	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40805	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3310	147.82	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40806	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	CS_RPL0002	3226	3858.7	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40807	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RLB0002	3219	1320.55	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40808	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	CS_RPN0001	3225	469.63	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40809	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RNL0001	3220	308.39	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40810	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	479.68	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40811	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	246.06	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40812	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	360.34	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40813	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3310	3.38	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40814	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	1503	4.16	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40815	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3355	3.42	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40816	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	DDDCPN0001	3220	0.94	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40817	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3340	7.61	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40818	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	DD_RNL0001	3220	175.28	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40819	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	1503	0.58	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40820	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	BN01000001	1503	5.39	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40821	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPN0001	3225	263.07	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40822	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3350	268.8	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40823	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	3360	25.13	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40824	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3370	234.1	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40825	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RNL0001	3220	1295.92	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40826	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3320	1000.97	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40827	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	A&G0000001	3240	13.32	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40828	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN02000001	1502	1.49	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40829	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3340	18.04	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40830	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3310	17.39	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40831	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235539	2105	1484.7	5/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40832	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3355	239.66	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40833	108000 Project Closed Removal	COR	5/1/2019	63211	PA00007008	2105	9952.62	5/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40834	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	PA00007008	2105	-11344.26	6/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40835	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3380	34.7	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40836	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3355	298.28	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40837	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3360	-3.82	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40838	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN02000001	1502	-10.34	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40839	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3355	-188.17	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40840	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	A&G0000002	3240	14.12	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40841	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3340	7.33	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40842	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3350	12.09	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40843	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPN0001	3225	35.64	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40844	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	132.67	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40845	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	57.55	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40846	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	414.7	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40847	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3355	5.47	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40848	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3360	1.37	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40849	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	19.84	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
40850	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40851	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40852	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40853	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40854	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40855	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40856	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40857	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40858	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40859	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40860	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40861	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40862	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40863	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40864	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40865	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40866	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40867	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40868	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40869	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40870	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40871	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40872	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40873	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40874	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40875	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40876	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40877	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40878	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40879	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40880	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40881	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40882	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40883	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40884	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40885	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40886	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40887	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40888	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40889	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40890	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40891	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40892	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40893	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40894	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40895	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40896	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40897	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40898	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40899	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40900	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40901	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40902	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40903	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40904	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40905	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40906	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40907	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40908	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40909	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40910	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40911	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40912	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40913	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40914	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40915	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40916	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40917	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40918	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40850	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	INV0228757	3102	4.82	11/1/2018		281512	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40851	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3360	0.72	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40852	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	A&G0000001	3240	5.95	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40853	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	1503	2.38	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40854	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RLB0001	3219	557.05	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40855	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	A&G0000001	3240	12.64	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40856	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	BN02000001	1502	0.26	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40857	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	CS_DCL0001	3226	121.55	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40858	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3380	1.44	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40859	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN02000001	1502	0.42	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40860	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	ST_WG00001	3545	565.46	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40861	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	BN01000001	3320	10.99	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40862	108000 Project Closed Removal	COR	2/1/2019	63211	PA00007008	2105	5781.63	2/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40863	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN02000001	1502	6.2	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40864	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RLB0001	3219	4391.34	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40865	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3320	16.02	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40866	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	CS_RPL0001	3226	169.89	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40867	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	CS_RPN0001	3225	50.76	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40868	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	1503	12.63	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40869	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	CS_RPL0001	3226	359.43	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40870	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3340	38.17	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40871	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0236846	2105	6494.25	6/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40872	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	DD_RNL0001	3220	10248.28	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40873	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	1503	37.6	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40874	108000 Project Closed Removal	COR	7/1/2019	63211	PA00007008	2105	11336.75	7/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40875	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3370	58.57	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40876	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPL0001	3222	4.66	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40877	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	2.23	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40878	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-21484.1	9/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40879	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RLB0001	3219	43.62	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40880	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	103.4	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40881	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	ACC0228828	3102	757.73	11/1/2018		281512	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40882	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN01000001	3310	3.66	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40883	101000 Gas Plant In Service	CAPEX	11/1/2018	60100	BN02000001	1502	0.06	11/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40884	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN02000001	1502	2.59	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40885	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	BN01000001	3310	15.73	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40886	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	BN01000001	3355	7.59	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40887	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3310	157.13	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40888	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	ACC0229855	2101	2760.8	12/1/2018		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40889	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229410	2105	23423.34	12/1/2018		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40890	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3320	17.86	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40891	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	BN01000001	3340	12.9	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40892	101000 Gas Plant In Service	CAPEX	12/1/2018	60100	BN01000001	3360	2.61	12/1/2018		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40893	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	BN01000001	1503	78.73	2/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40894	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPN0001	3221	3.19	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40895	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0233458	2105	59841.7	3/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40896	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPN0001	3225	1052.61	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40897	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3360	133.19	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40898	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3380	80.72	3/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40899	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0235018	2105	372.41	4/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40900	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3380	2.51	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40901	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3320	33.9	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40902	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	INSRPN0001	3221	0.13	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40903	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	CSRV000001	3536	392.17	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40904	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	1503	5.97	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40905	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3355	13.92	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40906	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN02000001	1502	1.62	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40907	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3310	8.97	4/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40908	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235787	2105	33958.8	5/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40909	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3320	345.72	5/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40910	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	PA00007008	2105	-9952.62	5/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40911	108000 Project Closed Removal	COR	6/1/2019	63211	PA00007008	2105	11344.26	6/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40912	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3360	63.08	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40913	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	PA00007008	2101	-186.79	6/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40914	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3320	430.28	6/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40915	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	A&G0000001	3240	252.79	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40916	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	DD_RNL0001	3220	2390.77	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40917	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	CS_RPL0001	3226	2794.73	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40918	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3350	-415.65	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
40919	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40920	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40921	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40922	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40923	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40924	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40925	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40926	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40927	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40928	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40929	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40930	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40931	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40932	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40933	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40934	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40935	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40936	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40937	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40938	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40939	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40940	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40941	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40942	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40943	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40944	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40945	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40946	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40947	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40948	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40949	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40950	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40951	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40952	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40953	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40954	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40955	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40956	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40957	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40958	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40959	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40960	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40961	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40962	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40963	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40964	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40965	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40966	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40967	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40968	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40969	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40970	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40971	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40972	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40973	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40974	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40975	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40976	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40977	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40978	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40979	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40980	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40981	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40982	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40983	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40984	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40985	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40986	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40987	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40919	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3340	-252.15	7/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40920	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242537	2105	75765.57	9/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40921	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242037	2105	49590.83	9/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
40922	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	7479.8	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2019
40923	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	608.35	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40924	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	1220.28	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40925	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPL0001	3226	117.69	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
40926	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	BN01000001	3370	0.02	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40927	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0244282	2105	1723.49	10/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40928	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	23543.12	10/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40929	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	9506.09	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40930	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	INSRPL0001	3222	3.83	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40931	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3370	1.98	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40932	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00007008	2105	-23543.12	10/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40933	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	BN01000001	3360	0.02	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40934	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPL0001	3222	124.03	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40935	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0244797	2105	42315.14	11/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40936	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	BN01000001	3310	0.04	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40937	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2101	748.28	11/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40938	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PA00007008	2105	-9268.28	11/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40939	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3370	246.9	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40940	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPN0001	3225	1621.82	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40941	107100 Constr Work in Progress	CAPEX	12/1/2019	63100	PA00007066	3545	-0.25	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40942	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0247065	2105	65581.57	12/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40943	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	235.87	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40944	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	BN01000001	1503	0.06	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40945	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245738	2105	87.89	11/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40946	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	314.53	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40947	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	1331.36	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40948	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	10.8	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40949	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	DD_RNL0001	3220	81.57	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2020
40950	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246045	2104	7059.83	12/1/2019		281512	Paving	BCA RELATED	MAIN	Paving	2020
40951	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007008	2105	-28097.19	12/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40952	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RNL0001	3220	24047.05	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2020
40953	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	296.9	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40954	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243990	2105	44168.18	10/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40955	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	207.81	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40956	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	471.43	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40957	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	INSRPN0001	3221	0.04	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40958	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	PA00007008	2101	-231.12	10/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40959	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2101	701.32	10/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40960	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0244833	2101	2318.4	11/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40961	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243541	2105	95985.13	10/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40962	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3350	1703.44	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40963	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPL0001	3226	11892.84	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40964	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	1503	715.72	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40965	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3380	85.14	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40966	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPN0001	3221	19.83	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40967	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	204.48	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40968	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	23.94	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40969	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	BN01000001	3355	0.07	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40970	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	238.38	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40971	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	57.8	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40972	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPN0001	3225	582.54	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40973	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	479.06	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40974	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	1982.26	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40975	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	1503	12.69	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40976	108000 Project Closed Removal	COR	10/1/2019	63101	PA00007008	2101	231.12	10/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40977	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	607.19	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40978	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	DD_RLB0001	3219	32.73	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2020
40979	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	69.44	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40980	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	ST_WG00001	3545	0.77	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40981	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	BN01000001	3340	0.09	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40982	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2105	28097.19	12/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40983	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246045	2105	57359.48	12/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40984	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0247131	2105	37792.4	12/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40985	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	BN01000001	3350	0.13	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40986	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	BN01000001	3320	0.08	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40987	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245085	2105	12546.19	11/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
40988	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40989	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40990	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40991	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40992	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40993	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40994	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40995	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40996	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40997	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40998	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
40999	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41000	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41001	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41002	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41003	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41004	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41005	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41006	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41007	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41008	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41009	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41010	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41011	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41012	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41013	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41014	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41015	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41016	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41017	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41018	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41019	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41020	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41021	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41022	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41023	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41024	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41025	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41026	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41027	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41028	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41029	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41030	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41031	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41032	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41033	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41034	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41035	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41036	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41037	3341392	AOP MLK JR AVE SE S CAPITOL TO MILW	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
41038	3342002	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
41039	3342002	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
41040	3342002	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
41041	3342002	FY12 OPTIMAIN - MT PLEASANT ST NW~5	Replacement - Mains - Distribution	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
41042	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41043	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41044	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41045	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41046	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41047	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41048	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41049	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41050	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41051	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41052	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41053	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41054	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41055	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41056	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
40988	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3380	0.68	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40989	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	CS_RPN0001	3225	12.08	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40990	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245645	2101	1258.42	11/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40991	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245360	2105	262.5	11/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40992	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	310.4	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40993	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2105	9268.28	11/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
40994	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3320	1055.71	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40995	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPN0001	3221	4.7	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40996	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	ACC0245731	3102	76.62	11/1/2019		281512	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40997	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	A&G0000001	3240	0.3	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40998	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPL0001	3226	3383.23	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
40999	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0244034	2101	4250.4	10/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41000	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	BN01000001	3380	0.01	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41001	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	1267.56	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41002	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	CS_RPL0001	3226	90.62	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41003	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00007008	2101	-701.32	10/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41004	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3320	8.47	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41005	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3355	9.81	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41006	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	888.58	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41007	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPL0001	3222	401.24	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41008	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3340	1103.73	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41009	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RLB0001	3219	3534.24	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2020
41010	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3310	492.27	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41011	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	138.44	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41012	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	ACC0243641	2101	1400.72	10/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41013	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	DD_RNL0001	3220	7.88	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2020
41014	107100 Constr Work in Progress	CAPEX	11/1/2019	63100	DD_RLB0001	3219	1.25	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2020
41015	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	1361.6	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41016	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN02000001	1502	0.1	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41017	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3360	3	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41018	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPN0001	3221	4.21	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41019	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3350	18.9	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41020	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	71.66	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41021	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	6240.72	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2020
41022	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246044	2101	958.19	12/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41023	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	1012.75	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41024	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3360	205.52	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41025	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3355	847.63	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41026	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPL0001	3222	461.55	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41027	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243797	2105	808.77	10/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41028	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	3433.67	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2020
41029	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	8556.5	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2020
41030	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3310	5.79	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41031	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	1029.27	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41032	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	A&G0000001	3240	4.5	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41033	107100 Constr Work in Progress	CAPEX	10/1/2019	63100	BN01000001	3340	12.98	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41034	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0244374	2105	959.67	11/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41035	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	993.24	11/1/2019		281512	Allocations	BCA RELATED	MAIN	Development & Design	2020
41036	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PA00007008	2101	-748.28	11/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41037	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0247000	2105	9552.52	12/1/2019		281512	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41038	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	ACC0222036	2104	30736.77	5/1/2018		110341	Paving	BCA RELATED	MAIN	Paving	2018
41039	101000 Gas Plant In Service	CAPEX	5/1/2018	63210	A&G0000001	3240	177.15	5/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
41040	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	ACC0223157	2104	5631.78	6/1/2018		110341	Paving	BCA RELATED	MAIN	Paving	2018
41041	101000 Gas Plant In Service	CAPEX	6/1/2018	63210	A&G0000001	3240	30.88	6/1/2018		110341	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
41042	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1040.48	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41043	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-58.8	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41044	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	38.46	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41045	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	51.25	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41046	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1136.25	10/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41047	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.29	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41048	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-302.27	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41049	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	167.78	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41050	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	302.27	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41051	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-51.09	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41052	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	2319.74	4/1/2019		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41053	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	9.79	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41054	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	382.76	4/1/2019		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41055	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	23.38	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41056	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	58.8	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
41057	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41058	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41059	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41060	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41061	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41062	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41063	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41064	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41065	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41066	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41067	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41068	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41069	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41070	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41071	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41072	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41073	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41074	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41075	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41076	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41077	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41078	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41079	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41080	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41081	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41082	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41083	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41084	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41085	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41086	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41087	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41088	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41089	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41090	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41091	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41092	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41093	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41094	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41095	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41096	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41097	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41098	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41099	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41100	3342561	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41101	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41102	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41103	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41104	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41105	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41106	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41107	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41108	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41109	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41110	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41111	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41112	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41113	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41114	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41115	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41116	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41117	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41118	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41119	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41120	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41121	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41122	3342591	PER: RAYMOND FURMAGE REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41123	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41124	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41125	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41057	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	26.85	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41058	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	82.71	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41059	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	62.97	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41060	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	14.67	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41061	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	329.62	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41062	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	571.4	10/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41063	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-514.35	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41064	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1136.25	10/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41065	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.08	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41066	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	8.51	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41067	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	20.11	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41068	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	2.29	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41069	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-382.76	4/1/2019		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41070	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.29	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41071	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	514.35	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41072	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	51.09	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41073	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	23.38	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41074	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	8.14	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41075	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	302.27	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41076	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.61	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41077	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-43.7	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41078	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	4.49	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41079	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-23.38	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41080	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	3.65	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41081	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	4.66	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41082	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	1.91	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41083	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	5.48	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41084	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.47	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41085	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	43.7	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41086	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1040.48	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41087	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	11.59	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41088	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.79	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41089	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226976	2105	6314.96	10/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41090	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1040.48	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41091	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	515.93	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41092	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.29	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41093	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	13.02	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41094	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	103.85	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41095	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	11.03	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41096	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	51.71	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41097	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	43.7	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41098	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	55.67	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41099	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-113.12	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41100	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	39.76	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41101	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.64	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41102	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	6.19	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41103	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	8656.16	9/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
41104	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-1428.27	9/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
41105	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	117.23	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2018
41106	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	796.75	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2018
41107	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.27	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41108	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	7.52	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41109	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	745.37	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41110	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	183.6	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41111	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	14.64	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41112	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-42.93	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41113	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	19.96	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41114	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	50.43	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41115	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	32.19	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41116	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	13.95	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41117	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	3.22	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41118	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	4.67	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41119	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	1.61	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41120	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	1264.75	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41121	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-158.86	9/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41122	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	1428.27	9/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
41123	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226976	2105	13731.14	10/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41124	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.57	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41125	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	117.23	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
41126	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41127	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41128	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41129	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41130	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41131	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41132	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41133	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41134	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41135	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41136	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41137	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41138	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41139	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41140	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41141	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41142	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41143	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41144	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41145	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41146	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41147	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41148	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41149	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41150	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41151	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41152	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41153	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41154	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41155	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41156	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41157	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41158	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41159	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41160	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41161	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41162	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41163	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41164	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41165	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41166	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41167	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41168	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41169	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41170	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41171	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41172	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41173	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41174	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41175	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41176	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41177	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41178	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41179	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41180	3342976	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41181	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41182	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41183	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41184	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41185	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41186	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41187	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41188	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41189	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41190	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41191	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41192	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41193	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41194	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41126	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	3.21	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41127	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	103.11	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41128	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	602.71	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41129	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	20.79	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41130	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	125.57	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41131	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	16.24	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41132	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	2074.69	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41133	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-46.62	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41134	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	2.49	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41135	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.1	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41136	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	1.06	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41137	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	1.43	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41138	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	0.58	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41139	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	2074.69	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41140	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-117.23	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41141	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-2265.64	10/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41142	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	8.95	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41143	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	25.96	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41144	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-87.14	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41145	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	0.28	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41146	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	40.85	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41147	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	101.88	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41148	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	76.69	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41149	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	2265.64	10/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41150	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-101.88	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41151	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2105	287.5	4/1/2019		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41152	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	47.44	4/1/2019		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41153	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-602.71	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41154	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	53.53	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41155	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	87.14	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41156	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	12.87	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41157	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	87.14	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41158	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	602.71	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41159	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	46.62	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41160	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-1025.6	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41161	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.57	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41162	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.57	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41163	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	0.68	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41164	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	1.37	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41165	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-47.44	4/1/2019		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41166	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	46.62	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41167	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	164.92	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41168	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	4.93	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41169	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	0.45	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41170	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	1025.6	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41171	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	111.01	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41172	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	102.19	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41173	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	1028.74	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41174	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-225.56	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41175	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-2074.69	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41176	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	1.82	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41177	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	1.21	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41178	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.06	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41179	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.01	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41180	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	0.24	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41181	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	61410	ACC0224057	2101	1937	7/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
41182	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN02000001	1502	1.83	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41183	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN02000002	1502	0.19	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41184	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN02000001	1502	-1.83	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41185	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	1503	8.98	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41186	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	1503	0.95	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41187	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	1503	-8.98	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41188	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RLB0001	3219	865.39	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2018
41189	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RLB0001	3219	-865.39	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2018
41190	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RLB0002	3219	94.6	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2018
41191	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RNL0001	3220	1165.98	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2018
41192	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RNL0001	3220	-1165.98	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2018
41193	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RNL0002	3220	127.46	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2018
41194	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPN0001	3221	1.92	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
41195	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41196	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41197	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41198	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41199	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41200	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41201	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41202	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41203	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41204	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41205	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41206	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41207	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41208	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41209	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41210	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41211	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41212	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41213	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41214	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41215	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41216	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41217	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41218	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41219	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41220	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41221	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41222	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41223	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41224	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41225	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41226	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41227	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41228	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41229	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41230	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41231	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41232	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41233	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41234	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41235	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41236	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41237	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41238	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41239	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41240	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41241	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41242	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41243	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41244	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41245	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41246	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41247	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41248	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41249	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41250	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41251	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41252	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41253	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41254	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41255	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41256	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41257	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41258	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41259	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41260	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41261	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41262	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41263	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41195	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPN0001	3221	-1.92	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41196	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPN0002	3221	0.17	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41197	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPL0001	3222	86.24	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41198	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPL0001	3222	-86.24	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41199	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPL0002	3222	7.53	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41200	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPN0001	3225	590.84	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41201	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPN0001	3225	-590.84	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41202	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPN0002	3225	61.66	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41203	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPL0001	3226	1582.87	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41204	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPL0002	3226	165.17	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41205	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPL0001	3226	-1582.87	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41206	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	A&G0000001	3240	12.08	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41207	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	A&G0000001	3240	-12.08	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41208	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	A&G0000002	3240	8.34	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41209	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3310	-255.29	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41210	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3310	255.29	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41211	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3310	-26.91	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41212	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3320	165.78	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41213	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3320	17.47	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41214	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3320	-165.78	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41215	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3340	302.16	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41216	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3340	-302.16	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41217	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3340	31.85	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41218	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3350	196.95	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41219	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3350	-196.95	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41220	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3350	20.76	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41221	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3355	104.48	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41222	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3355	-104.48	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41223	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3355	11.01	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41224	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3360	20.18	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41225	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3360	2.12	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41226	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3360	-20.18	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41227	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3370	38.77	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41228	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3370	-38.77	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41229	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3370	4.08	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41230	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3380	13.37	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41231	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3380	-13.37	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41232	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3380	1.41	8/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41233	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	574.78	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41234	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	65.7	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41235	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	62.21	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41236	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	9.1	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41237	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.8	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41238	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	3271.1	4/1/2019		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41239	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	28.36	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41240	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	92.43	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41241	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	14.55	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41242	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	1.11	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41243	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	539.73	4/1/2019		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41244	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1162.71	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41245	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	26.13	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41246	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	16.34	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41247	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-539.73	4/1/2019		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41248	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	48.83	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41249	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	337.78	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41250	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-57.1	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41251	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-337.78	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41252	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	15.55	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41253	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	30	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41254	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-48.83	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41255	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1269.73	10/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41256	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1162.71	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41257	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	70.37	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41258	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	42.98	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41259	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	20.68	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41260	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	3.23	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41261	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	56.07	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41262	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	26.13	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41263	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	337.78	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
41264	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41265	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41266	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41267	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41268	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41269	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41270	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41271	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41272	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41273	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41274	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41275	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41276	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41277	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41278	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41279	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41280	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41281	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41282	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41283	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41284	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41285	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41286	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41287	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41288	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41289	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41290	3343555	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41291	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41292	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41293	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41294	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41295	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41296	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41297	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41298	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41299	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41300	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41301	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41302	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41303	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41304	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41305	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41306	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41307	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41308	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41309	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41310	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41311	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41312	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41313	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41314	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41315	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41316	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41317	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41318	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41319	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41320	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41321	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41322	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41323	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41324	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41325	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41326	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41327	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41328	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41329	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41330	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41331	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41332	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41264	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	48.83	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41265	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-26.13	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41266	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.32	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41267	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.32	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41268	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	57.27	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41269	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	236.58	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Development & Design	2019
41270	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	7.73	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41271	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226971	2105	7695.33	10/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41272	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.32	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41273	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	57.1	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41274	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-65.7	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41275	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	576.53	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41276	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-126.41	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41277	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1162.71	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41278	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-574.78	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41279	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	146.44	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41280	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	13.81	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41281	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	2.69	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41282	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.11	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41283	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	5.15	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41284	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	464.79	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41285	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	5.02	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41286	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	57.79	10/1/2018		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41287	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1269.73	10/1/2018		110341	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41288	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.66	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41289	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	6.57	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41290	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	12	4/1/2019		110341	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41291	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ST_WG00001	3545	12.62	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41292	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	1	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41293	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	1.26	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41294	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3360	0.07	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41295	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3380	0.04	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41296	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3340	0.43	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41297	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3355	1.4	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41298	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	1503	1	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41299	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3380	62.84	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41300	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	DD_RLB0001	3219	4.51	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41301	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	1503	0.11	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41302	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RNL0002	3220	28.33	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41303	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	A&G0000002	3240	7.46	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41304	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3310	3.43	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41305	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3340	0.09	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41306	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3380	0.65	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41307	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3355	14.95	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41308	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	INSRPN0001	3221	0.23	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41309	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3340	1486.6	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41310	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3320	1599.61	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41311	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	CS_RPN0001	3225	38.8	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41312	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3380	6.65	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41313	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242537	2105	73848.74	9/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41314	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3370	0.11	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41315	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ST_WG00001	3545	64.07	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41316	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3370	0.42	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41317	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229691	3102	12.34	12/1/2018		288692	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41318	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3320	2.03	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41319	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3350	3.02	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41320	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	6.39	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41321	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	A&G0000001	3240	898.5	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41322	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPN0001	3221	2.48	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41323	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RNL0001	3220	1008.8	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41324	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3370	0.07	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41325	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3360	0.06	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41326	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3320	8.03	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41327	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0237305	2105	32509.2	6/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41328	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3380	1.74	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41329	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	INSRPL0001	3222	691.42	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41330	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	INSRPN0001	3221	16.78	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41331	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3360	234.52	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41332	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN02000001	1502	0.17	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
41333	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41334	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41335	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41336	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41337	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41338	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41339	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41340	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41341	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41342	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41343	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41344	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41345	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41346	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41347	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41348	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41349	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41350	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41351	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41352	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41353	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41354	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41355	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41356	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41357	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41358	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41359	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41360	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41361	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41362	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41363	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41364	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41365	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41366	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41367	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41368	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41369	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41370	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41371	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41372	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41373	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41374	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41375	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41376	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41377	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41378	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41379	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41380	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41381	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41382	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41383	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41384	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41385	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41386	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41387	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41388	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41389	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41390	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41391	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41392	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41393	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41394	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41395	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41396	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41397	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41398	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41399	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41400	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41401	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41333	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3370	5.04	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41334	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	PA00007008	2101	-577.96	6/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41335	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3350	2449.72	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41336	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	INSRPN0001	3221	0.16	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41337	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	BN01000001	3310	3.67	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41338	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	1.7	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41339	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	692.1	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41340	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	BN01000001	3370	2.78	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41341	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	58.64	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41342	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	BN01000001	3340	7.98	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41343	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	204.37	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41344	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	32.64	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41345	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INV0227923	3102	157.8	10/1/2018		288692	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41346	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	6.93	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41347	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3310	-0.93	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41348	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3320	1.8	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41349	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RNL0001	3220	63.91	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41350	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ST_WG00001	3545	104.49	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41351	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPN0001	3225	819.39	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41352	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	1503	3.34	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41353	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN02000002	1502	0.06	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41354	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0237664	2105	97201.04	6/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41355	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	DD_RNL0001	3220	38099.36	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41356	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	1503	9	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41357	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	INSRPL0001	3222	9.32	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41358	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	DD_RLB0001	3219	5996.88	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41359	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPL0001	3222	35.11	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41360	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3320	82.44	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41361	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3360	10.31	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41362	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPL0001	3226	887.5	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41363	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3355	41.25	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41364	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	DD_RNL0001	3220	335.71	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41365	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	4242.28	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41366	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	INSRPL0001	3222	5.07	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41367	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	-1.26	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41368	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000003	3240	1.35	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41369	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3380	0.16	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41370	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229994	3102	1253.82	12/1/2018		288692	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41371	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3340	2.38	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41372	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3350	1078.55	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41373	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3320	779.19	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41374	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPL0001	3222	339.86	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41375	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RLB0001	3219	3418.39	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41376	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3320	0.3	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41377	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN02000001	1502	0.01	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41378	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3360	0.01	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41379	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	DD_RNL0002	3220	1.33	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41380	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3360	1.18	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41381	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	DD_RLB0001	3219	80.85	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41382	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	DD_RNL0001	3220	513.67	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41383	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	CS_RPN0001	3225	91.42	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41384	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	A&G0000001	3240	1023.94	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41385	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3320	21.57	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41386	108000 Project Closed Removal	COR	6/1/2019	63211	PA00007008	2105	42868.2	6/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41387	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3310	9.22	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41388	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	CS_RPL0001	3226	128.12	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41389	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPN0001	3225	268.75	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41390	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3340	55.3	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41391	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RNL0001	3220	2325.52	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41392	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3370	19.28	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41393	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	483.34	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41394	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	1510.46	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41395	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	PA00007008	2105	-4305.88	8/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41396	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3350	0.68	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41397	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3320	0.46	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41398	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	-1	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41399	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3380	0.15	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41400	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3310	2.91	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41401	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3370	182.23	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
41402	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41403	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41404	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41405	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41406	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41407	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41408	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41409	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41410	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41411	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41412	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41413	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41414	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41415	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41416	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41417	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41418	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41419	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41420	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41421	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41422	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41423	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41424	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41425	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41426	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41427	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41428	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41429	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41430	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41431	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41432	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41433	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41434	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41435	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41436	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41437	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41438	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41439	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41440	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41441	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41442	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41443	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41444	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41445	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41446	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41447	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41448	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41449	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41450	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41451	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41452	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41453	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41454	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41455	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41456	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41457	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41458	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41459	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41460	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41461	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41462	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41463	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41464	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41465	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41466	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41467	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41468	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41469	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41470	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41402	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPL0001	3226	8055.54	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41403	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3340	680.91	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41404	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3355	501.57	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41405	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3355	0.26	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41406	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	A&G0000001	3240	1.16	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41407	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3370	0.02	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41408	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3380	0.01	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41409	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	CS_RPN0002	3225	3	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41410	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RLB0002	3219	30.68	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41411	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	INSRPL0002	3222	3.15	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41412	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	CS_RPL0002	3226	89.63	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41413	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	PA00007008	2101	-231.18	5/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41414	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3340	20.04	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41415	108000 Project Closed Removal	COR	6/1/2019	63101	PA00007008	2101	577.96	6/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41416	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	CS_RPN0001	3225	6780.38	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41417	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3310	683.96	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41418	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3360	3.16	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41419	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	1503	31.37	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41420	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	139.55	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41421	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	526.56	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41422	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	75.25	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41423	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	235.21	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41424	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	BN01000001	3320	11.9	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41425	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	-6.93	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41426	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN02000003	1502	0.01	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41427	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228640	3102	800.88	11/1/2018		288692	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41428	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RLB0001	3219	22.2	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41429	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	1503	0.87	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41430	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	A&G0000001	3240	6.26	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41431	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN02000001	1502	0.09	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41432	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN02000001	1502	0.05	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41433	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3360	103.68	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41434	108000 Project Closed Removal	COR	3/1/2019	63211	PA00007008	2105	25565.51	3/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41435	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	ACC0234475	3102	263.11	4/1/2019		288692	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41436	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3310	0.17	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41437	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3350	0.61	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41438	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235429	2101	1401.12	5/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41439	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	INV0235883	3102	65.99	5/1/2019		288692	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41440	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	DD_RLB0002	3219	1.45	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41441	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3310	0.04	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41442	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	INSRPN0002	3221	0.06	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41443	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3340	7.46	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41444	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3320	0.09	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41445	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3355	5.57	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41446	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0236846	2105	108184.23	6/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41447	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	CS_RPL0001	3226	17603.25	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41448	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	CS_RPL0001	3226	237.33	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41449	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3355	1108.89	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41450	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	BN01000001	3350	33.03	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41451	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3380	129	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41452	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	ACC0240199	2101	3767.28	8/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41453	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPN0001	3221	1.09	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41454	108000 Project Closed Removal	COR	8/1/2019	63211	PA00007008	2105	4305.88	8/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41455	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	BN01000001	3350	13.16	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41456	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	11.25	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41457	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	A&G0000002	3240	106.48	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41458	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	BN01000001	3355	5.96	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41459	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	345.04	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41460	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	12185.04	9/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41461	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3350	2.68	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41462	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3310	304.14	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41463	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN02000001	1502	8.88	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41464	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3380	0.02	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41465	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	ST_WG00001	3545	13.16	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41466	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3340	0.34	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41467	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	ST_WG00001	3545	3.3	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41468	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3355	0.07	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41469	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3350	12.3	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41470	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	ACC0237339	2101	3502.8	6/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
41471	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41472	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41473	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41474	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41475	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41476	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41477	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41478	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41479	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41480	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41481	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41482	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41483	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41484	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41485	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41486	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41487	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41488	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41489	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41490	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41491	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41492	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41493	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41494	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41495	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41496	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41497	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41498	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41499	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41500	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41501	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41502	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41503	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41504	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41505	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41506	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41507	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41508	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41509	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41510	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41511	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41512	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41513	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41514	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41515	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41516	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41517	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41518	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41519	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41520	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41521	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41522	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41523	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41524	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41525	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41526	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41527	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41528	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41529	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41530	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41531	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41532	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41533	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41534	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41535	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41536	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41537	3343700	DC APRP 4 - FIELD OPS - 19TH ST NE	Replacement - Mains - Distribution	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
41538	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41539	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41471	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0237664	2105	21912.8	6/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41472	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	1503	667.58	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41473	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN02000001	1502	12.42	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41474	101000 Gas Plant In Service	CAPEX	6/1/2019	63100	A&G0000001	3240	13.8	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41475	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0241161	2105	26096.22	8/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41476	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3350	91.13	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41477	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	DD_RLB0001	3219	47.48	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41478	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	BN01000001	1503	4.53	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41479	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	BN01000001	3360	1.49	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41480	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	PA00007008	2101	-621.6	8/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41481	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	392.61	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41482	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3310	25.45	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41483	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0003	3219	6.93	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41484	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0003	3220	1	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41485	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	1503	0.22	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41486	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3355	0.32	10/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41487	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3355	1.25	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41488	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3340	2.78	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41489	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3360	0.26	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41490	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3310	5.47	11/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41491	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3370	0.48	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41492	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3360	0.3	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41493	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229280	3102	40.02	12/1/2018		288692	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41494	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RNL0001	3220	53.63	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41495	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RLB0001	3219	31.06	12/1/2018		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41496	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232826	2105	154942.48	3/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41497	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	1503	328.5	3/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41498	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	PA00007008	2105	-25565.51	3/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41499	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	DD_RNL0001	3220	19.03	4/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41500	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	1503	0.04	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41501	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	BN01000002	3350	0.14	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41502	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3370	1.88	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41503	101000 Gas Plant In Service	CAPEX	5/1/2019	63100	A&G0000002	3240	0.36	5/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41504	108000 Project Closed Removal	COR	5/1/2019	63211	PA00007008	2101	231.18	5/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41505	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3370	374.1	6/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41506	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	PA00007008	2105	-42868.2	6/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41507	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	BN01000001	3380	0.96	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41508	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RLB0001	3219	328.9	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2019
41509	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	1.26	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41510	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	272.06	9/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41511	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-12185.04	9/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41512	107100 Constr Work in Progress	CAPEX	8/1/2019	62900	A&G0000002	3240	15.38	8/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41513	108000 Project Closed Removal	COR	8/1/2019	62901	PA00007008	2101	621.6	8/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41514	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3310	125.76	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41515	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN02000001	1502	2.24	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41516	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2101	354.64	10/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41517	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3350	410.54	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41518	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00007008	2101	-354.64	10/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41519	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3380	14.84	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41520	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	1503	275.74	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41521	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0243078	2105	28282.42	10/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41522	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0243641	2101	2149.34	10/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41523	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	4666.6	10/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41524	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3355	213.17	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41525	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RLB0001	3219	711.14	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2020
41526	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	CS_RPN0001	3225	262.52	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41527	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63100	PA00007066	3545	-5.38	12/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41528	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3360	65.14	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41529	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00007008	2105	-4666.6	10/1/2019		288692	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41530	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3370	43.04	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41531	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3340	282	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41532	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	INSRPL0001	3222	83.1	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41533	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	A&G0000001	3240	97.64	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41534	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RNL0001	3220	1772.13	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Development & Design	2020
41535	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	INSRPN0001	3221	0.87	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41536	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3320	184.03	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41537	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	CS_RPL0001	3226	1968.8	10/1/2019		288692	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41538	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	ACC0233967	3102	5.51	4/1/2019		288712	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41539	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	INSRPN0001	3221	0.14	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
41540	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41541	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41542	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41543	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41544	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41545	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41546	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41547	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41548	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41549	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41550	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41551	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41552	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41553	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41554	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41555	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41556	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41557	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41558	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41559	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41560	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41561	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41562	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41563	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41564	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41565	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41566	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41567	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41568	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41569	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41570	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41571	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41572	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41573	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41574	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41575	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41576	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41577	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41578	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41579	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41580	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41581	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41582	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41583	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41584	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41585	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41586	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41587	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41588	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41589	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41590	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41591	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41592	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41593	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41594	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41595	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41596	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41597	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41598	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41599	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41600	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41601	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41602	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41603	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41604	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41605	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41606	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41607	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41608	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41540	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	BN02000001	1502	0.85	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41541	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	DD_RLB0001	3219	72.54	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41542	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	A&G0000001	3240	17.92	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41543	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	BN01000001	3340	34.99	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41544	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	A&G0000001	3240	0.23	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41545	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	CSRV000001	3536	392.17	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41546	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	ACC0237028	2101	5520	6/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41547	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	DD_RLB0001	3219	191.12	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41548	108000 Project Closed Removal	COR	8/1/2019	63101	PA00007008	2101	512.33	8/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41549	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	BN01000001	3340	6.58	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41550	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	BN01000001	3350	10.84	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41551	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0241161	2105	139420.38	8/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41552	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3320	440.45	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41553	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	829.56	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41554	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	5327.41	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41555	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	1704.77	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41556	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	BN01000002	1503	5.09	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41557	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	1857.18	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41558	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	A&G0000002	3240	12.68	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41559	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	BN01000001	1503	3.73	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41560	107100 Constr Work in Progress	CAPEX	3/1/2019	62900	ACC0233536	3102	66.45	3/1/2019		288712	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41561	107100 Constr Work in Progress	CAPEX	3/1/2019	62900	BN01000001	3320	0.1	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41562	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN02000001	1502	8.43	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41563	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	CS_RPL0001	3226	7629.62	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41564	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	INSRPL0001	3222	321.89	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41565	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	INSRPN0001	3221	2.35	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41566	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	BN01000001	3355	15.27	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41567	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	BN01000001	3380	2.51	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41568	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	CS_DCN0001	3225	119.93	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41569	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	ST_WG00001	3545	0.39	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41570	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	A&G0000001	3240	32.63	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41571	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	CS_RPL0001	3226	561.01	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41572	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	CS_RPN0001	3225	216.09	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41573	108000 Project Closed Removal	COR	6/1/2019	63101	PA00007008	2101	455.4	6/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41574	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	BN01000001	3370	11.92	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41575	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	BN01000001	3320	50.98	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41576	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	ACC0240199	2101	3105	8/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41577	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	BN01000001	3355	4.91	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41578	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RNL0001	3220	12424.18	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41579	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	1503	167.58	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41580	108000 Project Closed Removal	COR	8/1/2019	63211	PA00007008	2105	23004.36	8/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41581	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPN0001	3221	5.8	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41582	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	BN01000002	3355	7.34	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41583	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	BN01000002	3320	2.61	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41584	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	BN01000002	3370	0.61	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41585	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	115.11	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41586	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3350	486.84	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41587	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	ACC0241560	2101	1380	9/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41588	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0241561	2105	260464.63	9/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41589	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0232832	2105	39878.45	3/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41590	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0233458	2105	55840.6	3/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41591	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	DD_RLB0001	3219	3261.18	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41592	107100 Constr Work in Progress	CAPEX	3/1/2019	62900	BN01000001	3360	0.01	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41593	107100 Constr Work in Progress	CAPEX	3/1/2019	62900	BN01000001	3380	0.01	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41594	107100 Constr Work in Progress	CAPEX	3/1/2019	62900	DD_RLB0001	3219	1.47	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41595	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3380	59.64	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41596	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	INSDCN0001	3221	1.99	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41597	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	ACC0234475	3102	87.01	4/1/2019		288712	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41598	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	BN01000001	3360	6.05	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41599	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	PA00007008	2101	-683.1	4/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41600	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	BN01000002	3355	10.97	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41601	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	INSRPL0002	3222	6.21	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41602	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	BN01000002	3310	6.77	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41603	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	BN02000001	1502	0.4	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41604	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	DD_RNL0001	3220	1214.22	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41605	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3360	55.06	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41606	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	BN01000001	3370	2.29	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41607	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	CS_RPN0001	3225	31.98	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41608	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	14962.54	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
41609	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41610	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41611	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41612	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41613	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41614	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41615	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41616	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41617	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41618	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41619	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41620	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41621	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41622	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41623	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41624	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41625	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41626	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41627	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41628	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41629	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41630	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41631	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41632	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41633	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41634	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41635	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41636	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41637	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41638	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41639	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41640	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41641	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41642	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41643	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41644	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41645	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41646	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41647	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41648	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41649	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41650	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41651	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41652	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41653	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41654	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41655	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41656	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41657	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41658	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41659	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41660	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41661	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41662	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41663	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41664	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41665	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41666	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41667	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41668	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41669	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41670	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41671	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41672	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41673	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41674	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41675	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41676	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41677	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41609	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	BN01000002	3360	1.41	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41610	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	INSRPN0001	3221	0.02	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41611	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	PA00007008	2101	-227.7	9/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41612	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3370	172.96	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41613	107100 Constr Work in Progress	CAPEX	3/1/2019	62900	A&G0000001	3240	0.38	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41614	107100 Constr Work in Progress	CAPEX	3/1/2019	62900	BN01000001	3310	0.04	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41615	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	DD_RNL0001	3220	962.4	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41616	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	BN01000001	3320	31.07	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41617	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	DD_RNL0001	3220	306.11	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41618	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	BN01000001	3380	1.41	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41619	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	DDDCPN0001	3220	51.02	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41620	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	BN01000001	3370	7.27	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41621	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	BN01000001	3360	3.42	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41622	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	INSRPL0001	3222	22.04	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41623	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	PA00007008	2101	-910.8	6/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41624	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPL0001	3222	187.56	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41625	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	DD_RNL0001	3220	276.7	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41626	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	A&G0000002	3240	568.86	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41627	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	39.69	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41628	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	1216.94	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41629	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	5.99	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41630	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3355	476.05	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41631	107100 Constr Work in Progress	CAPEX	3/1/2019	62900	BN01000001	3370	0.02	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41632	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	1503	311.79	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41633	108000 Project Closed Removal	COR	3/1/2019	63211	PA00007008	2105	24213.79	3/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41634	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	PA00007008	2105	-24213.79	3/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41635	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	ACC0234424	2101	2070	4/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41636	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	BN01000001	3370	4.11	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41637	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	CS_RPN0001	3225	26.18	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41638	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	DDDCPL0001	3219	103.39	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41639	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	ST_WG00001	3545	7.95	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41640	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	BN01000001	3310	9.84	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41641	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	DD_RLB0002	3219	60.59	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41642	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	BN01000002	3320	15.83	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41643	108000 Project Closed Removal	COR	5/1/2019	62901	PA00007008	2101	455.4	5/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41644	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	BN01000002	3340	14.71	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41645	108000 Project Closed Removal	COR	6/1/2019	63101	PA00007008	2101	910.8	6/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41646	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	BN01000001	1503	21.28	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41647	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPN0001	3225	1435.82	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41648	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RLB0001	3219	1757.16	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41649	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	492.21	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41650	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	CS_RPN0001	3225	6.45	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41651	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	DD_RLB0001	3219	9.84	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41652	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	BN01000001	3310	3.03	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41653	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	CS_RPL0001	3226	28.23	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41654	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0232832	2105	51031.22	3/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41655	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3360	98.41	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41656	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3350	1023.67	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41657	107100 Constr Work in Progress	CAPEX	3/1/2019	62900	BN01000001	3350	0.13	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41658	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	BN01000001	3320	17.58	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41659	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	BN01000001	3355	26.99	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41660	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	A&G0000001	3240	13.32	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41661	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	BN01000001	3310	17.39	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41662	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	INSRPL0001	3222	8.31	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41663	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	BN02000001	1502	1.49	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41664	107100 Constr Work in Progress	CAPEX	4/1/2019	63210	ST_WG00001	3545	53.32	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41665	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	BN01000001	3340	19.8	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41666	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	ACC0236049	3102	7.76	5/1/2019		288712	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41667	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	ACC0235429	2101	2760	5/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41668	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	CS_RPL0002	3226	176.56	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41669	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	BN01000002	3380	1.28	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41670	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	BN01000002	1503	6.59	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41671	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	CS_RPN0002	3225	5.91	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41672	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	INSRPN0002	3221	0.11	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41673	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	BN01000002	3370	3.7	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41674	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	BN01000001	3350	78.07	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41675	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	BN01000001	3380	4.11	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41676	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	BN01000001	3340	47.38	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41677	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	BN01000001	3355	35.34	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
41678	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41679	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41680	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41681	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41682	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41683	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41684	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41685	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41686	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41687	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41688	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41689	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41690	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41691	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41692	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41693	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41694	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41695	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41696	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41697	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41698	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41699	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41700	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41701	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41702	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41703	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41704	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41705	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41706	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41707	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41708	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41709	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41710	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41711	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41712	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41713	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41714	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41715	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41716	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41717	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41718	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41719	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41720	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41721	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41722	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41723	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41724	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41725	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41726	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41727	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41728	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41729	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41730	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41731	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41732	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41733	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41734	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41735	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41736	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41737	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41738	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41739	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41740	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41741	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41742	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41743	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41744	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41745	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41746	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41678	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPL0001	3226	4741.51	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41679	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	CS_RPL0001	3226	105.6	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41680	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	DD_RLB0001	3219	39.13	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41681	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	959.55	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41682	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	INSRPL0001	3222	1.1	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41683	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	DD_RNL0001	3220	79.28	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41684	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	4.45	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41685	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	INSRPL0001	3222	4.18	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41686	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	206.84	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41687	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	BN02000002	1502	0.03	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41688	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	265.39	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41689	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	ACC0232831	3102	1066.41	3/1/2019		288712	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41690	107100 Constr Work in Progress	CAPEX	3/1/2019	62900	DD_RNL0001	3220	0.43	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41691	107100 Constr Work in Progress	CAPEX	3/1/2019	62900	BN01000001	3355	0.06	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41692	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3340	646.27	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41693	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	ACC0234521	2101	2070	4/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41694	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	BN01000001	1503	11.58	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41695	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	BN01000001	3350	63.8	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41696	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	CS_DCL0001	3226	333.1	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41697	108000 Project Closed Removal	COR	4/1/2019	62901	PA00007008	2101	683.1	4/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41698	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	BN01000001	3350	36.1	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41699	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	BN01000002	3360	2.32	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41700	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	DD_RNL0002	3220	55.97	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2019
41701	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	BN02000002	1502	0.11	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41702	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	BN01000002	3350	24.24	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41703	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	PA00007008	2101	-455.4	5/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41704	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	PA00007008	2101	-455.4	6/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41705	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	BN01000001	3310	21.8	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41706	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3340	295.46	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41707	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3310	135.97	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41708	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3370	103.01	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41709	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	BN01000002	3350	12.94	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41710	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	BN01000002	3310	3.82	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41711	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	720.82	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41712	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	BN01000002	3340	9.03	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41713	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	BN01000001	3320	9.81	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41714	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	BN01000001	3380	0.79	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41715	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-42976.66	9/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41716	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	PA00007008	2105	-23004.36	8/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41717	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	INSRPN0001	3221	0.13	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41718	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	BN01000001	3360	1.23	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41719	108000 Project Closed Removal	COR	9/1/2019	62901	PA00007008	2101	227.7	9/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41720	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	A&G0000001	3240	857.18	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41721	107100 Constr Work in Progress	CAPEX	3/1/2019	62900	BN01000001	3340	0.09	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41722	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3310	288.66	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41723	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	BN01000001	3320	739.54	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41724	107100 Constr Work in Progress	CAPEX	3/1/2019	62900	BN01000001	1503	0.04	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41725	107100 Constr Work in Progress	CAPEX	3/1/2019	63210	CS_RPN0001	3225	776.07	3/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41726	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	ACC0233967	2101	2760	4/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41727	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	BN01000001	1503	6.55	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41728	107100 Constr Work in Progress	CAPEX	4/1/2019	60200	INSDCL0001	3222	33.83	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41729	107100 Constr Work in Progress	CAPEX	4/1/2019	62900	CS_RPL0001	3226	185.33	4/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41730	107100 Constr Work in Progress	CAPEX	5/1/2019	62900	A&G0000002	3240	14.74	5/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41731	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	ACC0237028	2101	2760	6/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41732	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	INSRPN0001	3221	0.54	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41733	107100 Constr Work in Progress	CAPEX	6/1/2019	63100	BN01000001	3360	7.47	6/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41734	107100 Constr Work in Progress	CAPEX	8/1/2019	63100	PA00007008	2101	-512.33	8/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41735	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3355	220.37	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41736	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	2441.04	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41737	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	BN01000002	3380	0.21	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41738	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	1384.76	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41739	107100 Constr Work in Progress	CAPEX	9/1/2019	62900	A&G0000001	3240	4.39	9/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41740	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3380	35.52	8/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
41741	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	42976.66	9/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
41742	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	BN01000001	3380	3.12	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41743	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	DD_RLB0001	3219	149.26	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2020
41744	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	BN01000001	1503	57.88	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41745	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	INSRPN0001	3221	0.18	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41746	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	A&G0000001	3240	20.5	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
41747	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41748	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41749	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41750	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41751	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41752	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41753	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41754	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41755	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41756	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41757	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41758	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41759	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41760	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41761	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41762	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41763	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41764	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41765	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41766	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41767	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41768	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41769	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41770	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41771	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41772	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41773	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41774	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41775	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41776	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41777	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41778	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41779	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41780	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41781	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41782	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41783	3344934	DC APRP 4 - FIELD OPS - S. DAKOTA A	Replacement - Mains - Distribution	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
41784	3345996	ABAND GAS SERV AT PL === 3310 45TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41785	3345996	ABAND GAS SERV AT PL === 3310 45TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41786	3345996	ABAND GAS SERV AT PL === 3310 45TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41787	3345996	ABAND GAS SERV AT PL === 3310 45TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41788	3347015	ABAND GAS SERV AT PL === 446 K ST N	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41789	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41790	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41791	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41792	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41793	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41794	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41795	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41796	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41797	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41798	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41799	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41800	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41801	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41802	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41803	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41804	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41805	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41806	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41807	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41808	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41809	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41810	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41811	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41812	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41813	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41814	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41815	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41747	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	BN01000001	3320	38.63	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41748	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	PA00007008	2101	-1053.92	10/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41749	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	62900	PA00007066	3545	-2.73	12/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41750	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RNL0001	3220	6691.85	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2020
41751	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	CS_RPN0001	3225	991.33	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41752	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	DD_RNL0001	3220	371.96	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2020
41753	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3320	694.94	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41754	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	18961.03	10/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41755	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0243078	2105	114915.34	10/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41756	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	BN01000001	3360	13.67	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41757	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	BN02000001	1502	0.47	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41758	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00007008	2105	-18961.03	10/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41759	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	1503	1041.23	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41760	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	CS_RPN0001	3225	55.1	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41761	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RLB0001	3219	2685.39	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Development & Design	2020
41762	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	CS_RPL0001	3226	413.24	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41763	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00007066	3545	-17.41	12/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41764	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	ACC0243641	2101	6387.4	10/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41765	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3340	1064.87	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41766	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	BN01000001	3370	9.03	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41767	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3350	1550.28	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41768	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	BN01000001	3310	26.4	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41769	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3380	56.04	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41770	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	BN01000001	3355	44.74	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41771	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3370	162.53	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41772	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	BN01000001	3350	86.17	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41773	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3310	474.87	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41774	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	BN01000001	3340	59.19	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41775	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	A&G0000001	3240	368.7	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41776	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	62900	INSRPL0001	3222	17.44	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41777	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	INSRPN0001	3221	3.29	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41778	108000 Project Closed Removal	COR	10/1/2019	62901	PA00007008	2101	1053.92	10/1/2019		288712	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
41779	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3360	245.99	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41780	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN02000001	1502	8.45	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41781	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3355	804.97	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41782	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	CS_RPL0001	3226	7434.5	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41783	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	INSRPL0001	3222	313.8	10/1/2019		288712	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
41784	108000 Project Closed Removal	COR	1/1/2019	63401	ACC0230848	2105	2185.44	1/1/2019		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41785	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2345.44	7/1/2019		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41786	108000 Project Closed Removal	COR	5/1/2019	63401	ACC0236115	2105	160	5/1/2019		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41787	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2345.44	7/1/2019		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41788	108000 Project Closed Removal	COR	10/1/2018	63401	ACC0227528	2105	2011	10/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41789	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-28.89	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41790	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	3.04	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41791	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	28.89	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41792	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	14.97	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41793	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-142.03	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41794	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	142.03	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41795	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-5052.48	8/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
41796	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	30621.1	8/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
41797	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-13680.56	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
41798	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	1495.52	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
41799	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	13680.56	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
41800	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-18432.36	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
41801	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	2014.97	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
41802	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	18432.36	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
41803	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	2.65	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41804	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-30.33	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41805	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	30.33	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41806	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	118.96	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41807	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-1363.29	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41808	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	1363.29	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41809	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-9340.32	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41810	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	974.67	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41811	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	9340.32	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41812	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-25022.79	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41813	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	2611.15	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41814	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	25022.79	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41815	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	145.12	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
41816	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41817	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41818	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41819	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41820	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41821	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41822	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41823	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41824	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41825	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41826	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41827	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41828	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41829	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41830	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41831	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41832	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41833	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41834	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41835	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41836	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41837	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41838	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41839	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41840	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41841	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41842	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41843	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41844	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41845	3347410	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41846	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41847	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41848	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41849	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41850	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41851	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41852	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41853	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41854	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41855	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41856	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41857	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41858	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41859	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41860	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41861	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41862	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41863	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41864	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41865	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41866	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41867	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41868	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41869	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41870	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41871	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41872	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41873	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41874	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41875	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41876	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41877	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41878	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41879	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41880	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41881	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41882	3348402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41883	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41884	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41816	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-209.98	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41817	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	209.98	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41818	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-425.33	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41819	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	4035.74	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41820	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-4035.74	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41821	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	276.19	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41822	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-2620.65	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41823	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	2620.65	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41824	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-4776.74	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41825	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	503.41	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41826	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	4776.74	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41827	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	328.13	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41828	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-3113.52	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41829	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	3113.52	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41830	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-1651.54	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41831	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	174.05	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41832	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	1651.54	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41833	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-319	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41834	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	33.62	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41835	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	319	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41836	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-612.9	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41837	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	64.59	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41838	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	612.9	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41839	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	22.27	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41840	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-211.34	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41841	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	211.34	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41842	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-3074.15	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41843	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	3074.15	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41844	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	3074.15	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41845	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	5052.48	8/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
41846	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	69.64	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41847	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-31.49	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41848	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	407.05	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41849	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1530.13	10/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41850	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	10.97	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41851	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-152.34	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41852	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	694.77	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41853	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1530.13	10/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41854	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.39	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41855	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-68.81	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41856	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.39	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41857	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226971	2105	9273.52	10/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41858	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	79.18	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41859	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1401.16	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41860	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	111.38	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41861	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	51.79	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41862	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	31.49	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41863	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	58.85	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41864	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.39	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41865	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	6.05	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41866	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	74.97	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41867	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-407.05	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41868	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	2.17	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41869	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	58.85	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41870	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	69.02	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41871	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1401.16	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41872	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	84.8	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41873	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-79.18	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41874	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-692.65	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41875	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	17.53	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41876	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	692.65	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41877	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	68.81	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41878	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	407.05	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41879	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1401.16	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41880	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	31.49	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41881	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	36.15	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41882	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-58.85	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41883	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	93.06	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41884	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-1367.19	12/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
41885	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41886	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41887	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41888	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41889	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41890	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41891	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41892	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41893	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41894	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41895	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41896	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41897	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41898	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41899	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41900	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41901	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41902	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41903	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41904	3348961	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41905	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41906	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41907	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41908	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41909	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41910	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41911	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41912	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41913	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41914	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41915	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41916	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41917	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41918	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41919	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41920	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41921	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41922	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41923	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41924	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41925	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41926	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41927	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41928	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41929	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41930	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41931	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41932	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41933	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41934	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41935	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41936	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41937	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41938	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41939	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41940	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41941	3349473	48% AT SERVICE TEE - REF FOR SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41942	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41943	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41944	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41945	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41946	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41947	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41948	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41949	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41950	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41951	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41952	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41953	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41885	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	15.94	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41886	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	26.82	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41887	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	38.82	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41888	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	57.68	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41889	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	340.21	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41890	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	3.13	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41891	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	835.14	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41892	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.92	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41893	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	5.68	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41894	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	252.43	12/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41895	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	45.56	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41896	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	41.27	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41897	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	55.59	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41898	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	19.05	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41899	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	1367.19	12/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41900	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	380.88	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41901	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	9.08	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41902	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.87	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41903	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	8033.58	12/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41904	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	197.06	12/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41905	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	1278.12	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41906	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000003	3536	2585.51	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41907	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0003	3225	127.35	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41908	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	PA00007008	2105	-2823.47	10/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41909	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3355	95.57	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41910	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	751.1	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41911	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	146.1	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41912	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	-1278.12	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41913	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0003	3219	751.1	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41914	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN02000003	1502	4	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41915	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3360	20.24	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41916	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	1503	66.71	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41917	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	-146.1	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41918	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3350	205.53	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41919	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	-0.72	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41920	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3320	138.34	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41921	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0003	3220	108.59	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41922	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3370	32.35	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41923	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000003	3240	156.48	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41924	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	-751.1	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41925	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0003	3222	58.1	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41926	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0226971	2105	17111.95	10/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41927	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	108.59	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41928	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	58.1	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41929	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3340	128.5	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41930	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	-58.1	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41931	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0003	3221	0.72	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41932	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	-108.59	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41933	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	0.72	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41934	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3380	11.16	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41935	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3310	-281.11	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41936	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	-2585.51	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41937	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	-126.96	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41938	108000 Project Closed Removal	COR	10/1/2018	63401	PA00007008	2105	2823.47	10/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41939	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	126.96	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41940	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	2585.51	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41941	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0003	3226	1282.03	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41942	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	988.41	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41943	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	287.14	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41944	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	490.1	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41945	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	488.61	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41946	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	22.21	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41947	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-488.61	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41948	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	48.69	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41949	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	55.85	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41950	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.27	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41951	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	78.57	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41952	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.27	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41953	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-988.41	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
41954	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41955	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41956	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41957	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41958	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41959	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41960	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41961	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41962	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41963	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41964	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41965	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41966	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41967	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41968	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41969	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41970	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41971	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41972	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41973	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41974	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41975	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41976	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41977	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41978	3349916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
41979	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41980	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41981	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41982	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41983	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41984	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41985	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41986	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41987	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41988	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41989	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41990	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41991	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41992	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41993	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41994	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41995	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41996	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41997	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41998	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
41999	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42000	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42001	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42002	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42003	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42004	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42005	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42006	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42007	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42008	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42009	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42010	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42011	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42012	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42013	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42014	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42015	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42016	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42017	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42018	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42019	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42020	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42021	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42022	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
41954	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	4.27	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41955	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	287.14	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41956	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	12.37	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41957	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	25.5	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41958	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	7.74	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41959	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	988.41	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41960	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	22.21	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41961	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	41.51	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41962	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1079.38	10/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41963	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-287.14	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41964	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	52.89	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41965	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	41.51	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41966	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-41.51	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
41967	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-48.54	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41968	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	6541.7	10/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41969	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-55.85	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41970	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.27	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41971	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.53	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41972	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1079.38	10/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
41973	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	59.83	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41974	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	48.54	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41975	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-107.46	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41976	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-22.21	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41977	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	49.12	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41978	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	36.53	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
41979	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.57	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41980	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-5.35	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41981	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	5.35	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41982	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	2.78	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41983	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-26.34	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41984	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	26.34	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41985	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-937.06	8/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
41986	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	5679.13	8/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
41987	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	277.37	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
41988	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-2537.26	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
41989	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	2537.26	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
41990	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-3418.55	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
41991	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	373.71	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
41992	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	3418.55	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
41993	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.49	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41994	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-5.63	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41995	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	5.63	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41996	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	22.06	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41997	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-252.84	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41998	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	252.84	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
41999	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-1732.3	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42000	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	180.77	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42001	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	1732.3	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42002	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-4640.84	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42003	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	484.28	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42004	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	4640.84	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42005	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	26.91	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42006	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-38.94	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42007	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	38.94	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42008	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	748.49	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42009	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-78.89	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42010	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-748.49	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42011	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	51.22	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42012	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-486.04	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42013	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	486.04	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42014	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	93.37	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42015	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-885.92	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42016	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	885.92	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42017	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-577.45	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42018	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	60.86	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42019	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	577.45	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42020	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-306.3	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42021	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	32.29	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42022	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	306.3	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
42023	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42024	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42025	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42026	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42027	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42028	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42029	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42030	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42031	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42032	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42033	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42034	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42035	3350133	SDSR - LEAK O/S REF FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42036	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42037	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42038	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42039	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42040	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42041	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42042	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42043	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42044	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42045	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42046	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42047	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42048	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42049	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42050	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42051	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42052	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42053	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42054	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42055	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42056	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42057	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42058	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42059	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42060	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42061	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42062	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42063	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42064	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42065	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42066	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42067	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42068	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42069	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42070	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42071	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42072	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42073	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42074	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42075	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42076	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42077	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42078	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42079	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42080	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42081	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42082	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42083	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42084	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42085	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42086	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42087	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42088	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42089	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42090	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42091	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42023	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-59.17	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42024	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	6.24	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42025	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	59.17	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42026	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-113.67	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42027	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	11.98	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42028	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	113.67	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42029	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	4.13	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42030	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-39.2	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42031	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	39.2	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42032	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	570.15	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42033	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-570.15	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42034	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	570.15	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42035	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	937.06	8/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42036	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-3.08	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42037	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.32	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42038	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	3.08	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42039	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-15.16	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42040	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	1.6	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42041	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	15.16	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42042	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-538.96	8/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42043	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	3266.44	8/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42044	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	159.53	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
42045	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-1459.34	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
42046	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	1459.34	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
42047	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-1966.23	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
42048	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	214.94	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
42049	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	1966.23	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
42050	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-3.24	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42051	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.28	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42052	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	3.24	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42053	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-145.43	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42054	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	12.69	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42055	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	145.43	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42056	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-996.36	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42057	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	103.97	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42058	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	996.36	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42059	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	278.54	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42060	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-2669.25	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42061	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	2669.25	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42062	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-22.39	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42063	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	15.47	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42064	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	22.39	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42065	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	430.51	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42066	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-45.38	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42067	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-430.51	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42068	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	29.46	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42069	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-279.56	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42070	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	279.56	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42071	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-509.55	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42072	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	53.7	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42073	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	509.55	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42074	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	35	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42075	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-332.13	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42076	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	332.13	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42077	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	18.57	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42078	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-176.18	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42079	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	176.18	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42080	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-34.03	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42081	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	3.59	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42082	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	34.03	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42083	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-65.38	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42084	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	6.89	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42085	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	65.38	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42086	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-22.54	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42087	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	2.37	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42088	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	22.54	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42089	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-327.93	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42090	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	327.93	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42091	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	327.93	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
42092	3353004	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42093	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42094	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42095	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42096	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42097	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42098	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42099	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42100	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42101	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42102	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42103	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42104	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42105	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42106	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42107	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42108	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42109	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42110	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42111	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42112	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42113	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42114	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42115	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42116	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42117	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42118	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42119	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42120	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42121	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42122	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42123	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42124	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42125	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42126	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42127	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42128	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42129	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42130	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42131	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42132	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42133	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42134	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42135	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42136	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42137	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42138	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42139	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42140	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42141	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42142	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42143	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42144	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42145	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42146	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42147	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42148	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42149	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42150	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42151	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42152	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42153	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42154	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42155	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42156	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42157	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42158	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42159	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42160	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42092	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	538.96	8/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42093	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224019	2105	11924.77	7/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42094	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-11.25	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42095	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	1.18	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42096	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	11.25	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42097	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-55.31	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42098	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	5.83	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42099	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	55.31	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42100	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1967.59	8/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42101	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-5327.62	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
42102	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	582.4	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
42103	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	5327.62	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
42104	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	784.69	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
42105	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-7178.11	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
42106	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	7178.11	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2018
42107	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	1.03	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42108	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-11.81	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42109	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	11.81	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42110	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-530.91	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42111	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	46.33	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42112	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	530.91	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42113	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-3637.4	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42114	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	379.57	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42115	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	3637.4	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42116	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-9744.62	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42117	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	1016.86	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42118	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	9744.62	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42119	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-81.78	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42120	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	56.51	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42121	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	81.78	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42122	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	1571.64	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42123	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-165.64	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42124	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-1571.64	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42125	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-1020.56	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42126	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	107.55	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42127	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	1020.56	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42128	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1860.21	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42129	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	196.05	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42130	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1860.21	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42131	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-1212.5	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42132	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	127.78	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42133	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	1212.5	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42134	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	67.79	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42135	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-643.16	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42136	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	643.16	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42137	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-124.23	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42138	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	13.09	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42139	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	124.23	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42140	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	25.15	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42141	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-238.68	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42142	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	238.68	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42143	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-82.3	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42144	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	8.68	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42145	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	82.3	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42146	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	1197.17	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42147	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-1197.17	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42148	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	1197.17	8/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42149	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1967.59	8/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42150	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3355	8.6	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42151	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	A&G0000001	3240	-11.42	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42152	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3380	1	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42153	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RLB0001	3219	-67.61	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
42154	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPN0001	3225	-11.43	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42155	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPN0003	3221	0.06	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42156	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3340	11.57	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42157	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	A&G0000001	3240	11.42	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42158	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	A&G0000003	3240	12.24	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42159	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPL0001	3222	5.23	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42160	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RNL0001	3220	9.78	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
42161	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42162	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42163	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42164	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42165	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42166	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42167	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42168	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42169	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42170	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42171	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42172	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42173	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42174	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42175	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42176	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42177	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42178	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42179	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42180	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42181	3353318	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42182	3353331	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Mains - Distribution	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
42183	3353331	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Mains - Distribution	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
42184	3353331	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Mains - Distribution	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
42185	3353331	EMERG-PAV-CUT 4/4 RDWAY CUT	Replacement - Mains - Distribution	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
42186	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42187	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42188	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42189	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42190	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42191	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42192	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42193	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42194	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42195	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42196	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42197	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42198	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42199	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42200	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42201	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42202	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42203	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42204	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42205	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42206	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42207	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42208	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42209	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42210	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42211	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42212	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42213	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42214	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42215	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42216	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42217	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42218	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42219	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42220	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42221	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42222	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42223	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42224	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42225	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42226	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42227	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42228	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42229	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42161	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3350	18.5	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42162	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3320	12.45	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42163	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPL0001	3222	-5.23	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42164	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RLB0001	3219	67.61	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
42165	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPN0001	3221	0.06	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42166	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3370	2.91	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42167	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RLB0003	3219	67.61	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
42168	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPL0003	3226	115.4	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42169	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	1503	6.01	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42170	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPL0001	3226	115.05	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42171	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPN0001	3225	11.43	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42172	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPL0001	3226	-115.05	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42173	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPN0001	3221	-0.06	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42174	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RNL0001	3220	-9.78	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
42175	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3360	1.82	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42176	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN02000003	1502	0.36	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42177	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	ACC0226976	2105	1540.35	10/1/2018		288712	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
42178	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPN0003	3225	11.46	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42179	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RNL0003	3220	9.78	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Development & Design	2019
42180	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3310	-25.3	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42181	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPL0003	3222	5.23	10/1/2018		288712	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42182	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	A&G0000001	3240	3.7	10/1/2018		169522	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
42183	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	A&G0000001	3240	-3.7	10/1/2018		169522	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
42184	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	A&G0000003	3240	3.96	10/1/2018		169522	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
42185	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	ACC0227748	2104	498	10/1/2018		169522	Paving	BCA RELATED	MAIN	Paving	2019
42186	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	26.47	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42187	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0003	3220	19.67	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2019
42188	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	-136.07	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2019
42189	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	18.84	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2019
42190	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	-0.13	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42191	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000003	3536	468.38	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42192	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	130.31	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2019
42193	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	221.74	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42194	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-130.31	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2019
42195	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN02000003	1502	0.73	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42196	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3320	25.06	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42197	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	-19.67	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2019
42198	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	16.58	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42199	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	22.29	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42200	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	1.94	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42201	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.12	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42202	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0003	3221	0.13	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42203	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.12	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42204	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	231.54	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42205	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0226971	2105	3100	10/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
42206	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	448.56	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42207	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	136.07	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2019
42208	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-221.74	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42209	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	-468.38	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42210	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	5.61	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42211	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-48.77	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42212	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	10.08	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42213	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	24	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42214	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-10.08	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42215	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0003	3225	23.07	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42216	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	23	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42217	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-489.85	10/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
42218	108000 Project Closed Removal	COR	10/1/2018	63401	PA00007008	2105	511.5	10/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
42219	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	-10.53	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42220	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	222.42	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42221	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	3.51	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42222	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	0.13	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42223	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3380	2.02	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42224	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3355	17.31	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42225	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	448.56	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42226	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-448.56	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42227	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-22.03	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42228	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	0.7	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42229	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3310	-50.93	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
42230	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42231	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42232	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42233	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42234	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42235	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42236	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42237	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42238	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42239	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42240	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42241	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42242	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42243	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42244	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42245	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42246	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42247	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42248	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42249	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42250	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42251	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42252	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42253	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42254	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42255	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42256	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42257	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42258	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42259	3353391	60% O/S- REFERRED FOR SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42260	3353825	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
42261	3353825	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
42262	3353825	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
42263	3353825	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
42264	3353825	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
42265	3353825	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
42266	3353825	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
42267	3353825	EMERG-PAV-CUT 5/5 RDWAY CUT	Replacement - Mains - Distribution	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
42268	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42269	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42270	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42271	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42272	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42273	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42274	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42275	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42276	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42277	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42278	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42279	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42280	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42281	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42282	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42283	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42284	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42285	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42286	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42287	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42288	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42289	3354634	REPLACE GA SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42290	3354816	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42291	3354816	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42292	3355448	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42293	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42294	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42295	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42296	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42297	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42298	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42230	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3370	5.86	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42231	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	10.08	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42232	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	19.67	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2019
42233	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	35.66	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42234	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	27.15	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42235	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0003	3219	136.07	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2019
42236	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	1503	12.09	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42237	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226971	2105	2968.8	10/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
42238	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	468.38	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42239	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	18.84	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2019
42240	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	25.35	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42241	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	10.53	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42242	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000003	3240	28.35	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42243	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0003	3226	232.25	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42244	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-18.84	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2019
42245	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	PA00007008	2105	-511.5	10/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
42246	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	489.85	10/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
42247	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	11.57	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42248	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	-26.47	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42249	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0003	3222	10.53	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42250	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3340	23.28	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42251	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	22.1	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42252	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	-23	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42253	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	22.03	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42254	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.12	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42255	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	130.31	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2019
42256	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-25.35	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42257	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3360	3.67	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42258	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3350	37.23	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42259	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	-231.54	10/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42260	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	A&G0000001	3240	-5.02	10/1/2018		169522	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
42261	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	A&G0000003	3240	5.38	10/1/2018		169522	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
42262	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	ACC0227748	2104	676.4	10/1/2018		169522	Paving	BCA RELATED	MAIN	Paving	2019
42263	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	A&G0000001	3240	20.57	12/1/2018		169522	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
42264	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	A&G0000001	3240	9.73	11/1/2018		169522	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
42265	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	A&G0000001	3240	5.02	10/1/2018		169522	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
42266	101000 Gas Plant In Service	CAPEX	12/1/2018	63200	ACC0229280	2104	4545	12/1/2018		169522	Paving	BCA RELATED	MAIN	Paving	2019
42267	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	ACC0228670	2104	1344.63	11/1/2018		169522	Paving	BCA RELATED	MAIN	Paving	2019
42268	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.6	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42269	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	5.79	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42270	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-1335.11	9/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42271	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	8091.58	9/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42272	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	109.59	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42273	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	744.78	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42274	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.25	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42275	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	7.03	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42276	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	696.75	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42277	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	171.62	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42278	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	13.69	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42279	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-40.13	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42280	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	18.66	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42281	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	47.14	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42282	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	30.09	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42283	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	13.04	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42284	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	3.01	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42285	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	4.36	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42286	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	1.51	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42287	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-148.49	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42288	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	1182.27	9/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42289	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	1335.11	9/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42290	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	ACC0229280	2104	2848.62	12/1/2018		169522	Paving	SCATTERED	SERVICE	Paving	2019
42291	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	A&G0000001	3240	12.89	12/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42292	108111 Accum Prov for Deprec - Salv	COR	7/1/2018	61411	ACC0224170	2105	15224.12	7/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42293	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	8.88	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42294	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-8.88	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42295	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.94	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42296	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	43.65	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42297	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	4.6	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42298	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-43.65	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
42299	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42300	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42301	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42302	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42303	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42304	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42305	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42306	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42307	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42308	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42309	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42310	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42311	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42312	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42313	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42314	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42315	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42316	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42317	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42318	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42319	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42320	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42321	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42322	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42323	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42324	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42325	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42326	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42327	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42328	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42329	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42330	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42331	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42332	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42333	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42334	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42335	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42336	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42337	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42338	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42339	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42340	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42341	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42342	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42343	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42344	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42345	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42346	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42347	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42348	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42349	3356073	66% READING IN PATCH REPLACE GAS SE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42350	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42351	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42352	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42353	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42354	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42355	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42356	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42357	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42358	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42359	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42360	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42361	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42362	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42363	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42364	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42365	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42366	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42367	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42299	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224797	2105	9410.56	8/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42300	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1552.74	8/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42301	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	4204.35	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42302	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	459.61	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42303	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-4204.35	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42304	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	5664.68	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42305	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-5664.68	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42306	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	619.25	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42307	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	9.32	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42308	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-9.32	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42309	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.81	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42310	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	418.97	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42311	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-418.97	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42312	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	36.56	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42313	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2870.49	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42314	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2870.49	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42315	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	299.54	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42316	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	7690.07	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42317	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	802.47	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42318	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-7690.07	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42319	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	64.53	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42320	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-64.53	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42321	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	44.6	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42322	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-1240.27	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42323	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	1240.27	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42324	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-130.71	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42325	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	805.39	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42326	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	84.88	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42327	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-805.39	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42328	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1468.01	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42329	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1468.01	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42330	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	154.72	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42331	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	956.85	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42332	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	100.84	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42333	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-956.85	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42334	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	507.55	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42335	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	53.49	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42336	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-507.55	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42337	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	98.03	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42338	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	10.34	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42339	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-98.03	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42340	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	188.36	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42341	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-188.36	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42342	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	19.85	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42343	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	64.95	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42344	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-64.95	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42345	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	6.85	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42346	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	944.76	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42347	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	944.76	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42348	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-944.76	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42349	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1552.74	8/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42350	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224170	2105	6900.91	7/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42351	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	6.51	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42352	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-6.51	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42353	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.69	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42354	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	32.01	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42355	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.37	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42356	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-32.01	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42357	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1138.65	8/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42358	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	3083.11	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42359	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-3083.11	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42360	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	337.04	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42361	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	4154	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42362	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	454.1	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42363	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-4154	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42364	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	6.84	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42365	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-6.84	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42366	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.6	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42367	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	307.24	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
42368	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42369	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42370	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42371	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42372	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42373	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42374	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42375	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42376	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42377	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42378	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42379	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42380	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42381	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42382	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42383	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42384	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42385	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42386	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42387	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42388	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42389	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42390	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42391	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42392	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42393	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42394	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42395	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42396	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42397	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42398	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42399	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42400	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42401	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42402	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42403	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42404	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42405	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42406	3356542	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42407	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42408	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42409	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42410	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42411	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42412	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42413	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42414	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42415	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42416	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42417	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42418	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42419	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42420	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42421	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42422	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42423	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42424	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42425	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42426	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42427	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42428	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42429	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42430	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42431	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42432	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42433	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42434	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42435	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42436	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42368	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	26.81	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42369	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-307.24	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42370	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2104.98	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42371	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	219.66	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42372	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2104.98	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42373	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	5639.25	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42374	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-5639.25	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42375	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	588.46	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42376	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	47.33	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42377	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	32.7	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42378	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-47.33	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42379	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-909.51	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42380	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	909.51	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42381	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-95.85	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42382	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	590.61	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42383	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	62.24	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42384	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-590.61	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42385	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1076.51	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42386	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	113.46	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42387	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1076.51	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42388	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	701.68	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42389	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	73.95	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42390	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-701.68	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42391	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	372.2	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42392	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	39.22	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42393	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-372.2	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42394	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	71.9	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42395	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	7.58	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42396	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-71.9	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42397	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	138.12	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42398	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	14.55	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42399	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-138.12	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42400	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	47.63	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42401	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	5.03	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42402	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-47.63	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42403	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	692.81	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42404	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	692.81	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42405	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-692.81	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42406	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1138.65	8/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42407	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	4.93	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42408	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-4.93	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42409	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.52	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42410	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	24.23	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42411	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	2.55	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42412	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-24.23	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42413	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	5222.7	8/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42414	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-861.75	8/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42415	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	2333.34	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42416	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-2333.34	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42417	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	255.07	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42418	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	3143.8	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42419	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-3143.8	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42420	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	343.67	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42421	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	5.17	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42422	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-5.17	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42423	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.45	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42424	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	232.52	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42425	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-232.52	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42426	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	20.29	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42427	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	1593.07	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42428	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	166.24	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42429	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-1593.07	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42430	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	4267.86	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42431	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	445.36	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42432	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-4267.86	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42433	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	35.82	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42434	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	24.75	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42435	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-35.82	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42436	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-688.34	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
42437	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42438	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42439	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42440	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42441	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42442	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42443	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42444	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42445	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42446	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42447	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42448	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42449	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42450	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42451	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42452	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42453	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42454	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42455	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42456	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42457	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42458	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42459	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42460	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42461	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42462	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42463	3356543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42464	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42465	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42466	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42467	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42468	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42469	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42470	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42471	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42472	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42473	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42474	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42475	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42476	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42477	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42478	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42479	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42480	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42481	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42482	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42483	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42484	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42485	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42486	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42487	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42488	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42489	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42490	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42491	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42492	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42493	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42494	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42495	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42496	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42497	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42498	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42499	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42500	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42501	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42502	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42503	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42504	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42505	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42437	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	688.34	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42438	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-72.55	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42439	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	446.98	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42440	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-446.98	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42441	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	47.11	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42442	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	814.72	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42443	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	85.87	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42444	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-814.72	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42445	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	531.04	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42446	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	55.97	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42447	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-531.04	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42448	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	281.68	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42449	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	29.68	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42450	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-281.68	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42451	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	54.41	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42452	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-54.41	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42453	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	5.74	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42454	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	104.53	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42455	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-104.53	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42456	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	11.02	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42457	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	36.05	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42458	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-36.05	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42459	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	3.8	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42460	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	524.33	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42461	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	524.33	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42462	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-524.33	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42463	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	861.75	8/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42464	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	7.29	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42465	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.77	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42466	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-7.29	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42467	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	35.83	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42468	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.78	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42469	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-35.83	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42470	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	1087.9	8/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42471	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	6638.47	8/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42472	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1274.85	8/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42473	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	3451.9	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42474	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-3451.9	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42475	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	377.35	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42476	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	4650.89	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42477	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-4650.89	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42478	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	508.42	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Development & Design	2018
42479	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	7.65	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42480	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.67	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42481	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-7.65	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42482	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	343.99	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42483	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-343.99	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42484	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	30.02	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42485	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2356.77	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42486	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2356.77	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42487	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	245.93	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42488	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	6313.79	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42489	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-6313.79	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42490	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	658.85	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42491	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	52.99	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42492	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	36.62	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42493	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-52.99	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42494	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-1018.31	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42495	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-107.32	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42496	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	1018.31	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42497	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	661.24	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42498	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	69.69	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42499	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-661.24	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42500	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1205.27	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42501	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1205.27	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42502	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	127.03	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42503	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	785.61	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42504	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-785.61	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42505	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	82.8	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
42506	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42507	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42508	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42509	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42510	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42511	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42512	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42513	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42514	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42515	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42516	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42517	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42518	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42519	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42520	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42521	3356544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42522	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42523	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42524	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42525	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42526	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42527	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42528	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42529	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42530	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42531	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42532	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42533	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42534	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42535	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42536	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42537	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42538	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42539	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42540	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42541	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42542	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42543	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42544	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42545	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42546	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42547	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42548	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42549	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42550	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42551	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42552	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42553	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42554	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42555	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42556	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42557	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42558	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42559	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42560	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42561	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42562	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42563	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42564	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42565	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42566	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42567	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42568	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42569	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42570	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42571	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42572	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42573	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42574	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42506	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	416.72	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42507	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	43.92	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42508	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-416.72	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42509	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	80.49	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42510	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	8.48	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42511	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-80.49	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42512	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	154.65	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42513	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-154.65	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42514	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	16.3	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42515	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	53.33	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42516	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	5.63	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42517	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-53.33	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42518	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	775.68	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42519	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	775.68	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42520	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-775.68	8/1/2018		169522	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42521	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1274.85	8/1/2018		169522	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42522	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	33.43	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020
42523	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	8.24	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42524	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	161.65	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020
42525	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	TL00245544	1116	760.98	11/1/2019		286503	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42526	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	NPL_UN0001	1655	149.12	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42527	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	20.97	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42528	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3360	0.07	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42529	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	4.01	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42530	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3340	-0.88	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42531	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPL0001	3222	1.9	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42532	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	7.14	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020
42533	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-0.22	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42534	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	0.38	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42535	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-0.49	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42536	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	BN01000001	3340	0.27	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42537	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	5.32	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020
42538	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	42.15	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42539	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	TL00245544	1116	108.39	11/1/2019		286503	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42540	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	TL00245544	1112	199.24	11/1/2019		286503	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42541	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3320	-0.84	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42542	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3350	-1.35	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42543	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3380	-0.07	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42544	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3360	-0.16	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42545	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	A&G0000001	3240	0.89	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42546	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3340	0.35	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42547	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246545	2101	701.07	12/1/2019		286503	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
42548	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-1.83	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42549	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-0.11	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42550	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	ACC0245731	3102	201.19	11/1/2019		286503	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42551	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	ACC0245738	3102	40.41	11/1/2019		286503	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42552	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	TL00245544	1117	216.78	11/1/2019		286503	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42553	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CELL000001	3184	69.58	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42554	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	0.32	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42555	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-46.54	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020
42556	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3545	-3.17	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42557	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3545	3.17	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42558	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	0.09	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42559	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CELL000001	3184	14.39	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42560	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	BN01000001	3360	0.05	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42561	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	86.36	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42562	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	26.12	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42563	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	BN01000001	3320	0.26	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42564	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	58.47	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42565	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	BN01000001	1503	0.18	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42566	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	1.76	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42567	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	NPLMG00001	1650	8.76	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42568	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	BN01000001	3370	0.06	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42569	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PAYA011101	1300	-865.16	12/1/2019		286503	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42570	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3355	0.27	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42571	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	1503	0.14	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42572	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3310	0.1	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42573	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	1503	-0.57	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42574	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	DD_RLB0001	3219	3.19	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
42575	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42576	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42577	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42578	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42579	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42580	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42581	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42582	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42583	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42584	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42585	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42586	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42587	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42588	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42589	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42590	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42591	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42592	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42593	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42594	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42595	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42596	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42597	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42598	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42599	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42600	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42601	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42602	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42603	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42604	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42605	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42606	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42607	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42608	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42609	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42610	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42611	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42612	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42613	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42614	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42615	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42616	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42617	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42618	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42619	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42620	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42621	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42622	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42623	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42624	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42625	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42626	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42627	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42628	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42629	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42630	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42631	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42632	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42633	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42634	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42635	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42636	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42637	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42638	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42639	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42640	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42641	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42642	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42643	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42575	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3360	0.04	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42576	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3355	-0.67	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42577	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3102	-395.27	12/1/2019		286503	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42578	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	0.11	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42579	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	ACC0247329	3102	153.67	12/1/2019		286503	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42580	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-0.32	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42581	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	DD_RNL0001	3220	24.84	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020
42582	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	125.39	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42583	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	BN01000001	3350	0.42	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42584	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	BN01000001	3380	0.02	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42585	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PAYA011101	1300	865.16	11/1/2019		286503	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42586	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PAYA011101	1300	180.24	11/1/2019		286503	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42587	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	29.33	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42588	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2101	115.68	12/1/2019		286503	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
42589	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PAYA011101	1300	-180.24	12/1/2019		286503	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42590	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3370	0.08	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42591	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3320	0.21	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42592	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	1503	0.23	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42593	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3340	0.22	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42594	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPN0001	3221	0.08	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42595	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3310	-0.39	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42596	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	1.83	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42597	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-0.47	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42598	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	0.49	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42599	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	202.32	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42600	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	6.11	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42601	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPN0001	3225	24.91	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42602	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	TP_GT00001	3515	321.56	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42603	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	27.31	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42604	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	12.18	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42605	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	25.73	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020
42606	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPL0001	3226	144.65	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42607	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	NPL_UN0001	1655	35.31	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42608	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007008	2101	-115.68	12/1/2019		286503	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
42609	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3320	0.33	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42610	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00007066	3545	-0.79	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42611	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3355	0.17	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42612	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPL0001	3226	-11.46	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42613	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPN0001	3225	-1.56	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42614	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3370	-0.2	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42615	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	ST_WG00001	3545	1.54	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42616	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	0.76	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42617	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-0.76	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42618	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	0.47	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42619	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-0.38	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42620	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	BN01000001	3310	0.12	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42621	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	131.09	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42622	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	ST_WG00001	3545	2.42	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42623	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	TL00245544	1117	612.21	11/1/2019		286503	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42624	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPN0001	3225	5.19	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42625	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	TP_GT00001	3515	76.14	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42626	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3310	0.16	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42627	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3350	0.34	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42628	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPL0001	3226	-12.59	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42629	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RNL0001	3220	99	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020
42630	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3102	395.27	12/1/2019		286503	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42631	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	0.04	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42632	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-0.04	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42633	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	5.09	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42634	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	BN01000001	3355	0.21	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42635	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	DD_RLB0001	3219	3.95	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020
42636	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPL0001	3226	30.14	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42637	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	24.41	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42638	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	A&G0000001	3240	0.94	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42639	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	100.68	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42640	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	17.99	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42641	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	10.11	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42642	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	2.11	11/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42643	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3380	0.02	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
42644	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42645	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42646	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42647	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42648	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42649	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42650	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42651	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42652	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42653	3356613	DC AOP - MASSACHUSETTS AVE NW - PHA	Replacement - Mains - Distribution	BCA0286503		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	286503	100
42654	3357936	ABAND GAS SERV AT PL === 76 M ST NW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42655	3357936	ABAND GAS SERV AT PL === 76 M ST NW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42656	3357936	ABAND GAS SERV AT PL === 76 M ST NW	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42657	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42658	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42659	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42660	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42661	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42662	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42663	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42664	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42665	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42666	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42667	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42668	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42669	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42670	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42671	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42672	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42673	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42674	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42675	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42676	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42677	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42678	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42679	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42680	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42681	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42682	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42683	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42684	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42685	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42686	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42687	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42688	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42689	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42690	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42691	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42692	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42693	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42694	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42695	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42696	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42697	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42698	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42699	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42700	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42701	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42702	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42703	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42704	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42705	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42706	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42707	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42708	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42709	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42710	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42711	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42712	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42644	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPN0001	3225	-1.72	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42645	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RLB0001	3219	14.55	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020
42646	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3350	0.54	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42647	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3370	0.05	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42648	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	DD_RNL0001	3220	21.7	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020
42649	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3380	0.03	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42650	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	46.54	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020
42651	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	0.22	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42652	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-0.09	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
42653	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-7.14	12/1/2019		286503	Allocations	BCA RELATED	MAIN	Development & Design	2020
42654	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-6973.55	7/1/2019		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
42655	108000 Project Closed Removal	COR	5/1/2019	63401	ACC0236115	2105	6973.55	5/1/2019		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
42656	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	6973.55	7/1/2019		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
42657	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000002	1502	0.31	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42658	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000001	1502	-2.96	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42659	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000001	1502	2.96	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42660	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	1503	-14.54	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42661	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	1503	1.53	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42662	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	1503	14.54	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42663	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	PA00007008	2105	-517.18	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42664	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	ACC0225289	2105	3134.44	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42665	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0001	3219	-1400.37	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42666	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0002	3219	153.08	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42667	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0001	3219	1400.37	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42668	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0001	3220	-1886.78	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42669	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0002	3220	206.26	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42670	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0001	3220	1886.78	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42671	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0001	3221	-3.11	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42672	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0002	3221	0.27	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42673	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0001	3221	3.11	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42674	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0001	3222	-139.55	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42675	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0002	3222	12.18	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42676	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0001	3222	139.55	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42677	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0002	3225	99.77	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42678	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0001	3225	-956.09	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42679	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0001	3225	956.09	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42680	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0002	3226	267.28	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42681	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0001	3226	-2561.39	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42682	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0001	3226	2561.39	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42683	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	-21.51	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42684	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000002	3240	14.86	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42685	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	21.51	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42686	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3310	-43.54	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42687	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3310	413.11	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42688	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3310	-413.11	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42689	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3320	28.27	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42690	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3320	-268.26	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42691	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3320	268.26	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42692	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3340	-488.96	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42693	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3340	51.54	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42694	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3340	488.96	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42695	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3350	33.59	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42696	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3350	-318.71	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42697	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3350	318.71	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42698	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3355	17.82	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42699	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3355	-169.06	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42700	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3355	169.06	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42701	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3360	-32.66	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42702	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3360	3.45	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42703	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3360	32.66	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42704	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3370	-62.74	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42705	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3370	6.62	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42706	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3370	62.74	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42707	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3380	-21.63	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42708	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3380	2.28	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42709	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3380	21.63	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42710	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000002	3536	314.68	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42711	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000001	3536	-314.68	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42712	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000001	3536	314.68	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
42713	3359033	SDSR - REPLACE 1.25" B.S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42714	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42715	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42716	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42717	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42718	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42719	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42720	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42721	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42722	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42723	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42724	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42725	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42726	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42727	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42728	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42729	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42730	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42731	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42732	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42733	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42734	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42735	3361917	EMERGENCY SERV.REPLACEMENT 85% IN B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42736	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42737	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42738	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42739	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42740	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42741	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42742	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42743	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42744	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42745	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42746	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42747	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42748	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42749	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42750	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42751	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42752	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42753	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42754	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42755	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42756	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42757	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42758	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42759	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42760	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42761	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42762	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42763	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42764	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42765	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42766	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42767	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42768	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42769	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42770	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42771	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42772	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42773	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42774	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42775	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42776	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42777	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42778	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42779	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42780	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42781	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42713	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007008	2105	517.18	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42714	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.24	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42715	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	2.32	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42716	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-534.03	9/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42717	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	3236.54	9/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42718	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	43.83	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42719	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	297.9	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42720	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.1	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42721	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	2.81	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42722	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	278.69	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42723	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	68.65	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42724	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	5.48	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42725	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-16.05	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42726	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	7.46	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42727	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	18.86	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42728	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	12.04	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42729	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	5.22	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42730	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	1.2	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42731	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	1.75	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42732	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	0.6	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42733	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-59.4	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42734	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	472.89	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42735	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	534.03	9/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42736	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224170	2105	3885.69	7/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42737	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	3.67	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42738	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-3.67	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42739	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.38	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42740	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	18.02	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42741	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-18.02	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42742	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	1.9	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42743	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-641.14	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42744	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	1736.01	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42745	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	189.78	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42746	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-1736.01	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42747	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	2338.99	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42748	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	255.69	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42749	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-2338.99	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42750	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	3.85	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42751	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.34	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42752	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-3.85	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42753	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	173	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42754	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-173	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42755	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	15.1	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42756	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	1185.25	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42757	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	123.68	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42758	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-1185.25	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42759	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	3175.29	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42760	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-3175.29	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42761	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	331.34	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42762	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	26.65	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42763	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	18.41	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42764	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-26.65	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42765	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-512.12	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42766	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-53.97	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42767	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	512.12	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42768	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	332.55	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42769	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	35.04	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42770	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-332.55	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42771	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	606.15	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42772	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-606.15	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42773	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	63.88	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42774	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	395.1	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42775	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-395.1	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42776	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	41.64	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42777	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	209.57	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42778	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-209.57	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42779	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	22.09	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42780	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	40.48	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42781	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-40.48	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
42782	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42783	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42784	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42785	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42786	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42787	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42788	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42789	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42790	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42791	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42792	3361932	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42793	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42794	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42795	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42796	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42797	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42798	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42799	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42800	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42801	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42802	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42803	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42804	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42805	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42806	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42807	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42808	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42809	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42810	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42811	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42812	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42813	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42814	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42815	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42816	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42817	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42818	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42819	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42820	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42821	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42822	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42823	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42824	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42825	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42826	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42827	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42828	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42829	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42830	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42831	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42832	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42833	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42834	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42835	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42836	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42837	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42838	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42839	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42840	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42841	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42842	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42843	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42844	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42845	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42846	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42847	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42848	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42849	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42850	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42782	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	4.27	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42783	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	77.78	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42784	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-77.78	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42785	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	8.2	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42786	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	26.82	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42787	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-26.82	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42788	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	2.82	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42789	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	390.09	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42790	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	390.09	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42791	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-390.09	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42792	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	641.14	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42793	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-5.14	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42794	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.55	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42795	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	5.14	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42796	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-25.27	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42797	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	2.67	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42798	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	25.27	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42799	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-899.15	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42800	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	2131.72	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42801	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	3317.67	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42802	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-2434.62	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42803	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	266.15	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42804	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	2434.62	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42805	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-3280.26	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42806	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	358.59	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42807	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	3280.26	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42808	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-5.4	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42809	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.47	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42810	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	5.4	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42811	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-242.61	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42812	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	21.17	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42813	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	242.61	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42814	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	173.45	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42815	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-1662.22	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42816	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	1662.22	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42817	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	464.69	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42818	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-4453.1	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42819	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	4453.1	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42820	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	25.82	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42821	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-37.37	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42822	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	37.37	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42823	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-75.69	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42824	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	718.21	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42825	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-718.21	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42826	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	49.15	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42827	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-466.38	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42828	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	466.38	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42829	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-850.08	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42830	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	89.59	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42831	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	850.08	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42832	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-554.08	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42833	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	58.39	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42834	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	554.08	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42835	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	30.97	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42836	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-293.92	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42837	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	293.92	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42838	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-56.77	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42839	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	5.98	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42840	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	56.77	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42841	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	11.49	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42842	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-109.08	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42843	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	109.08	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42844	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-37.62	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42845	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	3.96	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42846	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	37.62	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42847	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	547.09	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42848	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-547.09	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42849	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	547.09	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42850	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	899.15	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
42851	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42852	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42853	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42854	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42855	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42856	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42857	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42858	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42859	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42860	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42861	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42862	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42863	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42864	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42865	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42866	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42867	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42868	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42869	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42870	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42871	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42872	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42873	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42874	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42875	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42876	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42877	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42878	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42879	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42880	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42881	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42882	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42883	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42884	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42885	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42886	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42887	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42888	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42889	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42890	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42891	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42892	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42893	3361982	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
42894	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42895	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42896	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42897	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42898	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42899	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42900	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42901	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42902	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42903	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42904	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42905	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42906	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42907	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42908	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42909	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42910	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42911	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42912	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42913	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42914	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42915	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42916	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42917	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42918	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42919	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42851	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.16	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42852	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	1.57	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42853	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-360.83	9/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42854	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2105	2186.84	9/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42855	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	29.62	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42856	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	201.29	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42857	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.07	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42858	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	1.9	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42859	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	188.31	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42860	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	46.38	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42861	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	3.7	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42862	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-10.85	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42863	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	5.04	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42864	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	12.74	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42865	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	8.13	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42866	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	3.52	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42867	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	0.81	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42868	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	1.18	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42869	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	0.41	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42870	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-40.13	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42871	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	319.53	9/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42872	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	360.83	9/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42873	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	3.4	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42874	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	6.19	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42875	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	117.85	4/1/2019		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
42876	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.03	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42877	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	1.43	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42878	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	0.59	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42879	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	3.57	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42880	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	31.97	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42881	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	0.71	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42882	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.24	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42883	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	1.12	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42884	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	101.49	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42885	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	714.25	4/1/2019		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
42886	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	12.24	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Development & Design	2019
42887	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	1.69	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42888	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-117.85	4/1/2019		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
42889	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	3.02	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42890	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.14	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42891	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	51.66	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Development & Design	2019
42892	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	4.52	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42893	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	2.62	4/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
42894	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224170	2105	6852.96	7/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42895	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	6.46	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42896	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.68	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42897	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-6.46	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42898	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	31.79	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42899	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-31.79	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42900	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.35	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42901	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1130.74	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42902	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	3061.69	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42903	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	334.7	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42904	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-3061.69	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42905	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	4125.14	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42906	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	450.95	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42907	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-4125.14	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42908	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	6.79	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42909	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.59	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42910	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-6.79	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42911	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	305.1	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42912	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-305.1	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42913	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	26.62	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42914	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2090.35	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42915	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2090.35	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42916	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	218.13	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42917	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	5600.07	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42918	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-5600.07	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42919	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	584.37	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
42920	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42921	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42922	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42923	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42924	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42925	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42926	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42927	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42928	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42929	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42930	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42931	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42932	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42933	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42934	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42935	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42936	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42937	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42938	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42939	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42940	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42941	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42942	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42943	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42944	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42945	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42946	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42947	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42948	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42949	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42950	3361995	REPLACEL GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42951	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42952	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42953	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42954	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42955	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42956	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42957	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42958	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42959	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42960	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42961	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42962	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42963	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42964	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42965	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42966	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42967	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42968	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42969	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42970	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42971	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42972	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42973	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42974	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42975	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42976	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42977	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42978	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42979	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42980	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42981	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42982	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42983	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42984	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42985	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42986	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42987	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42988	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42920	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	47	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42921	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-47	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42922	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	32.48	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42923	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-903.19	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42924	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	903.19	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42925	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-95.19	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42926	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	586.5	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42927	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-586.5	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42928	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	61.81	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42929	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1069.03	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42930	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1069.03	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42931	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	112.66	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42932	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	696.8	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42933	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-696.8	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42934	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	73.44	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42935	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	369.61	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42936	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-369.61	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42937	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	38.95	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42938	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	71.39	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42939	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	7.52	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42940	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-71.39	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42941	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	137.16	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42942	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	14.45	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42943	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-137.16	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42944	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	47.3	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42945	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-47.3	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42946	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	4.99	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42947	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	687.99	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42948	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-687.99	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42949	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	687.99	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42950	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1130.74	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42951	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	20.27	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42952	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	2.14	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42953	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-20.27	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42954	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	99.67	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42955	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-99.67	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42956	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	10.5	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42957	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	21487.73	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42958	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-3545.48	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
42959	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	9600.05	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42960	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	1049.45	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42961	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-9600.05	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42962	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	12934.53	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42963	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	1413.96	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42964	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-12934.53	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
42965	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	21.29	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42966	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-21.29	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42967	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	1.86	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42968	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	956.66	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42969	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	83.48	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42970	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-956.66	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42971	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	6554.38	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42972	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	683.96	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42973	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-6554.38	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42974	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	17559.23	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42975	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	1832.32	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42976	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-17559.23	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42977	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	147.36	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42978	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	101.82	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42979	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-147.36	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42980	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-2832.01	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42981	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-298.47	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42982	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	2832.01	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42983	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	1838.99	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42984	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-1838.99	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42985	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	193.81	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42986	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	3351.99	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42987	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	353.26	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42988	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-3351.99	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
42989	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42990	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42991	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42992	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42993	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42994	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42995	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42996	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42997	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42998	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
42999	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43000	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43001	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43002	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43003	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43004	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43005	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43006	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43007	3362277	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43008	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43009	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43010	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43011	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43012	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43013	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43014	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43015	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43016	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43017	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43018	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43019	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43020	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43021	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43022	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43023	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43024	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43025	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43026	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43027	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43028	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43029	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43030	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43031	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43032	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43033	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43034	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43035	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43036	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43037	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43038	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43039	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43040	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43041	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43042	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43043	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43044	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43045	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43046	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43047	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43048	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43049	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43050	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43051	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43052	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43053	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43054	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43055	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43056	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43057	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
42989	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	2184.85	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42990	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-2184.85	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42991	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	230.26	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42992	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	1158.94	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42993	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-1158.94	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42994	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	122.14	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42995	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	223.86	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42996	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-223.86	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42997	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	23.59	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42998	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	430.08	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
42999	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	45.32	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43000	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-430.08	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43001	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	148.3	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43002	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-148.3	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43003	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	15.64	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43004	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	2157.21	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43005	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	2157.21	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43006	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-2157.21	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43007	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	3545.48	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43008	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	6.19	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43009	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-6.19	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43010	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.66	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43011	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	30.46	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43012	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.21	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43013	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-30.46	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43014	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	5794.43	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43015	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	772.5	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43016	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1083.54	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43017	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	2933.9	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43018	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	320.73	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43019	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-2933.9	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43020	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	3952.96	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43021	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	432.13	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43022	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-3952.96	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43023	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	6.51	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43024	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.57	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43025	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-6.51	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43026	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	292.37	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43027	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-292.37	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43028	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	25.51	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43029	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2003.1	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43030	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2003.1	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43031	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	209.03	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43032	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	5366.33	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43033	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-5366.33	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43034	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	559.98	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43035	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	45.04	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43036	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-45.04	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43037	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	31.12	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43038	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-865.5	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43039	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	865.5	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43040	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-91.22	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43041	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	562.02	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43042	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-562.02	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43043	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	59.23	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43044	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1024.41	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43045	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1024.41	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43046	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	107.96	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43047	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	667.72	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43048	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	70.37	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43049	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-667.72	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43050	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	354.18	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43051	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-354.18	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43052	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	37.33	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43053	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	68.41	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43054	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-68.41	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43055	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	7.21	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43056	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	131.44	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43057	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-131.44	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
43058	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43059	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43060	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43061	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43062	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43063	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43064	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43065	3362385	SDSR- LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43066	3362418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43067	3362418	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43068	3362465	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43069	3362465	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43070	3362465	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43071	3362465	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43072	3362465	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43073	3362465	ABAND GAS SERV AT MAIN === 1725 F S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43074	3362497	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43075	3362497	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43076	3362497	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43077	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43078	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43079	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43080	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43081	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43082	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43083	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43084	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43085	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43086	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43087	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43088	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43089	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43090	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43091	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43092	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43093	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43094	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43095	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43096	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43097	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43098	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43099	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43100	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43101	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43102	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43103	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43104	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43105	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43106	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43107	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43108	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43109	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43110	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43111	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43112	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43113	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43114	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43115	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43116	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43117	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43118	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43119	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43120	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43121	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43122	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43123	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43124	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43125	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43126	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
43058	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	13.85	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43059	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	45.32	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43060	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-45.32	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43061	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	4.78	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43062	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	659.28	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43063	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-659.28	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43064	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	659.28	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43065	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1083.54	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43066	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	26.79	11/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43067	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228670	2104	3705.12	11/1/2018		286503	Paving	SCATTERED	SERVICE	Paving	2019
43068	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-32.44	7/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43069	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	32.44	7/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43070	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	A&G0000001	3240	32.44	1/1/2019		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43071	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2104	4339.44	7/1/2019		286503	Paving	SCATTERED	SERVICE	Paving	2019
43072	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230847	2104	4339.44	1/1/2019		286503	Paving	SCATTERED	SERVICE	Paving	2019
43073	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2104	-4339.44	7/1/2019		286503	Paving	SCATTERED	SERVICE	Paving	2019
43074	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	17.16	12/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43075	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229280	2104	1244.88	12/1/2018		286503	Paving	SCATTERED	SERVICE	Paving	2019
43076	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229484	2104	2545.2	12/1/2018		286503	Paving	SCATTERED	SERVICE	Paving	2019
43077	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224170	2105	6499.52	7/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43078	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	6.13	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43079	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.65	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43080	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-6.13	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43081	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	30.15	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43082	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.18	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43083	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-30.15	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43084	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1072.42	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43085	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	2903.78	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43086	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	317.43	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43087	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-2903.78	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43088	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	3912.38	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43089	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-3912.38	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43090	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	427.69	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43091	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	6.44	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43092	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.56	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43093	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-6.44	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43094	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	289.37	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43095	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-289.37	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43096	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	25.25	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43097	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	1982.54	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43098	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-1982.54	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43099	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	206.88	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43100	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	5311.24	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43101	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-5311.24	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43102	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	554.23	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43103	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	44.58	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43104	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	30.8	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43105	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-44.58	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43106	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-856.62	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43107	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-90.27	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43108	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	856.62	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43109	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	556.25	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43110	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-556.25	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43111	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	58.63	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43112	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1013.9	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43113	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1013.9	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43114	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	106.86	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43115	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	660.87	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43116	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-660.87	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43117	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	69.65	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43118	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	350.55	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43119	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	36.94	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43120	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-350.55	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43121	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	67.71	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43122	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	7.14	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43123	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-67.71	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43124	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	130.1	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43125	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	13.71	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43126	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-130.1	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
43127	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43128	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43129	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43130	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43131	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43132	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43133	3362993	PER: RAY FURMAGE REPLACE GAS SERVIC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43134	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43135	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43136	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43137	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43138	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43139	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43140	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43141	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43142	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43143	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43144	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43145	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43146	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43147	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43148	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43149	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43150	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43151	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43152	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43153	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43154	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43155	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43156	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43157	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43158	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43159	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43160	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43161	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43162	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43163	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43164	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43165	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43166	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43167	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43168	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43169	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43170	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43171	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43172	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43173	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43174	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43175	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43176	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43177	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43178	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43179	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43180	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43181	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43182	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43183	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43184	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43185	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43186	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43187	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43188	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43189	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43190	3363573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43191	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43192	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43193	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43194	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43195	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
43127	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	44.86	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43128	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-44.86	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43129	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	4.73	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43130	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	652.51	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43131	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-652.51	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43132	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	652.51	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43133	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1072.42	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43134	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224170	2105	13264.45	7/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43135	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	1.32	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43136	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-12.51	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43137	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	12.51	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43138	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-61.53	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43139	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	6.49	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43140	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	61.53	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43141	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-2188.63	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43142	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-5926.14	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43143	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	647.83	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43144	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	5926.14	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43145	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-7984.53	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43146	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	872.85	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43147	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	7984.53	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43148	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	1.15	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43149	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-13.14	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43150	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	13.14	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43151	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-590.55	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43152	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	51.53	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43153	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	590.55	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43154	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	422.21	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43155	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-4046.04	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43156	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	4046.04	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43157	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-10839.37	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43158	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	1131.1	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43159	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	10839.37	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43160	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	62.85	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43161	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-90.96	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43162	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	90.96	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43163	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-184.25	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43164	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	1748.2	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43165	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-1748.2	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43166	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-1135.22	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43167	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	119.64	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43168	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	1135.22	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43169	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-2069.19	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43170	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	218.07	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43171	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	2069.19	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43172	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-1348.71	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43173	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	142.14	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43174	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	1348.71	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43175	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-715.41	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43176	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	75.39	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43177	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	715.41	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43178	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	14.56	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43179	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-138.18	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43180	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	138.18	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43181	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	27.98	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43182	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-265.5	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43183	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	265.5	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43184	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	9.65	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43185	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-91.55	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43186	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	91.55	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43187	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-1331.67	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43188	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	1331.67	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43189	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	1331.67	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43190	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	2188.63	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43191	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000001	3536	2164.02	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43192	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RNL0003	3220	90.89	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2019
43193	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RLB0003	3219	628.65	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2019
43194	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3350	172.02	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43195	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	A&G0000001	3240	-122.28	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
43196	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43197	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43198	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43199	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43200	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43201	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43202	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43203	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43204	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43205	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43206	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43207	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43208	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43209	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43210	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43211	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43212	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43213	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43214	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43215	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43216	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43217	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43218	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43219	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43220	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43221	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43222	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43223	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43224	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43225	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43226	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43227	3365031	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43228	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43229	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43230	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43231	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43232	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43233	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43234	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43235	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43236	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43237	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43238	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43239	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43240	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43241	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43242	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43243	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43244	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43245	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43246	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43247	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43248	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43249	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43250	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43251	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43252	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43253	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43254	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43255	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43256	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43257	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43258	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43259	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43260	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43261	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43262	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43263	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43264	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
43196	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	1503	55.83	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43197	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPL0003	3226	1073.02	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43198	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.6	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43199	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPL0001	3222	48.63	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43200	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	A&G0000001	3240	122.28	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43201	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000001	3536	-2164.02	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43202	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3360	16.94	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43203	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	2363.17	10/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43204	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000003	3536	2164.02	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43205	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3310	-235.27	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43206	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3380	9.34	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43207	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RLB0001	3219	628.65	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2019
43208	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3340	107.55	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43209	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	ACC0227528	2105	14322.27	10/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43210	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RNL0001	3220	90.89	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2019
43211	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-106.27	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43212	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.6	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43213	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN02000003	1502	3.35	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43214	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPL0001	3222	-48.63	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43215	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-1069.75	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43216	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPN0003	3225	106.59	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43217	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3370	27.08	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43218	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	PA00007008	2105	-2363.17	10/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43219	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.6	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43220	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3320	115.79	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43221	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-90.89	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2019
43222	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPL0001	3226	1069.75	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43223	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPL0003	3222	48.63	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43224	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3355	79.99	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43225	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPN0001	3225	106.27	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43226	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	A&G0000003	3240	130.97	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43227	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-628.65	10/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2019
43228	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	4.62	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43229	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-4.62	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43230	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.49	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43231	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	22.72	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43232	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-22.72	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43233	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	2.39	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43234	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	4897.8	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43235	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-808.14	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43236	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	2188.19	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43237	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	239.21	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43238	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-2188.19	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43239	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	2948.23	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43240	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	322.29	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43241	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-2948.23	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Development & Design	2018
43242	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	4.85	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43243	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-4.85	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43244	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.42	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43245	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	218.06	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43246	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-218.06	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43247	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	19.03	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43248	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	1493.97	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43249	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-1493.97	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43250	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	155.9	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43251	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	4002.36	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43252	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-4002.36	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43253	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	417.65	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43254	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	33.58	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43255	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	23.21	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43256	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-33.58	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43257	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-645.52	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43258	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-68.03	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43259	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	645.52	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43260	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	419.17	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43261	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	44.17	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43262	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-419.17	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43263	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	764.03	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43264	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	80.52	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
43265	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43266	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43267	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43268	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43269	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43270	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43271	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43272	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43273	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43274	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43275	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43276	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43277	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43278	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43279	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43280	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43281	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43282	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43283	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43284	3365054	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43285	3365072	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
43286	3365072	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
43287	3365072	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
43288	3365072	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
43289	3365072	AOP - 17TH ST SE BARNEY CIR E CAPIT	Replacement - Mains - Distribution	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
43290	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43291	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43292	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43293	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43294	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43295	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43296	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43297	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43298	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43299	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43300	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43301	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43302	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43303	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43304	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43305	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43306	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43307	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43308	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43309	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43310	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43311	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43312	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43313	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43314	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43315	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43316	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43317	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43318	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43319	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43320	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43321	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43322	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43323	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43324	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43325	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43326	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43327	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43328	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43329	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43330	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43331	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43332	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43333	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
43265	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-764.03	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43266	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	498	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43267	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-498	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43268	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	52.49	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43269	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	264.16	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43270	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	27.84	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43271	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-264.16	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43272	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	51.03	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43273	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	5.38	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43274	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-51.03	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43275	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	98.03	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43276	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	10.33	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43277	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-98.03	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43278	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	33.8	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43279	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-33.8	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43280	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	3.56	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43281	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	491.71	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43282	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-491.71	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43283	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	491.71	8/1/2018		286503	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43284	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	808.14	8/1/2018		286503	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43285	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0224343	2104	113447.5	7/1/2018		204620	Paving	BCA RELATED	MAIN	Paving	2018
43286	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0225020	2104	18719.72	8/1/2018		204620	Paving	BCA RELATED	MAIN	Paving	2018
43287	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000002	3240	569.18	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
43288	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	-823.66	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
43289	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	823.66	8/1/2018		204620	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
43290	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3350	216.73	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43291	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3320	97.15	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43292	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RNL0001	3220	935.53	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Development & Design	2020
43293	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-935.53	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Development & Design	2020
43294	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-97.15	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43295	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	43.87	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43296	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	935.53	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Development & Design	2020
43297	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	34.39	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43298	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	216.73	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43299	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-2650.78	12/1/2019		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
43300	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	A&G0000001	3240	58.62	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43301	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00007008	2105	-2650.78	10/1/2019		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
43302	108000 Project Closed Removal	COR	10/1/2019	63401	PA00007008	2105	2650.78	10/1/2019		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
43303	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1502	1.18	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43304	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	58.62	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43305	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	22.72	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43306	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	INSRPN0001	3221	0.46	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43307	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3380	7.84	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43308	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	ACC0243541	2105	16065.32	10/1/2019		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
43309	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	2650.78	12/1/2019		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
43310	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	16065.32	12/1/2019		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
43311	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	2201.76	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43312	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	1039.35	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43313	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-148.87	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43314	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPL0001	3226	1039.35	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43315	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	INSRPL0001	3222	43.87	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43316	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3370	22.72	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43317	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RLB0001	3219	375.42	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Development & Design	2020
43318	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3355	112.54	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43319	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3310	66.39	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43320	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1502	-1.18	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43321	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-138.59	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43322	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-34.39	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43323	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	97.15	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43324	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	7.84	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43325	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-7.84	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43326	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-216.73	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43327	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	148.87	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43328	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	0.46	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43329	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3360	34.39	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43330	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPN0001	3225	138.59	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43331	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CSRV000001	3536	2201.76	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43332	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-22.72	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43333	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-112.54	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
43334	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43335	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43336	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43337	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43338	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43339	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43340	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43341	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43342	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43343	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43344	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43345	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43346	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43347	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43348	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43349	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43350	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43351	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43352	3365076	REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43353	3365142	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43354	3365142	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43355	3365142	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43356	3365142	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43357	3365142	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43358	3365142	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43359	3365142	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43360	3365142	EMERG REPL, GAS CAPPED OFF 5' FROM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43361	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43362	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43363	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43364	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43365	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43366	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43367	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43368	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43369	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43370	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43371	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43372	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43373	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43374	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43375	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43376	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43377	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43378	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43379	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43380	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43381	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43382	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43383	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43384	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43385	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43386	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43387	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43388	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43389	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43390	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43391	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43392	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43393	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43394	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43395	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43396	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43397	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43398	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43399	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43400	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43401	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43402	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
43334	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	375.42	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Development & Design	2020
43335	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	112.54	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43336	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-16065.32	12/1/2019		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
43337	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	1503	145.57	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43338	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3340	148.87	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43339	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	145.57	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43340	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-145.57	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43341	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-1039.35	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43342	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	2650.78	12/1/2019		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
43343	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	138.59	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43344	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-0.46	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43345	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN02000001	1502	1.18	10/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43346	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-2201.76	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43347	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-58.62	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43348	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-2650.78	12/1/2019		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
43349	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-375.42	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Development & Design	2020
43350	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	66.39	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43351	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-43.87	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43352	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-66.39	12/1/2019		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
43353	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226573	2104	363.96	9/1/2018		204620	Paving	SCATTERED	SERVICE	Paving	2018
43354	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	0.54	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43355	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-17.37	10/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43356	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	17.37	10/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43357	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	18.61	10/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43358	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	3.85	11/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43359	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227748	2104	2343.2	10/1/2018		204620	Paving	SCATTERED	SERVICE	Paving	2019
43360	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228670	2104	531.36	11/1/2018		204620	Paving	SCATTERED	SERVICE	Paving	2019
43361	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	6.35	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43362	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-6.35	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43363	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.67	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43364	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	31.22	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43365	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-31.22	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43366	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.29	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43367	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	6730.31	8/1/2018		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43368	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1110.5	8/1/2018		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43369	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	3006.89	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Development & Design	2018
43370	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	328.7	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Development & Design	2018
43371	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-3006.89	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Development & Design	2018
43372	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	4051.31	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Development & Design	2018
43373	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-4051.31	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Development & Design	2018
43374	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	442.88	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Development & Design	2018
43375	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	6.67	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43376	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.58	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43377	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-6.67	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43378	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	299.64	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43379	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-299.64	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43380	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	26.15	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43381	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2052.94	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43382	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	214.23	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43383	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2052.94	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43384	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	5499.84	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43385	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	573.91	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43386	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-5499.84	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43387	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	46.15	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43388	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	31.9	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43389	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-46.15	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43390	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-887.02	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43391	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-93.49	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43392	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	887.02	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43393	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	576	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43394	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	60.71	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43395	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-576	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43396	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1049.9	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43397	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1049.9	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43398	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	110.65	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43399	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	684.33	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43400	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	72.12	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43401	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-684.33	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43402	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	363	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
43403	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43404	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43405	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43406	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43407	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43408	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43409	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43410	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43411	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43412	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43413	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43414	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43415	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43416	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43417	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43418	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43419	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43420	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43421	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43422	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43423	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43424	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43425	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43426	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43427	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43428	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43429	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43430	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43431	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43432	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43433	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43434	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43435	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43436	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43437	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43438	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43439	3365217	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43440	3365844	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
43441	3365844	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
43442	3365844	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
43443	3365844	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
43444	3365844	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
43445	3365844	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
43446	3365844	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
43447	3365844	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
43448	3365844	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
43449	3365844	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
43450	3365844	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
43451	3365844	AOP - 17TH ST SE E CAPITOL TO BENNI	Replacement - Mains - Distribution	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
43452	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43453	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43454	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43455	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43456	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43457	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43458	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43459	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43460	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43461	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43462	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43463	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43464	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43465	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43466	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43467	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43468	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43469	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43470	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43471	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
43403	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-363	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43404	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	38.25	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43405	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	70.11	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43406	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	7.39	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43407	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-70.11	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43408	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	134.71	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43409	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-134.71	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43410	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	14.19	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43411	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	46.46	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43412	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-46.46	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43413	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	4.9	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43414	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	675.68	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43415	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-675.68	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43416	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	675.68	8/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43417	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1110.5	8/1/2018		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43418	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.14	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43419	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	1.32	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43420	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2105	1843.15	9/1/2018		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43421	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-304.12	9/1/2018		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43422	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	24.96	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Development & Design	2018
43423	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	169.65	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Development & Design	2018
43424	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.06	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43425	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	1.6	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43426	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	158.71	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43427	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	39.09	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43428	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	3.12	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43429	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-9.15	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43430	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	4.25	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43431	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	10.74	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43432	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	6.85	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43433	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	2.97	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43434	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	0.69	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43435	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	0.99	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43436	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	0.34	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43437	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	269.31	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43438	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-33.82	9/1/2018		204620	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43439	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	304.12	9/1/2018		204620	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43440	107100 Constr Work in Progress	CAPEX	7/1/2018	63200	ACC0224343	2104	71550.8	7/1/2018		215000	Paving	BCA RELATED	MAIN	Paving	2018
43441	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	A&G0000001	3240	-445.9	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
43442	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	A&G0000002	3240	308.13	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
43443	107100 Constr Work in Progress	CAPEX	8/1/2018	63200	A&G0000001	3240	445.9	8/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
43444	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	ACC0226573	2104	1027.39	9/1/2018		215000	Paving	BCA RELATED	MAIN	Paving	2018
43445	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	A&G0000001	3240	1.52	9/1/2018		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
43446	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	ACC0232092	2104	200.4	2/1/2019		215000	Paving	BCA RELATED	MAIN	Paving	2019
43447	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3240	0.99	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
43448	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	2104	200.4	7/1/2019		215000	Paving	BCA RELATED	MAIN	Paving	2019
43449	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	2104	-200.4	7/1/2019		215000	Paving	BCA RELATED	MAIN	Paving	2019
43450	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3240	-0.99	7/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
43451	101000 Gas Plant In Service	CAPEX	2/1/2019	63200	A&G0000001	3240	0.99	2/1/2019		215000	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
43452	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.75	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43453	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-7.08	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43454	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	7.08	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43455	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-34.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43456	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.67	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43457	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	34.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43458	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1239.35	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43459	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	7511.2	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43460	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	366.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43461	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-3355.77	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43462	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	3355.77	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43463	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	494.26	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43464	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-4521.36	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43465	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	4521.36	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43466	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.65	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43467	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-7.44	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43468	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	7.44	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43469	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	29.18	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43470	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-334.41	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43471	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	334.41	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
43472	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43473	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43474	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43475	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43476	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43477	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43478	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43479	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43480	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43481	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43482	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43483	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43484	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43485	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43486	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43487	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43488	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43489	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43490	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43491	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43492	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43493	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43494	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43495	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43496	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43497	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43498	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43499	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43500	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43501	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43502	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43503	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43504	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43505	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43506	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43507	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43508	3365909	35%-89% IN THE W/B	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43509	3366864	SDSR - REPLACE 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43510	3366864	SDSR - REPLACE 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43511	3366864	SDSR - REPLACE 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43512	3366864	SDSR - REPLACE 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43513	3366864	SDSR - REPLACE 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43514	3366864	SDSR - REPLACE 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43515	3366864	SDSR - REPLACE 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43516	3366864	SDSR - REPLACE 1-1/2" W/S SERVICE F	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43517	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43518	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43519	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43520	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43521	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43522	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43523	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43524	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43525	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43526	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43527	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43528	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43529	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43530	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43531	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43532	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43533	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43534	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43535	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43536	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43537	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43538	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43539	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43540	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
43472	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2291.13	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43473	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	239.08	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43474	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2291.13	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43475	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-6137.96	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43476	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	640.5	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43477	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	6137.96	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43478	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	35.61	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43479	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-51.51	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43480	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	51.51	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43481	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-104.33	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43482	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	989.94	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43483	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-989.94	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43484	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	67.75	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43485	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-642.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43486	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	642.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43487	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1171.71	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43488	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	123.49	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43489	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1171.71	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43490	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-763.73	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43491	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	80.49	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43492	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	763.73	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43493	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	42.7	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43494	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-405.12	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43495	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	405.12	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43496	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	8.24	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43497	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-78.25	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43498	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	78.25	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43499	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	15.85	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43500	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-150.34	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43501	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	150.34	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43502	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	5.47	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43503	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-51.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43504	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	51.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43505	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-754.07	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43506	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	754.07	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43507	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	754.07	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43508	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1239.35	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43509	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	A&G0000001	3240	-2.59	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43510	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	ACC0228670	2104	1007.76	11/1/2018		215000	Paving	SCATTERED	SERVICE	Paving	2019
43511	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	A&G0000001	3240	7.29	11/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43512	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	A&G0000003	3240	2.77	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43513	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	ACC0229280	2104	3757.2	12/1/2018		215000	Paving	SCATTERED	SERVICE	Paving	2019
43514	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	ACC0227748	2104	348.6	10/1/2018		215000	Paving	SCATTERED	SERVICE	Paving	2019
43515	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	A&G0000001	3240	17.01	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43516	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	A&G0000001	3240	2.59	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43517	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	6.21	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43518	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.66	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43519	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-6.21	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43520	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	30.53	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43521	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.22	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43522	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-30.53	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43523	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	287.5	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43524	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	6295.92	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43525	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1086.26	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43526	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	2941.27	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43527	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	321.53	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43528	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-2941.27	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43529	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	3962.89	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43530	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-3962.89	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43531	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	433.21	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43532	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	6.52	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43533	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-6.52	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43534	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.57	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43535	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	293.1	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43536	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	25.58	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43537	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-293.1	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43538	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2008.13	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43539	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	209.55	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43540	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2008.13	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
43541	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43542	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43543	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43544	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43545	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43546	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43547	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43548	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43549	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43550	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43551	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43552	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43553	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43554	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43555	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43556	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43557	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43558	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43559	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43560	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43561	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43562	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43563	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43564	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43565	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43566	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43567	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43568	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43569	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43570	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43571	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43572	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43573	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43574	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43575	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43576	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43577	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43578	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43579	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43580	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43581	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43582	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43583	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43584	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43585	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43586	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43587	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43588	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43589	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43590	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43591	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43592	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43593	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43594	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43595	3368345	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43596	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43597	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43598	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43599	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43600	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43601	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43602	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43603	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43604	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43605	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43606	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43607	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43608	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43609	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
43541	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	5379.8	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43542	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-5379.8	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43543	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	561.39	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43544	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	45.14	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43545	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-45.14	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43546	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	31.19	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43547	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-867.66	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43548	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	867.66	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43549	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-91.44	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43550	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	563.43	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43551	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	59.38	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43552	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-563.43	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43553	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1026.98	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43554	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1026.98	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43555	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	108.24	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43556	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	669.4	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43557	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-669.4	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43558	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	70.55	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43559	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	355.07	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43560	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	37.42	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43561	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-355.07	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43562	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	68.58	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43563	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-68.58	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43564	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	7.23	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43565	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	131.77	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43566	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	13.88	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43567	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-131.77	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43568	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	45.43	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43569	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	4.79	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43570	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-45.43	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43571	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	660.93	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43572	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	660.93	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43573	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-660.93	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43574	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1086.26	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43575	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	33.64	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43576	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	8.29	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43577	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	9.8	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43578	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	1.94	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43579	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.67	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43580	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	17.02	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43581	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	278.88	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43582	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	1962.66	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43583	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	7.2	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43584	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	141.95	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43585	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.4	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43586	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	12.41	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43587	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	1.61	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43588	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	3.94	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43589	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-323.84	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43590	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	323.84	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43591	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	3.09	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43592	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	4.64	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43593	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	9.33	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43594	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.07	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43595	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	87.86	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43596	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.37	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43597	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.37	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43598	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227570	2105	8737.58	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43599	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	74.6	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43600	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	70.64	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43601	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-29.67	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43602	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-143.53	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43603	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.37	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43604	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	65.03	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43605	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	16.52	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43606	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	79.9	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43607	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1441.7	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43608	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	2.05	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43609	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-383.52	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
43610	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43611	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43612	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43613	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43614	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43615	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43616	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43617	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43618	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43619	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43620	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43621	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43622	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43623	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43624	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43625	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43626	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43627	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43628	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43629	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43630	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43631	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43632	3368346	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43633	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43634	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43635	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43636	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43637	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43638	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43639	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43640	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43641	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43642	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43643	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43644	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43645	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43646	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43647	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43648	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43649	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43650	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43651	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43652	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43653	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43654	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43655	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43656	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43657	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43658	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43659	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43660	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43661	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43662	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43663	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43664	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43665	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43666	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43667	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43668	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43669	3368351	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43670	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43671	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43672	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43673	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43674	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43675	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43676	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43677	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43678	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
43610	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	383.52	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43611	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	55.45	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43612	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1320.19	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43613	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	65.62	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43614	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-652.62	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43615	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	5.7	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43616	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	104.95	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43617	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	64.83	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43618	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	48.8	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43619	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	654.62	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43620	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	652.62	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43621	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	55.45	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43622	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-64.83	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43623	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-74.6	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43624	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1320.19	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43625	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	34.06	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43626	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1441.7	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43627	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	10.33	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43628	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	29.67	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43629	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	29.67	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43630	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	383.52	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43631	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1320.19	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43632	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-55.45	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43633	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	18.71	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43634	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.12	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43635	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3340	22.15	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43636	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000001	3536	-445.58	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43637	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-21.88	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43638	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-25.18	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43639	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000001	3536	445.58	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43640	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	18.71	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43641	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3360	3.49	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43642	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	10.01	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43643	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-10.01	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43644	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3370	5.58	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43645	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-129.44	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43646	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	1503	11.5	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43647	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	129.44	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43648	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN02000003	1502	0.69	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43649	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	16.47	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43650	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	220.27	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43651	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.12	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43652	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.12	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43653	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	129.44	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43654	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	25.18	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43655	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	21.88	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43656	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3350	35.42	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43657	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-18.71	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43658	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	10.01	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43659	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	486.59	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43660	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-486.59	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43661	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	220.94	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43662	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3310	-48.44	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43663	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-220.27	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43664	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000003	3536	445.58	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43665	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	26.97	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43666	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	2949.04	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43667	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3320	23.84	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43668	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	21.95	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43669	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3380	1.92	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43670	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.98	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43671	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	9.53	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43672	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	13323.93	9/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43673	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-2198.45	9/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43674	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	180.45	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43675	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	1226.39	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43676	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.41	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43677	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	11.58	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43678	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	1147.3	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
43679	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43680	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43681	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43682	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43683	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43684	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43685	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43686	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43687	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43688	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43689	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43690	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43691	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43692	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43693	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43694	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43695	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43696	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43697	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43698	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43699	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43700	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43701	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43702	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43703	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43704	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43705	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43706	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43707	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43708	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43709	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43710	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43711	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43712	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43713	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43714	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43715	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43716	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43717	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43718	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43719	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43720	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43721	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43722	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43723	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43724	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43725	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43726	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43727	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43728	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43729	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43730	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43731	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43732	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43733	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43734	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43735	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43736	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43737	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43738	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43739	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43740	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43741	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43742	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43743	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43744	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43745	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43746	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43747	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
43679	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	282.6	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43680	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	22.53	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43681	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-66.06	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43682	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	30.72	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43683	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	77.63	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43684	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	49.55	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43685	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	21.47	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43686	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	4.96	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43687	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	7.19	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43688	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	2.48	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43689	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	1946.77	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43690	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-244.52	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43691	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	2198.45	9/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43692	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	170.72	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43693	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-100.32	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43694	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	17.16	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43695	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-16.96	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43696	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	1.78	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43697	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	10.3	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43698	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	4.35	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43699	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	1.49	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43700	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	2.14	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43701	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	97.02	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43702	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	100.32	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43703	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.44	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43704	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.74	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43705	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	18.79	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43706	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	345.34	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43707	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-19.52	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43708	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	17.01	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43709	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	20.9	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43710	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	10.82	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43711	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	7.95	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43712	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	13.7	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43713	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	357.58	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43714	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	2285.6	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43715	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	14.5	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43716	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	7.76	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43717	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-14.5	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43718	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.1	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43719	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-7.76	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43720	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	7.76	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43721	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	37.14	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43722	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	156.74	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43723	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	9.15	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43724	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	100.32	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43725	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	14.5	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43726	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	377.12	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43727	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.1	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43728	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	171.24	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43729	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	8.91	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43730	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2105	2167.18	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43731	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	307.93	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43732	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	16.96	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43733	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	19.52	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43734	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	345.34	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43735	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-170.72	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43736	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	0.54	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43737	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	27.45	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43738	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-377.12	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43739	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	12.77	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43740	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.1	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43741	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	5.12	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43742	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.08	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43743	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	2.7	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43744	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-345.34	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43745	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	4.32	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43746	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	18.48	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43747	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-37.56	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
43748	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43749	3368353	SDSR - REPLACE 1.25" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43750	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43751	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43752	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43753	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43754	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43755	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43756	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43757	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43758	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43759	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43760	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43761	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43762	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43763	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43764	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43765	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43766	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43767	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43768	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43769	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43770	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43771	3368377	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43772	3369869	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43773	3369869	RSCON; PER PETERSON; ALSO UPGRADE M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43774	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43775	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43776	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43777	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43778	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43779	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43780	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43781	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43782	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43783	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43784	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43785	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43786	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43787	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43788	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43789	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43790	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43791	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43792	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43793	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43794	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43795	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43796	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43797	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43798	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43799	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43800	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43801	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43802	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43803	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43804	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43805	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43806	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43807	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43808	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43809	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43810	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43811	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43812	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43813	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43814	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43815	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43816	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
43748	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	3.41	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43749	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-357.58	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43750	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.55	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43751	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	5.38	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43752	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2105	7513.65	9/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43753	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-1239.75	9/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43754	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	101.76	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43755	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	691.59	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43756	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.23	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43757	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	6.53	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43758	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	646.99	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43759	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	159.36	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43760	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	12.71	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43761	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-37.25	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43762	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	17.32	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43763	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	43.78	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43764	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	27.94	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43765	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	12.11	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43766	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	2.79	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43767	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	4.05	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43768	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	1.4	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43769	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	1097.83	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43770	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-137.89	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43771	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	1239.75	9/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43772	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	ACC0228825	2104	1638.12	11/1/2018		215000	Paving	SCATTERED	SERVICE	Paving	2019
43773	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	A&G0000001	3240	11.85	11/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43774	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3355	16.87	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43775	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3320	19.42	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43776	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3310	56.13	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43777	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	TP_GT00001	3515	517.88	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43778	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	CS_DCN0002	3225	128.85	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43779	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN02000002	1502	0.11	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43780	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	CELL000001	3184	37.91	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43781	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	CS_DCN0001	3225	-16.86	6/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43782	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	ACC0233967	2101	1725	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43783	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	1503	7.24	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43784	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3380	1.57	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43785	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	CSRV000001	3536	245.11	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43786	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	TL00236509	3072	39	5/1/2019		215000	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43787	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	TL00236509	1117	268.74	5/1/2019		215000	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43788	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	A&G0000002	3240	14.59	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43789	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3380	10.59	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43790	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3360	19.25	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43791	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	PAYA010501	1300	-918.96	6/1/2019		215000	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43792	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3310	-1.71	6/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43793	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3320	-3.99	6/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43794	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3360	3.78	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43795	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3310	10.87	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43796	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3350	201.05	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43797	108000 Project Closed Removal	COR	5/1/2019	63411	ACC0236115	2105	12496.56	5/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43798	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	TL00236509	1116	1392.69	5/1/2019		215000	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43799	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3370	30.7	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43800	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	DDDCPL0002	3219	46.63	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43801	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3380	-0.32	6/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43802	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN02000001	1502	-0.03	6/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43803	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	CS_DCL0001	3226	-60.54	6/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43804	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	CS_DCN0001	3225	74.96	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43805	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	INSDCL0001	3222	21.14	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43806	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	A&G0000001	3240	8.33	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43807	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	INSDCN0001	3221	1.25	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43808	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN02000001	1502	0.93	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43809	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	PAYA010501	1300	918.96	5/1/2019		215000	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43810	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3320	131.28	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43811	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	CS_DCL0002	3226	133.71	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43812	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	1503	54.63	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43813	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	DDDCPN0002	3220	1.22	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43814	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3340	122	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43815	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3340	21.87	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43816	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3355	91.01	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
43817	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43818	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43819	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43820	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43821	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43822	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43823	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43824	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43825	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43826	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43827	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43828	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43829	3370071	PERMANENTLY ABANDON GAS SERVICE AT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43830	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43831	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43832	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43833	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43834	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43835	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43836	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43837	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43838	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43839	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43840	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43841	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43842	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43843	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43844	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43845	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43846	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43847	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43848	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43849	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43850	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43851	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43852	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43853	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43854	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43855	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43856	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43857	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43858	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43859	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43860	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43861	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43862	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43863	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43864	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43865	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43866	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43867	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43868	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43869	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43870	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43871	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43872	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43873	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43874	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43875	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43876	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43877	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43878	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43879	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43880	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43881	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43882	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43883	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43884	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43885	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
43817	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	1503	-1.66	6/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43818	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3340	-3.71	6/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43819	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3350	-6.11	6/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43820	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	DDDCPN0001	3220	31.89	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43821	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3350	39.88	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43822	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3355	-2.76	6/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43823	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	CS_DCL0001	3226	208.19	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43824	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	NPL_UN0001	1655	176.49	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43825	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3360	-0.58	6/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43826	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	BN01000001	3370	4.54	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43827	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60200	DDDCPL0001	3219	64.62	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43828	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	CSRV000002	3536	307.84	5/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43829	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	60200	BN01000001	3370	-0.93	6/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43830	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	19.74	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43831	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3350	-9.98	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43832	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3340	-7.88	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43833	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3380	-0.54	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43834	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	1503	-3.37	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43835	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3340	94.76	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43836	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007006	3240	-7.02	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43837	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	1655	-260.94	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43838	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3515	269.69	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43839	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3225	19.74	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43840	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007006	3225	-19.74	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43841	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	3320	-80.75	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43842	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	ACC0233967	2101	3450	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
43843	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3350	79.75	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43844	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	DDDCPN0001	3220	63.78	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43845	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3360	11.81	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43846	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	-101.3	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43847	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3360	-0.98	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43848	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007006	3355	-55.78	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43849	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3310	115.61	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43850	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3320	80.75	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43851	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	3350	-119.96	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43852	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	3184	-33.25	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43853	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	1116	-872.72	1/1/2019		215000	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43854	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	A&G0000001	3240	14.58	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43855	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3320	38.84	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43856	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	80.77	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43857	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	TL00229974	1116	872.72	12/1/2018		215000	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43858	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	55.78	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43859	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3310	-2.82	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43860	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	1503	39.62	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43861	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	3536	-114.27	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43862	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3184	33.25	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43863	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	1502	0.21	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43864	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3380	6.51	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43865	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3310	21.74	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43866	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	INSDCL0001	3222	42.3	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43867	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	BN01000001	3355	33.74	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43868	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3380	6.51	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43869	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	CSRV000001	3536	114.27	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43870	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3370	18.89	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43871	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PAYA010001	1300	-623.51	1/1/2019		215000	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43872	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3240	7.02	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43873	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007006	3226	-80.77	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43874	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3360	11.81	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43875	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007006	3219	-20.76	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43876	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3536	114.27	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43877	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	3515	-269.69	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43878	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	CS_DCL0001	3226	416.38	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43879	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3380	3.13	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43880	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	1503	14.47	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43881	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3310	115.61	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43882	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	-4.64	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43883	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3370	18.89	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43884	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007006	3220	-35.83	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43885	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	3380	-6.51	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
43886	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43887	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43888	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43889	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43890	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43891	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43892	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43893	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43894	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43895	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43896	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43897	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43898	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43899	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43900	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43901	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43902	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43903	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43904	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43905	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43906	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43907	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43908	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43909	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43910	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43911	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43912	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43913	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43914	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43915	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43916	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43917	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43918	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43919	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43920	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43921	3370099	PERMANENTLY ABANDON THE GAS SERVICE	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
43922	3370207	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43923	3370207	REPLACE 1/2" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43924	3370215	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43925	3370215	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43926	3370215	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43927	3370215	EMERGENCY SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
43928	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43929	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43930	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43931	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43932	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43933	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43934	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43935	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43936	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43937	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43938	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43939	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43940	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43941	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43942	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43943	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43944	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43945	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43946	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43947	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43948	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43949	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43950	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43951	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43952	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43953	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43954	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
43886	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	3310	-115.61	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43887	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3220	35.83	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43888	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	DDDCPL0001	3219	129.23	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43889	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3340	43.73	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43890	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	CS_DCN0001	3225	149.92	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43891	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	PAYA010001	1300	623.51	12/1/2018		215000	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43892	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	NPL_UN0001	1655	260.94	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43893	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN02000001	1502	0.21	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43894	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	-63.32	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43895	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	1503	-39.62	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43896	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3355	55.78	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43897	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3226	80.77	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43898	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	1655	260.94	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43899	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	3370	-18.89	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43900	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3370	9.08	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43901	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	INSDCN0001	3221	2.48	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43902	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN02000001	1502	1.86	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43903	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	1503	39.62	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43904	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3320	80.75	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43905	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	20.76	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43906	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	CELL000001	3184	33.25	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43907	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3350	119.96	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43908	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	TP_GT00001	3515	269.69	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43909	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3320	-6.72	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43910	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3370	-1.57	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43911	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3350	119.96	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43912	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	3340	-94.76	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43913	101000 Gas Plant In Service	CAPEX	4/1/2019	60100	BN01000001	3360	7.56	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43914	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	7.02	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43915	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	35.83	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43916	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3340	94.76	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43917	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	3219	20.76	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
43918	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007006	1116	872.72	1/1/2019		215000	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43919	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	1502	-0.21	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43920	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007006	3360	-11.81	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43921	108000 Project Closed Removal	COR	10/1/2019	63411	ACC0243541	2105	30402.55	10/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
43922	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	3.23	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43923	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229280	2104	712	12/1/2018		215000	Paving	SCATTERED	SERVICE	Paving	2019
43924	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	ACC0228670	2104	647.04	11/1/2018		215000	Paving	SCATTERED	SERVICE	Paving	2019
43925	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	A&G0000001	3240	19.2	12/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43926	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	ACC0229280	2104	4242	12/1/2018		215000	Paving	SCATTERED	SERVICE	Paving	2019
43927	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	A&G0000001	3240	4.68	11/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
43928	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-6.42	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43929	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.68	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43930	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	6.42	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43931	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-31.61	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43932	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.33	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43933	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	31.61	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43934	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1124.48	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43935	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	6815.01	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43936	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-3044.73	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43937	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	332.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43938	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	3044.73	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43939	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	448.45	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43940	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-4102.29	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43941	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	4102.29	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43942	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.59	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43943	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-6.75	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43944	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	6.75	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43945	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-303.41	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43946	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	26.48	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43947	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	303.41	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43948	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2078.77	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43949	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	216.92	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43950	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2078.77	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43951	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	581.14	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43952	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-5569.05	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43953	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	5569.05	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43954	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	32.3	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
43955	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43956	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43957	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43958	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43959	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43960	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43961	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43962	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43963	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43964	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43965	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43966	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43967	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43968	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43969	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43970	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43971	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43972	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43973	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43974	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43975	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43976	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43977	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43978	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43979	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43980	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43981	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43982	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43983	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43984	3370216	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43985	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43986	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43987	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43988	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43989	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43990	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43991	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43992	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43993	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43994	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43995	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43996	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43997	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43998	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
43999	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44000	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44001	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44002	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44003	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44004	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44005	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44006	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44007	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44008	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44009	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44010	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44011	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44012	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44013	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44014	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44015	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44016	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44017	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44018	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44019	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44020	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44021	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44022	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44023	3371894	SDSR - REPLACE 1" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
43955	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-46.75	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43956	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	46.75	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43957	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	898.2	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43958	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-94.66	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43959	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-898.2	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43960	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	61.47	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43961	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-583.25	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43962	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	583.25	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43963	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1063.11	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43964	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	112.04	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43965	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1063.11	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43966	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	73.03	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43967	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-692.94	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43968	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	692.94	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43969	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-367.57	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43970	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	38.74	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43971	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	367.57	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43972	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-70.99	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43973	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	7.48	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43974	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	70.99	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43975	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-136.41	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43976	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	14.37	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43977	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	136.41	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43978	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-47.04	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43979	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	4.96	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43980	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	47.04	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43981	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	684.18	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43982	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-684.18	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43983	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	684.18	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43984	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1124.48	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43985	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000001	1502	4.75	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43986	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000001	1502	-4.75	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43987	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000002	1502	0.51	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43988	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	1503	23.33	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43989	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	1503	-23.33	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43990	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	1503	2.46	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
43991	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	ACC0225020	2105	5029.8	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43992	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	PA00007008	2105	-829.92	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
43993	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0001	3219	2247.16	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43994	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0001	3219	-2247.16	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43995	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0002	3219	245.65	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43996	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0001	3220	3027.69	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43997	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0001	3220	-3027.69	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43998	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0002	3220	330.98	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
43999	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0001	3221	4.98	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44000	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0002	3221	0.44	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44001	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0001	3221	-4.98	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44002	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0001	3222	223.93	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44003	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0001	3222	-223.93	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44004	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0002	3222	19.54	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44005	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0001	3225	1534.23	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44006	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0002	3225	160.1	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44007	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0001	3225	-1534.23	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44008	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0001	3226	4110.23	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44009	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0001	3226	-4110.23	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44010	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0002	3226	428.91	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44011	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	34.49	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44012	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000002	3240	23.83	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44013	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	-34.49	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44014	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3310	-662.91	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44015	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3310	662.91	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44016	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3310	-69.86	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44017	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3320	430.46	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44018	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3320	-430.46	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44019	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3320	45.36	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44020	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3340	784.62	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44021	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3340	82.69	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44022	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3340	-784.62	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44023	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3350	511.42	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
44024	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44025	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44026	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44027	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44028	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44029	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44030	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44031	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44032	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44033	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44034	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44035	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44036	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44037	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44038	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44039	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44040	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44041	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44042	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44043	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44044	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44045	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44046	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44047	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44048	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44049	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44050	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44051	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44052	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44053	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44054	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44055	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44056	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44057	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44058	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44059	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44060	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44061	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44062	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44063	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44064	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44065	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44066	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44067	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44068	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44069	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44070	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44071	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44072	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44073	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44074	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44075	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44076	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44077	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44078	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44079	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44080	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44081	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44082	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44083	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44084	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44085	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44086	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44087	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44088	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44089	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44090	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44091	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44092	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44024	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3350	-511.42	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44025	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3350	53.9	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44026	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3355	271.28	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44027	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3355	-271.28	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44028	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3355	28.59	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44029	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3360	52.4	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44030	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3360	5.52	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44031	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3360	-52.4	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44032	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3370	100.68	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44033	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3370	-100.68	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44034	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3370	10.61	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44035	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3380	34.71	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44036	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3380	-34.71	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44037	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3380	3.66	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44038	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000001	3536	504.96	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44039	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000002	3536	504.96	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44040	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000001	3536	-504.96	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44041	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007008	2105	829.92	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44042	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	-55.07	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44043	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN02000003	1502	0.17	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44044	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0003	3222	2.5	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44045	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0003	3225	5.49	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44046	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3355	4.12	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44047	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3320	5.96	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44048	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3310	-12.11	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44049	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3340	5.54	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44050	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3360	0.87	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44051	108000 Project Closed Removal	COR	10/1/2018	63401	PA00007008	2105	121.65	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44052	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	-111.4	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44053	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0227393	2105	737.26	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44054	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	32.36	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44055	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	55.07	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44056	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	PA00007008	2105	-121.65	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44057	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0003	3220	4.68	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44058	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	111.4	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44059	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	-0.03	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44060	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0003	3226	55.24	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44061	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	-2.5	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44062	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3380	0.48	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44063	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	-6.3	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44064	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0003	3221	0.03	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44065	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	0.03	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44066	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	-4.68	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44067	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3370	1.39	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44068	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3350	8.86	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44069	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	5.47	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44070	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	6.3	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44071	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000003	3536	111.4	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44072	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0003	3219	32.36	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44073	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	-32.36	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44074	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	2.5	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44075	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	4.68	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44076	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	1503	2.87	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44077	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	-5.47	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44078	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000003	3240	6.74	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44079	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPN0001	3225	9.4	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44080	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	1503	9.88	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44081	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	70.52	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44082	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-1090.08	12/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44083	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	2.98	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44084	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-0.03	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44085	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	10.1	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44086	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RLB0001	3219	25.47	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2020
44087	108000 Project Closed Removal	COR	10/1/2019	63401	PA00007008	2105	179.86	10/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44088	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-1.54	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44089	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	6.59	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44090	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	7.64	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44091	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-7.64	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44092	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	9.88	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
44093	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44094	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44095	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44096	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44097	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44098	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44099	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44100	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44101	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44102	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44103	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44104	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44105	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44106	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44107	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44108	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44109	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44110	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44111	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44112	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44113	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44114	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44115	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44116	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44117	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44118	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44119	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44120	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44121	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44122	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44123	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44124	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44125	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44126	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44127	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44128	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44129	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44130	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44131	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44132	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44133	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44134	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44135	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44136	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44137	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44138	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44139	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44140	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44141	3371894	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44142	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44143	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44144	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44145	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44146	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44147	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44148	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44149	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44150	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44151	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44152	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44153	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44154	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44155	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44156	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44157	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44158	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44159	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44160	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44161	3372762	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44093	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-70.52	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44094	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1502	-0.08	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44095	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-9.4	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44096	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-10.1	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44097	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RNL0001	3220	63.48	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2020
44098	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-14.71	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44099	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-2.33	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44100	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-3.99	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44101	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	179.86	12/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44102	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	4.5	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44103	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	2.33	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44104	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	14.71	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44105	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPL0001	3226	70.52	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44106	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3370	1.54	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44107	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3360	2.33	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44108	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	INSRPL0001	3222	2.98	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44109	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00007008	2105	-179.86	10/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44110	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	INSRPN0001	3221	0.03	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44111	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3320	6.59	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44112	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	63.48	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2020
44113	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-6.59	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44114	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-149.4	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44115	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-9.88	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44116	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN02000001	1502	0.08	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44117	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	A&G0000001	3240	3.99	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44118	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1502	0.08	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44119	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-4.5	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44120	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	1.54	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44121	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	3.99	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44122	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	1090.08	12/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44123	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CSRV000001	3536	149.4	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44124	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3355	7.64	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44125	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3350	14.71	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44126	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3380	0.53	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44127	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3340	10.1	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44128	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3310	4.5	10/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44129	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	9.4	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44130	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-0.53	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44131	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-63.48	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2020
44132	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	0.03	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44133	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-179.86	12/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44134	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-2.98	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44135	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	25.47	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2020
44136	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-179.86	12/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44137	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	ACC0243541	2105	1090.08	10/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44138	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-25.47	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2020
44139	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	0.53	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44140	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	179.86	12/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44141	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	149.4	12/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44142	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	7.83	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44143	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.83	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44144	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-7.83	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44145	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	38.47	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44146	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-38.47	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44147	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	4.05	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44148	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	8294.19	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44149	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1368.54	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44150	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	3705.59	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44151	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	405.08	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44152	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-3705.59	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44153	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	4992.68	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44154	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-4992.68	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44155	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	545.79	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44156	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	8.22	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44157	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.72	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44158	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-8.22	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44159	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	369.27	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44160	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	32.22	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44161	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-369.27	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
44162	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44163	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44164	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44165	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44166	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44167	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44168	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44169	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44170	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44171	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44172	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44173	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44174	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44175	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44176	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44177	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44178	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44179	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44180	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44181	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44182	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44183	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44184	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44185	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44186	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44187	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44188	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44189	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44190	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44191	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44192	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44193	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44194	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44195	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44196	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44197	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44198	3372762	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44199	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44200	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44201	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44202	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44203	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44204	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44205	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44206	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44207	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44208	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44209	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44210	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44211	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44212	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44213	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44214	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44215	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44216	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44217	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44218	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44219	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44220	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44221	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44222	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44223	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44224	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44225	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44226	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44227	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44228	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44229	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44230	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44162	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2529.97	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44163	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2529.97	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44164	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	264	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44165	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	6777.8	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44166	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	707.27	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44167	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-6777.8	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44168	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	56.87	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44169	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-56.87	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44170	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	39.31	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44171	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-1093.14	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44172	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	1093.14	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44173	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-115.2	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44174	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	709.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44175	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-709.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44176	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	74.81	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44177	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1293.85	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44178	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	136.36	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44179	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1293.85	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44180	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	843.35	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44181	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-843.35	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44182	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	88.88	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44183	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	447.35	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44184	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-447.35	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44185	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	47.14	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44186	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	86.41	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44187	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	9.1	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44188	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-86.41	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44189	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	166.01	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44190	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	17.5	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44191	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-166.01	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44192	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	57.25	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44193	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	6.04	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44194	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-57.25	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44195	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	832.68	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44196	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	832.68	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44197	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-832.68	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44198	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1368.54	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44199	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	6.28	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44200	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.67	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44201	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-6.28	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44202	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	30.91	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44203	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-30.91	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44204	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.26	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44205	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	6663.69	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44206	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1099.51	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44207	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	2977.13	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44208	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	325.45	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44209	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-2977.13	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44210	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	4011.21	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44211	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	438.49	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44212	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-4011.21	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44213	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	6.6	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44214	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.58	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44215	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-6.6	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44216	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	296.68	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44217	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	25.89	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44218	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-296.68	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44219	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	2032.62	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44220	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-2032.62	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44221	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	212.11	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44222	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	5445.4	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44223	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-5445.4	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44224	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	568.23	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44225	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	45.7	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44226	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	31.58	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44227	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-45.7	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44228	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-878.26	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44229	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-92.56	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44230	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	878.26	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
44231	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44232	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44233	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44234	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44235	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44236	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44237	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44238	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44239	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44240	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44241	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44242	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44243	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44244	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44245	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44246	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44247	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44248	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44249	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44250	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44251	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44252	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44253	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44254	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44255	3372879	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44256	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44257	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44258	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44259	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44260	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44261	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44262	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44263	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44264	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44265	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44266	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44267	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44268	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44269	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44270	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44271	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44272	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44273	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44274	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44275	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44276	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44277	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44278	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44279	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44280	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44281	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44282	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44283	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44284	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44285	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44286	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44287	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44288	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44289	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44290	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44291	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44292	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44293	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44294	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44295	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44296	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44297	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44298	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44299	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44231	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	570.3	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44232	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	60.11	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44233	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-570.3	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44234	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1039.5	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44235	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1039.5	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44236	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	109.55	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44237	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	677.56	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44238	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-677.56	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44239	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	71.4	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44240	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	359.41	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44241	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	37.88	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44242	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-359.41	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44243	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	69.42	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44244	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	7.32	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44245	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-69.42	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44246	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	133.38	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44247	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	14.05	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44248	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-133.38	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44249	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	45.99	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44250	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	4.85	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44251	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-45.99	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44252	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	668.99	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44253	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	668.99	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44254	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-668.99	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44255	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1099.51	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44256	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	12.76	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44257	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	1.34	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44258	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-12.76	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44259	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	62.72	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44260	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-62.72	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44261	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	6.61	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44262	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	737.26	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44263	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	12784.8	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44264	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-2231.14	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44265	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	6041.24	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44266	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-6041.24	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44267	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	660.41	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44268	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	8139.6	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44269	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	889.8	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44270	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-8139.6	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44271	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	13.39	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44272	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-13.39	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44273	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	1.17	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44274	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	602.02	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44275	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-602.02	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44276	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	52.53	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44277	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	4124.62	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44278	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	430.41	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44279	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-4124.62	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44280	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	11049.88	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44281	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	1153.07	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44282	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-11049.88	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44283	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	92.73	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44284	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-92.73	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44285	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	64.08	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44286	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-1782.16	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44287	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	1782.16	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44288	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-187.83	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44289	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	1157.26	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44290	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	121.97	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44291	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-1157.26	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44292	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	2109.38	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44293	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	222.3	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44294	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-2109.38	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44295	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	1374.91	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44296	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-1374.91	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44297	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	144.9	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44298	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	729.31	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44299	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	76.87	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
44300	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44301	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44302	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44303	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44304	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44305	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44306	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44307	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44308	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44309	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44310	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44311	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44312	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44313	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44314	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44315	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44316	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44317	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44318	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44319	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44320	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44321	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44322	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44323	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44324	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44325	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44326	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44327	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44328	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44329	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44330	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44331	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44332	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44333	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44334	3373289	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44335	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44336	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44337	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44338	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44339	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44340	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44341	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44342	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44343	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44344	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44345	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44346	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44347	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44348	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44349	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44350	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44351	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44352	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44353	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44354	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44355	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44356	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44357	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44358	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44359	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44360	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44361	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44362	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44363	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44364	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44365	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44366	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44367	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44368	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44300	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-729.31	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44301	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	140.87	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44302	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-140.87	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44303	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	14.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44304	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	270.65	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44305	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-270.65	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44306	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	28.53	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44307	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	93.33	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44308	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-93.33	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44309	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	9.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44310	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	1357.53	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44311	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-1357.53	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44312	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	1357.53	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44313	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	2231.14	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44314	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	21.68	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44315	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	29.73	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44316	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	487.16	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44317	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	58.76	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44318	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.69	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44319	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.12	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44320	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	5.39	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44321	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	247.96	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44322	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	565.69	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44323	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	14.47	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44324	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	2.82	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44325	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	6.88	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44326	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	17.13	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44327	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	1.17	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44328	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-565.69	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44329	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	16.3	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44330	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	12.58	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44331	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	153.48	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44332	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	3.39	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44333	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	3428.4	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44334	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	8.1	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44335	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	0.26	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44336	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	45.44	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44337	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0003	3221	0.26	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44338	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	38.87	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44339	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0003	3222	20.8	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44340	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3370	11.58	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44341	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3340	45.99	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44342	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	7.59	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44343	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	35.48	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44344	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.07	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44345	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	13.09	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44346	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3360	1.7	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44347	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	341.55	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44348	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0227393	2105	6124.83	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44349	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	PA00007008	2105	-1010.6	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44350	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	CSRV000001	3536	-925.43	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44351	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0003	3226	458.87	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44352	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2105	2070	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44353	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN02000001	1502	0.42	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44354	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CSRV000001	3536	294.12	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44355	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	149.71	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44356	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3380	0.71	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44357	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	1503	3.26	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44358	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	CSRV000003	3536	925.43	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44359	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	-38.87	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44360	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3320	49.52	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44361	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3320	8.74	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44362	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3310	4.89	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44363	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	268.84	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44364	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3380	3.99	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44365	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	CSRV000001	3536	925.43	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44366	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000003	3240	56.01	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44367	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	1503	23.88	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44368	108000 Project Closed Removal	COR	10/1/2018	63401	PA00007008	2105	1010.6	10/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
44369	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44370	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44371	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44372	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44373	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44374	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44375	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44376	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44377	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44378	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44379	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44380	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44381	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44382	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44383	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44384	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44385	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44386	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44387	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44388	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44389	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44390	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44391	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44392	3375682	SDSR - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44393	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44394	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44395	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44396	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44397	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44398	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44399	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44400	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44401	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44402	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44403	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44404	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44405	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44406	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44407	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44408	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44409	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44410	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44411	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44412	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44413	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44414	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44415	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44416	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44417	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44418	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44419	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44420	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44421	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44422	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44423	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44424	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44425	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44426	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44427	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44428	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44429	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44430	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44431	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44432	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44433	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44434	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44435	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44436	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44437	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44369	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	-45.44	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44370	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0003	3219	268.84	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44371	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3350	73.56	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44372	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-341.55	4/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44373	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	-0.26	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44374	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0003	3225	45.58	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44375	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	457.47	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44376	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	-52.3	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44377	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3310	-100.62	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44378	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	-268.84	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44379	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3355	34.21	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44380	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	10.34	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44381	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3340	9.84	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44382	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	20.8	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44383	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	-20.8	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44384	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN01000003	3360	7.24	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44385	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	-457.47	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44386	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	4.15	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44387	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3350	17.95	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44388	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	92.67	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44389	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	52.3	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44390	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0003	3220	38.87	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44391	101000 Gas Plant In Service	CAPEX	10/1/2018	63400	BN02000003	1502	1.43	10/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44392	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3370	2.04	4/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44393	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.12	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44394	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	1.12	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44395	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-257.87	9/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44396	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226573	2105	1562.82	9/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44397	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	21.17	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44398	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	143.85	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44399	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.05	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44400	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	1.36	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44401	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	134.57	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44402	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	33.15	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44403	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	2.65	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44404	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-7.75	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44405	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	3.6	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44406	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	9.11	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44407	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	5.81	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44408	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	2.52	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44409	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	0.58	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44410	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	0.84	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44411	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	0.29	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44412	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-28.68	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44413	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	228.35	9/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44414	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	257.87	9/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44415	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	14.06	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44416	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	48.14	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44417	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	112.82	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44418	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	0.74	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44419	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	1.76	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44420	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233458	2105	350	3/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44421	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	0.14	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44422	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230864	2105	6127.02	1/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44423	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	7.75	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44424	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	40.33	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44425	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	1.48	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44426	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	22.48	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44427	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	7.72	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44428	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	96.13	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44429	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	142.82	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44430	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	1.13	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44431	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	18.2	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44432	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.02	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44433	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	2.44	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44434	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	904.09	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44435	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	66.41	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44436	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	63.89	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44437	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	627.08	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
44438	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44439	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44440	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44441	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44442	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44443	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44444	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44445	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44446	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44447	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44448	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44449	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44450	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44451	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44452	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44453	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44454	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44455	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44456	3377515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44457	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44458	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44459	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44460	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44461	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44462	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44463	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44464	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44465	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44466	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44467	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44468	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44469	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44470	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44471	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44472	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44473	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44474	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44475	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44476	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44477	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44478	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44479	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44480	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44481	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44482	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44483	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44484	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44485	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44486	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44487	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44488	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44489	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44490	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44491	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44492	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44493	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44494	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44495	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44496	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44497	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44498	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44499	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44500	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44501	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44502	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44503	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44504	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44505	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44506	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44438	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	0.41	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44439	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	0.69	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44440	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	2.28	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44441	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230864	2105	47.62	1/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44442	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	46.22	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44443	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	1018.82	1/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44444	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	0.77	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44445	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-57.75	3/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44446	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	1003.22	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44447	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	400.05	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44448	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	316.55	1/1/2019		215000	Allocations	SCATTERED	SERVICE	Development & Design	2019
44449	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	64.94	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44450	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	0.23	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44451	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	1.85	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44452	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	57.75	3/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44453	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-1018.82	1/1/2019		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44454	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	1.54	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44455	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.01	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44456	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	2.42	3/1/2019		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44457	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.62	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44458	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-5.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44459	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	5.84	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44460	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.03	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44461	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-28.71	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44462	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	28.71	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44463	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1021.42	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44464	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	6190.43	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44465	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	302.34	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44466	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-2765.69	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44467	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	2765.69	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44468	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-3726.33	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44469	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	407.35	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44470	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	3726.33	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Development & Design	2018
44471	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-6.13	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44472	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.54	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44473	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	6.13	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44474	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-275.61	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44475	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	24.05	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44476	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	275.61	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44477	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-1888.26	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44478	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	197.04	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44479	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	1888.26	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44480	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	527.88	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44481	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-5058.66	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44482	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	5058.66	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44483	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-42.45	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44484	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	29.33	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44485	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	42.45	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44486	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-85.99	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44487	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	815.88	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44488	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-815.88	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44489	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-529.8	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44490	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	55.83	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44491	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	529.8	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44492	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-965.68	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44493	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	101.77	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44494	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	965.68	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44495	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-629.43	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44496	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	66.34	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44497	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	629.43	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44498	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	35.19	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44499	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-333.88	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44500	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	333.88	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44501	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	6.8	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44502	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-64.49	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44503	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	64.49	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44504	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-123.91	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44505	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	13.06	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44506	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	123.91	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
44507	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44508	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44509	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44510	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44511	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44512	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44513	3377517	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44514	3377696	DC APRP 2 - WARD 4 - OPT76780 - F.O	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
44515	3377696	DC APRP 2 - WARD 4 - OPT76780 - F.O	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
44516	3377696	DC APRP 2 - WARD 4 - OPT76780 - F.O	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
44517	3377696	DC APRP 2 - WARD 4 - OPT76780 - F.O	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
44518	3377696	DC APRP 2 - WARD 4 - OPT76780 - F.O	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
44519	3377696	DC APRP 2 - WARD 4 - OPT76780 - F.O	Replacement - Mains - Distribution	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
44520	3377727	ABAND GAS SERV AT PL === 1473 HARVA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44521	3377727	ABAND GAS SERV AT PL === 1473 HARVA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44522	3377727	ABAND GAS SERV AT PL === 1473 HARVA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44523	3377727	ABAND GAS SERV AT PL === 1473 HARVA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44524	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44525	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44526	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44527	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44528	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44529	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44530	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44531	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44532	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44533	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44534	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44535	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44536	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44537	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44538	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44539	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44540	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44541	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44542	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44543	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44544	3378097	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44545	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44546	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44547	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44548	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44549	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44550	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44551	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44552	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44553	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44554	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44555	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44556	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44557	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44558	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44559	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44560	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44561	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44562	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44563	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44564	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44565	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44566	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44567	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44568	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44569	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44570	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44571	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44572	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44573	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44574	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44575	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44507	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-42.73	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44508	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	4.5	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44509	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	42.73	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44510	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	621.47	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44511	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-621.47	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44512	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	621.47	8/1/2018		215000	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44513	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1021.42	8/1/2018		215000	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44514	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	ACC0243911	2104	909.9	10/1/2019		282844	Paving	BCA RELATED	MAIN	Paving	2020
44515	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	A&G0000001	3240	1.78	11/1/2019		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44516	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	A&G0000001	3240	2.92	10/1/2019		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44517	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	A&G0000001	3240	12.06	12/1/2019		282844	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44518	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	ACC0246715	2104	2110.9	12/1/2019		282844	Paving	BCA RELATED	MAIN	Paving	2020
44519	101000 Gas Plant In Service	CAPEX	11/1/2019	63210	ACC0244572	2104	458.2	11/1/2019		282844	Paving	BCA RELATED	MAIN	Paving	2020
44520	108000 Project Closed Removal	COR	12/1/2018	63401	ACC0229410	2105	1105.6	12/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44521	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1403.2	12/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44522	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1403.2	12/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44523	108000 Project Closed Removal	COR	11/1/2019	63401	ACC0245360	2105	1403.2	11/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44524	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	33.38	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44525	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229410	2105	4795.75	12/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44526	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.5	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44527	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.53	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44528	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	114.05	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44529	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	5.26	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44530	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	26.37	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44531	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	9.22	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44532	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	15.52	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44533	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	196.91	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44534	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	1.81	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44535	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	220.45	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44536	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-791.3	12/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44537	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	3.29	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44538	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	483.35	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44539	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	32.17	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44540	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	53.86	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44541	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	22.47	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44542	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	791.3	12/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44543	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	11.03	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44544	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	23.89	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44545	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	12.51	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44546	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	2.37	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44547	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	TP_GT00001	3515	297.65	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44548	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	7.17	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44549	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	-69.89	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44550	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	16.45	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44551	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	37.73	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44552	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	1539.98	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44553	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-267.73	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44554	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	1.93	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44555	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	1.31	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44556	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	NPL_UN0003	1655	23.58	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44557	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	24.92	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44558	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	16.19	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44559	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	2.86	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44560	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	TL00229974	1116	963.2	12/1/2018		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44561	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	85	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44562	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	126.1	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44563	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PAYA010001	1300	-688.16	1/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44564	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	-3.71	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44565	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.38	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44566	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	4.48	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44567	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	1.56	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44568	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	12	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44569	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	6.96	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44570	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	41056.9	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44571	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	598.52	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44572	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	TL00228571	1116	89.58	11/1/2018		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44573	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	24.06	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44574	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PAYA010201	1300	90.18	11/1/2018		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44575	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	3.79	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
44576	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44577	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44578	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44579	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44580	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44581	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44582	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44583	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44584	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44585	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44586	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44587	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44588	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44589	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44590	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44591	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44592	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44593	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44594	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44595	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44596	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44597	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44598	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44599	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44600	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44601	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44602	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44603	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44604	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44605	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44606	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44607	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44608	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44609	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44610	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44611	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44612	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44613	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44614	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44615	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44616	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44617	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44618	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44619	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44620	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44621	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44622	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44623	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44624	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44625	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44626	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44627	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44628	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44629	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44630	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44631	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44632	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44633	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44634	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44635	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44636	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44637	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44638	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44639	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44640	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44641	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44642	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44643	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44644	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44576	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	23.19	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44577	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	11.19	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44578	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	7.75	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44579	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	88.85	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44580	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	-1.73	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44581	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	-5.12	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44582	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233967	2101	1897.5	4/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44583	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	8.01	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44584	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.07	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44585	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2101	313.09	4/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44586	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-7302.39	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44587	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	161.32	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44588	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-2.46	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44589	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	127.21	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44590	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PAYA010001	1300	688.16	12/1/2018		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44591	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	20.77	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44592	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	22.91	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44593	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	-8.7	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44594	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	32.52	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44595	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	84.94	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44596	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	7302.39	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44597	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	186.91	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44598	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	14.64	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44599	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	61.38	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44600	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	-7.42	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44601	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	-11.02	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44602	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	269.62	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44603	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.65	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44604	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	3200	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44605	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	24.22	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44606	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	68.69	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44607	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	302.51	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44608	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-74.63	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44609	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	13.01	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44610	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	TL00228571	1117	67.19	11/1/2018		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44611	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	TP_GT00001	3515	38.62	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44612	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.23	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44613	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PAYA010201	1300	-90.18	12/1/2018		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44614	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	39.55	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44615	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	132	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44616	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	-111.81	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44617	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	137.24	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44618	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2101	-313.09	4/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44619	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-6.66	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44620	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	49.16	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44621	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	1.81	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44622	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	7.78	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44623	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	20.78	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44624	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	NPL_UN0001	1655	287.99	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44625	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CELL000001	3184	36.7	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44626	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	1.87	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44627	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	2.99	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44628	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	3.81	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44629	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-121.21	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44630	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	1800.18	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44631	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-162.42	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44632	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CELL000001	3184	6.44	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44633	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	0.1	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44634	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	4.35	11/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44635	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	104.27	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44636	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	13	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44637	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	43.59	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44638	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	-0.6	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44639	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	-1.09	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44640	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	-3.11	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44641	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	9.02	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44642	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	9.49	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44643	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	6544.44	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44644	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	90.25	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
44645	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44646	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44647	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44648	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44649	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44650	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44651	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44652	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44653	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44654	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44655	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44656	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44657	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44658	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44659	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44660	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44661	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44662	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44663	3378101	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44664	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44665	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44666	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44667	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44668	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44669	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44670	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44671	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44672	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44673	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44674	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44675	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44676	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44677	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44678	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44679	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44680	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44681	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44682	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44683	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44684	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44685	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44686	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44687	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44688	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44689	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44690	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44691	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44692	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44693	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44694	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44695	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44696	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44697	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44698	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44699	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44700	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44701	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44702	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44703	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44704	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44705	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44706	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44707	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44708	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44709	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44710	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44711	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44712	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44713	3378180	16% O/S - REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44645	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	3	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44646	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	6.86	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44647	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	1.6	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44648	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2101	182.54	12/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44649	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	11.07	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44650	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	156.22	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2020
44651	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	4.65	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44652	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	3.2	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44653	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	77.26	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44654	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246352	2101	1106.28	12/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44655	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2101	-182.54	12/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44656	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	7.17	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44657	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	5.51	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44658	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	6.83	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44659	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.13	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44660	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	22.96	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2020
44661	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	10.54	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44662	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	0.55	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44663	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	1.34	12/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44664	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RNL0001	3220	172.46	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44665	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPL0001	3222	7.69	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44666	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3350	-29.98	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44667	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	732.92	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44668	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3370	4.23	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44669	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.22	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44670	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPN0001	3225	33.88	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44671	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00007008	2105	-817.79	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44672	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN02000001	1502	-0.75	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44673	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3360	-0.28	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44674	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3320	18.07	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44675	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3340	-18.19	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44676	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	1503	2.71	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44677	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	817.79	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44678	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPL0001	3226	201.6	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44679	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238496	2105	4956.33	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44680	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	20.94	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44681	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3310	-8.36	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44682	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3380	1.46	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44683	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3355	-13.57	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44684	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RLB0001	3219	67.03	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44685	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.22	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44686	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	18.07	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44687	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-20.94	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44688	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	18.19	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44689	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-732.92	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44690	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-4.23	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44691	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	-13.57	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44692	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	67.03	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2020
44693	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-817.79	10/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44694	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-172.46	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2020
44695	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	817.79	10/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44696	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	2.71	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44697	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	201.6	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44698	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-33.88	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44699	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-201.6	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44700	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	172.46	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2020
44701	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	0.28	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44702	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-1.46	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44703	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	732.92	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44704	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-2.71	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44705	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	20.94	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44706	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	-0.28	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44707	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-18.07	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44708	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-4138.54	10/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44709	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-7.69	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44710	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	-18.19	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44711	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	4.23	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44712	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	1.46	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44713	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	4138.54	10/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
44714	3378180	16% O/S - REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44715	3378180	16% O/S - REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44716	3378180	16% O/S - REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44717	3378180	16% O/S - REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44718	3378180	16% O/S - REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44719	3378180	16% O/S - REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44720	3378180	16% O/S - REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44721	3378180	16% O/S - REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44722	3378180	16% O/S - REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44723	3378180	16% O/S - REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44724	3378180	16% O/S - REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44725	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44726	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44727	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44728	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44729	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44730	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44731	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44732	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44733	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44734	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44735	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44736	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44737	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44738	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44739	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44740	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44741	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44742	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44743	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44744	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44745	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44746	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44747	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44748	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44749	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44750	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44751	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44752	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44753	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44754	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44755	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44756	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44757	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44758	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44759	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44760	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44761	3379232	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44762	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44763	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44764	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44765	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44766	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44767	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44768	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44769	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44770	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44771	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44772	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44773	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44774	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44775	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44776	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44777	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44778	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44779	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44780	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44781	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44782	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44714	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	-29.98	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44715	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	29.98	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44716	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	-8.36	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44717	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	-0.75	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44718	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	8.36	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44719	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	0.75	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44720	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	7.69	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44721	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-67.03	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2020
44722	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.22	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44723	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	33.88	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44724	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	13.57	10/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
44725	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPL0001	3222	42.65	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44726	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RLB0001	3219	551.31	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44727	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000001	3536	1897.77	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44728	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPN0003	3225	93.48	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44729	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.53	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44730	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3350	150.86	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44731	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-551.31	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44732	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.53	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44733	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RNL0001	3220	79.71	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44734	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	A&G0000001	3240	107.23	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44735	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPN0001	3225	93.19	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44736	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000001	3536	-1897.77	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44737	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3360	14.86	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44738	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3370	23.75	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44739	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN02000003	1502	2.94	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44740	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPL0003	3226	941.01	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44741	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPL0001	3226	938.14	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44742	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CSRV000003	3536	1897.77	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44743	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPL0003	3222	42.65	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44744	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	ACC0227393	2105	12560.2	10/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44745	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3355	70.15	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44746	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.53	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44747	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	INSRPL0001	3222	-42.65	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44748	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	2072.43	10/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44749	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-938.14	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44750	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RLB0003	3219	551.31	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44751	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RNL0003	3220	79.71	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44752	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	PA00007008	2105	-2072.43	10/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44753	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3380	8.19	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44754	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3340	94.32	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44755	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3320	101.54	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44756	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	A&G0000001	3240	-107.23	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44757	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	A&G0000003	3240	114.86	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44758	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	3310	-206.33	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44759	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	BN01000003	1503	48.97	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44760	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-93.19	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44761	101000 Gas Plant In Service	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-79.71	10/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44762	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	BN01000001	3340	39.53	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44763	107100 Constr Work in Progress	CAPEX	1/1/2019	60100	BN01000001	3370	-0.37	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44764	107100 Constr Work in Progress	CAPEX	1/1/2019	60100	CS_DCL0001	3226	-23.93	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44765	107100 Constr Work in Progress	CAPEX	1/1/2019	60100	BN01000001	3360	-0.23	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44766	107100 Constr Work in Progress	CAPEX	1/1/2019	60100	BN01000001	3350	-2.36	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44767	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3515	-110.73	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44768	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3340	-37.67	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44769	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3072	13	7/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44770	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3225	-26.82	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44771	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3072	-13	7/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44772	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3320	32.09	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44773	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	1502	-0.1	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44774	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	BN01000001	3380	2.72	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44775	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	BN01000001	3370	7.88	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44776	107100 Constr Work in Progress	CAPEX	1/1/2019	60100	PAYA010001	1300	-256	1/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44777	107100 Constr Work in Progress	CAPEX	1/1/2019	60100	CS_DCN0001	3225	-4.51	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44778	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	1503	-15.73	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44779	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	1655	107.14	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44780	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	1655	-107.14	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44781	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3310	-47.56	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44782	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3220	-9.8	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
44783	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44784	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44785	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44786	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44787	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44788	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44789	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44790	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44791	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44792	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44793	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44794	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44795	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44796	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44797	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44798	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44799	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44800	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44801	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44802	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44803	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44804	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44805	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44806	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44807	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44808	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44809	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44810	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44811	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44812	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44813	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44814	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44815	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44816	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44817	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44818	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44819	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44820	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44821	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44822	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44823	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44824	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44825	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44826	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44827	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44828	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44829	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44830	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44831	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44832	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44833	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44834	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44835	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44836	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44837	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44838	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44839	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44840	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44841	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44842	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44843	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44844	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44845	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44846	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44847	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44848	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44849	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44850	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44851	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44783	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	BN01000001	3310	31.52	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44784	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	BN01000001	3350	115.64	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44785	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3226	-7.83	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44786	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	1655	-107.14	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44787	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3350	47.68	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44788	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3340	37.67	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44789	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3515	110.73	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44790	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3515	-110.73	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44791	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	DDDCPN0001	3220	9.8	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44792	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	TL00229974	1116	358.32	12/1/2018		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44793	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	CS_DCL0001	3226	31.76	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44794	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3225	-26.82	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44795	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3240	-2.73	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44796	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3515	110.73	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44797	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3219	18.02	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44798	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	1503	15.73	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44799	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	1502	-0.1	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44800	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3225	26.82	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44801	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3072	13	2/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44802	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3219	-18.02	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44803	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	BN01000001	1503	20.99	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44804	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	BN02000001	1502	2.7	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44805	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3380	2.59	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44806	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3310	47.56	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44807	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3219	-18.02	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44808	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3184	13.65	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44809	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3360	-4.7	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44810	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3355	22.17	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44811	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	DDDCPL0001	3219	18.02	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44812	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	CS_DCN0001	3225	31.33	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44813	107100 Constr Work in Progress	CAPEX	1/1/2019	60100	BN01000001	3310	-0.67	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44814	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3220	9.8	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44815	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3340	37.67	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44816	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3320	32.09	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44817	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3355	-22.17	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44818	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	1116	358.32	2/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44819	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3226	7.83	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44820	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3310	47.56	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44821	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	1502	0.1	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44822	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3355	22.17	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44823	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	ACC0233967	2101	5002.5	4/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44824	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	BN01000001	3380	4.54	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44825	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3370	-7.51	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44826	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3355	-22.17	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44827	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	1503	15.73	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44828	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3226	7.83	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44829	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3184	-13.65	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44830	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	TP_GT00001	3515	110.73	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44831	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	BN01000001	3350	50.04	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44832	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	TL00229974	3072	13	12/1/2018		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44833	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	BN02000001	1502	0.1	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44834	107100 Constr Work in Progress	CAPEX	1/1/2019	60100	BN01000001	1503	-0.8	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44835	107100 Constr Work in Progress	CAPEX	1/1/2019	60100	BN01000001	3340	-1.86	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44836	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3380	-2.59	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44837	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	BN01000001	3320	56.31	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44838	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	BN01000001	3355	48.92	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44839	108000 Project Closed Removal	COR	7/1/2019	63401	ACC0238496	2105	9632.76	7/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44840	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	1116	358.32	7/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44841	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3370	7.51	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44842	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3220	9.8	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44843	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	A&G0000001	3240	2.73	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44844	107100 Constr Work in Progress	CAPEX	1/1/2019	60100	BN01000001	3355	-1.1	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44845	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3184	13.65	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44846	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3320	-32.09	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44847	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3360	4.7	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44848	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3380	2.59	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44849	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3350	-47.68	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44850	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3226	-7.83	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44851	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3370	7.51	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
44852	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44853	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44854	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44855	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44856	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44857	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44858	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44859	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44860	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44861	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44862	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44863	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44864	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44865	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44866	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44867	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44868	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44869	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44870	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44871	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44872	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44873	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44874	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44875	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44876	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44877	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44878	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44879	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44880	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44881	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44882	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44883	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44884	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44885	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44886	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44887	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44888	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44889	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44890	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44891	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44892	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44893	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44894	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44895	3379742	ABAND GAS SERV AT PL === 1112 L PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
44896	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44897	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44898	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44899	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44900	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44901	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44902	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44903	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44904	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44905	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44906	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44907	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44908	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44909	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44910	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44911	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44912	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44913	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44914	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44915	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44916	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44917	3379864	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44918	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44919	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44920	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44852	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	BN01000001	3360	10.96	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44853	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	A&G0000001	3240	21.13	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44854	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3240	-2.73	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44855	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3380	-2.59	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44856	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	1116	-358.32	7/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44857	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3340	-37.67	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44858	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	CELL000001	3184	13.65	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44859	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	BN01000001	3320	33.68	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44860	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	NPL_UN0001	1655	107.14	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44861	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	BN01000001	3355	23.27	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44862	107100 Constr Work in Progress	CAPEX	1/1/2019	60100	BN01000001	3320	-1.59	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44863	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	1116	-358.32	2/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44864	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3360	-4.7	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44865	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3240	2.73	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44866	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3370	-7.51	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44867	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	BN01000001	3370	13.17	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44868	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	DDDCPN0001	3220	92.48	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44869	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3310	-47.56	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44870	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	1502	0.1	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44871	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3220	-9.8	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44872	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	1503	-15.73	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44873	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3219	18.02	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44874	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3240	2.73	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44875	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3225	26.82	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44876	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	BN01000001	1503	16.53	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44877	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	PAYA010001	1300	256	12/1/2018		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44878	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	BN01000001	3310	48.23	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44879	107100 Constr Work in Progress	CAPEX	12/1/2018	60100	BN01000001	3360	4.93	12/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44880	107100 Constr Work in Progress	CAPEX	1/1/2019	60100	BN01000001	3380	-0.13	1/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44881	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3184	-13.65	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44882	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007006	3350	47.68	2/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44883	107100 Constr Work in Progress	CAPEX	2/1/2019	60100	PA00007006	3072	-13	2/1/2019		282844	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44884	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	BN01000001	3340	63.41	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44885	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	INSDCL0001	3222	61.31	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44886	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	INSDCN0001	3221	3.59	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44887	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	DDDCPL0001	3219	187.39	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Development & Design	2019
44888	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	CS_DCL0001	3226	603.75	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44889	107100 Constr Work in Progress	CAPEX	4/1/2019	60100	CS_DCN0001	3225	217.38	4/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44890	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3320	-32.09	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44891	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	3350	-47.68	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44892	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	3360	4.7	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44893	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	1655	107.14	7/1/2019		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
44894	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	9632.76	10/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44895	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-9632.76	10/1/2019		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
44896	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.57	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44897	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	5.52	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44898	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	7712.72	9/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44899	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-1272.6	9/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44900	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	104.45	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
44901	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	709.91	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Development & Design	2018
44902	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.24	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44903	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	6.7	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44904	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	664.13	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44905	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	163.59	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44906	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	13.04	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44907	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-38.25	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44908	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	17.78	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44909	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	44.94	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44910	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	28.68	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44911	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	12.43	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44912	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	2.87	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44913	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	4.16	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44914	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	1.43	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44915	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	1126.91	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44916	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-141.54	9/1/2018		282844	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44917	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	1272.6	9/1/2018		282844	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44918	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0244282	2105	42949.87	10/1/2019		289402	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
44919	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	2312.9	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Development & Design	2020
44920	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	48.8	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
44921	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44922	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44923	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44924	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44925	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44926	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44927	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44928	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44929	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44930	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44931	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44932	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44933	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44934	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44935	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44936	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44937	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44938	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44939	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44940	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44941	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44942	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44943	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44944	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44945	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44946	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44947	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44948	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44949	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44950	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44951	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44952	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44953	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44954	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44955	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44956	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44957	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44958	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44959	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44960	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44961	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44962	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44963	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44964	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44965	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44966	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44967	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44968	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44969	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44970	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44971	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44972	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44973	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44974	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44975	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44976	3379984	DC INT - FIELD OPS - VEAZEY ST NW -	Replacement - Mains - Distribution	BCA0289402		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	289402	100
44977	3380251	ABAND GAS SERV AT PL === 705 IRVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44978	3380251	ABAND GAS SERV AT PL === 705 IRVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44979	3380251	ABAND GAS SERV AT PL === 705 IRVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44980	3380251	ABAND GAS SERV AT PL === 705 IRVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44981	3381011	ABAND GAS SERV AT PL === 2027 RHODE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44982	3381011	ABAND GAS SERV AT PL === 2027 RHODE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
44983	3382867	SDSR - REPLACE 1" B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44984	3382867	SDSR - REPLACE 1" B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44985	3382867	SDSR - REPLACE 1" B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44986	3382867	SDSR - REPLACE 1" B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44987	3382867	SDSR - REPLACE 1" B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44988	3382867	SDSR - REPLACE 1" B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44989	3382867	SDSR - REPLACE 1" B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44921	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246592	2105	6453.56	12/1/2019		289402	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
44922	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPN0001	3225	409.44	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44923	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	16.83	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44924	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	693.31	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44925	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	409	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44926	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3380	3.23	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44927	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	1503	27.12	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44928	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RNL0001	3220	911.34	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Development & Design	2020
44929	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3360	7.79	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44930	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	336.71	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44931	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	165.79	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44932	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	698.11	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Development & Design	2020
44933	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	598.54	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44934	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	139.98	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44935	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	48.27	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44936	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	853.82	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44937	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007008	2105	-1064.84	12/1/2019		289402	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
44938	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3370	9.36	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44939	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3355	32.12	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44940	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3310	18.66	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44941	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	40.63	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44942	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	CS_RPL0001	3226	2377.94	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44943	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245737	2105	42668.2	11/1/2019		289402	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
44944	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPL0001	3222	270.27	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44945	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	917.16	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44946	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	PA00007008	2105	-7040.25	11/1/2019		289402	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
44947	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPL0001	3226	450.72	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44948	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3320	40.01	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44949	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPN0001	3225	61.46	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44950	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243990	2105	56025.3	10/1/2019		289402	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
44951	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	167.55	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44952	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPL0001	3222	87.17	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44953	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00007008	2105	-16330.9	10/1/2019		289402	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
44954	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3350	64.56	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44955	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPL0001	3222	17.49	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44956	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	97.31	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44957	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	143.72	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44958	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPN0001	3221	2.83	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44959	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	16330.9	10/1/2019		289402	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
44960	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPN0001	3221	0.75	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44961	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	218.17	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44962	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	INSRPN0001	3221	3.3	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44963	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	1335.24	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44964	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	317.56	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44965	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2105	7040.25	11/1/2019		289402	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
44966	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2105	1064.84	12/1/2019		289402	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
44967	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3340	41.83	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44968	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	36.86	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44969	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RLB0001	3219	133.94	12/1/2019		289402	Allocations	BCA RELATED	MAIN	Development & Design	2020
44970	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	208.68	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44971	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	4386.36	11/1/2019		289402	Allocations	BCA RELATED	MAIN	Development & Design	2020
44972	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	7.28	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44973	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	6403.25	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44974	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	211.87	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44975	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	5763.61	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Development & Design	2020
44976	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	896.8	10/1/2019		289402	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
44977	108000 Project Closed Removal	COR	2/1/2019	63401	ACC0232086	2105	1403.2	2/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44978	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	2105	2086	7/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44979	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	2105	-2086	7/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44980	108000 Project Closed Removal	COR	2/1/2019	63401	ACC0231535	2105	682.8	2/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44981	108000 Project Closed Removal	COR	1/1/2019	63401	ACC0230848	2105	2084.03	1/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44982	108000 Project Closed Removal	COR	4/1/2019	63401	ACC0235018	2105	324	4/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
44983	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.32	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44984	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	3.13	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44985	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	4373.67	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44986	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-721.66	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
44987	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	59.23	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
44988	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	402.57	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
44989	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.14	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
44990	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44991	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44992	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44993	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44994	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44995	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44996	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44997	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44998	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
44999	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45000	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45001	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45002	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45003	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45004	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45005	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45006	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45007	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45008	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45009	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45010	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45011	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45012	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45013	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45014	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45015	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45016	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45017	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45018	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45019	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45020	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45021	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45022	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45023	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45024	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45025	3382867	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45026	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45027	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45028	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45029	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45030	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45031	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45032	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45033	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45034	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45035	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45036	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45037	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45038	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45039	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45040	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45041	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45042	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45043	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45044	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45045	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45046	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45047	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45048	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45049	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45050	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45051	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45052	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45053	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45054	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45055	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45056	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45057	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45058	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
44990	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	3.8	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44991	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	376.61	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44992	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	92.77	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44993	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	7.4	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44994	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-21.68	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44995	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	10.08	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44996	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	25.48	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44997	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	16.27	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44998	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	7.05	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
44999	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	1.63	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45000	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	2.36	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45001	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	0.81	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45002	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	639.04	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45003	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-80.26	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45004	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	721.66	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45005	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	0.74	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45006	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	111.24	12/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45007	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-111.24	12/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45008	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	7.57	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45009	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	1.55	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45010	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	16.03	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45011	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	2.18	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45012	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	3.16	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45013	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.08	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45014	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	30.99	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45015	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	4.69	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45016	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	1.3	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45017	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	674.19	12/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45018	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	27.68	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45019	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	3.36	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45020	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	4.52	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45021	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	3.71	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45022	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	67.95	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45023	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.07	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45024	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	0.46	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45025	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	0.26	12/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45026	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN02000001	1502	0.42	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45027	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.02	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45028	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	1503	4.04	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45029	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	0.21	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45030	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	PA00007008	2105	-930.42	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45031	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	ACC0225731	2105	5638.93	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45032	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-47.44	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45033	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	287.5	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45034	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	DD_RLB0001	3219	76.37	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45035	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	3.89	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45036	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	DD_RNL0001	3220	519.03	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45037	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	26.46	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45038	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	INSRPN0001	3221	0.17	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45039	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.01	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45040	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	INSRPL0001	3222	4.9	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45041	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	0.25	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45042	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	CS_RPN0001	3225	485.56	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45043	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	24.76	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45044	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	CS_RPL0001	3226	119.6	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45045	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	6.1	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45046	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	A&G0000001	3240	9.54	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45047	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	0.49	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45048	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3310	-27.95	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45049	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-1.43	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45050	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3320	13	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45051	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	0.66	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45052	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3340	32.85	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45053	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	1.68	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45054	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3350	20.97	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45055	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	1.07	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45056	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3355	9.09	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45057	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	0.46	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45058	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3360	2.1	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
45059	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45060	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45061	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45062	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45063	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45064	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45065	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45066	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45067	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45068	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45069	3384320	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45070	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45071	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45072	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45073	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45074	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45075	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45076	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45077	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45078	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45079	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45080	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45081	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45082	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45083	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45084	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45085	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45086	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45087	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45088	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45089	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45090	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45091	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45092	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45093	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45094	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45095	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45096	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45097	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45098	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45099	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45100	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45101	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45102	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45103	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45104	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45105	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45106	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45107	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45108	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45109	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45110	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45111	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45112	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45113	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45114	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45115	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45116	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45117	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45118	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45119	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45120	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45121	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45122	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45123	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45124	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45125	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45126	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45127	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45059	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	0.11	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45060	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3370	3.04	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45061	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	0.16	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45062	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3380	1.05	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45063	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	0.05	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45064	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	PA00007068	3536	-103.48	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45065	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	CSRV000001	3536	823.92	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45066	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-5.28	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45067	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	42.01	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45068	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63401	PA00007008	2105	930.42	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45069	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	47.44	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45070	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	ACC0228230	2105	287.5	11/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45071	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	DD_RNL0001	3220	672.97	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45072	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	CS_RPN0001	3225	89.01	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45073	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3320	58.3	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45074	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	PA00007008	2105	-119.91	6/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45075	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RNL0001	3220	106.57	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45076	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	1503	1.87	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45077	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3340	4.16	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45078	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	106.81	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45079	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-6.85	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45080	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	18.97	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45081	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-0.66	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45082	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	119.91	7/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45083	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-106.81	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45084	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	106.57	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45085	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3380	4.7	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45086	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN02000001	1502	2.83	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45087	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	INSRPN0001	3221	1.22	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45088	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	A&G0000001	3240	68.81	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45089	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3310	176.98	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45090	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	PA00007008	2105	-1391.58	11/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45091	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0236846	2105	726.72	6/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45092	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3370	1.05	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45093	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CSRV000001	3536	106.81	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45094	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RLB0001	3219	16.77	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45095	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3355	3.1	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45096	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3320	4.47	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45097	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-1.91	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45098	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-106.57	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45099	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-1.87	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45100	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	6.85	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45101	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-4.47	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45102	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	DD_RLB0001	3219	233.74	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45103	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3355	40.27	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45104	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3360	8.53	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45105	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	1503	28	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45106	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	INSRPL0001	3222	27.38	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45107	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPN0001	3221	0.05	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45108	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN02000001	1502	0.04	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45109	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPL0001	3222	1.93	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45110	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-4.16	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45111	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-3.29	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45112	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	ACC0228230	2105	8146.33	11/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45113	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	CSRV000001	3536	1084.11	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45114	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3380	0.36	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45115	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3310	1.91	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45116	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	3.29	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45117	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	4.16	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45118	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-49.24	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45119	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	0.36	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45120	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-1.05	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45121	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	1.91	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45122	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	1.87	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45123	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-3.1	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45124	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-1.93	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45125	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-0.36	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45126	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	1.05	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45127	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	CS_RPL0001	3226	456.54	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
45128	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45129	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45130	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45131	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45132	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45133	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45134	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45135	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45136	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45137	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45138	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45139	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45140	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45141	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45142	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45143	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45144	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45145	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45146	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45147	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45148	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45149	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45150	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45151	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45152	3386581	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45153	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45154	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45155	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45156	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45157	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45158	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45159	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45160	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45161	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45162	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45163	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45164	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45165	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45166	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45167	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45168	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45169	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45170	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45171	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45172	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45173	3386919	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45174	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45175	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45176	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45177	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45178	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45179	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45180	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45181	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45182	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45183	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45184	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45185	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45186	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45187	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45188	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45189	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45190	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45191	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45192	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45193	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45194	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45195	3387711	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45196	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45128	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3340	89.72	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45129	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3360	0.66	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45130	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3350	6.85	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45131	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPN0001	3225	18.97	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45132	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.05	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45133	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	16.77	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45134	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	3.1	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45135	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-119.91	7/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45136	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-606.81	7/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45137	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	1.93	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45138	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3350	86.61	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45139	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPL0001	3226	49.24	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45140	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	4.47	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45141	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	0.66	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45142	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3370	13.63	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45143	108000 Project Closed Removal	COR	11/1/2018	63401	PA00007008	2105	1391.58	11/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45144	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2105	119.91	6/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45145	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	49.24	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45146	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.05	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45147	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	3.29	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45148	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.04	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45149	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-18.97	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45150	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-16.77	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45151	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.04	7/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45152	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	606.81	7/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45153	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	7.33	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45154	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237305	2105	5090.28	6/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45155	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.24	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45156	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	13.4	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45157	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	748.15	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45158	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	31.34	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45159	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	132.85	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45160	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.33	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45161	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	344.89	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45162	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-839.9	6/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45163	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	2.53	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45164	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	4.6	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45165	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	48	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45166	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	117.49	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45167	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	29.13	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45168	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	21.73	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45169	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	23.01	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45170	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	839.9	6/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45171	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	13.55	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45172	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	746.46	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45173	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	13.08	6/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45174	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.9	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45175	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	8.71	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45176	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-2007.32	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45177	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2105	12165.57	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45178	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	164.76	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45179	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	1119.77	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45180	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.38	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45181	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	10.57	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45182	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	1047.56	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45183	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	258.03	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45184	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	20.58	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45185	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-60.33	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45186	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	28.05	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45187	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	70.88	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45188	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	45.24	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45189	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	19.6	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45190	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	4.52	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45191	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	6.56	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45192	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	2.26	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45193	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-223.26	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45194	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	1777.53	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45195	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	2007.32	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45196	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	1.09	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
45197	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45198	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45199	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45200	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45201	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45202	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45203	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45204	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45205	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45206	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45207	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45208	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45209	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45210	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45211	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45212	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45213	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45214	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45215	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45216	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45217	3388515	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45218	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45219	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45220	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45221	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45222	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45223	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45224	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45225	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45226	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45227	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45228	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45229	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45230	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45231	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45232	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45233	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45234	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45235	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45236	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45237	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45238	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45239	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45240	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45241	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45242	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45243	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45244	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45245	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45246	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45247	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45248	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45249	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45250	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45251	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45252	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45253	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45254	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45255	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45256	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45257	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45258	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45259	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45260	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45261	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45262	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45263	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45264	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45265	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45197	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	10.64	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45198	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	14865.28	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45199	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-2452.77	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45200	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	201.32	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45201	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	1368.26	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45202	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.46	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45203	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	12.92	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45204	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	1280.02	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45205	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	315.29	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45206	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	25.14	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45207	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-73.7	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45208	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	34.27	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45209	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	86.61	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45210	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	55.28	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45211	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	23.95	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45212	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	5.53	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45213	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	8.02	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45214	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	2.76	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45215	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	2171.98	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45216	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-272.8	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45217	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	2452.77	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45218	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPN0001	3225	62.31	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45219	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	51.63	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45220	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.64	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45221	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	114.2	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45222	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227851	2105	4059.7	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45223	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	ACC0227851	2105	8398.23	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45224	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	A&G0000001	3240	62.29	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45225	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3320	67.9	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45226	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-51.63	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45227	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-96.5	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45228	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	1139.29	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45229	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-112.83	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45230	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.64	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45231	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN02000003	1502	1.97	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45232	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3350	100.87	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45233	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	667.48	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45234	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	2297.64	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45235	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-1135.81	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45236	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPL0001	3222	-28.52	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45237	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-129.83	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45238	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	28.75	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45239	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	113.17	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45240	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPN0001	3221	-0.35	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45241	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPN0003	3225	62.5	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45242	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RLB0003	3219	368.63	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45243	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	84.93	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45244	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPL0003	3222	28.52	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45245	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-2297.64	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45246	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-2509.11	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45247	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	51.63	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45248	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RLB0001	3219	-368.63	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45249	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	A&G0000003	3240	66.73	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45250	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	667.48	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45251	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPL0001	3226	-627.28	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45252	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	96.5	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45253	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	1135.81	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45254	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3355	46.9	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45255	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	139.05	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45256	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	9.91	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45257	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227851	2105	11147	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45258	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPL0001	3226	627.28	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45259	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.64	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45260	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3380	5.48	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45261	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPN0003	3221	0.35	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45262	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3340	63.07	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45263	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	2297.64	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45264	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RLB0001	3219	368.63	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45265	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPL0001	3222	28.52	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
45266	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45267	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45268	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45269	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45270	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45271	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45272	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45273	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45274	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45275	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45276	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45277	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45278	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45279	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45280	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45281	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45282	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45283	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45284	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45285	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45286	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45287	3388833	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45288	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45289	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45290	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45291	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45292	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45293	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45294	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45295	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45296	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45297	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45298	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45299	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45300	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45301	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45302	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45303	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45304	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45305	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45306	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45307	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45308	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45309	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45310	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45311	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45312	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45313	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45314	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45315	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45316	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45317	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45318	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45319	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45320	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45321	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45322	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45323	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45324	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45325	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45326	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45327	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45328	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45329	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45330	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45331	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45332	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45333	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45334	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45266	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPL0003	3226	629.2	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45267	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RNL0003	3220	53.3	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45268	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	2509.11	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45269	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	59.28	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45270	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	96.5	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45271	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-249.81	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45272	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	182.64	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45273	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RNL0001	3220	-53.3	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45274	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	1503	32.74	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45275	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPN0001	3225	-62.31	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45276	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RNL0001	3220	53.3	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45277	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	129.83	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45278	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPN0001	3221	0.35	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45279	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	112.83	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45280	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3310	-137.96	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45281	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3370	15.88	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45282	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	A&G0000001	3240	-62.29	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45283	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3360	9.93	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45284	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	3.56	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45285	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	122.94	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45286	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	17.99	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45287	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-667.48	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45288	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN02000001	1502	0.47	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45289	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.02	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45290	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	1503	4.59	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45291	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	0.21	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45292	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	PA00007008	2105	-1058.64	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45293	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	ACC0225828	2105	6415.98	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45294	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-47.44	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45295	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2105	287.5	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45296	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	DD_RLB0001	3219	86.89	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45297	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	3.89	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45298	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	DD_RNL0001	3220	590.55	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45299	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	26.46	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45300	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	INSRPN0001	3221	0.2	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45301	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.01	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45302	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	INSRPL0001	3222	5.58	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45303	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	0.25	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45304	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	CS_RPN0001	3225	552.47	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45305	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	24.76	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45306	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	CS_RPL0001	3226	136.08	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45307	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	6.1	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45308	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	A&G0000001	3240	10.86	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45309	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	0.49	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45310	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3310	-31.8	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45311	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-1.43	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45312	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3320	14.79	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45313	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	0.66	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45314	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3340	37.38	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45315	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	1.68	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45316	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3350	23.86	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45317	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	1.07	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45318	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3355	10.34	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45319	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	0.46	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45320	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3360	2.39	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45321	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	0.11	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45322	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3370	3.46	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45323	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	0.16	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45324	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3380	1.19	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45325	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	0.05	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45326	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	PA00007068	3536	-117.74	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45327	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	CSRV000001	3536	937.45	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45328	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-5.28	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45329	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	42.01	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45330	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63401	PA00007008	2105	1058.64	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45331	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	47.44	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45332	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	-14.56	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45333	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	1503	7.65	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45334	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0227393	2105	1962.66	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
45335	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45336	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45337	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45338	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45339	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45340	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45341	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45342	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45343	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45344	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45345	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45346	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45347	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45348	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45349	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45350	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45351	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45352	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45353	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45354	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45355	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45356	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45357	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45358	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45359	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45360	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45361	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45362	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45363	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45364	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45365	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45366	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45367	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45368	3388911	SDSR - REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45369	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45370	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45371	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45372	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45373	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45374	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45375	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45376	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45377	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45378	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45379	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45380	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45381	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45382	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45383	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45384	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45385	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45386	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45387	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45388	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45389	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45390	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45391	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45392	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45393	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45394	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45395	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45396	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45397	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45398	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45399	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45400	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45401	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45402	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45403	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45335	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	12.46	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45336	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3340	14.74	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45337	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3360	2.32	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45338	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3355	10.96	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45339	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	86.15	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45340	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0003	3219	86.15	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45341	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000003	3536	296.54	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45342	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	-6.66	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45343	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	-86.15	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45344	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	-0.08	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45345	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN02000003	1502	0.46	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45346	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3380	1.28	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45347	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	146.59	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45348	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	16.76	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45349	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	6.66	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45350	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	-296.54	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45351	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	-146.59	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45352	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3370	3.71	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45353	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3320	15.87	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45354	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	0.08	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45355	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	296.54	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45356	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0003	3225	14.61	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45357	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0003	3222	6.66	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45358	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0003	3226	147.04	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45359	108000 Project Closed Removal	COR	10/1/2018	63401	PA00007008	2105	323.84	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45360	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	PA00007008	2105	-323.84	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45361	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000003	3240	17.94	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45362	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3310	-32.25	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45363	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3350	23.57	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45364	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	14.56	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45365	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0003	3221	0.08	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45366	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	-16.76	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45367	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	-12.46	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45368	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0003	3220	12.46	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45369	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.37	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45370	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-55.4	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45371	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	2.04	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45372	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	34.04	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45373	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	55.4	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45374	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	64.97	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45375	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1440.51	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45376	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	654.08	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45377	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-29.64	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45378	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	48.76	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45379	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	104.86	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45380	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	29.64	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45381	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1440.51	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45382	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	29.64	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45383	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	70.58	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45384	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	64.78	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45385	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	65.56	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45386	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1319.1	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45387	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.37	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45388	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	5.69	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45389	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	74.54	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45390	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	652.08	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45391	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-383.21	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45392	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	383.21	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45393	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-652.08	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45394	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	8478.49	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45395	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1319.1	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45396	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	79.83	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45397	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	10.33	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45398	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-143.42	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45399	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	16.51	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45400	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	251.85	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45401	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	383.21	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45402	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	55.4	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45403	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-74.54	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
45404	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45405	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45406	3389245	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45407	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45408	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45409	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45410	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45411	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45412	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45413	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45414	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45415	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45416	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45417	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45418	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45419	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45420	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45421	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45422	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45423	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45424	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45425	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45426	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45427	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45428	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45429	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45430	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45431	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45432	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45433	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45434	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45435	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45436	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45437	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45438	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45439	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45440	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45441	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45442	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45443	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45444	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45445	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45446	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45447	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45448	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45449	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45450	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45451	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45452	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45453	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45454	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45455	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45456	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45457	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45458	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45459	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45460	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45461	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45462	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45463	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45464	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45465	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45466	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45467	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45468	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45469	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45470	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45471	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45472	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45404	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1319.1	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45405	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-64.78	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45406	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.37	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45407	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	24.49	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45408	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1089.61	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45409	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.3	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45410	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPL0001	3222	0.78	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45411	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	53.67	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45412	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1089.61	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45413	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	54.16	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45414	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	1503	0.9	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45415	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.3	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45416	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPL0001	3226	17.22	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45417	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	53.51	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45418	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	A&G0000001	3240	1.71	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45419	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	538.63	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45420	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPN0003	3225	1.72	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45421	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPL0001	3226	-17.22	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45422	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-24.49	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45423	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RLB0003	3219	10.12	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45424	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3355	1.29	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45425	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPN0001	3221	0.01	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45426	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	61.57	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45427	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	13.64	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45428	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3370	0.44	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45429	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RNL0001	3220	-1.46	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45430	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-316.54	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45431	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1089.61	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45432	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3350	2.77	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45433	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3380	0.15	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45434	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	316.54	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45435	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3310	-3.79	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45436	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPL0003	3226	17.27	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45437	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	ACC0226976	2105	230.48	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45438	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.3	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45439	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPN0001	3221	-0.01	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45440	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-53.51	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45441	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	8.53	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45442	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	24.49	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45443	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	316.54	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45444	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPN0001	3225	-1.71	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45445	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	540.28	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45446	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RLB0001	3219	-10.12	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45447	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-118.47	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45448	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPL0003	3222	0.78	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45449	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	A&G0000001	3240	-1.71	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45450	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	40.28	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45451	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-61.57	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45452	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226976	2105	7211.44	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45453	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPN0001	3225	1.71	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45454	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RLB0001	3219	10.12	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45455	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3340	1.73	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45456	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RNL0003	3220	1.46	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45457	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	4.7	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45458	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1189.89	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45459	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.69	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45460	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	58.3	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45461	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPN0003	3221	0.01	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45462	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RNL0001	3220	1.46	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45463	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN02000003	1502	0.05	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45464	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3360	0.27	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45465	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3320	1.86	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45466	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-45.76	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45467	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPL0001	3222	-0.78	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45468	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	28.11	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45469	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	45.76	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45470	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1189.89	10/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45471	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-538.63	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45472	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	45.76	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
45473	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45474	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45475	3389246	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45476	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45477	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45478	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45479	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45480	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45481	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45482	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45483	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45484	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45485	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45486	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45487	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45488	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45489	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45490	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45491	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45492	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45493	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45494	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45495	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45496	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45497	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45498	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45499	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45500	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45501	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45502	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45503	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45504	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45505	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45506	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45507	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45508	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45509	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45510	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45511	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45512	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45513	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45514	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45515	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45516	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45517	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45518	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45519	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45520	3389247	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45521	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45522	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45523	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45524	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45525	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45526	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45527	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45528	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45529	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45530	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45531	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45532	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45533	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45534	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45535	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45536	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45537	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45538	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45539	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45540	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45541	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45473	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	A&G0000003	3240	1.82	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45474	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	86.62	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45475	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	65.94	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45476	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.38	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45477	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	3.68	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45478	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-847.58	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45479	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	4849.32	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45480	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	287.5	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45481	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	69.57	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45482	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	472.81	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2018
45483	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.16	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45484	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	4.46	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45485	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	442.32	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45486	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	108.95	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45487	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	8.69	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45488	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-25.47	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45489	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	11.84	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45490	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	29.93	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45491	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	19.1	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45492	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	8.28	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45493	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	1.91	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45494	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	2.77	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45495	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	0.96	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45496	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-94.27	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45497	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	750.55	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45498	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	847.58	9/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45499	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.75	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45500	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	18.5	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45501	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	8.75	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45502	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	526.03	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45503	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.13	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45504	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	15.63	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45505	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2105	2165.54	4/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45506	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	3.66	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45507	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	7.43	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45508	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	17.6	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45509	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	165.73	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45510	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	3.04	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45511	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	23.41	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45512	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	63.45	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45513	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	13.58	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45514	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	267.75	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45515	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2105	1536.49	4/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45516	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	5.83	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45517	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	32.1	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45518	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-610.83	4/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45519	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	1.26	4/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45520	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	610.83	4/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45521	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228230	2105	1453.1	11/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45522	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	4.28	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45523	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	2355.49	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45524	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	311.55	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45525	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	303.13	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45526	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	9.89	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45527	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	4870.72	11/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45528	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-4870.72	11/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45529	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	140.95	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45530	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	204.04	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45531	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	47.72	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45532	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	95.83	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45533	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	3794.52	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45534	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	818.12	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45535	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	97.99	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45536	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	240.84	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45537	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	1597.96	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45538	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228230	2105	28066.43	11/1/2018		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45539	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	29.85	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45540	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	619.47	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45541	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	314.05	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
45542	3389248	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45543	3389411	TEMPORARY DISCONNECT GAS SERVICE BE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45544	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45545	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45546	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45547	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45548	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45549	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45550	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45551	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45552	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45553	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45554	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45555	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45556	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45557	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45558	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45559	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45560	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45561	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45562	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45563	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45564	3389761	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45565	3389940	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45566	3389940	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45567	3389940	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45568	3389940	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45569	3389942	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45570	3389942	SDSR - REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45571	3389955	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45572	3389955	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45573	3389992	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45574	3389992	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45575	3389992	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45576	3389992	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45577	3389992	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45578	3389992	SDSR - LEAK OVER SERVICE TEE - 1.5'	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45579	3390263	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45580	3390263	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45581	3390263	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45582	3390263	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45583	3390272	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45584	3390272	SDSR - REPLACE 1.25 BLK PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45585	3390610	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45586	3390610	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45587	3390610	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45588	3390610	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45589	3390610	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45590	3390610	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45591	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45592	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45593	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45594	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45595	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45596	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45597	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45598	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45599	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45600	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45601	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45602	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45603	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45604	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45605	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45606	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45607	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45608	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45609	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45610	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45542	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	16.46	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45543	108000 Project Closed Removal	COR	4/1/2019	63411	ACC0234474	2105	1585.45	4/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45544	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	9237.03	5/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45545	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	52.94	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45546	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	19.79	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45547	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	202.23	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45548	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	4.27	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45549	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	49.2	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45550	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	36.7	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45551	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	57.41	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45552	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	22.64	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45553	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.37	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45554	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	590.91	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45555	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	7.76	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45556	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	186.78	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Development & Design	2019
45557	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	20.79	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45558	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	1547.13	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45559	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-1524.11	5/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45560	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.38	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45561	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	22.03	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45562	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	12.38	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45563	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	81.08	5/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45564	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	1524.11	5/1/2019		289402	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45565	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	31.47	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45566	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	29.37	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45567	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227524	2104	3960.04	10/1/2018		289402	Paving	SCATTERED	SERVICE	Paving	2019
45568	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-29.37	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45569	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244572	2104	360.72	11/1/2019		289402	Paving	SCATTERED	SERVICE	Paving	2020
45570	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	1.4	11/1/2019		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
45571	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2104	944.64	9/1/2018		289402	Paving	SCATTERED	SERVICE	Paving	2018
45572	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	1.39	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45573	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0227524	2104	606.6	10/1/2018		289402	Paving	SCATTERED	SERVICE	Paving	2019
45574	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	-4.51	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45575	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	4.51	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45576	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	A&G0000001	3240	11.01	11/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45577	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000003	3240	4.83	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45578	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	ACC0228670	2104	1522.5	11/1/2018		289402	Paving	SCATTERED	SERVICE	Paving	2019
45579	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226971	2104	4966.72	10/1/2018		289402	Paving	SCATTERED	SERVICE	Paving	2019
45580	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	39.46	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45581	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	36.83	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45582	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-36.83	10/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45583	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226573	2104	4228.3	9/1/2018		289402	Paving	SCATTERED	SERVICE	Paving	2018
45584	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	6.23	9/1/2018		289402	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45585	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	113.22	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
45586	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	A&G0000001	3240	329.71	3/1/2019		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
45587	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230847	2104	28685.2	1/1/2019		280997	Paving	BCA RELATED	MAIN	Paving	2019
45588	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	A&G0000001	3240	214.43	1/1/2019		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
45589	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232832	2104	56855.95	3/1/2019		280997	Paving	BCA RELATED	MAIN	Paving	2019
45590	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229280	2104	25017.66	12/1/2018		280997	Paving	BCA RELATED	MAIN	Paving	2019
45591	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	15.59	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45592	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	3739.8	12/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45593	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	1337.77	12/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45594	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	192.82	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45595	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	37.99	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45596	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	1245.46	12/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45597	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.9	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45598	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	40.39	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45599	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	8.88	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45600	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-1337.77	12/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45601	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	54.39	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45602	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	817.16	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45603	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229856	2105	3122.44	12/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45604	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	5.56	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45605	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	26.24	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45606	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	332.89	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45607	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	372.69	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45608	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	18.64	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45609	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	44.58	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45610	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	56.44	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
45611	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45612	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45613	3390617	30% O/S - REPLACE .5'' COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45614	3390904	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45615	3390904	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45616	3390904	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45617	3390904	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45618	3390904	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45619	3390904	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45620	3390904	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45621	3390904	DC APRP 4 - CORCORAN ST NW - WARD 2	Replacement - Mains - Distribution	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
45622	3392848	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45623	3392848	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45624	3392848	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45625	3392848	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45626	3392848	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45627	3392848	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45628	3392880	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45629	3392880	SDSR- 36% O/S REFER FOR SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45630	3392908	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45631	3392908	REPLACE GAS SRVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45632	3392932	ABAND GAS SERV AT MAIN === 5304 4TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45633	3392932	ABAND GAS SERV AT MAIN === 5304 4TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45634	3392932	ABAND GAS SERV AT MAIN === 5304 4TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45635	3392932	ABAND GAS SERV AT MAIN === 5304 4TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45636	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45637	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45638	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45639	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45640	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45641	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45642	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45643	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45644	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45645	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45646	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45647	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45648	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45649	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45650	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45651	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45652	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45653	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45654	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45655	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45656	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45657	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45658	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45659	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45660	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45661	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45662	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45663	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45664	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45665	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45666	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45667	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45668	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45669	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45670	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45671	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45672	3393391	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45673	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45674	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45675	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45676	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45677	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45678	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45679	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45611	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.85	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45612	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	3.06	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45613	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	91.06	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45614	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0225886	2104	19653.48	9/1/2018		280997	Paving	BCA RELATED	MAIN	Paving	2018
45615	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226108	2104	33034.4	9/1/2018		280997	Paving	BCA RELATED	MAIN	Paving	2018
45616	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	77.76	9/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
45617	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232832	2104	15832.53	3/1/2019		280997	Paving	BCA RELATED	MAIN	Paving	2019
45618	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229280	2104	3508.26	12/1/2018		280997	Paving	BCA RELATED	MAIN	Paving	2019
45619	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	A&G0000001	3240	91.81	3/1/2019		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
45620	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	16.76	12/1/2018		280997	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
45621	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229484	2104	194	12/1/2018		280997	Paving	BCA RELATED	MAIN	Paving	2019
45622	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227524	2104	495.39	10/1/2018		280997	Paving	SCATTERED	SERVICE	Paving	2019
45623	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-3.68	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45624	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228670	2104	3110.8	11/1/2018		280997	Paving	SCATTERED	SERVICE	Paving	2019
45625	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	3.68	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45626	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	22.48	11/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45627	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	3.95	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45628	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2104	597.6	5/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45629	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	3.19	5/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45630	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229484	2104	1528.9	12/1/2018		280997	Paving	SCATTERED	SERVICE	Paving	2019
45631	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	6.92	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45632	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	2105	-3708.12	7/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45633	108000 Project Closed Removal	COR	4/1/2019	63401	ACC0235018	2105	809.72	4/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45634	108000 Project Closed Removal	COR	2/1/2019	63401	ACC0232086	2105	2898.4	2/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45635	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	2105	3708.12	7/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45636	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	30.13	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45637	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-16.12	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45638	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.2	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45639	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	57.03	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45640	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	3.1	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45641	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	8.98	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45642	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	40.54	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45643	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227851	2105	4748.4	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45644	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	38.39	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45645	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	208.42	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45646	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	717.46	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45647	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.11	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45648	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	355.75	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45649	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	35.66	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45650	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-78.01	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45651	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.2	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45652	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	43.43	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45653	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	35.34	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45654	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	5.62	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45655	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	783.49	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45656	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.2	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45657	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	208.42	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45658	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-717.46	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45659	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	35.23	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45660	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	354.67	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45661	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	16.12	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45662	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-354.67	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45663	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	30.13	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45664	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-40.54	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45665	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-30.13	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45666	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	717.46	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45667	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	16.12	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45668	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-783.49	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45669	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-35.23	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45670	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	26.52	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45671	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	18.51	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45672	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-208.42	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45673	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227851	2105	5430.1	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45674	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.23	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45675	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	406.82	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45676	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	6.42	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45677	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.27	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45678	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	18.44	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45679	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	40.41	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
45680	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45681	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45682	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45683	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45684	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45685	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45686	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45687	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45688	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45689	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45690	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45691	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45692	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45693	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45694	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45695	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45696	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45697	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45698	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45699	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45700	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45701	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45702	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45703	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45704	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45705	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45706	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45707	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45708	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45709	3393500	RSCON;..NEED R/I TO MOVED METER OUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45710	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45711	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45712	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45713	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45714	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45715	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45716	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45717	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45718	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45719	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45720	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45721	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45722	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45723	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45724	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45725	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45726	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45727	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45728	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45729	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45730	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45731	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45732	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45733	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45734	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45735	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45736	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45737	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45738	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45739	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45740	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45741	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45742	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45743	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45744	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45745	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45746	3393616	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45747	3395202	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45748	3395202	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45680	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-18.44	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45681	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	3.54	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45682	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	21.17	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45683	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	820.46	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45684	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	10.27	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45685	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	65.22	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45686	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-820.46	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45687	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	238.35	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45688	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.23	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45689	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	40.29	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45690	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	405.58	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45691	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-34.46	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45692	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-405.58	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45693	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	49.66	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45694	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	43.9	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45695	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	30.33	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45696	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-89.2	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45697	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	895.97	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45698	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	820.46	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45699	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	34.46	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45700	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.23	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45701	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	34.46	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45702	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	18.44	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45703	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-46.37	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45704	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-238.35	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45705	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	46.37	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45706	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	40.78	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45707	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-895.97	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45708	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	238.35	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45709	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-40.29	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45710	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	9.91	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45711	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-38.9	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45712	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-44.77	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45713	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.22	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45714	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	17.8	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45715	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	42.39	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45716	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-86.12	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45717	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	17.8	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45718	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	392.8	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45719	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	33.27	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45720	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	47.95	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45721	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227851	2105	5242.93	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45722	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	792.17	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45723	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	33.27	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45724	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	38.9	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45725	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.22	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45726	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-391.6	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45727	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	3.42	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45728	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	6.2	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45729	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	44.77	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45730	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	230.13	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45731	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	865.08	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45732	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.23	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45733	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-230.13	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45734	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-792.17	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45735	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-17.8	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45736	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.22	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45737	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	230.13	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45738	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	792.17	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45739	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-33.27	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45740	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	39.37	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45741	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	62.97	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45742	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	391.6	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45743	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	39.02	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45744	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-865.08	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45745	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	20.44	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45746	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	29.28	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45747	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242037	2104	832.32	9/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45748	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	ACC0238496	2104	1817.92	7/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
45749	3395202	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45750	3395202	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45751	3395202	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45752	3395202	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45753	3395202	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45754	3395202	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45755	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45756	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45757	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45758	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45759	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45760	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45761	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45762	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45763	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45764	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45765	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45766	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45767	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45768	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45769	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45770	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45771	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45772	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45773	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45774	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45775	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45776	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45777	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45778	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45779	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45780	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45781	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45782	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45783	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45784	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45785	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45786	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45787	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45788	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45789	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45790	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45791	3399545	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45792	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45793	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45794	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45795	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45796	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45797	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45798	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45799	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45800	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45801	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45802	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45803	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45804	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45805	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45806	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45807	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45808	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45809	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45810	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45811	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45812	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45813	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45814	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45815	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45816	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45817	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45749	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0231535	2104	885.6	2/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45750	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	2.66	9/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45751	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	A&G0000001	3240	4.34	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45752	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	A&G0000001	3240	6.69	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45753	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	A&G0000001	3240	10.69	10/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
45754	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	ACC0243108	2104	3331.2	10/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2020
45755	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	-106.75	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45756	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	PA00007008	2105	-2063.09	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45757	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3320	101.09	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45758	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0003	3226	936.77	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45759	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	42.45	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45760	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	548.83	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45761	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	-92.77	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45762	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000003	3536	1889.21	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45763	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000003	3240	114.34	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45764	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	-79.35	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45765	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3310	-205.4	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45766	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0003	3219	548.83	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45767	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0227393	2105	12503.59	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45768	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	-933.91	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45769	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3370	23.64	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45770	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN02000003	1502	2.93	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45771	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	933.91	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45772	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0003	3220	79.35	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45773	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3340	93.9	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45774	108000 Project Closed Removal	COR	10/1/2018	63401	PA00007008	2105	2063.09	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45775	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0003	3225	93.06	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45776	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	106.75	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45777	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	0.52	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45778	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	79.35	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45779	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	1889.21	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45780	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	-0.52	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45781	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	-548.83	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45782	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3360	14.79	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45783	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	-1889.21	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45784	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0003	3222	42.45	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45785	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	92.77	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45786	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3355	69.83	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45787	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3380	8.15	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45788	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3350	150.18	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45789	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0003	3221	0.52	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45790	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	-42.45	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45791	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	1503	48.74	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45792	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227528	2105	10002.41	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45793	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.42	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45794	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	85.4	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45795	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	63.48	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45796	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	6.52	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45797	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	18.91	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45798	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	63.48	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45799	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	0.54	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45800	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPL0001	3226	80.93	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45801	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN02000001	1502	0.24	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45802	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	PA00007008	2105	-225.23	2/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45803	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	225.23	2/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45804	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	7.7	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45805	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	74.21	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45806	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1650.4	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45807	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-85.4	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45808	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	33.96	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45809	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.42	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45810	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1511.3	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45811	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-235.15	12/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45812	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	33.89	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45813	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	439.04	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45814	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1650.4	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45815	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-33.96	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45816	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	55.86	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45817	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.16	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
45818	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45819	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45820	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45821	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45822	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45823	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45824	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45825	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45826	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45827	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45828	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45829	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45830	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45831	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45832	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45833	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45834	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45835	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45836	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45837	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45838	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45839	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45840	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45841	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45842	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45843	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45844	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45845	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45846	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45847	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45848	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45849	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45850	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45851	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45852	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45853	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45854	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45855	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45856	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45857	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45858	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45859	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45860	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45861	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45862	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45863	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45864	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45865	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45866	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45867	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45868	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45869	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45870	3399903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45871	3400115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45872	3400115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45873	3400115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45874	3400115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45875	3400115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45876	3400115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45877	3400198	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45878	3400198	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45879	3400882	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45880	3400882	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45881	3400882	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45882	3400882	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45883	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45884	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45885	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45886	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45818	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.15	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45819	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	2.74	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45820	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3340	4.73	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45821	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3355	4.87	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45822	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	33.96	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45823	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-63.48	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45824	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	9.92	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45825	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	1425.17	12/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45826	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	7.84	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45827	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CSRV000001	3536	203.17	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45828	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3310	2.95	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45829	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RNL0001	3220	244.52	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45830	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPN0001	3225	16.74	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45831	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3320	8.15	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45832	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3370	1.91	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45833	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1511.3	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45834	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	439.04	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45835	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.42	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45836	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	120.14	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45837	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	7.1	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45838	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	1503	3.07	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45839	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPN0001	3221	0.06	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45840	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-74.21	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45841	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	4.61	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45842	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	0.98	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45843	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	65.51	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45844	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	3.28	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45845	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	143.65	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45846	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	6.68	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45847	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	16.01	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45848	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	74.44	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45849	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-439.04	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45850	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	80.86	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45851	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1511.3	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45852	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	38.99	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45853	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	75.11	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45854	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	9.56	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45855	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3350	10.47	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45856	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPL0001	3222	3.66	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45857	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	2.34	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45858	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	747.1	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45859	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	749.38	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45860	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	11.83	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45861	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-747.1	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45862	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-164.31	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45863	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	91.48	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45864	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	235.15	12/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45865	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	58.52	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45866	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	1.56	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45867	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232091	2105	1365	2/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45868	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3360	0.98	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45869	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RLB0001	3219	38.45	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45870	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3380	0.66	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45871	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	0.97	8/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45872	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2104	510.44	9/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45873	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2104	5030.58	7/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45874	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	1.63	9/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45875	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	18.5	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45876	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240359	2104	240.48	8/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45877	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	16.16	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45878	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229484	2104	3573	12/1/2018		280997	Paving	SCATTERED	SERVICE	Paving	2019
45879	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	16.72	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45880	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0236846	2104	566.16	6/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45881	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	2.23	6/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45882	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2104	4545	7/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45883	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	2.01	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45884	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	1.01	9/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45885	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0239085	2104	545.94	7/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45886	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0240359	2104	3393.6	8/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
45887	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45888	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45889	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45890	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45891	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45892	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45893	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45894	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45895	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45896	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45897	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45898	3401452	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45899	3401454	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45900	3401454	SDSR - REPLACE 1'' B/S SERVICES	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45901	3401471	SDSR - REPLACE .75 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45902	3401471	SDSR - REPLACE .75 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45903	3401471	SDSR - REPLACE .75 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45904	3401471	SDSR - REPLACE .75 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45905	3401471	SDSR - REPLACE .75 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45906	3401471	SDSR - REPLACE .75 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45907	3401471	SDSR - REPLACE .75 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45908	3401471	SDSR - REPLACE .75 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45909	3401471	SDSR - REPLACE .75 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45910	3401471	SDSR - REPLACE .75 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45911	3401471	SDSR - REPLACE .75 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45912	3401471	SDSR - REPLACE .75 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45913	3401476	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45914	3401476	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45915	3401476	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45916	3401476	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45917	3401476	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45918	3401476	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45919	3401476	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45920	3401476	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
45921	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45922	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45923	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45924	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45925	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45926	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45927	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45928	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45929	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45930	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45931	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45932	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45933	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45934	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45935	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45936	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45937	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45938	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45939	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45940	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45941	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45942	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45943	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45944	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45945	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45946	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45947	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45948	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45949	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45950	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45951	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45952	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45953	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45954	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45955	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45887	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242037	2104	314.92	9/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45888	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	13.84	8/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45889	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-2.76	12/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
45890	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	4254.46	10/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2020
45891	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	16.86	10/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
45892	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-4254.46	10/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2020
45893	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-16.86	10/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
45894	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	2.76	11/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
45895	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245360	2104	708.48	11/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2020
45896	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-708.48	12/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2020
45897	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	708.48	12/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2020
45898	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	2.76	12/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
45899	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	ACC0243911	2104	180.36	10/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2020
45900	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	A&G0000001	3240	0.58	10/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
45901	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	1.68	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45902	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2104	-424.62	7/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45903	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0236846	2104	424.62	6/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45904	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-1.68	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45905	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	1.68	6/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45906	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2104	424.62	7/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45907	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242297	2104	267.16	9/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45908	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	0.86	9/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45909	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-0.86	10/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
45910	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2104	-267.16	10/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2020
45911	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2104	267.16	10/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2020
45912	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	0.86	10/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
45913	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231535	2104	330.66	2/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45914	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2104	566.16	7/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45915	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	2.09	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45916	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	1.62	2/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45917	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	6.61	9/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45918	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0241869	2104	2073.5	9/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2019
45919	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	1.26	11/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
45920	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245356	2104	322.88	11/1/2019		280997	Paving	SCATTERED	SERVICE	Paving	2020
45921	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	46.6	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45922	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	9.07	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45923	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.38	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45924	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-52.48	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45925	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	95.71	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45926	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1568.52	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45927	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	17.37	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45928	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	798.39	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45929	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	69.79	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45930	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-40.49	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45931	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.76	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45932	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1821.41	7/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45933	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	3.76	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45934	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	40.49	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45935	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	95.71	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45936	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	1568.52	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45937	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	26.08	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45938	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	9217.45	7/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45939	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	189.2	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45940	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	52.48	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45941	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-798.39	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45942	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	10.9	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45943	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-494.17	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45944	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	17.37	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45945	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	494.17	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45946	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	55.16	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45947	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1821.41	7/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45948	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	40.49	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45949	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-22.15	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45950	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-26.08	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45951	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	2.23	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45952	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	10.9	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45953	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	26.08	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45954	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-2.23	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45955	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-17.37	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
45956	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45957	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45958	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45959	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45960	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45961	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45962	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45963	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45964	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45965	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45966	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45967	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45968	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45969	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45970	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45971	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45972	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45973	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45974	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45975	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45976	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45977	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45978	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45979	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45980	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45981	3401709	40% OVER S/T - REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
45982	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45983	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45984	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45985	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45986	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45987	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45988	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45989	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45990	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45991	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45992	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45993	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45994	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45995	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45996	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45997	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45998	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
45999	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46000	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46001	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46002	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46003	3401751	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46004	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46005	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46006	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46007	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46008	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46009	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46010	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46011	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46012	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46013	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46014	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46015	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46016	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46017	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46018	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46019	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46020	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46021	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46022	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46023	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46024	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
45956	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	9.07	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45957	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	2.23	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45958	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	22.15	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45959	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-1821.41	4/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45960	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	52.48	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45961	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-10.9	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45962	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1568.52	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45963	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-55.16	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45964	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-95.71	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45965	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	46.6	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45966	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	494.17	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45967	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-189.2	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45968	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.38	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45969	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	69.79	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45970	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0235018	2105	11038.86	4/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45971	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	189.2	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45972	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	798.39	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
45973	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-9217.45	7/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45974	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	22.15	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45975	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.38	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45976	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	1821.41	4/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
45977	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	55.16	4/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45978	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-46.6	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45979	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-9.07	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45980	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.76	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45981	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-69.79	7/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
45982	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.47	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45983	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	4.53	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45984	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-1044.48	9/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45985	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	6330.2	9/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
45986	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	85.73	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2018
45987	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	582.66	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2018
45988	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.2	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45989	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	5.5	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45990	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	545.08	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45991	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	134.26	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45992	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	10.71	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45993	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-31.38	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45994	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	14.6	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45995	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	36.88	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45996	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	23.54	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45997	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	10.2	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45998	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	2.35	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
45999	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	3.41	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46000	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	1.18	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46001	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-116.17	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46002	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	924.91	9/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46003	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	1044.48	9/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
46004	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0230001	2105	7156.85	12/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46005	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	35.66	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46006	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230847	2105	1044.78	1/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46007	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	10.81	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46008	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	2.7	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46009	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	721.33	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46010	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	16.45	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46011	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.79	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46012	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	23.17	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46013	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	7.84	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46014	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	11.24	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46015	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-1180.88	12/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46016	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	33.53	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46017	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	39.35	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46018	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	169.75	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46019	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-172.39	1/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46020	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	170.2	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
46021	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	4.91	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46022	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	7.82	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46023	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	53.56	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
46024	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	16.27	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46025	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46026	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46027	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46028	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46029	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46030	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46031	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46032	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46033	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46034	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46035	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46036	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46037	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46038	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46039	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46040	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46041	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46042	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46043	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46044	3401765	REFER 1 1/2 W/S SVC FOR F/L SVC REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46045	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46046	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46047	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46048	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46049	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46050	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46051	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46052	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46053	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46054	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46055	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46056	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46057	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46058	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46059	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46060	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46061	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46062	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46063	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46064	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46065	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46066	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46067	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46068	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46069	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46070	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46071	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46072	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46073	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46074	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46075	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46076	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46077	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46078	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46079	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46080	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46081	3401856	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46082	3402043	ABAND GAS SERV AT MAIN === 220 2ND	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46083	3402043	ABAND GAS SERV AT MAIN === 220 2ND	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46084	3402043	ABAND GAS SERV AT MAIN === 220 2ND	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46085	3402534	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
46086	3402534	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
46087	3402534	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
46088	3402534	AOP - DC PLUG - FEEDER 308	Replacement - Mains - Distribution	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
46089	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46090	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46091	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46092	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46093	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
46025	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	172.39	1/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46026	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	328.98	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46027	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	293.85	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
46028	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	48.01	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46029	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	6.82	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46030	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	106.1	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46031	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	8.15	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46032	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	24.17	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46033	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	13.77	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46034	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	80.38	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46035	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	1180.88	12/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46036	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	152.97	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46037	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	3.8	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46038	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.75	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46039	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	49.82	12/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46040	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	1.31	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46041	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	19.09	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46042	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	2.38	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46043	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	67.69	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
46044	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	0.25	1/1/2019		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46045	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	27.38	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46046	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	68.86	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46047	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	602.33	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46048	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1218.43	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46049	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	353.97	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
46050	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	96.86	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46051	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1218.43	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46052	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-27.38	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46053	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	5.26	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46054	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	51.18	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
46055	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	60.02	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46056	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	65.2	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46057	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	51.18	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
46058	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	9.54	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46059	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	45.04	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46060	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	60.56	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46061	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-353.97	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
46062	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	8064.17	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46063	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	353.97	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
46064	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	31.44	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46065	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	604.17	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46066	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	27.38	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46067	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1218.43	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46068	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.34	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46069	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-59.83	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46070	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.89	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46071	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-68.86	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46072	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	73.75	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46073	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	15.25	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46074	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-51.18	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Development & Design	2019
46075	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.34	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46076	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1330.59	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46077	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1330.59	10/1/2018		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46078	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-132.48	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46079	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-602.33	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46080	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	59.83	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46081	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.34	10/1/2018		280997	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46082	108000 Project Closed Removal	COR	5/1/2019	63411	ACC0236115	2105	2715.3	5/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46083	108000 Project Closed Removal	COR	6/1/2019	63411	ACC0236846	2105	1030.6	6/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46084	108000 Project Closed Removal	COR	9/1/2019	63411	ACC0242537	2105	55	9/1/2019		280997	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46085	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226108	2104	343752.31	9/1/2018		239240	Paving	BCA RELATED	MAIN	Paving	2018
46086	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	507.29	9/1/2018		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
46087	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	ACC0232826	2104	39380.32	3/1/2019		239240	Paving	BCA RELATED	MAIN	Paving	2019
46088	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63210	A&G0000001	3240	228.37	3/1/2019		239240	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
46089	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	10480.23	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46090	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.44	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46091	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	460.01	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46092	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	78.7	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46093	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	785.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46094	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46095	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46096	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46097	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46098	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46099	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46100	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46101	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46102	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46103	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46104	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46105	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46106	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46107	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46108	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46109	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46110	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46111	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46112	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46113	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46114	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46115	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46116	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46117	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46118	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46119	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46120	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46121	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46122	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46123	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46124	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46125	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46126	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46127	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46128	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46129	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46130	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46131	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46132	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46133	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46134	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46135	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46136	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46137	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46138	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46139	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46140	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46141	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46142	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46143	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46144	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46145	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46146	3402789	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46147	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46148	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46149	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46150	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46151	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46152	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46153	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46154	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46155	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46156	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46157	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46158	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46159	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46160	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46161	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46162	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
46094	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	28.04	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46095	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	405.75	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46096	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	35.47	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46097	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	23.69	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46098	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1729.24	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46099	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-782.79	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46100	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	6.83	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46101	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-89.48	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46102	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	13.26	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46103	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	48.64	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46104	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	66.51	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46105	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	782.79	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46106	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.44	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46107	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-35.58	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46108	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	66.51	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46109	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1729.24	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46110	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1583.51	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46111	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	20.58	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46112	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-925.67	4/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46113	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	460.01	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46114	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	19.82	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46115	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	2.45	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46116	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	84.73	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46117	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	1.91	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46118	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	96.15	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46119	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	26.67	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46120	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	925.67	4/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46121	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	95.84	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46122	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	40.86	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46123	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.44	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46124	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2105	5610.13	4/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46125	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1583.51	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46126	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	77.76	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46127	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	35.58	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46128	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-460.01	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46129	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	78	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46130	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	125.87	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46131	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-66.51	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46132	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	11.26	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46133	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	251.15	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46134	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	4.61	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46135	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	35.58	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46136	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-77.76	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46137	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	58.53	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46138	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	12.4	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46139	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1583.51	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46140	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	5.54	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46141	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	8.83	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46142	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	89.48	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46143	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-172.16	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46144	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	797.15	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46145	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.19	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46146	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	1.13	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46147	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228230	2105	6876.82	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46148	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	25.62	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46149	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	218.73	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46150	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	165.61	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46151	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	64.39	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46152	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	83.96	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46153	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	37.69	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46154	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	1014.49	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46155	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	81.05	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46156	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	1.15	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46157	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	83.3	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46158	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	7.98	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46159	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-1302.23	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46160	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	26.2	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46161	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	4.4	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46162	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	12.76	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46163	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46164	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46165	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46166	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46167	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46168	3403570	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46169	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46170	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46171	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46172	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46173	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46174	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46175	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46176	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46177	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46178	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46179	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46180	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46181	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46182	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46183	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46184	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46185	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46186	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46187	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46188	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46189	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46190	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46191	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46192	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46193	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46194	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46195	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46196	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46197	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46198	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46199	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46200	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46201	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46202	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46203	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46204	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46205	3403571	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46206	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46207	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46208	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46209	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46210	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46211	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46212	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46213	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46214	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46215	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46216	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46217	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46218	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46219	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46220	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46221	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46222	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46223	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46224	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46225	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46226	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46227	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46228	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46229	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46230	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46231	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
46163	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	54.55	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46164	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	1302.23	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46165	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228230	2105	1015.43	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46166	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	629.76	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46167	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	2.64	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46168	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	427.23	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46169	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	22.15	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46170	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	11.5	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46171	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	220.94	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46172	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	35.42	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46173	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-10.01	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46174	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	23.84	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46175	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-48.44	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46176	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-486.59	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46177	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	16.47	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46178	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-220.27	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46179	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-21.88	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46180	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	25.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46181	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	220.27	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46182	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	445.58	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46183	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.12	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46184	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	445.58	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46185	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.12	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46186	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	486.59	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46187	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-129.44	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46188	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	1.92	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46189	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-445.58	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46190	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	18.71	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46191	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.12	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46192	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-18.71	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46193	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	21.88	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46194	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	21.95	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46195	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	18.71	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46196	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	10.01	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46197	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	129.44	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46198	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	26.97	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46199	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	10.01	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46200	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	5.58	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46201	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	0.69	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46202	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	2949.04	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46203	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	129.44	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46204	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-25.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46205	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	3.49	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46206	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	692.21	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46207	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	2.99	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46208	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	34.4	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46209	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-15.56	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46210	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	37.04	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46211	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	201.09	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46212	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	41.91	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46213	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-201.09	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46214	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	5.42	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46215	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-33.99	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46216	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	33.99	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46217	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	39.11	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46218	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	17.86	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46219	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	29.07	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46220	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	55.03	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46221	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	4581.27	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46222	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.19	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46223	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-29.07	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46224	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	343.23	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46225	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	342.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46226	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	34.1	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46227	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.07	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46228	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	15.56	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46229	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	755.91	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46230	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	15.56	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46231	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.19	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46232	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46233	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46234	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46235	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46236	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46237	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46238	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46239	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46240	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46241	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46242	3403573	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46243	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46244	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46245	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46246	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46247	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46248	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46249	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46250	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46251	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46252	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46253	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46254	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46255	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46256	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46257	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46258	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46259	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46260	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46261	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46262	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46263	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46264	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46265	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46266	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46267	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46268	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46269	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46270	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46271	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46272	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46273	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46274	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46275	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46276	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46277	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46278	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46279	3403711	SDSR - REPLACE 1-3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46280	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46281	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46282	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46283	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46284	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46285	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46286	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46287	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46288	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46289	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46290	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46291	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46292	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46293	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46294	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46295	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46296	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46297	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46298	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46299	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46300	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
46232	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-692.21	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46233	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	25.59	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46234	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	8.66	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46235	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	692.21	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46236	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-39.11	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46237	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-342.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46238	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	29.07	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46239	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-755.91	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46240	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	201.09	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46241	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.19	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46242	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-75.26	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46243	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	-0.12	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46244	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN02000003	1502	0.69	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46245	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	-10	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46246	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	-219.89	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46247	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3340	22.11	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46248	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0227393	2105	2943.99	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46249	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	25.14	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46250	108000 Project Closed Removal	COR	10/1/2018	63401	PA00007008	2105	485.76	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46251	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0003	3221	0.12	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46252	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	1503	11.48	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46253	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	-21.84	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46254	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0003	3219	129.22	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46255	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3360	3.48	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46256	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3370	5.57	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46257	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3350	35.36	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46258	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	18.68	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46259	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	129.22	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46260	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0003	3226	220.56	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46261	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3355	16.44	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46262	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3320	23.8	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46263	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3310	-48.37	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46264	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	10	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46265	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	444.82	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46266	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0003	3222	10	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46267	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000003	3240	26.93	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46268	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3380	1.92	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46269	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	-18.68	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46270	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000003	3536	444.82	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46271	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	219.89	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46272	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	0.12	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46273	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	PA00007008	2105	-485.76	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46274	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0003	3225	21.91	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46275	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	-129.22	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46276	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	21.84	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46277	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	-444.82	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46278	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0003	3220	18.68	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46279	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	-25.14	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46280	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	14.5	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46281	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	31.79	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46282	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-318.99	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46283	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-70.16	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46284	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	704.68	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46285	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-187.46	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46286	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	27.1	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46287	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	51.3	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46288	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46289	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	8.08	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46290	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	3983.3	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46291	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	318.99	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46292	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	187.46	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46293	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-27.1	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46294	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	27.1	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46295	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-31.69	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46296	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-36.46	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46297	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	23.85	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46298	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46299	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	319.97	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46300	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46301	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46302	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46303	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46304	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46305	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46306	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46307	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46308	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46309	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46310	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46311	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46312	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46313	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46314	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46315	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46316	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46317	3404113	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46318	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46319	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46320	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46321	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46322	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46323	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46324	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46325	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46326	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46327	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46328	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46329	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46330	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46331	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46332	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46333	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46334	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46335	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46336	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46337	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46338	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46339	3404291	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46340	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46341	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46342	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46343	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46344	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46345	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46346	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46347	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46348	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46349	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46350	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46351	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46352	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46353	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46354	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46355	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46356	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46357	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46358	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46359	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46360	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46361	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46362	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46363	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46364	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46365	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46366	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46367	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46368	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46369	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
46301	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-14.5	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46302	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	645.29	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46303	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	39.05	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46304	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	187.46	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46305	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	36.46	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46306	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	287.5	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46307	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	5.05	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46308	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	32.07	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46309	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46310	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	645.29	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46311	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	14.5	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46312	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-645.29	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46313	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	16.65	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46314	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	34.53	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46315	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	31.69	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46316	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	2.78	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46317	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-704.68	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46318	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.5	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46319	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	235.64	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46320	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	2393.85	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46321	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	122.35	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46322	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	161.86	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46323	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	47.7	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46324	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	37.39	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46325	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	150.68	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46326	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	408.17	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
46327	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	158.27	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46328	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	72.18	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46329	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	2882.03	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
46330	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	24.7	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46331	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-2882.03	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
46332	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	1.28	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46333	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	13959.36	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
46334	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	3507.5	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
46335	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	8.52	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46336	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	105.63	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46337	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	63.72	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46338	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	1017.15	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
46339	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	1130.03	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46340	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-411.32	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46341	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	1.99	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46342	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	2.02	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46343	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	40.86	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46344	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	412.58	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46345	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	3.42	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46346	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227851	2105	5506.93	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46347	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.23	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46348	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	41.35	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46349	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	21.47	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46350	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.29	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46351	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-241.72	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46352	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	50.36	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46353	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-34.95	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46354	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	241.72	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46355	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	0.38	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46356	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	4.66	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46357	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	241.72	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46358	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	47.01	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46359	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	66.14	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46360	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	6.51	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46361	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.23	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46362	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	34.95	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46363	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-18.7	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46364	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	0.68	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46365	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	1.09	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46366	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	1.95	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46367	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	4.33	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46368	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	832.06	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46369	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	411.32	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46370	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46371	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46372	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46373	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46374	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46375	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46376	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46377	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46378	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46379	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46380	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46381	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46382	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46383	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46384	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46385	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46386	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46387	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46388	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46389	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46390	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46391	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46392	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46393	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46394	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46395	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46396	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46397	3404671	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46398	3404675	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46399	3404675	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46400	3404675	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46401	3404675	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46402	3404678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46403	3404678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46404	3404678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46405	3404678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46406	3404678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46407	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46408	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46409	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46410	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46411	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46412	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46413	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46414	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46415	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46416	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46417	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46418	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46419	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46420	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46421	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46422	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46423	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46424	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46425	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46426	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46427	3405043	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46428	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46429	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46430	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46431	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46432	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46433	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46434	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46435	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46436	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46437	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46438	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
46370	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	832.06	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46371	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	10.41	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46372	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-47.01	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46373	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237305	2105	757.28	6/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46374	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-124.95	6/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46375	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	17.48	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46376	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	51.31	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46377	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	18.7	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46378	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.23	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46379	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	3.59	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46380	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	30.76	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46381	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	40.98	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46382	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	18.7	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46383	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	3.23	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46384	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.04	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46385	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	7.14	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46386	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	34.95	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46387	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	908.64	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46388	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	44.52	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46389	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-908.64	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46390	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	111.3	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46391	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-832.06	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46392	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-90.47	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46393	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-40.86	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46394	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	124.95	6/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46395	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	111.05	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46396	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.05	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46397	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	19.76	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46398	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	78.64	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46399	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226971	2104	10602.3	10/1/2018		239240	Paving	SCATTERED	SERVICE	Paving	2019
46400	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	84.22	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46401	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-78.64	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46402	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242325	2104	2727	9/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
46403	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242037	2104	267.16	9/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
46404	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	ACC0238496	2104	424.62	7/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
46405	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	A&G0000001	3240	1.56	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46406	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	9.52	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46407	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	954.77	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46408	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	171.77	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46409	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	609.1	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46410	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	70.38	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46411	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	217.46	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46412	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	1527.48	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46413	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	73.3	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46414	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	101.11	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46415	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	1551.23	1/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46416	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230852	2105	9113.88	1/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46417	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	97.27	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46418	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230852	2105	287.5	1/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46419	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	21.41	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46420	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	11.8	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46421	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	146.37	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46422	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	2.25	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46423	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	481.98	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46424	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	34.23	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46425	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-1551.23	1/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46426	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	1376.53	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46427	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	61.41	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46428	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.93	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46429	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	9.04	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46430	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	12629.79	9/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
46431	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-2083.92	9/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
46432	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	171.05	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
46433	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	1162.5	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
46434	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.39	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46435	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	10.97	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46436	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	1087.53	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46437	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	267.88	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46438	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	21.36	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46439	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46440	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46441	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46442	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46443	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46444	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46445	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46446	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46447	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46448	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46449	3405156	17TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46450	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46451	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46452	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46453	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46454	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46455	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46456	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46457	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46458	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46459	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46460	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46461	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46462	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46463	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46464	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46465	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46466	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46467	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46468	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46469	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46470	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46471	3405237	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46472	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46473	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46474	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46475	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46476	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46477	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46478	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46479	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46480	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46481	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46482	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46483	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46484	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46485	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46486	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46487	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46488	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46489	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46490	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46491	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46492	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46493	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46494	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46495	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46496	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46497	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46498	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46499	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46500	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46501	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46502	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46503	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46504	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46505	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46506	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46507	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
46439	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-62.63	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46440	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	29.12	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46441	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	73.58	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46442	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	46.97	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46443	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	20.35	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46444	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	4.7	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46445	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	6.81	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46446	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	2.35	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46447	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	1845.35	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46448	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-231.78	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46449	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	2083.92	9/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
46450	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.59	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46451	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	5.76	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46452	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-1328.16	9/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
46453	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226369	2105	8049.47	9/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
46454	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	109.01	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
46455	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	740.9	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
46456	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.25	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46457	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	6.99	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46458	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	693.13	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46459	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	170.73	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46460	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	13.62	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46461	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-39.9	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46462	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	18.56	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46463	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	46.9	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46464	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	29.93	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46465	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	12.97	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46466	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	2.99	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46467	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	4.34	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46468	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	1.5	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46469	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-147.72	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46470	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	1176.11	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46471	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	1328.16	9/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
46472	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.2	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46473	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	9.06	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46474	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	16.27	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46475	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-40.92	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46476	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-78.72	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46477	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	18.68	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46478	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227851	2105	4792.19	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46479	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-210.35	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46480	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	40.92	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46481	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-16.27	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46482	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.2	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46483	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	724.06	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46484	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	30.41	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46485	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	210.35	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46486	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	5.67	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46487	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.2	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46488	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	38.74	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46489	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	35.67	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46490	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	57.56	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46491	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	724.06	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46492	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	357.94	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46493	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	35.99	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46494	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	790.71	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46495	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-30.41	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46496	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	35.56	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46497	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.12	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46498	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	16.27	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46499	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	3.12	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46500	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	359.03	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46501	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-357.94	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46502	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-724.06	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46503	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	26.76	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46504	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	30.41	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46505	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	210.35	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46506	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-35.56	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46507	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-790.71	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46508	3405543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46509	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46510	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46511	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46512	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46513	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46514	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46515	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46516	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46517	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46518	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46519	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46520	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46521	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46522	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46523	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46524	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46525	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46526	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46527	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46528	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46529	3405544	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46530	3405694	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46531	3405694	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46532	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46533	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46534	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46535	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46536	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46537	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46538	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46539	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46540	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46541	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46542	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46543	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46544	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46545	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46546	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46547	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46548	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46549	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46550	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46551	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46552	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46553	3405727	SDSR- REPLACE 2" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46554	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46555	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46556	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46557	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46558	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46559	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46560	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46561	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46562	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46563	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46564	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46565	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46566	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46567	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46568	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46569	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46570	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46571	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46572	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46573	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46574	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46575	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46576	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
46508	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	43.82	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46509	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	1254.96	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46510	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228641	2105	7605.79	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46511	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	411.72	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46512	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	210.79	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46513	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	606.9	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46514	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	977.68	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46515	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	4.24	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46516	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	62.05	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46517	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-1254.96	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46518	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	1.1	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46519	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	12.3	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46520	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	80.92	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46521	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	159.6	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46522	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	52.57	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46523	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	80.27	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46524	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	25.25	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46525	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	78.1	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46526	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	7.69	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46527	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	2.55	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46528	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	24.69	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46529	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	36.32	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46530	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230847	2104	3576.06	1/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
46531	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	26.74	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46532	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	185.03	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46533	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	244.36	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46534	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228378	2105	8529.48	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46535	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	90.54	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46536	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	2.95	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46537	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	477.28	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46538	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	8.92	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46539	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	4.92	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46540	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	1454.8	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46541	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	29.27	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46542	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	42.1	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46543	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	1133.37	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46544	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	93.8	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46545	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	60.94	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46546	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	71.95	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46547	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-1454.8	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46548	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	14.25	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46549	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	93.06	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46550	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	703.54	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46551	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	28.62	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46552	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228378	2105	287.5	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46553	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	1.28	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46554	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	800.15	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46555	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	13.31	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46556	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	BN01000001	3320	24.91	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46557	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	INSRPL0001	3222	11.84	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46558	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	1.92	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46559	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	CS_RPN0001	3225	37.3	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46560	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	96.52	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46561	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-929.15	4/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46562	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3310	-0.34	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46563	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RLB0001	3219	2.76	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46564	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.19	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46565	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-5.56	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46566	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	252.09	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46567	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	8.86	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46568	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-26.77	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46569	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-929.15	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46570	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-4.63	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46571	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	BN01000001	3340	28.05	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46572	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	BN01000001	3310	13.94	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46573	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	4.63	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46574	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	BN02000001	1502	1.19	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46575	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3320	0.75	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46576	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-11.3	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46577	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46578	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46579	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46580	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46581	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46582	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46583	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46584	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46585	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46586	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46587	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46588	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46589	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46590	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46591	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46592	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46593	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46594	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46595	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46596	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46597	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46598	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46599	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46600	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46601	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46602	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46603	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46604	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46605	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46606	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46607	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46608	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46609	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46610	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46611	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46612	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46613	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46614	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46615	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46616	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46617	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46618	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46619	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46620	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46621	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46622	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46623	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46624	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46625	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46626	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46627	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46628	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46629	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46630	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46631	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46632	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46633	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46634	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46635	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46636	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46637	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46638	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46639	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46640	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46641	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46642	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46643	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46644	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46645	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
46577	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	1.92	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46578	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	96.52	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46579	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	800.15	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46580	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-407.28	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46581	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	BN01000001	3380	2.01	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46582	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	20.66	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46583	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	BN01000001	3355	21.64	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46584	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	48.82	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46585	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	252.09	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46586	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	407.28	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46587	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	23.77	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46588	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	DD_RNL0001	3220	426.68	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46589	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RNL0001	3220	7.11	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46590	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	33.69	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46591	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3350	-1.24	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46592	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPL0001	3226	8.31	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46593	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.14	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46594	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	5.56	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46595	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	4.63	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46596	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.14	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46597	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-23.77	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46598	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	5.56	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46599	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.19	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46600	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	BN01000001	3360	4.85	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46601	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	929.15	4/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46602	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00007008	2105	-33.69	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46603	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3355	-0.56	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46604	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPN0001	3225	1.4	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46605	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-13.31	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46606	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	20.66	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46607	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	929.15	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46608	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	48.82	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46609	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	26.77	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46610	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	INSRPN0001	3221	0.2	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46611	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	26.77	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46612	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.01	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46613	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	0.86	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46614	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	1503	0.11	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46615	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3380	0.06	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46616	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	11.3	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46617	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	23.77	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46618	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	28.14	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46619	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-4702.05	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46620	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0233972	2105	2531.2	4/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46621	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0233972	2105	3100	4/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46622	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	CS_RPL0001	3226	264.1	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46623	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	BN01000001	3370	5.83	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46624	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN02000001	1502	-0.03	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46625	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	30.2	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46626	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3340	-0.75	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46627	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-1.92	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46628	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	35.6	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46629	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-20.66	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46630	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-800.15	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46631	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	ACC0233972	2105	5899.42	4/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46632	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	BN01000001	3350	51.15	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46633	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	1.14	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46634	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	8.86	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46635	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238496	2105	204.2	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46636	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3370	0.17	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46637	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPL0001	3222	0.32	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46638	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-28.14	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46639	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.19	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46640	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-96.52	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46641	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	13.31	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46642	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-252.09	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46643	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	407.28	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46644	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	11.3	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46645	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	28.14	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46646	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46647	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46648	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46649	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46650	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46651	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46652	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46653	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46654	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46655	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46656	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46657	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46658	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46659	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46660	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46661	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46662	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46663	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46664	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46665	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46666	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46667	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46668	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46669	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46670	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46671	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46672	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46673	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46674	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46675	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46676	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46677	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46678	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46679	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46680	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46681	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46682	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46683	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46684	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46685	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46686	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46687	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46688	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46689	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46690	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46691	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46692	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46693	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46694	3405750	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46695	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46696	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46697	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46698	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46699	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46700	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46701	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46702	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46703	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46704	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46705	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46706	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46707	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46708	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46709	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46710	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46711	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46712	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46713	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46714	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
46646	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	A&G0000001	3240	24.93	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46647	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	35.6	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46648	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	DD_RLB0001	3219	101.11	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46649	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	61500	BN01000001	1503	9.28	4/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46650	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3360	-0.01	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46651	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-48.82	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46652	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-8.86	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46653	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	4702.05	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46654	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-35.6	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46655	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-8.31	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46656	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	2.76	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
46657	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	1.4	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46658	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	0.34	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46659	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.01	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46660	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-7.11	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
46661	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-170.51	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
46662	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	170.51	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
46663	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-0.86	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46664	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	0.75	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46665	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	0.17	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46666	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	0.75	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46667	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-0.75	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46668	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-2.76	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
46669	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	0.06	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46670	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	-0.56	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46671	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	0.32	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46672	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	0.01	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46673	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	33.69	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
46674	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-0.17	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46675	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-30.2	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46676	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-0.11	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46677	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	1.24	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46678	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	-0.03	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46679	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	0.03	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46680	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	-0.34	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46681	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	8.31	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46682	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-0.32	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46683	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-0.06	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46684	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	0.56	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46685	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	-0.75	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46686	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	-1.24	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46687	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	0.86	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46688	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	0.11	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46689	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	30.2	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46690	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-1.4	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46691	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.01	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46692	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	7.11	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
46693	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	-0.01	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46694	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-33.69	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
46695	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RLB0001	3219	1191.48	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46696	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	PA00007008	2105	-3034.39	1/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46697	108000 Project Closed Removal	COR	1/1/2019	63401	PA00007008	2105	3034.39	1/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46698	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-2692.68	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46699	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-286.32	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46700	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-425.37	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46701	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	286.32	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46702	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	66.96	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46703	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-2987.93	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46704	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3380	23.09	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46705	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3355	197.79	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46706	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPN0001	3225	1867.65	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46707	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	2987.93	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46708	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-15355.88	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46709	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	1191.48	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46710	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	41.89	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46711	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-4.4	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46712	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-23.09	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46713	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	4.4	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46714	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230852	2105	3149.52	1/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46715	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46716	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46717	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46718	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46719	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46720	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46721	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46722	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46723	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46724	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46725	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46726	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46727	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46728	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46729	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46730	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46731	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46732	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46733	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46734	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46735	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46736	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46737	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46738	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46739	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46740	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46741	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46742	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46743	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46744	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46745	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46746	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46747	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46748	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46749	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46750	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46751	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46752	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46753	3406018	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46754	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46755	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46756	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46757	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46758	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46759	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46760	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46761	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46762	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46763	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46764	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46765	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46766	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46767	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46768	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46769	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46770	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46771	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46772	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46773	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46774	3406230	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46775	3406476	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46776	3406476	40% O/S REPLACE 1.5 STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46777	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46778	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46779	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46780	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46781	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46782	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46783	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
46715	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	A&G0000001	3240	190.28	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46716	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RNL0001	3220	942.81	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46717	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3310	120.12	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46718	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPL0001	3222	137.66	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46719	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPL0001	3226	2987.93	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46720	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	2692.68	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46721	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-120.12	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46722	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	336.01	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46723	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-1191.48	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46724	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-190.28	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46725	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-942.81	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46726	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-137.66	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46727	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	15355.88	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46728	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-143.39	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46729	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CSRV000001	3536	2692.68	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46730	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3370	66.96	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46731	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3340	336.01	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46732	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	942.81	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46733	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-3034.39	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46734	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	120.12	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46735	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3320	286.32	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46736	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	143.39	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46737	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-336.01	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46738	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	197.79	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46739	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-41.89	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46740	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	23.09	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46741	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230852	2105	15240.75	1/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46742	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3350	425.37	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46743	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3360	41.89	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46744	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	1867.65	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46745	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	425.37	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46746	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-197.79	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46747	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPN0001	3221	4.4	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46748	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	1503	143.39	1/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46749	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-1867.65	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46750	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	190.28	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46751	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	3034.39	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46752	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	137.66	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46753	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-66.96	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46754	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3360	4.87	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46755	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	DD_RNL0001	3220	384.26	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46756	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	INSRPN0001	3221	0.7	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46757	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	1503	15.99	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46758	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3350	49.45	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46759	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3320	33.29	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46760	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	DD_RLB0001	3219	133.47	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46761	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	INSRPL0001	3222	15.63	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46762	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3380	2.68	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46763	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	A&G0000001	3240	39.29	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46764	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	PA00007008	2105	-794.59	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46765	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	794.59	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46766	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN02000001	1502	1.61	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46767	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	CSRV000001	3536	619.02	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46768	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3310	101.05	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46769	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	CS_RPL0001	3226	260.68	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46770	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3355	22.99	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46771	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3340	51.23	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46772	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	CS_RPN0001	3225	50.83	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46773	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	ACC0228230	2105	4815.68	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46774	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3370	7.79	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46775	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	6.17	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46776	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231535	2104	1253.64	2/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
46777	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	1168.82	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46778	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	1882.88	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46779	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	4.91	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46780	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228230	2105	14647.92	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46781	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	154.6	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46782	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	792.93	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46783	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	69.94	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46784	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46785	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46786	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46787	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46788	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46789	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46790	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46791	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46792	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46793	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46794	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46795	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46796	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46797	3406788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46798	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46799	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46800	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46801	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46802	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46803	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46804	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46805	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46806	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46807	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46808	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46809	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46810	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46811	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46812	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46813	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46814	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46815	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46816	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46817	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46818	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46819	3406827	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 4 (FY2018)	YEAR 4 (FY2018)	9992018	100
46820	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46821	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46822	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46823	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46824	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46825	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46826	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46827	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46828	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46829	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46830	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46831	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46832	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46833	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46834	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46835	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46836	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46837	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46838	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46839	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46840	3408305	SDSR - REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46841	3409476	ABAND GAS SERV AT PL === 3310 45TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46842	3409476	ABAND GAS SERV AT PL === 3310 45TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46843	3409476	ABAND GAS SERV AT PL === 3310 45TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46844	3409476	ABAND GAS SERV AT PL === 3310 45TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46845	3409476	ABAND GAS SERV AT PL === 3310 45TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46846	3409476	ABAND GAS SERV AT PL === 3310 45TH	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46847	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46848	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46849	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46850	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46851	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46852	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
46784	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	405.96	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46785	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	23.68	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46786	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	150.42	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46787	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	2.13	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46788	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	101.25	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46789	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-2416.91	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46790	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	155.83	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46791	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	14.81	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46792	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	2416.91	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46793	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	8.17	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46794	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	119.5	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46795	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	48.62	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46796	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	307.39	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46797	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	47.55	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46798	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.54	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46799	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	5.22	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46800	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226369	2105	7287.66	9/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
46801	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-1202.46	9/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
46802	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	98.7	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
46803	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	670.78	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2018
46804	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.23	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46805	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	6.33	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46806	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	627.53	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46807	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	154.57	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46808	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	12.33	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46809	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-36.13	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46810	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	16.8	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46811	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	42.46	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46812	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	27.1	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46813	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	11.74	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46814	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	2.71	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46815	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	3.93	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46816	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	1.36	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46817	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	1064.8	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46818	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-133.74	9/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2018
46819	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	1202.46	9/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2018
46820	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	ACC0228230	2105	3925.32	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46821	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	BN01000001	3320	27.13	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46822	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	BN02000001	1502	1.32	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46823	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	CSRV000001	3536	504.57	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46824	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	BN01000001	3380	2.19	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46825	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	INSRPN0001	3221	0.57	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46826	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	BN01000001	3340	41.76	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46827	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	BN01000001	3360	3.97	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46828	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	INSRPL0001	3222	12.74	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46829	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	PA00007008	2105	-647.68	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46830	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	DD_RLB0001	3219	108.79	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46831	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	CS_RPN0001	3225	41.43	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46832	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	BN01000001	3355	18.74	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46833	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	A&G0000001	3240	32.03	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46834	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	BN01000001	3310	82.38	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46835	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	DD_RNL0001	3220	313.22	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46836	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	BN01000001	3370	6.35	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46837	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	BN01000001	1503	13.03	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46838	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	CS_RPL0001	3226	212.49	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46839	101000 Gas Plant In Service	CAPEX	11/1/2018	63400	BN01000001	3350	40.31	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46840	108000 Project Closed Removal	COR	11/1/2018	63401	PA00007008	2105	647.68	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46841	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	2104	-1467	7/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
46842	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	ACC0231535	2104	1467	2/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
46843	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3240	7.2	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46844	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	2104	1467	7/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
46845	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3240	-7.2	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46846	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	A&G0000001	3240	7.2	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46847	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3340	105.06	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46848	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3350	101.41	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46849	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	PA00007008	2105	-1629.43	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46850	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	CS_RPL0001	3226	534.57	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46851	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	A&G0000001	3240	80.57	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46852	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	ACC0228378	2105	575	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46853	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46854	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46855	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46856	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46857	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46858	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46859	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46860	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46861	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46862	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46863	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46864	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46865	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46866	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46867	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46868	3410351	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46869	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46870	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46871	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46872	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46873	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46874	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46875	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46876	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46877	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46878	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46879	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46880	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46881	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46882	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46883	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46884	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46885	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46886	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46887	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46888	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46889	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46890	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46891	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46892	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46893	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46894	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46895	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46896	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46897	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46898	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46899	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46900	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46901	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46902	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46903	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46904	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46905	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46906	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46907	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46908	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46909	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46910	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46911	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46912	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46913	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46914	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46915	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46916	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46917	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46918	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46919	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46920	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46921	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
46853	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	ACC0228378	2105	9300.32	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46854	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	DD_RNL0001	3220	787.99	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46855	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	DD_RLB0001	3219	273.69	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46856	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	CS_RPN0001	3225	104.23	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46857	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	INSRPL0001	3222	32.06	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46858	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN02000001	1502	3.31	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46859	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3310	207.23	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46860	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	1503	32.78	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46861	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	1629.43	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46862	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	INSRPN0001	3221	1.43	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46863	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3380	5.51	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46864	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3320	68.26	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46865	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3370	15.96	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46866	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3360	9.99	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46867	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	CSRV000001	3536	1269.4	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46868	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3355	47.15	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46869	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-17.95	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46870	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	20.66	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46871	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3310	-0.94	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46872	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3320	2.03	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46873	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RLB0001	3219	7.51	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46874	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN02000001	1502	-0.08	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46875	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3380	3.73	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46876	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN02000002	1502	0.56	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46877	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	DD_RLB0001	3219	174.69	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46878	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	8.45	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46879	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	68.07	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46880	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	DD_RNL0001	3220	1407.4	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46881	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.67	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46882	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233536	2105	10257.08	3/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46883	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	7773.71	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46884	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	272.78	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46885	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	210.69	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46886	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238496	2105	555.57	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46887	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3380	0.16	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46888	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPL0001	3222	0.86	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46889	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	723.35	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46890	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CS_RPN0001	3225	114.47	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46891	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	0.52	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46892	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	11.11	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46893	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.02	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46894	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	24.24	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46895	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	3.28	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46896	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242871	2105	210	9/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46897	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	4.21	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46898	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-195.5	9/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46899	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	184.12	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46900	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233536	2105	31638.84	3/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46901	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	88.83	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46902	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-6912.83	3/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46903	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3350	-3.36	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46904	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-29.59	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46905	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	91.67	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46906	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00007008	2105	-91.67	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46907	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3355	-1.52	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46908	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CS_RPL0001	3226	501.1	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46909	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CSRV000001	3536	2836.43	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46910	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	137.17	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46911	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	91.9	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46912	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	135.62	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46913	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	2.4	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46914	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	221.56	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46915	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-13.4	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46916	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.27	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46917	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	198.97	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46918	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	1503	0.3	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46919	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3360	24.96	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46920	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	66.15	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46921	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	82.16	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46922	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46923	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46924	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46925	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46926	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46927	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46928	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46929	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46930	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46931	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46932	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46933	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46934	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46935	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46936	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46937	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46938	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46939	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46940	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46941	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46942	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46943	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46944	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46945	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46946	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46947	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46948	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46949	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46950	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46951	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46952	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46953	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46954	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46955	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46956	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46957	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46958	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46959	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46960	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46961	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46962	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46963	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46964	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46965	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46966	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46967	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46968	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46969	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46970	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46971	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46972	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46973	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46974	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46975	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
46976	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46977	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46978	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46979	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46980	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46981	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46982	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46983	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46984	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46985	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46986	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46987	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46988	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46989	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46990	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
46922	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3360	-0.03	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46923	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	33.44	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46924	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-8.25	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46925	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPN0001	3225	3.8	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46926	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	4.17	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46927	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	974.86	9/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46928	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	2.24	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46929	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3350	229.61	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46930	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3370	10.83	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46931	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	49.27	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46932	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	1.44	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46933	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	807.13	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46934	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	7.59	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46935	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RNL0001	3220	19.33	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46936	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.02	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46937	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPL0001	3226	22.6	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46938	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	INSRPL0001	3222	19.46	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46939	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	5.54	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46940	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	0.18	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46941	108000 Project Closed Removal	COR	9/1/2019	63401	PA00007008	2105	4042.45	9/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46942	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	195.5	9/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46943	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3340	160.35	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46944	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0241758	2105	24499.71	9/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46945	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	16.99	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46946	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	2178.19	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46947	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	288.04	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46948	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	6912.83	3/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46949	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238829	2105	4891.71	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46950	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3340	-2.04	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46951	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-807.13	7/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46952	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.21	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46953	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	1503	90.26	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46954	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	4.37	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46955	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.03	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46956	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	6.3	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46957	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	0.94	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46958	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3320	46.3	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46959	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	7.76	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46960	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	1.21	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46961	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	PA00007008	2105	-4042.45	9/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
46962	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	924.32	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46963	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	82.24	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46964	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	28.04	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46965	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	291.64	3/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46966	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-0.74	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46967	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	170.21	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
46968	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3370	0.47	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46969	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	2.68	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46970	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	2.36	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46971	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	17.83	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46972	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	INSRPN0001	3221	0.42	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46973	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	87.07	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46974	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3310	67.8	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46975	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3355	130.25	9/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
46976	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RNL0001	3220	34.82	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
46977	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3340	5.54	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46978	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3222	-20.32	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46979	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RLB0001	3219	80.84	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
46980	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3220	-1426.73	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
46981	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	INSRPL0001	3222	10.09	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46982	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3310	66.86	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46983	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RNL0001	3220	507.93	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
46984	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244797	2105	4940.86	11/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
46985	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3220	1426.73	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
46986	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	PA00007008	2105	-815.24	11/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
46987	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	815.24	11/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
46988	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	ACC0246307	2105	1004.77	12/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
46989	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00007008	2105	-279.12	12/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
46990	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	A&G0000001	3240	10.45	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
46991	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46992	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46993	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46994	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46995	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46996	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46997	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46998	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
46999	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47000	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47001	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47002	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47003	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47004	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47005	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47006	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47007	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47008	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47009	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47010	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47011	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47012	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47013	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47014	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47015	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47016	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47017	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47018	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47019	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47020	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47021	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47022	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47023	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47024	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47025	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47026	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47027	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47028	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47029	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47030	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47031	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47032	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47033	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47034	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47035	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47036	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47037	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47038	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47039	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47040	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47041	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47042	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47043	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47044	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47045	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47046	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47047	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47048	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47049	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47050	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47051	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47052	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47053	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47054	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47055	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47056	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47057	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47058	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47059	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
46991	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-18.63	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46992	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-38.27	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46993	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	781.64	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
46994	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-8.95	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46995	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	3.09	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46996	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	0.6	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46997	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-41.77	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46998	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPL0001	3226	275.36	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
46999	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.38	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47000	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3340	25.26	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47001	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00007008	2105	-98.66	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47002	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	INSRPN0001	3221	0.02	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47003	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3370	5.65	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47004	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3221	-0.44	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47005	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3240	89.43	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47006	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3226	-523.7	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47007	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3320	-48.33	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47008	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3370	-11.3	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47009	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3340	158.31	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47010	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3219	182.2	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
47011	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	279.12	12/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47012	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3340	10.97	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47013	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3360	2.04	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47014	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3320	10.49	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47015	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-3.09	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47016	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	432.2	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47017	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-129.92	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
47018	108000 Project Closed Removal	COR	10/1/2019	63401	PA00007008	2105	98.66	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47019	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	A&G0000001	3240	2.18	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47020	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RLB0001	3219	13.97	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
47021	108000 Project Closed Removal	COR	10/1/2019	63401	PA00083249	2105	-4042.45	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47022	108000 Project Closed Removal	COR	10/1/2019	63401	PA00083249	2105	-91.67	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47023	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3360	-24.93	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47024	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3240	-89.43	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47025	108000 Project Closed Removal	COR	10/1/2019	63411	PA00083249	2105	91.67	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47026	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3380	1.95	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47027	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3350	-226.25	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47028	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3380	3.89	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47029	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3310	4.89	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47030	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	34.27	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47031	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	32.01	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47032	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-849.47	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47033	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-63.98	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47034	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	18.63	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47035	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	8.95	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47036	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	7230.45	12/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47037	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CSRV000001	3536	629.5	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47038	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3310	2.47	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47039	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1503	-90.56	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47040	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3380	-3.89	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47041	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	2105	-4042.45	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47042	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	2105	4042.45	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47043	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3355	128.73	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47044	108000 Project Closed Removal	COR	10/1/2019	63411	PA00083249	2105	4042.45	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47045	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	ACC0246308	2105	686.87	12/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47046	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3355	8.42	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47047	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPL0001	3226	118.15	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47048	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3370	2.45	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47049	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-32.01	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47050	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-68.68	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47051	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	29.17	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47052	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3355	19.4	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47053	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3310	11.27	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47054	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	1503	16.64	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47055	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	1503	5.42	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47056	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CSRV000001	3536	81.95	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47057	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3350	8.07	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47058	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	INSRPL0001	3222	1.63	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47059	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3310	-66.86	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
47060	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47061	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47062	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47063	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47064	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47065	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47066	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47067	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47068	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47069	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47070	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47071	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47072	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47073	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47074	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47075	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47076	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47077	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47078	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47079	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47080	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47081	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47082	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47083	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47084	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47085	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47086	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47087	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47088	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47089	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47090	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47091	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47092	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47093	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47094	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47095	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47096	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47097	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47098	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47099	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47100	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47101	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47102	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47103	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47104	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47105	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47106	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47107	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47108	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47109	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47110	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47111	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47112	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47113	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47114	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47115	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47116	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47117	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47118	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47119	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47120	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47121	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47122	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47123	3410492	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47124	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47125	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47126	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47127	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47128	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
47060	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	2105	24963.61	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47061	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3360	24.93	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47062	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	DD_RLB0001	3219	35.11	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
47063	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.2	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47064	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-781.64	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
47065	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	63.98	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47066	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	129.92	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
47067	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-432.2	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47068	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-16.31	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47069	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	1193.02	12/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47070	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1502	0.04	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47071	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	ACC0243990	2105	597.95	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47072	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3320	3.62	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47073	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3320	48.33	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47074	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3225	118.27	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47075	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3225	-118.27	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47076	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3536	-2918.59	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47077	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1502	0.48	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47078	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1502	-0.48	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47079	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3221	0.44	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47080	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	INSRPL0001	3222	4.59	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47081	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	8.02	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47082	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1193.02	12/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47083	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	38.27	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47084	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1193.02	12/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47085	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	16.31	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47086	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	849.47	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47087	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-1193.02	12/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47088	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3360	1.28	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47089	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN02000001	1502	0.04	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47090	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3370	0.85	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47091	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPL0001	3226	38.69	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47092	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPN0001	3225	5.16	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47093	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3536	2918.59	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47094	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1503	90.56	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47095	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3219	-182.2	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
47096	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3222	20.32	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47097	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3340	-158.31	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47098	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3350	38.99	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47099	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3350	226.25	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47100	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	DD_RNL0001	3220	238.89	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
47101	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	1503	7.11	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47102	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CSRV000001	3536	138.02	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47103	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-7230.45	12/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47104	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-0.6	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47105	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-34.27	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47106	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-29.17	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47107	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3360	4.7	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47108	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPN0001	3225	47.41	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47109	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3320	24.16	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47110	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3380	0.29	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47111	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3355	4.19	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47112	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	21.64	11/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47113	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3226	523.7	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47114	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	2105	-24963.61	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47115	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3355	-128.73	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47116	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3370	11.3	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47117	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPN0001	3225	16.11	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47118	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3380	0.85	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47119	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3350	16.92	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47120	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-8.02	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47121	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	41.77	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47122	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1502	-0.04	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47123	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	68.68	12/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47124	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	61.88	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47125	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	62.63	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47126	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	46.58	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47127	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-52.93	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47128	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	71.22	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
47129	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47130	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47131	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47132	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47133	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47134	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47135	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47136	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47137	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47138	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47139	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47140	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47141	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47142	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47143	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47144	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47145	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47146	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47147	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47148	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47149	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47150	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47151	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47152	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47153	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47154	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47155	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47156	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47157	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47158	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47159	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47160	3411019	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47161	3411094	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47162	3411094	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47163	3411094	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47164	3411094	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47165	3411228	SDSR- REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47166	3411228	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47167	3411228	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47168	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47169	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47170	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47171	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47172	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47173	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47174	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47175	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47176	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47177	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47178	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47179	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47180	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47181	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47182	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47183	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47184	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47185	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47186	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47187	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47188	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47189	3411496	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47190	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47191	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47192	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47193	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47194	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47195	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47196	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47197	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
47129	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-137.01	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47130	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-1376.17	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47131	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-366.09	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47132	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	62.07	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47133	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	5.44	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47134	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	9.86	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47135	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	624.86	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47136	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	52.93	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47137	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227851	2105	8340.43	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47138	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.35	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47139	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	366.09	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47140	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-622.96	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47141	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	15.77	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47142	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1260.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47143	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	28.32	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47144	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.95	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47145	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.35	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47146	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1260.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47147	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	366.09	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47148	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-71.22	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47149	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	76.27	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47150	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	52.93	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47151	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-61.88	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47152	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	28.32	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47153	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	67.43	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47154	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	32.51	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47155	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.35	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47156	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	622.96	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47157	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	100.17	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47158	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	1376.17	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47159	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-28.32	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47160	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1260.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47161	101000 Gas Plant In Service	CAPEX	6/1/2019	63410	ACC0236846	2104	1304.19	6/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
47162	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	ACC0239085	2104	2588.25	7/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
47163	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	A&G0000001	3240	9.54	7/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47164	101000 Gas Plant In Service	CAPEX	6/1/2019	63410	A&G0000001	3240	5.14	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47165	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0232092	2104	2050.3	2/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
47166	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	A&G0000001	3240	11.84	2/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47167	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0231535	2104	363.96	2/1/2019		239240	Paving	SCATTERED	SERVICE	Paving	2019
47168	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228378	2105	287.5	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47169	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	289.57	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47170	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	112.58	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47171	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	7.69	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47172	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	1101.07	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47173	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	1773.75	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47174	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	95.38	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47175	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	22.31	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47176	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	65.89	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47177	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	13.95	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47178	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-2276.82	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47179	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	44.79	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47180	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	382.43	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47181	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	4.62	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47182	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	45.8	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47183	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228378	2105	13511.38	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47184	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	146.8	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47185	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	145.64	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47186	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	2276.82	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47187	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	2	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47188	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	746.97	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47189	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	141.7	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47190	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227851	2105	4874.3	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47191	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-804.26	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47192	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	3.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47193	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.14	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47194	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	19	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47195	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	7.49	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47196	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.08	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47197	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.06	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
47198	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47199	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47200	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47201	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47202	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47203	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47204	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47205	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47206	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47207	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47208	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47209	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47210	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47211	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47212	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47213	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47214	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47215	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47216	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47217	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47218	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47219	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47220	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47221	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47222	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47223	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47224	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47225	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47226	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47227	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47228	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47229	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47230	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47231	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47232	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47233	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47234	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47235	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47236	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47237	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47238	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47239	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47240	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47241	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47242	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47243	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47244	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47245	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47246	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47247	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47248	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47249	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47250	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47251	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47252	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47253	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47254	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47255	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47256	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47257	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47258	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47259	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47260	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47261	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47262	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47263	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47264	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47265	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47266	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
47198	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	5.58	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47199	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	364.07	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47200	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-30.93	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47201	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.2	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47202	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-36.17	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47203	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	365.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47204	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	12.34	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47205	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	1.88	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47206	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	36.17	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47207	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	44.58	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47208	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	36.28	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47209	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	39.41	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47210	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-364.07	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47211	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	3.48	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47212	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	213.95	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47213	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	41.62	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47214	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	16.55	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47215	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	213.95	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47216	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	30.93	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47217	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	215.89	6/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47218	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	191.88	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47219	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	1.18	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47220	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	27.22	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47221	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.2	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47222	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	5.91	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47223	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	3.36	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47224	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	30.93	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47225	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	58.54	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47226	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-41.62	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47227	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	736.48	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47228	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-213.95	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47229	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-736.48	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47230	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-16.55	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47231	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	1308.44	6/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47232	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-215.89	6/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47233	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	3.44	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47234	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	736.48	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47235	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.2	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47236	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-80.07	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47237	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	9.22	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47238	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	16.55	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47239	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	8.06	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47240	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	5.77	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47241	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	804.26	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47242	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	36.6	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47243	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	30.2	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47244	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	34.15	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47245	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	0.65	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47246	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	192.31	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47247	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	88.65	6/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47248	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3370	1.18	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47249	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3360	1.78	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47250	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3355	5.83	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47251	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3380	0.41	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47252	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00007008	2105	-137.3	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47253	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	ACC0243541	2105	832.14	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47254	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	137.3	10/1/2019		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47255	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	DD_RLB0001	3219	19.45	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
47256	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	CS_RPL0001	3226	53.84	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47257	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	A&G0000001	3240	3.04	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47258	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN02000001	1502	0.06	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47259	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	CSRV000001	3536	114.06	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47260	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3310	3.44	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47261	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3340	7.71	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47262	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3320	5.03	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47263	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	DD_RNL0001	3220	48.46	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Development & Design	2020
47264	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	INSRPL0001	3222	2.27	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47265	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	CS_RPN0001	3225	7.18	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47266	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.02	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
47267	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47268	3412084	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47269	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47270	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47271	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47272	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47273	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47274	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47275	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47276	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47277	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47278	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47279	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47280	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47281	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47282	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47283	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47284	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47285	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47286	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47287	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47288	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47289	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47290	3412251	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47291	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47292	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47293	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47294	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47295	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47296	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47297	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47298	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47299	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47300	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47301	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47302	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47303	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47304	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47305	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47306	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47307	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47308	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47309	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47310	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47311	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47312	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47313	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47314	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47315	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47316	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47317	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47318	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47319	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47320	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47321	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47322	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47323	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47324	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47325	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47326	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47327	3412255	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47328	3412282	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47329	3412282	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47330	3412282	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47331	3412282	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47332	3412581	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
47333	3412581	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
47334	3412581	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
47335	3412581	DC APRP 4 - AOP - MARYLAND AVE NE -	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
47267	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	1503	7.54	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47268	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3350	11.23	10/1/2019		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47269	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3340	118.52	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47270	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3350	114.4	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47271	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3380	6.21	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47272	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN02000001	1502	3.73	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47273	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	ACC0228828	2105	9447.68	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47274	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3360	11.27	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47275	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	PA00007008	2105	-1838.13	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47276	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	INSRPL0001	3222	36.16	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47277	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	DD_RNL0001	3220	888.92	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47278	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3320	77	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47279	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	A&G0000001	3240	90.9	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47280	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3370	18.01	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47281	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	1838.13	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47282	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3310	233.77	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47283	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	CS_RPN0001	3225	117.58	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47284	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	CS_RPL0001	3226	603.04	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47285	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	CSRV000001	3536	1432	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47286	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	3355	53.19	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47287	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	INSRPN0001	3221	1.62	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47288	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	ACC0228828	2105	1692.51	11/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47289	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	DD_RLB0001	3219	308.75	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47290	101000 Gas Plant In Service	CAPEX	11/1/2018	63410	BN01000001	1503	36.98	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47291	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.13	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47292	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	3.68	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47293	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	513.81	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47294	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	28.47	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47295	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-26.59	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47296	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	19.76	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47297	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-136.68	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47298	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-23.11	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47299	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-232.59	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47300	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	17.39	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47301	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	26.59	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47302	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	233.3	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47303	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.13	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47304	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	10.57	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47305	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	25.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47306	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227393	2105	3113.97	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47307	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	10.57	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47308	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	23.18	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47309	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	136.68	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47310	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-19.76	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47311	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	23.11	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47312	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	5.89	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47313	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	2.03	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47314	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-10.57	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47315	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	232.59	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47316	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	37.4	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47317	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-51.15	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47318	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-513.81	10/1/2018		239240	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47319	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	23.38	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47320	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-470.51	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47321	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	12.14	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47322	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	19.76	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47323	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	0.73	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47324	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	470.51	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47325	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	136.68	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Development & Design	2019
47326	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	470.51	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47327	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.13	10/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47328	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	27.43	11/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47329	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229484	2104	2626	12/1/2018		239240	Paving	SCATTERED	SERVICE	Paving	2019
47330	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	11.9	12/1/2018		239240	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47331	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228825	2104	3793.92	11/1/2018		239240	Paving	SCATTERED	SERVICE	Paving	2019
47332	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0240359	2104	49138.99	8/1/2019		286104	Paving	BCA RELATED	MAIN	Paving	2019
47333	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	A&G0000002	3240	200.49	8/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47334	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	A&G0000001	3240	170.26	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
47335	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	ACC0243504	2104	53063.24	10/1/2019		286104	Paving	BCA RELATED	MAIN	Paving	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
47336	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47337	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47338	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47339	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47340	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47341	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47342	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47343	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47344	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47345	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47346	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47347	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47348	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47349	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47350	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47351	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47352	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47353	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47354	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47355	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47356	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47357	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47358	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47359	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47360	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47361	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47362	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47363	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47364	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47365	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47366	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47367	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47368	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47369	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47370	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47371	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47372	3412834	SDSR - REPLACE 1.5" B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47373	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47374	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47375	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47376	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47377	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47378	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47379	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47380	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47381	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47382	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47383	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47384	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47385	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47386	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47387	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47388	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47389	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47390	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47391	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47392	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47393	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47394	3413304	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47395	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47396	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47397	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47398	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47399	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47400	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47401	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47402	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47403	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47404	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
47336	108000 Project Closed Removal	COR	10/1/2018	63401	PA00007008	2105	1349.46	10/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47337	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3350	98.23	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47338	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	-1235.73	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47339	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000003	3240	74.8	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47340	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	-51.9	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47341	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	-60.68	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47342	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0001	3225	60.68	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47343	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0003	3226	612.74	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47344	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0003	3222	27.77	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47345	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000003	3536	1235.73	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47346	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	ACC0227851	2105	8178.55	10/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47347	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0001	3220	51.9	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47348	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3355	45.68	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47349	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3340	61.42	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47350	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0003	3221	0.34	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47351	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	69.82	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47352	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3370	15.46	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47353	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3320	66.12	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47354	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	-358.99	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47355	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	0.34	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47356	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	27.77	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47357	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	610.87	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47358	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	PA00007008	2105	-1349.46	10/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47359	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	1503	31.88	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47360	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN02000003	1502	1.91	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47361	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0001	3219	358.99	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47362	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPN0003	3225	60.87	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47363	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3310	-134.36	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47364	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPN0001	3221	-0.34	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47365	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3360	9.67	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47366	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CSRV000001	3536	1235.73	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47367	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	BN01000003	3380	5.33	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47368	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	CS_RPL0001	3226	-610.87	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47369	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RLB0003	3219	358.99	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47370	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	A&G0000001	3240	-69.82	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47371	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	DD_RNL0003	3220	51.9	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47372	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63400	INSRPL0001	3222	-27.77	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47373	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	5030.25	5/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47374	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	142.55	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47375	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	3.01	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47376	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	57.15	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47377	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	1090.54	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47378	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	5.47	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47379	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	15.53	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47380	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	14.66	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47381	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	8.73	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47382	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	13.95	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47383	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	15.96	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47384	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	1480.78	5/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47385	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	416.52	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47386	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-1074.32	5/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47387	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	131.66	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47388	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.26	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47389	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	1074.32	5/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47390	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	40.47	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47391	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.27	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47392	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	37.32	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47393	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	34.68	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47394	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	25.87	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47395	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	31.77	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47396	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	37.15	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47397	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	17	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47398	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-37.15	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47399	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-17	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47400	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	375.07	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47401	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	756.42	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47402	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	5.92	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47403	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227851	2105	5006.3	10/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47404	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	373.93	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
47405	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47406	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47407	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47408	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47409	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47410	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47411	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47412	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47413	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47414	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47415	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47416	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47417	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47418	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47419	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47420	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47421	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47422	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47423	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47424	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47425	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47426	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47427	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47428	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47429	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47430	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47431	3413305	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47432	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47433	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47434	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47435	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47436	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47437	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47438	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47439	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47440	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47441	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47442	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47443	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47444	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47445	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47446	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47447	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47448	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47449	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47450	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47451	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47452	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47453	3413316	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47454	3413465	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47455	3413465	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47456	3413470	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47457	3413470	SDSR- BROKEN LINE REFER 1/2 C FOR S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47458	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47459	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47460	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47461	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47462	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47463	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47464	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47465	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47466	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47467	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47468	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47469	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47470	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47471	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47472	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47473	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
47405	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	31.77	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47406	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	219.74	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47407	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	19.52	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47408	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.21	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47409	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.21	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47410	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	826.04	10/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47411	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-31.77	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47412	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-756.42	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47413	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	37.59	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47414	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	3.26	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47415	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.21	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47416	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	40.47	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47417	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-373.93	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47418	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-219.74	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47419	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	9.47	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47420	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	17	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47421	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	37.26	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47422	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	27.96	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47423	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	219.74	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47424	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	42.73	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47425	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-82.24	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47426	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	1.17	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47427	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	756.42	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47428	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-826.04	10/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47429	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	45.78	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47430	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-42.73	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47431	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	60.13	10/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47432	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	772.69	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47433	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	18281.05	12/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47434	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	36.2	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47435	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	20.62	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47436	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	7.11	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47437	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	2.08	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47438	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	447.55	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47439	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	88.18	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47440	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	12.9	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47441	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	93.75	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47442	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	3105.17	12/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47443	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	126.25	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47444	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	103.48	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47445	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	131	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47446	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-3105.17	12/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47447	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	211.36	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47448	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	1.98	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47449	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	60.91	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47450	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	43.26	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47451	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	1896.76	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47452	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	538.2	12/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47453	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	865.07	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47454	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232092	2104	2921.28	2/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2019
47455	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	14.34	2/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47456	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	A&G0000001	3240	29.74	2/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47457	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0231535	2104	6058.12	2/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2019
47458	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	64.06	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47459	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	137.77	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47460	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	281.56	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47461	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	109.45	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47462	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	21.69	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47463	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	141.6	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47464	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	2213.75	11/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47465	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	1724.62	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47466	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	92.74	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47467	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	44.54	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47468	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-2213.75	11/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47469	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	1.95	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47470	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	43.55	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47471	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	7.48	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47472	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228828	2105	13416.68	11/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47473	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	142.74	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
47474	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47475	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47476	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47477	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47478	3414008	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47479	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47480	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47481	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47482	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47483	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47484	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47485	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47486	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47487	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47488	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47489	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47490	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47491	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47492	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47493	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47494	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47495	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47496	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47497	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47498	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47499	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47500	3414017	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47501	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47502	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47503	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47504	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47505	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47506	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47507	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47508	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47509	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47510	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47511	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47512	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47513	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47514	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47515	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47516	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47517	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47518	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47519	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47520	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47521	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47522	3414585	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47523	3414692	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
47524	3414692	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
47525	3414692	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
47526	3414692	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
47527	3414693	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
47528	3414693	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
47529	3414700	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
47530	3414700	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
47531	3414702	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
47532	3414702	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
47533	3414702	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
47534	3414702	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
47535	3414702	14TH	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
47536	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47537	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47538	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47539	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47540	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47541	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47542	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
47474	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	371.84	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47475	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	4.49	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47476	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	726.28	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47477	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	13.57	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47478	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	1070.57	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47479	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3310	11.33	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47480	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	A&G0000001	3240	39.65	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47481	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	INSRPL0001	3222	1.75	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47482	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	CSRV000001	3536	69.4	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47483	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	DD_RNL0001	3220	43.08	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47484	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	CS_RPN0001	3225	5.7	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47485	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3360	0.55	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47486	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	ACC0228230	2104	4874.3	11/1/2018		286104	Paving	SCATTERED	SERVICE	Paving	2019
47487	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3370	0.87	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47488	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	CS_RPL0001	3226	29.23	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47489	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3380	0.3	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47490	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3350	5.54	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47491	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3340	5.74	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47492	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	ACC0228230	2105	539.93	11/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47493	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3320	3.73	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47494	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	DD_RLB0001	3219	14.96	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47495	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN02000001	1502	0.18	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47496	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	1503	1.79	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47497	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3355	2.58	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47498	108000 Project Closed Removal	COR	11/1/2018	63401	PA00007008	2105	89.09	11/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47499	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	INSRPN0001	3221	0.08	11/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47500	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	PA00007008	2105	-89.09	11/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47501	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	17.98	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47502	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	104.99	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47503	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	10.24	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47504	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	7816.63	12/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47505	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	62.71	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47506	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	3.53	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47507	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	222.31	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47508	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	942.16	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47509	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	1531.23	12/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47510	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	6.41	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47511	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	30.26	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47512	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	21.49	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47513	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	43.8	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47514	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	65.07	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47515	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	51.4	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47516	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.98	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47517	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	383.81	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
47518	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	1542.39	12/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47519	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-1542.39	12/1/2018		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47520	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	46.57	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47521	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	429.69	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47522	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	1.03	12/1/2018		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47523	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232092	2104	23031.12	2/1/2019		52951	Paving	BCA RELATED	MAIN	Paving	2019
47524	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	A&G0000001	3240	113.03	2/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47525	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232832	2104	4052.18	3/1/2019		52951	Paving	BCA RELATED	MAIN	Paving	2019
47526	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	A&G0000001	3240	23.5	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47527	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	A&G0000001	3240	322.58	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47528	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232832	2104	55628.61	3/1/2019		52951	Paving	BCA RELATED	MAIN	Paving	2019
47529	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232832	2104	20780.26	3/1/2019		52951	Paving	BCA RELATED	MAIN	Paving	2019
47530	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	A&G0000001	3240	120.51	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47531	101000 Gas Plant In Service	CAPEX	8/1/2019	63210	ACC0240359	2104	36900.46	8/1/2019		52951	Paving	BCA RELATED	MAIN	Paving	2019
47532	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	A&G0000001	3240	4.26	9/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47533	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	ACC0242037	2104	1239.84	9/1/2019		52951	Paving	BCA RELATED	MAIN	Paving	2019
47534	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	ACC0241869	2104	97	9/1/2019		52951	Paving	BCA RELATED	MAIN	Paving	2019
47535	101000 Gas Plant In Service	CAPEX	8/1/2019	63210	A&G0000002	3240	150.57	8/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47536	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	50.04	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47537	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	80.74	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47538	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	2.72	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47539	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	1186.23	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47540	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	33.69	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47541	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	23.27	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47542	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	35.81	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
47543	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47544	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47545	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47546	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47547	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47548	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47549	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47550	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47551	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47552	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47553	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47554	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47555	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47556	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47557	3416741	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47558	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47559	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47560	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47561	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47562	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47563	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47564	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47565	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47566	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47567	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47568	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47569	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47570	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47571	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47572	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47573	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47574	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47575	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47576	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47577	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47578	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47579	3417459	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47580	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47581	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47582	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47583	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47584	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47585	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47586	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47587	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47588	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47589	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47590	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47591	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47592	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47593	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47594	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47595	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47596	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47597	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47598	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47599	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47600	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47601	3417558	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47602	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47603	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47604	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47605	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47606	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47607	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47608	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47609	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47610	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47611	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
47543	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	48.23	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47544	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	724.59	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47545	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	13.83	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47546	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	39.53	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47547	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	7.88	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47548	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	330.47	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47549	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	5138.3	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47550	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.8	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47551	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-1186.23	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47552	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	170.97	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47553	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.76	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47554	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	16.53	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47555	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	2050.98	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47556	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	4.93	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47557	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	295.18	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47558	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	29.05	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47559	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	412.5	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47560	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	3.39	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47561	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	213.42	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47562	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.94	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47563	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	1480.69	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47564	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.99	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47565	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229856	2105	1326.81	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47566	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	49.34	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47567	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	60.2	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47568	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	17.26	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47569	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	9.83	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47570	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-1480.69	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47571	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229856	2105	7647.08	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47572	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	44.71	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47573	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	6.15	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47574	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	62.47	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47575	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	368.45	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47576	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	904.46	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47577	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	100.79	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47578	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	20.63	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47579	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	42.05	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47580	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	98.09	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47581	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	70.21	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47582	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229856	2105	4106.81	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47583	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	335.13	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47584	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	5.33	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47585	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	1420.31	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47586	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	1.48	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47587	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	66.03	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47588	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	27.1	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47589	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	158.27	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47590	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	45.61	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47591	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-2325.18	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47592	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	578.6	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47593	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229856	2105	9985.23	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47594	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	1.56	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47595	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	32.4	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47596	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	94.53	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47597	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	647.77	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47598	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	2325.18	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47599	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	77.49	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47600	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	9.66	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47601	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	15.44	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47602	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	ACC0229281	2105	5138.3	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47603	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3370	5.63	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47604	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	CS_RPL0001	3226	236.19	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47605	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3320	24.08	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47606	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.54	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47607	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	PA00007008	2105	-847.82	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47608	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	DD_RLB0001	3219	122.2	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47609	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN02000001	1502	0.57	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47610	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	INSRPL0001	3222	9.88	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47611	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	1503	11.81	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
47612	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47613	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47614	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47615	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47616	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47617	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47618	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47619	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47620	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47621	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47622	3418688	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47623	3419034	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47624	3419034	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47625	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47626	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47627	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47628	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47629	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47630	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47631	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47632	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47633	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47634	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47635	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47636	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47637	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47638	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47639	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47640	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47641	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47642	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47643	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47644	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47645	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47646	3419779	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47647	3419847	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47648	3419847	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47649	3419847	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47650	3419847	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47651	3419847	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47652	3419847	EMERG-PAV-CUT 5/7 RDWAY CUT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47653	3420030	30% O/S - REPLACE .5" COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47654	3420030	30% O/S - REPLACE .5" COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47655	3420030	30% O/S - REPLACE .5" COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47656	3420030	30% O/S - REPLACE .5" COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47657	3420030	30% O/S - REPLACE .5" COPPER SERVI	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47658	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47659	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47660	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47661	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47662	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47663	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47664	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47665	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47666	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47667	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47668	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47669	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47670	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47671	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47672	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47673	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47674	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47675	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47676	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47677	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47678	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47679	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47680	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
47612	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3310	34.47	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47613	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3355	16.63	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47614	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	CS_RPN0001	3225	57.71	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47615	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3350	35.77	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47616	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3380	1.94	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47617	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3360	3.52	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47618	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	CSRV000001	3536	517.88	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47619	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	DD_RNL0001	3220	210.97	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47620	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3340	28.25	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47621	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	A&G0000001	3240	25.6	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47622	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	847.82	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47623	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	A&G0000002	3240	0.96	5/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47624	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	ACC0235539	2104	180.36	5/1/2019		52951	Paving	SCATTERED	SERVICE	Paving	2019
47625	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-1137.88	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47626	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	283.15	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47627	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	13.26	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47628	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	22.32	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47629	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	7.56	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47630	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	34.35	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47631	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	695.06	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47632	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	4.73	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47633	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	77.45	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47634	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	164	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47635	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	32.31	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47636	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	317	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47637	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	48	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47638	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	37.92	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47639	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	2.61	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47640	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	1386.89	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47641	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.73	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47642	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	5509.32	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47643	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.76	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47644	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	46.26	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47645	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	15.85	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47646	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	1137.88	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47647	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2104	-2530.48	12/1/2019		52951	Paving	SCATTERED	SERVICE	Paving	2020
47648	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	A&G0000001	3240	9.83	11/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47649	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ACC0244385	2104	2530.48	11/1/2019		52951	Paving	SCATTERED	SERVICE	Paving	2020
47650	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3240	9.83	12/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47651	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2104	2530.48	12/1/2019		52951	Paving	SCATTERED	SERVICE	Paving	2020
47652	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3240	-9.83	12/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47653	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242325	2104	1132.32	9/1/2019		52951	Paving	SCATTERED	SERVICE	Paving	2019
47654	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242037	2104	645.76	9/1/2019		52951	Paving	SCATTERED	SERVICE	Paving	2019
47655	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	5.66	9/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47656	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	A&G0000001	3240	9.99	10/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47657	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	ACC0243504	2104	3110.8	10/1/2019		52951	Paving	SCATTERED	SERVICE	Paving	2020
47658	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3320	21.77	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47659	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	1503	8.19	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47660	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	601.52	2/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47661	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	12.44	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47662	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-0.51	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47663	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.15	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47664	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	1	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47665	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232086	2105	2800	2/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47666	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN02000001	1502	0.65	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47667	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.19	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47668	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-12.53	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47669	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	504.73	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47670	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	14.42	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47671	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232086	2105	845.6	2/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47672	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3350	27.97	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47673	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RLB0001	3219	102.68	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47674	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CSRV000001	3536	542.6	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47675	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	2.91	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47676	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	563.19	7/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47677	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPL0001	3222	9.78	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47678	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPN0001	3221	0.16	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47679	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3380	1.76	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47680	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPN0001	3225	44.71	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
47681	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47682	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47683	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47684	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47685	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47686	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47687	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47688	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47689	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47690	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47691	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47692	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47693	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47694	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47695	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47696	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47697	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47698	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47699	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47700	3421002	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47701	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47702	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47703	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47704	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47705	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47706	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47707	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47708	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47709	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47710	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47711	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47712	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47713	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47714	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47715	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47716	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47717	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47718	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47719	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47720	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47721	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47722	3422178	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47723	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47724	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47725	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47726	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47727	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47728	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47729	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47730	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47731	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47732	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47733	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47734	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47735	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47736	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47737	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47738	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47739	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47740	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47741	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47742	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47743	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47744	3422180	SDSR- REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47745	3422871	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47746	3422871	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47747	3422871	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47748	3422871	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47749	3422871	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
47681	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	5.3	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47682	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	46.16	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47683	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	118.77	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47684	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPL0001	3226	216.15	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47685	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-563.19	7/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47686	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3370	5.09	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47687	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	3413.25	7/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47688	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-5.76	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47689	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-9.35	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47690	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	PA00007008	2105	-601.52	2/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47691	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3340	12.63	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47692	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RNL0001	3220	653.06	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47693	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3310	7.87	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47694	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	23.33	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47695	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	1.87	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47696	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3360	2.61	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47697	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3355	13.01	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47698	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	20.56	2/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47699	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	138.84	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47700	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-20.65	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47701	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	24.82	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47702	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	256.78	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47703	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	72.43	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47704	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	59.37	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47705	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	1.14	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47706	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	4.08	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47707	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-1781.54	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47708	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	75.16	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47709	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	53.79	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47710	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	443.32	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47711	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229281	2105	10390.1	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47712	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	7.4	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47713	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	496.32	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47714	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	1088.24	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47715	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	121.26	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47716	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	11.83	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47717	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	34.95	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47718	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	50.59	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47719	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229281	2105	407.1	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47720	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	1781.54	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47721	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	20.77	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47722	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	1.19	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47723	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	7052	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47724	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.81	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47725	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	16.87	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47726	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	174.55	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47727	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	14.12	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47728	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	34.39	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47729	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	301.35	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47730	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	5.03	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47731	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	1211.02	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47732	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	739.74	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47733	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	49.24	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47734	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-1211.02	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47735	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	23.76	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47736	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	40.36	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47737	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	8.04	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47738	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	337.38	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47739	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	82.43	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47740	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	2.77	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47741	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	36.56	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47742	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	287.5	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47743	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.77	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47744	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	51.09	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47745	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242297	2104	322.88	9/1/2019		52951	Paving	SCATTERED	SERVICE	Paving	2019
47746	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	1.03	9/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47747	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	ACC0239085	2104	566.16	7/1/2019		52951	Paving	SCATTERED	SERVICE	Paving	2019
47748	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	A&G0000001	3240	2.09	7/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47749	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	ACC0243481	2104	4242	10/1/2019		52951	Paving	SCATTERED	SERVICE	Paving	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
47750	3422871	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47751	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47752	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47753	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47754	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47755	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47756	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47757	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47758	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47759	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47760	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47761	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47762	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47763	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47764	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47765	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47766	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47767	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47768	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47769	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47770	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47771	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47772	3422901	SDSR - REPLACE 1.5" W/S REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47773	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47774	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47775	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47776	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47777	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47778	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47779	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47780	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47781	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47782	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47783	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47784	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47785	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47786	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47787	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47788	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47789	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47790	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47791	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47792	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47793	3422907	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47794	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47795	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47796	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47797	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47798	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47799	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47800	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47801	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47802	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47803	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47804	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47805	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47806	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47807	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47808	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47809	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47810	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47811	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47812	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47813	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47814	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47815	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47816	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47817	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47818	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
47750	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	A&G0000001	3240	13.62	10/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47751	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	60.22	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47752	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229281	2105	12565.64	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47753	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	1295.44	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47754	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	305.67	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47755	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	4.86	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47756	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	14.08	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47757	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	527.73	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47758	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	89.47	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47759	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	24.72	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47760	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	2120.77	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47761	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	8.81	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47762	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	144.35	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47763	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	590.82	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47764	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	41.6	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47765	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	70.67	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47766	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	1.35	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47767	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	1.42	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47768	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-2120.77	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47769	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229281	2105	287.5	12/1/2018		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47770	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	29.55	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47771	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	64.03	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47772	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	86.22	12/1/2018		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47773	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230852	2105	9957.86	1/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47774	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-1690.49	1/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47775	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230852	2105	287.5	1/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47776	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	1500.12	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47777	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	1664.6	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47778	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	79.88	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47779	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	2.45	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47780	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	66.92	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47781	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	525.24	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47782	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	110.19	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47783	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	37.31	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47784	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	1040.48	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47785	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	236.98	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47786	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	187.19	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47787	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	1690.49	1/1/2019		52951	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47788	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	23.34	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47789	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	159.51	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47790	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	106.01	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47791	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	76.69	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47792	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	12.86	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47793	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	663.78	1/1/2019		52951	Allocations	SCATTERED	SERVICE	Development & Design	2019
47794	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3350	6.97	1/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47795	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3355	68.85	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47796	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RNL0001	3220	1530.81	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Development & Design	2019
47797	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPN0001	3221	1.81	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47798	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPL0001	3222	21.16	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47799	108000 Project Closed Removal	COR	8/1/2019	63211	PA00007008	2105	7187.11	8/1/2019		290377	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
47800	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN02000002	1502	0.61	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47801	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3380	4.06	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47802	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3360	27.15	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47803	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	1503	98.17	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47804	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3350	249.74	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47805	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0241561	2105	26647.97	9/1/2019		290377	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
47806	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3310	42.48	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47807	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	PA00007008	2105	-4396.92	9/1/2019		290377	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
47808	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3360	0.69	1/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47809	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3380	11.1	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47810	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPN0001	3225	448.59	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47811	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	INSRPL0001	3222	58.6	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47812	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	A&G0000002	3240	177.73	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47813	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	84.87	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47814	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	4396.92	9/1/2019		290377	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
47815	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	ACC0230868	3102	1092.43	1/1/2019		290377	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47816	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3320	4.69	1/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47817	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	1503	2.35	1/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47818	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3310	1.97	1/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
47819	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47820	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47821	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47822	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47823	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47824	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47825	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47826	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47827	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47828	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47829	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47830	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47831	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47832	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47833	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47834	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47835	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47836	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47837	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47838	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47839	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47840	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47841	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47842	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47843	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47844	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47845	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47846	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47847	3423214	DC APRP 4 - THOMAS CIR NW AND M ST	Replacement - Mains - Distribution	BCA0290377		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290377	100
47848	3423479	ABAND GAS SERV AT MAIN === 4400 MAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47849	3423479	ABAND GAS SERV AT MAIN === 4400 MAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47850	3423479	ABAND GAS SERV AT MAIN === 4400 MAS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47851	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47852	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47853	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47854	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47855	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47856	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47857	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47858	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47859	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47860	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47861	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47862	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47863	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47864	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47865	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47866	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47867	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47868	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47869	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47870	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47871	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47872	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47873	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47874	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47875	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47876	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47877	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47878	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47879	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47880	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47881	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47882	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47883	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47884	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47885	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47886	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47887	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
47819	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3380	0.38	1/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47820	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3370	1.1	1/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47821	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	ACC0240479	2105	43558.24	8/1/2019		290377	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
47822	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	CS_RPL0001	3226	1481.36	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47823	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3320	137.61	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47824	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3340	92.31	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47825	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RNL0001	3220	3881.61	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Development & Design	2019
47826	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPN0001	3225	124.5	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47827	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3340	174.41	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47828	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	ST_WG00001	3545	87.39	1/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47829	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3360	17.2	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47830	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3370	32.18	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47831	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	3350	152.1	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47832	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	DD_RLB0001	3219	190.01	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Development & Design	2019
47833	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3370	11.78	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47834	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3320	50.36	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47835	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3310	73.75	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47836	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	BN01000002	3355	141.67	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47837	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	A&G0000001	3240	8.82	1/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47838	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	DD_RNL0001	3220	56.01	1/1/2019		290377	Allocations	BCA RELATED	MAIN	Development & Design	2019
47839	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	DD_RLB0001	3219	548.98	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Development & Design	2019
47840	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3355	3.24	1/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47841	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	BN01000001	3340	5.51	1/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47842	107100 Constr Work in Progress	CAPEX	1/1/2019	63210	DD_RLB0001	3219	70.78	1/1/2019		290377	Allocations	BCA RELATED	MAIN	Development & Design	2019
47843	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	BN01000001	1503	52.36	8/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47844	107100 Constr Work in Progress	CAPEX	8/1/2019	63210	PA00007008	2105	-7187.11	8/1/2019		290377	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
47845	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	CS_RPL0001	3226	545.04	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47846	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	INSRPN0001	3221	0.46	9/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
47847	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007066	3545	-28.53	12/1/2019		290377	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
47848	108000 Project Closed Removal	COR	7/1/2019	63401	ACC0239308	2105	9599.68	7/1/2019		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47849	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	9599.68	10/1/2019		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47850	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-9599.68	10/1/2019		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
47851	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	27.3	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47852	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	9.35	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47853	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	3.78	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47854	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.04	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47855	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.45	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47856	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	28.32	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47857	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	20.27	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47858	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	167.06	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
47859	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	187.03	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47860	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	45.7	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47861	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2105	1031.26	4/1/2019		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47862	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	8.94	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47863	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	146.53	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47864	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	17.68	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
47865	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	671.37	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47866	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	1.62	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47867	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	5.16	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47868	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	46.17	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47869	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	1.02	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47870	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	4.46	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47871	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	1.54	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47872	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	96.77	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
47873	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-671.37	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47874	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	2.79	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47875	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	22.37	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47876	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.35	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47877	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	0.85	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47878	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.21	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47879	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	170.16	4/1/2019		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47880	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	13.17	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47881	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	410.1	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47882	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	74.59	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
47883	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-170.16	4/1/2019		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47884	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	7.83	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47885	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	4.9	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47886	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	2.44	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47887	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.43	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
47888	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47889	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47890	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47891	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47892	3423543	SDSR- REFER 1 1/4" STL FOR F/L SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47893	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47894	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47895	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47896	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47897	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47898	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47899	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47900	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47901	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47902	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47903	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47904	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47905	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47906	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47907	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47908	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47909	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47910	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47911	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47912	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47913	3423551	SDSR 1 1/4 FL SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47914	3424211	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47915	3424211	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47916	3424211	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47917	3424211	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47918	3424211	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47919	3424223	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47920	3424223	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47921	3424223	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47922	3424226	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47923	3424226	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47924	3424226	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47925	3424229	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47926	3424229	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47927	3424229	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47928	3424229	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47929	3424229	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47930	3424229	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47931	3424233	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47932	3424233	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47933	3424241	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47934	3424241	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47935	3424241	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47936	3424283	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47937	3424283	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47938	3424283	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47939	3424283	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47940	3424283	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47941	3424283	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47942	3424283	SDSR- REFER 1 1/2 W/S SVC REPLACEME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47943	3424290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47944	3424290	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47945	3424291	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47946	3424291	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47947	3424291	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47948	3424291	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47949	3424302	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47950	3424302	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47951	3424302	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47952	3424302	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47953	3424302	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47954	3424556	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47955	3424556	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47956	3424556	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
47888	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229281	2105	4068.88	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47889	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	19.07	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47890	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	4.35	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47891	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	2.07	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47892	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	6.52	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47893	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	6.13	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47894	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229671	2105	1308.44	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47895	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	4.24	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47896	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	7.2	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47897	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	131.87	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47898	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.14	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47899	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-215.89	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47900	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	0.9	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47901	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	3.01	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47902	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	215.89	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
47903	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	31.12	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
47904	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	2.52	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47905	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	14.7	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47906	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	6.52	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47907	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	8.78	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47908	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	0.49	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47909	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	60.15	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47910	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	1.43	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47911	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	9.11	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47912	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	53.72	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
47913	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.15	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47914	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	ACC0239085	2104	636.93	7/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47915	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	1.12	9/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47916	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	A&G0000001	3240	14.84	7/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47917	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	ACC0238496	2104	3393.6	7/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47918	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242297	2104	350.74	9/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47919	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231535	2104	566.16	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47920	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	21.02	2/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47921	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232092	2104	3716.8	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47922	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232092	2104	3110.8	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47923	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	18.25	2/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47924	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231535	2104	606.6	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47925	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	A&G0000001	3240	2.05	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47926	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3240	-2.05	7/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47927	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3240	2.05	7/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47928	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	2104	-485.28	7/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47929	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	2104	485.28	7/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47930	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	ACC0234474	2104	485.28	4/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47931	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	A&G0000002	3240	13.12	8/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47932	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	ACC0240359	2104	3212.28	8/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47933	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	ACC0232092	2104	4393.5	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47934	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	ACC0231535	2104	1635.36	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47935	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	A&G0000001	3240	29.6	2/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47936	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0232092	2104	3333	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47937	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0231535	2104	1591.54	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47938	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3240	-24.16	7/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47939	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	24.16	2/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47940	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	2104	-4924.54	7/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47941	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3240	24.16	7/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47942	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	2104	4924.54	7/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47943	101000 Gas Plant In Service	CAPEX	6/1/2019	63410	A&G0000001	3240	7.85	6/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47944	101000 Gas Plant In Service	CAPEX	6/1/2019	63410	ACC0236846	2104	1992	6/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47945	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	8.3	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47946	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2104	1964.46	4/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47947	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243504	2104	2588.25	10/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2020
47948	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	8.31	10/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47949	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0231535	2104	1213.2	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47950	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0232092	2104	4059.9	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47951	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0241869	2104	160.32	9/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47952	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	0.52	9/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47953	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	A&G0000001	3240	25.89	2/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47954	101000 Gas Plant In Service	CAPEX	6/1/2019	63410	ACC0236846	2104	889.68	6/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47955	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	1.43	9/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47956	101000 Gas Plant In Service	CAPEX	6/1/2019	63410	A&G0000001	3240	3.51	6/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
47957	3424556	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47958	3424556	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47959	3424556	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47960	3424560	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47961	3424560	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47962	3424560	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47963	3424564	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47964	3424564	SDSR- REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47965	3424568	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47966	3424568	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47967	3424568	SDSR - REPLACE .5'' PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47968	3424570	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47969	3424570	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47970	3424570	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47971	3424570	CPPR1-DGG1 REPLACE COPPER SERVICE G	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47972	3424572	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47973	3424572	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47974	3424572	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47975	3424572	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47976	3424572	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47977	3424572	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47978	3424572	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47979	3424572	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47980	3424572	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47981	3424572	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47982	3424572	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47983	3424572	SDSR - REPLACE 1 B/S REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47984	3424575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47985	3424575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47986	3424584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47987	3424584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47988	3424718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47989	3424718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47990	3424719	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47991	3424719	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47992	3424719	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47993	3424719	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47994	3424719	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47995	3424719	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
47996	3424723	SDSR- REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47997	3424723	SDSR- REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47998	3424723	SDSR- REPLACE 2'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
47999	3424724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48000	3424724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48001	3424724	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48002	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48003	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48004	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48005	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48006	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48007	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48008	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48009	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48010	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48011	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48012	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48013	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48014	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48015	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48016	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48017	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48018	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48019	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48020	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48021	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48022	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48023	3425006	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48024	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48025	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
47957	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242297	2104	450.24	9/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47958	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	ACC0243108	2104	3470	10/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2020
47959	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	A&G0000001	3240	11.13	10/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47960	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0231535	2104	1955.8	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47961	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	A&G0000001	3240	31.2	2/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47962	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0232092	2104	4399.44	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47963	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	ACC0234474	2104	573	4/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47964	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	A&G0000001	3240	2.43	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47965	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0231535	2104	3514.26	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47966	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0232092	2104	6870.6	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47967	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	A&G0000001	3240	50.98	2/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47968	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	2.95	9/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47969	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2104	924.36	9/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47970	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243504	2104	6893.52	10/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2020
47971	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	22.12	10/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47972	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	ACC0231535	2104	1416.18	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47973	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	A&G0000001	3240	6.96	2/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47974	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	2104	-1416.18	7/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47975	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3240	-6.96	7/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47976	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	2104	1416.18	7/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47977	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3240	6.96	7/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47978	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-5.91	12/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47979	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	5.91	12/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47980	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	1838.2	12/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2020
47981	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	5.91	10/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47982	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-1838.2	12/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2020
47983	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243504	2104	1838.2	10/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2020
47984	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229484	2104	948.48	12/1/2018		290377	Paving	SCATTERED	SERVICE	Paving	2019
47985	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	4.29	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47986	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	A&G0000001	3240	4.54	10/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47987	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	ACC0243481	2104	1416.96	10/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2020
47988	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	A&G0000001	3240	3.08	11/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47989	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	ACC0244572	2104	792.15	11/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2020
47990	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	ACC0238496	2104	4363.2	7/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47991	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242297	2104	406.46	9/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47992	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	1.29	9/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47993	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	A&G0000001	3240	16.05	7/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47994	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	A&G0000001	3240	2.5	10/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
47995	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	ACC0243481	2104	778.47	10/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2020
47996	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0231535	2104	1380.6	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47997	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	ACC0232092	2104	3681.45	2/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
47998	101000 Gas Plant In Service	CAPEX	2/1/2019	63410	A&G0000001	3240	24.84	2/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
47999	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2104	5996.16	7/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
48000	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2104	727.92	7/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
48001	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	24.75	7/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48002	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.58	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48003	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	35.38	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48004	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	26.28	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48005	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	5.78	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48006	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	17.07	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48007	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	12.13	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48008	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	216.57	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
48009	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.56	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48010	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	242.46	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48011	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	10.15	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48012	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	59.24	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48013	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	531.62	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48014	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	870.31	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48015	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	36.72	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48016	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	125.44	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
48017	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229856	2105	287.5	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48018	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229856	2105	4987.1	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48019	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-870.31	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48020	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	3.62	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48021	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	29	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48022	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	24.71	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48023	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	1.99	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48024	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	735.98	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48025	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	1.69	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
48026	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48027	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48028	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48029	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48030	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48031	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48032	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48033	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48034	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48035	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48036	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48037	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48038	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48039	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48040	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48041	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48042	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48043	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48044	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48045	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48046	3425091	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48047	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48048	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48049	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48050	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48051	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48052	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48053	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48054	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48055	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48056	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48057	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48058	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48059	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48060	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48061	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48062	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48063	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48064	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48065	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48066	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48067	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48068	3425791	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48069	3425812	ABAND GAS SERV AT PL === 2027 RHODE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48070	3425812	ABAND GAS SERV AT PL === 2027 RHODE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48071	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48072	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48073	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48074	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48075	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48076	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48077	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48078	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48079	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48080	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48081	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48082	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48083	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48084	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48085	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48086	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48087	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48088	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48089	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48090	3426876	SDSR- REFER 1 C F/L SVC REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48091	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48092	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48093	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48094	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
48026	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	22.22	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48027	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	10.25	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48028	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	3.06	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48029	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	29.92	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48030	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-735.98	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48031	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.49	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48032	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	4460.47	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48033	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.47	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48034	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	449.56	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48035	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	31.05	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48036	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	4.89	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48037	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	183.14	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
48038	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	50.1	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48039	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	106.08	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
48040	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	205.04	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48041	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	14.44	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48042	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	20.9	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48043	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	24.53	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48044	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	8.58	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48045	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	ACC0243504	2104	363.96	10/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2020
48046	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	A&G0000001	3240	1.18	10/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
48047	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.82	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48048	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229856	2105	1438	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48049	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.78	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48050	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	1217.15	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48051	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	51.35	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48052	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	8.08	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48053	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	49.49	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48054	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	40.56	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48055	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	14.19	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48056	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	743.48	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48057	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	82.85	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48058	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	36.76	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48059	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	16.96	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48060	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-1217.15	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48061	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	34.56	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48062	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	175.43	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
48063	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	2.79	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48064	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229856	2105	5938.67	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48065	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	302.88	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
48066	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	339.08	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48067	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	23.88	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48068	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	5.06	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48069	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	ACC0234686	2104	320.64	4/1/2019		290377	Paving	SCATTERED	SERVICE	Paving	2019
48070	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	A&G0000001	3240	1.35	4/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48071	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CS_RPL0001	3226	2893.03	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48072	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	DD_RNL0001	3220	912.86	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
48073	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	1503	138.84	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48074	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3380	22.36	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48075	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3310	116.3	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48076	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3320	277.23	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48077	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	A&G0000001	3240	184.24	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48078	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	INSRPL0001	3222	133.29	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48079	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CSRV000001	3536	2607.16	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48080	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007008	2105	-2938.02	1/1/2019		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48081	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	DD_RLB0001	3219	1153.64	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
48082	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	INSRPN0001	3221	4.26	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48083	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3350	411.86	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48084	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3355	191.51	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48085	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	2938.02	1/1/2019		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48086	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	ACC0230847	2105	17806.16	1/1/2019		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48087	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3360	40.56	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48088	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3340	325.34	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48089	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3370	64.84	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48090	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CS_RPN0001	3225	1808.33	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48091	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.71	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48092	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.75	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48093	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229856	2105	6744.82	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48094	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	15.51	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
48095	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48096	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48097	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48098	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48099	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48100	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48101	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48102	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48103	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48104	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48105	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48106	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48107	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48108	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48109	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48110	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48111	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48112	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48113	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48114	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48115	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48116	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48117	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48118	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48119	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48120	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48121	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48122	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48123	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48124	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48125	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48126	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48127	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48128	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48129	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48130	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48131	3427126	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48132	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48133	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48134	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48135	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48136	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48137	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48138	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48139	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48140	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48141	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48142	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48143	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48144	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48145	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48146	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48147	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48148	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48149	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48150	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48151	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48152	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48153	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48154	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48155	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48156	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48157	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48158	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48159	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48160	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48161	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48162	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48163	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
48095	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	4.48	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48096	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	5.25	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48097	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	0.66	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48098	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	14.74	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
48099	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-47.44	1/1/2019		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48100	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	45.25	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48101	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	75.75	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48102	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	3.09	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48103	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	1.05	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48104	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-1112.9	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48105	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	21.83	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48106	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	6.65	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48107	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	679.8	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48108	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	37.09	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48109	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	31.6	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48110	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	160.4	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
48111	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	310.04	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48112	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	29.2	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48113	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	2.97	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48114	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	1.88	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48115	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	47.44	1/1/2019		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48116	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	1112.9	12/1/2018		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48117	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	12.97	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48118	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	46.95	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48119	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230847	2105	287.5	1/1/2019		290377	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48120	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	2.55	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48121	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	4.62	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48122	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	2.15	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48123	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	0.36	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48124	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	2.24	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48125	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	46.71	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48126	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	33.6	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48127	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	7.39	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48128	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	276.93	12/1/2018		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
48129	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	0.07	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48130	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	42.1	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48131	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	18.63	1/1/2019		290377	Allocations	SCATTERED	SERVICE	Development & Design	2019
48132	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPL0001	3226	5675.28	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48133	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	464.05	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48134	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3310	4.05	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48135	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3360	98.08	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48136	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	CS_RPL0001	3226	97.86	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48137	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	DD_RLB0001	3219	29.08	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Development & Design	2020
48138	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3222	-3.8	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48139	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	1503	5.89	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48140	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3355	6.98	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48141	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	1503	341.54	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48142	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	INSRPL0001	3222	3.8	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48143	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	A&G0000001	3240	8	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48144	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPL0001	3222	220.25	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48145	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3310	4.05	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48146	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3220	197.86	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Development & Design	2020
48147	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3220	-197.86	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Development & Design	2020
48148	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3225	-13.34	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48149	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3350	14.02	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48150	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3221	0.16	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48151	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246389	2101	1038.16	12/1/2019		290559	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
48152	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3370	2.03	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48153	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3350	14.02	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48154	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3355	404.49	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48155	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3340	526.7	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48156	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3240	-8	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48157	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3226	97.86	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48158	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3355	6.98	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48159	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3320	503.79	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48160	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3320	8.69	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48161	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RNL0001	3220	11475.3	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Development & Design	2020
48162	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	CS_RPN0001	3225	13.34	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48163	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	1503	5.89	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
48164	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48165	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48166	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48167	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48168	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48169	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48170	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48171	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48172	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48173	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48174	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48175	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48176	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48177	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48178	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48179	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48180	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48181	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48182	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48183	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48184	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48185	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48186	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48187	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48188	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48189	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48190	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48191	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48192	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48193	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48194	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48195	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48196	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48197	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48198	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48199	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48200	3427967	DC INT - FIELD OPERATIONS - 700 BLO	Abandonment - Mains - Distribution	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
48201	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48202	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48203	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48204	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48205	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48206	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48207	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48208	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48209	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48210	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48211	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48212	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48213	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48214	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48215	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48216	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48217	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48218	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48219	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48220	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48221	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48222	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48223	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48224	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48225	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48226	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48227	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48228	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48229	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48230	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48231	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48232	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
48164	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPN0001	3225	773.94	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48165	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3310	234.91	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48166	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2101	1401.12	12/1/2019		290559	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
48167	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3380	-0.7	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48168	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3360	-1.69	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48169	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3370	-2.03	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48170	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2101	-1401.12	12/1/2019		290559	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
48171	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	ACC0246352	2101	1401.12	12/1/2019		290559	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
48172	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	INSRPN0001	3221	0.16	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48173	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	DD_RNL0001	3220	197.86	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Development & Design	2020
48174	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3355	-6.98	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48175	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3219	-29.08	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Development & Design	2020
48176	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3219	29.08	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Development & Design	2020
48177	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3226	-97.86	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48178	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3350	-14.02	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48179	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RLB0001	3219	1686.55	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Development & Design	2020
48180	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3380	40.63	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48181	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3380	0.7	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48182	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPN0001	3221	9.46	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48183	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3340	9.08	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48184	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3350	812.88	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48185	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3340	-9.08	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48186	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3360	1.69	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48187	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3240	8	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48188	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	1503	-5.89	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48189	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3380	0.7	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48190	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3340	9.08	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48191	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246950	2105	80222.62	12/1/2019		290559	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
48192	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3360	1.69	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48193	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3370	117.82	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48194	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3320	-8.69	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48195	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3221	-0.16	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48196	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3310	-4.05	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48197	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3370	2.03	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48198	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3320	8.69	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48199	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3222	3.8	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48200	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3225	13.34	12/1/2019		290559	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48201	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230847	2105	285.2	1/1/2019		290559	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48202	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	47.06	1/1/2019		290559	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48203	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	0.07	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48204	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	2.96	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48205	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	26.62	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48206	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	233.31	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Development & Design	2019
48207	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	5.21	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48208	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	1.86	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48209	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-937.58	12/1/2018		290559	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48210	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	28.31	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48211	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	3.9	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48212	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	6.6	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48213	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	18.48	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Development & Design	2019
48214	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	3.07	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48215	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	6.23	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48216	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	14.62	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Development & Design	2019
48217	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	41.76	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48218	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	46.34	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48219	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-47.06	1/1/2019		290559	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48220	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	937.58	12/1/2018		290559	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48221	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	135.14	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Development & Design	2019
48222	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	2.14	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48223	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	0.65	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48224	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229856	2105	5682.33	12/1/2018		290559	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48225	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	2.15	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48226	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	39.55	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48227	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.63	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48228	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	38.12	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48229	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.6	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48230	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	28.96	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48231	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	18.39	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48232	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	63.82	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
48233	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48234	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48235	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48236	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48237	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48238	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48239	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48240	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48241	3428108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48242	3428210	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48243	3428210	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48244	3428210	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48245	3428210	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48246	3428210	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48247	3428210	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48248	3428210	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48249	3428210	REPLACE SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48250	3428318	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
48251	3428318	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
48252	3428318	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
48253	3428318	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
48254	3428318	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
48255	3428318	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
48256	3428318	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
48257	3428318	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
48258	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48259	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48260	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48261	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48262	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48263	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48264	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48265	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48266	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48267	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48268	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48269	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48270	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48271	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48272	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48273	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48274	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48275	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48276	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48277	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48278	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48279	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48280	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48281	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48282	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48283	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48284	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48285	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48286	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48287	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48288	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48289	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48290	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48291	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48292	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48293	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48294	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48295	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48296	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48297	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48298	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48299	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48300	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48301	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
48233	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	31.25	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48234	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	261.2	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48235	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	2.22	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48236	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	1.04	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48237	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	13.06	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48238	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	572.7	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48239	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	10.93	12/1/2018		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48240	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	4.44	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48241	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	0.36	1/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48242	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	ACC0234686	2104	3333	4/1/2019		290559	Paving	SCATTERED	SERVICE	Paving	2019
48243	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	A&G0000001	3240	14.08	4/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48244	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3240	-18.83	7/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48245	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	A&G0000001	3240	4.75	2/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48246	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	2104	4299.78	7/1/2019		290559	Paving	SCATTERED	SERVICE	Paving	2019
48247	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3240	18.83	7/1/2019		290559	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48248	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	2104	-4299.78	7/1/2019		290559	Paving	SCATTERED	SERVICE	Paving	2019
48249	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	ACC0232092	2104	966.78	2/1/2019		290559	Paving	SCATTERED	SERVICE	Paving	2019
48250	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	A&G0000001	3240	368.45	9/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
48251	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	ACC0232092	2104	53768.38	2/1/2019		71057	Paving	BCA RELATED	MAIN	Paving	2019
48252	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0236846	2104	93793.02	6/1/2019		71057	Paving	BCA RELATED	MAIN	Paving	2019
48253	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	A&G0000001	3240	369.65	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
48254	101000 Gas Plant In Service	CAPEX	9/1/2019	63210	ACC0242037	2104	115685.26	9/1/2019		71057	Paving	BCA RELATED	MAIN	Paving	2019
48255	101000 Gas Plant In Service	CAPEX	2/1/2019	63210	A&G0000001	3240	263.88	2/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
48256	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	ACC0246715	2104	44983.83	12/1/2019		71057	Paving	BCA RELATED	MAIN	Paving	2020
48257	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	A&G0000001	3240	256.88	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
48258	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPL0001	3222	77.45	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48259	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3380	12.99	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48260	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3340	189.05	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48261	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-239.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48262	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-111.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48263	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	1681.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48264	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	1050.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48265	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	23.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48266	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-670.36	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48267	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230864	2105	285.2	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48268	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CSRV000001	3536	1514.98	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48269	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1707.23	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48270	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-2.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48271	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	37.67	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48272	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3310	67.58	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48273	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3350	239.32	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48274	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPL0001	3226	1681.09	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48275	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RNL0001	3220	530.45	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48276	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1707.23	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48277	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	670.36	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48278	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1514.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48279	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	161.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48280	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-1681.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48281	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-12.99	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48282	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPN0001	3221	2.48	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48283	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-8639.6	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48284	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1514.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48285	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-530.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48286	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3360	23.57	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48287	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RLB0001	3219	670.36	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48288	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	1503	80.68	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48289	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3320	161.09	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48290	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	189.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48291	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	12.99	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48292	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPN0001	3225	1050.79	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48293	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	67.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48294	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-161.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48295	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-80.68	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48296	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-1050.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48297	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-37.67	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48298	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230864	2105	10061.63	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48299	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	A&G0000001	3240	107.06	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48300	108000 Project Closed Removal	COR	1/1/2019	63401	PA00007008	2105	1707.23	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48301	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	PA00007008	2105	-1707.23	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
48302	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48303	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48304	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48305	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48306	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48307	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48308	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48309	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48310	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48311	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48312	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48313	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48314	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48315	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48316	3428822	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48317	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48318	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48319	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48320	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48321	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48322	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48323	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48324	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48325	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48326	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48327	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48328	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48329	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48330	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48331	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48332	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48333	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48334	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48335	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48336	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48337	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48338	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48339	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48340	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48341	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48342	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48343	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48344	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48345	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48346	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48347	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48348	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48349	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48350	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48351	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48352	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48353	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48354	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48355	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48356	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48357	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48358	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48359	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48360	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48361	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48362	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48363	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48364	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48365	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48366	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48367	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48368	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48369	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48370	3428851	35% O/S - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
48302	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	239.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48303	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	2.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48304	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	8639.6	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48305	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	111.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48306	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-77.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48307	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	107.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48308	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-23.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48309	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	530.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48310	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3370	37.67	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48311	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3355	111.28	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48312	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-107.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48313	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-67.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48314	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-189.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48315	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	77.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48316	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	80.68	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48317	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3340	90.49	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48318	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3350	149.11	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48319	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	A&G0000002	3240	105.58	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48320	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-40.52	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48321	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-149.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48322	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-36.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48323	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-7.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48324	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	149.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48325	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-1086.76	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48326	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48327	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3355	67.5	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48328	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3370	22.77	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48329	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2803.04	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48330	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	41.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48331	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	7.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48332	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN02000002	1502	0.7	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48333	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	INSRPN0002	3221	0.69	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48334	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-2845.36	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48335	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	14185.07	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48336	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-97.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48337	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	14.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48338	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-105.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48339	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2803.04	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48340	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-41.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48341	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3310	41.63	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48342	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	DD_RLB0002	3219	371.92	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48343	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	90.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48344	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	36.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48345	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.69	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48346	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	22.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48347	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.69	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48348	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-14185.07	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48349	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	ACC0236115	2105	16988.11	5/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48350	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CSRV000002	3536	2845.36	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48351	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CS_RPL0002	3226	1086.76	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48352	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3320	97.37	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48353	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	INSRPL0002	3222	38.24	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48354	108000 Project Closed Removal	COR	5/1/2019	63401	PA00007008	2105	2803.04	5/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48355	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	67.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48356	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-371.92	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48357	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	371.92	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48358	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-90.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48359	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CS_RPN0002	3225	36.4	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48360	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	2845.36	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48361	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48362	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	97.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48363	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	38.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48364	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	40.52	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48365	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	343.51	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48366	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-22.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48367	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	DD_RNL0002	3220	343.51	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48368	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	1503	40.52	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48369	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3360	14.28	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48370	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3380	7.85	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
48371	3428851	35% O/S - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48372	3428851	35% O/S - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48373	3428851	35% O/S - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48374	3428851	35% O/S - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48375	3428851	35% O/S - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48376	3428851	35% O/S - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48377	3428851	35% O/S - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48378	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48379	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48380	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48381	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48382	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48383	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48384	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48385	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48386	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48387	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48388	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48389	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48390	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48391	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48392	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48393	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48394	3429416	REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48395	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48396	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48397	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48398	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48399	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48400	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48401	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48402	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48403	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48404	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48405	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48406	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48407	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48408	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48409	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48410	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48411	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48412	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48413	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48414	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48415	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48416	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48417	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48418	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48419	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48420	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48421	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48422	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48423	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48424	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48425	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48426	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48427	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48428	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48429	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48430	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48431	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48432	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48433	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48434	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48435	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48436	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48437	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48438	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48439	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
48371	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	PA00007008	2105	-2803.04	5/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48372	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-38.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48373	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-67.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48374	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	1086.76	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48375	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	105.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48376	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-343.51	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48377	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-14.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48378	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3240	4.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48379	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	2104	-859.5	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
48380	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	ACC0232092	2104	607.3	2/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
48381	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	A&G0000001	3240	1.07	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48382	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	2104	859.5	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
48383	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3240	-4.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48384	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	ACC0234474	2104	252.2	4/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
48385	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	A&G0000001	3240	2.98	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48386	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	17.66	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
48387	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	4769.92	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
48388	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-4769.92	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
48389	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245158	2104	2666.4	11/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
48390	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	4.15	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
48391	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243911	2104	1294.08	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
48392	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244572	2104	809.44	11/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
48393	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-17.66	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
48394	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	13.51	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
48395	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231540	2105	287.5	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48396	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	-153.67	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48397	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	-346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48398	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48399	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48400	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RLB0001	3219	352.95	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48401	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPL0001	3222	33.62	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48402	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	33.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48403	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	2105	2067.65	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48404	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	-346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48405	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	-742.99	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48406	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	2244.78	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48407	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3350	96.13	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48408	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3340	43.4	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48409	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3320	74.83	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48410	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3370	17.5	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48411	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48412	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	-346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48413	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	0.54	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48414	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	2067.65	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48415	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	70.66	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48416	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3360	8.99	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48417	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	PA00007008	2105	-2067.65	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48418	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPN0001	3221	0.54	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48419	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48420	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	153.67	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48421	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	2105	-2067.65	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48422	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	10463.52	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48423	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48424	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231540	2105	12243.67	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48425	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3355	44.71	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48426	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPN0001	3225	153.67	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48427	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	-10463.52	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48428	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	-1865.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48429	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48430	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	-346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48431	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	-346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48432	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	-2.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48433	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	2.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48434	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3380	6.03	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48435	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN02000001	1502	2.22	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48436	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CSRV000001	3536	1865.11	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48437	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPL0001	3226	742.99	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48438	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RNL0001	3220	2244.78	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48439	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	-2244.78	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
48440	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48441	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48442	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48443	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48444	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48445	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48446	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48447	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48448	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48449	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48450	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48451	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48452	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48453	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48454	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48455	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48456	3430101	SDSR- 3/4 W/S F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48457	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48458	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48459	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48460	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48461	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48462	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48463	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48464	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48465	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48466	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48467	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48468	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48469	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48470	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48471	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48472	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48473	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48474	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48475	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48476	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48477	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48478	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48479	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48480	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48481	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48482	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48483	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48484	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48485	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48486	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48487	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48488	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48489	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48490	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48491	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48492	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48493	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48494	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48495	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48496	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48497	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48498	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48499	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48500	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48501	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48502	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48503	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48504	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48505	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48506	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48507	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48508	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
48440	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	352.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48441	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	-0.54	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48442	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48443	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	-352.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48444	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	-346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48445	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	-346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48446	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3310	27.06	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48447	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	1503	28.16	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48448	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48449	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48450	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	70.66	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48451	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	1865.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48452	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	742.99	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48453	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	-346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48454	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	-70.66	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48455	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	-346.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48456	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	-33.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48457	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	1.98	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48458	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	19.6	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48459	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	23.13	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48460	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	3.06	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48461	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	1.06	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48462	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	1615.1	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48463	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	1.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48464	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-440.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48465	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	11.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48466	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-4.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48467	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0234474	2105	3100	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48468	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	53.13	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48469	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	3.33	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48470	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	138.78	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48471	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-1.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48472	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-511.5	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48473	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	26.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48474	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	440.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48475	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	2.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48476	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-138.78	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48477	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-6.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48478	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	13.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48479	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	4.88	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48480	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	438.2	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48481	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	15.4	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48482	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	46.54	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48483	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	224.21	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48484	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	9.67	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48485	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	440.48	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48486	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	138.78	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48487	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	511.5	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48488	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-2588.5	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48489	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-26.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48490	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-15.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48491	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	1390.85	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48492	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	19.64	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48493	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48494	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	7.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48495	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-14.74	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48496	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	6.22	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48497	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	8.04	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48498	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	61.89	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48499	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	48.9	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48500	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-224.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48501	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-7.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48502	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	15.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48503	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	2588.5	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48504	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	14.74	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48505	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-13.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48506	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	35.9	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48507	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	13.09	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48508	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	15.49	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
48509	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48510	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48511	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48512	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48513	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48514	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48515	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48516	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48517	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48518	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48519	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48520	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48521	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48522	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48523	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48524	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48525	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48526	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48527	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48528	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48529	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48530	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48531	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48532	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48533	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48534	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48535	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48536	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48537	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48538	3430552	15% OVER S/T - REPLACE 1'' COPPER S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48539	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48540	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48541	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48542	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48543	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48544	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48545	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48546	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48547	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48548	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48549	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48550	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48551	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48552	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48553	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48554	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48555	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48556	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48557	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48558	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48559	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48560	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48561	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48562	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48563	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48564	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48565	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48566	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48567	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48568	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48569	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48570	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48571	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48572	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48573	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48574	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48575	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48576	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48577	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
48509	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	11.37	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48510	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-511.5	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48511	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-2.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48512	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48513	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	19.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48514	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	224.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48515	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	3.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48516	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	14.74	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48517	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	7.33	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48518	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	84.87	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48519	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.11	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48520	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	2.55	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48521	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	167.77	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48522	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	707.95	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48523	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-3.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48524	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	53.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48525	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2105	9788.48	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48526	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	0.63	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48527	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	26.88	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48528	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.34	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48529	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	41.33	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48530	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	511.5	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48531	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-1615.1	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48532	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	6.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48533	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-19.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48534	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-11.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48535	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48536	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48537	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-53.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48538	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	4.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48539	107100 Constr Work in Progress	CAPEX	6/1/2019	63200	ACC0237339	2101	2802.24	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48540	107100 Constr Work in Progress	CAPEX	6/1/2019	63400	CS_RPL0001	3226	35.17	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48541	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3380	1.39	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48542	107100 Constr Work in Progress	CAPEX	6/1/2019	63400	PA00007008	2101	-85.65	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48543	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3221	-0.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48544	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3219	-64.68	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48545	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3240	2.36	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48546	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	2101	519.08	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48547	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3221	0.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48548	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	1502	0.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48549	108111 Retirement Work In Progress	COR	7/1/2019	63211	PA00083249	2101	462.37	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48550	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3219	11.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48551	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3310	-7.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48552	108000 Project Closed Removal	COR	5/1/2019	63411	ACC0236115	2105	3871.37	5/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48553	107100 Constr Work in Progress	CAPEX	6/1/2019	63200	CS_RPL0001	3226	189.87	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48554	107100 Constr Work in Progress	CAPEX	6/1/2019	63200	CS_RPN0001	3225	73.13	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48555	107100 Constr Work in Progress	CAPEX	6/1/2019	63400	DD_RNL0001	3220	76.12	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48556	107100 Constr Work in Progress	CAPEX	6/1/2019	63200	INSRPN0001	3221	0.18	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48557	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	1503	1.33	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48558	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3360	-2.53	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48559	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3310	-1.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48560	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3310	7.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48561	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2101	-85.65	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48562	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3240	11.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48563	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3380	0.26	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48564	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	1503	7.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48565	107100 Constr Work in Progress	CAPEX	6/1/2019	63200	BN01000001	3355	11.96	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48566	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3360	0.47	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48567	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3310	1.37	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48568	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN02000001	1502	0.03	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48569	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3220	-76.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48570	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3225	13.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48571	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3226	-35.17	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48572	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3355	11.96	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48573	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3370	-4.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48574	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	2101	-2802.24	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48575	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3225	-73.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48576	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3370	4.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48577	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3320	17.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
48578	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48579	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48580	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48581	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48582	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48583	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48584	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48585	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48586	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48587	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48588	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48589	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48590	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48591	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48592	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48593	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48594	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48595	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48596	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48597	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48598	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48599	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48600	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48601	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48602	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48603	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48604	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48605	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48606	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48607	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48608	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48609	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48610	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48611	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48612	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48613	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48614	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48615	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48616	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48617	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48618	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48619	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48620	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48621	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48622	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48623	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48624	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48625	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48626	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48627	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48628	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48629	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48630	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48631	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48632	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48633	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48634	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48635	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48636	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48637	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48638	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48639	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48640	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48641	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48642	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48643	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48644	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48645	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48646	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
48578	108111 Retirement Work In Progress	COR	7/1/2019	63201	PA00083249	2101	-462.37	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48579	107100 Constr Work in Progress	CAPEX	6/1/2019	63400	ACC0236845	2101	519.08	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48580	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3320	17.25	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48581	108000 Project Closed Removal	COR	6/1/2019	63201	PA00007008	2101	462.37	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48582	107100 Constr Work in Progress	CAPEX	6/1/2019	63400	A&G0000001	3240	2.36	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48583	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3370	4.04	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48584	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2101	85.65	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48585	107100 Constr Work in Progress	CAPEX	6/1/2019	63400	BN01000001	3355	2.22	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48586	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3310	1.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48587	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3380	1.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48588	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3320	-3.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48589	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3360	-0.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48590	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3355	-2.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48591	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3380	-1.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48592	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3350	-4.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48593	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3355	-11.96	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48594	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3340	-2.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48595	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3240	-11.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48596	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3340	16.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48597	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3219	-11.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48598	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	2101	2802.24	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48599	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3320	3.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48600	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3340	-16.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48601	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	1503	7.2	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48602	107100 Constr Work in Progress	CAPEX	6/1/2019	63200	DD_RLB0001	3219	64.68	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48603	107100 Constr Work in Progress	CAPEX	6/1/2019	63400	DD_RLB0001	3219	11.98	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48604	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3340	2.97	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48605	107100 Constr Work in Progress	CAPEX	6/1/2019	63200	A&G0000001	3240	11.04	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48606	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3370	0.75	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48607	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3220	-410.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48608	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	1503	-7.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48609	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	2101	-85.65	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48610	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	2101	85.65	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48611	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3226	189.87	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48612	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3226	35.17	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48613	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3360	0.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48614	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	2101	462.37	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48615	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3320	-17.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48616	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	1503	-1.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48617	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3220	410.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48618	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	CSRV000001	3536	76.3	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48619	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3350	4.89	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48620	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3380	0.26	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48621	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3360	2.53	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48622	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3320	3.2	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48623	107100 Constr Work in Progress	CAPEX	6/1/2019	63400	INSRPN0001	3221	0.03	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48624	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	1502	-0.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48625	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3340	2.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48626	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3536	76.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48627	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3350	-26.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48628	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3240	-2.36	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48629	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3226	-189.87	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48630	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3350	4.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48631	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3222	-1.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48632	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3225	-13.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48633	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3340	16.04	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48634	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN02000001	1502	0.13	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48635	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3310	7.38	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48636	107100 Constr Work in Progress	CAPEX	6/1/2019	63400	INSRPL0001	3222	1.38	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48637	107100 Constr Work in Progress	CAPEX	6/1/2019	63400	CS_RPN0001	3225	13.55	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48638	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3222	-7.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48639	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3221	0.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48640	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3536	-76.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48641	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3220	76.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48642	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3370	0.75	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48643	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	1502	-0.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48644	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3225	73.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48645	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3219	64.68	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48646	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3350	26.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
48647	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48648	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48649	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48650	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48651	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48652	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48653	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48654	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48655	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48656	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48657	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48658	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48659	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48660	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48661	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48662	3430900	ABAND GAS SERV AT PL === 5901 BLAIR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48663	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48664	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48665	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48666	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48667	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48668	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48669	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48670	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48671	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48672	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48673	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48674	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48675	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48676	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48677	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48678	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48679	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48680	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48681	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48682	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48683	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48684	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48685	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48686	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48687	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48688	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48689	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48690	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48691	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48692	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48693	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48694	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48695	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48696	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48697	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48698	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48699	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48700	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48701	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48702	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48703	3432642	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48704	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48705	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48706	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48707	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48708	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48709	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48710	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48711	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48712	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48713	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48714	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48715	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
48647	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3350	26.42	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48648	107100 Constr Work in Progress	CAPEX	6/1/2019	63200	DD_RNL0001	3220	410.93	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48649	107100 Constr Work in Progress	CAPEX	6/1/2019	63200	PA00007008	2101	-462.37	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48650	107100 Constr Work in Progress	CAPEX	6/1/2019	63200	INSRPL0001	3222	7.46	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48651	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3380	-0.26	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48652	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3355	2.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48653	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	2101	-462.37	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48654	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3222	1.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48655	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	1502	0.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48656	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00083249	3222	7.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48657	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	2101	-519.08	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48658	107100 Constr Work in Progress	CAPEX	7/1/2019	63200	PA00083249	3221	-0.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48659	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	1503	1.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48660	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3370	-0.75	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48661	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2101	85.65	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48662	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3360	2.53	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48663	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	CS_RPN0001	3225	64.2	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48664	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	INSRPL0001	3222	11	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48665	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	1503	10.49	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48666	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3360	3.07	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48667	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3370	4.9	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48668	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3340	24.59	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48669	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	1503	17.5	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48670	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	A&G0000001	3240	28.47	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48671	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	DD_RNL0001	3220	469.43	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48672	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	CS_RPL0001	3226	262.78	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48673	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3320	20.95	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48674	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	A&G0000001	3240	10.92	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48675	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3355	14.47	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48676	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	INSRPL0001	3222	7.9	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48677	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	174.02	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48678	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3370	8.34	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48679	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	ACC0229856	2105	5716.6	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48680	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	PA00007008	2105	-943.24	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48681	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	INSRPN0001	3221	0.25	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48682	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007008	2105	-174.02	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48683	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	943.24	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48684	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN02000001	1502	0.84	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48685	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3310	51.07	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48686	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	ACC0230847	2105	1054.68	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48687	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CS_RPN0001	3225	107.11	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48688	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CSRV000001	3536	154.42	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48689	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	CSRV000001	3536	576.16	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48690	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3360	5.22	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48691	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3340	41.86	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48692	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3350	31.13	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48693	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.6	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48694	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3350	53	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48695	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	DD_RLB0001	3219	271.9	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48696	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3380	1.69	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48697	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CS_RPL0001	3226	171.36	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48698	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3310	8.79	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48699	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3380	2.88	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48700	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3355	24.64	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48701	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3320	35.67	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48702	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	DD_RLB0001	3219	136.66	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48703	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	DD_RNL0001	3220	108.14	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48704	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	873.89	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48705	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3360	3.48	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48706	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3380	1.92	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48707	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	1.42	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48708	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	40.53	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48709	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-29.66	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48710	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-165.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48711	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-215.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48712	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-5.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48713	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-25.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48714	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	10.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48715	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	26.38	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
48716	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48717	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48718	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48719	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48720	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48721	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48722	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48723	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48724	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48725	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48726	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48727	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48728	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48729	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48730	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48731	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48732	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48733	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48734	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48735	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48736	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48737	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48738	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48739	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48740	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48741	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48742	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48743	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48744	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48745	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48746	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48747	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48748	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48749	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48750	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48751	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48752	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48753	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48754	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48755	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48756	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48757	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48758	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48759	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48760	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48761	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48762	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48763	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48764	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48765	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48766	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48767	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48768	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48769	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48770	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48771	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48772	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48773	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48774	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48775	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48776	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48777	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48778	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48779	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48780	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48781	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48782	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48783	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48784	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
48716	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.56	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48717	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-873.89	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48718	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3310	9.99	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48719	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	0.57	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48720	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.78	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48721	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	7.73	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48722	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	16.22	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48723	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CSRV000001	3536	175.45	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48724	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3355	16.44	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48725	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3340	27.94	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48726	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	0.36	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48727	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	9.78	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48728	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	1.53	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48729	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	3.78	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48730	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	244.77	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48731	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-207.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48732	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-244.77	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48733	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-10.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48734	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	13.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48735	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	49.1	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48736	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	251.91	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48737	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPN0001	3225	121.69	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48738	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	PA00007008	2105	-197.71	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48739	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	12.77	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48740	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	41.25	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48741	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	47.06	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48742	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.07	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48743	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.07	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48744	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-1238.66	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48745	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	4.84	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48746	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229856	2105	5296.33	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48747	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	38.79	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48748	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	47.32	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48749	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPN0001	3221	0.29	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48750	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	1503	11.92	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48751	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPL0001	3226	194.68	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48752	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0234474	2105	285.2	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48753	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	0.3	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48754	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	1.8	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48755	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	0.86	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48756	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-47.06	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48757	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	5.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48758	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-12.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48759	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	165.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48760	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-2.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48761	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-38.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48762	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	164.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48763	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	9.54	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48764	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	533.81	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48765	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	2.67	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48766	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	434.92	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48767	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3320	23.8	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48768	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RNL0001	3220	122.86	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48769	108000 Project Closed Removal	COR	1/1/2019	63401	PA00007008	2105	197.71	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48770	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	1.72	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48771	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	1.33	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48772	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	0.07	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48773	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	3.14	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48774	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	0.57	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48775	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-164.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48776	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-17.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48777	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	38.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48778	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-123.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48779	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	12.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48780	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48781	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-9.54	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48782	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	25.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48783	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	2.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48784	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-13.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
48785	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48786	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48787	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48788	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48789	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48790	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48791	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48792	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48793	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48794	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48795	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48796	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48797	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48798	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48799	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48800	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48801	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48802	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48803	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48804	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48805	3433089	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48806	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48807	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48808	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48809	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48810	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48811	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48812	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48813	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48814	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48815	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48816	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48817	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48818	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48819	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48820	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48821	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48822	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48823	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48824	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48825	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48826	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48827	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48828	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48829	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48830	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48831	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48832	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48833	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48834	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48835	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48836	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48837	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48838	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48839	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48840	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48841	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48842	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48843	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48844	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48845	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48846	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48847	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48848	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48849	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48850	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48851	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48852	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48853	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
48785	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	123.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48786	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	10.19	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48787	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	22.83	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48788	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3350	35.36	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48789	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.01	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48790	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	0.12	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48791	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	215.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48792	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	29.66	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48793	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-3.78	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48794	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	33.05	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48795	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	243.46	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48796	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	59.48	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48797	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230847	2105	1198.23	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48798	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	A&G0000001	3240	12.41	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48799	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RLB0001	3219	155.26	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48800	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPL0001	3222	8.97	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48801	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3370	5.57	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48802	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48803	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	17.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48804	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	1238.66	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48805	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	207.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48806	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0231533	2105	6314.96	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48807	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	39.41	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48808	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	22.86	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48809	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	1089.03	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48810	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	1.17	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48811	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	17.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48812	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-17.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48813	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-982.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48814	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	14.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48815	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0231533	2105	285.2	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48816	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	23.55	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48817	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.29	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48818	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	1182.32	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48819	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	185.9	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48820	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	14.26	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48821	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	50.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48822	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1182.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48823	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-5511.13	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48824	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	80.94	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48825	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	185.9	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48826	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	391.33	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48827	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	982.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48828	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-14.26	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48829	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	5511.13	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48830	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-80.94	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48831	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48832	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-37.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48833	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	391.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48834	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	23.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48835	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	37.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48836	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	9.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48837	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48838	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-1089.03	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48839	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	14.83	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48840	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1182.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48841	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	4.73	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48842	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48843	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-14.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48844	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	39.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48845	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-39.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48846	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	9.22	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48847	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	50.63	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48848	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	982.35	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48849	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	3.18	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48850	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-22.86	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48851	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-185.9	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48852	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.17	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48853	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-23.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
48854	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48855	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48856	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48857	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48858	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48859	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48860	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48861	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48862	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48863	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48864	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48865	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48866	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48867	3433222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48868	3433342	ABAND GAS SERV AT MAIN === 28 TODD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48869	3433342	ABAND GAS SERV AT MAIN === 28 TODD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48870	3433342	ABAND GAS SERV AT MAIN === 28 TODD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48871	3433342	ABAND GAS SERV AT MAIN === 28 TODD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48872	3433342	ABAND GAS SERV AT MAIN === 28 TODD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48873	3433342	ABAND GAS SERV AT MAIN === 28 TODD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48874	3433342	ABAND GAS SERV AT MAIN === 28 TODD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48875	3433342	ABAND GAS SERV AT MAIN === 28 TODD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48876	3433342	ABAND GAS SERV AT MAIN === 28 TODD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48877	3433342	ABAND GAS SERV AT MAIN === 28 TODD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
48878	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48879	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48880	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48881	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48882	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48883	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48884	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48885	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48886	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48887	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48888	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48889	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48890	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48891	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48892	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48893	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48894	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48895	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48896	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48897	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48898	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48899	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48900	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48901	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48902	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48903	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48904	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48905	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48906	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48907	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48908	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48909	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48910	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48911	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48912	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48913	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48914	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48915	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48916	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48917	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48918	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48919	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48920	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48921	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48922	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
48854	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	22.86	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48855	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	80.94	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48856	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-4.73	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48857	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-391.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48858	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	14.26	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48859	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	37.21	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48860	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1089.03	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48861	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48862	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	17.71	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48863	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	4.73	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48864	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1089.03	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48865	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-50.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48866	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-9.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48867	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.17	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48868	108000 Project Closed Removal	COR	9/1/2019	63401	ACC0242537	2105	1826.44	9/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48869	108000 Project Closed Removal	COR	9/1/2019	63411	ACC0242537	2105	2489.72	9/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48870	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	4.99	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
48871	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	1826.44	10/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
48872	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2104	-1284.93	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
48873	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	ACC0244385	2104	1284.93	11/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
48874	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-4.99	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
48875	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	A&G0000001	3240	4.99	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
48876	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2104	1284.93	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
48877	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-1826.44	10/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
48878	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	1956.24	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48879	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	74.1	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48880	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-10974.85	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48881	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	29.53	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48882	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-779.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48883	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-28.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48884	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0232086	2105	13143.53	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48885	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	45.52	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48886	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-2168.68	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48887	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	29.53	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48888	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	74.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48889	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	2354.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48890	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	100.83	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48891	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	2168.68	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48892	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48893	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2168.68	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48894	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	6.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48895	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	78.48	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48896	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	9.43	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48897	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	779.29	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48898	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	28.39	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48899	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	779.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48900	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-18.36	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48901	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	78.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48902	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-9.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48903	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-2354.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48904	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-35.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48905	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2168.68	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48906	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	46.9	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48907	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-2.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48908	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48909	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	2.33	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48910	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	2354.47	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48911	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	6.33	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48912	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	35.27	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48913	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	370.2	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48914	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	100.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48915	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	370.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48916	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-161.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48917	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-370.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48918	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	35.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48919	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-100.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48920	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.57	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48921	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	161.18	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48922	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	28.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
48923	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48924	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48925	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48926	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48927	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48928	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48929	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48930	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48931	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48932	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48933	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48934	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48935	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48936	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48937	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48938	3434421	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48939	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48940	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48941	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48942	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48943	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48944	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48945	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48946	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48947	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48948	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48949	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48950	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48951	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48952	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48953	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48954	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48955	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48956	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48957	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48958	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48959	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48960	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48961	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48962	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48963	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48964	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48965	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48966	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48967	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48968	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48969	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48970	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48971	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48972	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48973	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48974	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48975	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48976	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48977	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48978	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48979	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48980	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48981	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48982	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48983	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48984	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48985	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48986	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48987	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48988	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48989	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48990	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48991	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
48923	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1956.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48924	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1956.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48925	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-6.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48926	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	2.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48927	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	45.52	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48928	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-74.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48929	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	18.36	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48930	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	46.9	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48931	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-29.53	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48932	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-46.9	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48933	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	18.36	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48934	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-78.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48935	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	9.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48936	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	10974.85	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48937	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-45.52	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48938	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	161.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48939	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	1.83	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48940	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	5.88	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48941	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229856	2105	1254	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48942	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	33.62	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48943	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	8.73	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48944	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	486.78	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48945	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.53	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48946	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	12.31	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48947	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	43.59	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48948	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	198.3	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48949	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229856	2105	4829.76	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48950	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	9.29	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48951	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.14	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48952	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	1.37	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48953	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	310.95	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48954	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	2.88	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48955	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	222.01	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48956	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	26.56	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48957	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	4.06	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48958	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	6.9	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48959	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	11.1	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48960	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	32.4	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48961	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	2.41	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48962	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	0.86	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48963	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	0.47	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48964	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	24.07	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48965	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	275.94	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48966	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	122.1	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48967	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	4.29	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48968	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	14.11	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48969	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	57.64	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48970	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	22.63	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48971	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	5.29	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48972	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	3.31	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48973	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-206.91	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48974	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	34.43	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48975	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-310.95	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48976	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	54.24	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48977	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	8.41	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48978	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	14.08	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48979	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	29.82	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48980	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	2.37	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48981	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	6.86	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48982	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	6.25	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48983	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	796.91	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48984	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	51.49	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48985	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	126.39	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48986	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	306.19	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48987	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	14.69	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48988	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	96.61	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
48989	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	0.45	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48990	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.13	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48991	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	114.86	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
48992	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48993	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48994	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48995	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48996	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48997	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48998	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
48999	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49000	3434613	SDSR - PPS TO REPLACE SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49001	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49002	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49003	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49004	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49005	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49006	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49007	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49008	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49009	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49010	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49011	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49012	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49013	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49014	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49015	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49016	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49017	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49018	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49019	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49020	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49021	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49022	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49023	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49024	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49025	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49026	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49027	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49028	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49029	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49030	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49031	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49032	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49033	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49034	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49035	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49036	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49037	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49038	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49039	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49040	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49041	3434666	RSCON; EMERG SERVICE REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49042	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49043	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49044	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49045	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49046	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49047	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49048	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49049	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49050	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49051	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49052	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49053	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49054	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49055	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49056	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49057	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49058	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49059	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49060	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
48992	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.51	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48993	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	15.63	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48994	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-796.91	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48995	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	206.91	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48996	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230858	2105	1884.52	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
48997	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	29.34	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48998	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	191.39	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
48999	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	19.5	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49000	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	20.27	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49001	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	17.06	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49002	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	36.97	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49003	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0230001	2105	7420.85	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49004	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	83.34	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49005	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	1.04	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49006	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	3.07	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49007	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	176.48	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49008	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	14.62	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49009	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	2.14	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49010	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	6.6	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49011	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	4.44	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49012	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	18.48	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49013	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	47.06	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49014	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	49.78	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49015	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	24.02	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49016	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	34.77	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49017	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	14.27	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49018	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	5.09	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49019	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	40.8	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49020	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	0.07	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49021	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	2.22	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49022	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	41.76	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49023	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	8.13	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49024	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.78	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49025	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.82	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49026	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	51.66	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49027	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-1224.44	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49028	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	2.96	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49029	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	5.21	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49030	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-47.06	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49031	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	1224.44	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49032	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	747.94	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49033	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	341.12	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49034	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	28.96	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49035	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230847	2105	285.2	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49036	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	0.65	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49037	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	304.69	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49038	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	2.8	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49039	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	1.86	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49040	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	46.34	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49041	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	0.36	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49042	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230864	2105	285.2	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49043	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	10.61	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49044	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	238.84	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49045	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	36.33	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49046	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	682.15	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49047	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	48.21	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49048	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	1.12	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49049	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	768.72	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49050	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	5.85	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49051	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	30.43	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49052	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	301.84	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49053	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	72.53	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49054	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230864	2105	4373.67	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49055	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	107.76	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49056	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	473.14	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49057	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	16.96	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49058	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	50.11	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49059	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	756.94	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49060	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-768.72	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
49061	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49062	3435086	SDSR- 1" BARE STEEL SVC F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49063	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49064	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49065	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49066	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49067	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49068	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49069	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49070	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49071	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49072	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49073	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49074	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49075	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49076	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49077	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49078	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49079	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49080	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49081	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49082	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49083	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49084	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49085	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49086	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49087	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49088	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49089	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49090	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49091	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49092	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49093	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49094	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49095	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49096	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49097	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49098	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49099	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49100	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49101	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49102	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49103	3435207	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49104	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49105	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49106	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49107	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49108	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49109	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49110	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49111	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49112	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49113	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49114	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49115	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49116	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49117	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49118	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49119	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49120	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49121	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49122	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49123	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49124	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49125	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49126	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49127	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49128	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49129	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
49061	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	85.12	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49062	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	34.87	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49063	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	30.45	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49064	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	68.65	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49065	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	41	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49066	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	33.61	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49067	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-1008.51	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49068	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	0.07	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49069	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	5.21	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49070	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	3.07	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49071	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	14.62	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49072	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	145.36	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49073	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	46.34	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49074	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	18.48	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49075	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	28.96	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49076	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	0.36	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49077	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	19.78	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49078	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	14.05	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49079	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	6.7	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49080	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	0.65	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49081	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	41.76	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49082	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-47.06	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49083	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	2.31	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49084	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	280.96	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49085	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	28.64	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49086	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	4.44	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49087	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	2.22	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49088	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	6.6	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49089	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.64	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49090	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	11.76	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49091	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	2.14	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49092	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	4.19	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49093	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	42.55	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49094	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	1008.51	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49095	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.68	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49096	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230847	2105	285.2	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49097	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	1.04	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49098	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	2.96	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49099	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	616.04	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49100	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0230001	2105	6112.19	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49101	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	250.96	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49102	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	1.86	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49103	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	47.06	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49104	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49105	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	-290.69	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49106	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	707.89	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49107	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49108	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	19.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49109	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49110	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	-144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49111	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	630.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49112	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.28	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49113	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	11.3	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49114	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	290.69	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49115	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	-99.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49116	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	19.38	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49117	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	-707.89	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49118	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	-0.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49119	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0236846	2105	4290.24	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49120	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	40.45	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49121	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	99.03	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49122	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	99.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49123	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	-144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49124	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49125	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	-144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49126	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	629.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49127	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	11.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49128	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	-144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49129	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	0.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
49130	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49131	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49132	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49133	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49134	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49135	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49136	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49137	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49138	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49139	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49140	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49141	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49142	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49143	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49144	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49145	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49146	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49147	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49148	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49149	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49150	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49151	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49152	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49153	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49154	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49155	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49156	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49157	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49158	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49159	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49160	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49161	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49162	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49163	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49164	3435391	SDSR- MULTI LEAKS OVER SERVICE REFE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49165	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49166	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49167	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49168	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49169	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49170	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49171	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49172	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49173	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49174	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49175	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49176	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49177	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49178	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49179	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49180	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49181	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49182	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49183	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49184	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49185	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49186	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49187	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49188	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49189	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49190	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49191	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49192	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49193	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49194	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49195	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49196	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49197	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49198	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
49130	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	629.14	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49131	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	6.18	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49132	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	290.69	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49133	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	11.42	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49134	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	11.02	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49135	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	24.55	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49136	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49137	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	-0.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49138	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	-144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49139	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	-19.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49140	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49141	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	18.31	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49142	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	26.42	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49143	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	3.87	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49144	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	111.97	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49145	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	-629.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49146	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49147	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	-144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49148	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	-144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49149	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	3582.35	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49150	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-707.89	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49151	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.21	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49152	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	630.55	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49153	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	707.89	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49154	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	-3582.35	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49155	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	111.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49156	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	-144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49157	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49158	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49159	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	0.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49160	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	2.13	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49161	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	-144.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49162	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	-111.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49163	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	-11.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49164	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	-630.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49165	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3355	161.79	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49166	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3310	98.25	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49167	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	234.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49168	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2499.8	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49169	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	274.84	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49170	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-161.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49171	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-981.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49172	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-12650.51	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49173	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	TL00229473	1116	218.18	12/1/2018		71057	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49174	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	20.19	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49175	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	4.93	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49176	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPL0001	3226	2436.2	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49177	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPN0001	3225	1522.78	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49178	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3380	18.89	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49179	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	117.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49180	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-274.84	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49181	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2499.8	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49182	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-98.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49183	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	2436.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49184	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-18.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49185	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1300	-155.88	7/1/2019		71057	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49186	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	776.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49187	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	23.69	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49188	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PAYA010001	1300	155.88	12/1/2018		71057	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49189	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	8.96	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49190	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CELL000001	3184	8.31	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49191	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230864	2105	14294.71	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49192	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RLB0001	3219	981.57	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49193	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3320	234.2	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49194	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	18.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49195	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	34.26	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49196	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	113.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49197	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	1522.78	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49198	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	1.76	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
49199	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49200	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49201	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49202	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49203	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49204	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49205	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49206	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49207	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49208	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49209	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49210	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49211	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49212	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49213	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49214	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49215	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49216	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49217	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49218	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49219	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49220	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49221	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49222	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49223	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49224	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49225	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49226	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49227	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49228	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49229	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49230	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49231	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49232	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49233	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49234	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49235	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49236	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49237	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49238	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49239	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49240	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49241	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49242	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49243	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49244	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49245	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49246	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49247	3435721	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49248	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49249	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49250	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49251	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49252	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49253	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49254	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49255	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49256	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49257	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49258	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49259	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49260	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49261	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49262	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49263	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49264	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49265	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49266	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49267	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
49199	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.05	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49200	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	2.95	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49201	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3370	54.77	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49202	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	A&G0000001	3240	156.75	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49203	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPN0001	3221	3.63	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49204	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	PA00007008	2105	-2499.8	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49205	108000 Project Closed Removal	COR	1/1/2019	63401	PA00007008	2105	2499.8	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49206	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-113.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49207	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-3.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49208	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-776.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49209	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-2436.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49210	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	3.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49211	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	4.72	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49212	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	5.19	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49213	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3350	347.93	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49214	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RNL0001	3220	776.7	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49215	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-2218.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49216	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	156.75	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49217	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	54.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49218	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	1.63	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49219	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	NPL_UN0001	1655	65.23	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49220	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	13.95	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49221	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	PAYA010001	1300	-155.88	1/1/2019		71057	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49222	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-34.26	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49223	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-347.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49224	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-234.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49225	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-117.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49226	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	20.19	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49227	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	TP_GT00001	3515	67.42	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49228	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	29.99	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49229	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230864	2105	855.6	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49230	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CSRV000001	3536	2218.29	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49231	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	98.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49232	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	347.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49233	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	2218.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49234	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	12650.51	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49235	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	9.9	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49236	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	28.9	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49237	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	28.56	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49238	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	1503	117.29	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49239	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3360	34.26	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49240	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3340	274.84	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49241	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPL0001	3222	113.41	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49242	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	161.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49243	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1300	155.88	7/1/2019		71057	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49244	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-54.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49245	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	981.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49246	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-156.75	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49247	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-1522.78	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49248	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230847	2105	8127.85	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49249	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPN0001	3221	2.02	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49250	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3340	153.72	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49251	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1231.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49252	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	7024.89	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49253	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-62.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49254	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3355	90.48	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49255	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-19.16	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49256	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-194.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49257	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	545.07	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49258	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	2105	-1388.16	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49259	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-65.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49260	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	2105	1388.16	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49261	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPL0001	3222	62.98	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49262	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3360	19.16	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49263	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	2.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49264	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	62.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49265	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	87.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49266	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-545.07	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49267	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-87.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
49268	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49269	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49270	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49271	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49272	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49273	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49274	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49275	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49276	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49277	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49278	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49279	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49280	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49281	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49282	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49283	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49284	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49285	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49286	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49287	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49288	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49289	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49290	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49291	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49292	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49293	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49294	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49295	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49296	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49297	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49298	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49299	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49300	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49301	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49302	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49303	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49304	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49305	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49306	3435769	REPLACE GAS SERVICE LINE PER CREDIT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49307	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49308	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49309	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49310	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49311	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49312	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49313	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49314	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49315	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49316	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49317	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49318	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49319	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49320	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49321	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49322	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49323	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49324	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49325	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49326	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49327	3435772	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49328	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49329	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49330	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49331	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49332	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49333	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49334	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49335	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49336	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
49268	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3350	194.6	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49269	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	A&G0000001	3240	87.05	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49270	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3370	30.63	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49271	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	1503	65.6	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49272	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	PA00007008	2105	-1388.16	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49273	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	19.16	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49274	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-1366.9	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49275	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	854.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49276	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1231.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49277	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-130.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49278	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-2.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49279	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	90.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49280	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPL0001	3226	1366.9	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49281	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	54.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49282	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-431.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49283	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	1366.9	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49284	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-854.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49285	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	65.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49286	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3310	54.95	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49287	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RLB0001	3219	545.07	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49288	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3320	130.98	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49289	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPN0001	3225	854.4	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49290	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3380	10.56	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49291	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RNL0001	3220	431.31	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49292	108000 Project Closed Removal	COR	1/1/2019	63401	PA00007008	2105	1388.16	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49293	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-90.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49294	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-153.72	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49295	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	10.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49296	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	431.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49297	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-54.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49298	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230847	2105	285.2	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49299	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CSRV000001	3536	1231.83	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49300	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	130.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49301	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	153.72	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49302	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-30.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49303	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	194.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49304	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-7024.89	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49305	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	30.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49306	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-10.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49307	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3350	73.12	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49308	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	PA00007008	2105	-1733.32	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49309	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3370	11.51	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49310	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	CS_RPN0001	3225	117.98	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49311	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3380	3.97	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49312	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3355	34	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49313	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3360	7.2	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49314	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	A&G0000001	3240	52.34	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49315	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3340	57.76	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49316	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	ACC0229856	2105	10504.99	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49317	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	1503	24.15	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49318	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	CS_RPL0001	3226	482.88	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49319	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	CSRV000001	3536	1058.78	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49320	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	DD_RLB0001	3219	249.83	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49321	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	INSRPL0001	3222	20.2	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49322	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	DD_RNL0001	3220	431.32	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49323	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	1733.32	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49324	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3310	70.47	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49325	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN02000001	1502	1.16	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49326	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	BN01000001	3320	49.22	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49327	101000 Gas Plant In Service	CAPEX	12/1/2018	63400	INSRPN0001	3221	1.11	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49328	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	2264.46	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49329	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	36.83	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49330	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	19.17	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49331	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2264.46	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49332	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-77.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49333	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	48.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49334	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-48.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49335	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	6.61	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49336	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0231540	2105	13723.98	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
49337	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49338	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49339	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49340	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49341	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49342	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49343	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49344	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49345	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49346	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49347	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49348	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49349	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49350	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49351	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49352	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49353	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49354	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49355	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49356	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49357	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49358	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49359	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49360	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49361	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49362	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49363	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49364	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49365	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49366	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49367	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49368	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49369	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49370	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49371	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49372	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49373	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49374	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49375	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49376	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49377	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49378	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49379	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49380	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49381	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49382	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49383	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49384	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49385	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49386	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49387	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49388	3436659	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49389	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49390	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49391	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49392	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49393	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49394	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49395	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49396	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49397	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49398	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49399	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49400	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49401	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49402	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49403	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49404	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49405	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
49337	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	81.95	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49338	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	30.84	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49339	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	30.84	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49340	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-6.61	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49341	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-47.53	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49342	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-30.84	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49343	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	29.64	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49344	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	2042.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49345	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	36.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49346	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	81.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49347	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	2458.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49348	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	168.3	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49349	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	47.53	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49350	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	48.97	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49351	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-168.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49352	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49353	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	11459.52	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49354	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-19.17	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49355	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	813.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49356	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	9.84	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49357	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	813.71	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49358	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	2042.63	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49359	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-2264.46	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49360	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-9.84	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49361	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	19.17	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49362	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49363	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-36.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49364	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-2458.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49365	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	2.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49366	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	105.28	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49367	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	386.55	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49368	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	77.38	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49369	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	6.61	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49370	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-386.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49371	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-81.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49372	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	47.53	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49373	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	77.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49374	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	386.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49375	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-105.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49376	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	9.84	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49377	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	168.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49378	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-813.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49379	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-29.64	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49380	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2264.46	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49381	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	2.43	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49382	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	2458.45	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49383	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.59	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49384	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	105.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49385	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-11459.52	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49386	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-2042.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49387	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-2.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49388	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	29.64	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49389	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CSRV000001	3536	1060.96	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49390	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-371.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49391	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	54.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49392	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-1177.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49393	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-132.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49394	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	1.74	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49395	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-56.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49396	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1195.61	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49397	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	16.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49398	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1060.96	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49399	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPL0001	3222	54.24	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49400	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RLB0001	3219	469.47	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49401	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	A&G0000001	3240	74.97	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49402	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPL0001	3226	1177.3	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49403	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	77.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49404	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-735.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49405	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPN0001	3221	1.74	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
49406	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49407	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49408	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49409	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49410	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49411	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49412	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49413	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49414	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49415	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49416	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49417	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49418	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49419	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49420	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49421	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49422	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49423	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49424	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49425	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49426	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49427	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49428	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49429	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49430	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49431	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49432	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49433	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49434	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49435	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49436	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49437	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49438	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49439	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49440	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49441	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49442	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49443	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49444	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49445	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49446	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49447	3438112	SDSR - REPLACE 1.5" STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49448	3438694	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49449	3438694	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49450	3438694	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49451	3438694	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49452	3438694	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49453	3438694	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49454	3438694	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49455	3438694	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49456	3438694	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49457	3438694	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49458	3438694	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49459	3438694	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49460	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49461	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49462	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49463	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49464	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49465	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49466	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49467	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49468	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49469	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49470	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49471	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49472	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49473	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49474	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
49406	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	1503	56.5	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49407	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RNL0001	3220	371.48	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49408	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-9.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49409	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	132.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49410	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-47.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49411	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3380	9.1	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49412	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3320	112.82	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49413	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3350	167.6	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49414	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1195.61	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49415	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	26.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49416	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-74.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49417	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-77.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49418	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	47.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49419	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1060.96	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49420	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-26.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49421	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	735.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49422	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPN0001	3225	735.89	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49423	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3370	26.38	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49424	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	469.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49425	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-167.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49426	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	9.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49427	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	371.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49428	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	167.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49429	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	112.82	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49430	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230864	2105	5928.96	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49431	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3340	132.39	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49432	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3310	47.33	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49433	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-1.74	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49434	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-54.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49435	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-6050.48	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49436	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-469.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49437	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230864	2105	1317.13	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49438	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3360	16.5	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49439	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3355	77.93	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49440	108000 Project Closed Removal	COR	1/1/2019	63401	PA00007008	2105	1195.61	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49441	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	PA00007008	2105	-1195.61	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49442	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	74.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49443	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	6050.48	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49444	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	1177.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49445	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	56.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49446	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-112.82	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49447	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-16.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49448	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	A&G0000001	3240	4.78	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49449	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	ACC0238496	2104	1298.88	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
49450	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3240	-57.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49451	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	ACC0235539	2104	10795.52	5/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
49452	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	2104	-10795.52	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
49453	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	2104	10795.52	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
49454	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	A&G0000002	3240	57.47	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49455	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3240	57.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49456	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-1298.88	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
49457	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	4.78	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49458	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	1298.88	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
49459	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-4.78	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49460	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	14.58	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49461	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.26	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49462	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	23.39	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49463	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.35	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49464	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	805.35	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49465	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	14.08	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49466	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	24.77	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49467	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0236846	2105	5479.56	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49468	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	2.72	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49469	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	904.13	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49470	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	4.95	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49471	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	143	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49472	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-904.13	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49473	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	31.35	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49474	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	7.89	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
49475	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49476	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49477	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49478	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49479	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49480	3438943	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49481	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49482	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49483	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49484	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49485	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49486	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49487	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49488	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49489	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49490	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49491	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49492	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49493	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49494	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49495	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49496	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49497	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49498	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49499	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49500	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49501	3438946	SDSR- REFER 1/2 PL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49502	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49503	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49504	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49505	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49506	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49507	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49508	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49509	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49510	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49511	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49512	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49513	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49514	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49515	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49516	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49517	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49518	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49519	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49520	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49521	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49522	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49523	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49524	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49525	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49526	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49527	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49528	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49529	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49530	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49531	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49532	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49533	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49534	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49535	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49536	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49537	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49538	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49539	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49540	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49541	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49542	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49543	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
49475	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	803.55	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49476	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	126.48	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49477	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	33.74	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49478	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	371.27	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49479	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	14.43	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49480	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	51.67	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49481	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	21.48	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49482	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	272.44	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49483	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	1094.83	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49484	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	12.76	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49485	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	36.49	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49486	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	31.09	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49487	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.7	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49488	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	2.51	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49489	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-1094.83	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49490	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	33.05	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49491	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	4.55	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49492	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	74.52	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49493	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	44.51	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49494	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	668.76	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49495	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.73	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49496	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0230001	2105	6635.34	12/1/2018		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49497	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	305.01	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49498	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	46.19	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49499	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	15.25	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49500	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	157.8	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49501	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	7.27	12/1/2018		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49502	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3350	322.63	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49503	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2301.53	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49504	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	11647.11	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49505	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-3.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49506	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	903.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49507	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CSRV000001	3536	2042.34	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49508	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3380	17.51	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49509	108000 Project Closed Removal	COR	1/1/2019	63401	PA00007008	2105	2301.53	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49510	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	1416.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49511	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	254.86	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49512	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPL0001	3222	104.41	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49513	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-1416.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49514	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	144.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49515	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2301.53	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49516	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	50.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49517	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-50.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49518	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	150.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49519	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3355	150.02	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49520	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3360	31.77	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49521	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	A&G0000001	3240	144.33	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49522	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-2042.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49523	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	2266.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49524	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-715.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49525	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-104.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49526	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	3.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49527	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-903.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49528	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-108.76	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49529	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230864	2105	13948.64	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49530	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	104.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49531	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-217.17	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49532	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-254.86	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49533	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	1503	108.76	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49534	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RNL0001	3220	715.1	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49535	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3340	254.86	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49536	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPN0001	3225	1416.58	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49537	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3320	217.17	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49538	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-150.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49539	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	217.17	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49540	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	108.76	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49541	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	91.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49542	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-91.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49543	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPL0001	3226	2266.29	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
49544	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49545	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49546	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49547	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49548	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49549	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49550	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49551	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49552	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49553	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49554	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49555	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49556	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49557	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49558	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49559	3440677	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49560	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49561	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49562	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49563	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49564	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49565	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49566	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49567	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49568	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49569	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49570	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49571	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49572	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49573	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49574	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49575	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49576	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49577	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49578	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49579	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49580	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49581	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49582	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49583	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49584	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49585	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49586	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49587	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49588	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49589	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49590	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49591	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49592	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49593	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49594	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49595	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49596	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49597	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49598	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49599	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49600	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49601	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49602	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49603	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49604	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49605	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49606	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49607	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49608	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49609	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49610	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49611	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49612	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
49544	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3310	91.11	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49545	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	PA00007008	2105	-2301.53	1/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49546	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	17.51	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49547	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	2042.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49548	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-2266.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49549	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-31.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49550	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-322.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49551	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	322.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49552	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3370	50.79	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49553	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPN0001	3221	3.34	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49554	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RLB0001	3219	903.71	1/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49555	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-17.51	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49556	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	715.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49557	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-144.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49558	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	31.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49559	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-11647.11	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49560	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0237664	2105	6550.6	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49561	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2105	1080.85	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49562	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3360	5.91	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49563	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CSRV000001	3536	962.77	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49564	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-27.96	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49565	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1080.85	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49566	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-61.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49567	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.91	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49568	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.91	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49569	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	17.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49570	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-170.96	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49571	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN02000001	1502	0.31	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49572	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RNL0001	3220	960.61	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49573	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RLB0001	3219	151.2	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49574	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	9.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49575	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-40.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49576	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1080.85	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49577	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	29.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49578	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-5469.75	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49579	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPN0001	3225	170.96	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49580	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3310	17.25	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49581	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	27.96	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49582	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49583	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	960.61	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49584	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3370	9.43	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49585	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3340	37.48	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49586	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3350	61.77	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49587	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	40.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49588	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	5469.75	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49589	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-29.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49590	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-962.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49591	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-17.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49592	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPN0001	3221	0.42	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49593	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	1503	16.83	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49594	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	17.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49595	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	37.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49596	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	443.84	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49597	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-151.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49598	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49599	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49600	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	16.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49601	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	170.96	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49602	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-17.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49603	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49604	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPL0001	3226	443.84	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49605	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3380	3.25	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49606	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-960.61	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49607	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	151.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49608	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-443.84	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49609	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3355	27.96	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49610	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPL0001	3222	17.43	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49611	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	29.6	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49612	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
49613	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49614	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49615	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49616	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49617	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49618	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49619	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49620	3441297	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49621	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49622	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49623	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49624	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49625	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49626	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49627	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49628	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49629	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49630	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49631	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49632	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49633	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49634	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49635	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49636	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49637	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49638	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49639	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49640	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49641	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49642	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49643	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49644	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49645	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49646	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49647	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49648	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49649	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49650	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49651	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49652	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49653	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49654	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49655	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49656	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49657	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49658	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49659	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49660	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49661	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49662	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49663	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49664	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49665	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49666	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49667	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49668	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49669	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49670	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49671	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49672	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49673	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49674	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49675	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49676	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49677	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49678	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49679	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49680	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49681	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
49613	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	962.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49614	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	61.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49615	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-9.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49616	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-16.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49617	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	PA00007008	2105	-1080.85	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49618	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3320	40.33	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49619	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49620	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-37.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49621	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0231540	2105	285.2	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49622	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	5.3	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49623	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	1218.77	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49624	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49625	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-6167.72	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49626	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1323.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49627	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-208.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49628	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	10.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49629	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49630	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1099.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49631	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	56.66	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49632	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	41.64	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49633	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	1099.39	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49634	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	26.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49635	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-90.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49636	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	41.64	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49637	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1099.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49638	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	10.32	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49639	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	1.31	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49640	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	19.82	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49641	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	16.6	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49642	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	437.95	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49643	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	56.66	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49644	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-1218.77	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49645	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	19.82	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49646	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-19.82	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49647	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	90.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49648	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-44.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49649	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-41.64	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49650	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	25.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49651	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49652	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	44.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49653	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	208.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49654	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0231540	2105	7101.29	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49655	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	90.58	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49656	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	44.11	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49657	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-25.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49658	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	15.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49659	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	208.05	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49660	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.32	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49661	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	1323.18	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49662	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1323.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49663	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49664	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49665	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	26.35	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49666	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	25.58	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49667	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	3.56	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49668	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-16.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49669	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-437.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49670	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49671	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1218.77	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49672	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-26.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49673	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	6167.72	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49674	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	15.95	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49675	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1218.77	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49676	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49677	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49678	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-15.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49679	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-10.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49680	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	437.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49681	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-56.66	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
49682	3441323	SDSR- REPLACE 1.5" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49683	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49684	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49685	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49686	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49687	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49688	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49689	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49690	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49691	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49692	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49693	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49694	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49695	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49696	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49697	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49698	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49699	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49700	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49701	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49702	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49703	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49704	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49705	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49706	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49707	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49708	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49709	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49710	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49711	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49712	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49713	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49714	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49715	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49716	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49717	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49718	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49719	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49720	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49721	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49722	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49723	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49724	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49725	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49726	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49727	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49728	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49729	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49730	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49731	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49732	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49733	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49734	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49735	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49736	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49737	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49738	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49739	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49740	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49741	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49742	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49743	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49744	3442086	SDSR- REFER 1/2 C SVC REPLACEMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49745	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49746	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49747	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49748	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49749	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49750	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
49682	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	16.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49683	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RNL0001	3220	1408.24	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49684	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	PA00007008	2105	-1584.51	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49685	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3355	40.99	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49686	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPN0001	3221	0.62	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49687	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	13.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49688	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-25.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49689	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-43.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49690	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	250.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49691	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPN0001	3225	250.62	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49692	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3370	13.83	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49693	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPL0001	3226	650.66	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49694	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3340	54.95	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49695	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	40.99	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49696	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	90.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49697	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0236846	2105	285.2	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49698	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3360	8.67	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49699	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3350	90.55	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49700	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN02000001	1502	0.46	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49701	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	24.68	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49702	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	221.66	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49703	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	8018.58	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49704	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3310	25.28	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49705	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RLB0001	3219	221.66	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49706	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1584.51	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49707	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	59.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49708	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-221.66	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49709	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	650.66	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49710	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49711	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-8018.58	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49712	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	43.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49713	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	43.41	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49714	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1408.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49715	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-13.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49716	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1411.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49717	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49718	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-25.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49719	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	8.67	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49720	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-4.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49721	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	54.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49722	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3320	59.13	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49723	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1584.51	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49724	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1411.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49725	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49726	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	25.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49727	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0236846	2105	9317.89	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49728	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2105	1584.51	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49729	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	1503	24.68	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49730	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPL0001	3222	25.56	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49731	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CSRV000001	3536	1411.41	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49732	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-40.99	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49733	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-54.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49734	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-59.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49735	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-90.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49736	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-650.66	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49737	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3380	4.77	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49738	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-250.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49739	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	4.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49740	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49741	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-24.68	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49742	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1408.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49743	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-8.67	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49744	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	25.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49745	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	11.87	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49746	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	6.18	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49747	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	24.94	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49748	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	11.87	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49749	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	3693.67	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49750	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-729.89	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
49751	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49752	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49753	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49754	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49755	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49756	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49757	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49758	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49759	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49760	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49761	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49762	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49763	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49764	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49765	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49766	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49767	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49768	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49769	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49770	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49771	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49772	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49773	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49774	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49775	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49776	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49777	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49778	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49779	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49780	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49781	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49782	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49783	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49784	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49785	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49786	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49787	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49788	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49789	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49790	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49791	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49792	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49793	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49794	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49795	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49796	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49797	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49798	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49799	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49800	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49801	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49802	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49803	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49804	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49805	3442950	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49806	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49807	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49808	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49809	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49810	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49811	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49812	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49813	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49814	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49815	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49816	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49817	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49818	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49819	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
49751	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49752	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-6.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49753	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-33.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49754	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	124.59	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49755	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-26.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49756	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.78	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49757	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	2.13	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49758	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	6.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49759	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	33.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49760	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	124.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49761	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-2.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49762	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	9.94	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49763	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	33.93	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49764	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	729.89	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49765	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	3.17	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49766	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	15.78	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49767	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	9.94	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49768	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-9.94	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49769	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-24.94	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49770	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-3.17	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49771	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	2.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49772	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	729.89	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49773	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	792.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49774	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-792.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49775	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-15.78	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49776	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-11.87	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49777	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	9.55	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49778	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	26.41	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49779	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	0.78	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49780	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	54.25	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49781	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	15.78	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49782	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-124.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49783	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	26.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49784	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	15.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49785	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	3.17	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49786	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	9.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49787	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	658.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49788	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	792.42	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49789	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	262.28	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49790	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-15.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49791	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-54.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49792	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	262.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49793	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0231540	2105	4423.56	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49794	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.19	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49795	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	24.94	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49796	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-262.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49797	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-9.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49798	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49799	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	658.4	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49800	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	15.32	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49801	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-729.89	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49802	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-658.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49803	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.78	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49804	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	54.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49805	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-3693.67	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49806	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	98.16	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49807	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	1191.29	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49808	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	11.18	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49809	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	47.79	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49810	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	45.13	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49811	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	17.29	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49812	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	5.74	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49813	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-45.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49814	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49815	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-47.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49816	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	98.16	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49817	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1191.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49818	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49819	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1191.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
49820	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49821	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49822	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49823	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49824	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49825	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49826	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49827	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49828	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49829	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49830	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49831	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49832	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49833	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49834	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49835	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49836	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49837	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49838	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49839	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49840	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49841	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49842	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49843	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49844	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49845	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49846	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49847	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49848	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49849	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49850	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49851	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49852	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49853	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49854	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49855	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49856	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49857	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49858	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49859	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49860	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49861	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49862	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49863	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49864	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49865	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49866	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49867	3442976	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49868	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49869	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49870	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49871	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49872	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49873	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49874	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49875	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49876	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49877	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49878	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49879	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49880	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49881	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49882	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49883	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49884	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49885	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49886	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49887	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49888	3443192	REPLACE 1.5'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
49820	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	6683.3	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49821	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	225.44	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49822	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	474.56	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49823	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-11.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49824	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	17.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49825	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49826	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1320.65	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49827	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	474.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49828	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	17.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49829	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-6683.3	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49830	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	27.72	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49831	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	61.4	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49832	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.74	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49833	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	225.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49834	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	11.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49835	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	27.72	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49836	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1320.65	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49837	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49838	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	47.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49839	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-28.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49840	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-17.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49841	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-474.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49842	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1433.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49843	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-98.16	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49844	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49845	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1433.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49846	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	28.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49847	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	1433.79	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49848	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	28.56	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49849	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	17.98	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49850	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49851	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-27.72	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49852	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-21.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49853	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	21.48	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49854	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	61.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49855	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0231540	2105	5869.5	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49856	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	21.48	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49857	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-225.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49858	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	45.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49859	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0231540	2105	2134.45	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49860	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-1320.65	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49861	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	1320.65	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49862	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.35	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49863	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	3.85	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49864	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	1.42	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49865	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-17.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49866	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.74	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49867	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-61.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49868	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	362.36	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2020
49869	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	37.63	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49870	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	1026.73	10/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
49871	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	56.38	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49872	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	83.95	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49873	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	6222.62	10/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
49874	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	43.59	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49875	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	57.66	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49876	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	25.71	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49877	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.18	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49878	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	8.8	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49879	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	22.7	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49880	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	3.04	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49881	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	145.41	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2020
49882	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.46	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49883	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	16.99	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49884	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-1026.73	10/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
49885	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	53.68	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49886	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	13.32	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49887	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	402.58	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49888	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	852.8	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
49889	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49890	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49891	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49892	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49893	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49894	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49895	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49896	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49897	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49898	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49899	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49900	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49901	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49902	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49903	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49904	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49905	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49906	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49907	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49908	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49909	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49910	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49911	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49912	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49913	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49914	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49915	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49916	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49917	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49918	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49919	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49920	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49921	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49922	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49923	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49924	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49925	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49926	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49927	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49928	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49929	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49930	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49931	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49932	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49933	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49934	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49935	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49936	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49937	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49938	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49939	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49940	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49941	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49942	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49943	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49944	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49945	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49946	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49947	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49948	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49949	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49950	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
49951	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49952	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49953	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49954	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49955	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49956	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49957	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
49889	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.45	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49890	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1719.7	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49891	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-127.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49892	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49893	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	23.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49894	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	37.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49895	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1719.7	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49896	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	127.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49897	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-23.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49898	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-1719.7	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49899	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	37.19	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49900	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1551.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49901	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	27.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49902	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	58.76	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49903	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-14.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49904	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49905	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	36.1	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49906	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	23.42	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49907	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	617.96	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49908	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	8702.69	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49909	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	22.51	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49910	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-36.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49911	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	7.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49912	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	127.81	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49913	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	293.56	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49914	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-37.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49915	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	79.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49916	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0232086	2105	2323	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49917	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	1.85	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49918	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	7.47	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49919	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	1867.02	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49920	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1551.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49921	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	14.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49922	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-293.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49923	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	293.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49924	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-22.51	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49925	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-62.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49926	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	5.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49927	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	1551.25	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49928	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	58.76	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49929	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49930	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-27.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49931	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-58.76	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49932	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	79.95	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49933	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	22.51	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49934	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	62.24	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49935	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	27.97	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49936	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	1719.7	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49937	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49938	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1867.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49939	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1867.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
49940	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-5.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49941	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-7.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49942	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	617.96	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49943	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0232086	2105	8099.39	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49944	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	5.02	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49945	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	14.56	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49946	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	62.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49947	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-8702.69	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
49948	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-79.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49949	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	36.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49950	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-617.96	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
49951	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-359.73	12/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
49952	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	2180.16	12/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
49953	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	2.49	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49954	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	4.45	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49955	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-20.92	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49956	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-277.77	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49957	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	20.92	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
49958	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49959	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49960	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49961	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49962	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49963	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49964	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49965	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49966	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49967	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49968	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49969	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49970	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49971	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49972	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49973	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49974	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49975	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49976	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49977	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49978	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49979	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49980	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49981	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49982	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49983	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49984	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49985	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49986	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49987	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49988	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49989	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49990	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49991	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49992	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49993	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49994	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49995	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49996	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49997	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49998	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
49999	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50000	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50001	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50002	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50003	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50004	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50005	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50006	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50007	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50008	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50009	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50010	3443676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50011	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50012	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50013	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50014	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50015	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50016	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50017	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50018	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50019	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50020	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50021	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50022	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50023	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50024	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50025	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50026	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
49958	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-11.15	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49959	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	10.66	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49960	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	8.56	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49961	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-10.66	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49962	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.17	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49963	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-35.67	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2020
49964	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-359.73	12/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
49965	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-2180.16	12/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
49966	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	20.92	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49967	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	7.34	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49968	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	35.67	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2020
49969	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	2.08	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49970	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	17.2	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49971	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	0.86	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49972	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	9.56	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49973	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244797	2105	2180.16	11/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
49974	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	8.56	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49975	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	0.86	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49976	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-7.34	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49977	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-9.56	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49978	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-0.86	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49979	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-17.2	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49980	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-2.08	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49981	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	224.12	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2020
49982	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	4.97	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49983	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	277.77	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49984	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	224.12	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2020
49985	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	17.2	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49986	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	4.45	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49987	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.17	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49988	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	359.73	11/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
49989	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-224.12	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2020
49990	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-121.5	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49991	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	10.66	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49992	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	35.67	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2020
49993	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	4.97	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49994	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-8.56	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49995	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	277.77	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49996	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	359.73	12/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
49997	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	9.56	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49998	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-4.45	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
49999	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	121.5	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50000	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	11.15	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50001	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	2.49	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50002	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-359.73	11/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
50003	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	7.34	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50004	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-4.97	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50005	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	359.73	12/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
50006	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	2.08	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50007	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-2.49	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50008	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	121.5	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50009	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.17	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50010	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	11.15	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50011	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	1529.42	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50012	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	319.71	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50013	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	56.9	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50014	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	3.14	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50015	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	-1980.15	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50016	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	-329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50017	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	30.67	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50018	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	-7739.75	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50019	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3340	32.1	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50020	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	1.97	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50021	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	20.56	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50022	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	13.42	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50023	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	2105	-359.73	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50024	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	170.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50025	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3310	20.02	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50026	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPL0001	3222	24.87	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
50027	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50028	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50029	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50030	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50031	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50032	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50033	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50034	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50035	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50036	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50037	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50038	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50039	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50040	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50041	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50042	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50043	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50044	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50045	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50046	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50047	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50048	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50049	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50050	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50051	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50052	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50053	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50054	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50055	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50056	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50057	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50058	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50059	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50060	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50061	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50062	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50063	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50064	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50065	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50066	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50067	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50068	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50069	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50070	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50071	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50072	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50073	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50074	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50075	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50076	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50077	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50078	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50079	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50080	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50081	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50082	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50083	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50084	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50085	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50086	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50087	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50088	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50089	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50090	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50091	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50092	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50093	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50094	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50095	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50027	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	1.08	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50028	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	9.31	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50029	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	5.8	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50030	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-359.73	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50031	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	-311.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50032	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50033	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	2105	1529.42	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50034	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	311.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50035	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	-170.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50036	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	-697.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50037	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	-30.67	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50038	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50039	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	-320.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50040	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	1379.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50041	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	7739.75	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50042	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50043	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	-329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50044	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231540	2105	8983.97	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50045	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3355	33.07	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50046	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3370	12.94	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50047	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPN0001	3225	113.67	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50048	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	320.42	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50049	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	9.86	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50050	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	-329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50051	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50052	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	-62.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50053	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	0.54	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50054	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	1.74	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50055	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	-1820.43	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50056	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	-329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50057	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50058	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	-1.74	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50059	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	PA00007008	2105	-1529.42	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50060	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3380	4.46	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50061	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	1503	20.83	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50062	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	50.32	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50063	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	62.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50064	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	-1379.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50065	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPN0001	3221	0.4	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50066	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN02000001	1502	1.64	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50067	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	52.26	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50068	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3320	55.35	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50069	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.1	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50070	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	5.74	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50071	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	12.48	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50072	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	359.73	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50073	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	1820.43	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50074	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50075	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RLB0001	3219	261.08	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50076	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RNL0001	3220	1660.44	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50077	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	5.6	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50078	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.14	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50079	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	320.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50080	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50081	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	-329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50082	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	2105	-1529.42	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50083	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	-329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50084	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50085	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	-0.54	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50086	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231540	2105	285.2	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50087	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPL0001	3226	549.58	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50088	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CSRV000001	3536	1379.6	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50089	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3350	71.11	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50090	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3360	6.65	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50091	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237305	2105	2180.16	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50092	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	147.72	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50093	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	1980.15	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50094	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50095	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	697.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
50096	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50097	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50098	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50099	3444259	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50100	3444802	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50101	3444802	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50102	3444802	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50103	3444802	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50104	3444802	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50105	3444802	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50106	3444802	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50107	3444802	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50108	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50109	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50110	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50111	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50112	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50113	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50114	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50115	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50116	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50117	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50118	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50119	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50120	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50121	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50122	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50123	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50124	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50125	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50126	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50127	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50128	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50129	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50130	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50131	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50132	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50133	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50134	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50135	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50136	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50137	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50138	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50139	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50140	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50141	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50142	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50143	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50144	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50145	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50146	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50147	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50148	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50149	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50150	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50151	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50152	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50153	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50154	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50155	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50156	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50157	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50158	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50159	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50160	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50161	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50162	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50163	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50164	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50096	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	-329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50097	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	2105	359.73	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50098	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	-329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50099	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	-329.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50100	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	ACC0238785	2104	240.48	7/1/2019		71057	Paving	SCATTERED	MAIN	Paving	2019
50101	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	ACC0236846	2104	667.26	6/1/2019		71057	Paving	SCATTERED	MAIN	Paving	2019
50102	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	A&G0000001	3240	2.63	6/1/2019		71057	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
50103	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	A&G0000001	3240	0.88	7/1/2019		71057	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
50104	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	2104	240.48	10/1/2019		71057	Paving	SCATTERED	MAIN	Paving	2020
50105	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	2104	-240.48	10/1/2019		71057	Paving	SCATTERED	MAIN	Paving	2020
50106	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3240	-0.88	10/1/2019		71057	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
50107	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3240	0.88	10/1/2019		71057	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
50108	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	1.62	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50109	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3360	5.91	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50110	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	42.79	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50111	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	8.1	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50112	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	0.14	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50113	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	0.4	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50114	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	17.05	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50115	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	PA00007008	2105	-1359.11	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50116	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	2002.52	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50117	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	4.73	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50118	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	144.83	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50119	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	89.65	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50120	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-51.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50121	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-0.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50122	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	1.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50123	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50124	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	1	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50125	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RNL0001	3220	1475.55	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50126	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	2.21	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50127	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	47.44	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50128	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3355	29.39	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50129	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	1503	18.51	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50130	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	4.02	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50131	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-17.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50132	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	17.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50133	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	51.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50134	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0232086	2105	287.5	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50135	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPL0001	3226	488.38	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50136	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	0.62	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50137	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	0.77	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50138	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3310	17.79	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50139	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3370	11.5	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50140	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	0.21	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50141	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	0.65	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50142	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3380	3.97	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50143	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	10	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50144	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	7.35	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50145	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	8.45	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50146	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	1.72	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50147	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-47.44	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50148	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	2.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50149	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.01	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50150	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-0.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50151	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	1.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50152	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	51.5	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50153	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPN0001	3221	0.36	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50154	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3320	49.19	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50155	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RLB0001	3219	232.01	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50156	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPL0001	3222	22.1	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50157	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	46.44	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50158	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-47.44	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50159	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	1.65	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50160	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	17.36	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50161	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	330.42	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50162	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50163	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	0.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50164	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-240.06	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
50165	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50166	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50167	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50168	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50169	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50170	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50171	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50172	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50173	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50174	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50175	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50176	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50177	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50178	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50179	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50180	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50181	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50182	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50183	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50184	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50185	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50186	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50187	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50188	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50189	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50190	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50191	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50192	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50193	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50194	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50195	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50196	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50197	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50198	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50199	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50200	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50201	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50202	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50203	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50204	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50205	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50206	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50207	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50208	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50209	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50210	3445008	EMERGENCY SERVICE LINE REPACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50211	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50212	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50213	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50214	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50215	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50216	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50217	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50218	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50219	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50220	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50221	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50222	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50223	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50224	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50225	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50226	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50227	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50228	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50229	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50230	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50231	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50232	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50233	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50165	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-1.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50166	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	0.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50167	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	0.65	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50168	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	8.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50169	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-0.65	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50170	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-3.53	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50171	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	47.44	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50172	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	1359.11	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50173	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	1.72	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50174	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	284.54	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50175	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.07	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50176	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	1.98	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50177	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	9.52	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50178	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-330.42	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50179	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-8.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50180	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.01	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50181	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	0.05	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50182	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3340	28.53	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50183	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.68	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50184	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-1.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50185	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-1.72	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50186	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	240.06	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50187	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-0.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50188	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	3.53	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50189	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50190	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232086	2105	8237.03	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50191	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPN0001	3225	101.01	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50192	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	1.03	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50193	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	12.66	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50194	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-2.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50195	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	42.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50196	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	0.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50197	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	0.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50198	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	0.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50199	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.01	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50200	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-0.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50201	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-42.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50202	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3350	63.19	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50203	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	3.53	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50204	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN02000001	1502	1.46	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50205	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CSRV000001	3536	1225.97	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50206	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	3.15	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50207	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	34.32	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50208	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.41	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50209	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50210	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-0.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50211	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0233967	2105	8543.08	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50212	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	40.62	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50213	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	7.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50214	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-617.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50215	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1213.9	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50216	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	42.68	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50217	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-8.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50218	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-40.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50219	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	36.07	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50220	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	382.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50221	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-2.91	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50222	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	8.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50223	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	146.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50224	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	74.07	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50225	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-13.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50226	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	74.07	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50227	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	1.73	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50228	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	8.44	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50229	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	7.02	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50230	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-1409.61	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50231	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	1409.61	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50232	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-382.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50233	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	40.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
50234	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50235	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50236	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50237	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50238	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50239	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50240	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50241	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50242	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50243	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50244	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50245	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50246	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50247	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50248	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50249	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50250	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50251	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50252	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50253	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50254	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50255	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50256	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50257	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50258	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50259	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50260	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50261	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50262	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50263	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50264	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50265	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50266	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50267	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50268	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50269	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50270	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50271	3445074	REPLACE 3/4" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50272	3445387	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50273	3445387	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50274	3445390	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50275	3445390	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50276	3445390	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50277	3445390	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50278	3445390	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50279	3445390	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50280	3445392	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50281	3445392	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50282	3445392	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50283	3445392	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50284	3445392	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50285	3445392	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50286	3445392	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50287	3445392	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50288	3445392	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50289	3445392	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50290	3445392	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50291	3445392	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50292	3445706	SDSR - REPLACE 1.25'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50293	3445706	SDSR - REPLACE 1.25'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50294	3445706	SDSR - REPLACE 1.25'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50295	3445706	SDSR - REPLACE 1.25'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50296	3445706	SDSR - REPLACE 1.25'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50297	3445706	SDSR - REPLACE 1.25'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50298	3445706	SDSR - REPLACE 1.25'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50299	3445706	SDSR - REPLACE 1.25'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50300	3445706	SDSR - REPLACE 1.25'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50301	3445706	SDSR - REPLACE 1.25'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50302	3445706	SDSR - REPLACE 1.25'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50234	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-31.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50235	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	42.68	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50236	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	17.15	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50237	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.29	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50238	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	20.19	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50239	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50240	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-7133.47	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50241	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-36.07	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50242	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1409.61	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50243	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-146.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50244	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	36.07	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50245	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	54.01	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50246	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	617.88	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50247	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	146.42	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50248	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	13.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50249	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	617.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50250	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.73	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50251	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	13.44	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50252	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	1213.9	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50253	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	31.34	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50254	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-42.68	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50255	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	54.01	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50256	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1213.9	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50257	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1409.61	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50258	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	2.91	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50259	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-17.15	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50260	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	382.44	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50261	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	2.91	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50262	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.73	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50263	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	17.15	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50264	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-7.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50265	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	31.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50266	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	7133.47	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50267	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-74.07	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50268	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	20.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50269	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-20.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50270	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50271	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-54.01	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50272	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	2.68	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50273	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244572	2104	690.41	11/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50274	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	14.08	9/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50275	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0241869	2104	4417.86	9/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50276	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	14.08	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50277	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-4417.86	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50278	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	4417.86	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50279	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-14.08	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50280	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	A&G0000001	3240	22.68	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50281	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	ACC0238785	2104	6165.06	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50282	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-6165.06	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50283	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-661.32	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50284	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-2.57	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50285	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	2.57	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50286	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	661.32	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50287	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	22.68	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50288	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244572	2104	661.32	11/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50289	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	2.57	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50290	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-22.68	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50291	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	6165.06	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50292	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	25.87	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50293	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	52.04	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50294	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	791.68	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50295	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-54.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50296	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1806.12	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50297	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-52.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50298	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-94.9	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50299	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-791.68	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50300	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-69.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50301	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	791.68	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50302	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	17.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
50303	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50304	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50305	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50306	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50307	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50308	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50309	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50310	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50311	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50312	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50313	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50314	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50315	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50316	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50317	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50318	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50319	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50320	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50321	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50322	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50323	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50324	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50325	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50326	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50327	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50328	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50329	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50330	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50331	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50332	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50333	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50334	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50335	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50336	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50337	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50338	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50339	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50340	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50341	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50342	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50343	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50344	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50345	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50346	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50347	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50348	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50349	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50350	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50351	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50352	3445706	SDSR - REPLACE 1.25" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50353	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50354	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50355	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50356	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50357	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50358	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50359	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50360	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50361	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50362	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50363	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50364	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50365	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50366	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50367	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50368	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50369	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50370	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50371	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50303	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	25.87	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50304	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-187.61	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50305	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	94.9	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50306	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	1806.12	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50307	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	21.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50308	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50309	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.73	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50310	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0234686	2105	10946.21	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50311	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	21.97	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50312	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-490.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50313	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-9	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50314	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	40.15	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50315	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.38	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50316	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	9	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50317	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-1806.12	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50318	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	3.73	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50319	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	40.15	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50320	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	187.61	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50321	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	52.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50322	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-10.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50323	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	9140.09	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50324	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.73	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50325	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	490.02	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50326	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	10.81	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50327	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-9140.09	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50328	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1555.36	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50329	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-46.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50330	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	10.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50331	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	46.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50332	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	9	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50333	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	69.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50334	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	46.21	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50335	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	69.21	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50336	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	2.21	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50337	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	187.61	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50338	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-25.87	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50339	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1806.12	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50340	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-40.15	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50341	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-17.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50342	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	490.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50343	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1555.36	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50344	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	54.7	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50345	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	17.22	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50346	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	1555.36	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50347	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50348	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	54.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50349	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-21.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50350	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	94.9	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50351	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-2.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50352	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	2.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50353	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	40.83	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50354	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	132.41	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50355	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	12.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50356	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	1001.26	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50357	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50358	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-96.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50359	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-132.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50360	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	134.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50361	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	101.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50362	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	1.1	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50363	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	62.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50364	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50365	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-7.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50366	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	16080.79	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50367	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPN0001	3221	0.31	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50368	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-125.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50369	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	7.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50370	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	132.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50371	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	37.8	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
50372	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50373	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50374	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50375	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50376	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50377	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50378	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50379	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50380	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50381	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50382	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50383	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50384	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50385	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50386	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50387	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50388	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50389	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50390	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50391	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50392	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50393	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50394	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50395	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50396	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50397	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50398	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50399	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50400	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50401	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50402	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50403	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50404	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50405	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50406	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50407	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50408	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50409	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50410	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50411	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50412	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50413	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50414	3447676	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50415	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50416	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50417	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50418	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50419	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50420	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50421	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50422	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50423	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50424	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50425	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50426	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50427	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50428	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50429	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50430	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50431	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50432	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50433	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50434	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50435	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50436	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50437	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50438	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50439	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50440	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50372	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	96.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50373	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-12.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50374	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232826	2105	10122.86	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50375	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	37.8	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50376	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	84.63	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50377	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	134.06	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50378	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	1001.26	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50379	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2105	3177.64	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50380	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-37.8	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50381	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-42.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50382	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-62.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50383	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	424.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50384	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	62.34	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50385	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2105	-3177.64	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50386	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-424.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50387	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-22.65	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50388	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-3177.64	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50389	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	40.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50390	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50391	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-134.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50392	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-1001.26	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50393	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	125.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50394	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232826	2105	9135.57	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50395	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	96.85	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50396	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	101.85	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50397	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	22.65	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50398	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	12.89	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50399	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	7.81	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50400	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-40.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50401	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-3573.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50402	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	22.65	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50403	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	3573.37	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50404	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	424.89	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50405	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	125.39	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50406	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPL0001	3222	42.24	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50407	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-101.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50408	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	42.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50409	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-84.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50410	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-16080.79	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50411	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	84.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50412	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	3573.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50413	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50414	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	3177.64	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50415	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0231535	2105	15422.56	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50416	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPN0001	3221	0.07	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50417	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	2.88	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50418	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPL0001	3222	4.11	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50419	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	43.59	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50420	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	2418.1	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50421	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	2760	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50422	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	21.89	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50423	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	91.34	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50424	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	20.82	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50425	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	2910.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50426	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-7.82	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50427	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	2.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50428	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	199.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50429	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RNL0001	3220	274.25	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50430	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	1503	3.44	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50431	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	124.63	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50432	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	2910.34	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50433	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3320	9.14	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50434	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	457.6	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50435	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPL0001	3226	90.77	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50436	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CSRV000001	3536	227.86	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50437	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	963.28	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50438	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	35.09	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50439	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	215.24	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50440	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-457.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
50441	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50442	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50443	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50444	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50445	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50446	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50447	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50448	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50449	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50450	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50451	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50452	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50453	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50454	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50455	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50456	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50457	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50458	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50459	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50460	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50461	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50462	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50463	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50464	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50465	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50466	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50467	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50468	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50469	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50470	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50471	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50472	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50473	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50474	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50475	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50476	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50477	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50478	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50479	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50480	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50481	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50482	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50483	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50484	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50485	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50486	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50487	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50488	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50489	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50490	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50491	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50492	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50493	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50494	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50495	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50496	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50497	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50498	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50499	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50500	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50501	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50502	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50503	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50504	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50505	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50506	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50507	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50508	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50509	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50441	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50442	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3380	0.74	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50443	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RLB0001	3219	43.12	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50444	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	7.82	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50445	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3340	5.3	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50446	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3310	3.31	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50447	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPN0001	3225	18.78	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50448	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	22.69	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50449	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	8.63	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50450	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-683.1	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50451	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-124.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50452	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	43.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50453	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-97.01	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50454	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	11.65	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50455	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232086	2105	1530.96	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50456	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3360	1.1	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50457	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	PA00007008	2105	-252.61	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50458	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	199.24	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50459	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.7	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50460	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	56.27	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50461	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	97.01	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50462	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232826	2105	1380	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50463	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	13.4	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50464	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	8.13	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50465	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.24	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50466	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	28.82	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50467	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	9.08	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50468	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	56.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50469	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-2418.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50470	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-2.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50471	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	7.82	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50472	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-11.65	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50473	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	2418.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50474	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2680.68	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50475	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-43.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50476	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-91.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50477	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	91.6	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50478	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	252.61	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50479	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3350	11.74	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50480	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN02000001	1502	0.27	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50481	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	768.17	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50482	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-2910.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50483	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	963.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50484	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	91.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50485	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-22.69	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50486	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	57.97	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50487	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3370	2.14	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50488	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	8.78	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50489	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-57.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50490	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	124.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50491	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-963.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50492	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	35.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50493	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	97.01	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50494	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	36.51	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50495	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-56.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50496	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-13565.88	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50497	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0231540	2105	824	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50498	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	11.65	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50499	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	36.51	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50500	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	1.68	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50501	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	683.1	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50502	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2680.68	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50503	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	57.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50504	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-36.51	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50505	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	457.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50506	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3355	5.46	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50507	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-2680.68	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50508	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	2680.68	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50509	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.07	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
50510	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50511	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50512	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50513	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50514	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50515	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50516	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50517	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50518	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50519	3448897	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50520	3449488	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50521	3449488	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50522	3449488	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50523	3449488	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50524	3449488	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50525	3449488	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50526	3449488	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50527	3449488	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50528	3449517	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50529	3449517	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50530	3449517	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50531	3449517	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50532	3449517	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50533	3449517	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50534	3449517	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50535	3449517	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50536	3449517	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50537	3449517	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50538	3449517	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50539	3449517	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50540	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50541	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50542	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50543	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50544	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50545	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50546	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50547	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50548	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50549	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50550	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50551	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50552	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50553	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50554	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50555	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50556	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50557	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50558	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50559	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50560	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50561	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50562	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50563	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50564	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50565	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50566	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50567	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50568	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50569	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50570	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50571	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50572	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50573	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50574	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50575	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50576	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50577	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50578	3450073	SDSR - REPLACE 2" STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50510	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	26.96	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50511	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	28.45	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50512	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	4.87	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50513	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	2.77	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50514	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	18.19	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50515	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	13565.88	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50516	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50517	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-199.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50518	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	22.69	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50519	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-35.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50520	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	12.96	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50521	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-16.54	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50522	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-4447.48	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50523	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244572	2104	3333	11/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50524	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243504	2104	1114.48	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50525	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	16.54	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50526	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	4447.48	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50527	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	3.58	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50528	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	10.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50529	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	10.7	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50530	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-10.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50531	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2104	2181.44	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50532	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2104	-2181.44	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50533	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0232092	2104	2181.44	2/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50534	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2104	5926.76	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50535	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244572	2104	5926.76	11/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50536	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-23.02	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50537	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	23.02	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50538	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2104	-5926.76	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50539	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	23.02	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50540	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	12.05	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50541	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	546.22	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50542	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-12.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50543	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	60.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50544	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-28.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50545	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	28.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50546	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50547	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	105.79	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50548	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	4.15	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50549	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	2013.24	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50550	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-19.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50551	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1733.72	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50552	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	24.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50553	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-2013.24	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50554	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	51.51	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50555	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-51.51	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50556	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-10188.25	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50557	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-882.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50558	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-60.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50559	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	105.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50560	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2013.24	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50561	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0234686	2105	8808.99	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50562	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0234686	2105	3392.5	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50563	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	44.76	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50564	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	51.51	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50565	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	28.83	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50566	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	58.01	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50567	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.42	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50568	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	209.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50569	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50570	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	882.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50571	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-58.01	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50572	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	4.15	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50573	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	2.47	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50574	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	882.47	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50575	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-44.76	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50576	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-4.15	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50577	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-546.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50578	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-209.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
50579	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50580	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50581	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50582	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50583	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50584	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50585	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50586	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50587	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50588	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50589	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50590	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50591	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50592	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50593	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50594	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50595	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50596	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50597	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50598	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50599	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50600	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50601	3450073	SDSR - REPLACE 2'' STEEL SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50602	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50603	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50604	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50605	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50606	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50607	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50608	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50609	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50610	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50611	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50612	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50613	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50614	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50615	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50616	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50617	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50618	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50619	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50620	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50621	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50622	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50623	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50624	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50625	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50626	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50627	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50628	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50629	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50630	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50631	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50632	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50633	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50634	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50635	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50636	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50637	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50638	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50639	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50640	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50641	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50642	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50643	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50644	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50645	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50646	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50647	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50579	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	77.14	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50580	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	209.13	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50581	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2013.24	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50582	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-24.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50583	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	10188.25	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50584	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-105.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50585	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-2.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50586	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1733.72	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50587	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	2.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50588	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	10.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50589	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	1733.72	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50590	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	19.2	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50591	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	10.03	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50592	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	12.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50593	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	19.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50594	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	77.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50595	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	546.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50596	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	58.01	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50597	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-10.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50598	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	24.49	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50599	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	60.97	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50600	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-77.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50601	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	44.76	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50602	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	42.97	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50603	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	214.63	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50604	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	27.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50605	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50606	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-93.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50607	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50608	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	5.46	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50609	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	6362.7	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50610	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	26.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50611	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-26.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50612	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	451.8	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50613	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.33	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50614	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	1134.14	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50615	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	1257.3	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50616	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	93.45	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50617	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-27.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50618	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	451.8	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50619	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-6362.7	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50620	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1257.3	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50621	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	16.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50622	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-17.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50623	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-45.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50624	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1365.01	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50625	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	20.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50626	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.67	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50627	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50628	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	45.5	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50629	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0232092	2105	6649.45	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50630	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	20.45	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50631	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	16.46	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50632	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	3.67	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50633	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50634	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	10.64	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50635	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	17.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50636	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1134.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50637	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	93.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50638	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0232092	2105	970.55	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50639	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	10.64	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50640	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	26.39	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50641	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1365.01	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50642	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.67	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50643	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	214.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50644	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1257.3	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50645	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-42.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50646	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-451.8	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50647	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	17.12	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
50648	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50649	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50650	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50651	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50652	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50653	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50654	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50655	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50656	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50657	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50658	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50659	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50660	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50661	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50662	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50663	3450773	SDSR - REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50664	3451319	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50665	3451319	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50666	3451319	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50667	3451326	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50668	3451326	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50669	3451326	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50670	3451326	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50671	3451326	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50672	3451326	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50673	3451326	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50674	3451326	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50675	3451326	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50676	3451326	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50677	3451326	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50678	3451326	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50679	3451345	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50680	3451345	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50681	3451345	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50682	3451345	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50683	3451345	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50684	3451345	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50685	3451345	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50686	3451711	ABAND GAS SERV AT MAIN === 1940 3RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50687	3451711	ABAND GAS SERV AT MAIN === 1940 3RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50688	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50689	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50690	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50691	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50692	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50693	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50694	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50695	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50696	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50697	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50698	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50699	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50700	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50701	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50702	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50703	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50704	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50705	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50706	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50707	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50708	3452353	15% O/S REF FOR SRV REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50709	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50710	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50711	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50712	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50713	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50714	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50715	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50716	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50648	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	27.19	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50649	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	1.35	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50650	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-1257.3	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50651	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-214.63	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50652	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-10.64	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50653	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50654	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-20.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50655	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	58.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50656	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	1365.01	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50657	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-16.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50658	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-58.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50659	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50660	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	58.46	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50661	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	42.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50662	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1134.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50663	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	45.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50664	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	ACC0234474	2104	1565.43	4/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50665	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	A&G0000001	3240	21.4	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50666	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	ACC0234686	2104	3497.76	4/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50667	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3240	-4.69	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50668	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3240	4.69	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50669	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	A&G0000001	3240	9.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50670	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	A&G0000001	3240	4.69	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50671	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	ACC0236846	2104	1191.36	6/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50672	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	2104	1191.36	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50673	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	ACC0239085	2104	2504.8	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50674	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	2104	-1191.36	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50675	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-2504.8	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50676	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	9.22	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50677	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-9.22	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50678	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	2504.8	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50679	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-17.69	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50680	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243504	2104	3997.44	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50681	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243108	2104	1514.64	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50682	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	5512.08	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50683	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	17.69	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50684	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	17.69	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50685	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-5512.08	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50686	108000 Project Closed Removal	COR	6/1/2019	63411	ACC0237664	2105	1403.2	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50687	108000 Project Closed Removal	COR	11/1/2019	63411	ACC0245360	2105	55	11/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
50688	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	3390.92	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50689	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	38.75	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50690	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.29	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50691	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	21.49	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50692	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	118.99	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50693	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	80.31	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50694	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	403.19	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50695	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	40.09	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50696	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	96.65	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50697	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	7.41	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50698	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	1.05	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50699	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-3015.4	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50700	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	12.23	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50701	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	125.65	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50702	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233458	2105	18275.13	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50703	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	91.9	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50704	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	35.87	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50705	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	59.16	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50706	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	950.13	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50707	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	127.21	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50708	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	3015.4	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50709	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPL0001	3222	17.37	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50710	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	41.88	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50711	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	411.77	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50712	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-25.64	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50713	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-54.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50714	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	39.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50715	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	25.64	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50716	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-174.73	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
50717	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50718	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50719	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50720	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50721	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50722	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50723	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50724	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50725	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50726	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50727	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50728	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50729	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50730	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50731	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50732	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50733	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50734	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50735	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50736	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50737	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50738	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50739	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50740	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50741	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50742	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50743	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50744	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50745	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50746	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50747	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50748	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50749	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50750	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50751	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50752	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50753	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50754	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50755	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50756	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50757	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50758	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50759	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50760	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50761	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50762	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50763	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50764	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50765	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50766	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50767	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50768	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50769	3453038	SDSR- 3/4 W/S FOR F/L SERVICE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50770	3453221	ABAND GAS SERV AT MAIN === 517 HARV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50771	3453221	ABAND GAS SERV AT MAIN === 517 HARV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50772	3453221	ABAND GAS SERV AT MAIN === 517 HARV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50773	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50774	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50775	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50776	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50777	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50778	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50779	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50780	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50781	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50782	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50783	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50784	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50785	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50717	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-17.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50718	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-15.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50719	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-411.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50720	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.45	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50721	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	54.45	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50722	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	25.64	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50723	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50724	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-34.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50725	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1306.8	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50726	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232826	2105	7920.01	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50727	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	39.83	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50728	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	5.3	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50729	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-55.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50730	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50731	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	6613.21	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50732	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	16.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50733	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPN0001	3221	0.13	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50734	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	15.55	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50735	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-51.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50736	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50737	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1469.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50738	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	34.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50739	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50740	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	3.21	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50741	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	9.32	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50742	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	34.81	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50743	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	51.57	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50744	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2105	1306.8	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50745	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	9.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50746	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	15.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50747	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	1469.55	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50748	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2105	-1306.8	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50749	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	411.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50750	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1306.8	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50751	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	51.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50752	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	174.73	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50753	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-9.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50754	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	55.13	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50755	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	41.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50756	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-6613.21	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50757	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50758	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	16.79	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50759	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	174.73	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50760	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-39.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50761	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50762	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50763	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	55.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50764	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-16.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50765	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	54.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50766	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-41.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50767	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1469.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50768	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	17.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50769	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50770	108000 Project Closed Removal	COR	6/1/2019	63401	ACC0237664	2105	2959.12	6/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50771	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2959.12	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50772	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2959.12	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50773	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	56.02	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50774	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	43.4	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50775	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	455.6	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50776	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	198.37	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50777	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	455.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50778	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	43.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50779	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	36.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50780	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-959.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50781	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50782	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-56.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50783	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0231535	2105	16175.49	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50784	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	2897.61	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50785	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-455.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
50786	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50787	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50788	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50789	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50790	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50791	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50792	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50793	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50794	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50795	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50796	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50797	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50798	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50799	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50800	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50801	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50802	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50803	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50804	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50805	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50806	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50807	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50808	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50809	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50810	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50811	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50812	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50813	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50814	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50815	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50816	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50817	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50818	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50819	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50820	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50821	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50822	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50823	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50824	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50825	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50826	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50827	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50828	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50829	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50830	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50831	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50832	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50833	3453570	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50834	3453642	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50835	3453642	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50836	3453642	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50837	3453642	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50838	3453642	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50839	3453642	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50840	3453655	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50841	3453655	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50842	3453655	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50843	3453655	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50844	3453655	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50845	3453655	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50846	3453655	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50847	3453655	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50848	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50849	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50850	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50851	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50852	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50853	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50854	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50786	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-7.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50787	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	7.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50788	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-198.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50789	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-36.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50790	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2668.96	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50791	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	124.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50792	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-13506.53	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50793	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-91.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50794	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-22.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50795	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	2.86	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50796	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	96.59	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50797	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	959.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50798	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	56.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50799	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	2407.52	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50800	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	22.59	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50801	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	34.94	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50802	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	91.2	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50803	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	959.06	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50804	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	11.6	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50805	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	11.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50806	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-43.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50807	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	2897.61	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50808	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	2407.52	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50809	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	2668.96	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50810	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	36.35	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50811	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	57.71	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50812	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2668.96	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50813	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-2897.61	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50814	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	22.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50815	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	198.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50816	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	91.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50817	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-11.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50818	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	124.09	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50819	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	7.79	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50820	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	96.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50821	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	13506.53	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50822	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-96.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50823	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	2.86	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50824	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	34.94	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50825	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50826	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-34.94	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50827	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.7	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50828	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-2668.96	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50829	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-2407.52	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50830	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	57.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50831	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-57.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50832	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-124.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50833	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-2.86	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50834	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3240	3.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50835	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3240	-3.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50836	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	2104	-708.48	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50837	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	2104	708.48	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50838	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	ACC0235539	2104	708.48	5/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50839	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	A&G0000002	3240	3.77	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50840	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	4.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50841	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238785	2104	1244.88	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50842	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242037	2104	601.48	9/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
50843	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	1.92	9/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50844	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-6.5	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50845	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2104	1846.36	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50846	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2104	-1846.36	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50847	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	6.5	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50848	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPL0001	3222	28.83	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50849	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.75	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50850	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	66.09	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50851	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-25.8	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50852	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	25.8	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50853	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	66.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50854	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-15.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
50855	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50856	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50857	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50858	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50859	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50860	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50861	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50862	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50863	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50864	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50865	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50866	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50867	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50868	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50869	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50870	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50871	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50872	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50873	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50874	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50875	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50876	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50877	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50878	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50879	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50880	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50881	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50882	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50883	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50884	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50885	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50886	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50887	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50888	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50889	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50890	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50891	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50892	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50893	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50894	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50895	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50896	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50897	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50898	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50899	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50900	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50901	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50902	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50903	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50904	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50905	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50906	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50907	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50908	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50909	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50910	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50911	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50912	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50913	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50914	3454290	SDSR- 1 1/2 W/S SVC FOR F/L REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
50915	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50916	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50917	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50918	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50919	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50920	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50921	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50922	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50923	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50855	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	27.87	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50856	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	2438.59	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50857	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	5.33	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50858	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2168.53	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50859	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	15.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50860	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-683.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50861	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2168.53	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50862	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-66.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50863	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	90.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50864	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50865	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	91.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50866	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-10974.07	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50867	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-90.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50868	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPN0001	3221	0.21	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50869	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	91.49	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50870	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	69.5	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50871	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.75	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50872	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-5.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50873	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	90.35	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50874	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-2438.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50875	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	28.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50876	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	5.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50877	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232820	2105	13142.6	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50878	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	85.57	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50879	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	27.87	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50880	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	57.76	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50881	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2105	2168.53	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50882	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.75	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50883	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-85.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50884	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	2438.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50885	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-42.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50886	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	42.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50887	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.21	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50888	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	683.29	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50889	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	42.55	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50890	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2105	-2168.53	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50891	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-27.87	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50892	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	69.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50893	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-28.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50894	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-91.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50895	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	289.96	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50896	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	8.8	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50897	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	289.96	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50898	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	15.46	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50899	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-57.76	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50900	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	85.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50901	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	683.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50902	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	10974.07	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50903	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	25.8	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50904	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	57.76	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50905	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	8.8	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50906	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-289.96	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50907	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-8.8	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50908	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-69.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50909	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ACC0245158	2104	360.72	11/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50910	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3240	1.4	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50911	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2104	360.72	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50912	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2104	-360.72	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
50913	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3240	-1.4	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50914	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	A&G0000001	3240	1.4	11/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
50915	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	11.11	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50916	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-1312.94	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50917	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	17.88	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50918	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	97.58	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50919	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-471.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50920	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-28.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50921	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50922	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50923	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0232092	2105	332.5	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
50924	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50925	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50926	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50927	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50928	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50929	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50930	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50931	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50932	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50933	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50934	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50935	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50936	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50937	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50938	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50939	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50940	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50941	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50942	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50943	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50944	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50945	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50946	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50947	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50948	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50949	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50950	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50951	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50952	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50953	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50954	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50955	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50956	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50957	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50958	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50959	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50960	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50961	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50962	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50963	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50964	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50965	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50966	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50967	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50968	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50969	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50970	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50971	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50972	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50973	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50974	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50975	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50976	3454606	EMERGENCY GAS SERIVC LINE REPLACMEN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50977	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50978	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50979	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50980	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50981	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50982	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50983	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50984	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50985	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50986	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50987	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50988	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50989	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50990	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50991	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50992	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
50924	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	28.39	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50925	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	44.86	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50926	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	47.51	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50927	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	1312.94	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50928	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-224.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50929	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	28.39	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50930	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	471.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50931	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1425.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50932	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	47.51	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50933	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	6644.31	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50934	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1425.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50935	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	61.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50936	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-97.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50937	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	21.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50938	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-61.04	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50939	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.34	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50940	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	27.56	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50941	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50942	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1312.94	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50943	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	224.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50944	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	17.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50945	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	44.86	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50946	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	3.83	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50947	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	17.19	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50948	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-17.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50949	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	11.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50950	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-47.51	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50951	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1312.94	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50952	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-44.86	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50953	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50954	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	27.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50955	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	61.04	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50956	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50957	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-27.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50958	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0232092	2105	7624.75	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50959	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	471.79	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50960	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	1.41	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50961	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	1425.43	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50962	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	21.35	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50963	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1184.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50964	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-21.35	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50965	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-17.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50966	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50967	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50968	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	224.12	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50969	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	1184.34	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50970	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	5.71	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50971	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-11.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50972	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50973	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	97.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50974	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	17.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50975	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-6644.31	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50976	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1184.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50977	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPL0001	3222	18.13	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50978	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3310	14.59	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50979	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-9.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50980	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	18.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50981	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	82.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50982	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-23.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50983	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	5641.39	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
50984	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CSRV000001	3536	1005.56	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50985	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	1503	15.18	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50986	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPL0001	3226	400.58	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50987	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-38.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50988	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	14.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50989	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1210.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50990	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	15.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50991	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	190.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50992	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	9.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
50993	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50994	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50995	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50996	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50997	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50998	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
50999	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51000	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51001	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51002	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51003	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51004	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51005	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51006	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51007	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51008	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51009	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51010	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51011	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51012	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51013	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51014	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51015	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51016	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51017	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51018	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51019	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51020	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51021	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51022	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51023	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51024	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51025	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51026	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51027	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51028	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51029	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51030	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51031	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51032	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51033	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51034	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51035	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51036	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51037	3454611	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51038	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51039	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51040	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51041	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51042	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51043	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51044	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51045	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51046	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51047	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51048	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51049	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51050	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51051	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51052	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51053	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51054	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51055	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51056	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51057	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51058	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51059	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51060	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51061	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
50993	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-51.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50994	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1005.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50995	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	38.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50996	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3370	9.44	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50997	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	A&G0000001	3240	38.1	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
50998	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RLB0001	3219	190.29	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
50999	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.29	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51000	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51001	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-24.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51002	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	24.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51003	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	40.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51004	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51005	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	1114.77	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51006	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3320	40.34	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51007	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN02000001	1502	1.2	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51008	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3360	4.85	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51009	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3355	24.11	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51010	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	400.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51011	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	PA00007008	2105	-1114.77	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51012	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	CS_RPN0001	3225	82.85	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51013	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-4.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51014	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3340	23.4	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51015	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-400.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51016	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1210.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51017	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-18.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51018	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	23.4	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51019	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1005.56	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51020	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1114.77	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51021	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1114.77	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51022	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	ACC0232086	2105	6756.16	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51023	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3380	3.25	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51024	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	BN01000001	3350	51.83	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51025	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51026	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-15.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51027	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-190.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51028	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	4.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51029	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63400	DD_RNL0001	3220	1210.27	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51030	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-82.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51031	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-14.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51032	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51033	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-40.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51034	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-5641.39	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51035	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51036	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	51.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51037	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51038	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	25.52	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51039	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	26.95	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51040	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2105	-646.81	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51041	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	27.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51042	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-12.69	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51043	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	727.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51044	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-86.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51045	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	20.73	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51046	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	7.7	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51047	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	2.62	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51048	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2105	646.81	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51049	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-8.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51050	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-4.61	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51051	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-26.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51052	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-20.73	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51053	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	1.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51054	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	646.81	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51055	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	8.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51056	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	17.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51057	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232826	2105	3920.09	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51058	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-25.52	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51059	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	25.52	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51060	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-27.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51061	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	86.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
51062	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51063	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51064	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51065	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51066	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51067	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51068	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51069	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51070	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51071	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51072	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51073	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51074	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51075	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51076	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51077	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51078	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51079	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51080	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51081	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51082	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51083	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51084	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51085	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51086	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51087	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51088	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51089	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51090	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51091	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51092	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51093	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51094	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51095	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51096	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51097	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51098	3455013	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51099	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51100	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51101	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51102	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51103	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51104	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51105	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51106	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51107	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51108	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51109	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51110	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51111	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51112	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51113	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51114	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51115	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51116	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51117	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51118	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51119	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51120	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51121	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51122	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51123	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51124	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51125	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51126	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51127	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51128	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51129	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51130	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
51062	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	27.29	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51063	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-17.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51064	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	8.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51065	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	203.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51066	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-3273.28	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51067	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-7.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51068	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	26.95	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51069	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.23	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51070	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	203.81	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51071	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	19.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51072	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	20.73	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51073	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-2.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51074	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	12.69	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51075	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPN0001	3221	0.06	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51076	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	3273.28	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51077	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-727.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51078	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	2.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51079	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	727.37	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51080	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	19.71	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51081	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPL0001	3222	8.6	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51082	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-19.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51083	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	4.61	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51084	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51085	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	7.7	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51086	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-1.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51087	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51088	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51089	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	4.61	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51090	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	8.31	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51091	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	86.49	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51092	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	1.59	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51093	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	17.23	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51094	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-8.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51095	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-203.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51096	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	12.69	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51097	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51098	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-646.81	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51099	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	26.43	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51100	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPN0001	3221	0.13	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51101	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	43.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51102	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	41.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51103	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-56.84	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51104	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232820	2105	8165.37	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51105	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	43.18	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51106	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	56.84	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51107	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-41.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51108	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-35.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51109	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	26.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51110	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51111	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	56.14	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51112	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	17.31	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51113	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2105	1347.29	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51114	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51115	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-17.91	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51116	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	16.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51117	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	6818.08	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51118	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-43.18	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51119	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51120	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	9.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51121	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	9.6	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51122	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.47	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51123	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	424.52	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51124	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	180.15	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51125	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-16.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51126	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	35.88	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51127	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	17.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51128	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1347.29	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51129	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-180.15	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51130	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	17.91	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
51131	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51132	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51133	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51134	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51135	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51136	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51137	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51138	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51139	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51140	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51141	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51142	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51143	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51144	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51145	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51146	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51147	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51148	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51149	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51150	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51151	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51152	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51153	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51154	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51155	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51156	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51157	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51158	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51159	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51160	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51161	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51162	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51163	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51164	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51165	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51166	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51167	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51168	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51169	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51170	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51171	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51172	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51173	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51174	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51175	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51176	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51177	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51178	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51179	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51180	3455021	SDSR- SLIGHT LEAK O/S REF FOR SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51181	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51182	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51183	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51184	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51185	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51186	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51187	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51188	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51189	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51190	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51191	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51192	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51193	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51194	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51195	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51196	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51197	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51198	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51199	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
51131	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	41.06	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51132	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	5.46	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51133	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	1515.08	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51134	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-424.52	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51135	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-26.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51136	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	180.15	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51137	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	424.52	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51138	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPL0001	3222	17.91	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51139	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	3.31	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51140	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	16.03	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51141	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	53.16	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51142	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51143	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	56.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51144	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1515.08	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51145	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	53.16	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51146	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	56.84	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51147	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2105	-1347.29	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51148	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-53.16	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51149	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1347.29	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51150	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1515.08	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51151	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.46	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51152	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51153	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	35.88	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51154	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-17.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51155	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51156	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-9.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51157	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51158	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-56.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51159	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-6818.08	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51160	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN02000001	1502	0.06	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51161	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CSRV000001	3536	111.74	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51162	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3380	0.4	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51163	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3350	11	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51164	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3320	4.93	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51165	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3355	5.71	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51166	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3360	1.75	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51167	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3370	1.15	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51168	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	INSRPL0001	3222	2.23	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51169	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00007008	2105	-134.54	10/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
51170	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPN0001	3225	7.03	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51171	108000 Project Closed Removal	COR	10/1/2019	63401	PA00007008	2105	134.54	10/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
51172	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	1503	7.39	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51173	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	A&G0000001	3240	2.97	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51174	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	INSRPN0001	3221	0.02	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51175	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPL0001	3226	52.75	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51176	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RLB0001	3219	19.05	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2020
51177	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	ACC0243541	2105	815.38	10/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
51178	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RNL0001	3220	47.48	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2020
51179	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3310	3.37	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51180	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3340	7.56	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51181	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	4.73	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51182	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	8.31	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51183	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	37.35	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51184	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.11	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51185	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	155.81	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51186	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	14.97	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51187	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	49.16	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51188	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	48.55	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51189	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	45.98	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51190	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	15.49	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51191	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	35.52	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51192	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	13.86	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51193	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-1165.24	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51194	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	367.16	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51195	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	2.86	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51196	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	1165.24	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51197	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232820	2105	7062.06	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51198	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	22.86	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51199	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	31.04	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
51200	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51201	3455739	SDSR- SLIGHT LEAK OVER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51202	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51203	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51204	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51205	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51206	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51207	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51208	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51209	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51210	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51211	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51212	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51213	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51214	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51215	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51216	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51217	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51218	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51219	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51220	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51221	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51222	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51223	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51224	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51225	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51226	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51227	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51228	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51229	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51230	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51231	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51232	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51233	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51234	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51235	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51236	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51237	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51238	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51239	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51240	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51241	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51242	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51243	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51244	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51245	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51246	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51247	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51248	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51249	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51250	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51251	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51252	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51253	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51254	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51255	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51256	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51257	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51258	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51259	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51260	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51261	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51262	3456124	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51263	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51264	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51265	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51266	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51267	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51268	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
51200	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	1310.36	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51201	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.41	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51202	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232820	2105	7674.65	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51203	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2105	1266.32	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51204	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2105	-1266.32	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51205	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51206	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51207	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-40.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51208	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	16.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51209	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	38.6	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51210	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	53.42	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51211	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	15.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51212	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	53.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51213	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	24.84	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51214	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51215	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	52.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51216	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	52.77	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51217	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	15.06	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51218	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	24.84	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51219	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	5.14	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51220	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-33.73	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51221	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51222	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-169.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51223	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	16.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51224	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-24.84	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51225	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51226	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-6408.33	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51227	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	399.01	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51228	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	169.32	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51229	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	33.73	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51230	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	3.11	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51231	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51232	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-52.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51233	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	399.01	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51234	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	9.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51235	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1266.32	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51236	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	40.59	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51237	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1266.32	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51238	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	38.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51239	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-49.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51240	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-15.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51241	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	169.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51242	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1424.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51243	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	33.73	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51244	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	6408.33	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51245	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.44	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51246	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	49.97	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51247	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPL0001	3222	16.83	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51248	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	9.03	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51249	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51250	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1424.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51251	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	40.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51252	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51253	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-38.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51254	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-16.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51255	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	16.27	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51256	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPN0001	3221	0.12	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51257	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	1424.02	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51258	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	49.97	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51259	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-9.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51260	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-399.01	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51261	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-16.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51262	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-53.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51263	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-643.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51264	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	10330.13	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51265	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-80.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51266	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	65.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51267	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-54.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51268	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-10330.13	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
51269	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51270	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51271	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51272	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51273	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51274	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51275	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51276	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51277	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51278	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51279	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51280	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51281	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51282	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51283	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51284	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51285	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51286	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51287	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51288	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51289	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51290	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51291	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51292	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51293	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51294	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51295	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51296	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51297	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51298	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51299	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51300	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51301	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51302	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51303	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51304	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51305	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51306	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51307	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51308	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51309	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51310	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51311	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51312	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51313	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51314	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51315	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51316	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51317	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51318	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51319	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51320	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51321	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51322	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51323	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51324	3456127	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51325	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51326	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51327	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51328	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51329	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51330	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51331	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51332	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51333	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51334	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51335	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51336	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51337	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
51269	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-62.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51270	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-5.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51271	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	85.05	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51272	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2105	2041.28	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51273	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	5.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51274	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	80.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51275	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-14.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51276	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	8.28	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51277	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51278	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-2295.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51279	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	14.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51280	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-8.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51281	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-86.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51282	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2041.28	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51283	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51284	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.71	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51285	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	80.55	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51286	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	272.94	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51287	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	54.37	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51288	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2105	-2041.28	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51289	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	643.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51290	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	62.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51291	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232820	2105	5476.6	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51292	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	26.23	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51293	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	643.2	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51294	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	14.55	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51295	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	272.94	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51296	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	27.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51297	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	86.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51298	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	54.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51299	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	40.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51300	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	2295.5	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51301	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-65.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51302	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	26.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51303	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.71	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51304	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-272.94	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51305	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	65.42	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51306	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	62.22	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51307	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	24.28	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51308	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-26.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51309	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2041.28	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51310	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	85.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51311	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	2295.5	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51312	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	24.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51313	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232820	2105	6894.81	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51314	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPL0001	3222	27.14	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51315	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	5.02	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51316	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	86.12	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51317	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	40.05	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51318	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPN0001	3221	0.2	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51319	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-27.14	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51320	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	8.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51321	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.2	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51322	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-40.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51323	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-85.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51324	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-24.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51325	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPL0001	3222	16.36	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51326	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	164.59	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51327	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2105	-1230.97	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51328	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	39.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51329	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	8.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51330	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1384.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51331	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	24.15	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51332	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1230.97	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51333	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-15.82	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51334	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	4.99	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51335	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	51.29	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51336	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	24.15	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51337	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	387.87	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
51338	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51339	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51340	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51341	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51342	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51343	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51344	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51345	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51346	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51347	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51348	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51349	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51350	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51351	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51352	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51353	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51354	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51355	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51356	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51357	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51358	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51359	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51360	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51361	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51362	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51363	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51364	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51365	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51366	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51367	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51368	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51369	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51370	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51371	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51372	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51373	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51374	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51375	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51376	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51377	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51378	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51379	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51380	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51381	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51382	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51383	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51384	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51385	3456192	REFER 3/4" W/S SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51386	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51387	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51388	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51389	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51390	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51391	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51392	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51393	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51394	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51395	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51396	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51397	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51398	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51399	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51400	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51401	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51402	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51403	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51404	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51405	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51406	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
51338	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	51.93	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51339	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	1384.27	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51340	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-6229.46	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51341	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	16.36	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51342	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	164.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51343	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	32.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51344	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	37.52	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51345	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-48.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51346	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	8.77	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51347	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	37.52	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51348	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-387.87	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51349	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	4.99	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51350	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	51.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51351	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	15.82	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51352	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51353	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232820	2105	7460.43	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51354	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1230.97	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51355	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1384.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51356	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPN0001	3221	0.12	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51357	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	48.57	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51358	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	3.03	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51359	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	14.64	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51360	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.43	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51361	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51362	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-37.52	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51363	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	39.45	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51364	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	32.79	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51365	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.43	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51366	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	387.87	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51367	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-164.59	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51368	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-14.64	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51369	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	6229.46	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51370	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	48.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51371	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-8.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51372	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	15.82	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51373	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2105	1230.97	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51374	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-16.36	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51375	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-24.15	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51376	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51377	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-39.45	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51378	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51379	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-32.79	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51380	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	51.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51381	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-4.99	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51382	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	14.64	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51383	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-51.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51384	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51385	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-51.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51386	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3370	27.63	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51387	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3340	68.52	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51388	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3320	118.14	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51389	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3340	17.77	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51390	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CS_RPL0001	3226	167.32	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51391	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	ACC0232091	2105	4817.5	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51392	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	INSRPL0001	3222	53.09	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51393	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3355	13.71	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51394	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CS_RPN0001	3225	23.63	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51395	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3310	8.83	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51396	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	PA00007008	2105	-616.69	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51397	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CSRV000001	3536	531.06	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51398	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3360	3.07	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51399	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN02000001	1502	0.76	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51400	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	ACC0232091	2105	14967.11	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51401	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	CSRV000001	3536	2944.68	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51402	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	616.69	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51403	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	PA00007008	2105	-3264.46	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51404	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.86	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51405	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3360	14.19	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51406	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	A&G0000001	3240	111.55	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
51407	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51408	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51409	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51410	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51411	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51412	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51413	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51414	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51415	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51416	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51417	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51418	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51419	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51420	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51421	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51422	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51423	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51424	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51425	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51426	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51427	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51428	3456610	SDSR- SLIGHT LEAK O/S REFER FOR REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51429	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51430	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51431	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51432	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51433	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51434	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51435	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51436	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51437	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51438	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51439	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51440	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51441	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51442	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51443	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51444	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51445	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51446	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51447	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51448	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51449	3456612	SDSR - REPLACE .75'' W/S SERVUCE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51450	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51451	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51452	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51453	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51454	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51455	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51456	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51457	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51458	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51459	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51460	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51461	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51462	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51463	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51464	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51465	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51466	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51467	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51468	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51469	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51470	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51471	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51472	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51473	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51474	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51475	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
51407	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	CS_RPN0001	3225	242.63	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51408	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3380	9.53	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51409	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3320	15.78	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51410	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3370	3.69	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51411	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	3264.46	2/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51412	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	CS_RPL0001	3226	1173.05	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51413	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3350	151.77	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51414	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	ACC0234474	2105	3737.5	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51415	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	1503	5.88	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51416	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	DD_RLB0001	3219	64.06	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51417	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	A&G0000001	3240	18.68	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51418	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3350	32.41	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51419	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	1503	44.46	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51420	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	DD_RLB0001	3219	557.26	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51421	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN02000001	1502	3.5	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51422	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3380	1.27	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51423	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	INSRPL0001	3222	7.5	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51424	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	DD_RNL0001	3220	270.31	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51425	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3355	70.59	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51426	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3310	42.73	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51427	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	DD_RNL0001	3220	3544.13	2/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51428	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.13	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51429	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	170.02	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51430	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.19	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51431	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	72.15	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51432	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232820	2105	3270.24	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51433	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-539.59	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51434	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	22.76	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51435	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	6.42	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51436	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	606.79	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51437	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.05	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51438	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	22.49	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51439	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	2.19	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51440	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	539.59	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51441	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	21.29	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51442	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	10.59	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51443	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	7.17	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51444	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	3.85	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51445	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	14.37	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51446	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	17.29	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51447	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	16.45	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51448	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	1.33	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51449	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	6.93	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51450	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	4.91	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51451	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.42	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51452	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	38.83	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51453	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-47.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51454	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	38.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51455	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1362.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51456	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-32.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51457	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-51.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51458	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-15.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51459	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-50.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51460	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232820	2105	7342.45	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51461	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	2.98	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51462	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	381.74	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51463	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPL0001	3222	16.11	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51464	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2105	1211.5	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51465	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-16.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51466	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	50.49	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51467	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1211.5	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51468	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	47.81	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51469	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	2.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51470	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-2.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51471	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	23.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51472	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	14.41	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51473	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2105	-1211.5	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51474	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	36.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51475	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	23.77	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
51476	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51477	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51478	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51479	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51480	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51481	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51482	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51483	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51484	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51485	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51486	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51487	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51488	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51489	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51490	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51491	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51492	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51493	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51494	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51495	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51496	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51497	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51498	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51499	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51500	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51501	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51502	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51503	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51504	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51505	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51506	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51507	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51508	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51509	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51510	3457294	REFEF 1 1/4' C SVC FOR F/L SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51511	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51512	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51513	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51514	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51515	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51516	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51517	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51518	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51519	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51520	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51521	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51522	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51523	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51524	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51525	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51526	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51527	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51528	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51529	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51530	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51531	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51532	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51533	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51534	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51535	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51536	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51537	3457804	SDSR- LEAK OVER SVC TEE REFER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51538	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51539	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51540	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51541	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51542	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51543	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51544	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
51476	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	15.57	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51477	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51478	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	6130.95	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51479	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-36.93	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51480	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	16.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51481	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	32.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51482	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1362.37	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51483	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	14.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51484	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-381.74	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51485	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	381.74	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51486	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-38.83	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51487	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	1362.37	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51488	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	47.81	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51489	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-4.91	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51490	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	51.11	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51491	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-8.64	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51492	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	50.49	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51493	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	4.91	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51494	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51495	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-6130.95	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51496	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51497	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	36.93	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51498	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	51.11	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51499	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	32.27	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51500	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51501	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	161.99	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51502	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-23.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51503	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPN0001	3221	0.12	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51504	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	8.64	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51505	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	161.99	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51506	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-161.99	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51507	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1211.5	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51508	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-14.41	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51509	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	15.57	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51510	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	8.64	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51511	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-1017.48	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51512	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	876.21	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51513	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	2.1	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51514	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	12.38	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51515	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	5.07	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51516	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	6.09	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51517	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	9.7	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51518	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0235018	2105	6166.57	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51519	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	14.57	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51520	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	53.47	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51521	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	276.06	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51522	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	1017.48	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51523	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.21	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51524	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	105.69	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51525	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	446	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51526	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	29.32	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51527	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	30.82	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51528	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	26.03	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51529	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	22.62	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51530	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	1.25	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51531	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	38.99	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51532	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	ACC0243481	2104	320.64	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51533	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3240	1.03	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51534	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3240	-1.03	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51535	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	A&G0000001	3240	1.03	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51536	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2104	-320.64	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51537	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2104	320.64	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51538	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.74	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51539	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-48.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51540	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-1.99	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51541	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	538.1	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51542	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-22.31	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51543	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	55.87	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51544	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	178.9	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
51545	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51546	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51547	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51548	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51549	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51550	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51551	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51552	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51553	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51554	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51555	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51556	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51557	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51558	3459990	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51559	3460135	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51560	3460135	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51561	3460135	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51562	3460135	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51563	3460135	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51564	3460135	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51565	3460135	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51566	3461317	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51567	3461317	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51568	3461317	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51569	3461317	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51570	3461317	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51571	3461317	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51572	3461317	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51573	3461435	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51574	3461435	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51575	3461435	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51576	3461435	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51577	3461435	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51578	3461435	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51579	3461435	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51580	3461435	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51581	3461899	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51582	3461899	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51583	3461899	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51584	3461899	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51585	3461899	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51586	3461899	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51587	3461899	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51588	3461899	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51589	3461899	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51590	3462346	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51591	3462346	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51592	3462346	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51593	3462346	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51594	3462346	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51595	3462346	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51596	3462346	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51597	3462346	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51598	3462346	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51599	3462346	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51600	3462346	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51601	3462346	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51602	3462902	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51603	3462902	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51604	3462902	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51605	3462902	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51606	3462902	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51607	3462902	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51608	3462902	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51609	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51610	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51611	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51612	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51613	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
51545	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-80.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51546	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-36.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51547	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	90.42	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51548	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	48.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51549	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	3.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51550	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	7.24	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51551	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	13228.96	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51552	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	11.28	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51553	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	1956.22	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51554	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-2182.78	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51555	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	20.53	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51556	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	2182.78	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51557	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	460.32	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51558	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.58	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51559	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	ACC0239085	2104	2706.6	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51560	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	ACC0238785	2104	647.04	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51561	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	A&G0000001	3240	12.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51562	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	3353.64	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51563	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-12.34	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51564	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	12.34	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51565	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-3353.64	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51566	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0234686	2104	3959.2	4/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51567	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3240	-22.54	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51568	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	22.54	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51569	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	2104	-5334.16	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51570	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3240	22.54	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51571	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0234474	2104	1374.96	4/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51572	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	2104	5334.16	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51573	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238785	2104	3404.96	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51574	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0240359	2104	9764.58	8/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51575	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	12.52	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51576	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	39.84	8/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51577	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2104	13169.54	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51578	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2104	-13169.54	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51579	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-52.36	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51580	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	52.36	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51581	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242037	2104	538.3	9/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51582	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242325	2104	1139.91	9/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51583	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	5.35	9/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51584	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-5.35	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51585	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-1678.21	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51586	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	5.35	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51587	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	12.69	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51588	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	1678.21	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51589	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243481	2104	3959.2	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51590	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	ACC0236846	2104	485.28	6/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51591	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	ACC0238785	2104	4545	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51592	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	2104	-485.28	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51593	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	A&G0000001	3240	16.72	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51594	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	A&G0000001	3240	1.92	6/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51595	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3240	-1.92	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51596	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	2104	485.28	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51597	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3240	1.92	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51598	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-16.72	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51599	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	16.72	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51600	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-4545	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51601	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	4545	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51602	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3240	-25.16	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51603	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0234474	2104	885.6	4/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51604	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	25.16	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51605	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0234686	2104	5068.62	4/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51606	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3240	25.16	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51607	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	2104	5954.22	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51608	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	2104	-5954.22	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51609	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	20.64	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51610	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	17.06	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51611	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	2.27	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51612	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-1735.25	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51613	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-559.76	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
51614	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51615	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51616	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51617	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51618	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51619	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51620	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51621	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51622	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51623	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51624	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51625	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51626	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51627	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51628	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51629	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51630	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51631	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51632	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51633	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51634	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51635	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51636	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51637	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51638	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51639	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51640	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51641	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51642	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51643	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51644	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51645	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51646	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51647	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51648	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51649	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51650	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51651	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51652	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51653	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51654	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51655	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51656	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51657	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51658	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51659	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51660	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51661	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51662	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51663	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51664	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51665	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51666	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51667	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51668	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51669	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51670	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51671	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51672	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51673	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51674	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51675	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51676	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51677	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51678	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51679	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51680	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51681	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51682	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
51614	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-14.91	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51615	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-2832.74	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51616	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51617	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	6.66	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51618	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	3.99	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51619	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-17.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51620	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	17.06	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51621	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	559.76	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51622	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	1.38	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51623	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	23.62	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51624	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	46.22	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51625	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	52.89	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51626	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	74.85	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51627	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2105	-559.76	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51628	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	23.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51629	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	17.94	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51630	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-2.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51631	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	1.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51632	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-3.99	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51633	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-17.94	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51634	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	55.62	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51635	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	17.94	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51636	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	1951.35	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51637	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPN0001	3221	0.05	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51638	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2105	559.76	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51639	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51640	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-176.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51641	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	23.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51642	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	7.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51643	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-7.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51644	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232832	2105	3392.5	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51645	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	3.99	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51646	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.19	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51647	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	22.3	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51648	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	73.21	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51649	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	4.27	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51650	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	14.91	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51651	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	1735.25	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51652	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-1.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51653	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	176.38	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51654	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	14.91	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51655	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	34.04	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51656	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	68.47	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51657	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	23.07	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51658	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	23.33	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51659	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	10.98	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51660	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51661	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	74.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51662	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	2.27	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51663	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-6.66	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51664	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	10516.66	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51665	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	12.37	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51666	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	72.3	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51667	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.6	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51668	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	629.47	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51669	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.05	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51670	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-74.85	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51671	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-22.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51672	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-23.33	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51673	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	10.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51674	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-10.98	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51675	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPL0001	3222	7.44	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51676	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	22.09	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51677	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	546.77	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51678	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	6.66	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51679	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	2832.74	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51680	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-7.44	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51681	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	232.02	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51682	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	7.19	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
51683	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51684	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51685	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51686	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51687	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51688	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51689	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51690	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51691	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51692	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51693	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51694	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51695	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51696	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51697	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51698	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51699	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51700	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51701	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51702	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51703	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51704	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51705	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51706	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51707	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51708	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51709	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51710	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51711	3463236	LEAK O/S REFER TO CONTRACTOR	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51712	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51713	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51714	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51715	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51716	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51717	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51718	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51719	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51720	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51721	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51722	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51723	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51724	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51725	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51726	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51727	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51728	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51729	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51730	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51731	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51732	3464038	REPLACE 1 1/2 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51733	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51734	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51735	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51736	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51737	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51738	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51739	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51740	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51741	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51742	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51743	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51744	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51745	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51746	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51747	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51748	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51749	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51750	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51751	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
51683	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	176.38	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51684	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	7.04	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51685	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.17	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51686	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	7.19	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51687	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	22.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51688	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-629.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51689	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	629.47	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51690	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-23.62	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51691	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	6.62	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51692	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	16.84	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51693	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	16.46	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51694	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	15.67	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51695	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	248.99	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51696	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	7.51	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51697	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-299.77	10/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
51698	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	42.46	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2020
51699	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	1816.8	10/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
51700	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	10.99	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51701	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	299.77	10/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
51702	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	24.51	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51703	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.13	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51704	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.05	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51705	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	0.89	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51706	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	3.89	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51707	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	105.8	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2020
51708	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	12.73	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51709	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	2.57	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51710	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	117.54	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51711	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	4.96	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51712	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	DD_RLB0002	3219	248.73	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51713	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	CS_RPL0002	3226	726.79	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51714	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.46	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51715	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	1874.59	5/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51716	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	BN01000002	3350	99.72	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51717	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	INSRPL0002	3222	25.58	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51718	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	CS_RPN0002	3225	24.34	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51719	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	PA00007008	2105	-1874.59	5/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51720	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	BN01000002	3380	5.25	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51721	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	BN01000002	3340	60.52	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51722	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	DD_RNL0002	3220	229.73	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51723	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	BN01000002	3310	27.84	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51724	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	BN01000002	3360	9.55	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51725	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	BN02000002	1502	0.47	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51726	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	ACC0235787	2105	11361.17	5/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51727	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	BN01000002	1503	27.1	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51728	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	A&G0000002	3240	70.6	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51729	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	BN01000002	3370	15.23	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51730	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	BN01000002	3320	65.12	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51731	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	BN01000002	3355	45.14	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51732	101000 Gas Plant In Service	CAPEX	5/1/2019	63410	CSRV000002	3536	1902.9	5/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51733	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	96.03	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51734	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPN0001	3221	0.07	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51735	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	21.89	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51736	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	16.66	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51737	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	29.92	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51738	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	58.34	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51739	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2101	-256.16	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51740	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	1400.03	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51741	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	30.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51742	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	807.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51743	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-2.91	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51744	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	9.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51745	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-19.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51746	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-807.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51747	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	2.91	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51748	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.07	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51749	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	9.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51750	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-29.92	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51751	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	226.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
51752	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51753	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51754	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51755	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51756	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51757	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51758	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51759	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51760	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51761	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51762	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51763	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51764	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51765	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51766	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51767	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51768	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51769	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51770	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51771	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51772	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51773	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51774	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51775	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51776	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51777	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51778	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51779	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51780	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51781	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51782	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51783	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51784	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51785	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51786	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51787	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51788	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51789	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51790	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51791	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51792	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51793	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51794	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51795	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51796	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51797	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51798	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51799	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51800	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51801	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51802	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51803	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51804	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51805	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51806	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51807	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51808	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51809	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51810	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51811	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51812	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51813	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51814	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51815	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51816	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51817	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51818	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51819	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51820	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
51752	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0233306	2101	1552.5	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51753	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.49	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51754	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	9.98	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51755	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-226.29	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51756	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	462	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51757	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-9.23	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51758	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2101	1552.5	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51759	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	28.34	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51760	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2105	462	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51761	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-1400.03	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51762	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	8.54	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51763	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2101	256.16	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51764	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51765	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-9.55	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51766	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	21.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51767	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-30.3	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51768	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-96.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51769	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233536	2105	8485.04	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51770	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0233536	2105	2800	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51771	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	5.12	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51772	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	187.2	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51773	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	17.99	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51774	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	30.3	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51775	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	55.24	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51776	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-1.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51777	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	19.13	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51778	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2101	-256.16	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51779	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-2338	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51780	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	2338	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51781	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-14.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51782	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	1.77	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51783	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	29.92	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51784	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	96.03	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51785	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	9.23	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51786	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	37.29	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51787	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.14	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51788	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	441.14	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51789	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	1.77	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51790	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2101	-256.16	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51791	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	28.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51792	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.25	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51793	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	14.09	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51794	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	42.67	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51795	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	1574.38	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51796	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	226.29	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51797	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	18.61	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51798	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	59.06	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51799	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	27.47	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51800	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-462	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51801	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-28.34	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51802	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.07	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51803	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	23.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51804	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2101	-1552.5	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51805	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.25	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51806	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	8.54	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51807	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	44.87	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51808	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPL0001	3222	9.55	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51809	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	5.68	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51810	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	288.06	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51811	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-807.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51812	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-21.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51813	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-8.54	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51814	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-5.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51815	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	807.6	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51816	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	19.13	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51817	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	23.02	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51818	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	2.91	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51819	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	3.44	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51820	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	519.54	3/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
51821	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51822	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51823	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51824	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51825	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51826	3464085	READINGS O/S REFER FOR SRV REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51827	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51828	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51829	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51830	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51831	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51832	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51833	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51834	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51835	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51836	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51837	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51838	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51839	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51840	3464149	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51841	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51842	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51843	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51844	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51845	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51846	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51847	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51848	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51849	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51850	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51851	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51852	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51853	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51854	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51855	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51856	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51857	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51858	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51859	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51860	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51861	3464328	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51862	3464595	PAVING	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
51863	3464595	PAVING	Replacement - Mains - Distribution	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
51864	3464905	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
51865	3464905	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
51866	3464905	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
51867	3464905	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
51868	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51869	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51870	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51871	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51872	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51873	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51874	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51875	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51876	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51877	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51878	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51879	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51880	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51881	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51882	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51883	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51884	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51885	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51886	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51887	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51888	3465106	SDSR- 1 STL SVC FOR F/L SVC REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51889	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
51821	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2101	256.16	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51822	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2105	-462	3/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51823	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2101	256.16	7/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51824	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	5.12	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51825	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-23.02	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51826	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	14.09	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51827	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	0.87	9/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51828	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	ACC0238785	2104	1873.08	7/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51829	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	A&G0000001	3240	6.89	7/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51830	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242297	2104	270.64	9/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2019
51831	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-5823.36	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51832	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	7.76	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51833	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	18.68	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51834	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	5823.36	12/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51835	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	2143.72	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51836	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243481	2104	5823.36	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51837	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-7.76	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51838	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	18.68	10/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51839	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-2143.72	10/1/2019		71057	Paving	SCATTERED	SERVICE	Paving	2020
51840	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-18.68	12/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51841	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	34.67	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51842	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	17273.65	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51843	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	14.2	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51844	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	82.12	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51845	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	5.88	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51846	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	1249.32	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51847	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	109.21	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51848	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	149.77	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51849	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	17.06	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51850	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	27.18	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51851	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	3.49	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51852	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	72.93	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51853	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	63.36	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51854	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.6	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51855	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	2454.44	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51856	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-2850.15	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51857	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	773.28	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51858	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	40.82	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51859	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	2850.15	4/1/2019		71057	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51860	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	296.06	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Development & Design	2019
51861	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	86.3	4/1/2019		71057	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51862	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0234686	2104	89607.27	4/1/2019		169818	Paving	BCA RELATED	MAIN	Paving	2019
51863	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	A&G0000001	3240	378.55	4/1/2019		169818	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
51864	101000 Gas Plant In Service	CAPEX	8/1/2019	63210	ACC0240359	2104	44621.81	8/1/2019		281512	Paving	BCA RELATED	MAIN	Paving	2019
51865	101000 Gas Plant In Service	CAPEX	8/1/2019	63210	A&G0000002	3240	182.07	8/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
51866	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	ACC0243504	2104	90447.04	10/1/2019		281512	Paving	BCA RELATED	MAIN	Paving	2020
51867	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	A&G0000001	3240	290.19	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
51868	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	81.68	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51869	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	77.72	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51870	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	13.44	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51871	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	141.74	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51872	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	16.14	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51873	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	2322.89	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51874	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	5.57	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51875	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	2697.4	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51876	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.56	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51877	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	1182.36	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
51878	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	59.96	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51879	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	731.84	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51880	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-2697.4	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51881	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	69.02	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51882	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	32.81	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51883	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	25.72	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51884	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	16347.86	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51885	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	280.19	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
51886	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	3.3	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51887	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	103.36	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51888	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	38.63	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51889	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.18	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
51890	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51891	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51892	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51893	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51894	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51895	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51896	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51897	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51898	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51899	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51900	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51901	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51902	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51903	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51904	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51905	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51906	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51907	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51908	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51909	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51910	3465399	SMALL READINGS RETUNED, RPL SRV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51911	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51912	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51913	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51914	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51915	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51916	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51917	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51918	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51919	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51920	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51921	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51922	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51923	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51924	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51925	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51926	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51927	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51928	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51929	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51930	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51931	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51932	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51933	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51934	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51935	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51936	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51937	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51938	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51939	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51940	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51941	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51942	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51943	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51944	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51945	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51946	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51947	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51948	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51949	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51950	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51951	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51952	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51953	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51954	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51955	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51956	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51957	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51958	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
51890	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3360	4.23	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51891	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CSRV000001	3536	732.07	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51892	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3380	1.75	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51893	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	DD_RLB0001	3219	88.3	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
51894	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CS_RPL0001	3226	230.64	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51895	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN02000001	1502	1.04	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51896	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3340	24.49	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51897	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3350	44.67	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51898	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	ACC0234686	2105	2052.1	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51899	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	A&G0000001	3240	25.74	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51900	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3355	18.9	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51901	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	850.1	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51902	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3310	12.17	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51903	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	ACC0234686	2105	3100	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51904	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3370	5.09	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51905	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	DD_RNL0001	3220	372.63	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
51906	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	1503	8.11	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51907	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	INSRPL0001	3222	10.34	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51908	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3320	21.75	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51909	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CS_RPN0001	3225	32.57	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51910	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	PA00007008	2105	-850.1	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51911	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	23.02	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51912	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-107.56	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
51913	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	5239.98	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51914	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	2.14	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51915	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-6.2	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51916	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	107.56	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
51917	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0233972	2105	6275.42	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51918	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	2.14	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51919	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.22	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51920	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	280.93	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51921	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-31.36	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51922	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-39.68	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51923	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	31.36	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51924	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	29.84	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51925	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	453.87	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
51926	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	1.27	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51927	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	31.36	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51928	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-891.68	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51929	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-9.87	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51930	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-14.83	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51931	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.27	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51932	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	9.87	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51933	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1035.44	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51934	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	891.68	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51935	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	26.49	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51936	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	6.2	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51937	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	280.93	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51938	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	1035.44	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51939	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-2.14	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51940	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	39.68	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51941	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-280.93	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51942	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-453.87	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
51943	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.16	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51944	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	12.59	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51945	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-1035.44	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51946	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.16	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51947	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-23.02	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51948	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-29.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51949	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	14.83	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51950	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.27	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51951	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	54.41	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51952	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	39.68	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51953	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	891.68	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51954	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	9.87	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51955	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	26.49	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51956	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	29.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51957	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	453.87	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
51958	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-12.59	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
51959	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51960	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51961	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51962	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51963	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51964	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51965	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51966	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51967	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51968	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51969	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51970	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51971	3465628	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51972	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51973	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51974	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51975	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51976	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51977	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51978	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51979	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51980	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51981	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51982	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51983	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51984	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51985	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51986	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51987	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51988	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51989	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51990	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51991	3465798	REPLACE 2'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
51992	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51993	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51994	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51995	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51996	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51997	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51998	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
51999	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52000	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52001	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52002	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52003	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52004	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52005	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52006	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52007	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52008	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52009	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52010	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52011	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52012	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52013	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52014	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52015	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52016	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52017	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52018	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52019	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52020	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52021	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52022	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52023	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52024	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52025	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52026	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52027	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
51959	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	6.2	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51960	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	23.02	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51961	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	54.41	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51962	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	107.56	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
51963	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	12.59	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51964	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-26.49	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51965	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.22	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51966	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	5.16	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51967	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	14.83	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51968	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-5239.98	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51969	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-54.41	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51970	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1035.44	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51971	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.22	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51972	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	2129.53	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
51973	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	63.38	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51974	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	18.2	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51975	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	21.87	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51976	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	1053.19	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51977	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	1230.29	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51978	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	1.76	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51979	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	143.62	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51980	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	312.98	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
51981	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246518	2105	15080.01	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
51982	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	40.87	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51983	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	97.74	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51984	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	7.54	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51985	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	93.49	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51986	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	150.85	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51987	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	43.59	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51988	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	93.15	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51989	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	75.06	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
51990	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	2488.2	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
51991	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-2488.2	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
51992	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	873.27	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51993	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	444.5	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
51994	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	38.86	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51995	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.21	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51996	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	14.52	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51997	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	5131.74	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
51998	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	873.27	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
51999	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	5.05	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52000	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	38.86	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52001	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	1.24	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52002	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	30.71	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52003	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	6.07	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52004	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-30.71	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52005	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-105.34	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52006	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	53.29	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52007	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	53.29	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52008	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	25.95	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52009	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	12.33	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52010	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	1014.06	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52011	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-29.22	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52012	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-9.67	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52013	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1014.06	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52014	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	105.34	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52015	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	22.54	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52016	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-22.54	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52017	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	22.54	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52018	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	12.33	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52019	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	25.95	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52020	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0233972	2105	6145.8	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52021	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	29.22	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52022	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	2.09	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52023	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	275.13	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52024	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-2.09	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52025	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-12.33	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52026	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-25.95	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52027	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.21	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
52028	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52029	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52030	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52031	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52032	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52033	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52034	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52035	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52036	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52037	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52038	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52039	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52040	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52041	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52042	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52043	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52044	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52045	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52046	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52047	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52048	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52049	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52050	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52051	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52052	3466374	SDSR - REPLACE 1.5'' STEEL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52053	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52054	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52055	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52056	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52057	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52058	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52059	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52060	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52061	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52062	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52063	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52064	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52065	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52066	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52067	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52068	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52069	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52070	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52071	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52072	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52073	3466411	READINGS RETURNED, REF FOR SRV REPL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52074	3466471	ABAND GAS SERV AT MAIN === 541 23RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52075	3466471	ABAND GAS SERV AT MAIN === 541 23RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52076	3466471	ABAND GAS SERV AT MAIN === 541 23RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52077	3466471	ABAND GAS SERV AT MAIN === 541 23RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52078	3466471	ABAND GAS SERV AT MAIN === 541 23RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52079	3466471	ABAND GAS SERV AT MAIN === 541 23RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52080	3466471	ABAND GAS SERV AT MAIN === 541 23RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52081	3466471	ABAND GAS SERV AT MAIN === 541 23RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52082	3466471	ABAND GAS SERV AT MAIN === 541 23RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52083	3466471	ABAND GAS SERV AT MAIN === 541 23RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52084	3466471	ABAND GAS SERV AT MAIN === 541 23RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52085	3466471	ABAND GAS SERV AT MAIN === 541 23RD	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52086	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52087	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52088	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52089	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52090	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52091	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52092	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52093	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52094	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52095	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52096	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52028	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	2.09	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52029	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.21	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52030	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	30.71	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52031	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	29.22	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52032	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.24	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52033	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	105.34	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52034	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-6.07	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52035	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-444.5	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52036	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	275.13	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52037	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	444.5	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52038	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-1014.06	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52039	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-14.52	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52040	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-5131.74	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52041	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1014.06	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52042	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-275.13	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52043	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	14.52	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52044	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	9.67	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52045	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	6.07	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52046	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-53.29	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52047	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	9.67	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52048	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-38.86	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52049	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.05	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52050	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-873.27	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52051	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.05	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52052	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.24	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52053	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.64	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52054	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	77.37	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52055	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	72.37	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52056	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	245.22	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52057	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	577.86	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52058	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	7.44	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52059	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	4.51	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52060	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	58.78	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52061	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	48.85	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52062	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	76.41	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52063	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-1833.93	3/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52064	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	2062.32	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52065	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.18	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52066	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	55.9	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52067	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	1833.93	3/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52068	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	13.07	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52069	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	24.38	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52070	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233536	2105	11114.75	3/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52071	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	21.82	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52072	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	35.98	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52073	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	23.57	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52074	108000 Project Closed Removal	COR	9/1/2019	63401	ACC0242537	2105	2887.5	9/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52075	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	A&G0000001	3240	1.89	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52076	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	ACC0246474	2104	291.04	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52077	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	2887.5	10/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52078	107100 Constr Work in Progress	CAPEX	11/1/2019	63400	ACC0245360	2104	485.28	11/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52079	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-2887.5	10/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52080	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	A&G0000001	3240	19.67	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52081	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	21.56	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52082	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2104	3927.52	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52083	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-21.56	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52084	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	ACC0247124	2104	3151.2	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52085	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2104	-3927.52	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52086	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CS_RPL0001	3226	665.25	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52087	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CSRV000001	3536	2111.54	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52088	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	PA00007008	2105	-2451.98	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52089	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3380	5.06	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52090	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3320	62.74	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52091	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3350	128.84	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52092	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	DD_RNL0001	3220	1074.78	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52093	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	A&G0000001	3240	74.25	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52094	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	INSRPL0001	3222	29.82	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52095	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	DD_RLB0001	3219	254.7	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52096	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN02000001	1502	3	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
52097	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52098	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52099	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52100	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52101	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52102	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52103	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52104	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52105	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52106	3467623	SDSR- LEAK O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52107	3469113	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52108	3469113	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52109	3469113	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52110	3469113	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52111	3469113	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52112	3469113	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52113	3469113	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52114	3469113	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52115	3469113	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52116	3469113	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52117	3469113	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52118	3469113	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52119	3469113	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52120	3469114	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52121	3469114	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52122	3469114	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52123	3469114	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52124	3469114	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52125	3469114	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52126	3469114	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52127	3469114	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52128	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52129	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52130	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52131	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52132	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52133	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52134	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52135	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52136	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52137	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52138	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52139	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52140	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52141	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52142	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52143	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52144	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52145	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52146	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52147	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52148	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52149	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52150	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52151	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52152	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52153	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52154	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52155	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52156	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52157	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52158	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52159	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52160	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52161	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52162	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52163	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52164	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52165	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52097	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3310	35.12	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52098	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3360	12.21	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52099	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3355	54.51	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52100	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CS_RPN0001	3225	93.96	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52101	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	2451.98	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52102	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3340	70.65	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52103	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	ACC0233972	2105	14860.46	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52104	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.51	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52105	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	1503	23.38	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52106	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3370	14.67	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52107	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242325	2104	1415.4	9/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52108	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	6.28	9/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52109	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242037	2104	557.2	9/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52110	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	6.28	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52111	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243504	2104	7423.5	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52112	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-1972.6	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52113	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	7423.5	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52114	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	1972.6	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52115	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-23.82	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52116	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	23.82	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52117	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-6.28	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52118	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-7423.5	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52119	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	23.82	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52120	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	ACC0237029	2104	707.7	6/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52121	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	A&G0000001	3240	13.65	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52122	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	A&G0000001	3240	2.8	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52123	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	ACC0239085	2104	3711.75	7/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52124	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	13.65	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52125	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-13.65	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52126	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	3711.75	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52127	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-3711.75	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52128	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RLB0001	3219	126.42	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52129	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	ACC0246474	2104	956.2	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52130	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-15.79	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52131	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-74.14	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52132	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RNL0001	3220	794.31	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52133	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244797	2105	7726.59	11/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52134	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	1274.89	11/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52135	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-794.31	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52136	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1274.89	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52137	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	17.62	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52138	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-1274.89	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52139	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	984.44	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52140	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	794.31	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52141	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3320	37.79	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52142	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-0.6	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52143	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	74.14	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52144	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-26.03	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52145	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-30.34	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52146	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	7726.59	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52147	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2104	-6932.52	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52148	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3240	39.59	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52149	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	8.84	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52150	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-8.84	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52151	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	15.79	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52152	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	430.61	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52153	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	30.34	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52154	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	7.36	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52155	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1274.89	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52156	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3350	60.98	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52157	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	1503	26.03	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52158	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	33.85	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52159	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	INSRPL0001	3222	15.79	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52160	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3340	39.51	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52161	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3240	-39.59	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52162	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-7726.59	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52163	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-17.62	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52164	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3355	30.34	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52165	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3310	17.62	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
52166	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52167	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52168	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52169	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52170	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52171	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52172	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52173	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52174	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52175	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52176	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52177	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52178	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52179	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52180	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52181	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52182	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52183	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52184	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52185	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52186	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52187	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52188	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52189	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52190	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52191	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52192	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52193	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52194	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52195	3469145	REPLACE .5" PLA SVC - SVC UNDER T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52196	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52197	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52198	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52199	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52200	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52201	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52202	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52203	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52204	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52205	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52206	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52207	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52208	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52209	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52210	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52211	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52212	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52213	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52214	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52215	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52216	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52217	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52218	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52219	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52220	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52221	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52222	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52223	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52224	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52225	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52226	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52227	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52228	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52229	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52230	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52231	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52232	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52233	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52234	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52166	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-430.61	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52167	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2104	6932.52	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52168	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	26.03	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52169	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-39.51	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52170	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-7.36	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52171	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	PA00007008	2105	-1274.89	11/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52172	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-33.85	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52173	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-37.79	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52174	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	0.6	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52175	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.6	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52176	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPL0001	3226	430.61	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52177	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	A&G0000001	3240	39.59	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52178	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	60.98	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52179	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	39.51	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52180	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-126.42	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52181	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	ACC0247124	2104	4080.72	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52182	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	37.79	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52183	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CSRV000001	3536	984.44	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52184	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPN0001	3225	74.14	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52185	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3370	8.84	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52186	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3360	7.36	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52187	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3380	3.05	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52188	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	3.05	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52189	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-3.05	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52190	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-60.98	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52191	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	33.85	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52192	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	1274.89	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52193	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-984.44	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52194	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	126.42	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52195	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	ACC0246715	2104	1895.6	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52196	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	21.45	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52197	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	-0.04	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52198	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	-0.36	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52199	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	49.7	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52200	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	-0.01	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52201	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-3.32	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52202	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-18.81	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52203	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-5.85	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52204	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3184	2.27	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52205	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	5.85	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52206	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	568.49	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52207	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	1116.88	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52208	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	6.46	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52209	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	1296.95	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52210	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1655	43.59	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52211	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3515	62.62	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52212	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	2.81	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52213	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	22.02	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52214	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	28.83	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52215	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1300	58.96	7/1/2019		281512	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52216	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	65.62	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52217	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-10.55	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52218	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.02	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52219	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	25.02	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52220	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	16.22	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52221	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	2.18	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52222	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PAYA010302	1300	-58.96	4/1/2019		281512	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52223	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	-0.07	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52224	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	7.76	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52225	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-1296.95	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52226	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	18.81	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52227	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	2.02	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52228	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	9.73	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52229	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-16.07	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52230	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.03	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52231	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	2.03	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52232	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	1.59	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52233	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	134.72	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52234	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	33.19	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
52235	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52236	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52237	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52238	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52239	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52240	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52241	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52242	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52243	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52244	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52245	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52246	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52247	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52248	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52249	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52250	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52251	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52252	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52253	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52254	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52255	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52256	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52257	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52258	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52259	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52260	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52261	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52262	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52263	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52264	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52265	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52266	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52267	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52268	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52269	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52270	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52271	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52272	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52273	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52274	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52275	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52276	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52277	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52278	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52279	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52280	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52281	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52282	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52283	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52284	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52285	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52286	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52287	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52288	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52289	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52290	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52291	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52292	3469156	REPLACE .75" W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52293	3469159	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52294	3469159	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52295	3469159	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52296	3469159	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52297	3469159	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52298	3469159	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52299	3469159	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52300	3469159	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52301	3469159	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52302	3469159	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52303	3469159	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52235	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	18.57	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52236	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	1.81	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52237	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-2.02	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52238	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	3.32	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52239	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	TL00233607	1116	310.08	3/1/2019		281512	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52240	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PAYA010302	1300	58.96	3/1/2019		281512	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52241	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	10.62	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52242	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	65.62	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52243	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	39.27	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52244	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	-0.1	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52245	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	-0.2	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52246	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1655	-43.59	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52247	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-2.02	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52248	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	2.81	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52249	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1116	310.08	7/1/2019		281512	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52250	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-9.73	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52251	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	6.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52252	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1300	-58.96	7/1/2019		281512	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52253	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	9.83	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52254	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	34.87	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52255	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	6.84	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52256	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CELL000001	3184	2.27	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52257	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	TP_GT00001	3515	62.62	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52258	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	5.89	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52259	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	2.02	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52260	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0235018	2105	7860.28	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52261	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	-0.15	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52262	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	-2.64	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52263	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	351.88	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52264	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	2.68	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52265	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.27	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52266	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	-0.01	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52267	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-21.82	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52268	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-25.02	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52269	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	10.55	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52270	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	16.07	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52271	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-65.62	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52272	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	34.51	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52273	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-1.81	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52274	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3515	-62.62	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52275	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	2.02	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52276	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	21.82	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52277	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	NPL_UN0001	1655	43.59	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52278	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	25.19	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52279	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	3.35	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52280	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	-0.37	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52281	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	12.37	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52282	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	15.78	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52283	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	-0.17	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52284	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	68.15	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52285	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	37.37	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52286	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	-0.03	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52287	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3184	-2.27	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52288	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-34.51	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52289	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1116	-310.08	7/1/2019		281512	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52290	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-6.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52291	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.02	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52292	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-2.81	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52293	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3240	-2.52	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52294	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	2104	636.93	7/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52295	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	2.52	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52296	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0237029	2104	636.93	6/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52297	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	2104	-636.93	7/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52298	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238785	2104	3252.2	7/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52299	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	11.96	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52300	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3240	2.52	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52301	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2104	3252.2	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52302	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2104	-3252.2	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52303	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	11.96	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
52304	3469159	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52305	3469236	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52306	3469236	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52307	3469236	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52308	3469236	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52309	3469236	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52310	3469236	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52311	3469236	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52312	3469236	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52313	3469236	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52314	3469236	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52315	3469236	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52316	3469236	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52317	3469523	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52318	3469523	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52319	3469523	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52320	3469523	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52321	3469523	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52322	3469523	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52323	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52324	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52325	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52326	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52327	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52328	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52329	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52330	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52331	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52332	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52333	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52334	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52335	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52336	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52337	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52338	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52339	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52340	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52341	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52342	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52343	3469599	RSCON; PER FURMAGE; BRANCH WITH 141	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52344	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52345	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52346	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52347	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52348	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52349	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52350	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52351	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52352	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52353	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52354	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52355	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52356	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52357	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52358	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52359	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52360	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52361	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52362	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52363	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52364	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52365	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52366	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52367	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52368	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52369	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52370	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52371	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52372	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
52304	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-11.96	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52305	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0241869	2104	4848.55	9/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52306	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	15.44	9/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52307	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	15.44	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52308	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-15.44	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52309	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	571.14	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52310	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-1.84	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52311	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	4848.55	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52312	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	1.84	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52313	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	1.84	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52314	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-571.14	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52315	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243504	2104	571.14	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52316	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-4848.55	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52317	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	8.14	9/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52318	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242297	2104	2556.06	9/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52319	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-8.14	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52320	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-2556.06	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52321	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	8.14	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52322	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	2556.06	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52323	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	12.18	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52324	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	1.53	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52325	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.06	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52326	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	4.42	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52327	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	26.18	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52328	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	25.87	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52329	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	195.56	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52330	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-620.64	3/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52331	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	620.64	3/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52332	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	82.99	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52333	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	19.89	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52334	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233458	2105	3761.43	3/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52335	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	18.92	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52336	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	7.38	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52337	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.22	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52338	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	8.25	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52339	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	2.52	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52340	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	16.53	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52341	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	697.93	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52342	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	7.98	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52343	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	24.49	3/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52344	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3370	19.48	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52345	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3380	6.72	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52346	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	278.64	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52347	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-66.88	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52348	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	66.88	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52349	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-1750.76	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52350	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3350	134.39	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52351	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CSRV000001	3536	2169.83	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52352	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RNL0001	3220	1750.76	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52353	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3340	87.08	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52354	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244797	2105	17030.44	11/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52355	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	INSRPL0001	3222	34.79	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52356	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	A&G0000001	3240	22.2	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52357	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	2810.02	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52358	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-87.08	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52359	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	16.22	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52360	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	100	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52361	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-100	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52362	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-57.36	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52363	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	INSRPN0001	3221	1.32	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52364	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3310	38.84	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52365	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	PA00007008	2105	-2810.02	11/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52366	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	19.48	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52367	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2104	-4715.12	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52368	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	57.36	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52369	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-278.64	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52370	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-16.22	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52371	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-34.79	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52372	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3355	66.88	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
52373	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52374	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52375	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52376	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52377	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52378	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52379	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52380	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52381	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52382	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52383	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52384	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52385	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52386	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52387	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52388	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52389	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52390	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52391	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52392	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52393	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52394	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52395	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52396	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52397	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52398	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52399	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52400	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52401	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52402	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52403	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52404	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52405	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52406	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52407	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52408	3469723	REPLACE 1.5 W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52409	3470064	ABAND GAS SERV AT PL === 1548 1ST S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52410	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52411	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52412	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52413	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52414	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52415	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52416	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52417	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52418	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52419	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52420	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52421	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52422	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52423	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52424	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52425	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52426	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52427	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52428	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52429	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52430	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52431	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52432	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52433	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52434	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52435	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52436	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52437	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52438	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52439	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52440	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52441	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52373	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPL0001	3226	949.12	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52374	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2104	4715.12	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52375	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-2169.83	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52376	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-2810.02	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52377	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-83.29	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52378	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	163.42	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52379	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	38.84	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52380	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-2810.02	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52381	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	2169.83	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52382	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	1503	57.36	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52383	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	77.8	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52384	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3320	83.29	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52385	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-134.39	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52386	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-949.12	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52387	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-19.48	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52388	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-163.42	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52389	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	134.39	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52390	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	2810.02	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52391	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	6.72	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52392	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-17030.44	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52393	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RLB0001	3219	278.64	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52394	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245158	2104	826.56	11/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52395	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3360	16.22	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52396	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	1750.76	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52397	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-6.72	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52398	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	83.29	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52399	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	17030.44	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52400	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	ACC0247124	2104	3888.56	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52401	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	1.32	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52402	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPN0001	3225	163.42	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52403	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	87.08	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52404	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-1.32	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52405	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	2810.02	11/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52406	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	949.12	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52407	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	34.79	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52408	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-38.84	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52409	108000 Project Closed Removal	COR	6/1/2019	63411	ACC0237664	2105	2083.2	6/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52410	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	BN01000001	3355	32.84	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52411	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	CS_RPL0001	3226	400.83	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52412	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	1477.37	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52413	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3219	-153.46	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52414	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3350	77.63	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52415	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3350	-77.63	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52416	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1477.37	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52417	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3222	17.97	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52418	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	BN01000001	3370	8.84	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52419	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	DD_RNL0001	3220	647.58	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52420	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	BN01000001	3380	3.05	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52421	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	CS_RPN0001	3225	56.61	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52422	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	BN01000001	3320	37.8	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52423	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3226	-400.83	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52424	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1477.37	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52425	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3380	-3.05	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52426	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3226	400.83	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52427	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3355	-32.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52428	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3370	8.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52429	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3340	-42.57	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52430	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	PA00007008	2105	-1477.37	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52431	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3310	-21.16	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52432	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3320	37.8	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52433	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3536	-1272.25	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52434	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	2105	-7476.39	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52435	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	1503	14.09	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52436	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3370	-8.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52437	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3340	42.57	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52438	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3225	56.61	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52439	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	1502	1.81	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52440	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3310	21.16	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52441	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	2105	7476.39	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
52442	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52443	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52444	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52445	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52446	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52447	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52448	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52449	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52450	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52451	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52452	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52453	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52454	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52455	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52456	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52457	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52458	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52459	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52460	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52461	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52462	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52463	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52464	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52465	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52466	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52467	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52468	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52469	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52470	3470079	REFER 1 1/4 STL FOR F/L SERVICE REP	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52471	3472609	ABAND GAS SERV AT PL === 4328 GEORG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52472	3472609	ABAND GAS SERV AT PL === 4328 GEORG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52473	3472609	ABAND GAS SERV AT PL === 4328 GEORG	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52474	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52475	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52476	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52477	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52478	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52479	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52480	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52481	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52482	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52483	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52484	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52485	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52486	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52487	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52488	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52489	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52490	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52491	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52492	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52493	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52494	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52495	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52496	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52497	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52498	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52499	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52500	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52501	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52502	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52503	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52504	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52505	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52506	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52507	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52508	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52509	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52510	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52442	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	INSRPL0001	3222	17.97	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52443	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	A&G0000001	3240	44.73	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52444	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	DD_RLB0001	3219	153.46	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52445	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	1503	-14.09	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52446	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	ACC0233972	2105	8953.76	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52447	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	BN01000001	3340	42.57	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52448	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	BN01000001	3310	21.16	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52449	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3380	3.05	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52450	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3220	647.58	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52451	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	1502	-1.81	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52452	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	BN01000001	3350	77.63	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52453	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	BN02000001	1502	1.81	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52454	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3536	1272.25	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52455	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3240	44.73	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52456	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3355	32.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52457	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3360	7.36	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52458	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3225	-56.61	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52459	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3220	-647.58	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52460	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3221	-0.31	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52461	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	BN01000001	3360	7.36	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52462	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.31	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52463	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	BN01000001	1503	14.09	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52464	101000 Gas Plant In Service	CAPEX	4/1/2019	63400	CSRV000001	3536	1272.25	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52465	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3240	-44.73	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52466	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3320	-37.8	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52467	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3360	-7.36	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52468	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3221	0.31	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52469	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3219	153.46	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52470	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3222	-17.97	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52471	108000 Project Closed Removal	COR	7/1/2019	63411	ACC0239308	2105	300	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52472	108000 Project Closed Removal	COR	7/1/2019	63411	ACC0239085	2105	1799.2	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52473	108000 Project Closed Removal	COR	12/1/2019	63411	ACC0246352	2101	220	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52474	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	4.72	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52475	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	20.17	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52476	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.97	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52477	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-23.86	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52478	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-213.82	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52479	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	3.93	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52480	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	11.29	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52481	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	345.44	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52482	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	7.52	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52483	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-345.44	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52484	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-788.08	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52485	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-30.2	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52486	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-788.08	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52487	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-41.41	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52488	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-1.63	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52489	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-3.93	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52490	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.97	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52491	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	213.82	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52492	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	30.2	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52493	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	81.86	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52494	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	3.93	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52495	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	41.41	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52496	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	17.52	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52497	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	678.67	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52498	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	345.44	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52499	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-20.17	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52500	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-4.72	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52501	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-11.29	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52502	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	23.86	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52503	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	22.71	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52504	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	788.08	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52505	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	0.97	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52506	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	3988.18	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52507	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-81.86	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52508	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	9.59	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52509	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	23.86	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52510	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	678.67	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
52511	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52512	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52513	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52514	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52515	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52516	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52517	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52518	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52519	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52520	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52521	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52522	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52523	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52524	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52525	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52526	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52527	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52528	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52529	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52530	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52531	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52532	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52533	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52534	3472780	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52535	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52536	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52537	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52538	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52539	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52540	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52541	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52542	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52543	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52544	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52545	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52546	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52547	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52548	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52549	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52550	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52551	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52552	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52553	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52554	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52555	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52556	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52557	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52558	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52559	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52560	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52561	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52562	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52563	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52564	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52565	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52566	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52567	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52568	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52569	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52570	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52571	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52572	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52573	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52574	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52575	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52576	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52577	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52578	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52579	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52511	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	9.59	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52512	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	11.29	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52513	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-22.71	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52514	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	1.63	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52515	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	20.17	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52516	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.16	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52517	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	213.82	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52518	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	1.63	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52519	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-678.67	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52520	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	788.08	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52521	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	41.41	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52522	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-7.52	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52523	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	7.52	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52524	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	17.52	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52525	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-3988.18	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52526	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0235018	2105	4776.26	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52527	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-17.52	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52528	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.16	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52529	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	81.86	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52530	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-9.59	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52531	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	4.72	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52532	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	22.71	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52533	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.16	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52534	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	30.2	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52535	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	26.03	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52536	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	38.99	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52537	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	14.57	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52538	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	30.82	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52539	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-1017.48	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52540	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	9.7	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52541	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-26.03	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52542	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-276.06	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52543	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.21	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52544	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	5.07	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52545	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	276.06	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52546	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	446	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52547	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	276.06	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52548	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-6.09	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52549	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	876.21	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52550	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	105.69	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52551	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-5149.09	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52552	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-30.82	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52553	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	38.99	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52554	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.21	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52555	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	1.25	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52556	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	2.1	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52557	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	105.69	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52558	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-53.47	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52559	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-22.62	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52560	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	30.82	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52561	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	5149.09	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52562	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	12.38	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52563	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-12.38	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52564	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.07	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52565	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	26.03	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52566	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-9.7	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52567	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0235018	2105	6166.57	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52568	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	53.47	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52569	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	22.62	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52570	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	2.1	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52571	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-876.21	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52572	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	6.09	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52573	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	876.21	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52574	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1017.48	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52575	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.07	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52576	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.25	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52577	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	446	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52578	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-105.69	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52579	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1017.48	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
52580	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52581	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52582	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52583	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52584	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52585	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52586	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52587	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52588	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52589	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52590	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52591	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52592	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52593	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52594	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52595	3472786	EMEREGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52596	3472850	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52597	3472850	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52598	3472850	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52599	3472850	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52600	3472850	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52601	3472850	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52602	3472850	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52603	3472850	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52604	3472850	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52605	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52606	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52607	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52608	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52609	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52610	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52611	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52612	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52613	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52614	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52615	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52616	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52617	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52618	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52619	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52620	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52621	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52622	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52623	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52624	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52625	3472934	REPLACE GAS SERIVCE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52626	3473027	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52627	3473027	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52628	3473027	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52629	3473027	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52630	3473027	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52631	3473027	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52632	3473027	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52633	3473027	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52634	3473027	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52635	3473027	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52636	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52637	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52638	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52639	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52640	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52641	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52642	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52643	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52644	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52645	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52646	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52647	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52648	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52580	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-2.1	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52581	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	22.62	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52582	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	9.7	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52583	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	29.32	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52584	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.25	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52585	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	29.32	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52586	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	12.38	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52587	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.21	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52588	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	53.47	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52589	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	14.57	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52590	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	6.09	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52591	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	1017.48	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52592	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-29.32	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52593	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-446	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52594	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-14.57	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52595	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-38.99	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52596	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	1.12	9/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52597	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0239085	2104	3070.4	7/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52598	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	13.64	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52599	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242037	2104	350.74	9/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52600	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238785	2104	636.93	7/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52601	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2104	4058.07	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52602	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2104	-4058.07	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52603	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	14.76	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52604	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-14.76	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52605	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CS_RPN0001	3225	77.49	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52606	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3370	12.1	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52607	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	DD_RLB0001	3219	210.06	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52608	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CSRV000001	3536	1741.47	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52609	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3350	106.26	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52610	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	CS_RPL0001	3226	548.66	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52611	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.42	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52612	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3340	58.27	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52613	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	A&G0000001	3240	61.24	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52614	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	DD_RNL0001	3220	886.42	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52615	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3360	10.07	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52616	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	2022.24	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52617	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3380	4.17	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52618	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	ACC0234686	2105	12256.01	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52619	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3310	28.96	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52620	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3320	51.74	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52621	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	1503	19.28	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52622	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN02000001	1502	2.48	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52623	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	PA00007008	2105	-2022.24	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52624	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	INSRPL0001	3222	24.6	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52625	101000 Gas Plant In Service	CAPEX	4/1/2019	63410	BN01000001	3355	44.96	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52626	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	ACC0238785	2104	727.92	7/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52627	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242037	2104	386.56	9/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52628	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	1.23	9/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52629	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	A&G0000001	3240	2.68	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52630	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	3.91	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52631	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-1114.48	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52632	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	1114.48	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52633	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	13.62	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52634	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-3.91	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52635	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243108	2104	4242	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52636	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3320	23.15	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52637	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RNL0001	3220	653.04	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52638	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPN0001	3221	0.31	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52639	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPN0001	3225	75.47	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52640	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3310	7.15	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52641	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3340	15.53	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52642	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	34.73	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52643	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CSRV000002	3536	1183.78	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52644	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3355	11.58	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52645	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3350	25.59	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52646	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RLB0001	3219	92.36	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52647	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPL0001	3222	9.86	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52648	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3370	5.41	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
52649	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52650	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52651	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52652	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52653	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52654	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52655	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52656	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52657	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52658	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52659	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52660	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52661	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52662	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52663	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52664	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52665	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52666	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52667	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52668	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52669	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52670	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52671	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52672	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52673	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52674	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52675	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52676	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52677	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52678	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52679	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52680	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52681	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52682	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52683	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52684	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52685	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52686	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52687	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52688	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52689	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52690	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52691	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52692	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52693	3473903	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52694	3474672	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52695	3474672	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52696	3474672	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52697	3474672	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52698	3474672	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52699	3474672	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52700	3474672	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52701	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52702	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52703	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52704	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52705	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52706	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52707	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52708	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52709	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52710	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52711	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52712	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52713	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52714	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52715	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52716	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52717	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52649	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0240840	2105	7328.18	8/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52650	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	1503	8.81	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52651	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	PA00007008	2105	-1209.15	8/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52652	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3360	2.89	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52653	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPL0001	3226	249.22	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52654	108000 Project Closed Removal	COR	8/1/2019	63401	PA00007008	2105	1209.15	8/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52655	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3380	1.87	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52656	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	5.41	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52657	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.31	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52658	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	-25.59	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52659	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-653.04	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52660	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-1209.15	10/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52661	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	-11.58	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52662	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	23.15	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52663	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	-15.53	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52664	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	1209.15	10/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52665	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	15.53	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52666	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	8.81	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52667	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-1183.78	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52668	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-34.73	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52669	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-92.36	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52670	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	2.89	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52671	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	-7.15	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52672	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.31	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52673	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-249.22	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52674	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	75.47	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52675	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	653.04	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52676	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	249.22	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52677	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	1.87	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52678	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	6119.03	10/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52679	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	1183.78	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52680	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	11.58	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52681	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-23.15	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52682	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	9.86	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52683	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-9.86	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52684	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	-2.89	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52685	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-8.81	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52686	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	92.36	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52687	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	34.73	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52688	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	25.59	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52689	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-5.41	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52690	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-6119.03	10/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52691	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-75.47	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52692	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-1.87	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52693	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	7.15	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52694	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245158	2104	167.25	11/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52695	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244385	2104	531.36	11/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52696	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	698.61	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52697	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	2.71	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52698	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-698.61	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52699	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	2.71	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52700	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-2.71	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52701	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RNL0001	3220	1219.12	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52702	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPN0001	3225	216.96	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52703	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3360	7.5	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52704	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.54	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52705	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-216.96	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52706	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	37.59	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52707	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPL0001	3226	563.28	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52708	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3350	78.39	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52709	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	7.5	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52710	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	22.12	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52711	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	216.96	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52712	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-78.39	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52713	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-11.97	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52714	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.54	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52715	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	191.89	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52716	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	78.39	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52717	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1219.12	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
52718	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52719	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52720	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52721	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52722	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52723	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52724	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52725	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52726	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52727	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52728	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52729	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52730	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52731	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52732	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52733	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52734	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52735	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52736	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52737	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52738	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52739	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52740	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52741	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52742	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52743	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52744	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52745	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52746	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52747	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52748	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52749	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52750	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52751	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52752	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52753	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52754	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52755	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52756	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52757	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52758	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52759	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52760	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52761	3474850	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52762	3475409	ABAND GAS SERV AT PL === 621 KENYON	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52763	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52764	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52765	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52766	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52767	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52768	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52769	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52770	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52771	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52772	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52773	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52774	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52775	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52776	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52777	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52778	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52779	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52780	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52781	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52782	3476004	40% READINGS RETURNED RER FOR SRV R	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52783	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52784	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52785	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52786	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52718	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1371.71	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52719	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0237305	2105	8313.4	6/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52720	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN02000001	1502	0.4	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52721	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPL0001	3222	22.12	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52722	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3380	4.13	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52723	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-51.19	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52724	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	35.48	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52725	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	4.13	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52726	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-7.5	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52727	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-35.48	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52728	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-6941.69	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52729	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	47.57	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52730	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	6941.69	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52731	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	PA00007008	2105	-1371.71	6/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52732	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3340	47.57	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52733	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3320	51.19	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52734	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3370	11.97	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52735	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	21.36	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52736	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1219.12	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52737	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	11.97	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52738	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-563.28	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52739	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3355	35.48	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52740	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	1503	21.36	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52741	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-47.57	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52742	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-4.13	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52743	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1221.86	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52744	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3310	21.89	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52745	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CSRV000001	3536	1221.86	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52746	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	37.59	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52747	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-191.89	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52748	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.4	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52749	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.4	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52750	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-21.89	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52751	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RLB0001	3219	191.89	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52752	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPN0001	3221	0.54	6/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52753	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2105	1371.71	6/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52754	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-21.36	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52755	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1371.71	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52756	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-22.12	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52757	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1221.86	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52758	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	563.28	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52759	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	51.19	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52760	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	21.89	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52761	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-37.59	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52762	108000 Project Closed Removal	COR	9/1/2019	63411	ACC0242537	2105	1973.5	9/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52763	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	1105	11/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52764	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	32.75	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52765	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	52.85	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52766	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	26.3	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52767	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	34.24	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52768	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	6.38	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52769	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-1105	11/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52770	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	7.66	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52771	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	29.33	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52772	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.52	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52773	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	22.56	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52774	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	15.27	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52775	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	109.57	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52776	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	373.23	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52777	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	13.68	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52778	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	853.24	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52779	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	2.64	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52780	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	64.26	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52781	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	688.46	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52782	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245085	2105	6696.94	11/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52783	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	61.45	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52784	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	1.44	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52785	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	35.69	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52786	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	33.46	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
52787	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52788	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52789	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52790	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52791	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52792	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52793	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52794	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52795	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52796	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52797	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52798	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52799	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52800	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52801	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52802	3476190	REPLACE 1' B/STL FROM ADDRESS TO MA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52803	3477105	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52804	3477105	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52805	3477105	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52806	3477105	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52807	3477105	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52808	3477105	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52809	3477105	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52810	3477105	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52811	3477105	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52812	3477105	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52813	3477105	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52814	3477105	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52815	3477132	ABAND GAS SERV AT MAIN === 917 KENN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52816	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52817	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52818	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52819	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52820	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52821	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52822	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52823	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52824	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52825	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52826	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52827	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52828	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52829	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52830	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52831	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52832	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52833	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52834	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52835	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52836	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52837	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52838	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52839	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52840	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52841	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52842	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52843	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52844	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52845	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52846	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52847	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52848	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52849	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52850	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52851	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52852	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52853	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52854	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52855	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52787	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	2036.99	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52788	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	123.5	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52789	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	1743.36	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52790	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-2036.99	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52791	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	117.58	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52792	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	80.02	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52793	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	17.9	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52794	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	51.89	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52795	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	6.17	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52796	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	76.54	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52797	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	256.23	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
52798	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	14.9	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52799	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246045	2105	12345.37	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52800	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	76.26	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52801	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	862.21	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52802	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	1007.19	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52803	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0240319	2104	424.62	8/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
52804	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	1.74	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52805	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	A&G0000001	3240	1.54	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52806	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	1.74	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52807	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2104	424.62	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52808	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-1.54	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52809	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2104	-424.62	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52810	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	1.54	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52811	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2104	-482.16	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52812	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	ACC0243911	2104	482.16	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52813	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-1.74	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
52814	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2104	482.16	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
52815	108000 Project Closed Removal	COR	7/1/2019	63411	ACC0238496	2105	3186.8	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52816	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	1986.57	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52817	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	28.06	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52818	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	11.49	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52819	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	1011.17	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52820	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	121.22	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52821	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-28.06	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52822	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2306.86	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52823	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-13.8	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52824	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	69.85	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52825	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	4.76	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52826	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	88.39	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52827	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	33.04	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52828	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.48	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52829	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	2.83	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52830	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	22	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52831	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	625.88	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52832	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-51.28	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52833	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.48	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52834	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.48	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52835	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-11.49	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52836	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-59.03	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52837	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	51.28	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52838	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0234474	2105	13980.98	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52839	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	625.88	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52840	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	13.8	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52841	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	22	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52842	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	2306.86	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52843	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	13.8	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52844	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	88.39	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52845	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-239.63	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52846	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-22	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52847	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	4.76	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52848	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1011.17	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52849	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-2.83	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52850	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1011.17	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52851	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-11674.12	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52852	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	69.85	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52853	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1986.57	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52854	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	59.03	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52855	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-4.76	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
52856	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52857	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52858	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52859	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52860	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52861	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52862	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52863	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52864	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52865	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52866	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52867	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52868	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52869	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52870	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52871	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52872	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52873	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52874	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52875	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52876	3477195	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52877	3477335	ABAND GAS SERV AT MAIN === 3015 12T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52878	3477335	ABAND GAS SERV AT MAIN === 3015 12T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52879	3477335	ABAND GAS SERV AT MAIN === 3015 12T	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
52880	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52881	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52882	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52883	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52884	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52885	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52886	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52887	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52888	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52889	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52890	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52891	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52892	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52893	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52894	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52895	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52896	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52897	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52898	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52899	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52900	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52901	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52902	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52903	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52904	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52905	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52906	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52907	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52908	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52909	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52910	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52911	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52912	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52913	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52914	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52915	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52916	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52917	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52918	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52919	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52920	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52921	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52922	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52923	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52924	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52856	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	28.06	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52857	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-625.88	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52858	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	2.83	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52859	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	239.63	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52860	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	51.28	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52861	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	33.04	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52862	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1986.57	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52863	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	239.63	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52864	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2306.86	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52865	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	11674.12	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52866	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-69.85	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52867	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-66.47	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52868	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	59.03	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52869	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	121.22	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52870	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	66.47	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52871	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-2306.86	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52872	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	66.47	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52873	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-33.04	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52874	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	11.49	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52875	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-88.39	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52876	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-121.22	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52877	108000 Project Closed Removal	COR	9/1/2019	63401	ACC0242037	2105	5809.68	9/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52878	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	5809.68	10/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52879	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-5809.68	10/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
52880	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CSRV000002	3536	682.84	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52881	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	DD_RLB0002	3219	89.26	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52882	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3310	9.99	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52883	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	82.44	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52884	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.17	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52885	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3360	3.43	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52886	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3355	16.2	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52887	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	1503	9.72	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52888	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	682.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52889	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-9.72	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52890	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	5.47	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52891	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-260.81	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52892	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-3.43	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52893	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	9.18	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52894	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	260.81	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52895	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3320	23.37	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52896	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	INSRPN0002	3221	0.16	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52897	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-89.26	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52898	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	9.72	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52899	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3370	5.47	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52900	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3380	1.88	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52901	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	16.2	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52902	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-35.79	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52903	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-5.47	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52904	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-9.18	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52905	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.16	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52906	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	INSRPL0002	3222	9.18	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52907	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN02000002	1502	0.17	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52908	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CS_RPN0002	3225	8.74	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52909	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	23.37	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52910	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	1.88	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52911	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	3.43	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52912	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-672.69	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52913	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-82.44	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52914	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-9.99	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52915	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-3404.21	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52916	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	A&G0000002	3240	25.34	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52917	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3340	21.72	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52918	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	21.72	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52919	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	9.99	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52920	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	25.34	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52921	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	3404.21	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52922	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	8.74	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52923	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.16	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52924	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	ACC0236115	2105	4076.9	5/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
52925	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52926	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52927	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52928	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52929	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52930	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52931	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52932	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52933	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52934	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52935	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52936	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52937	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52938	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52939	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52940	3477565	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52941	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52942	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52943	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52944	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52945	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52946	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52947	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52948	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52949	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52950	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52951	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52952	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52953	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52954	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52955	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52956	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52957	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52958	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52959	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52960	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52961	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52962	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52963	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52964	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52965	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52966	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52967	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52968	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52969	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52970	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52971	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52972	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52973	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52974	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52975	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52976	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52977	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52978	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52979	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52980	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52981	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52982	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52983	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52984	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52985	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52986	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52987	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52988	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52989	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52990	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52991	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52992	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52993	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52925	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CS_RPL0002	3226	260.81	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52926	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-682.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52927	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-21.72	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52928	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-16.2	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52929	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-25.34	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52930	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	89.26	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52931	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3350	35.79	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52932	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	DD_RNL0002	3220	82.44	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52933	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	PA00007008	2105	-672.69	5/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52934	108000 Project Closed Removal	COR	5/1/2019	63401	PA00007008	2105	672.69	5/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52935	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	672.69	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52936	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-23.37	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52937	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-8.74	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52938	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-1.88	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52939	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.17	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52940	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	35.79	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52941	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPN0001	3225	133.36	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52942	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPL0001	3222	42.33	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52943	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3350	182.88	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52944	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-7.18	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52945	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	4.26	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52946	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-4.26	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52947	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-361.52	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52948	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	20.83	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52949	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	133.36	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52950	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-77.37	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52951	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-133.36	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52952	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	42.33	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52953	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3340	100.28	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52954	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3310	49.84	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52955	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RLB0001	3219	361.52	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52956	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	DD_RNL0001	3220	1525.55	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52957	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-17.33	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52958	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	944.26	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52959	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	7.18	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52960	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-100.28	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52961	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CSRV000001	3536	2997.13	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52962	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-17612.69	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52963	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	3480.35	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52964	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-2997.13	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52965	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.73	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52966	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-33.19	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52967	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN02000001	1502	4.26	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52968	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.73	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52969	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-42.33	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52970	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	100.28	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52971	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	49.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52972	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3355	77.37	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52973	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	A&G0000001	3240	105.39	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52974	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	105.39	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52975	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1525.55	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52976	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-89.05	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52977	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	89.05	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52978	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3320	89.05	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52979	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	CS_RPL0001	3226	944.26	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52980	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	77.37	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52981	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-182.88	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52982	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3360	17.33	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52983	108000 Project Closed Removal	COR	4/1/2019	63401	PA00007008	2105	3480.35	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52984	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-3480.35	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52985	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	2997.13	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52986	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	182.88	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52987	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-105.39	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52988	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-20.83	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52989	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	ACC0234474	2105	21093.04	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
52990	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3380	7.18	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52991	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	1503	33.19	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52992	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	INSRPN0001	3221	0.73	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52993	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	PA00007008	2105	-3480.35	4/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
52994	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52995	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52996	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52997	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52998	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
52999	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53000	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53001	3478112	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53002	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53003	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53004	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53005	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53006	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53007	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53008	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53009	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53010	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53011	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53012	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53013	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53014	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53015	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53016	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53017	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53018	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53019	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53020	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53021	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53022	3478712	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53023	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53024	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53025	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53026	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53027	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53028	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53029	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53030	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53031	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53032	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53033	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53034	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53035	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53036	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53037	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53038	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53039	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53040	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53041	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53042	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53043	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53044	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53045	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53046	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53047	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53048	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53049	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53050	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53051	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53052	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53053	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53054	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53055	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53056	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53057	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53058	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53059	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53060	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53061	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53062	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
52994	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63400	BN01000001	3370	20.83	4/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52995	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	33.19	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52996	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1525.55	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52997	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	17.33	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
52998	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	361.52	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
52999	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	17612.69	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53000	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-49.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53001	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-944.26	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53002	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3340	76.04	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53003	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3355	57.48	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53004	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	CSRV000001	3536	1124.54	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53005	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN02000001	1502	0.6	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53006	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	INSRPL0001	3222	22.41	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53007	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	1353.88	10/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53008	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3350	110.7	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53009	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3370	11.61	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53010	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00007008	2105	-1353.88	10/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53011	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	ACC0243541	2105	8205.32	10/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53012	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3360	17.57	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53013	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	DD_RLB0001	3219	191.75	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
53014	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3380	4	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53015	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3310	33.91	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53016	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	DD_RNL0001	3220	477.82	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
53017	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	1503	74.35	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53018	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	A&G0000001	3240	29.94	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53019	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	CS_RPL0001	3226	530.85	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53020	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	CS_RPN0001	3225	70.78	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53021	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.24	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53022	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3320	49.62	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53023	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	PA00007008	2105	-919.1	11/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53024	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	572.64	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
53025	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-43.96	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53026	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3370	6.37	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53027	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3355	21.87	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53028	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.43	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53029	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	53.45	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53030	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	12.7	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53031	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	0.43	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53032	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	310.44	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53033	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-27.24	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53034	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	6.37	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53035	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	27.24	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53036	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPL0001	3226	310.44	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53037	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CSRV000001	3536	709.71	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53038	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-310.44	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53039	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-12.7	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53040	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	919.1	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53041	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-2.2	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53042	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-6.37	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53043	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	28.48	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53044	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	5570.32	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53045	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-11.38	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53046	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3380	2.2	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53047	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	709.71	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53048	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	24.4	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53049	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-919.1	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53050	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-5570.32	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53051	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-28.48	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53052	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-24.4	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53053	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	11.38	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53054	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-91.14	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
53055	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-572.64	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
53056	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPN0001	3225	53.45	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53057	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3320	27.24	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53058	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RNL0001	3220	572.64	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
53059	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3360	5.3	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53060	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3340	28.48	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53061	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-21.87	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53062	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-5.3	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
53063	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53064	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53065	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53066	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53067	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53068	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53069	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53070	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53071	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53072	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53073	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53074	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53075	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53076	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53077	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53078	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53079	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53080	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53081	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53082	3479168	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53083	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53084	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53085	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53086	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53087	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53088	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53089	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53090	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53091	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53092	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53093	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53094	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53095	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53096	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53097	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53098	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53099	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53100	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53101	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53102	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53103	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53104	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53105	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53106	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53107	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53108	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53109	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53110	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53111	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53112	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53113	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53114	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53115	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53116	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53117	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53118	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53119	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53120	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53121	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53122	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53123	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53124	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53125	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53126	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53127	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53128	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53129	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53130	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53131	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
53063	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	21.87	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53064	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RLB0001	3219	91.14	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
53065	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3350	43.96	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53066	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	24.4	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53067	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	919.1	11/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53068	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-18.76	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53069	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	91.14	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2020
53070	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	18.76	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53071	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-919.1	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53072	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	43.96	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53073	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3310	12.7	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53074	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244797	2105	5570.32	11/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53075	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	1503	18.76	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53076	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	919.1	12/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53077	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-53.45	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53078	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	INSRPL0001	3222	11.38	11/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53079	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-709.71	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53080	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	5.3	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53081	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	2.2	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53082	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-0.43	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53083	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN02000002	1502	0.5	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53084	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	DD_RNL0002	3220	244.6	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
53085	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3340	64.43	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53086	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	29.65	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53087	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	2026.08	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53088	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-244.6	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
53089	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.49	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53090	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	64.43	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53091	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	25.92	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53092	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	48.06	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53093	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-69.33	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53094	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	28.85	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53095	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-2026.08	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53096	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-27.23	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53097	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.5	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53098	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3310	29.65	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53099	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-773.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53100	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-16.22	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53101	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-29.65	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53102	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.49	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53103	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.5	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53104	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-75.18	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53105	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CSRV000002	3536	2026.08	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53106	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3355	48.06	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53107	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3370	16.22	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53108	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3350	106.18	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53109	108000 Project Closed Removal	COR	5/1/2019	63401	PA00007008	2105	1995.94	5/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53110	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-48.06	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53111	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1995.94	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53112	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	69.33	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53113	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	ACC0236115	2105	12096.63	5/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53114	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CS_RPL0002	3226	773.84	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53115	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	A&G0000002	3240	75.18	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53116	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	PA00007008	2105	-1995.94	5/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53117	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	16.22	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53118	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	27.23	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53119	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	INSRPL0002	3222	27.23	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53120	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-25.92	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53121	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-106.18	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53122	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-10.17	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53123	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	773.84	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53124	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	10100.69	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53125	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-28.85	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53126	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	244.6	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
53127	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	75.18	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53128	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	5.59	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53129	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-264.83	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
53130	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	10.17	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53131	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	INSRPN0002	3221	0.49	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
53132	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53133	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53134	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53135	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53136	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53137	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53138	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53139	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53140	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53141	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53142	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53143	3479745	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53144	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53145	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53146	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53147	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53148	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53149	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53150	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53151	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53152	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53153	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53154	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53155	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53156	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53157	3479780	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53158	3480123	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53159	3480123	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53160	3480123	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53161	3480123	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53162	3480123	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53163	3480123	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53164	3480123	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53165	3480123	EMERGENCY GAS SERIVCE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53166	3480428	PAVING	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
53167	3480428	PAVING	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
53168	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53169	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53170	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53171	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53172	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53173	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53174	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53175	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53176	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53177	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53178	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53179	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53180	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53181	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53182	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53183	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53184	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53185	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53186	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53187	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53188	3480638	SDSR - REPLACE 2'' W/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53189	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53190	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53191	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53192	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53193	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53194	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53195	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53196	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53197	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53198	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53199	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53200	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
53132	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3380	5.59	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53133	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1995.94	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53134	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-10100.69	7/1/2019		281512	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53135	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	106.18	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53136	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	DD_RLB0002	3219	264.83	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
53137	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3320	69.33	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53138	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CS_RPN0002	3225	25.92	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53139	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3360	10.17	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53140	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	1503	28.85	5/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53141	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-64.43	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53142	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-5.59	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53143	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	264.83	7/1/2019		281512	Allocations	SCATTERED	SERVICE	Development & Design	2019
53144	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242037	2104	2008.92	9/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
53145	101000 Gas Plant In Service	CAPEX	8/1/2019	63400	ACC0240319	2104	3834.46	8/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2019
53146	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	6.39	9/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53147	101000 Gas Plant In Service	CAPEX	8/1/2019	63400	A&G0000002	3240	15.65	8/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53148	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-22.04	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53149	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-5843.38	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
53150	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243481	2104	8797.54	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
53151	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	8797.54	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
53152	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	28.23	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53153	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-28.23	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53154	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	28.23	12/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53155	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	5843.38	10/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
53156	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-8797.54	12/1/2019		281512	Paving	SCATTERED	SERVICE	Paving	2020
53157	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	22.04	10/1/2019		281512	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53158	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2104	-2856.66	12/1/2019		281512	Paving	SCATTERED	MAIN	Paving	2020
53159	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	ACC0244572	2104	790.41	11/1/2019		281512	Paving	SCATTERED	MAIN	Paving	2020
53160	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	A&G0000001	3240	11.8	12/1/2019		281512	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
53161	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3240	14.87	12/1/2019		281512	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
53162	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	A&G0000001	3240	3.07	11/1/2019		281512	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
53163	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2104	2856.66	12/1/2019		281512	Paving	SCATTERED	MAIN	Paving	2020
53164	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	ACC0247124	2104	2066.25	12/1/2019		281512	Paving	SCATTERED	MAIN	Paving	2020
53165	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3240	-14.87	12/1/2019		281512	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
53166	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	A&G0000001	3240	26.6	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
53167	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0243504	2104	8288.61	10/1/2019		286104	Paving	BCA RELATED	MAIN	Paving	2020
53168	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3370	17.52	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53169	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3340	69.61	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53170	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	PA00007008	2105	-2007.27	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53171	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3355	51.92	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53172	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	A&G0000001	3240	54.99	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53173	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	INSRPL0001	3222	32.38	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53174	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	DD_RNL0001	3220	1783.98	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53175	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	1503	31.26	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53176	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3350	114.71	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53177	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	ACC0237305	2105	12165.3	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53178	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	INSRPN0001	3221	0.79	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53179	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	CS_RPN0001	3225	317.49	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53180	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3380	6.04	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53181	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3320	74.9	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53182	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	DD_RLB0001	3219	280.8	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53183	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2105	2007.27	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53184	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3310	32.03	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53185	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	CS_RPL0001	3226	824.26	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53186	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN01000001	3360	10.98	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53187	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	CSRV000001	3536	1787.99	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53188	101000 Gas Plant In Service	CAPEX	6/1/2019	63400	BN02000001	1502	0.58	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53189	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	108.78	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53190	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	16.99	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53191	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	149.18	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53192	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	2440.9	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53193	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	1.34	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53194	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-0.37	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53195	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	33.01	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53196	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	34.53	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53197	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-4.12	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53198	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.14	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53199	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0235018	2105	17205.8	4/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53200	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	1244.41	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
53201	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53202	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53203	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53204	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53205	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53206	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53207	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53208	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53209	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53210	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53211	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53212	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53213	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53214	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53215	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53216	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53217	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53218	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53219	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53220	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53221	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53222	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53223	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53224	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53225	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53226	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53227	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53228	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53229	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53230	3480673	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53231	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53232	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53233	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53234	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53235	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53236	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53237	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53238	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53239	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53240	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53241	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53242	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53243	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53244	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53245	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53246	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53247	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53248	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53249	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53250	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53251	3480678	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53252	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53253	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53254	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53255	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53256	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53257	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53258	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53259	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53260	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53261	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53262	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53263	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53264	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53265	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53266	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53267	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53268	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53269	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
53201	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	27.07	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53202	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	770.24	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53203	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-6.69	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53204	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	2.08	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53205	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-14.77	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53206	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	72.64	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53207	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	14.14	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53208	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	40.66	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53209	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	81.8	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53210	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	360.94	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53211	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	2444.79	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53212	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.59	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53213	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-2838.96	4/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53214	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	0.72	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53215	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-402.75	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53216	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	8.9	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53217	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-8.96	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53218	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	2838.96	4/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53219	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	99.29	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53220	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	16.68	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53221	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	402.75	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53222	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	63.11	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53223	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	85.96	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53224	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	84.93	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53225	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.11	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53226	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	3.48	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53227	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	294.9	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53228	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	5.86	4/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53229	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	3.79	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53230	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	10.31	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53231	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	34.12	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53232	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	45.75	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53233	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	11.51	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53234	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.38	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53235	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	1172.39	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53236	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	1319.13	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53237	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	49.22	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53238	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	21.28	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53239	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	36.15	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53240	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	7.22	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53241	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	3.97	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53242	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.52	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53243	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	20.54	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53244	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	75.38	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53245	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	1175.02	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53246	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-1319.13	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53247	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	21.05	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53248	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237305	2105	7994.74	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53249	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	184.54	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53250	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	208.65	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53251	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	541.68	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53252	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	18.47	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53253	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	6764.34	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53254	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	58.35	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53255	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-1116.12	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53256	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	24.67	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53257	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	437.62	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53258	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	40.91	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53259	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	1116.12	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53260	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	14.48	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53261	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	158.07	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53262	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	3.3	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53263	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	62.68	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53264	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.19	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53265	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	47.38	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53266	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	91.25	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53267	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.5	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53268	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	61.29	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53269	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	927.06	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
53270	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53271	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53272	3482160	SDSR LEAK OVER SERVICE REFER FOR SV	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53273	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53274	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53275	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53276	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53277	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53278	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53279	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53280	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53281	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53282	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53283	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53284	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53285	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53286	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53287	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53288	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53289	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53290	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53291	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53292	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53293	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53294	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53295	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53296	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53297	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53298	3483006	44% AT THE B/W O/S PER S/T 362	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53299	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53300	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53301	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53302	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53303	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53304	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53305	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53306	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53307	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53308	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53309	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53310	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53311	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53312	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53313	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53314	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53315	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53316	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53317	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53318	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53319	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53320	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53321	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53322	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53323	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53324	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53325	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53326	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53327	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53328	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53329	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53330	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53331	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53332	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53333	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53334	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53335	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53336	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53337	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53338	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
53270	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	9.57	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53271	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	27.95	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53272	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	393.91	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53273	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	7.07	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53274	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	20.5	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53275	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	87.65	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53276	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	12.85	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53277	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	60.76	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53278	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	2092.25	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53279	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	964.53	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53280	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-2348.86	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53281	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	134.23	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53282	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.92	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53283	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	81.46	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53284	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	2087.56	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53285	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	328.58	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53286	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	64.35	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53287	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.68	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53288	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	37.48	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53289	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	14235.49	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53290	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	2348.86	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53291	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	36.58	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53292	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	37.89	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53293	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	371.51	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53294	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245356	2104	462.18	11/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53295	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245477	2104	899.08	11/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53296	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	5.3	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53297	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	18.17	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53298	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247124	2104	3181.5	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53299	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.45	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53300	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPL0001	3222	15.91	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53301	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN02000001	1502	-1.54	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53302	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3360	-0.57	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53303	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3370	8.74	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53304	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3380	3.01	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53305	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3310	-17.29	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53306	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RLB0001	3219	138.65	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53307	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3350	-62.02	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53308	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3320	37.37	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53309	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPN0001	3225	70.08	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53310	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPL0001	3226	417.01	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53311	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238829	2105	10252.03	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53312	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	43.3	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53313	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	1503	5.61	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53314	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3355	-28.08	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53315	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	1516.01	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53316	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00007008	2105	-1691.58	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53317	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RNL0001	3220	356.73	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53318	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	1691.58	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53319	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3340	-37.62	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53320	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	356.73	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53321	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	-28.08	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53322	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	0.57	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53323	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-43.3	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53324	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-1516.01	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53325	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	43.3	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53326	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	3.01	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53327	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-37.37	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53328	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	-37.62	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53329	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-5.61	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53330	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-15.91	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53331	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	62.02	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53332	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	-1.54	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53333	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	8.74	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53334	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	70.08	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53335	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-8560.45	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53336	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	28.08	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53337	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-138.65	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53338	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	37.37	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
53339	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53340	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53341	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53342	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53343	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53344	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53345	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53346	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53347	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53348	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53349	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53350	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53351	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53352	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53353	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53354	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53355	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53356	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53357	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53358	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53359	3483171	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53360	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53361	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53362	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53363	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53364	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53365	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53366	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53367	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53368	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53369	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53370	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53371	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53372	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53373	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53374	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53375	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53376	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53377	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53378	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53379	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53380	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53381	3483222	REFER FOR SERVICE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53382	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53383	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53384	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53385	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53386	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53387	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53388	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53389	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53390	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53391	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53392	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53393	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53394	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53395	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53396	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53397	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53398	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53399	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53400	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53401	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53402	3483679	LEAK ON SVC REFER FOR SVC REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53403	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53404	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53405	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53406	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53407	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
53339	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-1691.58	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53340	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	-0.57	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53341	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	1516.01	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53342	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	5.61	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53343	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	417.01	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53344	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53345	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	-62.02	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53346	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	1691.58	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53347	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-3.01	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53348	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	138.65	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53349	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-8.74	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53350	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	-17.29	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53351	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	37.62	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53352	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-417.01	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53353	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53354	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	17.29	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53355	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	1.54	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53356	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	8560.45	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53357	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	15.91	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53358	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-356.73	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53359	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-70.08	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53360	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	4.05	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53361	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	194.23	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53362	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	75.31	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53363	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.24	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53364	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	537.71	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53365	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-1371.39	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53366	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	22.7	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53367	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.61	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53368	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	1453.44	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53369	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	11.76	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53370	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	17.79	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53371	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	58.22	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53372	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	50.26	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53373	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	484	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53374	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	34.35	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53375	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	71.7	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53376	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	112.13	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53377	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	6858.01	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53378	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	30.34	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53379	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	1139.08	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53380	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	1371.39	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53381	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	77.02	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53382	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3340	39.18	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53383	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	DD_RNL0001	3220	343.92	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53384	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN02000002	1502	0.14	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53385	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	CS_RPL0001	3226	122.45	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53386	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3310	16.57	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53387	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	DD_RLB0001	3219	42.69	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53388	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0241561	2105	5986.83	9/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53389	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3380	0.91	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53390	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.1	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53391	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	CS_RPN0001	3225	27.97	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53392	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	INSRPL0001	3222	4.75	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53393	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	21.28	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53394	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3350	56.11	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53395	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	CSRV000001	3536	693.12	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53396	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	PA00007008	2105	-987.83	9/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53397	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3360	6.1	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53398	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3370	2.65	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53399	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3355	31.83	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53400	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3320	11.31	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53401	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	1503	22.06	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53402	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	987.83	9/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53403	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	4.6	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53404	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242297	2104	1441.44	9/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2019
53405	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-2890.08	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53406	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	2.76	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53407	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	7	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
53408	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53409	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53410	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53411	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53412	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53413	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53414	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53415	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53416	3483989	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53417	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53418	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53419	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53420	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53421	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53422	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53423	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53424	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53425	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53426	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53427	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53428	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53429	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53430	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53431	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53432	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53433	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53434	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53435	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53436	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53437	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53438	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53439	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53440	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53441	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53442	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53443	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53444	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53445	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53446	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53447	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53448	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53449	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53450	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53451	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53452	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53453	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53454	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53455	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53456	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53457	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53458	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53459	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53460	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53461	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53462	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53463	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53464	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53465	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53466	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53467	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53468	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53469	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53470	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53471	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53472	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53473	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53474	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53475	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53476	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
53408	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	4.6	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53409	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	2890.08	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53410	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	1441.44	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53411	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	9.76	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53412	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-4.6	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53413	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-1441.44	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53414	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244572	2104	708.48	11/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53415	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243504	2104	2181.6	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53416	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-9.76	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53417	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	1503	14.99	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53418	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	CS_RPL0002	3226	402.01	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53419	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	DD_RLB0002	3219	137.58	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53420	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	A&G0000002	3240	39.06	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53421	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3350	-55.16	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53422	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3240	-39.06	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53423	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3536	-1052.55	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53424	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	CSRV000002	3536	1052.55	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53425	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN02000002	1502	0.26	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53426	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3370	8.42	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53427	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3355	24.97	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53428	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3220	-127.07	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53429	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3222	14.15	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53430	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	2105	5247.27	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53431	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3340	-33.47	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53432	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3536	1052.55	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53433	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3360	5.28	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53434	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3360	-5.28	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53435	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	2105	-5247.27	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53436	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3220	127.07	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53437	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1036.89	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53438	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1036.89	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53439	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3350	55.16	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53440	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3310	-15.4	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53441	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	ACC0235787	2105	6284.16	5/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53442	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	CS_RPN0002	3225	13.47	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53443	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3340	33.47	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53444	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	INSRPN0002	3221	0.25	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53445	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3360	5.28	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53446	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3320	36.02	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53447	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3380	2.91	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53448	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3310	15.4	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53449	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3320	36.02	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53450	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3240	39.06	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53451	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3225	-13.47	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53452	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3226	402.01	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53453	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3320	-36.02	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53454	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3226	-402.01	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53455	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3221	-0.25	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53456	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3380	-2.91	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53457	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	1502	0.26	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53458	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3219	-137.58	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53459	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3221	0.25	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53460	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3225	13.47	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53461	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	1502	-0.26	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53462	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3380	2.91	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53463	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	INSRPL0002	3222	14.15	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53464	108000 Project Closed Removal	COR	5/1/2019	63401	PA00007008	2105	1036.89	5/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53465	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	PA00007008	2105	-1036.89	5/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53466	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3370	8.42	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53467	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3222	-14.15	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53468	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3310	15.4	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53469	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3340	33.47	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53470	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	DD_RNL0002	3220	127.07	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53471	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3355	24.97	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53472	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3350	55.16	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53473	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3219	137.58	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53474	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3370	-8.42	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53475	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	1503	-14.99	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53476	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3355	-24.97	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
53477	3485285	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53478	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53479	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53480	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53481	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53482	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53483	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53484	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53485	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53486	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53487	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53488	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53489	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53490	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53491	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53492	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53493	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53494	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53495	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53496	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53497	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53498	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53499	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53500	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53501	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53502	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53503	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53504	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53505	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53506	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53507	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53508	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53509	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53510	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53511	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53512	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53513	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53514	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53515	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53516	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53517	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53518	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53519	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53520	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53521	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53522	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53523	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53524	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53525	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53526	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53527	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53528	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53529	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53530	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53531	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53532	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53533	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53534	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53535	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53536	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53537	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53538	3486029	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53539	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53540	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53541	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53542	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53543	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53544	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53545	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
53477	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	1503	14.99	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53478	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3370	11.8	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53479	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-7.4	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53480	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-7353.05	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53481	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-11.8	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53482	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	34.99	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53483	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1474.94	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53484	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-18.87	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53485	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3320	50.47	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53486	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3355	34.99	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53487	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3360	7.4	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53488	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN02000002	1502	0.36	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53489	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-34.99	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53490	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	21	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53491	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	54.73	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53492	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CS_RPN0002	3225	18.87	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53493	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	INSRPL0002	3222	19.82	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53494	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	19.82	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53495	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-50.47	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53496	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1474.94	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53497	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-21	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53498	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-192.79	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53499	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	INSRPN0002	3221	0.36	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53500	108000 Project Closed Removal	COR	5/1/2019	63401	PA00007008	2105	1453	5/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53501	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	192.79	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53502	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3340	46.91	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53503	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	DD_RNL0002	3220	178.06	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53504	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3310	21.58	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53505	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	A&G0000002	3240	54.73	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53506	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	PA00007008	2105	-1453	5/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53507	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	77.3	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53508	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-19.82	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53509	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	7.4	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53510	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	ACC0235539	2105	8806.05	5/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53511	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3380	4.07	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53512	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	DD_RLB0002	3219	192.79	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53513	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.36	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53514	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	7353.05	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53515	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-563.34	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53516	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	4.07	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53517	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	50.47	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53518	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CSRV000002	3536	1474.94	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53519	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	1503	21	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53520	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CS_RPL0002	3226	563.34	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53521	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3350	77.3	5/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53522	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-21.58	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53523	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-77.3	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53524	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	46.91	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53525	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1453	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53526	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.36	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53527	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.36	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53528	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	18.87	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53529	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1453	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53530	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-46.91	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53531	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	11.8	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53532	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-4.07	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53533	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	178.06	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53534	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-178.06	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53535	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	21.58	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53536	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.36	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53537	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-54.73	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53538	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	563.34	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53539	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237029	2105	1380	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53540	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	93.5	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53541	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.09	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53542	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PAYA010701	1300	1205.22	7/1/2019		286104	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53543	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	BN01000001	1503	12.09	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53544	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	A&G0000001	3240	81.29	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53545	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3380	18.35	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
53546	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53547	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53548	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53549	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53550	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53551	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53552	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53553	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53554	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53555	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53556	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53557	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53558	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53559	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53560	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53561	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53562	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53563	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53564	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53565	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53566	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53567	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53568	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53569	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53570	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53571	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53572	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53573	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53574	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53575	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53576	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53577	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53578	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53579	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53580	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53581	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53582	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53583	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53584	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53585	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53586	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53587	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53588	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53589	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53590	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53591	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53592	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53593	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53594	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53595	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53596	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53597	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53598	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53599	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53600	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53601	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53602	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53603	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53604	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53605	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53606	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53607	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53608	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53609	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53610	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53611	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53612	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53613	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53614	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
53546	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN02000001	1502	-4.44	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53547	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3350	377.21	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53548	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3380	27.52	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53549	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPL0001	3226	3661.88	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53550	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	7.9	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53551	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	13.01	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53552	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-227.7	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53553	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	ACC0238902	2101	22095	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53554	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3360	-3.47	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53555	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	BN02000001	1502	-3.32	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53556	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3350	-377.59	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53557	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3320	227.51	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53558	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00007008	2105	-4382.23	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53559	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	CS_RPL0001	3226	898.73	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53560	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3310	105.35	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53561	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	227.7	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53562	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	1.99	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53563	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	274.18	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53564	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3370	53.21	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53565	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3340	-229.06	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53566	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	BN01000001	3310	-37.26	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53567	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	BN01000001	3380	6.5	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53568	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	BN01000001	3360	-1.23	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53569	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	BN01000001	3320	80.54	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53570	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	BN01000001	3350	-133.67	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53571	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0239722	2105	108879.88	8/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53572	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3355	170.74	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53573	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3360	42.66	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53574	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3320	341.27	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53575	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RNL0001	3220	9702.62	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53576	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.07	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53577	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	3.63	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53578	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	6.24	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53579	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	3.67	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53580	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	8.5	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53581	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	36.02	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53582	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	1.25	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53583	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238829	2105	26558.96	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53584	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3355	-170.94	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53585	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	1503	34.15	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53586	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	TP_GT00001	3515	365.65	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53587	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RLB0001	3219	1372.25	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53588	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPN0001	3225	1108.89	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53589	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	TL00239152	1117	1168.88	7/1/2019		286104	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53590	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	4382.23	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53591	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	BN01000001	3340	-81.09	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53592	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPN0001	3221	1.16	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53593	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	121.54	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53594	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	BN01000001	3370	18.84	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53595	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3370	79.81	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53596	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	TL00239152	1116	346.51	7/1/2019		286104	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53597	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	BN01000001	3355	-60.51	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53598	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	DD_RNL0001	3220	768.83	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53599	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CELL000001	3184	51.05	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53600	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	1503	129.84	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53601	108000 Project Closed Removal	COR	8/1/2019	63401	PA00007008	2105	17965.18	8/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53602	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	PA00007008	2105	-17965.18	8/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53603	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	516.01	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53604	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	3.55	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53605	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	202.83	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53606	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	202.37	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53607	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	NPL_UN0001	1655	338.79	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53608	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	CS_RPN0001	3225	151.03	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53609	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPN0001	3225	202.45	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53610	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	INSRPN0001	3221	0.97	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53611	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	INSRPL0001	3222	34.3	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53612	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RLB0001	3219	379.67	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53613	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPL0001	3222	41.22	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53614	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	61410	DD_RLB0001	3219	298.81	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
53615	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53616	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53617	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53618	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53619	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53620	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53621	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53622	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53623	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53624	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53625	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53626	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53627	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53628	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53629	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53630	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53631	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53632	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53633	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53634	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53635	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53636	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53637	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53638	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53639	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53640	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53641	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53642	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53643	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53644	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53645	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53646	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53647	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53648	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53649	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53650	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53651	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53652	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53653	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53654	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53655	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53656	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53657	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53658	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53659	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53660	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53661	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53662	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53663	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53664	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53665	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53666	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53667	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53668	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53669	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53670	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53671	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53672	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53673	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53674	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53675	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53676	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53677	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53678	3486379	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53679	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53680	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53681	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53682	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53683	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
53615	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	PAYA010701	1300	-1205.22	8/1/2019		286104	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53616	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	5.89	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53617	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	31.85	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53618	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	0.69	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53619	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	3927.38	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53620	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPL0001	3226	1204.75	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53621	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3310	-105.25	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53622	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RNL0001	3220	976.88	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53623	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CSRV000002	3536	17588.25	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53624	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3340	228.92	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53625	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPL0001	3222	146.47	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53626	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPN0001	3221	4.53	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53627	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-22347.41	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53628	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3220	10679.5	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53629	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3360	-39.19	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53630	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3222	187.69	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53631	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3221	-5.69	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53632	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	2105	-113091.43	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53633	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3219	1751.92	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53634	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3370	-133.02	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53635	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3225	-1311.34	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53636	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3225	1311.34	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53637	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3240	637.55	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53638	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1116	346.51	10/1/2019		286104	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53639	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3219	-1751.92	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53640	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3370	133.02	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53641	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3515	365.65	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53642	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3320	-568.78	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53643	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3340	-0.14	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53644	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3355	0.2	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53645	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3222	-187.69	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53646	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3226	4866.63	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53647	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3221	5.69	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53648	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3184	51.05	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53649	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3536	-274.18	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53650	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1116	-346.51	10/1/2019		286104	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53651	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3320	568.78	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53652	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1503	-163.99	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53653	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3515	-365.65	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53654	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3380	45.87	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53655	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1503	163.99	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53656	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3355	-0.2	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53657	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3310	0.1	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53658	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1502	4.44	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53659	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	2105	113091.43	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53660	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3350	0.38	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53661	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1117	1168.88	10/1/2019		286104	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53662	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3226	-4866.63	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53663	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3184	-51.05	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53664	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3536	274.18	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53665	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3310	-0.1	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53666	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3340	0.14	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53667	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3536	21515.63	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53668	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1655	-338.79	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53669	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1502	-4.44	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53670	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	22347.41	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53671	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3240	-637.55	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53672	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3220	-10679.5	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53673	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1655	338.79	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53674	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3536	-21515.63	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53675	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3360	39.19	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53676	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1117	-1168.88	10/1/2019		286104	Other Direct	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53677	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3380	-45.87	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53678	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3350	-0.38	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53679	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	443.25	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53680	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	181.07	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53681	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	51.11	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53682	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	9.54	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53683	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	81.96	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
53684	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53685	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53686	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53687	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53688	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53689	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53690	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53691	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53692	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53693	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53694	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53695	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53696	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53697	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53698	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53699	3487113	SDSR- REPLACE .5" COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53700	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53701	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53702	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53703	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53704	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53705	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53706	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53707	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53708	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53709	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53710	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53711	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53712	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53713	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53714	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53715	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53716	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53717	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53718	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53719	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53720	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53721	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53722	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53723	3488025	SDSR REPLACE .5" COPPER SVC	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53724	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53725	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53726	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53727	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53728	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53729	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53730	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53731	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53732	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53733	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53734	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53735	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53736	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53737	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53738	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53739	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53740	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53741	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53742	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53743	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53744	3488110	SDSR- REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53745	3488751	ABAND GAS SERV AT PL === 822 KENNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53746	3488751	ABAND GAS SERV AT PL === 822 KENNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53747	3488751	ABAND GAS SERV AT PL === 822 KENNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53748	3488751	ABAND GAS SERV AT PL === 822 KENNED	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53749	3488761	ABAND GAS SERV AT PL === 2620 4TH S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53750	3488761	ABAND GAS SERV AT PL === 2620 4TH S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53751	3488761	ABAND GAS SERV AT PL === 2620 4TH S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53752	3488770	ABAND GAS SERV AT PL === 4309 KANSA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
53684	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237868	2105	19203.42	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53685	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	49.34	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53686	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	1.24	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53687	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	2822.41	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53688	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.92	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53689	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	3168.56	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53690	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	501.17	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53691	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	1301.13	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53692	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	109.88	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53693	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	27.65	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53694	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	17.34	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53695	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	118.23	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53696	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-3168.56	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53697	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	86.81	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53698	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	50.55	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53699	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	2816.08	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53700	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.18	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53701	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN02000001	1502	0.46	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53702	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	INSRPL0001	3222	16.91	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53703	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3310	25.59	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53704	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	CS_RPN0001	3225	53.42	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53705	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246474	2104	191.04	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53706	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	DD_RNL0001	3220	360.59	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53707	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00007008	2105	-1021.71	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53708	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3320	37.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53709	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3380	3.02	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53710	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3340	57.38	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53711	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	18.34	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53712	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246715	2104	3022.78	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53713	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	1021.71	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53714	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	DD_RLB0001	3219	144.7	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53715	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	CSRV000001	3536	848.65	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53716	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	CS_RPL0001	3226	400.61	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53717	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3370	8.76	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53718	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	ACC0243990	2105	6192.18	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53719	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	A&G0000001	3240	22.59	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53720	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3350	83.54	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53721	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	1503	56.11	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53722	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3355	43.38	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53723	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3360	13.26	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53724	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237868	2105	8136.19	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53725	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	551.27	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53726	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	7.34	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53727	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.39	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53728	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	212.34	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53729	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	21.42	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53730	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-1342.47	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53731	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	21.65	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53732	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	20.91	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53733	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.53	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53734	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	1342.47	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53735	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	187.8	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53736	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	50.09	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53737	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	1195.81	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53738	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	46.56	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53739	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	4.04	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53740	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	76.72	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53741	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	11.72	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53742	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	34.73	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53743	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	1193.13	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53744	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	36.77	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53745	108000 Project Closed Removal	COR	9/1/2019	63411	ACC0241758	2105	55	9/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53746	108000 Project Closed Removal	COR	9/1/2019	63401	ACC0242537	2105	2384.52	9/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53747	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	2384.52	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53748	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-2384.52	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53749	108000 Project Closed Removal	COR	9/1/2019	63401	ACC0242537	2105	2471.52	9/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53750	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-2471.52	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53751	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	2471.52	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53752	108000 Project Closed Removal	COR	10/1/2019	63411	ACC0243541	2105	2688.48	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
53753	3488824	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53754	3488824	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53755	3488824	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53756	3488824	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53757	3488824	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53758	3488824	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53759	3488824	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53760	3488824	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53761	3488824	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53762	3489644	ABAND GAS SERV AT PL === 212 VARNUM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53763	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53764	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53765	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53766	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53767	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53768	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53769	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53770	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53771	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53772	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53773	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53774	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53775	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53776	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53777	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53778	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53779	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53780	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53781	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53782	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53783	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53784	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53785	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53786	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53787	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53788	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53789	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53790	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53791	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53792	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53793	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53794	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53795	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53796	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53797	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53798	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53799	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53800	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53801	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53802	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53803	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53804	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53805	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53806	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53807	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53808	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53809	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53810	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53811	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53812	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53813	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53814	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53815	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53816	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53817	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53818	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53819	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53820	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53821	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
53753	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245477	2104	1999.8	11/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53754	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243504	2104	350.74	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53755	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	7.78	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53756	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243481	2104	636.93	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53757	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-2987.47	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53758	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	3.18	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53759	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	2987.47	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53760	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-10.96	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53761	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	10.96	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53762	108000 Project Closed Removal	COR	10/1/2019	63411	ACC0243541	2105	2254.52	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53763	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3355	31.39	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53764	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	1503	18.9	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53765	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3320	45.27	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53766	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.65	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53767	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-498.23	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53768	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-191.91	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53769	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CSRV000001	3536	1080.75	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53770	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	33.24	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53771	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	10.59	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53772	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	69.34	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53773	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-169.73	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53774	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-18.9	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53775	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1080.75	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53776	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-19.57	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53777	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3360	6.64	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53778	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPN0001	3225	191.91	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53779	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RLB0001	3219	169.73	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53780	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPL0001	3222	19.57	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53781	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-33.24	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53782	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	45.27	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53783	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1078.33	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53784	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1078.33	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53785	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.35	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53786	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	6140.04	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53787	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-42.08	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53788	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	19.57	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53789	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0237664	2105	7353.34	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53790	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3350	69.34	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53791	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-6140.04	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53792	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1213.3	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53793	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-19.36	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53794	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3340	42.08	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53795	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPN0001	3221	0.48	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53796	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3380	3.65	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53797	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3310	19.36	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53798	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	33.24	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53799	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.48	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53800	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	31.39	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53801	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.65	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53802	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-69.34	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53803	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN02000001	1502	0.35	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53804	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	PA00007008	2105	-1213.3	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53805	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2105	1213.3	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53806	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RNL0001	3220	1078.33	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53807	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPL0001	3226	498.23	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53808	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1213.3	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53809	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-45.27	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53810	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	18.9	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53811	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	498.23	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53812	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	6.64	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53813	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-6.64	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53814	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1080.75	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53815	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.35	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53816	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	191.91	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53817	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3370	10.59	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53818	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-10.59	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53819	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.48	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53820	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-31.39	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53821	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	169.73	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
53822	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53823	3489764	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53824	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53825	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53826	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53827	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53828	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53829	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53830	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53831	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53832	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53833	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53834	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53835	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53836	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53837	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53838	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53839	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53840	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53841	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53842	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53843	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53844	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53845	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53846	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53847	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53848	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53849	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53850	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53851	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53852	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53853	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53854	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53855	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53856	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53857	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53858	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53859	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53860	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53861	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53862	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53863	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53864	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53865	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53866	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53867	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53868	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53869	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53870	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53871	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53872	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53873	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53874	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53875	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53876	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53877	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53878	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53879	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53880	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53881	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53882	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53883	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53884	3489765	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53885	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53886	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53887	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53888	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53889	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53890	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
53822	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	19.36	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53823	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	42.08	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53824	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	PA00007008	2105	-711.15	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53825	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-711.15	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53826	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	40.64	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53827	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-292.03	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53828	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-2.14	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53829	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	2.14	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53830	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	3.89	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53831	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-99.48	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53832	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	18.4	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53833	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.28	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53834	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.28	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53835	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-3598.87	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53836	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	11.35	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53837	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPL0001	3222	11.47	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53838	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3340	24.66	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53839	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	6.21	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53840	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	11.08	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53841	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-3.89	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53842	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-18.4	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53843	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-11.35	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53844	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2105	711.15	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53845	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3370	6.21	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53846	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	99.48	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53847	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-24.66	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53848	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-19.48	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53849	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	633.47	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53850	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RNL0001	3220	632.04	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53851	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3310	11.35	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53852	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPN0001	3225	112.48	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53853	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3350	40.64	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53854	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-26.54	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53855	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	19.48	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53856	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.21	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53857	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3380	2.14	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53858	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3355	18.4	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53859	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	19.48	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53860	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-633.47	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53861	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-11.08	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53862	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	292.03	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53863	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	632.04	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53864	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3320	26.54	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53865	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	3598.87	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53866	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	112.48	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53867	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	24.66	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53868	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-11.47	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53869	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-112.48	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53870	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0237664	2105	4310.02	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53871	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RLB0001	3219	99.48	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53872	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3360	3.89	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53873	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN02000001	1502	0.21	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53874	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPN0001	3221	0.28	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53875	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.21	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53876	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-40.64	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53877	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	26.54	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53878	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-632.04	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53879	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	711.15	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53880	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	1503	11.08	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53881	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CSRV000001	3536	633.47	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53882	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPL0001	3226	292.03	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53883	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-6.21	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53884	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	11.47	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53885	101000 Gas Plant In Service	CAPEX	8/1/2019	63400	ACC0240319	2104	252.75	8/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2019
53886	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	A&G0000001	3240	0.59	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53887	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	0.64	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53888	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242037	2104	199.5	9/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2019
53889	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	ACC0238785	2104	160.32	7/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2019
53890	101000 Gas Plant In Service	CAPEX	8/1/2019	63400	A&G0000002	3240	1.03	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
53891	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53892	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53893	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53894	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53895	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53896	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53897	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53898	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53899	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53900	3489816	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53901	3489822	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53902	3489822	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53903	3489822	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53904	3489822	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53905	3489822	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53906	3489822	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53907	3489822	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53908	3490354	ABAND GAS SERV AT PL === 3734 R ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53909	3490354	ABAND GAS SERV AT PL === 3734 R ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53910	3490354	ABAND GAS SERV AT PL === 3734 R ST	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53911	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53912	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53913	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53914	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53915	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53916	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53917	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53918	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53919	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53920	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53921	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53922	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53923	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53924	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53925	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53926	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53927	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53928	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53929	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53930	3490583	EMERGENCY GAS SERVICE LINE REPL.ACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53931	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53932	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53933	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53934	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53935	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53936	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53937	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53938	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53939	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53940	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53941	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53942	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53943	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53944	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53945	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53946	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53947	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53948	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53949	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53950	3490584	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
53951	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53952	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53953	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53954	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53955	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53956	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53957	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53958	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53959	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
53891	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-612.57	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53892	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-3841.29	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53893	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-12.33	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53894	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-2.26	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53895	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243481	2104	3841.29	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53896	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	12.33	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53897	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	12.33	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53898	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	2.26	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53899	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	3841.29	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53900	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	612.57	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53901	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244797	2104	2019.86	11/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53902	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-14049.22	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53903	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245158	2104	12029.36	11/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53904	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	54.58	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53905	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	54.58	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53906	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-54.58	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53907	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	14049.22	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
53908	108000 Project Closed Removal	COR	9/1/2019	63401	ACC0241758	2105	2565.5	9/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53909	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	2565.5	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53910	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-2565.5	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53911	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	24.01	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53912	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	465.96	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53913	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	118.54	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53914	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.67	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53915	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	28.43	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53916	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	57.13	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53917	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	942.38	12/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53918	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246045	2105	5711.39	12/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53919	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	35.28	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53920	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	2.86	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53921	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	8.28	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53922	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	37.02	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53923	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	35.41	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53924	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	15.48	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53925	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	54.4	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53926	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	6.89	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53927	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	806.54	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53928	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-942.38	12/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53929	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	16.51	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53930	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	398.89	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53931	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	39.12	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53932	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	227.21	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53933	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	20.85	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53934	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	9.3	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53935	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	19.94	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53936	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	13.73	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53937	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	4.66	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53938	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	672.69	11/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53939	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	3.88	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53940	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245360	2105	4076.9	11/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53941	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-672.69	11/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
53942	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	32.17	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53943	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	16.01	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53944	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.32	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53945	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	66.7	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53946	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	519.43	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53947	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	17.86	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53948	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	419.11	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
53949	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	8.33	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53950	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	1.61	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
53951	108000 Project Closed Removal	COR	6/1/2019	61411	ACC0236846	2105	1391.11	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53952	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0236846	2105	9518.04	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53953	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPL0001	3222	25.33	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53954	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3360	8.59	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53955	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.62	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53956	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-24.46	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53957	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	13.71	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53958	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-40.63	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53959	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-43.02	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
53960	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53961	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53962	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53963	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53964	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53965	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53966	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53967	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53968	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53969	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53970	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53971	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53972	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53973	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53974	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53975	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53976	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53977	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53978	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53979	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53980	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53981	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53982	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53983	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53984	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53985	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53986	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53987	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53988	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53989	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53990	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53991	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53992	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53993	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53994	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53995	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53996	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53997	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53998	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
53999	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54000	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54001	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54002	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54003	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54004	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54005	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54006	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54007	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54008	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54009	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54010	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54011	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54012	3490586	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54013	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54014	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54015	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54016	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54017	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54018	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54019	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54020	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54021	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54022	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54023	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54024	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54025	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54026	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54027	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54028	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
53960	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CSRV000001	3536	1398.91	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53961	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	58.6	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53962	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-58.6	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53963	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2105	1570.48	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53964	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RLB0001	3219	219.7	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53965	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3340	54.46	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53966	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPN0001	3225	248.4	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53967	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN02000001	1502	0.46	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53968	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1570.48	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53969	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	7947.56	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53970	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	644.9	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53971	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	43.02	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53972	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	219.7	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53973	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-4.73	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53974	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	40.63	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53975	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1395.77	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
53976	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3355	40.63	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53977	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3380	4.73	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53978	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPL0001	3226	644.9	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53979	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	43.02	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53980	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-54.46	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53981	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-89.75	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53982	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	24.46	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53983	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.46	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53984	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	8.59	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53985	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	248.4	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53986	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1570.48	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
53987	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-8.59	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53988	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	1503	24.46	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53989	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3350	89.75	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53990	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3310	25.06	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53991	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	4.73	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53992	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	25.33	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53993	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3320	58.6	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53994	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPN0001	3221	0.62	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53995	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3370	13.71	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53996	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1398.91	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53997	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-13.71	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53998	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1398.91	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
53999	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-25.06	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54000	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.46	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54001	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-644.9	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54002	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1395.77	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54003	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	54.46	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54004	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-25.33	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54005	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-248.4	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54006	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	89.75	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54007	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	25.06	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54008	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RNL0001	3220	1395.77	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54009	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	PA00007008	2105	-1570.48	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54010	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.62	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54011	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-219.7	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54012	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-7947.56	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54013	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3355	-42.3	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54014	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3360	-0.86	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54015	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3350	-93.44	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54016	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	2548.44	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54017	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3380	4.54	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54018	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3310	-26.04	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54019	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3340	-56.68	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54020	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.68	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54021	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3320	56.3	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54022	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	2283.93	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54023	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	65.24	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54024	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPL0001	3222	23.97	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54025	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00007008	2105	-2548.44	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54026	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	1503	8.45	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54027	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPN0001	3225	105.57	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54028	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0239354	2105	15445.09	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
54029	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54030	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54031	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54032	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54033	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54034	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54035	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54036	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54037	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54038	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54039	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54040	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54041	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54042	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54043	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54044	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54045	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54046	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54047	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54048	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54049	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54050	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54051	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54052	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54053	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54054	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54055	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54056	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54057	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54058	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54059	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54060	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54061	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54062	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54063	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54064	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54065	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54066	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54067	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54068	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54069	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54070	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54071	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54072	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54073	3490912	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54074	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54075	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54076	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54077	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54078	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54079	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54080	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54081	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54082	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54083	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54084	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54085	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54086	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54087	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54088	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54089	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54090	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54091	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54092	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54093	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54094	3490916	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54095	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54096	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54097	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54029	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPL0001	3226	628.24	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54030	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3370	13.17	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54031	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RLB0001	3219	208.87	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54032	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN02000001	1502	-2.32	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54033	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RNL0001	3220	537.43	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54034	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	8.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54035	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	105.57	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54036	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	537.43	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54037	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-12896.65	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54038	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	2548.44	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54039	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	12896.65	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54040	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	208.87	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54041	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	2.32	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54042	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-4.54	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54043	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-8.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54044	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	13.17	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54045	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-628.24	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54046	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	0.86	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54047	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	65.24	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54048	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-56.3	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54049	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-208.87	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54050	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	-93.44	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54051	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-65.24	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54052	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	-0.86	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54053	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.68	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54054	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	4.54	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54055	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	42.3	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54056	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	628.24	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54057	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-2548.44	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54058	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	-56.68	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54059	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	-2.32	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54060	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	2283.93	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54061	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-537.43	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54062	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-13.17	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54063	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	56.3	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54064	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-23.97	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54065	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-2283.93	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54066	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	-42.3	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54067	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	93.44	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54068	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	23.97	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54069	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-105.57	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54070	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	56.68	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54071	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.68	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54072	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	-26.04	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54073	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	26.04	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54074	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	ACC0243990	2105	6924.89	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54075	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	DD_RLB0001	3219	161.82	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54076	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	CS_RPN0001	3225	59.74	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54077	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	1503	62.75	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54078	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3340	64.17	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54079	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00007008	2105	-1142.61	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54080	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3360	14.82	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54081	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.2	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54082	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	1142.61	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54083	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3370	9.79	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54084	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	A&G0000001	3240	25.27	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54085	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	CS_RPL0001	3226	448.01	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54086	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3380	3.38	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54087	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	CSRV000001	3536	949.06	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54088	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3350	93.42	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54089	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3310	28.62	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54090	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	DD_RNL0001	3220	403.26	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54091	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN02000001	1502	0.51	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54092	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3320	41.88	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54093	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	BN01000001	3355	48.51	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54094	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	INSRPL0001	3222	18.91	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54095	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	1503	6.58	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54096	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	BN01000002	3355	10.97	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54097	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3320	15.82	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
54098	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54099	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54100	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54101	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54102	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54103	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54104	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54105	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54106	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54107	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54108	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54109	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54110	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54111	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54112	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54113	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54114	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54115	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54116	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54117	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54118	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54119	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54120	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54121	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54122	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54123	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54124	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54125	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54126	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54127	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54128	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54129	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54130	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54131	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54132	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54133	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54134	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54135	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54136	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54137	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54138	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54139	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54140	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54141	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54142	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54143	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54144	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54145	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54146	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54147	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54148	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54149	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54150	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54151	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54152	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54153	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54154	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54155	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54156	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54157	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54158	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54159	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54160	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54161	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54162	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54163	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54164	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54165	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54166	3491512	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54098	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	ACC0238785	2104	920.01	7/1/2019		286104	Paving	SCATTERED	MAIN	Paving	2019
54099	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	ACC0239085	2104	5871.24	7/1/2019		286104	Paving	SCATTERED	MAIN	Paving	2019
54100	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2101	455.4	7/1/2019		286104	Contractor Costs	SCATTERED	MAIN	Contractor Costs	2019
54101	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-17.15	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54102	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2101	2760	7/1/2019		286104	Contractor Costs	SCATTERED	MAIN	Contractor Costs	2019
54103	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3320	-15.82	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54104	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	1502	-0.11	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54105	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	ACC0240319	2104	360.72	8/1/2019		286104	Paving	SCATTERED	MAIN	Paving	2019
54106	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CS_RPL0002	3226	176.56	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54107	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	INSRPN0002	3221	0.11	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54108	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	DD_RLB0002	3219	60.42	5/1/2019		286104	Allocations	SCATTERED	MAIN	Development & Design	2019
54109	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	CSRV000002	3536	462.27	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54110	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	5.91	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54111	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	55.81	7/1/2019		286104	Allocations	SCATTERED	MAIN	Development & Design	2019
54112	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	10.97	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54113	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	A&G0000002	3240	17.15	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54114	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	DD_RNL0002	3220	55.81	5/1/2019		286104	Allocations	SCATTERED	MAIN	Development & Design	2019
54115	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2101	-455.4	7/1/2019		286104	Contractor Costs	SCATTERED	MAIN	Contractor Costs	2019
54116	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	1503	6.58	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54117	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	60.42	7/1/2019		286104	Allocations	SCATTERED	MAIN	Development & Design	2019
54118	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3350	-24.23	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54119	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	17.15	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54120	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3536	-462.27	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54121	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63200	A&G0000002	3240	1.47	8/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54122	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	INSRPL0002	3222	6.21	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54123	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3340	14.7	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54124	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3360	2.32	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54125	108000 Project Closed Removal	COR	5/1/2019	63401	PA00007008	2101	455.4	5/1/2019		286104	Contractor Costs	SCATTERED	MAIN	Contractor Costs	2019
54126	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-10.97	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54127	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	6.21	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54128	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3380	-1.28	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54129	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3380	1.28	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54130	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2101	455.4	7/1/2019		286104	Contractor Costs	SCATTERED	MAIN	Contractor Costs	2019
54131	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3340	-14.7	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54132	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.11	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54133	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	176.56	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54134	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63200	A&G0000001	3240	24.99	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54135	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3360	-2.32	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54136	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3310	-6.76	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54137	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.11	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54138	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3350	24.23	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54139	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2101	-2760	7/1/2019		286104	Contractor Costs	SCATTERED	MAIN	Contractor Costs	2019
54140	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3340	14.7	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54141	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3370	3.7	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54142	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3536	462.27	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54143	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	PA00007008	2101	-455.4	5/1/2019		286104	Contractor Costs	SCATTERED	MAIN	Contractor Costs	2019
54144	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-55.81	7/1/2019		286104	Allocations	SCATTERED	MAIN	Development & Design	2019
54145	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3370	-3.7	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54146	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3360	2.32	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54147	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-60.42	7/1/2019		286104	Allocations	SCATTERED	MAIN	Development & Design	2019
54148	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	ACC0236427	2101	2760	5/1/2019		286104	Contractor Costs	SCATTERED	MAIN	Contractor Costs	2019
54149	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3350	24.23	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54150	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN02000002	1502	0.11	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54151	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3310	6.76	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54152	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3380	1.28	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54153	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-176.56	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54154	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3310	6.76	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54155	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3320	15.82	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54156	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2101	-455.4	7/1/2019		286104	Contractor Costs	SCATTERED	MAIN	Contractor Costs	2019
54157	101000 Gas Plant In Service	CAPEX	5/1/2019	63400	BN01000002	3370	3.7	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54158	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63400	CS_RPN0002	3225	5.91	5/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54159	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-5.91	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54160	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	1502	0.11	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54161	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	1503	-6.58	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54162	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-6.21	7/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2019
54163	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	2104	-7151.97	10/1/2019		286104	Paving	SCATTERED	MAIN	Paving	2020
54164	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	2104	7151.97	10/1/2019		286104	Paving	SCATTERED	MAIN	Paving	2020
54165	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3240	26.46	10/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
54166	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3240	-26.46	10/1/2019		286104	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
54167	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54168	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54169	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54170	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54171	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54172	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54173	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54174	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54175	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54176	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54177	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54178	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54179	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54180	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54181	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54182	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54183	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54184	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54185	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54186	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54187	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54188	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54189	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54190	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54191	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54192	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54193	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54194	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54195	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54196	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54197	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54198	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54199	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54200	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54201	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54202	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54203	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54204	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54205	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54206	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54207	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54208	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54209	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54210	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54211	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54212	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54213	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54214	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54215	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54216	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54217	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54218	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54219	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54220	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54221	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54222	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54223	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54224	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54225	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54226	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54227	3491638	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54228	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54229	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54230	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54231	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54232	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54233	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54234	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54235	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54167	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0237664	2105	6169.06	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54168	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3360	5.57	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54169	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3310	16.24	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54170	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CSRV000001	3536	906.69	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54171	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3340	35.3	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54172	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-142.39	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54173	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	5151.17	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54174	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	16.24	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54175	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-161	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54176	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-16.24	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54177	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3320	37.98	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54178	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-904.66	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54179	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-16.42	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54180	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	16.42	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54181	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-26.33	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54182	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.3	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54183	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPL0001	3226	417.99	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54184	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	142.39	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54185	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	8.88	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54186	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	37.98	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54187	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	PA00007008	2105	-1017.89	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54188	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3355	26.33	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54189	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2105	1017.89	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54190	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	904.66	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54191	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.06	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54192	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	27.89	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54193	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	26.33	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54194	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPN0001	3221	0.4	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54195	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3380	3.06	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54196	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-8.88	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54197	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-5.57	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54198	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	417.99	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54199	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	5.57	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54200	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	161	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54201	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-15.85	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54202	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.06	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54203	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-5151.17	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54204	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-417.99	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54205	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-37.98	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54206	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-58.17	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54207	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN02000001	1502	0.3	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54208	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	58.17	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54209	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-27.89	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54210	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-1017.89	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54211	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	35.3	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54212	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	15.85	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54213	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	906.69	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54214	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RNL0001	3220	904.66	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54215	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPL0001	3222	16.42	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54216	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RLB0001	3219	142.39	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54217	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	27.89	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54218	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3350	58.17	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54219	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.3	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54220	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.4	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54221	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	1017.89	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54222	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-35.3	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54223	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3370	8.88	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54224	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	1503	15.85	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54225	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPN0001	3225	161	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54226	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-906.69	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54227	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.4	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54228	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3320	22.37	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54229	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN02000001	1502	0.17	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54230	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3310	9.57	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54231	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RNL0001	3220	532.85	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54232	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	15.51	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54233	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	599.54	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54234	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	94.83	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54235	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	9.67	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
54236	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54237	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54238	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54239	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54240	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54241	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54242	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54243	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54244	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54245	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54246	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54247	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54248	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54249	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54250	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54251	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54252	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54253	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54254	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54255	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54256	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54257	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54258	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54259	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54260	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54261	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54262	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54263	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54264	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54265	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54266	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54267	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54268	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54269	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54270	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54271	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54272	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54273	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54274	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54275	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54276	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54277	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54278	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54279	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54280	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54281	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54282	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54283	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54284	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54285	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54286	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54287	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54288	3491639	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54289	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54290	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54291	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54292	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54293	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54294	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54295	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54296	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54297	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54298	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54299	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54300	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54301	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54302	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54303	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54304	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54236	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-3034.06	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54237	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	3034.06	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54238	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	1.8	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54239	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3370	5.23	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54240	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3380	1.8	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54241	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-22.37	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54242	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	9.57	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54243	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-534.04	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54244	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0237664	2105	3633.6	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54245	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RLB0001	3219	83.87	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54246	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2105	599.54	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54247	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-9.67	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54248	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-1.8	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54249	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.24	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54250	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	532.85	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54251	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	534.04	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54252	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-5.23	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54253	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPN0001	3221	0.24	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54254	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.17	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54255	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-34.26	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54256	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.17	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54257	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	PA00007008	2105	-599.54	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54258	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPL0001	3222	9.67	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54259	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	20.79	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54260	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	22.37	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54261	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	34.26	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54262	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	83.87	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54263	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.24	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54264	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	16.44	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54265	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-83.87	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54266	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-532.85	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54267	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-3.28	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54268	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-246.2	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54269	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	16.44	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54270	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	3.28	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54271	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	5.23	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54272	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-20.79	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54273	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3360	3.28	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54274	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3350	34.26	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54275	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3355	15.51	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54276	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPL0001	3226	246.2	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54277	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3340	20.79	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54278	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CSRV000001	3536	534.04	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54279	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	1503	9.34	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54280	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	246.2	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54281	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-16.44	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54282	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-15.51	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54283	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-599.54	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54284	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-94.83	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54285	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-9.34	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54286	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-9.57	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54287	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPN0001	3225	94.83	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54288	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	9.34	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54289	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3320	42.95	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54290	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RLB0001	3219	159.34	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54291	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3355	-32.27	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54292	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN02000001	1502	-1.77	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54293	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	1503	6.45	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54294	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3380	3.46	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54295	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	1742.32	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54296	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3370	10.04	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54297	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3350	-71.28	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54298	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	1944.1	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54299	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.52	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54300	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPL0001	3226	479.26	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54301	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0239085	2105	11782.42	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54302	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3310	-19.87	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54303	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPN0001	3225	80.54	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54304	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPL0001	3222	18.29	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
54305	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54306	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54307	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54308	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54309	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54310	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54311	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54312	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54313	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54314	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54315	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54316	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54317	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54318	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54319	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54320	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54321	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54322	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54323	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54324	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54325	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54326	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54327	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54328	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54329	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54330	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54331	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54332	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54333	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54334	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54335	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54336	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54337	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54338	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54339	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54340	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54341	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54342	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54343	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54344	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54345	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54346	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54347	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54348	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54349	3491645	EMERGENCY SERVICE REPLACEMENT GAS O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54350	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54351	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54352	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54353	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54354	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54355	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54356	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54357	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54358	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54359	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54360	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54361	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54362	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54363	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54364	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54365	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54366	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54367	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54368	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54369	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54370	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54371	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54372	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54373	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54305	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00007008	2105	-1944.1	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54306	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RNL0001	3220	409.99	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54307	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3340	-43.24	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54308	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3360	-0.65	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54309	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	49.76	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54310	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	159.34	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54311	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	19.87	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54312	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	-43.24	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54313	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-3.46	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54314	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	409.99	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54315	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	1742.32	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54316	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.52	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54317	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	3.46	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54318	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	6.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54319	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	1944.1	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54320	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	10.04	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54321	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	43.24	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54322	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-10.04	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54323	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	-71.28	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54324	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	9838.32	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54325	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	42.95	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54326	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	32.27	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54327	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	-19.87	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54328	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-80.54	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54329	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-42.95	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54330	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	49.76	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54331	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	-0.65	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54332	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-159.34	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54333	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	1.77	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54334	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	-1.77	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54335	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-409.99	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54336	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	71.28	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54337	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-479.26	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54338	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	0.65	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54339	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-9838.32	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54340	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-1742.32	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54341	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	18.29	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54342	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	479.26	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54343	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	80.54	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54344	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-49.76	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54345	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-1944.1	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54346	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	-32.27	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54347	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-6.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54348	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-18.29	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54349	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.52	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54350	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPL0001	3226	225.12	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54351	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00007008	2105	-913.2	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54352	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.24	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54353	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	818.41	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54354	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238496	2105	5534.57	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54355	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3355	-15.16	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54356	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPN0001	3225	37.83	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54357	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3370	4.72	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54358	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3310	-9.33	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54359	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RLB0001	3219	74.85	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54360	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RNL0001	3220	192.58	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54361	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3320	20.17	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54362	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	1503	3.03	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54363	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN02000001	1502	-0.83	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54364	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	913.2	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54365	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPL0001	3222	8.59	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54366	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	23.37	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54367	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3360	-0.31	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54368	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3380	1.63	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54369	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3350	-33.48	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54370	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3340	-20.31	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54371	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.24	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54372	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	1.63	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54373	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	9.33	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
54374	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54375	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54376	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54377	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54378	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54379	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54380	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54381	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54382	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54383	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54384	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54385	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54386	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54387	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54388	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54389	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54390	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54391	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54392	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54393	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54394	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54395	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54396	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54397	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54398	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54399	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54400	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54401	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54402	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54403	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54404	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54405	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54406	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54407	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54408	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54409	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54410	3493075	EMERGENCY GAS SERVICE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54411	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54412	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54413	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54414	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54415	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54416	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54417	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54418	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54419	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54420	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54421	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54422	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54423	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54424	3493342	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54425	3493449	ABAND GAS SERV AT MAIN === 716 UPSH	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54426	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54427	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54428	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54429	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54430	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54431	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54432	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54433	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54434	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54435	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54436	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54437	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54438	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54439	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54440	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54441	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54442	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54374	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-20.17	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54375	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	-0.83	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54376	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-913.2	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54377	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	15.16	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54378	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	192.58	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54379	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-37.83	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54380	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-818.41	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54381	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.24	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54382	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	-33.48	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54383	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	4621.37	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54384	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-3.03	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54385	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	3.03	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54386	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	-15.16	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54387	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	225.12	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54388	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	0.31	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54389	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	4.72	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54390	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-4.72	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54391	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-74.85	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54392	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	913.2	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54393	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-8.59	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54394	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	74.85	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54395	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	8.59	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54396	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	-20.31	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54397	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	20.17	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54398	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	-0.31	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54399	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	-9.33	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54400	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	0.83	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54401	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	818.41	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54402	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-4621.37	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54403	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	23.37	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54404	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	20.31	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54405	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	37.83	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54406	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	33.48	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54407	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-23.37	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54408	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-1.63	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54409	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-192.58	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54410	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-225.12	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54411	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	3.64	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54412	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242297	2104	1141.29	9/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2019
54413	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245360	2104	1296.03	11/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
54414	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-1141.29	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
54415	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-3.64	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54416	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	19.28	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54417	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-19.28	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54418	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	3.64	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54419	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0247124	2104	2494.7	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
54420	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	3790.73	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
54421	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	1141.29	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
54422	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	14.25	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54423	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-3790.73	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
54424	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	5.03	11/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54425	108000 Project Closed Removal	COR	11/1/2019	63401	ACC0245360	2105	55	11/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54426	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	A&G0000001	3240	34.45	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54427	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	INSRPL0001	3222	12.66	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54428	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00007008	2105	-1345.67	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54429	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.36	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54430	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3320	29.73	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54431	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3360	-0.45	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54432	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	ACC0239085	2105	8155.55	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54433	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3340	-29.93	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54434	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	1503	4.46	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54435	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	CSRV000001	3536	1206	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54436	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	DD_RNL0001	3220	283.78	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54437	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	DD_RLB0001	3219	110.29	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54438	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3370	6.95	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54439	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	1345.67	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54440	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	CS_RPL0001	3226	331.73	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54441	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN02000001	1502	-1.23	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54442	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3355	-22.34	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
54443	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54444	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54445	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54446	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54447	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54448	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54449	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54450	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54451	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54452	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54453	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54454	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54455	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54456	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54457	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54458	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54459	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54460	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54461	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54462	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54463	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54464	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54465	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54466	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54467	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54468	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54469	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54470	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54471	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54472	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54473	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54474	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54475	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54476	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54477	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54478	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54479	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54480	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54481	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54482	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54483	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54484	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54485	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54486	3493900	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54487	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54488	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54489	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54490	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54491	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54492	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54493	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54494	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54495	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54496	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54497	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54498	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54499	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54500	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54501	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54502	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54503	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54504	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54505	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54506	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54507	3494217	SDSR - REPLACE .5'' COPPER SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54508	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54509	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54510	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54511	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54443	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3350	-49.34	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54444	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3380	2.4	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54445	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3310	-13.75	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54446	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	CS_RPN0001	3225	55.75	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54447	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3355	-22.34	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54448	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3221	0.36	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54449	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	1502	-1.23	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54450	108000 Project Closed Removal	COR	10/1/2019	63401	PA00083249	2105	-1345.67	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54451	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3536	-1206	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54452	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3226	-331.73	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54453	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3370	-6.95	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54454	108000 Project Closed Removal	COR	10/1/2019	63411	PA00083249	2105	1345.67	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54455	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	34.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54456	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3380	2.4	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54457	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3222	12.66	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54458	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3340	29.93	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54459	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2105	6809.88	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54460	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3310	13.75	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54461	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3380	-2.4	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54462	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3310	-13.75	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54463	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3226	331.73	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54464	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3360	0.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54465	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3225	-55.75	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54466	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3219	-110.29	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54467	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	1503	4.46	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54468	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3225	55.75	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54469	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3360	-0.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54470	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3320	29.73	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54471	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3355	22.34	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54472	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3320	-29.73	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54473	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	1502	1.23	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54474	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3220	-283.78	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54475	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3221	-0.36	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54476	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3370	6.95	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54477	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3350	49.34	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54478	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3222	-12.66	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54479	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-34.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54480	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2105	-6809.88	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54481	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3219	110.29	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54482	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3340	-29.93	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54483	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3536	1206	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54484	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	1503	-4.46	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54485	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3220	283.78	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54486	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3350	-49.34	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54487	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	1.07	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54488	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	65.63	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54489	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-1155.5	9/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54490	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	5.56	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54491	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	7003.01	9/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54492	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	45.84	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54493	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	13.23	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54494	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	32.72	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54495	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	7.14	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54496	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	810.77	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54497	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	1155.5	9/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54498	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	19.38	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54499	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.16	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54500	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	402.29	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54501	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	49.93	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54502	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.12	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54503	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	143.24	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54504	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	37.23	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54505	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	24.89	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54506	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	3.1	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54507	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	25.8	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54508	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3380	18.22	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54509	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	10226.27	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54510	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	261.75	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54511	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPL0001	3222	96.2	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
54512	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54513	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54514	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54515	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54516	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54517	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54518	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54519	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54520	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54521	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54522	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54523	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54524	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54525	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54526	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54527	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54528	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54529	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54530	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54531	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54532	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54533	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54534	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54535	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54536	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54537	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54538	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54539	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54540	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54541	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54542	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54543	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54544	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54545	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54546	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54547	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54548	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54549	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54550	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54551	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54552	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54553	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54554	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54555	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54556	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54557	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54558	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54559	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54560	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54561	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54562	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54563	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54564	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54565	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54566	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54567	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54568	3494553	86% AT THE CURB; 1% IN PEPCO MANHOL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54569	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54570	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54571	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54572	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54573	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54574	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54575	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54576	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54577	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54578	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54579	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54580	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54512	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN02000001	1502	-9.32	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54513	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPN0001	3221	2.71	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54514	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3355	-169.74	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54515	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPL0001	3226	2520.97	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54516	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238829	2105	61977.42	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54517	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RLB0001	3219	838.16	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54518	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3310	-104.51	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54519	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00007008	2105	-10226.27	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54520	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3340	-227.45	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54521	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3370	52.83	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54522	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	1503	33.91	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54523	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3320	225.91	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54524	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RNL0001	3220	2156.59	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54525	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3360	-3.44	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54526	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPN0001	3225	423.63	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54527	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	9164.84	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54528	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3350	-374.93	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54529	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	-169.74	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54530	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-33.91	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54531	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	838.16	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54532	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	261.75	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54533	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	374.93	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54534	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-261.75	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54535	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-2520.97	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54536	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	33.91	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54537	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	10226.27	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54538	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	-227.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54539	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	169.74	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54540	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	-3.44	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54541	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	2156.59	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54542	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	52.83	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54543	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-9164.84	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54544	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-51751.15	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54545	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	18.22	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54546	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	423.63	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54547	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	2520.97	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54548	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	9164.84	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54549	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	-9.32	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54550	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	-374.93	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54551	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	225.91	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54552	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	227.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54553	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-52.83	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54554	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-10226.27	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54555	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	2.71	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54556	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-96.2	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54557	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	51751.15	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54558	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-2156.59	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54559	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	96.2	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54560	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	9.32	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54561	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-423.63	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54562	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-838.16	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54563	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-18.22	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54564	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	-104.51	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54565	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	3.44	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54566	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	104.51	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54567	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-2.71	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54568	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-225.91	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54569	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-1131.78	8/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54570	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	14.54	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54571	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	10.84	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54572	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	23.95	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54573	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	86.45	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54574	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	5.07	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54575	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	21.67	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54576	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	611.25	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54577	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	70.64	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54578	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	1108.03	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54579	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	0.29	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54580	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	6.69	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
54581	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54582	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54583	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54584	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54585	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54586	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54587	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54588	3494788	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54589	3495590	ABAND GAS SERV AT PL === 149 RHODE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54590	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54591	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54592	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54593	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54594	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54595	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54596	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54597	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54598	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54599	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54600	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54601	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54602	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54603	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54604	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54605	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54606	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54607	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54608	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54609	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54610	3495870	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54611	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54612	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54613	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54614	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54615	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54616	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54617	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54618	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54619	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54620	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54621	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54622	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54623	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54624	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54625	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54626	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54627	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54628	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54629	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54630	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54631	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54632	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54633	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54634	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54635	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54636	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54637	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54638	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54639	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54640	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54641	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54642	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54643	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54644	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54645	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54646	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54647	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54648	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54649	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54581	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	32.51	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54582	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	8.25	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54583	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	6859.27	8/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54584	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	233.28	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54585	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	9.23	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54586	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	2.71	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54587	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	1131.78	8/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54588	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	1.75	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54589	108000 Project Closed Removal	COR	10/1/2019	63401	ACC0243541	2105	4371.15	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54590	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	36	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54591	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-869.03	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54592	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-19.33	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54593	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	869.03	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54594	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	2.88	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54595	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.23	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54596	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	778.84	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54597	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	183.27	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54598	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-31.86	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54599	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	19.2	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54600	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-0.79	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54601	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	71.23	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54602	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	5266.86	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54603	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	22.24	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54604	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.29	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54605	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	214.23	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54606	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	8.18	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54607	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	1.55	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54608	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-8.88	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54609	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	4.49	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54610	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-14.43	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54611	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0237305	2105	23696	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54612	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3320	145.89	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54613	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPL0001	3222	63.06	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54614	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3350	223.43	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54615	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RNL0001	3220	3474.89	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54616	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3355	101.14	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54617	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	19786.16	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54618	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-11.77	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54619	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-546.95	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54620	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-145.89	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54621	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-63.06	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54622	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	1503	60.89	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54623	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPL0001	3226	1605.52	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54624	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	1.53	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54625	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	135.59	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54626	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	21.39	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54627	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-223.43	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54628	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	223.43	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54629	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN02000001	1502	1.13	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54630	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	34.12	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54631	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-21.39	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54632	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	62.38	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54633	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	3482.71	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54634	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-3474.89	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54635	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-101.14	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54636	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	1.13	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54637	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-1.53	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54638	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-107.12	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54639	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	PA00007008	2105	-3909.84	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54640	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3340	135.59	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54641	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPN0001	3221	1.53	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54642	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	107.12	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54643	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CSRV000001	3536	3482.71	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54644	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-3482.71	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54645	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-3909.84	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54646	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-34.12	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54647	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3360	21.39	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54648	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3380	11.77	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54649	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-1.13	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
54650	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54651	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54652	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54653	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54654	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54655	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54656	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54657	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54658	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54659	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54660	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54661	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54662	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54663	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54664	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54665	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54666	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54667	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54668	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54669	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54670	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54671	3496703	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54672	3496857	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54673	3496857	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54674	3496857	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54675	3496857	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54676	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54677	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54678	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54679	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54680	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54681	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54682	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54683	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54684	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54685	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54686	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54687	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54688	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54689	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54690	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54691	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54692	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54693	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54694	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54695	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54696	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54697	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54698	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54699	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54700	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54701	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54702	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54703	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54704	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54705	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54706	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54707	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54708	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54709	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54710	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54711	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54712	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54713	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54714	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54715	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54716	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54717	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54718	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54650	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	63.06	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54651	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RLB0001	3219	546.95	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54652	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3310	62.38	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54653	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-135.59	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54654	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	60.89	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54655	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-618.41	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54656	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-60.89	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54657	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	3909.84	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54658	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	107.12	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54659	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-1605.52	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54660	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-19786.16	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54661	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	145.89	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54662	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPN0001	3225	618.41	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54663	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	546.95	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54664	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	101.14	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54665	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	1605.52	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54666	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	3474.89	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54667	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-62.38	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54668	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2105	3909.84	6/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54669	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3370	34.12	6/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54670	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	11.77	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54671	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	618.41	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54672	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	1.03	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54673	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242871	2104	322.88	9/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2019
54674	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	A&G0000001	3240	12.42	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54675	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	ACC0243108	2104	3869.6	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
54676	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	A&G0000001	3240	30.59	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54677	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	58.73	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54678	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	542.39	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54679	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	8383.71	12/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54680	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-1148.99	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54681	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-22.89	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54682	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPL0001	3226	542.39	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54683	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3370	11.86	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54684	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CSRV000001	3536	1148.99	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54685	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3310	34.64	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54686	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RNL0001	3220	488.21	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54687	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	11.86	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54688	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	1383.31	12/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54689	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-1383.31	12/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54690	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-4.09	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54691	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	195.91	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54692	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	113.1	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54693	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPN0001	3225	72.32	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54694	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	1503	75.96	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54695	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3350	113.1	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54696	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-542.39	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54697	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-8383.71	12/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54698	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-72.32	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54699	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	34.64	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54700	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-50.7	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54701	108000 Project Closed Removal	COR	10/1/2019	63401	PA00007008	2105	1383.31	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54702	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3340	77.69	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54703	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3355	58.73	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54704	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-11.86	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54705	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	77.69	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54706	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	75.96	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54707	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	0.24	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54708	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-77.69	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54709	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3360	17.95	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54710	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	INSRPL0001	3222	22.89	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54711	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	ACC0243541	2105	8383.71	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54712	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	488.21	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54713	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-488.21	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54714	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	4.09	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54715	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-30.59	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54716	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	72.32	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54717	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-17.95	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54718	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00007008	2105	-1383.31	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
54719	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54720	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54721	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54722	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54723	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54724	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54725	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54726	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54727	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54728	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54729	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54730	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54731	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54732	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54733	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54734	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54735	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54736	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54737	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54738	3497490	SDSR - .REPLACE 5" PLA SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54739	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54740	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54741	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54742	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54743	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54744	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54745	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54746	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54747	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54748	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54749	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54750	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54751	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54752	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54753	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54754	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54755	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54756	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54757	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54758	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54759	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54760	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54761	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54762	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54763	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54764	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54765	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54766	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54767	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54768	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54769	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54770	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54771	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54772	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54773	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54774	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54775	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54776	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54777	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54778	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54779	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54780	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54781	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54782	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54783	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54784	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54785	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54786	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54787	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54719	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3380	4.09	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54720	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3320	50.7	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54721	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-0.24	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54722	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1502	-0.62	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54723	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	50.7	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54724	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-34.64	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54725	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN02000001	1502	0.62	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54726	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1502	0.62	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54727	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-113.1	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54728	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1383.31	12/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54729	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-58.73	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54730	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	30.59	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54731	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	22.89	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54732	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1383.31	12/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54733	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	INSRPN0001	3221	0.24	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54734	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RLB0001	3219	195.91	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54735	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	1148.99	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54736	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-75.96	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54737	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-195.91	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54738	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	17.95	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54739	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3340	-42.75	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54740	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	CS_RPN0001	3225	79.62	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54741	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3350	-70.46	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54742	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3360	-0.65	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54743	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3370	9.93	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54744	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3380	3.42	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54745	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	CSRV000001	3536	1722.4	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54746	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	1921.88	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54747	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	A&G0000001	3240	49.19	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54748	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	DD_RNL0001	3220	405.3	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54749	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	1503	6.37	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54750	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3310	-19.64	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54751	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	ACC0238829	2105	11647.77	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54752	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN02000001	1502	-1.75	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54753	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3355	-31.9	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54754	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.51	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54755	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	INSRPL0001	3222	18.08	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54756	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	DD_RLB0001	3219	157.52	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54757	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	CS_RPL0001	3226	473.78	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54758	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3320	42.46	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54759	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00007008	2105	-1921.88	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54760	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3221	0.51	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54761	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3320	42.46	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54762	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3310	-19.64	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54763	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3220	405.3	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54764	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	1502	-1.75	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54765	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3221	-0.51	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54766	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3219	-157.52	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54767	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3350	70.46	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54768	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3225	-79.62	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54769	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	1502	1.75	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54770	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3310	19.64	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54771	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3355	-31.9	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54772	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3320	-42.46	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54773	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3226	-473.78	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54774	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3370	-9.93	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54775	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2105	-9725.89	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54776	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3350	-70.46	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54777	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3380	3.42	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54778	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3226	473.78	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54779	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3340	-42.75	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54780	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3360	-0.65	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54781	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3222	-18.08	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54782	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	1503	-6.37	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54783	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3536	-1722.4	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54784	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3222	18.08	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54785	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3225	79.62	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54786	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3360	0.65	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54787	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	49.19	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
54788	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54789	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54790	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54791	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54792	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54793	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54794	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54795	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54796	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54797	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54798	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54799	3498114	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54800	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54801	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54802	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54803	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54804	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54805	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54806	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54807	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54808	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54809	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54810	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54811	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54812	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54813	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54814	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54815	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54816	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54817	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54818	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54819	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54820	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54821	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54822	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54823	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54824	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54825	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54826	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54827	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54828	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54829	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54830	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54831	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54832	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54833	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54834	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54835	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54836	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54837	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54838	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54839	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54840	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54841	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54842	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54843	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54844	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54845	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54846	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54847	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54848	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54849	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54850	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54851	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54852	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54853	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54854	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54855	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54856	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
54788	108000 Project Closed Removal	COR	10/1/2019	63411	PA00083249	2105	1921.88	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54789	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	1503	6.37	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54790	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3220	-405.3	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54791	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3219	157.52	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54792	108000 Project Closed Removal	COR	10/1/2019	63401	PA00083249	2105	-1921.88	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54793	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-49.19	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54794	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2105	9725.89	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54795	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3355	31.9	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54796	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3370	9.93	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54797	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3536	1722.4	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54798	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3340	42.75	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54799	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3380	-3.42	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54800	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	525.53	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54801	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN02000001	1502	-0.54	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54802	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3310	-5.99	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54803	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3320	12.95	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54804	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPL0001	3222	5.52	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54805	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238496	2105	3553.86	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54806	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.16	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54807	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3350	-21.5	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54808	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RNL0001	3220	123.66	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54809	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	1503	1.95	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54810	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPN0001	3225	24.29	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54811	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	15.01	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54812	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3370	3.03	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54813	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3380	1.05	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54814	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3340	-13.04	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54815	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RLB0001	3219	48.06	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54816	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00007008	2105	-586.39	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54817	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3360	-0.2	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54818	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	586.39	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54819	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3355	-9.73	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54820	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPL0001	3226	144.56	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54821	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	525.53	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54822	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-48.06	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54823	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	15.01	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54824	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-3.03	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54825	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	21.5	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54826	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	9.73	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54827	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-12.95	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54828	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	586.39	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54829	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	-13.04	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54830	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-5.52	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54831	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-1.95	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54832	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	-0.54	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54833	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	5.99	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54834	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	13.04	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54835	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	1.05	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54836	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	-5.99	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54837	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	144.56	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54838	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	12.95	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54839	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	1.95	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54840	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.16	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54841	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-525.53	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54842	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-123.66	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54843	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-144.56	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54844	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	48.06	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54845	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	0.54	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54846	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	-21.5	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54847	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	24.29	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54848	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-2967.47	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54849	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-24.29	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54850	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	2967.47	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54851	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-586.39	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54852	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	123.66	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54853	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-15.01	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54854	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-1.05	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54855	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.16	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54856	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	3.03	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
54857	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54858	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54859	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54860	3498115	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54861	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54862	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54863	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54864	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54865	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54866	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54867	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54868	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54869	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54870	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54871	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54872	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54873	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54874	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54875	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54876	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54877	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54878	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54879	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54880	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54881	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54882	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54883	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54884	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54885	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54886	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54887	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54888	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54889	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54890	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54891	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54892	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54893	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54894	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54895	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54896	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54897	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54898	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54899	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54900	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54901	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54902	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54903	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54904	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54905	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54906	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54907	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54908	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54909	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54910	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54911	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54912	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54913	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54914	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54915	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54916	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54917	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54918	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54919	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54920	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54921	3498116	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54922	3498484	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54923	3498484	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54924	3498484	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54925	3498484	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54857	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	-0.2	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54858	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	5.52	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54859	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	-9.73	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54860	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	0.2	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54861	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3320	9.16	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54862	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3340	-9.23	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54863	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3370	2.14	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54864	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3380	0.74	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54865	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPN0001	3225	17.18	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54866	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	1503	1.38	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54867	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RLB0001	3219	34	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54868	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPL0001	3222	3.9	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54869	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00007008	2105	-414.77	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54870	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3360	-0.14	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54871	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3355	-6.89	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54872	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3310	-4.24	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54873	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3350	-15.21	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54874	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.11	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54875	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN02000001	1502	-0.38	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54876	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	414.77	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54877	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238496	2105	2513.76	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54878	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	10.62	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54879	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPL0001	3226	102.25	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54880	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	371.72	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54881	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RNL0001	3220	87.47	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54882	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	-0.14	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54883	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-2.14	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54884	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.11	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54885	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-371.72	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54886	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-102.25	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54887	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	414.77	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54888	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	0.14	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54889	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	34	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54890	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	9.16	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54891	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	15.21	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54892	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	-9.23	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54893	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	-4.24	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54894	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-3.9	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54895	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	-0.38	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54896	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	17.18	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54897	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	3.9	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54898	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-87.47	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54899	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	-15.21	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54900	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-2098.99	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54901	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	0.74	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54902	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-17.18	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54903	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-10.62	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54904	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	9.23	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54905	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	10.62	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54906	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-9.16	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54907	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	0.38	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54908	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	87.47	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54909	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	4.24	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54910	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-414.77	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54911	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	6.89	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54912	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	2.14	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54913	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	102.25	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54914	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	1.38	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54915	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	-6.89	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54916	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-1.38	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54917	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.11	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54918	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	371.72	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54919	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	2098.99	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54920	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-0.74	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54921	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-34	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54922	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	1.57	9/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54923	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242037	2104	495.39	9/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2019
54924	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-1.57	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54925	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243504	2104	3296.5	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
54926	3498484	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54927	3498484	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54928	3498484	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54929	3498484	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54930	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54931	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54932	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54933	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54934	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54935	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54936	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54937	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54938	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54939	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54940	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54941	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54942	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54943	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54944	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54945	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54946	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54947	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54948	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54949	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54950	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54951	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54952	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54953	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54954	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54955	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54956	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54957	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54958	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54959	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54960	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54961	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54962	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54963	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54964	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54965	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54966	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54967	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54968	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54969	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54970	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54971	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54972	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54973	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54974	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54975	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54976	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54977	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54978	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54979	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54980	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54981	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54982	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54983	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54984	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54985	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54986	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54987	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54988	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54989	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54990	3498857	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
54991	3499154	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54992	3499154	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54993	3499154	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54994	3499154	SDSR - REPLACE 1.5" STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54926	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	10.57	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54927	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-495.39	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
54928	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	1.57	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54929	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	495.39	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
54930	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RNL0001	3220	251.39	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54931	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	1068.33	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54932	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3350	-43.71	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54933	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0238496	2105	7224.6	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54934	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	30.52	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54935	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.32	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54936	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RLB0001	3219	97.7	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
54937	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN02000001	1502	-1.09	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54938	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3370	6.16	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54939	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3310	-12.18	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54940	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00007008	2105	-1192.06	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54941	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3360	-0.4	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54942	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPL0001	3226	293.87	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54943	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPN0001	3225	49.38	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54944	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3320	26.33	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54945	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	1192.06	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54946	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3340	-26.51	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54947	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3355	-19.79	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54948	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	1503	3.95	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54949	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPL0001	3222	11.21	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54950	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3380	2.12	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54951	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-11.21	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54952	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-49.38	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54953	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	251.39	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54954	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	1068.33	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54955	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	26.33	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54956	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	-0.4	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54957	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	30.52	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54958	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	293.87	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54959	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-3.95	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54960	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	26.51	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54961	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	2.12	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54962	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	-19.79	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54963	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-6032.54	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54964	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	-26.51	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54965	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-1192.06	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54966	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	0.4	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54967	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	3.95	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54968	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	97.7	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54969	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	49.38	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54970	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	11.21	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54971	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	1192.06	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54972	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	6032.54	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
54973	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-6.16	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54974	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-26.33	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54975	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-97.7	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54976	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	6.16	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54977	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	43.71	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54978	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	-43.71	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54979	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-30.52	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54980	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-251.39	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
54981	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	-1.09	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54982	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	19.79	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54983	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	-12.18	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54984	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-2.12	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54985	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.32	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54986	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.32	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54987	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-1068.33	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54988	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	12.18	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54989	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	1.09	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54990	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-293.87	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
54991	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-22.86	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54992	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.35	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54993	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	1027.66	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54994	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	9.67	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
54995	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54996	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54997	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54998	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
54999	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55000	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55001	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55002	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55003	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55004	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55005	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55006	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55007	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55008	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55009	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55010	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55011	3499154	SDSR - REPLACE 1.5'' STL SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55012	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55013	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55014	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55015	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55016	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55017	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55018	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55019	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55020	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55021	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55022	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55023	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55024	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55025	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55026	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55027	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55028	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55029	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55030	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55031	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55032	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55033	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55034	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55035	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55036	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55037	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55038	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55039	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55040	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55041	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55042	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55043	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55044	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55045	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55046	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55047	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55048	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55049	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55050	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55051	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55052	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55053	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55054	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55055	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55056	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55057	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55058	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55059	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55060	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55061	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55062	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55063	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
54995	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	3.41	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54996	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-10.5	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54997	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	42.57	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
54998	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-1027.66	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
54999	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	22.7	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55000	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	920.99	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55001	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	26.3	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55002	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239615	2105	6228.23	7/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55003	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	1.83	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55004	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-37.68	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55005	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	5.31	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55006	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	216.72	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
55007	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.27	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55008	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	84.23	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
55009	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	253.34	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55010	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-17.06	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55011	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-0.94	7/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55012	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0240479	2105	10553.49	8/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55013	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPN0001	3221	0.44	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55014	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3320	33.34	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55015	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3355	16.68	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55016	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3310	10.29	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55017	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	1503	12.69	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55018	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	50.03	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55019	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RNL0001	3220	940.45	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
55020	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CSRV000002	3536	1704.79	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55021	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPN0001	3225	108.69	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55022	108000 Project Closed Removal	COR	8/1/2019	63401	PA00007008	2105	1741.33	8/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55023	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	PA00007008	2105	-1741.33	8/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55024	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RLB0001	3219	133.01	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2019
55025	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3350	36.85	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55026	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3360	4.17	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55027	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3340	22.37	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55028	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3370	7.8	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55029	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPL0001	3226	358.91	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55030	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPL0001	3222	14.2	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55031	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3380	2.69	8/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55032	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	-22.37	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55033	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	2.69	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55034	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	50.03	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55035	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-358.91	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55036	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	-10.29	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55037	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-50.03	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55038	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-8812.16	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55039	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	10.29	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55040	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-2.69	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55041	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.44	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55042	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	940.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
55043	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	358.91	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55044	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	-16.68	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55045	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.44	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55046	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-940.45	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
55047	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-14.2	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55048	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	133.01	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
55049	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	1741.33	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55050	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	4.17	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55051	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-12.69	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55052	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	1704.79	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55053	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-108.69	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55054	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-133.01	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Development & Design	2020
55055	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	33.34	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55056	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	14.2	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55057	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	7.8	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55058	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	12.69	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55059	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-1704.79	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55060	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-1741.33	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55061	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-7.8	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55062	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	-36.85	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55063	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	16.68	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
55064	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55065	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55066	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55067	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55068	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55069	3499565	REPLACE 1'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55070	3499969	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55071	3499969	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55072	3499969	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55073	3499969	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55074	3499969	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55075	3499969	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55076	3499973	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55077	3499973	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55078	3499973	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55079	3499973	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55080	3499973	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55081	3499973	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55082	3499978	CHESTER	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
55083	3499978	CHESTER	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
55084	3499978	CHESTER	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
55085	3499978	CHESTER	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
55086	3499978	CHESTER	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
55087	3499978	CHESTER	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
55088	3499978	CHESTER	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
55089	3499978	CHESTER	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
55090	3499979	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55091	3499979	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55092	3499979	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55093	3499979	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55094	3499979	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55095	3499979	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55096	3499979	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55097	3499979	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55098	3499979	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55099	3499979	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55100	3499979	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55101	3499979	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55102	3499985	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55103	3499985	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55104	3499985	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55105	3499985	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55106	3499985	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55107	3499985	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55108	3499985	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55109	3499985	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55110	3499985	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55111	3499985	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55112	3499985	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55113	3499985	PAVING	Replacement - Mains - Distribution	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
55114	3499991	PAVING	Replacement - Mains - Distribution	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
55115	3499991	PAVING	Replacement - Mains - Distribution	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
55116	3499991	PAVING	Replacement - Mains - Distribution	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
55117	3499991	PAVING	Replacement - Mains - Distribution	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
55118	3499991	PAVING	Replacement - Mains - Distribution	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
55119	3499992	PAVING	Replacement - Mains - Distribution	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
55120	3499992	PAVING	Replacement - Mains - Distribution	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
55121	3499992	PAVING	Replacement - Mains - Distribution	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
55122	3499992	PAVING	Replacement - Mains - Distribution	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
55123	3499992	PAVING	Replacement - Mains - Distribution	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
55124	3499992	PAVING	Replacement - Mains - Distribution	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
55125	3500501	ABAND GAS SERV AT PL === 1201 PERRY	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55126	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55127	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55128	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55129	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55130	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55131	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55132	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
55064	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	36.85	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55065	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	-4.17	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55066	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-33.34	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55067	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	8812.16	10/1/2019		286104	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55068	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	22.37	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55069	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	108.69	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55070	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-1.52	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55071	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	1.52	10/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55072	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-472.32	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
55073	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	472.32	12/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
55074	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243481	2104	472.32	10/1/2019		286104	Paving	SCATTERED	SERVICE	Paving	2020
55075	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	1.52	12/1/2019		286104	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55076	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	ACC0242037	2104	767.52	9/1/2019		281512	Paving	BCA RELATED	MAIN	Paving	2019
55077	107100 Constr Work in Progress	CAPEX	9/1/2019	63200	A&G0000001	3240	2.44	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
55078	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3240	-2.44	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55079	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	2104	-767.52	10/1/2019		281512	Paving	BCA RELATED	MAIN	Paving	2020
55080	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	2104	767.52	10/1/2019		281512	Paving	BCA RELATED	MAIN	Paving	2020
55081	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3240	2.44	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55082	101000 Gas Plant In Service	CAPEX	9/1/2019	63200	A&G0000001	3240	1.98	9/1/2019		146201	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
55083	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	ACC0240319	2104	27495	8/1/2019		146201	Paving	BCA RELATED	MAIN	Paving	2019
55084	101000 Gas Plant In Service	CAPEX	9/1/2019	63200	ACC0242037	2104	622.5	9/1/2019		146201	Paving	BCA RELATED	MAIN	Paving	2019
55085	101000 Gas Plant In Service	CAPEX	8/1/2019	63200	A&G0000002	3240	112.18	8/1/2019		146201	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
55086	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	2104	-28117.5	10/1/2019		146201	Paving	BCA RELATED	MAIN	Paving	2020
55087	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3240	114.16	10/1/2019		146201	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55088	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	2104	28117.5	10/1/2019		146201	Paving	BCA RELATED	MAIN	Paving	2020
55089	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3240	-114.16	10/1/2019		146201	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55090	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242871	2104	999.48	9/1/2019		146201	Paving	SCATTERED	SERVICE	Paving	2019
55091	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	3.19	9/1/2019		146201	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55092	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-12006.78	12/1/2019		146201	Paving	SCATTERED	SERVICE	Paving	2020
55093	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	38.53	12/1/2019		146201	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55094	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-3.19	10/1/2019		146201	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55095	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243108	2104	12006.78	10/1/2019		146201	Paving	SCATTERED	SERVICE	Paving	2020
55096	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	12006.78	12/1/2019		146201	Paving	SCATTERED	SERVICE	Paving	2020
55097	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	38.53	10/1/2019		146201	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55098	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-999.48	10/1/2019		146201	Paving	SCATTERED	SERVICE	Paving	2020
55099	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	999.48	10/1/2019		146201	Paving	SCATTERED	SERVICE	Paving	2020
55100	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-38.53	12/1/2019		146201	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55101	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	3.19	10/1/2019		146201	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55102	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	ACC0242037	2104	2699.4	9/1/2019		281512	Paving	BCA RELATED	MAIN	Paving	2019
55103	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63200	A&G0000001	3240	8.6	9/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
55104	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	3240	-8.6	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55105	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3240	-2.09	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55106	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	2104	2699.4	10/1/2019		281512	Paving	BCA RELATED	MAIN	Paving	2020
55107	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2104	647.4	12/1/2019		281512	Paving	BCA RELATED	MAIN	Paving	2020
55108	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	PA00083249	2104	-2699.4	10/1/2019		281512	Paving	BCA RELATED	MAIN	Paving	2020
55109	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	A&G0000001	3240	2.09	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55110	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2104	-647.4	12/1/2019		281512	Paving	BCA RELATED	MAIN	Paving	2020
55111	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	ACC0243911	2104	647.4	10/1/2019		281512	Paving	BCA RELATED	MAIN	Paving	2020
55112	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	PA00083249	3240	8.6	10/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55113	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3240	2.09	12/1/2019		281512	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55114	101000 Gas Plant In Service	CAPEX	9/1/2019	63200	ACC0242325	2104	1435.26	9/1/2019		219025	Paving	BCA RELATED	MAIN	Paving	2019
55115	101000 Gas Plant In Service	CAPEX	9/1/2019	63200	A&G0000001	3240	5.21	9/1/2019		219025	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
55116	101000 Gas Plant In Service	CAPEX	9/1/2019	63200	ACC0242037	2104	199	9/1/2019		219025	Paving	BCA RELATED	MAIN	Paving	2019
55117	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	ACC0243504	2104	4378.35	10/1/2019		219025	Paving	BCA RELATED	MAIN	Paving	2020
55118	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	A&G0000001	3240	14.05	10/1/2019		219025	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55119	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	2104	2361.6	12/1/2019		280932	Paving	BCA RELATED	MAIN	Paving	2020
55120	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	ACC0243504	2104	2361.6	10/1/2019		280932	Paving	BCA RELATED	MAIN	Paving	2020
55121	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	A&G0000001	3240	7.57	10/1/2019		280932	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55122	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	3240	7.57	12/1/2019		280932	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55123	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	2104	-2361.6	12/1/2019		280932	Paving	BCA RELATED	MAIN	Paving	2020
55124	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	3240	-7.57	12/1/2019		280932	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55125	108000 Project Closed Removal	COR	9/1/2019	63411	ACC0242537	2105	1856.36	9/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55126	108000 Project Closed Removal	COR	8/1/2019	63401	PA00007008	2105	2304.41	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55127	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPN0001	3225	143.83	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55128	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CSRV000002	3536	2256.06	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55129	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0239722	2105	13966.12	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55130	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPN0001	3221	0.58	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55131	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3310	13.62	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55132	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3360	5.52	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
55133	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55134	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55135	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55136	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55137	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55138	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55139	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55140	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55141	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55142	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55143	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55144	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55145	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55146	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55147	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55148	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55149	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55150	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55151	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55152	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55153	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55154	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55155	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55156	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55157	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55158	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55159	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55160	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55161	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55162	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55163	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55164	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55165	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55166	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55167	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55168	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55169	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55170	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55171	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55172	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55173	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55174	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55175	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55176	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55177	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55178	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55179	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55180	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55181	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55182	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55183	3501480	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55184	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55185	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55186	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55187	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55188	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55189	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55190	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55191	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55192	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55193	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55194	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55195	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55196	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55197	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55198	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55199	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55200	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55201	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
55133	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	PA00007008	2105	-2304.41	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55134	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3370	10.32	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55135	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3380	3.56	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55136	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPL0001	3226	474.97	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55137	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3320	44.12	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55138	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3355	22.08	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55139	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RNL0001	3220	1244.56	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55140	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3350	48.77	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55141	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPL0001	3222	18.79	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55142	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RLB0001	3219	176.02	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55143	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	66.19	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55144	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3340	29.6	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55145	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	1503	16.79	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55146	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	176.02	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55147	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	-5.52	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55148	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	143.83	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55149	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	-48.77	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55150	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-11661.71	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55151	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-2304.41	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55152	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	29.6	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55153	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-1244.56	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55154	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	18.79	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55155	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-143.83	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55156	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-176.02	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55157	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-66.19	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55158	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	5.52	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55159	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	48.77	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55160	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	10.32	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55161	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	1244.56	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55162	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-18.79	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55163	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	44.12	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55164	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	13.62	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55165	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	474.97	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55166	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-3.56	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55167	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	11661.71	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55168	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	-22.08	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55169	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	3.56	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55170	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-474.97	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55171	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-10.32	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55172	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.58	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55173	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-2256.06	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55174	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-44.12	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55175	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	22.08	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55176	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	16.79	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55177	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	-13.62	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55178	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.58	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55179	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	-29.6	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55180	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	66.19	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55181	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	2304.41	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55182	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-16.79	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55183	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	2256.06	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55184	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RLB0001	3219	172.91	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55185	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3320	43.34	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55186	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CSRV000002	3536	2216.21	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55187	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPL0001	3226	466.58	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55188	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3355	21.69	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55189	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3310	13.38	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55190	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPN0001	3225	141.29	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55191	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3360	5.42	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55192	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3380	3.5	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55193	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0239722	2105	13719.36	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55194	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPN0001	3221	0.57	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55195	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3370	10.14	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55196	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3350	47.91	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55197	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	PA00007008	2105	-2263.69	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55198	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	65.03	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55199	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPL0001	3222	18.46	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55200	108000 Project Closed Removal	COR	8/1/2019	63401	PA00007008	2105	2263.69	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55201	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3340	29.07	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
55202	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55203	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55204	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55205	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55206	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55207	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55208	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55209	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55210	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55211	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55212	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55213	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55214	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55215	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55216	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55217	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55218	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55219	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55220	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55221	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55222	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55223	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55224	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55225	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55226	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55227	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55228	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55229	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55230	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55231	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55232	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55233	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55234	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55235	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55236	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55237	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55238	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55239	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55240	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55241	3501481	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55242	3501496	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55243	3501496	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55244	3501496	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55245	3501496	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55246	3501496	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55247	3501496	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55248	3501496	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55249	3501496	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55250	3501496	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55251	3501496	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55252	3501496	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55253	3501496	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55254	3501496	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55255	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55256	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55257	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55258	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55259	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55260	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55261	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55262	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55263	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55264	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55265	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55266	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55267	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55268	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55269	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55270	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
55202	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	1503	16.49	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55203	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RNL0001	3220	1222.58	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55204	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-172.91	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55205	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.57	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55206	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	172.91	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55207	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	21.69	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55208	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	29.07	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55209	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	466.58	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55210	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	5.42	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55211	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	11455.67	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55212	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-10.14	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55213	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-466.58	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55214	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	2263.69	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55215	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	16.49	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55216	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	-5.42	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55217	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-43.34	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55218	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	-21.69	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55219	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-16.49	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55220	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	13.38	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55221	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-2216.21	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55222	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	141.29	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55223	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	10.14	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55224	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-2263.69	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55225	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	65.03	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55226	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	2216.21	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55227	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-3.5	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55228	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-141.29	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55229	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	-29.07	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55230	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	43.34	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55231	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-18.46	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55232	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-65.03	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55233	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-1222.58	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55234	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-11455.67	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55235	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	-47.91	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55236	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	-13.38	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55237	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	18.46	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55238	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	47.91	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55239	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	1222.58	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55240	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	3.5	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55241	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.57	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55242	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242297	2104	322.88	9/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2019
55243	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242037	2104	566.16	9/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2019
55244	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	2.83	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55245	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-6.04	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55246	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	1883.22	12/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55247	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-2.83	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55248	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243504	2104	1883.22	10/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55249	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-1883.22	12/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55250	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	2.83	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55251	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	6.04	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55252	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	889.04	10/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55253	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-889.04	10/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55254	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	6.04	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55255	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3370	11.59	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55256	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3355	24.79	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55257	108000 Project Closed Removal	COR	8/1/2019	63401	PA00007008	2105	2588.28	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55258	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RLB0001	3219	197.7	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55259	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3310	15.3	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55260	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	1503	18.86	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55261	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0240840	2105	15686.53	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55262	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3340	33.24	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55263	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPL0001	3222	21.1	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55264	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	74.34	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55265	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3360	6.19	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55266	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPN0001	3221	0.65	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55267	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3320	49.56	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55268	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPN0001	3225	161.55	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55269	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3350	54.78	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55270	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3380	4	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
55271	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55272	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55273	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55274	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55275	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55276	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55277	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55278	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55279	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55280	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55281	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55282	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55283	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55284	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55285	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55286	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55287	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55288	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55289	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55290	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55291	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55292	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55293	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55294	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55295	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55296	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55297	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55298	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55299	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55300	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55301	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55302	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55303	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55304	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55305	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55306	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55307	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55308	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55309	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55310	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55311	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55312	3501969	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55313	3502348	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55314	3502348	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55315	3502348	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55316	3502348	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55317	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55318	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55319	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55320	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55321	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55322	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55323	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55324	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55325	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55326	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55327	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55328	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55329	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55330	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55331	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55332	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55333	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55334	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55335	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55336	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55337	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55338	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55339	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
55271	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RNL0001	3220	1397.88	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55272	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CSRV000002	3536	2533.97	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55273	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPL0001	3226	533.48	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55274	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	PA00007008	2105	-2588.28	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55275	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	1397.88	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55276	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-197.7	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55277	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-1397.88	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55278	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	4	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55279	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	24.79	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55280	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-2533.97	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55281	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-21.1	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55282	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	11.59	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55283	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-161.55	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55284	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.65	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55285	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-4	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55286	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-18.86	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55287	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	-15.3	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55288	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-2588.28	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55289	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	197.7	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55290	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	74.34	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55291	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-13098.25	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55292	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-74.34	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55293	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	21.1	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55294	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	2588.28	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55295	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.65	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55296	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	-54.78	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55297	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	-6.19	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55298	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	-24.79	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55299	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	49.56	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55300	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-49.56	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55301	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	18.86	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55302	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	533.48	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55303	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	33.24	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55304	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-11.59	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55305	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	15.3	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55306	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	13098.25	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55307	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	-33.24	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55308	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	2533.97	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55309	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	54.78	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55310	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	6.19	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55311	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	161.55	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55312	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-533.48	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55313	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242037	2104	1542.36	9/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2019
55314	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	4.92	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55315	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	A&G0000001	3240	8.27	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55316	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	ACC0243504	2104	2575.5	10/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55317	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	DD_RLB0001	3219	75.51	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55318	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3355	-15.29	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55319	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00007008	2105	-921.31	7/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55320	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	921.31	7/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55321	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	CS_RPL0001	3226	227.12	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55322	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3350	-33.78	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55323	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3380	1.64	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55324	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3360	-0.31	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55325	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3340	-20.49	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55326	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN02000001	1502	-0.84	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55327	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	CS_RPN0001	3225	38.17	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55328	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	DD_RNL0001	3220	194.29	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55329	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3370	4.76	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55330	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3320	20.35	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55331	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	1503	3.06	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55332	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	A&G0000001	3240	23.58	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55333	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	BN01000001	3310	-9.42	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55334	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	ACC0238829	2105	5583.67	7/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55335	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	INSRPL0001	3222	8.67	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55336	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.24	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55337	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	CSRV000001	3536	825.67	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55338	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3222	8.67	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55339	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3360	-0.31	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
55340	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55341	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55342	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55343	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55344	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55345	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55346	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55347	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55348	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55349	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55350	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55351	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55352	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55353	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55354	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55355	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55356	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55357	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55358	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55359	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55360	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55361	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55362	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55363	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55364	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55365	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55366	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55367	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55368	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55369	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55370	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55371	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55372	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55373	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55374	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55375	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55376	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55377	3502583	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55378	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55379	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55380	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55381	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55382	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55383	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55384	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55385	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55386	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55387	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55388	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55389	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55390	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55391	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55392	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55393	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55394	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55395	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55396	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55397	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55398	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55399	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55400	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55401	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55402	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55403	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55404	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55405	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55406	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55407	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55408	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
55340	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3355	-15.29	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55341	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3360	0.31	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55342	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3225	-38.17	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55343	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3310	9.42	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55344	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	1502	0.84	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55345	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3370	-4.76	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55346	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3350	33.78	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55347	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2105	4662.36	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55348	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3310	-9.42	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55349	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3221	0.24	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55350	108000 Project Closed Removal	COR	10/1/2019	63401	PA00083249	2105	-921.31	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55351	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3221	-0.24	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55352	108000 Project Closed Removal	COR	10/1/2019	63411	PA00083249	2105	921.31	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55353	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	1503	3.06	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55354	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3226	227.12	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55355	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3225	38.17	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55356	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	1503	-3.06	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55357	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3350	-33.78	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55358	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3536	-825.67	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55359	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3340	-20.49	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55360	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3222	-8.67	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55361	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3220	-194.29	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55362	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3380	-1.64	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55363	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3380	1.64	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55364	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2105	-4662.36	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55365	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3226	-227.12	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55366	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3219	75.51	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55367	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	23.58	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55368	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3320	-20.35	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55369	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3536	825.67	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55370	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3220	194.29	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55371	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-23.58	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55372	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3219	-75.51	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55373	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3355	15.29	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55374	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	1502	-0.84	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55375	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3340	20.49	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55376	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3320	20.35	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55377	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3370	4.76	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55378	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	25.59	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55379	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	199.89	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55380	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPN0001	3221	0.27	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55381	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	INSRPL0001	3222	9.41	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55382	108000 Project Closed Removal	COR	7/1/2019	63401	PA00007008	2105	999.75	7/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55383	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN02000001	1502	-0.91	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55384	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3340	-22.24	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55385	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00007008	2105	-999.75	7/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55386	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3310	-10.22	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55387	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	1.46	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55388	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	0.48	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55389	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	2.57	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55390	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	1.92	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55391	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3380	1.78	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55392	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	0.9	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55393	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	0.31	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55394	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPN0001	3225	41.42	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55395	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3360	-0.34	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55396	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	1503	3.32	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55397	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3320	22.09	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55398	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RLB0001	3219	81.94	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55399	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CSRV000001	3536	895.98	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55400	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	5.75	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55401	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	15.27	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55402	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	4.23	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55403	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	41.2	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55404	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3370	5.17	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55405	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3355	-16.59	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55406	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	0.05	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55407	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	1.18	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55408	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	3.83	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
55409	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55410	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55411	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55412	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55413	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55414	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55415	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55416	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55417	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55418	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55419	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55420	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55421	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55422	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55423	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55424	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55425	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55426	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55427	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55428	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55429	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55430	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55431	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55432	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55433	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55434	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55435	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55436	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55437	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55438	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55439	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55440	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55441	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55442	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55443	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55444	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55445	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55446	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55447	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55448	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55449	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55450	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55451	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55452	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55453	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55454	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55455	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55456	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55457	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55458	3502584	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55459	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55460	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55461	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55462	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55463	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55464	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55465	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55466	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55467	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55468	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55469	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55470	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55471	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55472	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55473	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55474	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55475	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55476	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55477	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
55409	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	107.96	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55410	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0241161	2105	1211.44	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55411	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-199.89	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55412	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0239085	2105	6059.07	7/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55413	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	DD_RNL0001	3220	210.83	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55414	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	CS_RPL0001	3226	246.46	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55415	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	BN01000001	3350	-36.66	7/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55416	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	195.69	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55417	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	1.63	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55418	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	12.48	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55419	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	81.94	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55420	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.27	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55421	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-1.78	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55422	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	22.09	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55423	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	895.98	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55424	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-81.94	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55425	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	1.78	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55426	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	-36.66	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55427	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-895.98	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55428	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-22.09	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55429	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	246.46	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55430	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	10.22	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55431	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-246.46	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55432	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.27	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55433	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-3.32	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55434	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	9.41	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55435	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-999.75	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55436	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-25.59	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55437	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	-10.22	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55438	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	22.24	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55439	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	-22.24	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55440	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-5.17	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55441	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	16.59	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55442	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	999.75	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55443	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	-0.34	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55444	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	0.91	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55445	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-5059.32	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55446	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	36.66	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55447	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	0.34	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55448	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-210.83	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55449	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-41.42	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55450	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	-16.59	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55451	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-9.41	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55452	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	25.59	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55453	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	5059.32	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55454	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	5.17	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55455	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	3.32	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55456	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	41.42	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55457	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	210.83	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55458	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	-0.91	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55459	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	17.55	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55460	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	5667.58	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55461	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	194.86	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55462	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	426.87	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55463	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	149.83	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55464	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	7339.81	11/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55465	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	2479.12	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55466	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	42.35	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55467	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	101.45	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55468	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	351.04	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55469	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	4573	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55470	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	50.88	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55471	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	90.88	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55472	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	174.68	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55473	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	727.81	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55474	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	227.45	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55475	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	3.45	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55476	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	217.56	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55477	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244797	2105	44483.71	11/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
55478	3502930	REPLACE GAS SERVICE F/L PERMIT # 8	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55479	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55480	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55481	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55482	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55483	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55484	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55485	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55486	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55487	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55488	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55489	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55490	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55491	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55492	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55493	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55494	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55495	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55496	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55497	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55498	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55499	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55500	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55501	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55502	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55503	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55504	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55505	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55506	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55507	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55508	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55509	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55510	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55511	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55512	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55513	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55514	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55515	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55516	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55517	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55518	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55519	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55520	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55521	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55522	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55523	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55524	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55525	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55526	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55527	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55528	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55529	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55530	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55531	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55532	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55533	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55534	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55535	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55536	3503409	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55537	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55538	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55539	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55540	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55541	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55542	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55543	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55544	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55545	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55546	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
55478	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-7339.81	11/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55479	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPN0001	3221	0.5	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55480	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	PA00007008	2105	-1992.73	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55481	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3380	3.08	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55482	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	57.23	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55483	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3360	4.77	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55484	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3355	19.09	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55485	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CSRV000002	3536	1950.92	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55486	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3320	38.15	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55487	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3370	8.92	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55488	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3310	11.78	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55489	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPN0001	3225	124.38	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55490	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RNL0001	3220	1076.23	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55491	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPL0001	3222	16.25	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55492	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	1503	14.52	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55493	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0240840	2105	12077.15	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55494	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPL0001	3226	410.73	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55495	108000 Project Closed Removal	COR	8/1/2019	63401	PA00007008	2105	1992.73	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55496	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3350	42.17	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55497	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3340	25.59	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55498	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RLB0001	3219	152.21	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55499	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	-11.78	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55500	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	19.09	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55501	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	4.77	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55502	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-8.92	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55503	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	-25.59	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55504	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-10084.42	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55505	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-16.25	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55506	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	57.23	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55507	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	25.59	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55508	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	124.38	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55509	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	14.52	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55510	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	38.15	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55511	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	8.92	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55512	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	410.73	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55513	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-3.08	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55514	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-152.21	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55515	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	16.25	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55516	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	11.78	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55517	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	-19.09	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55518	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-38.15	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55519	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-1992.73	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55520	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	1950.92	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55521	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-1950.92	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55522	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	1076.23	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55523	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.5	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55524	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	3.08	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55525	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.5	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55526	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-124.38	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55527	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	152.21	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55528	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	-42.17	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55529	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-410.73	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55530	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	-4.77	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55531	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-57.23	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55532	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	10084.42	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55533	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-14.52	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55534	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	1992.73	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55535	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-1076.23	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55536	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	42.17	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55537	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CS_RPN0001	3225	9.86	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55538	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	DD_RNL0001	3220	146.16	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55539	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3380	0.52	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55540	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	30.32	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55541	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-433.63	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55542	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-3376.74	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55543	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	89.27	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55544	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	254.33	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55545	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	4373.05	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55546	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-2.05	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
55547	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55548	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55549	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55550	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55551	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55552	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55553	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55554	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55555	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55556	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55557	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55558	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55559	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55560	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55561	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55562	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55563	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55564	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55565	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55566	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55567	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55568	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55569	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55570	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55571	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55572	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55573	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55574	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55575	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55576	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55577	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55578	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55579	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55580	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55581	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55582	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55583	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55584	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55585	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55586	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55587	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55588	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55589	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55590	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55591	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55592	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55593	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55594	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55595	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55596	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55597	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55598	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55599	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55600	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55601	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55602	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55603	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55604	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55605	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55606	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55607	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55608	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55609	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55610	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55611	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55612	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55613	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55614	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55615	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
55547	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	2.05	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55548	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	4373.05	11/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55549	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	DD_RLB0001	3219	21.48	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55550	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	3376.74	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55551	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-60.44	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55552	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	104.07	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55553	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-209.15	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55554	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	26503.31	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55555	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	104.07	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55556	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245085	2105	26503.31	11/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55557	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	10.45	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55558	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	2724.58	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55559	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	170.78	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55560	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	A&G0000001	3240	6.41	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55561	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3310	2.99	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55562	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.12	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55563	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3320	6.42	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55564	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-254.33	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55565	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	25.23	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55566	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	135.52	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55567	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-4373.05	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55568	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	60.44	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55569	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	25.23	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55570	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	30.32	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55571	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00007008	2105	-170.78	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55572	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CS_RPL0001	3226	72.29	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55573	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-25.23	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55574	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-26503.31	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55575	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	209.15	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55576	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-10.45	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55577	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	ACC0246438	2105	1035	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55578	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	89.27	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55579	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	209.15	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55580	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	129.62	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55581	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3370	1.5	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55582	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	10.45	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55583	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-54.15	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55584	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	433.63	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55585	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	1477.06	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55586	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	3376.74	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55587	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3340	6.71	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55588	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3350	10.35	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55589	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	INSRPL0001	3222	2.81	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55590	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-30.32	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55591	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	1477.06	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55592	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-135.52	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55593	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-89.27	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55594	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	433.63	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55595	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-4373.05	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55596	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-2724.58	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55597	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	135.52	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55598	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	254.33	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55599	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-4373.05	11/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55600	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3355	5.15	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55601	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	1503	4.35	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55602	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-116.09	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55603	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-1477.06	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55604	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-129.62	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55605	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-104.07	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55606	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	54.15	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55607	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	116.09	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55608	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	129.62	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55609	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	2.05	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55610	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	54.15	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55611	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	60.44	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55612	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	116.09	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55613	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3360	1.25	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55614	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CSRV000001	3536	84.44	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55615	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	4373.05	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
55616	3503490	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55617	3503604	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55618	3503604	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55619	3503604	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55620	3503604	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55621	3503604	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55622	3503604	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55623	3503604	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55624	3503604	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55625	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55626	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55627	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55628	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55629	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55630	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55631	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55632	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55633	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55634	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55635	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55636	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55637	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55638	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55639	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55640	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55641	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55642	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55643	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55644	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55645	3504522	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55646	3504661	ABAND GAS SERV AT MAIN === 3626 GEO	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55647	3504661	ABAND GAS SERV AT MAIN === 3626 GEO	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55648	3504661	ABAND GAS SERV AT MAIN === 3626 GEO	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55649	3505219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55650	3505219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55651	3505219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55652	3505219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55653	3505219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55654	3505219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55655	3505219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55656	3505219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55657	3505219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55658	3505219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Mains - Distribution		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55659	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55660	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55661	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55662	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55663	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55664	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55665	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55666	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55667	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55668	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55669	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55670	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55671	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55672	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55673	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55674	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55675	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55676	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55677	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55678	3505313	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55679	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55680	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55681	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55682	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55683	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55684	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
55616	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	2724.58	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55617	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	A&G0000001	3240	2.08	10/1/2019		280932	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
55618	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3240	3.07	12/1/2019		280932	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
55619	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	A&G0000001	3240	0.99	11/1/2019		280932	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
55620	107100 Constr Work in Progress	CAPEX	10/1/2019	63200	ACC0243911	2104	647.04	10/1/2019		280932	Paving	SCATTERED	MAIN	Paving	2020
55621	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2104	901.76	12/1/2019		280932	Paving	SCATTERED	MAIN	Paving	2020
55622	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	ACC0244572	2104	254.72	11/1/2019		280932	Paving	SCATTERED	MAIN	Paving	2020
55623	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3240	-3.07	12/1/2019		280932	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
55624	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2104	-901.76	12/1/2019		280932	Paving	SCATTERED	MAIN	Paving	2020
55625	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	71.19	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55626	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	67.78	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55627	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	3.83	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55628	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	32.47	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55629	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	55.04	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55630	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	7856.62	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55631	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	1076.75	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55632	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	11.11	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55633	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	1296.34	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55634	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-1296.34	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55635	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.58	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55636	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.23	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55637	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	21.45	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55638	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	16.82	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55639	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	72.8	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55640	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	457.51	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55641	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	47.51	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55642	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	28.67	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55643	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	508.29	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55644	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	105.99	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55645	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	183.6	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55646	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-2166.2	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55647	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	2166.2	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55648	108000 Project Closed Removal	COR	10/1/2019	63401	ACC0243541	2105	2166.2	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55649	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	A&G0000001	3240	15.12	10/1/2019		280932	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
55650	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	ACC0243481	2104	727.92	10/1/2019		280932	Paving	SCATTERED	MAIN	Paving	2020
55651	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	ACC0243911	2104	3594.92	10/1/2019		280932	Paving	SCATTERED	MAIN	Paving	2020
55652	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	2104	-5070.12	12/1/2019		280932	Paving	SCATTERED	MAIN	Paving	2020
55653	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	ACC0247124	2104	360.72	12/1/2019		280932	Paving	SCATTERED	MAIN	Paving	2020
55654	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	3240	17.19	12/1/2019		280932	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
55655	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	ACC0243504	2104	386.56	10/1/2019		280932	Paving	SCATTERED	MAIN	Paving	2020
55656	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	A&G0000001	3240	2.07	12/1/2019		280932	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
55657	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	3240	-17.19	12/1/2019		280932	Allocations	SCATTERED	MAIN	Allocations, Material & Other Direct	2020
55658	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	2104	5070.12	12/1/2019		280932	Paving	SCATTERED	MAIN	Paving	2020
55659	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	BN01000001	3340	27.08	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55660	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	A&G0000002	3240	60.57	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55661	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	BN01000001	1503	15.36	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55662	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	PA00007008	2105	-2108.6	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55663	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	CS_RPL0001	3226	434.61	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55664	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	BN01000001	3370	9.44	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55665	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	2108.6	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55666	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	BN01000001	3310	12.46	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55667	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	INSRPN0001	3221	0.53	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55668	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	DD_RLB0001	3219	161.06	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55669	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	ACC0241161	2105	12779.41	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55670	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	INSRPL0001	3222	17.19	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55671	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	CS_RPN0001	3225	131.61	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55672	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	BN01000001	3320	40.37	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55673	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	BN01000001	3350	44.62	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55674	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	BN01000001	3360	5.05	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55675	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	BN01000001	3380	3.26	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55676	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	CSRV000002	3536	2064.36	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55677	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	DD_RNL0001	3220	1138.81	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55678	101000 Gas Plant In Service	CAPEX	8/1/2019	63410	BN01000001	3355	20.2	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55679	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.43	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55680	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3340	28.41	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55681	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3370	6.36	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55682	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	PA00007008	2105	-916.78	11/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55683	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	11.35	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55684	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	0.43	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
55685	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55686	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55687	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55688	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55689	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55690	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55691	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55692	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55693	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55694	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55695	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55696	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55697	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55698	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55699	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55700	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55701	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55702	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55703	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55704	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55705	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55706	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55707	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55708	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55709	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55710	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55711	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55712	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55713	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55714	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55715	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55716	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55717	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55718	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55719	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55720	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55721	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55722	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55723	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55724	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55725	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55726	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55727	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55728	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55729	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55730	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55731	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55732	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55733	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55734	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55735	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55736	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55737	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55738	3505412	REPLACE 2'' B/S SERVICE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55739	3505444	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55740	3505444	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55741	3505444	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55742	3505444	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55743	3505444	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55744	3505444	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55745	3505444	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55746	3505444	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55747	3505444	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55748	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55749	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55750	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55751	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55752	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55753	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
55685	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-916.78	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55686	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	53.32	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55687	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-21.82	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55688	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-12.67	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55689	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	571.19	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55690	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-707.91	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55691	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-90.91	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55692	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3350	43.85	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55693	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	5556.26	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55694	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-2.19	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55695	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	916.78	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55696	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-6.36	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55697	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	INSRPL0001	3222	11.35	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55698	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	1503	18.72	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55699	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	6.36	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55700	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	27.18	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55701	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-27.18	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55702	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	309.66	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55703	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-24.34	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55704	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3360	5.29	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55705	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244797	2105	5556.26	11/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55706	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPN0001	3225	53.32	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55707	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	43.85	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55708	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-571.19	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55709	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-28.41	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55710	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	18.72	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55711	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-916.78	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55712	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3310	12.67	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55713	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CSRV000001	3536	707.91	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55714	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3380	2.19	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55715	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-53.32	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55716	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-5.29	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55717	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-5556.26	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55718	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RLB0001	3219	90.91	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55719	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RNL0001	3220	571.19	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55720	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPL0001	3226	309.66	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55721	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	916.78	11/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55722	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	24.34	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55723	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	24.34	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55724	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3320	27.18	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55725	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-18.72	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55726	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-0.43	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55727	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-309.66	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55728	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-11.35	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55729	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	5.29	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55730	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	90.91	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55731	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	707.91	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55732	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3355	21.82	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55733	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	28.41	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55734	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	21.82	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55735	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	916.78	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55736	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	12.67	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55737	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	2.19	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55738	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-43.85	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55739	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243911	2104	3793.92	10/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55740	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-45.53	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55741	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	45.53	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55742	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	33.36	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55743	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	12.17	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55744	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244572	2104	1728.32	11/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55745	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244385	2104	6856.72	11/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55746	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-12378.96	12/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55747	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	12378.96	12/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55748	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3340	34.96	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55749	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPN0001	3221	0.69	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55750	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPL0001	3226	561.07	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55751	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	1503	19.83	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55752	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3370	12.19	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55753	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3350	57.61	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
55754	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55755	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55756	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55757	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55758	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55759	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55760	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55761	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55762	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55763	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55764	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55765	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55766	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55767	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55768	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55769	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55770	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55771	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55772	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55773	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55774	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55775	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55776	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55777	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55778	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55779	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55780	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55781	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55782	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55783	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55784	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55785	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55786	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55787	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55788	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55789	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55790	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55791	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55792	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55793	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55794	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55795	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55796	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55797	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55798	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55799	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55800	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55801	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55802	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55803	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55804	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55805	3505670	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55806	3505803	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55807	3505803	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55808	3505803	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55809	3505803	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55810	3505803	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55811	3505803	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55812	3506716	ABANDON (2) STUBS @ MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55813	3506716	ABANDON (2) STUBS @ MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55814	3506716	ABANDON (2) STUBS @ MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55815	3507183	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55816	3507183	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55817	3507183	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55818	3507183	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55819	3507359	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55820	3507359	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55821	3507359	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55822	3507359	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
55754	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	78.19	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55755	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	PA00007008	2105	-2722.14	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55756	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0240840	2105	16497.8	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55757	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3320	52.12	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55758	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3310	16.09	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55759	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3380	4.2	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55760	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3360	6.52	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55761	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CSRV000002	3536	2665.02	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55762	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPN0001	3225	169.9	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55763	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RLB0001	3219	207.93	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55764	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RNL0001	3220	1470.17	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55765	108000 Project Closed Removal	COR	8/1/2019	63401	PA00007008	2105	2722.14	8/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55766	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3355	26.08	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55767	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPL0001	3222	22.19	8/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55768	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.69	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55769	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	4.2	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55770	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-13775.66	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55771	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-78.19	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55772	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	2665.02	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55773	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	12.19	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55774	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	13775.66	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55775	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	52.12	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55776	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	207.93	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55777	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	-16.09	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55778	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-169.9	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55779	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-2665.02	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55780	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	78.19	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55781	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-52.12	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55782	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	169.9	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55783	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-1470.17	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55784	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	16.09	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55785	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	-26.08	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55786	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	19.83	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55787	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	57.61	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55788	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-4.2	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55789	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-19.83	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55790	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-2722.14	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55791	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	-6.52	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55792	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-22.19	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55793	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	6.52	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55794	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-561.07	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55795	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	2722.14	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55796	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-207.93	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55797	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	1470.17	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55798	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-12.19	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55799	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	-57.61	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55800	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.69	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55801	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	22.19	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55802	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	34.96	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55803	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	26.08	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55804	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	561.07	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55805	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	-34.96	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55806	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242325	2104	1267.85	9/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2019
55807	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	4.04	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55808	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	4.04	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55809	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-4.04	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55810	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2104	-1267.85	10/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55811	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2104	1267.85	10/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55812	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2101	20343.09	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55813	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2101	-20343.09	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55814	108000 Project Closed Removal	COR	12/1/2019	63401	ACC0247315	2101	20343.09	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55815	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	0.62	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55816	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242871	2104	195.02	9/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2019
55817	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	ACC0243108	2104	495.39	10/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55818	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	A&G0000001	3240	1.58	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55819	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242297	2104	360.72	9/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2019
55820	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	1.15	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55821	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	1.15	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55822	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-6089.78	12/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
55823	3507359	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55824	3507359	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55825	3507359	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55826	3507359	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55827	3507359	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55828	3507359	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55829	3507359	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55830	3507359	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55831	3507359	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55832	3507375	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55833	3507375	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55834	3507375	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55835	3507375	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55836	3507375	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55837	3507375	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55838	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55839	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55840	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55841	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55842	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55843	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55844	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55845	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55846	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55847	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55848	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55849	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55850	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55851	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55852	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55853	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55854	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55855	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55856	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55857	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55858	3507569	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55859	3507673	ABAND GAS SERV AT PL === 642 L ST N	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55860	3507673	ABAND GAS SERV AT PL === 642 L ST N	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55861	3507673	ABAND GAS SERV AT PL === 642 L ST N	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55862	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55863	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55864	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55865	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55866	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55867	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55868	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55869	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55870	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55871	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55872	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55873	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55874	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55875	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55876	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55877	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55878	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55879	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55880	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55881	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55882	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
55883	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55884	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55885	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55886	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55887	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55888	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55889	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55890	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55891	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
55823	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	360.72	10/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55824	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	23.67	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55825	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	6089.78	12/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55826	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	23.67	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55827	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245158	2104	4029.9	11/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55828	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244385	2104	2059.88	11/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55829	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-1.15	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55830	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-360.72	10/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55831	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-23.67	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55832	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	A&G0000001	3240	4.43	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55833	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	ACC0243481	2104	1379.82	10/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55834	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2104	1379.82	12/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55835	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2104	-1379.82	12/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55836	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	4.43	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55837	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-4.43	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55838	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	17	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55839	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	88.72	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55840	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-2753.58	9/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55841	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	109.23	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55842	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	7.38	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55843	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	46.18	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55844	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	16688.39	9/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55845	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	2.54	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55846	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	2753.58	9/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55847	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	1932.08	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55848	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.29	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55849	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	958.67	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55850	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	156.4	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55851	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	341.34	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55852	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	118.99	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55853	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	61.48	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55854	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.38	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55855	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	31.54	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55856	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	77.97	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55857	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	13.25	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55858	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	59.31	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55859	108000 Project Closed Removal	COR	11/1/2019	63401	ACC0245360	2105	55	11/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55860	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	55	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55861	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-55	12/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55862	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	INSRPL0001	3222	8.48	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55863	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	DD_RLB0001	3219	76.11	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55864	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3340	69.87	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55865	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3370	4.72	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55866	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CS_RPN0001	3225	49.87	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55867	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3360	10.88	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55868	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	INSRPN0001	3221	0.18	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55869	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3380	1.63	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55870	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	PA00007008	2105	-1761.26	9/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55871	108000 Project Closed Removal	COR	9/1/2019	63401	PA00007008	2105	1761.26	9/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55872	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	DD_RNL0001	3220	613.19	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2019
55873	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	1503	39.33	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55874	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3320	20.17	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55875	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3310	29.54	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55876	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3350	100.04	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55877	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	37.93	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55878	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242037	2105	10674.28	9/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
55879	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CS_RPL0001	3226	218.33	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55880	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN02000002	1502	0.25	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55881	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3355	56.75	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55882	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CSRV000001	3536	1235.8	9/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
55883	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	613.19	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55884	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	218.33	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55885	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	69.87	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55886	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	1.63	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55887	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	-10.88	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55888	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	37.93	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55889	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	0.25	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55890	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	-69.87	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55891	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	39.33	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
55892	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55893	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55894	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55895	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55896	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55897	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55898	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55899	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55900	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55901	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55902	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55903	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55904	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55905	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55906	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55907	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55908	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55909	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55910	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55911	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55912	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55913	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55914	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55915	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55916	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55917	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55918	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55919	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55920	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55921	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55922	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55923	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55924	3507824	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55925	3508137	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55926	3508137	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55927	3508137	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55928	3508137	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55929	3508137	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55930	3508137	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
55931	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55932	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55933	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55934	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55935	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55936	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55937	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55938	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55939	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55940	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55941	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55942	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55943	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55944	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55945	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55946	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55947	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55948	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55949	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55950	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55951	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55952	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55953	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55954	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55955	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55956	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55957	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55958	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55959	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55960	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
55892	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	29.54	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55893	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-76.11	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55894	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-49.87	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55895	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-8.48	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55896	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	8.48	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55897	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-1.63	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55898	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-613.19	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55899	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.18	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55900	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	20.17	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55901	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-10674.28	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55902	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-218.33	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55903	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-37.93	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55904	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-4.72	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55905	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	4.72	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55906	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-1235.8	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55907	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	56.75	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55908	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	-29.54	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55909	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	-1761.26	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55910	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	1235.8	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55911	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-1761.26	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55912	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	10.88	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55913	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	10674.28	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55914	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-20.17	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55915	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	-56.75	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55916	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.18	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55917	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	49.87	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55918	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	76.11	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Development & Design	2020
55919	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	1761.26	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55920	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-39.33	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55921	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	-100.04	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55922	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	100.04	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55923	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	-0.25	10/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55924	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	1761.26	10/1/2019		280932	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
55925	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	3.22	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55926	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	826.56	12/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55927	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-826.56	12/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55928	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	3.22	11/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55929	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-3.22	12/1/2019		280932	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
55930	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244385	2104	826.56	11/1/2019		280932	Paving	SCATTERED	SERVICE	Paving	2020
55931	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	30.92	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55932	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3350	807.71	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55933	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3355	419.39	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55934	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	69.34	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55935	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPN0001	3221	1.99	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55936	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RNL0001	3220	2910.54	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Development & Design	2020
55937	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	107.01	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55938	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243990	2105	59871.78	10/1/2019		293369	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
55939	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPN0001	3221	1.71	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55940	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	12.91	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55941	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	15.51	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55942	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3350	179.02	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55943	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007066	3545	-200.59	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55944	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	53.25	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55945	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3310	247.41	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55946	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RNL0001	3220	3486.51	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Development & Design	2020
55947	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246949	2103	17119	12/1/2019		293369	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
55948	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3380	8.95	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55949	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ST_WG00001	3545	614.43	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55950	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245731	3102	32636.4	11/1/2019		293369	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55951	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	5.35	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55952	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3320	362.07	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55953	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	192.1	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55954	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPL0001	3226	3873.43	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55955	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3355	89.08	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55956	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	DD_RLB0001	3219	427.77	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Development & Design	2020
55957	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	1005.29	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Development & Design	2020
55958	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3380	29.2	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55959	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	6316.47	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Development & Design	2020
55960	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	66.32	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
55961	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55962	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55963	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55964	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55965	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55966	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55967	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55968	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55969	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55970	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55971	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55972	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55973	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55974	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55975	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55976	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55977	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55978	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55979	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55980	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55981	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55982	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55983	3508261	DC APRP 4 - ANACOSTIA RIVER CI MAIN	PM&F Distr. Mains	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55984	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55985	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55986	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55987	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55988	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55989	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55990	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55991	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55992	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55993	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55994	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55995	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55996	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55997	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55998	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
55999	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
56000	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
56001	3508262	DC APRP 4 - ANACOSTIA RIVER CI MAIN	Abandonment - Mains - Distribution	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
56002	3508954	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56003	3508954	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56004	3508954	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56005	3508954	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56006	3508954	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56007	3508954	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56008	3508954	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56009	3508954	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56010	3509197	PAVING	Replacement - Mains - Distribution	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
56011	3509197	PAVING	Replacement - Mains - Distribution	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
56012	3509197	PAVING	Replacement - Mains - Distribution	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
56013	3509197	PAVING	Replacement - Mains - Distribution	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
56014	3509197	PAVING	Replacement - Mains - Distribution	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
56015	3509197	PAVING	Replacement - Mains - Distribution	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
56016	3509197	PAVING	Replacement - Mains - Distribution	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
56017	3509197	PAVING	Replacement - Mains - Distribution	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
56018	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56019	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56020	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56021	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56022	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56023	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56024	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56025	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56026	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56027	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56028	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56029	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
55961	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPN0001	3225	163.04	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55962	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3320	110.95	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55963	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	INSRPL0001	3222	46.4	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55964	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	45.67	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55965	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	DD_RLB0001	3219	1399.11	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Development & Design	2020
55966	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN02000001	1502	4.4	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55967	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3370	84.68	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55968	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3340	115.99	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55969	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	117.91	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55970	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	1503	75.22	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55971	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3360	128.16	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55972	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	3340	554.81	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55973	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	INSRPL0001	3222	163.49	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55974	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	BN01000001	1503	542.49	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55975	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ACC0246187	3102	3491.57	12/1/2019		293369	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55976	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	CS_RPL0001	3226	1195.6	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55977	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	CS_RPN0001	3225	516.49	10/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55978	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0244796	3102	28806.91	11/1/2019		293369	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55979	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	ST_WG00001	3545	34.92	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55980	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3310	51.73	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55981	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3360	21.6	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55982	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	BN01000001	3370	25.95	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55983	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	241.12	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55984	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3360	2.35	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55985	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245731	3102	2986.66	11/1/2019		293369	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55986	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3350	19.48	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55987	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245738	3102	8200.27	11/1/2019		293369	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55988	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007066	3545	-26.77	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55989	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3380	0.97	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55990	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3340	12.62	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55991	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	43.9	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55992	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3310	5.63	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55993	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RNL0001	3220	1150.03	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Development & Design	2020
55994	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3370	2.82	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55995	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00007066	3545	-9.75	12/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55996	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3355	9.7	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55997	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	3320	12.08	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
55998	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	DD_RLB0001	3219	183.03	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Development & Design	2020
55999	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	BN01000001	1503	8.32	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56000	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ST_WG00001	3545	29.87	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56001	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ST_WG00001	3545	82	11/1/2019		293369	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56002	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243911	2104	2590.65	10/1/2019		293369	Paving	SCATTERED	SERVICE	Paving	2020
56003	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	12.12	10/1/2019		293369	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56004	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243481	2104	778.47	10/1/2019		293369	Paving	SCATTERED	SERVICE	Paving	2020
56005	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-12.12	12/1/2019		293369	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56006	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243504	2104	406.46	10/1/2019		293369	Paving	SCATTERED	SERVICE	Paving	2020
56007	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	3775.58	12/1/2019		293369	Paving	SCATTERED	SERVICE	Paving	2020
56008	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-3775.58	12/1/2019		293369	Paving	SCATTERED	SERVICE	Paving	2020
56009	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	12.12	12/1/2019		293369	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56010	101000 Gas Plant In Service	CAPEX	9/1/2019	63200	A&G0000001	3240	4.93	9/1/2019		219380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
56011	101000 Gas Plant In Service	CAPEX	9/1/2019	63200	ACC0242037	2104	286.56	9/1/2019		219380	Paving	BCA RELATED	MAIN	Paving	2019
56012	101000 Gas Plant In Service	CAPEX	9/1/2019	63200	ACC0242297	2104	531.36	9/1/2019		219380	Paving	BCA RELATED	MAIN	Paving	2019
56013	101000 Gas Plant In Service	CAPEX	9/1/2019	63200	ACC0242325	2104	727.92	9/1/2019		219380	Paving	BCA RELATED	MAIN	Paving	2019
56014	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	2104	1545.84	10/1/2019		219380	Paving	BCA RELATED	MAIN	Paving	2020
56015	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	2104	-1545.84	10/1/2019		219380	Paving	BCA RELATED	MAIN	Paving	2020
56016	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	PA00083249	3240	-4.93	10/1/2019		219380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56017	101000 Gas Plant In Service	CAPEX	10/1/2019	63210	PA00083249	3240	4.93	10/1/2019		219380	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56018	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	119.36	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2019
56019	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	2.55	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56020	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	78.21	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56021	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	2762.08	9/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56022	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	342.39	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56023	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	961.63	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2019
56024	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.29	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56025	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	156.88	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56026	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	1938.04	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56027	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242537	2105	16739.86	9/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56028	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	109.56	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56029	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	59.49	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
56030	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56031	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56032	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56033	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56034	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56035	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56036	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56037	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56038	3510014	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56039	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56040	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56041	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56042	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56043	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56044	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56045	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56046	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56047	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56048	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56049	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56050	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56051	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56052	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56053	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56054	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56055	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56056	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56057	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56058	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56059	3510099	REPLACE 3 INCH STL FROM ADDRESS TO	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56060	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56061	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56062	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56063	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56064	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56065	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56066	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56067	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56068	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56069	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56070	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56071	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56072	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56073	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56074	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56075	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56076	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56077	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56078	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56079	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56080	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56081	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56082	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56083	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56084	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56085	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56086	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56087	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56088	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56089	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56090	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56091	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56092	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56093	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56094	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56095	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56096	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56097	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56098	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56030	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	7.4	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56031	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	17.06	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56032	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	46.33	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56033	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	89	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56034	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.39	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56035	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	31.63	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56036	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	61.67	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56037	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-2762.08	9/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56038	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	13.29	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56039	108000 Project Closed Removal	COR	9/1/2019	61411	ACC0242602	2101	1190	9/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56040	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	33.48	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56041	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	4830.18	11/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56042	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	66.76	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56043	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	143.17	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56044	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	27.87	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56045	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	478.96	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020
56046	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	280.91	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56047	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	3729.72	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56048	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	11.55	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56049	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	1631.46	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56050	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	2.27	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56051	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	98.6	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56052	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	231.01	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56053	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-4830.18	11/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56054	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	128.22	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56055	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	149.68	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56056	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244797	2105	29273.79	11/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56057	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	59.81	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56058	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	114.95	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56059	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	3009.39	11/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020
56060	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPN0001	3225	193.26	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56061	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RLB0001	3219	523.52	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020
56062	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	3696.46	12/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56063	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-302.23	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56064	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-47.96	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56065	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-22402.78	12/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56066	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	INSRPL0001	3222	61.18	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56067	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3355	156.93	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56068	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3340	207.6	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56069	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	1503	202.99	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56070	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-193.26	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56071	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	202.99	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56072	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	207.6	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56073	108000 Project Closed Removal	COR	10/1/2019	63401	PA00007008	2105	3696.46	10/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56074	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3320	135.48	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56075	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3360	47.96	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56076	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-61.18	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56077	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	156.93	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56078	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	10.93	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56079	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	ACC0243990	2105	22402.78	10/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56080	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	INSRPN0001	3221	0.64	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56081	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RNL0001	3220	1304.58	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020
56082	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	22402.78	12/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56083	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-1449.36	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56084	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	193.26	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56085	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-3696.46	12/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56086	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	92.58	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56087	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	31.69	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56088	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-3696.46	12/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56089	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3310	92.58	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56090	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00007008	2105	-3696.46	10/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56091	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3370	31.69	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56092	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-81.74	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56093	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	135.48	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56094	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1502	1.65	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56095	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	A&G0000001	3240	81.74	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56096	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CSRV000001	3536	3070.31	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56097	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN02000001	1502	1.65	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56098	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-202.99	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
56099	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56100	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56101	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56102	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56103	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56104	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56105	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56106	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56107	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56108	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56109	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56110	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56111	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56112	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56113	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56114	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56115	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56116	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56117	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56118	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56119	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56120	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56121	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56122	3510517	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56123	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56124	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56125	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56126	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56127	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56128	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56129	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56130	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56131	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56132	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56133	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56134	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56135	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56136	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56137	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56138	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56139	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56140	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56141	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56142	3510705	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56143	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56144	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56145	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56146	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56147	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56148	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56149	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56150	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56151	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56152	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56153	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56154	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56155	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56156	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56157	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56158	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56159	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56160	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56161	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56162	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56163	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56164	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56165	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56166	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56167	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56099	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	47.96	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56100	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	81.74	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56101	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	523.52	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020
56102	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	3070.31	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56103	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-0.64	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56104	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-31.69	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56105	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	3696.46	12/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56106	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	1449.36	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56107	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-10.93	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56108	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-207.6	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56109	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-156.93	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56110	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPL0001	3226	1449.36	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56111	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3350	302.23	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56112	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3380	10.93	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56113	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	0.64	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56114	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1502	-1.65	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56115	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-92.58	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56116	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-1304.58	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020
56117	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-135.48	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56118	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	1304.58	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020
56119	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	302.23	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56120	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-523.52	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020
56121	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	61.18	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56122	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-3070.31	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56123	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CS_RPL0001	3226	606.21	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56124	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3350	86.83	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56125	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00007008	2105	-1432.18	12/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56126	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3380	4.34	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56127	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CS_RPN0001	3225	82.67	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56128	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	DD_RLB0001	3219	180.15	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020
56129	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	1503	36.48	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56130	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3340	56.26	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56131	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	INSRPN0001	3221	1.01	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56132	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	A&G0000001	3240	53.62	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56133	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3320	53.81	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56134	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3310	25.09	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56135	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3360	10.48	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56136	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	INSRPL0001	3222	23.53	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56137	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	ACC0246818	2105	8679.9	12/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56138	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	1432.18	12/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56139	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CSRV000001	3536	708.14	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56140	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3370	12.59	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56141	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	DD_RNL0001	3220	1225.74	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020
56142	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3355	43.21	12/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56143	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3320	21.44	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56144	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	INSRPN0001	3221	0.19	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56145	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3380	1.73	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56146	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3370	5.01	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56147	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN02000002	1502	0.26	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56148	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	DD_RNL0001	3220	651.73	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2019
56149	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CS_RPL0001	3226	232.05	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56150	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3340	74.26	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56151	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	40.32	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56152	108000 Project Closed Removal	COR	9/1/2019	63401	PA00007008	2105	1871.95	9/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56153	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3350	106.33	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56154	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3360	11.56	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56155	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	1503	41.8	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56156	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	DD_RLB0001	3219	80.89	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2019
56157	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242297	2105	11345.16	9/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56158	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CSRV000001	3536	1313.48	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56159	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3310	31.4	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56160	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	PA00007008	2105	-1871.95	9/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56161	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	INSRPL0001	3222	9.01	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56162	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CS_RPN0001	3225	53.01	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56163	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3355	60.32	9/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56164	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	-11.56	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56165	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-53.01	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56166	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	1313.48	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56167	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	651.73	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
56168	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56169	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56170	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56171	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56172	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56173	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56174	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56175	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56176	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56177	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56178	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56179	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56180	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56181	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56182	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56183	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56184	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56185	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56186	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56187	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56188	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56189	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56190	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56191	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56192	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56193	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56194	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56195	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56196	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56197	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56198	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56199	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56200	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56201	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56202	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56203	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56204	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56205	3510713	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56206	3511207	PAVING	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
56207	3511207	PAVING	Replacement - Mains - Distribution	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
56208	3511209	PAVING	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
56209	3511209	PAVING	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
56210	3511209	PAVING	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
56211	3511209	PAVING	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
56212	3511212	PAVING	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
56213	3511212	PAVING	Replacement - Mains - Distribution	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
56214	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56215	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56216	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56217	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56218	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56219	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56220	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56221	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56222	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56223	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56224	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56225	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56226	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56227	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56228	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56229	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56230	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56231	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56232	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56233	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56234	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56235	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56236	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
56168	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	1871.95	10/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56169	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	1871.95	10/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56170	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	5.01	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56171	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	74.26	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56172	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	-74.26	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56173	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	53.01	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56174	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	9.01	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56175	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-5.01	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56176	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1502	-0.26	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56177	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	80.89	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020
56178	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-11345.16	10/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56179	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-1871.95	10/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56180	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	41.8	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56181	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-1313.48	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56182	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1502	0.26	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56183	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-1.73	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56184	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	40.32	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56185	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-21.44	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56186	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-41.8	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56187	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.19	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56188	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	106.33	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56189	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-651.73	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020
56190	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-40.32	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56191	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	-106.33	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56192	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-9.01	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56193	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	11345.16	10/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56194	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-80.89	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Development & Design	2020
56195	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-232.05	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56196	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	-60.32	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56197	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	31.4	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56198	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	-31.4	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56199	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	1.73	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56200	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	60.32	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56201	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	21.44	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56202	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.19	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56203	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	232.05	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56204	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	-1871.95	10/1/2019		219380	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56205	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	11.56	10/1/2019		219380	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56206	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	A&G0000001	3240	5.54	11/1/2019		280065	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56207	107100 Constr Work in Progress	CAPEX	11/1/2019	63210	ACC0245477	2104	1425.6	11/1/2019		280065	Paving	BCA RELATED	MAIN	Paving	2020
56208	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	ACC0242297	2104	17247.44	9/1/2019		286104	Paving	BCA RELATED	MAIN	Paving	2019
56209	107100 Constr Work in Progress	CAPEX	9/1/2019	63210	A&G0000001	3240	54.93	9/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
56210	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	ACC0243504	2104	19347.28	10/1/2019		286104	Paving	BCA RELATED	MAIN	Paving	2020
56211	107100 Constr Work in Progress	CAPEX	10/1/2019	63210	A&G0000001	3240	62.08	10/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56212	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	A&G0000001	3240	41.12	12/1/2019		288358	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56213	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	ACC0246715	2104	7199.76	12/1/2019		288358	Paving	BCA RELATED	MAIN	Paving	2020
56214	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	17.45	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56215	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	1.4	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56216	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	74.34	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56217	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	14.53	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56218	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	981.93	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56219	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-74.62	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56220	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-74.34	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56221	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	17.45	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56222	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-78.01	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56223	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1985.92	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56224	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	6.02	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56225	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	50.59	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56226	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	32.62	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56227	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-34.79	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56228	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-1.4	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56229	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	78.01	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56230	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	840.59	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56231	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	114.63	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56232	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	59.91	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56233	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	34.79	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56234	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-114.63	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56235	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-32.62	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56236	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	1.4	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
56237	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56238	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56239	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56240	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56241	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56242	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56243	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56244	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56245	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56246	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56247	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56248	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56249	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56250	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56251	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56252	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56253	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56254	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56255	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56256	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56257	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56258	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56259	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56260	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56261	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56262	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56263	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56264	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56265	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56266	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56267	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56268	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56269	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56270	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56271	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56272	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56273	3511214	REPLACE 1 1/4 FROM ADDRESS TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56274	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56275	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56276	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56277	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56278	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56279	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56280	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56281	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56282	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56283	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56284	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56285	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56286	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56287	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56288	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56289	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56290	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56291	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56292	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56293	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56294	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56295	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56296	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56297	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56298	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56299	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56300	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56301	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56302	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56303	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56304	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56305	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56237	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1985.92	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56238	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-120.4	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56239	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	114.63	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56240	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1985.92	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56241	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	74.34	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56242	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	249.8	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2020
56243	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	74.62	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56244	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	981.93	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56245	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-249.8	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2020
56246	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	32.62	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56247	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-6.02	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56248	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	6.02	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56249	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	34.79	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56250	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1985.92	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56251	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	78.01	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56252	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1699.66	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2020
56253	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	12035.88	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56254	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-12035.88	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56255	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	14.53	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56256	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-50.59	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56257	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	74.62	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56258	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	50.59	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56259	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	59.91	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56260	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	120.4	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56261	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	12035.88	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56262	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-840.59	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56263	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1985.92	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56264	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	249.8	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2020
56265	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	840.59	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56266	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-59.91	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56267	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-14.53	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56268	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	120.4	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56269	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1985.92	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56270	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-17.45	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56271	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-1699.66	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2020
56272	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	1699.66	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2020
56273	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-981.93	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56274	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	1.07	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56275	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	26.69	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56276	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	896.64	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2020
56277	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	3.1	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56278	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	10.64	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56279	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	443.45	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56280	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	21.39	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56281	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	13.86	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56282	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	1047.65	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56283	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	447.11	11/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56284	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	7.66	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56285	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	3.18	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56286	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	9.21	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56287	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	151.02	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56288	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	11.87	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56289	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	278.57	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2020
56290	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	518.01	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56291	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	39.21	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56292	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	2.58	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56293	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	5.54	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56294	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.21	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56295	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	31.61	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56296	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	41.16	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56297	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	39.36	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56298	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	44.34	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2020
56299	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	26	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56300	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	6.18	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56301	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-447.11	11/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56302	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	63.52	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56303	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.74	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56304	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	18.36	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56305	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	60.47	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
56306	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56307	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56308	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56309	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56310	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56311	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56312	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56313	3511411	GAS CAPPOFF, NEED R/I MOVE MTR O/S	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56314	3511860	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56315	3511860	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56316	3511860	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56317	3511860	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56318	3511926	ABAND GAS SERV AT MAIN === 3550 WHI	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56319	3511926	ABAND GAS SERV AT MAIN === 3550 WHI	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56320	3511926	ABAND GAS SERV AT MAIN === 3550 WHI	Abandonment - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56321	3511940	PAVING	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
56322	3511940	PAVING	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
56323	3511940	PAVING	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
56324	3511940	PAVING	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
56325	3511940	PAVING	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
56326	3511940	PAVING	Replacement - Mains - Distribution	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
56327	3511945	PAVING	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
56328	3511945	PAVING	Replacement - Mains - Distribution	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
56329	3512182	PAVING	Replacement - Mains - Distribution	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
56330	3512182	PAVING	Replacement - Mains - Distribution	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
56331	3512182	PAVING	Replacement - Mains - Distribution	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
56332	3512182	PAVING	Replacement - Mains - Distribution	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
56333	3512182	PAVING	Replacement - Mains - Distribution	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
56334	3512182	PAVING	Replacement - Mains - Distribution	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
56335	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56336	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56337	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56338	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56339	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56340	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56341	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56342	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56343	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56344	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56345	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56346	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56347	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56348	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56349	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56350	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56351	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56352	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56353	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56354	3512429	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56355	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56356	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56357	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56358	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56359	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56360	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56361	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56362	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56363	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56364	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56365	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56366	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56367	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56368	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56369	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56370	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56371	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56372	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56373	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56374	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56306	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247323	2105	6349.4	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56307	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245085	2105	2709.78	11/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56308	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	345.25	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56309	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-1047.65	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56310	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	17.21	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56311	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	13.25	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56312	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	9.13	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56313	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	131.78	12/1/2019		288358	Allocations	SCATTERED	SERVICE	Development & Design	2020
56314	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	13.24	11/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56315	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243504	2104	2318.68	10/1/2019		288358	Paving	SCATTERED	SERVICE	Paving	2020
56316	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	7.45	10/1/2019		288358	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56317	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244572	2104	3408.75	11/1/2019		288358	Paving	SCATTERED	SERVICE	Paving	2020
56318	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	7847.67	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56319	108000 Project Closed Removal	COR	10/1/2019	63401	ACC0244282	2105	7847.67	10/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56320	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-7847.67	12/1/2019		288358	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56321	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	A&G0000001	3240	22.84	11/1/2019		146201	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56322	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	3240	22.84	12/1/2019		146201	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56323	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	3240	-22.84	12/1/2019		146201	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56324	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ACC0245360	2104	5879.92	11/1/2019		146201	Paving	BCA RELATED	MAIN	Paving	2020
56325	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00083249	2104	-5879.92	12/1/2019		146201	Paving	BCA RELATED	MAIN	Paving	2020
56326	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	PA00083249	2104	5879.92	12/1/2019		146201	Paving	BCA RELATED	MAIN	Paving	2020
56327	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	ACC0245158	2104	951	11/1/2019		286104	Paving	BCA RELATED	MAIN	Paving	2020
56328	107100 Constr Work in Progress	CAPEX	11/1/2019	63200	A&G0000001	3240	3.7	11/1/2019		286104	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56329	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	A&G0000001	3240	2.3	11/1/2019		169540	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56330	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	ACC0245158	2104	590.4	11/1/2019		169540	Paving	BCA RELATED	MAIN	Paving	2020
56331	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	3240	2.3	12/1/2019		169540	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56332	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	3240	-2.3	12/1/2019		169540	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56333	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	2104	590.4	12/1/2019		169540	Paving	BCA RELATED	MAIN	Paving	2020
56334	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	2104	-590.4	12/1/2019		169540	Paving	BCA RELATED	MAIN	Paving	2020
56335	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	61.66	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56336	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	995.5	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56337	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	39.95	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56338	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	435.46	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56339	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	3.08	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56340	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-1289.23	11/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56341	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	38.21	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56342	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	15.96	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56343	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	1289.23	11/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56344	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	7.44	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56345	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	34.22	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56346	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	127.84	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56347	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	30.68	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56348	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	26.32	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56349	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	8.94	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56350	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	74.98	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56351	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.61	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56352	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	803.24	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56353	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	17.82	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56354	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245360	2105	7813.54	11/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56355	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	CS_RPL0001	3226	66.64	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56356	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	DD_RLB0001	3219	23.23	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2019
56357	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3310	9.02	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56358	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	CSRV000001	3536	377.2	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56359	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	11.58	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56360	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3340	21.33	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56361	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3350	30.54	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56362	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	537.59	9/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56363	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	CS_RPN0001	3225	15.22	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56364	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	1503	12	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56365	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3370	1.44	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56366	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	PA00007008	2105	-537.59	9/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56367	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3360	3.32	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56368	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3355	17.32	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56369	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	INSRPL0001	3222	2.59	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56370	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3380	0.5	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56371	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242537	2105	3258.1	9/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56372	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN02000002	1502	0.08	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56373	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	DD_RNL0001	3220	187.16	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2019
56374	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.06	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
56375	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56376	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56377	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56378	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56379	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56380	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56381	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56382	3512435	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56383	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56384	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56385	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56386	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56387	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56388	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56389	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56390	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56391	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56392	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56393	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56394	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56395	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56396	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56397	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56398	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56399	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56400	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56401	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56402	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56403	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56404	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56405	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56406	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56407	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56408	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56409	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56410	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56411	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56412	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56413	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56414	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56415	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56416	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56417	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56418	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56419	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56420	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56421	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56422	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56423	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56424	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56425	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56426	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56427	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56428	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56429	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56430	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56431	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56432	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56433	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56434	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56435	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56436	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56437	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56438	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56439	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56440	3513367	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56441	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56442	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56443	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56375	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3320	6.16	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56376	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	14.74	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56377	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-2581.21	12/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56378	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246474	2104	872.62	12/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56379	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246715	2104	1708.59	12/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56380	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	14.74	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56381	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-14.74	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56382	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	2581.21	12/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56383	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RLB0001	3219	65.53	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2019
56384	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CSRV000002	3536	839.92	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56385	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3370	3.84	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56386	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3355	8.22	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56387	108000 Project Closed Removal	COR	8/1/2019	63401	PA00007008	2105	857.92	8/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56388	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	1503	6.25	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56389	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPN0001	3221	0.22	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56390	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3380	1.33	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56391	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	24.64	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56392	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	PA00007008	2105	-857.92	8/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56393	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPN0001	3225	53.55	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56394	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0241161	2105	5199.52	8/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56395	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3360	2.05	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56396	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPL0001	3222	7	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56397	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPL0001	3226	176.83	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56398	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3340	11.02	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56399	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3310	5.07	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56400	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3320	16.43	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56401	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3350	18.16	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56402	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RNL0001	3220	463.35	8/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2019
56403	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3240	24.64	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56404	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	1503	6.25	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56405	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3222	7	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56406	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3380	-1.33	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56407	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3225	-53.55	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56408	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	2105	-4341.6	10/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56409	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3536	839.92	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56410	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3225	53.55	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56411	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3370	3.84	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56412	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	2105	4341.6	10/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56413	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	1503	-6.25	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56414	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3226	176.83	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56415	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3320	-16.43	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56416	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3340	11.02	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56417	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3355	-8.22	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56418	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3240	-24.64	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56419	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3220	463.35	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56420	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3221	-0.22	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56421	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3360	2.05	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56422	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	857.92	10/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56423	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3220	-463.35	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56424	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3340	-11.02	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56425	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3310	-5.07	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56426	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3355	8.22	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56427	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3536	-839.92	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56428	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3219	-65.53	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56429	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-857.92	10/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56430	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3370	-3.84	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56431	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3320	16.43	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56432	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3350	-18.16	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56433	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3360	-2.05	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56434	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3221	0.22	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56435	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3380	1.33	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56436	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3350	18.16	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56437	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3310	5.07	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56438	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	PA00083249	3219	65.53	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56439	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3222	-7	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56440	107100 Constr Work in Progress	CAPEX	10/1/2019	63400	PA00083249	3226	-176.83	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56441	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	141.75	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56442	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-10256.1	11/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56443	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	9.16	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
56444	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56445	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56446	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56447	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56448	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56449	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56450	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56451	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56452	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56453	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56454	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56455	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56456	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56457	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56458	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56459	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56460	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56461	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56462	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56463	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56464	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56465	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56466	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56467	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56468	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56469	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56470	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56471	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56472	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56473	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56474	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56475	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56476	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56477	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56478	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56479	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56480	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56481	3513670	REPLACE GAS SERVICED LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56482	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56483	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56484	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56485	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56486	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56487	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56488	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56489	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56490	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56491	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56492	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56493	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56494	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56495	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56496	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56497	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56498	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56499	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56500	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56501	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56502	3513973	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56503	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56504	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56505	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56506	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56507	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56508	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56509	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56510	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56511	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56512	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56444	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	47.06	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56445	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	75.93	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56446	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	37.78	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56447	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	71.1	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56448	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	1016.99	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56449	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246592	2105	690	12/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56450	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246438	2105	6900	12/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56451	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	209.37	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56452	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	6389.96	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56453	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-1252.35	12/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56454	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	10256.1	11/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56455	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	157.53	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56456	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.88	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56457	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	20.57	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56458	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	49.2	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56459	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	244.08	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56460	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	1071.83	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56461	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	72.29	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56462	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	31.9	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56463	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245737	2105	62158.16	11/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56464	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	317.83	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56465	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	1252.35	12/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56466	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	11.01	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56467	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	4.81	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56468	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	3464.14	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56469	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	126.99	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56470	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	304	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56471	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	490.52	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56472	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	619.23	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56473	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	596.47	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56474	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	59.18	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56475	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	272.27	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56476	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	24.52	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56477	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	7919.45	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56478	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	3.8	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56479	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	46.88	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56480	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	530.09	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56481	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	21.94	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56482	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	30.25	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2019
56483	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	700.09	9/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56484	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	22.56	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56485	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	4242.96	9/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56486	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	243.74	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2019
56487	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	491.22	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56488	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	8.02	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56489	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	39.76	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56490	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	86.78	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56491	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	3.37	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56492	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	15.08	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56493	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	15.63	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56494	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	1.88	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56495	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	4.32	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56496	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	0.65	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56497	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	11.74	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56498	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.1	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56499	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.07	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56500	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	19.82	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56501	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-700.09	9/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56502	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	27.77	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56503	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	1.09	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56504	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242871	2104	338.8	9/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2019
56505	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2104	5719.72	12/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56506	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3240	-1.09	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56507	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2104	-5719.72	12/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56508	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3240	1.09	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56509	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	2104	-338.8	10/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56510	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	21.81	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56511	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-21.81	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56512	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245360	2104	588.32	11/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
56513	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56514	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56515	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56516	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56517	3514021	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56518	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56519	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56520	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56521	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56522	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56523	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56524	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56525	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56526	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56527	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56528	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56529	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56530	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56531	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56532	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56533	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56534	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56535	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56536	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56537	3514574	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56538	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56539	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56540	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56541	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56542	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56543	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56544	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56545	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56546	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56547	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56548	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56549	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56550	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56551	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56552	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56553	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56554	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56555	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56556	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56557	3514575	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56558	3514706	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56559	3514706	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56560	3514706	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56561	3514706	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56562	3514706	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56563	3514706	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56564	3514706	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56565	3514706	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56566	3514706	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56567	3514706	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56568	3514706	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56569	3514706	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56570	3514706	PAVING	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56571	3515739	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
56572	3515739	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
56573	3515739	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
56574	3515739	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
56575	3515739	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
56576	3515739	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
56577	3515740	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
56578	3515740	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
56579	3515740	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
56580	3515740	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
56581	3515740	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56513	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244385	2104	4524.8	11/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56514	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	ACC0243108	2104	606.6	10/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56515	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	19.87	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56516	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	A&G0000001	3240	1.94	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56517	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	2104	338.8	10/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56518	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	7.22	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56519	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	966.15	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56520	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	422.61	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56521	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	38.77	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56522	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	17.29	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56523	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	59.84	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56524	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	779.56	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56525	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	8.67	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56526	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	72.77	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56527	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	33.21	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56528	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	29.78	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56529	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.59	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56530	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245360	2105	7583.11	11/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56531	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	25.54	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56532	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	124.07	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56533	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	37.09	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56534	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	2.99	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56535	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	15.49	11/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56536	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-1251.21	11/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56537	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	1251.21	11/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56538	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	77.38	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56539	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	96.38	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56540	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	322.64	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56541	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	65.34	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56542	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	1268.23	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56543	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	44.94	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56544	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-2564.96	12/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56545	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	1.81	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56546	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	18.76	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56547	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	148.06	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56548	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	42.13	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56549	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	22.54	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56550	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	100.76	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56551	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	2564.96	12/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56552	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246045	2105	15545.23	12/1/2019		169540	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56553	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	7.77	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56554	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	96.02	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56555	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	155.51	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56556	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	1085.69	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56557	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	2195.23	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Development & Design	2020
56558	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242297	2104	258.7	9/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2019
56559	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	0.83	9/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56560	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-13.49	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56561	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	4202.25	12/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56562	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	13.49	12/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56563	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243504	2104	657.15	10/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56564	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2104	258.7	10/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56565	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-0.83	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56566	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243108	2104	3545.1	10/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56567	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	13.49	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56568	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	0.83	10/1/2019		169540	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56569	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2104	-258.7	10/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56570	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-4202.25	12/1/2019		169540	Paving	SCATTERED	SERVICE	Paving	2020
56571	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	2104	531.36	12/1/2019		280993	Paving	BCA RELATED	MAIN	Paving	2020
56572	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	3240	-1.71	12/1/2019		280993	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56573	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	3240	1.71	12/1/2019		280993	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56574	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	ACC0243911	2104	531.36	10/1/2019		280993	Paving	BCA RELATED	MAIN	Paving	2020
56575	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	2104	-531.36	12/1/2019		280993	Paving	BCA RELATED	MAIN	Paving	2020
56576	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	A&G0000001	3240	1.71	10/1/2019		280993	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56577	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	2104	-1700.64	12/1/2019		280993	Paving	BCA RELATED	MAIN	Paving	2020
56578	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	A&G0000001	3240	2.85	10/1/2019		280993	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56579	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	3240	-6	12/1/2019		280993	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56580	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	3240	6	12/1/2019		280993	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56581	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	ACC0244572	2104	810.96	11/1/2019		280993	Paving	BCA RELATED	MAIN	Paving	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
56582	3515740	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
56583	3515740	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
56584	3515740	PAVING	Replacement - Mains - Distribution	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
56585	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56586	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56587	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56588	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56589	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56590	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56591	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56592	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56593	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56594	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56595	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56596	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56597	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56598	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56599	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56600	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56601	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56602	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56603	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56604	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56605	3516219	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56606	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56607	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56608	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56609	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56610	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56611	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56612	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56613	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56614	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56615	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56616	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56617	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56618	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56619	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56620	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56621	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56622	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56623	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56624	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56625	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56626	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56627	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56628	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56629	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56630	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56631	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56632	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56633	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56634	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56635	3516222	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56636	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56637	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56638	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56639	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56640	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56641	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56642	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56643	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56644	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56645	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56646	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56647	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56648	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56649	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56650	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56582	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	A&G0000001	3240	3.15	11/1/2019		280993	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
56583	101000 Gas Plant In Service	CAPEX	10/1/2019	63200	ACC0243911	2104	889.68	10/1/2019		280993	Paving	BCA RELATED	MAIN	Paving	2020
56584	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	2104	1700.64	12/1/2019		280993	Paving	BCA RELATED	MAIN	Paving	2020
56585	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	93	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56586	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	202.97	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56587	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	52.76	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56588	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	1637.36	9/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56589	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	46.36	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56590	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	9923.4	9/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56591	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	10.11	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56592	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.23	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56593	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	1148.87	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56594	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	7.88	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56595	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	64.95	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56596	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	35.26	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56597	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-1637.36	9/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56598	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	4.39	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56599	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	70.76	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
56600	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	570.06	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
56601	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	1.51	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56602	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.17	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56603	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	18.75	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56604	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	27.46	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56605	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	36.56	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56606	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3355	43.19	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56607	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3310	25.48	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56608	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	CS_RPN0001	3225	53.18	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56609	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	1.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56610	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	ACC0243990	2105	6164.98	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56611	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	16.62	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56612	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	CSRV000001	3536	844.91	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56613	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.18	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56614	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3360	13.2	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56615	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246474	2104	167.16	12/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
56616	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3320	37.28	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56617	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	1503	55.86	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56618	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00007008	2105	-1017.22	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56619	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	DD_RNL0001	3220	359	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56620	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245360	2104	4276.32	11/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
56621	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3380	3.01	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56622	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3340	57.13	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56623	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	18.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56624	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	A&G0000001	3240	22.5	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56625	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	CS_RPL0001	3226	398.85	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56626	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3370	8.72	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56627	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	INSRPL0001	3222	16.84	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56628	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN01000001	3350	83.17	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56629	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	DD_RLB0001	3219	144.07	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56630	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	1017.22	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56631	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	BN02000001	1502	0.45	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56632	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	4603.8	12/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
56633	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-18.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56634	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-4603.8	12/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
56635	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246715	2104	160.32	12/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
56636	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	145.67	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56637	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	56.79	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56638	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	485.95	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56639	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	125.76	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56640	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	280.54	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56641	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	20795.21	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56642	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	3431.21	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56643	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	1345.36	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56644	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	10.14	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56645	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	188.42	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56646	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	85.93	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56647	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	1210.97	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56648	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-3431.21	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56649	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	2849.99	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56650	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	44.52	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
56651	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56652	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56653	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56654	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56655	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56656	3516718	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56657	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56658	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56659	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56660	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56661	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56662	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56663	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56664	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56665	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56666	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56667	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56668	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56669	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56670	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56671	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56672	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56673	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56674	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56675	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56676	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56677	3517127	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56678	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56679	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56680	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56681	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56682	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56683	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56684	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56685	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56686	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56687	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56688	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56689	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56690	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56691	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56692	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56693	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56694	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56695	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56696	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56697	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56698	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56699	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56700	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56701	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56702	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56703	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56704	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56705	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56706	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56707	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56708	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56709	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56710	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56711	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56712	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56713	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56714	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56715	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56716	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56717	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56718	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56719	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56651	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	1.53	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56652	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	192.7	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56653	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	29.41	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56654	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.6	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56655	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	75.86	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56656	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	179.39	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56657	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	CS_RPL0001	3226	495.09	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56658	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	DD_RLB0001	3219	178.83	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56659	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	INSRPL0001	3222	20.9	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56660	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3320	46.28	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56661	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3355	53.61	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56662	108000 Project Closed Removal	COR	10/1/2019	63401	PA00007008	2105	1262.67	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56663	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3310	31.62	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56664	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3360	16.38	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56665	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	CSRV000001	3536	1048.78	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56666	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3340	70.91	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56667	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	CS_RPN0001	3225	66.02	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56668	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	27.91	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56669	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243541	2105	7652.54	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56670	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN02000001	1502	0.56	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56671	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	1503	69.34	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56672	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3380	3.73	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56673	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	INSRPN0001	3221	0.22	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56674	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3370	10.82	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56675	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3350	103.24	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56676	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	DD_RNL0001	3220	445.63	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56677	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00007008	2105	-1262.67	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56678	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3340	122.94	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56679	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3360	28.4	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56680	108000 Project Closed Removal	COR	10/1/2019	63401	PA00007008	2105	2189.13	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56681	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3310	54.83	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56682	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	INSRPN0001	3221	0.38	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56683	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	13267.45	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56684	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-48.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56685	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	310.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56686	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	6.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56687	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	2189.13	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56688	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	1503	120.21	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56689	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	772.6	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56690	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-1818.31	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56691	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-114.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56692	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	ACC0243990	2105	13267.45	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56693	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	DD_RLB0001	3219	310.04	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56694	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3355	92.94	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56695	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	CS_RPN0001	3225	114.45	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56696	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	54.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56697	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-2189.13	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56698	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-6.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56699	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	2189.13	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56700	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-2189.13	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56701	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	36.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56702	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.38	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56703	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-310.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56704	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	178.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56705	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-178.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56706	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-28.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56707	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-772.6	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56708	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	28.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56709	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	CSRV000001	3536	1818.31	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56710	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	1818.31	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56711	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	18.76	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56712	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-54.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56713	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-80.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56714	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-18.76	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56715	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-92.94	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56716	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3350	178.99	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56717	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00007008	2105	-2189.13	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56718	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1502	-0.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56719	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-122.94	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
56720	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56721	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56722	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56723	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56724	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56725	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56726	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56727	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56728	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56729	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56730	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56731	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56732	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56733	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56734	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56735	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56736	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56737	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56738	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56739	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56740	3517129	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56741	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56742	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56743	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56744	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56745	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56746	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56747	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56748	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56749	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56750	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56751	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56752	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56753	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56754	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56755	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56756	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56757	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56758	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56759	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56760	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56761	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56762	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56763	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56764	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56765	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56766	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56767	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56768	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56769	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56770	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56771	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56772	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56773	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56774	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56775	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56776	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56777	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56778	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56779	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56780	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56781	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56782	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56783	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56784	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56785	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56786	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56787	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56788	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56720	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-120.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56721	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-13267.45	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56722	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	DD_RNL0001	3220	772.6	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56723	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3320	80.23	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56724	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	INSRPL0001	3222	36.23	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56725	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.38	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56726	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	92.94	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56727	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3380	6.47	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56728	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN01000001	3370	18.76	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56729	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	CS_RPL0001	3226	858.34	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56730	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	BN02000001	1502	0.98	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56731	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	A&G0000001	3240	48.4	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56732	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	122.94	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56733	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-858.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56734	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	80.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56735	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	48.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56736	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-36.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56737	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	120.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56738	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	858.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56739	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	114.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56740	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1502	0.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56741	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	INSRPN0001	3221	0.14	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56742	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	CS_RPL0001	3226	166.2	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56743	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	A&G0000001	3240	28.87	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56744	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	BN01000002	3310	22.49	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56745	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	ACC0242297	2105	8125.66	9/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56746	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	BN01000002	3320	15.36	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56747	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	CSRV000001	3536	940.74	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56748	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	BN01000002	3370	3.59	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56749	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	CS_RPN0001	3225	37.97	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56750	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	BN01000002	1503	29.94	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56751	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	PA00007008	2105	-1340.73	9/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56752	108000 Project Closed Removal	COR	9/1/2019	63401	PA00007008	2105	1340.73	9/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56753	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	BN01000002	3355	43.2	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56754	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	BN01000002	3360	8.28	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56755	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	DD_RLB0001	3219	57.94	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
56756	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	BN01000002	3340	53.18	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56757	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	BN02000002	1502	0.19	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56758	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	BN01000002	3380	1.24	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56759	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	INSRPL0001	3222	6.45	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56760	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	BN01000002	3350	76.15	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56761	101000 Gas Plant In Service	CAPEX	9/1/2019	63400	DD_RNL0001	3220	466.78	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
56762	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3220	-466.78	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56763	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	1502	-0.19	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56764	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3380	1.24	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56765	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3360	-8.28	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56766	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3370	-3.59	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56767	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	1503	-29.94	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56768	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3221	0.14	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56769	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3226	166.2	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56770	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3220	466.78	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56771	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3350	76.15	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56772	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3221	-0.14	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56773	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3536	-940.74	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56774	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3370	3.59	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56775	108111 Retirement Work In Progress	COR	10/1/2019	63401	PA00083249	2105	-1340.73	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56776	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3310	-22.49	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56777	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	1503	29.94	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56778	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3350	-76.15	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56779	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3310	22.49	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56780	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3219	57.94	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56781	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3222	6.45	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56782	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3240	28.87	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56783	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3320	15.36	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56784	108111 Retirement Work In Progress	COR	10/1/2019	63411	PA00083249	2105	1340.73	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56785	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3360	8.28	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56786	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3222	-6.45	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56787	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2105	-1340.73	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56788	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3340	-53.18	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
56789	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56790	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56791	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56792	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56793	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56794	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56795	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56796	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56797	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56798	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56799	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56800	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56801	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56802	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56803	3517131	EMERGENCY GAS SERVI CE LINE REPLACE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56804	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56805	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56806	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56807	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56808	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56809	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56810	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56811	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56812	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56813	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56814	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56815	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56816	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56817	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56818	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56819	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56820	3517573	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56821	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56822	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56823	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56824	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56825	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56826	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56827	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56828	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56829	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56830	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56831	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56832	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56833	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56834	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56835	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56836	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56837	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56838	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56839	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56840	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56841	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56842	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56843	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56844	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56845	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56846	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56847	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56848	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56849	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56850	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56851	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56852	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56853	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56854	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56855	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56856	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56857	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56789	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3225	37.97	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56790	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3219	-57.94	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56791	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3340	53.18	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56792	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3320	-15.36	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56793	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3226	-166.2	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56794	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3240	-28.87	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56795	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3355	-43.2	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56796	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	1502	0.19	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56797	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3355	43.2	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56798	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3225	-37.97	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56799	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2105	1340.73	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56800	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	2105	8125.66	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56801	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	3380	-1.24	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56802	101000 Gas Plant In Service	CAPEX	10/1/2019	63400	PA00083249	2105	-8125.66	10/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56803	101000 Gas Plant In Service	CAPEX	10/1/2019	63410	PA00083249	3536	940.74	10/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56804	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	A&G0000001	3240	3.94	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56805	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3360	0.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56806	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3340	4.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56807	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	DD_RLB0001	3219	14.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56808	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	CS_RPL0001	3226	48.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56809	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	1503	2.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56810	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3380	0.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56811	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	ACC0247065	2105	690	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56812	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	CS_RPN0001	3225	6.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56813	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	DD_RNL0001	3220	97.44	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56814	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	INSRPL0001	3222	1.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56815	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3370	1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56816	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	INSRPN0001	3221	0.08	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56817	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3350	6.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56818	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3355	3.44	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56819	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3310	2	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56820	101000 Gas Plant In Service	CAPEX	12/1/2019	61410	BN01000001	3320	4.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56821	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	63.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56822	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	60.5	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56823	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	18.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56824	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	39.38	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56825	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	39.38	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56826	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	6351.99	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56827	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-6351.99	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56828	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	9.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56829	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	9.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56830	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-9.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56831	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	39.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56832	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-18.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56833	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-7.67	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56834	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	39.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56835	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-443.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56836	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	63.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56837	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	17.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56838	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	41.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56839	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	26.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56840	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.74	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56841	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	518.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56842	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	41.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56843	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-60.5	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56844	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	131.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56845	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	897	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56846	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	31.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56847	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1048.08	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56848	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1048.08	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56849	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	31.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56850	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-131.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56851	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	60.5	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56852	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-26.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56853	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-41.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56854	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-31.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56855	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1048.08	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56856	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	897	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56857	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	17.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
56858	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56859	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56860	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56861	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56862	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56863	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56864	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56865	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56866	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56867	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56868	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56869	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56870	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56871	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56872	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56873	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56874	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56875	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56876	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56877	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56878	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56879	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56880	3517706	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56881	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56882	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56883	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56884	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56885	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56886	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56887	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56888	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56889	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56890	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56891	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56892	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56893	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56894	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56895	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56896	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56897	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56898	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56899	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56900	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56901	3519617	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
56902	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56903	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56904	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56905	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56906	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56907	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56908	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56909	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56910	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56911	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56912	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56913	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56914	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56915	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56916	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56917	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56918	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56919	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56920	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56921	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56922	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56923	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56924	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56925	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56926	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56858	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-39.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56859	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	7.67	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56860	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	443.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56861	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-17.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56862	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56863	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	131.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56864	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	443.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56865	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-518.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56866	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	26.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56867	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	18.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56868	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.74	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56869	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1048.08	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56870	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	518.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56871	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-897	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56872	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	7.67	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56873	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	6351.99	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56874	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-39.38	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56875	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	3.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56876	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-3.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56877	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-63.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56878	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.74	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56879	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1048.08	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56880	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1048.08	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56881	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	PA00007008	2105	-1123.23	9/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56882	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3355	36.19	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56883	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	1503	25.08	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56884	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3320	12.87	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56885	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	1123.23	9/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56886	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3310	18.84	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56887	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	DD_RNL0001	3220	391.06	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
56888	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.12	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56889	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3370	3.01	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56890	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	CS_RPN0001	3225	31.81	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56891	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3380	1.04	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56892	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3340	44.56	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56893	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242297	2105	6807.45	9/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
56894	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	CSRV000001	3536	788.13	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56895	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	CS_RPL0001	3226	139.24	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56896	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	INSRPL0001	3222	5.41	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56897	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	DD_RLB0001	3219	48.54	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
56898	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	24.19	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56899	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3360	6.94	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56900	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN01000002	3350	63.8	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56901	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	BN02000002	1502	0.16	9/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
56902	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	6.43	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56903	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	12.82	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56904	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	927.78	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56905	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-5.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56906	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	11.49	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56907	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.44	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56908	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	92	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56909	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	578.04	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56910	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	28.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56911	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	5622.9	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56912	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-53.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56913	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-927.78	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56914	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-716.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56915	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	5.35	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56916	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	716.4	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56917	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	22.08	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56918	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244797	2105	5622.9	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56919	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-578.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56920	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	18.94	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56921	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	11.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56922	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	2.22	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56923	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	28.75	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56924	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	18.94	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56925	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-22.08	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56926	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-28.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
56927	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56928	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56929	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56930	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56931	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56932	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56933	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56934	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56935	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56936	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56937	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56938	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56939	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56940	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56941	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56942	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56943	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56944	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56945	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56946	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56947	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56948	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56949	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56950	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56951	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56952	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56953	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56954	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56955	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56956	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56957	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56958	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56959	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56960	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56961	3519709	REF 1.5 B/S SVC FOR IMMEDIATE REPLA	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56962	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56963	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56964	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56965	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56966	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56967	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56968	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56969	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56970	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56971	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56972	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56973	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56974	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56975	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56976	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56977	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56978	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56979	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56980	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56981	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56982	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56983	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56984	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56985	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56986	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56987	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56988	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56989	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56990	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56991	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56992	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56993	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56994	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56995	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56927	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56928	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-18.94	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56929	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	6.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56930	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	27.5	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56931	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	12.82	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56932	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	578.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56933	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.44	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56934	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	716.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56935	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	5.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56936	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	927.78	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56937	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.44	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56938	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-27.5	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56939	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	313.37	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56940	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	24.63	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56941	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-6.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56942	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-24.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56943	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56944	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	53.96	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56945	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-927.78	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56946	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	927.78	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56947	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-44.37	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56948	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	2.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56949	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-313.37	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56950	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-12.82	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56951	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-5622.9	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56952	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	313.37	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56953	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	27.5	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56954	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	22.08	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56955	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	24.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56956	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-927.78	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56957	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	44.37	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56958	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-11.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56959	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-2.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56960	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	53.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56961	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	44.37	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56962	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3360	6.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56963	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	A&G0000001	3240	33.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56964	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	INSRPL0001	3222	14.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56965	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	CS_RPN0001	3225	51.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56966	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-895.35	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56967	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-895.35	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56968	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-442.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56969	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-7.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56970	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-6.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56971	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	27.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56972	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	0.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56973	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-0.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56974	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	442.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56975	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3370	7.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56976	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56977	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3310	15.69	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56978	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-27.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56979	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	766.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56980	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-35.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56981	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	51.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56982	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	7.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56983	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	6.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56984	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	5426.38	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56985	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-33.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56986	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	33.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56987	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	112.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56988	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-5426.38	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56989	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	CS_RPL0001	3226	378.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56990	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3355	27.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56991	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-766.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56992	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-33.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56993	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	2.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56994	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	895.35	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
56995	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	54.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
56996	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56997	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56998	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
56999	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57000	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57001	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57002	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57003	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57004	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57005	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57006	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57007	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57008	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57009	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57010	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57011	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57012	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57013	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57014	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57015	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57016	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57017	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57018	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57019	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57020	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57021	3519865	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57022	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57023	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57024	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57025	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57026	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57027	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57028	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57029	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57030	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57031	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57032	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57033	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57034	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57035	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57036	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57037	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57038	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57039	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57040	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57041	3523523	REPLACE 1 1/4 STL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57042	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57043	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57044	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57045	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57046	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57047	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57048	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57049	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57050	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57051	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57052	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57053	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57054	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57055	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57056	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57057	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57058	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57059	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57060	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57061	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57062	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57063	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57064	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
56996	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-112.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
56997	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	378.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56998	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-15.69	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
56999	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	895.35	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57000	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	DD_RLB0001	3219	112.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57001	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3320	33.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57002	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3350	54.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57003	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3340	35.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57004	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	35.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57005	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-378.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57006	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	22.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57007	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	15.69	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57008	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-14.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57009	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	33.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57010	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3380	2.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57011	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	1503	22.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57012	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	DD_RNL0001	3220	766.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57013	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	CSRV000001	3536	442.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57014	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	ACC0246818	2105	5426.38	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57015	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	895.35	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57016	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-22.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57017	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-54.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57018	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00007008	2105	-895.35	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57019	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	14.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57020	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-51.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57021	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-2.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57022	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	1347.23	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57023	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	4.17	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57024	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	101.47	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57025	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245360	2105	10574.03	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57026	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	41.52	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57027	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	21.6	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57028	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	35.62	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57029	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.82	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57030	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	24.11	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57031	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	46.32	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57032	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	10.07	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57033	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	83.44	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57034	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-1744.71	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57035	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	1744.71	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57036	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	12.1	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57037	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	51.72	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57038	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	173.01	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57039	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	589.3	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57040	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	54.07	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57041	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	1087.03	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57042	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	DD_RNL0001	3220	1106.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57043	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3355	39.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57044	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3370	11.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57045	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	1293.27	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57046	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	3240	-2.76	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57047	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	3240	2.76	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57048	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	ACC0245158	2104	708.48	11/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
57049	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3360	9.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57050	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	1503	32.94	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57051	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3310	22.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57052	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	DD_RLB0001	3219	162.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57053	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3350	78.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57054	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CSRV000001	3536	639.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57055	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	A&G0000001	3240	48.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57056	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	ACC0246818	2105	7838	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57057	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3380	3.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57058	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CS_RPN0001	3225	74.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57059	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CS_RPL0001	3226	547.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57060	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	2104	708.48	12/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
57061	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	2104	-708.48	12/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
57062	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	A&G0000001	3240	2.76	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57063	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3340	50.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57064	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
57065	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57066	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57067	3524902	EMERG SERV-GAS CAP @ MAIN, REPL F/L	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57068	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57069	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57070	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57071	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57072	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57073	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57074	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57075	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57076	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57077	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57078	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57079	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57080	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57081	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57082	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57083	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57084	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57085	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57086	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57087	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57088	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57089	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57090	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57091	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57092	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57093	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57094	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57095	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57096	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57097	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57098	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57099	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57100	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57101	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57102	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57103	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57104	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57105	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57106	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57107	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57108	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57109	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57110	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57111	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57112	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57113	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57114	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57115	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57116	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57117	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57118	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57119	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57120	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57121	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57122	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57123	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57124	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57125	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57126	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57127	3525728	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57128	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57129	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57130	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57131	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57132	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57133	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
57065	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	INSRPL0001	3222	21.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57066	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00007008	2105	-1293.27	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57067	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3320	48.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57068	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	62.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57069	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	209.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57070	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	10092.31	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57071	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	1425.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57072	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	62.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57073	108000 Project Closed Removal	COR	12/1/2019	63411	PA00083249	2105	1665.23	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57074	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-96.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57075	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	823.37	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57076	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-100.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57077	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	62.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57078	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	100.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57079	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-27.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57080	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	96.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57081	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-823.37	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57082	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-1.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57083	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	209.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57084	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-14.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57085	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	1.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57086	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	27.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57087	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	14.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57088	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	704.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57089	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	12.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57090	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	12.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57091	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-42.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57092	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-65.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57093	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1665.23	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57094	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	29.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57095	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	100.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57096	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	50.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57097	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-29.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57098	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-50.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57099	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-5.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57100	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-209.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57101	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	42.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57102	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	65.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57103	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	62.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57104	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	5.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57105	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	823.37	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57106	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-62.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57107	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	1665.23	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57108	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-704.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57109	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	42.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57110	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1425.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57111	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	27.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57112	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	65.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57113	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	50.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57114	108000 Project Closed Removal	COR	12/1/2019	63401	PA00083249	2105	-1665.23	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57115	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1665.23	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57116	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-12.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57117	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	10092.31	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57118	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	1.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57119	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-62.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57120	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	29.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57121	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	5.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57122	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	704.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57123	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	96.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57124	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-1665.23	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57125	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-1425.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57126	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-10092.31	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57127	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	14.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57128	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	1708.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57129	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	29.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57130	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	12.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57131	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	121.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57132	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	4036.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57133	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	158.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
57134	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57135	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57136	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57137	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57138	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57139	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57140	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57141	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57142	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57143	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57144	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57145	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57146	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57147	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57148	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57149	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57150	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57151	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57152	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57153	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57154	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57155	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57156	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57157	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57158	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57159	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57160	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57161	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57162	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57163	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57164	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57165	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57166	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57167	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57168	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57169	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57170	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57171	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57172	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57173	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57174	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57175	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57176	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57177	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57178	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57179	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57180	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57181	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57182	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57183	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57184	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57185	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57186	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57187	3526541	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57188	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57189	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57190	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57191	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57192	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57193	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57194	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57195	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57196	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57197	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57198	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57199	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57200	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57201	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57202	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
57134	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	121.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57135	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	12.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57136	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-151.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57137	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	1996.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57138	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	151.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57139	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-158.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57140	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-4036.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57141	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	1996.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57142	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	507.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57143	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	2.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57144	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	70.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57145	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-2.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57146	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	233.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57147	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	244.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57148	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	66.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57149	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-244.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57150	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	1708.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57151	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-4036.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57152	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	29.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57153	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-121.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57154	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-102.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57155	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	507.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57156	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-4036.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57157	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	35.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57158	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	102.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57159	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	151.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57160	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	24466.45	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57161	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-1708.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57162	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-24466.45	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57163	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	24466.45	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57164	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-66.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57165	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-1996.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57166	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-70.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57167	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	4036.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57168	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-35.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57169	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-3455.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57170	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	70.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57171	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	3455.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57172	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-151.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57173	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-507.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57174	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-12.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57175	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	66.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57176	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	151.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57177	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	158.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57178	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-233.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57179	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	3455.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57180	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	4036.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57181	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	233.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57182	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	151.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57183	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	2.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57184	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	102.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57185	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	244.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57186	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	35.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57187	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-29.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57188	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	47.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57189	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57190	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-20.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57191	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	11.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57192	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-49.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57193	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1257.2	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57194	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	37.93	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57195	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	32.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57196	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	76.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57197	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	621.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57198	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57199	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1257.2	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57200	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1257.2	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57201	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	158.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57202	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	20.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
57203	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57204	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57205	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57206	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57207	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57208	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57209	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57210	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57211	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57212	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57213	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57214	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57215	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57216	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57217	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57218	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57219	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57220	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57221	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57222	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57223	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57224	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57225	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57226	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57227	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57228	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57229	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57230	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57231	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57232	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57233	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57234	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57235	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57236	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57237	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57238	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57239	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57240	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57241	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57242	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57243	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57244	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57245	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57246	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57247	3527108	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57248	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57249	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57250	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57251	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57252	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57253	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57254	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57255	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57256	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57257	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57258	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57259	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57260	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57261	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57262	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57263	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57264	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57265	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57266	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57267	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57268	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57269	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57270	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57271	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
57203	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	621.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57204	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-72.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57205	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1257.2	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57206	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-47.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57207	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	37.93	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57208	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	532.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57209	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	47.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57210	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	47.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57211	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-621.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57212	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	20.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57213	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57214	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-11.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57215	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1257.2	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57216	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	32.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57217	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-158.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57218	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-37.93	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57219	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	49.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57220	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	49.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57221	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	1075.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57222	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-47.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57223	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	47.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57224	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-1075.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57225	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	9.2	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57226	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57227	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	11.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57228	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1075.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57229	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	532.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57230	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	22.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57231	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-22.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57232	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-9.2	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57233	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	22.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57234	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	72.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57235	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	9.2	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57236	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-3.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57237	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1257.2	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57238	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-76.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57239	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-532.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57240	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	72.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57241	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	76.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57242	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	7619.38	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57243	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-7619.38	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57244	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	3.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57245	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-32.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57246	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	7619.38	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57247	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	158.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57248	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57249	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	72.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57250	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	589.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57251	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	3.61	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57252	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	35.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57253	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-589.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57254	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	35.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57255	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1020.69	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57256	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1192.6	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57257	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	8.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57258	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-1020.69	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57259	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	7227.87	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57260	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	72.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57261	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1192.6	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57262	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1192.6	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57263	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	46.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57264	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	20.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57265	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	10.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57266	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-35.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57267	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-150.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57268	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1192.6	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57269	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	504.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57270	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57271	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-20.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
57272	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57273	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57274	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57275	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57276	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57277	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57278	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57279	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57280	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57281	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57282	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57283	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57284	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57285	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57286	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57287	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57288	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57289	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57290	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57291	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57292	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57293	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57294	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57295	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57296	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57297	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57298	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57299	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57300	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57301	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57302	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57303	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57304	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57305	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57306	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57307	3528924	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57308	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57309	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57310	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57311	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57312	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57313	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57314	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57315	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57316	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57317	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57318	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57319	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57320	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57321	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57322	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57323	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57324	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57325	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57326	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57327	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57328	3529927	DGG1-CPPR1 / EMERGENCY SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57329	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57330	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57331	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57332	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57333	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57334	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57335	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57336	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57337	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57338	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57339	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57340	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
57272	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	19.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57273	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-44.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57274	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	589.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57275	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	44.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57276	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	10.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57277	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-3.61	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57278	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57279	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-68.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57280	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-504.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57281	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	44.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57282	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1192.6	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57283	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	19.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57284	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	8.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57285	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.61	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57286	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-7227.87	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57287	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-19.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57288	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-30.38	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57289	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	44.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57290	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	504.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57291	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	30.38	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57292	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	20.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57293	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	150.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57294	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-44.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57295	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-46.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57296	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	1020.69	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57297	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-72.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57298	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-10.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57299	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	46.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57300	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	30.38	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57301	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	150.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57302	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	68.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57303	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	44.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57304	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	7227.87	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57305	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1192.6	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57306	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-8.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57307	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	68.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57308	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	929.63	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57309	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	39.61	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57310	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	35.51	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57311	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	46.24	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57312	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.7	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57313	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	71.36	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57314	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	3.57	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57315	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	147.96	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57316	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	20.62	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57317	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	1152.15	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57318	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	30.46	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57319	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	8.61	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57320	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	503.97	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57321	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	44.23	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57322	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245360	2105	952.41	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57323	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-1492.09	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57324	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	1492.09	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57325	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	10.34	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57326	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245085	2105	8090.57	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57327	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	18.48	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57328	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	86.78	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57329	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	14.32	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57330	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-720.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57331	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-23.61	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57332	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	27.53	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57333	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245085	2105	7010.71	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57334	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	2.77	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57335	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	390.71	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57336	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	23.61	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57337	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	7010.71	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57338	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	67.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57339	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	8.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57340	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-390.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
57341	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57342	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57343	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57344	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57345	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57346	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57347	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57348	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57349	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57350	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57351	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57352	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57353	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57354	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57355	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57356	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57357	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57358	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57359	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57360	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57361	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57362	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57363	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57364	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57365	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57366	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57367	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57368	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57369	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57370	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57371	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57372	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57373	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57374	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57375	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57376	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57377	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57378	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57379	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57380	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57381	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57382	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57383	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57384	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57385	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57386	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57387	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57388	3530294	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57389	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57390	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57391	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57392	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57393	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57394	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57395	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57396	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57397	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57398	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57399	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57400	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57401	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57402	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57403	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57404	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57405	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57406	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57407	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57408	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57409	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
57341	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-67.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57342	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	390.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57343	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	23.61	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57344	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	15.99	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57345	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	6.68	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57346	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	1156.77	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57347	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	2.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57348	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-114.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57349	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	6.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57350	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1156.77	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57351	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	14.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57352	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	35.85	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57353	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	30.71	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57354	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-6.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57355	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57356	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	720.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57357	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	34.29	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57358	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.54	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57359	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	893.22	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57360	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	720.71	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57361	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	15.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57362	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1156.77	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57363	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	893.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57364	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	67.28	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57365	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	55.32	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57366	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-27.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57367	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	34.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57368	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	35.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57369	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-14.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57370	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57371	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-2.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57372	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-15.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57373	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-8.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57374	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-35.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57375	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	27.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57376	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-30.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57377	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-7010.71	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57378	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-893.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57379	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	114.7	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57380	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-1156.77	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57381	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	114.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57382	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1156.77	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57383	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-55.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57384	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	30.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57385	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-34.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57386	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1156.77	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57387	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	55.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57388	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	8.02	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57389	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	31.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57390	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.31	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57391	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-31.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57392	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	1.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57393	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	659.5	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57394	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	38.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57395	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	31.54	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57396	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	8.17	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57397	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-509.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57398	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-13.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57399	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	65.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57400	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	659.5	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57401	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	20.44	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57402	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	222.76	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57403	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	509.25	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57404	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	3.81	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57405	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	4.57	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57406	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-659.5	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57407	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-3996.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57408	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-20.44	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57409	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-659.5	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
57410	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57411	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57412	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57413	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57414	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57415	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57416	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57417	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57418	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57419	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57420	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57421	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57422	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57423	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57424	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57425	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57426	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57427	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57428	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57429	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57430	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57431	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57432	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57433	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57434	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57435	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57436	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57437	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57438	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57439	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57440	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57441	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57442	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57443	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57444	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57445	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57446	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57447	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57448	3530297	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57449	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57450	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57451	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57452	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57453	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57454	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57455	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57456	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57457	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57458	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57459	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57460	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57461	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57462	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57463	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57464	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57465	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57466	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57467	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57468	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57469	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57470	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57471	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57472	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57473	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57474	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57475	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57476	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57477	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57478	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
57410	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-1.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57411	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-8.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57412	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	9.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57413	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	410.89	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57414	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.31	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57415	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	509.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57416	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-9.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57417	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	13.46	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57418	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	1.58	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57419	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245085	2105	3996.96	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57420	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	659.5	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57421	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	222.76	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57422	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-4.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57423	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-15.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57424	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-3.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57425	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	65.4	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57426	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	15.7	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57427	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-65.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57428	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-659.5	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57429	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	20.44	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57430	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	17.51	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57431	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	13.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57432	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	19.55	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57433	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	3.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57434	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	4.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57435	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.31	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57436	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-38.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57437	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	8.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57438	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-222.76	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57439	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-19.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57440	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	3996.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57441	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	410.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57442	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-17.51	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57443	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	38.36	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57444	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	17.51	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57445	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-410.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57446	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	15.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57447	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	19.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57448	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	9.12	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57449	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	26.15	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57450	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	10.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57451	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	297.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57452	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-20.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57453	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	6.12	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57454	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	ACC0245360	2104	360.72	11/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
57455	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	882.16	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57456	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-23.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57457	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-882.16	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57458	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	549.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57459	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-549.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57460	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	23.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57461	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	23.42	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57462	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	2.11	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57463	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	18.01	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57464	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	681.19	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57465	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245360	2105	5346.44	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57466	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	12.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57467	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	6.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57468	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	51.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57469	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	882.16	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57470	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	18.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57471	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-6.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57472	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-882.16	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57473	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	27.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57474	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-27.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57475	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	882.16	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57476	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-882.16	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57477	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-12.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57478	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	5.09	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
57479	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57480	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57481	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57482	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57483	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57484	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57485	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57486	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57487	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57488	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57489	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57490	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57491	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57492	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57493	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57494	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57495	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57496	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57497	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57498	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57499	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57500	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57501	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57502	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57503	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57504	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57505	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57506	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57507	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57508	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57509	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57510	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57511	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57512	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57513	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57514	3530925	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57515	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57516	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57517	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57518	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57519	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57520	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57521	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57522	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57523	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57524	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57525	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57526	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57527	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57528	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57529	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57530	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57531	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57532	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57533	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57534	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57535	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57536	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57537	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57538	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57539	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57540	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57541	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57542	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57543	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57544	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57545	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57546	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57547	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
57479	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	20.99	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57480	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.41	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57481	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	27.34	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57482	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	51.3	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57483	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	10.92	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57484	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-297.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57485	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-87.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57486	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	5.09	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57487	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-681.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57488	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	20.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57489	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	2.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57490	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-51.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57491	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-2.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57492	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	42.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57493	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	297.96	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57494	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-5346.44	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57495	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	681.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57496	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	3240	-1.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57497	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	26.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57498	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	12.19	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57499	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	549.62	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57500	101000 Gas Plant In Service	CAPEX	11/1/2019	63200	A&G0000001	3240	1.4	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57501	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57502	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	87.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57503	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	3240	1.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57504	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-5.09	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57505	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	5346.44	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57506	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	42.19	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57507	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	87.48	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57508	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57509	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-18.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57510	101000 Gas Plant In Service	CAPEX	12/1/2019	63200	PA00083249	2104	-360.72	12/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
57511	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-42.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57512	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00083249	2104	360.72	12/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
57513	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-26.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57514	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-10.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57515	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	32.67	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57516	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	42.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57517	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-27.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57518	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	926.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57519	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-458.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57520	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	7.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57521	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1083.04	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57522	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.76	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57523	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	926.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57524	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	535.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57525	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	6563.88	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57526	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-32.67	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57527	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-62.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57528	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	535.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57529	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-136.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57530	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	42.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57531	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-6563.88	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57532	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57533	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	18.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57534	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	40.69	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57535	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1083.04	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57536	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-3.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57537	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	40.69	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57538	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	40.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57539	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	27.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57540	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	458.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57541	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	9.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57542	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	136.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57543	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1083.04	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57544	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-42.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57545	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1083.04	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57546	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.76	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57547	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	3.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
57548	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57549	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57550	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57551	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57552	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57553	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57554	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57555	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57556	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57557	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57558	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57559	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57560	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57561	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57562	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57563	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57564	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57565	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57566	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57567	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57568	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57569	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57570	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57571	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57572	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57573	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57574	3530926	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57575	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57576	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57577	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57578	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57579	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57580	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57581	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57582	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57583	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57584	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57585	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57586	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57587	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57588	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57589	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57590	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57591	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57592	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57593	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57594	3531498	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57595	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57596	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57597	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57598	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57599	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57600	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57601	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57602	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57603	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57604	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57605	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57606	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57607	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57608	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57609	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57610	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57611	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57612	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57613	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57614	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57615	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57616	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
57548	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	18.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57549	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-926.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57550	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-40.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57551	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	32.67	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57552	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-65.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57553	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-535.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57554	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	65.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57555	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.76	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57556	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	9.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57557	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	17.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57558	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	65.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57559	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1083.04	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57560	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	62.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57561	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-40.69	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57562	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-7.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57563	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	17.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57564	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1083.04	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57565	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	62.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57566	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	7.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57567	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	6563.88	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57568	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	458.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57569	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	136.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57570	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	40.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57571	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-18.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57572	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-9.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57573	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	27.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57574	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-17.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57575	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	30.58	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57576	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	14.26	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57577	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	55.1	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57578	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	114.23	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57579	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	67	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57580	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	35.7	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57581	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	389.11	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57582	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	1152.01	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57583	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-1152.01	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57584	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	6.65	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57585	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.54	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57586	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	23.52	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57587	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	15.92	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57588	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	889.55	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57589	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	34.15	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57590	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	2.75	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57591	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245360	2105	6981.88	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57592	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	7.99	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57593	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	717.75	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57594	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	27.42	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57595	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	125.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57596	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	8.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57597	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	39.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57598	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-494.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57599	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	30.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57600	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1000.06	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57601	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	57.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57602	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57603	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	855.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57604	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	37.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57605	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-3.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57606	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	7.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57607	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	37.44	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57608	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	60.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57609	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57610	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	3.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57611	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1000.06	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57612	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-60.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57613	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-125.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57614	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	125.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57615	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	423.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57616	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	855.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
57617	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57618	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57619	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57620	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57621	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57622	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57623	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57624	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57625	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57626	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57627	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57628	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57629	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57630	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57631	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57632	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57633	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57634	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57635	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57636	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57637	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57638	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57639	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57640	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57641	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57642	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57643	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57644	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57645	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57646	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57647	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57648	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57649	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57650	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57651	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57652	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57653	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57654	3531590	REPLACE 1 1/4 W/S FROM ADDRESS TO M	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57655	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57656	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57657	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57658	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57659	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57660	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57661	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57662	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57663	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57664	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57665	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57666	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57667	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57668	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57669	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57670	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57671	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57672	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57673	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57674	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57675	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57676	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57677	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57678	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57679	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57680	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57681	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57682	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57683	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57684	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57685	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
57617	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57618	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	17.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57619	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	25.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57620	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-16.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57621	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-855.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57622	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	37.44	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57623	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	25.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57624	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	16.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57625	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	6060.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57626	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	494.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57627	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-17.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57628	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-423.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57629	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	8.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57630	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	60.63	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57631	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-39.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57632	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	423.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57633	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1000.06	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57634	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-37.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57635	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-30.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57636	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-37.44	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57637	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	39.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57638	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1000.06	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57639	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	494.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57640	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1000.06	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57641	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	57.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57642	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	30.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57643	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1000.06	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57644	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-25.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57645	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-57.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57646	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-8.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57647	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	16.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57648	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	17.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57649	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	37.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57650	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	7.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57651	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57652	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	6060.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57653	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-7.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57654	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-6060.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57655	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	748.18	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57656	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-748.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57657	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-56.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57658	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	19.78	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57659	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	603.68	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57660	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	13.39	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57661	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	968.92	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57662	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	327.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57663	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	603.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57664	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	748.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57665	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	2.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57666	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	25.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57667	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-19.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57668	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	5872.26	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57669	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	2.32	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57670	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	327.27	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57671	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	28.72	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57672	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-968.92	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57673	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-603.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57674	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57675	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-2.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57676	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	96.08	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57677	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.46	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57678	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-25.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57679	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	46.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57680	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	23.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57681	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-968.92	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57682	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	5.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57683	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-5.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57684	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	968.92	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57685	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	23.06	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
57686	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57687	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57688	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57689	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57690	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57691	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57692	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57693	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57694	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57695	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57696	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57697	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57698	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57699	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57700	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57701	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57702	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57703	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57704	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57705	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57706	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57707	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57708	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57709	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57710	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57711	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57712	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57713	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57714	3531940	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57715	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57716	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57717	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57718	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57719	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57720	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57721	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57722	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57723	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57724	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57725	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57726	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57727	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57728	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57729	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57730	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57731	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57732	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57733	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57734	3531942	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57735	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57736	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57737	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57738	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57739	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57740	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57741	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57742	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57743	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57744	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57745	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57746	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57747	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57748	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57749	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57750	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57751	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57752	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57753	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57754	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
57686	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	6.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57687	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	30.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57688	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57689	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	56.35	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57690	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	6.72	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57691	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	46.34	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57692	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	12	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57693	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245360	2105	5872.26	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57694	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57695	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	28.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57696	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-46.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57697	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-5872.26	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57698	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	19.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57699	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-96.08	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57700	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-968.92	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57701	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	96.08	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57702	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-327.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57703	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-28.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57704	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-30.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57705	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	968.92	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57706	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-6.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57707	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	56.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57708	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	30.03	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57709	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-13.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57710	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-23.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57711	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57712	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	13.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57713	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	25.72	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57714	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	5.59	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57715	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	ACC0246352	2101	3502.8	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57716	108000 Project Closed Removal	COR	12/1/2019	61411	ACC0246044	2101	2476	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57717	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	INSRPN0001	3221	0.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57718	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3370	5.08	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57719	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3340	22.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57720	108000 Project Closed Removal	COR	12/1/2019	63201	PA00007008	2101	577.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57721	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	DD_RNL0001	3220	494.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57722	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3320	21.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57723	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	DD_RLB0001	3219	72.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57724	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3350	35.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57725	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3355	17.44	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57726	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	CS_RPN0001	3225	33.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57727	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	1503	14.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57728	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	A&G0000001	3240	20.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57729	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	PA00007008	2101	-577.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57730	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3380	1.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57731	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3360	4.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57732	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	INSRPL0001	3222	9.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57733	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	BN01000001	3310	10.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57734	107100 Constr Work in Progress	CAPEX	12/1/2019	63200	CS_RPL0001	3226	244.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57735	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246045	2105	7577.55	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57736	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.88	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57737	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	1070.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57738	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	529.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57739	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	75.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57740	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-618.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57741	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-9.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57742	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-37.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57743	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-31.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57744	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-46.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57745	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	21.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57746	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1250.3	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57747	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	618.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57748	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	31.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57749	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-157.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57750	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-3.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57751	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	46.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57752	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	7577.55	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57753	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	157.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57754	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-72.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
57755	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57756	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57757	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57758	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57759	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57760	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57761	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57762	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57763	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57764	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57765	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57766	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57767	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57768	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57769	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57770	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57771	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57772	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57773	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57774	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57775	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57776	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57777	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57778	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57779	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57780	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57781	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57782	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57783	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57784	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57785	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57786	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57787	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57788	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57789	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57790	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57791	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57792	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57793	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57794	3531950	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57795	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57796	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57797	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57798	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57799	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57800	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57801	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57802	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57803	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57804	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57805	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57806	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57807	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57808	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57809	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57810	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57811	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57812	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57813	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57814	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57815	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57816	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57817	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57818	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57819	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57820	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57821	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57822	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57823	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
57755	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-49.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57756	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.88	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57757	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	31.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57758	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	10.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57759	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1250.3	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57760	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	49.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57761	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57762	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	37.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57763	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	157.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57764	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	46.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57765	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	46.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57766	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-7577.55	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57767	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-10.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57768	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-529.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57769	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	9.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57770	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	46.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57771	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-46.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57772	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.88	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57773	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	49.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57774	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-1070.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57775	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-75.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57776	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	20.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57777	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	21.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57778	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	618.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57779	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-20.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57780	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	529.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57781	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	37.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57782	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1250.3	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57783	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-21.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57784	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	20.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57785	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1250.3	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57786	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	72.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57787	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	9.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57788	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1070.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57789	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	10.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57790	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	3.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57791	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1250.3	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57792	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	75.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57793	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	72.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57794	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1250.3	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57795	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	1.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57796	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	A&G0000001	3240	2.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57797	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	94.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57798	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2104	-480.96	12/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
57799	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	58.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57800	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	11.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57801	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	4.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57802	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-4.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57803	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1556.41	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57804	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-658.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57805	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1556.41	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57806	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	195.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57807	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1332.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57808	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	769.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57809	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	94.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57810	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-769.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57811	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0247124	2104	480.96	12/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
57812	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	46.95	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57813	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-46.95	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57814	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	ACC0247124	2104	485.28	12/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
57815	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1556.41	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57816	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	9432.76	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57817	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-39.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57818	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	61.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57819	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	658.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57820	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	13.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57821	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	61.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57822	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	13.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57823	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	61.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
57824	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57825	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57826	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57827	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57828	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57829	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57830	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57831	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57832	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57833	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57834	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57835	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57836	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57837	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57838	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57839	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57840	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57841	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57842	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57843	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57844	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57845	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57846	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57847	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57848	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57849	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57850	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57851	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57852	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57853	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57854	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57855	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57856	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57857	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57858	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57859	3532307	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57860	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57861	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57862	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57863	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57864	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57865	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57866	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57867	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57868	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57869	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57870	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57871	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57872	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57873	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57874	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57875	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57876	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57877	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57878	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57879	3532930	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57880	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57881	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57882	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57883	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57884	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57885	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57886	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57887	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57888	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57889	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57890	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57891	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57892	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
57824	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-13.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57825	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-61.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57826	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-11.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57827	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1556.41	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57828	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246045	2105	9432.76	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57829	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	89.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57830	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	46.95	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57831	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	4.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57832	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	27.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57833	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-1332.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57834	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	11.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57835	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	769.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57836	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1556.41	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57837	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	1.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57838	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2104	480.96	12/1/2019		280993	Paving	SCATTERED	SERVICE	Paving	2020
57839	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-25.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57840	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	195.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57841	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-195.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57842	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	25.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57843	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-1.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57844	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	27.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57845	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-89.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57846	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-9432.76	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57847	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	58.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57848	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	39.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57849	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	39.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57850	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1556.41	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57851	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-94.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57852	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	658.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57853	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-61.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57854	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-58.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57855	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	89.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57856	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	61.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57857	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	1332.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57858	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	25.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57859	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-27.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57860	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1953.73	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57861	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1953.73	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57862	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	58.94	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57863	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	112.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57864	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	5.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57865	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	966.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57866	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	34.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57867	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	118.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57868	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	76.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57869	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	73.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57870	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1672.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57871	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	73.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57872	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246045	2105	11840.81	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57873	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	17.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57874	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	49.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57875	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	1.38	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57876	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	32.09	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57877	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	14.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57878	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	826.97	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57879	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	245.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57880	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	67.15	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57881	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	19.41	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57882	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	3.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57883	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-81.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57884	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-17.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57885	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	1404.04	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57886	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	41.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57887	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	474.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57888	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-43.51	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57889	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	139.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57890	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	43.51	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57891	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	9.73	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57892	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	17.39	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
57893	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57894	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57895	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57896	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57897	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57898	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57899	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57900	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57901	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57902	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57903	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57904	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57905	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57906	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57907	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57908	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57909	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57910	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57911	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57912	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57913	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57914	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57915	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57916	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57917	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57918	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57919	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57920	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57921	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57922	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57923	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57924	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57925	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57926	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57927	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57928	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57929	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57930	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57931	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57932	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57933	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57934	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57935	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57936	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57937	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57938	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57939	3532959	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57940	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57941	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57942	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57943	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57944	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57945	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57946	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57947	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57948	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57949	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57950	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57951	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57952	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57953	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57954	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57955	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57956	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57957	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57958	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57959	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57960	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57961	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
57893	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	81.66	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57894	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	33.42	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57895	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	43.51	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57896	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-1084.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57897	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	1084.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57898	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-41.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57899	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-874.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57900	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	0.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57901	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	81.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57902	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	28.66	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57903	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-1404.04	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57904	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	8509.35	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57905	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	874.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57906	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	8.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57907	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-1404.04	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57908	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	9.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57909	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-37.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57910	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-28.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57911	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	19.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57912	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	874.78	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57913	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	37.27	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57914	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	1404.04	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57915	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-9.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57916	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-3.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57917	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-474.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57918	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	67.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57919	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-139.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57920	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	1084.16	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57921	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-8509.35	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57922	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-19.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57923	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	28.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57924	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-0.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57925	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	139.22	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57926	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	41.62	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57927	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	8.1	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57928	108000 Project Closed Removal	COR	12/1/2019	63411	PA00083249	2105	1404.04	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57929	108000 Project Closed Removal	COR	12/1/2019	63401	PA00083249	2105	-1404.04	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57930	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	474.24	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57931	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245360	2105	8509.35	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57932	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-8.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57933	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	3.36	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57934	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-67.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57935	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	33.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57936	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	17.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57937	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-33.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57938	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	37.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57939	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.66	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57940	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	16.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57941	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	501.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57942	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	61.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57943	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	38.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57944	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	25.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57945	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	30.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57946	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	3.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57947	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	6146.03	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57948	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	58.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57949	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1014.09	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57950	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57951	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	8.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57952	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	37.97	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57953	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246045	2105	6146.03	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57954	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	58.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57955	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	16.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57956	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	25.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57957	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-7.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57958	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-25.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57959	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1014.09	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57960	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	127.56	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57961	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	17.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
57962	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57963	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57964	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57965	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57966	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57967	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57968	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57969	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57970	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57971	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57972	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57973	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57974	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57975	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57976	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57977	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57978	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57979	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57980	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57981	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57982	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57983	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57984	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57985	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57986	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57987	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57988	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57989	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57990	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57991	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57992	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57993	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57994	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57995	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57996	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57997	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57998	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
57999	3533994	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58000	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58001	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58002	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58003	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58004	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58005	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58006	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58007	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58008	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58009	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58010	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58011	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58012	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58013	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58014	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58015	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58016	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58017	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58018	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58019	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58020	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58021	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58022	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58023	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58024	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58025	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58026	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58027	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58028	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58029	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58030	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
57962	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	39.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57963	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	867.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57964	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	30.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57965	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-3.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57966	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-867.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57967	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-39.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57968	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	7.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57969	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57970	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	429.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57971	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-501.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57972	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-6146.03	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57973	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	7.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57974	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	39.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57975	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	501.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57976	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-37.97	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57977	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1014.09	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57978	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	8.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57979	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	37.97	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57980	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-61.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57981	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-38.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57982	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	429.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57983	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-429.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57984	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.72	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57985	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-58.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57986	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-17.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57987	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-16.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57988	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1014.09	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57989	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57990	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	867.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57991	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1014.09	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57992	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	127.56	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57993	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	38.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57994	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-8.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57995	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-30.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57996	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1014.09	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
57997	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	17.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
57998	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-127.56	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
57999	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	61.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58000	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	251.84	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58001	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	75.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58002	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-15392.21	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58003	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-2539.71	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58004	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-857.82	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58005	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	147.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58006	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	6.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58007	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	121.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58008	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-1582.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58009	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	75.28	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58010	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	6.07	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58011	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-2539.71	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58012	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	2539.71	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58013	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-14.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58014	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	35.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58015	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	121.47	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58016	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	67.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58017	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	857.82	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58018	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	15392.21	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58019	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	1.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58020	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-1.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58021	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-251.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58022	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-6.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58023	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	14.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58024	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	35.1	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58025	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	14.66	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58026	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	1961.09	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58027	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	17.61	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58028	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	2539.71	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58029	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	60.44	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58030	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	78.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
58031	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58032	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58033	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58034	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58035	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58036	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58037	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58038	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58039	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58040	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58041	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58042	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58043	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58044	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58045	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58046	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58047	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58048	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58049	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58050	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58051	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58052	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58053	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58054	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58055	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58056	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58057	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58058	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58059	3534031	REPLACE GAS SERVICE LINE	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58060	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58061	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58062	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58063	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58064	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58065	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58066	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58067	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58068	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58069	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58070	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58071	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58072	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58073	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58074	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58075	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58076	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58077	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58078	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58079	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58080	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58081	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58082	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58083	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58084	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58085	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58086	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58087	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58088	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58089	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58090	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58091	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58092	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58093	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58094	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58095	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58096	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58097	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58098	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58099	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
58031	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	1961.09	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58032	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	1582.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58033	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	78.7	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58034	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	51.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58035	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-78.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58036	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-1961.09	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58037	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	251.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58038	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-121.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58039	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-60.44	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58040	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	2539.71	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58041	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	67.42	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58042	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	857.82	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58043	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-2539.71	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58044	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-51.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58045	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	1.19	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58046	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	147.7	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58047	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	31.45	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58048	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	1582.34	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58049	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	51.85	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58050	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-17.61	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58051	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	31.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58052	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-75.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58053	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-31.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58054	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	60.44	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58055	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0244797	2105	15392.21	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58056	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	17.61	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58057	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-35.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58058	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-67.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58059	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-147.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58060	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	981.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58061	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-485.5	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58062	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	34.6	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58063	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	29.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58064	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	10.08	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58065	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-29.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58066	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	20.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58067	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	485.5	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58068	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	66.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58069	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	69.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58070	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	66.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58071	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-69.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58072	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-18.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58073	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	42.94	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58074	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	6951.62	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58075	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-20.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58076	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1147.02	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58077	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	567.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58078	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	42.94	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58079	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	43.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58080	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-42.94	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58081	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1147.02	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58082	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-10.08	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58083	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	69.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58084	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	981.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58085	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-66.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58086	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	34.6	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58087	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	8.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58088	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	10.08	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58089	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	45.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58090	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-8.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58091	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	144.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58092	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	18.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58093	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-43.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58094	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1147.02	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58095	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	567.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58096	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1147.02	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58097	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246045	2105	6951.62	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58098	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	20.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58099	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	18.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
58100	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58101	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58102	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58103	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58104	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58105	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58106	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58107	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58108	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58109	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58110	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58111	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58112	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58113	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58114	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58115	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58116	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58117	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58118	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58119	3534317	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58120	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58121	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58122	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58123	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58124	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58125	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58126	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58127	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58128	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58129	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58130	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58131	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58132	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58133	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58134	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58135	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58136	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58137	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58138	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58139	3534319	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58140	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58141	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58142	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58143	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58144	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58145	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58146	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58147	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58148	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58149	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58150	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58151	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58152	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58153	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58154	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58155	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58156	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58157	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58158	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58159	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58160	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58161	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58162	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58163	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58164	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58165	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58166	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58167	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58168	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
58100	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58101	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	29.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58102	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58103	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-981.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58104	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	43.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58105	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58106	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	3.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58107	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-34.6	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58108	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-144.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58109	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	8.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58110	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1147.02	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58111	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1147.02	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58112	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	144.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58113	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	485.5	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58114	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-6951.62	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58115	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-3.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58116	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-45.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58117	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	45.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58118	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58119	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-567.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58120	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	1.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58121	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	90.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58122	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	61.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58123	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	2077.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58124	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	140.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58125	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	7.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58126	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246045	2105	14712.15	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58127	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	1200.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58128	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	17.76	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58129	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	73.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58130	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	39.88	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58131	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	42.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58132	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	147.17	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58133	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	21.33	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58134	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-2427.5	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58135	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	2427.5	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58136	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	91.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58137	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	1027.5	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58138	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	95.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58139	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	305.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58140	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	23.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58141	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	43.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58142	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-87.97	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58143	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	36.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58144	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58145	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1450.95	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58146	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	54.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58147	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	4.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58148	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	8793.65	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58149	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-54.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58150	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	1.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58151	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-36.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58152	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	23.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58153	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	182.51	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58154	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	83.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58155	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	12.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58156	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-614.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58157	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1450.95	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58158	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1241.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58159	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	36.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58160	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	614.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58161	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	1.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58162	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-182.51	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58163	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-717.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58164	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-1.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58165	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-23.84	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58166	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	54.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58167	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	25.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58168	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-8793.65	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
58169	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58170	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58171	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58172	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58173	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58174	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58175	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58176	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58177	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58178	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58179	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58180	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58181	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58182	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58183	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58184	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58185	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58186	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58187	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58188	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58189	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58190	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58191	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58192	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58193	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58194	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58195	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58196	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58197	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58198	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58199	3535148	EMERGENCY SERVICE LINE REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58200	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58201	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58202	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58203	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58204	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58205	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58206	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58207	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58208	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58209	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58210	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58211	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58212	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58213	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58214	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58215	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58216	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58217	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58218	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58219	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58220	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58221	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58222	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58223	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58224	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58225	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58226	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58227	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58228	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58229	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58230	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58231	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58232	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58233	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58234	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58235	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58236	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58237	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
58169	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-12.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58170	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	54.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58171	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	87.97	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58172	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	43.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58173	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	614.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58174	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	83.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58175	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-54.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58176	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-43.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58177	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	87.97	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58178	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-1241.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58179	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-4.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58180	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	25.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58181	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	12.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58182	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-83.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58183	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	54.52	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58184	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	1241.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58185	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	717.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58186	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58187	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	717.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58188	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	4.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58189	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	10.61	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58190	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-10.61	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58191	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	182.51	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58192	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1450.95	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58193	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1450.95	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58194	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246045	2105	8793.65	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58195	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	10.61	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58196	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58197	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-25.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58198	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1450.95	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58199	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1450.95	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58200	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	8.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58201	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	30.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58202	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	508.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58203	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	7278.83	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58204	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	44.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58205	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-10.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58206	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	1027.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58207	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-36.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58208	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	19.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58209	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	151.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58210	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	45.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58211	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	47.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58212	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	10.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58213	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	47.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58214	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	30.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58215	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-45.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58216	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	72.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58217	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	8.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58218	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-3.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58219	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-8.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58220	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-21.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58221	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-47.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58222	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-72.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58223	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-30.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58224	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1201.01	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58225	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	69.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58226	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58227	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	21.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58228	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	10.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58229	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1201.01	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58230	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	19.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58231	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-44.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58232	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	36.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58233	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58234	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	36.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58235	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-151.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58236	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	151.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58237	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	72.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
58238	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58239	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58240	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58241	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58242	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58243	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58244	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58245	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58246	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58247	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58248	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58249	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58250	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58251	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58252	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58253	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58254	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58255	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58256	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58257	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58258	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58259	3535974	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58260	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58261	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58262	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58263	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58264	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58265	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58266	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58267	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58268	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58269	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58270	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58271	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58272	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58273	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58274	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58275	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58276	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58277	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58278	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58279	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58280	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58281	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58282	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58283	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58284	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58285	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58286	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58287	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58288	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58289	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58290	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58291	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58292	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58293	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58294	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58295	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58296	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58297	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58298	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58299	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58300	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58301	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58302	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58303	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58304	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58305	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58306	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
58238	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-7278.83	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58239	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-1027.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58240	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58241	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	7278.83	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58242	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58243	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	45.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58244	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	69.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58245	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1201.01	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58246	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	44.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58247	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	593.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58248	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-508.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58249	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	3.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58250	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-19.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58251	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-69.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58252	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1201.01	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58253	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1201.01	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58254	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1027.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58255	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1201.01	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58256	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	508.36	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58257	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	21.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58258	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	593.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58259	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-593.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58260	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	28.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58261	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58262	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	63.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58263	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-204.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58264	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	1390.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58265	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	28.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58266	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-98.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58267	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	41.37	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58268	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1624.16	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58269	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	1.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58270	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-26.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58271	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	11.88	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58272	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	803.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58273	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-687.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58274	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	9843.38	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58275	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-11.88	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58276	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	1.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58277	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-803.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58278	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	93.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58279	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	26.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58280	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	803.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58281	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	687.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58282	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-93.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58283	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-28.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58284	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	98.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58285	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-9843.38	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58286	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-4.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58287	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	26.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58288	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	93.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58289	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	61.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58290	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	14.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58291	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	60.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58292	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-1390.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58293	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	687.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58294	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-63.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58295	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-60.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58296	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-1.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58297	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	63.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58298	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	41.37	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58299	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	4.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58300	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-61.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58301	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	204.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58302	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1624.16	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58303	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	60.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58304	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246045	2105	9843.38	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58305	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	204.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58306	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	11.88	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
58307	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58308	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58309	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58310	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58311	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58312	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58313	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58314	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58315	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58316	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58317	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58318	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58319	3536745	EMERGENCY GAS SERVICE LINE REPLACME	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58320	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58321	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58322	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58323	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58324	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58325	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58326	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58327	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58328	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58329	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58330	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58331	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58332	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58333	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58334	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58335	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58336	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58337	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58338	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58339	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58340	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58341	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58342	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58343	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58344	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58345	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58346	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58347	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58348	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58349	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58350	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58351	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58352	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58353	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58354	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58355	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58356	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58357	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58358	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58359	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58360	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58361	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58362	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58363	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58364	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58365	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58366	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58367	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58368	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58369	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58370	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58371	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58372	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58373	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58374	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58375	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
58307	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1624.16	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58308	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58309	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-14.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58310	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58311	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	14.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58312	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-41.37	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58313	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1624.16	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58314	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1390.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58315	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	98.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58316	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1624.16	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58317	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	4.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58318	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1624.16	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58319	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	61.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58320	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	9.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58321	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58322	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	4.95	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58323	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-238.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58324	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	278.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58325	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-32.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58326	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-278.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58327	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	562.92	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58328	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	9.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58329	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	481.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58330	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	21.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58331	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-3411.64	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58332	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-4.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58333	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-562.92	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58334	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	32.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58335	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	21.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58336	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	16.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58337	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-562.92	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58338	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	9.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58339	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	22.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58340	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	4.95	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58341	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	238.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58342	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	34.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58343	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-4.95	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58344	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58345	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-481.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58346	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-14.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58347	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	34.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58348	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	481.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58349	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	70.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58350	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-21.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58351	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	562.92	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58352	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	70.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58353	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	4.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58354	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	1.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58355	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-70.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58356	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-16.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58357	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-34.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58358	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-9.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58359	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	278.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58360	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	21.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58361	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-9.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58362	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	21.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58363	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	238.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58364	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-1.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58365	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	16.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58366	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	562.92	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58367	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	4.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58368	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	22.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58369	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	9.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58370	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	14.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58371	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	3411.64	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58372	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	3411.64	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58373	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-21.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58374	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-562.92	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58375	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	14.34	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
58376	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58377	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58378	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58379	3537047	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58380	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58381	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58382	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58383	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58384	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58385	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58386	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58387	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58388	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58389	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58390	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58391	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58392	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58393	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58394	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58395	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58396	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58397	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58398	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58399	3537402	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58400	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58401	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58402	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58403	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58404	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58405	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58406	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58407	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58408	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58409	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58410	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58411	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58412	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58413	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58414	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58415	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58416	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58417	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58418	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58419	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58420	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58421	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58422	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58423	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58424	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58425	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58426	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58427	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58428	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58429	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58430	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58431	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58432	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58433	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58434	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58435	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58436	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58437	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58438	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58439	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58440	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58441	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58442	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58443	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58444	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
58376	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-22.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58377	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	32.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58378	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	1.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58379	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58380	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	48.88	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58381	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	19.53	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58382	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	156.39	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58383	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	46.75	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58384	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	32.2	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58385	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	10.93	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58386	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	21.8	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58387	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	37.54	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58388	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245360	2105	9558.61	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58389	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	1577.17	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58390	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	982.64	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58391	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	3.77	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58392	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	91.72	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58393	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	41.88	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58394	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-1577.17	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58395	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	532.71	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58396	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	9.1	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58397	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	75.43	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58398	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	1217.84	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58399	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.74	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58400	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	16.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58401	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	473.88	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58402	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	37.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58403	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	405.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58404	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	820.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58405	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58406	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	35.88	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58407	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	5808.44	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58408	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-58.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58409	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	820.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58410	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	28.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58411	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	405.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58412	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-8.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58413	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-15.74	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58414	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	37.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58415	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-16.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58416	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-958.39	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58417	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	36.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58418	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	7.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58419	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	120.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58420	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	58.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58421	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	5808.44	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58422	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-28.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58423	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	16.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58424	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	958.39	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58425	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-7.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58426	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	958.39	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58427	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	7.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58428	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-24.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58429	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58430	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58431	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-36.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58432	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-958.39	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58433	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	24.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58434	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	24.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58435	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	55.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58436	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-405.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58437	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-820.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58438	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-2.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58439	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	15.74	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58440	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	8.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58441	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	35.88	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58442	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-120.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58443	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	120.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58444	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	2.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
58445	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58446	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58447	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58448	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58449	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58450	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58451	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58452	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58453	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58454	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58455	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58456	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58457	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58458	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58459	3537997	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58460	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58461	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58462	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58463	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58464	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58465	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58466	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58467	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58468	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58469	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58470	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58471	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58472	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58473	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58474	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58475	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58476	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58477	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58478	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58479	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58480	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58481	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58482	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58483	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58484	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58485	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58486	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58487	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58488	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58489	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58490	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58491	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58492	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58493	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58494	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58495	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58496	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58497	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58498	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58499	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58500	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58501	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58502	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58503	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58504	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58505	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58506	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58507	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58508	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58509	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58510	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58511	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58512	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58513	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
58445	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	28.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58446	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	58.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58447	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	473.88	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58448	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-55.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58449	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	8.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58450	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	958.39	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58451	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-473.88	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58452	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-35.88	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58453	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-37.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58454	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	15.74	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58455	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-958.39	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58456	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	36.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58457	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	2.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58458	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	55.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58459	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-5808.44	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58460	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	9.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58461	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	37.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58462	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	3.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58463	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	9.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58464	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	22.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58465	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	158.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58466	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	621.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58467	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1256.26	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58468	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-7613.71	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58469	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-3.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58470	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-37.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58471	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1256.26	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58472	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	531.74	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58473	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-47.2	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58474	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	1075.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58475	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-1075.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58476	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-72.51	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58477	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-20.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58478	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	47.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58479	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-158.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58480	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58481	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246045	2105	7613.71	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58482	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58483	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	47.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58484	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	158.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58485	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-621.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58486	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	11.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58487	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58488	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	72.51	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58489	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1075.18	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58490	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58491	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-9.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58492	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	7613.71	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58493	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58494	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-11.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58495	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-47.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58496	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1256.26	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58497	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	49.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58498	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1256.26	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58499	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-76.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58500	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	72.51	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58501	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	49.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58502	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	22.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58503	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	20.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58504	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	47.2	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58505	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	76.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58506	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	11.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58507	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1256.26	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58508	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58509	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-22.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58510	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	621.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58511	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	76.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58512	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58513	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	37.9	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
58514	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58515	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58516	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58517	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58518	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58519	3538713	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58520	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58521	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58522	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58523	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58524	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58525	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58526	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58527	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58528	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58529	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58530	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58531	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58532	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58533	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58534	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58535	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58536	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58537	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58538	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58539	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58540	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58541	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58542	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58543	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58544	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58545	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58546	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58547	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58548	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58549	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58550	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58551	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58552	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58553	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58554	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58555	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58556	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58557	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58558	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58559	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58560	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58561	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58562	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58563	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58564	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58565	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58566	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58567	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58568	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58569	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58570	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58571	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58572	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58573	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58574	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58575	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58576	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58577	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58578	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58579	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58580	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58581	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58582	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
58514	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	20.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58515	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-49.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58516	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	47.2	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58517	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-531.74	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58518	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1256.26	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58519	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	531.74	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58520	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RNL0001	3220	905.33	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58521	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00007008	2105	-1199.55	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58522	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	294.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58523	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-7.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58524	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-41.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58525	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	ACC0247323	2105	634.94	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58526	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	1715.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58527	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	1503	29.66	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58528	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPN0001	3225	84.51	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58529	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	1503	30.56	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58530	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3320	45.07	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58531	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-2652.64	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58532	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	998.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58533	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	153.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58534	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-92.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58535	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	1931.97	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58536	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-16076.61	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58537	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-20.61	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58538	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.68	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58539	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1199.55	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58540	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	PA00007008	2105	-1453.09	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58541	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	CS_RPL0001	3226	507.74	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58542	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3370	10.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58543	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3350	72.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58544	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-998.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58545	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	41.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58546	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	17.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58547	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	88.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58548	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-17.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58549	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-294.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58550	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	20.61	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58551	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-60.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58552	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	70.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58553	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	60.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58554	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	7.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58555	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	INSRPL0001	3222	17.99	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58556	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CS_RPL0001	3226	490.8	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58557	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3360	8.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58558	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-153.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58559	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	1.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58560	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	92.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58561	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3340	45.03	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58562	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2105	1453.09	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58563	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-2652.64	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58564	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	142.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58565	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	2652.64	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58566	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	2652.64	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58567	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3360	8.39	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58568	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3370	10.07	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58569	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1026.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58570	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3340	47.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58571	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58572	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-1715.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58573	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-1931.97	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58574	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-37.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58575	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-83.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58576	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3355	34.58	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58577	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3310	20.08	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58578	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3320	43.07	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58579	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3380	3.47	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58580	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	ACC0245360	2105	8806.59	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58581	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3380	3.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58582	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3355	36.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
58583	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58584	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58585	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58586	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58587	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58588	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58589	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58590	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58591	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58592	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58593	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58594	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58595	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58596	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58597	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58598	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58599	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58600	3539098	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58601	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58602	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58603	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58604	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58605	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58606	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58607	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58608	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58609	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58610	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58611	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58612	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58613	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58614	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58615	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58616	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58617	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58618	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58619	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58620	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58621	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58622	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58623	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58624	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58625	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58626	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58627	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58628	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58629	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58630	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58631	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58632	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58633	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58634	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58635	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58636	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58637	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58638	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58639	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58640	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58641	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58642	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58643	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58644	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58645	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58646	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58647	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58648	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58649	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58650	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58651	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
58583	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	CS_RPN0001	3225	69.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58584	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	A&G0000001	3240	44.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58585	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-142.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58586	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-88.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58587	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	83.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58588	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-70.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58589	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	CSRV000001	3536	1122.04	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58590	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	A&G0000001	3240	38.58	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58591	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	DD_RLB0001	3219	144.09	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58592	101000 Gas Plant In Service	CAPEX	11/1/2019	63400	BN01000001	3350	69.5	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58593	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	BN01000001	3310	21.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58594	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	DD_RLB0001	3219	150.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58595	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	CSRV000001	3536	593.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58596	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	INSRPL0001	3222	19.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58597	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	ACC0246818	2105	6635.08	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58598	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	37.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58599	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	16076.61	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58600	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-1.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58601	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-697.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58602	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	87.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58603	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-345.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58604	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	697.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58605	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	345.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58606	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-697.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58607	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	597.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58608	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	17.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58609	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	27.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58610	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-5.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58611	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-597.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58612	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	345.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58613	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	12.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58614	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	597.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58615	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	42.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58616	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	12.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58617	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	21.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58618	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	11.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58619	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-17.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58620	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-27.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58621	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-697.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58622	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	21.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58623	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	26.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58624	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	5.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58625	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	26.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58626	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	6.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58627	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	26.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58628	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	40.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58629	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	5.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58630	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-12.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58631	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-87.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58632	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58633	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	40.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58634	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	2.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58635	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	295.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58636	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-4230.08	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58637	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	42.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58638	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	17.78	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58639	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-295.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58640	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	697.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58641	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-42.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58642	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	697.96	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58643	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	4230.08	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58644	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-40.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58645	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	2.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58646	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-6.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58647	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	26.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58648	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-2.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58649	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58650	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	11.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58651	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	4230.08	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
58652	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58653	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58654	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58655	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58656	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58657	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58658	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58659	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58660	3539537	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58661	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58662	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58663	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58664	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58665	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58666	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58667	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58668	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58669	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58670	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58671	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58672	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58673	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58674	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58675	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58676	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58677	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58678	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58679	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58680	3539543	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58681	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58682	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58683	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58684	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58685	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58686	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58687	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58688	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58689	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58690	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58691	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58692	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58693	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58694	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58695	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58696	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58697	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58698	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58699	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58700	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58701	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58702	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58703	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58704	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58705	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58706	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58707	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58708	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58709	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58710	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58711	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58712	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58713	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58714	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58715	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58716	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58717	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58718	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58719	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58720	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
58652	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-11.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58653	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	87.79	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58654	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-21.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58655	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58656	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	27.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58657	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	6.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58658	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-26.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58659	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-26.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58660	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	295.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58661	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	166.31	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58662	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	12.59	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58663	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	42.31	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58664	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	20.39	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58665	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	12.64	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58666	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	142.37	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58667	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	5.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58668	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	19.41	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58669	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	287.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58670	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	1.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58671	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	10.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58672	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	2.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58673	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58674	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	8.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58675	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	13.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58676	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	5.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58677	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	336.34	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58678	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-336.34	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58679	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	2.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58680	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	2038.45	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58681	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58682	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	133.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58683	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58684	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	26.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58685	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	39.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58686	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	7.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58687	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	31.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58688	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58689	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-3.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58690	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1059.49	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58691	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	17.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58692	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	41.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58693	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	9.31	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58694	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	9.31	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58695	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1059.49	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58696	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	133.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58697	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	64.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58698	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	41.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58699	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	31.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58700	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	6421.14	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58701	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	39.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58702	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	3.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58703	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	39.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58704	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	906.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58705	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	523.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58706	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-523.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58707	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-448.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58708	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-64.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58709	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1059.49	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58710	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	523.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58711	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	18.56	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58712	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	61.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58713	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-17.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58714	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	61.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58715	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-39.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58716	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-7.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58717	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	448.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58718	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-6421.14	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58719	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	26.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58720	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1059.49	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
58721	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58722	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58723	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58724	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58725	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58726	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58727	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58728	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58729	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58730	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58731	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58732	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58733	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58734	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58735	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58736	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58737	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58738	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58739	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58740	3539567	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58741	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58742	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58743	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58744	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58745	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58746	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58747	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58748	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58749	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58750	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58751	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58752	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58753	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58754	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58755	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58756	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58757	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58758	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58759	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58760	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58761	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58762	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58763	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58764	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58765	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58766	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58767	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58768	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58769	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58770	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58771	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58772	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58773	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58774	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58775	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58776	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58777	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58778	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58779	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58780	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58781	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58782	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58783	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58784	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58785	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58786	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58787	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58788	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58789	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
58721	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	17.4	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58722	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-39.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58723	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-26.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58724	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-9.31	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58725	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-133.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58726	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1059.49	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58727	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	64.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58728	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	448.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58729	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	39.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58730	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	18.56	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58731	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	6421.14	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58732	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-906.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58733	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1059.49	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58734	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-18.56	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58735	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	906.77	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58736	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	7.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58737	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-61.16	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58738	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.75	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58739	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-31.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58740	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-41.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58741	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246045	2105	4541.02	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58742	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	6.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58743	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	19.09	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58744	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-28.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58745	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-45.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58746	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-749.27	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58747	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	29.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58748	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-28.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58749	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-2.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58750	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	94.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58751	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	2.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58752	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	43.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58753	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-5.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58754	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	749.27	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58755	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	370.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58756	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	43.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58757	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	641.26	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58758	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	28.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58759	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-43.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58760	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-4541.02	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58761	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-94.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58762	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	45.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58763	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	22.6	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58764	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	317.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58765	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-13.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58766	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-749.27	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58767	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	370.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58768	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-370.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58769	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	749.27	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58770	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	13.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58771	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	6.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58772	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	12.31	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58773	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	29.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58774	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-6.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58775	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	4541.02	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58776	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-317.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58777	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	19.09	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58778	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-12.31	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58779	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	749.27	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58780	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58781	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	28.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58782	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	28.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58783	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	94.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58784	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	641.26	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58785	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	5.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58786	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	28.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58787	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	317.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58788	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-19.09	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58789	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-641.26	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
58790	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58791	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58792	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58793	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58794	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58795	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58796	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58797	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58798	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58799	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58800	3540699	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58801	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58802	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58803	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58804	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58805	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58806	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58807	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58808	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58809	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58810	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58811	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58812	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58813	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58814	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58815	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58816	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58817	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58818	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58819	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58820	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58821	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58822	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58823	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58824	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58825	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58826	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58827	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58828	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58829	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58830	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58831	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58832	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58833	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58834	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58835	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58836	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58837	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58838	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58839	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58840	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58841	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58842	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58843	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58844	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58845	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58846	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58847	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58848	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58849	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58850	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58851	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58852	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58853	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58854	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58855	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58856	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58857	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58858	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
58790	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	22.6	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58791	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-29.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58792	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-749.27	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58793	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58794	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	2.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58795	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	5.48	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58796	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	13.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58797	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-22.6	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58798	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	45.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58799	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	12.31	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58800	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58801	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246045	2105	12237.51	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58802	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	49.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58803	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-49.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58804	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	184.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58805	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	26.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58806	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	22.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58807	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	113.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58808	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	119.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58809	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	9.2	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58810	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	381.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58811	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	9.2	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58812	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-2598.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58813	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	18398.32	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58814	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-18398.32	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58815	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-3035.72	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58816	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	119.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58817	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-3035.72	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58818	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-22.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58819	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	184.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58820	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	1284.95	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58821	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	1501.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58822	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	2598.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58823	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-114.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58824	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	2598.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58825	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	1501.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58826	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	6160.81	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58827	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	114.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58828	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-113.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58829	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	91.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58830	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-1501.01	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58831	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-91.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58832	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	77.33	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58833	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	381.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58834	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	53.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58835	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	113.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58836	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-53.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58837	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-119.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58838	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	77.33	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58839	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-77.33	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58840	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-2.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58841	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-184.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58842	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	2.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58843	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	53.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58844	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	175.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58845	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	26.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58846	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-381.85	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58847	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-1284.95	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58848	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	3035.72	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58849	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-3035.72	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58850	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	175.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58851	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	114.06	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58852	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-26.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58853	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	22.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58854	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	3035.72	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58855	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-9.2	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58856	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	49.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58857	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	2.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58858	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	91.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
58859	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58860	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58861	3541099	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58862	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58863	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58864	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58865	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58866	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58867	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58868	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58869	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58870	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58871	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58872	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58873	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58874	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58875	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58876	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58877	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58878	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58879	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58880	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58881	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58882	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58883	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58884	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58885	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58886	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58887	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58888	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58889	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58890	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58891	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58892	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58893	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58894	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58895	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58896	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58897	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58898	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58899	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58900	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58901	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58902	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58903	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58904	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58905	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58906	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58907	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58908	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58909	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58910	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58911	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58912	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58913	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58914	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58915	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58916	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58917	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58918	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58919	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58920	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58921	3541464	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58922	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58923	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58924	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58925	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58926	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58927	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
58859	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	3035.72	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58860	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-175.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58861	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	1284.95	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58862	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	38.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58863	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	17.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58864	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	8.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58865	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	482.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58866	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-29.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58867	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-16.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58868	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-17.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58869	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	59.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58870	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.69	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58871	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	976.25	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58872	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	122.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58873	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	482.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58874	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	5916.66	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58875	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-36.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58876	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-8.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58877	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-976.25	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58878	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	7.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58879	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-36.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58880	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	976.25	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58881	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	16.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58882	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	36.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58883	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-413.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58884	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-835.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58885	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-482.71	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58886	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.69	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58887	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-976.25	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58888	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	56.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58889	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	835.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58890	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.69	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58891	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	413.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58892	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-2.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58893	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	36.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58894	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	835.53	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58895	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	2.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58896	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	36.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58897	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	976.25	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58898	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	36.55	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58899	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-38.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58900	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	56.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58901	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-5916.66	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58902	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	16.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58903	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-24.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58904	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	7.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58905	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-56.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58906	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	59.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58907	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	8.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58908	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	122.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58909	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	17.1	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58910	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	24.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58911	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-59.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58912	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-7.14	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58913	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	5916.66	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58914	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	413.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58915	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	24.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58916	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	29.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58917	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-122.8	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58918	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	38.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58919	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-976.25	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58920	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	29.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58921	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	2.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58922	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1257.12	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58923	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	32.02	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58924	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	7618.92	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58925	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58926	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1075.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58927	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	37.93	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
58928	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58929	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58930	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58931	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58932	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58933	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58934	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58935	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58936	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58937	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58938	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58939	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58940	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58941	3542118	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58942	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58943	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58944	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58945	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58946	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58947	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58948	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58949	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58950	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58951	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58952	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58953	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58954	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58955	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58956	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58957	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58958	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58959	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58960	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58961	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58962	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58963	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58964	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58965	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58966	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58967	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58968	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58969	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58970	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58971	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58972	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58973	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58974	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58975	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58976	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58977	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58978	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58979	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58980	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58981	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58982	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58983	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58984	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58985	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58986	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58987	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58988	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58989	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58990	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58991	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58992	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58993	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58994	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58995	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58996	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
58928	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	11.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58929	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	47.24	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58930	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	72.56	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58931	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58932	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	47.05	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58933	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1257.12	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58934	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	76.22	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58935	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	22.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58936	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	20.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58937	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	532.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58938	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	9.2	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58939	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	621.58	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58940	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	49.38	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58941	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	158.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58942	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58943	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	21.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58944	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	10.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58945	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-152.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58946	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-21.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58947	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-45.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58948	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	8.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58949	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	45.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58950	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	3.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58951	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-1039.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58952	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-36.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58953	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	7363.64	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58954	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	1039.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58955	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	73.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58956	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	19.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58957	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	600.76	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58958	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-3.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58959	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-30.95	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58960	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	36.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58961	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-70.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58962	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58963	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-7363.64	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58964	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	47.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58965	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	10.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58966	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	45.49	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58967	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	514.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58968	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	30.95	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58969	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-45.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58970	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1215	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58971	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	21.29	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58972	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-73.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58973	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	45.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58974	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1215	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58975	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	70.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58976	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-600.76	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58977	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-47.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58978	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-8.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58979	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	600.76	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58980	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	8.89	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58981	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	30.95	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58982	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1039.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58983	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1215	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58984	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-514.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58985	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	45.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58986	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-19.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58987	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1215	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58988	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	73.66	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58989	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	152.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58990	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58991	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	7363.64	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58992	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-10.68	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58993	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58994	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	152.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
58995	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	514.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
58996	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	47.73	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
58997	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58998	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
58999	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59000	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59001	3542128	REPLACE 1.5 STL FROM ADDRES TO MAIN	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59002	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59003	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59004	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59005	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59006	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59007	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59008	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59009	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59010	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59011	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59012	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59013	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59014	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59015	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59016	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59017	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59018	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59019	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59020	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59021	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59022	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59023	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59024	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59025	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59026	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59027	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59028	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59029	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59030	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59031	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59032	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59033	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59034	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59035	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59036	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59037	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59038	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59039	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59040	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59041	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59042	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59043	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59044	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59045	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59046	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59047	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59048	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59049	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59050	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59051	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59052	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59053	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59054	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59055	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59056	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59057	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59058	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59059	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59060	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59061	3545967	EMERGENCY GAS SERVICE LINE REPLACEM	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59062	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59063	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59064	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59065	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
58997	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1215	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58998	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1215	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
58999	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	70.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59000	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	36.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59001	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	19.96	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59002	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	21.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59003	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	3.74	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59004	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	74.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59005	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3380	-3.74	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59006	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3240	-46.26	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59007	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3350	74.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59008	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3225	-71.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59009	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3340	48.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59010	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3219	155.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59011	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3226	522.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59012	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	46.26	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59013	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	10.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59014	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	31.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59015	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	71.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59016	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1235.55	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59017	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	-1235.55	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59018	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3222	-20.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59019	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3350	-74.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59020	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3536	610.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59021	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3222	20.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59022	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	37.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59023	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3310	21.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59024	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3370	10.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59025	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3340	-48.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59026	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3226	-522.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59027	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3355	-37.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59028	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3380	3.74	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59029	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3370	-10.86	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59030	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2105	-1235.55	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59031	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1235.55	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59032	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3221	-0.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59033	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3220	1057.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59034	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3360	9.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59035	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3219	-155.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59036	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	2105	7488.18	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59037	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1235.55	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59038	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3310	-21.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59039	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3536	-610.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59040	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	522.98	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59041	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	46.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59042	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	20.3	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59043	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59044	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246818	2105	7488.18	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59045	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3240	46.26	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59046	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3225	71.32	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59047	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3355	37.28	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59048	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3360	-9.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59049	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	9.04	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59050	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	1503	31.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59051	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	1503	-31.47	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59052	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3320	-46.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59053	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1057.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59054	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	155.42	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59055	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3221	0.87	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59056	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	-7488.18	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59057	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	610.92	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59058	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	48.54	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59059	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	3220	-1057.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59060	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00083249	3320	46.43	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59061	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00083249	2105	1235.55	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59062	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	A&G0000001	3240	6.91	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59063	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3310	3.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59064	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3355	5.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59065	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3320	6.93	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
59066	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59067	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59068	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59069	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59070	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59071	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59072	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59073	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59074	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59075	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59076	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59077	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59078	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59079	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59080	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59081	3561104	REFER 1 1/2 W/S FOR REPLACEMENT	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59082	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59083	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59084	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59085	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59086	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59087	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59088	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59089	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59090	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59091	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59092	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59093	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59094	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59095	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59096	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59097	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59098	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59099	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59100	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59101	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59102	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59103	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59104	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59105	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59106	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59107	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59108	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59109	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59110	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59111	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59112	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59113	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59114	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59115	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59116	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59117	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59118	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59119	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59120	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59121	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59122	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59123	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59124	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59125	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59126	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59127	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59128	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59129	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59130	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59131	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59132	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59133	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59134	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
59066	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3360	1.35	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59067	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPN0001	3225	10.65	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59068	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CS_RPL0001	3226	78.12	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59069	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPL0001	3222	3.03	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59070	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	ACC0246997	2101	1118.48	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59071	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	1503	4.7	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59072	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.13	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59073	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RLB0001	3219	23.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59074	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3340	7.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59075	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3350	11.19	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59076	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2101	184.55	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59077	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	DD_RNL0001	3220	157.95	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59078	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	PA00007008	2101	-184.55	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59079	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	CSRV000001	3536	91.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59080	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3370	1.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59081	101000 Gas Plant In Service	CAPEX	12/1/2019	63400	BN01000001	3380	0.56	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59082	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3360	10.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59083	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3350	84.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59084	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPN0001	3225	80.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59085	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3221	0.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59086	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	35.56	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59087	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3222	22.93	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59088	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-80.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59089	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-12.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59090	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	52.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59091	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-4.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59092	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3320	52.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59093	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3370	12.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59094	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59095	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-54.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59096	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	80.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59097	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	1395.8	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59098	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	590.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59099	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	84.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59100	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-175.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59101	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	52.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59102	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3221	-0.99	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59103	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00007008	2105	-1395.8	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59104	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	-1395.8	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59105	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-35.56	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59106	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3222	-22.93	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59107	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	1194.6	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59108	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	24.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59109	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	ACC0246726	2105	8459.38	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59110	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CSRV000001	3536	690.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59111	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3340	54.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59112	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-10.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59113	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	175.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59114	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	-8459.38	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59115	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-590.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59116	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-24.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59117	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2105	1395.8	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59118	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	DD_RNL0001	3220	1194.6	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59119	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3310	24.46	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59120	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-52.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59121	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-1194.6	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59122	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	4.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59123	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-52.45	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59124	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	INSRPL0001	3222	22.93	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59125	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	DD_RLB0001	3219	175.57	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59126	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	1503	35.56	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59127	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	A&G0000001	3240	52.25	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59128	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	42.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59129	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	2105	8459.38	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59130	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	54.83	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59131	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	12.27	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59132	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3380	4.23	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59133	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPL0001	3226	590.81	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59134	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3355	42.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
59135	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59136	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59137	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59138	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59139	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59140	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59141	651796	REPLACE 1 1/4" B/STL SVC (1925)	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59142	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59143	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59144	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59145	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59146	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59147	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59148	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59149	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59150	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59151	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59152	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59153	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59154	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59155	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59156	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59157	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59158	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59159	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59160	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59161	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59162	920840	REPLACE SERVICE AND MOVE METER OUTS	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59163	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59164	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59165	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59166	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59167	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59168	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59169	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59170	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59171	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59172	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59173	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59174	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59175	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59176	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59177	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59178	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59179	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59180	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59181	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59182	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59183	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59184	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59185	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59186	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59187	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59188	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59189	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59190	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59191	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59192	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59193	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59194	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59195	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59196	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59197	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59198	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59199	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59200	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59201	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59202	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59203	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
59135	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-42.11	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59136	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-690.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59137	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	690.15	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59138	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-1395.8	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59139	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-84.62	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59140	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	2105	1395.8	12/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59141	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	10.21	12/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59142	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3380	4.08	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59143	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN02000001	1502	2.45	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59144	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	DD_RLB0001	3219	202.59	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
59145	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3360	7.39	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59146	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3340	77.77	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59147	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3355	34.9	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59148	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	CS_RPN0001	3225	77.15	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59149	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	1503	24.26	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59150	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	CSRV000001	3536	939.64	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59151	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	CS_RPL0001	3226	395.7	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59152	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	PA00007008	2105	-1206.13	11/1/2018		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
59153	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	ACC0228230	2105	7309.87	11/1/2018		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
59154	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3370	11.82	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59155	108000 Project Closed Removal	COR	11/1/2018	63401	PA00007008	2105	1206.13	11/1/2018		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
59156	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3350	75.06	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59157	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	INSRPL0001	3222	23.73	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59158	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3310	153.4	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59159	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	INSRPN0001	3221	1.06	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59160	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	BN01000001	3320	50.53	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59161	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	A&G0000001	3240	59.65	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59162	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63400	DD_RNL0001	3220	583.29	11/1/2018		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
59163	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230852	2105	287.5	1/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
59164	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	1503	129.07	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59165	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3350	382.88	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59166	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPN0001	3225	1681.1	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59167	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3380	20.78	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59168	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-123.91	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59169	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-2731.3	7/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
59170	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2105	13822	7/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
59171	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	129.07	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59172	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	382.88	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59173	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3340	302.45	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59174	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CS_RPL0001	3226	2689.47	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59175	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3360	37.7	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59176	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3355	178.03	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59177	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPN0001	3221	3.96	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59178	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-178.03	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59179	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-2423.71	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59180	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-60.27	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59181	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-129.07	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59182	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	ACC0230852	2105	16265.8	1/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
59183	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3310	108.12	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59184	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RLB0001	3219	1072.47	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
59185	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	60.27	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59186	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	3.96	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59187	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-108.12	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59188	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-3.96	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59189	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	302.45	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59190	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	2731.3	7/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
59191	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	CSRV000001	3536	2423.71	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59192	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	DD_RNL0001	3220	848.63	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
59193	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2105	-13822	7/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
59194	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-1681.1	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59195	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-382.88	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59196	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-1072.47	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
59197	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	2689.47	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59198	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	257.72	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59199	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	37.7	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59200	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	848.63	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
59201	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3320	257.72	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59202	108000 Project Closed Removal	COR	1/1/2019	63401	PA00007008	2105	2731.3	1/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
59203	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-257.72	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
59204	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59205	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59206	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59207	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59208	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59209	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59210	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59211	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59212	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59213	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59214	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59215	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59216	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59217	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59218	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59219	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59220	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59221	947633	REPL SERV & MOVE MTR O/S PER KELLER	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
59222	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59223	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59224	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59225	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59226	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59227	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59228	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59229	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59230	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59231	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59232	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59233	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59234	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59235	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59236	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59237	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59238	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59239	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59240	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59241	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59242	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59243	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59244	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59245	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59246	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59247	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59248	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59249	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59250	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59251	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59252	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59253	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59254	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59255	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59256	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59257	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59258	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59259	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59260	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59261	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59262	947884	REPL SERV AND MOVE MTR O/S PER KELL	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
59263	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59264	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59265	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59266	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59267	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59268	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59269	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59270	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59271	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59272	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
59204	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-20.78	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59205	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-2689.47	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59206	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-302.45	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59207	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	123.91	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59208	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	2423.71	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59209	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-37.7	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59210	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	INSRPL0001	3222	123.91	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59211	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	A&G0000001	3240	171.28	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59212	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	108.12	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59213	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	171.28	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59214	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-171.28	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59215	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	178.03	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59216	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	BN01000001	3370	60.27	1/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59217	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63400	PA00007008	2105	-2731.3	1/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2019
59218	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	1681.1	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59219	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-848.63	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
59220	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	1072.47	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2019
59221	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	20.78	7/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
59222	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN02000001	1501	3.39	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59223	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN02000001	1502	2.07	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59224	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	1503	6.51	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59225	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN02000001	1504	2	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59226	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	ACC0206729	2105	428.75	4/1/2017		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
59227	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	ACC0206729	2105	2400	4/1/2017		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
59228	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	PA00007008	2105	-466.74	4/1/2017		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
59229	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63401	PA00007008	2105	466.74	4/1/2017		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
59230	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	INSRPN0001	3221	0.14	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59231	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	INSRPL0001	3222	5.03	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59232	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	CS_RPN0001	3225	32.05	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59233	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	CS_RPL0001	3226	126	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59234	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	A&G0000001	3240	14.72	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59235	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	3310	-25.4	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59236	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	3320	11.06	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59237	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	3340	34.83	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59238	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	3350	24.85	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59239	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	3355	6.86	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59240	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	BN01000001	3360	2.7	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59241	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	CSRV000001	3536	357.03	4/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59242	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	PA00007046	2105	389.05	8/1/2017		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
59243	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	0.47	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59244	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1502	0.15	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59245	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	0.55	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59246	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1504	0.32	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59247	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212032	2105	389.05	9/1/2017		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
59248	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-64.19	9/1/2017		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
59249	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007042	2105	-389.05	9/1/2017		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
59250	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	64.19	9/1/2017		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2017
59251	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPN0001	3221	0.01	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59252	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	0.59	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59253	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	1.92	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59254	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	16.05	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59255	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	1.02	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59256	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-2.05	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59257	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	1.34	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59258	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	2.81	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59259	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	1.52	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59260	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	0.68	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59261	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3360	0.23	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59262	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	47.04	9/1/2017		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
59263	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	29	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59264	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	54.42	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59265	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	12.93	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59266	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	27.74	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59267	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	19.1	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59268	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	316.08	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59269	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	22.27	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59270	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245360	2105	5671.45	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59271	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.44	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59272	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	935.79	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
59273	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59274	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59275	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59276	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59277	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59278	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59279	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59280	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59281	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59282	949963	SERV REPL PER KELLER; MOVED METER O	Replacement - Services - Distributi		DC PROJECTPIPES 1	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 6 (FY2020)	YEAR 6 (FY2020)	9992020	100
59283	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59284	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59285	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59286	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59287	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59288	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59289	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59290	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59291	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59292	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59293	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59294	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59295	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59296	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59297	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59298	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59299	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59300	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59301	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59302	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59303	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59304	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59305	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59306	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59307	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59308	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59309	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59310	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59311	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59312	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59313	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59314	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59315	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59316	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59317	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59318	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59319	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59320	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59321	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59322	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59323	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59324	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59325	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59326	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59327	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59328	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59329	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59330	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59331	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59332	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59333	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59334	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59335	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59336	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59337	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59338	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59339	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59340	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59341	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
59273	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-935.79	11/1/2019		280993	Contractor Costs	SCATTERED	SERVICE	Contractor Costs	2020
59274	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	92.79	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59275	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	2.24	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59276	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	722.6	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59277	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	583.03	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Development & Design	2020
59278	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	24.85	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59279	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	6.49	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59280	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	11.59	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59281	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	5.4	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59282	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	44.76	11/1/2019		280993	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2020
59283	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	1503	75.3	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59284	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198460	2105	18441.11	8/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
59285	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198587	2105	11924.93	8/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
59286	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	ACC0198964	2105	10630.31	8/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
59287	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	PA00007008	2105	-6764.4	8/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
59288	108000 Project Closed Removal	COR	8/1/2016	63211	PA00007008	2105	6764.4	8/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
59289	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RLB0001	3219	639.35	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2016
59290	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	DD_RNL0001	3220	937.51	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2016
59291	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPN0001	3221	0.92	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59292	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	INSRPL0001	3222	36.62	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59293	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPN0001	3225	300.22	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59294	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	CS_RPL0001	3226	1078.87	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59295	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	A&G0000001	3240	123.07	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59296	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3310	-281.62	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59297	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3320	131.28	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59298	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3340	386.57	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59299	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3350	187.77	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59300	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3355	92.72	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59301	101000 Gas Plant In Service	CAPEX	8/1/2016	63210	BN01000001	3360	32.56	8/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59302	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	1503	247.77	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59303	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	35195.22	9/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
59304	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199680	2105	28149.45	9/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
59305	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199920	2105	9894.38	9/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
59306	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0199919	2105	14397.18	9/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
59307	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	ACC0200029	2105	8008.25	9/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
59308	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007008	2105	-15781.34	9/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
59309	108000 Project Closed Removal	COR	9/1/2016	63211	PA00007008	2105	15781.34	9/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
59310	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RLB0001	3219	2162.35	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2016
59311	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	DD_RNL0001	3220	836.75	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2016
59312	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPN0001	3221	1.75	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59313	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	INSRPL0001	3222	141.95	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59314	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPN0001	3225	686.37	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59315	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	CS_RPL0001	3226	3990	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59316	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	365.06	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59317	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3310	-717.83	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59318	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3320	485.75	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59319	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3340	985.37	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59320	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3350	583.11	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59321	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3355	351.37	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59322	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	BN01000001	3360	87.49	9/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
59323	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	56.96	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59324	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1501	-28.48	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59325	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	80.54	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59326	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1502	-40.27	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59327	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	208.02	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59328	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	1503	-104.01	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59329	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	42.02	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59330	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN02000002	1504	-21.01	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59331	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200381	2105	12030.66	10/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59332	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200584	2105	47306.73	10/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59333	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	ACC0200788	2105	6609.58	10/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59334	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	-21762.5	10/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59335	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	PA00007008	2105	10881.25	10/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59336	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	21762.5	10/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59337	108000 Project Closed Removal	COR	10/1/2016	63211	PA00007008	2105	-10881.25	10/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59338	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	787.92	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017
59339	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	-1575.84	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017
59340	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	1575.84	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017
59341	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0001	3219	787.92	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
59342	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59343	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59344	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59345	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59346	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59347	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59348	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59349	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59350	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59351	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59352	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59353	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59354	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59355	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59356	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59357	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59358	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59359	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59360	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59361	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59362	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59363	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59364	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59365	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59366	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59367	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59368	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59369	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59370	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59371	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59372	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59373	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59374	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59375	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59376	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59377	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59378	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59379	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59380	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59381	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59382	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59383	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59384	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59385	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59386	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59387	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59388	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59389	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59390	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59391	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59392	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59393	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59394	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59395	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59396	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59397	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59398	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59399	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59400	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59401	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59402	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59403	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59404	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59405	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59406	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59407	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59408	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59409	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59410	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
59342	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RLB0002	3219	-787.92	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017
59343	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	4498.19	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017
59344	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	8996.38	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017
59345	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	-8996.38	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017
59346	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0002	3220	-4498.19	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017
59347	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	DD_RNL0001	3220	4498.19	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017
59348	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	0.59	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59349	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	1.18	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59350	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	-1.18	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59351	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0001	3221	0.59	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59352	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPN0002	3221	-0.59	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59353	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	45.25	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59354	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	-90.5	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59355	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	90.5	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59356	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0002	3222	-45.25	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59357	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	INSRPL0001	3222	45.25	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59358	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	227.68	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59359	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	-455.36	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59360	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	456.54	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59361	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0002	3225	-228.27	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59362	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPN0001	3225	227.68	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59363	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	1359.73	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59364	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	2726.62	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59365	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	-2719.46	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59366	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0002	3226	-1363.31	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59367	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	CS_RPL0001	3226	1359.73	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59368	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	A&G0000001	3240	249.64	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59369	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	-794.04	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59370	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3310	397.02	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59371	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	360.78	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59372	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3320	-180.39	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59373	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	1091.36	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59374	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3340	-545.68	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59375	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	702.8	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59376	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3350	-351.4	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59377	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	217.68	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59378	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3355	-108.84	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59379	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	76.52	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59380	101000 Gas Plant In Service	CAPEX	10/1/2016	63210	BN01000002	3360	-38.26	10/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59381	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1501	69.21	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59382	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1502	61.6	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59383	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	1503	165.89	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59384	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN02000001	1504	49.85	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59385	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201636	2105	37806.04	11/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59386	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	ACC0201974	2105	1033.2	11/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59387	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	PA00007008	2105	-6408.47	11/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59388	108000 Project Closed Removal	COR	11/1/2016	63211	PA00007008	2105	6408.47	11/1/2016		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59389	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RLB0001	3219	1451.37	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017
59390	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	DD_RNL0001	3220	3935.97	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017
59391	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPN0001	3221	3.45	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59392	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	INSRPL0001	3222	60.84	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59393	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPN0001	3225	376.37	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59394	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	CS_RPL0001	3226	1859.23	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59395	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	A&G0000001	3240	179.33	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59396	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3310	-636.1	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59397	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3320	246.45	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59398	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3340	874.28	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59399	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3350	500.9	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59400	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3355	180.26	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59401	101000 Gas Plant In Service	CAPEX	11/1/2016	63210	BN01000001	3360	59.35	11/1/2016		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59402	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1501	218.28	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59403	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1502	69.85	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59404	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	1503	187.3	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59405	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1504	52.94	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59406	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0203739	2105	57947.15	1/1/2017		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59407	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0204078	2105	1128.75	1/1/2017		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59408	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	PA00007008	2105	-9747.52	1/1/2017		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59409	108000 Project Closed Removal	COR	1/1/2017	63211	PA00007008	2105	9747.52	1/1/2017		71050	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
59410	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RLB0001	3219	1575.81	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
59411	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59412	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59413	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59414	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59415	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59416	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59417	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59418	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59419	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59420	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59421	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59422	961889	FY12 OPTIMAIN - 7TH ST NE~52385	Replacement - Mains - Distribution	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
59423	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59424	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59425	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59426	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59427	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59428	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59429	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59430	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59431	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59432	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59433	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59434	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59435	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59436	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59437	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59438	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59439	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59440	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59441	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59442	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59443	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59444	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59445	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59446	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59447	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59448	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59449	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59450	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59451	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59452	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59453	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59454	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59455	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59456	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59457	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59458	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59459	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59460	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59461	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59462	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59463	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59464	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59465	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59466	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59467	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59468	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59469	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59470	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59471	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59472	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59473	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59474	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59475	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59476	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59477	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59478	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59479	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
59411	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RNL0001	3220	1259.27	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Development & Design	2017
59412	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPN0001	3221	0.97	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59413	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPL0001	3222	64.56	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59414	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPN0001	3225	604.75	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59415	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPL0001	3226	2553.85	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59416	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	A&G0000001	3240	252.39	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59417	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3310	-715.86	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59418	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3320	404.11	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59419	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3340	984.37	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59420	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3350	1598.93	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59421	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3355	233.32	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59422	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3360	68.19	1/1/2017		71050	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
59423	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	BN02000001	1501	-2.99	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59424	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	BN02000001	1502	3.84	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59425	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	BN01000001	1503	10.6	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59426	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	BN02000001	1504	-3.24	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59427	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	ACC0214919	3102	2843.43	11/1/2017		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59428	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	INV0214816	3102	608.02	11/1/2017		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59429	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	DD_RLB0001	3219	259.15	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59430	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	DD_RNL0001	3220	554.45	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59431	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	A&G0000001	3240	25.03	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59432	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	BN01000001	3310	-36.72	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59433	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	BN01000001	3320	17.17	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59434	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	BN01000001	3340	39.57	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59435	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	BN01000001	3350	28.42	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59436	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	BN01000001	3355	11.8	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59437	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	BN01000001	3360	3.85	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59438	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	BN01000001	3370	4.02	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59439	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	BN01000001	3380	1.39	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59440	107100 Constr Work in Progress	CAPEX	11/1/2017	63210	ST_WG00001	3545	276.12	11/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59441	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	ACC0215308	3102	4078.42	12/1/2017		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59442	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	ACC0215674	3102	335.72	12/1/2017		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59443	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	DD_RLB0001	3219	107.56	12/1/2017		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59444	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	DD_RNL0001	3220	289.5	12/1/2017		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59445	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	A&G0000001	3240	25.4	12/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59446	107100 Constr Work in Progress	CAPEX	12/1/2017	63210	ST_WG00001	3545	353.13	12/1/2017		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59447	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN02000001	1502	0.13	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59448	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	1503	0.4	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59449	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	ACC0216711	3102	391.14	1/1/2018		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59450	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	DD_RLB0001	3219	17.75	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59451	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	DD_RNL0001	3220	47.72	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59452	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	A&G0000001	3240	2.93	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59453	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3310	-2.66	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59454	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3320	1.18	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59455	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3340	3.01	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59456	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3350	1.77	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59457	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3355	0.81	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59458	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3360	-0.14	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59459	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3370	0.28	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59460	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	BN01000001	3380	0.1	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59461	107100 Constr Work in Progress	CAPEX	1/1/2018	63210	ST_WG00001	3545	31.29	1/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59462	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN02000001	1502	0.05	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59463	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	1503	4.35	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59464	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0218150	3102	4455.16	2/1/2018		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59465	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ACC0218449	3102	172	2/1/2018		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59466	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	DD_RLB0001	3219	120.33	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59467	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	DD_RNL0001	3220	292.58	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59468	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	A&G0000001	3240	36.08	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59469	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3310	-17.64	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59470	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3320	7.93	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59471	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3340	20.68	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59472	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3350	12.81	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59473	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3355	5.45	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59474	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3360	1.08	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59475	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3370	1.85	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59476	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	BN01000001	3380	0.64	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59477	107100 Constr Work in Progress	CAPEX	2/1/2018	63210	ST_WG00001	3545	370.17	2/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59478	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN02000001	1502	0.1	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59479	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	1503	1.55	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
59480	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59481	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59482	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59483	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59484	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59485	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59486	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59487	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59488	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59489	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59490	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59491	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59492	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59493	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59494	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59495	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59496	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59497	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59498	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59499	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59500	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59501	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59502	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59503	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59504	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59505	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59506	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59507	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59508	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59509	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59510	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59511	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59512	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59513	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59514	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59515	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59516	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59517	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59518	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59519	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59520	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59521	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59522	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59523	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59524	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59525	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59526	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59527	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59528	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59529	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59530	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59531	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59532	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59533	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59534	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59535	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59536	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59537	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59538	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59539	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59540	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59541	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59542	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59543	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59544	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59545	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59546	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59547	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59548	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
59480	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ACC0219434	3102	1137.41	3/1/2018		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59481	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	DD_RLB0001	3219	42.68	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59482	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	DD_RNL0001	3220	72.07	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59483	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	A&G0000001	3240	9.73	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59484	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3310	-6.3	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59485	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3320	2.83	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59486	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3340	7.39	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59487	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3350	4.58	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59488	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3355	1.95	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59489	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3360	0.39	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59490	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3370	0.66	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59491	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	BN01000001	3380	0.23	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59492	107100 Constr Work in Progress	CAPEX	3/1/2018	63210	ST_WG00001	3545	90.99	3/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59493	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN02000001	1502	0.21	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59494	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	1503	-0.6	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59495	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220476	3102	796.72	4/1/2018		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59496	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220881	3102	312.91	4/1/2018		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59497	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RLB0001	3219	32.87	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59498	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RNL0001	3220	14.03	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59499	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	A&G0000001	3240	5.71	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59500	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3310	-5.83	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59501	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3320	2.16	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59502	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3340	6.86	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59503	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3350	4.74	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59504	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3355	1.81	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59505	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3360	0.68	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59506	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3370	0.51	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59507	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3380	0.17	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59508	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ST_WG00001	3545	88.77	4/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59509	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0224343	3102	2228.84	7/1/2018		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59510	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	5.09	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59511	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000002	1502	0.54	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59512	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	-5.09	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59513	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	25.02	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59514	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	-25.02	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59515	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	1503	2.66	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59516	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0225089	2101	4486.3	8/1/2018		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
59517	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	PA00007008	2101	-740.24	8/1/2018		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
59518	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0224797	3102	432.53	8/1/2018		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59519	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	3193.36	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59520	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0002	3219	349.09	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59521	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	-3193.36	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59522	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	4302.54	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59523	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	-4302.54	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59524	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0002	3220	470.34	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59525	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0001	3221	4.44	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59526	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0002	3221	0.39	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59527	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0001	3221	-4.44	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59528	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0001	3222	199.74	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59529	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0002	3222	17.43	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59530	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0001	3222	-199.74	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59531	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0001	3225	1368.45	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59532	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0002	3225	142.8	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59533	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0001	3225	-1368.45	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59534	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0001	3226	3666.09	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59535	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0001	3226	-3666.09	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59536	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0002	3226	382.56	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59537	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	45.87	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59538	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000002	3240	31.7	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59539	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	-45.87	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59540	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	-711.04	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59541	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3310	-75.4	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59542	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	711.04	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59543	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	461.72	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59544	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	-461.72	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59545	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3320	48.96	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59546	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	841.59	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59547	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3340	89.24	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59548	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	-841.59	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
59549	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59550	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59551	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59552	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59553	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59554	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59555	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59556	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59557	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59558	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59559	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59560	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59561	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59562	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59563	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59564	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59565	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59566	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59567	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59568	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59569	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59570	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59571	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59572	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59573	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59574	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59575	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59576	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59577	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59578	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59579	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59580	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59581	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59582	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59583	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59584	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59585	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59586	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59587	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59588	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59589	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59590	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59591	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59592	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59593	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59594	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59595	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59596	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59597	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59598	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59599	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59600	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59601	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59602	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59603	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59604	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59605	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59606	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59607	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59608	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59609	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59610	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59611	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59612	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59613	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59614	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59615	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59616	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59617	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
59549	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	548.56	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59550	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3350	58.16	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59551	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	-548.56	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59552	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	290.98	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59553	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3355	30.85	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59554	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	-290.98	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59555	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	56.2	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59556	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3360	5.96	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59557	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	-56.2	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59558	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	107.98	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59559	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3370	11.45	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59560	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	-107.98	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59561	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	37.24	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59562	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3380	3.95	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59563	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	-37.24	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59564	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ST_WG00001	3545	212.91	8/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59565	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63211	PA00007008	2101	740.24	8/1/2018		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
59566	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	TL00226181	1116	1716.71	9/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59567	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	PAYD011201	1116	858.36	9/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59568	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	TL00226181	1117	270.91	9/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59569	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	PAYD011201	1117	135.46	9/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59570	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	PAYA011201	1300	717.89	9/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59571	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN02000001	1502	0.48	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59572	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	1503	89.48	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59573	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	PAYD011201	1655	441.98	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59574	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	NPL_UN0001	1655	883.95	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59575	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	TL00226181	3072	52	9/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59576	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	CELL000001	3184	128.91	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59577	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	DD_RLB0001	3219	40.38	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59578	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	DD_RNL0001	3220	274.42	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2018
59579	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	CS_RPN0001	3225	432.72	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59580	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	CS_RPL0001	3226	106.59	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59581	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	A&G0000001	3240	8.42	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59582	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3310	-620	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59583	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3320	288.3	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59584	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3340	728.52	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59585	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3350	465	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59586	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3355	201.49	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59587	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3360	46.5	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59588	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3370	67.43	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59589	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3380	23.25	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59590	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	TP_GT00001	3515	1218.84	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59591	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007066	3545	-409.95	9/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
59592	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	1451.73	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59593	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	PAYD999999	1116	858.36	10/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59594	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227851	2105	314.55	10/1/2018		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59595	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	9.56	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59596	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3360	270.56	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59597	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	-10041.3	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59598	108000 Project Closed Removal	COR	10/1/2018	63211	PA00007008	2105	37746.27	10/1/2018		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59599	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	PA00007008	2105	-37746.27	10/1/2018		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59600	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3355	-7.37	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59601	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3380	149.15	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59602	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3355	1277.62	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59603	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	BN01000001	3360	20.26	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59604	108000 Project Closed Removal	COR	1/1/2019	62901	PA00007008	2101	1467.51	1/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59605	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	ACC0234424	2101	6672.06	4/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59606	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3355	12.05	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59607	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3320	13.87	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59608	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	DD_RNL0001	3220	180.7	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59609	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	CSRV000001	3536	637.28	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59610	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	1503	10.5	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59611	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	DD_RLB0001	3219	114.36	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59612	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	A&G0000001	3240	28.19	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59613	108000 Project Closed Removal	COR	4/1/2019	62901	PA00007008	2101	1100.89	4/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59614	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	BN01000002	3310	34.31	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59615	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	INSRPN0002	3221	11.08	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59616	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	NPL_UN0001	1655	90.01	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59617	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	TL00236509	1116	847.36	5/1/2019		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
59618	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59619	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59620	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59621	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59622	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59623	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59624	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59625	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59626	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59627	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59628	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59629	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59630	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59631	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59632	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59633	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59634	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59635	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59636	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59637	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59638	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59639	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59640	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59641	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59642	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59643	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59644	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59645	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59646	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59647	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59648	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59649	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59650	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59651	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59652	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59653	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59654	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59655	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59656	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59657	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59658	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59659	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59660	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59661	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59662	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59663	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59664	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59665	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59666	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59667	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59668	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59669	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59670	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59671	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59672	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59673	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59674	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59675	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59676	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59677	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59678	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59679	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59680	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59681	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59682	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59683	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59684	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59685	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59686	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
59618	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	CS_RPN0002	3225	588.31	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59619	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	INSRPL0002	3222	618.1	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59620	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	DD_DCN0002	3220	238.38	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59621	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3355	1090.9	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59622	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	ACC0236846	2105	34272.49	6/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59623	101000 Gas Plant In Service	CAPEX	6/1/2019	60200	BN01000001	1503	-0.85	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59624	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3320	211.01	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59625	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	A&G0000001	3240	135.08	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59626	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	PAYA011201	1300	-717.89	10/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59627	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	CS_RPN0001	3225	-15.98	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59628	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	1696.72	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59629	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	BN01000001	3350	205.72	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59630	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	INSRPL0001	3222	66.58	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59631	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	DD_RNL0001	3220	455.97	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59632	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	INSRPN0001	3221	2.13	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59633	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	CS_RPN0001	3225	903.25	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59634	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	CS_RPN0001	3225	42.18	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59635	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3360	2.7	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59636	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3310	7.77	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59637	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3350	5.81	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59638	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3370	0.66	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59639	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3380	0.23	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59640	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	TP_GT00001	3515	264.14	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59641	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3370	49.35	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59642	101000 Gas Plant In Service	CAPEX	6/1/2019	60200	BN01000001	3350	-3.11	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59643	101000 Gas Plant In Service	CAPEX	6/1/2019	60200	BN01000001	3355	-1.41	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59644	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3310	90.23	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59645	101000 Gas Plant In Service	CAPEX	6/1/2019	60200	BN01000001	3370	-0.48	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59646	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	776.74	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59647	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	CS_RPL0001	3226	160.86	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59648	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3320	1849.45	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59649	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3350	-15.86	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59650	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	BN01000001	3355	95.66	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59651	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	CS_RPL0001	3226	298.68	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59652	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	INSRPN0001	3221	0.23	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59653	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	1503	1.05	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59654	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN02000001	1502	0.66	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59655	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3370	368.03	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59656	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	BN01000002	3370	18.77	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59657	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN02000002	1502	11.28	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59658	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	BN02000002	1502	0.15	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59659	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	1503	654.82	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59660	101000 Gas Plant In Service	CAPEX	6/1/2019	60200	BN01000001	3380	-0.16	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59661	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	CS_RPL0001	3226	2322.13	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59662	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226976	2105	93905.79	10/1/2018		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59663	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	PAYD011201	1116	-858.36	10/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59664	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	PAYD011201	1117	-135.46	10/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59665	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226971	2105	61003.58	10/1/2018		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59666	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	PAYD999999	1117	135.46	10/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59667	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	PAYD999999	1655	441.98	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59668	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	10041.3	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59669	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	17086.84	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59670	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0003	3220	1451.73	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59671	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	-1451.73	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59672	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0003	3219	10041.3	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59673	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3320	-10.67	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59674	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN02000003	1502	53.53	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59675	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	-776.74	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59676	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000003	3240	1817.34	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59677	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3310	21.69	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59678	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3380	-0.86	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59679	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	CS_RPN0001	3225	15.98	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59680	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	PAYD999999	1300	-1435.8	11/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59681	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	CS_RPL0001	3226	1445.04	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59682	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	BN01000001	3380	11.17	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59683	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	ACC0233967	2101	2760	4/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59684	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	INV9999999	3102	405.28	4/1/2019		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59685	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	1503	5.17	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59686	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	DD_DCL0001	3219	-386.25	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
59687	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59688	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59689	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59690	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59691	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59692	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59693	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59694	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59695	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59696	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59697	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59698	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59699	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59700	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59701	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59702	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59703	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59704	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59705	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59706	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59707	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59708	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59709	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59710	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59711	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59712	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59713	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59714	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59715	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59716	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59717	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59718	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59719	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59720	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59721	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59722	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59723	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59724	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59725	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59726	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59727	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59728	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59729	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59730	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59731	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59732	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59733	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59734	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59735	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59736	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59737	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59738	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59739	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59740	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59741	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59742	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59743	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59744	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59745	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59746	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59747	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59748	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59749	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59750	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59751	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59752	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59753	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59754	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59755	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
59687	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	DD_DCN0001	3220	-2478.75	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59688	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3370	3.25	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59689	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3370	6.59	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59690	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0236115	2105	9454.85	5/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59691	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RLB0002	3219	6010.98	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59692	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	DD_RNL0002	3220	5551.82	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59693	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	BN01000002	3320	80.24	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59694	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	CS_DCL0002	3226	68.19	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59695	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	CELL000001	3184	19.34	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59696	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	BN01000002	3355	55.62	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59697	101000 Gas Plant In Service	CAPEX	6/1/2019	60200	BN01000001	3320	-2.03	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59698	101000 Gas Plant In Service	CAPEX	6/1/2019	60200	BN02000001	1502	-0.02	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59699	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	INSRPN0001	3221	2.21	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59700	101000 Gas Plant In Service	CAPEX	6/1/2019	60200	BN01000001	3360	-0.3	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59701	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	1697.36	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59702	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0003	3222	776.74	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59703	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN02000003	1502	-0.31	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59704	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3370	432.53	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59705	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	1503	-5.15	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59706	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	-1696.72	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59707	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	PAYD999999	1300	1435.8	11/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59708	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	BN01000001	3320	138.47	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59709	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	ACC0233967	3102	2093.11	4/1/2019		71057	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59710	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	ACC0234521	2101	1725	4/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59711	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	A&G0000001	3240	11.08	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59712	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3380	2.27	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59713	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN02000001	1502	1.35	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59714	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	PA00007008	2101	-1100.89	4/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59715	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	A&G0000002	3240	1461.52	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59716	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	PAYA010501	1300	468.69	5/1/2019		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59717	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3380	126.91	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59718	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	BN01000002	1503	33.39	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59719	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	BN01000002	3340	74.57	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59720	108000 Project Closed Removal	COR	5/1/2019	63211	PA00007008	2105	45303.01	5/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59721	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	CS_RPN0001	3225	894.44	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59722	101000 Gas Plant In Service	CAPEX	6/1/2019	60200	PAYA010501	1300	-468.69	6/1/2019		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59723	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN02000001	1502	1.64	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59724	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3350	323.16	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59725	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	PAYD999999	1300	-1435.8	10/1/2018		71057	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59726	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	PAYD011201	1655	-441.98	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59727	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0003	3225	1702.55	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59728	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3360	-1.56	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59729	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3310	-3757.97	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59730	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	CS_RPN0003	3225	-16.03	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59731	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	BN01000001	1503	69.35	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59732	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	A&G0000001	3240	66.48	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59733	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3355	2.46	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59734	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3320	2.83	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59735	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3350	28.49	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59736	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3340	3.19	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59737	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3360	5.48	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59738	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3340	31.72	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59739	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	DD_RLB0001	3219	42.82	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59740	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235429	2105	69403.01	5/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59741	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	CS_RPL0002	3226	17564.29	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59742	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	BN01000002	3380	6.47	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59743	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3310	672.86	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59744	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3320	1573.65	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59745	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	DD_DCL0002	3219	227.99	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59746	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	CS_DCN0002	3225	65.72	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59747	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	PA00007008	2105	-45303.01	5/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59748	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3360	30.94	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59749	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	1503	88.06	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59750	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3380	17.02	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59751	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	DD_RLB0001	3219	791.08	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59752	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	DD_RNL0001	3220	5025.88	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59753	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3355	146.28	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59754	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	BN01000001	3340	196.11	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59755	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	CS_RPL0001	3226	-160.86	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
59756	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59757	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59758	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59759	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59760	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59761	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59762	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59763	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59764	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59765	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59766	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59767	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59768	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59769	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59770	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59771	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59772	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59773	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59774	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59775	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59776	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59777	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59778	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59779	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59780	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59781	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59782	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59783	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59784	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59785	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59786	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59787	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59788	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59789	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59790	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59791	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59792	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59793	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59794	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59795	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59796	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59797	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59798	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59799	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59800	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59801	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59802	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59803	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59804	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59805	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59806	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59807	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59808	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59809	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59810	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59811	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59812	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59813	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59814	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59815	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59816	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59817	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59818	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59819	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59820	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59821	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59822	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59823	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59824	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
59756	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3340	1717.9	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59757	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	-1697.36	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59758	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3370	-2.5	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59759	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	-9.56	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59760	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	ACC0230868	2101	8894.02	1/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59761	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	BN01000001	3310	58.09	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59762	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	BN01000001	3340	162.5	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59763	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	BN01000001	3370	32.38	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59764	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	DD_RLB0001	3219	576.23	1/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59765	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	INSDCL0001	3222	54.98	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59766	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	INSDCN0001	3221	3.22	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59767	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3355	24.47	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59768	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	INSRPL0001	3222	13.39	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59769	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN02000001	1502	0.14	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59770	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	ST_WG00001	3545	124.92	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59771	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	CS_DCL0001	3226	541.3	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59772	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3310	15.77	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59773	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3380	1.12	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59774	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235539	2105	105607.55	5/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59775	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	A&G0000002	3240	7.34	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59776	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3360	230.72	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59777	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3340	1462.48	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59778	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	BN01000002	3360	11.76	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59779	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	BN01000002	3350	122.88	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59780	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	PA00007008	2105	-5654.96	6/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59781	108000 Project Closed Removal	COR	6/1/2019	63211	PA00007008	2105	5654.96	6/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59782	101000 Gas Plant In Service	CAPEX	6/1/2019	63210	INSRPL0001	3222	91.21	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59783	101000 Gas Plant In Service	CAPEX	6/1/2019	60200	CS_DCN0001	3225	-8.6	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59784	101000 Gas Plant In Service	CAPEX	6/1/2019	60200	CS_DCL0001	3226	-30.88	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59785	101000 Gas Plant In Service	CAPEX	6/1/2019	60200	BN01000001	3340	-1.89	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59786	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227393	2105	73541.34	10/1/2018		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59787	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3340	-9.92	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59788	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3350	2747.63	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59789	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	-17086.84	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59790	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0003	3226	17139.08	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59791	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	1503	891.83	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59792	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0003	3221	9.56	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59793	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	CS_RPL0003	3226	-161.35	10/1/2018		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59794	101000 Gas Plant In Service	CAPEX	1/1/2019	62900	PA00007008	2101	-1467.51	1/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59795	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3320	28.17	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59796	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3360	0.55	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59797	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	BN01000001	3350	57.85	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59798	101000 Gas Plant In Service	CAPEX	4/1/2019	63100	BN01000001	3310	1.58	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59799	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	A&G0000001	3240	21.65	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59800	101000 Gas Plant In Service	CAPEX	4/1/2019	62900	DD_RNL0001	3220	482.56	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2019
59801	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	CS_DCN0001	3225	194.89	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59802	101000 Gas Plant In Service	CAPEX	4/1/2019	60200	BN01000001	3340	15.62	4/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59803	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	ACC0235539	2105	90098.28	5/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
59804	101000 Gas Plant In Service	CAPEX	5/1/2019	63210	BN01000002	3350	2409.97	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59805	101000 Gas Plant In Service	CAPEX	5/1/2019	60200	CSRV000002	3536	157.01	5/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59806	101000 Gas Plant In Service	CAPEX	6/1/2019	60200	BN01000001	3310	-0.87	6/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
59807	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2105	11991.47	12/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
59808	101000 Gas Plant In Service	CAPEX	12/1/2019	63100	PA00007066	3545	-40.78	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59809	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3370	105.37	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59810	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	DD_RNL0001	3220	10262.93	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2020
59811	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	A&G0000001	3240	415.03	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59812	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	PA00007008	2105	-11991.47	12/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
59813	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3350	727	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59814	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	DD_RLB0001	3219	1508.36	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Development & Design	2020
59815	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	INSRPN0001	3221	8.46	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59816	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3360	87.71	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59817	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3340	471.06	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59818	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	CS_RPN0001	3225	692.17	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59819	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3310	210.09	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59820	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3380	36.34	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59821	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	CS_RPL0001	3226	5075.69	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59822	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	INSRPL0001	3222	196.98	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59823	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3320	450.56	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59824	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	1503	305.46	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
59825	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59826	961896	FY12 OPTIMAIN - 28TH ST NW~54541	Replacement - Mains - Distribution	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
59827	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59828	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59829	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59830	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59831	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59832	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59833	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59834	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59835	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59836	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59837	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59838	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59839	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59840	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59841	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59842	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59843	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59844	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59845	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59846	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59847	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59848	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59849	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59850	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59851	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59852	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59853	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59854	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59855	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59856	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59857	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59858	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59859	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59860	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59861	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59862	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59863	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59864	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59865	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59866	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59867	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59868	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59869	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59870	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59871	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59872	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59873	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59874	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59875	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59876	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59877	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59878	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59879	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59880	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59881	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59882	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59883	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59884	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59885	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59886	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59887	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59888	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59889	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59890	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59891	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59892	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59893	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
59825	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	ACC0247065	2105	72675.58	12/1/2019		71057	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2020
59826	101000 Gas Plant In Service	CAPEX	12/1/2019	63210	BN01000001	3355	361.76	12/1/2019		71057	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2020
59827	101000 Gas Plant In Service	CAPEX	6/1/2014	63100	ACC0174645	2105	4650.69	6/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59828	101000 Gas Plant In Service	CAPEX	6/1/2014	63100	ACC0174361	2105	2923.15	6/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59829	101000 Gas Plant In Service	CAPEX	6/1/2014	63100	ACC0174444	2105	12078.52	6/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59830	101000 Gas Plant In Service	CAPEX	6/1/2014	63100	ACC0174740	2105	5244.26	6/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59831	101000 Gas Plant In Service	CAPEX	6/1/2014	63100	ACC0175008	2105	9096.62	6/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59832	101000 Gas Plant In Service	CAPEX	6/1/2014	63100	PA00007008	2105	-5608.88	6/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59833	108000 Project Closed Removal	COR	6/1/2014	63101	PA00007008	2105	5608.88	6/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59834	101000 Gas Plant In Service	CAPEX	6/1/2014	63100	A&G0000001	3240	164.15	6/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59835	101000 Gas Plant In Service	CAPEX	7/1/2014	63100	ACC0175152	2105	10085.21	7/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59836	101000 Gas Plant In Service	CAPEX	7/1/2014	63100	ACC0175099	2105	7797.14	7/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59837	101000 Gas Plant In Service	CAPEX	7/1/2014	63100	PA00007008	2105	-2950.59	7/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59838	108000 Project Closed Removal	COR	7/1/2014	63101	PA00007008	2105	2950.59	7/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59839	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	ACC0175099	2105	45751.5	7/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59840	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	PA00007008	2105	-7549	7/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59841	108000 Project Closed Removal	COR	7/1/2014	63201	PA00007008	2105	7549	7/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59842	101000 Gas Plant In Service	CAPEX	7/1/2014	63100	A&G0000001	3240	130.43	7/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59843	101000 Gas Plant In Service	CAPEX	7/1/2014	63200	A&G0000001	3240	333.7	7/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59844	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	TL00176317	1112	1247.88	8/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59845	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	TL00176317	1112	4206.6	8/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59846	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	PAYA011102	1300	2885.45	8/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59847	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000002	1503	1419.11	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59848	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	NPLMGT0001	1650	157.25	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59849	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	NPLMGT0001	1650	159.16	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59850	101000 Gas Plant In Service	CAPEX	8/1/2014	63100	ACC0175939	2105	8195.11	8/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59851	101000 Gas Plant In Service	CAPEX	8/1/2014	63100	PA00007008	2105	-1352.19	8/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59852	108000 Project Closed Removal	COR	8/1/2014	63101	PA00007008	2105	1352.19	8/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59853	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175945	2105	4009.8	8/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59854	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175950	2105	19074.5	8/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59855	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	2105	6486.74	8/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59856	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2105	10028.94	8/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59857	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	PA00007008	2105	-6534	8/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59858	108000 Project Closed Removal	COR	8/1/2014	63201	PA00007008	2105	6534	8/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59859	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	TL00176317	3082	168	8/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59860	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175936	3102	2506.95	8/1/2014		71287	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59861	107100 Constr Work in Progress	CAPEX	8/1/2014	63200	CELL000001	3184	14.33	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59862	107100 Constr Work in Progress	CAPEX	8/1/2014	63200	CELL000001	3184	48.31	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59863	107100 Constr Work in Progress	CAPEX	8/1/2014	63200	CELL000001	3184	-14.33	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59864	107100 Constr Work in Progress	CAPEX	8/1/2014	63200	CELL000003	3184	48.31	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59865	107100 Constr Work in Progress	CAPEX	8/1/2014	63200	CELL000001	3184	-48.31	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59866	107100 Constr Work in Progress	CAPEX	8/1/2014	63200	CELL000003	3184	14.33	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59867	107100 Constr Work in Progress	CAPEX	8/1/2014	63200	CELL000003	3184	-14.33	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59868	107100 Constr Work in Progress	CAPEX	8/1/2014	63200	CELL000003	3184	-48.31	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59869	101000 Gas Plant In Service	CAPEX	8/1/2014	63100	CS_RPL0001	3225	261.24	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59870	101000 Gas Plant In Service	CAPEX	8/1/2014	63100	CS_RPL0002	3225	330.82	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59871	101000 Gas Plant In Service	CAPEX	8/1/2014	63100	CS_RPL0001	3225	-261.24	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59872	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0001	3225	1538.29	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59873	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0002	3225	2005.32	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59874	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0001	3225	-1538.29	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59875	101000 Gas Plant In Service	CAPEX	8/1/2014	63100	A&G0000001	3240	27.94	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59876	101000 Gas Plant In Service	CAPEX	8/1/2014	63100	A&G0000001	3240	-27.94	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59877	101000 Gas Plant In Service	CAPEX	8/1/2014	63100	A&G0000002	3240	27.94	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59878	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	165.69	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59879	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	165.72	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59880	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-165.69	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59881	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000001	3310	-3720.7	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59882	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000001	3310	3720.7	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59883	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000002	3310	-3720.7	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59884	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000001	3320	977.54	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59885	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000001	3320	-977.54	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59886	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000002	3320	977.54	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59887	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000001	3340	2974.58	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59888	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000001	3340	-2974.58	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59889	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000002	3340	2974.58	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59890	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000001	3350	-3607.09	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59891	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000002	3350	-3607.09	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59892	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000001	3350	3607.09	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59893	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000001	3355	5959.23	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
59894	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59895	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59896	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59897	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59898	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59899	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59900	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59901	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59902	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59903	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59904	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59905	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59906	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59907	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59908	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59909	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59910	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59911	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59912	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59913	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59914	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59915	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59916	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59917	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59918	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59919	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59920	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59921	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59922	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59923	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59924	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59925	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59926	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59927	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59928	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59929	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59930	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59931	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59932	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59933	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59934	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59935	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59936	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59937	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59938	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59939	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59940	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59941	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59942	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59943	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59944	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59945	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59946	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59947	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59948	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59949	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59950	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59951	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59952	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59953	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59954	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59955	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59956	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59957	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59958	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59959	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59960	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59961	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59962	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
59894	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000001	3355	-5959.23	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59895	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000002	3355	5959.23	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59896	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000001	3360	178.89	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59897	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000002	3360	178.89	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59898	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	BN01000001	3360	-178.89	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59899	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ST_WG00001	3545	501.39	8/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59900	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	PAYA011102	1300	-2885.45	9/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59901	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	ACC0176331	2105	4822.9	9/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59902	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	ACC0177052	2105	11429.09	9/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59903	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	ACC0176917	2105	15189.76	9/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59904	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	ACC0176604	2105	7371.61	9/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59905	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	PA00007008	2105	-6404.2	9/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59906	108000 Project Closed Removal	COR	9/1/2014	63101	PA00007008	2105	6404.2	9/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59907	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	ACC0176604	2105	29151.05	9/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59908	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	PA00007008	2105	-4809.92	9/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59909	108000 Project Closed Removal	COR	9/1/2014	63201	PA00007008	2105	4809.92	9/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59910	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	CS_RPL0001	3225	2292.83	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59911	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	CS_RPL0002	3225	2292.85	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59912	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	CS_RPL0001	3225	-2292.83	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59913	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	GL00080706	3225	4010.58	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59914	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	CS_RPL0001	3225	1551.59	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59915	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	CS_RPL0001	3225	-1551.59	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59916	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	CS_RPL0002	3225	1551.61	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59917	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	GL00080706	3225	4883.15	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59918	101000 Gas Plant In Service	CAPEX	9/1/2014	63100	A&G0000001	3240	105.02	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59919	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	A&G0000001	3240	78.87	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59920	101000 Gas Plant In Service	CAPEX	9/1/2014	63200	PA00007066	3545	-498.88	9/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59921	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	1112	1732.1	10/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59922	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	1112	64.56	10/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59923	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	1116	39.39	10/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59924	108000 Project Closed Removal	COR	10/1/2014	62901	PAYA010102	1300	601.65	10/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59925	108000 Project Closed Removal	COR	10/1/2014	62901	NPLMGT0001	1650	5.57	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59926	108000 Project Closed Removal	COR	10/1/2014	62901	NPLMGT0001	1650	53.55	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59927	108000 Project Closed Removal	COR	10/1/2014	62901	NPL_UN0001	1655	1713.98	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59928	101000 Gas Plant In Service	CAPEX	10/1/2014	63100	ACC0177638	2105	14826.88	10/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59929	101000 Gas Plant In Service	CAPEX	10/1/2014	63100	ACC0177740	2105	9903.91	10/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59930	101000 Gas Plant In Service	CAPEX	10/1/2014	63100	ACC0178122	2105	10114.85	10/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59931	101000 Gas Plant In Service	CAPEX	10/1/2014	63100	PA00007008	2105	-5749.53	10/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59932	108000 Project Closed Removal	COR	10/1/2014	63101	PA00007008	2105	5749.53	10/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59933	108000 Project Closed Removal	COR	10/1/2014	62901	TL00178074	3082	72	10/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59934	108000 Project Closed Removal	COR	10/1/2014	62901	CELL000003	3184	0.48	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59935	108000 Project Closed Removal	COR	10/1/2014	62901	CELL000003	3184	13.15	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59936	108000 Project Closed Removal	COR	10/1/2014	62901	CELL999999	3184	12.65	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59937	108000 Project Closed Removal	COR	10/1/2014	62901	CELL999999	3184	0.46	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59938	101000 Gas Plant In Service	CAPEX	10/1/2014	63100	CS_RPL0001	3225	1569.61	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59939	101000 Gas Plant In Service	CAPEX	10/1/2014	63100	A&G0000001	3240	112.96	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59940	108000 Project Closed Removal	COR	10/1/2014	62901	TP_GT00002	3515	5089.06	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59941	108000 Project Closed Removal	COR	10/1/2014	62901	POE_WG0002	3530	1.44	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59942	108000 Project Closed Removal	COR	10/1/2014	62901	SMTOOL0002	3535	0.13	10/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59943	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	TL00179063	1112	1310.94	11/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59944	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	TL00179063	1112	1032.9	11/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59945	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	TL00179063	1113	805.46	11/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59946	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	PAYA010202	1300	547.17	11/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59947	108000 Project Closed Removal	COR	11/1/2014	62901	PAYA010102	1300	-601.65	11/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59948	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000002	1503	753.95	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59949	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	NPLMGT0001	1650	332.51	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59950	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	NPLMGT0001	1650	165.99	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59951	101000 Gas Plant In Service	CAPEX	11/1/2014	63100	ACC0178490	2105	16170.49	11/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59952	101000 Gas Plant In Service	CAPEX	11/1/2014	63100	ACC0178623	2105	6930.01	11/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59953	101000 Gas Plant In Service	CAPEX	11/1/2014	63100	ACC0178819	2105	6992.51	11/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59954	101000 Gas Plant In Service	CAPEX	11/1/2014	63100	ACC0178959	2105	6304.89	11/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59955	101000 Gas Plant In Service	CAPEX	11/1/2014	63100	PA00007008	2105	-6005.65	11/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59956	108000 Project Closed Removal	COR	11/1/2014	63101	PA00007008	2105	6005.65	11/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59957	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	TL00179063	3082	72	11/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59958	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ACC0179220	3102	962.48	11/1/2014		71287	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59959	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	CELL000001	3184	13.84	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59960	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	CELL000001	3184	28.35	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59961	108000 Project Closed Removal	COR	11/1/2014	62901	CELL999999	3184	0.42	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59962	108000 Project Closed Removal	COR	11/1/2014	62901	CELL999999	3184	0.02	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
59963	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59964	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59965	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59966	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59967	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59968	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59969	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59970	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59971	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59972	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59973	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59974	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59975	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59976	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59977	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59978	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59979	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59980	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59981	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59982	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59983	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59984	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59985	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59986	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59987	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59988	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59989	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59990	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59991	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59992	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59993	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59994	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59995	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59996	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59997	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59998	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
59999	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60000	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60001	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60002	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60003	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60004	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60005	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60006	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60007	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60008	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60009	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60010	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60011	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60012	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60013	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60014	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60015	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60016	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60017	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60018	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60019	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60020	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60021	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60022	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60023	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60024	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60025	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60026	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60027	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60028	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60029	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60030	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60031	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
59963	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	CS_RPL0001	3225	103.28	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59964	101000 Gas Plant In Service	CAPEX	11/1/2014	63100	CS_RPL0001	3225	896.1	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59965	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	A&G0000001	3240	15.6	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59966	101000 Gas Plant In Service	CAPEX	11/1/2014	63100	A&G0000001	3240	150.88	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59967	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	A&G0000001	3240	4.04	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59968	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000001	3310	-1608.05	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59969	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000001	3320	1206.8	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59970	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000001	3340	3722.93	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59971	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000001	3350	1818.07	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59972	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000001	3355	477.85	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59973	101000 Gas Plant In Service	CAPEX	11/1/2014	62900	BN01000001	3360	232.05	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59974	101000 Gas Plant In Service	CAPEX	11/1/2014	63200	ST_WG00001	3545	9.63	11/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59975	101000 Gas Plant In Service	CAPEX	12/1/2014	62900	PAYA010202	1300	-547.17	12/1/2014		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59976	101000 Gas Plant In Service	CAPEX	12/1/2014	62900	ACC0179754	2101	1653.6	12/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59977	101000 Gas Plant In Service	CAPEX	12/1/2014	62900	PA00007008	2101	-272.84	12/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59978	108000 Project Closed Removal	COR	12/1/2014	62901	PA00007008	2101	272.84	12/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59979	101000 Gas Plant In Service	CAPEX	12/1/2014	63300	ACC0179871	2101	2204.8	12/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59980	101000 Gas Plant In Service	CAPEX	12/1/2014	63300	PA00007008	2101	-363.79	12/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59981	108000 Project Closed Removal	COR	12/1/2014	63301	PA00007008	2101	363.79	12/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59982	101000 Gas Plant In Service	CAPEX	12/1/2014	63100	ACC0179485	2105	57547.59	12/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59983	101000 Gas Plant In Service	CAPEX	12/1/2014	63100	PA00007008	2105	-9495.35	12/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59984	108000 Project Closed Removal	COR	12/1/2014	63101	PA00007008	2105	9495.35	12/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59985	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	ACC0179485	2105	82334.1	12/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59986	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	PA00007008	2105	-13585.13	12/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59987	108000 Project Closed Removal	COR	12/1/2014	63201	PA00007008	2105	13585.13	12/1/2014		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
59988	101000 Gas Plant In Service	CAPEX	12/1/2014	62900	CS_RPL0001	3225	67.67	12/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59989	101000 Gas Plant In Service	CAPEX	12/1/2014	63100	CS_RPL0001	3225	3519.81	12/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59990	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	CS_RPL0001	3225	5035.83	12/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59991	101000 Gas Plant In Service	CAPEX	12/1/2014	63300	CS_RPL0001	3225	134.85	12/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59992	101000 Gas Plant In Service	CAPEX	12/1/2014	62900	A&G0000001	3240	19.48	12/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59993	101000 Gas Plant In Service	CAPEX	12/1/2014	63100	A&G0000001	3240	677.54	12/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59994	101000 Gas Plant In Service	CAPEX	12/1/2014	63200	A&G0000001	3240	969.36	12/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59995	101000 Gas Plant In Service	CAPEX	12/1/2014	63300	A&G0000001	3240	28.24	12/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59996	101000 Gas Plant In Service	CAPEX	12/1/2014	63300	CSRV000001	3536	193.43	12/1/2014		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59997	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	TL00180777	1116	47.67	1/1/2015		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59998	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	PAYA010402	1300	35.54	1/1/2015		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
59999	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	BN01000001	1503	-4.08	1/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60000	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	NPL_UN0001	1655	23.4	1/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60001	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	CELL000001	3184	-0.37	1/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60002	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	CS_RPL0001	3225	8.69	1/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60003	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	A&G0000001	3240	0.4	1/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60004	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	BN01000001	3310	-26	1/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60005	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	BN01000001	3320	24.91	1/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60006	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	BN01000001	3340	60.9	1/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60007	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	BN01000001	3350	27.05	1/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60008	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	BN01000001	3355	15.58	1/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60009	101000 Gas Plant In Service	CAPEX	1/1/2015	63200	BN01000001	3360	4.72	1/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60010	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	PAYA010402	1300	-35.54	2/1/2015		71287	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60011	101000 Gas Plant In Service	CAPEX	2/1/2015	63200	CS_RPL0001	3225	-2.2	2/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60012	101000 Gas Plant In Service	CAPEX	3/1/2015	62900	PA00083248	1503	114.84	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60013	101000 Gas Plant In Service	CAPEX	3/1/2015	62900	PA00083248	1503	-725.34	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60014	101000 Gas Plant In Service	CAPEX	3/1/2015	62900	PA00083248	1503	56.22	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60015	101000 Gas Plant In Service	CAPEX	3/1/2015	62900	PA00083248	1503	-56.22	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60016	101000 Gas Plant In Service	CAPEX	3/1/2015	62900	PA00083248	1503	-114.84	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60017	101000 Gas Plant In Service	CAPEX	3/1/2015	62900	PA00083248	1503	725.34	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60018	108000 Project Closed Removal	COR	3/1/2015	62901	PA00083248	1503	98.74	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60019	108000 Project Closed Removal	COR	3/1/2015	62901	PA00083248	1503	1.96	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60020	108000 Project Closed Removal	COR	3/1/2015	62901	PA00083248	1503	-1.96	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60021	108000 Project Closed Removal	COR	3/1/2015	62901	PA00083248	1503	-98.74	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60022	101000 Gas Plant In Service	CAPEX	3/1/2015	63100	PA00083248	1503	318.63	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60023	101000 Gas Plant In Service	CAPEX	3/1/2015	63100	PA00083248	1503	-318.63	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60024	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	-1.22	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60025	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	353.82	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60026	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	-353.82	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60027	101000 Gas Plant In Service	CAPEX	3/1/2015	63200	PA00083248	1503	1.22	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60028	101000 Gas Plant In Service	CAPEX	3/1/2015	63300	PA00083248	1503	9.45	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60029	101000 Gas Plant In Service	CAPEX	3/1/2015	63300	PA00083248	1503	-9.45	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60030	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0182605	2101	2796.11	3/1/2015		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60031	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00007008	2101	-461.36	3/1/2015		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60032	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60033	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60034	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60035	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60036	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60037	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60038	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60039	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60040	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60041	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60042	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60043	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60044	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60045	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60046	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60047	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60048	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60049	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60050	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60051	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60052	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60053	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60054	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60055	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60056	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60057	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60058	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60059	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60060	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60061	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60062	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60063	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60064	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60065	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60066	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60067	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60068	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60069	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60070	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60071	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60072	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60073	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60074	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60075	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60076	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60077	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60078	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60079	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60080	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60081	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60082	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60083	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60084	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60085	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60086	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60087	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60088	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60089	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60090	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60091	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60092	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60093	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60094	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60095	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60096	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60097	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60098	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60099	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60100	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60032	108000 Project Closed Removal	COR	3/1/2015	63211	PA00007008	2101	461.36	3/1/2015		71287	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60033	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	CS_RPL0001	3225	71.09	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60034	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	19.56	3/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60035	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	1503	-722.98	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60036	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	1503	115.19	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60037	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	1503	56.4	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60038	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	1503	1.98	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60039	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	1503	99.92	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60040	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	1503	-3.81	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60041	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	1503	-59	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60042	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	1503	318.62	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60043	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-1630.06	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60044	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	158.82	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60045	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	493.48	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60046	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	-71.84	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60047	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	352.88	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60048	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	1503	-1.19	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60049	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	3.99	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60050	101000 Gas Plant In Service	CAPEX	4/1/2015	63300	PA00083249	1503	9.43	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60051	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3310	1542.73	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60052	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3310	-245.69	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60053	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3310	-120.27	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60054	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3310	-224.17	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60055	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3310	-4.44	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60056	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3310	-646.9	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60057	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3310	165.88	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60058	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3310	405.78	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60059	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-669.42	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60060	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3310	-7.63	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60061	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-416.42	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60062	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	495.63	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60063	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	4379.72	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60064	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-1293.82	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60065	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-8.62	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60066	101000 Gas Plant In Service	CAPEX	4/1/2015	63300	PA00083249	3310	-18.68	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60067	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3320	184.38	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60068	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3320	-1155.52	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60069	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3320	90.27	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60070	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3320	234.34	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60071	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3320	4.64	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60072	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3320	135.36	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60073	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3320	622.49	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60074	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3320	206.18	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60075	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	109.4	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60076	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	-1029.03	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60077	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	658.32	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60078	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	339.93	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60079	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3320	7.3	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60080	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	249.13	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60081	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	7.42	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60082	101000 Gas Plant In Service	CAPEX	4/1/2015	63300	PA00083249	3320	18.36	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60083	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3330	8.99	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60084	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	4.17	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60085	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3340	278.47	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60086	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3340	-3575.19	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60087	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3340	568.8	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60088	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3340	9.64	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60089	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3340	486.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60090	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3340	1310.94	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60091	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3340	634.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60092	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3340	416.38	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60093	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	17.86	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60094	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3340	1299.7	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60095	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	1034.38	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60096	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	766.42	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60097	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	-3128.21	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60098	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	332.92	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60099	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	19.92	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60100	101000 Gas Plant In Service	CAPEX	4/1/2015	63300	PA00083249	3340	36.52	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60101	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60102	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60103	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60104	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60105	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60106	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60107	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60108	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60109	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60110	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60111	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60112	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60113	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60114	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60115	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60116	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60117	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60118	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60119	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60120	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60121	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60122	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60123	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60124	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60125	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60126	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60127	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60128	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60129	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60130	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60131	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60132	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60133	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60134	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60135	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60136	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60137	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60138	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60139	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60140	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60141	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60142	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60143	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60144	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60145	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60146	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60147	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60148	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60149	971140	FY12 OPTIMAIN - 14TH ST NW~58877	Replacement - Mains - Distribution	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
60150	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60151	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60152	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60153	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60154	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60155	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60156	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60157	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60158	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60159	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60160	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60161	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60162	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60163	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60164	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60165	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60166	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60167	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60168	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60169	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60101	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3350	150.73	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60102	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3350	307.87	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60103	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3350	-1932.66	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60104	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3350	521.46	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60105	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3350	10.33	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60106	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3350	928.76	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60107	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3350	336.07	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60108	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3350	79.22	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60109	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	11.27	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60110	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3350	874.04	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60111	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-1559.52	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60112	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-501.93	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60113	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	5197.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60114	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	409.35	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60115	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	0.67	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60116	101000 Gas Plant In Service	CAPEX	4/1/2015	63300	PA00083249	3350	24.51	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60117	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3355	-456.87	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60118	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3355	35.74	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60119	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3355	73	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60120	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3355	146.4	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60121	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3355	2.9	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60122	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3355	127.5	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60123	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3355	301.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60124	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3355	207.89	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60125	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	305.01	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60126	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	155.24	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60127	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	2072.25	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60128	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	-6692.76	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60129	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	666.96	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60130	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3355	4.56	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60131	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	4.44	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60132	101000 Gas Plant In Service	CAPEX	4/1/2015	63300	PA00083249	3355	8.61	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60133	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3360	17.35	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60134	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3360	-223.06	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60135	101000 Gas Plant In Service	CAPEX	4/1/2015	62900	PA00083249	3360	35.45	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60136	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3360	32	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60137	108000 Project Closed Removal	COR	4/1/2015	62901	PA00083249	3360	0.63	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60138	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3360	77.13	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60139	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083249	3360	72.24	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60140	101000 Gas Plant In Service	CAPEX	4/1/2015	63100	PA00083248	3360	45.84	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60141	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	88.17	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60142	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	65.75	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60143	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083249	3360	1.39	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60144	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	20.02	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60145	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	-174	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60146	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	62.21	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60147	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	-0.76	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60148	101000 Gas Plant In Service	CAPEX	4/1/2015	63300	PA00083249	3360	1.89	4/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60149	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007066	3545	-3.57	9/1/2015		71287	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60150	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0183085	2105	4132.4	3/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60151	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	PA00007008	2105	-681.85	3/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60152	108000 Project Closed Removal	COR	3/1/2015	63211	PA00007008	2105	681.85	3/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60153	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ACC0183244	3102	58358.47	3/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60154	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	DD_RPL0001	3220	6671.42	3/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60155	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	CS_RPL0001	3225	105.06	3/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60156	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	A&G0000001	3240	477.86	3/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60157	101000 Gas Plant In Service	CAPEX	3/1/2015	63210	ST_WG00001	3545	5835.85	3/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60158	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	540.25	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60159	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	1503	337.22	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60160	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183388	2105	59322.16	4/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60161	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183505	2105	22503	4/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60162	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183694	2105	21365.62	4/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60163	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183833	2105	22285.6	4/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60164	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00007008	2105	-20703.6	4/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60165	108000 Project Closed Removal	COR	4/1/2015	63211	PA00007008	2105	20703.6	4/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60166	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0183692	3102	715.54	4/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60167	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	INV0183578	3102	541.62	4/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60168	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ACC0184181	3102	6492.7	4/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60169	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	DD_RPL0001	3220	15034.84	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60170	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60171	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60172	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60173	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60174	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60175	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60176	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60177	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60178	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60179	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60180	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60181	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60182	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60183	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60184	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60185	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60186	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60187	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60188	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60189	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60190	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60191	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60192	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60193	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60194	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60195	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60196	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60197	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60198	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60199	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60200	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60201	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60202	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60203	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60204	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60205	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60206	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60207	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60208	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60209	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60210	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60211	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60212	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60213	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60214	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60215	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60216	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60217	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60218	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60219	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60220	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60221	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60222	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60223	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60224	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60225	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60226	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60227	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60228	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60229	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60230	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60231	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60232	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60233	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60234	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60235	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60236	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60237	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60238	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60170	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	CS_RPL0001	3225	6459.07	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60171	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	A&G0000001	3240	970.65	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60172	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-546.33	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60173	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3310	-938.04	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60174	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	802.43	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60175	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3320	466.31	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60176	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	2187.54	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60177	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3340	1278.23	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60178	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	448.92	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60179	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3350	582.98	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60180	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	312.8	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60181	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3355	522.5	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60182	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	220.08	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60183	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	PA00083249	3360	254.17	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60184	101000 Gas Plant In Service	CAPEX	4/1/2015	63210	ST_WG00001	3545	774.99	4/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60185	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184358	2105	18579.17	5/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60186	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184358	2105	67409.5	5/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60187	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184588	2105	50832.46	5/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60188	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	PA00007008	2105	-22575.49	5/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60189	108000 Project Closed Removal	COR	5/1/2015	63211	PA00007008	2105	22575.49	5/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60190	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0184587	3102	27591.23	5/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60191	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ACC0185097	3102	1431.56	5/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60192	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	DD_RPL0001	3220	19314.59	5/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60193	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	CS_RPL0001	3225	8899.41	5/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60194	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	A&G0000001	3240	967.72	5/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60195	101000 Gas Plant In Service	CAPEX	5/1/2015	63210	ST_WG00001	3545	2902.28	5/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60196	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	1503	1294.48	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60197	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	293.92	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60198	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	1503	245.16	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60199	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185208	2105	52747.05	6/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60200	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185133	2105	11171.61	6/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60201	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185133	2105	5296.07	6/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60202	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185493	2105	24509.28	6/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60203	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185493	2105	15387.49	6/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60204	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185590	2105	16898.75	6/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60205	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185590	2105	48307.72	6/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60206	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185866	2105	68359.82	6/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60207	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185866	2105	2004.58	6/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60208	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00007008	2105	-40372.59	6/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60209	108000 Project Closed Removal	COR	6/1/2015	63211	PA00007008	2105	40372.59	6/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60210	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0185494	3102	4479.67	6/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60211	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ACC0186016	3102	15671.19	6/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60212	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	INV0185365	3102	13479.5	6/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60213	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	6168.46	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60214	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0002	3219	7258.91	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60215	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RLB0001	3219	-6168.46	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60216	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	5324.07	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60217	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0001	3220	-5324.07	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60218	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	DD_RNL0002	3220	4233.62	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60219	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	2622.7	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60220	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0002	3225	1277.6	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60221	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPN0001	3225	-2622.7	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60222	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	8772.55	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60223	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0002	3226	10117.64	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60224	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	CS_RPL0001	3226	-8772.55	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60225	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	A&G0000001	3240	1405.84	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60226	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3310	-1710.58	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60227	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-629.98	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60228	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3310	-525.47	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60229	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3320	1484.05	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60230	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	785.71	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60231	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3320	655.37	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60232	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3340	4006.65	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60233	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	1475.58	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60234	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3340	1230.8	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60235	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3350	2497.58	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60236	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	972.62	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60237	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3350	1166.06	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60238	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3355	579.69	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60239	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60240	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60241	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60242	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60243	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60244	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60245	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60246	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60247	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60248	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60249	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60250	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60251	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60252	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60253	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60254	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60255	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60256	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60257	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60258	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60259	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60260	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60261	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60262	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60263	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60264	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60265	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60266	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60267	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60268	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60269	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60270	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60271	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60272	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60273	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60274	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60275	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60276	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60277	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60278	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60279	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60280	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60281	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60282	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60283	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60284	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60285	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60286	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60287	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60288	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60289	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60290	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60291	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60292	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60293	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60294	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60295	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60296	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60297	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60298	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60299	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60300	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60301	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60302	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60303	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60304	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60305	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60306	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60307	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60239	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	525.02	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60240	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3355	437.92	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60241	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	BN01000001	3360	168.3	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60242	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	78.75	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60243	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	PA00083249	3360	65.69	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60244	101000 Gas Plant In Service	CAPEX	6/1/2015	63210	ST_WG00001	3545	4035.64	6/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60245	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	1503	907.83	7/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60246	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186496	2102	7764.15	7/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60247	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186117	2105	60798.84	7/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60248	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186245	2105	22797.21	7/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60249	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186620	2105	49747.84	7/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60250	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186620	2105	40695.56	7/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60251	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	PA00007008	2105	-28716.51	7/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60252	108000 Project Closed Removal	COR	7/1/2015	63211	PA00007008	2105	28716.51	7/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60253	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0186497	3102	9058.96	7/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60254	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ACC0187026	3102	8278.29	7/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60255	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RLB0001	3219	5669.75	7/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60256	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	DD_RNL0001	3220	12131.61	7/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60257	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPN0001	3225	412.84	7/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60258	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	CS_RPL0001	3226	12764.78	7/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60259	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	A&G0000001	3240	1180.72	7/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60260	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3310	-1601.32	7/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60261	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3320	1364.56	7/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60262	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3340	3750.74	7/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60263	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3350	2123.01	7/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60264	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3355	971.38	7/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60265	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	BN01000001	3360	247.52	7/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60266	101000 Gas Plant In Service	CAPEX	7/1/2015	63210	ST_WG00001	3545	2600.59	7/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60267	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	1503	363.06	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60268	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187204	2105	22261.65	8/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60269	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187465	2105	25631.09	8/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60270	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	86957.67	8/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60271	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	5296.07	8/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60272	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187577	2105	10350	8/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60273	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	PA00007008	2105	-24831.92	8/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60274	108000 Project Closed Removal	COR	8/1/2015	63211	PA00007008	2105	24831.92	8/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60275	108000 Project Closed Removal	COR	8/1/2015	62901	ACC0187571	3102	436.08	8/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60276	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187571	3102	3252.36	8/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60277	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ACC0187894	3102	8676.32	8/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60278	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RLB0001	3219	2948.03	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60279	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	DD_RNL0001	3220	2851.35	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60280	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPN0001	3225	1984.68	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60281	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	CS_RPL0001	3226	4532.39	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60282	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	A&G0000001	3240	748.88	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60283	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3310	5776.9	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60284	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3320	-5680.69	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60285	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3340	-13528.4	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60286	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3350	-8976.92	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60287	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3355	-3170.04	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60288	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	BN01000001	3360	107.32	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60289	108000 Project Closed Removal	COR	8/1/2015	62901	ST_WG00001	3545	65.41	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60290	101000 Gas Plant In Service	CAPEX	8/1/2015	63210	ST_WG00001	3545	1789.3	8/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60291	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	1503	21.12	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60292	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	281.8	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60293	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	1503	-363.06	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60294	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	1503	363.06	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60295	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	ACC0188818	2101	5380.42	9/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60296	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007008	2101	-887.77	9/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60297	108000 Project Closed Removal	COR	9/1/2015	63201	PA00007008	2101	887.77	9/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60298	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188511	2105	71458.03	9/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60299	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007008	2105	-11790.57	9/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60300	108000 Project Closed Removal	COR	9/1/2015	63211	PA00007008	2105	11790.57	9/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60301	108000 Project Closed Removal	COR	9/1/2015	62901	INV0188718	3102	1491.26	9/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60302	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ACC0188818	3102	946.86	9/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60303	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	DD_RLB0001	3219	129.3	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60304	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RLB0001	3219	1739.97	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60305	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	DD_RNL0001	3220	125.62	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60306	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	DD_RNL0001	3220	1690.51	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2015
60307	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	INSRPN0001	3221	0.01	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60308	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60309	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60310	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60311	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60312	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60313	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60314	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60315	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60316	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60317	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60318	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60319	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60320	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60321	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60322	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60323	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60324	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60325	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60326	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60327	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60328	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60329	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60330	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60331	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60332	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60333	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60334	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60335	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60336	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60337	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60338	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60339	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60340	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60341	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60342	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60343	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60344	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60345	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60346	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60347	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60348	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60349	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60350	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60351	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60352	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60353	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60354	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60355	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60356	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60357	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60358	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60359	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60360	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60361	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60362	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60363	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60364	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60365	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60366	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60367	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60368	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60369	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60370	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60371	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60372	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60373	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60374	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60375	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60376	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60308	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPN0001	3221	0.12	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60309	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	INSRPL0001	3222	0.6	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60310	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	INSRPL0001	3222	7.95	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60311	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	CS_RPN0001	3225	57.14	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60312	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPN0001	3225	758.94	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60313	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	CS_RPL0001	3226	239.24	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60314	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	CS_RPL0001	3226	3177.32	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60315	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	A&G0000001	3240	17.24	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60316	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	A&G0000001	3240	232.29	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60317	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3310	-34.82	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60318	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-464.62	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60319	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3310	-5776.9	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60320	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3310	-717.51	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60321	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3320	29.69	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60322	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	396.24	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60323	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3320	5680.69	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60324	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3320	616.63	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60325	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3340	81.56	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60326	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	1088.25	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60327	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3340	13528.4	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60328	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3340	1680.61	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60329	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3350	67.15	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60330	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	895.96	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60331	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3350	8976.92	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60332	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3350	1175.53	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60333	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3355	20.38	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60334	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	271.88	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60335	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3355	3170.04	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60336	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3355	450.32	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60337	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	BN01000001	3360	7.82	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60338	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	104.31	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60339	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	BN01000001	3360	-107.32	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60340	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007068	3360	107.32	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60341	108000 Project Closed Removal	COR	9/1/2015	62901	ST_WG00001	3545	149.13	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60342	108000 Project Closed Removal	COR	9/1/2015	62901	PA00007066	3545	-79.6	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60343	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	ST_WG00001	3545	94.69	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60344	101000 Gas Plant In Service	CAPEX	9/1/2015	63210	PA00007066	3545	-6691.18	9/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60345	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TL00189082	1116	284.08	10/1/2015		71296	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60346	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TL00189082	1116	287.55	10/1/2015		71296	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60347	108000 Project Closed Removal	COR	10/1/2015	62901	TL00189082	1117	399.65	10/1/2015		71296	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60348	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TL00189082	1117	612.55	10/1/2015		71296	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60349	108000 Project Closed Removal	COR	10/1/2015	62901	PAYA010101	1300	75.46	10/1/2015		71296	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60350	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	PAYA010101	1300	197.4	10/1/2015		71296	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60351	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	1503	45.25	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60352	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	1503	384.92	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60353	108000 Project Closed Removal	COR	10/1/2015	62901	NPL_UN0001	1655	53.04	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60354	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189155	2105	64115.48	10/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60355	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189473	2105	2296	10/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60356	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	ACC0189604	2105	43673.78	10/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60357	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	PA00007008	2105	-18164.07	10/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60358	108000 Project Closed Removal	COR	10/1/2015	63211	PA00007008	2105	18164.07	10/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60359	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TL00189082	3072	26	10/1/2015		71296	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60360	108000 Project Closed Removal	COR	10/1/2015	62901	CELL000001	3184	4.87	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60361	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CELL000001	3184	3.46	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60362	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CELL000001	3184	3.5	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60363	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CELL000001	3184	7.47	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60364	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	DD_RLB0001	3219	39.43	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2016
60365	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RLB0001	3219	3665.66	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2016
60366	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	DD_RNL0001	3220	38	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2016
60367	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	DD_RNL0001	3220	3532.94	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2016
60368	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPN0001	3221	2.8	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60369	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	INSRPL0001	3222	252.8	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60370	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CS_RPN0001	3225	29.9	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60371	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPN0001	3225	2382.09	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60372	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	CS_RPL0001	3226	91.2	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60373	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	CS_RPL0001	3226	7266.67	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60374	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	A&G0000001	3240	6.52	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60375	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	A&G0000001	3240	508.84	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60376	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3310	-153.95	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60377	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60378	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60379	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60380	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60381	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60382	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60383	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60384	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60385	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60386	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60387	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60388	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60389	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60390	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60391	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60392	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60393	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60394	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60395	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60396	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60397	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60398	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60399	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60400	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60401	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60402	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60403	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60404	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60405	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60406	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60407	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60408	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60409	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60410	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60411	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60412	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60413	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60414	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60415	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60416	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60417	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60418	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60419	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60420	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60421	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60422	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60423	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60424	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60425	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60426	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60427	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60428	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60429	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60430	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60431	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60432	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60433	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60434	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60435	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60436	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60437	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60438	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60439	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60440	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60441	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60442	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60443	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60444	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60445	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60377	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3310	-1309.64	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60378	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3320	108.57	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60379	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3320	923.57	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60380	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3340	211.35	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60381	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3340	1797.93	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60382	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3350	105.66	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60383	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3350	898.84	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60384	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3355	65.44	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60385	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3355	556.73	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60386	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	BN01000001	3360	12.3	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60387	101000 Gas Plant In Service	CAPEX	10/1/2015	63210	BN01000001	3360	104.66	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60388	108000 Project Closed Removal	COR	10/1/2015	62901	TP_GT00001	3515	65.53	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60389	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TP_GT00001	3515	122.45	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60390	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	TP_GT00001	3515	46.81	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60391	108000 Project Closed Removal	COR	10/1/2015	62901	POE_WG0001	3530	12.05	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60392	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	POE_WG0001	3530	8.67	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60393	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	POE_WG0001	3530	8.56	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60394	108000 Project Closed Removal	COR	10/1/2015	62901	SMTOOL0001	3535	-2.17	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60395	101000 Gas Plant In Service	CAPEX	10/1/2015	63200	SMTOOL0001	3535	-3.1	10/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60396	108000 Project Closed Removal	COR	11/1/2015	62901	PAYA010101	1300	-75.46	11/1/2015		71296	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60397	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	PAYA010101	1300	-197.4	11/1/2015		71296	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60398	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	1503	-0.45	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60399	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	1503	686.47	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60400	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190091	2105	5184.26	11/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60401	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190096	2105	64188.02	11/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60402	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190091	2105	41349.29	11/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60403	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ACC0190091	2105	82573.98	11/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60404	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	PA00007008	2105	-31893.77	11/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60405	108000 Project Closed Removal	COR	11/1/2015	63211	PA00007008	2105	31893.77	11/1/2015		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60406	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INV0190240	3102	-753.33	11/1/2015		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60407	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RLB0001	3219	4538.02	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2016
60408	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	DD_RNL0001	3220	16002.69	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Development & Design	2016
60409	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPN0001	3221	4.85	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60410	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	INSRPL0001	3222	290.91	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60411	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	CS_RPN0001	3225	-2.04	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60412	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPN0001	3225	1995.54	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60413	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	CS_RPL0001	3226	-8.93	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60414	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	CS_RPL0001	3226	8740.45	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60415	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	A&G0000001	3240	899.48	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60416	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3310	1.56	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60417	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3310	-2365.25	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60418	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3320	-0.65	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60419	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3320	988.6	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60420	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3340	-2.14	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60421	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3340	3247.13	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60422	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3350	-0.9	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60423	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3350	1361.6	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60424	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3355	-0.26	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60425	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3355	389.17	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60426	101000 Gas Plant In Service	CAPEX	11/1/2015	63200	BN01000001	3360	-0.1	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60427	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	BN01000001	3360	145.96	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60428	101000 Gas Plant In Service	CAPEX	11/1/2015	63210	ST_WG00001	3545	-60.27	11/1/2015		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60429	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	1503	17.02	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60430	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	ACC0192288	2105	2854.62	1/1/2016		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60431	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	PA00007008	2105	-471.01	1/1/2016		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60432	108000 Project Closed Removal	COR	1/1/2016	63211	PA00007008	2105	471.01	1/1/2016		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2016
60433	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RLB0001	3219	103.07	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Development & Design	2016
60434	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	DD_RNL0001	3220	217.32	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Development & Design	2016
60435	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPN0001	3221	0.13	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60436	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	INSRPL0001	3222	6.99	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60437	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPN0001	3225	36.49	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60438	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	CS_RPL0001	3226	207.2	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60439	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	A&G0000001	3240	10.86	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60440	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3310	-53.89	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60441	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3320	28.57	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60442	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3340	73.96	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60443	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3350	51.72	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60444	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3355	19.05	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60445	101000 Gas Plant In Service	CAPEX	1/1/2016	63210	BN01000001	3360	6.21	1/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60446	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60447	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60448	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60449	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60450	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60451	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60452	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60453	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60454	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60455	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60456	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60457	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60458	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60459	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60460	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60461	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60462	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60463	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60464	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60465	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60466	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60467	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60468	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60469	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60470	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60471	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60472	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60473	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60474	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60475	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60476	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60477	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60478	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60479	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60480	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60481	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60482	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60483	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60484	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60485	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60486	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60487	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60488	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60489	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60490	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60491	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60492	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60493	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60494	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60495	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60496	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60497	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60498	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60499	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60500	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60501	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60502	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60503	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60504	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60505	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60506	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60507	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60508	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60509	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60510	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60511	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60512	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60513	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60514	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60446	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	1503	0.16	2/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60447	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0192964	3102	186.06	2/1/2016		71296	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60448	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RLB0001	3219	3.34	2/1/2016		71296	Allocations	BCA RELATED	MAIN	Development & Design	2016
60449	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RNL0001	3220	4.18	2/1/2016		71296	Allocations	BCA RELATED	MAIN	Development & Design	2016
60450	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	0.8	2/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60451	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3310	-0.57	2/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60452	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3320	0.31	2/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60453	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3340	0.77	2/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60454	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3350	0.46	2/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60455	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3355	0.19	2/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60456	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ST_WG00001	3545	18.61	2/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60457	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	A&G0000001	3240	0.03	9/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60458	101000 Gas Plant In Service	CAPEX	9/1/2016	63210	PA00007066	3545	8.59	9/1/2016		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2016
60459	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1501	7.19	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60460	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1502	2.3	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60461	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	1503	6.17	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60462	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN02000001	1504	1.74	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60463	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	ACC0204523	2105	1946.26	1/1/2017		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60464	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	PA00007008	2105	-321.13	1/1/2017		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60465	108000 Project Closed Removal	COR	1/1/2017	63211	PA00007008	2105	321.13	1/1/2017		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60466	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RLB0001	3219	51.92	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Development & Design	2017
60467	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	DD_RNL0001	3220	41.49	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Development & Design	2017
60468	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPN0001	3221	0.03	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60469	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	INSRPL0001	3222	2.13	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60470	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPN0001	3225	19.92	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60471	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	CS_RPL0001	3226	84.14	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60472	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	A&G0000001	3240	8.32	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60473	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3310	-23.58	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60474	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3320	13.32	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60475	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3340	32.43	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60476	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3350	52.68	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60477	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3355	7.69	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60478	101000 Gas Plant In Service	CAPEX	1/1/2017	63210	BN01000001	3360	2.25	1/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60479	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN02000001	1501	10.68	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60480	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN02000001	1502	8.28	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60481	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	1503	23.44	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60482	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN02000001	1504	6.45	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60483	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	ACC0204776	2101	6229.96	2/1/2017		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60484	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	PA00007008	2101	-1027.94	2/1/2017		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60485	108000 Project Closed Removal	COR	2/1/2017	63201	PA00007008	2101	1027.94	2/1/2017		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60486	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	DD_RLB0001	3219	184.38	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Development & Design	2017
60487	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	DD_RNL0001	3220	557.55	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Development & Design	2017
60488	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	INSRPN0001	3221	0.16	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60489	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	INSRPL0001	3222	7.98	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60490	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	CS_RPN0001	3225	74.19	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60491	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	CS_RPL0001	3226	271.36	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60492	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	A&G0000001	3240	31.17	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60493	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	3310	-88.65	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60494	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	3320	39.53	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60495	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	3340	121.82	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60496	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	3350	62.92	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60497	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	3355	29.4	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60498	101000 Gas Plant In Service	CAPEX	2/1/2017	63200	BN01000001	3360	5.86	2/1/2017		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60499	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN02000001	1502	0.22	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60500	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	1503	3.3	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60501	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	ACC0219245	2101	675.4	3/1/2018		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60502	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	PA00007008	2101	-111.44	3/1/2018		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60503	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	DD_RLB0001	3219	25.34	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Development & Design	2018
60504	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	DD_RNL0001	3220	42.79	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Development & Design	2018
60505	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	INSRPN0001	3221	0.06	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60506	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	INSRPL0001	3222	2.27	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60507	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CS_RPN0001	3225	0.8	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60508	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	CS_RPL0001	3226	63.52	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60509	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	A&G0000001	3240	5.34	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60510	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3310	-13.46	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60511	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3320	6.05	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60512	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3340	15.78	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60513	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3350	9.77	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60514	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3355	4.16	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60515	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60516	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60517	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60518	971148	FY12 OPTIMAIN - 13TH ST NW~59058	Replacement - Mains - Distribution	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
60519	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60520	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60521	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60522	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60523	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60524	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60525	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60526	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60527	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60528	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60529	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60530	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60531	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60532	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60533	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60534	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60535	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60536	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60537	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60538	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60539	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60540	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60541	981409	19TH ST NE SHEPHERD TO TAYLOR SE-ST	Replacement - Mains - Distribution	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
60542	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60543	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60544	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60545	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60546	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60547	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60548	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60549	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60550	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60551	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60552	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60553	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60554	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60555	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60556	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60557	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60558	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60559	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60560	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60561	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60562	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60563	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60564	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60565	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60566	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60567	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60568	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60569	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60570	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60571	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60572	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60573	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60574	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60575	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60576	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60577	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60578	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60579	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60580	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60581	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60582	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60583	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60515	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3360	0.82	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60516	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3370	1.42	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60517	101000 Gas Plant In Service	CAPEX	3/1/2018	63210	BN01000001	3380	0.49	3/1/2018		71296	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60518	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63211	PA00007008	2101	111.44	3/1/2018		71296	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60519	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	ACC0175939	2105	1092	8/1/2014		75360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60520	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	PA00007008	2105	-180.18	8/1/2014		75360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60521	108000 Project Closed Removal	COR	8/1/2014	63201	PA00007008	2105	180.18	8/1/2014		75360	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2015
60522	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0001	3225	34.81	8/1/2014		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60523	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0001	3225	-34.81	8/1/2014		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60524	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	CS_RPL0002	3225	44.08	8/1/2014		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60525	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	3.73	8/1/2014		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60526	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000001	3240	-3.73	8/1/2014		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60527	101000 Gas Plant In Service	CAPEX	8/1/2014	63200	A&G0000002	3240	3.73	8/1/2014		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60528	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	1503	4.18	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60529	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	83.95	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60530	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3310	-10.97	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60531	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	2.88	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60532	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3320	-190.1	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60533	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3330	-195.98	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60534	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	8.77	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60535	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3340	-393.24	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60536	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-13.22	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60537	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3350	-427.4	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60538	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3355	17.57	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60539	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	-169.78	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60540	101000 Gas Plant In Service	CAPEX	4/1/2015	63200	PA00083248	3360	0.53	4/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60541	101000 Gas Plant In Service	CAPEX	9/1/2015	63200	PA00007066	3545	31.92	9/1/2015		75360	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2015
60542	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1501	121.91	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60543	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1502	77.8	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60544	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	1503	233.36	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60545	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN02000001	1504	93.93	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60546	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0210124	2105	33432.2	7/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60547	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0210118	2105	29900.67	7/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60548	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0210106	2105	9943.25	7/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60549	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0210111	2105	14212.98	7/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60550	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	PA00007008	2105	-14435.7	7/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60551	108000 Project Closed Removal	COR	7/1/2017	63211	PA00007008	2105	14435.7	7/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60552	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ACC0210410	3102	1961.32	7/1/2017		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60553	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPN0001	3221	5.21	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60554	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	INSRPL0001	3222	191.56	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60555	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPN0001	3225	1139.83	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60556	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	CS_RPL0001	3226	5162.61	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60557	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	A&G0000001	3240	353.09	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60558	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3310	-884.1	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60559	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3320	369.76	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60560	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3340	1212.85	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60561	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3350	988.59	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60562	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3355	281.48	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60563	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	BN01000001	3360	73.01	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60564	101000 Gas Plant In Service	CAPEX	7/1/2017	63210	ST_WG00001	3545	196.13	7/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60565	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1501	161.95	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60566	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1502	355	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60567	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	1503	1073.01	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60568	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN02000001	1504	94.6	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60569	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0210817	2105	23199	8/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60570	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0210817	2105	30587.01	8/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60571	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0210817	2105	2555	8/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60572	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0210817	2105	53245	8/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60573	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211004	2105	16857.34	8/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60574	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007008	2105	-20863.15	8/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60575	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	PA00007046	2105	11475.4	8/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60576	108000 Project Closed Removal	COR	8/1/2017	63211	PA00007008	2105	20863.15	8/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60577	108000 Project Closed Removal	COR	8/1/2017	62901	ACC0210673	3102	1710.86	8/1/2017		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60578	108000 Project Closed Removal	COR	8/1/2017	62901	ACC0211120	3102	3638.53	8/1/2017		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60579	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0210673	3102	5688.72	8/1/2017		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60580	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ACC0211120	3102	823.15	8/1/2017		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60581	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPN0001	3221	7.5	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60582	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	INSRPL0001	3222	270.94	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60583	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPN0001	3225	1208.54	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60584	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60585	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60586	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60587	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60588	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60589	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60590	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60591	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60592	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60593	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60594	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60595	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60596	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60597	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60598	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60599	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60600	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60601	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60602	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60603	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60604	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60605	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60606	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60607	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60608	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60609	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60610	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60611	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60612	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60613	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60614	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60615	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60616	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60617	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60618	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60619	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60620	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60621	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60622	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60623	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60624	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60625	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60626	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60627	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60628	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60629	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60630	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60631	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60632	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60633	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60634	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60635	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60636	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60637	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60638	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60639	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60640	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60641	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60642	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60643	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60644	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60645	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60646	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60647	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60648	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60649	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60650	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60651	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60652	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60584	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	CS_RPL0001	3226	6887.49	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60585	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	A&G0000001	3240	532.58	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60586	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3310	-1151.15	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60587	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3320	491.76	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60588	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3340	1579.19	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60589	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3350	706.86	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60590	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3355	402.86	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60591	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	BN01000001	3360	36.72	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60592	108000 Project Closed Removal	COR	8/1/2017	62901	ST_WG00001	3545	427.95	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60593	101000 Gas Plant In Service	CAPEX	8/1/2017	63210	ST_WG00001	3545	520.95	8/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60594	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1501	61.21	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60595	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1502	19.24	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60596	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	1503	71.36	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60597	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN02000001	1504	41.97	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60598	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212032	2105	11475.4	9/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60599	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212260	2105	22171.97	9/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60600	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212584	2105	7002.5	9/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60601	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	5489.59	9/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60602	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212908	2105	4369.21	9/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60603	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007008	2105	-8333.93	9/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60604	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007042	2105	-11475.4	9/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60605	108000 Project Closed Removal	COR	9/1/2017	63211	PA00007008	2105	8333.93	9/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2017
60606	108000 Project Closed Removal	COR	9/1/2017	62901	ACC0212572	3102	291.1	9/1/2017		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60607	108000 Project Closed Removal	COR	9/1/2017	62901	ACC0212825	3102	1061.1	9/1/2017		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60608	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ACC0212825	3102	1724.29	9/1/2017		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60609	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPN0001	3221	1.36	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60610	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	INSRPL0001	3222	76.95	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60611	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPN0001	3225	249.24	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60612	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	CS_RPL0001	3226	2083.84	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60613	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	A&G0000001	3240	121.1	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60614	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3310	-265.97	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60615	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3320	173.49	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60616	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3340	364.86	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60617	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3350	197.46	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60618	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3355	88.41	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60619	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	BN01000001	3360	30.14	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60620	108000 Project Closed Removal	COR	9/1/2017	62901	PA00007066	3545	-92.58	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60621	108000 Project Closed Removal	COR	9/1/2017	62901	ST_WG00001	3545	108.18	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60622	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	ST_WG00001	3545	137.94	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60623	101000 Gas Plant In Service	CAPEX	9/1/2017	63210	PA00007066	3545	-155.12	9/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2017
60624	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1501	17.43	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60625	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1502	22.4	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60626	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	1503	61.62	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60627	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN02000001	1504	18.85	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60628	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	PA00007008	2105	-1326.28	10/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60629	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213538	2105	8038.07	10/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60630	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ACC0213432	3102	44.21	10/1/2017		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60631	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPN0001	3221	1.53	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60632	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	INSRPL0001	3222	54.99	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60633	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPN0001	3225	169.06	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60634	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	CS_RPL0001	3226	1431.71	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60635	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	A&G0000001	3240	80.27	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60636	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3310	-213.41	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60637	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3320	99.8	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60638	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3340	230.03	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60639	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3350	165.17	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60640	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3355	68.59	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60641	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3360	22.39	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60642	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3370	23.34	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60643	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	BN01000001	3380	8.05	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60644	101000 Gas Plant In Service	CAPEX	10/1/2017	63210	ST_WG00001	3545	3.54	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60645	108000 Project Closed Removal	COR	10/1/2017	63211	PA00007008	2105	1326.28	10/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60646	108000 Project Closed Removal	COR	10/1/2017	62901	ACC0213902	3102	6786.53	10/1/2017		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60647	108000 Project Closed Removal	COR	10/1/2017	62901	ST_WG00001	3545	542.92	10/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60648	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1501	-38.71	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60649	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1502	49.58	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60650	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	1503	136.97	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60651	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN02000001	1504	-41.87	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60652	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	PA00007008	2105	-6916.33	11/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60653	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60654	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60655	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60656	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60657	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60658	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60659	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60660	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60661	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60662	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60663	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60664	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60665	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60666	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60667	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60668	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60669	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60670	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60671	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60672	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60673	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60674	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60675	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60676	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60677	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60678	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60679	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60680	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60681	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60682	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60683	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60684	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60685	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60686	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60687	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60688	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60689	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60690	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60691	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60692	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60693	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60694	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60695	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60696	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60697	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60698	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60699	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60700	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60701	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60702	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60703	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60704	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60705	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60706	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60707	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60708	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60709	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60710	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60711	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60712	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60713	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60714	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60715	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60716	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60717	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60718	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60719	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60720	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60721	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60653	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC9999999	2105	21846.53	11/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60654	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	APPE214991	2105	12729.08	11/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60655	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	ACC0214256	2105	7341.51	11/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60656	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPN0001	3221	2.85	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60657	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	INSRPL0001	3222	122.02	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60658	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPN0001	3225	528.88	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60659	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	CS_RPL0001	3226	3228.27	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60660	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	A&G0000001	3240	281.45	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60661	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3310	-474.64	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60662	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3320	221.97	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60663	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3340	511.61	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60664	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3350	367.36	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60665	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3355	152.55	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60666	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3360	49.8	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60667	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3370	51.91	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60668	101000 Gas Plant In Service	CAPEX	11/1/2017	63210	BN01000001	3380	17.9	11/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60669	108000 Project Closed Removal	COR	11/1/2017	63211	PA00007008	2105	6916.33	11/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60670	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN02000001	1502	-0.02	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60671	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN02000001	1502	-73.73	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60672	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN02000001	1502	-0.07	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60673	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	1503	0.03	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60674	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	1503	111.82	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60675	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	1503	0.11	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60676	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	PA00007008	2105	-1.63	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60677	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	ACC9999999	2105	9.87	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60678	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	PA00007008	2105	-6709.95	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60679	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	APPE214992	2105	-12729.08	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60680	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0216053	2105	12176.92	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60681	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC9999999	2105	14922.12	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60682	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215446	2105	12210.18	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60683	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215309	2105	652.08	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60684	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215309	2105	13434.17	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60685	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	PA00007008	2105	-6.42	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60686	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	ACC9999999	2105	38.89	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60687	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ACC0215308	3102	620.74	12/1/2017		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60688	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	DD_RLB0001	3219	0.24	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60689	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RLB0001	3219	1006.06	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60690	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RLB0001	3219	0.95	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60691	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	DD_RNL0001	3220	0.65	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60692	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	DD_RNL0001	3220	2707.76	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60693	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	DD_RNL0001	3220	2.55	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60694	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPN0001	3221	1.58	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60695	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	INSRPL0001	3222	0.02	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60696	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	INSRPL0001	3222	82.06	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60697	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	INSRPL0001	3222	0.08	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60698	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	CS_RPN0001	3225	0.12	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60699	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPN0001	3225	488.15	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60700	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPN0001	3225	0.47	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60701	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	CS_RPL0001	3226	0.51	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60702	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	CS_RPL0001	3226	2084.93	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60703	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CS_RPL0001	3226	1.99	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60704	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	A&G0000001	3240	0.05	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60705	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	A&G0000001	3240	220.25	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60706	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	A&G0000001	3240	0.26	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60707	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3310	-0.1	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60708	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3310	-428.06	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60709	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3310	-0.41	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60710	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3320	0.04	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60711	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3320	181.13	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60712	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3320	0.17	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60713	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3340	0.15	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60714	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3340	592.88	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60715	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3340	0.57	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60716	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3350	0.07	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60717	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3350	299.77	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60718	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3350	0.29	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60719	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3355	0.03	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60720	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3355	124.48	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60721	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3355	0.12	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60722	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60723	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60724	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60725	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60726	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60727	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60728	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60729	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60730	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60731	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60732	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60733	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60734	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60735	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60736	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60737	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60738	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60739	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60740	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60741	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60742	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60743	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60744	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60745	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60746	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60747	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60748	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60749	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60750	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60751	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60752	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60753	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60754	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60755	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60756	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60757	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60758	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60759	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60760	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60761	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60762	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60763	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60764	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60765	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60766	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60767	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60768	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60769	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60770	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60771	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60772	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60773	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60774	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60775	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60776	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60777	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60778	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60779	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60780	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60781	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60782	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60783	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60784	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60785	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60786	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60787	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60788	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60789	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60790	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60722	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3360	0.01	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60723	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3360	40.64	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60724	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3360	0.04	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60725	101000 Gas Plant In Service	CAPEX	12/1/2017	63200	BN01000001	3370	0.01	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60726	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3370	42.36	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60727	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3370	0.04	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60728	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	BN01000001	3380	14.61	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60729	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	BN01000001	3380	0.01	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60730	101000 Gas Plant In Service	CAPEX	12/1/2017	63410	CSRV000001	3536	9.89	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60731	101000 Gas Plant In Service	CAPEX	12/1/2017	63210	ST_WG00001	3545	49.66	12/1/2017		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60732	108000 Project Closed Removal	COR	12/1/2017	63201	PA00007008	2105	1.63	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60733	108000 Project Closed Removal	COR	12/1/2017	63211	PA00007008	2105	6709.95	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60734	108000 Project Closed Removal	COR	12/1/2017	63411	PA00007008	2105	6.42	12/1/2017		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60735	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	BN02000001	1502	11.21	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60736	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN02000001	1502	6.88	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60737	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	BN01000001	1503	34.95	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60738	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	1503	21.47	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60739	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	ACC0216489	2101	3001.7	1/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60740	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	PA00007008	2101	-1188.67	1/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60741	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	ACC0216660	2101	7204.08	1/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60742	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	DDDCPL0001	3219	863.61	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60743	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RLB0001	3219	326.89	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60744	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	DDDCPN0001	3220	25.71	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60745	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	DD_RNL0001	3220	878.85	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60746	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	INSDCN0001	3221	4.15	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60747	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPN0001	3221	0.54	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60748	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	INSDCL0001	3222	90.61	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60749	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	INSRPL0001	3222	20.85	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60750	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	CS_DCN0001	3225	451.75	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60751	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPN0001	3225	175.91	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60752	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	CS_DCL0001	3226	605.95	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60753	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	CS_RPL0001	3226	610.64	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60754	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	A&G0000001	3240	23.86	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60755	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	A&G0000001	3240	49.85	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60756	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	BN01000001	3310	-233.9	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60757	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3310	-143.68	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60758	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	BN01000001	3320	103.58	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60759	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3320	63.63	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60760	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	BN01000001	3340	264.33	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60761	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3340	162.37	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60762	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	BN01000001	3350	155.22	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60763	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3350	95.35	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60764	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	BN01000001	3355	71.32	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60765	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3355	43.81	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60766	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	BN01000001	3360	-12.51	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60767	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3360	-7.68	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60768	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	BN01000001	3370	24.23	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60769	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3370	14.88	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60770	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	BN01000001	3380	8.35	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60771	101000 Gas Plant In Service	CAPEX	1/1/2018	63210	BN01000001	3380	5.13	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60772	101000 Gas Plant In Service	CAPEX	1/1/2018	60200	CSRV000001	3536	445.97	1/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60773	108000 Project Closed Removal	COR	1/1/2018	63211	PA00007008	2101	1188.67	1/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60774	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN02000001	1502	5.45	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60775	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	1503	-15.91	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60776	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	PA00007008	2105	-1501.12	4/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60777	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	ACC0220619	2105	9097.69	4/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60778	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RLB0001	3219	269.45	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60779	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	DD_RNL0001	3220	115.05	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60780	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	INSRPN0001	3221	0.41	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60781	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	INSRPL0001	3222	22.12	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60782	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	CS_RPN0001	3225	83.87	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60783	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	CS_RPL0001	3226	584.65	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60784	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	A&G0000001	3240	43.33	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60785	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3310	-155.46	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60786	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3320	57.6	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60787	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3340	182.98	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60788	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3350	126.28	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60789	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3355	48.32	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60790	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3360	18.23	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60791	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60792	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60793	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60794	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60795	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60796	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60797	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60798	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60799	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60800	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60801	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60802	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60803	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60804	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60805	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60806	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60807	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60808	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60809	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60810	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60811	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60812	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60813	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60814	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60815	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60816	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60817	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60818	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60819	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60820	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60821	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60822	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60823	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60824	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60825	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60826	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60827	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60828	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60829	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60830	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60831	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60832	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60833	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60834	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60835	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60836	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60837	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60838	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60839	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60840	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60841	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60842	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60843	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60844	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60845	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60846	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60847	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60848	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60849	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60850	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60851	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60852	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60853	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60854	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60855	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60856	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60857	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60858	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60859	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60791	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3370	13.47	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60792	107100 Constr Work in Progress	CAPEX	4/1/2018	63210	BN01000001	3380	4.65	4/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60793	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63211	PA00007008	2105	1501.12	4/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60794	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN02000001	1502	131.1	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60795	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	1503	246.83	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60796	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	PA00007008	2105	-13009.4	5/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60797	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0221753	2105	8416.6	5/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60798	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0221493	2105	51320.83	5/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60799	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	ACC0221327	2105	19107.4	5/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60800	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	DD_RLB0001	3219	2869.79	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60801	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	DD_RNL0001	3220	6506.99	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60802	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	INSRPN0001	3221	13.18	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60803	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	INSRPL0001	3222	278.89	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60804	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	CS_RPN0001	3225	1155.47	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60805	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	CS_RPL0001	3226	6890.64	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60806	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	A&G0000001	3240	454.44	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60807	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3310	-1539.83	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60808	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3320	663.81	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60809	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3340	1806.96	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60810	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3350	1148.82	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60811	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3355	476.55	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60812	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3360	114.35	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60813	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3370	155.25	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60814	107100 Constr Work in Progress	CAPEX	5/1/2018	63210	BN01000001	3380	53.53	5/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60815	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63211	PA00007008	2105	13009.4	5/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60816	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	PA00007008	2105	-9453.27	6/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60817	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0223157	2105	36815.9	6/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60818	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	ACC0222469	2105	20476.67	6/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60819	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	DD_RLB0001	3219	1648.36	6/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60820	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	DD_RNL0001	3220	10981.09	6/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60821	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	INSRPN0001	3221	5.12	6/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60822	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	INSRPL0001	3222	193.46	6/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60823	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	CS_RPN0001	3225	690.09	6/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60824	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	CS_RPL0001	3226	3407.08	6/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60825	107100 Constr Work in Progress	CAPEX	6/1/2018	63210	A&G0000001	3240	314.09	6/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60826	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63211	PA00007008	2105	9453.27	6/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60827	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0224343	2105	19178.65	7/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60828	107100 Constr Work in Progress	CAPEX	7/1/2018	63210	ACC0224053	2105	68711.14	7/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60829	107100 Constr Work in Progress	CAPEX	7/1/2018	62900	INV0224236	3102	4.82	7/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60830	107100 Constr Work in Progress	CAPEX	7/1/2018	62900	ACC0224343	3102	5.54	7/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60831	108111 Accum Prov for Deprec - Salv	COR	7/1/2018	62901	ACC0224053	3102	8115.6	7/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60832	108111 Accum Prov for Deprec - Salv	COR	7/1/2018	62901	ACC0223615	3102	9316.09	7/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60833	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN02000001	1502	-0.09	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60834	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN02000002	1502	0.01	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60835	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN02000001	1502	0.09	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60836	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000002	1502	12.85	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60837	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	-121.96	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60838	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN02000001	1502	121.96	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60839	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	1503	-0.42	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60840	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	1503	0.05	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60841	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	1503	0.42	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60842	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	-599.73	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60843	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	1503	63.21	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60844	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	1503	599.73	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60845	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	PA00007008	2105	-21334.66	8/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60846	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	ACC0225020	2105	41411.13	8/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60847	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	INV0225170	3102	4.82	8/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60848	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	ACC0224810	3102	194.93	8/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60849	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	ACC0224797	3102	57	8/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60850	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	DD_RLB0002	3219	13.05	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60851	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	DD_RLB0001	3219	-119.34	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60852	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	DD_RLB0001	3219	119.34	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60853	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0002	3219	6314.98	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60854	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	-57767.63	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60855	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RLB0001	3219	57767.63	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60856	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	DD_RNL0001	3220	-160.79	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60857	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	DD_RNL0002	3220	17.58	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60858	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	DD_RNL0001	3220	160.79	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60859	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0002	3220	8508.43	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60860	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60861	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60862	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60863	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60864	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60865	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60866	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60867	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60868	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60869	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60870	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60871	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60872	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60873	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60874	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60875	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60876	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60877	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60878	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60879	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60880	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60881	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60882	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60883	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60884	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60885	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60886	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60887	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60888	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60889	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60890	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60891	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60892	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60893	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60894	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60895	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60896	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60897	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60898	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60899	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60900	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60901	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60902	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60903	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60904	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60905	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60906	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60907	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60908	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60909	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60910	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60911	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60912	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60913	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60914	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60915	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60916	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60917	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60918	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60919	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60920	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60921	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60922	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60923	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60924	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60925	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60926	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60927	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60928	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60860	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	-77832.63	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60861	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	DD_RNL0001	3220	77832.63	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60862	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0001	3221	-128.08	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60863	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0002	3221	11.18	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60864	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPN0001	3221	128.08	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60865	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0002	3222	502.33	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60866	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0001	3222	-5756.64	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60867	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	INSRPL0001	3222	5756.64	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60868	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0002	3225	4115.65	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60869	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0001	3225	-39440.5	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60870	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPN0001	3225	39440.5	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60871	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0002	3226	11025.87	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60872	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0001	3226	-105661.43	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60873	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	CS_RPL0001	3226	105661.43	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60874	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	A&G0000001	3240	-1.81	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60875	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	A&G0000002	3240	1.24	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60876	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	A&G0000001	3240	1.81	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60877	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000002	3240	556.83	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60878	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	-805.8	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60879	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	A&G0000001	3240	805.8	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60880	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3310	-1.32	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60881	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3310	12.03	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60882	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3310	-12.03	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60883	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3310	-1795.96	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60884	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	17041.37	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60885	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3310	-17041.37	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60886	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3320	0.85	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60887	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3320	-7.81	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60888	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3320	7.81	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60889	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	-11066.01	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60890	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3320	1166.23	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60891	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3320	11066.01	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60892	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3340	-14.23	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60893	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3340	1.55	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60894	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3340	14.23	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60895	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	-20170.31	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60896	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3340	2125.72	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60897	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3340	20170.31	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60898	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3350	1.01	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60899	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3350	-9.27	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60900	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3350	9.27	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60901	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	-13147.15	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60902	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3350	1385.56	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60903	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3350	13147.15	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60904	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3355	-4.92	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60905	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3355	0.54	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60906	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3355	4.92	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60907	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3355	734.97	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60908	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	-6973.83	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60909	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3355	6973.83	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60910	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3360	0.1	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60911	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3360	-0.95	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60912	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3360	0.95	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60913	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	-1347.02	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60914	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3360	141.96	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60915	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3360	1347.02	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60916	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3370	0.2	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60917	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3370	-1.82	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60918	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3370	1.82	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60919	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	-2588.02	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60920	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3370	272.75	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60921	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3370	2588.02	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60922	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3380	-0.63	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60923	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000002	3380	0.07	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60924	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	BN01000001	3380	0.63	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60925	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	-892.42	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60926	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000002	3380	94.05	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60927	107100 Constr Work in Progress	CAPEX	8/1/2018	63210	BN01000001	3380	892.42	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60928	107100 Constr Work in Progress	CAPEX	8/1/2018	62900	ST_WG00001	3545	21.37	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60929	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60930	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60931	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60932	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60933	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60934	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60935	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60936	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60937	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60938	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60939	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60940	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60941	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60942	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60943	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60944	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60945	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60946	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60947	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60948	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60949	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60950	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60951	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60952	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60953	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60954	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60955	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60956	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60957	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60958	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60959	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60960	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60961	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60962	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60963	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60964	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60965	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60966	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60967	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60968	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60969	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60970	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60971	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60972	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60973	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60974	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60975	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60976	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60977	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60978	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60979	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60980	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60981	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60982	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60983	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60984	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60985	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60986	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60987	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60988	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60989	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60990	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60991	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60992	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60993	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60994	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60995	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60996	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60997	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60929	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63211	PA00007008	2105	21334.66	8/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60930	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	62901	ST_WG00001	3545	1394.54	8/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60931	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PAYD011201	1116	1160.96	9/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60932	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	TL00226180	1116	2321.92	9/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60933	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PAYD011201	1117	150.5	9/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60934	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	TL00226180	1117	301	9/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60935	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PAYA011201	1300	947.35	9/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60936	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN02000001	1502	0.01	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60937	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN02000001	1502	0.63	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60938	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN02000001	1502	13.8	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60939	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	1503	0.1	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60940	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	1503	118.08	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60941	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	1503	134.21	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60942	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	PAYD011201	1655	583.25	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60943	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	NPL_UN0001	1655	1166.49	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60944	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007008	2105	-30947.22	9/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60945	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226369	2105	95520.08	9/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60946	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226369	2105	12866.08	9/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60947	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0226108	2105	51664.74	9/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60948	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	ACC0225731	2105	27508.01	9/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018
60949	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	TL00226180	3072	13	9/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60950	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	INV0226408	3102	4.82	9/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60951	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	ACC0226573	3102	197.69	9/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60952	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	ACC0225730	3102	161.6	9/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60953	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	CELL000001	3184	170.11	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60954	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	DD_RLB0001	3219	4.93	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60955	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	DD_RLB0001	3219	53.28	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60956	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RLB0001	3219	2540.12	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60957	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	DD_RNL0001	3220	33.51	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60958	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	DD_RNL0001	3220	362.14	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60959	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	DD_RNL0001	3220	17263.65	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2018
60960	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPN0001	3221	5.78	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60961	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	INSRPL0001	3222	162.98	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60962	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	CS_RPN0001	3225	571.03	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60963	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPN0001	3225	16150.38	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60964	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	CS_RPL0001	3226	140.65	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60965	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	CS_RPL0001	3226	3978.1	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60966	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	A&G0000001	3240	0.59	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60967	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	A&G0000001	3240	11.03	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60968	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	A&G0000001	3240	276.79	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60969	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3310	-0.68	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60970	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3310	-818.16	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60971	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3310	-929.94	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60972	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3320	0.32	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60973	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3320	380.45	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60974	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3320	432.43	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60975	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3340	0.81	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60976	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3340	961.38	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60977	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3340	1092.73	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60978	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3350	0.52	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60979	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3350	613.63	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60980	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3350	697.47	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60981	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3355	0.22	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60982	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3355	265.89	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60983	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3355	302.22	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60984	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3360	0.05	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60985	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3360	61.36	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60986	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3360	69.75	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60987	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3370	0.08	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60988	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3370	88.98	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60989	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3370	101.13	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60990	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	BN01000001	3380	0.03	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60991	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	BN01000001	3380	30.68	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60992	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	BN01000001	3380	34.87	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60993	107100 Constr Work in Progress	CAPEX	9/1/2018	63200	TP_GT00001	3515	1608.41	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60994	107100 Constr Work in Progress	CAPEX	9/1/2018	63210	PA00007066	3545	-15.32	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60995	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	ST_WG00001	3545	29.13	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60996	107100 Constr Work in Progress	CAPEX	9/1/2018	62900	PA00007066	3545	-6.15	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60997	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63211	PA00007008	2105	30947.22	9/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
60998	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
60999	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61000	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61001	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61002	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61003	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61004	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61005	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61006	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61007	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61008	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61009	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61010	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61011	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61012	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61013	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61014	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61015	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61016	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61017	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61018	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61019	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61020	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61021	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61022	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61023	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61024	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61025	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61026	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61027	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61028	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61029	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61030	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61031	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61032	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61033	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61034	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61035	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61036	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61037	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61038	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61039	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61040	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61041	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61042	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61043	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61044	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61045	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61046	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61047	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61048	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61049	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61050	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61051	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61052	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61053	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61054	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61055	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61056	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61057	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61058	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61059	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61060	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61061	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61062	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61063	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61064	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61065	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61066	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
60998	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	62901	ACC0226158	3102	775.95	9/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
60999	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	62901	ST_WG00001	3545	62.08	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
61000	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	62901	PA00007066	3545	-558.01	9/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2018
61001	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	DD_RNL0001	3220	1.31	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61002	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226971	2105	57334.26	10/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61003	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD999999	1655	583.25	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61004	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	ACC0227851	3102	206.85	10/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61005	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYA010101	1300	354.94	10/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61006	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	473.13	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61007	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	A&G0000003	3240	16.29	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61008	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3380	7.04	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61009	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3320	0.6	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61010	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228641	2105	25113.46	11/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61011	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228641	2105	1326.4	11/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61012	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3320	17.52	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61013	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	CS_RPN0001	3225	25.39	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61014	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	1503	8.42	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61015	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	INSRPL0001	3222	8.96	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61016	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3360	228.48	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61017	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3370	365.26	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61018	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPL0001	3226	12231.4	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61019	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	PA00007008	2101	-455.53	11/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61020	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	PA00007008	2105	-36874.52	11/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61021	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3360	21.27	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61022	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3310	208.16	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61023	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RNL0001	3220	1274.04	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61024	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	DD_RNL0001	3220	300.68	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61025	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	BN01000001	3320	91.31	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61026	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	INSRPN0001	3221	0.81	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61027	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3340	61.39	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61028	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	1503	26.2	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61029	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3355	36.13	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61030	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3370	73.32	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61031	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0234686	2105	11062.36	4/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61032	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3310	38.37	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61033	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	A&G0000001	3240	68.59	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61034	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	INSRPL0001	3222	32.59	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61035	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3320	68.55	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61036	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3320	-2.07	6/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61037	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN02000001	1502	-0.02	6/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61038	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	CS_RPL0001	3226	827.13	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61039	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3310	-66.2	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61040	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3350	235.56	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61041	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	2101	-5865	7/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61042	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3350	-235.56	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61043	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	2101	967.73	7/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61044	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	1503	72.88	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61045	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD999999	1117	150.5	10/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61046	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD999999	1116	1160.96	10/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61047	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3370	97.25	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61048	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	DD_RLB0001	3219	75	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61049	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	CELL000001	3184	9.89	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61050	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3320	415.83	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61051	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN02000001	1502	2.3	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61052	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3310	-844.95	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61053	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3380	-33.54	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61054	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3340	-386.25	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61055	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3320	1126.55	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61056	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN02000003	1502	32.61	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61057	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	-1033.9	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61058	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3370	263.47	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61059	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	A&G0000001	3240	-1.65	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61060	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	CS_RPN0001	3225	7.07	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61061	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0003	3220	884.28	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61062	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3360	12.77	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61063	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3350	0.49	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61064	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	1503	750.03	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61065	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3340	2403.82	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61066	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	DD_RLB0001	3219	76.52	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
61067	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61068	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61069	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61070	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61071	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61072	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61073	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61074	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61075	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61076	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61077	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61078	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61079	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61080	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61081	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61082	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61083	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61084	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61085	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61086	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61087	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61088	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61089	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61090	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61091	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61092	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61093	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61094	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61095	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61096	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61097	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61098	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61099	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61100	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61101	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61102	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61103	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61104	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61105	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61106	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61107	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61108	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61109	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61110	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61111	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61112	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61113	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61114	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61115	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61116	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61117	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61118	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61119	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61120	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61121	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61122	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61123	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61124	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61125	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61126	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61127	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61128	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61129	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61130	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61131	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61132	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61133	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61134	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61135	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
61067	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	A&G0000001	3240	19.96	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61068	108000 Project Closed Removal	COR	11/1/2018	63211	PA00007008	2105	36874.52	11/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61069	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229671	2105	5593.89	12/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61070	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3380	11.73	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61071	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3370	34	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61072	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	BN01000001	3370	21.36	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61073	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	CS_RPL0001	3226	545.86	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61074	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	PA00007008	2101	-967.73	1/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61075	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	1503	132.18	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61076	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3310	122.37	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61077	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3355	201.82	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61078	108000 Project Closed Removal	COR	3/1/2019	63211	PA00007008	2105	10286.67	3/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61079	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3340	77.2	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61080	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	DD_RNL0002	3220	16.95	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61081	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3350	103.07	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61082	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	CS_RPN0002	3225	2.98	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61083	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3310	-0.89	6/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61084	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3380	5.98	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61085	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3340	-74.63	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61086	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3310	-34.29	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61087	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3370	17.34	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61088	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3219	-398.34	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61089	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	2101	5865	7/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61090	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	1655	89.05	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61091	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	1655	-89.05	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61092	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3380	-12.62	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61093	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3220	-317.63	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61094	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3515	261.31	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61095	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	DD_RNL0001	3220	10.84	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61096	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	A&G0000001	3240	1.65	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61097	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	6116.42	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61098	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	CS_RPL0001	3226	-71.22	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61099	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN02000001	1502	-2.3	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61100	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000003	3240	1106.99	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61101	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	1503	0.29	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61102	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3370	20.41	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61103	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	DD_RNL0001	3220	-10.84	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61104	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3350	-617.78	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61105	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	CS_RPL0003	3226	-86.63	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61106	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0003	3225	1037.06	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61107	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3320	87.27	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61108	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3340	1046.42	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61109	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3360	0.09	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61110	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	DD_RLB0001	3219	-9.08	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61111	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	1503	42.08	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61112	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	1503	-200.52	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61113	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	-884.28	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61114	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228228	2101	2471.96	11/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61115	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	ACC0228228	2101	2760.8	11/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61116	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228641	2105	40649.52	11/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61117	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	ST_WG00001	3545	11.62	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61118	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3380	0.03	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61119	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	PAYD999999	1300	1894.71	11/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61120	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RLB0001	3219	6262.23	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61121	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	DD_RLB0001	3219	4.03	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61122	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPN0001	3221	32.79	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61123	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3310	1	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61124	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3320	1561.81	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61125	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	DD_RNL0001	3220	18029.81	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61126	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	DD_RLB0001	3219	737.94	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61127	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN02000001	1502	3.43	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61128	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPN0001	3221	3.26	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61129	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3355	100.43	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61130	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	CS_RPN0001	3225	341.2	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61131	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3310	21.94	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61132	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3360	7.65	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61133	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007008	2101	220.64	1/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61134	108000 Project Closed Removal	COR	1/1/2019	63201	PA00007008	2101	967.73	1/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61135	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3360	41.72	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
61136	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61137	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61138	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61139	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61140	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61141	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61142	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61143	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61144	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61145	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61146	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61147	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61148	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61149	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61150	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61151	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61152	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61153	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61154	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61155	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61156	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61157	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61158	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61159	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61160	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61161	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61162	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61163	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61164	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61165	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61166	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61167	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61168	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61169	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61170	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61171	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61172	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61173	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61174	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61175	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61176	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61177	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61178	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61179	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61180	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61181	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61182	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61183	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61184	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61185	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61186	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61187	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61188	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61189	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61190	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61191	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61192	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61193	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61194	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61195	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61196	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61197	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61198	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61199	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61200	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61201	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61202	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61203	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61204	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
61136	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RNL0001	3220	405.9	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61137	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3360	13.34	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61138	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3360	9.87	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61139	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	CS_RPL0002	3226	88.99	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61140	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3340	-1.92	6/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61141	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN02000001	1502	-3.06	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61142	108000 Project Closed Removal	COR	7/1/2019	63211	PA00007008	2105	3355.25	7/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61143	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3340	167.79	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61144	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3320	156.54	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61145	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3184	-19.13	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61146	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	2101	-967.73	7/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61147	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	NPL_UN0001	1655	93.14	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61148	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	ACC0227851	3102	470.96	10/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61149	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	ST_WG00001	3545	16.55	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61150	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	CS_RPN0001	3225	-7.07	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61151	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3310	-1.22	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61152	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	DD_RNL0001	3220	-1.31	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61153	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3340	386.25	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61154	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3310	844.95	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61155	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	A&G0000003	3240	1.77	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61156	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0001	3219	-6116.42	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61157	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3350	129.65	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61158	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN02000003	1502	0.02	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61159	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0003	3221	5.83	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61160	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3380	0.05	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61161	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3360	-60.83	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61162	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN02000003	1502	0.06	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61163	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3360	2.56	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61164	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN02000001	1502	0.02	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61165	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3310	53.2	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61166	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN02000001	1502	75.67	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61167	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3350	2320.29	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61168	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3380	1.41	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61169	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3355	1078.91	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61170	108000 Project Closed Removal	COR	11/1/2018	63201	PA00007008	2101	455.53	11/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61171	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	PA00007008	2101	-407.87	11/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61172	108000 Project Closed Removal	COR	11/1/2018	63211	PA00007008	2101	407.87	11/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61173	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3320	145.39	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61174	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPN0001	3225	348.5	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61175	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3350	215.99	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61176	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230864	2105	2022.46	1/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61177	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	BN01000001	3360	13.36	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61178	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	A&G0000001	3240	25.11	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61179	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3380	25.28	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61180	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPL0001	3222	136.75	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61181	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	A&G0000001	3240	361.53	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61182	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	DD_RLB0001	3219	1375.44	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61183	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	ACC0233967	2105	5175	4/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61184	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	INSRPN0001	3221	0.56	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61185	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	DD_RNL0001	3220	1174.37	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61186	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN02000001	1502	3.28	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61187	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	PA00007008	2105	-2679.16	4/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61188	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	NPL_UN0001	1655	89.05	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61189	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3380	5.43	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61190	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	CS_RPN0001	3225	-12.1	6/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61191	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3380	-0.17	6/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61192	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3370	-0.48	6/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61193	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	1503	11.13	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61194	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3355	-55.69	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61195	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00007008	2105	-3355.25	7/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61196	108111 Retirement Work In Progress	COR	7/1/2019	63201	PA00083249	2101	-967.73	7/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61197	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	1116	-838.32	7/1/2019		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61198	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3515	-261.31	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61199	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3320	-156.54	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61200	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3222	43.9	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61201	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	1503	-72.88	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61202	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD011201	1117	-150.5	10/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61203	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD011201	1655	-583.25	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61204	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3380	33.54	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
61205	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61206	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61207	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61208	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61209	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61210	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61211	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61212	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61213	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61214	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61215	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61216	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61217	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61218	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61219	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61220	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61221	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61222	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61223	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61224	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61225	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61226	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61227	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61228	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61229	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61230	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61231	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61232	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61233	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61234	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61235	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61236	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61237	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61238	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61239	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61240	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61241	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61242	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61243	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61244	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61245	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61246	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61247	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61248	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61249	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61250	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61251	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61252	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61253	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61254	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61255	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61256	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61257	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61258	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61259	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61260	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61261	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61262	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61263	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61264	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61265	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61266	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61267	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61268	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61269	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61270	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61271	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61272	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61273	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
61205	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RNL0001	3220	884.28	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61206	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPN0001	3225	1033.9	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61207	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	1503	200.52	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61208	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	A&G0000001	3240	15.21	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61209	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	DD_RLB0003	3219	6116.42	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61210	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3340	0.56	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61211	108000 Project Closed Removal	COR	10/1/2018	63211	PA00007008	2105	22992.22	10/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61212	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3350	0.89	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61213	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	A&G0000001	3240	-15.21	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61214	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3350	1673.65	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61215	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	-5.83	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61216	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0003	3226	10439.85	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61217	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3350	26.03	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61218	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3310	4741.65	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61219	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	INSRPN0001	3221	0.4	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61220	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	1503	71.33	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61221	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0230001	2105	9380.67	12/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61222	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	BN01000001	3340	170.62	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61223	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	INSRPL0001	3222	43.9	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61224	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	CS_RPN0001	3225	595.63	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61225	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007008	2105	-333.71	1/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61226	108000 Project Closed Removal	COR	1/1/2019	63211	PA00007008	2105	333.71	1/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61227	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN02000001	1502	3.57	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61228	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3350	433.97	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61229	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	CS_RPL0001	3226	726.89	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61230	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3380	5.53	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61231	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	TL00236509	1116	838.32	5/1/2019		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61232	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3340	62.55	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61233	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3320	67.3	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61234	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	1503	28.01	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61235	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3350	-3.17	6/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61236	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	CS_RPN0001	3225	138.99	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61237	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3320	74.12	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61238	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	INSRPN0001	3221	0.89	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61239	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3240	50.28	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61240	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3222	-43.9	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61241	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	1502	0.04	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61242	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3226	1010.48	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61243	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3221	1.4	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61244	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3355	108.31	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61245	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3370	36.62	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61246	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD011201	1116	-1160.96	10/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61247	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYD999999	1300	-1894.71	10/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61248	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	TL00227822	1116	274.5	10/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61249	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	PAYA011201	1300	-947.35	10/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61250	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3350	617.78	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61251	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3370	0.14	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61252	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	DD_RNL0003	3220	10.84	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61253	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	DD_RNL0003	3220	1.31	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61254	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	CS_RPL0001	3226	71.22	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61255	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3360	164.8	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61256	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	-10408.03	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61257	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3310	-177.33	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61258	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	PAYD999999	1300	-1894.71	11/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61259	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228230	2105	39349.95	11/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61260	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	PAYA010101	1300	-354.94	11/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61261	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	A&G0000001	3240	1.14	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61262	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3340	0.5	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61263	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	DD_RNL0001	3220	11.59	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61264	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3355	12.11	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61265	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	CS_RPN0001	3225	2384.75	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61266	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	1503	0.16	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61267	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3340	26.97	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61268	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3355	0.23	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61269	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN01000001	3370	4.1	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61270	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	INSRPL0001	3222	59.68	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61271	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229281	2105	9607.73	12/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61272	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	CS_RPL0001	3226	1426.35	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61273	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	A&G0000001	3240	140.42	12/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
61274	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61275	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61276	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61277	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61278	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61279	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61280	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61281	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61282	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61283	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61284	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61285	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61286	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61287	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61288	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61289	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61290	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61291	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61292	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61293	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61294	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61295	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61296	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61297	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61298	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61299	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61300	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61301	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61302	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61303	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61304	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61305	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61306	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61307	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61308	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61309	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61310	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61311	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61312	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61313	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61314	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61315	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61316	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61317	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61318	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61319	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61320	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61321	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61322	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61323	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61324	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61325	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61326	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61327	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61328	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61329	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61330	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61331	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61332	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61333	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61334	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61335	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61336	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61337	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61338	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61339	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61340	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61341	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61342	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
61274	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	ACC0230861	2101	1337.24	1/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61275	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3350	77.71	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61276	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	DD_RNL0001	3220	172.24	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61277	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	BN01000001	1503	45.73	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61278	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	BN01000001	3355	63.08	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61279	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	BN01000001	3380	7.36	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61280	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0233536	2105	43961.94	3/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61281	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	INSRPN0001	3221	1	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61282	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3320	313.52	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61283	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	BN01000001	3340	273.98	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61284	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3355	59.56	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61285	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3370	16.03	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61286	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	3350	140.78	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61287	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	DD_RLB0001	3219	278.3	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61288	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	PAYA010501	1300	463.69	5/1/2019		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61289	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	DD_RLB0002	3219	18.35	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61290	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	CELL000001	3184	19.13	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61291	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	CS_RPL0001	3226	-31.42	6/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61292	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3350	-123.02	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61293	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	A&G0000001	3240	74.81	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61294	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	1116	838.32	7/1/2019		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61295	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3360	-22.93	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61296	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3360	22.93	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61297	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3355	-108.31	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61298	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3225	586.51	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61299	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3220	317.63	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61300	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3310	66.2	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61301	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3240	-50.28	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61302	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3370	-36.62	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61303	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3380	12.62	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61304	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	TL00227226	1116	963.2	10/1/2018		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61305	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0226976	2105	60801.49	10/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61306	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3360	60.83	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61307	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	ACC0227528	2105	21211.03	10/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61308	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3355	287.26	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61309	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	TP_GT00001	3515	200.95	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61310	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	NPL_UN0001	1655	-93.14	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61311	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0001	3222	-473.13	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61312	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPL0003	3222	473.13	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61313	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3355	60.29	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61314	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	-1033.52	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61315	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	DD_RLB0001	3219	-75	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61316	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3380	90.85	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61317	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	1503	543.23	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61318	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	ACC0228378	2105	117042.59	11/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61319	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	ACC0228601	3102	145.22	11/1/2018		52951	Materials	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61320	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	BN01000001	3380	125.95	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61321	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	CS_RPL0001	3226	130.24	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61322	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	BN02000001	1502	0.85	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61323	101000 Gas Plant In Service	CAPEX	11/1/2018	63200	DD_RNL0001	3220	220.3	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61324	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3320	0.33	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61325	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3360	0.05	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61326	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	ACC0229410	2105	6447.52	12/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61327	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	ACC0230868	2101	5865	1/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61328	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3380	4.22	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61329	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	BN01000001	3310	38.31	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61330	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	CS_RPL0001	3226	952.91	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61331	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	DD_RLB0001	3219	217.67	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61332	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	BN01000001	3340	107.16	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61333	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	DD_RLB0001	3219	379.99	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61334	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	ACC0232826	2105	18381.52	3/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61335	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPN0001	3225	329.69	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61336	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	CS_RPL0001	3226	3241.27	3/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61337	101000 Gas Plant In Service	CAPEX	3/1/2019	63210	PA00007008	2105	-10286.67	3/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61338	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	BN01000001	1503	25.55	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61339	108000 Project Closed Removal	COR	4/1/2019	63211	PA00007008	2105	2679.16	4/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61340	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN02000002	1502	0.06	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61341	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3355	46.66	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61342	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3370	15.74	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
61343	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61344	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61345	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61346	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61347	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61348	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61349	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61350	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61351	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61352	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61353	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61354	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61355	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61356	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61357	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61358	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61359	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61360	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61361	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61362	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61363	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61364	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61365	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61366	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61367	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61368	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61369	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61370	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61371	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61372	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61373	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61374	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61375	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61376	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61377	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61378	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61379	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61380	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61381	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61382	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61383	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61384	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61385	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61386	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61387	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61388	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61389	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61390	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61391	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61392	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61393	988539	14th Street NW	Replacement - Mains - Distribution	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61394	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61395	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61396	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61397	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61398	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61399	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61400	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61401	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61402	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61403	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61404	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61405	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61406	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61407	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61408	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61409	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61410	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61411	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
61343	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	1503	-0.86	6/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61344	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0239308	2105	149.85	7/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61345	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	DD_RLB0001	3219	275	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61346	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	BN01000001	3360	-1.13	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61347	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	1502	-0.04	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61348	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3184	19.13	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61349	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	CS_RPL0001	3226	10408.03	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61350	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	INSRPN0001	3221	5.83	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61351	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	A&G0000001	3240	1033.52	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61352	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	ST_WG00001	3545	37.68	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61353	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	NPL_UN0002	1655	93.14	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61354	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	DD_RLB0001	3219	9.08	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61355	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3355	-287.26	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61356	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	BN01000003	3355	0.42	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61357	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	DD_RLB0003	3219	75	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61358	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	CS_RPN0003	3225	-8.61	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61359	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3355	778.23	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61360	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	PA00007008	2105	-22992.22	10/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61361	101000 Gas Plant In Service	CAPEX	10/1/2018	62900	DD_RLB0003	3219	9.08	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61362	101000 Gas Plant In Service	CAPEX	10/1/2018	63210	BN01000003	3310	-2289.08	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61363	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3370	-97.25	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61364	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000003	3340	81.06	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61365	101000 Gas Plant In Service	CAPEX	10/1/2018	63200	BN01000001	3320	-415.83	10/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61366	101000 Gas Plant In Service	CAPEX	11/1/2018	62900	BN01000001	3370	0.08	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61367	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	A&G0000001	3240	1633.49	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61368	101000 Gas Plant In Service	CAPEX	11/1/2018	63210	INSRPL0001	3222	733.49	11/1/2018		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61369	101000 Gas Plant In Service	CAPEX	12/1/2018	63210	PA00007008	2105	-5119.92	12/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61370	108000 Project Closed Removal	COR	12/1/2018	63211	PA00007008	2105	5119.92	12/1/2018		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61371	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	INSRPL0001	3222	25.15	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61372	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3320	52.31	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61373	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	BN01000001	3370	12.23	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61374	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	BN01000001	3350	135.66	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61375	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	INSRPN0001	3221	1.4	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61376	101000 Gas Plant In Service	CAPEX	1/1/2019	63200	A&G0000001	3240	43.84	1/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61377	101000 Gas Plant In Service	CAPEX	1/1/2019	63210	PA00007008	2101	-220.64	1/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61378	101000 Gas Plant In Service	CAPEX	4/1/2019	63210	CS_RPN0001	3225	102.66	4/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61379	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	BN01000002	3310	28.78	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61380	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	TP_GT00001	3515	261.31	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61381	101000 Gas Plant In Service	CAPEX	5/1/2019	63200	A&G0000002	3240	6.44	5/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61382	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	PAYA010501	1300	-463.69	6/1/2019		52951	Other Direct	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61383	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3360	-0.3	6/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61384	101000 Gas Plant In Service	CAPEX	6/1/2019	63200	BN01000001	3355	-1.43	6/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61385	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	ACC0238829	2105	20184.97	7/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61386	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	DD_RNL0001	3220	707.58	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61387	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	INSRPL0001	3222	31.56	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61388	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3340	-167.79	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61389	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3221	-1.4	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61390	101000 Gas Plant In Service	CAPEX	7/1/2019	63210	PA00083249	3219	398.34	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Development & Design	2019
61391	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3226	-1010.48	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61392	108111 Retirement Work In Progress	COR	7/1/2019	63211	PA00083249	2101	967.73	7/1/2019		52951	Contractor Costs	BCA RELATED	MAIN	Contractor Costs	2019
61393	101000 Gas Plant In Service	CAPEX	7/1/2019	63200	PA00083249	3225	-586.51	7/1/2019		52951	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
61394	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1501	8.59	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61395	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1502	5.92	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61396	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	1503	18.54	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61397	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN02000001	1504	4.98	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61398	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0208330	3102	8712.8	5/1/2017		52951	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61399	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	DD_RLB0001	3219	371.88	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61400	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	DD_RNL0001	3220	592.89	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61401	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	A&G0000001	3240	51.05	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61402	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3310	-72.81	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61403	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3320	31.47	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61404	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3340	99.9	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61405	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3350	54.48	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61406	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3355	19.84	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61407	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	BN01000001	3360	6.95	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61408	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ST_WG00001	3545	871.28	5/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61409	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1501	1.04	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61410	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1502	2.28	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61411	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	1503	6.89	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
61412	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61413	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61414	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61415	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61416	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61417	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61418	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61419	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61420	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61421	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61422	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61423	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61424	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61425	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61426	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61427	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61428	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61429	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61430	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61431	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61432	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61433	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61434	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61435	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61436	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61437	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61438	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61439	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61440	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61441	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61442	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61443	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61444	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61445	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61446	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61447	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61448	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61449	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61450	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61451	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61452	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61453	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61454	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61455	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61456	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61457	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61458	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61459	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61460	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61461	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61462	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61463	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61464	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61465	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61466	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61467	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61468	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61469	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61470	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61471	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61472	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61473	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61474	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61475	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61476	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61477	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61478	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61479	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61480	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
61412	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1504	0.61	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61413	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0210817	2104	472.32	8/1/2017		52951	Paving	BCA RELATED	SERVICE	Paving	2017
61414	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211000	2106	492	8/1/2017		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61415	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	62901	ACC0210673	3102	9245.91	8/1/2017		52951	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61416	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RLB0001	3219	18.1	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61417	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RNL0001	3220	43.31	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61418	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPN0001	3221	0.03	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61419	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPL0001	3222	1.05	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61420	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPN0001	3225	4.7	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61421	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPL0001	3226	26.8	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61422	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	3.85	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61423	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3310	-7.39	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61424	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3320	3.16	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61425	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3340	10.14	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61426	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3350	4.54	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61427	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3355	2.59	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61428	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3360	0.24	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61429	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	62901	ST_WG00001	3545	739.67	8/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61430	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	11.51	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61431	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	3.62	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61432	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	13.41	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61433	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	7.89	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61434	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212260	2105	1805	9/1/2017		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61435	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2105	1080	9/1/2017		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61436	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2105	945	9/1/2017		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61437	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2105	1245	9/1/2017		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61438	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-837.38	9/1/2017		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61439	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	837.38	9/1/2017		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61440	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	62901	ACC0212572	3102	671.4	9/1/2017		52951	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61441	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	189.05	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61442	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	267.89	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61443	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.14	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61444	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	7.73	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61445	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	25.04	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61446	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	209.38	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61447	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	-0.44	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61448	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	13.2	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61449	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-50	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61450	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	32.6	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61451	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	68.58	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61452	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	37.12	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61453	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	16.62	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61454	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	5.67	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61455	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	613.59	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61456	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	62901	ST_WG00001	3545	53.71	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61457	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	62901	PA00007066	3545	-160.01	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61458	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007066	3545	-188.48	9/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61459	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1501	-3.82	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61460	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1502	4.89	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61461	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	1503	13.51	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61462	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1504	-4.13	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61463	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	ACC0214276	2101	2131	11/1/2017		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61464	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	DD_RLB0001	3219	160	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2018
61465	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	DD_RNL0001	3220	342.33	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2018
61466	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPN0001	3221	0.15	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61467	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPL0001	3222	6.2	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61468	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPN0001	3225	26.89	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61469	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPL0001	3226	164.12	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61470	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	A&G0000001	3240	14.3	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61471	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3310	-46.8	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61472	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3320	21.89	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61473	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3340	50.44	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61474	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3350	36.22	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61475	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3355	15.04	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61476	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3360	4.91	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61477	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3370	5.12	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61478	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3380	1.77	11/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61479	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-9.54	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61480	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	14.47	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
61481	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61482	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61483	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61484	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61485	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61486	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61487	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61488	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61489	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61490	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61491	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61492	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61493	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61494	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61495	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61496	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61497	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61498	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61499	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61500	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61501	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61502	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61503	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61504	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61505	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61506	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61507	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61508	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61509	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61510	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61511	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61512	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61513	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61514	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61515	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61516	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61517	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61518	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61519	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61520	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61521	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61522	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61523	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61524	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61525	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61526	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61527	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61528	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61529	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61530	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61531	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61532	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61533	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61534	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61535	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61536	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61537	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61538	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61539	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61540	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61541	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61542	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61543	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61544	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61545	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61546	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61547	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61548	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61549	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
61481	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2105	5262.37	12/1/2017		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61482	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-868.29	12/1/2017		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61483	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	128.23	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2018
61484	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	345.13	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2018
61485	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.21	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61486	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	10.62	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61487	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	63.17	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61488	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	269.8	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61489	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	35.17	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61490	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-55.4	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61491	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	23.44	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61492	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	76.72	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61493	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	38.79	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61494	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	16.11	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61495	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	5.26	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61496	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	5.48	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61497	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	1.89	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61498	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	1338.68	12/1/2017		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61499	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	868.29	12/1/2017		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61500	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	0.9	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61501	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	2.82	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61502	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216336	2105	945	1/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61503	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-155.93	1/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61504	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	42.88	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2018
61505	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	115.28	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2018
61506	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.07	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61507	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	2.74	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61508	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	23.07	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61509	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	80.1	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61510	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	7.52	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61511	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-18.85	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61512	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	8.35	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61513	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	21.3	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61514	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	12.51	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61515	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	5.75	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61516	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-1.01	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61517	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	1.95	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61518	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	0.67	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61519	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	140.4	1/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61520	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	155.93	1/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61521	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	61411	ACC0220476	2101	982	4/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61522	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	2003.88	6/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61523	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-330.64	6/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61524	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	57.65	6/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2018
61525	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	384.08	6/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2018
61526	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.18	6/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61527	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	6.77	6/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61528	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	24.14	6/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61529	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	119.17	6/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61530	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	10.99	6/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61531	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	276.19	6/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61532	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	330.64	6/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61533	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	88.67	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61534	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2101	264	10/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61535	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	1.32	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61536	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RLB0001	3219	63.46	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61537	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	3024.41	12/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61538	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	ACC0229671	2105	2668.44	12/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61539	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	110.99	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61540	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	90.97	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61541	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPL0001	3222	5.13	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61542	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	1667.52	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61543	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	92.67	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61544	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	8.74	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61545	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	1.7	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61546	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	1546.66	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61547	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	4049.47	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61548	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0236654	2105	5235.08	6/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61549	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0238146	2105	1476.12	6/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
61550	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61551	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61552	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61553	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61554	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61555	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61556	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61557	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61558	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61559	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61560	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61561	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61562	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61563	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61564	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61565	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61566	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61567	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61568	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61569	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61570	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61571	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61572	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61573	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61574	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61575	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61576	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61577	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61578	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61579	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61580	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61581	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61582	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61583	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61584	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61585	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61586	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61587	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61588	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61589	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61590	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61591	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61592	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61593	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61594	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61595	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61596	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61597	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61598	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61599	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61600	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61601	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61602	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61603	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61604	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61605	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61606	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61607	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61608	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61609	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61610	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61611	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61612	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61613	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61614	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61615	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61616	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61617	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61618	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
61550	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	82.65	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61551	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	51.54	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61552	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	1.01	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61553	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-33.19	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61554	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-6.86	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61555	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-88.67	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61556	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	6.86	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61557	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	3.82	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61558	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	24.26	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61559	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3355	8.64	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61560	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPN0001	3225	29.97	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61561	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	1535.28	12/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61562	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	10.34	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61563	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	9.84	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61564	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236427	2105	5560.86	5/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61565	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	20.32	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61566	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-3989.26	5/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61567	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	182.6	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61568	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	2846.22	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61569	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	2839.82	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61570	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-63.13	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61571	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	19.65	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61572	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	97.34	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61573	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	35.78	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61574	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	305.22	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61575	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	11.28	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61576	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.08	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61577	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	7.88	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61578	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	18.48	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61579	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	12.82	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61580	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	PA00007008	2105	-440.29	12/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61581	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CSRV000001	3536	268.94	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61582	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	31.82	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61583	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229410	2105	3519.24	12/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61584	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	6867.82	12/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61585	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	INSRPN0001	3221	0.28	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61586	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	679.31	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61587	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN02000001	1502	0.3	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61588	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	4.89	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61589	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	35.48	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61590	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	488.88	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61591	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236427	2105	8539.29	5/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61592	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	11.18	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61593	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	212.22	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61594	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	110.81	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61595	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	27.89	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61596	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	9.62	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61597	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	3195.28	6/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61598	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	1280.19	7/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61599	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	3417.85	7/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61600	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	157.55	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61601	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-1.28	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61602	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	150.88	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61603	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	14.99	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61604	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	15.17	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61605	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-17.25	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61606	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	88.67	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61607	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3320	12.5	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61608	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	11.34	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61609	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	53.55	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61610	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	1.83	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61611	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	1503	6.13	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61612	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	13.09	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61613	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	17.95	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61614	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.71	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61615	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	4.15	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61616	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	2297.4	5/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61617	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236427	2105	2194.46	5/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61618	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	51.81	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
61619	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61620	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61621	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61622	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61623	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61624	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61625	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61626	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61627	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61628	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61629	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61630	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61631	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61632	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61633	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61634	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61635	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61636	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61637	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61638	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61639	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61640	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61641	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61642	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61643	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61644	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61645	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61646	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61647	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61648	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61649	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61650	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61651	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61652	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61653	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61654	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61655	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61656	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61657	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61658	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61659	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61660	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61661	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61662	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61663	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61664	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61665	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61666	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61667	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61668	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61669	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61670	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61671	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61672	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61673	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61674	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61675	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61676	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61677	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61678	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61679	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61680	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61681	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61682	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61683	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61684	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61685	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61686	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61687	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
61619	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	17.48	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61620	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238829	2105	2253	7/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61621	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	3.57	9/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61622	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227434	2101	1600	10/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61623	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	6.86	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61624	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	17.25	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61625	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	12.82	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61626	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	0.47	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61627	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-12.82	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61628	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	2.39	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61629	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	38.04	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61630	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3350	18.57	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61631	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	18.13	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61632	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3340	14.67	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61633	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	2070	4/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61634	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	7.59	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61635	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-341.55	4/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61636	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	2678	5/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61637	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	128.78	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61638	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	96.06	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61639	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	529.31	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61640	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	54.43	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61641	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	3989.26	5/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61642	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0236846	2105	1399.04	6/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61643	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	1312.1	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61644	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	505.39	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61645	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238829	2105	2524.84	7/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61646	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	12.61	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61647	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	937.57	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61648	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-150.88	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61649	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2101	-264	10/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61650	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	15.03	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61651	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	151.34	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61652	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	A&G0000001	3240	13.29	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61653	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3310	17.9	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61654	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	1.74	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61655	108000 Project Closed Removal	COR	12/1/2018	63401	PA00007008	2105	440.29	12/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61656	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	760.52	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61657	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-2729.9	12/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61658	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3370	2.92	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61659	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	149.71	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61660	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236427	2105	2678	5/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61661	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.98	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61662	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	138.57	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61663	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	50.98	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61664	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	87.55	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61665	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	119.23	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61666	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	3642.09	7/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61667	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	9931.92	7/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61668	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	84.02	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61669	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	3803.23	7/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61670	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	6.78	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61671	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2104	2450.24	8/1/2019		52951	Paving	BCA RELATED	SERVICE	Paving	2019
61672	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.08	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61673	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	305.22	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61674	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	69.3	10/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61675	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-69.3	10/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61676	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.08	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61677	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	6.25	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61678	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	2729.9	12/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61679	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	393.47	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61680	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	77.52	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61681	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	3.26	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61682	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.99	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61683	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	57.66	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61684	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	32.41	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61685	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	59.25	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61686	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0236846	2105	2517.29	6/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61687	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0236846	2105	1267.61	6/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
61688	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61689	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61690	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61691	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61692	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61693	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61694	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61695	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61696	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61697	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61698	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61699	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61700	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61701	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61702	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61703	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61704	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61705	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61706	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61707	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61708	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61709	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61710	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61711	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61712	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61713	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61714	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61715	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61716	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61717	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61718	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61719	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61720	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61721	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61722	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61723	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61724	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61725	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61726	AGG0052951	AGG0052951	Replacement - Services - Distributi	BCA0052951		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 5 (FY2019)	52951	100
61727	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61728	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61729	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61730	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61731	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61732	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61733	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61734	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61735	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61736	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61737	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61738	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61739	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61740	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61741	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61742	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61743	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61744	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61745	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61746	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61747	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61748	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61749	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61750	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61751	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61752	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61753	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61754	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61755	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61756	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
61688	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.93	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61689	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	1.25	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61690	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	446.99	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61691	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-139.44	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61692	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-3.47	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61693	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-84.59	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61694	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	311.72	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61695	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226976	2105	420	10/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61696	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-305.22	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61697	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-14.99	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61698	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	16.33	10/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61699	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	115.17	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61700	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	CS_RPL0001	3226	122.66	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61701	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	1598.08	12/1/2018		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61702	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3360	1.83	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61703	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	BN01000001	3380	1.01	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61704	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63400	DD_RNL0001	3220	109.56	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61705	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	185.82	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61706	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	82.42	12/1/2018		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61707	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	294.12	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61708	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.07	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61709	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.42	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61710	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	2.04	4/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61711	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	341.55	4/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61712	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	150.25	5/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61713	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236427	2105	229.28	5/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61714	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0236846	2105	2370.34	6/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61715	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0236846	2105	2678	6/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61716	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0238146	2105	2421.84	6/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61717	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	49.76	6/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61718	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-3195.28	6/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61719	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-3803.23	7/1/2019		52951	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61720	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-38.87	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61721	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	3408.48	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61722	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	802.05	7/1/2019		52951	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61723	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	9.99	8/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61724	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2104	1119.2	9/1/2019		52951	Paving	BCA RELATED	SERVICE	Paving	2019
61725	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243108	2104	9011.59	10/1/2019		52951	Paving	BCA RELATED	SERVICE	Paving	2020
61726	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	28.92	10/1/2019		52951	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
61727	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	TL00199890	1116	1941.04	9/1/2016		71050	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61728	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	TL00199890	1117	666.94	9/1/2016		71050	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61729	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	PAYA011201	1300	537.69	9/1/2016		71050	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61730	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	1503	170.57	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61731	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	1503	5.78	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61732	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	NPL_UN0001	1655	617.5	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61733	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199680	2105	184.74	9/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
61734	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199680	2105	931.77	9/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
61735	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0200029	2105	1116.51	9/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
61736	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007008	2105	-368.45	9/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
61737	108111 Accum Prov for Deprec - Salv	COR	9/1/2016	63411	PA00007008	2105	368.45	9/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
61738	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	TL00199890	3072	52	9/1/2016		71050	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61739	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	CELL000001	3184	10.45	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61740	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	CELL000001	3184	30.42	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61741	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	DD_DCL0001	3219	375.65	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2016
61742	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	PA00007068	3219	625.46	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2016
61743	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RLB0001	3219	50.48	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2016
61744	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	DD_DCN0001	3220	114.14	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2016
61745	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	PA00007068	3220	22.63	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2016
61746	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RNL0001	3220	19.54	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2016
61747	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPN0001	3221	0.04	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61748	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPL0001	3222	3.31	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61749	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	CS_DCN0001	3225	90.71	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61750	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPN0001	3225	16.03	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61751	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	CS_DCL0001	3226	732.04	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61752	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPL0001	3226	93.16	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61753	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	A&G0000001	3240	15.76	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61754	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	9.65	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61755	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	3310	-494.17	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61756	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3310	-16.77	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
61757	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61758	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61759	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61760	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61761	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61762	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61763	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61764	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61765	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61766	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61767	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61768	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61769	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61770	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61771	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61772	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61773	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61774	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61775	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61776	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61777	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61778	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61779	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61780	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61781	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61782	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61783	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61784	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61785	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61786	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61787	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61788	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61789	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61790	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61791	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61792	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61793	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61794	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61795	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61796	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61797	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61798	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61799	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61800	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61801	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61802	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61803	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61804	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61805	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61806	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61807	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61808	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61809	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61810	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61811	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61812	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61813	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61814	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61815	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61816	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61817	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61818	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61819	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61820	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61821	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61822	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61823	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61824	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61825	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
61757	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	3320	334.41	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61758	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3320	11.34	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61759	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	3340	678.35	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61760	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3340	23.01	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61761	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	3350	401.43	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61762	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3350	13.61	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61763	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	3355	241.89	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61764	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3355	8.2	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61765	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	3360	60.23	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61766	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3360	2.04	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61767	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	TP_GT00001	3515	383.93	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61768	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	CSRV000001	3536	88.49	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61769	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	CSRV000001	3536	339.43	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61770	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CSRV000001	3536	296.24	9/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
61771	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	PAYA011201	1300	-537.69	10/1/2016		71050	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61772	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN02000002	1501	-0.76	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61773	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN02000002	1501	0.38	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61774	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	23.58	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61775	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	-11.79	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61776	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN02000002	1502	-1.08	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61777	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN02000002	1502	0.54	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61778	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	33.34	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61779	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	-16.67	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61780	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	1503	-2.8	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61781	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	1503	1.4	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61782	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	86.1	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61783	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	-43.05	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61784	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN02000002	1504	-0.56	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61785	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN02000002	1504	0.28	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61786	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	17.38	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61787	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	-8.69	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61788	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200381	2105	184.74	10/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61789	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200381	2105	1200.81	10/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61790	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200381	2105	16542.47	10/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61791	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200381	2105	9366.42	10/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61792	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	-9007.16	10/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61793	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	4503.58	10/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61794	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	9007.16	10/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61795	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	-4503.58	10/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61796	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	326.11	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61797	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	652.22	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61798	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	-652.22	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61799	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	-326.11	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61800	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	326.11	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61801	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	1861.73	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61802	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	3723.46	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61803	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	-3723.46	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61804	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	1861.73	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61805	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	-1861.73	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61806	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.24	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61807	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.48	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61808	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.48	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61809	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.24	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61810	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.24	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61811	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	18.73	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61812	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	37.46	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61813	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	-37.46	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61814	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	18.73	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61815	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	-18.73	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61816	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	CS_DCN0001	3225	-1.02	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61817	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	CS_DCN0002	3225	-1.64	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61818	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	CS_DCN0001	3225	2.04	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61819	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	CS_DCN0002	3225	0.82	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61820	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	CS_DCN0001	3225	-1.02	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61821	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	94.23	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61822	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	188.96	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61823	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-188.46	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61824	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-94.48	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61825	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	94.23	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
61826	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61827	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61828	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61829	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61830	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61831	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61832	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61833	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61834	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61835	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61836	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61837	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61838	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61839	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61840	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61841	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61842	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61843	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61844	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61845	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61846	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61847	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61848	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61849	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61850	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61851	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61852	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61853	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61854	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61855	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61856	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61857	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61858	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61859	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61860	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61861	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61862	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61863	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61864	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61865	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61866	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61867	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61868	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61869	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61870	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61871	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61872	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61873	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61874	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61875	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61876	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61877	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61878	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61879	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61880	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61881	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61882	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61883	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61884	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61885	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61886	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61887	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61888	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61889	AGG0071050	AGG0071050	Replacement - Services - Distributi	BCA0071050		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 2 (FY2016)	71050	100
61890	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61891	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61892	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61893	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61894	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
61826	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	CS_DCL0001	3226	-36.47	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61827	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	CS_DCL0002	3226	-59.06	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61828	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	CS_DCL0001	3226	72.94	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61829	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	CS_DCL0002	3226	29.53	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61830	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	CS_DCL0001	3226	-36.47	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61831	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	562.77	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61832	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-1125.54	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61833	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	1128.5	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61834	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-564.25	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61835	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	562.77	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61836	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	111.82	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61837	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	3310	10.66	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61838	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	3310	-5.33	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61839	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	-328.64	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61840	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	164.32	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61841	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	3320	-4.86	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61842	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	3320	2.43	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61843	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	149.32	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61844	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	-74.66	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61845	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	3340	-14.68	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61846	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	3340	7.34	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61847	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	451.7	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61848	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	-225.85	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61849	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	3350	-9.44	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61850	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	3350	4.72	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61851	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	290.88	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61852	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	-145.44	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61853	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	3355	-2.92	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61854	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	3355	1.46	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61855	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	90.1	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61856	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	-45.05	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61857	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	3360	-1.02	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61858	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	BN01000002	3360	0.51	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61859	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	31.66	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61860	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	-15.83	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61861	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CSRV000001	3536	2244.52	10/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61862	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	48.73	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61863	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	43.37	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61864	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	116.79	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61865	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	35.1	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61866	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201834	2105	21290	11/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61867	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201834	2105	5135	11/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61868	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201834	2105	368	11/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61869	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201834	2105	552	11/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61870	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-4511.93	11/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61871	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	4511.93	11/1/2016		71050	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
61872	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RLB0001	3219	1021.85	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61873	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RNL0001	3220	2771.14	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Development & Design	2017
61874	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	2.43	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61875	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	42.84	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61876	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	264.99	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61877	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	1309.01	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61878	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	146.67	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61879	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-447.85	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61880	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	173.52	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61881	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	615.54	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61882	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	352.67	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61883	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	126.92	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61884	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	41.78	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61885	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	4418.92	11/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61886	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0202812	2104	3838	12/1/2016		71050	Paving	BCA RELATED	SERVICE	Paving	2017
61887	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	A&G0000001	3240	14.32	12/1/2016		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61888	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204523	2104	3989.72	1/1/2017		71050	Paving	BCA RELATED	SERVICE	Paving	2017
61889	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	17.04	1/1/2017		71050	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
61890	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	7.1	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61891	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	69.05	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61892	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	4696.45	9/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61893	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2105	29408.43	9/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61894	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2105	30096.75	9/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
61895	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61896	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61897	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61898	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61899	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61900	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61901	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61902	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61903	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61904	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61905	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61906	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61907	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61908	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61909	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61910	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61911	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61912	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61913	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61914	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61915	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61916	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61917	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61918	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61919	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61920	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61921	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61922	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61923	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61924	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61925	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61926	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61927	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61928	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61929	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61930	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61931	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61932	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61933	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61934	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61935	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61936	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61937	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61938	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61939	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61940	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61941	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61942	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61943	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61944	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61945	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61946	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61947	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61948	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61949	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61950	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61951	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61952	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61953	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61954	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61955	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61956	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61957	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61958	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61959	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61960	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61961	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61962	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61963	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
61895	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	5531.72	9/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61896	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	26757.1	9/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61897	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-15920.92	9/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61898	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	1306.78	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Development & Design	2018
61899	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	8881.36	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Development & Design	2018
61900	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	2.98	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61901	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	83.84	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61902	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	8308.63	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61903	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	2046.55	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61904	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	163.21	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61905	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-478.42	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61906	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	222.47	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61907	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	562.16	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61908	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	358.82	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61909	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	155.48	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61910	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	35.88	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61911	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	52.03	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61912	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	17.94	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61913	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	14098.29	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61914	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-1770.77	9/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
61915	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	15920.92	9/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
61916	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	1264.48	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61917	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	15.9	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61918	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	101.02	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61919	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	111.5	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61920	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	97.29	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61921	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	1512.72	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61922	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	29113.52	5/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61923	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	180.56	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61924	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	427.23	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61925	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	1.43	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61926	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	67.99	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61927	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	532.5	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61928	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	31.93	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61929	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	18.98	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61930	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	6.64	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61931	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	82.08	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61932	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	38.76	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61933	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-569.46	12/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61934	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	24.02	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61935	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230864	2105	1238.37	1/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61936	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	116.14	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61937	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	272.15	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61938	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	2457.73	1/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61939	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	37.07	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61940	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	67.4	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61941	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	5130.94	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61942	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	196.56	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61943	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	13234.06	5/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61944	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	80.26	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61945	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	347.85	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61946	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.36	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61947	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	3.78	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61948	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	23.15	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61949	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	160.2	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61950	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	3.24	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61951	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-13234.06	5/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61952	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	459.7	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61953	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228828	2105	1152.38	11/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61954	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	206.43	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61955	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	141.7	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61956	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	7.93	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61957	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	2.37	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61958	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	18.7	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61959	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	763.63	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61960	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	1621.82	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61961	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	498.45	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61962	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	5.48	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61963	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	11.17	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
61964	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61965	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61966	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61967	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61968	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61969	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61970	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61971	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61972	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61973	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61974	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61975	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61976	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61977	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61978	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61979	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61980	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61981	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61982	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61983	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61984	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61985	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61986	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61987	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61988	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61989	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61990	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61991	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61992	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61993	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61994	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61995	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61996	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61997	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61998	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
61999	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62000	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62001	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62002	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62003	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62004	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62005	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62006	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62007	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62008	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62009	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62010	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62011	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62012	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62013	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62014	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62015	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62016	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62017	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62018	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62019	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62020	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62021	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62022	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62023	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62024	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62025	AGG0071057	AGG0071057	Replacement - Services - Distributi	BCA0071057		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71057	100
62026	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62027	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62028	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62029	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62030	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62031	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62032	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
61964	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	17.19	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61965	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	344.53	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61966	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	965.05	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61967	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	2420.1	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61968	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	2180.96	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61969	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	29314.91	5/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61970	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	171.86	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61971	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	3.29	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61972	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	33.93	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61973	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	154.12	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61974	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	3.3	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61975	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	191.29	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61976	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	1755.95	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61977	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228828	2105	8684.61	11/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61978	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	272.63	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61979	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	32.65	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61980	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	1623.1	11/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61981	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-1623.1	11/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61982	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	9.95	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61983	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	16.17	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61984	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.38	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61985	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0230001	2105	3451.26	12/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61986	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	1.3	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61987	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230864	2105	13656.98	1/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61988	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	20804.05	5/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61989	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236427	2105	973.93	5/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61990	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	318.68	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61991	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	103.82	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61992	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	784.94	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Development & Design	2019
61993	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	104.65	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61994	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	46.97	11/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61995	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	569.46	12/1/2018		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
61996	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	158.64	12/1/2018		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61997	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	231.91	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61998	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	54.24	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
61999	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	3.57	1/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
62000	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-2457.73	1/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
62001	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	13433.84	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
62002	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	107.51	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
62003	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	704.01	5/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
62004	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	385.66	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62005	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	2768.85	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Development & Design	2020
62006	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	9317.25	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62007	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	1334.53	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62008	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	193.43	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62009	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	827.08	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62010	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	664.07	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62011	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	18839.28	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Development & Design	2020
62012	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	22012.29	12/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
62013	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-22012.29	12/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
62014	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	10883.94	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62015	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	161.01	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62016	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	560.72	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62017	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	361.59	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62018	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246881	2105	119408.56	12/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
62019	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247000	2105	13999.23	12/1/2019		71057	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
62020	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	1270.59	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62021	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	15.54	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62022	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	66.7	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62023	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	864.7	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62024	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	843.46	12/1/2019		71057	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
62025	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246715	2104	3408.1	12/1/2019		71057	Paving	BCA RELATED	SERVICE	Paving	2020
62026	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	61400	ACC0175099	2105	7200	7/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62027	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63400	ACC0175099	2105	308	7/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62028	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63400	ACC0175099	2105	21600	7/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62029	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63400	ACC0175099	2105	1200	7/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62030	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63400	PA00007008	2105	-3812.82	7/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62031	108111 Accum Prov for Deprec - Salv	COR	7/1/2014	63401	PA00007008	2105	3812.82	7/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62032	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	61400	DD_RPL0001	3220	4961.51	7/1/2014		71287	Allocations	BCA RELATED	SERVICE	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62033	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62034	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62035	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62036	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62037	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62038	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62039	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62040	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62041	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62042	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62043	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62044	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62045	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62046	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62047	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62048	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62049	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62050	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62051	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62052	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62053	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62054	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62055	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62056	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62057	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62058	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62059	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62060	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62061	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62062	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62063	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62064	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62065	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62066	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62067	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62068	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62069	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62070	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62071	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62072	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62073	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62074	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62075	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62076	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62077	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62078	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62079	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62080	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62081	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62082	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62083	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62084	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62085	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62086	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62087	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62088	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62089	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62090	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62091	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62092	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62093	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62094	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62095	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62096	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62097	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62098	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62099	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62100	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62101	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
62033	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63400	DD_RPL0001	3220	15923.77	7/1/2014		71287	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62034	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	61400	A&G0000001	3240	52.52	7/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62035	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63400	A&G0000001	3240	168.54	7/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62036	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	ACC0175950	2105	9200	8/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62037	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	ACC0175950	2105	10287.5	8/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62038	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	ACC0175950	2105	1078	8/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62039	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	ACC0175950	2105	19475	8/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62040	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	PA00007008	2105	-5088.68	8/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62041	108111 Accum Prov for Deprec - Salv	COR	8/1/2014	63401	PA00007008	2105	5088.68	8/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62042	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	DD_RPL0001	3220	1339.38	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62043	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	DD_RPL0002	3220	1347.99	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62044	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	DD_RPL0001	3220	-1339.38	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62045	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	DD_RPL0001	3220	4489.92	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62046	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	DD_RPL0002	3220	4518.78	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62047	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	DD_RPL0001	3220	-4489.92	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62048	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	CS_RPL0001	3225	293.27	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62049	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	CS_RPL0002	3225	371.39	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62050	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	CS_RPL0001	3225	-293.27	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62051	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CS_RPL0001	3225	983.12	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62052	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CS_RPL0002	3225	1244.98	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62053	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CS_RPL0001	3225	-983.12	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62054	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	A&G0000001	3240	31.36	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62055	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	A&G0000002	3240	31.37	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62056	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	A&G0000001	3240	-31.36	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62057	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	A&G0000001	3240	133.82	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62058	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	A&G0000002	3240	133.84	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62059	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	A&G0000001	3240	-133.82	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62060	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CSRV000001	3536	8415.44	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62061	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CSRV000002	3536	8415.44	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62062	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CSRV000001	3536	-8415.44	8/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62063	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61400	GL00080706	3225	768.47	9/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62064	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	GL00080706	3225	2466.37	9/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62065	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	GL00080706	3536	-73.37	9/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62066	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	61500	ACC0179485	2105	91	12/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62067	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	ACC0179485	2105	805	12/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62068	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	ACC0179485	2105	5146	12/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62069	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	ACC0179485	2105	10810	12/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62070	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	PA00007008	2105	-2765.57	12/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62071	108111 Accum Prov for Deprec - Salv	COR	12/1/2014	63401	PA00007008	2105	2765.57	12/1/2014		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62072	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	61500	DD_RPL0001	3220	12.34	12/1/2014		71287	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62073	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	DD_RPL0001	3220	2273.66	12/1/2014		71287	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62074	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	61500	CS_RPL0001	3225	5.57	12/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62075	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	CS_RPL0001	3225	1025.16	12/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62076	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	61500	A&G0000001	3240	1.06	12/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62077	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	A&G0000001	3240	214.65	12/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62078	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	CSRV000001	3536	1470.45	12/1/2014		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62079	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61500	PA00083248	1503	0.24	3/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62080	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61500	PA00083248	1503	0.39	3/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62081	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61500	PA00083248	1503	-0.24	3/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62082	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61500	PA00083248	1503	-0.39	3/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62083	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	43.46	3/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62084	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	71.83	3/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62085	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-71.83	3/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62086	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-43.46	3/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62087	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	1503	35.24	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62088	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	1503	69.02	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62089	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	1503	0.24	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62090	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	1503	0.39	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62091	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	1503	232.99	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62092	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	1503	120.43	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62093	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	43.36	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62094	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	71.67	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62095	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3310	-92.39	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62096	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3310	-252.68	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62097	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3310	-0.47	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62098	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3310	-0.76	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62099	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-142.05	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62100	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3310	-841.07	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62101	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-85.94	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62102	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62103	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62104	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62105	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62106	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62107	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62108	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62109	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62110	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62111	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62112	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62113	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62114	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62115	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62116	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62117	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62118	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62119	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62120	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62121	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62122	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62123	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62124	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62125	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62126	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62127	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62128	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62129	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62130	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62131	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62132	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62133	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62134	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62135	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62136	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62137	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62138	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62139	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62140	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62141	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62142	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62143	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62144	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62145	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62146	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62147	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62148	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62149	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62150	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62151	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62152	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62153	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62154	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62155	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62156	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62157	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62158	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62159	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62160	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62161	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62162	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62163	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62164	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62165	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62166	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62167	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62168	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62169	AGG0071287	AGG0071287	Replacement - Services - Distributi	BCA0071287		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71287	100
62170	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
62102	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3310	-315.75	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62103	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3320	24.27	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62104	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3320	283.18	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62105	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3320	0.75	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62106	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3320	0.46	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62107	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3320	82.95	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62108	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	84.45	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62109	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	139.6	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62110	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3320	916.75	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62111	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3330	46.89	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62112	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3330	150.5	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62113	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3340	854.44	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62114	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3340	73.87	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62115	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3340	1.49	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62116	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3340	0.91	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62117	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	277.68	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62118	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	167.99	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62119	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3340	252.43	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62120	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3340	2766.36	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62121	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3350	312.07	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62122	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3350	-111.36	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62123	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3350	0.61	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62124	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3350	1	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62125	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	112.73	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62126	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	186.34	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62127	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3350	-380.59	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62128	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3350	965.33	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62129	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3355	361.74	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62130	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3355	147.98	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62131	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3355	0.21	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62132	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3355	0.35	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62133	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	65.42	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62134	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	39.57	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62135	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3355	1209.17	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62136	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3355	505.72	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62137	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3360	53.79	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62138	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3360	4.44	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62139	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3360	0.05	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62140	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3360	0.08	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62141	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3360	174.08	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62142	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	14.34	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62143	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	8.68	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62144	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3360	15.18	4/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62145	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007066	3536	-114	9/1/2015		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62146	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	62901	TL00195294	1116	1371.68	4/1/2016		71287	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62147	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	62901	PAYA010701	1300	270.09	4/1/2016		71287	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62148	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	62901	NPL_UN0001	1655	248.51	4/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62149	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	62901	CELL000001	3184	21.21	4/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62150	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	62901	TP_GT00001	3515	291.9	4/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62151	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	62901	PAYA010701	1300	-270.09	5/1/2016		71287	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62152	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	1503	0.33	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62153	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	ACC0196691	2105	92.37	6/1/2016		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62154	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	PA00007008	2105	-15.24	6/1/2016		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62155	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63401	PA00007008	2105	15.24	6/1/2016		71287	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62156	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	DD_RLB0001	3219	2.9	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62157	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	DD_RNL0001	3220	5.87	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62158	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	INSRPN0001	3221	0.02	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62159	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	INSRPL0001	3222	0.3	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62160	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	CS_RPN0001	3225	1.21	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62161	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	CS_RPL0001	3226	3.99	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62162	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	A&G0000001	3240	0.33	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62163	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	3310	-1.05	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62164	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	3320	0.5	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62165	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	3340	1.45	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62166	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	3350	0.79	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62167	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	3355	0.36	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62168	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	3360	0.14	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62169	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	CSRV000001	3536	14.16	6/1/2016		71287	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62170	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	TL00188203	1116	671.24	9/1/2015		71296	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62171	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62172	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62173	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62174	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62175	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62176	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62177	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62178	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62179	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62180	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62181	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62182	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62183	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62184	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62185	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62186	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62187	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62188	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62189	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62190	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62191	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62192	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62193	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62194	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62195	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62196	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62197	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62198	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62199	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62200	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62201	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62202	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62203	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62204	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62205	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62206	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62207	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62208	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62209	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62210	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62211	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62212	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62213	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62214	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62215	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62216	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62217	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62218	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62219	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62220	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62221	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62222	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62223	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62224	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62225	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62226	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62227	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62228	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62229	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62230	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62231	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62232	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62233	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62234	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62235	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62236	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62237	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62238	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62239	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
62171	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	TL00188203	1117	400.55	9/1/2015		71296	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62172	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PAYA011201	1300	774.18	9/1/2015		71296	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62173	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	1503	74.62	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62174	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	NPL_UN0001	1655	119.26	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62175	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	TL00188203	3072	26	9/1/2015		71296	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62176	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CELL000001	3184	14.18	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62177	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CELL000001	3184	8.46	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62178	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	DD_RLB0001	3219	25.76	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62179	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	DD_RNL0001	3220	25.02	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62180	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CS_RPN0001	3225	20.87	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62181	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CS_RPL0001	3226	87.38	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62182	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	A&G0000001	3240	5.72	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62183	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3310	-123.02	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62184	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3320	104.92	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62185	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3340	288.17	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62186	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3350	237.25	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62187	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3355	71.99	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62188	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3360	27.62	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62189	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	TP_GT00001	3515	367.46	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62190	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	POE_WG0001	3530	21.03	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62191	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	SMTOOL0001	3535	-3.7	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62192	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CSRV000001	3536	104.71	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62193	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CSRV000001	3536	53.06	9/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62194	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	PAYA011201	1300	-774.18	10/1/2015		71296	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62195	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	1503	-1.76	10/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62196	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	CS_RPN0001	3225	-16.75	10/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62197	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	CS_RPL0001	3226	-51.1	10/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62198	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	3310	5.98	10/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62199	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	3320	-4.22	10/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62200	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	3340	-8.21	10/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62201	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	3350	-4.11	10/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62202	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	3355	-2.54	10/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62203	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	3360	-0.48	10/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62204	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	1503	1.23	11/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62205	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	ACC0190774	3102	1032.98	11/1/2015		71296	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62206	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	DD_RLB0001	3219	24.35	11/1/2015		71296	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62207	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	DD_RNL0001	3220	85.85	11/1/2015		71296	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62208	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	A&G0000001	3240	5.22	11/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62209	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3310	-4.24	11/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62210	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3320	1.78	11/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62211	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3340	5.83	11/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62212	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3350	2.44	11/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62213	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3355	0.7	11/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62214	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3360	0.26	11/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62215	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	ST_WG00001	3545	82.64	11/1/2015		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62216	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	BN01000001	1503	34.73	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62217	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	ACC0192961	2102	13343	2/1/2016		71296	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62218	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	DD_RLB0001	3219	239.53	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62219	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	DD_RNL0001	3220	299.48	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62220	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	INSRPN0001	3221	0.21	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62221	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	INSRPL0001	3222	14.74	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62222	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	CS_RPN0001	3225	136.83	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62223	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	CS_RPL0001	3226	452.16	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62224	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	A&G0000001	3240	51.52	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62225	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	BN01000001	3310	-119.04	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62226	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	BN01000001	3320	64.02	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62227	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	BN01000001	3340	163.41	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62228	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	BN01000001	3350	97.29	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62229	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	BN01000001	3355	40.54	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62230	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63210	BN01000001	3360	0.39	2/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62231	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63400	A&G0000001	3240	-0.06	9/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62232	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63400	PA00007066	3545	-17.05	9/1/2016		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62233	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN02000001	1501	14.65	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62234	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN02000001	1502	4.69	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62235	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	1503	12.57	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62236	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN02000001	1504	3.55	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62237	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	ACC0204483	2101	3964.52	1/1/2017		71296	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62238	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	PA00007008	2101	-654.15	1/1/2017		71296	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62239	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63401	PA00007008	2101	654.15	1/1/2017		71296	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62240	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62241	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62242	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62243	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62244	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62245	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62246	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62247	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62248	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62249	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62250	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62251	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62252	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62253	AGG0071296	AGG0071296	Replacement - Services - Distributi	BCA0071296		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	71296	100
62254	AGG0075360	AGG0075360	Replacement - Services - Distributi	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
62255	AGG0075360	AGG0075360	Replacement - Services - Distributi	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
62256	AGG0075360	AGG0075360	Replacement - Services - Distributi	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
62257	AGG0075360	AGG0075360	Replacement - Services - Distributi	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
62258	AGG0075360	AGG0075360	Replacement - Services - Distributi	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
62259	AGG0075360	AGG0075360	Replacement - Services - Distributi	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
62260	AGG0075360	AGG0075360	Replacement - Services - Distributi	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
62261	AGG0075360	AGG0075360	Replacement - Services - Distributi	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
62262	AGG0075360	AGG0075360	Replacement - Services - Distributi	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
62263	AGG0075360	AGG0075360	Replacement - Services - Distributi	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
62264	AGG0075360	AGG0075360	Replacement - Services - Distributi	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
62265	AGG0075360	AGG0075360	Replacement - Services - Distributi	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
62266	AGG0075360	AGG0075360	Replacement - Services - Distributi	BCA0075360		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	75360	100
62267	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62268	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62269	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62270	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62271	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62272	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62273	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62274	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62275	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62276	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62277	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62278	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62279	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62280	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62281	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62282	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62283	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62284	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62285	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62286	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62287	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62288	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62289	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62290	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62291	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62292	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62293	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62294	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62295	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62296	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62297	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62298	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62299	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62300	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62301	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62302	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62303	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62304	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62305	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62306	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62307	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62308	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
62240	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	DD_RLB0001	3219	105.75	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62241	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	DD_RNL0001	3220	84.51	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62242	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	INSRPN0001	3221	0.07	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62243	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	INSRPL0001	3222	4.33	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62244	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	CS_RPN0001	3225	40.58	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62245	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	CS_RPL0001	3226	171.39	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62246	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	A&G0000001	3240	18.73	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62247	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3310	-48.04	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62248	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3320	27.12	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62249	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3340	66.06	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62250	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3350	107.3	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62251	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3355	15.66	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62252	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3360	4.58	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62253	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	CSRV000001	3536	420.24	1/1/2017		71296	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62254	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	GL00080706	3536	2719.35	9/1/2014		75360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62255	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3310	-18.93	4/1/2015		75360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62256	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3310	-190.04	4/1/2015		75360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62257	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3320	42.85	4/1/2015		75360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62258	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3320	430.3	4/1/2015		75360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62259	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3330	44.18	4/1/2015		75360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62260	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3330	443.61	4/1/2015		75360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62261	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3340	88.65	4/1/2015		75360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62262	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3340	890.15	4/1/2015		75360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62263	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3350	96.34	4/1/2015		75360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62264	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3350	967.47	4/1/2015		75360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62265	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3360	38.27	4/1/2015		75360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62266	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3360	384.32	4/1/2015		75360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62267	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1501	8.17	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62268	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1502	17.9	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62269	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	1503	54.12	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62270	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1504	4.77	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62271	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211004	2105	3865	8/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62272	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007008	2105	-637.73	8/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62273	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	2018.45	8/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62274	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63411	PA00007008	2105	637.73	8/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62275	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RLB0001	3219	142.22	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62276	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RNL0001	3220	340.19	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62277	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPN0001	3221	0.23	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62278	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPL0001	3222	8.28	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62279	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPN0001	3225	36.94	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62280	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPL0001	3226	210.53	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62281	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	17.64	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62282	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3310	-58.06	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62283	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3320	24.8	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62284	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3340	79.65	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62285	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3350	35.65	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62286	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3355	20.32	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62287	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3360	1.85	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62288	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CSRV000001	3536	554.33	8/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62289	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	31.28	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62290	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	9.83	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62291	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	36.46	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62292	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	21.45	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62293	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	2018.45	9/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62294	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	11778	9/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62295	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-2276.41	9/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62296	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-2018.45	9/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62297	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	2276.41	9/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62298	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	513.93	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62299	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	728.26	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62300	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.37	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62301	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	21.02	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62302	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	68.08	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62303	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	569.2	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62304	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	35.87	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62305	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-135.91	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62306	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	88.66	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62307	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	186.44	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62308	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	100.9	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62309	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62310	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62311	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62312	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62313	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62314	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62315	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62316	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62317	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62318	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62319	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62320	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62321	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62322	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62323	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62324	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62325	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62326	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62327	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62328	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62329	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62330	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62331	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62332	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62333	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62334	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62335	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62336	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62337	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62338	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62339	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62340	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62341	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62342	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62343	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62344	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62345	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62346	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62347	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62348	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62349	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62350	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62351	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62352	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62353	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62354	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62355	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62356	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62357	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62358	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62359	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62360	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62361	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62362	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62363	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62364	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62365	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62366	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62367	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62368	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62369	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62370	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62371	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62372	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62373	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62374	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62375	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62376	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62377	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
62309	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	45.18	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62310	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	15.4	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62311	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	1668.04	9/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62312	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	6.75	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62313	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	8.68	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62314	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	23.87	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62315	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	7.3	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62316	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	1805	10/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62317	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-297.83	10/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62318	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RLB0001	3219	241.99	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
62319	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RNL0001	3220	393.96	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
62320	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	0.34	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62321	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	12.35	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62322	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	37.96	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62323	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	321.5	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62324	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	20.11	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62325	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-82.66	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62326	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	38.66	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62327	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	89.1	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62328	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	63.98	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62329	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	26.57	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62330	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	8.67	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62331	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	9.04	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62332	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	3.12	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62333	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	220.26	10/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62334	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	297.83	10/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62335	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-10.96	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62336	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	16.62	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62337	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2105	6044.65	12/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62338	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-997.37	12/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62339	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	147.29	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
62340	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	396.43	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
62341	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.24	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62342	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	12.2	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62343	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	72.56	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62344	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	309.9	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62345	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	40.4	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62346	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-63.64	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62347	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	26.92	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62348	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	88.13	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62349	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	44.56	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62350	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	18.5	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62351	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	6.04	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62352	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	6.3	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62353	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	2.17	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62354	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	1537.68	12/1/2017		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62355	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	997.37	12/1/2017		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62356	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	0.69	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62357	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	64.76	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62358	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217652	2105	13607	2/1/2018		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62359	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217652	2105	1242.9	2/1/2018		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62360	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217652	2105	3003.52	2/1/2018		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62361	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	PA00007008	2105	-2945.81	2/1/2018		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62362	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	464.27	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
62363	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	1128.88	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
62364	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPN0001	3221	0.89	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62365	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPL0001	3222	38.45	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62366	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPN0001	3225	46.83	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62367	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPL0001	3226	1287.94	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62368	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	145.21	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62369	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-262.5	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62370	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	117.99	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62371	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	307.75	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62372	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	190.55	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62373	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	81.13	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62374	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	16.06	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62375	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	27.6	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62376	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	9.52	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62377	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CSRV000001	3536	2255.58	2/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62378	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62379	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62380	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62381	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62382	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62383	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62384	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62385	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62386	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62387	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62388	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62389	AGG0079440	AGG0079440	Replacement - Services - Distributi	BCA0079440		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	79440	100
62390	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62391	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62392	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62393	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62394	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62395	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62396	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62397	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62398	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62399	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62400	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62401	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62402	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62403	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62404	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62405	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62406	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62407	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62408	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62409	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62410	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62411	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62412	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62413	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62414	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62415	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62416	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62417	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62418	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62419	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62420	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62421	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62422	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62423	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62424	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62425	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62426	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62427	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62428	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62429	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62430	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62431	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62432	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62433	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62434	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62435	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62436	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62437	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62438	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62439	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62440	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62441	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62442	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62443	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62444	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62445	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62446	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
62378	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	2945.81	2/1/2018		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62379	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	1418.7	6/1/2018		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62380	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-234.09	6/1/2018		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62381	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	40.82	6/1/2018		79440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
62382	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	271.92	6/1/2018		79440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
62383	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.13	6/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62384	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	4.79	6/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62385	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	17.09	6/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62386	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	84.37	6/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62387	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	7.77	6/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62388	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	195.54	6/1/2018		79440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
62389	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	234.09	6/1/2018		79440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62390	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	ACC0175950	2105	11200	8/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62391	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	ACC0175950	2105	77	8/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62392	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	ACC0175950	2105	4032.5	8/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62393	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	ACC0175950	2105	6687.5	8/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62394	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	ACC0175950	2105	77	8/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62395	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	ACC0175950	2105	29287.5	8/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62396	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	PA00007008	2105	-6613.94	8/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62397	108111 Accum Prov for Deprec - Salv	COR	8/1/2014	63401	PA00007008	2105	6613.94	8/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62398	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	DD_RPL0001	3220	1630.56	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62399	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	DD_RPL0002	3220	1641.04	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62400	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	DD_RPL0001	3220	-1630.56	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62401	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	DD_RPL0001	3220	11.21	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62402	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	DD_RPL0002	3220	11.28	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62403	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	DD_RPL0001	3220	-11.21	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62404	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	DD_RPL0001	3220	5835.71	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62405	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	DD_RPL0001	3220	-5835.71	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62406	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	DD_RPL0002	3220	5873.22	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62407	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	CS_RPL0001	3225	357.03	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62408	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	CS_RPL0002	3225	452.13	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62409	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	CS_RPL0001	3225	-357.03	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62410	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	CS_RPL0001	3225	2.46	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62411	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	CS_RPL0001	3225	-2.46	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62412	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	CS_RPL0002	3225	3.11	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62413	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CS_RPL0001	3225	1277.8	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62414	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CS_RPL0001	3225	-1277.8	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62415	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CS_RPL0002	3225	1618.15	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62416	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	A&G0000001	3240	38.18	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62417	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	A&G0000001	3240	-38.18	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62418	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61400	A&G0000002	3240	38.19	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62419	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	A&G0000001	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62420	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	A&G0000002	3240	0.26	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62421	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61500	A&G0000001	3240	-0.26	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62422	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	A&G0000001	3240	173.93	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62423	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	A&G0000002	3240	173.96	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62424	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	A&G0000001	3240	-173.93	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62425	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CSRV000001	3536	10937.84	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62426	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CSRV000001	3536	-10937.84	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62427	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	CSRV000002	3536	10937.84	8/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62428	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61400	ACC0176331	2105	14248	9/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62429	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61400	ACC0177360	2105	13677	9/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62430	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	ACC0176331	2105	154	9/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62431	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	ACC0176331	2105	27060	9/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62432	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	ACC0176331	2105	1155	9/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62433	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	ACC0176331	2105	12037.5	9/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62434	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	ACC0177360	2105	2387	9/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62435	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	ACC0177360	2105	45475	9/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62436	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	PA00007008	2105	-14564.3	9/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62437	108111 Accum Prov for Deprec - Salv	COR	9/1/2014	63401	PA00007008	2105	14564.3	9/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62438	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61400	DD_RPL0001	3220	5950.88	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62439	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61400	DD_RPL0001	3220	-5950.88	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62440	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61400	DD_RPL0002	3220	5950.88	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62441	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	DD_RPL0001	3220	18810.2	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62442	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	DD_RPL0002	3220	18810.2	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62443	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	DD_RPL0001	3220	-18810.2	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62444	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61400	CS_RPL0001	3225	1649.62	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62445	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61400	CS_RPL0002	3225	1649.64	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62446	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61400	CS_RPL0001	3225	-1649.62	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62447	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62448	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62449	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62450	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62451	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62452	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62453	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62454	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62455	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62456	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62457	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62458	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62459	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62460	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62461	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62462	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62463	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62464	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62465	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62466	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62467	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62468	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62469	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62470	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62471	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62472	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62473	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62474	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62475	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62476	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62477	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62478	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62479	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62480	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62481	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62482	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62483	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62484	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62485	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62486	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62487	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62488	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62489	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62490	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62491	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62492	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62493	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62494	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62495	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62496	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62497	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62498	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62499	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62500	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62501	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62502	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62503	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62504	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62505	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62506	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62507	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62508	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62509	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62510	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62511	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62512	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62513	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62514	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62515	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
62447	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	CS_RPL0001	3225	5214.29	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62448	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	CS_RPL0002	3225	5214.36	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62449	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	CS_RPL0001	3225	-5214.29	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62450	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61400	A&G0000001	3240	75.56	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62451	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	A&G0000001	3240	238.81	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62452	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	CSRV000001	3536	9862.92	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62453	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	CSRV000001	3536	-9862.92	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62454	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	CSRV000002	3536	9862.92	9/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62455	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61400	ACC0177638	2105	3754	10/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62456	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61400	ACC0177740	2105	2800	10/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62457	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61400	ACC0178122	2105	3960	10/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62458	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61500	ACC0177740	2105	77	10/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62459	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	ACC0177638	2105	616	10/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62460	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	ACC0177740	2105	8610	10/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62461	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	ACC0177638	2105	11070	10/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62462	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	ACC0177740	2105	308	10/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62463	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	ACC0178122	2105	1001	10/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62464	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	ACC0178122	2105	12730.5	10/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62465	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	PA00007008	2105	-5665.36	10/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62466	108111 Accum Prov for Deprec - Salv	COR	10/1/2014	63401	PA00007008	2105	5665.36	10/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62467	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61400	DD_RPL0001	3220	3225.1	10/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62468	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61500	DD_RPL0001	3220	23.62	10/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62469	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	DD_RPL0001	3220	10532.18	10/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62470	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61400	CS_RPL0001	3225	473.6	10/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62471	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61500	CS_RPL0001	3225	3.47	10/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62472	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	CS_RPL0001	3225	1546.63	10/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62473	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61400	A&G0000001	3240	34.08	10/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62474	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61500	A&G0000001	3240	0.25	10/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62475	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	A&G0000001	3240	111.3	10/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62476	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	CSRV000001	3536	3602.4	10/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62477	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	61400	ACC0178623	2105	5553	11/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62478	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63400	ACC0178623	2105	16974	11/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62479	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63400	ACC0178623	2105	273	11/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62480	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63400	PA00007008	2105	-2845.76	11/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62481	108111 Accum Prov for Deprec - Salv	COR	11/1/2014	63401	PA00007008	2105	2845.76	11/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62482	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	61400	DD_RPL0001	3220	1359.87	11/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62483	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63400	DD_RPL0001	3220	4223.61	11/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62484	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	61400	CS_RPL0001	3225	136.71	11/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62485	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63400	CS_RPL0001	3225	424.62	11/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62486	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	61400	A&G0000001	3240	23.02	11/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62487	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63400	A&G0000001	3240	87.07	11/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62488	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63400	CSRV000001	3536	3755.75	11/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62489	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	61400	ACC0179878	2105	9801	12/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62490	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	ACC0179878	2105	28290	12/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62491	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	ACC0179878	2105	805	12/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62492	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	ACC0179878	2105	91	12/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62493	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	PA00007008	2105	-4815.69	12/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62494	108111 Accum Prov for Deprec - Salv	COR	12/1/2014	63401	PA00007008	2105	4815.69	12/1/2014		87203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62495	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	61400	DD_RPL0001	3220	1329.52	12/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62496	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	DD_RPL0001	3220	3959.13	12/1/2014		87203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62497	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	61400	CS_RPL0001	3225	599.46	12/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62498	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	CS_RPL0001	3225	1785.11	12/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62499	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	61400	A&G0000001	3240	115.4	12/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62500	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	A&G0000001	3240	373.78	12/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62501	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	CSRV000001	3536	2560.49	12/1/2014		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62502	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61400	PA00083248	1503	58.44	3/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62503	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61400	PA00083248	1503	111.77	3/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62504	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61400	PA00083248	1503	-111.77	3/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62505	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61400	PA00083248	1503	-58.44	3/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62506	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61500	PA00083248	1503	0.45	3/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62507	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61500	PA00083248	1503	0.08	3/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62508	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61500	PA00083248	1503	-0.45	3/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62509	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61500	PA00083248	1503	-0.08	3/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62510	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	179.6	3/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62511	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	353.7	3/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62512	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-353.7	3/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62513	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-179.6	3/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62514	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	1503	17.57	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62515	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	1503	58.64	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62516	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62517	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62518	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62519	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62520	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62521	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62522	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62523	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62524	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62525	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62526	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62527	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62528	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62529	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62530	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62531	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62532	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62533	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62534	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62535	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62536	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62537	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62538	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62539	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62540	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62541	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62542	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62543	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62544	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62545	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62546	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62547	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62548	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62549	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62550	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62551	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62552	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62553	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62554	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62555	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62556	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62557	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62558	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62559	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62560	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62561	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62562	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62563	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62564	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62565	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62566	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62567	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62568	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62569	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62570	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62571	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62572	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62573	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62574	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62575	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62576	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62577	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62578	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62579	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62580	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62581	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62582	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62583	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62584	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
62516	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	1503	112.54	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62517	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	1503	58.5	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62518	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	1503	0.29	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62519	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	1503	0.67	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62520	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	1503	0.45	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62521	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	1503	0.08	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62522	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	1503	226.25	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62523	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	1503	76.48	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62524	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	356.16	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62525	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	179.81	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62526	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	3310	-119.75	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62527	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	3310	-243.05	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62528	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3310	19.59	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62529	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3310	66.08	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62530	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3310	-0.19	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62531	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3310	-1.02	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62532	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3310	-1.76	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62533	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3310	-0.78	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62534	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-368.75	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62535	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3310	-45.26	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62536	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-770.62	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62537	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3310	154.01	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62538	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	3320	235.04	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62539	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3320	111.38	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62540	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	3320	116.46	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62541	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3320	193.84	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62542	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3320	0.2	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62543	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3320	1.06	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62544	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3320	0.2	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62545	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3320	0.46	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62546	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	746.87	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62547	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3320	366.49	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62548	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	358.49	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62549	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3320	640.87	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62550	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	3340	243.84	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62551	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	3340	524.12	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62552	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3340	594.82	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62553	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3340	342.17	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62554	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3340	0.4	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62555	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3340	2.21	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62556	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3340	1.4	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62557	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3340	0.63	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62558	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	1663.39	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62559	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	752.43	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62560	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3340	1965.84	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62561	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3340	1125.38	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62562	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	3350	181.99	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62563	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	3350	456.6	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62564	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3350	-7.2	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62565	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3350	-110.63	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62566	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3350	2.37	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62567	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3350	0.43	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62568	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3350	-2.12	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62569	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3350	-0.94	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62570	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	1461.37	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62571	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	565.07	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62572	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3350	-88.9	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62573	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3350	-478.88	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62574	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3355	495.24	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62575	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	3355	129.88	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62576	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	3355	58.03	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62577	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3355	234.88	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62578	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3355	0.66	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62579	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3355	2.81	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62580	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3355	0.12	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62581	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3355	1.24	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62582	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	414.91	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62583	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3355	1737.06	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62584	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	179.33	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62585	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62586	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62587	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62588	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62589	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62590	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62591	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62592	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62593	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62594	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62595	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62596	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62597	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62598	AGG0087203	AGG0087203	Replacement - Services - Distributi	BCA0087203		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	87203	100
62599	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62600	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62601	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62602	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62603	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62604	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62605	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62606	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62607	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62608	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62609	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62610	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62611	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62612	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62613	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62614	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62615	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62616	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62617	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62618	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62619	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62620	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62621	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62622	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62623	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62624	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62625	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62626	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62627	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62628	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62629	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62630	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62631	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62632	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62633	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62634	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62635	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62636	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62637	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62638	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62639	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62640	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62641	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62642	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62643	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62644	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62645	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62646	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62647	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62648	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62649	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62650	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62651	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62652	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62653	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
62585	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3355	830.33	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62586	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3360	58.91	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62587	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	3360	32.68	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62588	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083249	3360	13.66	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62589	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3360	35.55	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62590	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3360	0.08	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62591	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3360	0.02	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62592	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083249	3360	0.15	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62593	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61500	PA00083248	3360	0.03	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62594	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3360	191.35	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62595	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	104.03	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62596	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	42.36	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62597	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3360	114.99	4/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62598	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007066	3536	-549.36	9/1/2015		87203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62599	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	ACC0182372	2105	440	3/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62600	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182372	2105	1380	3/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62601	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182372	2105	2070	3/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62602	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182372	2105	1327	3/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62603	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00007008	2105	-788.21	3/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62604	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63411	PA00007008	2105	788.21	3/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62605	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	DD_RPL0001	3220	46.97	3/1/2015		100060	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62606	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	DD_RPL0001	3220	509.98	3/1/2015		100060	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62607	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	CS_RPL0001	3225	11.19	3/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62608	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CS_RPL0001	3225	121.45	3/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62609	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	A&G0000001	3240	3.08	3/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62610	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	37.13	3/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62611	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CSRV000001	3536	530.9	3/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62612	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	12.79	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62613	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	10.52	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62614	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	76.31	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62615	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	62.58	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62616	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	ACC0183833	2105	3520	4/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62617	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	ACC0184180	2105	440	4/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62618	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183833	2105	7240	4/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62619	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183833	2105	91	4/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62620	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183833	2105	8280	4/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62621	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183833	2105	4777	4/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62622	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0184180	2105	1562	4/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62623	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00007008	2105	-3621.75	4/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62624	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	PA00007008	2105	3621.75	4/1/2015		100060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62625	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	DD_RPL0001	3220	446.89	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62626	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	DD_RPL0001	3220	2477.1	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62627	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	CS_RPL0001	3225	203.85	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62628	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CS_RPL0001	3225	1129.91	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62629	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	A&G0000001	3240	28.68	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62630	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	179.64	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62631	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-17.02	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62632	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-20.84	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62633	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-103.1	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62634	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-127.15	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62635	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	14.54	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62636	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	17.79	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62637	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	88.04	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62638	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	108.62	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62639	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	48.76	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62640	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	39.83	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62641	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	297.09	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62642	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	241.04	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62643	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	14.06	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62644	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	16.78	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62645	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	93.93	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62646	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	79.6	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62647	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	11.9	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62648	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	9.76	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62649	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	71.98	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62650	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	58.63	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62651	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	6.9	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62652	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	8.17	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62653	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	38.16	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62654	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62655	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62656	AGG0100060	AGG0100060	Replacement - Services - Distributi	BCA0100060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	100060	100
62657	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62658	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62659	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62660	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62661	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62662	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62663	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62664	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62665	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62666	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62667	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62668	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62669	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62670	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62671	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62672	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62673	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62674	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62675	AGG0102339	AGG0102339	Replacement - Services - Distributi	BCA0102339		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102339	100
62676	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62677	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62678	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62679	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62680	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62681	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62682	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62683	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62684	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62685	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62686	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62687	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62688	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62689	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62690	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62691	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62692	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62693	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62694	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62695	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62696	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62697	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62698	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62699	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62700	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62701	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62702	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62703	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62704	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62705	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62706	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62707	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62708	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62709	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62710	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62711	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62712	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62713	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62714	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62715	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62716	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62717	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62718	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62719	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62720	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62721	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62722	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
62654	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	44.27	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62655	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	2850.59	4/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62656	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-149.3	9/1/2015		100060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62657	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	1503	621.27	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62658	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	PA00007008	2101	-39380.22	2/1/2016		102339	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62659	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	ACC0193150	2101	238667.98	2/1/2016		102339	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62660	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63211	PA00007008	2101	39380.22	2/1/2016		102339	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62661	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RLB0001	3219	4284.51	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62662	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	DD_RNL0001	3220	5356.82	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62663	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPN0001	3221	3.71	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62664	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	INSRPL0001	3222	263.69	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62665	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPN0001	3225	2447.46	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62666	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	CS_RPL0001	3226	8087.91	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62667	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	A&G0000001	3240	921.62	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62668	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3310	-2129.27	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62669	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3320	1145.01	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62670	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3340	2922.87	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62671	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3350	1740.27	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62672	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3355	725.1	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62673	101000 Gas Plant In Service	CAPEX	2/1/2016	63210	BN01000001	3360	7.05	2/1/2016		102339	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62674	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195726	2104	311.25	5/1/2016		102339	Paving	BCA RELATED	SERVICE	Paving	2016
62675	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	0.91	5/1/2016		102339	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62676	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	441.51	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62677	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193148	2101	1563.2	2/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62678	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2101	-257.93	2/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62679	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2101	257.93	2/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62680	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193148	2105	1669.32	2/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62681	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193151	2105	63823.32	2/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62682	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193453	2105	5974.62	2/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62683	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193453	2105	96579.4	2/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62684	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-27727.7	2/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62685	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	27727.7	2/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62686	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	3044.8	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62687	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	3806.84	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62688	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	2.64	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62689	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	187.4	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62690	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	1739.29	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62691	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	5747.69	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62692	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	719.53	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62693	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-1513.18	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62694	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	813.71	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62695	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	2077.15	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62696	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	1236.73	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62697	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	515.3	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62698	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	5.01	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62699	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	16724.13	2/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62700	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	97.81	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62701	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193952	2105	31853.97	3/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62702	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2105	-5255.91	3/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62703	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2105	5255.91	3/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62704	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	988.24	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62705	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	2982.93	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62706	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	18.19	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62707	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	115.2	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62708	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	485.44	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62709	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	1992.76	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62710	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	170.76	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62711	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-489.39	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62712	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	230.02	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62713	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	671.79	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62714	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	485.29	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62715	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	154.54	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62716	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	88.23	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62717	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	5254.52	3/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62718	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	3.24	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62719	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	1974	5/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62720	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-325.71	5/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62721	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	325.71	5/1/2016		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62722	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	25.08	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Development & Design	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62723	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62724	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62725	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62726	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62727	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62728	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62729	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62730	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62731	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62732	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62733	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62734	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62735	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62736	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62737	AGG0102340	AGG0102340	Replacement - Services - Distributi	BCA0102340		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	102340	100
62738	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62739	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62740	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62741	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62742	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62743	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62744	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62745	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62746	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62747	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62748	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62749	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62750	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62751	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62752	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62753	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62754	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62755	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62756	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62757	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62758	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62759	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62760	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62761	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62762	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62763	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62764	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62765	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62766	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62767	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62768	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62769	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62770	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62771	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62772	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62773	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62774	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62775	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62776	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62777	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62778	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62779	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62780	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62781	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62782	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62783	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62784	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62785	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62786	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62787	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62788	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62789	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62790	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62791	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
62723	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	36.15	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62724	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.14	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62725	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	3.22	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62726	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	17.38	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62727	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	44.5	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62728	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	6.59	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62729	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-11.86	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62730	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	5.5	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62731	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	16.26	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62732	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	14.77	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62733	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	2.07	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62734	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-9.44	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62735	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	287.8	5/1/2016		102340	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62736	107100 Constr Work in Progress	CAPEX	8/1/2017	63410	CLV0210757	2101	-1619.67	8/1/2017		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62737	107100 Constr Work in Progress	CAPEX	8/1/2017	63410	ACC0210741	2101	1619.67	8/1/2017		102340	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62738	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	1503	0.96	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62739	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	107.85	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62740	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	ACC0192958	2105	369.42	2/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62741	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	PA00007008	2105	-60.95	2/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62742	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63401	PA00007008	2105	60.95	2/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62743	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	9767.01	2/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62744	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	13530.62	2/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62745	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	2510.45	2/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62746	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2105	3239.47	2/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62747	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2105	12382.72	2/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62748	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-6835.99	2/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62749	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	6835.99	2/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62750	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	DD_RLB0001	3219	6.63	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62751	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	743.75	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62752	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	DD_RNL0001	3220	8.29	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62753	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	929.89	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62754	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	INSRPN0001	3221	0.01	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62755	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.64	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62756	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	INSRPL0001	3222	0.41	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62757	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	45.78	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62758	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	CS_RPN0001	3225	3.79	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62759	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	424.85	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62760	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	CS_RPL0001	3226	12.52	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62761	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	1403.98	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62762	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	A&G0000001	3240	1.57	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62763	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	175.76	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62764	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3310	-3.3	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62765	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-369.62	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62766	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3320	1.78	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62767	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	198.77	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62768	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3340	4.52	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62769	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	507.38	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62770	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3350	2.69	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62771	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	302.09	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62772	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3355	1.12	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62773	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	125.87	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62774	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3360	0.01	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62775	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	1.22	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62776	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	CSRV000001	3536	36.43	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62777	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	4085.17	2/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62778	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	1503	92.4	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62779	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195062	2105	28097.46	4/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62780	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195188	2105	4677.21	4/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62781	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	PA00007008	2105	-5407.82	4/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62782	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63411	PA00007008	2105	5407.82	4/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62783	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RLB0001	3219	992.71	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62784	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RNL0001	3220	1113.46	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62785	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPN0001	3221	1.01	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62786	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPL0001	3222	73.6	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62787	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPN0001	3225	283.82	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62788	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPL0001	3226	1927.68	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62789	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	113.93	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62790	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3310	-365.15	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62791	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3320	251.92	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62792	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62793	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62794	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62795	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62796	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62797	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62798	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62799	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62800	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62801	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62802	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62803	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62804	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62805	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62806	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62807	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62808	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62809	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62810	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62811	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62812	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62813	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62814	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62815	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62816	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62817	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62818	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62819	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62820	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62821	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62822	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62823	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62824	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62825	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62826	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62827	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62828	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62829	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62830	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62831	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62832	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62833	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62834	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62835	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62836	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62837	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62838	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62839	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62840	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62841	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62842	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62843	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62844	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62845	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62846	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62847	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62848	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62849	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62850	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62851	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62852	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62853	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62854	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62855	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62856	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62857	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62858	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62859	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62860	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
62792	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3340	501.24	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62793	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3350	377.12	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62794	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3355	184.25	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62795	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3360	64.13	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62796	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CSRV000001	3536	3291.67	4/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62797	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	13.89	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62798	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195726	2105	2572.35	5/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62799	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195726	2105	5902.98	5/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62800	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-1398.43	5/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62801	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	1398.43	5/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62802	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	107.68	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62803	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	155.21	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62804	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.62	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62805	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	13.83	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62806	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	74.64	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62807	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	191.04	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62808	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	28.29	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62809	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-50.86	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62810	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	23.61	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62811	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	69.81	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62812	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	63.39	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62813	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	8.88	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62814	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-40.53	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62815	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	1235.6	5/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62816	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	1503	6.61	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62817	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198709	2105	1133.55	8/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62818	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0199248	2105	2464.55	8/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62819	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	PA00007008	2105	-593.69	8/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62820	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	PA00007008	2105	593.69	8/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
62821	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RLB0001	3219	56.11	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62822	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RNL0001	3220	82.28	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2016
62823	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.08	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62824	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPL0001	3222	3.21	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62825	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPN0001	3225	26.35	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62826	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPL0001	3226	94.69	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62827	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	12.55	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62828	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3310	-24.71	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62829	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3320	11.53	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62830	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3340	33.93	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62831	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3350	16.48	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62832	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3355	8.14	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62833	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3360	2.86	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62834	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CSRV000001	3536	582.73	8/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
62835	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	0.42	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62836	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	-0.21	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62837	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	0.6	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62838	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	-0.3	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62839	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	1.54	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62840	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	-0.77	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62841	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	0.32	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62842	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	-0.16	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62843	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0201383	2105	486.68	10/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62844	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	-160.6	10/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62845	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	80.3	10/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62846	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	160.6	10/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62847	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	-80.3	10/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62848	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	5.82	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62849	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	11.64	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62850	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	-11.64	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62851	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	5.82	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62852	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	-5.82	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62853	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	33.2	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62854	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	66.4	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62855	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	-66.4	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62856	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	33.2	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62857	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	-33.2	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62858	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	0.33	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62859	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	-0.66	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62860	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	0.66	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62861	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62862	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62863	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62864	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62865	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62866	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62867	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62868	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62869	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62870	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62871	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62872	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62873	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62874	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62875	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62876	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62877	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62878	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62879	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62880	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62881	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62882	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62883	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62884	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62885	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62886	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62887	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62888	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62889	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62890	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62891	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62892	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62893	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62894	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62895	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62896	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62897	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62898	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62899	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62900	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62901	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62902	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62903	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62904	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62905	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62906	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62907	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62908	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62909	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62910	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62911	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62912	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62913	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62914	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62915	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62916	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62917	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62918	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62919	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62920	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62921	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62922	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62923	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62924	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62925	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62926	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62927	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62928	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62929	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
62861	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	0.33	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62862	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	-0.33	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62863	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	1.68	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62864	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-3.36	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62865	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	3.38	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62866	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	1.68	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62867	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-1.69	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62868	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	10.04	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62869	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-20.08	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62870	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	20.12	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62871	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	10.04	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62872	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-10.06	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62873	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	1.99	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62874	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	-5.86	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62875	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	2.93	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62876	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	2.66	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62877	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	-1.33	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62878	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	8.06	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62879	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	-4.03	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62880	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	5.18	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62881	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	-2.59	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62882	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	1.6	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62883	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	-0.8	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62884	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	0.56	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62885	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	-0.28	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62886	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CSRV000001	3536	40.02	10/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62887	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	13.36	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62888	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	11.9	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62889	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	32.03	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62890	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	9.63	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62891	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201636	2105	6415.75	11/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62892	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201636	2105	1084.05	11/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62893	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-1237.47	11/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62894	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	1237.47	11/1/2016		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62895	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RLB0001	3219	280.26	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62896	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RNL0001	3220	760.03	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62897	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	0.67	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62898	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	11.75	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62899	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	72.68	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62900	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	359.02	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62901	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	40.22	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62902	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-122.83	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62903	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	47.59	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62904	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	168.82	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62905	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	96.73	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62906	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	34.81	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62907	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	11.46	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62908	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	1211.95	11/1/2016		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62909	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	26.51	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62910	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	8.31	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62911	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	32.41	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62912	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	11.68	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62913	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205642	2105	5197.78	3/1/2017		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62914	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	1083.8	3/1/2017		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62915	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	2590.4	3/1/2017		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62916	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-1463.88	3/1/2017		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62917	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	1463.88	3/1/2017		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
62918	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RLB0001	3219	397.62	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62919	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RNL0001	3220	1184.63	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
62920	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.83	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62921	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	29.63	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62922	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	95.75	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62923	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	781.02	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62924	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	37.84	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62925	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-169.97	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62926	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	110.35	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62927	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	230.97	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62928	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	149.27	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62929	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	74.17	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62930	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62931	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62932	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62933	AGG0102482	AGG0102482	Replacement - Services - Distributi	BCA0102482		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102482	100
62934	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62935	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62936	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62937	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62938	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62939	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62940	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62941	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62942	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62943	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62944	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62945	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62946	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62947	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62948	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62949	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62950	AGG0102483	AGG0102483	Replacement - Services - Distributi	BCA0102483		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	102483	100
62951	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62952	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62953	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62954	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62955	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62956	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62957	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62958	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62959	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62960	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62961	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62962	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62963	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62964	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62965	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62966	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62967	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62968	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62969	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62970	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62971	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62972	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62973	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62974	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62975	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62976	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62977	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62978	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62979	AGG0103324	AGG0103324	Replacement - Services - Distributi	BCA0103324		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	103324	100
62980	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62981	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62982	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62983	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62984	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62985	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62986	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62987	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62988	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62989	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62990	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62991	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62992	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62993	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62994	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62995	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62996	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62997	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
62998	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
62930	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	13.21	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62931	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	1118.42	3/1/2017		102482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
62932	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007041	2101	-17.35	10/1/2017		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
62933	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63210	PA00007041	2101	-29351.01	1/1/2019		102482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
62934	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	3.07	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62935	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	781	9/1/2015		102483	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62936	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-128.87	9/1/2015		102483	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62937	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	128.87	9/1/2015		102483	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62938	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	18.77	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62939	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	18.24	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62940	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	0.09	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62941	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	8.3	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62942	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	34.73	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62943	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	2.84	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62944	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-5.06	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62945	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	4.31	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62946	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	11.84	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62947	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	9.75	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62948	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	2.96	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62949	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	1.14	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62950	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	103.46	9/1/2015		102483	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62951	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	ACC0176331	2105	8825	9/1/2014		103324	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62952	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	ACC0176331	2105	1400	9/1/2014		103324	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62953	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	ACC0176331	2105	7900	9/1/2014		103324	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62954	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	PA00007008	2105	-2990.63	9/1/2014		103324	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62955	108111 Accum Prov for Deprec - Salv	COR	9/1/2014	63401	PA00007008	2105	2990.63	9/1/2014		103324	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62956	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	DD_RPL0001	3220	3862.48	9/1/2014		103324	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62957	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	DD_RPL0002	3220	3862.48	9/1/2014		103324	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62958	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	DD_RPL0001	3220	-3862.48	9/1/2014		103324	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62959	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	CS_RPL0001	3225	1070.7	9/1/2014		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62960	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	CS_RPL0001	3225	-1070.7	9/1/2014		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62961	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	CS_RPL0002	3225	1070.71	9/1/2014		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62962	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	A&G0000001	3240	49.04	9/1/2014		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62963	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	CSRV000001	3536	2025.24	9/1/2014		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62964	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	CSRV000002	3536	2025.24	9/1/2014		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62965	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	CSRV000001	3536	-2025.24	9/1/2014		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62966	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	1503	-25.41	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62967	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	1503	-16.44	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62968	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3310	179.13	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62969	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3310	115.9	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62970	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3320	53.11	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62971	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3320	82.09	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62972	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3340	163.72	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62973	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3340	253.03	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62974	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3350	128.78	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62975	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3350	83.33	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62976	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3355	54.91	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62977	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3355	35.53	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62978	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3360	30.23	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62979	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3360	19.56	4/1/2015		103324	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62980	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	21.67	8/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62981	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187064	2105	6152	8/1/2015		109559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62982	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187064	2105	1629	8/1/2015		109559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62983	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	1471	8/1/2015		109559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62984	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-1526.58	8/1/2015		109559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62985	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	1526.58	8/1/2015		109559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
62986	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	167.93	8/1/2015		109559	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62987	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	162.42	8/1/2015		109559	Allocations	BCA RELATED	SERVICE	Development & Design	2015
62988	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	122.01	8/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62989	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	278.64	8/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62990	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	50.22	8/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62991	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	344.87	8/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62992	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-339.13	8/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62993	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-807.63	8/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62994	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-535.91	8/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62995	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-189.25	8/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62996	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	6.41	8/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62997	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	1760.37	8/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
62998	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	1503	0.36	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
62999	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63000	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63001	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63002	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63003	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63004	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63005	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63006	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63007	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63008	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63009	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63010	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63011	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63012	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63013	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63014	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63015	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63016	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63017	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63018	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63019	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63020	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63021	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63022	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63023	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63024	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63025	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63026	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63027	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63028	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63029	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63030	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63031	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63032	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63033	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63034	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63035	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63036	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63037	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63038	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63039	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63040	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63041	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63042	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63043	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63044	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63045	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63046	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63047	AGG0109559	AGG0109559	Replacement - Services - Distributi	BCA0109559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	109559	100
63048	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63049	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63050	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63051	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63052	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63053	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63054	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63055	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63056	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63057	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63058	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63059	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63060	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63061	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63062	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63063	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63064	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63065	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63066	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63067	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
62999	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	1.07	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63000	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-21.67	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63001	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	21.67	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63002	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	ACC0188511	2105	91	9/1/2015		109559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63003	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007008	2105	-15.02	9/1/2015		109559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63004	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63401	PA00007008	2105	15.02	9/1/2015		109559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63005	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	182	9/1/2015		109559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63006	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	91	9/1/2015		109559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63007	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-45.05	9/1/2015		109559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63008	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	45.05	9/1/2015		109559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63009	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	DD_RLB0001	3219	2.19	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63010	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	6.56	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63011	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	DD_RNL0001	3220	2.13	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63012	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	6.37	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63013	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	INSRPL0001	3222	0.01	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63014	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	0.03	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63015	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CS_RPN0001	3225	0.97	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63016	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	2.9	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63017	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CS_RPL0001	3226	4.05	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63018	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	12.14	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63019	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	A&G0000001	3240	0.34	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63020	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	0.99	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63021	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3310	-0.58	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63022	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-1.77	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63023	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-344.87	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63024	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-42.83	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63025	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3320	0.5	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63026	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	1.51	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63027	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	339.13	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63028	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	36.81	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63029	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3340	1.38	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63030	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	4.14	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63031	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	807.63	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63032	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	100.33	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63033	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3350	1.14	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63034	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	3.41	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63035	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	535.91	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63036	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	70.18	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63037	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3355	0.35	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63038	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	1.03	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63039	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	189.25	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63040	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	26.88	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63041	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3360	0.13	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63042	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	0.4	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63043	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-6.41	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63044	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	6.41	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63045	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CSRV000001	3536	12.05	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63046	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	36.17	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63047	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-62.93	9/1/2015		109559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63048	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN02000001	1502	3.5	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63049	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	1503	10.93	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63050	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	ACC0216711	2101	3667	1/1/2018		110341	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63051	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	DD_RLB0001	3219	166.39	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63052	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	DD_RNL0001	3220	447.35	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63053	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	INSRPN0001	3221	0.27	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63054	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	INSRPL0001	3222	10.61	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63055	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	CS_RPN0001	3225	89.54	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63056	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	CS_RPL0001	3226	310.83	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63057	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	A&G0000001	3240	25.38	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63058	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3310	-73.13	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63059	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3320	32.39	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63060	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3340	82.65	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63061	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3350	48.53	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63062	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3355	22.3	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63063	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3360	-3.91	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63064	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3370	7.58	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63065	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3380	2.61	1/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63066	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	0.14	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63067	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	13.08	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
63068	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63069	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63070	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63071	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63072	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63073	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63074	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63075	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63076	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63077	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63078	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63079	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63080	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63081	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63082	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63083	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63084	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63085	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63086	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63087	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63088	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63089	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63090	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63091	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63092	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63093	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63094	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63095	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63096	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63097	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63098	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63099	AGG0110341	AGG0110341	Replacement - Services - Distributi	BCA0110341		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	110341	100
63100	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63101	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63102	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63103	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63104	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63105	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63106	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63107	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63108	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63109	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63110	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63111	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63112	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63113	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63114	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63115	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63116	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63117	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63118	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63119	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63120	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63121	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63122	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63123	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63124	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63125	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63126	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63127	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63128	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63129	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63130	AGG0116180	AGG0116180	Replacement - Services - Distributi	BCA0116180		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	116180	100
63131	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63132	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63133	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63134	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63135	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63136	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
63068	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0218449	2105	3606.75	2/1/2018		110341	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63069	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	PA00007008	2105	-595.11	2/1/2018		110341	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63070	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	93.79	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63071	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	228.06	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63072	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPN0001	3221	0.18	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63073	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPL0001	3222	7.77	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63074	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPN0001	3225	9.46	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63075	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPL0001	3226	260.19	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63076	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	29.33	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63077	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-53.02	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63078	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	23.84	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63079	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	62.17	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63080	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	38.5	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63081	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	16.39	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63082	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	3.25	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63083	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	5.58	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63084	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	1.92	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63085	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CSRV000001	3536	455.68	2/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63086	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	595.11	2/1/2018		110341	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63087	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222469	2105	16694.75	6/1/2018		110341	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63088	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222469	2105	7582.74	6/1/2018		110341	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63089	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222878	2105	2500	6/1/2018		110341	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63090	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-4418.29	6/1/2018		110341	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63091	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	770.41	6/1/2018		110341	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63092	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	5132.36	6/1/2018		110341	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63093	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	2.4	6/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63094	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	90.42	6/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63095	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	322.53	6/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63096	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	1592.41	6/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63097	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	146.81	6/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63098	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	3690.78	6/1/2018		110341	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63099	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	4418.29	6/1/2018		110341	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63100	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63400	ACC0175099	2104	576	7/1/2014		116180	Paving	BCA RELATED	SERVICE	Paving	2015
63101	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63400	A&G0000001	3240	4.2	7/1/2014		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63102	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63400	GL00083282	3536	6685.14	8/1/2014		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63103	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	GL00080706	3536	2052.21	9/1/2014		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63104	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	ACC0178122	2104	1174.5	10/1/2014		116180	Paving	BCA RELATED	SERVICE	Paving	2015
63105	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	A&G0000001	3240	3.81	10/1/2014		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63106	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	ACC0179485	2104	923.3	12/1/2014		116180	Paving	BCA RELATED	SERVICE	Paving	2015
63107	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	A&G0000001	3240	10.88	12/1/2014		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63108	108111 Accum Prov for Deprec - Salv	COR	2/1/2015	63401	ACC0181887	2104	874.8	2/1/2015		116180	Paving	BCA RELATED	SERVICE	Paving	2015
63109	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	0.48	3/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63110	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-0.48	3/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63111	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	0.48	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63112	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63401	ACC0183828	2104	2262.4	4/1/2015		116180	Paving	BCA RELATED	SERVICE	Paving	2015
63113	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3310	-31.1	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63114	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-0.98	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63115	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3310	-143.56	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63116	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3320	70.42	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63117	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	0.97	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63118	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3320	324.94	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63119	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3330	72.6	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63120	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3330	334.83	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63121	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3340	145.68	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63122	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	1.97	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63123	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3340	672.41	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63124	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3350	158.33	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63125	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	1.54	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63126	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3350	730.7	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63127	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	0.49	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63128	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61400	PA00083248	3360	62.9	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63129	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3360	290.06	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63130	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	0.11	4/1/2015		116180	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63131	101000 Gas Plant Non-Unitized	CAPEX	6/1/2014	63210	INV0174526	3102	2450.9	6/1/2014		123380	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63132	101000 Gas Plant Non-Unitized	CAPEX	6/1/2014	63210	DD_RPL0001	3220	902.96	6/1/2014		123380	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63133	101000 Gas Plant Non-Unitized	CAPEX	6/1/2014	63210	A&G0000001	3240	14.2	6/1/2014		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63134	101000 Gas Plant Non-Unitized	CAPEX	6/1/2014	63210	ST_WG00001	3545	490.18	6/1/2014		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63135	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63210	ACC0175936	3102	3732.91	8/1/2014		123380	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63136	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63210	DD_RPL0001	3220	543.46	8/1/2014		123380	Allocations	BCA RELATED	SERVICE	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
63137	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63138	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63139	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63140	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63141	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63142	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63143	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63144	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63145	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63146	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63147	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63148	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63149	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63150	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63151	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63152	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63153	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63154	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63155	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63156	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63157	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63158	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63159	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63160	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63161	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63162	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63163	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63164	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63165	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63166	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63167	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63168	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63169	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63170	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63171	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63172	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63173	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63174	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63175	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63176	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63177	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63178	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63179	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63180	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63181	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63182	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63183	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63184	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63185	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63186	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63187	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63188	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63189	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63190	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63191	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63192	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63193	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63194	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63195	AGG0123380	AGG0123380	Replacement - Services - Distributi	BCA0123380		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	123380	100
63196	AGG0127640	AGG0127640	Replacement - Services - Distributi	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
63197	AGG0127640	AGG0127640	Replacement - Services - Distributi	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
63198	AGG0127640	AGG0127640	Replacement - Services - Distributi	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
63199	AGG0127640	AGG0127640	Replacement - Services - Distributi	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
63200	AGG0127640	AGG0127640	Replacement - Services - Distributi	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
63201	AGG0127640	AGG0127640	Replacement - Services - Distributi	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
63202	AGG0127640	AGG0127640	Replacement - Services - Distributi	BCA0127640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	127640	100
63203	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63204	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63205	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
63137	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63210	DD_RPL0001	3220	-543.46	8/1/2014		123380	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63138	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63210	DD_RPL0002	3220	546.95	8/1/2014		123380	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63139	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63210	A&G0000001	3240	15.28	8/1/2014		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63140	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63210	A&G0000001	3240	-15.28	8/1/2014		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63141	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63210	A&G0000002	3240	15.28	8/1/2014		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63142	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63210	ST_WG00001	3545	746.58	8/1/2014		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63143	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63210	PA00007066	3545	-742.85	9/1/2014		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63144	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	1503	1.22	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63145	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	1503	32.59	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63146	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	3310	-130.07	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63147	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	3310	-3.21	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63148	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	3320	0.84	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63149	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	3320	106.57	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63150	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	3330	80	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63151	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	3340	272.38	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63152	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	3340	2.57	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63153	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	3350	-3.87	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63154	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	3350	83.64	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63155	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	3355	136.86	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63156	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	3355	5.14	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63157	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	3360	71.52	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63158	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083248	3360	0.15	4/1/2015		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63159	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	1503	69.91	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63160	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	ACC0192550	2101	11724.85	1/1/2016		123380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63161	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	PA00007008	2101	-1934.6	1/1/2016		123380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63162	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63211	PA00007008	2101	1934.6	1/1/2016		123380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63163	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	DD_RLB0001	3219	423.33	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63164	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	DD_RNL0001	3220	892.58	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63165	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	INSRPN0001	3221	0.54	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63166	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	INSRPL0001	3222	28.71	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63167	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	CS_RPN0001	3225	149.9	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63168	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	CS_RPL0001	3226	851.03	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63169	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	A&G0000001	3240	44.63	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63170	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	3310	-221.3	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63171	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	3320	117.34	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63172	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	3340	303.77	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63173	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	3350	212.44	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63174	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	3355	78.23	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63175	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	3360	25.51	1/1/2016		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63176	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN02000001	1502	1.35	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63177	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	1503	20.26	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63178	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	ACC0219211	2101	4147.17	3/1/2018		123380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63179	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	PA00007008	2101	-684.28	3/1/2018		123380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63180	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	DD_RLB0001	3219	155.61	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63181	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	DD_RNL0001	3220	262.77	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63182	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	INSRPN0001	3221	0.37	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63183	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	INSRPL0001	3222	13.92	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63184	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	CS_RPN0001	3225	4.88	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63185	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	CS_RPL0001	3226	390	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63186	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	A&G0000001	3240	32.83	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63187	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3310	-82.62	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63188	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3320	37.14	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63189	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3340	96.86	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63190	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3350	59.98	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63191	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3355	25.53	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63192	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3360	5.06	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63193	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3370	8.69	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63194	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3380	3	3/1/2018		123380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63195	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63211	PA00007008	2101	684.28	3/1/2018		123380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63196	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63400	GL00080706	3536	500.63	9/1/2014		127640	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63197	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3310	-34.98	4/1/2015		127640	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63198	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3320	79.22	4/1/2015		127640	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63199	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3330	81.67	4/1/2015		127640	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63200	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3340	163.87	4/1/2015		127640	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63201	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3350	178.1	4/1/2015		127640	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63202	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083248	3360	70.75	4/1/2015		127640	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63203	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	23.87	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63204	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190363	2105	4588.2	11/1/2015		135900	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63205	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	648	11/1/2015		135900	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
63206	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63207	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63208	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63209	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63210	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63211	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63212	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63213	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63214	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63215	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63216	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63217	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63218	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63219	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63220	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63221	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63222	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63223	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63224	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63225	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63226	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63227	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63228	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63229	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63230	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63231	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63232	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63233	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63234	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63235	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63236	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63237	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63238	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63239	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63240	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63241	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63242	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63243	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63244	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63245	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63246	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63247	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63248	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63249	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63250	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63251	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63252	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63253	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63254	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63255	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63256	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63257	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63258	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63259	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63260	AGG0135900	AGG0135900	Replacement - Services - Distributi	BCA0135900		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	135900	100
63261	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63262	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63263	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63264	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63265	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63266	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63267	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63268	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63269	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63270	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63271	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63272	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63273	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63274	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
63206	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	1475	11/1/2015		135900	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63207	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-1107.35	11/1/2015		135900	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63208	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	1107.35	11/1/2015		135900	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63209	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	158.18	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63210	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	557.79	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63211	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.17	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63212	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	10.1	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63213	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	69.29	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63214	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	303.47	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63215	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	35.86	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63216	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-82.23	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63217	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	34.37	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63218	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	112.89	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63219	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	47.34	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63220	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	13.53	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63221	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	5.07	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63222	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	963.1	11/1/2015		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63223	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	30.5	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63224	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192288	2104	3418.4	1/1/2016		135900	Paving	BCA RELATED	SERVICE	Paving	2016
63225	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191753	2105	2164.66	1/1/2016		135900	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63226	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191753	2105	2950	1/1/2016		135900	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63227	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-843.92	1/1/2016		135900	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63228	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	843.92	1/1/2016		135900	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63229	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	184.67	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63230	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	389.37	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63231	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.24	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63232	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	12.52	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63233	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	65.39	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63234	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	371.24	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63235	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	34.05	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63236	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-96.53	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63237	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	51.18	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63238	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	132.51	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63239	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	92.67	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63240	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	34.12	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63241	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	11.13	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63242	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	414.45	1/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63243	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	1.55	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63244	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	596	2/1/2016		135900	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63245	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-98.34	2/1/2016		135900	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63246	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	98.34	2/1/2016		135900	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63247	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	10.7	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63248	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	13.38	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63249	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.01	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63250	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	0.66	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63251	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	6.11	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63252	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	20.2	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63253	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	2.53	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63254	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-5.32	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63255	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	2.87	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63256	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	7.3	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63257	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	4.35	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63258	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	1.81	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63259	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.02	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63260	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	58.77	2/1/2016		135900	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63261	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0178122	2105	1113.52	10/1/2014		144620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63262	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0178122	2105	3520.36	10/1/2014		144620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63263	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	PA00007008	2105	-764.59	10/1/2014		144620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63264	108111 Accum Prov for Deprec - Salv	COR	10/1/2014	63411	PA00007008	2105	764.59	10/1/2014		144620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63265	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	DD_RPL0001	3220	1421.41	10/1/2014		144620	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63266	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	CS_RPL0001	3225	208.73	10/1/2014		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63267	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	A&G0000001	3240	15.02	10/1/2014		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63268	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	CSRV000001	3536	486.17	10/1/2014		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63269	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178490	2105	9801.27	11/1/2014		144620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63270	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	PA00007008	2105	-1617.21	11/1/2014		144620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63271	108111 Accum Prov for Deprec - Salv	COR	11/1/2014	63411	PA00007008	2105	1617.21	11/1/2014		144620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63272	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	DD_RPL0001	3220	2400.23	11/1/2014		144620	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63273	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CS_RPL0001	3225	241.3	11/1/2014		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63274	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	A&G0000001	3240	49.48	11/1/2014		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
63275	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63276	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63277	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63278	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63279	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63280	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63281	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63282	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63283	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63284	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63285	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63286	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63287	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63288	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63289	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63290	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63291	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63292	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63293	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63294	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63295	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63296	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63297	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63298	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63299	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63300	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63301	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63302	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63303	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63304	AGG0144620	AGG0144620	Replacement - Services - Distributi	BCA0144620		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144620	100
63305	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63306	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63307	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63308	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63309	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63310	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63311	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63312	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63313	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63314	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63315	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63316	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63317	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63318	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63319	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63320	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63321	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63322	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63323	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63324	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63325	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63326	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63327	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63328	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63329	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63330	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63331	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63332	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63333	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63334	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63335	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63336	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63337	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63338	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63339	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63340	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63341	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63342	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63343	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
63275	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CSRV000001	3536	2134.35	11/1/2014		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63276	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	ACC0181726	2104	250.5	2/1/2015		144620	Paving	BCA RELATED	SERVICE	Paving	2015
63277	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	ACC0182236	2104	333	2/1/2015		144620	Paving	BCA RELATED	SERVICE	Paving	2015
63278	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	A&G0000001	3240	4.85	2/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63279	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	71.38	3/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63280	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	15.42	3/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63281	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-15.42	3/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63282	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-71.38	3/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63283	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182606	2104	748.44	3/1/2015		144620	Paving	BCA RELATED	SERVICE	Paving	2015
63284	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182606	2104	622.08	3/1/2015		144620	Paving	BCA RELATED	SERVICE	Paving	2015
63285	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	9.59	3/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63286	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	71.84	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63287	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	16.53	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63288	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183388	2104	2472.25	4/1/2015		144620	Paving	BCA RELATED	SERVICE	Paving	2015
63289	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	17.91	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63290	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-35.42	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63291	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-156.25	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63292	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	30.14	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63293	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	135.32	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63294	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	352.73	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63295	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	80.41	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63296	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	55.52	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63297	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	261.51	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63298	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	68.22	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63299	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	15.06	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63300	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	22.45	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63301	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	5.26	4/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63302	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	2233	9/1/2015		144620	Paving	BCA RELATED	SERVICE	Paving	2015
63303	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	7.16	9/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63304	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-66.67	9/1/2015		144620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63305	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	48.65	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63306	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-1346.19	1/1/2016		144621	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63307	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191753	2105	1552.95	1/1/2016		144621	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63308	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191753	2105	6605.8	1/1/2016		144621	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63309	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	1346.19	1/1/2016		144621	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63310	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	294.57	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63311	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	621.11	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63312	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.38	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63313	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	19.98	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63314	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	104.3	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63315	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	592.19	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63316	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	33.57	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63317	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-153.99	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63318	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	81.66	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63319	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	211.38	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63320	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	147.83	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63321	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	54.43	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63322	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	17.75	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63323	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	661.1	1/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63324	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194586	2104	180.36	3/1/2016		144621	Paving	BCA RELATED	SERVICE	Paving	2016
63325	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	0.83	3/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63326	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	1503	7.31	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63327	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	PA00007008	2101	-311.85	7/1/2016		144621	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63328	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0198369	2101	1890	7/1/2016		144621	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63329	108111 Accum Prov for Deprec - Salv	COR	7/1/2016	63411	PA00007008	2101	311.85	7/1/2016		144621	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63330	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RLB0001	3219	54.5	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63331	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RNL0001	3220	86.18	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63332	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPN0001	3221	0.14	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63333	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPL0001	3222	5.88	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63334	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPN0001	3225	23.7	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63335	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPL0001	3226	105.2	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63336	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	7.86	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63337	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3310	-30.77	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63338	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3320	14.8	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63339	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3340	42.23	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63340	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3350	29.72	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63341	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3355	10.69	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63342	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3360	2.9	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63343	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CSRV000001	3536	309.11	7/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
63344	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63345	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63346	AGG0144621	AGG0144621	Replacement - Services - Distributi	BCA0144621		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144621	100
63347	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63348	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63349	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63350	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63351	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63352	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63353	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63354	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63355	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63356	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63357	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63358	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63359	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63360	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63361	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63362	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63363	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63364	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63365	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63366	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63367	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63368	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63369	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63370	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63371	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63372	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63373	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63374	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63375	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63376	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63377	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63378	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63379	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63380	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63381	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63382	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63383	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63384	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63385	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63386	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63387	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63388	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63389	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63390	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63391	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63392	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63393	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63394	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63395	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63396	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63397	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63398	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63399	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63400	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63401	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63402	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63403	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63404	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63405	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63406	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63407	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63408	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63409	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63410	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63411	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63412	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
63344	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0199442	2104	3090.6	8/1/2016		144621	Paving	BCA RELATED	SERVICE	Paving	2016
63345	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	912	8/1/2016		144621	Paving	BCA RELATED	SERVICE	Paving	2016
63346	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	12.01	8/1/2016		144621	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63347	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.13	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63348	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.04	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63349	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.15	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63350	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.09	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63351	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	55	9/1/2017		144622	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
63352	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-9.08	9/1/2017		144622	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
63353	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	9.08	9/1/2017		144622	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
63354	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	2.05	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Development & Design	2017
63355	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	2.9	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Development & Design	2017
63356	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.08	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63357	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	0.27	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63358	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	2.27	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63359	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.14	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63360	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-0.54	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63361	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	0.35	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63362	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	0.74	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63363	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	0.4	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63364	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.18	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63365	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.06	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63366	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	6.65	9/1/2017		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63367	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	38.44	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63368	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	4.05	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63369	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-38.44	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63370	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	189.04	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63371	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-189.04	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63372	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	19.92	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63373	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224801	2105	40756.8	8/1/2018		144622	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63374	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-6724.87	8/1/2018		144622	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63375	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	18208.87	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63376	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	1990.54	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63377	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-18208.87	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63378	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	24533.54	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63379	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-24533.54	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63380	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	2681.93	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63381	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	40.37	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63382	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	3.52	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63383	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-40.37	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63384	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	1814.55	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63385	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-1814.55	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63386	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	158.34	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63387	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	12432	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63388	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	1297.29	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63389	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-12432	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63390	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	33305.42	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63391	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	3475.45	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63392	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-33305.42	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63393	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	279.5	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63394	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-279.5	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63395	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	193.14	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63396	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-5371.59	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63397	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-566.1	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63398	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	5371.59	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63399	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	3488.11	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63400	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-3488.11	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63401	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	367.6	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63402	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	6357.86	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63403	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	670.05	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63404	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-6357.86	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63405	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	4144.1	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63406	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	436.75	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63407	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-4144.1	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63408	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	2198.21	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63409	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	231.67	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63410	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-2198.21	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63411	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	424.59	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63412	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	44.75	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
63413	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63414	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63415	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63416	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63417	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63418	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63419	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63420	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63421	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63422	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63423	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63424	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63425	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63426	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63427	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63428	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63429	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63430	AGG0144622	AGG0144622	Replacement - Services - Distributi	BCA0144622		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	144622	100
63431	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63432	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63433	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63434	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63435	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63436	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63437	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63438	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63439	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63440	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63441	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63442	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63443	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63444	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63445	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63446	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63447	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63448	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63449	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63450	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63451	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63452	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63453	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63454	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63455	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63456	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63457	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63458	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63459	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63460	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63461	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63462	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63463	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63464	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63465	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63466	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63467	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63468	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63469	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63470	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63471	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63472	AGG0144660	AGG0144660	Replacement - Services - Distributi	BCA0144660		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144660	100
63473	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63474	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63475	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63476	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63477	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63478	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63479	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63480	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63481	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
63413	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-424.59	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63414	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	815.76	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63415	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-815.76	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63416	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	85.97	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63417	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	281.3	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63418	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	29.65	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63419	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-281.3	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63420	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	4091.7	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63421	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-4091.7	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63422	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	4091.7	8/1/2018		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63423	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	6724.87	8/1/2018		144622	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63424	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2104	28135.2	9/1/2019		144622	Paving	BCA RELATED	SERVICE	Paving	2019
63425	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	89.61	9/1/2019		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
63426	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	146.08	10/1/2019		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
63427	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083248	2104	-73664.98	12/1/2019		144622	Paving	BCA RELATED	SERVICE	Paving	2020
63428	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243481	2104	2656.8	10/1/2019		144622	Paving	BCA RELATED	SERVICE	Paving	2020
63429	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243504	2104	42872.98	10/1/2019		144622	Paving	BCA RELATED	SERVICE	Paving	2020
63430	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	-420.68	12/1/2019		144622	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
63431	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	1503	125.54	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63432	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	ACC0199502	2101	8495.4	9/1/2016		144660	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63433	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	PA00007046	2101	509.72	9/1/2016		144660	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63434	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	DD_DCL0001	3219	1223.66	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63435	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	PA00007068	3219	2037.43	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63436	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	DD_DCN0001	3220	371.81	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63437	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	PA00007068	3220	73.7	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63438	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	INSDCN0001	3221	12.3	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63439	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	INSDCL0001	3222	313.07	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63440	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	CS_DCN0001	3225	204.78	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63441	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	CS_DCL0001	3226	1652.58	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63442	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	A&G0000001	3240	36.73	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63443	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	3310	-363.73	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63444	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	3320	246.13	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63445	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	3340	499.28	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63446	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	3350	295.46	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63447	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	3355	178.04	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63448	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	BN01000001	3360	44.33	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63449	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	60200	CSRV000001	3536	1127.04	9/1/2016		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63450	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	PA00007042	2101	-1019.44	10/1/2016		144660	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
63451	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	60200	PA00007042	2101	509.72	10/1/2016		144660	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
63452	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	19.25	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63453	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	6.04	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63454	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	23.53	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63455	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	8.48	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63456	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205760	2105	6441.75	3/1/2017		144660	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
63457	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-1062.89	3/1/2017		144660	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
63458	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	1062.89	3/1/2017		144660	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
63459	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RLB0001	3219	288.7	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Development & Design	2017
63460	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RNL0001	3220	860.13	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Development & Design	2017
63461	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.6	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63462	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	21.52	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63463	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	69.52	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63464	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	567.08	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63465	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	27.48	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63466	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-123.42	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63467	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	80.12	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63468	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	167.7	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63469	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	108.38	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63470	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	53.85	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63471	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	9.59	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63472	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	812.05	3/1/2017		144660	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
63473	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0177740	2105	2184.9	10/1/2014		144700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63474	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0177735	2105	2703.37	10/1/2014		144700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63475	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0177740	2105	1230	10/1/2014		144700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63476	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0177963	2105	2703.37	10/1/2014		144700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63477	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0177969	2105	-2703.37	10/1/2014		144700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63478	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	PA00007008	2105	-1009.52	10/1/2014		144700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63479	108111 Accum Prov for Deprec - Salv	COR	10/1/2014	63411	PA00007008	2105	1009.52	10/1/2014		144700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63480	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	DD_RPL0001	3220	1876.74	10/1/2014		144700	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63481	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	CS_RPL0001	3225	275.6	10/1/2014		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
63482	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63483	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63484	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63485	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63486	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63487	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63488	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63489	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63490	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63491	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63492	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63493	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63494	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63495	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63496	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63497	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63498	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63499	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63500	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63501	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63502	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63503	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63504	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63505	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63506	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63507	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63508	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63509	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63510	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63511	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63512	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63513	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63514	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63515	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63516	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63517	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63518	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63519	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63520	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63521	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63522	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63523	AGG0144700	AGG0144700	Replacement - Services - Distributi	BCA0144700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144700	100
63524	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63525	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63526	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63527	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63528	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63529	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63530	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63531	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63532	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63533	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63534	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63535	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63536	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63537	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63538	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63539	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63540	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63541	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63542	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63543	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63544	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63545	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63546	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63547	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63548	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63549	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63550	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
63482	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	A&G0000001	3240	19.83	10/1/2014		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63483	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	CSRV000001	3536	641.93	10/1/2014		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63484	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	35.61	3/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63485	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	6.47	3/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63486	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-6.47	3/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63487	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-35.61	3/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63488	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	ACC0182606	2104	476.28	3/1/2015		144700	Paving	BCA RELATED	SERVICE	Paving	2015
63489	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	A&G0000001	3240	3.33	3/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63490	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	0.52	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63491	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	44.97	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63492	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	14.15	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63493	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	ACC0183388	2104	1421	4/1/2015		144700	Paving	BCA RELATED	SERVICE	Paving	2015
63494	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2105	1601.57	4/1/2015		144700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63495	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2105	1400	4/1/2015		144700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63496	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00007008	2105	-495.26	4/1/2015		144700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63497	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	PA00007008	2105	495.26	4/1/2015		144700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63498	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	DD_RPL0001	3220	338.73	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63499	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CS_RPL0001	3225	154.51	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63500	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	A&G0000001	3240	10.3	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63501	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	24.56	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63502	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-0.88	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63503	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-26.73	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63504	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-95	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63505	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	0.74	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63506	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	25.63	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63507	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	96.58	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63508	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	2.04	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63509	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	60.08	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63510	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	208.44	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63511	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	0.58	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63512	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	200.68	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63513	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	44.91	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63514	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	0.49	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63515	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	60.97	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63516	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	16.56	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63517	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	0.26	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63518	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	17.88	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63519	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	7.5	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63520	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	389.81	4/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63521	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2104	544.32	8/1/2015		144700	Paving	BCA RELATED	SERVICE	Paving	2015
63522	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187894	2104	1522.5	8/1/2015		144700	Paving	BCA RELATED	SERVICE	Paving	2015
63523	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	9.43	8/1/2015		144700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63524	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0178122	2105	1428.84	10/1/2014		144701	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63525	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0178122	2105	2779.44	10/1/2014		144701	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63526	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	PA00007008	2105	-694.37	10/1/2014		144701	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63527	108111 Accum Prov for Deprec - Salv	COR	10/1/2014	63411	PA00007008	2105	694.37	10/1/2014		144701	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63528	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	DD_RPL0001	3220	1290.86	10/1/2014		144701	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63529	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	CS_RPL0001	3225	189.56	10/1/2014		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63530	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	A&G0000001	3240	13.64	10/1/2014		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63531	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	CSRV000001	3536	441.52	10/1/2014		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63532	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178490	2105	1530	11/1/2014		144701	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63533	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178490	2105	22581.2	11/1/2014		144701	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63534	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	PA00007008	2105	-3978.35	11/1/2014		144701	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63535	108111 Accum Prov for Deprec - Salv	COR	11/1/2014	63411	PA00007008	2105	3978.35	11/1/2014		144701	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63536	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	DD_RPL0001	3220	5904.58	11/1/2014		144701	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63537	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CS_RPL0001	3225	593.61	11/1/2014		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63538	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	A&G0000001	3240	121.71	11/1/2014		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63539	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CSRV000001	3536	5250.52	11/1/2014		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63540	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	133.75	3/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63541	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	29.88	3/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63542	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-133.75	3/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63543	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-29.88	3/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63544	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	134.37	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63545	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	30.35	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63546	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183388	2104	224.1	4/1/2015		144701	Paving	BCA RELATED	SERVICE	Paving	2015
63547	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2104	950	4/1/2015		144701	Paving	BCA RELATED	SERVICE	Paving	2015
63548	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	8.52	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63549	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-65.04	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63550	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-289.33	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
63551	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63552	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63553	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63554	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63555	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63556	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63557	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63558	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63559	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63560	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63561	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63562	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63563	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63564	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63565	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63566	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63567	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63568	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63569	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63570	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63571	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63572	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63573	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63574	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63575	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63576	AGG0144701	AGG0144701	Replacement - Services - Distributi	BCA0144701		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144701	100
63577	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63578	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63579	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63580	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63581	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63582	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63583	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63584	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63585	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63586	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63587	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63588	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63589	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63590	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63591	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63592	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63593	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63594	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63595	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63596	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63597	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63598	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63599	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63600	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63601	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63602	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63603	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63604	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63605	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63606	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63607	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63608	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63609	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63610	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63611	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63612	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63613	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63614	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63615	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63616	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63617	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63618	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63619	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
63551	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	51.84	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63552	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	233.54	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63553	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	149.09	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63554	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	661.67	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63555	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	92.15	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63556	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	422.24	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63557	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	23.07	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63558	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	105.77	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63559	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	9.52	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63560	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	41.67	4/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63561	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184358	2104	2403.8	5/1/2015		144701	Paving	BCA RELATED	SERVICE	Paving	2015
63562	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	13.79	5/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63563	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	0.46	6/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63564	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-0.99	6/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63565	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	1.24	6/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63566	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	2.32	6/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63567	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	1.84	6/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63568	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	0.83	6/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63569	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	0.12	6/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63570	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-164	9/1/2015		144701	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63571	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63401	ACC0189160	2104	680.4	10/1/2015		144701	Paving	BCA RELATED	SERVICE	Paving	2016
63572	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63401	ACC0189604	2105	2729.19	10/1/2015		144701	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63573	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63401	ACC0190361	2104	2403.8	11/1/2015		144701	Paving	BCA RELATED	SERVICE	Paving	2016
63574	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63401	ACC0190091	2105	5580.19	11/1/2015		144701	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63575	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63401	ACC0191929	2104	1026	1/1/2016		144701	Paving	BCA RELATED	SERVICE	Paving	2016
63576	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63401	ACC0193154	2104	2403.8	2/1/2016		144701	Paving	BCA RELATED	SERVICE	Paving	2016
63577	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	ACC0175950	2105	2755.9	8/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63578	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	PA00007008	2105	-454.72	8/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63579	108111 Accum Prov for Deprec - Salv	COR	8/1/2014	63411	PA00007008	2105	454.72	8/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63580	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	DD_RPL0001	3220	401.22	8/1/2014		144720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63581	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	DD_RPL0002	3220	403.8	8/1/2014		144720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63582	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	DD_RPL0001	3220	-401.22	8/1/2014		144720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63583	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	CS_RPL0001	3225	87.85	8/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63584	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	CS_RPL0002	3225	111.25	8/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63585	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	CS_RPL0001	3225	-87.85	8/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63586	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	A&G0000001	3240	11.96	8/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63587	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	A&G0000002	3240	11.96	8/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63588	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	A&G0000001	3240	-11.96	8/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63589	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	CSRV000001	3536	752	8/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63590	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	CSRV000001	3536	-752	8/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63591	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	CSRV000002	3536	752	8/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63592	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0177052	2105	3167.15	9/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63593	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	PA00007008	2105	-522.58	9/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63594	108111 Accum Prov for Deprec - Salv	COR	9/1/2014	63411	PA00007008	2105	522.58	9/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63595	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0001	3220	674.93	9/1/2014		144720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63596	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0002	3220	674.93	9/1/2014		144720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63597	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0001	3220	-674.93	9/1/2014		144720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63598	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0001	3225	187.09	9/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63599	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0001	3225	-187.09	9/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63600	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0002	3225	187.1	9/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63601	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	A&G0000001	3240	8.57	9/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63602	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000001	3536	353.9	9/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63603	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000002	3536	353.9	9/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63604	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000001	3536	-353.9	9/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63605	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0177638	2105	5426.74	10/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63606	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0177638	2105	1485	10/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63607	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	PA00007008	2105	-1140.44	10/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63608	108111 Accum Prov for Deprec - Salv	COR	10/1/2014	63411	PA00007008	2105	1140.44	10/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63609	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	DD_RPL0001	3220	2120.13	10/1/2014		144720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63610	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	CS_RPL0001	3225	311.34	10/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63611	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	A&G0000001	3240	22.4	10/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63612	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	CSRV000001	3536	725.17	10/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63613	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178490	2104	11	11/1/2014		144720	Paving	BCA RELATED	SERVICE	Paving	2015
63614	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178819	2104	1282.4	11/1/2014		144720	Paving	BCA RELATED	SERVICE	Paving	2015
63615	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178623	2105	1485	11/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63616	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178623	2105	15390.47	11/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63617	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	PA00007008	2105	-2784.45	11/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63618	108111 Accum Prov for Deprec - Salv	COR	11/1/2014	63411	PA00007008	2105	2784.45	11/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63619	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	DD_RPL0001	3220	4132.63	11/1/2014		144720	Allocations	BCA RELATED	SERVICE	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
63620	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63621	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63622	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63623	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63624	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63625	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63626	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63627	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63628	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63629	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63630	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63631	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63632	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63633	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63634	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63635	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63636	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63637	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63638	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63639	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63640	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63641	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63642	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63643	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63644	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63645	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63646	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63647	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63648	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63649	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63650	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63651	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63652	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63653	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63654	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63655	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63656	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63657	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63658	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63659	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63660	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63661	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63662	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63663	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63664	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63665	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63666	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63667	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63668	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63669	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63670	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63671	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63672	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63673	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63674	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63675	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63676	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63677	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63678	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63679	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63680	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63681	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63682	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63683	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63684	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63685	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63686	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63687	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63688	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
63620	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CS_RPL0001	3225	415.47	11/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63621	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	A&G0000001	3240	90.55	11/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63622	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CSRV000001	3536	3674.84	11/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63623	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	ACC0179754	2101	2357.5	12/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63624	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	PA00007008	2101	-388.99	12/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63625	108111 Accum Prov for Deprec - Salv	COR	12/1/2014	63411	PA00007008	2101	388.99	12/1/2014		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63626	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	DD_RPL0001	3220	319.8	12/1/2014		144720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63627	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	CS_RPL0001	3225	144.19	12/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63628	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	A&G0000001	3240	30.19	12/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63629	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	CSRV000001	3536	206.83	12/1/2014		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63630	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	ACC0181333	2104	590.7	2/1/2015		144720	Paving	BCA RELATED	SERVICE	Paving	2015
63631	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	A&G0000001	3240	4.91	2/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63632	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	122.81	3/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63633	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	35.6	3/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63634	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-35.6	3/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63635	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-122.81	3/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63636	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	ACC0182372	2104	1478.88	3/1/2015		144720	Paving	BCA RELATED	SERVICE	Paving	2015
63637	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182372	2104	240.48	3/1/2015		144720	Paving	BCA RELATED	SERVICE	Paving	2015
63638	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182372	2104	531.36	3/1/2015		144720	Paving	BCA RELATED	SERVICE	Paving	2015
63639	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	A&G0000001	3240	10.33	3/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63640	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	5.4	3/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63641	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	0.36	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63642	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	19.62	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63643	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	7.89	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63644	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	123.52	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63645	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	36.73	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63646	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183388	2104	349.92	4/1/2015		144720	Paving	BCA RELATED	SERVICE	Paving	2015
63647	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2104	2545.2	4/1/2015		144720	Paving	BCA RELATED	SERVICE	Paving	2015
63648	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	20.97	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63649	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-0.77	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63650	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-77.15	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63651	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-267.02	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63652	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	-31.79	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63653	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	-7.96	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63654	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	0.66	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63655	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	230.13	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63656	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	67.7	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63657	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	30.91	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63658	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	16.69	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63659	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	1.77	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63660	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	169.05	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63661	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	600.38	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63662	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	94.65	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63663	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	51.17	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63664	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	0.06	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63665	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	115.16	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63666	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	433.33	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63667	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	-53.54	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63668	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	-19.45	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63669	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	0.4	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63670	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	32.66	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63671	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	110.63	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63672	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	113.83	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63673	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	51.39	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63674	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	-0.07	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63675	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	8.31	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63676	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	4.78	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63677	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	10.52	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63678	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	37.87	4/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63679	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-114.78	9/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63680	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	6.04	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63681	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189160	2105	1726.05	10/1/2015		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63682	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2105	-284.8	10/1/2015		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63683	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	ACC0189160	2105	1125	10/1/2015		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63684	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2105	284.8	10/1/2015		144720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63685	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	57.48	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63686	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	55.39	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63687	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.04	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63688	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	3.96	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
63689	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63690	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63691	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63692	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63693	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63694	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63695	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63696	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63697	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63698	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63699	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63700	AGG0144720	AGG0144720	Replacement - Services - Distributi	BCA0144720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144720	100
63701	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63702	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63703	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63704	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63705	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63706	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63707	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63708	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63709	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63710	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63711	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63712	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63713	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63714	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63715	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63716	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63717	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63718	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63719	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63720	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63721	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63722	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63723	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63724	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63725	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63726	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63727	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63728	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63729	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63730	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63731	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63732	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63733	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63734	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63735	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63736	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63737	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63738	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63739	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63740	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63741	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63742	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63743	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63744	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63745	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63746	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63747	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63748	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63749	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63750	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63751	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63752	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63753	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63754	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63755	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63756	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63757	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
63689	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	37.35	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63690	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	113.94	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63691	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	8.88	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63692	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-20.54	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63693	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	14.48	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63694	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	28.19	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63695	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	14.09	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63696	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	8.73	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63697	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	1.64	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63698	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	194.45	10/1/2015		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63699	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2104	699.84	3/1/2016		144720	Paving	BCA RELATED	SERVICE	Paving	2016
63700	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	3.22	3/1/2016		144720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63701	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61410	ACC0175950	2105	94.5	8/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63702	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	ACC0175936	2105	12686.77	8/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63703	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	ACC0175945	2105	6868.77	8/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63704	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	ACC0175939	2105	10547.05	8/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63705	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	ACC0175950	2105	8161.27	8/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63706	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	APPE831201	2105	2412.46	8/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63707	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	PA00007008	2105	-6711.6	8/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63708	108111 Accum Prov for Deprec - Salv	COR	8/1/2014	63411	PA00007008	2105	6711.6	8/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63709	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61410	DD_RPL0001	3220	13.76	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63710	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61410	DD_RPL0002	3220	13.85	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63711	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61410	DD_RPL0001	3220	-13.76	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63712	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	DD_RPL0001	3220	5921.87	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63713	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	DD_RPL0001	3220	-5921.87	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63714	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	DD_RPL0002	3220	5959.94	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63715	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61410	CS_RPL0001	3225	3.01	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63716	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61410	CS_RPL0002	3225	3.82	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63717	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61410	CS_RPL0001	3225	-3.01	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63718	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	CS_RPL0001	3225	1296.66	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63719	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	CS_RPL0001	3225	-1296.66	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63720	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	CS_RPL0002	3225	1642.04	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63721	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61410	A&G0000001	3240	0.33	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63722	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61410	A&G0000001	3240	-0.33	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63723	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	61410	A&G0000002	3240	0.33	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63724	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	A&G0000001	3240	176.49	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63725	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	A&G0000002	3240	176.52	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63726	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	A&G0000001	3240	-176.49	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63727	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	CSRV000001	3536	11099.32	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63728	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	CSRV000002	3536	11099.32	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63729	101000 Gas Plant Non-Unitized	CAPEX	8/1/2014	63410	CSRV000001	3536	-11099.32	8/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63730	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	ACC0177052	2105	593.25	9/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63731	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	ACC0176604	2105	551.25	9/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63732	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176331	2105	1200	9/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63733	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176331	2105	958.59	9/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63734	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176917	2105	1014.3	9/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63735	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176604	2105	2052.75	9/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63736	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0177052	2105	750.75	9/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63737	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176599	2105	2412.46	9/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63738	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	APPE831201	2105	-2412.46	9/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63739	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	PA00007008	2105	-1384.16	9/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63740	108111 Accum Prov for Deprec - Salv	COR	9/1/2014	63411	PA00007008	2105	1384.16	9/1/2014		144800	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63741	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	DD_RPL0001	3220	243.9	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63742	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	DD_RPL0001	3220	-243.9	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63743	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	DD_RPL0002	3220	243.9	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63744	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0001	3220	1273.58	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63745	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0001	3220	-1273.58	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63746	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0002	3220	1273.58	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63747	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	CS_RPL0001	3225	67.61	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63748	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	CS_RPL0002	3225	67.61	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63749	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	CS_RPL0001	3225	-67.61	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63750	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0001	3225	353.04	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63751	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0002	3225	353.05	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63752	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0001	3225	-353.04	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63753	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	A&G0000001	3240	3.09	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63754	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	A&G0000001	3240	16.17	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63755	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000001	3536	667.79	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63756	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000001	3536	-667.79	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63757	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000002	3536	667.79	9/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
63758	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63759	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63760	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63761	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63762	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63763	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63764	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63765	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63766	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63767	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63768	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63769	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63770	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63771	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63772	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63773	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63774	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63775	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63776	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63777	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63778	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63779	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63780	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63781	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63782	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63783	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63784	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63785	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63786	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63787	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63788	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63789	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63790	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63791	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63792	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63793	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63794	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63795	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63796	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63797	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63798	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63799	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63800	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63801	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63802	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63803	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63804	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63805	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63806	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63807	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63808	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63809	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63810	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63811	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63812	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63813	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63814	AGG0144800	AGG0144800	Replacement - Services - Distributi	BCA0144800		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144800	100
63815	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63816	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63817	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63818	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63819	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63820	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63821	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63822	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63823	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63824	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63825	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63826	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
63758	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0178122	2104	1529.5	10/1/2014		144800	Paving	BCA RELATED	SERVICE	Paving	2015
63759	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	A&G0000001	3240	4.96	10/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63760	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178490	2104	2538.04	11/1/2014		144800	Paving	BCA RELATED	SERVICE	Paving	2015
63761	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178490	2104	5940.39	11/1/2014		144800	Paving	BCA RELATED	SERVICE	Paving	2015
63762	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	A&G0000001	3240	35.16	11/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63763	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	ACC0179760	2104	472.32	12/1/2014		144800	Paving	BCA RELATED	SERVICE	Paving	2015
63764	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	A&G0000001	3240	5.55	12/1/2014		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63765	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	ACC0180808	2104	1305	1/1/2015		144800	Paving	BCA RELATED	SERVICE	Paving	2015
63766	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	ACC0180910	2104	612.36	1/1/2015		144800	Paving	BCA RELATED	SERVICE	Paving	2015
63767	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	A&G0000001	3240	10.92	1/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63768	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	ACC0181887	2104	691.68	2/1/2015		144800	Paving	BCA RELATED	SERVICE	Paving	2015
63769	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	A&G0000001	3240	5.75	2/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63770	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	1.83	3/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63771	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-1.83	3/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63772	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182606	2104	2862.2	3/1/2015		144800	Paving	BCA RELATED	SERVICE	Paving	2015
63773	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182606	2104	150.3	3/1/2015		144800	Paving	BCA RELATED	SERVICE	Paving	2015
63774	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182606	2104	437.4	3/1/2015		144800	Paving	BCA RELATED	SERVICE	Paving	2015
63775	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	24.12	3/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63776	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	1503	-0.78	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63777	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	1503	-0.66	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63778	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	346.77	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63779	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	153.42	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63780	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	5.98	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63781	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183388	2104	8029	4/1/2015		144800	Paving	BCA RELATED	SERVICE	Paving	2015
63782	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2104	2110.9	4/1/2015		144800	Paving	BCA RELATED	SERVICE	Paving	2015
63783	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2104	1754.5	4/1/2015		144800	Paving	BCA RELATED	SERVICE	Paving	2015
63784	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	86.15	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63785	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3310	9.15	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63786	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3310	6.37	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63787	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-11.51	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63788	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	-872.09	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63789	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	-378.23	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63790	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3320	3.6	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63791	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3320	5.75	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63792	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	9.73	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63793	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	126.92	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63794	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	271.71	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63795	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3340	17.71	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63796	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3340	11.09	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63797	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	26.62	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63798	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	386.93	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63799	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	827.85	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63800	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3350	5.52	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63801	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3350	4.12	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63802	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	11.39	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63803	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	-474.49	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63804	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	-1079.9	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63805	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3355	6.93	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63806	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3355	3.76	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63807	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	5.71	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63808	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	1509.47	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63809	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	678.72	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63810	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3360	2.01	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63811	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3360	1.27	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63812	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	54.74	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63813	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	26.47	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63814	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	2.84	4/1/2015		144800	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63815	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	PA00007008	2105	-339.25	10/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63816	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	ACC0178122	2105	2056.06	10/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63817	108111 Accum Prov for Deprec - Salv	COR	10/1/2014	63401	PA00007008	2105	339.25	10/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63818	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	PA00007008	2105	-1695.79	10/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63819	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0178122	2105	6546.32	10/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63820	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0178122	2105	3731.19	10/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63821	108111 Accum Prov for Deprec - Salv	COR	10/1/2014	63411	PA00007008	2105	1695.79	10/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63822	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	DD_RPL0001	3220	630.68	10/1/2014		144801	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63823	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	DD_RPL0001	3220	3152.55	10/1/2014		144801	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63824	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	CS_RPL0001	3225	92.62	10/1/2014		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63825	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	CS_RPL0001	3225	462.95	10/1/2014		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63826	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	A&G0000001	3240	6.66	10/1/2014		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
63827	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63828	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63829	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63830	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63831	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63832	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63833	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63834	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63835	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63836	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63837	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63838	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63839	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63840	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63841	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63842	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63843	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63844	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63845	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63846	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63847	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63848	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63849	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63850	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63851	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63852	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63853	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63854	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63855	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63856	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63857	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63858	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63859	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63860	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63861	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63862	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63863	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63864	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63865	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63866	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63867	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63868	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63869	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63870	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63871	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63872	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63873	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63874	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63875	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63876	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63877	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63878	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63879	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63880	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63881	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63882	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63883	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63884	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63885	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63886	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63887	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63888	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63889	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63890	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63891	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63892	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63893	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63894	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63895	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
63827	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	A&G0000001	3240	33.32	10/1/2014		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63828	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63400	CSRV000001	3536	215.72	10/1/2014		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63829	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	CSRV000001	3536	1078.3	10/1/2014		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63830	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	PA00007008	2105	-481.38	11/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63831	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178819	2105	83.44	11/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63832	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178819	2105	2834.04	11/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63833	108111 Accum Prov for Deprec - Salv	COR	11/1/2014	63411	PA00007008	2105	481.38	11/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63834	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	DD_RPL0001	3220	714.46	11/1/2014		144801	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63835	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CS_RPL0001	3225	71.83	11/1/2014		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63836	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	A&G0000001	3240	14.73	11/1/2014		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63837	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CSRV000001	3536	635.31	11/1/2014		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63838	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	PA00007008	2105	-202.91	12/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63839	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	ACC0179760	2105	1229.73	12/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63840	108111 Accum Prov for Deprec - Salv	COR	12/1/2014	63401	PA00007008	2105	202.91	12/1/2014		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63841	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	DD_RPL0001	3220	166.82	12/1/2014		144801	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63842	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	CS_RPL0001	3225	75.21	12/1/2014		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63843	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	A&G0000001	3240	15.75	12/1/2014		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63844	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63400	CSRV000001	3536	107.88	12/1/2014		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63845	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-7.44	3/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63846	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-15.16	3/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63847	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	7.44	3/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63848	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	15.16	3/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63849	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-73.04	3/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63850	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-13.95	3/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63851	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	13.95	3/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63852	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	73.04	3/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63853	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182606	2104	360.72	3/1/2015		144801	Paving	BCA RELATED	SERVICE	Paving	2015
63854	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182372	2104	544.32	3/1/2015		144801	Paving	BCA RELATED	SERVICE	Paving	2015
63855	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182372	2104	450.9	3/1/2015		144801	Paving	BCA RELATED	SERVICE	Paving	2015
63856	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182372	2104	777.6	3/1/2015		144801	Paving	BCA RELATED	SERVICE	Paving	2015
63857	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	14.92	3/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63858	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	7.46	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63859	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	15.29	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63860	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	27.55	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63861	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	87.8	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63862	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2104	1421	4/1/2015		144801	Paving	BCA RELATED	SERVICE	Paving	2015
63863	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183388	2104	2204	4/1/2015		144801	Paving	BCA RELATED	SERVICE	Paving	2015
63864	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00007008	2105	-776.41	4/1/2015		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63865	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183833	2105	1746	4/1/2015		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63866	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183833	2105	2959.53	4/1/2015		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63867	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	PA00007008	2105	776.41	4/1/2015		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63868	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	DD_RPL0001	3220	531.03	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63869	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CS_RPL0001	3225	242.22	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63870	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	64.77	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63871	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-33.48	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63872	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-15.36	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63873	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-186.28	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63874	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-52.86	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63875	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	34.6	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63876	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	15.4	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63877	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	49.17	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63878	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	182.11	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63879	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	71.24	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63880	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	31.08	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63881	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	411.88	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63882	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	119.3	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63883	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	25.15	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63884	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	71.48	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63885	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	84	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63886	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	371.14	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63887	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	8.03	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63888	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	20.64	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63889	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	109.9	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63890	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	30.48	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63891	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	4.52	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63892	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	1.76	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63893	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	33.4	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63894	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	13.54	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63895	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	611.09	4/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
63896	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63897	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63898	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63899	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63900	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63901	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63902	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63903	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63904	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63905	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63906	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63907	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63908	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63909	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63910	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63911	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63912	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63913	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63914	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63915	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63916	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63917	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63918	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63919	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63920	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63921	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63922	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63923	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63924	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63925	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63926	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63927	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63928	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63929	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63930	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63931	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63932	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63933	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63934	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63935	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63936	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63937	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63938	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63939	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63940	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63941	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63942	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63943	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63944	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63945	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63946	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63947	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63948	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63949	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63950	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63951	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63952	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63953	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63954	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63955	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63956	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63957	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63958	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63959	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63960	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63961	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63962	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63963	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63964	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
63896	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	PA00007008	2105	-1218.64	5/1/2015		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63897	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184271	2105	968.5	5/1/2015		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63898	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184271	2105	225.75	5/1/2015		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63899	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184271	2105	1400	5/1/2015		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63900	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184271	2105	4791.44	5/1/2015		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63901	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	PA00007008	2105	1218.64	5/1/2015		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63902	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	DD_RPL0001	3220	860.16	5/1/2015		144801	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63903	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CS_RPL0001	3225	480.4	5/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63904	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	49.51	5/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63905	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CSRV000001	3536	1249.26	5/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63906	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	13.09	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63907	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	13.14	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63908	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0186015	2104	2727	6/1/2015		144801	Paving	BCA RELATED	SERVICE	Paving	2015
63909	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185590	2104	145.8	6/1/2015		144801	Paving	BCA RELATED	SERVICE	Paving	2015
63910	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185590	2104	544.32	6/1/2015		144801	Paving	BCA RELATED	SERVICE	Paving	2015
63911	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185208	2104	612.36	6/1/2015		144801	Paving	BCA RELATED	SERVICE	Paving	2015
63912	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	20.06	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63913	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-28.17	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63914	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-28.06	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63915	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	35.14	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63916	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	34.99	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63917	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	65.72	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63918	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	65.98	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63919	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	52.14	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63920	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	51.93	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63921	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	23.38	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63922	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	23.48	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63923	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	3.51	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63924	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	3.53	6/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63925	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186934	2104	3300.5	7/1/2015		144801	Paving	BCA RELATED	SERVICE	Paving	2015
63926	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	19.32	7/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63927	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-120.14	9/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63928	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	9.64	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63929	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2101	-454.74	10/1/2015		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63930	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2101	454.74	10/1/2015		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63931	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	91.77	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63932	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	88.45	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Development & Design	2016
63933	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.07	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63934	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	6.33	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63935	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	59.64	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63936	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	181.92	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63937	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	14.18	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63938	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-32.79	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63939	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	23.12	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63940	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	45.01	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63941	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	22.5	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63942	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	13.94	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63943	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	2.62	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63944	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	310.5	10/1/2015		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
63945	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190094	2101	2756	11/1/2015		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
63946	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	0.37	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63947	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	0.7	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63948	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2105	223.53	5/1/2018		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63949	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-36.88	5/1/2018		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63950	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	8.14	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63951	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	18.45	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Development & Design	2018
63952	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	0.04	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63953	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	0.79	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63954	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	3.28	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63955	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	19.54	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63956	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	1.46	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63957	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-4.37	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63958	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	1.88	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63959	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	5.12	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63960	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	3.26	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63961	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	1.35	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63962	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	0.32	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63963	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	0.44	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63964	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	0.15	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
63965	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63966	AGG0144801	AGG0144801	Replacement - Services - Distributi	BCA0144801		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144801	100
63967	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63968	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63969	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63970	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63971	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63972	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63973	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63974	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63975	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63976	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63977	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63978	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63979	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63980	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63981	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63982	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63983	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63984	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63985	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63986	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63987	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63988	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63989	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63990	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63991	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63992	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63993	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63994	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63995	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63996	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63997	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63998	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
63999	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
64000	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
64001	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
64002	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
64003	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
64004	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
64005	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
64006	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
64007	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
64008	AGG0144802	AGG0144802	Replacement - Services - Distributi	BCA0144802		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144802	100
64009	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64010	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64011	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64012	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64013	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64014	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64015	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64016	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64017	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64018	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64019	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64020	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64021	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64022	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64023	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64024	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64025	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64026	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64027	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64028	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64029	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64030	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64031	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64032	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64033	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
63965	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	29.27	5/1/2018		144801	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
63966	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	36.88	5/1/2018		144801	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
63967	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178490	2105	3756.83	11/1/2014		144802	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63968	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	PA00007008	2105	-619.88	11/1/2014		144802	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63969	108111 Accum Prov for Deprec - Salv	COR	11/1/2014	63411	PA00007008	2105	619.88	11/1/2014		144802	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63970	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	DD_RPL0001	3220	920.01	11/1/2014		144802	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63971	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CS_RPL0001	3225	92.49	11/1/2014		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63972	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	A&G0000001	3240	18.96	11/1/2014		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63973	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CSRV000001	3536	818.1	11/1/2014		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63974	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	3.96	3/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63975	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	17.02	3/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63976	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-3.96	3/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63977	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-17.02	3/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63978	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	26.08	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63979	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	11.65	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63980	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2105	1530	4/1/2015		144802	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63981	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2105	1499.44	4/1/2015		144802	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63982	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00007008	2105	-499.86	4/1/2015		144802	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63983	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	ACC0183694	2105	2469.08	4/1/2015		144802	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63984	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	PA00007008	2105	499.86	4/1/2015		144802	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
63985	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	DD_RPL0001	3220	341.88	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Development & Design	2015
63986	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CS_RPL0001	3225	155.95	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63987	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	24.79	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63988	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-20.64	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63989	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-50.7	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63990	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	39.51	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63991	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	16.73	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63992	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	117.75	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63993	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	48.1	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63994	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	58.34	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63995	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	21.44	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63996	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	19.07	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63997	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	9.55	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63998	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	11.66	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
63999	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	6.68	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64000	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	393.42	4/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64001	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0186015	2104	583.2	6/1/2015		144802	Paving	BCA RELATED	SERVICE	Paving	2015
64002	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	ACC0186015	2104	680.4	6/1/2015		144802	Paving	BCA RELATED	SERVICE	Paving	2015
64003	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	2.91	6/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64004	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2104	1790.75	7/1/2015		144802	Paving	BCA RELATED	SERVICE	Paving	2015
64005	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	ACC0186117	2104	1740	7/1/2015		144802	Paving	BCA RELATED	SERVICE	Paving	2015
64006	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	10.49	7/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64007	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	3920.32	8/1/2015		144802	Paving	BCA RELATED	SERVICE	Paving	2015
64008	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	17.89	8/1/2015		144802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64009	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	ACC0179485	2105	2451.88	12/1/2014		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64010	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	ACC0179878	2105	1120	12/1/2014		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64011	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	PA00007008	2105	-589.36	12/1/2014		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64012	108111 Accum Prov for Deprec - Salv	COR	12/1/2014	63411	PA00007008	2105	589.36	12/1/2014		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64013	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	DD_RPL0001	3220	484.53	12/1/2014		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64014	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	CS_RPL0001	3225	218.47	12/1/2014		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64015	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	A&G0000001	3240	45.74	12/1/2014		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64016	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	CSRV000001	3536	313.36	12/1/2014		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64017	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	ACC0180554	2104	300.6	1/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2015
64018	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	61410	ACC0180806	2105	44.8	1/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64019	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	ACC0180806	2105	8246.78	1/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64020	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	PA00007008	2105	-1360.72	1/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64021	108111 Accum Prov for Deprec - Salv	COR	1/1/2015	63411	PA00007008	2105	1360.72	1/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64022	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	61410	DD_RPL0001	3220	7.69	1/1/2015		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64023	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	DD_RPL0001	3220	1415.13	1/1/2015		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64024	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	61410	CS_RPL0001	3225	3.8	1/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64025	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	CS_RPL0001	3225	698.86	1/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64026	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	61410	A&G0000001	3240	0.25	1/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64027	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	A&G0000001	3240	54.36	1/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64028	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	CSRV000001	3536	1006.85	1/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64029	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	-0.04	3/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64030	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	-0.04	3/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64031	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	0.04	3/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64032	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	0.04	3/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64033	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	8.34	3/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
64034	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64035	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64036	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64037	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64038	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64039	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64040	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64041	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64042	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64043	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64044	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64045	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64046	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64047	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64048	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64049	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64050	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64051	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64052	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64053	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64054	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64055	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64056	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64057	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64058	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64059	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64060	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64061	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64062	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64063	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64064	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64065	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64066	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64067	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64068	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64069	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64070	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64071	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64072	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64073	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64074	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64075	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64076	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64077	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64078	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64079	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64080	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64081	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64082	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64083	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64084	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64085	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64086	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64087	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64088	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64089	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64090	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64091	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64092	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64093	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64094	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64095	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64096	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64097	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64098	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64099	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64100	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64101	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64102	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
64034	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	2.05	3/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64035	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-8.34	3/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64036	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-2.05	3/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64037	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	3.13	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64038	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	2.63	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64039	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	77.55	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64040	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	72.64	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64041	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	ACC0183694	2105	1066.75	4/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64042	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183388	2105	1287.92	4/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64043	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183388	2105	3110.18	4/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64044	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183505	2105	2926.96	4/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64045	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183505	2105	9128.32	4/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64046	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183505	2105	4434.78	4/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64047	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183388	2105	1400	4/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64048	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183833	2105	1506.31	4/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64049	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183833	2105	1538	4/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64050	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00007008	2105	-4179.86	4/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64051	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	PA00007008	2105	4179.86	4/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64052	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	DD_RPL0001	3220	120.39	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64053	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	DD_RPL0001	3220	2858.82	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64054	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	CS_RPL0001	3225	54.91	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64055	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CS_RPL0001	3225	1304.02	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64056	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	A&G0000001	3240	7.73	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64057	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	207.33	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64058	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-4.45	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64059	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-5.28	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64060	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-175.41	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64061	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-182.63	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64062	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	3.83	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64063	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	4.53	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64064	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	162.87	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64065	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	158.11	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64066	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	10.44	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64067	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	12.34	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64068	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	399.14	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64069	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	420.68	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64070	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	4.84	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64071	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	4.1	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64072	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	196.77	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64073	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	194.51	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64074	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	3.05	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64075	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	2.58	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64076	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	104.34	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64077	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	98.73	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64078	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	2.29	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64079	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	1.93	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64080	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	63.49	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64081	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	56.5	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64082	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	3289.87	4/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64083	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184588	2104	1638.72	5/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2015
64084	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184588	2104	1905.9	5/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2015
64085	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184710	2104	6072.61	5/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2015
64086	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184271	2105	3138.75	5/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64087	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184271	2105	3518.6	5/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64088	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184588	2105	1530	5/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64089	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184588	2105	911.84	5/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64090	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	PA00007008	2105	-1501.37	5/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64091	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	PA00007008	2105	1501.37	5/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64092	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	DD_RPL0001	3220	1059.71	5/1/2015		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64093	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CS_RPL0001	3225	591.85	5/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64094	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	116.15	5/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64095	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CSRV000001	3536	1539.08	5/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64096	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	16.13	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64097	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	18.04	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64098	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185590	2104	3014.28	6/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2015
64099	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185590	2104	874.8	6/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2015
64100	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0186015	2104	15854.1	6/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2015
64101	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	98.3	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64102	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-34.56	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
64103	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64104	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64105	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64106	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64107	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64108	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64109	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64110	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64111	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64112	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64113	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64114	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64115	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64116	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64117	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64118	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64119	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64120	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64121	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64122	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64123	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64124	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64125	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64126	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64127	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64128	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64129	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64130	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64131	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64132	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64133	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64134	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64135	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64136	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64137	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64138	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64139	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64140	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64141	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64142	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64143	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64144	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64145	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64146	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64147	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64148	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64149	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64150	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64151	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64152	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64153	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64154	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64155	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64156	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64157	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64158	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64159	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64160	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64161	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64162	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64163	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64164	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64165	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64166	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64167	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64168	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64169	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64170	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64171	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
64103	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-38.67	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64104	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	43.11	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64105	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	48.24	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64106	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	90.59	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64107	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	80.96	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64108	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	63.98	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64109	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	71.59	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64110	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	28.81	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64111	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	32.23	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64112	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	4.84	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64113	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	4.32	6/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64114	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186499	2104	388.8	7/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2015
64115	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2104	280.56	7/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2015
64116	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2104	280.56	7/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2015
64117	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	5.56	7/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64118	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	6.97	8/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64119	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2104	1131	8/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2015
64120	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	1573.08	8/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64121	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	1400	8/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64122	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-490.56	8/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64123	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	490.56	8/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64124	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	53.96	8/1/2015		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64125	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	52.19	8/1/2015		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64126	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	39.21	8/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64127	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	89.54	8/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64128	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	21.3	8/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64129	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	110.83	8/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64130	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-108.98	8/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64131	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-259.52	8/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64132	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-172.21	8/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64133	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-60.81	8/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64134	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	2.06	8/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64135	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	565.68	8/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64136	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-6.97	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64137	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	6.96	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64138	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2104	466.56	9/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2015
64139	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	2104	472.32	9/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2015
64140	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	3.01	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64141	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-110.83	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64142	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-13.76	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64143	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	108.98	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64144	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	11.83	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64145	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	259.52	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64146	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	32.24	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64147	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	172.21	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64148	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	22.55	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64149	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	60.81	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64150	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	8.64	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64151	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-2.06	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64152	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	2.06	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64153	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-290.28	9/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64154	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	BN01000001	1503	27.76	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64155	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	37.07	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64156	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	ACC0189902	2104	1409.4	10/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2016
64157	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189902	2104	911.04	10/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2016
64158	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	ACC0189902	2105	7939.79	10/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64159	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2105	2557.5	10/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64160	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2105	6317.78	10/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64161	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189902	2105	1725.5	10/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64162	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2105	-1749.13	10/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64163	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2105	1749.13	10/1/2015		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64164	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	DD_RLB0001	3219	264.38	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64165	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	352.99	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64166	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	DD_RNL0001	3220	254.81	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64167	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	340.21	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64168	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	INSRPN0001	3221	0.2	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64169	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.27	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64170	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	INSRPL0001	3222	18.23	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64171	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	24.34	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
64172	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64173	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64174	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64175	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64176	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64177	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64178	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64179	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64180	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64181	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64182	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64183	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64184	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64185	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64186	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64187	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64188	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64189	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64190	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64191	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64192	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64193	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64194	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64195	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64196	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64197	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64198	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64199	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64200	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64201	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64202	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64203	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64204	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64205	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64206	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64207	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64208	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64209	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64210	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64211	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64212	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64213	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64214	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64215	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64216	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64217	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64218	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64219	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64220	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64221	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64222	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64223	AGG0144820	AGG0144820	Replacement - Services - Distributi	BCA0144820		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144820	100
64224	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64225	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64226	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64227	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64228	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64229	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64230	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64231	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64232	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64233	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64234	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64235	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64236	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64237	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64238	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64239	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64240	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
64172	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	CS_RPN0001	3225	171.81	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64173	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	229.39	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64174	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	CS_RPL0001	3226	524.1	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64175	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	699.75	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64176	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	A&G0000001	3240	36.71	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64177	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	A&G0000001	3240	6.51	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64178	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	58.73	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64179	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	BN01000001	3310	-94.45	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64180	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-126.11	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64181	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	BN01000001	3320	66.61	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64182	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	88.94	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64183	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	BN01000001	3340	129.67	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64184	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	173.13	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64185	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	BN01000001	3350	64.83	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64186	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	86.55	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64187	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	BN01000001	3355	40.15	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64188	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	53.61	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64189	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61410	BN01000001	3360	7.55	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64190	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	10.08	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64191	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	1194.27	10/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64192	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	ACC0190478	2104	1999.8	11/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2016
64193	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	ACC0190361	2104	708.48	11/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2016
64194	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2104	1827	11/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2016
64195	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190361	2104	2581.46	11/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2016
64196	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	A&G0000001	3240	12.65	11/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64197	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	20.6	11/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64198	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191752	2104	420.84	12/1/2015		144820	Paving	BCA RELATED	SERVICE	Paving	2016
64199	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	2.01	12/1/2015		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64200	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	9.13	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64201	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195726	2105	4777.35	5/1/2016		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64202	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196146	2105	790.13	5/1/2016		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64203	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-918.63	5/1/2016		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64204	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	918.63	5/1/2016		144820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64205	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	70.74	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64206	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	101.96	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64207	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.4	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64208	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	9.08	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64209	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	49.03	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64210	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	125.49	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64211	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	18.59	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64212	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-33.41	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64213	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	15.51	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64214	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	45.86	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64215	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	41.64	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64216	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	5.83	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64217	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-26.62	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64218	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	811.68	5/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64219	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	300.6	8/1/2016		144820	Paving	BCA RELATED	SERVICE	Paving	2016
64220	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0199442	2104	1479	8/1/2016		144820	Paving	BCA RELATED	SERVICE	Paving	2016
64221	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	5.35	8/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64222	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200791	2104	437.4	10/1/2016		144820	Paving	BCA RELATED	SERVICE	Paving	2017
64223	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	1.66	10/1/2016		144820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64224	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	54.1	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64225	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	46.08	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64226	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183505	2105	9279.5	4/1/2015		144821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64227	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183505	2105	1581.58	4/1/2015		144821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64228	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183505	2105	2961.82	4/1/2015		144821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64229	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2105	4359.59	4/1/2015		144821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64230	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00007008	2105	-3000.11	4/1/2015		144821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64231	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	ACC0183505	2105	1394.08	4/1/2015		144821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64232	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	PA00007008	2105	3000.11	4/1/2015		144821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64233	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	DD_RPL0001	3220	2051.93	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64234	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CS_RPL0001	3225	935.97	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64235	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	148.82	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64236	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-72.97	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64237	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-85.68	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64238	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	62.23	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64239	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	73.07	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64240	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	200.68	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
64241	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64242	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64243	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64244	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64245	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64246	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64247	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64248	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64249	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64250	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64251	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64252	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64253	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64254	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64255	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64256	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64257	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64258	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64259	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64260	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64261	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64262	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64263	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64264	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64265	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64266	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64267	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64268	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64269	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64270	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64271	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64272	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64273	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64274	AGG0144821	AGG0144821	Replacement - Services - Distributi	BCA0144821		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144821	100
64275	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64276	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64277	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64278	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64279	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64280	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64281	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64282	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64283	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64284	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64285	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64286	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64287	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64288	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64289	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64290	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64291	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64292	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64293	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64294	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64295	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64296	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64297	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64298	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64299	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64300	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64301	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64302	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64303	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64304	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64305	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64306	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64307	AGG0144840	AGG0144840	Replacement - Services - Distributi	BCA0144840		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144840	100
64308	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64309	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
64241	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	170.94	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64242	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	76.28	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64243	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	64.97	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64244	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	49.51	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64245	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	42.17	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64246	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	32.7	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64247	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	38.39	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64248	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	2361.32	4/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64249	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185133	2104	885.6	6/1/2015		144821	Paving	BCA RELATED	SERVICE	Paving	2015
64250	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	4.42	6/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64251	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	34.47	7/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64252	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2104	1156.68	7/1/2015		144821	Paving	BCA RELATED	SERVICE	Paving	2015
64253	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2104	4625.5	7/1/2015		144821	Paving	BCA RELATED	SERVICE	Paving	2015
64254	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	7093.3	7/1/2015		144821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64255	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-1170.39	7/1/2015		144821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64256	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	1170.39	7/1/2015		144821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64257	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	201.95	7/1/2015		144821	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64258	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	432.12	7/1/2015		144821	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64259	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	16.11	7/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64260	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	498.03	7/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64261	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	82.05	7/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64262	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-60.8	7/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64263	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	51.82	7/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64264	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	142.42	7/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64265	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	80.61	7/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64266	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	36.88	7/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64267	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	9.4	7/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64268	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	1144.04	7/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64269	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2104	1702.08	8/1/2015		144821	Paving	BCA RELATED	SERVICE	Paving	2015
64270	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	2454.3	8/1/2015		144821	Paving	BCA RELATED	SERVICE	Paving	2015
64271	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	18.96	8/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64272	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	2523	9/1/2015		144821	Paving	BCA RELATED	SERVICE	Paving	2015
64273	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	8.09	9/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64274	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-171.92	9/1/2015		144821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64275	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182239	2105	3084.01	3/1/2015		144840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64276	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182723	2105	1843	3/1/2015		144840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64277	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182724	2105	845.6	3/1/2015		144840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64278	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00007008	2105	-952.49	3/1/2015		144840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64279	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63411	ACC0182724	2105	1144.08	3/1/2015		144840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64280	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63411	PA00007008	2105	952.49	3/1/2015		144840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64281	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	DD_RPL0001	3220	616.27	3/1/2015		144840	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64282	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CS_RPL0001	3225	146.76	3/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64283	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	44.85	3/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64284	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CSRV000001	3536	641.55	3/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64285	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	13.29	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64286	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	8.41	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64287	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-18.13	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64288	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-28.66	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64289	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	24.67	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64290	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	15.6	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64291	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	66.25	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64292	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	41.9	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64293	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	1.41	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64294	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	2.22	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64295	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	9.33	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64296	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	14.76	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64297	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	-2.51	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64298	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	-1.58	4/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64299	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184710	2104	160.32	5/1/2015		144840	Paving	BCA RELATED	SERVICE	Paving	2015
64300	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	0.92	5/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64301	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	0.03	6/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64302	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-0.07	6/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64303	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	0.08	6/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64304	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	0.16	6/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64305	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	0.12	6/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64306	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	0.06	6/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64307	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	0.01	6/1/2015		144840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64308	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	48.69	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64309	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-2903.14	9/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
64310	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64311	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64312	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64313	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64314	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64315	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64316	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64317	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64318	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64319	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64320	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64321	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64322	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64323	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64324	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64325	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64326	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64327	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64328	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64329	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64330	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64331	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64332	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64333	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64334	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64335	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64336	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64337	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64338	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64339	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64340	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64341	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64342	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64343	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64344	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64345	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64346	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64347	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64348	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64349	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64350	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64351	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64352	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64353	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64354	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64355	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64356	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64357	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64358	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64359	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64360	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64361	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64362	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64363	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64364	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64365	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64366	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64367	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64368	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64369	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64370	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64371	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64372	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64373	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64374	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64375	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64376	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64377	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64378	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
64310	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	17594.8	9/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64311	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	164.9	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64312	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.3	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64313	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	7.78	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64314	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	13.97	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64315	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	125.46	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Development & Design	2019
64316	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	2903.14	9/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64317	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	359.88	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64318	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	2037.01	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64319	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	2.68	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64320	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	64.82	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64321	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	93.54	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64322	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	115.16	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64323	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.41	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64324	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	82.21	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64325	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	1010.74	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Development & Design	2019
64326	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	17.93	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64327	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	33.25	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64328	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	62.52	9/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64329	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245085	2105	235.16	11/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64330	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	340.32	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64331	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.02	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64332	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	1.2	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64333	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	47.66	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64334	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	36.85	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64335	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	70.96	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64336	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	45.38	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64337	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	0.92	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64338	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	38.8	11/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64339	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.03	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64340	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	2.44	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64341	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	0.79	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64342	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	31.81	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64343	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	7.44	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64344	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	306.32	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64345	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.15	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64346	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	36.16	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64347	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	1.59	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64348	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	0.31	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64349	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	20.9	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64350	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	1.27	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64351	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	0.09	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64352	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	3304.83	10/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64353	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	2.57	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64354	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-867.94	10/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64355	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	48.74	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64356	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	1.15	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64357	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-38.8	11/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64358	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-42.25	12/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64359	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	1.08	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64360	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	17.88	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64361	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	0.37	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64362	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	1.58	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64363	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	0.27	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64364	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	1.03	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64365	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	0.22	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64366	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	2.26	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64367	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	21.74	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64368	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	0.48	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64369	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246391	2105	57.75	12/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64370	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	0.74	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64371	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	0.13	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64372	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	13.11	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64373	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	720.92	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64374	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	11.26	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64375	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	1.66	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64376	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	1.86	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64377	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	867.94	10/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64378	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	122.92	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Development & Design	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
64379	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64380	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64381	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64382	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64383	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64384	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64385	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64386	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64387	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64388	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64389	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64390	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64391	AGG0144841	AGG0144841	Replacement - Services - Distributi	BCA0144841		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144841	100
64392	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64393	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64394	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64395	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64396	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64397	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64398	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64399	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64400	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64401	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64402	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64403	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64404	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64405	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64406	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64407	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64408	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64409	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64410	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64411	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64412	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64413	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64414	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64415	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64416	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64417	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64418	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64419	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64420	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64421	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64422	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64423	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64424	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64425	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64426	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64427	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64428	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64429	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64430	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64431	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64432	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64433	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64434	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64435	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64436	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64437	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64438	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64439	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64440	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64441	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64442	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64443	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64444	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64445	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64446	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64447	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
64379	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	14.36	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64380	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.39	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64381	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	1955.43	10/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64382	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	42.25	12/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64383	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	19.2	10/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64384	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	24.18	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64385	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	3.85	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64386	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246045	2105	198.32	12/1/2019		144841	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64387	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	5.32	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64388	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	0.69	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64389	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	2.56	12/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64390	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	29.97	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64391	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	0.54	11/1/2019		144841	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64392	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	ACC0184358	2101	325	5/1/2015		144860	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64393	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184358	2105	101351.1	5/1/2015		144860	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64394	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184358	2105	2147.04	5/1/2015		144860	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64395	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	PA00007008	2105	-17077.19	5/1/2015		144860	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64396	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	PA00007008	2105	17077.19	5/1/2015		144860	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64397	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	DD_RPL0001	3220	37.85	5/1/2015		144860	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64398	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	DD_RPL0001	3220	12053.65	5/1/2015		144860	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64399	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	CS_RPL0001	3225	21.14	5/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64400	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CS_RPL0001	3225	6731.95	5/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64401	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	A&G0000001	3240	1.86	5/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64402	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	693.92	5/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64403	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CSRV000001	3536	17506.24	5/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64404	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	1503	0.57	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64405	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	1503	0.58	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64406	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	184.17	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64407	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	183.43	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64408	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185590	2104	18841.44	6/1/2015		144860	Paving	BCA RELATED	SERVICE	Paving	2015
64409	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	93.82	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64410	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3310	-1.23	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64411	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3310	-1.21	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64412	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-394.75	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64413	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-393.15	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64414	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3320	1.52	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64415	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3320	1.54	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64416	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	492.34	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64417	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	490.34	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64418	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3340	2.89	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64419	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3340	2.86	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64420	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	920.87	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64421	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	924.61	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64422	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3350	2.28	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64423	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3350	2.25	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64424	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	730.66	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64425	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	727.7	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64426	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3355	1.01	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64427	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3355	1.03	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64428	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	328.98	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64429	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	327.65	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64430	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3360	0.15	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64431	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3360	0.16	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64432	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	49.35	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64433	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	49.15	6/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64434	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2104	2545.2	7/1/2015		144860	Paving	BCA RELATED	SERVICE	Paving	2015
64435	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186934	2104	35	7/1/2015		144860	Paving	BCA RELATED	SERVICE	Paving	2015
64436	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	15.11	7/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64437	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-703.96	9/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64438	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190091	2104	2990.95	11/1/2015		144860	Paving	BCA RELATED	SERVICE	Paving	2016
64439	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	13.97	11/1/2015		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64440	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	2.4	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64441	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193150	2101	922.5	2/1/2016		144860	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64442	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2101	-152.21	2/1/2016		144860	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64443	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2101	152.21	2/1/2016		144860	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64444	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	16.56	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64445	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	20.71	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64446	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.01	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64447	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	1.02	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
64448	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64449	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64450	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64451	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64452	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64453	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64454	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64455	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64456	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64457	AGG0144860	AGG0144860	Replacement - Services - Distributi	BCA0144860		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144860	100
64458	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64459	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64460	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64461	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64462	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64463	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64464	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64465	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64466	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64467	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64468	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64469	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64470	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64471	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64472	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64473	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64474	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64475	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64476	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64477	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64478	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64479	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64480	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64481	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64482	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64483	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64484	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64485	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64486	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64487	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64488	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64489	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64490	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64491	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64492	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64493	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64494	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64495	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64496	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64497	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64498	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64499	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64500	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64501	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64502	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64503	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64504	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64505	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64506	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64507	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64508	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64509	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64510	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64511	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64512	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64513	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64514	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64515	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64516	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
64448	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	9.46	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64449	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	31.26	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64450	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	3.91	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64451	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-8.23	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64452	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	4.42	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64453	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	11.3	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64454	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	6.73	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64455	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	2.8	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64456	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.03	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64457	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	90.96	2/1/2016		144860	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64458	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184358	2105	4714.85	5/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64459	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	PA00007008	2105	-777.95	5/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64460	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	PA00007008	2105	777.95	5/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64461	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	DD_RPL0001	3220	549.1	5/1/2015		144861	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64462	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CS_RPL0001	3225	306.67	5/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64463	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	31.61	5/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64464	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CSRV000001	3536	797.5	5/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64465	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	1503	49.01	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64466	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	8.39	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64467	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	8.36	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64468	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185133	2104	1591.52	6/1/2015		144861	Paving	BCA RELATED	SERVICE	Paving	2015
64469	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185493	2104	4309.74	6/1/2015		144861	Paving	BCA RELATED	SERVICE	Paving	2015
64470	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63401	ACC0185493	2105	1144.08	6/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64471	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185133	2105	2937.5	6/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64472	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185133	2105	1334	6/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64473	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185493	2105	1843	6/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64474	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185493	2105	3642.32	6/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64475	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00007008	2105	-1609.88	6/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64476	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	ACC0185493	2105	1663.1	6/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64477	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	PA00007008	2105	1609.88	6/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64478	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	216.25	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64479	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	-216.25	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64480	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0002	3219	254.48	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64481	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	186.65	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64482	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	-186.65	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64483	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0002	3220	148.42	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64484	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	104.58	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64485	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0002	3225	50.95	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64486	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-104.58	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64487	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	349.81	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64488	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-349.81	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64489	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0002	3226	403.45	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64490	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	86.1	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64491	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3310	-64.77	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64492	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-17.91	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64493	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-17.99	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64494	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3320	56.18	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64495	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	22.43	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64496	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	22.34	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64497	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3340	151.7	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64498	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	42.12	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64499	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	41.95	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64500	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3350	94.57	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64501	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	33.28	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64502	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	33.15	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64503	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3355	21.95	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64504	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	14.93	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64505	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	14.99	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64506	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3360	6.37	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64507	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	2.24	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64508	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	2.24	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64509	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CSRV000001	3536	1634.5	6/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64510	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	93.37	7/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64511	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2104	1311.72	7/1/2015		144861	Paving	BCA RELATED	SERVICE	Paving	2015
64512	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	2260	7/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64513	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	2560.64	7/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64514	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	14392.35	7/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64515	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-3170.14	7/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64516	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	3170.14	7/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
64517	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64518	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64519	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64520	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64521	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64522	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64523	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64524	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64525	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64526	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64527	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64528	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64529	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64530	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64531	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64532	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64533	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64534	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64535	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64536	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64537	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64538	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64539	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64540	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64541	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64542	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64543	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64544	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64545	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64546	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64547	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64548	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64549	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64550	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64551	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64552	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64553	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64554	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64555	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64556	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64557	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64558	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64559	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64560	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64561	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64562	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64563	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64564	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64565	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64566	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64567	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64568	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64569	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64570	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64571	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64572	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64573	AGG0144861	AGG0144861	Replacement - Services - Distributi	BCA0144861		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144861	100
64574	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64575	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64576	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64577	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64578	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64579	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64580	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64581	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64582	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64583	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64584	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64585	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
64517	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	547.01	7/1/2015		144861	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64518	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	1170.45	7/1/2015		144861	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64519	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	43.63	7/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64520	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	1348.98	7/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64521	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	138.26	7/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64522	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-164.69	7/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64523	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	140.35	7/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64524	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	385.76	7/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64525	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	218.35	7/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64526	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	99.91	7/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64527	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	25.46	7/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64528	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	3098.76	7/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64529	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	3733.96	8/1/2015		144861	Paving	BCA RELATED	SERVICE	Paving	2015
64530	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	17.03	8/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64531	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	19.94	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64532	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	1727.74	9/1/2015		144861	Paving	BCA RELATED	SERVICE	Paving	2015
64533	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	2598.5	9/1/2015		144861	Paving	BCA RELATED	SERVICE	Paving	2015
64534	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	5078.57	9/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64535	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-837.96	9/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64536	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	837.96	9/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64537	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	122.04	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64538	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	118.58	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64539	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPN0001	3221	0.01	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64540	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	0.57	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64541	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	53.94	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64542	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	225.82	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64543	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	32.3	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64544	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-32.87	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64545	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	28.03	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64546	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	76.99	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64547	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	63.38	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64548	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	19.23	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64549	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	7.38	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64550	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	672.72	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64551	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-197.04	9/1/2015		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64552	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63401	ACC0190478	2105	3587.04	11/1/2015		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64553	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	4.02	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64554	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193150	2101	615	2/1/2016		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64555	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2101	-101.48	2/1/2016		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64556	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2101	101.48	2/1/2016		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64557	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	929.6	2/1/2016		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64558	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-153.38	2/1/2016		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64559	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	153.38	2/1/2016		144861	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64560	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	27.73	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64561	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	34.67	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64562	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.02	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64563	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	1.71	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64564	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	15.84	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64565	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	52.34	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64566	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	6.55	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64567	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-13.78	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64568	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	7.41	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64569	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	18.92	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64570	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	11.26	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64571	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	4.69	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64572	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.05	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64573	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	152.3	2/1/2016		144861	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64574	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	81.21	7/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64575	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	16709.79	7/1/2015		144862	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64576	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-2757.12	7/1/2015		144862	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64577	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	2757.12	7/1/2015		144862	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64578	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	475.75	7/1/2015		144862	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64579	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	1017.96	7/1/2015		144862	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64580	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	37.94	7/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64581	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	1173.23	7/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64582	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	113.57	7/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64583	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-143.25	7/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64584	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	122.06	7/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64585	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	335.51	7/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
64586	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64587	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64588	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64589	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64590	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64591	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64592	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64593	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64594	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64595	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64596	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64597	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64598	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64599	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64600	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64601	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64602	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64603	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64604	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64605	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64606	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64607	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64608	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64609	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64610	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64611	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64612	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64613	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64614	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64615	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64616	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64617	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64618	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64619	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64620	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64621	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64622	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64623	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64624	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64625	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64626	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64627	AGG0144862	AGG0144862	Replacement - Services - Distributi	BCA0144862		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144862	100
64628	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64629	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64630	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64631	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64632	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64633	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64634	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64635	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64636	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64637	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64638	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64639	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64640	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64641	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64642	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64643	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64644	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64645	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64646	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64647	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64648	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64649	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64650	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64651	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64652	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64653	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64654	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
64586	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	189.91	7/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64587	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	86.89	7/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64588	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	22.14	7/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64589	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	2695.03	7/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64590	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	8.51	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64591	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	2168.84	9/1/2015		144862	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64592	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-357.86	9/1/2015		144862	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64593	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	357.86	9/1/2015		144862	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64594	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	52.12	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64595	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	50.64	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64596	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	0.24	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64597	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	23.04	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64598	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	96.44	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64599	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	7.86	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64600	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-14.04	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64601	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	11.97	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64602	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	32.88	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64603	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	27.07	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64604	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	8.21	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64605	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	3.15	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64606	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	287.28	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64607	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-113.65	9/1/2015		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64608	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	0.12	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64609	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	0.08	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64610	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	0.26	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64611	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	0.07	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64612	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207880	2105	55	5/1/2017		144862	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
64613	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-9.08	5/1/2017		144862	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
64614	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	9.08	5/1/2017		144862	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
64615	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RLB0001	3219	2.35	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Development & Design	2017
64616	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RNL0001	3220	3.74	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Development & Design	2017
64617	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	0.11	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64618	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	0.48	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64619	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	2.67	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64620	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	0.35	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64621	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-1	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64622	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	0.43	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64623	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	1.38	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64624	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	0.75	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64625	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	0.27	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64626	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	0.1	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64627	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	8.78	5/1/2017		144862	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64628	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.13	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64629	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.04	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64630	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.15	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64631	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.09	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64632	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	55	9/1/2017		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
64633	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-9.08	9/1/2017		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
64634	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	9.08	9/1/2017		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
64635	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	2.05	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2017
64636	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	2.9	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2017
64637	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.08	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64638	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	0.27	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64639	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	2.27	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64640	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.14	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64641	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-0.54	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64642	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	0.35	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64643	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	0.74	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64644	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	0.4	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64645	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.18	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64646	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.06	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64647	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	6.65	9/1/2017		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64648	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	0.22	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64649	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	5.09	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64650	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	2.71	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64651	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	1.16	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64652	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CS_RPL0001	3226	990.59	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64653	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	DD_RLB0001	3219	345.33	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2019
64654	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN02000002	1502	1.11	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
64655	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64656	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64657	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64658	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64659	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64660	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64661	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64662	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64663	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64664	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64665	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64666	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64667	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64668	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64669	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64670	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64671	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64672	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64673	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64674	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64675	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64676	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64677	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64678	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64679	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64680	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64681	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64682	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64683	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64684	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64685	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64686	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64687	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64688	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64689	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64690	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64691	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64692	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64693	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64694	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64695	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64696	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64697	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64698	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64699	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64700	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64701	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64702	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64703	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64704	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64705	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64706	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64707	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64708	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64709	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64710	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64711	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64712	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64713	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64714	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64715	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64716	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64717	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64718	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64719	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64720	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64721	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64722	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64723	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
64655	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	INSRPL0001	3222	38.46	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64656	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242537	2105	677.8	9/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64657	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242037	2105	48129.06	9/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64658	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	41.7	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64659	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-2.04	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64660	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3340	316.99	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64661	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	231.5	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64662	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	74.08	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64663	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.26	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64664	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	1.73	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64665	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CS_RPN0001	3225	226.28	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64666	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-0.11	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64667	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-4.5	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64668	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	30.26	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64669	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3320	91.52	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64670	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	80.7	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2019
64671	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	2498.91	9/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64672	108000 Project Closed Removal	COR	9/1/2019	63411	ACC0241758	2105	3916.54	9/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64673	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3350	453.89	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64674	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	1867.53	9/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64675	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	650.19	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2019
64676	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	31.32	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64677	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	40.23	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64678	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3310	134.03	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64679	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	106.07	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64680	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	PA00007008	2105	-7991.16	9/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64681	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-122.76	7/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64682	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	744.03	7/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64683	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	122.76	7/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64684	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.03	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64685	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	25.89	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2019
64686	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	10.06	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2019
64687	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	21.39	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64688	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	11.53	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64689	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-1867.53	9/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64690	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3380	7.38	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64691	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	52.88	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64692	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	0.63	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64693	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.19	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64694	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	1310.37	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64695	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	ACC0242297	2105	302.22	9/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64696	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3370	21.4	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64697	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	5291.67	9/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64698	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	5	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64699	108000 Project Closed Removal	COR	9/1/2019	63401	PA00007008	2105	7991.16	9/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64700	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CSRV000001	3536	5607.08	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64701	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	DD_RNL0001	3220	2782.16	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2019
64702	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	INSRPN0001	3221	0.83	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64703	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	1503	178.42	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64704	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.04	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64705	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	3.15	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64706	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3355	257.49	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64707	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	A&G0000001	3240	172.11	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64708	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	8.99	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64709	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0241758	2105	2850	9/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
64710	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	0.41	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64711	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-2.73	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64712	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	110.02	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64713	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-1.26	7/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64714	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	60.17	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64715	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3360	49.35	9/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
64716	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.26	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64717	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3355	29.45	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64718	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3320	25.42	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64719	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	11.69	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64720	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	76.59	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64721	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	22.57	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64722	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3370	5.95	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64723	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	1132.66	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
64724	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64725	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64726	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64727	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64728	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64729	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64730	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64731	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64732	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64733	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64734	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64735	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64736	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64737	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64738	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64739	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64740	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64741	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64742	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64743	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64744	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64745	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64746	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64747	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64748	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64749	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64750	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64751	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64752	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64753	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64754	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64755	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64756	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64757	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64758	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64759	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64760	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64761	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64762	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64763	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64764	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64765	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64766	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64767	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64768	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64769	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64770	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64771	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64772	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64773	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64774	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64775	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64776	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64777	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64778	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64779	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64780	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64781	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64782	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64783	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64784	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64785	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64786	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64787	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64788	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64789	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64790	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64791	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64792	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
64724	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	49.98	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64725	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	183.54	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64726	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3222	-38.46	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64727	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3310	134.03	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64728	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3221	0.83	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64729	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3355	257.49	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64730	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3340	-316.99	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64731	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.21	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64732	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	144.21	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64733	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245085	2105	262.5	11/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64734	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	1333.24	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64735	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	ACC0243641	2101	4203.36	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64736	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	14.43	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64737	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	419.58	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64738	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	31.6	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64739	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	3.77	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64740	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	1363.64	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64741	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3350	56.71	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64742	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN02000001	1502	0.31	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64743	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	4.03	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64744	108000 Project Closed Removal	COR	10/1/2019	63101	PA00007008	2101	693.55	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64745	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3340	38.95	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64746	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3310	-134.03	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64747	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1502	-1.11	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64748	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1502	1.11	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64749	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3340	316.99	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64750	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	543.38	11/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64751	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	17.68	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64752	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	8.8	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64753	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	10.92	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64754	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	7.51	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64755	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	338.55	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64756	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	16.84	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64757	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3380	2.05	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64758	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	DD_RNL0001	3220	244.77	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64759	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	CS_RPN0001	3225	36.26	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64760	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3380	7.38	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64761	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3350	453.89	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64762	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	2105	-7991.16	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64763	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3226	990.59	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64764	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245360	2105	2430.88	11/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64765	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3240	-172.11	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64766	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3360	49.35	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64767	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	36.69	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64768	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	123.46	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64769	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	7.43	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64770	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	16.11	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64771	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	3.14	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64772	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243797	2105	871.85	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64773	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	1932.42	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64774	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3310	17.37	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64775	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	111.49	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64776	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.61	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64777	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	1503	38.09	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64778	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	PA00007008	2101	-693.55	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64779	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3220	2782.16	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64780	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3226	-990.59	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64781	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3220	-2782.16	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64782	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1503	-178.42	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64783	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3320	-91.52	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64784	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3350	-453.89	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64785	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3225	226.28	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64786	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	0.88	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64787	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	249.62	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64788	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	25.99	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64789	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3360	9	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64790	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.24	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64791	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	CS_RPL0001	3226	271.94	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64792	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	17.69	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
64793	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64794	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64795	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64796	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64797	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64798	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64799	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64800	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64801	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64802	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64803	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64804	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64805	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64806	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64807	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64808	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64809	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64810	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64811	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64812	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64813	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64814	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64815	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64816	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64817	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64818	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64819	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64820	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64821	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64822	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64823	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64824	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64825	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64826	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64827	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64828	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64829	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64830	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64831	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64832	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64833	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64834	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64835	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64836	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64837	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64838	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64839	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64840	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64841	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64842	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64843	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64844	AGG0144863	AGG0144863	Replacement - Services - Distributi	BCA0144863		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144863	100
64845	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64846	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64847	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64848	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64849	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64850	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64851	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64852	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64853	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64854	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64855	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64856	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64857	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64858	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64859	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64860	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64861	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
64793	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	30.16	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64794	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	2105	48431.28	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64795	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3221	-0.83	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64796	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3222	38.46	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64797	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3240	172.11	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64798	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3360	-49.35	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64799	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	6.73	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64800	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	4126.99	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64801	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-291.67	12/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64802	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	11.09	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64803	108000 Project Closed Removal	COR	10/1/2019	63411	ACC0244282	2105	1247.91	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64804	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	53.88	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64805	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	71.3	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64806	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	A&G0000001	3240	13.49	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64807	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	193.13	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64808	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	INSRPN0001	3221	0.12	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64809	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	57.89	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64810	108000 Project Closed Removal	COR	10/1/2019	63401	PA00083249	2105	-7991.16	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64811	108000 Project Closed Removal	COR	10/1/2019	63411	PA00083249	2105	7991.16	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64812	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3370	21.4	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64813	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	2105	7991.16	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64814	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3380	-7.38	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64815	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3219	345.33	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64816	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	12.93	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64817	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3320	91.52	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64818	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	291.67	12/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64819	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-543.38	11/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64820	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	10.96	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64821	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	5.11	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64822	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	4.79	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64823	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247000	2105	1767.68	12/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64824	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	534.68	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64825	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-1363.64	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64826	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3355	-257.49	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64827	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3219	-345.33	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64828	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	11.46	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64829	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	2.56	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64830	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	2.13	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64831	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	1.3	11/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64832	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	481.27	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64833	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	DD_RLB0001	3219	98.23	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Development & Design	2020
64834	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	34.15	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64835	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	74.88	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64836	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	INSRPL0001	3222	11.48	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64837	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1503	178.42	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64838	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3536	-5607.08	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64839	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244374	2105	599.85	11/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64840	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3536	5607.08	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64841	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3370	-21.4	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64842	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3225	-226.28	10/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64843	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	2105	-48431.28	10/1/2019		144863	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
64844	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	16.84	12/1/2019		144863	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
64845	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	59.13	7/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64846	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	12166.31	7/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64847	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-2007.44	7/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64848	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	2007.44	7/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64849	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	346.39	7/1/2015		144864	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64850	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	741.17	7/1/2015		144864	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64851	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	27.63	7/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64852	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	854.22	7/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64853	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	82.7	7/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64854	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-104.29	7/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64855	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	88.87	7/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64856	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	244.28	7/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64857	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	138.27	7/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64858	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	63.26	7/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64859	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	16.12	7/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64860	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	1962.24	7/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64861	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	936.48	9/1/2015		144864	Paving	BCA RELATED	SERVICE	Paving	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
64862	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64863	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64864	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64865	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64866	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64867	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64868	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64869	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64870	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64871	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64872	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64873	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64874	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64875	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64876	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64877	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64878	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64879	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64880	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64881	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64882	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64883	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64884	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64885	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64886	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64887	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64888	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64889	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64890	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64891	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64892	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64893	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64894	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64895	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64896	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64897	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64898	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64899	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64900	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64901	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64902	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64903	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64904	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64905	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64906	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64907	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64908	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64909	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64910	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64911	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64912	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64913	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64914	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64915	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64916	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64917	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64918	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64919	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64920	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64921	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64922	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64923	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64924	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64925	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64926	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64927	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64928	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64929	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64930	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
64862	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	3	9/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64863	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-82.75	9/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64864	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	34.8	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64865	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2105	2335.32	10/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64866	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2105	1606.5	10/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64867	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2105	6010.5	10/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64868	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2105	-1642.13	10/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64869	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2105	1642.13	10/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64870	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	331.4	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64871	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	319.4	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64872	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.25	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64873	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	22.85	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64874	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	215.36	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64875	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	656.95	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64876	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	51.18	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64877	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-118.4	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64878	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	83.5	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64879	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	162.54	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64880	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	81.26	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64881	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	50.33	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64882	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	9.46	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64883	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	1121.21	10/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64884	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	22.81	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64885	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190091	2104	809.25	11/1/2015		144864	Paving	BCA RELATED	SERVICE	Paving	2016
64886	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2104	597.6	11/1/2015		144864	Paving	BCA RELATED	SERVICE	Paving	2016
64887	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	61411	ACC0190363	2105	1811.7	11/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64888	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190091	2105	4807.23	11/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64889	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190091	2105	1606.5	11/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64890	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-1058.27	11/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64891	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	ACC0190363	2105	508	11/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64892	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	1058.27	11/1/2015		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64893	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	151.17	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64894	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	533.06	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64895	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.16	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64896	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	9.65	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64897	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	66.21	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64898	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	290.02	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64899	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	40.85	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64900	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-78.58	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64901	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	32.84	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64902	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	107.89	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64903	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	45.24	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64904	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	12.93	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64905	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	4.85	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64906	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	920.4	11/1/2015		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64907	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	ACC0191753	2105	2790	1/1/2016		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64908	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	7.21	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64909	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	2.15	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64910	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	1.56	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64911	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	5.8	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64912	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0209313	2101	4179.25	6/1/2017		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
64913	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2101	-689.58	6/1/2017		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
64914	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2101	689.58	6/1/2017		144864	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
64915	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	DD_RLB0001	3219	202.29	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Development & Design	2017
64916	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	DD_RNL0001	3220	413.16	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Development & Design	2017
64917	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.26	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64918	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	10.3	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64919	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	44.52	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64920	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	244.25	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64921	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	34.9	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64922	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-86.37	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64923	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	36.96	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64924	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	118.49	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64925	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-45.47	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64926	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	28.77	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64927	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	23.13	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64928	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	937.82	6/1/2017		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
64929	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220674	2104	680.4	4/1/2018		144864	Paving	BCA RELATED	SERVICE	Paving	2018
64930	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	3.25	4/1/2018		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
64931	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64932	AGG0144864	AGG0144864	Replacement - Services - Distributi	BCA0144864		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	144864	100
64933	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64934	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64935	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64936	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64937	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64938	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64939	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64940	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64941	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64942	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64943	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64944	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64945	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64946	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64947	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64948	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64949	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64950	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64951	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64952	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64953	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64954	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64955	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64956	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64957	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64958	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64959	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64960	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64961	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64962	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64963	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64964	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64965	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64966	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64967	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64968	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64969	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64970	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64971	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64972	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64973	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64974	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64975	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64976	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64977	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64978	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64979	AGG0145720	AGG0145720	Replacement - Services - Distributi	BCA0145720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	145720	100
64980	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64981	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64982	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64983	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64984	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64985	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64986	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64987	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64988	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64989	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64990	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64991	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64992	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64993	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64994	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64995	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64996	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64997	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64998	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
64999	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
64931	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222616	2104	1334	6/1/2018		144864	Paving	BCA RELATED	SERVICE	Paving	2018
64932	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	7.31	6/1/2018		144864	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
64933	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	1503	13.04	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64934	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63401	ACC0185493	2105	1120	6/1/2015		145720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64935	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185493	2105	1400	6/1/2015		145720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64936	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185493	2105	598.49	6/1/2015		145720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64937	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185493	2105	598.21	6/1/2015		145720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64938	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00007008	2105	-428.46	6/1/2015		145720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64939	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	PA00007008	2105	428.46	6/1/2015		145720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64940	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	57.55	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64941	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0002	3219	67.73	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64942	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	-57.55	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64943	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	49.67	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64944	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	-49.67	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64945	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0002	3220	39.5	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64946	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	27.83	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64947	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-27.83	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64948	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0002	3225	13.56	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64949	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	93.1	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64950	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-93.1	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64951	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0002	3226	107.37	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64952	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	15.1	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64953	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3310	-17.24	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64954	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3320	14.96	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64955	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3340	40.37	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64956	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3350	25.17	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64957	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3355	5.84	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64958	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3360	1.7	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64959	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CSRV000001	3536	435.01	6/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64960	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	13.47	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64961	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191332	2105	2624.97	12/1/2015		145720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64962	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-433.12	12/1/2015		145720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64963	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	433.12	12/1/2015		145720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
64964	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	78.31	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64965	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	193.26	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Development & Design	2016
64966	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.07	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64967	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	4.75	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64968	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	42.47	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64969	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	145.21	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64970	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	14.75	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64971	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-39.89	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64972	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	27.68	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64973	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	54.75	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64974	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	62.5	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64975	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	13.08	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64976	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	2.53	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64977	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	453.61	12/1/2015		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64978	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196795	2104	360.72	6/1/2016		145720	Paving	BCA RELATED	SERVICE	Paving	2016
64979	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	1.11	6/1/2016		145720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
64980	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	1503	57.91	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64981	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185866	2105	3060	6/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64982	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185866	2105	3608.48	6/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64983	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0186016	2105	4859.58	6/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64984	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00007008	2105	-1902.13	6/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64985	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	PA00007008	2105	1902.13	6/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
64986	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	255.51	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64987	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0002	3219	300.67	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64988	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	-255.51	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64989	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	220.53	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64990	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0002	3220	175.36	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64991	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	-220.53	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2015
64992	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	123.57	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64993	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-123.57	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64994	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0002	3225	60.19	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64995	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	413.31	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64996	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0002	3226	476.69	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64997	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-413.31	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64998	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	67.02	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
64999	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3310	-76.52	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
65000	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65001	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65002	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65003	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65004	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65005	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65006	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65007	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65008	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65009	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65010	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65011	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65012	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65013	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65014	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65015	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65016	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65017	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65018	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65019	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65020	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65021	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65022	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65023	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65024	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65025	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65026	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65027	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65028	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65029	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65030	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65031	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65032	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65033	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65034	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65035	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65036	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65037	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65038	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65039	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65040	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65041	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65042	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65043	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65044	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65045	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65046	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65047	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65048	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65049	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65050	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65051	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65052	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65053	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65054	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65055	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65056	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65057	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65058	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65059	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65060	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65061	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65062	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65063	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65064	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65065	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65066	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65067	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65068	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
65000	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3320	66.38	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65001	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3340	179.24	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65002	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3350	111.73	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65003	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3355	25.93	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65004	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3360	7.53	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65005	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CSRV000001	3536	1931.23	6/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65006	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	1503	18.06	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65007	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	50.66	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65008	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	ACC0186499	2105	3715.9	7/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65009	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	1400	7/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65010	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	3098.3	7/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65011	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	1043.4	7/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65012	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186499	2105	1496.64	7/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65013	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186499	2105	1530	7/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65014	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	456.68	7/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65015	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	1400	7/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65016	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-1720.13	7/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65017	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	1720.13	7/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65018	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	DD_RLB0001	3219	105.8	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65019	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	296.81	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65020	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	DD_RNL0001	3220	226.37	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65021	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	635.09	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65022	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	CS_RPN0001	3225	8.44	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65023	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	23.67	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65024	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	CS_RPL0001	3226	260.9	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65025	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	731.96	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65026	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	A&G0000001	3240	21.76	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65027	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	70.85	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65028	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3310	-31.86	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65029	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-89.37	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65030	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3320	27.14	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65031	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	76.16	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65032	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3340	74.61	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65033	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	209.32	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65034	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3350	42.23	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65035	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	118.48	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65036	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3355	19.32	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65037	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	54.21	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65038	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3360	4.92	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65039	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	13.81	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65040	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	1681.39	7/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65041	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	6.35	8/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65042	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2104	3155.36	8/1/2015		145760	Paving	BCA RELATED	SERVICE	Paving	2015
65043	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	1156.68	8/1/2015		145760	Paving	BCA RELATED	SERVICE	Paving	2015
65044	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187894	2104	466.56	8/1/2015		145760	Paving	BCA RELATED	SERVICE	Paving	2015
65045	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	1036.24	8/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65046	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	1675	8/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65047	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-447.35	8/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65048	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	447.35	8/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65049	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	49.21	8/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65050	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	47.6	8/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65051	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	35.76	8/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65052	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	81.65	8/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65053	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	36.5	8/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65054	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	101.07	8/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65055	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-99.38	8/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65056	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-236.66	8/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65057	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-157.04	8/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65058	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-55.46	8/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65059	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	1.88	8/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65060	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	515.87	8/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65061	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-6.35	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65062	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	6.35	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65063	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	2599.45	9/1/2015		145760	Paving	BCA RELATED	SERVICE	Paving	2015
65064	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	8.32	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65065	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-101.07	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65066	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-12.55	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65067	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	99.38	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65068	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	10.79	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
65069	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65070	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65071	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65072	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65073	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65074	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65075	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65076	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65077	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65078	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65079	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65080	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65081	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65082	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65083	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65084	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65085	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65086	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65087	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65088	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65089	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65090	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65091	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65092	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65093	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65094	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65095	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65096	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65097	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65098	AGG0145760	AGG0145760	Replacement - Services - Distributi	BCA0145760		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	145760	100
65099	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65100	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65101	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65102	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65103	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65104	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65105	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65106	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65107	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65108	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65109	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65110	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65111	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65112	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65113	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65114	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65115	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65116	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65117	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65118	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65119	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65120	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65121	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65122	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65123	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65124	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65125	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65126	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65127	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65128	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65129	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65130	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65131	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65132	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65133	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65134	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65135	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65136	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65137	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
65069	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	236.66	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65070	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	29.4	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65071	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	157.04	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65072	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	20.56	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65073	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	55.46	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65074	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	7.88	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65075	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-1.88	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65076	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	1.88	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65077	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-149.32	9/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65078	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	1.18	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65079	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2101	-55.87	10/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65080	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2101	55.87	10/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65081	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189160	2104	892.08	10/1/2015		145760	Paving	BCA RELATED	SERVICE	Paving	2016
65082	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	11.28	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65083	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	10.87	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65084	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.01	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65085	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	0.78	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65086	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	7.33	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65087	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	22.35	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65088	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	5.87	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65089	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-4.03	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65090	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	2.84	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65091	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	5.53	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65092	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	2.77	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65093	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	1.71	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65094	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	0.32	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65095	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	38.15	10/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65096	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190095	2101	338.63	11/1/2015		145760	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65097	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190096	2104	200	11/1/2015		145760	Paving	BCA RELATED	SERVICE	Paving	2016
65098	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	0.92	11/1/2015		145760	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65099	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63210	ACC0183244	3102	3785.49	3/1/2015		146140	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65100	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63210	DD_RPL0001	3220	404.13	3/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65101	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63210	A&G0000001	3240	29.12	3/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65102	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63210	ST_WG00001	3545	378.55	3/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65103	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	1503	8.71	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65104	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	1503	1.01	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65105	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	3310	-2.17	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65106	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	3310	-18.79	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65107	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	3320	16.17	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65108	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	3320	1.87	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65109	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	3340	5.01	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65110	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	3340	43.44	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65111	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	3350	1.46	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65112	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	3350	0.17	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65113	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	3355	9.68	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65114	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	3355	1.12	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65115	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	3360	-1.64	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65116	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63210	PA00083249	3360	-0.19	4/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65117	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	ACC0184588	2105	440	5/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65118	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184588	2105	1380	5/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65119	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	PA00007008	2105	-227.7	5/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65120	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	PA00007008	2105	227.7	5/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65121	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	DD_RPL0001	3220	51.24	5/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65122	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	DD_RPL0001	3220	160.72	5/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65123	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	CS_RPL0001	3225	28.62	5/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65124	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CS_RPL0001	3225	89.76	5/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65125	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	A&G0000001	3240	2.53	5/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65126	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	9.26	5/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65127	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CSRV000001	3536	233.43	5/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65128	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	1503	0.78	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65129	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	1503	0.77	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65130	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	2.45	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65131	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	2.45	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65132	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3310	-1.65	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65133	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3310	-1.67	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65134	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-5.24	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65135	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-5.27	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65136	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3320	2.08	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65137	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3320	2.06	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
65138	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65139	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65140	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65141	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65142	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65143	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65144	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65145	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65146	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65147	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65148	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65149	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65150	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65151	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65152	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65153	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65154	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65155	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65156	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65157	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65158	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65159	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65160	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65161	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65162	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65163	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65164	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65165	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65166	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65167	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65168	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65169	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65170	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65171	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65172	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65173	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65174	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65175	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65176	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65177	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65178	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65179	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65180	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65181	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65182	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65183	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65184	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65185	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65186	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65187	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65188	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65189	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65190	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65191	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65192	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65193	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65194	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65195	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65196	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65197	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65198	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65199	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65200	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65201	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65202	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65203	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65204	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65205	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65206	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
65138	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	6.56	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65139	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	6.54	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65140	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3340	3.91	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65141	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3340	3.86	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65142	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	12.33	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65143	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	12.28	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65144	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3350	3.05	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65145	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3350	3.09	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65146	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	9.74	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65147	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	9.7	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65148	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3355	1.39	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65149	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3355	1.37	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65150	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	4.37	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65151	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	4.39	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65152	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3360	0.2	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65153	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3360	0.21	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65154	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	0.66	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65155	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	0.65	6/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65156	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	1503	1.77	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65157	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	50.95	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65158	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	ACC0186620	2105	364	7/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65159	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	3220	7/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65160	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	7264	7/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65161	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-1729.86	7/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65162	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	1729.86	7/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65163	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	DD_RLB0001	3219	10.36	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65164	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	298.49	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65165	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	DD_RNL0001	3220	22.18	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65166	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	638.68	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65167	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	CS_RPN0001	3225	0.83	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65168	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	23.81	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65169	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	CS_RPL0001	3226	25.56	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65170	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	736.1	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65171	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	A&G0000001	3240	2.13	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65172	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	71.25	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65173	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3310	-3.12	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65174	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-89.87	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65175	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3320	2.66	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65176	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	76.59	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65177	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3340	7.31	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65178	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	210.5	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65179	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3350	4.14	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65180	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	119.15	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65181	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3355	1.89	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65182	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	54.52	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65183	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3360	0.48	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65184	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	13.89	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65185	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	1690.91	7/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65186	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	1503	9.28	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65187	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	43.38	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65188	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	ACC0187577	2105	3960	8/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65189	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	10450	8/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65190	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	805	8/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65191	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	364	8/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65192	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	6900	8/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65193	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-3055.64	8/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65194	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	3055.64	8/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65195	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RLB0001	3219	71.87	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65196	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	336.12	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65197	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RNL0001	3220	69.52	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65198	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	325.1	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65199	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPN0001	3225	52.22	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65200	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	244.22	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65201	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPL0001	3226	119.26	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65202	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	557.72	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65203	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	A&G0000001	3240	18.05	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65204	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	100.53	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65205	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3310	147.6	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65206	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	690.29	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
65207	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65208	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65209	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65210	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65211	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65212	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65213	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65214	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65215	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65216	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65217	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65218	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65219	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65220	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65221	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65222	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65223	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65224	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65225	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65226	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65227	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65228	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65229	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65230	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65231	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65232	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65233	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65234	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65235	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65236	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65237	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65238	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65239	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65240	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65241	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65242	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65243	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65244	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65245	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65246	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65247	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65248	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65249	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65250	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65251	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65252	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65253	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65254	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65255	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65256	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65257	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65258	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65259	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65260	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65261	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65262	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65263	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65264	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65265	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65266	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65267	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65268	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65269	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65270	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65271	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65272	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65273	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65274	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65275	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
65207	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3320	-145.15	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65208	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-678.79	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65209	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3340	-345.66	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65210	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-1616.52	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65211	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3350	-229.37	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65212	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-1072.66	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65213	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3355	-81	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65214	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-378.79	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65215	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3360	2.74	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65216	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	12.82	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65217	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	3523.58	8/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65218	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	1503	-9.28	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65219	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	1503	9.28	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65220	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-43.38	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65221	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	43.38	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65222	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3310	-147.6	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65223	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3310	-18.33	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65224	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-690.29	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65225	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-85.74	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65226	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3320	145.15	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65227	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3320	15.76	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65228	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	678.79	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65229	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	73.68	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65230	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3340	345.66	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65231	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3340	42.94	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65232	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	1616.52	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65233	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	200.82	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65234	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3350	229.37	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65235	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3350	30.04	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65236	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	1072.66	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65237	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	140.46	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65238	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3355	81	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65239	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3355	11.51	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65240	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	378.79	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65241	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	53.81	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65242	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3360	-2.74	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65243	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3360	2.74	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65244	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-12.82	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65245	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	12.82	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65246	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-197.27	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65247	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63210	PA00007066	3545	-140.46	9/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65248	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189160	2104	6116	10/1/2015		146140	Paving	BCA RELATED	SERVICE	Paving	2016
65249	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	28.27	10/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65250	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190091	2104	4447	11/1/2015		146140	Paving	BCA RELATED	SERVICE	Paving	2016
65251	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	20.78	11/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65252	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	1503	13.75	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65253	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	50.66	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65254	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	ACC0191332	2105	2679.6	12/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65255	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191332	2105	5393.9	12/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65256	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191332	2105	4202.1	12/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65257	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191332	2105	277.11	12/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65258	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-1629.06	12/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65259	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	1629.06	12/1/2015		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65260	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	DD_RLB0001	3219	79.93	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65261	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	294.52	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65262	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	DD_RNL0001	3220	197.28	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65263	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	726.89	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65264	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	INSRPN0001	3221	0.07	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65265	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.26	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65266	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	INSRPL0001	3222	4.85	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65267	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	17.86	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65268	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	CS_RPN0001	3225	43.36	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65269	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	159.75	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65270	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	CS_RPL0001	3226	148.23	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65271	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	546.15	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65272	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	A&G0000001	3240	12.82	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65273	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	55.42	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65274	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3310	-40.71	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65275	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-149.99	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
65276	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65277	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65278	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65279	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65280	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65281	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65282	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65283	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65284	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65285	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65286	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65287	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65288	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65289	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65290	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65291	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65292	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65293	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65294	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65295	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65296	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65297	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65298	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65299	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65300	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65301	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65302	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65303	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65304	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65305	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65306	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65307	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65308	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65309	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65310	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65311	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65312	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65313	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65314	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65315	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65316	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65317	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65318	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65319	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65320	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65321	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65322	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65323	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65324	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65325	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65326	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65327	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65328	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65329	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65330	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65331	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65332	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65333	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65334	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65335	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65336	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65337	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65338	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65339	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65340	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65341	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65342	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65343	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65344	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
65276	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3320	28.25	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65277	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	104.1	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65278	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3340	55.89	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65279	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	205.91	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65280	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3350	63.79	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65281	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	235.05	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65282	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3355	13.35	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65283	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	49.18	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65284	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3360	2.58	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65285	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	9.51	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65286	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	1706.13	12/1/2015		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65287	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	1503	7.99	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65288	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	21.98	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65289	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	ACC0192288	2105	1339.8	1/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65290	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192288	2105	3686.49	1/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65291	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-608.27	1/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65292	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	608.27	1/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65293	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	DD_RLB0001	3219	48.37	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65294	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	133.1	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65295	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	DD_RNL0001	3220	102	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65296	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	280.64	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65297	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	INSRPN0001	3221	0.06	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65298	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.17	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65299	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	INSRPL0001	3222	3.28	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65300	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	9.03	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65301	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	CS_RPN0001	3225	17.13	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65302	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	47.13	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65303	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	CS_RPL0001	3226	97.25	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65304	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	267.58	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65305	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	A&G0000001	3240	5.1	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65306	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	15.17	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65307	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3310	-25.29	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65308	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-69.58	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65309	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3320	13.41	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65310	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	36.89	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65311	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3340	34.71	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65312	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	95.51	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65313	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3350	24.28	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65314	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	66.8	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65315	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3355	8.94	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65316	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	24.6	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65317	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3360	2.92	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65318	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	8.02	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65319	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	298.72	1/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65320	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	1503	2.33	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65321	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	7.29	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65322	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	ACC0192963	2105	893.2	2/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65323	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	2801.4	2/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65324	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-462.23	2/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65325	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	462.23	2/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65326	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	DD_RLB0001	3219	16.04	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65327	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	50.29	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65328	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	DD_RNL0001	3220	20.05	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65329	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	62.88	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65330	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	INSRPN0001	3221	0.01	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65331	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.04	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65332	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	INSRPL0001	3222	0.99	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65333	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	3.1	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65334	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	CS_RPN0001	3225	9.16	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65335	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	28.73	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65336	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	CS_RPL0001	3226	30.27	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65337	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	94.93	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65338	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	A&G0000001	3240	3.44	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65339	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	11.88	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65340	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3310	-7.97	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65341	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-24.99	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65342	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3320	4.29	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65343	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	13.45	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65344	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3340	10.94	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
65345	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65346	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65347	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65348	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65349	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65350	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65351	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65352	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65353	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65354	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65355	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65356	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65357	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65358	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65359	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65360	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65361	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65362	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65363	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65364	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65365	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65366	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65367	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65368	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65369	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65370	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65371	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65372	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65373	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65374	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65375	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65376	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65377	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65378	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65379	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65380	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65381	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65382	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65383	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65384	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65385	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65386	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65387	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65388	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65389	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65390	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65391	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65392	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65393	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65394	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65395	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65396	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65397	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65398	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65399	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65400	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65401	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65402	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65403	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65404	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65405	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65406	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65407	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65408	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65409	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65410	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65411	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65412	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65413	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
65345	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	34.31	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65346	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3350	6.51	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65347	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	20.43	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65348	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3355	2.71	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65349	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	8.51	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65350	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3360	0.03	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65351	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.08	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65352	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	276.23	2/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65353	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	1503	9.07	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65354	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	1503	22.5	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65355	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	ACC0194666	2105	3218.57	4/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65356	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194666	2105	817.08	4/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65357	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194666	2105	3198.28	4/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65358	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194666	2105	3963.6	4/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65359	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	PA00007008	2105	-1316.53	4/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65360	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63411	PA00007008	2105	1316.53	4/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65361	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	DD_RLB0001	3219	97.49	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65362	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RLB0001	3219	241.67	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65363	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	DD_RNL0001	3220	109.35	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65364	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RNL0001	3220	271.07	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65365	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	INSRPN0001	3221	0.1	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65366	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPN0001	3221	0.25	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65367	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	INSRPL0001	3222	7.23	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65368	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPL0001	3222	17.92	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65369	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	CS_RPN0001	3225	27.87	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65370	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPN0001	3225	69.1	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65371	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	CS_RPL0001	3226	189.3	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65372	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPL0001	3226	469.29	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65373	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	A&G0000001	3240	10.17	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65374	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	27.74	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65375	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	3310	-35.86	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65376	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3310	-88.9	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65377	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	3320	24.74	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65378	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3320	61.33	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65379	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	3340	49.22	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65380	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3340	122.03	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65381	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	3350	37.03	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65382	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3350	91.81	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65383	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	3355	18.09	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65384	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3355	44.86	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65385	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	3360	6.3	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65386	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3360	15.61	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65387	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CSRV000001	3536	801.36	4/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65388	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	1503	1.46	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65389	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	5.27	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65390	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	ACC0196146	2105	893.2	5/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65391	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196146	2105	3122.14	5/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65392	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196146	2105	92.37	5/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65393	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-530.39	5/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65394	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	530.39	5/1/2016		146140	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65395	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	DD_RLB0001	3219	11.35	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65396	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	40.84	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65397	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	DD_RNL0001	3220	16.36	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65398	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	58.87	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65399	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	INSRPN0001	3221	0.07	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65400	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.23	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65401	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	INSRPL0001	3222	1.46	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65402	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	5.24	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65403	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	CS_RPN0001	3225	7.87	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65404	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	28.31	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65405	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	CS_RPL0001	3226	20.13	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65406	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	72.46	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65407	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	A&G0000001	3240	2.6	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65408	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	10.73	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65409	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3310	-5.36	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65410	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-19.29	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65411	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3320	2.49	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65412	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	8.95	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65413	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3340	7.36	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
65414	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65415	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65416	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65417	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65418	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65419	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65420	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65421	AGG0146140	AGG0146140	Replacement - Services - Distributi	BCA0146140		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146140	100
65422	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65423	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65424	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65425	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65426	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65427	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65428	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65429	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65430	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65431	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65432	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65433	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65434	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65435	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65436	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65437	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65438	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65439	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65440	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65441	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65442	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65443	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65444	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65445	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65446	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65447	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65448	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65449	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65450	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65451	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65452	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65453	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65454	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65455	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65456	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65457	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65458	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65459	AGG0146141	AGG0146141	Replacement - Services - Distributi	BCA0146141		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146141	100
65460	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65461	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65462	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65463	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65464	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65465	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65466	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65467	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65468	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65469	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65470	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65471	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65472	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65473	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65474	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65475	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65476	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65477	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65478	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65479	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65480	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65481	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65482	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
65414	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	26.48	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65415	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3350	6.68	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65416	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	24.04	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65417	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3355	0.94	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65418	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	3.37	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65419	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3360	-4.27	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65420	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-15.37	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65421	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	468.64	5/1/2016		146140	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65422	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	28.35	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65423	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-911.51	12/1/2015		146141	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65424	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191012	2105	700	12/1/2015		146141	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65425	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191012	2105	2022.92	12/1/2015		146141	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65426	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191012	2105	2801.4	12/1/2015		146141	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65427	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	911.51	12/1/2015		146141	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65428	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	164.79	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65429	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	406.72	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65430	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.15	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65431	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	9.99	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65432	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	89.39	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65433	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	305.59	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65434	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	31.01	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65435	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-83.93	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65436	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	58.25	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65437	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	115.21	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65438	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	131.52	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65439	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	27.52	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65440	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	5.32	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65441	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	954.63	12/1/2015		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65442	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	19.86	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65443	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-549.66	1/1/2016		146141	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65444	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192287	2105	3331.25	1/1/2016		146141	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65445	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	549.66	1/1/2016		146141	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65446	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	120.28	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65447	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	253.6	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65448	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.16	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65449	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	8.16	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65450	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	42.59	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65451	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	241.8	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65452	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	13.7	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65453	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-62.87	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65454	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	33.34	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65455	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	86.31	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65456	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	60.36	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65457	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	22.23	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65458	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	7.25	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65459	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	269.93	1/1/2016		146141	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65460	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	1503	2.14	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65461	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	89.1	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65462	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	ACC0186117	2105	440	7/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65463	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63401	ACC0186117	2105	1120	7/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65464	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63401	ACC0186620	2105	3024.54	7/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65465	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	1530	7/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65466	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	8270.98	7/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65467	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186245	2105	1725.5	7/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65468	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186245	2105	2562.55	7/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65469	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186499	2105	1657.72	7/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65470	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186499	2105	1400	7/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65471	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	1186.78	7/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65472	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-3025.03	7/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65473	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	3025.03	7/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65474	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	DD_RLB0001	3219	12.53	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65475	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	521.98	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65476	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	DD_RNL0001	3220	26.81	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65477	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	1116.87	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65478	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	CS_RPN0001	3225	1	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65479	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	41.63	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65480	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	CS_RPL0001	3226	30.89	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65481	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	1287.23	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65482	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	A&G0000001	3240	2.58	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
65483	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65484	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65485	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65486	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65487	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65488	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65489	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65490	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65491	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65492	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65493	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65494	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65495	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65496	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65497	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65498	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65499	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65500	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65501	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65502	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65503	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65504	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65505	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65506	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65507	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65508	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65509	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65510	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65511	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65512	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65513	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65514	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65515	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65516	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65517	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65518	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65519	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65520	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65521	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65522	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65523	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65524	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65525	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65526	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65527	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65528	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65529	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65530	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65531	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65532	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65533	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65534	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65535	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65536	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65537	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65538	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65539	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65540	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65541	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65542	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65543	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65544	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65545	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65546	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65547	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65548	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65549	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65550	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65551	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
65483	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	124.6	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65484	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3310	-3.77	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65485	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-157.16	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65486	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3320	3.21	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65487	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	133.91	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65488	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3340	8.83	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65489	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	368.11	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65490	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3350	5	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65491	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	208.36	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65492	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3355	2.29	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65493	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	95.33	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65494	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3360	0.58	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65495	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	24.29	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65496	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	2956.92	7/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65497	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	3.79	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65498	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63210	ACC0187577	2104	612.36	8/1/2015		146200	Paving	BCA RELATED	SERVICE	Paving	2015
65499	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	748.44	8/1/2015		146200	Paving	BCA RELATED	SERVICE	Paving	2015
65500	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	1616.08	8/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65501	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-266.65	8/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65502	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	266.65	8/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65503	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	29.33	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65504	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	28.37	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65505	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	21.31	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65506	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	48.67	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65507	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63210	A&G0000001	3240	2.8	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65508	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	12.19	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65509	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	60.24	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65510	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-59.23	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65511	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-141.06	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65512	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-93.6	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65513	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-33.06	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65514	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	1.12	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65515	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	307.5	8/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65516	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-3.79	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65517	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	3.79	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65518	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63210	ACC0188385	2104	699.84	9/1/2015		146200	Paving	BCA RELATED	SERVICE	Paving	2015
65519	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	388.8	9/1/2015		146200	Paving	BCA RELATED	SERVICE	Paving	2015
65520	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	2976.18	9/1/2015		146200	Paving	BCA RELATED	SERVICE	Paving	2015
65521	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2104	291	9/1/2015		146200	Paving	BCA RELATED	SERVICE	Paving	2015
65522	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	2104	507.5	9/1/2015		146200	Paving	BCA RELATED	SERVICE	Paving	2015
65523	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	2104	2575.5	9/1/2015		146200	Paving	BCA RELATED	SERVICE	Paving	2015
65524	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63210	A&G0000001	3240	2.24	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65525	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	21.6	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65526	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-60.24	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65527	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-7.48	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65528	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	59.23	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65529	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	6.43	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65530	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	141.06	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65531	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	17.52	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65532	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	93.6	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65533	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	12.26	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65534	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	33.06	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65535	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	4.7	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65536	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-1.12	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65537	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	1.12	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65538	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-124.7	9/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65539	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189902	2104	2226.56	10/1/2015		146200	Paving	BCA RELATED	SERVICE	Paving	2016
65540	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	10.29	10/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65541	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	6.13	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65542	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191332	2105	1194.25	12/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65543	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-197.05	12/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65544	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	197.05	12/1/2015		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65545	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	35.63	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65546	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	87.93	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65547	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.03	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65548	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	2.16	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65549	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	19.32	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65550	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	66.06	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65551	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	6.7	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
65552	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65553	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65554	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65555	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65556	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65557	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65558	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65559	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65560	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65561	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65562	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65563	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65564	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65565	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65566	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65567	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65568	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65569	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65570	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65571	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65572	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65573	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65574	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65575	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65576	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65577	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65578	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65579	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65580	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65581	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65582	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65583	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65584	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65585	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65586	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65587	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65588	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65589	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65590	AGG0146200	AGG0146200	Replacement - Services - Distributi	BCA0146200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146200	100
65591	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65592	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65593	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65594	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65595	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65596	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65597	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65598	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65599	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65600	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65601	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65602	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65603	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65604	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65605	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65606	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65607	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65608	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65609	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65610	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65611	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65612	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65613	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65614	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65615	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65616	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65617	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65618	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65619	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65620	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
65552	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-18.15	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65553	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	12.59	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65554	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	24.91	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65555	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	28.43	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65556	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	5.95	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65557	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	1.15	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65558	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	206.37	12/1/2015		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65559	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	59.19	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65560	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191929	2105	5207.49	1/1/2016		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65561	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-859.24	1/1/2016		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65562	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	859.24	1/1/2016		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65563	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	358.43	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65564	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	755.76	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65565	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.46	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65566	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	24.31	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65567	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	126.92	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65568	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	720.57	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65569	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	40.84	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65570	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-187.37	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65571	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	99.36	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65572	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	257.2	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65573	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	179.87	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65574	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	66.24	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65575	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	21.6	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65576	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	804.43	1/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65577	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192957	2101	4720	2/1/2016		146200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65578	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63210	ACC0194110	2104	2272.5	3/1/2016		146200	Paving	BCA RELATED	SERVICE	Paving	2016
65579	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63210	A&G0000001	3240	10.46	3/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65580	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	699.84	8/1/2016		146200	Paving	BCA RELATED	SERVICE	Paving	2016
65581	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0199442	2104	2999.7	8/1/2016		146200	Paving	BCA RELATED	SERVICE	Paving	2016
65582	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	11.1	8/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65583	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201829	2104	360.72	11/1/2016		146200	Paving	BCA RELATED	SERVICE	Paving	2017
65584	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	1.67	11/1/2016		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65585	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0210715	2104	531.36	8/1/2017		146200	Paving	BCA RELATED	SERVICE	Paving	2017
65586	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	2.12	8/1/2017		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65587	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214303	2104	466.56	11/1/2017		146200	Paving	BCA RELATED	SERVICE	Paving	2018
65588	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	3.14	11/1/2017		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
65589	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2104	1602.25	12/1/2017		146200	Paving	BCA RELATED	SERVICE	Paving	2018
65590	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	8.54	12/1/2017		146200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
65591	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	35.17	7/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65592	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-1194.11	7/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65593	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	1530	7/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65594	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	5707.03	7/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65595	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	1194.11	7/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65596	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	206.05	7/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65597	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	440.88	7/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65598	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	16.43	7/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65599	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	508.13	7/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65600	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	49.19	7/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65601	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-62.04	7/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65602	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	52.87	7/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65603	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	145.31	7/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65604	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	82.25	7/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65605	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	37.63	7/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65606	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	9.59	7/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65607	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	1167.22	7/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65608	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	1503	0.71	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65609	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	57.3	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65610	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187894	2104	726.32	8/1/2015		146201	Paving	BCA RELATED	SERVICE	Paving	2015
65611	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	4997.2	8/1/2015		146201	Paving	BCA RELATED	SERVICE	Paving	2015
65612	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	ACC0187465	2105	304	8/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65613	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-4035.98	8/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65614	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187465	2105	4693.34	8/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65615	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	7938.2	8/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65616	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	2514	8/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65617	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	4330	8/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65618	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	4984.94	8/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65619	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	4035.98	8/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65620	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RLB0001	3219	5.52	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
65621	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65622	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65623	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65624	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65625	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65626	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65627	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65628	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65629	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65630	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65631	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65632	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65633	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65634	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65635	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65636	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65637	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65638	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65639	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65640	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65641	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65642	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65643	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65644	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65645	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65646	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65647	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65648	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65649	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65650	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65651	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65652	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65653	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65654	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65655	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65656	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65657	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65658	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65659	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65660	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65661	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65662	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65663	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65664	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65665	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65666	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65667	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65668	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65669	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65670	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65671	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65672	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65673	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65674	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65675	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65676	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65677	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65678	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65679	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65680	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65681	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65682	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65683	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65684	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65685	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65686	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65687	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65688	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65689	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
65621	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	443.96	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65622	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RNL0001	3220	5.34	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65623	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	429.4	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65624	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPN0001	3225	4.01	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65625	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	322.57	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65626	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPL0001	3226	9.16	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65627	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	736.66	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65628	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	A&G0000001	3240	1.38	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65629	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	158.88	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65630	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3310	11.34	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65631	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	911.75	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65632	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3320	-11.15	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65633	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-896.58	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65634	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3340	-26.55	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65635	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-2135.16	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65636	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3350	-17.62	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65637	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-1416.81	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65638	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3355	-6.22	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65639	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-500.32	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65640	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3360	0.21	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65641	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	16.94	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65642	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	4654.05	8/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65643	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	1503	0.71	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65644	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	1503	-0.71	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65645	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	1503	6.54	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65646	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	57.3	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65647	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-57.3	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65648	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	6.01	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65649	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	2104	2062.34	9/1/2015		146201	Paving	BCA RELATED	SERVICE	Paving	2015
65650	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2104	816.48	9/1/2015		146201	Paving	BCA RELATED	SERVICE	Paving	2015
65651	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	12328.36	9/1/2015		146201	Paving	BCA RELATED	SERVICE	Paving	2015
65652	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	ACC0188385	2105	1666.8	9/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65653	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-252.45	9/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65654	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2105	1530	9/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65655	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	252.45	9/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
65656	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	DD_RLB0001	3219	40.06	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65657	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	36.77	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65658	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	DD_RNL0001	3220	38.92	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65659	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	35.72	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2015
65660	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	INSRPL0001	3222	0.19	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65661	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	0.17	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65662	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	CS_RPN0001	3225	17.7	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65663	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	16.25	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65664	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	CS_RPL0001	3226	74.11	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65665	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	68.03	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65666	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	A&G0000001	3240	5.34	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65667	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	54.27	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65668	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3310	-1.41	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65669	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3310	-11.34	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65670	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3310	-10.79	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65671	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-113.24	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65672	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-911.75	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65673	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-9.9	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65674	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3320	1.21	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65675	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3320	11.15	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65676	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3320	9.2	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65677	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	97.32	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65678	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	896.58	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65679	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	8.44	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65680	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3340	3.3	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65681	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3340	26.55	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65682	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3340	25.27	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65683	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	265.25	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65684	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	2135.16	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65685	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	23.19	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65686	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3350	2.31	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65687	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3350	17.62	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65688	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3350	20.8	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65689	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	185.53	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
65690	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65691	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65692	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65693	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65694	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65695	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65696	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65697	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65698	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65699	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65700	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65701	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65702	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65703	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65704	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65705	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65706	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65707	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65708	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65709	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65710	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65711	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65712	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65713	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65714	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65715	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65716	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65717	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65718	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65719	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65720	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65721	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65722	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65723	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65724	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65725	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65726	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65727	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65728	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65729	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65730	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65731	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65732	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65733	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65734	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65735	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65736	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65737	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65738	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65739	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65740	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65741	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65742	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65743	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65744	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65745	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65746	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65747	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65748	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65749	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65750	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65751	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65752	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65753	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65754	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65755	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65756	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65757	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65758	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
65690	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	1416.81	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65691	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	19.1	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65692	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3355	0.88	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65693	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3355	6.22	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65694	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3355	6.31	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65695	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	71.07	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65696	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	500.32	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65697	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	5.8	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65698	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3360	0.21	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65699	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3360	-0.21	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65700	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3360	2.42	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65701	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	16.94	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65702	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-16.94	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65703	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	2.22	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65704	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-215.59	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65705	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	202.66	9/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
65706	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	2.55	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65707	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2101	-120.14	10/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65708	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2101	120.14	10/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65709	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63401	ACC0189604	2105	2890.98	10/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65710	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	24.25	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65711	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	23.37	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65712	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.02	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65713	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	1.67	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65714	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	15.76	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65715	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	48.06	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65716	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	3.75	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65717	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-8.66	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65718	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	6.11	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65719	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	11.89	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65720	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	5.95	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65721	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	3.68	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65722	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	0.69	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65723	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	82.03	10/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65724	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190095	2101	728.12	11/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65725	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190091	2104	2878.5	11/1/2015		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65726	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2104	61.6	11/1/2015		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65727	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	13.74	11/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65728	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	111.41	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65729	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63401	ACC0191332	2105	2781.86	12/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65730	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-3582.6	12/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65731	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191327	2105	17899	12/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65732	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191327	2105	3813.71	12/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65733	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	3582.6	12/1/2015		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65734	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	647.7	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65735	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	1598.57	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65736	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.58	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65737	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	39.28	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65738	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	351.33	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65739	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	1201.08	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65740	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	121.89	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65741	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-329.85	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65742	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	228.94	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65743	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	452.83	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65744	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	516.92	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65745	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	108.16	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65746	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	20.91	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65747	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	3752.06	12/1/2015		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65748	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	38.73	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65749	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63401	ACC0191929	2104	1698.44	1/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65750	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192288	2104	2080.6	1/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65751	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192174	2104	738.72	1/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65752	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-1071.84	1/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65753	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192288	2105	6496.03	1/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65754	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	1071.84	1/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65755	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	234.54	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65756	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	494.53	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65757	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.3	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65758	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	15.9	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
65759	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65760	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65761	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65762	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65763	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65764	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65765	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65766	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65767	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65768	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65769	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65770	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65771	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65772	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65773	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65774	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65775	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65776	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65777	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65778	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65779	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65780	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65781	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65782	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65783	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65784	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65785	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65786	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65787	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65788	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65789	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65790	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65791	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65792	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65793	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65794	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65795	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65796	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65797	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65798	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65799	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65800	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65801	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65802	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65803	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65804	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65805	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65806	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65807	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65808	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65809	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65810	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65811	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65812	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65813	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65814	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65815	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65816	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65817	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65818	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65819	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65820	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65821	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65822	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65823	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65824	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65825	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65826	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65827	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
65759	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	83.05	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65760	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	471.51	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65761	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	37.45	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65762	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-122.61	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65763	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	65.01	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65764	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	168.3	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65765	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	117.7	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65766	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	43.34	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65767	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	14.13	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65768	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	526.36	1/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65769	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	11.8	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65770	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63401	ACC0192958	2104	3030	2/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65771	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2104	6511.03	2/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65772	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63401	ACC0193453	2105	1136.8	2/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65773	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-747.97	2/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65774	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	2980.21	2/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65775	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	1552.95	2/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65776	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	747.97	2/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65777	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	81.38	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65778	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	101.75	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65779	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.07	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65780	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	5.01	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65781	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	46.49	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65782	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	153.62	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65783	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	44.37	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65784	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-40.45	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65785	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	21.75	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65786	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	55.52	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65787	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	33.06	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65788	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	13.77	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65789	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.13	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65790	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	446.99	2/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65791	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	60.98	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65792	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	ACC0194586	2104	699.84	3/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65793	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194586	2104	10886.65	3/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65794	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2104	49.5	3/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65795	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2105	-3276.77	3/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65796	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193698	2105	3736.43	3/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65797	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193698	2105	1751.38	3/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65798	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193698	2105	14371.4	3/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65799	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2105	3276.77	3/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65800	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	616.11	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65801	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	1859.69	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65802	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	11.34	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65803	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	71.82	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65804	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	302.65	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65805	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	1242.38	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65806	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	A&G0000001	3240	3.22	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65807	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	156.78	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65808	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-305.11	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65809	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	143.41	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65810	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	418.82	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65811	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	302.55	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65812	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	96.35	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65813	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	55.01	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65814	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	3275.91	3/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65815	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	ACC0194792	2104	240.48	4/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65816	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195062	2104	2320	4/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65817	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194792	2104	7950.96	4/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65818	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194792	2104	29148	4/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65819	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	A&G0000001	3240	0.76	4/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65820	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	124.53	4/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65821	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	1503	27.52	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65822	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	6.22	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65823	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2104	246	5/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65824	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196023	2104	10599.6	5/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65825	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	PA00007008	2105	-2770.08	5/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65826	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	ACC0196024	2105	16788.36	5/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65827	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63401	PA00007008	2105	2770.08	5/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
65828	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65829	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65830	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65831	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65832	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65833	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65834	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65835	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65836	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65837	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65838	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65839	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65840	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65841	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65842	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65843	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65844	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65845	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65846	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65847	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65848	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65849	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65850	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65851	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65852	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65853	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65854	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65855	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65856	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65857	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65858	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65859	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65860	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65861	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65862	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65863	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65864	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65865	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65866	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65867	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65868	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65869	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65870	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65871	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65872	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65873	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65874	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65875	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65876	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65877	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65878	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65879	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65880	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65881	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65882	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65883	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65884	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65885	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65886	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65887	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65888	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65889	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65890	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65891	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65892	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65893	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65894	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65895	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65896	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
65828	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63401	ACC0196024	2105	1136.8	5/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65829	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-625.87	5/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65830	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195726	2105	3793.17	5/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65831	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	625.87	5/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65832	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	DD_RLB0001	3219	213.31	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65833	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	48.19	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65834	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	DD_RNL0001	3220	307.45	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65835	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	69.47	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65836	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	INSRPN0001	3221	1.22	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65837	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.28	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65838	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	INSRPL0001	3222	27.39	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65839	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	6.19	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65840	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CS_RPN0001	3225	147.85	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65841	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	33.41	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65842	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CS_RPL0001	3226	378.42	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65843	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	85.5	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65844	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	A&G0000001	3240	56.04	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65845	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	44.26	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65846	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3310	-100.74	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65847	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-22.76	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65848	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3320	46.76	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65849	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	10.57	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65850	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3340	138.29	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65851	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	31.24	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65852	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3350	125.56	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65853	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	28.37	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65854	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3355	17.59	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65855	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	3.97	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65856	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3360	-80.28	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65857	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-18.14	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65858	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CSRV000001	3536	2447.55	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65859	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	553	5/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65860	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	1503	135.71	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65861	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	PA00007008	2105	-6267.68	6/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65862	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197071	2105	32351.96	6/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65863	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197071	2105	5634	6/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65864	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	PA00007008	2105	6267.68	6/1/2016		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
65865	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RLB0001	3219	1193.33	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65866	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RNL0001	3220	2413.47	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2016
65867	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPN0001	3221	5.97	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65868	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPL0001	3222	123.31	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65869	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPN0001	3225	495.54	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65870	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPL0001	3226	1641.4	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65871	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	134.31	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65872	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3310	-433.52	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65873	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3320	205.69	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65874	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3340	595.09	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65875	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3350	323.41	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65876	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3355	149.77	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65877	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3360	55.45	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65878	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CSRV000001	3536	5820.36	6/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65879	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197957	2104	806.76	7/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65880	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197715	2104	360.72	7/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65881	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	4.17	7/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65882	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	ACC0198586	2104	524.88	8/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65883	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	1957.5	8/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65884	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	A&G0000001	3240	1.58	8/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65885	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	5.88	8/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65886	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0200378	2104	429.36	9/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2016
65887	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	1.64	9/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
65888	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201830	2104	615.6	11/1/2016		146201	Paving	BCA RELATED	SERVICE	Paving	2017
65889	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	2.84	11/1/2016		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65890	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.13	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65891	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.04	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65892	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.15	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65893	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.09	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65894	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-9.08	9/1/2017		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
65895	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	55	9/1/2017		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
65896	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	9.08	9/1/2017		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
65897	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65898	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65899	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65900	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65901	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65902	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65903	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65904	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65905	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65906	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65907	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65908	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65909	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65910	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65911	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65912	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65913	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65914	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65915	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65916	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65917	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65918	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65919	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65920	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65921	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65922	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65923	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65924	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65925	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65926	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65927	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65928	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65929	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65930	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65931	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65932	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65933	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65934	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65935	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65936	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65937	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65938	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65939	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65940	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65941	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65942	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65943	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65944	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65945	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65946	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65947	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65948	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65949	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65950	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65951	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65952	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65953	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65954	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65955	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65956	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65957	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65958	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65959	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65960	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65961	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65962	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65963	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65964	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65965	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
65897	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	2.05	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2017
65898	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	2.9	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2017
65899	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.08	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65900	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	0.27	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65901	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	2.27	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65902	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.14	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65903	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-0.54	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65904	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	0.35	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65905	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	0.74	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65906	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	0.4	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65907	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.18	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65908	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.06	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65909	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	6.65	9/1/2017		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
65910	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	9.24	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65911	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	30.06	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
65912	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	3.19	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65913	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0237339	2101	5175	6/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65914	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3355	32.4	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65915	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	7.46	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65916	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	13681.29	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65917	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	621.28	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65918	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-2520.21	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65919	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	13.02	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65920	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	175.19	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
65921	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	34.32	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65922	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	2105	4836.1	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65923	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2101	-7590	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65924	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	1269.61	8/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65925	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	34.74	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65926	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	14.07	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65927	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	112.55	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65928	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0241156	2105	33193.66	8/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65929	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	31.73	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65930	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.92	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65931	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	110.58	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65932	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	40.71	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65933	108000 Project Closed Removal	COR	5/1/2019	63411	ACC0235539	2105	600	5/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65934	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	7.92	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65935	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	5.91	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65936	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	3.35	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65937	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	32.54	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
65938	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	13.05	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65939	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-245.25	5/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65940	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	215.75	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65941	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPL0001	3226	514.26	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65942	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RLB0001	3219	175.19	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
65943	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3380	3.77	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65944	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	4.11	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65945	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	190.82	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
65946	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	913.92	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65947	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	531.48	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
65948	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.85	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65949	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-19.98	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65950	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	1113.03	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
65951	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-3.77	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65952	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	198.08	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65953	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-43.43	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65954	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.36	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65955	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	514.26	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65956	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	3.77	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65957	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.49	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65958	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-198.08	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65959	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	1162.64	8/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65960	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	75.51	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65961	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	4626.13	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65962	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-6593.12	9/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65963	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	5878.28	8/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65964	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	1211.59	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65965	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.06	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
65966	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65967	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65968	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65969	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65970	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65971	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65972	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65973	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65974	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65975	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65976	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65977	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65978	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65979	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65980	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65981	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65982	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65983	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65984	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65985	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65986	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65987	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65988	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65989	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65990	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65991	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65992	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65993	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65994	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65995	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65996	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65997	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65998	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
65999	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66000	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66001	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66002	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66003	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66004	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66005	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66006	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66007	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66008	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66009	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66010	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66011	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66012	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66013	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66014	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66015	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66016	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66017	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66018	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66019	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66020	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66021	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66022	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66023	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66024	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66025	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66026	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66027	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66028	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66029	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66030	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66031	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66032	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66033	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66034	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
65966	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	2730	6/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65967	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	1364.03	6/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65968	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CS_RPN0001	3225	198.08	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65969	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3370	10.93	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65970	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	CSRV000001	3536	1115.54	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65971	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	678.81	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65972	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	104.4	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65973	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	2258.63	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65974	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-56.05	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65975	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-46.73	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65976	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-20.2	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65977	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	10.93	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65978	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.49	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65979	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	449	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
65980	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	1.48	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65981	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	42.82	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65982	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	147.21	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65983	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	2295.43	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
65984	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	2669.26	9/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65985	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242871	2105	12203.21	9/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65986	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	141.99	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65987	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	261.53	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65988	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	1486.38	5/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65989	108000 Project Closed Removal	COR	5/1/2019	63401	ACC0235539	2105	4836.1	5/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65990	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	8.52	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65991	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	95.09	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65992	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	ACC0237028	2101	2415	6/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65993	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN02000001	1502	0.36	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65994	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237868	2105	57.75	6/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
65995	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3310	19.98	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65996	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPN0001	3221	0.49	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65997	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3350	71.57	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
65998	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	DD_RNL0001	3220	1113.03	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
65999	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3320	46.73	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66000	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	22	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66001	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	PA00007008	2101	-1252.35	6/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66002	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	20.2	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66003	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-10.93	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66004	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-1113.03	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
66005	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2101	7590	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66006	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	71.57	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66007	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	6.85	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66008	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	46.73	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66009	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-6.85	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66010	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-34.32	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66011	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	47.93	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66012	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	212.44	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66013	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	56.31	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66014	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	6.09	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66015	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	3.64	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66016	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	245.25	5/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66017	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	1212.29	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
66018	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.4	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66019	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-1364.03	6/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66020	108000 Project Closed Removal	COR	7/1/2019	63401	ACC0238829	2105	442.04	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66021	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	23.71	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66022	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	206.56	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
66023	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-514.26	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66024	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-175.19	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
66025	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2101	-1252.35	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66026	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	19.5	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66027	108000 Project Closed Removal	COR	8/1/2019	63401	ACC0240319	2105	923.34	8/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66028	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	9.08	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66029	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	3174.74	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
66030	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	75.5	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66031	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	25085.85	9/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66032	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	3.55	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66033	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	1.25	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66034	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	5479.11	6/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
66035	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66036	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66037	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66038	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66039	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66040	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66041	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66042	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66043	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66044	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66045	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66046	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66047	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66048	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66049	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66050	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66051	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66052	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66053	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66054	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66055	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66056	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66057	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66058	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66059	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66060	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66061	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66062	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66063	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66064	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66065	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66066	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66067	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66068	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66069	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66070	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66071	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66072	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66073	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66074	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66075	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66076	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66077	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66078	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66079	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66080	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66081	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66082	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66083	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66084	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66085	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66086	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66087	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66088	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66089	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66090	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66091	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66092	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66093	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66094	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66095	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66096	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66097	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66098	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66099	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66100	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66101	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66102	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66103	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
66035	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	560.12	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66036	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	37.37	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66037	108000 Project Closed Removal	COR	6/1/2019	63401	PA00007008	2101	1252.35	6/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66038	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	77.95	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66039	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	21.76	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66040	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.67	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66041	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-25.76	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66042	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.36	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66043	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	2101	-1252.35	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66044	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-1115.54	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66045	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	1115.54	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66046	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	26.32	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66047	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	284.91	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2019
66048	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	374.48	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66049	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-5878.28	8/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66050	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	1.99	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66051	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.06	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66052	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	0.69	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66053	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	35.28	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66054	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3360	6.85	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66055	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	INSRPL0001	3222	20.2	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66056	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	11.9	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66057	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	3340	43.43	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66058	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	50.9	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66059	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	21.24	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66060	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	A&G0000001	3240	34.32	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66061	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	1215.02	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66062	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63400	BN01000001	1503	19.5	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66063	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-2.3	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66064	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	55.67	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66065	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	64.51	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66066	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	2520.21	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66067	108000 Project Closed Removal	COR	7/1/2019	63401	PA00083249	2105	-4836.1	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66068	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-19.5	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66069	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	19.98	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66070	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2101	1252.35	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66071	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-71.57	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66072	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	124.4	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66073	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	168.84	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66074	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	186.69	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66075	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	817.29	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66076	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	248.96	5/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66077	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.53	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66078	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	47.3	6/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66079	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	8.36	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66080	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	4.49	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66081	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-92.4	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66082	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-41.83	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66083	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-32.4	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66084	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	32.4	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66085	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	43.43	7/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66086	108000 Project Closed Removal	COR	7/1/2019	63411	PA00083249	2101	1252.35	7/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66087	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	5754.94	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66088	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	17.66	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66089	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.68	9/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66090	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	366.89	8/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66091	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	6593.12	9/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66092	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243797	2105	493.09	10/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66093	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	1.74	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66094	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	6.53	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66095	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	8.33	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66096	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	84.74	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66097	108000 Project Closed Removal	COR	10/1/2019	63401	ACC0243541	2105	70.44	10/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66098	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	49.4	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66099	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2105	70.44	12/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66100	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	193.74	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66101	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245085	2105	691.43	11/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66102	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-503.59	10/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66103	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	177.73	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
66104	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66105	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66106	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66107	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66108	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66109	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66110	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66111	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66112	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66113	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66114	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66115	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66116	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66117	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66118	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66119	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66120	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66121	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66122	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66123	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66124	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66125	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66126	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66127	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66128	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66129	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66130	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66131	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66132	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66133	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66134	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66135	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66136	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66137	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66138	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66139	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66140	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66141	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66142	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66143	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66144	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66145	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66146	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66147	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66148	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66149	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66150	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66151	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66152	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66153	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66154	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66155	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66156	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66157	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66158	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66159	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66160	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66161	AGG0146201	AGG0146201	Replacement - Services - Distributi	BCA0146201		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	146201	100
66162	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66163	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66164	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66165	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66166	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66167	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66168	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66169	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66170	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66171	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66172	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
66104	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	1.49	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66105	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	12.61	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66106	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	1.45	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66107	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	3.11	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66108	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	3.75	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66109	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	1.75	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66110	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	2.54	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66111	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.07	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66112	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	418.3	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66113	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.22	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66114	108000 Project Closed Removal	COR	10/1/2019	63401	PA00083249	2105	-1365.38	10/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66115	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	6.06	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66116	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	5.97	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66117	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.12	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66118	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	156.32	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2020
66119	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	7.78	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66120	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	503.59	10/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66121	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	28.28	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66122	108000 Project Closed Removal	COR	10/1/2019	63411	PA00083249	2105	1365.38	10/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66123	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-250.89	11/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66124	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	1.64	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66125	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	0.3	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66126	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	0.73	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66127	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2105	-70.44	12/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66128	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	24.88	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2020
66129	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	26.33	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66130	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	197.46	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66131	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	71.32	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2020
66132	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	21.38	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66133	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.09	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66134	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	12	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66135	108000 Project Closed Removal	COR	10/1/2019	63411	ACC0243541	2105	198.32	10/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66136	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	267.75	10/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66137	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	42.28	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66138	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	85.48	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2020
66139	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	0.88	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66140	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	6.66	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66141	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	2291.24	10/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66142	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	3.47	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66143	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	0.6	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66144	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	12.56	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Development & Design	2020
66145	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	3.74	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66146	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	3.01	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66147	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	41.17	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66148	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	18.46	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66149	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	99.88	12/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66150	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-99.88	12/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66151	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	3.92	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66152	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	7.44	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66153	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	27.65	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66154	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	4.32	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66155	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	11.13	10/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66156	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244797	2105	829.14	11/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66157	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	14.59	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66158	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	250.89	11/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66159	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	5.77	12/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66160	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247000	2105	605.33	12/1/2019		146201	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
66161	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	5.12	11/1/2019		146201	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
66162	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	58.98	7/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66163	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	12135.9	7/1/2015		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66164	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-2002.42	7/1/2015		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66165	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	2002.42	7/1/2015		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66166	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	345.52	7/1/2015		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66167	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	739.32	7/1/2015		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66168	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	27.56	7/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66169	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	852.09	7/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66170	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	82.48	7/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66171	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-104.03	7/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66172	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	88.65	7/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
66173	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66174	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66175	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66176	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66177	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66178	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66179	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66180	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66181	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66182	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66183	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66184	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66185	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66186	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66187	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66188	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66189	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66190	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66191	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66192	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66193	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66194	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66195	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66196	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66197	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66198	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66199	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66200	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66201	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66202	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66203	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66204	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66205	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66206	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66207	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66208	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66209	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66210	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66211	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66212	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66213	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66214	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66215	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66216	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66217	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66218	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66219	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66220	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66221	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66222	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66223	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66224	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66225	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66226	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66227	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66228	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66229	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66230	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66231	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66232	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66233	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66234	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66235	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66236	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66237	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66238	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66239	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66240	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66241	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
66173	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	243.67	7/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66174	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	137.92	7/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66175	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	63.11	7/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66176	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	16.08	7/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66177	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	1957.34	7/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66178	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	1503	7.96	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66179	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61510	BN01000001	1503	0.41	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66180	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	24.45	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66181	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187894	2104	2041.2	8/1/2015		146202	Paving	BCA RELATED	SERVICE	Paving	2015
66182	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	ACC0187204	2105	393.89	8/1/2015		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66183	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	ACC0187577	2105	3003.75	8/1/2015		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66184	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61510	ACC0187577	2105	175	8/1/2015		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66185	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	10438.36	8/1/2015		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66186	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-1722.33	8/1/2015		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66187	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	1722.33	8/1/2015		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66188	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RLB0001	3219	61.67	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66189	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61510	DD_RLB0001	3219	3.18	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66190	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	189.46	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66191	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RNL0001	3220	59.65	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66192	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61510	DD_RNL0001	3220	3.07	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66193	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	183.24	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66194	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPN0001	3225	44.81	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66195	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61510	CS_RPN0001	3225	2.31	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66196	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	137.66	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66197	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPL0001	3226	102.32	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66198	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61510	CS_RPL0001	3226	5.27	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66199	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	314.36	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66200	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	A&G0000001	3240	15.5	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66201	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61510	A&G0000001	3240	0.8	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66202	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	65.98	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66203	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3310	126.64	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66204	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61510	BN01000001	3310	6.53	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66205	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	389.09	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66206	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3320	-124.54	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66207	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61510	BN01000001	3320	-6.42	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66208	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-382.61	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66209	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3340	-296.58	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66210	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61510	BN01000001	3340	-15.28	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66211	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-911.16	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66212	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3350	-196.8	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66213	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61510	BN01000001	3350	-10.14	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66214	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-604.61	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66215	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3355	-69.5	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66216	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61510	BN01000001	3355	-3.58	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66217	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-213.51	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66218	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3360	2.35	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66219	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61510	BN01000001	3360	0.12	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66220	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	7.23	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66221	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	1986.09	8/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66222	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	1503	-7.96	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66223	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	1503	7.96	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66224	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	BN01000001	1503	-0.41	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66225	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	PA00007068	1503	0.41	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66226	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-24.45	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66227	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	24.45	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66228	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	11314.5	9/1/2015		146202	Paving	BCA RELATED	SERVICE	Paving	2015
66229	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	36.25	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66230	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3310	-126.64	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66231	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3310	-15.73	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66232	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	BN01000001	3310	-6.53	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66233	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	PA00007068	3310	-0.81	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66234	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-389.09	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66235	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-48.33	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66236	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3320	124.54	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66237	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3320	13.52	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66238	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	BN01000001	3320	6.42	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66239	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	PA00007068	3320	0.7	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66240	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	382.61	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66241	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	41.53	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
66242	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66243	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66244	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66245	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66246	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66247	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66248	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66249	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66250	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66251	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66252	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66253	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66254	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66255	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66256	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66257	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66258	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66259	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66260	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66261	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66262	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66263	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66264	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66265	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66266	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66267	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66268	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66269	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66270	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66271	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66272	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66273	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66274	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66275	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66276	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66277	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66278	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66279	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66280	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66281	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66282	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66283	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66284	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66285	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66286	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66287	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66288	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66289	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66290	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66291	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66292	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66293	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66294	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66295	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66296	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66297	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66298	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66299	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66300	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66301	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66302	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66303	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66304	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66305	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66306	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66307	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66308	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66309	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66310	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
66242	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3340	296.58	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66243	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3340	36.84	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66244	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	BN01000001	3340	15.28	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66245	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	PA00007068	3340	1.9	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66246	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	911.16	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66247	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	113.19	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66248	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3350	196.8	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66249	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3350	25.77	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66250	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	BN01000001	3350	10.14	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66251	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	PA00007068	3350	1.33	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66252	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	604.61	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66253	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	79.17	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66254	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3355	69.5	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66255	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3355	9.87	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66256	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	BN01000001	3355	3.58	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66257	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	PA00007068	3355	0.51	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66258	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	213.51	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66259	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	30.33	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66260	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3360	-2.35	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66261	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3360	2.35	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66262	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	BN01000001	3360	-0.12	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66263	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61510	PA00007068	3360	0.12	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66264	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-7.23	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66265	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	7.23	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66266	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-153.54	9/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66267	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	BN01000001	1503	0.3	10/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66268	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	ACC0189605	2105	85.6	10/1/2015		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66269	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	DD_RLB0001	3219	2.85	10/1/2015		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66270	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	DD_RNL0001	3220	2.75	10/1/2015		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66271	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	INSRPL0001	3222	0.2	10/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66272	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	CS_RPN0001	3225	1.85	10/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66273	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	CS_RPL0001	3226	5.65	10/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66274	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	A&G0000001	3240	0.4	10/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66275	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	BN01000001	3310	-1.02	10/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66276	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	BN01000001	3320	0.72	10/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66277	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	BN01000001	3340	1.4	10/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66278	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	BN01000001	3350	0.7	10/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66279	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	BN01000001	3355	0.43	10/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66280	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	61510	BN01000001	3360	0.08	10/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66281	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	2.81	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66282	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190091	2105	790.13	11/1/2015		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66283	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-130.37	11/1/2015		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66284	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	130.37	11/1/2015		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66285	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	18.62	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66286	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	65.67	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66287	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.02	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66288	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	1.19	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66289	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	8.16	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66290	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	35.73	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66291	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	4.22	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66292	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-9.68	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66293	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	4.05	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66294	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	13.29	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66295	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	5.57	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66296	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	1.59	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66297	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	0.6	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66298	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	113.39	11/1/2015		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66299	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	13.16	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66300	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193952	2105	4287.08	3/1/2016		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66301	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2105	-707.37	3/1/2016		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66302	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2105	707.37	3/1/2016		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66303	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	133	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66304	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	401.46	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66305	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	2.45	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66306	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	15.51	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66307	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	65.33	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66308	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	268.2	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66309	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	22.98	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66310	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-65.87	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
66311	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66312	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66313	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66314	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66315	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66316	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66317	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66318	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66319	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66320	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66321	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66322	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66323	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66324	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66325	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66326	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66327	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66328	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66329	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66330	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66331	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66332	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66333	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66334	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66335	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66336	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66337	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66338	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66339	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66340	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66341	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66342	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66343	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66344	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66345	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66346	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66347	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66348	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66349	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66350	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66351	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66352	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66353	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66354	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66355	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66356	AGG0146202	AGG0146202	Replacement - Services - Distributi	BCA0146202		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146202	100
66357	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66358	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66359	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66360	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66361	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66362	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66363	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66364	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66365	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66366	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66367	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66368	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66369	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66370	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66371	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66372	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66373	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66374	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66375	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66376	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66377	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66378	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66379	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
66311	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	30.95	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66312	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	90.41	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66313	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	65.31	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66314	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	20.8	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66315	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	11.87	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66316	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	707.18	3/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66317	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	1503	1.11	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66318	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196023	2104	590.4	5/1/2016		146202	Paving	BCA RELATED	SERVICE	Paving	2016
66319	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	ACC0195726	2105	677.25	5/1/2016		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66320	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	DD_RLB0001	3219	8.61	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66321	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	DD_RNL0001	3220	12.4	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66322	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	INSRPN0001	3221	0.05	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66323	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	INSRPL0001	3222	1.11	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66324	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	CS_RPN0001	3225	5.96	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66325	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	CS_RPL0001	3226	15.27	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66326	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	A&G0000001	3240	1.98	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66327	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	1.72	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66328	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3310	-4.07	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66329	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3320	1.89	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66330	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3340	5.58	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66331	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3350	5.07	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66332	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3355	0.71	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66333	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3360	-3.24	5/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66334	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	1503	10.18	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66335	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196795	2105	1830.67	6/1/2016		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66336	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196795	2105	1020	6/1/2016		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66337	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	PA00007008	2105	-470.36	6/1/2016		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66338	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	PA00007008	2105	470.36	6/1/2016		146202	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66339	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RLB0001	3219	89.55	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66340	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RNL0001	3220	181.12	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66341	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPN0001	3221	0.45	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66342	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPL0001	3222	9.25	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66343	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPN0001	3225	37.19	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66344	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPL0001	3226	123.18	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66345	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	10.08	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66346	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3310	-32.53	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66347	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3320	15.43	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66348	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3340	44.66	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66349	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3350	24.27	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66350	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3355	11.24	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66351	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3360	4.16	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66352	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CSRV000001	3536	436.79	6/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66353	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197957	2104	622.08	7/1/2016		146202	Paving	BCA RELATED	SERVICE	Paving	2016
66354	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	2.22	7/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66355	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	2436	8/1/2016		146202	Paving	BCA RELATED	SERVICE	Paving	2016
66356	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	7.31	8/1/2016		146202	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66357	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	1503	0.71	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66358	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	93.15	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66359	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	ACC0186620	2105	145	7/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66360	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186499	2105	1400	7/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66361	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186499	2105	1206.09	7/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66362	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	12602.01	7/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66363	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	3959.52	7/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66364	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-3162.66	7/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66365	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	ACC0186499	2105	1321.4	7/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66366	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	ACC0186499	2105	1400	7/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66367	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	3162.66	7/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66368	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	DD_RLB0001	3219	4.13	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66369	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	545.72	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66370	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	DD_RNL0001	3220	8.83	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66371	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	1167.69	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66372	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	CS_RPN0001	3225	0.33	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66373	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	43.53	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66374	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	CS_RPL0001	3226	10.18	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66375	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	1345.8	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66376	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	A&G0000001	3240	0.86	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66377	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	130.29	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66378	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3310	-1.24	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66379	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-164.31	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
66380	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66381	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66382	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66383	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66384	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66385	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66386	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66387	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66388	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66389	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66390	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66391	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66392	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66393	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66394	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66395	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66396	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66397	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66398	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66399	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66400	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66401	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66402	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66403	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66404	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66405	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66406	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66407	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66408	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66409	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66410	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66411	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66412	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66413	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66414	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66415	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66416	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66417	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66418	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66419	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66420	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66421	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66422	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66423	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66424	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66425	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66426	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66427	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66428	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66429	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66430	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66431	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66432	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66433	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66434	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66435	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66436	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66437	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66438	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66439	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66440	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66441	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66442	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66443	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66444	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66445	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66446	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66447	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66448	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
66380	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3320	1.06	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66381	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	140.02	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66382	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3340	2.91	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66383	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	384.85	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66384	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3350	1.65	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66385	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	217.84	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66386	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3355	0.75	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66387	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	99.67	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66388	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3360	0.19	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66389	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	25.4	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66390	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	3091.44	7/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66391	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	1503	0.35	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66392	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	34.51	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66393	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187894	2104	3022.92	8/1/2015		146203	Paving	BCA RELATED	SERVICE	Paving	2015
66394	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	ACC0187577	2105	150	8/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66395	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63401	ACC0187204	2105	2494.06	8/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66396	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	1400	8/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66397	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	4208.31	8/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66398	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187465	2105	91	8/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66399	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	9033.8	8/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66400	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-2430.96	8/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66401	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	ACC0187204	2105	170	8/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66402	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	2430.96	8/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66403	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RLB0001	3219	2.72	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66404	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	267.41	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66405	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RNL0001	3220	2.63	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66406	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	258.64	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66407	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPN0001	3225	1.98	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66408	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	194.29	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66409	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPL0001	3226	4.52	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66410	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	443.71	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66411	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	A&G0000001	3240	0.69	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66412	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	93.76	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66413	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3310	5.6	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66414	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	549.18	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66415	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3320	-5.5	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66416	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-540.02	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66417	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3340	-13.09	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66418	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-1286.07	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66419	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3350	-8.69	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66420	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-853.38	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66421	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3355	-3.07	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66422	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-301.36	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66423	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3360	0.1	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66424	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	10.2	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66425	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	2803.25	8/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66426	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	1503	-0.35	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66427	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	1503	0.35	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66428	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-34.51	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66429	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	34.51	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66430	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63401	ACC0188511	2104	544.32	9/1/2015		146203	Paving	BCA RELATED	SERVICE	Paving	2015
66431	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	10993.9	9/1/2015		146203	Paving	BCA RELATED	SERVICE	Paving	2015
66432	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2104	699.84	9/1/2015		146203	Paving	BCA RELATED	SERVICE	Paving	2015
66433	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	37.47	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66434	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3310	-5.6	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66435	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3310	-0.69	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66436	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-549.18	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66437	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-68.21	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66438	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3320	5.5	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66439	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3320	0.6	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66440	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	540.02	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66441	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	58.62	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66442	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3340	13.09	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66443	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3340	1.63	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66444	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	1286.07	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66445	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	159.76	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66446	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3350	8.69	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66447	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3350	1.14	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66448	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	853.38	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
66449	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66450	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66451	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66452	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66453	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66454	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66455	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66456	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66457	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66458	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66459	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66460	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66461	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66462	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66463	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66464	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66465	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66466	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66467	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66468	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66469	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66470	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66471	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66472	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66473	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66474	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66475	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66476	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66477	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66478	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66479	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66480	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66481	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66482	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66483	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66484	AGG0146203	AGG0146203	Replacement - Services - Distributi	BCA0146203		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146203	100
66485	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66486	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66487	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66488	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66489	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66490	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66491	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66492	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66493	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66494	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66495	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66496	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66497	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66498	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66499	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66500	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66501	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66502	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66503	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66504	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66505	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66506	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66507	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66508	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66509	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66510	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66511	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66512	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66513	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66514	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66515	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66516	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66517	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
66449	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	111.75	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66450	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3355	3.07	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66451	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3355	0.44	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66452	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	301.36	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66453	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	42.81	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66454	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3360	-0.1	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66455	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3360	0.1	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66456	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-10.2	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66457	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	10.2	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66458	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-230.58	9/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66459	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	9.19	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66460	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63401	ACC0189604	2104	2175	10/1/2015		146203	Paving	BCA RELATED	SERVICE	Paving	2016
66461	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2104	2175	10/1/2015		146203	Paving	BCA RELATED	SERVICE	Paving	2016
66462	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189902	2104	2610	10/1/2015		146203	Paving	BCA RELATED	SERVICE	Paving	2016
66463	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2105	2626.92	10/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66464	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2105	-433.44	10/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66465	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2105	433.44	10/1/2015		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66466	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	87.47	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66467	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	84.31	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66468	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.07	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66469	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	6.03	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66470	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	56.84	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66471	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	173.4	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66472	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	35.63	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66473	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-31.25	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66474	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	22.04	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66475	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	42.9	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66476	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	21.45	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66477	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	13.29	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66478	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	2.5	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66479	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	295.95	10/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66480	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190774	2104	5779.2	11/1/2015		146203	Paving	BCA RELATED	SERVICE	Paving	2016
66481	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	27	11/1/2015		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66482	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191929	2104	2610	1/1/2016		146203	Paving	BCA RELATED	SERVICE	Paving	2016
66483	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	9.94	1/1/2016		146203	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66484	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	ACC0193150	2101	2087.21	2/1/2016		146203	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66485	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	41.65	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66486	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192173	2105	3248.36	1/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66487	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192288	2105	3736.93	1/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66488	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-1152.57	1/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66489	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	1152.57	1/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66490	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	252.2	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66491	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	531.77	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66492	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.32	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66493	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	17.1	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66494	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	89.3	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66495	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	507.02	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66496	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	28.74	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66497	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-131.85	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66498	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	69.9	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66499	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	180.98	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66500	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	126.56	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66501	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	46.61	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66502	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	15.2	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66503	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	566.02	1/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66504	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	75	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66505	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193453	2101	457.2	2/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66506	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2101	-75.44	2/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66507	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2101	75.44	2/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66508	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	24862.93	2/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66509	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	3492.89	2/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66510	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-4678.71	2/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66511	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	4678.71	2/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66512	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	517.24	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66513	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	646.7	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66514	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.45	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66515	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	31.83	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66516	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	295.47	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66517	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	976.41	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
66518	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66519	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66520	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66521	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66522	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66523	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66524	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66525	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66526	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66527	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66528	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66529	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66530	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66531	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66532	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66533	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66534	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66535	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66536	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66537	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66538	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66539	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66540	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66541	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66542	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66543	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66544	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66545	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66546	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66547	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66548	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66549	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66550	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66551	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66552	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66553	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66554	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66555	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66556	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66557	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66558	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66559	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66560	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66561	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66562	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66563	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66564	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66565	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66566	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66567	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66568	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66569	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66570	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66571	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66572	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66573	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66574	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66575	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66576	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66577	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66578	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66579	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66580	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66581	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66582	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66583	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66584	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66585	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66586	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
66518	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	122.23	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66519	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-257.06	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66520	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	138.24	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66521	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	352.86	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66522	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	210.09	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66523	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	87.54	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66524	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.85	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66525	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	2841.07	2/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66526	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2104	3570.72	5/1/2016		146204	Paving	BCA RELATED	SERVICE	Paving	2016
66527	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	10.41	5/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66528	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	1503	0.61	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66529	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197192	2104	112.05	6/1/2016		146204	Paving	BCA RELATED	SERVICE	Paving	2016
66530	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197527	2104	562.95	6/1/2016		146204	Paving	BCA RELATED	SERVICE	Paving	2016
66531	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196795	2105	170	6/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66532	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	PA00007008	2105	-28.05	6/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66533	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	PA00007008	2105	28.05	6/1/2016		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66534	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RLB0001	3219	5.34	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66535	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RNL0001	3220	10.8	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66536	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPN0001	3221	0.03	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66537	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPL0001	3222	0.55	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66538	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPN0001	3225	2.22	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66539	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPL0001	3226	7.35	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66540	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	2.67	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66541	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3310	-1.95	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66542	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3320	0.92	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66543	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3340	2.66	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66544	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3350	1.45	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66545	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3355	0.67	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66546	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3360	0.25	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66547	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CSRV000001	3536	26.06	6/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66548	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197716	2104	8841.56	7/1/2016		146204	Paving	BCA RELATED	SERVICE	Paving	2016
66549	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	31.59	7/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66550	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198582	2104	1026	8/1/2016		146204	Paving	BCA RELATED	SERVICE	Paving	2016
66551	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	3.08	8/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66552	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200787	2104	2686.6	10/1/2016		146204	Paving	BCA RELATED	SERVICE	Paving	2017
66553	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	10.17	10/1/2016		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
66554	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	60100	TL00223584	1116	963.2	7/1/2018		146204	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66555	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	60100	PAYA011001	1300	550.15	7/1/2018		146204	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66556	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	60100	PAYA011001	1300	-550.15	7/1/2018		146204	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66557	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	60100	NPL_UN0003	1655	137.09	7/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66558	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	60100	ACC0224053	3102	81.05	7/1/2018		146204	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66559	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	60100	ACC0224343	3102	58.7	7/1/2018		146204	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66560	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	60100	INV0223819	3102	4.82	7/1/2018		146204	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66561	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN02000001	1502	0.15	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66562	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN02000001	1502	-0.15	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66563	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN02000002	1502	0.05	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66564	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	29.32	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66565	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-29.32	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66566	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	3.09	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66567	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	1503	4.62	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66568	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000002	1503	4.11	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66569	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	1503	-4.62	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66570	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	144.18	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66571	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-144.18	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66572	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	15.2	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66573	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	3200	8/1/2018		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
66574	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	27884.91	8/1/2018		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
66575	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-5129.01	8/1/2018		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
66576	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	ACC0224810	3102	16.73	8/1/2018		146204	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66577	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	CELL000001	3184	23.04	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66578	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	DD_DCL0001	3219	-41.75	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018
66579	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	DD_DCL0001	3219	41.75	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018
66580	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	DD_DCL0002	3219	8.73	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018
66581	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	13887.77	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018
66582	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	1518.17	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018
66583	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-13887.77	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018
66584	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	DD_DCN0001	3220	-17.38	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018
66585	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	DD_DCN0002	3220	3.63	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018
66586	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	DD_DCN0001	3220	17.38	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
66587	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66588	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66589	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66590	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66591	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66592	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66593	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66594	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66595	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66596	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66597	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66598	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66599	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66600	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66601	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66602	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66603	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66604	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66605	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66606	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66607	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66608	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66609	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66610	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66611	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66612	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66613	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66614	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66615	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66616	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66617	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66618	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66619	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66620	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66621	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66622	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66623	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66624	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66625	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66626	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66627	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66628	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66629	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66630	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66631	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66632	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66633	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66634	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66635	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66636	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66637	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66638	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66639	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66640	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66641	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66642	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66643	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66644	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66645	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66646	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66647	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66648	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66649	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66650	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66651	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66652	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66653	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66654	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66655	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
66587	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	18711.55	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018
66588	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-18711.55	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018
66589	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	2045.49	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018
66590	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	30.79	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66591	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	2.69	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66592	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-30.79	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66593	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	1383.94	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66594	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	120.76	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66595	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-1383.94	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66596	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	CS_DCN0001	3225	153.31	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66597	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	CS_DCN0001	3225	-153.31	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66598	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	CS_DCN0002	3225	32.1	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66599	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	9481.79	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66600	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	989.43	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66601	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-9481.79	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66602	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	CS_DCL0001	3226	242.32	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66603	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	CS_DCL0001	3226	-242.32	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66604	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	CS_DCL0002	3226	50.74	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66605	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	25401.8	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66606	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-25401.8	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66607	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	2650.7	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66608	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	A&G0000001	3240	9.18	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66609	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	A&G0000002	3240	6.35	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66610	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	A&G0000001	3240	-9.18	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66611	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	213.17	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66612	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	147.31	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66613	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-213.17	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66614	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3310	-131.04	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66615	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3310	131.04	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66616	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000002	3310	-116.73	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66617	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-4096.88	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66618	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	4096.88	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66619	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-431.76	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66620	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3320	85.08	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66621	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3320	-85.08	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66622	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000002	3320	75.8	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66623	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	2660.35	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66624	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	280.37	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66625	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-2660.35	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66626	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3340	155.09	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66627	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000002	3340	138.17	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66628	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3340	-155.09	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66629	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	4849.09	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66630	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-4849.09	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66631	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	511.04	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66632	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3350	101.09	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66633	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3350	-101.09	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66634	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000002	3350	90.06	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66635	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	3160.68	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66636	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-3160.68	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66637	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	333.1	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66638	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3355	53.62	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66639	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000002	3355	47.77	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66640	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3355	-53.62	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66641	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	1676.56	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66642	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-1676.56	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66643	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	176.69	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66644	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3360	10.36	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66645	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3360	-10.36	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66646	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000002	3360	9.22	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66647	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	323.83	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66648	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-323.83	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66649	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	34.13	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66650	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3370	19.9	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66651	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3370	-19.9	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66652	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000002	3370	17.73	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66653	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	622.18	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66654	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-622.18	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66655	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	65.57	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
66656	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66657	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66658	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66659	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66660	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66661	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66662	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66663	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66664	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66665	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66666	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66667	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66668	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66669	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66670	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66671	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66672	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66673	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66674	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66675	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66676	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66677	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66678	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66679	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66680	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66681	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66682	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66683	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66684	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66685	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66686	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66687	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66688	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66689	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66690	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66691	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66692	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66693	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66694	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66695	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66696	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66697	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66698	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66699	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66700	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66701	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66702	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66703	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66704	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66705	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66706	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66707	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66708	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66709	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66710	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66711	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66712	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66713	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66714	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66715	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66716	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66717	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66718	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66719	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66720	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66721	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66722	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66723	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66724	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
66656	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3380	6.87	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66657	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000002	3380	6.12	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66658	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	BN01000001	3380	-6.87	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66659	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	214.55	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66660	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-214.55	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66661	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	22.61	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66662	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	TP_GT00001	3515	173.16	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66663	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	3120.71	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66664	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	3120.71	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66665	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-3120.71	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66666	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	60100	ST_WG00001	3545	12.9	8/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66667	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	5129.01	8/1/2018		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
66668	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2104	9257.62	9/1/2018		146204	Paving	BCA RELATED	SERVICE	Paving	2018
66669	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	60100	ACC0225730	3102	7.74	9/1/2018		146204	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66670	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	60100	DD_DCL0001	3219	0.11	9/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018
66671	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	60100	DD_DCN0001	3220	0.44	9/1/2018		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2018
66672	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	60100	A&G0000001	3240	0.01	9/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66673	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	13.67	9/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66674	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	60100	BN01000001	3310	-0.02	9/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66675	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	60100	BN01000001	3320	0.01	9/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66676	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	60100	BN01000001	3340	0.02	9/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66677	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	60100	BN01000001	3350	0.01	9/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66678	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	60100	BN01000001	3355	0.01	9/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66679	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	60100	PA00007066	3545	-3.72	9/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66680	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	60100	ST_WG00001	3545	0.62	9/1/2018		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
66681	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	61411	ACC0225731	2101	1508	9/1/2018		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
66682	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232092	2105	10396.26	2/1/2019		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66683	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPL0001	3222	86.29	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66684	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RLB0001	3219	905.76	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2019
66685	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3310	69.45	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66686	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3380	15.49	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66687	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	4.23	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66688	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	0.63	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66689	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	0.04	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66690	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	28.76	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66691	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	1503	72.26	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66692	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3340	111.37	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66693	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	20.46	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66694	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.36	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66695	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-1043.02	3/1/2019		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66696	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	0.22	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66697	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	1.14	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66698	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3360	23.06	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66699	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	PA00007008	2105	-5306.05	2/1/2019		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66700	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	12.41	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66701	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2101	-139.52	8/1/2019		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66702	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	8.71	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66703	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	0.33	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66704	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	5306.05	2/1/2019		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66705	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3350	246.69	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66706	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPN0001	3221	1.39	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66707	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RNL0001	3220	5760.62	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2019
66708	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPL0001	3226	1906.68	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66709	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	13.4	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66710	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	10.66	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2019
66711	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	2.95	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66712	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	4	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66713	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3320	192.02	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66714	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CSRV000001	3536	4786.28	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66715	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	27.78	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66716	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	41.16	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2019
66717	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.1	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66718	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	2.56	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66719	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	44	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66720	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234686	2104	4178.35	4/1/2019		146204	Paving	BCA RELATED	SERVICE	Paving	2019
66721	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	1.79	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66722	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	136.6	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66723	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2101	139.52	8/1/2019		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66724	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	31.79	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
66725	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66726	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66727	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66728	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66729	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66730	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66731	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66732	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66733	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66734	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66735	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66736	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66737	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66738	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66739	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66740	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66741	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66742	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66743	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66744	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66745	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66746	AGG0146204	AGG0146204	Replacement - Services - Distributi	BCA0146204		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	146204	100
66747	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66748	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66749	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66750	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66751	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66752	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66753	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66754	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66755	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66756	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66757	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66758	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66759	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66760	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66761	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66762	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66763	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66764	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66765	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66766	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66767	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66768	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66769	AGG0146205	AGG0146205	Replacement - Services - Distributi	BCA0146205		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146205	100
66770	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66771	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66772	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66773	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66774	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66775	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66776	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66777	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66778	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66779	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66780	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66781	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66782	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66783	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66784	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66785	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66786	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66787	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66788	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66789	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66790	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66791	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66792	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66793	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
66725	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	6321.33	3/1/2019		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66726	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	328.65	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66727	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	13.87	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66728	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	7.44	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66729	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPN0001	3225	394.36	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66730	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	181.31	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66731	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	139.46	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2019
66732	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	43.47	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66733	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	1043.02	3/1/2019		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66734	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	75.35	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Development & Design	2019
66735	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	1.34	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66736	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	0.83	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66737	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232092	2105	21761.62	2/1/2019		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66738	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3355	114.74	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66739	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3370	44.91	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66740	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN02000001	1502	5.69	2/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66741	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	33.43	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66742	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	1172.91	3/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66743	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	17.66	4/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66744	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240878	2101	845.6	8/1/2019		146204	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
66745	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	1.02	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66746	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	2.67	8/1/2019		146204	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
66747	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	6.43	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66748	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	7.54	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66749	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00007008	2105	-418.19	4/1/2015		146205	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66750	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183388	2105	2534.48	4/1/2015		146205	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66751	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	PA00007008	2105	418.19	4/1/2015		146205	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66752	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	DD_RPL0001	3220	286.02	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66753	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CS_RPL0001	3225	130.47	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66754	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	20.75	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66755	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-11.94	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66756	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-10.17	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66757	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	10.18	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66758	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	8.68	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66759	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	27.97	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66760	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	23.83	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66761	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	10.63	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66762	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	9.06	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66763	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	6.9	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66764	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	5.88	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66765	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	4.55	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66766	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	5.35	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66767	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	329.15	4/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66768	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185208	2104	246.4	6/1/2015		146205	Paving	BCA RELATED	SERVICE	Paving	2015
66769	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	1.23	6/1/2015		146205	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66770	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189902	2104	660.96	10/1/2015		146206	Paving	BCA RELATED	SERVICE	Paving	2016
66771	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	3.06	10/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66772	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	1503	3.15	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66773	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	1503	0.16	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66774	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	114.94	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66775	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190361	2104	1220.88	11/1/2015		146206	Paving	BCA RELATED	SERVICE	Paving	2016
66776	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	ACC0190091	2105	884.96	11/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66777	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	ACC0190774	2105	45.88	11/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66778	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	PA00007008	2105	-7.57	11/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66779	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63401	PA00007008	2105	7.57	11/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66780	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	1421	11/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66781	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	4445.38	11/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66782	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190091	2105	9484.22	11/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66783	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190091	2105	1914	11/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66784	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190774	2105	13637.97	11/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66785	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190774	2105	1421	11/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66786	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-5333.39	11/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66787	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	5333.39	11/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66788	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	DD_RLB0001	3219	20.86	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66789	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	DD_RLB0001	3219	1.08	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66790	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	761.83	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66791	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	DD_RNL0001	3220	73.55	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66792	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	DD_RNL0001	3220	3.81	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66793	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	2686.5	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Development & Design	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
66794	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66795	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66796	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66797	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66798	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66799	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66800	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66801	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66802	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66803	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66804	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66805	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66806	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66807	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66808	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66809	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66810	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66811	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66812	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66813	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66814	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66815	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66816	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66817	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66818	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66819	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66820	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66821	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66822	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66823	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66824	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66825	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66826	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66827	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66828	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66829	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66830	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66831	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66832	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66833	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66834	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66835	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66836	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66837	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66838	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66839	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66840	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66841	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66842	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66843	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66844	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66845	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66846	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66847	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66848	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66849	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66850	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66851	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66852	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66853	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66854	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66855	AGG0146206	AGG0146206	Replacement - Services - Distributi	BCA0146206		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146206	100
66856	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66857	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66858	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66859	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66860	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66861	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66862	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
66794	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	INSRPN0001	3221	0.02	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66795	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.81	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66796	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	INSRPL0001	3222	1.33	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66797	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	INSRPL0001	3222	0.07	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66798	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	48.65	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66799	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	CS_RPN0001	3225	9.14	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66800	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	CS_RPN0001	3225	0.47	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66801	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	333.7	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66802	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	CS_RPL0001	3226	40.02	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66803	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	CS_RPL0001	3226	2.08	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66804	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	1461.61	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66805	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	A&G0000001	3240	4.14	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66806	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	A&G0000001	3240	0.24	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66807	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	178.43	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66808	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3310	-10.85	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66809	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3310	-0.56	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66810	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-396.04	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66811	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3320	4.54	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66812	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3320	0.24	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66813	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	165.53	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66814	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3340	14.89	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66815	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3340	0.77	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66816	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	543.71	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66817	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3350	6.24	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66818	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3350	0.32	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66819	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	227.99	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66820	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3355	1.78	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66821	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3355	0.09	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66822	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	65.16	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66823	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3360	0.67	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66824	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3360	0.04	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66825	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	24.44	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66826	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	CSRV000001	3536	6.58	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66827	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	4638.6	11/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66828	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	21.49	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66829	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191327	2104	2218.5	12/1/2015		146206	Paving	BCA RELATED	SERVICE	Paving	2016
66830	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191012	2105	2786.69	12/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66831	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191012	2105	1400.7	12/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66832	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-690.92	12/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66833	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	690.92	12/1/2015		146206	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66834	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	124.91	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66835	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	308.29	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Development & Design	2016
66836	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.11	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66837	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	7.57	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66838	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	67.76	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66839	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	231.63	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66840	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	34.13	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66841	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-63.62	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66842	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	44.15	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66843	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	87.33	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66844	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	99.69	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66845	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	20.86	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66846	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	4.03	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66847	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	723.61	12/1/2015		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66848	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	ACC0192174	2104	180.36	1/1/2016		146206	Paving	BCA RELATED	SERVICE	Paving	2016
66849	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192174	2104	601.2	1/1/2016		146206	Paving	BCA RELATED	SERVICE	Paving	2016
66850	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192288	2104	4381.24	1/1/2016		146206	Paving	BCA RELATED	SERVICE	Paving	2016
66851	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	A&G0000001	3240	0.69	1/1/2016		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66852	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	18.97	1/1/2016		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66853	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2104	6337.6	2/1/2016		146206	Paving	BCA RELATED	SERVICE	Paving	2016
66854	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2104	1539.88	2/1/2016		146206	Paving	BCA RELATED	SERVICE	Paving	2016
66855	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	30.42	2/1/2016		146206	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66856	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	0.88	7/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66857	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0187007	3102	456.92	7/1/2015		146207	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66858	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	INV0186356	3102	105.94	7/1/2015		146207	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66859	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0187026	3102	66.14	7/1/2015		146207	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66860	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	17.91	7/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66861	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	38.32	7/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66862	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	4.23	7/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
66863	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66864	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66865	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66866	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66867	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66868	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66869	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66870	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66871	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66872	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66873	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66874	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66875	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66876	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66877	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66878	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66879	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66880	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66881	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66882	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66883	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66884	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66885	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66886	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66887	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66888	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66889	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66890	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66891	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66892	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66893	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66894	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66895	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66896	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66897	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66898	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66899	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66900	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66901	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66902	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66903	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66904	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66905	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66906	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66907	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66908	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66909	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66910	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66911	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66912	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66913	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66914	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66915	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66916	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66917	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66918	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66919	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66920	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66921	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66922	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66923	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66924	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66925	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66926	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66927	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66928	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66929	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66930	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66931	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
66863	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-1.55	7/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66864	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	1.33	7/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66865	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	3.64	7/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66866	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	2.06	7/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66867	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	0.94	7/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66868	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	0.24	7/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66869	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ST_WG00001	3545	94.35	7/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66870	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	TL00187668	1116	142.04	8/1/2015		146207	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66871	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	PAYA011103	1300	95.18	8/1/2015		146207	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66872	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	1503	10.33	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66873	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	151.78	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66874	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	NPL_UN0001	1655	31.01	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66875	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	320.64	8/1/2015		146207	Paving	BCA RELATED	SERVICE	Paving	2015
66876	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187894	2104	1892.45	8/1/2015		146207	Paving	BCA RELATED	SERVICE	Paving	2015
66877	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	1323.05	8/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66878	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	61274.04	8/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66879	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	2194.08	8/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66880	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-10690.54	8/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66881	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	10690.54	8/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66882	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	ACC0187571	3102	1469.79	8/1/2015		146207	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66883	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	CELL000003	3184	1.43	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66884	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	DD_RLB0001	3219	29.26	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66885	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	1175.97	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66886	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	DD_RNL0001	3220	28.3	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66887	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	1137.4	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66888	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	CS_RPN0001	3225	4.57	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66889	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	854.44	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66890	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	CS_RPL0001	3226	10.43	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66891	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	1951.27	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66892	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	A&G0000001	3240	9.02	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66893	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	361.78	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66894	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	3310	164.3	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66895	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	2415.08	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66896	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	3320	-161.56	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66897	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-2374.85	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66898	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	3340	-384.74	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66899	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-5655.64	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66900	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	3350	-255.3	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66901	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-3752.86	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66902	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	3355	-90.16	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66903	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-1325.26	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66904	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	3360	3.05	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66905	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	44.87	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66906	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	TP_GT00001	3515	74.09	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66907	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	POE_WG0001	3530	3.43	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66908	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	SMTOOL0001	3535	-0.87	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66909	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	CSRV000001	3536	32.93	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66910	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	12327.7	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66911	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	ST_WG00001	3545	220.47	8/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66912	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PAYA011103	1300	-95.18	9/1/2015		146207	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66913	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	1503	-0.06	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66914	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	1503	-10.33	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66915	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	1503	10.33	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66916	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	324.77	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66917	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-151.78	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66918	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	151.78	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66919	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	1332	9/1/2015		146207	Paving	BCA RELATED	SERVICE	Paving	2015
66920	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	3669.84	9/1/2015		146207	Paving	BCA RELATED	SERVICE	Paving	2015
66921	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2104	290.7	9/1/2015		146207	Paving	BCA RELATED	SERVICE	Paving	2015
66922	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	2104	1999.8	9/1/2015		146207	Paving	BCA RELATED	SERVICE	Paving	2015
66923	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	2430.9	9/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66924	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	4971.74	9/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66925	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	3640.98	9/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66926	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	61729.36	9/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66927	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	2105	9798.86	9/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66928	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-13624.35	9/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66929	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	ACC0188511	2105	7065.76	9/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66930	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	13624.35	9/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
66931	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	INV0188282	3102	65.88	9/1/2015		146207	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
66932	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66933	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66934	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66935	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66936	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66937	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66938	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66939	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66940	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66941	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66942	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66943	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66944	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66945	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66946	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66947	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66948	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66949	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66950	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66951	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66952	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66953	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66954	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66955	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66956	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66957	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66958	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66959	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66960	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66961	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66962	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66963	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66964	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66965	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66966	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66967	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66968	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66969	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66970	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66971	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66972	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66973	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66974	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66975	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66976	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66977	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66978	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66979	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66980	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66981	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66982	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66983	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66984	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66985	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66986	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66987	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66988	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66989	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66990	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66991	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66992	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66993	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66994	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66995	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66996	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66997	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66998	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
66999	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67000	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
66932	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	ACC0188818	3102	46.77	9/1/2015		146207	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66933	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	ACC0188982	3102	23.38	9/1/2015		146207	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66934	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	3102	467.67	9/1/2015		146207	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66935	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	DD_RLB0001	3219	3.27	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66936	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	1995.53	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66937	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	DD_RNL0001	3220	3.18	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66938	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	1938.81	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2015
66939	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPN0001	3221	0.14	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66940	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	9.18	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66941	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CS_RPN0001	3225	-1.01	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66942	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	876.98	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66943	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CS_RPL0001	3226	-4.23	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66944	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	3671.49	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66945	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	A&G0000001	3240	0.48	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66946	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	324.62	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66947	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3310	0.1	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66948	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3310	-164.3	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66949	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	3310	-20.41	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66950	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-535.46	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66951	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-2415.08	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66952	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-299.96	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66953	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3320	-0.08	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66954	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3320	161.56	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66955	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	3320	17.54	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66956	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	456.66	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66957	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	2374.85	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66958	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	257.79	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66959	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3340	-0.21	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66960	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3340	384.74	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66961	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	3340	47.79	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66962	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	1254.17	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66963	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	5655.64	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66964	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	702.59	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66965	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3350	-0.18	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66966	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3350	255.3	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66967	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	3350	33.44	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66968	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	1032.56	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66969	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	3752.86	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66970	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	491.44	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66971	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3355	-0.05	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66972	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3355	90.16	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66973	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	3355	12.8	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66974	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	313.34	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66975	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	1325.26	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66976	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	188.26	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66977	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3360	-0.02	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66978	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3360	-3.05	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66979	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	3360	3.04	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66980	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	120.22	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66981	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-44.87	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66982	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	44.87	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66983	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	10937.58	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66984	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-1002.32	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66985	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	ST_WG00001	3545	13.6	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66986	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007066	3545	-86.85	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66987	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ST_WG00001	3545	46.77	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66988	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3545	-52.36	9/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
66989	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	1503	0.27	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66990	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	145.45	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
66991	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189470	2101	2386.62	10/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66992	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2101	-393.79	10/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66993	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2101	393.79	10/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66994	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189902	2104	2552	10/1/2015		146207	Paving	BCA RELATED	SERVICE	Paving	2016
66995	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189155	2105	6238.12	10/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66996	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189155	2105	31223.57	10/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66997	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2105	1748.88	10/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66998	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2105	-6469.74	10/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
66999	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2105	6469.74	10/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67000	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	ACC0189904	3102	235.68	10/1/2015		146207	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
67001	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67002	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67003	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67004	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67005	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67006	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67007	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67008	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67009	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67010	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67011	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67012	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67013	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67014	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67015	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67016	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67017	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67018	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67019	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67020	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67021	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67022	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67023	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67024	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67025	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67026	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67027	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67028	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67029	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67030	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67031	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67032	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67033	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67034	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67035	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67036	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67037	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67038	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67039	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67040	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67041	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67042	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67043	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67044	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67045	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67046	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67047	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67048	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67049	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67050	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67051	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67052	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67053	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67054	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67055	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67056	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67057	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67058	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67059	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67060	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67061	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67062	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67063	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67064	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67065	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67066	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67067	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67068	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67069	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
67001	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	DD_RLB0001	3219	7.85	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67002	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	1385.12	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67003	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	DD_RNL0001	3220	7.56	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67004	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	1334.97	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67005	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	1.06	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67006	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	95.52	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67007	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	900.11	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67008	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	2745.81	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67009	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	A&G0000001	3240	1.18	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67010	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	225.74	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67011	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	3310	-0.92	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67012	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-494.86	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67013	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	3320	0.65	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67014	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	348.98	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67015	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	3340	1.26	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67016	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	679.37	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67017	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	3350	0.63	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67018	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	339.64	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67019	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	3355	0.39	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67020	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	210.37	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67021	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	BN01000001	3360	0.07	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67022	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	39.55	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67023	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	4686.27	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67024	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	ST_WG00001	3545	18.85	10/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67025	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	108.37	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67026	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190774	2104	250.5	11/1/2015		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67027	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63401	ACC0190478	2105	2112.73	11/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67028	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63401	ACC0190360	2105	2535.53	11/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67029	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	1339.8	11/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67030	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190360	2105	29135.73	11/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67031	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-5028.47	11/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67032	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	5028.47	11/1/2015		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67033	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	718.28	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67034	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	2532.9	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67035	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.76	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67036	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	45.87	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67037	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	314.62	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67038	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	1378.04	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67039	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	164.03	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67040	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-373.4	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67041	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	156.07	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67042	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	512.62	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67043	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	214.96	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67044	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	61.44	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67045	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	23.04	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67046	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	4373.4	11/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67047	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191327	2104	787.35	12/1/2015		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67048	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	3.78	12/1/2015		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67049	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	18.07	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67050	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191929	2104	1571.4	1/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67051	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192174	2104	504.4	1/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67052	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192173	2105	873.6	1/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67053	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192173	2105	2157.37	1/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67054	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-500.11	1/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67055	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	500.11	1/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67056	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	109.43	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67057	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	230.74	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67058	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.14	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67059	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	7.42	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67060	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	38.75	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67061	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	220	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67062	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	20.37	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67063	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-57.21	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67064	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	30.33	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67065	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	78.53	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67066	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	54.92	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67067	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	20.22	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67068	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	6.59	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67069	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	245.6	1/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
67070	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67071	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67072	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67073	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67074	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67075	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67076	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67077	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67078	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67079	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67080	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67081	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67082	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67083	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67084	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67085	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67086	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67087	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67088	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67089	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67090	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67091	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67092	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67093	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67094	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67095	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67096	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67097	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67098	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67099	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67100	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67101	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67102	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67103	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67104	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67105	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67106	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67107	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67108	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67109	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67110	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67111	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67112	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67113	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67114	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67115	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67116	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67117	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67118	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67119	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67120	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67121	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67122	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67123	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67124	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67125	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67126	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67127	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67128	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67129	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67130	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67131	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67132	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67133	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67134	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67135	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67136	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67137	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67138	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
67070	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	19.75	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67071	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	3030.96	2/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67072	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	845.6	2/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67073	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	985.44	2/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67074	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	892.2	2/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67075	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2105	820	2/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67076	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193453	2105	1013.44	2/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67077	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-1251.96	2/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67078	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	1251.96	2/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67079	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	136.21	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67080	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	170.3	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67081	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.12	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67082	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	8.38	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67083	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	77.81	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67084	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	257.13	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67085	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	32.19	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67086	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-67.69	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67087	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	36.39	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67088	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	92.92	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67089	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	55.33	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67090	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	23.05	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67091	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.22	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67092	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	748.17	2/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67093	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	7.99	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67094	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2104	942.9	3/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67095	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194265	2105	2602.25	3/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67096	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2105	-429.37	3/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67097	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2105	429.37	3/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67098	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	80.73	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67099	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	243.69	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67100	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	1.49	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67101	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	9.41	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67102	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	39.66	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67103	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	162.8	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67104	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	18.29	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67105	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-39.98	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67106	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	18.79	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67107	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	54.88	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67108	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	39.65	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67109	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	12.63	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67110	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	7.21	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67111	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	429.26	3/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67112	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	1503	1.21	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67113	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194789	2104	4996.08	4/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67114	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195062	2104	747	4/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67115	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195062	2104	17728.23	4/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67116	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194666	2105	430	4/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67117	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	PA00007008	2105	-70.95	4/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67118	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63411	PA00007008	2105	70.95	4/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67119	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RLB0001	3219	13.02	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67120	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RNL0001	3220	14.61	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67121	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPN0001	3221	0.01	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67122	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPL0001	3222	0.97	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67123	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPN0001	3225	3.72	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67124	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPL0001	3226	25.29	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67125	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	75.65	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67126	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3310	-4.8	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67127	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3320	3.31	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67128	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3340	6.58	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67129	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3350	4.95	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67130	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3355	2.42	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67131	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3360	0.84	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67132	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CSRV000001	3536	43.19	4/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67133	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196024	2104	2145.12	5/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67134	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196024	2104	210.42	5/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67135	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2104	677.55	5/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67136	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2104	249.9	5/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67137	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2104	144.45	5/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67138	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	9.99	5/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
67139	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67140	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67141	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67142	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67143	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67144	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67145	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67146	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67147	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67148	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67149	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67150	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67151	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67152	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67153	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67154	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67155	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67156	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67157	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67158	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67159	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67160	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67161	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67162	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67163	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67164	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67165	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67166	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67167	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67168	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67169	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67170	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67171	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67172	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67173	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67174	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67175	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67176	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67177	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67178	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67179	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67180	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67181	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67182	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67183	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67184	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67185	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67186	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67187	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67188	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67189	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67190	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67191	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67192	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67193	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67194	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67195	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67196	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67197	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67198	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67199	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67200	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67201	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67202	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67203	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67204	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67205	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67206	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67207	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
67139	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	1503	6.88	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67140	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196691	2105	985.44	6/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67141	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196691	2105	938.84	6/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67142	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	PA00007008	2105	-317.51	6/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67143	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	PA00007008	2105	317.51	6/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67144	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RLB0001	3219	60.45	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67145	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RNL0001	3220	122.26	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67146	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPN0001	3221	0.3	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67147	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPL0001	3222	6.25	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67148	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPN0001	3225	25.1	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67149	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPL0001	3226	83.15	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67150	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	6.81	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67151	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3310	-21.96	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67152	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3320	10.42	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67153	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3340	30.15	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67154	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3350	16.38	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67155	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3355	7.59	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67156	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3360	2.81	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67157	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CSRV000001	3536	294.85	6/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67158	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198582	2104	1008.45	8/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67159	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	1470.7	8/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67160	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198963	2104	2666.4	8/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67161	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0199442	2104	1696.5	8/1/2016		146207	Paving	BCA RELATED	SERVICE	Paving	2016
67162	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	20.53	8/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67163	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	1503	0.14	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67164	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199678	2101	55	9/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67165	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007008	2101	-9.08	9/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67166	108111 Accum Prov for Deprec - Salv	COR	9/1/2016	63411	PA00007008	2101	9.08	9/1/2016		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67167	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RLB0001	3219	1.24	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67168	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RNL0001	3220	0.48	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67169	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPL0001	3222	0.08	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67170	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPN0001	3225	0.4	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67171	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPL0001	3226	2.29	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67172	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63400	A&G0000001	3240	-0.01	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67173	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	0.24	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67174	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3310	-0.42	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67175	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3320	0.28	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67176	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3340	0.57	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67177	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3350	0.33	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67178	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3355	0.2	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67179	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3360	0.05	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67180	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CSRV000001	3536	7.3	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67181	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63400	PA00007066	3545	-3.89	9/1/2016		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67182	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN02000001	1501	5.23	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67183	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1501	1.56	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67184	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN02000001	1502	1.67	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67185	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1502	0.5	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67186	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	1503	4.49	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67187	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	1503	1.34	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67188	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN02000001	1504	1.27	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67189	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1504	0.38	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67190	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	APPE204525	2101	1415.9	1/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67191	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	PA00007008	2101	-233.62	1/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67192	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63401	PA00007008	2101	233.62	1/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67193	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204075	2101	422.8	1/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67194	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2101	-69.76	1/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67195	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2101	69.76	1/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67196	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	DD_RLB0001	3219	37.77	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67197	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RLB0001	3219	11.28	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67198	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	DD_RNL0001	3220	30.18	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67199	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RNL0001	3220	9.01	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67200	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	INSRPN0001	3221	0.02	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67201	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.01	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67202	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	INSRPL0001	3222	1.55	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67203	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPL0001	3222	0.46	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67204	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	CS_RPN0001	3225	14.49	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67205	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPN0001	3225	4.33	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67206	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	CS_RPL0001	3226	61.21	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67207	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPL0001	3226	18.28	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
67208	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67209	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67210	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67211	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67212	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67213	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67214	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67215	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67216	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67217	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67218	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67219	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67220	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67221	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67222	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67223	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67224	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67225	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67226	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67227	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67228	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67229	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67230	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67231	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67232	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67233	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67234	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67235	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67236	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67237	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67238	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67239	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67240	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67241	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67242	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67243	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67244	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67245	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67246	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67247	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67248	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67249	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67250	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67251	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67252	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67253	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67254	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67255	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67256	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67257	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67258	AGG0146207	AGG0146207	Replacement - Services - Distributi	BCA0146207		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146207	100
67259	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67260	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67261	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67262	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67263	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67264	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67265	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67266	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67267	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67268	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67269	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67270	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67271	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67272	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67273	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67274	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67275	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67276	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
67208	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	A&G0000001	3240	6.69	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67209	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	2	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67210	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3310	-17.16	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67211	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3310	-5.13	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67212	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3320	9.69	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67213	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3320	2.89	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67214	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3340	23.59	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67215	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3340	7.05	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67216	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3350	38.32	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67217	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3350	11.44	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67218	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3355	5.59	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67219	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3355	1.67	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67220	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	BN01000001	3360	1.63	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67221	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3360	0.49	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67222	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63400	CSRV000001	3536	150.09	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67223	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CSRV000001	3536	44.82	1/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67224	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1501	2.06	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67225	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1502	1.6	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67226	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	1503	4.52	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67227	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1504	1.24	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67228	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	APPE204526	2101	-1415.9	2/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67229	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	APPE205401	2101	1415.9	2/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67230	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0205386	3102	3019.72	2/1/2017		146207	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67231	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RLB0001	3219	89.37	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67232	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RNL0001	3220	270.25	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67233	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	16.62	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67234	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3310	-17.09	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67235	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3320	7.62	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67236	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3340	23.48	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67237	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3350	12.13	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67238	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3355	5.67	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67239	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3360	1.13	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67240	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ST_WG00001	3545	301.97	2/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67241	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	APPE205402	2101	-1415.9	3/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67242	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63400	APPE206426	2101	1415.9	3/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67243	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	APPE206427	2101	-1415.9	4/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67244	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	APPE207366	2101	1415.9	4/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67245	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	APPE207367	2101	-1415.9	5/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67246	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	APPE208446	2101	1415.9	5/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67247	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	APPE208447	2101	-1415.9	6/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67248	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63400	APPE209374	2101	1415.9	6/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67249	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	APPE209375	2101	-1415.9	7/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67250	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	APPE210632	2101	1415.9	7/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67251	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	ACC0210740	2101	1415.9	8/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67252	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	APPE210633	2101	-1415.9	8/1/2017		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67253	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	-0.15	9/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67254	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007066	3545	-65.32	9/1/2017		146207	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67255	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63401	ACC0220031	2105	10918.04	4/1/2018		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67256	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2101	6811.52	12/1/2019		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
67257	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2101	-6811.52	12/1/2019		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
67258	108000 Project Closed Removal	COR	11/1/2019	63401	ACC0245737	2101	6811.52	11/1/2019		146207	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
67259	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	178.02	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67260	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	43305.83	9/1/2015		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
67261	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	2045.73	9/1/2015		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
67262	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-7483.01	9/1/2015		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
67263	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	ACC0188511	2105	3453.61	9/1/2015		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
67264	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	7483.01	9/1/2015		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
67265	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	1089.85	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2015
67266	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	1058.87	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2015
67267	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPN0001	3221	0.08	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67268	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	5.04	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67269	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	481.67	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67270	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	2016.52	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67271	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	164.56	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67272	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-293.51	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67273	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	250.32	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67274	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	687.48	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67275	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	566	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67276	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	171.76	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
67277	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67278	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67279	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67280	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67281	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67282	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67283	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67284	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67285	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67286	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67287	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67288	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67289	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67290	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67291	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67292	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67293	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67294	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67295	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67296	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67297	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67298	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67299	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67300	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67301	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67302	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67303	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67304	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67305	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67306	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67307	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67308	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67309	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67310	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67311	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67312	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67313	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67314	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67315	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67316	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67317	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67318	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67319	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67320	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67321	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67322	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67323	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67324	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67325	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67326	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67327	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67328	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67329	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67330	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67331	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67332	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67333	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67334	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67335	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67336	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67337	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67338	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67339	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67340	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67341	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67342	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67343	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67344	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67345	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
67277	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	65.9	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67278	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	6007.32	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67279	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-308.47	9/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67280	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	4.1	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67281	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189155	2105	1172.2	10/1/2015		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67282	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2105	-193.41	10/1/2015		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67283	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2105	193.41	10/1/2015		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67284	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	39.03	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67285	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	37.62	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67286	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.03	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67287	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	2.69	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67288	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	25.37	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67289	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	77.38	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67290	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	6.02	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67291	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-13.95	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67292	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	9.83	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67293	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	19.15	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67294	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	9.57	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67295	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	5.93	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67296	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	1.11	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67297	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	132.06	10/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67298	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	16.58	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67299	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190360	2105	4661.03	11/1/2015		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67300	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-769.07	11/1/2015		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67301	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	769.07	11/1/2015		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67302	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	109.86	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67303	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	387.39	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67304	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.12	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67305	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	7.02	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67306	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	48.12	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67307	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	210.76	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67308	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	24.91	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67309	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-57.11	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67310	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	23.86	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67311	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	78.4	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67312	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	32.88	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67313	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	9.4	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67314	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	3.52	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67315	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	668.89	11/1/2015		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67316	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	5.88	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67317	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192173	2105	985.45	1/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67318	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-162.6	1/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67319	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	162.6	1/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67320	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	35.58	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67321	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	75.02	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67322	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.05	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67323	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	2.41	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67324	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	12.6	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67325	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	71.53	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67326	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	4.06	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67327	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-18.59	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67328	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	9.86	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67329	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	25.53	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67330	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	17.86	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67331	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	6.58	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67332	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	2.14	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67333	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	79.84	1/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67334	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	39.11	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67335	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193150	2101	2763.6	2/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67336	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2101	-455.99	2/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67337	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2101	455.99	2/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67338	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63401	ACC0192963	2105	3514.53	2/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67339	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63401	ACC0193154	2105	10493.31	2/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67340	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	10787.28	2/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67341	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2105	300	2/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67342	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2105	1172.21	2/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67343	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-2022.82	2/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67344	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	ACC0192963	2105	845.6	2/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67345	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	ACC0192958	2105	1194.6	2/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
67346	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67347	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67348	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67349	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67350	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67351	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67352	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67353	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67354	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67355	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67356	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67357	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67358	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67359	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67360	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67361	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67362	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67363	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67364	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67365	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67366	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67367	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67368	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67369	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67370	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67371	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67372	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67373	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67374	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67375	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67376	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67377	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67378	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67379	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67380	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67381	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67382	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67383	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67384	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67385	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67386	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67387	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67388	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67389	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67390	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67391	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67392	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67393	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67394	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67395	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67396	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67397	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67398	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67399	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67400	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67401	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67402	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67403	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67404	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67405	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67406	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67407	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67408	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67409	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67410	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67411	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67412	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67413	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67414	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
67346	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	2022.82	2/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67347	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	269.69	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67348	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	337.19	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67349	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.23	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67350	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	16.6	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67351	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	154.06	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67352	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	509.1	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67353	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	63.72	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67354	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-134.03	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67355	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	72.08	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67356	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	183.98	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67357	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	109.54	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67358	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	45.64	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67359	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.44	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67360	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	1481.34	2/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67361	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	1503	3.03	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67362	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194789	2104	4835.27	4/1/2016		146208	Paving	BCA RELATED	SERVICE	Paving	2016
67363	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195062	2104	580	4/1/2016		146208	Paving	BCA RELATED	SERVICE	Paving	2016
67364	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195059	2104	1517.16	4/1/2016		146208	Paving	BCA RELATED	SERVICE	Paving	2016
67365	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195187	2104	3252.2	4/1/2016		146208	Paving	BCA RELATED	SERVICE	Paving	2016
67366	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194666	2105	1075	4/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67367	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	PA00007008	2105	-177.38	4/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67368	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63411	PA00007008	2105	177.38	4/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67369	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RLB0001	3219	32.56	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67370	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RNL0001	3220	36.52	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67371	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPN0001	3221	0.03	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67372	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPL0001	3222	2.41	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67373	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPN0001	3225	9.31	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67374	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPL0001	3226	63.23	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67375	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	35.91	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67376	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3310	-11.98	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67377	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3320	8.27	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67378	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3340	16.44	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67379	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3350	12.37	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67380	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3355	6.04	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67381	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3360	2.1	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67382	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CSRV000001	3536	107.97	4/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67383	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2104	1838.2	5/1/2016		146208	Paving	BCA RELATED	SERVICE	Paving	2016
67384	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	ACC0196411	2105	2560.33	5/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67385	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	5.36	5/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67386	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	1503	1.85	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67387	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198710	2104	324	8/1/2016		146208	Paving	BCA RELATED	SERVICE	Paving	2016
67388	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198964	2105	1007.88	8/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67389	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	PA00007008	2105	-166.3	8/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67390	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	PA00007008	2105	166.3	8/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67391	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RLB0001	3219	15.72	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67392	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RNL0001	3220	23.05	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67393	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.02	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67394	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPL0001	3222	0.9	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67395	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPN0001	3225	7.38	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67396	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPL0001	3226	26.52	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67397	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	4.5	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67398	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3310	-6.92	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67399	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3320	3.23	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67400	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3340	9.5	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67401	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3350	4.62	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67402	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3355	2.28	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67403	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3360	0.8	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67404	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CSRV000001	3536	163.24	8/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67405	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	0.92	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67406	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	-0.46	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67407	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	1.32	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67408	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	-0.66	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67409	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	3.4	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67410	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	-1.7	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67411	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	0.68	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67412	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	-0.34	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67413	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200884	2105	1075	10/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67414	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	-354.76	10/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
67415	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67416	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67417	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67418	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67419	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67420	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67421	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67422	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67423	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67424	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67425	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67426	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67427	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67428	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67429	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67430	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67431	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67432	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67433	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67434	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67435	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67436	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67437	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67438	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67439	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67440	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67441	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67442	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67443	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67444	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67445	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67446	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67447	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67448	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67449	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67450	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67451	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67452	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67453	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67454	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67455	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67456	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67457	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67458	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67459	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67460	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67461	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67462	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67463	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67464	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67465	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67466	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67467	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67468	AGG0146208	AGG0146208	Replacement - Services - Distributi	BCA0146208		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146208	100
67469	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67470	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67471	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67472	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67473	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67474	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67475	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67476	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67477	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67478	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67479	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67480	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67481	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67482	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67483	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
67415	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	177.38	10/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67416	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	354.76	10/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67417	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	-177.38	10/1/2016		146208	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67418	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	12.84	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67419	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	25.68	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67420	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	-25.68	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67421	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	12.84	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67422	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	-12.84	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67423	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	73.33	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67424	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	-146.66	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67425	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	146.66	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67426	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	73.33	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67427	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	-73.33	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67428	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.01	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67429	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.02	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67430	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.02	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67431	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.01	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67432	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.01	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67433	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	0.74	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67434	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	1.48	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67435	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	-1.48	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67436	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	0.74	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67437	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	-0.74	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67438	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	3.71	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67439	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-7.42	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67440	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	7.44	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67441	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	3.71	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67442	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-3.72	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67443	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	22.17	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67444	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-44.34	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67445	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	44.44	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67446	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	22.17	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67447	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-22.22	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67448	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	4.4	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67449	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	-12.94	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67450	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	6.47	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67451	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	5.88	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67452	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	-2.94	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67453	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	17.78	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67454	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	-8.89	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67455	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	11.46	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67456	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	-5.73	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67457	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	3.54	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67458	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	-1.77	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67459	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	1.24	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67460	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	-0.62	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67461	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CSRV000001	3536	88.4	10/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67462	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201829	2104	400.8	11/1/2016		146208	Paving	BCA RELATED	SERVICE	Paving	2017
67463	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	1.85	11/1/2016		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67464	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0210715	2104	2597.76	8/1/2017		146208	Paving	BCA RELATED	SERVICE	Paving	2017
67465	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	10.37	8/1/2017		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67466	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229280	2104	1361.61	12/1/2018		146208	Paving	BCA RELATED	SERVICE	Paving	2019
67467	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229484	2104	2363.4	12/1/2018		146208	Paving	BCA RELATED	SERVICE	Paving	2019
67468	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	16.86	12/1/2018		146208	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
67469	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	11.27	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67470	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	2105	2871.74	9/1/2015		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
67471	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-473.84	9/1/2015		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
67472	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	473.84	9/1/2015		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
67473	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	69.01	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Development & Design	2015
67474	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	67.05	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Development & Design	2015
67475	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPN0001	3221	0.01	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67476	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	0.32	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67477	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	30.5	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67478	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	127.69	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67479	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	10.42	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67480	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-18.59	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67481	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	15.85	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67482	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	43.53	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67483	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	35.84	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
67484	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67485	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67486	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67487	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67488	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67489	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67490	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67491	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67492	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67493	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67494	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67495	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67496	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67497	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67498	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67499	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67500	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67501	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67502	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67503	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67504	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67505	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67506	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67507	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67508	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67509	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67510	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67511	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67512	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67513	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67514	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67515	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67516	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67517	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67518	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67519	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67520	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67521	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67522	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67523	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67524	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67525	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67526	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67527	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67528	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67529	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67530	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67531	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67532	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67533	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67534	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67535	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67536	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67537	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67538	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67539	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67540	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67541	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67542	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67543	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67544	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67545	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67546	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67547	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67548	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67549	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67550	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67551	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67552	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
67484	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	10.88	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67485	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	4.17	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67486	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	380.39	9/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
67487	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	26.45	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67488	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189155	2105	4739.7	10/1/2015		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67489	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189155	2105	1793.26	10/1/2015		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67490	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2105	1032	10/1/2015		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67491	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2105	-1248.22	10/1/2015		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67492	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	ACC0189155	2105	939.88	10/1/2015		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67493	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2105	1248.22	10/1/2015		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67494	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	251.9	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67495	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	242.78	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67496	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.19	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67497	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	17.37	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67498	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	163.7	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67499	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	499.36	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67500	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	38.91	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67501	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-90	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67502	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	63.47	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67503	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	123.55	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67504	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	61.77	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67505	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	38.26	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67506	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	7.19	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67507	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	852.26	10/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67508	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	79.43	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67509	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190096	2105	5841.22	11/1/2015		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67510	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190360	2105	16495.3	11/1/2015		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67511	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-3685.52	11/1/2015		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67512	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	3685.52	11/1/2015		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67513	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	526.45	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67514	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	1856.45	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67515	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.56	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67516	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	33.62	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67517	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	230.6	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67518	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	1010.01	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67519	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	119.37	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67520	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-273.68	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67521	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	114.4	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67522	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	375.72	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67523	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	157.55	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67524	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	45.03	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67525	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	16.89	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67526	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	3205.4	11/1/2015		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67527	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	6.15	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67528	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192173	2105	1032.08	1/1/2016		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67529	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-170.29	1/1/2016		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67530	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	170.29	1/1/2016		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67531	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	37.26	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67532	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	78.57	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67533	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.05	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67534	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	2.53	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67535	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	13.19	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67536	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	74.91	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67537	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	4.26	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67538	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-19.49	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67539	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	10.33	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67540	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	26.74	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67541	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	18.7	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67542	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	6.89	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67543	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	2.25	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67544	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	83.64	1/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67545	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2104	4329.36	3/1/2016		146220	Paving	BCA RELATED	SERVICE	Paving	2016
67546	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2104	5867.74	3/1/2016		146220	Paving	BCA RELATED	SERVICE	Paving	2016
67547	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	46.93	3/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67548	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194792	2104	1421	4/1/2016		146220	Paving	BCA RELATED	SERVICE	Paving	2016
67549	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194789	2104	320.64	4/1/2016		146220	Paving	BCA RELATED	SERVICE	Paving	2016
67550	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195059	2104	4464.2	4/1/2016		146220	Paving	BCA RELATED	SERVICE	Paving	2016
67551	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	19.61	4/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67552	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195726	2104	435.75	5/1/2016		146220	Paving	BCA RELATED	SERVICE	Paving	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
67553	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67554	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67555	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67556	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67557	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67558	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67559	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67560	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67561	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67562	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67563	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67564	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67565	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67566	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67567	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67568	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67569	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67570	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67571	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67572	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67573	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67574	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67575	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67576	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67577	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67578	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67579	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67580	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67581	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67582	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67583	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67584	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67585	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67586	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67587	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67588	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67589	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67590	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67591	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67592	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67593	AGG0146220	AGG0146220	Replacement - Services - Distributi	BCA0146220		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146220	100
67594	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67595	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67596	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67597	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67598	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67599	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67600	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67601	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67602	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67603	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67604	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67605	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67606	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67607	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67608	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67609	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67610	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67611	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67612	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67613	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67614	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67615	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67616	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67617	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67618	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67619	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67620	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67621	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
67553	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196024	2104	3282.5	5/1/2016		146220	Paving	BCA RELATED	SERVICE	Paving	2016
67554	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	10.83	5/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67555	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	1503	6.17	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67556	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199678	2101	2383	9/1/2016		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67557	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007008	2101	-393.2	9/1/2016		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67558	108111 Accum Prov for Deprec - Salv	COR	9/1/2016	63411	PA00007008	2101	393.2	9/1/2016		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67559	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RLB0001	3219	53.88	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67560	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RNL0001	3220	20.85	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67561	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPN0001	3221	0.04	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67562	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPL0001	3222	3.54	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67563	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPN0001	3225	17.1	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67564	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPL0001	3226	99.41	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67565	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	10.3	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67566	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3310	-17.89	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67567	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3320	12.1	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67568	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3340	24.55	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67569	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3350	14.53	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67570	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3355	8.76	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67571	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3360	2.18	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67572	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CSRV000001	3536	316.14	9/1/2016		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67573	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1501	3.13	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67574	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1502	1	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67575	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	1503	2.68	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67576	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1504	0.76	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67577	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204523	2105	845.6	1/1/2017		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67578	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2105	-139.52	1/1/2017		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67579	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2105	139.52	1/1/2017		146220	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67580	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RLB0001	3219	22.56	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67581	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RNL0001	3220	18.03	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67582	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.01	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67583	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPL0001	3222	0.92	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67584	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPN0001	3225	8.66	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67585	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPL0001	3226	36.56	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67586	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	4	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67587	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3310	-10.25	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67588	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3320	5.79	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67589	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3340	14.09	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67590	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3350	22.89	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67591	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3355	3.34	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67592	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3360	0.98	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67593	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CSRV000001	3536	89.63	1/1/2017		146220	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67594	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1501	0.34	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67595	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1502	0.11	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67596	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	1503	0.11	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67597	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1504	0.06	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67598	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0203137	2105	55	12/1/2016		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67599	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	PA00007008	2105	-9.08	12/1/2016		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67600	108111 Accum Prov for Deprec - Salv	COR	12/1/2016	63411	PA00007008	2105	9.08	12/1/2016		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67601	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RLB0001	3219	1.63	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67602	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RNL0001	3220	6.25	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67603	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPL0001	3222	0.08	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67604	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPN0001	3225	0.56	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67605	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPL0001	3226	2.43	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67606	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	A&G0000001	3240	0.22	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67607	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3310	-0.79	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67608	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3320	0.5	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67609	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3340	1.08	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67610	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3350	0.44	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67611	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3355	0.26	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67612	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3360	0.04	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67613	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CSRV000001	3536	5.33	12/1/2016		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67614	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1501	0.2	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67615	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1502	0.07	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67616	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	1503	0.18	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67617	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1504	0.05	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67618	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204376	2105	55	1/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67619	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2105	-9.08	1/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67620	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2105	9.08	1/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67621	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RLB0001	3219	1.47	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
67622	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67623	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67624	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67625	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67626	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67627	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67628	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67629	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67630	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67631	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67632	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67633	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67634	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67635	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67636	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67637	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67638	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67639	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67640	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67641	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67642	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67643	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67644	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67645	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67646	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67647	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67648	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67649	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67650	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67651	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67652	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67653	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67654	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67655	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67656	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67657	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67658	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67659	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67660	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67661	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67662	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67663	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67664	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67665	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67666	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67667	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67668	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67669	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67670	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67671	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67672	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67673	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67674	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67675	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67676	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67677	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67678	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67679	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67680	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67681	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67682	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67683	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67684	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67685	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67686	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67687	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67688	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67689	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67690	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
67622	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RNL0001	3220	1.17	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67623	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPL0001	3222	0.06	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67624	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPN0001	3225	0.56	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67625	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPL0001	3226	2.38	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67626	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	0.26	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67627	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3310	-0.66	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67628	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3320	0.38	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67629	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3340	0.92	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67630	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3350	1.49	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67631	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3355	0.22	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67632	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3360	0.06	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67633	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CSRV000001	3536	5.83	1/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67634	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	15.58	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67635	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	4.89	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67636	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	19.05	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67637	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	6.87	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67638	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205642	2105	5215.61	3/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67639	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-860.58	3/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67640	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	860.58	3/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67641	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RLB0001	3219	233.75	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67642	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RNL0001	3220	696.41	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67643	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.49	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67644	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	17.42	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67645	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	56.29	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67646	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	459.14	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67647	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	22.25	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67648	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-99.93	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67649	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	64.87	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67650	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	135.78	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67651	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	87.75	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67652	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	43.6	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67653	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	7.77	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67654	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	657.48	3/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67655	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63200	ACC0206638	2104	360.72	4/1/2017		146221	Paving	BCA RELATED	SERVICE	Paving	2017
67656	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63200	ACC0206638	2104	360.72	4/1/2017		146221	Paving	BCA RELATED	SERVICE	Paving	2017
67657	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63200	ACC0206638	2104	-360.72	4/1/2017		146221	Paving	BCA RELATED	SERVICE	Paving	2017
67658	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63200	A&G0000001	3240	1.67	4/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67659	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	BN02000001	1501	0.32	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67660	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	3.06	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67661	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	BN02000001	1502	0.21	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67662	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	1.95	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67663	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	BN01000001	1503	0.62	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67664	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	5.85	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67665	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	BN02000001	1504	0.25	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67666	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	2.36	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67667	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	ACC0210410	3102	371.87	7/1/2017		146221	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67668	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0210410	3102	3517.6	7/1/2017		146221	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67669	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	DD_RLB0001	3219	14.2	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67670	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RLB0001	3219	134.27	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67671	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	DD_RNL0001	3220	35.65	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67672	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RNL0001	3220	337.23	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67673	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	A&G0000001	3240	1.61	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67674	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	15.24	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67675	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	BN01000001	3310	-2.34	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67676	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-22.18	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67677	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	BN01000001	3320	0.98	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67678	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	9.28	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67679	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	BN01000001	3340	3.22	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67680	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	30.42	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67681	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	BN01000001	3350	2.62	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67682	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	24.79	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67683	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	BN01000001	3355	0.75	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67684	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	7.06	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67685	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	BN01000001	3360	0.19	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67686	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	1.83	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67687	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63400	ST_WG00001	3545	37.19	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67688	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ST_WG00001	3545	351.76	7/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67689	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN02000001	1501	6.9	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67690	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1501	78.83	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
67691	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67692	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67693	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67694	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67695	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67696	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67697	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67698	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67699	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67700	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67701	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67702	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67703	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67704	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67705	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67706	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67707	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67708	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67709	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67710	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67711	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67712	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67713	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67714	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67715	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67716	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67717	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67718	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67719	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67720	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67721	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67722	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67723	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67724	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67725	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67726	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67727	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67728	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67729	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67730	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67731	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67732	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67733	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67734	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67735	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67736	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67737	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67738	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67739	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67740	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67741	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67742	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67743	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67744	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67745	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67746	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67747	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67748	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67749	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67750	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67751	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67752	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67753	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67754	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67755	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67756	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67757	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67758	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67759	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
67691	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN02000001	1502	15.13	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67692	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1502	172.8	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67693	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	1503	45.72	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67694	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	1503	522.3	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67695	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN02000001	1504	4.03	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67696	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1504	46.05	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67697	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211443	2104	4335.8	8/1/2017		146221	Paving	BCA RELATED	SERVICE	Paving	2017
67698	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	ACC0211443	2105	3265.57	8/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67699	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211004	2105	23867.55	8/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67700	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211443	2105	13089.71	8/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67701	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007008	2105	-6097.95	8/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67702	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63411	PA00007008	2105	6097.95	8/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67703	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211000	2106	164	8/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67704	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211120	3102	149.63	8/1/2017		146221	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67705	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211443	3102	312.06	8/1/2017		146221	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67706	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	DD_RLB0001	3219	120.16	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67707	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RLB0001	3219	1382.89	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67708	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	DD_RNL0001	3220	287.43	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67709	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RNL0001	3220	3307.98	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67710	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	INSRPN0001	3221	0.19	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67711	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPN0001	3221	2.2	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67712	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	INSRPL0001	3222	7	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67713	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPL0001	3222	79.54	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67714	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	CS_RPN0001	3225	31.21	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67715	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPN0001	3225	354.8	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67716	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	CS_RPL0001	3226	177.88	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67717	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPL0001	3226	2022.03	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67718	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	A&G0000001	3240	13.03	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67719	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	188.56	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67720	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3310	-49.05	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67721	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3310	-560.34	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67722	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3320	20.96	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67723	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3320	239.37	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67724	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3340	67.29	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67725	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3340	768.69	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67726	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3350	30.12	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67727	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3350	344.07	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67728	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3355	17.17	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67729	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3355	196.1	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67730	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3360	1.57	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67731	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3360	17.88	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67732	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CSRV000001	3536	5300.43	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67733	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ST_WG00001	3545	36.94	8/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67734	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN02000001	1501	45	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67735	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	328.89	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67736	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN02000001	1502	14.15	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67737	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	103.4	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67738	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	1503	52.46	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67739	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	383.44	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67740	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN02000001	1504	30.85	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67741	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	225.52	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67742	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212254	2104	1121.76	9/1/2017		146221	Paving	BCA RELATED	SERVICE	Paving	2017
67743	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212822	2104	5144.07	9/1/2017		146221	Paving	BCA RELATED	SERVICE	Paving	2017
67744	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2104	11597.52	9/1/2017		146221	Paving	BCA RELATED	SERVICE	Paving	2017
67745	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	ACC0212584	2105	4770.83	9/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67746	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	ACC0212908	2105	15077.62	9/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67747	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2105	430	9/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67748	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	12272.5	9/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67749	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	101296.62	9/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67750	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	30566.72	9/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67751	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-23853.36	9/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67752	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	23853.36	9/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67753	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212254	2106	271.8	9/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
67754	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212825	3102	524.9	9/1/2017		146221	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67755	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	DD_RLB0001	3219	739.37	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67756	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	5414.85	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67757	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	DD_RNL0001	3220	1047.72	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67758	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	7673.07	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
67759	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	INSRPN0001	3221	0.53	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
67760	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67761	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67762	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67763	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67764	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67765	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67766	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67767	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67768	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67769	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67770	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67771	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67772	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67773	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67774	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67775	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67776	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67777	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67778	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67779	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67780	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67781	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67782	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67783	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67784	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67785	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67786	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67787	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67788	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67789	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67790	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67791	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67792	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67793	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67794	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67795	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67796	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67797	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67798	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67799	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67800	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67801	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67802	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67803	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67804	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67805	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67806	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67807	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67808	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67809	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67810	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67811	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67812	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67813	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67814	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67815	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67816	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67817	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67818	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67819	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67820	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67821	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67822	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67823	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67824	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67825	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67826	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67827	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67828	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
67760	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	3.9	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67761	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	INSRPL0001	3222	30.24	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67762	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	220.65	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67763	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	CS_RPN0001	3225	97.95	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67764	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	714.73	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67765	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	CS_RPL0001	3226	818.89	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67766	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	5975.58	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67767	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	A&G0000001	3240	46.03	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67768	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	-0.02	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67769	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	418.98	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67770	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3310	-195.52	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67771	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-1429.16	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67772	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3320	127.54	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67773	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	932.24	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67774	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3340	268.23	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67775	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	1960.59	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67776	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3350	145.16	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67777	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	1061.03	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67778	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3355	65	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67779	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	475.08	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67780	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3360	22.16	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67781	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	161.94	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67782	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	17478.59	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67783	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007066	3545	-8.05	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67784	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007066	3545	-84.08	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67785	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ST_WG00001	3545	41.99	9/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
67786	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	108.3	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67787	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	139.23	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67788	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	382.92	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67789	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	117.13	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67790	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	28961.25	10/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67791	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-4778.61	10/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67792	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RLB0001	3219	3882.68	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67793	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RNL0001	3220	6321.1	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67794	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	5.5	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67795	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	198.14	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67796	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	609.12	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67797	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	5158.48	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67798	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	322.6	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67799	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-1326.2	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67800	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	620.24	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67801	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	1429.54	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67802	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	1026.49	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67803	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	426.26	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67804	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	139.15	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67805	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	145.06	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67806	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	50.02	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67807	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	3534.03	10/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67808	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	4778.61	10/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67809	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1501	-28.68	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67810	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-7	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67811	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1502	36.73	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67812	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	8.97	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67813	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	1503	101.46	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67814	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	24.77	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67815	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1504	-31.01	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67816	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-7.57	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67817	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	ACC9999999	2105	16009.52	11/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67818	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC9999999	2105	3908.75	11/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67819	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-644.94	11/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67820	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	DD_RLB0001	3219	1202.04	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67821	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RLB0001	3219	293.48	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67822	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	DD_RNL0001	3220	2571.81	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67823	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RNL0001	3220	627.91	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67824	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPN0001	3221	1.09	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67825	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.27	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67826	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPL0001	3222	46.6	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67827	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	11.38	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67828	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPN0001	3225	202	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
67829	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67830	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67831	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67832	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67833	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67834	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67835	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67836	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67837	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67838	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67839	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67840	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67841	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67842	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67843	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67844	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67845	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67846	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67847	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67848	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67849	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67850	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67851	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67852	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67853	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67854	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67855	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67856	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67857	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67858	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67859	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67860	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67861	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67862	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67863	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67864	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67865	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67866	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67867	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67868	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67869	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67870	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67871	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67872	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67873	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67874	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67875	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67876	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67877	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67878	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67879	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67880	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67881	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67882	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67883	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67884	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67885	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67886	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67887	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67888	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67889	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67890	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67891	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67892	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67893	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67894	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67895	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67896	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67897	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
67829	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	49.32	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67830	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPL0001	3226	1232.98	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67831	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	301.03	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67832	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	A&G0000001	3240	107.49	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67833	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	28.09	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67834	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3310	-351.56	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67835	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-85.84	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67836	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3320	164.42	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67837	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	40.14	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67838	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3340	378.96	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67839	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	92.52	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67840	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3350	272.11	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67841	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	66.44	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67842	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3355	113	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67843	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	27.59	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67844	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3360	36.89	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67845	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	9.01	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67846	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3370	38.45	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67847	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	9.39	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67848	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3380	13.26	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67849	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	3.24	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67850	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	274.98	11/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67851	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	644.94	11/1/2017		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67852	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2104	1558.32	12/1/2017		146221	Paving	BCA RELATED	SERVICE	Paving	2018
67853	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2104	8220.42	12/1/2017		146221	Paving	BCA RELATED	SERVICE	Paving	2018
67854	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215674	3102	1131.08	12/1/2017		146221	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67855	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	27.56	12/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67856	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	74.18	12/1/2017		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67857	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	58.61	12/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67858	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ST_WG00001	3545	90.49	12/1/2017		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67859	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN02000001	1502	14.41	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67860	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	10.3	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67861	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	1503	44.95	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67862	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	32.11	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67863	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	ACC0216892	2105	4458.87	1/1/2018		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67864	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	APPE217275	2105	10627.16	1/1/2018		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67865	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216892	2105	9325.5	1/1/2018		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67866	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	APPE217275	2105	1448.85	1/1/2018		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67867	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-1777.77	1/1/2018		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67868	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	DD_RLB0001	3219	684.54	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67869	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	488.9	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67870	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	DD_RNL0001	3220	1840.4	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67871	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	1314.4	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67872	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	INSRPN0001	3221	1.12	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67873	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.8	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67874	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	INSRPL0001	3222	43.66	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67875	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	31.19	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67876	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	CS_RPN0001	3225	368.36	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67877	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	263.08	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67878	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	CS_RPL0001	3226	1278.74	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67879	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	913.27	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67880	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	A&G0000001	3240	104.39	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67881	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	85.63	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67882	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3310	-300.87	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67883	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-214.89	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67884	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3320	133.24	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67885	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	95.16	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67886	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3340	340.02	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67887	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	242.85	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67888	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3350	199.67	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67889	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	142.61	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67890	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3355	91.74	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67891	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	65.52	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67892	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3360	-16.09	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67893	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-11.49	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67894	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3370	31.16	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67895	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	22.26	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67896	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3380	10.75	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67897	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	7.67	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
67898	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67899	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67900	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67901	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67902	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67903	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67904	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67905	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67906	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67907	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67908	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67909	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67910	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67911	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67912	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67913	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67914	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67915	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67916	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67917	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67918	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67919	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67920	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67921	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67922	AGG0146221	AGG0146221	Replacement - Services - Distributi	BCA0146221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146221	100
67923	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67924	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67925	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67926	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67927	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67928	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67929	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67930	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67931	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67932	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67933	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67934	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67935	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67936	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67937	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67938	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67939	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67940	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67941	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67942	AGG0146222	AGG0146222	Replacement - Services - Distributi	BCA0146222		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146222	100
67943	AGG0146223	AGG0146223	Replacement - Services - Distributi	BCA0146223		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146223	100
67944	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67945	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67946	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67947	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67948	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67949	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67950	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67951	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67952	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67953	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67954	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67955	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67956	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67957	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67958	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67959	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67960	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67961	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67962	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67963	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67964	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67965	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67966	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
67898	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	1600.8	1/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67899	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	1777.77	1/1/2018		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67900	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	0.02	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67901	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	1.7	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67902	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	ACC0217292	2105	10627.16	2/1/2018		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67903	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	APPE217276	2105	-10627.16	2/1/2018		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67904	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217292	2105	1448.85	2/1/2018		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67905	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	APPE217276	2105	-1448.85	2/1/2018		146221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
67906	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217650	3102	1648.62	2/1/2018		146221	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67907	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0218449	3102	161.93	2/1/2018		146221	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67908	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	47.08	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67909	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	114.48	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Development & Design	2018
67910	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	14.12	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67911	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-6.9	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67912	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	3.1	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67913	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	8.09	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67914	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	5.01	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67915	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	2.13	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67916	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	0.42	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67917	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	0.73	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67918	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	0.25	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67919	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ST_WG00001	3545	144.84	2/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67920	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226253	2205	55	9/1/2018		146221	Contractor Costs	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67921	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	0.08	9/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67922	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007066	3545	-67.78	9/1/2018		146221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
67923	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	5.06	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67924	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	1668.22	12/1/2019		146222	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
67925	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	101.14	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67926	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	62.68	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67927	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	14.66	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67928	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	12.2	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67929	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	42.5	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67930	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	824.85	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67931	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	27.4	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67932	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-1668.22	12/1/2019		146222	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
67933	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	1.18	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67934	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	96.29	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67935	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	62.46	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67936	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	706.12	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67937	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246518	2105	10110.43	12/1/2019		146222	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
67938	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	50.33	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67939	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	1427.75	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Development & Design	2020
67940	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	209.84	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Development & Design	2020
67941	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	29.23	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67942	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	65.53	12/1/2019		146222	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
67943	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63401	ACC0191332	2105	1976.8	12/1/2015		146223	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67944	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	1503	13.92	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67945	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	ACC0190091	2105	3914.97	11/1/2015		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67946	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	DD_RLB0001	3219	92.27	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67947	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	DD_RNL0001	3220	325.38	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67948	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	INSRPN0001	3221	0.1	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67949	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	INSRPL0001	3222	5.89	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67950	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	CS_RPN0001	3225	40.42	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67951	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	CS_RPL0001	3226	177.03	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67952	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	A&G0000001	3240	18.3	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67953	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3310	-47.97	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67954	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3320	20.05	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67955	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3340	65.85	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67956	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3350	27.61	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67957	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3355	7.89	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67958	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	61410	BN01000001	3360	2.96	11/1/2015		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67959	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	19.25	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67960	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192288	2105	3227.98	1/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67961	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-532.62	1/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67962	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	532.62	1/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67963	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	116.55	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67964	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	245.74	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67965	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.15	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67966	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	7.9	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
67967	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67968	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67969	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67970	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67971	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67972	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67973	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67974	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67975	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67976	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67977	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67978	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67979	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67980	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67981	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67982	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67983	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67984	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67985	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67986	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67987	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67988	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67989	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67990	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67991	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67992	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67993	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67994	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67995	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67996	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67997	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67998	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
67999	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68000	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68001	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68002	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68003	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68004	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68005	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68006	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68007	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68008	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68009	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68010	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68011	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68012	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68013	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68014	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68015	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68016	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68017	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68018	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68019	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68020	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68021	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68022	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68023	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68024	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68025	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68026	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68027	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68028	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68029	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68030	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68031	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68032	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68033	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68034	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68035	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
67967	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	41.27	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67968	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	234.3	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67969	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	13.28	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67970	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-60.92	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67971	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	32.3	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67972	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	83.63	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67973	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	58.49	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67974	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	21.54	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67975	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	7.02	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67976	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	261.56	1/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67977	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	ACC0193453	2105	3073.77	2/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67978	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	114.31	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67979	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63401	ACC0193952	2105	1136.8	3/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67980	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193952	2105	21373.27	3/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67981	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193952	2105	4734.95	3/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67982	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193952	2105	451.8	3/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67983	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193698	2105	1552.95	3/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67984	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193698	2105	3087.31	3/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67985	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2105	1906.56	3/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67986	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2105	1552.95	3/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67987	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194265	2105	1196.71	3/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67988	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194265	2105	1370.25	3/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67989	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2105	-6142.41	3/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67990	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2105	6142.41	3/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
67991	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	1154.93	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67992	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	3486.06	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
67993	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	21.26	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67994	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	134.63	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67995	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	567.32	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67996	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	2328.87	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67997	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	199.55	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67998	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-571.93	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
67999	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	268.82	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68000	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	785.1	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68001	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	567.15	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68002	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	180.6	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68003	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	103.11	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68004	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	6140.79	3/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68005	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	1503	62.74	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68006	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195187	2104	8125.36	4/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2016
68007	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194792	2105	4526.9	4/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68008	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194792	2105	9960.96	4/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68009	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195188	2105	1370.25	4/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68010	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195188	2105	6396.35	4/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68011	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	PA00007008	2105	-3671.99	4/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68012	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63411	PA00007008	2105	3671.99	4/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68013	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RLB0001	3219	674.06	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68014	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RNL0001	3220	756.05	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68015	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPN0001	3221	0.69	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68016	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPL0001	3222	49.97	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68017	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPN0001	3225	192.72	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68018	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPL0001	3226	1308.92	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68019	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	103.04	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68020	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3310	-247.93	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68021	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3320	171.06	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68022	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3340	340.35	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68023	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3350	256.07	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68024	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3355	125.11	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68025	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3360	43.55	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68026	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CSRV000001	3536	2235.08	4/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68027	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	95.89	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68028	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195726	2104	7245.36	5/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2016
68029	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196023	2104	10976.7	5/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2016
68030	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2104	5076.42	5/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2016
68031	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	2791.25	5/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68032	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195726	2105	26384.66	5/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68033	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	5698.75	5/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68034	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195726	2105	10109.4	5/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68035	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	1552.95	5/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
68036	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68037	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68038	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68039	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68040	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68041	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68042	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68043	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68044	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68045	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68046	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68047	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68048	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68049	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68050	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68051	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68052	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68053	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68054	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68055	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68056	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68057	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68058	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68059	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68060	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68061	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68062	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68063	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68064	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68065	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68066	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68067	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68068	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68069	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68070	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68071	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68072	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68073	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68074	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68075	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68076	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68077	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68078	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68079	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68080	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68081	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68082	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68083	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68084	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68085	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68086	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68087	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68088	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68089	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68090	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68091	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68092	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68093	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68094	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68095	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68096	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68097	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68098	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68099	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68100	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68101	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68102	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68103	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68104	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
68036	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195726	2105	1921.38	5/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68037	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	3159.97	5/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68038	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196146	2105	5324.29	5/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68039	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196146	2105	1552.95	5/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68040	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-9651.77	5/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68041	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	9651.77	5/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68042	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	743.22	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68043	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	1071.24	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68044	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	4.25	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68045	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	95.43	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68046	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	515.15	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68047	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	1318.53	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68048	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	263.16	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68049	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-351.01	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68050	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	162.92	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68051	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	481.83	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68052	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	437.5	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68053	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	61.27	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68054	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-279.72	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68055	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	8527.97	5/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68056	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	1503	38.88	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68057	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197192	2104	186.75	6/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2016
68058	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196795	2105	1552.95	6/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68059	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196795	2105	9330.61	6/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68060	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	PA00007008	2105	-1795.79	6/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68061	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	PA00007008	2105	1795.79	6/1/2016		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68062	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RLB0001	3219	341.91	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68063	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RNL0001	3220	691.5	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68064	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPN0001	3221	1.71	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68065	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPL0001	3222	35.33	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68066	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPN0001	3225	141.98	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68067	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPL0001	3226	470.29	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68068	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	39.05	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68069	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3310	-124.22	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68070	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3320	58.94	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68071	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3340	170.5	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68072	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3350	92.66	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68073	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3355	42.91	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68074	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3360	15.89	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68075	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CSRV000001	3536	1667.63	6/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68076	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63400	ACC0197715	2104	448.2	7/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2016
68077	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63400	A&G0000001	3240	1.6	7/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68078	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198582	2104	2483.1	8/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2016
68079	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	472.32	8/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2016
68080	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198963	2104	699.84	8/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2016
68081	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0199442	2104	9436	8/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2016
68082	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	39.3	8/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68083	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0200024	2104	12316.92	9/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2016
68084	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	47.01	9/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68085	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	ACC0200791	2104	1888.36	10/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2017
68086	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200791	2104	2871.18	10/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2017
68087	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63400	A&G0000001	3240	7.15	10/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68088	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	10.87	10/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68089	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0203132	2104	586.8	12/1/2016		146240	Paving	BCA RELATED	SERVICE	Paving	2017
68090	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	A&G0000001	3240	2.19	12/1/2016		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68091	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204369	2104	373.5	1/1/2017		146240	Paving	BCA RELATED	SERVICE	Paving	2017
68092	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	1.6	1/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68093	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	12.34	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68094	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	3.87	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68095	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	15.08	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68096	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	5.44	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68097	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	4129.1	3/1/2017		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68098	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-681.3	3/1/2017		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68099	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	681.3	3/1/2017		146240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68100	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RLB0001	3219	185.06	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68101	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RNL0001	3220	551.34	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68102	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.39	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68103	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	13.79	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68104	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	44.56	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
68105	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68106	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68107	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68108	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68109	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68110	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68111	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68112	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68113	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68114	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68115	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68116	AGG0146240	AGG0146240	Replacement - Services - Distributi	BCA0146240		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146240	100
68117	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68118	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68119	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68120	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68121	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68122	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68123	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68124	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68125	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68126	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68127	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68128	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68129	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68130	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68131	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68132	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68133	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68134	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68135	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68136	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68137	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68138	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68139	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68140	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68141	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68142	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68143	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68144	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68145	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68146	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68147	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68148	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68149	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68150	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68151	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68152	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68153	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68154	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68155	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68156	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68157	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68158	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68159	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68160	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68161	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68162	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68163	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68164	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68165	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68166	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68167	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68168	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68169	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68170	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68171	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68172	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68173	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
68105	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	363.49	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68106	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	17.61	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68107	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-79.1	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68108	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	51.36	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68109	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	107.49	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68110	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	69.47	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68111	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	34.52	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68112	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	6.15	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68113	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	520.52	3/1/2017		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68114	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0217201	2104	2484.42	1/1/2018		146240	Paving	BCA RELATED	SERVICE	Paving	2018
68115	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216954	2104	676.68	1/1/2018		146240	Paving	BCA RELATED	SERVICE	Paving	2018
68116	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	21.87	1/1/2018		146240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
68117	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	436.82	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68118	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190096	2105	9495.9	11/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68119	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190363	2105	11730.93	11/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68120	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	5852.98	11/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68121	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190096	2105	4885.52	11/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68122	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190096	2105	45358.49	11/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68123	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	15797.09	11/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68124	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190360	2105	29716.99	11/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68125	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-20268.25	11/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68126	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	20268.25	11/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68127	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	2895.16	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68128	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	10209.38	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68129	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	3.08	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68130	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	184.87	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68131	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	1268.15	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68132	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	5554.49	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68133	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	656.4	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68134	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-1505.06	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68135	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	629.07	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68136	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	2066.23	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68137	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	866.42	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68138	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	247.64	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68139	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	92.88	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68140	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	17627.89	11/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68141	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	288.19	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68142	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191012	2105	27902.22	12/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68143	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191336	2105	14883.36	12/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68144	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191332	2105	5596.47	12/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68145	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191336	2105	5124.97	12/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68146	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191332	2105	2659.32	12/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68147	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-9267.45	12/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68148	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	9267.45	12/1/2015		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68149	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	1675.48	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68150	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	4135.16	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68151	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	1.49	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68152	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	101.6	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68153	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	908.81	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68154	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	3106.94	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68155	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	315.29	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68156	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-853.26	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68157	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	592.21	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68158	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	1171.39	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68159	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	1337.16	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68160	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	279.79	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68161	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	54.08	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68162	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	9705.81	12/1/2015		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68163	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	67.3	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68164	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191753	2105	125	1/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68165	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192173	2105	11162.25	1/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68166	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-1862.4	1/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68167	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	1862.4	1/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68168	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	407.53	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68169	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	859.27	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68170	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.52	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68171	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	27.64	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68172	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	144.3	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68173	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	819.27	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
68174	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68175	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68176	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68177	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68178	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68179	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68180	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68181	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68182	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68183	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68184	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68185	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68186	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68187	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68188	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68189	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68190	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68191	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68192	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68193	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68194	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68195	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68196	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68197	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68198	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68199	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68200	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68201	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68202	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68203	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68204	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68205	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68206	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68207	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68208	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68209	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68210	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68211	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68212	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68213	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68214	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68215	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68216	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68217	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68218	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68219	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68220	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68221	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68222	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68223	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68224	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68225	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68226	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68227	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68228	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68229	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68230	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68231	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68232	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68233	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68234	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68235	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68236	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68237	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68238	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68239	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68240	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68241	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68242	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
68174	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	46.44	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68175	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-213.04	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68176	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	112.96	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68177	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	292.44	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68178	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	204.51	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68179	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	75.31	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68180	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	24.55	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68181	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	914.6	1/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68182	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	39.36	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68183	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	ACC0193154	2104	2828	2/1/2016		146241	Paving	BCA RELATED	SERVICE	Paving	2016
68184	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2104	1020.6	2/1/2016		146241	Paving	BCA RELATED	SERVICE	Paving	2016
68185	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2104	544.32	2/1/2016		146241	Paving	BCA RELATED	SERVICE	Paving	2016
68186	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2104	19409.34	2/1/2016		146241	Paving	BCA RELATED	SERVICE	Paving	2016
68187	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2104	3933.85	2/1/2016		146241	Paving	BCA RELATED	SERVICE	Paving	2016
68188	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2104	38995.78	2/1/2016		146241	Paving	BCA RELATED	SERVICE	Paving	2016
68189	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	3988.41	2/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68190	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	9243.27	2/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68191	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	1887.04	2/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68192	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-2494.59	2/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68193	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	2494.59	2/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68194	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	271.41	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68195	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	339.34	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68196	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.24	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68197	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	16.7	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68198	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	155.04	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68199	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	512.34	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68200	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63200	A&G0000001	3240	10.91	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68201	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	310.9	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68202	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-134.88	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68203	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	72.53	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68204	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	185.15	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68205	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	110.24	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68206	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	45.93	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68207	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.45	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68208	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	1490.76	2/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68209	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	32.61	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68210	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193952	2101	2475.83	3/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68211	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2101	-408.51	3/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68212	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2101	408.51	3/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68213	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193952	2105	8142.53	3/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68214	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2105	-1343.52	3/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68215	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2105	1343.52	3/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68216	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	329.43	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68217	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	994.34	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68218	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	6.06	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68219	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	38.4	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68220	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	161.82	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68221	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	664.28	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68222	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	56.92	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68223	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-163.15	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68224	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	76.67	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68225	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	223.94	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68226	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	161.77	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68227	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	51.52	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68228	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	29.41	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68229	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	1751.56	3/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68230	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	1503	9.11	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68231	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194789	2104	1252.8	4/1/2016		146241	Paving	BCA RELATED	SERVICE	Paving	2016
68232	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194792	2104	2374.74	4/1/2016		146241	Paving	BCA RELATED	SERVICE	Paving	2016
68233	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195059	2104	1528.94	4/1/2016		146241	Paving	BCA RELATED	SERVICE	Paving	2016
68234	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195188	2105	3231.68	4/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68235	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	PA00007008	2105	-533.23	4/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68236	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63411	PA00007008	2105	533.23	4/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68237	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RLB0001	3219	97.88	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68238	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RNL0001	3220	109.79	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68239	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPN0001	3221	0.1	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68240	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPL0001	3222	7.26	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68241	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPN0001	3225	27.99	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68242	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPL0001	3226	190.08	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
68243	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68244	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68245	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68246	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68247	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68248	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68249	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68250	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68251	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68252	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68253	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68254	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68255	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68256	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68257	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68258	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68259	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68260	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68261	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68262	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68263	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68264	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68265	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68266	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68267	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68268	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68269	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68270	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68271	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68272	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68273	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68274	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68275	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68276	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68277	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68278	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68279	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68280	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68281	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68282	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68283	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68284	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68285	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68286	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68287	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68288	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68289	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68290	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68291	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68292	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68293	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68294	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68295	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68296	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68297	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68298	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68299	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68300	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68301	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68302	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68303	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68304	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68305	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68306	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68307	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68308	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68309	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68310	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68311	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
68243	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	27.53	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68244	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3310	-36.01	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68245	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3320	24.84	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68246	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3340	49.42	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68247	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3350	37.19	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68248	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3355	18.17	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68249	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3360	6.32	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68250	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CSRV000001	3536	324.56	4/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68251	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	0.18	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68252	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	110	5/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68253	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-18.15	5/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68254	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	18.15	5/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68255	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	1.4	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68256	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	2.01	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68257	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.01	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68258	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	0.18	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68259	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	0.97	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68260	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	2.48	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68261	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	0.37	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68262	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-0.66	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68263	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	0.31	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68264	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	0.91	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68265	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	0.82	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68266	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	0.12	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68267	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-0.53	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68268	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	16.04	5/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68269	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196690	2104	65464.32	6/1/2016		146241	Paving	BCA RELATED	SERVICE	Paving	2016
68270	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	200.71	6/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68271	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	1503	13.01	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68272	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199678	2101	5020.76	9/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68273	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007008	2101	-828.43	9/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68274	108111 Accum Prov for Deprec - Salv	COR	9/1/2016	63411	PA00007008	2101	828.43	9/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68275	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RLB0001	3219	113.51	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68276	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RNL0001	3220	43.92	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68277	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPN0001	3221	0.09	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68278	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPL0001	3222	7.45	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68279	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPN0001	3225	36.03	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68280	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPL0001	3226	209.45	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68281	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	21.7	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68282	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3310	-37.68	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68283	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3320	25.5	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68284	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3340	51.73	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68285	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3350	30.61	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68286	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3355	18.45	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68287	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3360	4.59	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68288	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CSRV000001	3536	666.07	9/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68289	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	1.7	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68290	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	-0.85	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68291	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	2.4	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68292	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	-1.2	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68293	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	6.22	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68294	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	-3.11	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68295	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	1.26	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68296	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	-0.63	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68297	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0201383	2105	1970.88	10/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68298	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	-650.4	10/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68299	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	325.2	10/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68300	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	650.4	10/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68301	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	-325.2	10/1/2016		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68302	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	23.55	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68303	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	47.1	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68304	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	-47.1	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68305	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	-23.55	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68306	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	23.55	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68307	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	134.43	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68308	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	268.86	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68309	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	-268.86	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68310	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	-134.43	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68311	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	134.43	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
68312	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68313	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68314	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68315	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68316	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68317	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68318	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68319	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68320	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68321	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68322	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68323	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68324	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68325	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68326	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68327	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68328	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68329	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68330	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68331	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68332	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68333	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68334	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68335	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68336	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68337	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68338	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68339	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68340	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68341	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68342	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68343	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68344	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68345	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68346	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68347	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68348	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68349	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68350	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68351	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68352	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68353	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68354	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68355	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68356	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68357	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68358	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68359	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68360	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68361	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68362	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68363	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68364	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68365	AGG0146241	AGG0146241	Replacement - Services - Distributi	BCA0146241		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146241	100
68366	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68367	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68368	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68369	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68370	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68371	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68372	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68373	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68374	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68375	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68376	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68377	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68378	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68379	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68380	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
68312	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.02	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68313	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.04	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68314	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.04	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68315	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.02	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68316	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.02	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68317	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	1.35	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68318	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	-2.7	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68319	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	2.7	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68320	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	-1.35	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68321	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	1.35	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68322	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	6.8	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68323	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-13.6	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68324	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	13.64	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68325	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-6.82	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68326	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	6.8	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68327	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	40.64	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68328	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-81.28	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68329	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	81.48	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68330	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-40.74	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68331	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	40.64	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68332	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	8.08	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68333	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	-23.74	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68334	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	11.87	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68335	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	10.78	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68336	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	-5.39	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68337	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	32.62	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68338	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	-16.31	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68339	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	21	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68340	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	-10.5	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68341	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	6.5	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68342	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	-3.25	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68343	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	2.28	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68344	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	-1.14	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68345	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CSRV000001	3536	162.08	10/1/2016		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68346	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	3.11	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68347	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.07	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68348	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	94.99	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2020
68349	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	117.73	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68350	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	3.63	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68351	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	8.87	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68352	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2101	152.46	11/1/2019		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
68353	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	4.52	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68354	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	1.06	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68355	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	0.88	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68356	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	51.5	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68357	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	15.12	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Development & Design	2020
68358	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	4.73	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68359	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	0.36	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68360	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245737	2101	924	11/1/2019		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
68361	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	7.29	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68362	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	4.05	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68363	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2101	-152.46	11/1/2019		146241	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
68364	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	1.89	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68365	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	2.11	11/1/2019		146241	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
68366	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	1503	0.73	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68367	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	1674.28	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68368	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	ACC0186117	2105	150	7/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68369	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	16481.4	7/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68370	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	271470.38	7/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68371	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	3022	7/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68372	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	2508.6	7/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68373	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	6256.14	7/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68374	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	2045.73	7/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68375	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	40483.33	7/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68376	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	2250.62	7/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68377	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-56845.5	7/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68378	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	ACC0186117	2105	1334	7/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68379	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	56845.5	7/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68380	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	DD_RLB0001	3219	4.27	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
68381	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68382	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68383	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68384	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68385	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68386	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68387	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68388	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68389	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68390	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68391	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68392	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68393	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68394	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68395	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68396	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68397	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68398	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68399	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68400	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68401	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68402	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68403	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68404	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68405	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68406	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68407	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68408	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68409	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68410	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68411	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68412	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68413	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68414	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68415	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68416	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68417	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68418	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68419	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68420	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68421	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68422	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68423	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68424	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68425	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68426	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68427	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68428	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68429	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68430	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68431	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68432	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68433	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68434	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68435	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68436	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68437	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68438	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68439	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68440	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68441	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68442	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68443	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68444	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68445	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68446	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68447	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68448	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68449	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
68381	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	9808.79	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68382	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	DD_RNL0001	3220	9.14	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68383	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	20987.95	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68384	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	CS_RPN0001	3225	0.34	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68385	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	782.32	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68386	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	CS_RPL0001	3226	10.53	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68387	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	24189.28	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68388	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	A&G0000001	3240	0.88	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68389	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	2341.54	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68390	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3310	-1.29	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68391	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-2953.25	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68392	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3320	1.1	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68393	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	2516.61	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68394	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3340	3.01	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68395	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	6917.34	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68396	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3350	1.7	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68397	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	3915.39	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68398	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3355	0.78	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68399	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	1791.48	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68400	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3360	0.2	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68401	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	456.5	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68402	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	55565.37	7/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68403	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	56.39	8/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68404	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	849.78	8/1/2015		146242	Paving	BCA RELATED	SERVICE	Paving	2015
68405	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	1769.04	8/1/2015		146242	Paving	BCA RELATED	SERVICE	Paving	2015
68406	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	639.6	8/1/2015		146242	Paving	BCA RELATED	SERVICE	Paving	2015
68407	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	24070.23	8/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68408	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-3971.59	8/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68409	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	3971.59	8/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68410	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	436.88	8/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68411	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	422.55	8/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68412	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	317.43	8/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68413	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	724.9	8/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68414	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	145.51	8/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68415	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	897.2	8/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68416	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-882.27	8/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68417	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-2101.09	8/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68418	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-1394.2	8/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68419	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-492.34	8/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68420	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	16.67	8/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68421	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	4579.8	8/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68422	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	BN01000001	1503	3.34	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68423	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	23.74	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68424	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-56.39	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68425	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	56.39	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68426	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	ACC0188818	2101	849.54	9/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68427	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	PA00007008	2101	-140.17	9/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68428	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63201	PA00007008	2101	140.17	9/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68429	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	885.6	9/1/2015		146242	Paving	BCA RELATED	SERVICE	Paving	2015
68430	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2104	3070.35	9/1/2015		146242	Paving	BCA RELATED	SERVICE	Paving	2015
68431	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	2104	3175.35	9/1/2015		146242	Paving	BCA RELATED	SERVICE	Paving	2015
68432	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	2104	2908.8	9/1/2015		146242	Paving	BCA RELATED	SERVICE	Paving	2015
68433	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	2104	2727	9/1/2015		146242	Paving	BCA RELATED	SERVICE	Paving	2015
68434	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	1907.8	9/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68435	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	4139.72	9/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68436	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-997.84	9/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68437	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	997.84	9/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68438	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	DD_RLB0001	3219	20.42	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68439	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	145.33	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68440	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	DD_RNL0001	3220	19.84	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68441	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	141.2	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68442	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPN0001	3221	0.01	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68443	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	INSRPL0001	3222	0.09	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68444	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	0.67	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68445	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	CS_RPN0001	3225	9.02	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68446	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	64.23	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68447	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	CS_RPL0001	3226	37.77	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68448	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	268.9	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68449	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	A&G0000001	3240	2.72	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
68450	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68451	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68452	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68453	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68454	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68455	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68456	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68457	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68458	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68459	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68460	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68461	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68462	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68463	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68464	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68465	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68466	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68467	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68468	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68469	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68470	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68471	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68472	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68473	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68474	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68475	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68476	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68477	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68478	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68479	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68480	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68481	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68482	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68483	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68484	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68485	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68486	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68487	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68488	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68489	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68490	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68491	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68492	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68493	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68494	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68495	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68496	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68497	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68498	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68499	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68500	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68501	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68502	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68503	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68504	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68505	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68506	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68507	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68508	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68509	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68510	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68511	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68512	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68513	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68514	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68515	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68516	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68517	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68518	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
68450	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	62.85	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68451	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	BN01000001	3310	-5.5	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68452	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-39.14	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68453	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-897.2	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68454	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-111.44	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68455	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	BN01000001	3320	4.69	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68456	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	33.38	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68457	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	882.27	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68458	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	95.77	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68459	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	BN01000001	3340	12.88	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68460	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	91.67	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68461	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	2101.09	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68462	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	261.01	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68463	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	BN01000001	3350	10.6	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68464	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	75.48	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68465	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	1394.2	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68466	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	182.57	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68467	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	BN01000001	3355	3.22	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68468	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	22.9	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68469	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	492.34	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68470	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	69.94	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68471	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63200	BN01000001	3360	1.23	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68472	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	8.79	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68473	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-16.67	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68474	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	16.67	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68475	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	801.06	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68476	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-2507.03	9/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68477	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	10.06	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68478	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2104	5147.55	10/1/2015		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68479	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2104	400.8	10/1/2015		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68480	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189902	2104	22989.28	10/1/2015		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68481	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2105	2878.34	10/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68482	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2105	-474.93	10/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68483	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2105	474.93	10/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68484	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	95.84	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68485	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	92.37	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68486	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.07	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68487	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	6.61	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68488	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	62.28	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68489	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	190	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68490	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	146.71	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68491	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-34.24	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68492	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	24.15	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68493	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	47.01	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68494	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	23.5	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68495	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	14.56	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68496	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	2.74	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68497	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	324.27	10/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68498	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	5.46	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68499	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190091	2104	2610	11/1/2015		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68500	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190361	2104	5791.44	11/1/2015		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68501	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190360	2105	1535.23	11/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68502	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-253.31	11/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68503	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	253.31	11/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68504	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	36.18	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68505	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	127.6	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68506	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.04	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68507	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	2.31	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68508	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	15.85	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68509	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	69.42	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68510	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	47.47	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68511	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-18.81	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68512	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	7.87	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68513	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	25.82	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68514	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	10.83	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68515	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	3.1	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68516	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	1.16	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68517	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	220.32	11/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68518	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	13.34	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
68519	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68520	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68521	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68522	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68523	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68524	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68525	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68526	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68527	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68528	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68529	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68530	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68531	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68532	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68533	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68534	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68535	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68536	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68537	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68538	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68539	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68540	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68541	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68542	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68543	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68544	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68545	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68546	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68547	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68548	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68549	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68550	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68551	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68552	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68553	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68554	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68555	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68556	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68557	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68558	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68559	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68560	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68561	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68562	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68563	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68564	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68565	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68566	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68567	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68568	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68569	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68570	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68571	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68572	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68573	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68574	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68575	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68576	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68577	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68578	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68579	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68580	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68581	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68582	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68583	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68584	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68585	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68586	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68587	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
68519	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191752	2101	2599.66	12/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68520	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2101	-428.94	12/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68521	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2101	428.94	12/1/2015		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68522	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	77.55	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68523	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	191.4	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68524	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.07	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68525	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	4.7	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68526	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	42.06	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68527	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	143.81	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68528	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	14.59	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68529	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-39.49	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68530	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	27.41	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68531	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	54.22	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68532	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	61.89	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68533	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	12.95	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68534	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	2.5	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68535	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	449.23	12/1/2015		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68536	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	17.85	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68537	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192550	2101	2339.36	1/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68538	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192549	2101	654.34	1/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68539	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2101	-493.96	1/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68540	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2101	493.96	1/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68541	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	108.09	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68542	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	227.9	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68543	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.14	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68544	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	7.33	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68545	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	38.27	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68546	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	217.29	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68547	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	12.33	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68548	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-56.5	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68549	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	29.96	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68550	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	77.56	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68551	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	54.24	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68552	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	19.97	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68553	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	6.51	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68554	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	242.59	1/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68555	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	30.46	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68556	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193150	2101	2145	2/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68557	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193449	2101	1230	2/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68558	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2101	-556.88	2/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68559	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2101	556.88	2/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68560	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2104	855.95	2/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68561	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2104	156.7	2/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68562	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2104	553.2	2/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68563	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	920.2	2/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68564	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	2926.64	2/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68565	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	3633.52	2/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68566	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193453	2105	845.6	2/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68567	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-1373.78	2/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68568	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	1373.78	2/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68569	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	210.05	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68570	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	262.62	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68571	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.18	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68572	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	12.93	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68573	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	119.99	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68574	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	396.52	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68575	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	55.68	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68576	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-104.4	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68577	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	56.14	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68578	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	143.3	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68579	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	85.32	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68580	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	35.55	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68581	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.35	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68582	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	1153.76	2/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68583	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	5.69	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68584	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193952	2101	1176	3/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68585	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2101	-194.04	3/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68586	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2101	194.04	3/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68587	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194586	3102	2118.03	3/1/2016		146242	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
68588	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68589	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68590	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68591	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68592	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68593	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68594	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68595	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68596	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68597	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68598	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68599	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68600	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68601	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68602	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68603	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68604	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68605	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68606	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68607	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68608	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68609	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68610	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68611	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68612	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68613	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68614	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68615	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68616	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68617	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68618	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68619	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68620	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68621	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68622	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68623	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68624	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68625	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68626	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68627	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68628	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68629	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68630	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68631	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68632	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68633	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68634	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68635	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68636	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68637	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68638	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68639	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68640	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68641	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68642	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68643	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68644	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68645	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68646	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68647	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68648	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68649	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68650	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68651	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68652	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68653	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68654	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68655	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68656	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
68588	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	ACC0194586	3102	379.94	3/1/2016		146242	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68589	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	102.19	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68590	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	308.47	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68591	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	0.67	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68592	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	4.25	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68593	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	17.92	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68594	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	73.57	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68595	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	17.03	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68596	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-28.45	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68597	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	13.37	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68598	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	39.06	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68599	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	28.21	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68600	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	8.99	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68601	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	5.13	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68602	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	193.99	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68603	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ST_WG00001	3545	211.8	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68604	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	ST_WG00001	3545	37.99	3/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68605	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	1503	13.21	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68606	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195188	2105	4675.01	4/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68607	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	PA00007008	2105	-771.38	4/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68608	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63411	PA00007008	2105	771.38	4/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68609	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195061	3102	32.86	4/1/2016		146242	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68610	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RLB0001	3219	142.6	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68611	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RNL0001	3220	159.94	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68612	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPN0001	3221	0.15	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68613	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPL0001	3222	10.5	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68614	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPN0001	3225	40.49	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68615	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPL0001	3226	274.97	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68616	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	16.37	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68617	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3310	-52.21	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68618	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3320	36.02	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68619	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3340	71.67	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68620	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3350	53.92	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68621	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3355	26.34	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68622	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3360	9.17	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68623	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CSRV000001	3536	469.53	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68624	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ST_WG00001	3545	3.29	4/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68625	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	9.97	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68626	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196024	2104	2091.6	5/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68627	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196024	2104	816.48	5/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68628	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2104	336.15	5/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68629	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	3397.36	5/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68630	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	2682.4	5/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68631	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-1003.16	5/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68632	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	ACC0195726	2105	1536.02	5/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68633	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	1003.16	5/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68634	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	77.25	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68635	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	111.34	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68636	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.44	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68637	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	9.92	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68638	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	53.54	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68639	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	137.04	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68640	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	29.75	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68641	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-36.48	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68642	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	16.94	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68643	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	50.08	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68644	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	45.47	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68645	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	6.37	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68646	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-29.07	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68647	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	886.36	5/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68648	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197716	2104	2575.5	7/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68649	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197957	3124	1878.13	7/1/2016		146242	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68650	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	15.92	7/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68651	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63400	ACC0198963	2104	298.8	8/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68652	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198963	2104	249	8/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68653	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0199442	2104	2272.5	8/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2016
68654	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63400	A&G0000001	3240	0.91	8/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68655	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	7.57	8/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68656	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	TL00200172	1116	590.24	9/1/2016		146242	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
68657	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68658	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68659	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68660	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68661	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68662	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68663	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68664	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68665	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68666	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68667	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68668	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68669	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68670	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68671	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68672	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68673	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68674	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68675	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68676	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68677	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68678	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68679	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68680	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68681	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68682	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68683	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68684	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68685	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68686	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68687	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68688	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68689	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68690	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68691	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68692	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68693	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68694	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68695	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68696	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68697	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68698	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68699	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68700	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68701	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68702	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68703	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68704	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68705	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68706	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68707	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68708	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68709	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68710	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68711	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68712	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68713	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68714	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68715	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68716	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68717	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68718	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68719	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68720	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68721	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68722	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68723	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68724	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68725	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
68657	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	TL00200172	1117	166.01	9/1/2016		146242	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68658	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	PAYA011201	1300	157.37	9/1/2016		146242	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68659	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	1503	39.64	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68660	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	1503	40.26	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68661	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	NPL_UN0001	1655	187.77	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68662	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199917	2105	15540.56	9/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68663	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007008	2105	-2564.19	9/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68664	108111 Accum Prov for Deprec - Salv	COR	9/1/2016	63411	PA00007008	2105	2564.19	9/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
68665	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	CELL000001	3184	9.25	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68666	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	CELL000001	3184	2.6	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68667	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	DD_RLB0001	3219	17.1	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68668	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RLB0001	3219	351.34	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68669	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	DD_RNL0001	3220	6.62	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68670	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RNL0001	3220	135.96	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2016
68671	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPN0001	3221	0.28	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68672	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPL0001	3222	23.06	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68673	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	CS_RPN0001	3225	7.9	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68674	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPN0001	3225	111.52	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68675	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	CS_RPL0001	3226	45.95	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68676	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPL0001	3226	648.31	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68677	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	A&G0000001	3240	4.09	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68678	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	67.02	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68679	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	3310	-114.86	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68680	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3310	-116.63	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68681	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	3320	77.72	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68682	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3320	78.93	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68683	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	3340	157.66	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68684	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3340	160.1	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68685	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	3350	93.3	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68686	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3350	94.75	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68687	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	3355	56.22	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68688	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3355	57.09	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68689	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	3360	14	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68690	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3360	14.22	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68691	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	TP_GT00001	3515	116.75	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68692	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CSRV000001	3536	2061.68	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68693	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007066	3545	-44.37	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68694	108111 Accum Prov for Deprec - Salv	COR	9/1/2016	63411	PA00007066	3545	-7.84	9/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
68695	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	PAYA011201	1300	-157.37	10/1/2016		146242	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68696	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN02000002	1501	-0.08	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68697	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN02000002	1501	0.04	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68698	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	2.48	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68699	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	-1.24	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68700	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN02000002	1502	-0.12	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68701	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN02000002	1502	0.06	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68702	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	3.52	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68703	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	-1.76	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68704	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	1503	-0.3	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68705	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	1503	0.15	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68706	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	9.06	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68707	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	-4.53	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68708	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN02000002	1504	-0.06	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68709	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN02000002	1504	0.03	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68710	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	1.84	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68711	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	-0.92	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68712	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200791	2104	699.84	10/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2017
68713	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200787	2104	2273.04	10/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2017
68714	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0201377	2104	320.64	10/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2017
68715	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200580	2105	1612.5	10/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68716	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200884	2105	1262.14	10/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68717	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	-948.64	10/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68718	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	474.32	10/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68719	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	948.64	10/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68720	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	-474.32	10/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68721	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	34.35	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68722	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	68.7	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68723	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	-68.7	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68724	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	-34.35	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68725	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	34.35	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
68726	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68727	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68728	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68729	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68730	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68731	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68732	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68733	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68734	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68735	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68736	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68737	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68738	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68739	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68740	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68741	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68742	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68743	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68744	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68745	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68746	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68747	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68748	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68749	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68750	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68751	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68752	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68753	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68754	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68755	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68756	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68757	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68758	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68759	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68760	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68761	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68762	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68763	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68764	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68765	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68766	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68767	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68768	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68769	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68770	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68771	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68772	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68773	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68774	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68775	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68776	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68777	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68778	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68779	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68780	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68781	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68782	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68783	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68784	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68785	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68786	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68787	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68788	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68789	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68790	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68791	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68792	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68793	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68794	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
68726	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	196.08	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68727	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	392.16	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68728	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	-392.16	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68729	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	-196.08	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68730	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	196.08	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68731	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.03	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68732	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.06	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68733	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.06	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68734	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.03	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68735	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.03	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68736	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	1.97	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68737	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	-3.94	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68738	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	3.94	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68739	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	-1.97	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68740	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	1.97	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68741	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	CS_RPN0001	3225	-0.54	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68742	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	CS_RPN0001	3225	1.08	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68743	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	CS_RPN0002	3225	-1.1	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68744	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	CS_RPN0002	3225	0.55	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68745	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	CS_RPN0001	3225	-0.54	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68746	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	9.92	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68747	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	19.9	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68748	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-19.84	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68749	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	9.92	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68750	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-9.95	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68751	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	CS_RPL0001	3226	-3.25	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68752	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	CS_RPL0002	3226	-6.5	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68753	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	CS_RPL0001	3226	6.5	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68754	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	CS_RPL0002	3226	3.25	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68755	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	CS_RPL0001	3226	-3.25	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68756	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	59.27	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68757	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-118.54	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68758	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	118.86	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68759	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-59.43	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68760	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	59.27	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68761	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	24.24	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68762	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3310	1.18	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68763	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3310	-0.59	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68764	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	-34.6	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68765	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	17.3	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68766	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3320	-0.54	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68767	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3320	0.27	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68768	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	15.74	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68769	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	-7.87	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68770	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3340	-1.62	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68771	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3340	0.81	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68772	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	47.58	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68773	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	-23.79	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68774	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3350	-1.04	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68775	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3350	0.52	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68776	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	30.64	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68777	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	-15.32	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68778	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3355	-0.32	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68779	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3355	0.16	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68780	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	9.5	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68781	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	-4.75	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68782	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3360	-0.12	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68783	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3360	0.06	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68784	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	3.34	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68785	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	-1.67	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68786	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CSRV000001	3536	236.4	10/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68787	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	15.09	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68788	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	13.43	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68789	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	36.16	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68790	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	10.87	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68791	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201831	2101	3094	11/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68792	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2101	-510.51	11/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68793	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2101	510.51	11/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68794	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201636	2104	3258.78	11/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
68795	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68796	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68797	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68798	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68799	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68800	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68801	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68802	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68803	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68804	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68805	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68806	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68807	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68808	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68809	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68810	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68811	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68812	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68813	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68814	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68815	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68816	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68817	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68818	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68819	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68820	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68821	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68822	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68823	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68824	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68825	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68826	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68827	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68828	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68829	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68830	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68831	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68832	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68833	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68834	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68835	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68836	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68837	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68838	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68839	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68840	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68841	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68842	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68843	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68844	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68845	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68846	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68847	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68848	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68849	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68850	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68851	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68852	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68853	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68854	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68855	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68856	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68857	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68858	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68859	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68860	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68861	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68862	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68863	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
68795	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0202483	2104	1771.9	11/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2017
68796	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201636	2104	739.68	11/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2017
68797	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201636	2104	1075.8	11/1/2016		146242	Paving	BCA RELATED	SERVICE	Paving	2017
68798	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201830	2105	2275.95	11/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68799	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201834	2105	3096.24	11/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68800	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-886.41	11/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68801	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	886.41	11/1/2016		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68802	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RLB0001	3219	316.37	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68803	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RNL0001	3220	857.96	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68804	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	0.75	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68805	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	13.26	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68806	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	82.04	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68807	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	405.28	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68808	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	77.02	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68809	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-138.66	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68810	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	53.72	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68811	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	190.58	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68812	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	109.19	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68813	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	39.29	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68814	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	12.94	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68815	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	1368.13	11/1/2016		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68816	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1501	66.67	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68817	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1502	21.33	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68818	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	1503	57.21	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68819	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1504	16.17	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68820	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204075	2101	55	1/1/2017		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68821	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204360	2101	3150	1/1/2017		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68822	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2101	-528.83	1/1/2017		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68823	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2101	528.83	1/1/2017		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68824	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204364	2105	14837.85	1/1/2017		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68825	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2105	-2448.25	1/1/2017		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68826	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2105	2448.25	1/1/2017		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68827	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RLB0001	3219	481.28	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68828	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RNL0001	3220	384.61	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68829	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.3	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68830	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPL0001	3222	19.72	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68831	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPN0001	3225	184.7	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68832	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPL0001	3226	779.99	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68833	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	85.26	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68834	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3310	-218.64	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68835	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3320	123.42	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68836	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3340	300.65	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68837	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3350	488.34	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68838	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3355	71.26	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68839	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3360	20.83	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68840	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CSRV000001	3536	1912.54	1/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68841	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	53.05	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68842	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	16.63	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68843	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	64.85	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68844	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	23.38	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68845	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	2508.6	3/1/2017		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68846	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	15246.28	3/1/2017		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68847	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-2929.56	3/1/2017		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68848	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	2929.56	3/1/2017		146242	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
68849	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RLB0001	3219	795.73	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68850	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RNL0001	3220	2370.71	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Development & Design	2017
68851	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	1.66	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68852	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	59.3	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68853	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	191.62	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68854	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	1562.99	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68855	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	75.73	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68856	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-340.14	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68857	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	220.83	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68858	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	462.21	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68859	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	298.73	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68860	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	148.43	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68861	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	26.44	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68862	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	2238.2	3/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68863	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0208325	2104	4318.35	5/1/2017		146242	Paving	BCA RELATED	SERVICE	Paving	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
68864	AGG0146242	AGG0146242	Replacement - Services - Distributi	BCA0146242		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	146242	100
68865	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68866	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68867	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68868	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68869	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68870	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68871	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68872	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68873	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68874	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68875	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68876	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68877	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68878	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68879	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68880	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68881	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68882	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68883	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68884	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68885	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68886	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68887	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68888	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68889	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68890	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68891	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68892	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68893	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68894	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68895	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68896	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68897	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68898	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68899	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68900	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68901	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68902	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68903	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68904	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68905	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68906	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68907	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68908	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68909	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68910	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68911	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68912	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68913	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68914	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68915	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68916	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68917	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68918	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68919	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68920	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68921	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68922	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68923	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68924	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68925	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68926	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68927	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68928	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68929	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68930	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68931	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68932	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
68864	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	23	5/1/2017		146242	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
68865	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	ACC0176331	2105	2000	9/1/2014		148620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68866	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176604	2105	1200	9/1/2014		148620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68867	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176331	2105	1600	9/1/2014		148620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68868	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176331	2105	6764.5	9/1/2014		148620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68869	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	PA00007008	2105	-1578.14	9/1/2014		148620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68870	108111 Accum Prov for Deprec - Salv	COR	9/1/2014	63411	PA00007008	2105	1578.14	9/1/2014		148620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68871	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	DD_RPL0001	3220	426.2	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68872	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	DD_RPL0002	3220	426.2	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68873	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	DD_RPL0001	3220	-426.2	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68874	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0001	3220	2038.22	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68875	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0001	3220	-2038.22	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68876	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0002	3220	2038.22	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68877	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	CS_RPL0001	3225	118.15	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68878	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	CS_RPL0001	3225	-118.15	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68879	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	CS_RPL0002	3225	118.15	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68880	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0001	3225	565	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68881	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0002	3225	565.01	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68882	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0001	3225	-565	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68883	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	A&G0000001	3240	5.41	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68884	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	A&G0000001	3240	25.87	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68885	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000001	3536	1068.71	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68886	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000002	3536	1068.71	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68887	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000001	3536	-1068.71	9/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68888	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	61410	ACC0178819	2105	2640	11/1/2014		148620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68889	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178819	2105	8821	11/1/2014		148620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68890	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178819	2105	728	11/1/2014		148620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68891	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	PA00007008	2105	-1575.59	11/1/2014		148620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68892	108111 Accum Prov for Deprec - Salv	COR	11/1/2014	63411	PA00007008	2105	1575.59	11/1/2014		148620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68893	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	61410	DD_RPL0001	3220	646.51	11/1/2014		148620	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68894	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	DD_RPL0001	3220	2338.45	11/1/2014		148620	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68895	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	61410	CS_RPL0001	3225	65	11/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68896	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CS_RPL0001	3225	235.09	11/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68897	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	61410	A&G0000001	3240	10.96	11/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68898	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	A&G0000001	3240	48.21	11/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68899	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CSRV000001	3536	2079.42	11/1/2014		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68900	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	11.96	3/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68901	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	2.69	3/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68902	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	-11.96	3/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68903	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	-2.69	3/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68904	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	43.27	3/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68905	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	10.07	3/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68906	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-43.27	3/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68907	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-10.07	3/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68908	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	1503	-2.8	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68909	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	1503	-1.82	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68910	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	12	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68911	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	2.7	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68912	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	-8.67	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68913	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	-13.41	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68914	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	43.4	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68915	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	10.11	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68916	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-5.77	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68917	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-25.59	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68918	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3310	19.76	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68919	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3310	12.8	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68920	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-21.55	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68921	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	94.52	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68922	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-92.56	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68923	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	61.16	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68924	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	19.2	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68925	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	4.32	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68926	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3320	5.87	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68927	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3320	9.06	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68928	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	69.46	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68929	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	16.17	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68930	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	28.03	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68931	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	43.32	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68932	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	59.24	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
68933	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68934	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68935	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68936	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68937	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68938	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68939	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68940	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68941	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68942	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68943	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68944	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68945	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68946	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68947	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68948	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68949	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68950	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68951	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68952	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68953	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68954	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68955	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68956	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68957	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68958	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68959	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68960	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68961	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68962	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68963	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68964	AGG0148620	AGG0148620	Replacement - Services - Distributi	BCA0148620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	148620	100
68965	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68966	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68967	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68968	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68969	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68970	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68971	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68972	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68973	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68974	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68975	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68976	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68977	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68978	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68979	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68980	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68981	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68982	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68983	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68984	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68985	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68986	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68987	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68988	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68989	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68990	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68991	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68992	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68993	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68994	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68995	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68996	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68997	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68998	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
68999	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69000	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69001	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
68933	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	13.34	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68934	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3340	18.07	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68935	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3340	27.92	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68936	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	49.89	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68937	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	214.3	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68938	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	133.52	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68939	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	86.39	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68940	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	32.07	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68941	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	7.22	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68942	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3350	9.19	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68943	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3350	14.21	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68944	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	115.99	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68945	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	27	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68946	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	43.97	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68947	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	67.96	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68948	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3355	6.06	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68949	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	7.6	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68950	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3355	3.92	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68951	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	1.71	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68952	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	27.51	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68953	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	28.97	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68954	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	6.4	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68955	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	18.74	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68956	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3360	3.34	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68957	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	0.83	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68958	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	3.69	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68959	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3360	2.16	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68960	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	15.95	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68961	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	10.32	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68962	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	3.1	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68963	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	13.36	4/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68964	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-64.95	9/1/2015		148620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68965	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	61410	ACC0175329	2105	3200	7/1/2014		150843	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68966	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	61410	ACC0175329	2105	2800	7/1/2014		150843	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68967	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	ACC0175329	2105	231	7/1/2014		150843	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68968	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	ACC0175329	2105	10766.5	7/1/2014		150843	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68969	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	ACC0175329	2105	8554	7/1/2014		150843	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68970	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	PA00007008	2105	-3226	7/1/2014		150843	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68971	108111 Accum Prov for Deprec - Salv	COR	7/1/2014	63411	PA00007008	2105	3226	7/1/2014		150843	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68972	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	61410	DD_RPL0001	3220	4134.61	7/1/2014		150843	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68973	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	DD_RPL0001	3220	13472.98	7/1/2014		150843	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68974	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	61410	A&G0000001	3240	43.76	7/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68975	101000 Gas Plant Non-Unitized	CAPEX	7/1/2014	63410	A&G0000001	3240	142.6	7/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68976	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	ACC0176604	2105	400	9/1/2014		150843	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68977	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176604	2105	3600	9/1/2014		150843	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68978	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176917	2105	1200	9/1/2014		150843	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68979	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176604	2105	77	9/1/2014		150843	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68980	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	PA00007008	2105	-804.71	9/1/2014		150843	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68981	108111 Accum Prov for Deprec - Salv	COR	9/1/2014	63411	PA00007008	2105	804.71	9/1/2014		150843	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
68982	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	DD_RPL0001	3220	85.24	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68983	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	DD_RPL0001	3220	-85.24	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68984	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	DD_RPL0002	3220	85.24	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68985	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0001	3220	1039.3	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68986	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0002	3220	1039.3	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68987	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0001	3220	-1039.3	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Development & Design	2015
68988	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	CS_RPL0001	3225	23.63	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68989	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	CS_RPL0002	3225	23.63	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68990	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	CS_RPL0001	3225	-23.63	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68991	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	GL00080706	3225	640.39	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68992	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0001	3225	288.1	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68993	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0002	3225	288.1	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68994	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0001	3225	-288.1	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68995	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	GL00080706	3225	2086.77	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68996	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	61410	A&G0000001	3240	1.08	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68997	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	A&G0000001	3240	13.2	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68998	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000001	3536	544.95	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
68999	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000001	3536	-544.95	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69000	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000002	3536	544.95	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69001	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	GL00080706	3536	-62.07	9/1/2014		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
69002	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69003	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69004	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69005	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69006	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69007	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69008	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69009	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69010	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69011	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69012	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69013	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69014	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69015	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69016	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69017	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69018	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69019	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69020	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69021	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69022	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69023	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69024	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69025	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69026	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69027	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69028	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69029	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69030	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69031	AGG0150843	AGG0150843	Replacement - Services - Distributi	BCA0150843		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	150843	100
69032	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69033	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69034	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69035	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69036	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69037	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69038	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69039	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69040	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69041	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69042	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69043	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69044	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69045	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69046	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69047	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69048	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69049	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69050	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69051	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69052	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69053	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69054	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69055	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69056	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69057	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69058	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69059	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69060	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69061	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69062	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69063	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69064	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69065	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69066	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69067	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69068	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69069	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69070	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69002	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	1503	-0.37	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69003	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	1503	-9.98	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69004	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	-37.54	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69005	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	-4.43	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69006	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3310	-31.12	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69007	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3310	2.56	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69008	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	-66.08	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69009	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	31.19	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69010	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3320	1.17	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69011	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3320	191.68	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69012	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	640.81	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69013	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	14.29	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69014	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3330	39.08	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69015	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3330	127.33	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69016	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3340	3.61	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69017	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3340	577.31	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69018	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	1931.14	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69019	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	44.05	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69020	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3350	474.44	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69021	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3350	1.84	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69022	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	1571.42	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69023	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	22.42	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69024	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3355	21.57	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69025	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3355	0.78	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69026	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	81.11	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69027	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	9.56	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69028	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3360	37.05	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69029	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3360	0.43	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69030	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	126.71	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69031	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	5.26	4/1/2015		150843	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69032	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	1503	28.37	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69033	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	77.19	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69034	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	ACC0192288	2105	4758.36	1/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69035	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192288	2105	12946.39	1/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69036	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-2136.15	1/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69037	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	2136.15	1/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69038	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	DD_RLB0001	3219	171.8	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69039	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	467.43	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69040	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	DD_RNL0001	3220	362.24	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69041	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	985.58	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69042	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	INSRPN0001	3221	0.22	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69043	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.6	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69044	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	INSRPL0001	3222	11.65	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69045	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	31.7	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69046	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	CS_RPN0001	3225	60.83	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69047	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	165.51	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69048	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	CS_RPL0001	3226	345.38	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69049	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	939.7	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69050	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	A&G0000001	3240	18.11	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69051	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	53.26	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69052	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3310	-89.81	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69053	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-244.36	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69054	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3320	47.62	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69055	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	129.57	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69056	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3340	123.28	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69057	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	335.42	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69058	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3350	86.22	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69059	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	234.57	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69060	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3355	31.75	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69061	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	86.38	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69062	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3360	10.35	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69063	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	28.16	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69064	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	1049.03	1/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69065	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	1503	16.28	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69066	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	52.73	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69067	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	ACC0192963	2105	6252.4	2/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69068	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	1400.7	2/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69069	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	646.59	2/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69070	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	18209.1	2/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
69071	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69072	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69073	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69074	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69075	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69076	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69077	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69078	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69079	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69080	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69081	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69082	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69083	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69084	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69085	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69086	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69087	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69088	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69089	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69090	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69091	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69092	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69093	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69094	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69095	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69096	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69097	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69098	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69099	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69100	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69101	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69102	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69103	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69104	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69105	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69106	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69107	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69108	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69109	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69110	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69111	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69112	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69113	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69114	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69115	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69116	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69117	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69118	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69119	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69120	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69121	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69122	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69123	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69124	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69125	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69126	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69127	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69128	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69129	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69130	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69131	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69132	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69133	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69134	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69135	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69136	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69137	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69138	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69139	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69071	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-3342.3	2/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69072	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	3342.3	2/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69073	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	DD_RLB0001	3219	112.24	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69074	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	363.64	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69075	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	DD_RNL0001	3220	140.33	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69076	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	454.65	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69077	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	INSRPN0001	3221	0.1	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69078	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.32	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69079	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	INSRPL0001	3222	6.91	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69080	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	22.38	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69081	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	CS_RPN0001	3225	64.12	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69082	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	207.72	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69083	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	CS_RPL0001	3226	211.88	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69084	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	686.44	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69085	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	A&G0000001	3240	24.13	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69086	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	85.94	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69087	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3310	-55.79	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69088	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-180.72	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69089	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3320	29.99	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69090	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	97.18	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69091	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3340	76.57	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69092	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	248.07	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69093	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3350	45.59	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69094	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	147.7	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69095	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3355	19	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69096	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	61.54	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69097	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3360	0.19	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69098	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.6	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69099	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	1997.35	2/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69100	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	1503	17.63	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69101	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	1503	56.59	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69102	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	ACC0195188	2105	6252.4	4/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69103	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195188	2105	369.48	4/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69104	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195188	2105	19702.17	4/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69105	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	PA00007008	2105	-3311.82	4/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69106	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63411	PA00007008	2105	3311.82	4/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69107	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	DD_RLB0001	3219	189.38	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69108	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RLB0001	3219	607.95	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69109	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	DD_RNL0001	3220	212.41	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69110	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RNL0001	3220	681.9	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69111	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	INSRPN0001	3221	0.19	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69112	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPN0001	3221	0.62	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69113	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	INSRPL0001	3222	14.04	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69114	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPL0001	3222	45.07	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69115	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	CS_RPN0001	3225	54.14	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69116	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPN0001	3225	173.82	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69117	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	CS_RPL0001	3226	367.74	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69118	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPL0001	3226	1180.54	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69119	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	A&G0000001	3240	19.76	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69120	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	69.78	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69121	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	3310	-69.66	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69122	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3310	-223.62	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69123	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	3320	48.06	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69124	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3320	154.29	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69125	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	3340	95.62	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69126	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3340	306.96	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69127	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	3350	71.94	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69128	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3350	230.95	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69129	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	3355	35.15	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69130	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3355	112.84	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69131	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	61410	BN01000001	3360	12.23	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69132	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3360	39.27	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69133	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CSRV000001	3536	2015.86	4/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69134	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	1503	8.05	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69135	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	26.17	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69136	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	ACC0195600	2105	4912.6	5/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69137	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63401	ACC0195600	2105	1136.8	5/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69138	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	369.48	5/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69139	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	15592.44	5/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
69140	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69141	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69142	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69143	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69144	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69145	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69146	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69147	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69148	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69149	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69150	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69151	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69152	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69153	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69154	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69155	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69156	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69157	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69158	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69159	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69160	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69161	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69162	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69163	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69164	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69165	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69166	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69167	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69168	AGG0151001	AGG0151001	Replacement - Services - Distributi	BCA0151001		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151001	100
69169	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69170	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69171	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69172	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69173	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69174	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69175	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69176	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69177	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69178	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69179	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69180	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69181	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69182	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69183	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69184	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69185	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69186	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69187	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69188	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69189	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69190	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69191	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69192	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69193	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69194	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69195	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69196	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69197	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69198	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69199	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69200	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69201	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69202	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69203	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69204	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69205	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69206	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69207	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69208	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
69140	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-2633.72	5/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69141	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	2633.72	5/1/2016		151001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69142	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	DD_RLB0001	3219	62.42	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69143	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	202.81	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69144	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	DD_RNL0001	3220	89.97	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69145	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	292.31	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69146	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	INSRPN0001	3221	0.36	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69147	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	1.16	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69148	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	INSRPL0001	3222	8.01	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69149	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	26.04	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69150	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	CS_RPN0001	3225	43.26	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69151	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	140.57	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69152	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	CS_RPL0001	3226	110.73	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69153	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	359.79	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69154	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	A&G0000001	3240	14.31	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69155	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	53.28	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69156	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3310	-29.47	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69157	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-95.78	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69158	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3320	13.68	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69159	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	44.45	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69160	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3340	40.46	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69161	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	131.48	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69162	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3350	36.74	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69163	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	119.38	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69164	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3355	5.15	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69165	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	16.72	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69166	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3360	-23.49	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69167	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-76.33	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69168	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	2327.06	5/1/2016		151001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69169	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	61410	ACC0180808	2105	5280	1/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69170	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63400	ACC0180808	2105	1001	1/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69171	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63400	PA00007008	2105	-165.17	1/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69172	108111 Accum Prov for Deprec - Salv	COR	1/1/2015	63401	PA00007008	2105	165.17	1/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69173	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	ACC0180808	2105	16560	1/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69174	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	ACC0180808	2105	273	1/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69175	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	PA00007008	2105	-2777.45	1/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69176	108111 Accum Prov for Deprec - Salv	COR	1/1/2015	63411	PA00007008	2105	2777.45	1/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69177	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	61410	DD_RPL0001	3220	906.03	1/1/2015		151520	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69178	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63400	DD_RPL0001	3220	171.77	1/1/2015		151520	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69179	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	DD_RPL0001	3220	2888.5	1/1/2015		151520	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69180	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	61410	CS_RPL0001	3225	447.44	1/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69181	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63400	CS_RPL0001	3225	84.83	1/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69182	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	CS_RPL0001	3225	1426.48	1/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69183	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	61410	A&G0000001	3240	30.04	1/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69184	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63400	A&G0000001	3240	6.39	1/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69185	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	A&G0000001	3240	107.48	1/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69186	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63400	CSRV000001	3536	122.22	1/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69187	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	CSRV000001	3536	2055.13	1/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69188	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	61410	ACC0181479	2105	3520	2/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69189	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	ACC0181479	2105	11040	2/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69190	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	PA00007008	2105	-1821.6	2/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69191	108111 Accum Prov for Deprec - Salv	COR	2/1/2015	63411	PA00007008	2105	1821.6	2/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69192	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	61410	DD_RPL0001	3220	271.94	2/1/2015		151520	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69193	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	DD_RPL0001	3220	852.9	2/1/2015		151520	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69194	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	61410	CS_RPL0001	3225	217.66	2/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69195	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	CS_RPL0001	3225	682.67	2/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69196	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	61410	A&G0000001	3240	29.25	2/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69197	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	A&G0000001	3240	100.26	2/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69198	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	CSRV000001	3536	1025.72	2/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69199	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	4.4	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69200	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	0.85	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69201	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	-0.85	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69202	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	-4.4	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69203	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-0.87	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69204	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	-0.84	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69205	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	0.87	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69206	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00083248	1503	0.84	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69207	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	13.79	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69208	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	2.42	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
69209	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69210	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69211	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69212	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69213	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69214	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69215	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69216	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69217	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69218	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69219	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69220	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69221	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69222	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69223	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69224	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69225	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69226	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69227	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69228	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69229	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69230	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69231	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69232	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69233	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69234	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69235	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69236	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69237	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69238	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69239	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69240	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69241	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69242	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69243	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69244	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69245	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69246	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69247	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69248	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69249	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69250	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69251	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69252	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69253	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69254	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69255	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69256	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69257	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69258	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69259	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69260	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69261	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69262	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69263	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69264	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69265	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69266	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69267	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69268	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69269	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69270	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69271	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69272	AGG0151520	AGG0151520	Replacement - Services - Distributi	BCA0151520		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151520	100
69273	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69274	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69275	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69276	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69277	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69209	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-13.79	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69210	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-2.42	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69211	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	ACC0183085	2105	10120	3/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69212	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	ACC0183085	2105	728	3/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69213	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00007008	2105	-120.12	3/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69214	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63401	PA00007008	2105	120.12	3/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69215	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0183085	2105	1538	3/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69216	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0183085	2105	40202	3/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69217	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00007008	2105	-6887.1	3/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69218	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63411	PA00007008	2105	6887.1	3/1/2015		151520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69219	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	DD_RPL0001	3220	1080.39	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69220	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	DD_RPL0001	3220	77.72	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69221	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	DD_RPL0001	3220	4456.09	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69222	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	CS_RPL0001	3225	257.29	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69223	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	CS_RPL0001	3225	18.51	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69224	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CS_RPL0001	3225	1061.19	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69225	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	A&G0000001	3240	70.78	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69226	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	A&G0000001	3240	5.67	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69227	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	324.36	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69228	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	CSRV000001	3536	80.91	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69229	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CSRV000001	3536	4638.78	3/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69230	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	24.3	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69231	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	19.03	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69232	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	0.82	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69233	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	0.24	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69234	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	98.99	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69235	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	75.13	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69236	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-77.61	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69237	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-90.64	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69238	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-7.56	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69239	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-9.07	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69240	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-279.2	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69241	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-335.42	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69242	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	81.92	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69243	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	71.28	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69244	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	8.34	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69245	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	7.02	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69246	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	254.64	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69247	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	301.1	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69248	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	180.82	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69249	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	210.74	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69250	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	21.13	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69251	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	17.63	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69252	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	649.91	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69253	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	779.21	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69254	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	88.05	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69255	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	74.14	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69256	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	8.35	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69257	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	7.96	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69258	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	238.6	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69259	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	283.08	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69260	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	49.81	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69261	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	43.45	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69262	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	5.13	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69263	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	4.33	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69264	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	182.68	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69265	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	154.91	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69266	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	4.9	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69267	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	2.45	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69268	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	0.67	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69269	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	0.76	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69270	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	12.88	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69271	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	3.59	4/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69272	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-473.48	9/1/2015		151520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69273	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	61410	ACC0180162	2105	3621.8	12/1/2014		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69274	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	ACC0180162	2105	8994.8	12/1/2014		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69275	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	ACC0180162	2105	17580	12/1/2014		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69276	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	ACC0180162	2105	2952.5	12/1/2014		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69277	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	PA00007008	2105	-4872	12/1/2014		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
69278	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69279	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69280	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69281	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69282	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69283	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69284	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69285	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69286	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69287	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69288	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69289	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69290	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69291	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69292	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69293	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69294	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69295	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69296	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69297	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69298	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69299	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69300	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69301	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69302	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69303	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69304	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69305	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69306	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69307	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69308	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69309	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69310	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69311	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69312	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69313	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69314	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69315	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69316	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69317	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69318	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69319	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69320	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69321	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69322	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69323	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69324	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69325	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69326	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69327	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69328	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69329	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69330	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69331	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69332	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69333	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69334	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69335	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69336	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69337	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69338	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69339	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69340	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69341	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69342	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69343	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69344	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69345	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69346	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69278	108111 Accum Prov for Deprec - Salv	COR	12/1/2014	63411	PA00007008	2105	4872	12/1/2014		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69279	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	61410	DD_RPL0001	3220	491.3	12/1/2014		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69280	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	DD_RPL0001	3220	4005.42	12/1/2014		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69281	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	61410	CS_RPL0001	3225	221.52	12/1/2014		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69282	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	CS_RPL0001	3225	1805.99	12/1/2014		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69283	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	61410	A&G0000001	3240	42.63	12/1/2014		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69284	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	A&G0000001	3240	378.14	12/1/2014		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69285	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	CSRV000001	3536	2590.43	12/1/2014		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69286	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	15.4	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69287	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	9.39	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69288	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	-15.4	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69289	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	-9.39	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69290	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	126.55	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69291	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	76.57	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69292	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-126.55	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69293	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-76.57	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69294	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	ACC0182724	2105	6600	3/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69295	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	61411	ACC0182724	2105	5444.4	3/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69296	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	ACC0182724	2105	182	3/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69297	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	PA00007008	2105	-30.03	3/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69298	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63401	PA00007008	2105	30.03	3/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69299	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182724	2105	5600	3/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69300	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182724	2105	6900.6	3/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69301	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182724	2105	31310.4	3/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69302	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00007008	2105	-7228.82	3/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69303	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63411	PA00007008	2105	7228.82	3/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69304	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	DD_RPL0001	3220	704.6	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69305	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	DD_RPL0001	3220	19.43	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69306	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	DD_RPL0001	3220	4677.19	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69307	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	CS_RPL0001	3225	167.8	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69308	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	CS_RPL0001	3225	4.63	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69309	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CS_RPL0001	3225	1113.84	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69310	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	A&G0000001	3240	46.16	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69311	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	A&G0000001	3240	1.41	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69312	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	340.46	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69313	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63400	CSRV000001	3536	20.22	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69314	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CSRV000001	3536	4868.93	3/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69315	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	24.56	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69316	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	24.79	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69317	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	0.42	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69318	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	1503	0.27	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69319	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	177.25	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69320	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	190.06	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69321	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-51.34	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69322	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-50.79	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69323	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-0.58	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69324	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3310	-0.9	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69325	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-387.86	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69326	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-368.93	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69327	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	46.45	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69328	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	47.42	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69329	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	0.78	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69330	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3320	0.49	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69331	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	364.35	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69332	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	335.98	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69333	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	112.04	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69334	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	106.54	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69335	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	1.32	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69336	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3340	2.09	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69337	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	798.7	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69338	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	807.2	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69339	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	41.51	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69340	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	26.9	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69341	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	0.07	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69342	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3350	0.05	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69343	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	338.92	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69344	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	215.46	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69345	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	25.42	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69346	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	24.5	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
69347	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69348	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69349	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69350	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69351	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69352	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69353	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69354	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69355	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69356	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69357	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69358	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69359	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69360	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69361	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69362	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69363	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69364	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69365	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69366	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69367	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69368	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69369	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69370	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69371	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69372	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69373	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69374	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69375	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69376	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69377	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69378	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69379	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69380	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69381	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69382	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69383	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69384	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69385	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69386	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69387	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69388	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69389	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69390	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69391	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69392	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69393	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69394	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69395	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69396	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69397	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69398	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69399	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69400	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69401	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69402	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69403	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69404	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69405	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69406	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69407	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69408	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69409	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69410	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69411	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69412	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69413	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69414	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69415	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69347	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	0.47	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69348	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3355	0.29	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69349	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	186.07	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69350	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	181.7	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69351	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	-0.99	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69352	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	1.3	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69353	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	-0.08	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69354	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63400	PA00083249	3360	-0.05	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69355	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	-3.73	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69356	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	13.25	4/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69357	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184588	2104	1121.76	5/1/2015		151560	Paving	BCA RELATED	SERVICE	Paving	2015
69358	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184588	2104	4378.32	5/1/2015		151560	Paving	BCA RELATED	SERVICE	Paving	2015
69359	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	ACC0184271	2105	7480	5/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69360	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	61411	ACC0184271	2105	91	5/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69361	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63401	ACC0184271	2105	1120	5/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69362	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184271	2105	20700	5/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69363	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184271	2105	11313	5/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69364	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184271	2105	91	5/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69365	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	PA00007008	2105	-5297.16	5/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69366	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	PA00007008	2105	5297.16	5/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69367	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	DD_RPL0001	3220	871.14	5/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69368	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	DD_RPL0001	3220	3738.91	5/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69369	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	CS_RPL0001	3225	486.53	5/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69370	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CS_RPL0001	3225	2088.18	5/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69371	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	A&G0000001	3240	42.9	5/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69372	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	246.79	5/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69373	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CSRV000001	3536	5430.24	5/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69374	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	1503	4.42	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69375	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	1503	13.26	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69376	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	1503	13.07	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69377	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	1503	73.37	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69378	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	56.9	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69379	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	58.19	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69380	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185133	2104	408.24	6/1/2015		151560	Paving	BCA RELATED	SERVICE	Paving	2015
69381	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185133	2104	3277.5	6/1/2015		151560	Paving	BCA RELATED	SERVICE	Paving	2015
69382	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185208	2104	806.76	6/1/2015		151560	Paving	BCA RELATED	SERVICE	Paving	2015
69383	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185208	2104	2245.32	6/1/2015		151560	Paving	BCA RELATED	SERVICE	Paving	2015
69384	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	ACC0185590	2105	880	6/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69385	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	61411	ACC0185590	2105	364	6/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69386	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185590	2105	13800	6/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69387	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185590	2105	805	6/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69388	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00007008	2105	-2409.83	6/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69389	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	PA00007008	2105	2409.83	6/1/2015		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69390	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	DD_RLB0001	3219	19.5	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69391	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	DD_RLB0001	3219	-19.5	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69392	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	DD_RLB0002	3219	22.95	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69393	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	323.7	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69394	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0002	3219	380.93	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69395	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	-323.7	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69396	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	DD_RNL0001	3220	16.83	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69397	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	DD_RNL0001	3220	-16.83	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69398	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	DD_RNL0002	3220	13.39	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69399	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	279.39	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69400	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	-279.39	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69401	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0002	3220	222.17	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69402	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPN0001	3225	9.43	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69403	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPN0002	3225	4.6	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69404	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPN0001	3225	-9.43	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69405	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	156.55	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69406	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0002	3225	76.26	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69407	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-156.55	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69408	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPL0001	3226	31.55	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69409	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPL0001	3226	-31.55	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69410	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPL0002	3226	36.39	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69411	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	523.63	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69412	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-523.63	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69413	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0002	3226	603.92	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69414	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	A&G0000001	3240	4.38	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69415	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	118.46	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
69416	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69417	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69418	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69419	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69420	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69421	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69422	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69423	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69424	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69425	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69426	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69427	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69428	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69429	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69430	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69431	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69432	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69433	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69434	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69435	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69436	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69437	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69438	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69439	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69440	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69441	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69442	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69443	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69444	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69445	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69446	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69447	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69448	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69449	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69450	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69451	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69452	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69453	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69454	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69455	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69456	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69457	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69458	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69459	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69460	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69461	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69462	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69463	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69464	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69465	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69466	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69467	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69468	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69469	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69470	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69471	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69472	AGG0151560	AGG0151560	Replacement - Services - Distributi	BCA0151560		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151560	100
69473	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69474	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69475	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69476	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69477	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69478	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69479	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69480	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69481	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69482	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69483	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69484	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69416	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3310	-5.84	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69417	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3310	-28.01	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69418	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3310	-28.41	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69419	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3310	-96.96	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69420	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-121.95	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69421	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-124.72	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69422	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3320	5.07	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69423	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3320	35.44	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69424	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3320	34.93	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69425	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3320	84.11	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69426	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	155.55	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69427	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	152.1	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69428	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3340	13.68	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69429	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3340	66.55	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69430	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3340	65.61	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69431	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3340	227.09	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69432	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	292.13	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69433	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	285.64	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69434	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3350	8.53	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69435	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3350	51.84	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69436	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3350	52.59	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69437	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3350	141.56	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69438	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	225.73	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69439	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	230.85	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69440	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3355	1.98	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69441	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3355	23.68	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69442	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3355	23.34	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69443	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3355	32.86	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69444	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	101.63	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69445	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	103.94	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69446	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3360	0.58	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69447	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3360	3.51	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69448	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3360	3.55	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69449	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3360	9.54	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69450	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	15.25	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69451	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	15.59	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69452	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CSRV000001	3536	2446.67	6/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69453	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-816.53	9/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69454	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189902	2104	360.72	10/1/2015		151560	Paving	BCA RELATED	SERVICE	Paving	2016
69455	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	1.67	10/1/2015		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69456	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	1503	6.8	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69457	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	ACC0192550	2101	1140.4	1/1/2016		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69458	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	PA00007008	2101	-188.17	1/1/2016		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69459	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63211	PA00007008	2101	188.17	1/1/2016		151560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69460	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	DD_RLB0001	3219	41.17	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69461	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	DD_RNL0001	3220	86.82	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69462	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	INSRPN0001	3221	0.05	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69463	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	INSRPL0001	3222	2.79	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69464	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	CS_RPN0001	3225	14.58	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69465	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	CS_RPL0001	3226	82.77	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69466	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	A&G0000001	3240	4.33	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69467	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	3310	-21.52	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69468	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	3320	11.41	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69469	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	3340	29.54	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69470	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	3350	20.66	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69471	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	3355	7.61	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69472	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63210	BN01000001	3360	2.48	1/1/2016		151560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69473	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	2.98	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69474	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	2.53	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69475	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183505	2105	910	4/1/2015		151580	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69476	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183505	2105	91	4/1/2015		151580	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69477	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00007008	2105	-165.17	4/1/2015		151580	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69478	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	PA00007008	2105	165.17	4/1/2015		151580	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69479	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	DD_RPL0001	3220	112.97	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69480	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CS_RPL0001	3225	51.53	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69481	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	8.19	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69482	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-4.02	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69483	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-4.72	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69484	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	3.42	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
69485	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69486	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69487	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69488	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69489	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69490	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69491	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69492	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69493	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69494	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69495	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69496	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69497	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69498	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69499	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69500	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69501	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69502	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69503	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69504	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69505	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69506	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69507	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69508	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69509	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69510	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69511	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69512	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69513	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69514	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69515	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69516	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69517	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69518	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69519	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69520	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69521	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69522	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69523	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69524	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69525	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69526	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69527	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69528	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69529	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69530	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69531	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69532	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69533	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69534	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69535	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69536	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69537	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69538	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69539	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69540	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69541	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69542	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69543	AGG0151580	AGG0151580	Replacement - Services - Distributi	BCA0151580		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	151580	100
69544	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69545	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69546	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69547	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69548	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69549	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69550	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69551	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69552	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69553	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69485	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	4.02	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69486	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	11.05	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69487	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	9.41	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69488	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	4.2	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69489	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	3.57	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69490	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	2.32	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69491	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	2.73	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69492	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	2.11	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69493	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	1.8	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69494	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	129.99	4/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69495	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	1503	8.84	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69496	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	1503	345.14	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69497	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	ACC0185133	2105	1760	6/1/2015		151580	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69498	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185208	2105	19957	6/1/2015		151580	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69499	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185133	2105	45616	6/1/2015		151580	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69500	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185133	2105	2952.5	6/1/2015		151580	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69501	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185133	2105	182	6/1/2015		151580	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69502	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00007008	2105	-11336.74	6/1/2015		151580	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69503	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	PA00007008	2105	11336.74	6/1/2015		151580	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69504	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	DD_RLB0001	3219	39.01	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69505	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	DD_RLB0001	3219	-39.01	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69506	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	DD_RLB0002	3219	45.9	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69507	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	1522.82	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69508	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0002	3219	1792.02	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69509	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	-1522.82	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69510	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	DD_RNL0001	3220	33.67	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69511	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	DD_RNL0002	3220	26.77	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69512	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	DD_RNL0001	3220	-33.67	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69513	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	1314.36	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69514	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0002	3220	1045.16	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69515	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	-1314.36	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69516	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPN0001	3225	18.87	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69517	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPN0001	3225	-18.87	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69518	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPN0002	3225	9.19	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69519	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	736.46	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69520	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0002	3225	358.75	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69521	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-736.46	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69522	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPL0001	3226	63.1	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69523	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPL0002	3226	72.78	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69524	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	CS_RPL0001	3226	-63.1	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69525	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	2463.36	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69526	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-2463.36	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69527	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0002	3226	2841.06	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69528	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	A&G0000001	3240	8.77	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69529	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	399.42	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69530	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3310	-11.68	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69531	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3310	-456.09	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69532	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3320	10.14	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69533	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3320	395.69	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69534	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3340	27.37	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69535	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3340	1068.29	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69536	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3350	17.06	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69537	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3350	665.93	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69538	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3355	3.96	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69539	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3355	154.56	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69540	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	BN01000001	3360	1.15	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69541	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3360	44.87	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69542	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CSRV000001	3536	11510.11	6/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69543	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-467.33	9/1/2015		151580	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69544	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61410	ACC0177638	2105	2000	10/1/2014		154840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69545	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61410	ACC0178122	2105	3080	10/1/2014		154840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69546	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0177638	2105	6000	10/1/2014		154840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69547	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0177638	2105	231	10/1/2014		154840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69548	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0178122	2105	455	10/1/2014		154840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69549	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0178122	2105	9660	10/1/2014		154840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69550	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	PA00007008	2105	-2697.09	10/1/2014		154840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69551	108111 Accum Prov for Deprec - Salv	COR	10/1/2014	63411	PA00007008	2105	2697.09	10/1/2014		154840	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69552	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61410	DD_RPL0001	3220	1558.25	10/1/2014		154840	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69553	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	DD_RPL0001	3220	5014.02	10/1/2014		154840	Allocations	BCA RELATED	SERVICE	Development & Design	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
69554	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69555	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69556	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69557	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69558	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69559	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69560	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69561	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69562	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69563	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69564	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69565	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69566	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69567	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69568	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69569	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69570	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69571	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69572	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69573	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69574	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69575	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69576	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69577	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69578	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69579	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69580	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69581	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69582	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69583	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69584	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69585	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69586	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69587	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69588	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69589	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69590	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69591	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69592	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69593	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69594	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69595	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69596	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69597	AGG0154840	AGG0154840	Replacement - Services - Distributi	BCA0154840		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154840	100
69598	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69599	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69600	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69601	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69602	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69603	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69604	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69605	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69606	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69607	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69608	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69609	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69610	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69611	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69612	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69613	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69614	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69615	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69616	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69617	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69618	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69619	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69620	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69621	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69622	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69554	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61410	CS_RPL0001	3225	228.83	10/1/2014		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69555	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	CS_RPL0001	3225	736.3	10/1/2014		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69556	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	61410	A&G0000001	3240	16.47	10/1/2014		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69557	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	A&G0000001	3240	52.99	10/1/2014		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69558	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	CSRV000001	3536	1714.99	10/1/2014		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69559	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178819	2104	612.36	11/1/2014		154840	Paving	BCA RELATED	SERVICE	Paving	2015
69560	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	A&G0000001	3240	2.54	11/1/2014		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69561	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	5.37	3/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69562	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	29.57	3/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69563	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	-29.57	3/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69564	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	-5.37	3/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69565	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	95.15	3/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69566	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	17.39	3/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69567	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-17.39	3/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69568	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-95.15	3/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69569	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	29.93	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69570	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	5.43	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69571	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	96.29	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69572	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	17.6	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69573	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-12.2	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69574	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-67.14	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69575	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-39.47	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69576	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-216.03	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69577	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	12.76	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69578	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	70.18	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69579	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	41.2	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69580	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	225.82	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69581	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	26.45	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69582	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	145.56	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69583	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	85.6	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69584	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	468.36	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69585	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	28.38	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69586	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	156.17	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69587	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	502.52	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69588	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	91.59	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69589	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	43.84	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69590	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	7.97	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69591	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	25.7	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69592	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	141.07	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69593	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	1.75	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69594	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	9.59	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69595	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	30.84	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69596	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	5.64	4/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69597	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-111.18	9/1/2015		154840	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69598	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	46.89	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69599	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-1297.6	1/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69600	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191753	2105	2961.79	1/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69601	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191753	2105	4202.1	1/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69602	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191753	2105	700.35	1/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69603	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	1297.6	1/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69604	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	283.94	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69605	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	598.69	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69606	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.37	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69607	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	19.25	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69608	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	100.54	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69609	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	570.82	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69610	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	32.36	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69611	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-148.43	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69612	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	78.71	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69613	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	203.75	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69614	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	142.49	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69615	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	52.47	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69616	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	17.11	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69617	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	637.23	1/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69618	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	1503	27.9	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69619	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	62.33	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69620	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	ACC0193154	2105	2679.6	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69621	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	ACC0192958	2105	1786.4	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69622	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	ACC0192963	2105	4466	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
69623	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69624	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69625	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69626	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69627	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69628	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69629	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69630	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69631	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69632	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69633	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69634	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69635	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69636	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69637	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69638	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69639	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69640	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69641	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69642	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69643	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69644	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69645	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69646	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69647	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69648	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69649	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69650	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69651	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69652	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69653	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69654	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69655	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69656	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69657	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69658	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69659	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69660	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69661	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69662	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69663	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69664	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69665	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69666	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69667	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69668	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69669	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69670	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69671	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69672	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69673	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69674	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69675	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69676	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69677	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69678	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69679	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69680	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69681	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69682	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69683	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69684	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69685	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69686	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69687	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69688	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69689	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69690	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69691	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69623	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	ACC0192953	2105	1786.4	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69624	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-3950.91	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69625	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2105	3979.82	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69626	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2105	92.37	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69627	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2105	1561.07	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69628	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	1400.7	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69629	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192953	2105	4202.1	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69630	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	700.35	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69631	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	8788.91	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69632	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	184.74	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69633	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192953	2105	1400.7	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69634	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	1634.16	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69635	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	3950.91	2/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69636	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	DD_RLB0001	3219	192.41	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69637	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	429.85	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69638	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	DD_RNL0001	3220	240.57	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69639	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	537.44	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69640	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	INSRPN0001	3221	0.17	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69641	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.37	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69642	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	INSRPL0001	3222	11.84	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69643	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	26.46	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69644	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	CS_RPN0001	3225	109.91	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69645	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	245.55	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69646	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	CS_RPL0001	3226	363.22	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69647	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	811.44	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69648	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	A&G0000001	3240	41.39	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69649	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	101.58	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69650	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3310	-95.62	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69651	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-213.63	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69652	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3320	51.42	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69653	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	114.87	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69654	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3340	131.26	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69655	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	293.24	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69656	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3350	78.15	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69657	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	174.6	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69658	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3355	32.56	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69659	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	72.75	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69660	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	61410	BN01000001	3360	0.32	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69661	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.71	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69662	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	2361.05	2/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69663	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	1503	1.37	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69664	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	6.84	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69665	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	ACC0194265	2105	446.6	3/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69666	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2105	-367.69	3/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69667	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194265	2105	700.35	3/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69668	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193698	2105	92.37	3/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69669	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193698	2105	1435.72	3/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69670	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2105	367.69	3/1/2016		154920	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69671	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	DD_RLB0001	3219	13.86	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69672	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	69.14	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69673	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	DD_RNL0001	3220	41.82	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69674	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	208.68	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69675	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	INSRPN0001	3221	0.26	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69676	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	1.27	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69677	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	INSRPL0001	3222	1.62	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69678	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	8.06	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69679	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	CS_RPN0001	3225	6.81	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69680	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	33.96	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69681	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	CS_RPL0001	3226	27.94	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69682	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	139.41	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69683	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	A&G0000001	3240	2.06	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69684	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	11.95	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69685	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	3310	-6.86	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69686	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-34.25	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69687	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	3320	3.23	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69688	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	16.09	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69689	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	3340	9.42	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69690	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	47	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69691	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	3350	6.81	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
69692	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69693	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69694	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69695	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69696	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69697	AGG0154920	AGG0154920	Replacement - Services - Distributi	BCA0154920		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	154920	100
69698	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69699	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69700	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69701	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69702	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69703	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69704	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69705	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69706	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69707	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69708	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69709	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69710	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69711	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69712	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69713	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69714	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69715	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69716	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69717	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69718	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69719	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69720	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69721	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69722	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69723	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69724	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69725	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69726	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69727	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69728	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69729	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69730	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69731	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69732	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69733	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69734	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69735	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69736	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69737	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69738	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69739	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69740	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69741	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69742	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69743	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69744	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69745	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69746	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69747	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69748	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69749	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69750	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69751	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69752	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69753	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69754	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69755	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69756	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69757	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69758	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69759	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69760	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69692	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	33.95	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69693	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	3355	2.17	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69694	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	10.81	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69695	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	61410	BN01000001	3360	1.24	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69696	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	6.17	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69697	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	367.6	3/1/2016		154920	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69698	108111 Accum Prov for Deprec - Salv	COR	10/1/2014	63411	ACC0177638	2105	9428.19	10/1/2014		169420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69699	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	61410	ACC0178959	2105	177.85	11/1/2014		169420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69700	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178819	2105	1530	11/1/2014		169420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69701	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178819	2105	15307.06	11/1/2014		169420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69702	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	PA00007008	2105	-2778.11	11/1/2014		169420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69703	108111 Accum Prov for Deprec - Salv	COR	11/1/2014	63411	PA00007008	2105	2778.11	11/1/2014		169420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69704	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	61410	DD_RPL0001	3220	43.55	11/1/2014		169420	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69705	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	DD_RPL0001	3220	4123.22	11/1/2014		169420	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69706	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	61410	CS_RPL0001	3225	4.38	11/1/2014		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69707	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CS_RPL0001	3225	414.52	11/1/2014		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69708	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	61410	A&G0000001	3240	0.74	11/1/2014		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69709	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	A&G0000001	3240	84.99	11/1/2014		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69710	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CSRV000001	3536	3666.48	11/1/2014		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69711	108111 Accum Prov for Deprec - Salv	COR	1/1/2015	63411	ACC0181235	2104	1496.88	1/1/2015		169420	Paving	BCA RELATED	SERVICE	Paving	2015
69712	108111 Accum Prov for Deprec - Salv	COR	2/1/2015	63411	ACC0181333	2104	2675.25	2/1/2015		169420	Paving	BCA RELATED	SERVICE	Paving	2015
69713	108111 Accum Prov for Deprec - Salv	COR	2/1/2015	63411	ACC0181726	2104	1508	2/1/2015		169420	Paving	BCA RELATED	SERVICE	Paving	2015
69714	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	0.18	3/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69715	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	0.81	3/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69716	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	-0.18	3/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69717	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	61410	PA00083248	1503	-0.81	3/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69718	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	76.29	3/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69719	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	17.76	3/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69720	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-17.76	3/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69721	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-76.29	3/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69722	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182606	2104	2257.04	3/1/2015		169420	Paving	BCA RELATED	SERVICE	Paving	2015
69723	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	15.78	3/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69724	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	0.81	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69725	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	1503	0.18	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69726	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	76.52	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69727	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	19.52	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69728	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183386	2104	1292.76	4/1/2015		169420	Paving	BCA RELATED	SERVICE	Paving	2015
69729	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2104	2918.9	4/1/2015		169420	Paving	BCA RELATED	SERVICE	Paving	2015
69730	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	ACC0183386	2104	155.52	4/1/2015		169420	Paving	BCA RELATED	SERVICE	Paving	2015
69731	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	ACC0183388	2104	761.25	4/1/2015		169420	Paving	BCA RELATED	SERVICE	Paving	2015
69732	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	ACC0183833	2105	2670.67	4/1/2015		169420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69733	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	30.51	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69734	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-1.72	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69735	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3310	-0.39	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69736	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-41.03	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69737	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-163.2	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69738	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	1.29	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69739	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3320	0.29	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69740	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	31.1	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69741	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	122.48	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69742	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	3.99	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69743	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3340	0.9	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69744	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	95.04	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69745	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	377.85	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69746	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	0.49	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69747	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3350	2.16	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69748	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	49.35	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69749	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	204.52	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69750	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	0.51	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69751	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3355	0.12	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69752	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	12.96	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69753	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	48.5	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69754	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	0.25	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69755	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083249	3360	0.06	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69756	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	23.55	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69757	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	6.21	4/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69758	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	ACC0184710	2104	911.4	5/1/2015		169420	Paving	BCA RELATED	SERVICE	Paving	2015
69759	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	ACC0185493	2105	2731.43	6/1/2015		169420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69760	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-114.52	9/1/2015		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
69761	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69762	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69763	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69764	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69765	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69766	AGG0169420	AGG0169420	Replacement - Services - Distributi	BCA0169420		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169420	100
69767	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69768	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69769	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69770	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69771	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69772	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69773	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69774	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69775	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69776	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69777	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69778	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69779	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69780	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69781	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69782	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69783	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69784	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69785	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69786	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69787	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69788	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69789	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69790	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69791	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69792	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69793	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69794	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69795	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69796	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69797	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69798	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69799	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69800	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69801	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69802	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69803	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69804	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69805	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69806	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69807	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69808	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69809	AGG0169421	AGG0169421	Replacement - Services - Distributi	BCA0169421		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169421	100
69810	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69811	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69812	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69813	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69814	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69815	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69816	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69817	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69818	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69819	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69820	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69821	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69822	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69823	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69824	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69825	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69826	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69827	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69828	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69829	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69761	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	ACC0193952	2105	2759.72	3/1/2016		169420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69762	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197192	2104	437.4	6/1/2016		169420	Paving	BCA RELATED	SERVICE	Paving	2016
69763	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	1.34	6/1/2016		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69764	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198582	2104	609	8/1/2016		169420	Paving	BCA RELATED	SERVICE	Paving	2016
69765	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	1.84	8/1/2016		169420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69766	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63401	ACC0221493	2105	4702.71	5/1/2018		169420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
69767	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0177052	2105	1230	9/1/2014		169421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69768	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0177052	2105	4021.43	9/1/2014		169421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69769	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0177052	2105	2397.54	9/1/2014		169421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69770	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	PA00007008	2105	-1262.08	9/1/2014		169421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69771	108111 Accum Prov for Deprec - Salv	COR	9/1/2014	63411	PA00007008	2105	1262.08	9/1/2014		169421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69772	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0001	3220	1630.01	9/1/2014		169421	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69773	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0001	3220	-1630.01	9/1/2014		169421	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69774	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0002	3220	1630.01	9/1/2014		169421	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69775	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0001	3225	451.85	9/1/2014		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69776	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0001	3225	-451.85	9/1/2014		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69777	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0002	3225	451.85	9/1/2014		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69778	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	A&G0000001	3240	20.7	9/1/2014		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69779	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000001	3536	854.68	9/1/2014		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69780	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000002	3536	854.68	9/1/2014		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69781	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000001	3536	-854.68	9/1/2014		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69782	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178490	2104	2509.2	11/1/2014		169421	Paving	BCA RELATED	SERVICE	Paving	2015
69783	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178819	2104	1145.4	11/1/2014		169421	Paving	BCA RELATED	SERVICE	Paving	2015
69784	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	A&G0000001	3240	15.16	11/1/2014		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69785	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	0.59	3/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69786	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-0.59	3/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69787	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	-6.94	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69788	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	-10.72	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69789	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	0.59	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69790	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-1.25	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69791	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	75.59	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69792	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	48.91	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69793	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	0.94	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69794	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	22.42	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69795	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	34.64	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69796	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	2.9	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69797	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	69.09	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69798	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	106.78	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69799	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	1.57	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69800	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	35.16	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69801	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	54.35	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69802	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	0.37	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69803	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	23.17	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69804	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	14.99	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69805	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	8.26	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69806	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	12.76	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69807	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	0.18	4/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69808	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189160	2104	1098.2	10/1/2015		169421	Paving	BCA RELATED	SERVICE	Paving	2016
69809	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	5.08	10/1/2015		169421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69810	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	ACC0181730	2105	9150	2/1/2015		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69811	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	PA00007008	2105	-1509.75	2/1/2015		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69812	108111 Accum Prov for Deprec - Salv	COR	2/1/2015	63411	PA00007008	2105	1509.75	2/1/2015		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69813	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	DD_RPL0001	3220	706.89	2/1/2015		169422	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69814	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	CS_RPL0001	3225	565.8	2/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69815	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	A&G0000001	3240	83.08	2/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69816	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	CSRV000001	3536	850.13	2/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69817	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	14.2	3/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69818	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	23.2	3/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69819	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-14.2	3/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69820	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-23.2	3/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69821	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63401	ACC0182723	2105	1331.68	3/1/2015		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69822	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182723	2105	20649.03	3/1/2015		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69823	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00007008	2105	-3407.09	3/1/2015		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69824	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63411	PA00007008	2105	3407.09	3/1/2015		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69825	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	DD_RPL0001	3220	2204.45	3/1/2015		169422	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69826	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CS_RPL0001	3225	524.98	3/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69827	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	160.47	3/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69828	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CSRV000001	3536	2294.83	3/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69829	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	61.88	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
69830	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69831	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69832	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69833	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69834	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69835	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69836	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69837	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69838	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69839	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69840	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69841	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69842	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69843	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69844	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69845	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69846	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69847	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69848	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69849	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69850	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69851	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69852	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69853	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69854	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69855	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69856	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69857	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69858	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69859	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69860	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69861	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69862	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69863	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69864	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69865	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69866	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69867	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69868	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69869	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69870	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69871	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69872	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69873	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69874	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69875	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69876	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69877	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69878	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69879	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69880	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69881	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69882	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69883	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69884	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69885	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69886	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69887	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69888	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69889	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69890	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69891	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69892	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69893	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69894	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69895	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69896	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69897	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69898	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69830	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	53.5	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69831	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-114.18	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69832	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-132.72	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69833	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	117.11	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69834	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	103.01	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69835	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	307.67	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69836	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	265.43	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69837	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	79.93	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69838	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	122.65	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69839	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	70.2	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69840	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	61.85	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69841	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	-4.76	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69842	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	1.19	4/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69843	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184588	2104	1953.72	5/1/2015		169422	Paving	BCA RELATED	SERVICE	Paving	2015
69844	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184710	2104	5128.25	5/1/2015		169422	Paving	BCA RELATED	SERVICE	Paving	2015
69845	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	40.61	5/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69846	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	1.36	6/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69847	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	61411	ACC0185862	2101	1754	6/1/2015		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69848	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-2.92	6/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69849	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	3.65	6/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69850	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	6.85	6/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69851	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	5.41	6/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69852	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	2.44	6/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69853	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	0.37	6/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69854	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	421.37	7/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69855	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	22697.41	7/1/2015		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69856	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	24977.2	7/1/2015		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69857	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2105	39030.92	7/1/2015		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69858	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-14306.41	7/1/2015		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69859	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	14306.41	7/1/2015		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69860	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	2468.6	7/1/2015		169422	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69861	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	5282.08	7/1/2015		169422	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69862	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	196.89	7/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69863	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	6087.76	7/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69864	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	589.3	7/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69865	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-743.25	7/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69866	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	633.36	7/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69867	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	1740.9	7/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69868	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	985.39	7/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69869	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	450.86	7/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69870	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	114.89	7/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69871	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	13984.24	7/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69872	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2104	842.88	8/1/2015		169422	Paving	BCA RELATED	SERVICE	Paving	2015
69873	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	913.68	8/1/2015		169422	Paving	BCA RELATED	SERVICE	Paving	2015
69874	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	544.32	8/1/2015		169422	Paving	BCA RELATED	SERVICE	Paving	2015
69875	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187894	2104	3185.52	8/1/2015		169422	Paving	BCA RELATED	SERVICE	Paving	2015
69876	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	25.02	8/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69877	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2104	2090.8	9/1/2015		169422	Paving	BCA RELATED	SERVICE	Paving	2015
69878	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	6.71	9/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69879	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-730.19	9/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69880	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189159	2104	2175	10/1/2015		169422	Paving	BCA RELATED	SERVICE	Paving	2016
69881	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189902	2104	4566.52	10/1/2015		169422	Paving	BCA RELATED	SERVICE	Paving	2016
69882	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	31.16	10/1/2015		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69883	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	4.01	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69884	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193952	2105	738.57	3/1/2016		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69885	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2105	568.69	3/1/2016		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69886	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2105	-215.7	3/1/2016		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69887	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2105	215.7	3/1/2016		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
69888	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	40.56	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69889	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	122.42	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Development & Design	2016
69890	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	0.75	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69891	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	4.73	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69892	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	19.92	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69893	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	81.78	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69894	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	7.01	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69895	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-20.09	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69896	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	9.43	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69897	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	27.57	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69898	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	19.92	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
69899	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69900	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69901	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69902	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69903	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69904	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69905	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69906	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69907	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69908	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69909	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69910	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69911	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69912	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69913	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69914	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69915	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69916	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69917	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69918	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69919	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69920	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69921	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69922	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69923	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69924	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69925	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69926	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69927	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69928	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69929	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69930	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69931	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69932	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69933	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69934	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69935	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69936	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69937	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69938	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69939	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69940	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69941	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69942	AGG0169422	AGG0169422	Replacement - Services - Distributi	BCA0169422		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169422	100
69943	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69944	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69945	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69946	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69947	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69948	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69949	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69950	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69951	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69952	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69953	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69954	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69955	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69956	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69957	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69958	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69959	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69960	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69961	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69962	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69963	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69964	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69965	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69966	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69967	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69899	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	6.34	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69900	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	3.62	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69901	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	215.64	3/1/2016		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
69902	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1501	0.8	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69903	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1502	0.25	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69904	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	1503	0.68	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69905	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1504	0.19	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69906	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204152	2101	215	1/1/2017		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
69907	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2101	-35.48	1/1/2017		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
69908	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2101	35.48	1/1/2017		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
69909	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RLB0001	3219	5.74	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Development & Design	2017
69910	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RNL0001	3220	4.58	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Development & Design	2017
69911	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPL0001	3222	0.24	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69912	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPN0001	3225	2.2	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69913	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPL0001	3226	9.29	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69914	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	1.01	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69915	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3310	-2.6	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69916	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3320	1.48	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69917	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3340	3.58	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69918	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3350	5.82	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69919	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3355	0.85	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69920	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3360	0.25	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69921	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CSRV000001	3536	22.8	1/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69922	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.49	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69923	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.15	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69924	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.57	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69925	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.33	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69926	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212824	2101	215	9/1/2017		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
69927	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2101	-35.48	9/1/2017		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
69928	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2101	35.48	9/1/2017		169422	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
69929	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	8.01	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Development & Design	2017
69930	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	11.35	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Development & Design	2017
69931	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.01	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69932	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.33	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69933	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	1.06	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69934	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	8.87	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69935	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.56	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69936	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-2.12	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69937	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	1.38	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69938	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	2.91	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69939	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	1.57	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69940	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.7	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69941	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.24	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69942	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	25.99	9/1/2017		169422	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
69943	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	ACC0181730	2105	7992.97	2/1/2015		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69944	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	PA00007008	2105	-1318.84	2/1/2015		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69945	108111 Accum Prov for Deprec - Salv	COR	2/1/2015	63411	PA00007008	2105	1318.84	2/1/2015		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69946	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	DD_RPL0001	3220	617.5	2/1/2015		169440	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69947	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	CS_RPL0001	3225	494.25	2/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69948	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	A&G0000001	3240	72.58	2/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69949	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	CSRV000001	3536	742.62	2/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69950	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	12.4	3/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69951	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	20.26	3/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69952	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-20.26	3/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69953	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-12.4	3/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69954	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63401	ACC0182239	2105	2177.2	3/1/2015		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69955	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182239	2105	2565.2	3/1/2015		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69956	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182723	2105	23886	3/1/2015		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69957	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00007008	2105	-4364.45	3/1/2015		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69958	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63411	ACC0182723	2105	2309.9	3/1/2015		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69959	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63411	PA00007008	2105	4364.45	3/1/2015		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
69960	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	DD_RPL0001	3220	2823.88	3/1/2015		169440	Allocations	BCA RELATED	SERVICE	Development & Design	2015
69961	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CS_RPL0001	3225	672.49	3/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69962	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	205.55	3/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69963	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CSRV000001	3536	2939.66	3/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69964	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	73.42	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69965	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	58.98	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69966	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-126.18	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69967	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-157.71	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
69968	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69969	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69970	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69971	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69972	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69973	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69974	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69975	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69976	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69977	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69978	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69979	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69980	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69981	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69982	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69983	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69984	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69985	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69986	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69987	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69988	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69989	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69990	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69991	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69992	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69993	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69994	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69995	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69996	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69997	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69998	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
69999	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70000	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70001	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70002	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70003	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70004	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70005	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70006	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70007	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70008	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70009	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70010	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70011	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70012	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70013	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70014	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70015	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70016	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70017	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70018	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70019	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70020	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70021	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70022	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70023	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70024	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70025	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70026	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70027	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70028	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70029	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70030	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70031	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70032	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70033	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70034	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70035	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70036	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
69968	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	112.72	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69969	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	138.26	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69970	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	292.95	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69971	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	365.31	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69972	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	73.06	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69973	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	109.19	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69974	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	67.63	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69975	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	82.83	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69976	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	-1.27	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69977	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	-7.81	4/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69978	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63400	ACC0184588	2104	544.32	5/1/2015		169440	Paving	BCA RELATED	SERVICE	Paving	2015
69979	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184588	2104	1549.95	5/1/2015		169440	Paving	BCA RELATED	SERVICE	Paving	2015
69980	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184588	2104	843.99	5/1/2015		169440	Paving	BCA RELATED	SERVICE	Paving	2015
69981	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	ACC0184588	2104	1183.32	5/1/2015		169440	Paving	BCA RELATED	SERVICE	Paving	2015
69982	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	ACC0184710	2104	9084.46	5/1/2015		169440	Paving	BCA RELATED	SERVICE	Paving	2015
69983	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63400	A&G0000001	3240	3.12	5/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69984	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	13.73	5/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69985	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	1503	0.1	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69986	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	0.46	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69987	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	3310	-0.23	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69988	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-0.99	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69989	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	3320	0.28	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69990	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	1.23	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69991	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	3340	0.53	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69992	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	2.32	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69993	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	3350	0.42	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69994	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	1.83	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69995	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	3355	0.19	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69996	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	0.82	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69997	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	PA00083249	3360	0.03	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69998	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	0.12	6/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
69999	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-179.91	9/1/2015		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70000	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	1.6	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70001	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2105	615	2/1/2016		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70002	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-101.48	2/1/2016		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70003	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	101.48	2/1/2016		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70004	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	11.04	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70005	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	13.8	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70006	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.01	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70007	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	0.68	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70008	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	6.31	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70009	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	20.84	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70010	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	2.62	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70011	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-5.49	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70012	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	2.96	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70013	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	7.53	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70014	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	4.48	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70015	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	1.87	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70016	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.02	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70017	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	60.64	2/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70018	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	1503	6.72	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70019	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194666	2105	2382.26	4/1/2016		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70020	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	PA00007008	2105	-393.07	4/1/2016		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70021	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63411	PA00007008	2105	393.07	4/1/2016		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70022	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RLB0001	3219	72.16	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70023	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RNL0001	3220	80.93	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70024	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPN0001	3221	0.07	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70025	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPL0001	3222	5.35	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70026	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPN0001	3225	20.63	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70027	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPL0001	3226	140.12	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70028	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	8.29	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70029	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3310	-26.55	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70030	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3320	18.31	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70031	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3340	36.43	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70032	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3350	27.41	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70033	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3355	13.39	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70034	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3360	4.66	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70035	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CSRV000001	3536	239.26	4/1/2016		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70036	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1501	7.89	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
70037	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70038	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70039	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70040	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70041	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70042	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70043	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70044	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70045	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70046	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70047	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70048	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70049	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70050	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70051	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70052	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70053	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70054	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70055	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70056	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70057	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70058	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70059	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70060	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70061	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70062	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70063	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70064	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70065	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70066	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70067	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70068	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70069	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70070	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70071	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70072	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70073	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70074	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70075	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70076	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70077	AGG0169440	AGG0169440	Replacement - Services - Distributi	BCA0169440		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169440	100
70078	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70079	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70080	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70081	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70082	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70083	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70084	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70085	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70086	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70087	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70088	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70089	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70090	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70091	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70092	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70093	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70094	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70095	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70096	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70097	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70098	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70099	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70100	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70101	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70102	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70103	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70104	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70105	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
70037	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1502	2.53	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70038	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	1503	6.77	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70039	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1504	1.91	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70040	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204152	2101	2136.07	1/1/2017		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70041	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2101	-352.45	1/1/2017		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70042	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2101	352.45	1/1/2017		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70043	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RLB0001	3219	56.98	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70044	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RNL0001	3220	45.53	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70045	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.04	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70046	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPL0001	3222	2.33	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70047	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPN0001	3225	21.87	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70048	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPL0001	3226	92.34	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70049	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	10.1	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70050	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3310	-25.88	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70051	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3320	14.62	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70052	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3340	35.59	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70053	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3350	57.81	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70054	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3355	8.44	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70055	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3360	2.47	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70056	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CSRV000001	3536	226.43	1/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70057	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	4.84	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70058	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	1.52	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70059	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	5.65	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70060	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	3.32	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70061	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212824	2101	2136.07	9/1/2017		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70062	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2101	-352.45	9/1/2017		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70063	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2101	352.45	9/1/2017		169440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70064	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	79.57	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70065	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	112.75	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70066	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.06	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70067	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	3.25	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70068	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	10.54	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70069	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	88.13	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70070	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	5.55	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70071	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-21.04	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70072	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	13.72	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70073	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	28.87	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70074	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	15.62	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70075	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	7	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70076	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	2.38	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70077	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	258.27	9/1/2017		169440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70078	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	24.67	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70079	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	21.02	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70080	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183505	2105	4336.9	4/1/2015		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70081	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2105	3956.22	4/1/2015		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70082	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00007008	2105	-1368.36	4/1/2015		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70083	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	ACC0183505	2105	2029.59	4/1/2015		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70084	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	PA00007008	2105	1368.36	4/1/2015		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70085	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	DD_RPL0001	3220	935.89	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70086	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CS_RPL0001	3225	426.9	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70087	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	67.87	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70088	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-33.29	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70089	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-39.08	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70090	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	28.39	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70091	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	33.33	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70092	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	77.96	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70093	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	91.53	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70094	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	34.79	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70095	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	29.63	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70096	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	19.23	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70097	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	22.58	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70098	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	17.51	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70099	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	14.92	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70100	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	1077.01	4/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70101	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184588	2104	2060.4	5/1/2015		169460	Paving	BCA RELATED	SERVICE	Paving	2015
70102	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184710	2104	571.75	5/1/2015		169460	Paving	BCA RELATED	SERVICE	Paving	2015
70103	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184710	2104	1699.7	5/1/2015		169460	Paving	BCA RELATED	SERVICE	Paving	2015
70104	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63401	ACC0184710	2105	3726.58	5/1/2015		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70105	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184358	2105	27120.12	5/1/2015		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
70106	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70107	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70108	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70109	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70110	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70111	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70112	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70113	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70114	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70115	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70116	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70117	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70118	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70119	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70120	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70121	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70122	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70123	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70124	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70125	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70126	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70127	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70128	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70129	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70130	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70131	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70132	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70133	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70134	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70135	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70136	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70137	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70138	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70139	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70140	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70141	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70142	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70143	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70144	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70145	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70146	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70147	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70148	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70149	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70150	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70151	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70152	AGG0169460	AGG0169460	Replacement - Services - Distributi	BCA0169460		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169460	100
70153	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70154	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70155	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70156	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70157	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70158	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70159	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70160	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70161	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70162	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70163	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70164	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70165	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70166	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70167	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70168	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70169	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70170	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70171	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70172	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70173	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70174	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
70106	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	PA00007008	2105	-4474.82	5/1/2015		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70107	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	ACC0184710	2105	4232.96	5/1/2015		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70108	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	PA00007008	2105	4474.82	5/1/2015		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70109	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	DD_RPL0001	3220	3158.48	5/1/2015		169460	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70110	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CS_RPL0001	3225	1764	5/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70111	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	206.67	5/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70112	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CSRV000001	3536	4587.25	5/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70113	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	49.09	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70114	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	48.06	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70115	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185493	2104	5916.35	6/1/2015		169460	Paving	BCA RELATED	SERVICE	Paving	2015
70116	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185590	2104	5082.5	6/1/2015		169460	Paving	BCA RELATED	SERVICE	Paving	2015
70117	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	54.77	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70118	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-105.23	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70119	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-103.02	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70120	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	131.24	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70121	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	128.49	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70122	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	246.47	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70123	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	241.3	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70124	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	190.68	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70125	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	194.77	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70126	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	85.86	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70127	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	87.69	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70128	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	13.15	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70129	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	12.88	6/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70130	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63401	ACC0186117	2105	805.5	7/1/2015		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70131	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	ACC0186117	2105	1893.5	7/1/2015		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70132	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	6729.61	9/1/2015		169460	Paving	BCA RELATED	SERVICE	Paving	2015
70133	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	21.56	9/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70134	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-240.87	9/1/2015		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70135	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	3.68	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70136	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	1414	2/1/2016		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70137	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-233.31	2/1/2016		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70138	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	233.31	2/1/2016		169460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70139	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	25.38	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70140	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	31.74	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70141	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.02	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70142	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	1.56	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70143	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	14.5	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70144	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	47.92	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70145	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	6	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70146	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-12.61	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70147	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	6.79	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70148	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	17.32	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70149	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	10.31	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70150	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	4.3	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70151	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.04	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70152	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	139.43	2/1/2016		169460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70153	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	TL00183806	1116	193.14	4/1/2015		169461	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70154	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	TL00183806	1117	312.07	4/1/2015		169461	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70155	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PAYA010702	1300	397.67	4/1/2015		169461	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70156	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	BN01000001	1503	122.96	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70157	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	1.5	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70158	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	-120.3	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70159	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	14.15	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70160	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	17.25	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70161	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	NPL_UN0001	1655	62.89	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70162	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	TL00183806	3072	24	4/1/2015		169461	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70163	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CELL000001	3184	5.07	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70164	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CELL000001	3184	3.14	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70165	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	DD_RPL0001	3220	57.01	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70166	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CS_RPL0001	3225	56.04	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70167	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	5.79	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70168	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	BN01000001	3310	-194.73	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70169	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	190.51	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70170	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-22.41	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70171	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-27.31	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70172	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-2.38	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70173	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	BN01000001	3320	166.01	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70174	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	23.29	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
70175	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70176	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70177	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70178	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70179	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70180	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70181	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70182	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70183	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70184	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70185	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70186	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70187	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70188	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70189	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70190	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70191	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70192	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70193	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70194	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70195	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70196	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70197	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70198	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70199	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70200	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70201	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70202	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70203	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70204	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70205	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70206	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70207	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70208	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70209	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70210	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70211	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70212	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70213	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70214	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70215	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70216	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70217	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70218	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70219	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70220	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70221	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70222	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70223	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70224	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70225	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70226	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70227	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70228	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70229	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70230	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70231	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70232	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70233	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70234	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70235	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70236	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70237	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70238	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70239	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70240	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70241	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70242	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70243	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
70175	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	19.12	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70176	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	2.03	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70177	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	-162.5	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70178	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	BN01000001	3340	456.1	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70179	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	5.58	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70180	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	-446.28	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70181	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	63.97	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70182	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	52.48	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70183	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	BN01000001	3350	173.28	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70184	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	24.32	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70185	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	2.12	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70186	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	19.95	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70187	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	-169.63	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70188	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	BN01000001	3355	112.54	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70189	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	1.38	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70190	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	-110.1	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70191	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	12.95	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70192	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	15.78	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70193	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	BN01000001	3360	87.32	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70194	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	10.04	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70195	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	-85.37	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70196	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	1.07	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70197	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	12.24	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70198	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	TP_GT00001	3515	118.95	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70199	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	POE_WG0001	3530	5.33	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70200	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	SMTOOL0001	3535	-3.83	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70201	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	33.25	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70202	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	40.53	4/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70203	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	PAYA010702	1300	-397.67	5/1/2015		169461	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70204	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184358	2105	30467.91	5/1/2015		169461	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70205	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	PA00007008	2105	-5027.21	5/1/2015		169461	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70206	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	PA00007008	2105	5027.21	5/1/2015		169461	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70207	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	DD_RPL0001	3220	3548.37	5/1/2015		169461	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70208	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CS_RPL0001	3225	1955.89	5/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70209	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	204.28	5/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70210	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CSRV000001	3536	5153.5	5/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70211	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	54	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70212	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	53.6	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70213	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-114.89	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70214	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-115.74	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70215	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	144.35	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70216	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	143.28	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70217	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	271.09	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70218	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	269.09	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70219	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	214.22	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70220	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	212.64	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70221	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	95.75	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70222	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	96.45	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70223	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	14.36	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70224	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	14.47	6/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70225	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2104	408.24	8/1/2015		169461	Paving	BCA RELATED	SERVICE	Paving	2015
70226	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	1624	8/1/2015		169461	Paving	BCA RELATED	SERVICE	Paving	2015
70227	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	9.27	8/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70228	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-207.23	9/1/2015		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70229	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	2.44	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70230	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	937	2/1/2016		169461	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70231	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-154.61	2/1/2016		169461	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70232	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	154.61	2/1/2016		169461	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70233	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	16.82	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70234	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	21.03	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70235	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.02	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70236	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	1.04	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70237	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	9.61	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70238	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	31.75	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70239	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	3.97	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70240	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-8.36	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70241	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	4.49	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70242	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	11.48	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70243	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	6.83	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
70244	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70245	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70246	AGG0169461	AGG0169461	Replacement - Services - Distributi	BCA0169461		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169461	100
70247	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70248	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70249	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70250	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70251	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70252	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70253	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70254	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70255	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70256	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70257	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70258	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70259	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70260	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70261	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70262	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70263	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70264	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70265	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70266	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70267	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70268	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70269	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70270	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70271	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70272	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70273	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70274	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70275	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70276	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70277	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70278	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70279	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70280	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70281	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70282	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70283	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70284	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70285	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70286	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70287	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70288	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70289	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70290	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70291	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70292	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70293	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70294	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70295	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70296	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70297	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70298	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70299	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70300	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70301	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70302	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70303	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70304	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70305	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70306	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70307	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70308	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70309	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70310	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70311	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70312	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
70244	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	2.85	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70245	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.03	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70246	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	92.4	2/1/2016		169461	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70247	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	ACC0184710	2105	115	5/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70248	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63401	ACC0184588	2105	2275	5/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70249	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184588	2105	1688.04	5/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70250	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184588	2105	3828.6	5/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70251	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184710	2105	4590	5/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70252	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184710	2105	71559.15	5/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70253	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184710	2105	7252.2	5/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70254	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184710	2105	8045	5/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70255	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	PA00007008	2105	-15998.89	5/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70256	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	ACC0184710	2105	1671.92	5/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70257	108111 Accum Prov for Deprec - Salv	COR	5/1/2015	63411	PA00007008	2105	15998.89	5/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70258	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	DD_RPL0001	3220	13.39	5/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70259	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	DD_RPL0001	3220	11292.55	5/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70260	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	CS_RPL0001	3225	7.48	5/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70261	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CS_RPL0001	3225	6306.87	5/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70262	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	61410	A&G0000001	3240	0.66	5/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70263	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	650.1	5/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70264	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	CSRV000001	3536	16400.85	5/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70265	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	1503	0.2	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70266	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	1503	0.2	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70267	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	BN01000001	1503	2.1	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70268	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	1503	40.71	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70269	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	171.84	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70270	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	172.55	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70271	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0186015	2104	612.36	6/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2015
70272	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63401	ACC0185133	2105	1120	6/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70273	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185133	2105	1400	6/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70274	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185133	2105	1826.4	6/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70275	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185133	2105	798	6/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70276	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185208	2105	860	6/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70277	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185493	2105	3220.12	6/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70278	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00007008	2105	-1337.25	6/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70279	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	ACC0185493	2105	889.9	6/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70280	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	PA00007008	2105	1337.25	6/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70281	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	ACC0186016	3102	1078.57	6/1/2015		169462	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70282	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	DD_RLB0001	3219	23.91	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70283	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	DD_RLB0001	3219	-23.91	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70284	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	DD_RLB0002	3219	28.13	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70285	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	179.63	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70286	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0002	3219	211.38	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70287	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	-179.63	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70288	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	DD_RNL0001	3220	20.63	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70289	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	DD_RNL0002	3220	16.41	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70290	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	DD_RNL0001	3220	-20.63	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70291	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	155.04	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70292	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0002	3220	123.28	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70293	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	-155.04	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70294	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	86.87	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70295	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0002	3225	42.32	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70296	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-86.87	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70297	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	290.57	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70298	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0002	3226	335.12	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70299	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-290.57	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70300	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	A&G0000001	3240	6.02	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70301	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	50.16	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70302	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3310	-0.44	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70303	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3310	-0.43	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70304	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	BN01000001	3310	-2.77	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70305	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3310	-53.81	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70306	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-368.33	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70307	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-369.82	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70308	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3320	0.54	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70309	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3320	0.54	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70310	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	BN01000001	3320	2.4	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70311	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3320	46.68	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70312	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	461.24	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
70313	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70314	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70315	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70316	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70317	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70318	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70319	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70320	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70321	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70322	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70323	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70324	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70325	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70326	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70327	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70328	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70329	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70330	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70331	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70332	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70333	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70334	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70335	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70336	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70337	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70338	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70339	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70340	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70341	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70342	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70343	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70344	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70345	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70346	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70347	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70348	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70349	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70350	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70351	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70352	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70353	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70354	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70355	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70356	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70357	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70358	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70359	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70360	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70361	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70362	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70363	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70364	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70365	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70366	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70367	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70368	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70369	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70370	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70371	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70372	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70373	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70374	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70375	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70376	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70377	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70378	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70379	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70380	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70381	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
70313	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	459.38	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70314	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3340	1.01	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70315	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3340	1.02	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70316	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	BN01000001	3340	6.49	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70317	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3340	126.01	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70318	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	866.22	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70319	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	862.72	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70320	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3350	0.8	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70321	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3350	0.81	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70322	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	BN01000001	3350	4.04	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70323	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3350	78.55	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70324	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	681.76	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70325	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	684.53	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70326	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3355	0.36	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70327	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3355	0.36	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70328	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	BN01000001	3355	0.94	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70329	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3355	18.23	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70330	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	306.96	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70331	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	308.2	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70332	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3360	0.05	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70333	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	61410	PA00083249	3360	0.06	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70334	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	BN01000001	3360	0.27	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70335	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3360	5.29	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70336	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	46.04	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70337	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	46.23	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70338	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CSRV000001	3536	1357.69	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70339	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63400	ST_WG00001	3545	129.43	6/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70340	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186117	2104	1856	7/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2015
70341	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186499	2104	2348.88	7/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2015
70342	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2104	73.15	7/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2015
70343	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186934	2104	42149.74	7/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2015
70344	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	271.72	7/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70345	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2104	590.4	8/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2015
70346	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2104	4368	8/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2015
70347	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187894	2104	5750.78	8/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2015
70348	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	48.83	8/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70349	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	1421	9/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2015
70350	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	3787.5	9/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2015
70351	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	16.69	9/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70352	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-714.63	9/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70353	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007066	3545	-48.02	9/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70354	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	2.37	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70355	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2101	-111.75	10/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70356	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2101	111.75	10/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70357	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189159	2104	4242	10/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2016
70358	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	22.55	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70359	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	21.74	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70360	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.02	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70361	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	1.56	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70362	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	14.66	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70363	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	44.71	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70364	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	23.09	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70365	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-8.06	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70366	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	5.68	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70367	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	11.06	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70368	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	5.53	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70369	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	3.43	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70370	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	0.64	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70371	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	76.3	10/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70372	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	1503	108.77	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70373	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	16.21	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70374	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190094	2101	677.25	11/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70375	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63401	ACC0190478	2104	1918.8	11/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2016
70376	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190096	2104	450.9	11/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2016
70377	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	ACC0190096	2105	30588.26	11/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70378	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	PA00007008	2105	-5047.06	11/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70379	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63401	ACC0190478	2105	5521.58	11/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70380	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63401	PA00007008	2105	5047.06	11/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70381	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190096	2105	4559.5	11/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
70382	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70383	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70384	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70385	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70386	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70387	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70388	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70389	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70390	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70391	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70392	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70393	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70394	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70395	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70396	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70397	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70398	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70399	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70400	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70401	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70402	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70403	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70404	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70405	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70406	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70407	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70408	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70409	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70410	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70411	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70412	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70413	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70414	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70415	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70416	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70417	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70418	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70419	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70420	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70421	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70422	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70423	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70424	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70425	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70426	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70427	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70428	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70429	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70430	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70431	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70432	AGG0169462	AGG0169462	Replacement - Services - Distributi	BCA0169462		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169462	100
70433	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70434	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70435	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70436	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70437	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70438	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70439	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70440	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70441	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70442	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70443	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70444	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70445	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70446	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70447	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70448	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70449	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70450	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
70382	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-752.32	11/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70383	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	752.32	11/1/2015		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70384	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	DD_RLB0001	3219	720.93	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70385	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	107.46	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70386	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	DD_RNL0001	3220	2542.27	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70387	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	378.95	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70388	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	INSRPN0001	3221	0.77	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70389	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.11	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70390	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	INSRPL0001	3222	46.04	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70391	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	6.86	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70392	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	CS_RPN0001	3225	315.79	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70393	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	47.07	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70394	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	CS_RPL0001	3226	1383.14	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70395	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	206.17	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70396	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	A&G0000001	3240	163.46	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70397	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	26.47	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70398	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3310	-374.78	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70399	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-55.86	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70400	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3320	156.65	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70401	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	23.34	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70402	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3340	514.52	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70403	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	76.69	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70404	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3350	215.75	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70405	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	32.16	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70406	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3355	61.67	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70407	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	9.19	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70408	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	BN01000001	3360	23.13	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70409	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	3.45	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70410	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63400	CSRV000001	3536	4389.57	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70411	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	654.31	11/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70412	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191752	2104	5831.94	12/1/2015		169462	Paving	BCA RELATED	SERVICE	Paving	2016
70413	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	27.91	12/1/2015		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70414	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	20.19	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70415	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192550	2101	3386	1/1/2016		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70416	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2101	-558.69	1/1/2016		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70417	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2101	558.69	1/1/2016		169462	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70418	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191929	2104	7501.72	1/1/2016		169462	Paving	BCA RELATED	SERVICE	Paving	2016
70419	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	122.25	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70420	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	257.77	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70421	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.16	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70422	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	8.29	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70423	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	43.29	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70424	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	245.77	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70425	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	42.49	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70426	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-63.91	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70427	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	33.88	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70428	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	87.73	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70429	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	61.35	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70430	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	22.59	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70431	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	7.37	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70432	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	274.37	1/1/2016		169462	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70433	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	1503	0.7	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70434	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	34.91	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70435	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	ACC0187204	2105	298.4	8/1/2015		169463	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70436	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	13502.05	8/1/2015		169463	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70437	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187204	2105	1400	8/1/2015		169463	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70438	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-2458.84	8/1/2015		169463	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70439	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	2458.84	8/1/2015		169463	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
70440	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RLB0001	3219	5.42	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70441	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	270.47	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70442	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RNL0001	3220	5.24	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70443	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	261.6	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Development & Design	2015
70444	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPN0001	3225	3.94	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70445	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	196.52	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70446	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPL0001	3226	8.99	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70447	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	448.79	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70448	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	A&G0000001	3240	1.36	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70449	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	80.89	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70450	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3310	11.13	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
70451	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70452	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70453	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70454	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70455	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70456	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70457	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70458	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70459	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70460	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70461	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70462	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70463	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70464	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70465	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70466	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70467	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70468	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70469	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70470	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70471	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70472	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70473	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70474	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70475	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70476	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70477	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70478	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70479	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70480	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70481	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70482	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70483	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70484	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70485	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70486	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70487	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70488	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70489	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70490	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70491	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70492	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70493	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70494	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70495	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70496	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70497	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70498	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70499	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70500	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70501	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70502	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70503	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70504	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70505	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70506	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70507	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70508	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70509	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70510	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70511	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70512	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70513	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70514	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70515	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70516	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70517	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70518	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70519	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
70451	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	555.47	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70452	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3320	-10.94	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70453	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-546.2	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70454	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3340	-26.06	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70455	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-1300.79	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70456	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3350	-17.29	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70457	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-863.15	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70458	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3355	-6.11	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70459	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-304.81	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70460	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3360	0.21	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70461	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	10.32	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70462	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	2835.39	8/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70463	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	1503	-0.7	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70464	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	1503	0.7	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70465	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-34.91	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70466	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	34.91	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70467	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	3824.76	9/1/2015		169463	Paving	BCA RELATED	SERVICE	Paving	2015
70468	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2104	1082.4	9/1/2015		169463	Paving	BCA RELATED	SERVICE	Paving	2015
70469	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	15.72	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70470	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3310	-11.13	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70471	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3310	-1.38	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70472	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-555.47	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70473	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-68.99	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70474	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3320	10.94	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70475	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3320	1.19	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70476	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	546.2	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70477	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	59.29	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70478	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3340	26.06	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70479	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3340	3.24	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70480	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	1300.79	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70481	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	161.59	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70482	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3350	17.29	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70483	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3350	2.26	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70484	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	863.15	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70485	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	113.03	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70486	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3355	6.11	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70487	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3355	0.87	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70488	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	304.81	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70489	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	43.3	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70490	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3360	-0.21	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70491	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3360	0.21	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70492	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-10.32	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70493	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	10.32	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70494	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-101.36	9/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
70495	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2104	1629	10/1/2015		169463	Paving	BCA RELATED	SERVICE	Paving	2016
70496	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	7.53	10/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70497	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	14.52	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70498	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190096	2104	8838.9	11/1/2015		169463	Paving	BCA RELATED	SERVICE	Paving	2016
70499	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190361	2104	626.88	11/1/2015		169463	Paving	BCA RELATED	SERVICE	Paving	2016
70500	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	2740.5	11/1/2015		169463	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70501	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	1341.54	11/1/2015		169463	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70502	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-673.54	11/1/2015		169463	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70503	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	673.54	11/1/2015		169463	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70504	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	96.21	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70505	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	339.27	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70506	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.1	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70507	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	6.14	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70508	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	42.14	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70509	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	184.58	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70510	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	66.05	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70511	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-50.01	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70512	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	20.91	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70513	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	68.66	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70514	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	28.79	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70515	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	8.23	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70516	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	3.09	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70517	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	585.8	11/1/2015		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70518	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	10.93	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70519	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194265	2105	3559.04	3/1/2016		169463	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
70520	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70521	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70522	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70523	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70524	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70525	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70526	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70527	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70528	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70529	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70530	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70531	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70532	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70533	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70534	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70535	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70536	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70537	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70538	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70539	AGG0169463	AGG0169463	Replacement - Services - Distributi	BCA0169463		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169463	100
70540	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70541	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70542	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70543	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70544	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70545	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70546	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70547	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70548	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70549	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70550	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70551	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70552	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70553	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70554	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70555	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70556	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70557	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70558	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70559	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70560	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70561	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70562	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70563	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70564	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70565	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70566	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70567	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70568	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70569	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70570	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70571	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70572	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70573	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70574	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70575	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70576	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70577	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70578	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70579	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70580	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70581	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70582	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70583	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70584	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70585	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70586	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70587	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70588	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
70520	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2105	-587.24	3/1/2016		169463	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70521	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2105	587.24	3/1/2016		169463	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70522	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	110.42	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70523	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	333.28	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70524	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	2.03	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70525	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	12.87	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70526	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	54.24	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70527	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	222.65	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70528	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	19.08	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70529	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-54.69	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70530	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	25.71	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70531	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	75.06	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70532	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	54.22	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70533	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	17.27	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70534	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	9.86	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70535	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	587.1	3/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70536	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197715	2104	855.36	7/1/2016		169463	Paving	BCA RELATED	SERVICE	Paving	2016
70537	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	3.07	7/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70538	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	3497.76	8/1/2016		169463	Paving	BCA RELATED	SERVICE	Paving	2016
70539	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	10.51	8/1/2016		169463	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70540	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	4.6	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70541	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-463.42	5/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70542	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196411	2105	2808.62	5/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70543	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	463.42	5/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70544	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	35.69	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70545	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	51.44	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70546	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.2	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70547	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	4.58	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70548	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	24.73	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70549	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	63.31	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70550	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	9.38	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70551	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-16.85	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70552	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	7.82	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70553	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	23.14	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70554	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	21.01	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70555	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	2.94	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70556	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-13.43	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70557	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	409.46	5/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70558	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	1503	43.94	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70559	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	PA00007008	2105	-2029.42	6/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70560	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197533	2105	12299.54	6/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70561	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	PA00007008	2105	2029.42	6/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70562	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RLB0001	3219	386.39	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70563	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RNL0001	3220	781.46	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70564	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPN0001	3221	1.93	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70565	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPL0001	3222	39.93	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70566	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPN0001	3225	160.45	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70567	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPL0001	3226	531.47	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70568	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	43.49	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70569	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3310	-140.37	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70570	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3320	66.61	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70571	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3340	192.69	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70572	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3350	104.72	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70573	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3355	48.5	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70574	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3360	17.96	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70575	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CSRV000001	3536	1884.59	6/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70576	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0198372	2104	1202.4	7/1/2016		169464	Paving	BCA RELATED	SERVICE	Paving	2016
70577	108111 Accum Prov for Deprec - Salv	COR	7/1/2016	63411	ACC0197715	2105	5154.22	7/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70578	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	4.3	7/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70579	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	1503	40.34	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70580	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198582	2104	1976	8/1/2016		169464	Paving	BCA RELATED	SERVICE	Paving	2016
70581	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	PA00007008	2105	-3623.97	8/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70582	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198709	2105	21963.47	8/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70583	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	PA00007008	2105	3623.97	8/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70584	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RLB0001	3219	342.53	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70585	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RNL0001	3220	502.26	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70586	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.49	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70587	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPL0001	3222	19.62	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70588	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPN0001	3225	160.84	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
70589	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70590	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70591	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70592	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70593	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70594	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70595	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70596	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70597	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70598	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70599	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70600	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70601	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70602	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70603	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70604	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70605	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70606	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70607	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70608	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70609	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70610	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70611	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70612	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70613	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70614	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70615	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70616	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70617	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70618	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70619	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70620	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70621	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70622	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70623	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70624	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70625	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70626	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70627	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70628	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70629	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70630	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70631	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70632	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70633	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70634	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70635	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70636	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70637	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70638	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70639	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70640	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70641	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70642	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70643	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70644	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70645	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70646	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70647	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70648	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70649	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70650	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70651	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70652	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70653	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70654	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70655	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70656	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70657	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
70589	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPL0001	3226	577.99	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70590	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	82.55	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70591	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3310	-150.87	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70592	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3320	70.33	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70593	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3340	207.1	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70594	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3350	100.6	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70595	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3355	49.67	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70596	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3360	17.44	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70597	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CSRV000001	3536	3557.06	8/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70598	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	1503	49.12	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70599	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0200024	2104	360.72	9/1/2016		169464	Paving	BCA RELATED	SERVICE	Paving	2016
70600	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007008	2105	-3128.8	9/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70601	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199914	2105	2113.94	9/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70602	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199503	2105	16848.49	9/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70603	108111 Accum Prov for Deprec - Salv	COR	9/1/2016	63411	PA00007008	2105	3128.8	9/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70604	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RLB0001	3219	428.71	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70605	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RNL0001	3220	165.89	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70606	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPN0001	3221	0.35	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70607	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPL0001	3222	28.14	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70608	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPN0001	3225	136.08	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70609	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPL0001	3226	791.06	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70610	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	83.35	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70611	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3310	-142.31	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70612	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3320	96.31	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70613	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3340	195.36	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70614	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3350	115.61	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70615	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3355	69.66	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70616	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3360	17.35	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70617	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CSRV000001	3536	2515.62	9/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70618	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200791	2104	7433.6	10/1/2016		169464	Paving	BCA RELATED	SERVICE	Paving	2017
70619	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	28.14	10/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70620	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	0.1	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70621	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	0.09	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70622	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	0.24	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70623	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	0.07	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70624	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-9.08	11/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70625	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201830	2105	55	11/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70626	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	9.08	11/1/2016		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70627	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RLB0001	3219	2.06	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70628	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RNL0001	3220	5.57	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70629	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	0.01	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70630	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	0.09	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70631	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	0.53	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70632	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	2.63	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70633	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	0.29	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70634	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-0.9	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70635	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	0.35	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70636	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	1.24	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70637	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	0.71	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70638	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	0.26	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70639	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	0.08	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70640	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	8.89	11/1/2016		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70641	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1501	271.76	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70642	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1502	86.96	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70643	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	1503	233.2	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70644	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1504	65.91	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70645	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2105	-12136.17	1/1/2017		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70646	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204364	2105	11825.5	1/1/2017		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70647	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204376	2105	61727.06	1/1/2017		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70648	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2105	12136.17	1/1/2017		169464	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70649	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RLB0001	3219	1961.96	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70650	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RNL0001	3220	1567.86	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70651	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPN0001	3221	1.2	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70652	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPL0001	3222	80.38	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70653	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPN0001	3225	752.95	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70654	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPL0001	3226	3179.67	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70655	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	347.55	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70656	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3310	-891.29	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70657	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3320	503.14	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
70658	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70659	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70660	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70661	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70662	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70663	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70664	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70665	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70666	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70667	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70668	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70669	AGG0169464	AGG0169464	Replacement - Services - Distributi	BCA0169464		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169464	100
70670	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70671	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70672	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70673	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70674	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70675	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70676	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70677	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70678	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70679	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70680	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70681	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70682	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70683	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70684	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70685	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70686	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70687	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70688	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70689	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70690	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70691	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70692	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70693	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70694	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70695	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70696	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70697	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70698	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70699	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70700	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70701	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70702	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70703	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70704	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70705	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70706	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70707	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70708	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70709	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70710	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70711	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70712	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70713	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70714	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70715	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70716	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70717	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70718	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70719	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70720	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70721	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70722	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70723	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70724	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70725	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70726	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
70658	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3340	1225.59	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70659	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3350	1990.75	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70660	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3355	290.49	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70661	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3360	84.9	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70662	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CSRV000001	3536	7796.54	1/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70663	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2104	8550.08	9/1/2017		169464	Paving	BCA RELATED	SERVICE	Paving	2017
70664	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212822	2104	5202.42	9/1/2017		169464	Paving	BCA RELATED	SERVICE	Paving	2017
70665	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	31.89	9/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70666	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC9999999	2104	360.72	11/1/2017		169464	Paving	BCA RELATED	SERVICE	Paving	2018
70667	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	2.42	11/1/2017		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
70668	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219246	2104	895.92	3/1/2018		169464	Paving	BCA RELATED	SERVICE	Paving	2018
70669	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	7.1	3/1/2018		169464	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
70670	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	404.72	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70671	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	32768.73	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70672	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192953	2105	3199.39	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70673	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	2508.6	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70674	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	5141.52	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70675	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192953	2105	4120.99	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70676	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	36468.74	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70677	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2105	2508.6	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70678	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2105	26533.73	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70679	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193453	2105	1943.42	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70680	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193453	2105	31012.54	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70681	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193453	2105	9271.52	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70682	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-25653.83	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70683	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	ACC0192958	2105	2473.82	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70684	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	ACC0193154	2105	7986.32	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70685	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	25653.83	2/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70686	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	2791.1	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70687	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	3489.65	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70688	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	2.42	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70689	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	171.78	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70690	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	1594.37	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70691	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	5268.79	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70692	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	659.57	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70693	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-1387.09	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70694	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	745.91	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70695	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	1904.08	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70696	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	1133.68	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70697	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	472.36	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70698	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	4.59	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70699	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	15330.66	2/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70700	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	41.67	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70701	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193952	2105	2508.6	3/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70702	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193952	2105	9286.58	3/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70703	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194265	2105	1775.52	3/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70704	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2105	-2239.17	3/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70705	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	ACC0193698	2105	4578.99	3/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70706	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2105	2239.17	3/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70707	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	421.02	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70708	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	1270.81	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70709	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	7.75	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70710	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	49.08	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70711	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	206.81	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70712	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	848.97	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70713	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	72.74	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70714	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-208.5	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70715	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	98	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70716	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	286.2	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70717	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	206.75	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70718	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	65.84	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70719	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	37.59	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70720	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	2238.57	3/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70721	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	1503	73.6	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70722	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	ACC0194792	2104	1380.24	4/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70723	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	ACC0194792	2104	1555.2	4/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70724	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	ACC0195062	2104	1754.5	4/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70725	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	ACC0195062	2104	1377.5	4/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70726	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194792	2104	13502.84	4/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
70727	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70728	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70729	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70730	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70731	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70732	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70733	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70734	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70735	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70736	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70737	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70738	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70739	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70740	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70741	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70742	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70743	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70744	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70745	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70746	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70747	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70748	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70749	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70750	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70751	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70752	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70753	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70754	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70755	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70756	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70757	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70758	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70759	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70760	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70761	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70762	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70763	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70764	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70765	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70766	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70767	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70768	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70769	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70770	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70771	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70772	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70773	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70774	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70775	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70776	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70777	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70778	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70779	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70780	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70781	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70782	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70783	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70784	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70785	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70786	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70787	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70788	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70789	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70790	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70791	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70792	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70793	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70794	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70795	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
70727	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194792	2104	1817.04	4/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70728	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194792	2104	1302.66	4/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70729	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194792	2104	476.28	4/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70730	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195062	2104	647.4	4/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70731	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195062	2104	2490	4/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70732	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195186	2104	13027.65	4/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70733	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195187	2104	37163.7	4/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70734	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194666	2105	1831.05	4/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70735	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194666	2105	23269.43	4/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70736	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195188	2105	1003.92	4/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70737	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	PA00007008	2105	-4307.23	4/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70738	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63411	ACC0194666	2105	55	4/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70739	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63411	PA00007008	2105	4307.23	4/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70740	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RLB0001	3219	790.67	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70741	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RNL0001	3220	886.85	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70742	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPN0001	3221	0.81	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70743	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPL0001	3222	58.62	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70744	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPN0001	3225	226.06	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70745	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPL0001	3226	1535.36	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70746	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63400	A&G0000001	3240	19.17	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70747	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	313.23	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70748	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3310	-290.83	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70749	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3320	200.66	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70750	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3340	399.23	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70751	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3350	300.37	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70752	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3355	146.75	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70753	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3360	51.08	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70754	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CSRV000001	3536	2621.75	4/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70755	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	8.34	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70756	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196020	2101	1831.04	5/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70757	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2101	-302.12	5/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70758	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2101	302.12	5/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70759	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	ACC0195726	2104	24775.8	5/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70760	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2104	874	5/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70761	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2104	2319.2	5/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70762	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	3258.2	5/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70763	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-537.6	5/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70764	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	537.6	5/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70765	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	64.66	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70766	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	93.2	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70767	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.37	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70768	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	8.3	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70769	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	44.82	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70770	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	114.72	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70771	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	A&G0000001	3240	72.19	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70772	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	26.29	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70773	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-30.55	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70774	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	14.18	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70775	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	41.92	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70776	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	38.06	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70777	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	5.33	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70778	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-24.34	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70779	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	741.95	5/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70780	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	1503	51.73	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70781	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196795	2104	1919	6/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70782	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197533	2105	14479.48	6/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70783	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	PA00007008	2105	-2389.11	6/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70784	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	PA00007008	2105	2389.11	6/1/2016		169465	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70785	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RLB0001	3219	454.87	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70786	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RNL0001	3220	919.97	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70787	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPN0001	3221	2.28	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70788	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPL0001	3222	47	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70789	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPN0001	3225	188.89	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70790	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPL0001	3226	625.67	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70791	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	57.08	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70792	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3310	-165.25	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70793	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3320	78.41	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70794	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3340	226.83	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70795	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3350	123.28	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
70796	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70797	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70798	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70799	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70800	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70801	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70802	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70803	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70804	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70805	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70806	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70807	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70808	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70809	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70810	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70811	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70812	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70813	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70814	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70815	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70816	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70817	AGG0169465	AGG0169465	Replacement - Services - Distributi	BCA0169465		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169465	100
70818	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70819	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70820	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70821	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70822	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70823	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70824	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70825	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70826	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70827	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70828	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70829	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70830	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70831	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70832	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70833	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70834	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70835	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70836	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70837	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70838	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70839	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70840	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70841	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70842	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70843	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70844	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70845	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70846	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70847	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70848	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70849	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70850	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70851	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70852	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70853	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70854	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70855	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70856	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70857	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70858	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70859	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70860	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70861	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70862	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70863	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70864	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
70796	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3355	57.09	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70797	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3360	21.14	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70798	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CSRV000001	3536	2218.61	6/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70799	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63400	ACC0197715	2104	249	7/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70800	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63400	A&G0000001	3240	0.9	7/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70801	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63400	ACC0198586	2104	799.74	8/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70802	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63400	ACC0198582	2104	373.5	8/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70803	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	356.8	8/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70804	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198710	2104	225	8/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2016
70805	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63400	A&G0000001	3240	3.52	8/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70806	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	1.76	8/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70807	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0201377	2104	224.1	10/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2017
70808	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	0.85	10/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70809	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0202372	2104	87.15	11/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2017
70810	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201829	2104	1712.16	11/1/2016		169465	Paving	BCA RELATED	SERVICE	Paving	2017
70811	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	8.3	11/1/2016		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70812	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.13	9/1/2017		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70813	107100 Constr Work in Progress	CAPEX	11/1/2017	63410	ACC9999999	2104	55	11/1/2017		169465	Paving	BCA RELATED	SERVICE	Paving	2018
70814	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237029	2104	436.5	6/1/2019		169465	Paving	BCA RELATED	SERVICE	Paving	2019
70815	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	1.72	6/1/2019		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
70816	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243911	2104	3626.08	10/1/2019		169465	Paving	BCA RELATED	SERVICE	Paving	2020
70817	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	11.63	10/1/2019		169465	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
70818	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	0.1	3/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70819	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194107	3102	105.98	3/1/2016		169480	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70820	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	3.29	3/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70821	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	9.92	3/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70822	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	0.54	3/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70823	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-0.52	3/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70824	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	0.25	3/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70825	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	0.71	3/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70826	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	0.52	3/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70827	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	0.16	3/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70828	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	0.09	3/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70829	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ST_WG00001	3545	10.6	3/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70830	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	62.49	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70831	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	15572.04	5/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70832	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196024	2105	4252.41	5/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70833	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196146	2105	5399.91	5/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70834	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196411	2105	12899.33	5/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70835	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-6290.41	5/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70836	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	6290.41	5/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70837	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	484.38	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70838	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	698.17	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70839	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	2.77	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70840	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	62.19	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70841	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	335.74	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70842	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	859.33	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70843	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	127.27	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70844	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-228.77	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70845	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	106.19	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70846	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	314.02	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70847	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	285.13	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70848	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	39.93	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70849	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-182.3	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70850	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	5557.97	5/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70851	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	1503	292.02	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70852	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	ACC0197527	2104	601.2	6/1/2016		169480	Paving	BCA RELATED	SERVICE	Paving	2016
70853	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197527	2104	2024.7	6/1/2016		169480	Paving	BCA RELATED	SERVICE	Paving	2016
70854	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197071	2105	41680.32	6/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70855	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197533	2105	40058.29	6/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70856	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	PA00007008	2105	-13486.87	6/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70857	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	PA00007008	2105	13486.87	6/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70858	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RLB0001	3219	2567.81	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70859	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RNL0001	3220	5193.34	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70860	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPN0001	3221	12.85	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70861	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPL0001	3222	265.33	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70862	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPN0001	3225	1066.32	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70863	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPL0001	3226	3531.98	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70864	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	A&G0000001	3240	1.84	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
70865	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70866	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70867	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70868	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70869	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70870	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70871	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70872	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70873	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70874	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70875	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70876	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70877	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70878	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70879	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70880	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70881	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70882	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70883	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70884	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70885	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70886	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70887	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70888	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70889	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70890	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70891	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70892	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70893	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70894	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70895	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70896	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70897	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70898	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70899	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70900	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70901	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70902	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70903	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70904	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70905	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70906	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70907	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70908	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70909	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70910	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70911	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70912	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70913	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70914	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70915	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70916	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70917	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70918	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70919	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70920	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70921	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70922	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70923	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70924	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70925	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70926	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70927	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70928	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70929	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70930	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70931	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70932	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70933	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
70865	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	295.2	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70866	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3310	-932.84	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70867	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3320	442.58	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70868	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3340	1280.51	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70869	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3350	695.92	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70870	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3355	322.29	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70871	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3360	119.33	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70872	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CSRV000001	3536	12524.32	6/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70873	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	1503	95.75	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70874	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63400	ACC0197957	2104	2031.48	7/1/2016		169480	Paving	BCA RELATED	SERVICE	Paving	2016
70875	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197957	2104	6724.92	7/1/2016		169480	Paving	BCA RELATED	SERVICE	Paving	2016
70876	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0198372	2104	2615.22	7/1/2016		169480	Paving	BCA RELATED	SERVICE	Paving	2016
70877	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197716	2105	14192.49	7/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70878	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197715	2105	9604.65	7/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70879	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0198372	2105	967.5	7/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70880	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	PA00007008	2105	-4086.16	7/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70881	108111 Accum Prov for Deprec - Salv	COR	7/1/2016	63411	PA00007008	2105	4086.16	7/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70882	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RLB0001	3219	714.07	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70883	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RNL0001	3220	1129.27	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70884	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPN0001	3221	1.84	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70885	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPL0001	3222	77.06	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70886	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPN0001	3225	310.49	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70887	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPL0001	3226	1378.49	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70888	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63400	A&G0000001	3240	7.26	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70889	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	136.32	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70890	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3310	-403.08	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70891	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3320	193.85	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70892	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3340	553.31	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70893	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3350	389.48	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70894	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3355	140.06	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70895	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3360	37.95	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70896	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CSRV000001	3536	4050.1	7/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70897	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	1503	34.45	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70898	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63400	ACC0198586	2104	3555.2	8/1/2016		169480	Paving	BCA RELATED	SERVICE	Paving	2016
70899	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	13801.65	8/1/2016		169480	Paving	BCA RELATED	SERVICE	Paving	2016
70900	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198582	2104	10038.2	8/1/2016		169480	Paving	BCA RELATED	SERVICE	Paving	2016
70901	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198707	2105	17907.1	8/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70902	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198964	2105	845.6	8/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70903	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	PA00007008	2105	-3094.19	8/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70904	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	PA00007008	2105	3094.19	8/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
70905	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RLB0001	3219	292.46	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70906	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RNL0001	3220	428.84	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2016
70907	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.42	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70908	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPL0001	3222	16.75	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70909	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPN0001	3225	137.33	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70910	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPL0001	3226	493.5	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70911	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63400	A&G0000001	3240	10.68	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70912	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	136.99	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70913	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3310	-128.81	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70914	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3320	60.05	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70915	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3340	176.83	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70916	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3350	85.89	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70917	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3355	42.41	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70918	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3360	14.89	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70919	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CSRV000001	3536	3037.06	8/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70920	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	-0.01	9/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70921	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007066	3545	-2.19	9/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
70922	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	1.24	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70923	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	-0.62	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70924	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	1.76	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70925	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	-0.88	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70926	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	4.54	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70927	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	-2.27	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70928	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	0.92	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70929	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	-0.46	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70930	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200791	2104	17651.2	10/1/2016		169480	Paving	BCA RELATED	SERVICE	Paving	2017
70931	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200884	2105	1383.57	10/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70932	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0201383	2105	55	10/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70933	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	-474.74	10/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
70934	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70935	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70936	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70937	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70938	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70939	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70940	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70941	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70942	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70943	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70944	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70945	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70946	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70947	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70948	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70949	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70950	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70951	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70952	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70953	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70954	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70955	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70956	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70957	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70958	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70959	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70960	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70961	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70962	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70963	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70964	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70965	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70966	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70967	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70968	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70969	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70970	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70971	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70972	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70973	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70974	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70975	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70976	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70977	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70978	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70979	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70980	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70981	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70982	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70983	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70984	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70985	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70986	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70987	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70988	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70989	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70990	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70991	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70992	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70993	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70994	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70995	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70996	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70997	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70998	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
70999	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71000	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71001	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71002	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
70934	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	237.37	10/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70935	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	474.74	10/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70936	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	-237.37	10/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70937	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	17.19	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70938	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	34.38	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70939	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	-34.38	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70940	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	17.19	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70941	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	-17.19	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70942	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	98.12	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70943	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	196.24	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70944	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	-196.24	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70945	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	-98.12	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70946	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	98.12	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70947	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.01	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70948	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.02	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70949	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.02	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70950	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.01	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70951	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.01	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70952	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	0.99	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70953	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	-1.98	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70954	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	1.98	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70955	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	-0.99	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70956	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	0.99	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70957	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	4.97	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70958	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	9.96	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70959	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-9.94	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70960	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	4.97	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70961	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-4.98	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70962	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	29.66	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70963	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-59.32	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70964	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	59.48	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70965	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	29.66	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70966	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-29.74	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70967	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	72.71	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70968	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	-17.34	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70969	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	8.67	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70970	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	7.88	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70971	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	-3.94	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70972	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	23.82	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70973	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	-11.91	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70974	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	15.34	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70975	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	-7.67	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70976	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	4.76	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70977	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	-2.38	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70978	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	1.68	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70979	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	-0.84	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70980	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CSRV000001	3536	118.3	10/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70981	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	0.2	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70982	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	0.17	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70983	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	0.47	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70984	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	0.14	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70985	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201972	2105	55	11/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70986	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201830	2105	55	11/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70987	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-18.15	11/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70988	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	18.15	11/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
70989	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RLB0001	3219	4.11	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70990	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RNL0001	3220	11.15	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
70991	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	0.01	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70992	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	0.17	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70993	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	1.07	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70994	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	5.27	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70995	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	0.59	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70996	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-1.8	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70997	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	0.7	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70998	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	2.48	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
70999	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	1.42	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71000	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	0.51	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71001	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	0.17	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71002	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	17.77	11/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
71003	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71004	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71005	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71006	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71007	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71008	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71009	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71010	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71011	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71012	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71013	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71014	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71015	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71016	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71017	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71018	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71019	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71020	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71021	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71022	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71023	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71024	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71025	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71026	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71027	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71028	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71029	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71030	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71031	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71032	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71033	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71034	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71035	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71036	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71037	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71038	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71039	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71040	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71041	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71042	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71043	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71044	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71045	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71046	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71047	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71048	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71049	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71050	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71051	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71052	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71053	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71054	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71055	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71056	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71057	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71058	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71059	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71060	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71061	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71062	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71063	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71064	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71065	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71066	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71067	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71068	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71069	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71070	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71071	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71003	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1501	0.69	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71004	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1502	0.21	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71005	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	1503	0.23	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71006	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1504	0.12	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71007	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0203137	2105	110	12/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71008	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	PA00007008	2105	-18.15	12/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71009	108111 Accum Prov for Deprec - Salv	COR	12/1/2016	63411	PA00007008	2105	18.15	12/1/2016		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71010	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RLB0001	3219	3.27	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71011	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RNL0001	3220	12.49	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71012	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPL0001	3222	0.16	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71013	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPN0001	3225	1.13	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71014	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPL0001	3226	4.85	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71015	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	A&G0000001	3240	0.46	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71016	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3310	-1.58	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71017	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3320	1	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71018	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3340	2.17	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71019	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3350	0.87	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71020	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3355	0.52	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71021	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3360	0.08	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71022	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CSRV000001	3536	10.65	12/1/2016		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71023	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1501	9.66	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71024	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1502	3.09	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71025	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	1503	8.29	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71026	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1504	2.34	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71027	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204075	2101	1307.26	1/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71028	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2101	-215.7	1/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71029	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2101	215.7	1/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71030	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RLB0001	3219	69.74	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71031	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RNL0001	3220	55.73	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71032	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.04	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71033	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPL0001	3222	2.86	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71034	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPN0001	3225	26.77	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71035	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPL0001	3226	113.03	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71036	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	12.36	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71037	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3310	-31.69	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71038	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3320	17.89	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71039	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3340	43.57	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71040	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3350	70.77	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71041	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3355	10.33	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71042	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3360	3.02	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71043	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CSRV000001	3536	277.14	1/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71044	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1501	0.09	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71045	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1502	0.07	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71046	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	1503	0.21	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71047	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1504	0.06	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71048	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	PA00007008	2101	215.7	2/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71049	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63411	PA00007008	2101	-215.7	2/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71050	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204776	2105	55	2/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71051	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	PA00007008	2105	-9.08	2/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71052	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63411	PA00007008	2105	9.08	2/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71053	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RLB0001	3219	1.63	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71054	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RNL0001	3220	4.92	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71055	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPL0001	3222	0.07	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71056	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPN0001	3225	0.66	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71057	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPL0001	3226	2.4	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71058	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	0.29	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71059	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3310	-0.78	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71060	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3320	0.34	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71061	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3340	1.08	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71062	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3350	0.56	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71063	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3355	0.26	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71064	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3360	0.05	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71065	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CSRV000001	3536	4.34	2/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71066	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	0.16	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71067	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	0.05	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71068	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	0.2	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71069	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	0.07	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71070	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205760	2105	55	3/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71071	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-9.08	3/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
71072	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71073	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71074	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71075	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71076	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71077	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71078	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71079	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71080	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71081	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71082	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71083	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71084	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71085	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71086	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71087	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71088	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71089	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71090	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71091	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71092	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71093	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71094	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71095	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71096	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71097	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71098	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71099	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71100	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71101	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71102	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71103	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71104	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71105	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71106	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71107	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71108	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71109	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71110	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71111	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71112	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71113	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71114	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71115	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71116	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71117	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71118	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71119	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71120	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71121	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71122	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71123	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71124	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71125	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71126	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71127	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71128	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71129	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71130	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71131	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71132	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71133	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71134	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71135	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71136	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71137	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71138	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71139	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71140	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71072	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	9.08	3/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71073	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RLB0001	3219	2.47	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71074	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RNL0001	3220	7.34	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71075	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.01	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71076	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	0.18	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71077	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	0.59	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71078	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	4.84	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71079	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	0.24	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71080	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-1.05	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71081	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	0.68	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71082	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	1.43	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71083	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	0.93	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71084	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	0.46	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71085	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	0.08	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71086	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	6.94	3/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71087	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	-2.55	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71088	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	-1.55	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71089	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	-4.89	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71090	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	-1.5	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71091	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2101	215.7	4/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71092	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2101	-215.7	4/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71093	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	DD_RLB0001	3219	-37.96	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71094	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	DD_RNL0001	3220	-59.6	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71095	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	-0.06	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71096	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	-2.32	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71097	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	-14.81	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71098	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	-58.23	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71099	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	-6.8	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71100	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	19.09	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71101	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	-8.31	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71102	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	-26.19	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71103	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	-18.69	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71104	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	-5.16	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71105	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	-2.03	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71106	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	-165	4/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71107	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	0.13	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71108	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	0.08	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71109	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	0.24	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71110	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	0.1	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71111	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0210118	2105	55	7/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71112	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-9.08	7/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71113	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	9.08	7/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71114	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RLB0001	3219	2.1	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71115	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RNL0001	3220	5.27	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71116	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	0.12	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71117	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	0.72	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71118	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	3.25	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71119	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	0.24	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71120	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-0.9	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71121	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	0.38	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71122	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	1.24	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71123	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	1.01	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71124	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	0.29	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71125	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	0.08	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71126	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	6.45	7/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71127	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	62310	ACC0211120	3102	3074.76	8/1/2017		169480	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71128	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	62310	ACC0211443	3102	113.8	8/1/2017		169480	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71129	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	62310	A&G0000001	3240	13.74	8/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71130	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	62310	ST_WG00001	3545	255.09	8/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71131	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	32.34	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71132	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	10.17	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71133	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	37.7	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71134	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	22.18	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71135	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2105	14184.3	9/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71136	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	55	9/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71137	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-2349.49	9/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71138	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	2349.49	9/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71139	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	62310	ACC0212027	3102	28.45	9/1/2017		169480	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71140	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212027	3102	56.9	9/1/2017		169480	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
71141	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71142	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71143	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71144	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71145	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71146	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71147	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71148	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71149	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71150	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71151	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71152	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71153	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71154	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71155	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71156	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71157	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71158	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71159	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71160	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71161	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71162	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71163	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71164	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71165	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71166	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71167	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71168	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71169	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71170	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71171	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71172	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71173	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71174	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71175	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71176	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71177	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71178	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71179	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71180	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71181	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71182	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71183	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71184	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71185	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71186	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71187	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71188	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71189	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71190	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71191	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71192	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71193	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71194	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71195	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71196	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71197	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71198	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71199	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71200	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71201	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71202	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71203	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71204	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71205	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71206	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71207	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71208	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71209	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71141	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	532.54	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71142	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	754.64	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71143	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.38	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71144	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	21.69	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71145	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	70.27	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71146	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	587.47	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71147	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	62310	A&G0000001	3240	-0.05	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71148	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	37.16	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71149	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-140.53	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71150	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	91.67	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71151	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	192.78	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71152	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	104.33	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71153	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	46.71	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71154	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	15.92	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71155	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	1721.58	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71156	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	62310	PA00007066	3545	-55.18	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71157	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	62310	ST_WG00001	3545	2.28	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71158	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ST_WG00001	3545	4.55	9/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71159	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-0.2	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71160	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	0.3	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71161	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-18.15	12/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71162	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	110	12/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71163	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	2.68	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71164	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	7.21	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71165	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	0.22	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71166	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	1.32	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71167	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	5.64	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71168	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	0.73	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71169	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-1.16	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71170	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	0.49	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71171	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	1.6	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71172	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	0.81	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71173	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	0.34	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71174	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	0.11	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71175	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	0.12	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71176	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	0.04	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71177	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	27.99	12/1/2017		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71178	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	18.15	12/1/2017		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71179	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	62310	ACC0217650	3102	272.38	2/1/2018		169480	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71180	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	62310	A&G0000001	3240	2.13	2/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71181	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	62310	ST_WG00001	3545	21.79	2/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71182	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	0.14	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71183	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	2.14	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71184	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2105	-72.19	3/1/2018		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71185	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218821	2105	437.5	3/1/2018		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71186	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	16.42	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71187	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	27.72	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71188	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.04	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71189	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	1.47	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71190	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	0.52	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71191	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	41.14	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71192	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	3.91	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71193	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-8.71	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71194	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	3.92	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71195	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	10.22	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71196	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	6.33	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71197	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	2.69	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71198	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	0.53	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71199	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	0.92	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71200	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	0.32	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71201	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	55.98	3/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71202	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2105	72.19	3/1/2018		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71203	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	0.1	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71204	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-0.29	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71205	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-27.23	4/1/2018		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71206	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	165	4/1/2018		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71207	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	4.89	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71208	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	2.09	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71209	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.01	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
71210	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71211	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71212	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71213	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71214	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71215	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71216	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71217	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71218	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71219	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71220	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71221	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71222	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71223	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71224	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71225	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71226	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71227	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71228	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71229	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71230	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71231	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71232	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71233	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71234	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71235	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71236	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71237	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71238	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71239	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71240	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71241	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71242	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71243	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71244	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71245	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71246	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71247	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71248	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71249	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71250	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71251	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71252	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71253	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71254	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71255	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71256	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71257	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71258	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71259	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71260	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71261	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71262	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71263	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71264	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71265	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71266	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71267	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71268	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71269	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71270	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71271	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71272	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71273	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71274	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71275	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71276	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71277	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71278	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71210	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	0.4	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71211	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	1.52	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71212	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	10.6	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71213	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	0.9	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71214	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-2.82	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71215	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	1.04	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71216	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	3.32	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71217	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	2.29	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71218	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	0.88	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71219	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	0.33	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71220	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	0.24	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71221	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	0.08	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71222	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	22.86	4/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71223	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	27.23	4/1/2018		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71224	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	62310	PA00007066	3545	-6.28	9/1/2018		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71225	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231535	2105	1850.95	2/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71226	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN02000001	1502	0.33	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71227	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	4.18	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71228	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	DD_DCL0001	3219	0.01	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71229	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	0.28	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71230	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-9.53	4/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71231	108000 Project Closed Removal	COR	5/1/2019	61411	ACC0235539	2105	2982.83	5/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71232	108000 Project Closed Removal	COR	6/1/2019	61411	ACC0237868	2105	8629.96	6/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71233	108000 Project Closed Removal	COR	6/1/2019	61411	ACC0238146	2105	5656.36	6/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71234	108000 Project Closed Removal	COR	7/1/2019	61411	ACC0239085	2105	26570.6	7/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71235	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	1.76	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71236	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	130.92	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71237	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	43.53	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71238	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	111.99	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71239	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	0.12	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71240	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	0.3	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71241	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	2.34	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71242	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	10.84	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71243	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	27.56	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71244	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	168.95	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71245	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	1.3	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71246	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2104	32975.52	9/1/2019		169480	Paving	BCA RELATED	SERVICE	Paving	2019
71247	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231535	2104	1059.3	2/1/2019		169480	Paving	BCA RELATED	SERVICE	Paving	2019
71248	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3370	6.56	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71249	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	0.37	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71250	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	0.06	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71251	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	0.99	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71252	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.02	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71253	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	0.12	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71254	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	11.73	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71255	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	0.23	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71256	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	0.01	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71257	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	20.97	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71258	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	115.49	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71259	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242744	2101	820.74	9/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71260	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	3.18	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71261	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	13.74	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71262	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2101	-135.42	9/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71263	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	1503	4.16	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71264	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3360	1.33	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71265	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPN0001	3225	22.7	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71266	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	305.41	2/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71267	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3320	11.05	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71268	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	15.63	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71269	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPL0001	3226	109.75	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71270	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPN0001	3221	0.08	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71271	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	DD_DCL0001	3219	258.47	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71272	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	CS_DCN0001	3225	181.89	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71273	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	0.14	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71274	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	934.14	7/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71275	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	2.74	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71276	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-11.81	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71277	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.18	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71278	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	475.94	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
71279	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71280	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71281	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71282	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71283	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71284	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71285	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71286	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71287	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71288	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71289	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71290	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71291	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71292	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71293	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71294	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71295	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71296	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71297	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71298	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71299	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71300	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71301	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71302	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71303	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71304	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71305	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71306	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71307	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71308	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71309	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71310	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71311	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71312	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71313	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71314	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71315	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71316	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71317	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71318	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71319	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71320	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71321	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71322	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71323	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71324	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71325	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71326	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71327	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71328	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71329	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71330	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71331	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71332	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71333	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71334	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71335	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71336	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71337	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71338	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71339	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71340	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71341	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71342	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71343	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71344	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71345	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71346	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71347	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71279	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-531.06	7/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71280	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	22	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71281	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-0.48	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71282	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	0.66	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71283	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	340.49	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71284	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	3	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71285	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3340	6.41	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71286	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3355	6.6	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71287	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3340	24.51	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71288	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	INSDCN0001	3221	0.49	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71289	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN02000001	1502	0.32	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71290	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3380	2.26	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71291	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3360	3.73	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71292	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	57.75	4/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71293	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.01	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71294	108000 Project Closed Removal	COR	6/1/2019	61411	ACC0237868	2105	900	6/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71295	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	1941.28	7/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71296	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	343.14	7/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71297	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-19.47	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71298	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	1.47	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71299	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.07	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71300	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3310	4	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71301	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	PA00007008	2105	-305.41	2/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71302	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CSRV000001	3536	275.5	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71303	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	ACC0233306	2101	2874.33	3/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71304	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	0.05	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71305	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	2.59	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71306	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	531.06	7/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71307	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	13.6	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71308	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-5.43	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71309	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	10.51	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71310	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	60.15	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71311	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3370	2.59	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71312	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	DD_DCN0001	3220	178.34	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71313	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3355	18.05	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71314	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3350	38.82	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71315	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	CS_DCL0001	3226	152.45	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71316	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	8.21	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71317	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	DD_DCN0001	3220	0.02	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71318	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	A&G0000001	3240	0.04	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71319	108000 Project Closed Removal	COR	6/1/2019	61411	ACC0237664	2105	4992.89	6/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71320	108000 Project Closed Removal	COR	7/1/2019	61411	ACC0238829	2105	1339.75	7/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71321	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	0.08	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71322	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	0.42	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71323	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-50.99	8/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71324	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	5.56	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71325	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	349.84	9/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71326	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPL0001	3222	4.97	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71327	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RLB0001	3219	52.13	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71328	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3350	14.2	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71329	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	ACC0233187	3102	154.26	3/1/2019		169480	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71330	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3310	10.95	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71331	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	A&G0000001	3240	17.56	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71332	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	60100	ST_WG00001	3545	7.71	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71333	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	0.24	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71334	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	0.28	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71335	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.14	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71336	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-8.82	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71337	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	27.54	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71338	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	0.49	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71339	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.05	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71340	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	19.25	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71341	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	15.64	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71342	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	3.9	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71343	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	0.37	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71344	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	0.98	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71345	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	1.08	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71346	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2101	135.42	9/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71347	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3380	0.89	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
71348	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71349	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71350	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71351	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71352	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71353	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71354	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71355	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71356	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71357	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71358	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71359	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71360	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71361	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71362	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71363	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71364	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71365	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71366	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71367	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71368	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71369	AGG0169480	AGG0169480	Replacement - Services - Distributi	BCA0169480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169480	100
71370	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71371	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71372	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71373	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71374	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71375	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71376	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71377	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71378	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71379	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71380	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71381	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71382	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71383	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71384	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71385	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71386	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71387	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71388	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71389	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71390	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71391	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71392	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71393	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71394	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71395	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71396	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71397	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71398	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71399	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71400	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71401	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71402	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71403	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71404	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71405	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71406	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71407	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71408	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71409	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71410	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71411	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71412	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71413	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71414	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71415	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71416	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71348	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RNL0001	3220	331.57	2/1/2019		169480	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71349	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	3320	28.05	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71350	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	BN01000001	1503	11.82	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71351	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	60100	INSDCL0001	3222	14.29	3/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71352	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	0.5	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71353	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	0.21	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71354	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	0.09	4/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71355	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	9.53	4/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71356	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	0.95	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71357	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	5	7/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71358	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	309.03	8/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71359	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	50.99	8/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71360	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	8.14	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71361	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	0.45	9/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71362	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	49.92	8/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71363	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-349.84	9/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71364	108000 Project Closed Removal	COR	9/1/2019	63411	ACC0242037	2105	210	9/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71365	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	2120.26	9/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71366	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	60100	PA00007066	3545	-2.52	12/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
71367	108000 Project Closed Removal	COR	10/1/2019	61411	ACC0243541	2105	435.27	10/1/2019		169480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
71368	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	81.02	10/1/2019		169480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
71369	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243504	2104	25253.59	10/1/2019		169480	Paving	BCA RELATED	SERVICE	Paving	2020
71370	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	TL00211200	1117	282.53	8/1/2017		169481	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71371	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	PAYA011101	1300	216.18	8/1/2017		169481	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71372	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	BN02000001	1501	1.89	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71373	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1501	32.33	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71374	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	BN02000001	1502	4.15	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71375	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1502	70.86	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71376	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	BN01000001	1503	55.89	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71377	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	1503	214.19	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71378	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	BN02000001	1504	1.11	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71379	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1504	18.88	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71380	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	NPL_UN0001	1655	50.05	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71381	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211123	2105	2847	8/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71382	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211123	2105	8238.67	8/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71383	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211123	2105	4211.64	8/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71384	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007008	2105	-2524.06	8/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71385	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63411	PA00007008	2105	2524.06	8/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71386	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	TL00211200	3072	13	8/1/2017		169481	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71387	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	CELL000001	3184	8.58	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71388	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	DD_RLB0001	3219	10.4	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71389	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RLB0001	3219	562.87	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71390	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	DD_RNL0001	3220	24.87	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71391	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RNL0001	3220	1346.44	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71392	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPN0001	3221	0.91	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71393	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPL0001	3222	32.78	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71394	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	CS_RPN0001	3225	5.25	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71395	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPN0001	3225	146.21	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71396	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	CS_RPL0001	3226	29.89	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71397	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPL0001	3226	833.26	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71398	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	A&G0000001	3240	1.93	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71399	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	69.79	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71400	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	BN01000001	3310	-59.96	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71401	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3310	-229.78	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71402	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	BN01000001	3320	25.62	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71403	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3320	98.16	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71404	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	BN01000001	3340	82.26	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71405	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3340	315.23	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71406	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	BN01000001	3350	36.82	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71407	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3350	141.1	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71408	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	BN01000001	3355	20.98	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71409	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3355	80.42	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71410	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	BN01000001	3360	1.91	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71411	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3360	7.33	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71412	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	TP_GT00001	3515	80.97	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71413	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63300	CSRV000001	3536	47.7	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71414	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CSRV000001	3536	2193.94	8/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71415	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63300	PAYA011101	1300	-216.18	9/1/2017		169481	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71416	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63300	BN02000001	1501	-0.25	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
71417	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71418	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71419	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71420	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71421	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71422	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71423	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71424	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71425	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71426	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71427	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71428	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71429	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71430	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71431	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71432	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71433	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71434	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71435	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71436	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71437	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71438	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71439	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71440	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71441	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71442	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71443	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71444	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71445	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71446	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71447	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71448	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71449	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71450	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71451	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71452	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71453	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71454	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71455	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71456	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71457	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71458	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71459	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71460	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71461	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71462	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71463	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71464	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71465	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71466	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71467	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71468	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71469	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71470	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71471	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71472	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71473	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71474	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71475	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71476	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71477	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71478	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71479	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71480	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71481	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71482	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71483	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71484	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71485	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71417	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	58.65	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71418	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63300	BN02000001	1502	-0.08	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71419	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	18.44	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71420	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63300	BN01000001	1503	-0.3	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71421	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	68.37	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71422	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63300	BN02000001	1504	-0.17	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71423	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	40.21	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71424	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212035	2105	10686.03	9/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71425	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212035	2105	3065.35	9/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71426	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2105	11563.29	9/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71427	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	555.08	9/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71428	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-4268.51	9/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71429	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	ACC0212035	2105	2649.48	9/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71430	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	ACC0212908	2105	1174	9/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71431	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	4268.51	9/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71432	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	963.67	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71433	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	1365.55	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71434	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.7	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71435	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	39.41	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71436	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63300	CS_RPN0001	3225	-1.07	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71437	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	127.66	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71438	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63300	CS_RPL0001	3226	-8.92	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71439	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	1067.31	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71440	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	67.25	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71441	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63300	BN01000001	3310	1.1	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71442	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-254.85	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71443	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63300	BN01000001	3320	-0.72	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71444	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	166.23	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71445	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63300	BN01000001	3340	-1.51	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71446	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	349.6	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71447	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63300	BN01000001	3350	-0.82	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71448	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	189.19	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71449	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63300	BN01000001	3355	-0.37	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71450	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	84.71	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71451	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63300	BN01000001	3360	-0.12	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71452	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	28.88	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71453	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	3127.77	9/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71454	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	23.6	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71455	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	30.34	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71456	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	83.43	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71457	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	25.52	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71458	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-1041.18	10/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71459	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213140	2105	6310.21	10/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71460	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RLB0001	3219	845.98	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71461	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RNL0001	3220	1377.27	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71462	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	1.2	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71463	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	43.17	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71464	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	132.72	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71465	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	1123.95	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71466	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	70.29	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71467	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-288.96	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71468	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	135.14	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71469	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	311.48	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71470	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	223.66	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71471	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	92.88	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71472	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	30.32	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71473	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	31.61	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71474	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	10.9	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71475	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	770.01	10/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71476	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	1041.18	10/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71477	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-43.63	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71478	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	55.88	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71479	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	154.36	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71480	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-47.19	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71481	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-4019	11/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71482	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC9999999	2105	24357.55	11/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71483	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RLB0001	3219	1828.84	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71484	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RNL0001	3220	3912.86	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71485	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	1.66	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
71486	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71487	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71488	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71489	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71490	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71491	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71492	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71493	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71494	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71495	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71496	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71497	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71498	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71499	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71500	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71501	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71502	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71503	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71504	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71505	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71506	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71507	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71508	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71509	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71510	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71511	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71512	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71513	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71514	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71515	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71516	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71517	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71518	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71519	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71520	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71521	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71522	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71523	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71524	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71525	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71526	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71527	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71528	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71529	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71530	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71531	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71532	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71533	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71534	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71535	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71536	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71537	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71538	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71539	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71540	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71541	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71542	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71543	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71544	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71545	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71546	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71547	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71548	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71549	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71550	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71551	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71552	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71553	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71554	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71486	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	70.91	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71487	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	307.33	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71488	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	1875.91	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71489	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	175.06	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71490	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-534.89	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71491	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	250.15	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71492	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	576.57	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71493	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	414.01	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71494	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	171.92	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71495	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	56.12	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71496	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	58.5	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71497	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	20.17	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71498	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	1713.53	11/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71499	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	4019	11/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71500	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-2.06	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71501	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	3.12	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71502	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	ACC0215446	2104	2782.56	12/1/2017		169481	Paving	BCA RELATED	SERVICE	Paving	2018
71503	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2104	3237.18	12/1/2017		169481	Paving	BCA RELATED	SERVICE	Paving	2018
71504	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-187.23	12/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71505	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2105	1134.75	12/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71506	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	27.65	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71507	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	74.42	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71508	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.04	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71509	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	2.29	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71510	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	13.62	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71511	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	58.18	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71512	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63200	A&G0000001	3240	14.82	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71513	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	24.84	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71514	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-11.95	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71515	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	5.05	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71516	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	16.54	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71517	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	8.37	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71518	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	3.47	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71519	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	1.13	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71520	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	1.18	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71521	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	0.41	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71522	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	288.66	12/1/2017		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71523	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	187.23	12/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71524	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	ACC0215755	2105	1174	12/1/2017		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71525	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	1.35	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71526	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	4.22	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71527	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-233.86	1/1/2018		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71528	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216331	2105	1417.35	1/1/2018		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71529	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	64.31	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71530	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	172.91	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71531	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.11	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71532	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	4.1	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71533	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	34.61	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71534	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	120.14	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71535	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	11.27	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71536	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-28.27	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71537	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	12.52	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71538	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	31.95	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71539	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	18.76	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71540	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	8.62	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71541	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-1.51	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71542	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	2.93	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71543	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	1.01	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71544	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	210.59	1/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71545	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	233.86	1/1/2018		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71546	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	ACC0216331	2105	1174	1/1/2018		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71547	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223157	2104	5054.95	6/1/2018		169481	Paving	BCA RELATED	SERVICE	Paving	2018
71548	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222616	2104	71.4	6/1/2018		169481	Paving	BCA RELATED	SERVICE	Paving	2018
71549	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	28.11	6/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71550	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224053	2104	1702.86	7/1/2018		169481	Paving	BCA RELATED	SERVICE	Paving	2018
71551	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN02000002	1502	0.31	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71552	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN02000001	1502	-2.93	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71553	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN02000001	1502	2.93	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71554	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000002	1503	1.52	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
71555	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71556	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71557	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71558	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71559	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71560	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71561	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71562	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71563	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71564	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71565	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71566	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71567	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71568	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71569	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71570	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71571	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71572	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71573	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71574	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71575	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71576	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71577	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71578	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71579	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71580	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71581	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71582	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71583	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71584	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71585	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71586	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71587	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71588	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71589	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71590	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71591	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71592	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71593	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71594	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71595	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71596	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71597	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71598	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71599	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71600	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71601	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71602	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71603	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71604	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71605	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71606	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71607	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71608	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71609	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71610	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71611	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71612	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71613	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71614	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71615	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71616	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71617	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71618	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71619	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71620	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71621	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71622	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71623	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71555	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	1503	-14.4	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71556	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	1503	14.4	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71557	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	PA00007008	2101	-512.47	8/1/2018		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71558	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	ACC0225087	2101	3105.9	8/1/2018		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71559	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	DD_RLB0001	3219	-1387.62	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71560	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	DD_RLB0002	3219	151.69	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71561	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	DD_RLB0001	3219	1387.62	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71562	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	DD_RNL0002	3220	204.38	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71563	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	DD_RNL0001	3220	-1869.6	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71564	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	DD_RNL0001	3220	1869.6	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71565	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	INSRPN0002	3221	0.27	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71566	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	INSRPN0001	3221	-3.08	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71567	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	INSRPN0001	3221	3.08	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71568	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	INSRPL0001	3222	-138.28	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71569	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	INSRPL0002	3222	12.07	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71570	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	INSRPL0001	3222	138.28	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71571	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	CS_RPN0002	3225	98.86	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71572	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	CS_RPN0001	3225	-947.39	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71573	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	CS_RPN0001	3225	947.39	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71574	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	CS_RPL0001	3226	-2538.06	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71575	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	CS_RPL0002	3226	264.85	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71576	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	CS_RPL0001	3226	2538.06	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71577	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	A&G0000002	3240	14.72	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71578	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	A&G0000001	3240	-21.3	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71579	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	A&G0000001	3240	21.3	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71580	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	7.33	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71581	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-10.62	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71582	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	10.62	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71583	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000002	3310	-43.13	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71584	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3310	409.34	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71585	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3310	-409.34	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71586	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3320	-265.82	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71587	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000002	3320	28.02	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71588	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3320	265.82	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71589	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000002	3340	51.06	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71590	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3340	-484.51	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71591	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3340	484.51	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71592	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000002	3350	33.29	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71593	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3350	-315.8	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71594	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3350	315.8	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71595	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3355	-167.52	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71596	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000002	3355	17.66	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71597	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3355	167.52	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71598	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000002	3360	3.42	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71599	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3360	-32.36	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71600	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3360	32.36	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71601	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3370	-62.17	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71602	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000002	3370	6.56	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71603	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3370	62.17	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71604	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3380	-21.44	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71605	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000002	3380	2.26	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71606	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	BN01000001	3380	21.44	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71607	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	CSRV000002	3536	311.81	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71608	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	CSRV000001	3536	-311.81	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71609	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63300	CSRV000001	3536	311.81	8/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71610	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63301	PA00007008	2101	512.47	8/1/2018		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71611	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN02000001	1502	3.06	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71612	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	1503	29.72	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71613	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225886	2104	1974.55	9/1/2018		169481	Paving	BCA RELATED	SERVICE	Paving	2018
71614	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	PA00007008	2105	-6852.5	9/1/2018		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71615	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	ACC0225731	2105	41530.28	9/1/2018		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71616	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	ACC0226253	2205	55	9/1/2018		169481	Contractor Costs	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71617	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226368	2205	110	9/1/2018		169481	Contractor Costs	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71618	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	DD_RLB0001	3219	562.45	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71619	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	DD_RNL0001	3220	3822.61	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71620	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	INSRPN0001	3221	1.28	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71621	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	INSRPL0001	3222	36.09	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71622	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	CS_RPN0001	3225	3576.1	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71623	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	CS_RPL0001	3226	880.85	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
71624	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71625	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71626	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71627	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71628	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71629	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71630	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71631	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71632	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71633	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71634	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71635	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71636	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71637	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71638	AGG0169481	AGG0169481	Replacement - Services - Distributi	BCA0169481		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169481	100
71639	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71640	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71641	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71642	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71643	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71644	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71645	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71646	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71647	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71648	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71649	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71650	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71651	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71652	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71653	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71654	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71655	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71656	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71657	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71658	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71659	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71660	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71661	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71662	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71663	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71664	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71665	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71666	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71667	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71668	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71669	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71670	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71671	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71672	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71673	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71674	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71675	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71676	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71677	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71678	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71679	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71680	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71681	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71682	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71683	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71684	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71685	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71686	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71687	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71688	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71689	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71690	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71691	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71692	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71624	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	A&G0000001	3240	0.08	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71625	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	A&G0000001	3240	70.24	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71626	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	3.07	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71627	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3310	-205.91	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71628	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3320	95.75	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71629	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3340	241.96	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71630	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3350	154.44	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71631	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3355	66.92	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71632	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3360	15.44	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71633	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3370	22.39	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71634	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	BN01000001	3380	7.72	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71635	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	PA00007068	3536	-762.15	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71636	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63400	CSRV000001	3536	6068.02	9/1/2018		169481	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71637	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63401	PA00007008	2105	6852.5	9/1/2018		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71638	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	ACC0225731	2105	1197.48	9/1/2018		169481	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71639	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.13	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71640	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.04	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71641	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.15	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71642	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.09	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71643	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	55	9/1/2017		169482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71644	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-9.08	9/1/2017		169482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71645	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	9.08	9/1/2017		169482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71646	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	2.05	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71647	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	2.9	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71648	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.08	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71649	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	0.27	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71650	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	2.27	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71651	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.14	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71652	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-0.54	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71653	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	0.35	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71654	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	0.74	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71655	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	0.4	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71656	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.18	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71657	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.06	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71658	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	6.65	9/1/2017		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71659	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	0.7	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71660	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	3.24	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71661	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	13.37	6/1/2019		169482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71662	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	0.35	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71663	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	0.76	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71664	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	0.21	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71665	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-13.37	6/1/2019		169482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71666	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	5.49	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71667	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	2.03	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71668	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-249.6	5/1/2019		169482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71669	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	0.22	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71670	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	1.87	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71671	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235787	2105	1512.75	5/1/2019		169482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71672	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	3.41	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71673	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	0.37	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71674	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	11.88	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71675	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	9.39	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71676	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	3.61	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71677	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.01	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71678	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	0.21	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71679	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	11.91	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71680	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	6.01	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71681	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	0.04	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71682	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	0.07	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71683	108000 Project Closed Removal	COR	5/1/2019	63411	ACC0235787	2105	2440.8	5/1/2019		169482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71684	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	1.27	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71685	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	8.67	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71686	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	253.37	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71687	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	2.11	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71688	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	13.28	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71689	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	8.06	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71690	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	33.12	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71691	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	249.6	5/1/2019		169482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71692	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	0.46	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
71693	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71694	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71695	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71696	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71697	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71698	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71699	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71700	AGG0169482	AGG0169482	Replacement - Services - Distributi	BCA0169482		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169482	100
71701	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71702	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71703	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71704	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71705	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71706	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71707	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71708	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71709	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71710	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71711	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71712	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71713	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71714	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71715	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71716	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71717	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71718	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71719	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71720	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71721	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71722	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71723	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71724	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71725	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71726	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71727	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71728	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71729	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71730	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71731	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71732	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71733	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71734	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71735	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71736	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71737	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71738	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71739	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71740	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71741	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71742	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71743	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71744	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71745	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71746	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71747	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71748	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71749	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71750	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71751	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71752	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71753	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71754	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71755	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71756	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71757	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71758	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71759	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71760	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71761	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71693	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	0.12	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71694	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	0.5	6/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71695	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.06	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71696	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	3.71	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71697	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.06	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71698	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	96.77	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
71699	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	30.59	5/1/2019		169482	Allocations	BCA RELATED	SERVICE	Development & Design	2019
71700	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	81	6/1/2019		169482	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
71701	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	33.17	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71702	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191332	2105	6464.74	12/1/2015		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
71703	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-1066.68	12/1/2015		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
71704	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	1066.68	12/1/2015		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
71705	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	192.85	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2016
71706	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	475.96	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2016
71707	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.17	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71708	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	11.69	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71709	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	104.6	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71710	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	357.61	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71711	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	36.29	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71712	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-98.21	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71713	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	68.16	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71714	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	134.83	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71715	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	153.91	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71716	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	32.2	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71717	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	6.23	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71718	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	1117.15	12/1/2015		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71719	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	BN01000001	1503	2.16	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71720	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	71.88	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71721	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	ACC0192173	2105	361.44	1/1/2016		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
71722	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	PA00007008	2105	-59.64	1/1/2016		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
71723	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63401	ACC0192173	2105	3728.78	1/1/2016		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
71724	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63401	ACC0192288	2105	1172.33	1/1/2016		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
71725	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63401	PA00007008	2105	59.64	1/1/2016		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
71726	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192173	2105	4161.15	1/1/2016		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
71727	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192288	2105	7893.97	1/1/2016		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
71728	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-1989.1	1/1/2016		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
71729	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	1989.1	1/1/2016		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
71730	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	DD_RLB0001	3219	13.05	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2016
71731	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	435.25	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2016
71732	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	DD_RNL0001	3220	27.52	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2016
71733	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	917.73	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2016
71734	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	INSRPN0001	3221	0.02	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71735	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.56	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71736	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	INSRPL0001	3222	0.89	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71737	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	29.52	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71738	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	CS_RPN0001	3225	4.62	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71739	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	154.12	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71740	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	CS_RPL0001	3226	26.24	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71741	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	875.01	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71742	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	A&G0000001	3240	1.47	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71743	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	49.59	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71744	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	BN01000001	3310	-6.82	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71745	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-227.53	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71746	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	BN01000001	3320	3.62	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71747	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	120.65	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71748	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	BN01000001	3340	9.37	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71749	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	312.33	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71750	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	BN01000001	3350	6.55	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71751	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	218.42	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71752	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	BN01000001	3355	2.41	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71753	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	80.43	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71754	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	BN01000001	3360	0.79	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71755	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	26.22	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71756	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	CSRV000001	3536	29.29	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71757	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	976.81	1/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71758	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	ACC0196024	2104	476.28	5/1/2016		169500	Paving	BCA RELATED	SERVICE	Paving	2016
71759	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195726	2104	686	5/1/2016		169500	Paving	BCA RELATED	SERVICE	Paving	2016
71760	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196024	2104	408.24	5/1/2016		169500	Paving	BCA RELATED	SERVICE	Paving	2016
71761	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2104	2164.8	5/1/2016		169500	Paving	BCA RELATED	SERVICE	Paving	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
71762	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71763	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71764	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71765	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71766	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71767	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71768	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71769	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71770	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71771	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71772	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71773	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71774	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71775	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71776	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71777	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71778	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71779	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71780	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71781	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71782	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71783	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71784	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71785	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71786	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71787	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71788	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71789	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71790	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71791	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71792	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71793	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71794	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71795	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71796	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71797	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71798	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71799	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71800	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71801	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71802	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71803	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71804	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71805	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71806	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71807	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71808	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71809	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71810	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71811	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71812	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71813	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71814	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71815	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71816	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71817	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71818	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71819	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71820	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71821	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71822	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71823	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71824	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71825	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71826	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71827	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71828	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71829	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71830	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71762	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	A&G0000001	3240	1.39	5/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71763	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	9.49	5/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71764	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197192	2104	2969.4	6/1/2016		169500	Paving	BCA RELATED	SERVICE	Paving	2016
71765	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	9.11	6/1/2016		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
71766	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	ACC0205076	2104	2363.4	2/1/2017		169500	Paving	BCA RELATED	SERVICE	Paving	2017
71767	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	A&G0000001	3240	11.82	2/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71768	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1501	0.23	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71769	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1502	0.51	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71770	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	1503	1.54	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71771	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1504	0.14	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71772	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211004	2105	110	8/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71773	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007008	2105	-18.15	8/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71774	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63411	PA00007008	2105	18.15	8/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71775	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RLB0001	3219	4.05	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71776	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RNL0001	3220	9.68	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71777	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPN0001	3221	0.01	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71778	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPL0001	3222	0.24	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71779	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPN0001	3225	1.05	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71780	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPL0001	3226	5.99	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71781	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	0.5	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71782	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3310	-1.65	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71783	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3320	0.71	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71784	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3340	2.27	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71785	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3350	1.02	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71786	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3355	0.58	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71787	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3360	0.05	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71788	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CSRV000001	3536	15.78	8/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71789	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN02000001	1501	13.81	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71790	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	33.58	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71791	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN02000001	1502	4.34	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71792	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	10.56	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71793	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	1503	16.1	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71794	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	39.14	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71795	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN02000001	1504	9.47	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71796	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	23.02	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71797	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	ACC0212584	2105	6092.41	9/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71798	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2105	7304.75	9/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71799	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	7506.25	9/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71800	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-2443.82	9/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71801	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	2443.82	9/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
71802	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	DD_RLB0001	3219	226.95	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71803	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	551.72	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71804	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	DD_RNL0001	3220	321.59	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71805	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	781.81	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2017
71806	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	INSRPN0001	3221	0.16	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71807	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.4	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71808	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	INSRPL0001	3222	9.28	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71809	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	22.56	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71810	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	CS_RPN0001	3225	30.06	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71811	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	73.09	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71812	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	CS_RPL0001	3226	251.36	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71813	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	611.06	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71814	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	A&G0000001	3240	14.13	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71815	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	38.5	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71816	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3310	-60.01	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71817	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-145.9	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71818	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3320	39.15	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71819	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	95.17	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71820	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3340	82.33	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71821	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	200.15	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71822	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3350	44.56	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71823	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	108.32	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71824	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3355	19.95	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71825	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	48.5	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71826	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3360	6.8	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71827	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	16.53	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71828	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	1790.71	9/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
71829	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	TL00213326	1116	146.08	10/1/2017		169500	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71830	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	TL00213326	1117	163.05	10/1/2017		169500	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
71831	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71832	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71833	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71834	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71835	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71836	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71837	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71838	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71839	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71840	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71841	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71842	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71843	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71844	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71845	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71846	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71847	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71848	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71849	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71850	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71851	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71852	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71853	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71854	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71855	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71856	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71857	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71858	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71859	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71860	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71861	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71862	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71863	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71864	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71865	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71866	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71867	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71868	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71869	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71870	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71871	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71872	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71873	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71874	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71875	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71876	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71877	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71878	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71879	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71880	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71881	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71882	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71883	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71884	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71885	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71886	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71887	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71888	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71889	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71890	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71891	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71892	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71893	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71894	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71895	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71896	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71897	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71898	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71899	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71831	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	PAYA010101	1300	126.72	10/1/2017		169500	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71832	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	BN02000001	1501	1.68	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71833	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	56.63	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71834	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	BN02000001	1502	2.15	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71835	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	72.81	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71836	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	BN01000001	1503	20.33	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71837	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	200.24	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71838	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	BN02000001	1504	1.81	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71839	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	61.25	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71840	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	NPL_UN0001	1655	52.92	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71841	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-2498.87	10/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71842	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	55	10/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71843	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	12181.14	10/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71844	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	2908.5	10/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71845	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	TL00213326	3072	39	10/1/2017		169500	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71846	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	CELL000001	3184	8.92	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71847	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	DD_RLB0001	3219	41.44	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71848	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RLB0001	3219	2030.36	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71849	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	DD_RNL0001	3220	67.47	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71850	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RNL0001	3220	3305.48	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71851	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	2.88	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71852	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	103.61	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71853	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	CS_RPN0001	3225	10.28	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71854	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	318.52	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71855	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	CS_RPL0001	3226	87.06	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71856	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	2697.51	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71857	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	A&G0000001	3240	4.66	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71858	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	168.7	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71859	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	BN01000001	3310	-70.42	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71860	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-693.51	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71861	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	BN01000001	3320	32.93	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71862	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	324.34	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71863	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	BN01000001	3340	75.9	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71864	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	747.55	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71865	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	BN01000001	3350	54.5	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71866	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	536.78	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71867	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	BN01000001	3355	22.63	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71868	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	222.9	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71869	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	BN01000001	3360	7.39	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71870	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	72.77	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71871	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	BN01000001	3370	7.7	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71872	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	75.85	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71873	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	BN01000001	3380	2.66	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71874	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	26.16	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71875	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63200	TP_GT00001	3515	59.33	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71876	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	1848.04	10/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71877	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	61411	ACC0213538	2105	16421.84	10/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71878	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	2498.87	10/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71879	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	ACC0213538	2105	4348.76	10/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71880	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	PAYA010101	1300	-126.72	11/1/2017		169500	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71881	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1501	-24.45	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71882	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	BN02000001	1501	0.11	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71883	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-9.16	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71884	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1502	31.32	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71885	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	BN02000001	1502	-0.14	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71886	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	11.74	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71887	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	1503	86.52	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71888	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	BN01000001	1503	-0.4	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71889	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	32.42	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71890	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1504	-26.45	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71891	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	BN02000001	1504	0.12	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71892	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-9.91	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71893	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	APPE214991	2104	10596.3	11/1/2017		169500	Paving	BCA RELATED	SERVICE	Paving	2018
71894	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC9999999	2104	3857.28	11/1/2017		169500	Paving	BCA RELATED	SERVICE	Paving	2018
71895	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214917	2104	3333	11/1/2017		169500	Paving	BCA RELATED	SERVICE	Paving	2018
71896	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214426	2104	930.12	11/1/2017		169500	Paving	BCA RELATED	SERVICE	Paving	2018
71897	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	APPE214991	2105	9642.37	11/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71898	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	ACC0214426	2105	4009.4	11/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71899	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-844.03	11/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
71900	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71901	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71902	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71903	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71904	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71905	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71906	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71907	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71908	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71909	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71910	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71911	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71912	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71913	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71914	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71915	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71916	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71917	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71918	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71919	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71920	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71921	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71922	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71923	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71924	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71925	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71926	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71927	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71928	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71929	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71930	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71931	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71932	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71933	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71934	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71935	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71936	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71937	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71938	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71939	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71940	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71941	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71942	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71943	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71944	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71945	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71946	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71947	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71948	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71949	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71950	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71951	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71952	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71953	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71954	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71955	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71956	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71957	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71958	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71959	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71960	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71961	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71962	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71963	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71964	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71965	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71966	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71967	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71968	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
71900	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	APPE214991	2105	1075	11/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71901	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC9999999	2105	3717.81	11/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71902	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214426	2105	322.5	11/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71903	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	DD_RLB0001	3219	1025.02	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71904	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RLB0001	3219	384.07	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71905	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	DD_RNL0001	3220	2193.06	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71906	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RNL0001	3220	821.74	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71907	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPN0001	3221	0.93	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71908	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.35	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71909	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPL0001	3222	39.74	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71910	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	14.89	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71911	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPN0001	3225	172.25	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71912	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	CS_RPN0001	3225	-1.6	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71913	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	64.54	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71914	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPL0001	3226	1051.4	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71915	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	CS_RPL0001	3226	-9.76	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71916	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	393.96	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71917	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	A&G0000001	3240	91.66	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71918	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	162.44	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71919	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3310	-299.8	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71920	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	BN01000001	3310	1.38	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71921	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-112.34	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71922	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3320	140.21	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71923	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	BN01000001	3320	-0.65	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71924	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	52.53	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71925	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3340	323.15	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71926	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	BN01000001	3340	-1.49	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71927	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	121.08	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71928	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3350	232.04	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71929	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	BN01000001	3350	-1.07	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71930	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	86.95	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71931	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3355	96.36	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71932	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	BN01000001	3355	-0.44	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71933	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	36.11	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71934	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3360	31.46	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71935	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	BN01000001	3360	-0.15	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71936	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	11.79	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71937	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3370	32.79	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71938	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	BN01000001	3370	-0.15	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71939	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	12.29	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71940	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3380	11.31	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71941	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	BN01000001	3380	-0.05	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71942	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	4.24	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71943	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	359.86	11/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71944	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	844.03	11/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71945	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN02000001	1502	-6	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71946	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-24.67	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71947	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	1503	9.11	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71948	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	37.41	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71949	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	APPE214992	2104	-10596.3	12/1/2017		169500	Paving	BCA RELATED	SERVICE	Paving	2018
71950	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2104	10596.3	12/1/2017		169500	Paving	BCA RELATED	SERVICE	Paving	2018
71951	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2104	3562.08	12/1/2017		169500	Paving	BCA RELATED	SERVICE	Paving	2018
71952	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	APPE214992	2105	-9642.37	12/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71953	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	ACC0216053	2105	3311.76	12/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71954	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	ACC9999999	2105	9642.37	12/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71955	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-2244.82	12/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71956	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	APPE214992	2105	-1075	12/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71957	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	13604.91	12/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71958	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2105	1075	12/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71959	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	DD_RLB0001	3219	80.7	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71960	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	331.52	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71961	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	DD_RNL0001	3220	217.2	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71962	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	892.26	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
71963	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	INSRPN0001	3221	0.13	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71964	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.53	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71965	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	INSRPL0001	3222	6.68	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71966	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	27.45	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71967	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	CS_RPN0001	3225	39.75	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71968	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	163.31	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
71969	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71970	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71971	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71972	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71973	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71974	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71975	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71976	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71977	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71978	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71979	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71980	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71981	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71982	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71983	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71984	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71985	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71986	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71987	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71988	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71989	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71990	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71991	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71992	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71993	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71994	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71995	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71996	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71997	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71998	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
71999	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72000	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72001	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72002	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72003	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72004	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72005	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72006	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72007	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72008	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72009	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72010	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72011	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72012	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72013	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72014	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72015	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72016	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72017	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72018	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72019	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72020	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72021	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72022	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72023	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72024	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72025	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72026	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72027	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72028	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72029	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72030	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72031	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72032	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72033	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72034	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72035	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72036	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72037	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
71969	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	CS_RPL0001	3226	169.79	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71970	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	697.51	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71971	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	A&G0000001	3240	17.65	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71972	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	109.91	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71973	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3310	-34.87	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71974	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-143.21	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71975	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3320	14.75	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71976	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	60.6	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71977	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3340	48.28	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71978	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	198.35	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71979	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3350	24.41	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71980	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	100.29	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71981	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3355	10.14	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71982	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	41.65	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71983	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3360	3.31	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71984	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	13.6	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71985	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3370	3.45	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71986	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	14.17	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71987	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3380	1.19	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71988	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	4.89	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71989	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	3460.92	12/1/2017		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71990	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	2244.82	12/1/2017		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71991	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN02000001	1502	2.33	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71992	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	10.78	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71993	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	1503	7.27	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71994	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	33.6	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
71995	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216892	2104	2223	1/1/2018		169500	Paving	BCA RELATED	SERVICE	Paving	2018
71996	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	APPE217275	2105	2438.53	1/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71997	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-1860.71	1/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71998	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216892	2105	8177	1/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
71999	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216892	2105	3100	1/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72000	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	DD_RLB0001	3219	110.65	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72001	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	511.7	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72002	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	DD_RNL0001	3220	297.49	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72003	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	1375.72	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72004	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	INSRPN0001	3221	0.18	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72005	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.84	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72006	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	INSRPL0001	3222	7.06	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72007	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	32.64	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72008	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	CS_RPN0001	3225	59.54	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72009	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	275.36	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72010	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	CS_RPL0001	3226	206.7	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72011	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	955.88	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72012	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	A&G0000001	3240	16.87	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72013	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	105.01	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72014	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3310	-48.64	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72015	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-224.91	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72016	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3320	21.54	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72017	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	99.6	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72018	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3340	54.96	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72019	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	254.17	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72020	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3350	32.28	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72021	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	149.26	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72022	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3355	14.83	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72023	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	68.58	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72024	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3360	-2.6	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72025	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-12.03	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72026	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3370	5.04	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72027	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	23.29	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72028	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3380	1.74	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72029	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	8.03	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72030	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	1675.48	1/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72031	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	1860.71	1/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72032	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN02000001	1502	0.38	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72033	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	0.43	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72034	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	1503	35.77	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72035	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	40.51	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72036	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63400	ACC0218449	2104	303.3	2/1/2018		169500	Paving	BCA RELATED	SERVICE	Paving	2018
72037	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0218449	2104	2927.26	2/1/2018		169500	Paving	BCA RELATED	SERVICE	Paving	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
72038	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72039	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72040	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72041	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72042	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72043	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72044	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72045	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72046	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72047	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72048	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72049	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72050	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72051	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72052	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72053	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72054	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72055	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72056	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72057	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72058	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72059	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72060	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72061	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72062	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72063	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72064	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72065	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72066	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72067	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72068	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72069	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72070	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72071	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72072	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72073	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72074	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72075	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72076	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72077	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72078	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72079	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72080	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72081	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72082	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72083	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72084	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72085	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72086	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72087	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72088	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72089	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72090	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72091	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72092	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72093	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72094	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72095	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72096	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72097	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72098	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72099	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72100	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72101	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72102	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72103	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72104	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72105	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72106	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
72038	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0218038	2104	9024.3	2/1/2018		169500	Paving	BCA RELATED	SERVICE	Paving	2018
72039	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	APPE217276	2105	-2438.53	2/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72040	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	ACC0217652	2105	9861.43	2/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72041	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	ACC0217292	2105	2438.53	2/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72042	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	PA00007008	2105	-1842.89	2/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72043	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217652	2105	3200	2/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72044	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217652	2105	3100	2/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72045	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217652	2105	4869	2/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72046	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	DD_RLB0001	3219	256.44	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72047	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	290.45	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72048	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	DD_RNL0001	3220	623.54	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72049	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	706.22	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72050	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	INSRPN0001	3221	0.49	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72051	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPN0001	3221	0.56	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72052	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	INSRPL0001	3222	21.24	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72053	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPL0001	3222	24.05	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72054	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	CS_RPN0001	3225	25.87	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72055	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPN0001	3225	29.3	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72056	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	CS_RPL0001	3226	711.4	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72057	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPL0001	3226	805.73	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72058	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	A&G0000001	3240	71.22	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72059	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63400	A&G0000001	3240	2.19	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72060	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	177.15	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72061	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3310	-144.99	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72062	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-164.21	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72063	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3320	65.17	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72064	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	73.81	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72065	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3340	169.99	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72066	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	192.52	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72067	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3350	105.25	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72068	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	119.21	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72069	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3355	44.81	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72070	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	50.75	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72071	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3360	8.87	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72072	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	10.05	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72073	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3370	15.24	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72074	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	17.26	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72075	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	61410	BN01000001	3380	5.26	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72076	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	5.95	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72077	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CSRV000001	3536	1411.07	2/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72078	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63401	ACC0217652	2105	3091.2	2/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72079	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	1842.89	2/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72080	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	1.94	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72081	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	29.12	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72082	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2105	-983.41	3/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72083	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219246	2105	4257.2	3/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72084	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218821	2105	1702.88	3/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72085	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	223.63	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72086	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	377.63	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72087	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.54	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72088	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	20.01	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72089	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	7.01	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72090	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	560.49	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72091	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	53.22	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72092	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-118.73	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72093	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	53.37	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72094	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	139.2	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72095	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	86.19	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72096	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	36.7	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72097	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	7.27	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72098	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	12.48	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72099	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	4.3	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72100	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	762.52	3/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72101	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2105	983.41	3/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72102	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN02000001	1502	1.94	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72103	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	6.39	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72104	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	1503	-5.65	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72105	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-18.65	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72106	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63200	ACC0220619	2104	1666	4/1/2018		169500	Paving	BCA RELATED	SERVICE	Paving	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
72107	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72108	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72109	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72110	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72111	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72112	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72113	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72114	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72115	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72116	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72117	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72118	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72119	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72120	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72121	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72122	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72123	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72124	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72125	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72126	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72127	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72128	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72129	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72130	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72131	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72132	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72133	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72134	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72135	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72136	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72137	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72138	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72139	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72140	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72141	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72142	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72143	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72144	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72145	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72146	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72147	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72148	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72149	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72150	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72151	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72152	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72153	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72154	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72155	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72156	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72157	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72158	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72159	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72160	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72161	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72162	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72163	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72164	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72165	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72166	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72167	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72168	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72169	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72170	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72171	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72172	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72173	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72174	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72175	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
72107	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	ACC0220031	2105	3231.03	4/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72108	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-1759.57	4/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72109	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	6400	4/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72110	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	4264.08	4/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72111	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RLB0001	3219	95.7	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72112	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	315.84	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72113	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RNL0001	3220	40.86	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72114	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	134.86	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72115	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPN0001	3221	0.15	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72116	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.48	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72117	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPL0001	3222	7.86	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72118	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	25.93	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72119	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPN0001	3225	29.79	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72120	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	98.31	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72121	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPL0001	3226	207.64	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72122	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	685.31	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72123	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	A&G0000001	3240	15.39	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72124	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63200	A&G0000001	3240	7.93	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72125	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	57.82	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72126	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3310	-55.21	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72127	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-182.22	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72128	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3320	20.46	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72129	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	67.51	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72130	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3340	64.99	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72131	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	214.48	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72132	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3350	44.85	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72133	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	148.02	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72134	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3355	17.16	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72135	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	56.64	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72136	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3360	6.48	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72137	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	21.37	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72138	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3370	4.78	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72139	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	15.79	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72140	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3380	1.65	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72141	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	5.45	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72142	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	1476.96	4/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72143	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63401	ACC0220564	2105	2087.25	4/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72144	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63401	ACC0220031	2105	123.2	4/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72145	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	1759.57	4/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72146	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63200	ACC0222036	2104	1678.26	5/1/2018		169500	Paving	BCA RELATED	SERVICE	Paving	2018
72147	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2104	12538.11	5/1/2018		169500	Paving	BCA RELATED	SERVICE	Paving	2018
72148	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63200	A&G0000001	3240	9.68	5/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72149	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	72.27	5/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72150	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63200	ACC0222616	2104	4372.2	6/1/2018		169500	Paving	BCA RELATED	SERVICE	Paving	2018
72151	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223157	2104	6902.7	6/1/2018		169500	Paving	BCA RELATED	SERVICE	Paving	2018
72152	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63200	A&G0000001	3240	23.97	6/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72153	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	37.85	6/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72154	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	5.08	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72155	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-48.23	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72156	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	48.23	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72157	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	25	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72158	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-237.19	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72159	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	237.19	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72160	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-8437.5	8/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72161	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	8217.51	8/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72162	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	15167.47	8/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72163	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	3200	8/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72164	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	6683.68	8/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72165	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	3100	8/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72166	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	14767.7	8/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72167	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-22846.14	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72168	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	2497.47	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72169	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	22846.14	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72170	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-30781.51	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72171	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	3364.94	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72172	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	30781.51	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72173	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	4.42	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72174	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-50.65	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72175	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	50.65	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
72176	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72177	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72178	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72179	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72180	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72181	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72182	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72183	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72184	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72185	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72186	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72187	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72188	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72189	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72190	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72191	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72192	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72193	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72194	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72195	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72196	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72197	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72198	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72199	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72200	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72201	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72202	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72203	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72204	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72205	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72206	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72207	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72208	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72209	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72210	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72211	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72212	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72213	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72214	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72215	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72216	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72217	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72218	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72219	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72220	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72221	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72222	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72223	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72224	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72225	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72226	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72227	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72228	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72229	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72230	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72231	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72232	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72233	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72234	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72235	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72236	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72237	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72238	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72239	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72240	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72241	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72242	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72243	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72244	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
72176	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-2276.66	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72177	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	198.66	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72178	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	2276.66	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72179	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	1627.67	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72180	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-15598.06	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72181	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	15598.06	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72182	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	4360.55	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72183	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-41787.34	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72184	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	41787.34	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72185	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	242.32	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72186	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-350.67	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72187	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	350.67	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72188	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	6739.59	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72189	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-710.28	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72190	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-6739.59	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72191	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	461.22	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72192	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-4376.42	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72193	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	4376.42	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72194	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-7977.02	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72195	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	840.68	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72196	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	7977.02	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72197	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-5199.48	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72198	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	547.96	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72199	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	5199.48	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72200	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	290.66	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72201	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-2758.03	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72202	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	2758.03	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72203	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	56.14	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72204	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-532.72	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72205	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	532.72	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72206	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	107.86	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72207	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-1023.52	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72208	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	1023.52	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72209	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-352.94	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72210	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	37.2	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72211	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	352.94	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72212	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	5133.74	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72213	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-5133.74	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72214	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	5133.74	8/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72215	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	8437.5	8/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72216	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	ACC0225020	2105	11830.16	8/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72217	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN02000001	1502	0.45	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72218	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.86	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72219	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	1503	4.37	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72220	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	8.34	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72221	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	ACC0226108	2105	6105.15	9/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72222	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-1922.92	9/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72223	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	11654.05	9/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72224	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	ACC0226496	2205	55	9/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72225	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226572	2205	55	9/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72226	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	DD_RLB0001	3219	82.68	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72227	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	157.83	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72228	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	DD_RNL0001	3220	561.94	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72229	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	1072.68	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72230	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	INSRPN0001	3221	0.19	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72231	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.36	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72232	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	INSRPL0001	3222	5.31	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72233	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	10.13	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72234	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	CS_RPN0001	3225	525.7	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72235	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	1003.51	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72236	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	CS_RPL0001	3226	129.49	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72237	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	247.18	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72238	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	A&G0000001	3240	9.01	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72239	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	A&G0000001	3240	0.08	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72240	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	19.79	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72241	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3310	-30.28	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72242	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-57.78	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72243	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3320	14.08	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72244	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	26.87	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
72245	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72246	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72247	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72248	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72249	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72250	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72251	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72252	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72253	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72254	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72255	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72256	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72257	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72258	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72259	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72260	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72261	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72262	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72263	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72264	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72265	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72266	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72267	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72268	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72269	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72270	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72271	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72272	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72273	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72274	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72275	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72276	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72277	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72278	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72279	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72280	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72281	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72282	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72283	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72284	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72285	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72286	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72287	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72288	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72289	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72290	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72291	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72292	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72293	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72294	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72295	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72296	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72297	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72298	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72299	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72300	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72301	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72302	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72303	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72304	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72305	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72306	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72307	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72308	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72309	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72310	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72311	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72312	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72313	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
72245	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3340	35.57	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72246	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	67.9	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72247	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3350	22.7	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72248	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	43.34	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72249	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3355	9.84	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72250	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	18.78	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72251	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3360	2.27	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72252	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	4.33	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72253	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3370	3.29	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72254	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	6.28	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72255	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3380	1.14	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72256	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	2.17	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72257	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-213.87	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72258	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	1702.78	9/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72259	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	1922.92	9/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72260	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.01	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72261	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-0.78	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72262	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.01	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72263	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	1.48	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72264	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	400.66	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72265	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	6437.74	11/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72266	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	408.45	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72267	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	A&G0000001	3240	3.43	7/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72268	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240359	2104	4622.04	8/1/2019		169500	Paving	BCA RELATED	SERVICE	Paving	2019
72269	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2104	1824.4	9/1/2019		169500	Paving	BCA RELATED	SERVICE	Paving	2019
72270	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	0.91	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72271	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	0.15	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72272	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	20.33	10/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72273	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-1.05	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72274	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-2.02	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72275	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	129.51	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72276	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	DD_RNL0001	3220	56.08	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72277	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	A&G0000001	3240	5.08	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72278	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231535	2104	3819.48	2/1/2019		169500	Paving	BCA RELATED	SERVICE	Paving	2019
72279	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	13.67	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72280	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.58	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72281	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	24.92	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72282	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	5.41	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72283	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	5.41	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72284	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	0.48	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72285	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-0.42	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72286	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	126.66	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72287	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3380	0.39	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72288	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3320	4.86	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72289	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN02000001	1502	0.24	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72290	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	INSRPL0001	3222	2.28	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72291	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	6.79	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72292	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	2.84	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72293	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	2.36	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72294	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	49.27	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72295	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	6.06	7/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72296	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	0.42	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72297	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-9.2	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72298	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-5.41	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72299	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	ACC0228641	2105	702.8	11/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72300	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3340	7.48	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72301	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	INSRPN0001	3221	0.1	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72302	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	63.07	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72303	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	5015.3	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72304	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	186.3	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72305	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	21.75	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72306	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	415.08	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72307	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3370	1.14	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72308	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-6437.74	11/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72309	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	4.52	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72310	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	474.3	4/1/2019		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72311	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-474.3	4/1/2019		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72312	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	0.78	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72313	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	0.08	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
72314	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72315	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72316	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72317	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72318	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72319	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72320	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72321	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72322	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72323	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72324	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72325	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72326	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72327	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72328	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72329	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72330	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72331	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72332	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72333	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72334	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72335	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72336	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72337	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72338	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72339	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72340	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72341	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72342	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72343	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72344	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72345	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72346	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72347	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72348	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72349	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72350	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72351	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72352	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72353	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72354	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72355	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72356	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72357	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72358	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72359	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72360	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72361	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72362	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72363	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72364	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72365	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72366	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72367	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72368	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72369	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72370	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72371	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72372	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72373	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72374	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72375	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72376	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72377	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72378	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72379	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72380	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72381	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72382	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
72314	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-20.33	10/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72315	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-18.61	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72316	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	0.42	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72317	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	0.03	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72318	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228641	2105	2682.66	11/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72319	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	818.76	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72320	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	13.07	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72321	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3350	7.22	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72322	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	2112.06	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72323	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	DD_RLB0001	3219	19.48	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72324	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	3113.3	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72325	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	14.37	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72326	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2104	472.74	7/1/2019		169500	Paving	BCA RELATED	SERVICE	Paving	2019
72327	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	1.05	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72328	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	0.92	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72329	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	0.93	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72330	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228825	2104	49.5	11/1/2018		169500	Paving	BCA RELATED	SERVICE	Paving	2019
72331	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228641	2105	1125.6	11/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72332	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	39.45	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72333	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	CS_RPN0001	3225	7.42	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72334	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	18.74	2/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72335	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.98	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72336	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.1	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72337	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	10.54	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72338	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2104	1172.76	7/1/2019		169500	Paving	BCA RELATED	SERVICE	Paving	2019
72339	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	5.81	9/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72340	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	18.61	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72341	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227528	2105	123.2	10/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72342	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	0.69	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72343	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	0.78	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72344	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	0.23	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72345	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-0.91	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72346	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228641	2105	35208.34	11/1/2018		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72347	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3355	3.36	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72348	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	1081.33	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72349	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3310	14.74	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72350	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	318.67	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72351	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	1503	2.33	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72352	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3360	0.71	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72353	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2105	2874.55	4/1/2019		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72354	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	128.68	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72355	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	ACC0239085	2104	930.12	7/1/2019		169500	Paving	BCA RELATED	SERVICE	Paving	2019
72356	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	18.87	8/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72357	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.01	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72358	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	9.2	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72359	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	9.23	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72360	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	1.13	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72361	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	18.61	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72362	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	1	10/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72363	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	CS_RPL0001	3226	38.04	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72364	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	269.69	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72365	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	411.79	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72366	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	5.66	11/1/2018		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72367	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	18.17	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72368	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	12.14	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72369	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	5.77	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72370	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	207.9	4/1/2019		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72371	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0240359	2104	669	8/1/2019		169500	Paving	BCA RELATED	SERVICE	Paving	2019
72372	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	2.74	8/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72373	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	DD_RLB0001	3219	290.55	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2020
72374	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	CS_RPL0001	3226	989.71	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72375	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	ACC0245737	2101	17758.64	11/1/2019		169500	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
72376	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244572	2104	3702.84	11/1/2019		169500	Paving	BCA RELATED	SERVICE	Paving	2020
72377	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	INSRPL0001	3222	36.28	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72378	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	14.39	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72379	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	A&G0000001	3240	69	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72380	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243504	2104	1862.55	10/1/2019		169500	Paving	BCA RELATED	SERVICE	Paving	2020
72381	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	BN01000001	3340	90.8	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72382	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	BN01000001	3370	20.31	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
72383	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72384	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72385	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72386	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72387	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72388	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72389	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72390	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72391	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72392	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72393	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72394	AGG0169500	AGG0169500	Replacement - Services - Distributi	BCA0169500		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169500	100
72395	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72396	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72397	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72398	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72399	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72400	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72401	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72402	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72403	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72404	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72405	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72406	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72407	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72408	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72409	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72410	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72411	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72412	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72413	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72414	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72415	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72416	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72417	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72418	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72419	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72420	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72421	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72422	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72423	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72424	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72425	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72426	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72427	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72428	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72429	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72430	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72431	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72432	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72433	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72434	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72435	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72436	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72437	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72438	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72439	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72440	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72441	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72442	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72443	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72444	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72445	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72446	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72447	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72448	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72449	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72450	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72451	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
72383	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243911	2104	1071.66	10/1/2019		169500	Paving	BCA RELATED	SERVICE	Paving	2020
72384	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	BN01000001	3310	40.5	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72385	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	BN01000001	3360	16.91	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72386	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	9.42	10/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72387	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	BN01000001	3355	69.73	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72388	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	DD_RNL0001	3220	1825.62	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Development & Design	2020
72389	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	INSRPN0001	3221	1.38	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72390	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	BN01000001	1503	59.82	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72391	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	CS_RPN0001	3225	170.41	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72392	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	BN01000001	3380	7	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72393	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	BN01000001	3350	140.14	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72394	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	61410	BN01000001	3320	86.85	11/1/2019		169500	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72395	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	0.1	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72396	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	0.09	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72397	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	0.24	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72398	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	0.07	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72399	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201830	2105	55	11/1/2016		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72400	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-9.08	11/1/2016		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72401	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	9.08	11/1/2016		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72402	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RLB0001	3219	2.06	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Development & Design	2017
72403	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RNL0001	3220	5.57	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Development & Design	2017
72404	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	0.01	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72405	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	0.09	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72406	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	0.53	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72407	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	2.63	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72408	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	0.29	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72409	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-0.9	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72410	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	0.35	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72411	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	1.24	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72412	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	0.71	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72413	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	0.26	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72414	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	0.08	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72415	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	8.89	11/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72416	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1501	0.34	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72417	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1502	0.11	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72418	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	1503	0.11	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72419	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1504	0.06	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72420	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0203137	2105	55	12/1/2016		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72421	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	PA00007008	2105	-9.08	12/1/2016		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72422	108111 Accum Prov for Deprec - Salv	COR	12/1/2016	63411	ACC0203137	2105	5404.76	12/1/2016		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72423	108111 Accum Prov for Deprec - Salv	COR	12/1/2016	63411	PA00007008	2105	9.08	12/1/2016		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72424	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RLB0001	3219	1.63	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Development & Design	2017
72425	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RNL0001	3220	6.25	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Development & Design	2017
72426	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPL0001	3222	0.08	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72427	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPN0001	3225	0.56	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72428	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPL0001	3226	2.43	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72429	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	A&G0000001	3240	0.22	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72430	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3310	-0.79	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72431	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3320	0.5	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72432	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3340	1.08	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72433	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3350	0.44	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72434	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3355	0.26	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72435	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3360	0.04	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72436	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CSRV000001	3536	5.33	12/1/2016		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72437	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	ACC0204364	2105	14267.2	1/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72438	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1501	65.71	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72439	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1502	50.95	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72440	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	1503	144.24	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72441	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1504	39.67	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72442	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63401	ACC0204776	2105	2485.72	2/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72443	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204776	2105	17532.96	2/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72444	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204776	2105	7096.01	2/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72445	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0205083	2105	353.69	2/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72446	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0205294	2105	13354.43	2/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72447	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	PA00007008	2105	-6325.62	2/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72448	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63411	ACC0204776	2105	845.6	2/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72449	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63411	PA00007008	2105	6325.62	2/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72450	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RLB0001	3219	1134.63	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Development & Design	2017
72451	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RNL0001	3220	3430.95	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Development & Design	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
72452	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72453	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72454	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72455	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72456	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72457	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72458	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72459	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72460	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72461	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72462	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72463	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72464	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72465	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72466	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72467	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72468	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72469	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72470	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72471	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72472	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72473	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72474	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72475	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72476	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72477	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72478	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72479	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72480	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72481	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72482	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72483	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72484	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72485	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72486	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72487	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72488	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72489	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72490	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72491	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72492	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72493	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72494	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72495	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72496	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72497	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72498	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72499	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72500	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72501	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72502	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72503	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72504	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72505	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72506	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72507	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72508	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72509	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72510	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72511	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72512	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72513	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72514	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72515	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72516	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72517	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72518	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72519	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72520	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
72452	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.96	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72453	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPL0001	3222	49.1	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72454	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPN0001	3225	456.52	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72455	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPL0001	3226	1669.88	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72456	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	206.92	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72457	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3310	-545.51	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72458	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3320	243.23	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72459	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3340	749.67	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72460	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3350	387.2	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72461	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3355	180.93	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72462	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3360	36.06	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72463	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CSRV000001	3536	3020.85	2/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72464	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206364	2104	5215.2	3/1/2017		169501	Paving	BCA RELATED	SERVICE	Paving	2017
72465	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	ACC0205938	2105	56.1	3/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72466	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	19.75	3/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72467	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	ACC0206638	2104	2012.6	4/1/2017		169501	Paving	BCA RELATED	SERVICE	Paving	2017
72468	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	ACC0206638	2104	2012.6	4/1/2017		169501	Paving	BCA RELATED	SERVICE	Paving	2017
72469	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	ACC0206638	2104	-2012.6	4/1/2017		169501	Paving	BCA RELATED	SERVICE	Paving	2017
72470	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206638	2104	1131.6	4/1/2017		169501	Paving	BCA RELATED	SERVICE	Paving	2017
72471	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206638	2104	1131.6	4/1/2017		169501	Paving	BCA RELATED	SERVICE	Paving	2017
72472	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206638	2104	-1131.6	4/1/2017		169501	Paving	BCA RELATED	SERVICE	Paving	2017
72473	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63400	A&G0000001	3240	9.31	4/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72474	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	5.23	4/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72475	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	ACC0207669	2104	7443.7	5/1/2017		169501	Paving	BCA RELATED	SERVICE	Paving	2017
72476	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0208412	2104	373.5	5/1/2017		169501	Paving	BCA RELATED	SERVICE	Paving	2017
72477	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63400	A&G0000001	3240	39.65	5/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72478	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	1.99	5/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72479	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	ACC0210118	2105	985.47	7/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72480	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN02000001	1501	0.98	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72481	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	0.5	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72482	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN02000001	1502	0.31	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72483	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.16	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72484	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	1503	1.14	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72485	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	0.58	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72486	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN02000001	1504	0.67	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72487	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	0.34	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72488	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	ACC0212584	2105	430	9/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72489	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	220	9/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72490	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-36.3	9/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72491	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	36.3	9/1/2017		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
72492	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	DD_RLB0001	3219	16.02	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Development & Design	2017
72493	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	8.2	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Development & Design	2017
72494	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	DD_RNL0001	3220	22.7	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Development & Design	2017
72495	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	11.61	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Development & Design	2017
72496	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	INSRPN0001	3221	0.01	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72497	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.01	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72498	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	INSRPL0001	3222	0.66	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72499	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	0.34	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72500	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	CS_RPN0001	3225	2.12	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72501	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	1.09	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72502	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	CS_RPL0001	3226	17.74	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72503	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	9.08	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72504	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	A&G0000001	3240	0.99	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72505	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	0.57	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72506	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3310	-4.24	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72507	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-2.17	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72508	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3320	2.76	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72509	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	1.41	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72510	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3340	5.81	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72511	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	2.98	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72512	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3350	3.15	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72513	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	1.61	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72514	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3355	1.41	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72515	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	0.72	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72516	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	61410	BN01000001	3360	0.48	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72517	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.25	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72518	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	26.6	9/1/2017		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
72519	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	111.28	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72520	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	2.74	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
72521	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72522	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72523	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72524	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72525	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72526	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72527	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72528	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72529	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72530	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72531	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72532	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72533	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72534	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72535	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72536	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72537	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72538	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72539	AGG0169501	AGG0169501	Replacement - Services - Distributi	BCA0169501		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169501	100
72540	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72541	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72542	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72543	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72544	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72545	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72546	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72547	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72548	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72549	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72550	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72551	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72552	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72553	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72554	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72555	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72556	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72557	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72558	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72559	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72560	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72561	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72562	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72563	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72564	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72565	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72566	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72567	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72568	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72569	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72570	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72571	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72572	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72573	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72574	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72575	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72576	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72577	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72578	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72579	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72580	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72581	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72582	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72583	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72584	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72585	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72586	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72587	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72588	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72589	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
72521	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.03	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72522	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	5.14	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72523	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	26.18	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72524	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	10.18	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72525	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-0.11	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72526	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-4.55	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72527	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	752.5	7/1/2019		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72528	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-124.16	7/1/2019		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72529	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-2.06	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72530	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	30.61	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72531	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	0.41	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72532	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	124.16	7/1/2019		169501	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72533	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	1.17	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72534	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	0.64	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72535	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-2.76	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72536	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	0.22	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72537	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.04	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72538	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	3.19	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72539	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-1.27	7/1/2019		169501	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72540	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	5.39	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72541	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	6.92	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72542	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	19.04	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72543	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	5.82	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72544	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-237.6	10/1/2017		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72545	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	1440	10/1/2017		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72546	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RLB0001	3219	193.05	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72547	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RNL0001	3220	314.3	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72548	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	0.27	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72549	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	9.85	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72550	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	30.29	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72551	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	256.49	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72552	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	16.04	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72553	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-65.94	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72554	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	30.84	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72555	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	71.08	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72556	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	51.04	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72557	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	21.19	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72558	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	6.92	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72559	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	7.21	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72560	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	2.49	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72561	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	175.72	10/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72562	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	237.6	10/1/2017		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72563	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-0.1	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72564	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	0.13	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72565	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	0.35	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72566	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-0.11	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72567	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	APPE214991	2104	959.1	11/1/2017		169502	Paving	BCA RELATED	SERVICE	Paving	2018
72568	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-9.08	11/1/2017		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72569	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214426	2105	55	11/1/2017		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72570	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RLB0001	3219	4.13	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72571	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RNL0001	3220	8.84	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72572	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	0.16	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72573	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	0.69	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72574	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	4.24	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72575	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	6.84	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72576	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-1.2	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72577	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	0.57	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72578	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	1.3	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72579	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	0.94	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72580	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	0.39	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72581	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	0.13	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72582	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	0.13	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72583	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	0.05	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72584	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	3.87	11/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72585	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	9.08	11/1/2017		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72586	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	ACC9999999	2105	4673.38	11/1/2017		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72587	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	APPE214991	2105	1837.5	11/1/2017		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72588	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	ACC0214426	2105	9026.68	11/1/2017		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72589	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	APPE214992	2104	-959.1	12/1/2017		169502	Paving	BCA RELATED	SERVICE	Paving	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
72590	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72591	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72592	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72593	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72594	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72595	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72596	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72597	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72598	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72599	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72600	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72601	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72602	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72603	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72604	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72605	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72606	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72607	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72608	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72609	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72610	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72611	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72612	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72613	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72614	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72615	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72616	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72617	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72618	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72619	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72620	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72621	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72622	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72623	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72624	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72625	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72626	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72627	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72628	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72629	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72630	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72631	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72632	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72633	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72634	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72635	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72636	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72637	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72638	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72639	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72640	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72641	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72642	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72643	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72644	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72645	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72646	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72647	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72648	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72649	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72650	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72651	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72652	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72653	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72654	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72655	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72656	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72657	AGG0169502	AGG0169502	Replacement - Services - Distributi	BCA0169502		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169502	100
72658	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
72590	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2104	959.1	12/1/2017		169502	Paving	BCA RELATED	SERVICE	Paving	2018
72591	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2104	492	12/1/2017		169502	Paving	BCA RELATED	SERVICE	Paving	2018
72592	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	2.62	12/1/2017		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72593	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	APPE214992	2105	-1837.5	12/1/2017		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72594	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	ACC9999999	2105	1837.5	12/1/2017		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72595	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	1.46	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72596	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-4.25	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72597	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-401.06	4/1/2018		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72598	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220881	2105	1490.02	4/1/2018		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72599	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220881	2105	940.63	4/1/2018		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72600	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	71.99	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72601	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	30.74	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72602	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.11	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72603	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	5.91	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72604	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	22.41	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72605	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	156.2	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72606	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	13.17	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72607	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-41.54	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72608	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	15.39	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72609	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	48.89	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72610	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	33.74	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72611	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	12.91	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72612	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	4.87	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72613	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	3.6	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72614	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	1.24	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72615	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	336.64	4/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72616	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	401.06	4/1/2018		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72617	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN02000001	1502	1.5	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72618	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	19.93	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72619	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	1503	2.82	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72620	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	37.53	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72621	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	ACC0222036	2105	900.6	5/1/2018		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72622	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-1978.21	5/1/2018		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72623	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2105	940.63	5/1/2018		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72624	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221327	2105	7848.54	5/1/2018		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72625	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221327	2105	3200	5/1/2018		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72626	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	DD_RLB0001	3219	32.78	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72627	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	436.38	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72628	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	DD_RNL0001	3220	74.33	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72629	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	989.45	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Development & Design	2018
72630	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	INSRPN0001	3221	0.15	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72631	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	2	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72632	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	INSRPL0001	3222	3.19	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72633	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	42.41	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72634	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	CS_RPN0001	3225	13.2	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72635	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	175.7	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72636	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	CS_RPL0001	3226	78.71	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72637	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	1047.79	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72638	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	A&G0000001	3240	5.2	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72639	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	78.14	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72640	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3310	-17.6	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72641	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-234.15	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72642	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3320	7.58	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72643	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	100.94	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72644	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3340	20.64	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72645	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	274.77	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72646	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3350	13.12	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72647	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	174.69	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72648	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3355	5.44	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72649	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	72.47	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72650	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3360	1.31	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72651	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	17.39	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72652	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3370	1.77	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72653	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	23.61	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72654	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3380	0.61	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72655	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	8.14	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72656	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	1569.98	5/1/2018		169502	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
72657	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	1978.21	5/1/2018		169502	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
72658	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	PA00007008	2105	-6697.97	9/1/2014		169503	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
72659	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72660	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72661	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72662	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72663	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72664	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72665	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72666	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72667	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72668	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72669	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72670	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72671	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72672	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72673	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72674	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72675	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72676	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72677	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72678	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72679	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72680	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72681	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72682	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72683	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72684	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72685	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72686	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72687	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72688	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72689	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72690	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72691	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72692	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72693	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72694	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72695	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72696	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72697	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72698	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72699	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72700	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72701	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72702	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72703	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72704	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72705	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72706	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72707	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72708	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72709	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72710	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72711	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72712	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72713	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72714	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72715	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72716	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72717	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72718	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72719	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72720	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72721	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72722	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72723	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72724	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72725	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72726	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72727	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
72659	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0177360	2105	1337.5	9/1/2014		169503	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
72660	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0177360	2105	1659.48	9/1/2014		169503	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
72661	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176917	2105	1177.46	9/1/2014		169503	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
72662	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176331	2105	3259.57	9/1/2014		169503	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
72663	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176917	2105	24204.52	9/1/2014		169503	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
72664	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	ACC0176917	2105	8955.24	9/1/2014		169503	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
72665	108111 Accum Prov for Deprec - Salv	COR	9/1/2014	63411	PA00007008	2105	6697.97	9/1/2014		169503	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
72666	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0002	3220	8650.62	9/1/2014		169503	Allocations	BCA RELATED	SERVICE	Development & Design	2015
72667	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0001	3220	-8650.62	9/1/2014		169503	Allocations	BCA RELATED	SERVICE	Development & Design	2015
72668	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	DD_RPL0001	3220	8650.62	9/1/2014		169503	Allocations	BCA RELATED	SERVICE	Development & Design	2015
72669	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0002	3225	2398.03	9/1/2014		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72670	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0001	3225	-2398	9/1/2014		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72671	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CS_RPL0001	3225	2398	9/1/2014		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72672	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	A&G0000001	3240	109.83	9/1/2014		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72673	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000001	3536	-4535.85	9/1/2014		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72674	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000002	3536	4535.85	9/1/2014		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72675	101000 Gas Plant Non-Unitized	CAPEX	9/1/2014	63410	CSRV000001	3536	4535.85	9/1/2014		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72676	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	ACC0178122	2104	1506.6	10/1/2014		169503	Paving	BCA RELATED	SERVICE	Paving	2015
72677	101000 Gas Plant Non-Unitized	CAPEX	10/1/2014	63410	A&G0000001	3240	4.88	10/1/2014		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72678	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178490	2104	4949	11/1/2014		169503	Paving	BCA RELATED	SERVICE	Paving	2015
72679	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178819	2104	3972.8	11/1/2014		169503	Paving	BCA RELATED	SERVICE	Paving	2015
72680	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	A&G0000001	3240	37	11/1/2014		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72681	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	ACC0179760	2104	2941.86	12/1/2014		169503	Paving	BCA RELATED	SERVICE	Paving	2015
72682	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	A&G0000001	3240	34.63	12/1/2014		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72683	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	ACC0180910	2104	10980.78	1/1/2015		169503	Paving	BCA RELATED	SERVICE	Paving	2015
72684	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	ACC0180554	2104	1939.2	1/1/2015		169503	Paving	BCA RELATED	SERVICE	Paving	2015
72685	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	ACC0180554	2104	15579.7	1/1/2015		169503	Paving	BCA RELATED	SERVICE	Paving	2015
72686	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	A&G0000001	3240	162.16	1/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72687	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	ACC0181479	2104	741.48	2/1/2015		169503	Paving	BCA RELATED	SERVICE	Paving	2015
72688	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	A&G0000001	3240	6.16	2/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72689	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-1.93	3/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72690	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	1.93	3/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72691	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	6.23	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72692	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	5.03	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72693	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	-36.82	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72694	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	1503	-56.9	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72695	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00007008	2105	-278.82	4/1/2015		169503	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
72696	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183388	2105	1689.84	4/1/2015		169503	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
72697	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	PA00007008	2105	278.82	4/1/2015		169503	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
72698	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	DD_RPL0001	3220	190.7	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Development & Design	2015
72699	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CS_RPL0001	3225	86.99	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72700	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	13.83	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72701	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	259.57	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72702	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3310	401.18	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72703	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-7.96	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72704	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-19.36	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72705	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	118.96	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72706	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3320	183.86	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72707	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	6.79	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72708	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	17.29	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72709	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	366.66	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72710	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3340	566.7	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72711	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	18.65	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72712	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	44.35	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72713	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	186.61	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72714	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3350	288.42	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72715	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	24.28	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72716	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	7.09	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72717	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	79.57	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72718	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	10.22	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72719	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3355	122.97	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72720	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	4.6	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72721	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	3.57	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72722	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	4.99	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72723	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	43.81	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72724	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083248	3360	67.71	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72725	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	219.46	4/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72726	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	ACC0184710	2104	649.44	5/1/2015		169503	Paving	BCA RELATED	SERVICE	Paving	2015
72727	101000 Gas Plant Non-Unitized	CAPEX	5/1/2015	63410	A&G0000001	3240	3.74	5/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
72728	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72729	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72730	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72731	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72732	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72733	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72734	AGG0169503	AGG0169503	Replacement - Services - Distributi	BCA0169503		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169503	100
72735	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72736	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72737	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72738	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72739	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72740	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72741	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72742	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72743	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72744	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72745	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72746	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72747	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72748	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72749	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72750	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72751	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72752	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72753	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72754	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72755	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72756	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72757	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72758	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72759	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72760	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72761	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72762	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72763	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72764	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72765	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72766	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72767	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72768	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72769	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72770	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72771	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72772	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72773	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72774	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72775	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72776	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72777	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72778	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72779	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72780	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72781	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72782	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72783	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72784	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72785	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72786	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72787	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72788	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72789	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72790	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72791	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72792	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72793	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72794	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72795	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72796	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
72728	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	1503	0.13	6/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72729	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3310	-0.27	6/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72730	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3320	0.34	6/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72731	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3340	0.63	6/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72732	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3350	0.5	6/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72733	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3355	0.22	6/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72734	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00083249	3360	0.03	6/1/2015		169503	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
72735	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	1.49	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72736	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	122.76	4/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72737	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	1.17	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72738	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	3.54	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72739	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	744.03	5/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72740	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	207.65	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72741	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.39	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72742	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	1564.99	5/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72743	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	3.16	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72744	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	5.43	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72745	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-5410.4	7/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72746	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	DD_DCL0001	3219	1266	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72747	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	A&G0000001	3240	20.31	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72748	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	CS_DCL0001	3226	217.75	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72749	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	INSDCN0001	3221	1.14	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72750	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CSRV000002	3536	1098.7	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72751	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	9.83	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72752	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	1.83	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72753	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	32.24	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72754	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	157.68	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72755	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RNL0001	3220	606.11	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72756	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	PA00007008	2105	-1122.25	8/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72757	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	413.16	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72758	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0235018	2105	744.03	4/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72759	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	925	5/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72760	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	21.35	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72761	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	54.36	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72762	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	12.71	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72763	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	4.38	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72764	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	5.12	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72765	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	1.08	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72766	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	CS_DCN0001	3225	61.64	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72767	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	138.48	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72768	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	1503	14.75	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72769	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	443.45	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72770	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3310	-45.45	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72771	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3370	22.98	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72772	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-1.82	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72773	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	58.43	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72774	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3370	5.03	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72775	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3360	2.69	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72776	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	47.46	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72777	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	21.98	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72778	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.25	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72779	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	22.62	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72780	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	606.76	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72781	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	1588.61	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72782	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	1199.31	6/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72783	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	175.87	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72784	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	3.19	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72785	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	8077.91	7/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72786	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	1333.77	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72787	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	1.18	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72788	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3355	10.75	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72789	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	0.19	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72790	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3350	23.75	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72791	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	7.33	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72792	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	748.94	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72793	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	9922.12	9/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72794	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-2125.43	9/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72795	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	47.75	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72796	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.15	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
72797	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72798	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72799	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72800	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72801	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72802	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72803	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72804	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72805	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72806	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72807	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72808	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72809	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72810	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72811	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72812	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72813	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72814	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72815	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72816	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72817	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72818	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72819	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72820	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72821	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72822	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72823	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72824	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72825	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72826	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72827	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72828	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72829	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72830	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72831	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72832	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72833	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72834	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72835	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72836	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72837	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72838	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72839	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72840	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72841	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72842	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72843	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72844	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72845	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72846	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72847	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72848	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72849	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72850	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72851	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72852	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72853	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72854	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72855	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72856	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72857	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72858	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72859	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72860	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72861	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72862	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72863	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72864	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72865	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
72797	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	3.14	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72798	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	37.69	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72799	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	3.08	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72800	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	27.95	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72801	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	2425	7/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72802	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	4848.83	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72803	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	9.64	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72804	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	224.13	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72805	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-89.8	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72806	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3360	-1.5	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72807	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-120.34	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72808	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	16.19	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72809	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	120.72	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72810	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	24.34	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72811	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	1.96	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72812	108000 Project Closed Removal	COR	8/1/2019	63401	PA00007008	2105	1122.25	8/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72813	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	54.32	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72814	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.03	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72815	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	1.76	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72816	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	33.31	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72817	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	0.61	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72818	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-122.76	4/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72819	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	7815.73	5/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72820	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	58.94	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72821	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	191.79	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72822	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	7.97	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72823	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	176.27	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72824	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	31.3	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72825	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.06	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72826	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	0.6	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72827	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	7.38	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72828	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	11.31	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72829	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	18940.85	7/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72830	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	119.52	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72831	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3320	98.25	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72832	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	5410.4	7/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72833	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	50.9	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72834	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240840	2105	1053.04	8/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72835	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	5.57	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72836	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPL0001	3226	231.31	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72837	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	13.13	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72838	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	84.31	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72839	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.3	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72840	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	764.99	8/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72841	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	60.18	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72842	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	14.65	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72843	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0241758	2105	226.06	9/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72844	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	53.81	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72845	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	6.45	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72846	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	3.73	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72847	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.38	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72848	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-1564.99	5/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72849	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	50.52	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72850	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	27.68	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72851	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	ACC0238496	2101	5520	7/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72852	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	DD_DCN0001	3220	696.69	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72853	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	INSDCL0001	3222	19.06	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72854	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3355	-73.82	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72855	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3340	-98.92	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72856	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	17.94	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72857	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	1.43	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72858	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN02000001	1502	-4.06	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72859	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	1140.98	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72860	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-55.29	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72861	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3310	6.63	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72862	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	4.52	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72863	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	3.43	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72864	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPL0001	3222	9.15	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72865	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2104	2683.2	9/1/2019		169520	Paving	BCA RELATED	SERVICE	Paving	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
72866	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72867	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72868	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72869	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72870	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72871	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72872	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72873	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72874	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72875	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72876	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72877	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72878	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72879	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72880	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72881	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72882	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72883	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72884	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72885	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72886	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72887	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72888	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72889	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72890	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72891	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72892	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72893	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72894	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72895	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72896	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72897	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72898	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72899	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72900	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72901	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72902	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72903	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72904	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72905	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72906	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72907	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72908	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72909	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72910	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72911	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72912	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72913	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72914	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72915	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72916	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72917	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72918	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72919	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72920	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72921	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72922	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72923	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72924	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72925	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72926	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72927	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72928	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72929	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72930	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72931	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72932	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72933	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72934	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
72866	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-764.99	8/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72867	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	1503	8.18	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72868	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	105.72	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72869	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	12.75	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72870	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	23.24	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72871	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-197.89	6/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72872	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	1.73	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72873	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	81.26	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72874	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.08	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72875	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3380	7.92	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72876	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	3475.5	8/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72877	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3320	21.49	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72878	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	6.24	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72879	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	INSRPN0001	3221	0.28	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72880	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPN0001	3225	70.05	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72881	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	5.69	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72882	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	35.65	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72883	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	263.47	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72884	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	739.98	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72885	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242537	2105	65.8	9/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72886	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3340	14.41	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72887	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.22	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72888	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3380	1.73	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72889	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	2.73	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72890	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	4.7	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72891	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	0.74	4/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72892	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	20.32	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72893	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	83.25	5/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72894	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	197.89	6/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72895	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	6.86	6/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72896	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	3346.52	7/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72897	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-4.93	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72898	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3350	-163.07	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72899	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-198.37	7/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72900	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	107.77	8/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72901	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	ACC0240840	2105	6801.53	8/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72902	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	2667.42	9/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72903	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	91.85	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72904	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	10.23	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72905	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	1491.33	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72906	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	68.48	9/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
72907	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RLB0001	3219	85.72	8/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2019
72908	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	2125.43	9/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
72909	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	8.73	11/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72910	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	85.21	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72911	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.4	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72912	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	30.16	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72913	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3380	1.73	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72914	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3226	231.31	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72915	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3340	14.41	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72916	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3222	-9.15	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72917	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3350	23.75	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72918	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3360	-2.69	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72919	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243481	2104	833.04	10/1/2019		169520	Paving	BCA RELATED	SERVICE	Paving	2020
72920	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	31.26	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72921	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	54.09	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2020
72922	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	1.04	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72923	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	7.95	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2020
72924	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	106.3	10/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
72925	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	127.67	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72926	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3355	-10.75	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72927	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3340	-14.41	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72928	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3360	2.69	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72929	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1503	-8.18	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72930	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	1.91	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72931	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	26.75	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72932	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	121.55	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72933	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	190.09	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72934	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	911.6	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
72935	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72936	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72937	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72938	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72939	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72940	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72941	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72942	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72943	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72944	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72945	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72946	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72947	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72948	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72949	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72950	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72951	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72952	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72953	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72954	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72955	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72956	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72957	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72958	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72959	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72960	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72961	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72962	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72963	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72964	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72965	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72966	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72967	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72968	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72969	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72970	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72971	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72972	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72973	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72974	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72975	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72976	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72977	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72978	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72979	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72980	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72981	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72982	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72983	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72984	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72985	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72986	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72987	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72988	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72989	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72990	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72991	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72992	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72993	AGG0169520	AGG0169520	Replacement - Services - Distributi	BCA0169520		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169520	100
72994	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
72995	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
72996	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
72997	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
72998	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
72999	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73000	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73001	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73002	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73003	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
72935	108000 Project Closed Removal	COR	10/1/2019	63411	PA00083249	2105	1122.25	10/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
72936	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3320	21.49	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72937	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245356	2104	359.2	11/1/2019		169520	Paving	BCA RELATED	SERVICE	Paving	2020
72938	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3240	32.24	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72939	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-63.2	12/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
72940	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	0.19	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72941	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	1.61	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72942	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	1.04	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72943	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	329.27	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2020
72944	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	98.7	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72945	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3219	85.72	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2020
72946	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243108	2104	581.4	10/1/2019		169520	Paving	BCA RELATED	SERVICE	Paving	2020
72947	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	0.56	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72948	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	130.57	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72949	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	55.94	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72950	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1503	8.18	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72951	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3221	0.28	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72952	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3380	-1.73	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72953	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3370	5.03	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72954	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3219	-85.72	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2020
72955	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3310	-6.63	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72956	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3225	70.05	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72957	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3536	-1098.7	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72958	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3240	-32.24	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72959	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	2.38	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72960	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	3.83	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72961	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	2.48	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72962	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	3.65	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72963	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	58.23	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72964	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	6.87	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72965	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	2324.94	10/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
72966	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3225	-70.05	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72967	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3320	-21.49	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72968	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3355	10.75	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72969	108000 Project Closed Removal	COR	10/1/2019	63401	PA00083249	2105	-1122.25	10/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
72970	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	2105	5679.28	10/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
72971	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	63.2	12/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
72972	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.05	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72973	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247000	2105	383.01	12/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
72974	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	1931.12	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72975	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-2324.94	10/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
72976	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	820.53	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2020
72977	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3221	-0.28	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72978	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3310	6.63	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72979	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3350	-23.75	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72980	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3222	9.15	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72981	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3220	606.11	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2020
72982	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	13984.25	10/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
72983	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3220	-606.11	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Development & Design	2020
72984	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245477	2104	1887.7	11/1/2019		169520	Paving	BCA RELATED	SERVICE	Paving	2020
72985	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	19.93	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72986	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	38.48	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72987	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	2105	-5679.28	10/1/2019		169520	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
72988	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3370	-5.03	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72989	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3226	-231.31	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72990	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3536	1098.7	10/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72991	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	1.11	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72992	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	0.46	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72993	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	2.38	12/1/2019		169520	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
72994	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	58.07	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
72995	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	5182.32	11/1/2015		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
72996	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190360	2105	11148.45	11/1/2015		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
72997	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-2694.57	11/1/2015		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
72998	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	ACC0190360	2105	2230.99	11/1/2015		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
72999	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	2694.57	11/1/2015		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73000	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	384.9	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73001	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	1357.29	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73002	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.41	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73003	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	24.58	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
73004	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73005	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73006	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73007	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73008	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73009	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73010	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73011	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73012	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73013	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73014	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73015	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73016	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73017	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73018	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73019	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73020	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73021	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73022	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73023	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73024	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73025	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73026	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73027	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73028	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73029	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73030	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73031	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73032	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73033	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73034	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73035	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73036	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73037	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73038	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73039	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73040	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73041	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73042	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73043	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73044	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73045	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73046	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73047	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73048	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73049	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73050	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73051	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73052	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73053	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73054	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73055	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73056	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73057	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73058	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73059	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73060	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73061	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73062	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73063	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73064	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73065	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73066	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73067	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73068	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73069	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73070	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73071	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73072	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
73004	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	168.6	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73005	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	738.45	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73006	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	87.27	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73007	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-200.1	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73008	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	83.63	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73009	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	274.7	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73010	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	115.19	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73011	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	32.92	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73012	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	12.35	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73013	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	2343.55	11/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73014	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	87.1	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73015	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191012	2105	16974.88	12/1/2015		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73016	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-2800.86	12/1/2015		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73017	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	2800.86	12/1/2015		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73018	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	506.37	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73019	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	1249.75	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73020	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.45	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73021	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	30.71	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73022	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	274.66	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73023	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	938.99	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73024	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	95.28	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73025	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-257.87	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73026	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	178.99	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73027	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	354.02	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73028	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	404.12	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73029	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	84.56	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73030	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	16.35	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73031	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	2933.34	12/1/2015		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73032	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	ACC0191929	2104	210.42	1/1/2016		169521	Paving	BCA RELATED	SERVICE	Paving	2016
73033	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191929	2104	881.76	1/1/2016		169521	Paving	BCA RELATED	SERVICE	Paving	2016
73034	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63400	A&G0000001	3240	0.8	1/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73035	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	3.36	1/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73036	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2104	1276	2/1/2016		169521	Paving	BCA RELATED	SERVICE	Paving	2016
73037	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	4.92	2/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73038	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	TL00194199	1116	156.64	3/1/2016		169521	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73039	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	TL00194199	1116	197.4	3/1/2016		169521	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73040	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	PAYA010601	1300	133.12	3/1/2016		169521	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73041	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	PAYA010601	1300	167.76	3/1/2016		169521	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73042	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	BN01000001	1503	6.01	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73043	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	BN01000001	1503	8.57	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73044	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	NPL_UN0001	1655	33.53	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73045	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	NPL_UN0001	1655	42.26	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73046	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2104	4917.36	3/1/2016		169521	Paving	BCA RELATED	SERVICE	Paving	2016
73047	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194586	2104	2441.8	3/1/2016		169521	Paving	BCA RELATED	SERVICE	Paving	2016
73048	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	CELL000001	3184	3.59	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73049	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	CELL000001	3184	4.53	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73050	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	DD_RLB0001	3219	6.12	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73051	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	DD_RNL0001	3220	18.49	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73052	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	CS_RPN0001	3225	6.21	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73053	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	CS_RPL0001	3226	25.49	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73054	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	A&G0000001	3240	1.08	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73055	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	A&G0000001	3240	1.36	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73056	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	33.86	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73057	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	BN01000001	3310	-30.05	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73058	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	BN01000001	3310	-42.88	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73059	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	BN01000001	3320	14.12	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73060	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	BN01000001	3320	20.15	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73061	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	BN01000001	3340	41.26	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73062	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	BN01000001	3340	58.86	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73063	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	BN01000001	3350	29.81	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73064	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	BN01000001	3350	42.52	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73065	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	BN01000001	3355	9.49	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73066	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	BN01000001	3355	13.54	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73067	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	BN01000001	3360	5.42	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73068	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	BN01000001	3360	7.73	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73069	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	TP_GT00002	3515	40.37	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73070	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	62300	TP_GT00002	3515	-40.37	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73071	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	TP_GT00002	3515	50.87	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73072	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63200	TP_GT00002	3515	-50.87	3/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
73073	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73074	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73075	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73076	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73077	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73078	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73079	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73080	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73081	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73082	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73083	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73084	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73085	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73086	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73087	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73088	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73089	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73090	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73091	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73092	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73093	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73094	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73095	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73096	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73097	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73098	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73099	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73100	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73101	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73102	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73103	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73104	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73105	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73106	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73107	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73108	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73109	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73110	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73111	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73112	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73113	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73114	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73115	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73116	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73117	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73118	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73119	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73120	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73121	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73122	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73123	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73124	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73125	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73126	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73127	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73128	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73129	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73130	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73131	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73132	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73133	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73134	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73135	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73136	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73137	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73138	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73139	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73140	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73141	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
73073	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	62300	PAYA010601	1300	-133.12	4/1/2016		169521	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73074	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	PAYA010601	1300	-167.76	4/1/2016		169521	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73075	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	1503	-0.31	4/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73076	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	CS_RPN0001	3225	-1.45	4/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73077	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	CS_RPL0001	3226	-9.87	4/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73078	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	3310	1.2	4/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73079	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	3320	-0.83	4/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73080	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	3340	-1.65	4/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73081	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	3350	-1.24	4/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73082	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	3355	-0.61	4/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73083	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	3360	-0.21	4/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73084	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	1503	34.22	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73085	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	45.23	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73086	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	ACC0196412	2105	20874.51	5/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73087	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	PA00007008	2105	-3444.29	5/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73088	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63401	PA00007008	2105	3444.29	5/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73089	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196411	2105	25163.19	5/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73090	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	2430.9	5/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73091	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-4553.03	5/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73092	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	4553.03	5/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73093	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	DD_RLB0001	3219	265.22	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73094	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	350.6	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73095	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	DD_RNL0001	3220	382.28	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73096	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	505.33	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73097	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	INSRPN0001	3221	1.52	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73098	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	2	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73099	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	INSRPL0001	3222	34.05	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73100	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	45.02	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73101	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CS_RPN0001	3225	183.83	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73102	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	243.01	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73103	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CS_RPL0001	3226	470.52	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73104	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	621.99	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73105	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	A&G0000001	3240	69.68	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73106	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	92.12	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73107	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3310	-125.26	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73108	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-165.58	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73109	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3320	58.14	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73110	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	76.86	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73111	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3340	171.94	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73112	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	227.29	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73113	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3350	156.12	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73114	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	206.38	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73115	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3355	21.87	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73116	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	28.9	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73117	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	BN01000001	3360	-99.82	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73118	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-131.95	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73119	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63400	CSRV000001	3536	3043.25	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73120	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	4022.89	5/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73121	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	1503	6.54	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73122	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	1503	8.31	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73123	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	ACC0197533	2105	1831	6/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73124	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	PA00007008	2105	-302.12	6/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73125	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63401	PA00007008	2105	302.12	6/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73126	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196690	2105	2326.36	6/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73127	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	PA00007008	2105	-383.85	6/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73128	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	ACC0196690	2105	19256.96	6/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73129	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	PA00007008	2105	383.85	6/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73130	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	DD_RLB0001	3219	57.52	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73131	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RLB0001	3219	73.08	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73132	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	DD_RNL0001	3220	116.33	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73133	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RNL0001	3220	147.81	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73134	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	INSRPN0001	3221	0.29	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73135	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPN0001	3221	0.37	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73136	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	INSRPL0001	3222	5.94	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73137	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPL0001	3222	7.55	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73138	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	CS_RPN0001	3225	23.89	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73139	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPN0001	3225	30.35	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73140	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	CS_RPL0001	3226	79.12	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73141	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPL0001	3226	100.52	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
73142	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73143	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73144	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73145	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73146	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73147	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73148	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73149	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73150	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73151	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73152	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73153	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73154	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73155	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73156	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73157	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73158	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73159	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73160	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73161	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73162	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73163	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73164	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73165	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73166	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73167	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73168	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73169	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73170	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73171	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73172	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73173	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73174	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73175	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73176	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73177	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73178	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73179	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73180	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73181	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73182	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73183	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73184	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73185	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73186	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73187	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73188	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73189	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73190	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73191	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73192	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73193	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73194	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73195	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73196	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73197	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73198	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73199	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73200	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73201	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73202	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73203	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73204	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73205	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73206	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73207	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73208	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73209	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73210	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
73142	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	A&G0000001	3240	6.48	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73143	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	8.22	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73144	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	3310	-20.89	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73145	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3310	-26.55	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73146	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	3320	9.91	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73147	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3320	12.6	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73148	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	3340	28.68	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73149	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3340	36.44	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73150	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	3350	15.59	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73151	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3350	19.81	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73152	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	3355	7.22	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73153	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3355	9.17	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73154	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	BN01000001	3360	2.67	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73155	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3360	3.4	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73156	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63400	CSRV000001	3536	280.55	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73157	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CSRV000001	3536	356.46	6/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73158	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0198372	2104	1757.94	7/1/2016		169521	Paving	BCA RELATED	SERVICE	Paving	2016
73159	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	6.28	7/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73160	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	4806.5	8/1/2016		169521	Paving	BCA RELATED	SERVICE	Paving	2016
73161	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	62300	A&G0000001	3240	4.26	8/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73162	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	14.43	8/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73163	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	1503	0.14	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73164	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199678	2101	55	9/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73165	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007008	2101	-9.08	9/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73166	108111 Accum Prov for Deprec - Salv	COR	9/1/2016	63411	PA00007008	2101	9.08	9/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73167	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RLB0001	3219	1.24	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73168	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RNL0001	3220	0.48	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73169	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPL0001	3222	0.08	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73170	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPN0001	3225	0.4	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73171	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPL0001	3226	2.29	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73172	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	0.24	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73173	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3310	-0.42	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73174	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3320	0.28	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73175	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3340	0.57	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73176	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3350	0.33	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73177	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3355	0.2	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73178	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3360	0.05	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73179	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CSRV000001	3536	7.3	9/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73180	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN02000001	1501	0.1	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73181	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN02000001	1502	0.09	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73182	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	1503	0.24	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73183	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN02000001	1504	0.07	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73184	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62300	ACC0201633	2101	1415.9	11/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
73185	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	ACC0201830	2105	55	11/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
73186	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	PA00007008	2105	-9.08	11/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
73187	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63401	PA00007008	2105	9.08	11/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
73188	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	DD_RLB0001	3219	2.06	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2017
73189	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	DD_RNL0001	3220	5.57	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2017
73190	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	INSRPN0001	3221	0.01	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73191	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	INSRPL0001	3222	0.09	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73192	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	CS_RPN0001	3225	0.53	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73193	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	CS_RPL0001	3226	2.63	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73194	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	A&G0000001	3240	0.29	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73195	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	3310	-0.9	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73196	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	3320	0.35	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73197	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	3340	1.24	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73198	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	3350	0.71	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73199	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	3355	0.26	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73200	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	BN01000001	3360	0.08	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73201	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63400	CSRV000001	3536	8.89	11/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73202	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN02000001	1501	0.34	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73203	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN02000001	1502	0.11	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73204	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	1503	0.11	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73205	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN02000001	1504	0.06	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73206	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	ACC0203137	2105	55	12/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
73207	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	PA00007008	2105	-9.08	12/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
73208	108111 Accum Prov for Deprec - Salv	COR	12/1/2016	63401	PA00007008	2105	9.08	12/1/2016		169521	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
73209	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	DD_RLB0001	3219	1.63	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2017
73210	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	DD_RNL0001	3220	6.25	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Development & Design	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
73211	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73212	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73213	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73214	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73215	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73216	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73217	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73218	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73219	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73220	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73221	AGG0169521	AGG0169521	Replacement - Services - Distributi	BCA0169521		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169521	100
73222	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73223	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73224	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73225	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73226	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73227	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73228	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73229	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73230	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73231	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73232	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73233	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73234	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73235	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73236	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73237	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73238	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73239	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73240	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73241	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73242	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73243	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73244	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73245	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73246	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73247	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73248	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73249	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73250	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73251	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73252	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73253	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73254	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73255	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73256	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73257	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73258	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73259	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73260	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73261	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73262	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73263	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73264	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73265	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73266	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73267	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73268	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73269	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73270	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73271	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73272	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73273	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73274	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73275	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73276	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73277	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73278	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73279	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
73211	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	INSRPL0001	3222	0.08	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73212	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	CS_RPN0001	3225	0.56	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73213	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	CS_RPL0001	3226	2.43	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73214	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	A&G0000001	3240	0.22	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73215	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	3310	-0.79	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73216	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	3320	0.5	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73217	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	3340	1.08	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73218	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	3350	0.44	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73219	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	3355	0.26	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73220	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	BN01000001	3360	0.04	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73221	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63400	CSRV000001	3536	5.33	12/1/2016		169521	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
73222	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	1.03	8/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73223	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187894	2101	438	8/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
73224	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2101	-72.27	8/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
73225	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2101	72.27	8/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
73226	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	7.95	8/1/2015		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2015
73227	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	7.69	8/1/2015		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2015
73228	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	5.78	8/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73229	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	13.19	8/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73230	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	2.39	8/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73231	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	16.33	8/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73232	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-16.05	8/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73233	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-38.23	8/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73234	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-25.37	8/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73235	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-8.96	8/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73236	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	0.3	8/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73237	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	83.34	8/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73238	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-1.03	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73239	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	1.03	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73240	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-16.33	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73241	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-2.03	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73242	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	16.05	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73243	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	1.74	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73244	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	38.23	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73245	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	4.75	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73246	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	25.37	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73247	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	3.32	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73248	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	8.96	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73249	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	1.27	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73250	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-0.3	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73251	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	0.3	9/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
73252	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	90.1	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73253	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189902	2104	3657.38	10/1/2015		169522	Paving	BCA RELATED	SERVICE	Paving	2016
73254	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2105	16713.03	10/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73255	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189902	2105	9055.14	10/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73256	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2105	-4251.75	10/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73257	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2105	4251.75	10/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73258	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	858.04	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73259	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	826.97	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73260	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.66	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73261	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	59.17	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73262	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	557.59	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73263	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	1700.94	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73264	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	149.43	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73265	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-306.55	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73266	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	216.18	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73267	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	420.85	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73268	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	210.4	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73269	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	130.32	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73270	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	24.5	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73271	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	2903	10/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73272	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190361	2104	991.44	11/1/2015		169522	Paving	BCA RELATED	SERVICE	Paving	2016
73273	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	4.64	11/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73274	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	101.61	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73275	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191012	2105	10004.05	12/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73276	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191012	2105	2379.78	12/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73277	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191332	2105	4021.31	12/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73278	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191332	2105	225.75	12/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73279	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191327	2105	3172.23	12/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
73280	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73281	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73282	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73283	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73284	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73285	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73286	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73287	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73288	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73289	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73290	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73291	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73292	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73293	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73294	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73295	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73296	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73297	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73298	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73299	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73300	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73301	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73302	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73303	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73304	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73305	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73306	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73307	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73308	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73309	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73310	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73311	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73312	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73313	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73314	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73315	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73316	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73317	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73318	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73319	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73320	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73321	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73322	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73323	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73324	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73325	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73326	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73327	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73328	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73329	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73330	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73331	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73332	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73333	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73334	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73335	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73336	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73337	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73338	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73339	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73340	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73341	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73342	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73343	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73344	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73345	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73346	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73347	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73348	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
73280	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-3267.51	12/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73281	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	3267.51	12/1/2015		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73282	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	590.74	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73283	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	1457.97	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73284	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.53	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73285	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	35.82	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73286	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	320.43	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73287	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	1095.44	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73288	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	111.16	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73289	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-300.84	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73290	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	208.81	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73291	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	413.01	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73292	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	471.45	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73293	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	98.65	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73294	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	19.07	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73295	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	3422.08	12/1/2015		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73296	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	7.79	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73297	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192550	2101	1307.12	1/1/2016		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73298	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2101	-215.67	1/1/2016		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73299	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2101	215.67	1/1/2016		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73300	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	47.19	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73301	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	99.51	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73302	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.06	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73303	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	3.2	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73304	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	16.71	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73305	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	94.88	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73306	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	5.38	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73307	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-24.68	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73308	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	13.08	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73309	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	33.87	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73310	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	23.68	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73311	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	8.72	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73312	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	2.84	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73313	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	105.91	1/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73314	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	ACC0193154	2104	864.5	2/1/2016		169522	Paving	BCA RELATED	SERVICE	Paving	2016
73315	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2104	3129.84	2/1/2016		169522	Paving	BCA RELATED	SERVICE	Paving	2016
73316	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	A&G0000001	3240	3.33	2/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73317	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	12.08	2/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73318	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2104	12741.84	3/1/2016		169522	Paving	BCA RELATED	SERVICE	Paving	2016
73319	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	58.63	3/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73320	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2104	522.9	5/1/2016		169522	Paving	BCA RELATED	SERVICE	Paving	2016
73321	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2104	1634.8	5/1/2016		169522	Paving	BCA RELATED	SERVICE	Paving	2016
73322	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	6.28	5/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73323	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197527	2104	112.05	6/1/2016		169522	Paving	BCA RELATED	SERVICE	Paving	2016
73324	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	0.35	6/1/2016		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73325	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN02000001	1502	1.22	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73326	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	1503	3.8	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73327	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216892	2104	1583.68	1/1/2018		169522	Paving	BCA RELATED	SERVICE	Paving	2018
73328	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	ACC0216892	2105	1274.8	1/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73329	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	DD_RLB0001	3219	57.85	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73330	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	DD_RNL0001	3220	155.52	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73331	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	INSRPN0001	3221	0.1	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73332	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	INSRPL0001	3222	3.69	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73333	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	CS_RPN0001	3225	31.13	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73334	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	CS_RPL0001	3226	108.06	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73335	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	A&G0000001	3240	8.82	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73336	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	10.96	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73337	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3310	-25.42	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73338	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3320	11.26	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73339	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3340	28.73	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73340	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3350	16.87	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73341	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3355	7.75	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73342	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3360	-1.36	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73343	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3370	2.63	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73344	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	61410	BN01000001	3380	0.91	1/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73345	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN02000001	1502	4.32	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73346	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	6.42	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73347	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	1503	64.98	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73348	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	96.68	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
73349	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73350	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73351	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73352	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73353	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73354	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73355	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73356	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73357	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73358	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73359	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73360	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73361	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73362	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73363	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73364	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73365	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73366	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73367	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73368	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73369	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73370	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73371	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73372	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73373	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73374	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73375	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73376	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73377	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73378	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73379	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73380	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73381	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73382	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73383	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73384	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73385	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73386	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73387	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73388	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73389	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73390	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73391	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73392	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73393	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73394	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73395	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73396	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73397	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73398	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73399	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73400	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73401	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73402	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73403	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73404	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73405	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73406	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73407	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73408	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73409	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73410	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73411	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73412	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73413	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73414	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73415	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73416	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73417	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
73349	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2104	1062.72	3/1/2018		169522	Paving	BCA RELATED	SERVICE	Paving	2018
73350	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	ACC0218821	2105	10915.17	3/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73351	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	ACC0219246	2105	1164.8	3/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73352	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	ACC0219613	2105	1220.67	3/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73353	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218821	2105	9600	3/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73354	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218821	2105	3985.5	3/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73355	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219246	2105	1459.8	3/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73356	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2105	3200	3/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73357	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2105	1542	3/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73358	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2105	-3264.9	3/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73359	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	DD_RLB0001	3219	499.06	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73360	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	742.44	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73361	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	DD_RNL0001	3220	842.73	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73362	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	1253.73	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73363	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	INSRPN0001	3221	1.2	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73364	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	1.78	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73365	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	INSRPL0001	3222	44.65	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73366	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	66.42	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73367	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	CS_RPN0001	3225	15.65	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73368	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	23.28	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73369	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	CS_RPL0001	3226	1250.81	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73370	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	1860.82	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73371	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	A&G0000001	3240	105.29	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73372	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	185.08	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73373	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3310	-264.97	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73374	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-394.18	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73375	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3320	119.1	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73376	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	177.19	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73377	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3340	310.65	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73378	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	462.14	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73379	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3350	192.35	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73380	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	286.16	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73381	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3355	81.89	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73382	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	121.83	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73383	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3360	16.21	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73384	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	24.12	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73385	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3370	27.86	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73386	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	41.44	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73387	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3380	9.61	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73388	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	14.29	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73389	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	2531.54	3/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73390	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2105	3264.9	3/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73391	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN02000001	1502	3.04	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73392	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	13.21	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73393	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	1503	-8.88	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73394	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-38.54	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73395	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2104	1249.56	4/1/2018		169522	Paving	BCA RELATED	SERVICE	Paving	2018
73396	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	ACC0220564	2105	1186.64	4/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73397	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	ACC0220881	2105	1403.2	4/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73398	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	ACC0220881	2105	2486.96	4/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73399	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	3100	4/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73400	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	12795.48	4/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73401	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220564	2105	1003.2	4/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73402	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220881	2105	1938	4/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73403	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220881	2105	3200	4/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73404	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-3636.05	4/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73405	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RLB0001	3219	150.36	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73406	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	652.67	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73407	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RNL0001	3220	64.2	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73408	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	278.67	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73409	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPN0001	3221	0.23	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73410	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	1	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73411	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPL0001	3222	12.35	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73412	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	53.59	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73413	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPN0001	3225	46.8	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73414	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	203.15	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73415	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPL0001	3226	326.25	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73416	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	1416.14	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73417	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	A&G0000001	3240	24.17	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
73418	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73419	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73420	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73421	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73422	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73423	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73424	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73425	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73426	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73427	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73428	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73429	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73430	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73431	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73432	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73433	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73434	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73435	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73436	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73437	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73438	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73439	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73440	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73441	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73442	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73443	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73444	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73445	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73446	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73447	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73448	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73449	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73450	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73451	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73452	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73453	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73454	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73455	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73456	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73457	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73458	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73459	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73460	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73461	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73462	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73463	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73464	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73465	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73466	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73467	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73468	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73469	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73470	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73471	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73472	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73473	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73474	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73475	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73476	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73477	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73478	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73479	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73480	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73481	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73482	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73483	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73484	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73485	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73486	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
73418	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	125.43	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73419	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3310	-86.75	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73420	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-376.56	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73421	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3320	32.14	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73422	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	139.51	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73423	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3340	102.11	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73424	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	443.21	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73425	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3350	70.47	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73426	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	305.88	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73427	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3355	26.97	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73428	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	117.05	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73429	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3360	10.17	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73430	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	44.16	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73431	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3370	7.52	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73432	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	32.63	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73433	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3380	2.59	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73434	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	11.25	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73435	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	3052.05	4/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73436	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	ACC0220881	2105	1403.2	4/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73437	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	3636.05	4/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73438	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63200	ACC0222036	2104	5976	5/1/2018		169522	Paving	BCA RELATED	SERVICE	Paving	2018
73439	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2104	1132.56	5/1/2018		169522	Paving	BCA RELATED	SERVICE	Paving	2018
73440	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2104	36450.98	5/1/2018		169522	Paving	BCA RELATED	SERVICE	Paving	2018
73441	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63200	A&G0000001	3240	34.45	5/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73442	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	216.62	5/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73443	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN02000001	1502	3.19	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73444	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN02000002	1502	0.33	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73445	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN02000001	1502	-3.19	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73446	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	39.26	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73447	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	4.14	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73448	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-39.26	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73449	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	1503	15.69	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73450	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	1503	-15.69	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73451	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	1503	1.65	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73452	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	193.07	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73453	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-193.07	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73454	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	20.35	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73455	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2104	2770.14	8/1/2018		169522	Paving	BCA RELATED	SERVICE	Paving	2018
73456	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	ACC0224807	2105	3382.27	8/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73457	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	3200	8/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73458	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224801	2105	8079.26	8/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73459	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	8775.41	8/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73460	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	3100	8/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73461	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	5140.94	8/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73462	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	13329.4	8/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73463	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-6868.13	8/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73464	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RLB0001	3219	1511.09	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73465	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RLB0002	3219	165.19	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73466	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RLB0001	3219	-1511.09	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73467	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	18596.76	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73468	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	2032.94	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73469	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-18596.76	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73470	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RNL0001	3220	2035.96	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73471	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RNL0002	3220	222.57	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73472	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	DD_RNL0001	3220	-2035.96	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73473	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	25056.16	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73474	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	2739.06	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73475	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-25056.16	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73476	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPN0001	3221	3.35	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73477	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPN0001	3221	-3.35	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73478	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPN0002	3221	0.29	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73479	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	41.23	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73480	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	3.6	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73481	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-41.23	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73482	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPL0001	3222	150.58	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73483	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPL0002	3222	13.14	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73484	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	INSRPL0001	3222	-150.58	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73485	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	1853.2	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73486	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-1853.2	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
73487	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73488	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73489	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73490	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73491	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73492	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73493	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73494	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73495	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73496	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73497	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73498	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73499	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73500	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73501	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73502	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73503	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73504	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73505	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73506	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73507	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73508	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73509	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73510	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73511	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73512	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73513	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73514	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73515	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73516	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73517	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73518	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73519	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73520	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73521	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73522	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73523	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73524	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73525	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73526	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73527	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73528	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73529	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73530	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73531	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73532	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73533	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73534	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73535	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73536	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73537	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73538	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73539	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73540	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73541	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73542	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73543	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73544	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73545	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73546	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73547	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73548	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73549	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73550	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73551	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73552	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73553	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73554	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73555	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
73487	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	161.71	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73488	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPN0001	3225	1031.69	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73489	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPN0001	3225	-1031.69	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73490	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPN0002	3225	107.66	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73491	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	12696.83	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73492	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	1324.93	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73493	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-12696.83	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73494	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPL0001	3226	2763.91	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73495	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPL0001	3226	-2763.91	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73496	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	CS_RPL0002	3226	288.42	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73497	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	34014.9	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73498	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-34014.9	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73499	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	3549.49	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73500	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	A&G0000001	3240	21.08	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73501	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	A&G0000002	3240	14.57	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73502	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	A&G0000001	3240	-21.08	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73503	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	302.7	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73504	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	209.18	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73505	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-302.7	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73506	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3310	-445.76	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73507	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3310	445.76	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73508	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3310	-46.99	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73509	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-5486.03	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73510	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	5486.03	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73511	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-578.17	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73512	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3320	289.47	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73513	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3320	30.51	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73514	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3320	-289.47	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73515	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	3562.41	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73516	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	375.44	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73517	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-3562.41	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73518	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3340	527.62	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73519	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3340	-527.62	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73520	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3340	55.61	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73521	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	6493.3	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73522	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-6493.3	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73523	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	684.32	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73524	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3350	343.9	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73525	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3350	36.24	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73526	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3350	-343.9	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73527	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	4232.38	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73528	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	446.05	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73529	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-4232.38	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73530	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3355	182.42	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73531	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3355	-182.42	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73532	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3355	19.22	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73533	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	2245.04	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73534	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	236.6	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73535	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-2245.04	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73536	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3360	35.23	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73537	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3360	3.72	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73538	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3360	-35.23	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73539	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	433.63	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73540	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	45.7	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73541	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-433.63	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73542	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3370	67.7	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73543	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3370	7.14	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73544	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3370	-67.7	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73545	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	833.15	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73546	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-833.15	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73547	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	87.8	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73548	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3380	23.34	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73549	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000001	3380	-23.34	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73550	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	61410	BN01000002	3380	2.46	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73551	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	287.3	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73552	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	30.28	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73553	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-287.3	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73554	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	4178.87	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73555	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	4178.87	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
73556	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73557	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73558	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73559	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73560	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73561	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73562	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73563	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73564	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73565	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73566	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73567	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73568	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73569	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73570	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73571	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73572	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73573	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73574	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73575	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73576	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73577	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73578	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73579	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73580	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73581	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73582	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73583	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73584	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73585	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73586	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73587	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73588	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73589	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73590	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73591	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73592	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73593	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73594	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73595	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73596	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73597	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73598	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73599	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73600	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73601	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73602	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73603	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73604	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73605	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73606	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73607	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73608	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73609	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73610	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73611	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73612	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73613	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73614	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73615	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73616	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73617	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73618	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73619	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73620	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73621	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73622	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73623	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73624	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
73556	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-4178.87	8/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73557	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	ACC0224807	2105	4195.5	8/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73558	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	6868.13	8/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73559	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	1.18	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73560	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	11.44	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73561	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2104	8194.14	9/1/2018		169522	Paving	BCA RELATED	SERVICE	Paving	2018
73562	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	1761.7	9/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73563	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	3885.85	9/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73564	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	3100	9/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73565	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	7242.53	9/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73566	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-2638.37	9/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73567	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	216.56	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73568	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	1471.79	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2018
73569	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.49	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73570	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	13.89	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73571	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	1376.88	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73572	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	339.15	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73573	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	39.13	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73574	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-79.28	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73575	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	36.87	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73576	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	93.16	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73577	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	59.46	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73578	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	25.77	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73579	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	5.95	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73580	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	8.62	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73581	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	2.97	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73582	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	2336.32	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73583	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-293.45	9/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
73584	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	2638.37	9/1/2018		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
73585	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	807.03	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73586	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.89	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73587	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	50.25	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73588	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	877.34	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73589	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	4.3	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73590	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-53.68	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73591	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-2413.5	7/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
73592	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2104	3535	9/1/2019		169522	Paving	BCA RELATED	SERVICE	Paving	2019
73593	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2104	406.46	9/1/2019		169522	Paving	BCA RELATED	SERVICE	Paving	2019
73594	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228670	2104	889.68	11/1/2018		169522	Paving	BCA RELATED	SERVICE	Paving	2019
73595	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2104	3799.28	4/1/2019		169522	Paving	BCA RELATED	SERVICE	Paving	2019
73596	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	1.25	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73597	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	2.1	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73598	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	446.57	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2019
73599	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	3343.32	7/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
73600	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.81	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73601	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	99.98	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73602	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	68.22	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73603	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	15069.02	3/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
73604	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	82.09	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73605	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	10.39	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73606	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-2561.23	3/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
73607	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	105.83	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2019
73608	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.21	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73609	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	26.07	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73610	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	1018.79	4/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
73611	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2104	7333.56	5/1/2019		169522	Paving	BCA RELATED	SERVICE	Paving	2019
73612	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	39.05	5/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73613	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0236846	2104	778.47	6/1/2019		169522	Paving	BCA RELATED	SERVICE	Paving	2019
73614	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-70.23	10/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73615	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	6.44	11/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73616	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.25	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73617	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	34.05	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73618	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	5.07	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73619	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	53.53	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73620	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	3.08	6/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73621	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	2413.5	7/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
73622	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	12.47	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73623	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	75.22	10/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73624	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	453.6	3/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
73625	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73626	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73627	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73628	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73629	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73630	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73631	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73632	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73633	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73634	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73635	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73636	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73637	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73638	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73639	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73640	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73641	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73642	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73643	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73644	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73645	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73646	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73647	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73648	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73649	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73650	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73651	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73652	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73653	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73654	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73655	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73656	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73657	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73658	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73659	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73660	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73661	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73662	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73663	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73664	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73665	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73666	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73667	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73668	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73669	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73670	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73671	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73672	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73673	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73674	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73675	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73676	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73677	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73678	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73679	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73680	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73681	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73682	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73683	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73684	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73685	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73686	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73687	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73688	AGG0169522	AGG0169522	Replacement - Services - Distributi	BCA0169522		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 4 (FY2018)	169522	100
73689	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73690	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73691	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73692	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73693	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
73625	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	78.06	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73626	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	106.72	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73627	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	12.39	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73628	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	39.04	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73629	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	14.59	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73630	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-1018.79	4/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
73631	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2104	1674.75	7/1/2019		169522	Paving	BCA RELATED	SERVICE	Paving	2019
73632	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	2686.65	7/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
73633	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-88.49	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73634	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-40.06	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73635	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	508.98	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2019
73636	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	67.94	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73637	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227748	2104	3073.5	10/1/2018		169522	Paving	BCA RELATED	SERVICE	Paving	2019
73638	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	2880.19	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73639	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	22.65	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73640	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	46.9	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73641	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	197.81	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2019
73642	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-2.2	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73643	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	594.97	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73644	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	53.32	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73645	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-24.66	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73646	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	12.55	9/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73647	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	108.05	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73648	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	101.06	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2019
73649	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	2561.23	3/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
73650	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	6174.5	4/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
73651	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	6.1	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73652	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	9.72	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73653	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	29.36	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73654	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	8597.29	7/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
73655	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	8	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73656	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	22.7	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73657	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227524	2104	6394.21	10/1/2018		169522	Paving	BCA RELATED	SERVICE	Paving	2019
73658	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	70.23	10/1/2018		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73659	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	18.26	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73660	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	32.91	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73661	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	30.47	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73662	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	342.47	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2019
73663	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	6.3	3/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73664	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	276.41	4/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73665	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	2162.99	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73666	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.64	7/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
73667	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	ACC0244572	2104	2029.52	11/1/2019		169522	Paving	BCA RELATED	SERVICE	Paving	2020
73668	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2101	2181.63	12/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
73669	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CS_RPN0001	3225	125.93	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73670	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3320	81.97	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73671	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3310	38.22	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73672	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	A&G0000001	3240	7.89	11/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73673	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	INSRPL0001	3222	35.84	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73674	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CSRV000001	3536	1078.71	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73675	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3340	85.7	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73676	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	A&G0000001	3240	81.67	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73677	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3355	65.82	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73678	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	DD_RNL0001	3220	1867.15	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2020
73679	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3360	15.96	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73680	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3370	19.17	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73681	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3350	132.27	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73682	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	1503	55.57	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73683	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	CS_RPL0001	3226	923.43	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73684	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	INSRPN0001	3221	1.54	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73685	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	DD_RLB0001	3219	274.42	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Development & Design	2020
73686	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	ACC0246352	2101	13222	12/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
73687	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	PA00007008	2101	-2181.63	12/1/2019		169522	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
73688	101000 Gas Plant In Service	CAPEX	12/1/2019	63410	BN01000001	3380	6.61	12/1/2019		169522	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
73689	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	85.19	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73690	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189155	2105	2415.73	10/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73691	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189155	2105	21947.71	10/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73692	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2105	-4019.97	10/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73693	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2105	4019.97	10/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
73694	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73695	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73696	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73697	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73698	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73699	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73700	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73701	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73702	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73703	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73704	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73705	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73706	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73707	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73708	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73709	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73710	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73711	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73712	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73713	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73714	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73715	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73716	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73717	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73718	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73719	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73720	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73721	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73722	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73723	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73724	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73725	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73726	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73727	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73728	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73729	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73730	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73731	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73732	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73733	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73734	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73735	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73736	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73737	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73738	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73739	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73740	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73741	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73742	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73743	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73744	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73745	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73746	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73747	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73748	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73749	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73750	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73751	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73752	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73753	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73754	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73755	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73756	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73757	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73758	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73759	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73760	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73761	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73762	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
73694	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	811.26	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73695	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	781.89	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73696	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.62	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73697	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	55.95	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73698	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	527.19	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73699	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	1608.22	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73700	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	125.3	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73701	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-289.85	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73702	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	204.4	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73703	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	397.91	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73704	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	198.93	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73705	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	123.21	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73706	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	23.16	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73707	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	2744.74	10/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73708	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	486.58	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73709	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	21528.94	11/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73710	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190363	2105	9371.48	11/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73711	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190096	2105	14936.44	11/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73712	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190360	2105	90994.54	11/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73713	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-22577.18	11/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73714	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	ACC0190096	2105	2170.79	11/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73715	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	22577.18	11/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73716	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	3224.98	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73717	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	11372.42	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73718	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	3.43	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73719	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	205.93	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73720	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	1412.61	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73721	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	6187.25	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73722	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	731.18	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73723	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-1676.52	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73724	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	700.73	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73725	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	2301.61	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73726	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	965.12	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73727	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	275.85	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73728	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	103.46	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73729	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	19636.01	11/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73730	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	1503	0.04	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73731	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	22.47	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73732	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63401	ACC0191012	2105	3322.39	12/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73733	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191012	2105	3270.9	12/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73734	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191336	2105	955.64	12/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73735	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-697.38	12/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73736	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	697.38	12/1/2015		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73737	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	ACC0191329	3102	24.7	12/1/2015		169540	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73738	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191329	3102	339.32	12/1/2015		169540	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73739	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191752	3102	105.98	12/1/2015		169540	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73740	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	DD_RLB0001	3219	0.74	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73741	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	139.36	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73742	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	DD_RNL0001	3220	1.82	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73743	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	343.96	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73744	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.11	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73745	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	7.65	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73746	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	68.39	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73747	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	233.8	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73748	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	A&G0000001	3240	0.12	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73749	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	26.07	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73750	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3310	-0.13	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73751	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-66.53	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73752	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3320	0.09	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73753	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	46.17	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73754	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3340	0.18	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73755	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	91.33	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73756	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3350	0.2	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73757	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	104.26	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73758	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3355	0.04	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73759	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	21.82	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73760	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3360	0.01	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73761	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	4.22	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73762	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	730.36	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
73763	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73764	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73765	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73766	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73767	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73768	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73769	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73770	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73771	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73772	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73773	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73774	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73775	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73776	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73777	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73778	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73779	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73780	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73781	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73782	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73783	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73784	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73785	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73786	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73787	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73788	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73789	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73790	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73791	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73792	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73793	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73794	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73795	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73796	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73797	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73798	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73799	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73800	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73801	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73802	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73803	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73804	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73805	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73806	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73807	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73808	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73809	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73810	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73811	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73812	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73813	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73814	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73815	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73816	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73817	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73818	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73819	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73820	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73821	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73822	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73823	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73824	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73825	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73826	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73827	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73828	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73829	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73830	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73831	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
73763	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	ST_WG00001	3545	2.47	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73764	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ST_WG00001	3545	44.53	12/1/2015		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73765	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	50.5	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73766	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191929	2104	1164	1/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73767	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192173	2105	4882.48	1/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73768	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192173	2105	2064.16	1/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73769	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-1146.2	1/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73770	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	1146.2	1/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73771	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192172	3102	4562	1/1/2016		169540	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73772	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INV0192064	3102	127.77	1/1/2016		169540	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73773	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	420.13	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73774	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	885.85	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73775	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.32	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73776	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	17.01	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73777	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	88.81	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73778	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	504.21	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73779	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	52.64	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73780	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-159.86	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73781	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	84.77	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73782	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	219.45	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73783	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	153.47	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73784	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	56.51	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73785	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	18.43	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73786	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	562.88	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73787	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ST_WG00001	3545	468.98	1/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73788	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	1503	1.43	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73789	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	4.72	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73790	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2104	360.72	2/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73791	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	ACC0193154	2104	90.18	2/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73792	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	845.6	2/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73793	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2105	110	2/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73794	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193453	2105	845.6	2/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73795	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-297.2	2/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73796	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	297.2	2/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73797	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	ACC0192964	3102	614.13	2/1/2016		169540	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73798	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	ACC0193453	3102	80.84	2/1/2016		169540	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73799	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	ACC0193149	3102	641.68	2/1/2016		169540	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73800	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	INV0192862	3102	285.43	2/1/2016		169540	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73801	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192964	3102	36.63	2/1/2016		169540	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73802	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	DD_RLB0001	3219	29.12	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73803	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	32.99	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73804	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	DD_RNL0001	3220	36.41	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73805	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	41.25	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73806	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.03	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73807	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	1.99	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73808	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	18.47	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73809	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	61.04	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73810	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	A&G0000001	3240	6.89	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73811	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	9.19	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73812	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3310	-4.91	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73813	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-16.18	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73814	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3320	2.63	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73815	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	8.7	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73816	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3340	6.74	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73817	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	22.21	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73818	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3350	4.01	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73819	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	13.22	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73820	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3355	1.67	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73821	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	5.51	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73822	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	BN01000001	3360	0.02	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73823	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.05	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73824	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	177.6	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73825	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63400	ST_WG00001	3545	162.21	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73826	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ST_WG00001	3545	3.66	2/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73827	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	BN01000001	1503	0.44	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73828	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	15.08	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73829	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2104	892.8	3/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73830	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2104	631.26	3/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73831	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194586	2104	699.84	3/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
73832	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73833	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73834	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73835	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73836	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73837	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73838	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73839	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73840	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73841	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73842	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73843	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73844	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73845	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73846	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73847	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73848	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73849	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73850	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73851	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73852	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73853	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73854	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73855	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73856	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73857	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73858	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73859	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73860	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73861	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73862	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73863	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73864	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73865	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73866	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73867	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73868	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73869	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73870	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73871	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73872	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73873	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73874	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73875	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73876	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73877	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73878	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73879	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73880	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73881	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73882	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73883	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73884	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73885	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73886	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73887	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73888	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73889	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73890	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73891	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73892	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73893	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73894	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73895	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73896	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73897	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73898	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73899	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73900	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
73832	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2105	2960.16	3/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73833	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194265	2105	1626.8	3/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73834	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2105	-756.85	3/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73835	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2105	756.85	3/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73836	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	ACC0194107	3102	114.17	3/1/2016		169540	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73837	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	ACC0194586	3102	339.44	3/1/2016		169540	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73838	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194586	3102	1018.32	3/1/2016		169540	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73839	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	DD_RLB0001	3219	14.07	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73840	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	173.9	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73841	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	DD_RNL0001	3220	42.48	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73842	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	524.9	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73843	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	2.62	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73844	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	16.59	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73845	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	69.9	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73846	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	286.96	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73847	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	A&G0000001	3240	2.3	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73848	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	39.97	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73849	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	BN01000001	3310	-2.22	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73850	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-75.47	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73851	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	BN01000001	3320	1.04	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73852	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	35.48	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73853	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	BN01000001	3340	3.05	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73854	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	103.59	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73855	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	BN01000001	3350	2.21	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73856	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	74.84	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73857	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	BN01000001	3355	0.7	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73858	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	23.83	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73859	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	BN01000001	3360	0.4	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73860	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	13.61	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73861	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	756.65	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73862	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63400	ST_WG00001	3545	45.36	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73863	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ST_WG00001	3545	101.83	3/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73864	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	TL00194735	1116	542.88	4/1/2016		169540	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73865	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	TL00194735	1117	101.8	4/1/2016		169540	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73866	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	PAYA010701	1300	123.87	4/1/2016		169540	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73867	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	1503	25.11	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73868	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	NPL_UN0001	1655	98.36	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73869	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194789	2104	5791.2	4/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73870	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194792	2104	3013.74	4/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73871	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195059	2104	8551	4/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73872	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195062	2104	2666.4	4/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73873	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195187	2104	49.8	4/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73874	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	CELL000001	3184	1.57	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73875	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	CELL000001	3184	8.39	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73876	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	DD_RLB0001	3219	19.53	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73877	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	DD_RNL0001	3220	21.9	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73878	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	CS_RPN0001	3225	7.51	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73879	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	CS_RPL0001	3226	50.99	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73880	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	A&G0000001	3240	2.75	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73881	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	63.41	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73882	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	3310	-99.23	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73883	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	3320	68.46	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73884	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	3340	136.2	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73885	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	3350	102.48	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73886	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	3355	50.07	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73887	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	BN01000001	3360	17.43	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73888	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63200	TP_GT00001	3515	115.53	4/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73889	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	PAYA010701	1300	-123.87	5/1/2016		169540	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73890	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	BN01000001	1503	-0.12	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73891	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	95.08	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73892	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	ACC0195726	2104	6263.34	5/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73893	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	ACC0196024	2104	5429.52	5/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73894	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	ACC0196412	2104	4226.46	5/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73895	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195726	2104	186.75	5/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73896	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63401	ACC0196146	2105	1588.41	5/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73897	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	5636.03	5/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73898	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196146	2105	845.6	5/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73899	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	48892.65	5/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73900	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	2628.48	5/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
73901	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73902	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73903	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73904	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73905	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73906	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73907	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73908	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73909	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73910	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73911	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73912	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73913	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73914	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73915	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73916	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73917	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73918	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73919	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73920	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73921	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73922	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73923	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73924	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73925	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73926	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73927	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73928	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73929	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73930	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73931	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73932	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73933	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73934	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73935	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73936	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73937	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73938	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73939	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73940	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73941	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73942	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73943	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73944	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73945	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73946	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73947	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73948	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73949	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73950	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73951	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73952	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73953	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73954	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73955	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73956	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73957	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73958	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73959	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73960	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73961	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73962	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73963	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73964	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73965	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73966	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73967	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73968	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73969	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
73901	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-9570.46	5/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73902	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	9570.46	5/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73903	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	736.96	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73904	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	1062.21	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73905	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	4.21	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73906	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	94.62	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73907	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	CS_RPN0001	3225	-1.09	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73908	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	510.81	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73909	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	CS_RPL0001	3226	-2.79	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73910	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	1307.42	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73911	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	A&G0000001	3240	46.38	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73912	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	194.17	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73913	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	BN01000001	3310	0.45	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73914	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-348.06	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73915	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	BN01000001	3320	-0.21	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73916	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	161.55	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73917	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	BN01000001	3340	-0.62	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73918	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	477.77	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73919	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	BN01000001	3350	-0.57	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73920	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	433.81	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73921	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	BN01000001	3355	-0.08	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73922	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	60.76	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73923	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63200	BN01000001	3360	0.36	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73924	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-277.36	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73925	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	8456.11	5/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73926	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	1503	137.6	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73927	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196690	2105	8168.96	6/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73928	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196691	2105	2508.6	6/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73929	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196691	2105	27838.35	6/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73930	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	PA00007008	2105	-6355.13	6/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73931	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	PA00007008	2105	6355.13	6/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73932	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RLB0001	3219	1209.97	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73933	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RNL0001	3220	2447.15	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73934	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPN0001	3221	6.06	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73935	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPL0001	3222	125.03	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73936	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPN0001	3225	502.46	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73937	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPL0001	3226	1664.3	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73938	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	136.18	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73939	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3310	-439.56	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73940	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3320	208.55	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73941	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3340	603.39	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73942	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3350	327.92	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73943	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3355	151.86	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73944	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3360	56.23	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73945	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CSRV000001	3536	5901.56	6/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73946	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	1503	18.84	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73947	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197957	2101	4874	7/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73948	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	PA00007008	2101	-804.21	7/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73949	108111 Accum Prov for Deprec - Salv	COR	7/1/2016	63411	PA00007008	2101	804.21	7/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73950	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63200	ACC0197715	2104	6633.75	7/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73951	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0198372	2104	8915.54	7/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73952	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RLB0001	3219	140.54	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73953	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RNL0001	3220	222.25	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73954	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPN0001	3221	0.36	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73955	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPL0001	3222	15.17	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73956	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPN0001	3225	61.11	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73957	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPL0001	3226	271.3	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73958	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63200	A&G0000001	3240	23.71	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73959	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	52.11	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73960	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3310	-79.34	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73961	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3320	38.15	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73962	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3340	108.9	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73963	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3350	76.66	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73964	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3355	27.57	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73965	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3360	7.47	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73966	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CSRV000001	3536	797.12	7/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73967	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	1503	2.9	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73968	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	11091.52	8/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73969	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198710	2104	472.32	8/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
73970	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73971	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73972	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73973	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73974	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73975	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73976	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73977	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73978	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73979	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73980	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73981	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73982	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73983	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73984	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73985	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73986	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73987	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73988	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73989	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73990	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73991	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73992	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73993	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73994	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73995	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73996	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73997	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73998	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
73999	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74000	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74001	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74002	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74003	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74004	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74005	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74006	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74007	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74008	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74009	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74010	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74011	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74012	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74013	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74014	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74015	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74016	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74017	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74018	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74019	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74020	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74021	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74022	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74023	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74024	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74025	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74026	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74027	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74028	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74029	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74030	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74031	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74032	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74033	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74034	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74035	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74036	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74037	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74038	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
73970	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0199442	2104	4788.6	8/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2016
73971	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198707	2105	1580	8/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73972	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	PA00007008	2105	-260.7	8/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73973	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	PA00007008	2105	260.7	8/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73974	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RLB0001	3219	24.64	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73975	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RNL0001	3220	36.13	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73976	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.04	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73977	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPL0001	3222	1.41	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73978	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPN0001	3225	11.57	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73979	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPL0001	3226	41.58	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73980	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	54.61	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73981	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3310	-10.86	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73982	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3320	5.06	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73983	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3340	14.9	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73984	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3350	7.24	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73985	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3355	3.57	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73986	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3360	1.26	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73987	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CSRV000001	3536	255.89	8/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73988	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	1503	0.29	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73989	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199678	2101	110	9/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73990	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007008	2101	-18.15	9/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73991	108111 Accum Prov for Deprec - Salv	COR	9/1/2016	63411	PA00007008	2101	18.15	9/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
73992	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RLB0001	3219	2.49	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73993	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RNL0001	3220	0.96	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2016
73994	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPL0001	3222	0.16	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73995	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPN0001	3225	0.79	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73996	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPL0001	3226	4.59	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73997	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63400	A&G0000001	3240	-0.17	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73998	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	-0.01	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
73999	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3310	-0.83	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
74000	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3320	0.56	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
74001	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3340	1.13	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
74002	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3350	0.67	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
74003	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3355	0.4	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
74004	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3360	0.1	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
74005	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CSRV000001	3536	14.59	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
74006	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	PA00007066	3545	-0.51	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
74007	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63400	PA00007066	3545	-42.82	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
74008	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007066	3545	-127.69	9/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
74009	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	5.6	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74010	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	4.98	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74011	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	13.42	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74012	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	4.03	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74013	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201830	2104	160.32	11/1/2016		169540	Paving	BCA RELATED	SERVICE	Paving	2017
74014	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201830	2105	1078.69	11/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74015	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201974	2105	2064.16	11/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74016	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-518.57	11/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74017	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	518.57	11/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74018	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RLB0001	3219	117.44	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2017
74019	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RNL0001	3220	318.5	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2017
74020	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	0.28	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74021	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	4.92	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74022	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	30.46	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74023	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	150.45	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74024	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	17.59	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74025	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-51.47	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74026	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	19.94	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74027	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	70.75	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74028	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	40.53	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74029	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	14.59	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74030	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	4.8	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74031	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	507.89	11/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74032	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1501	193.61	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74033	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1502	60.3	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74034	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	1503	64.54	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74035	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1504	34.88	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74036	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0203137	2105	31059.94	12/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74037	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	PA00007008	2105	-5124.89	12/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74038	108111 Accum Prov for Deprec - Salv	COR	12/1/2016	63411	PA00007008	2105	5124.89	12/1/2016		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
74039	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74040	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74041	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74042	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74043	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74044	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74045	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74046	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74047	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74048	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74049	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74050	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74051	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74052	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74053	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74054	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74055	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74056	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74057	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74058	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74059	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74060	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74061	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74062	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74063	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74064	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74065	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74066	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74067	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74068	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74069	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74070	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74071	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74072	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74073	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74074	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74075	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74076	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74077	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74078	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74079	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74080	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74081	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74082	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74083	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74084	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74085	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74086	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74087	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74088	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74089	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74090	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74091	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74092	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74093	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74094	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74095	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74096	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74097	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74098	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74099	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74100	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74101	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74102	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74103	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74104	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74105	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74106	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74107	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
74039	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RLB0001	3219	922.99	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2017
74040	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RNL0001	3220	3527.52	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2017
74041	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPN0001	3221	0.98	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74042	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPL0001	3222	44.85	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74043	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPN0001	3225	318.61	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74044	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPL0001	3226	1370.35	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74045	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	A&G0000001	3240	127.14	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74046	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3310	-445.6	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74047	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3320	282.98	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74048	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3340	612.44	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74049	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3350	245.65	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74050	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3355	145.47	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74051	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3360	23.18	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74052	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CSRV000001	3536	3007.93	12/1/2016		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74053	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	27.88	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74054	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	8.74	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74055	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	34.08	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74056	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	12.29	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74057	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	6888.81	3/1/2017		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74058	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205938	2105	2442	3/1/2017		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74059	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-1539.58	3/1/2017		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74060	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	1539.58	3/1/2017		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74061	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RLB0001	3219	418.19	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2017
74062	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RNL0001	3220	1245.89	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2017
74063	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.87	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74064	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	31.17	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74065	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	100.7	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74066	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	821.41	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74067	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	39.8	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74068	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-178.76	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74069	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	116.06	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74070	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	242.91	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74071	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	156.99	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74072	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	78.01	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74073	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	13.9	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74074	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	1176.25	3/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74075	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	1.76	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74076	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.55	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74077	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	2.05	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74078	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	1.21	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74079	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212824	2101	777	9/1/2017		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74080	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2101	-128.21	9/1/2017		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74081	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2101	128.21	9/1/2017		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74082	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	28.94	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2017
74083	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	41.02	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2017
74084	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.02	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74085	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.18	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74086	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	3.83	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74087	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	32.06	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74088	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	2.02	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74089	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-7.65	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74090	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	4.99	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74091	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	10.5	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74092	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	5.68	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74093	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	2.54	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74094	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	0.87	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74095	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	93.95	9/1/2017		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74096	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	16.11	12/1/2018		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74097	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	11.73	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74098	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	3.69	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74099	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.02	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74100	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	1.59	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74101	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	CS_DCL0001	3226	25.84	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74102	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	TP_GT00001	3515	78.29	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74103	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	31.89	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74104	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	118.32	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74105	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	2.05	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74106	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	1.74	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74107	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240840	2105	741.42	8/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
74108	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74109	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74110	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74111	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74112	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74113	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74114	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74115	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74116	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74117	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74118	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74119	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74120	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74121	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74122	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74123	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74124	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74125	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74126	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74127	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74128	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74129	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74130	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74131	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74132	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74133	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74134	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74135	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74136	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74137	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74138	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74139	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74140	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74141	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74142	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74143	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74144	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74145	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74146	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74147	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74148	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74149	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74150	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74151	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74152	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74153	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74154	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74155	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74156	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74157	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74158	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74159	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74160	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74161	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74162	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74163	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74164	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74165	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74166	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74167	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74168	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74169	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74170	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74171	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74172	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74173	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74174	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74175	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74176	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
74108	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	47.61	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74109	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-2838.35	9/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74110	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	14.83	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74111	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	11.15	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74112	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	0.54	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74113	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	0.98	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74114	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-66.15	5/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74115	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	5053.38	7/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74116	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3310	-15.04	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74117	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	13.58	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74118	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	1293.73	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74119	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.38	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74120	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3340	-32.73	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74121	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	DD_DCN0001	3220	40.95	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74122	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60100	BN01000001	3370	-0.23	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74123	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60100	BN01000001	3380	-0.08	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74124	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60100	BN01000001	3350	-1.1	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74125	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	7741.55	9/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74126	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	351.84	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74127	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	112.59	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74128	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	7.6	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74129	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	988.19	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74130	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	80.37	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74131	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	115.3	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74132	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0235018	2105	1087.17	4/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74133	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	3.52	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74134	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	0.19	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74135	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	8.11	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74136	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	3245.52	7/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74137	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	450	7/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74138	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	CS_DCN0001	3225	7.31	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74139	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN02000001	1502	-0.28	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74140	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	PAYA010701	1300	258.02	7/1/2019		169540	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74141	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	DD_DCL0001	3219	74.42	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74142	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	481.73	8/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74143	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60100	BN01000001	3310	-0.31	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74144	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	4.52	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74145	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	44	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74146	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60100	BN01000001	1503	-0.38	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74147	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	6.14	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74148	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	0.96	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74149	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	122.66	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74150	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	2.62	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74151	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2104	3955.8	9/1/2019		169540	Paving	BCA RELATED	SERVICE	Paving	2019
74152	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	91.46	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74153	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-213.48	8/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74154	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	1.26	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74155	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0241758	2105	1017.27	9/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74156	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	0.86	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74157	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.02	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74158	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	2.3	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74159	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	TL00239152	1116	131.56	7/1/2019		169540	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74160	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	NPL_UN0001	1655	72.49	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74161	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-52.93	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74162	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	355.87	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74163	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	4.79	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74164	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	0.05	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74165	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	13.32	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74166	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	1.56	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74167	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	20.34	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74168	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	387.08	4/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74169	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	0.9	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74170	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	0.34	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74171	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	36.96	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74172	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	TL00239152	1117	192.9	7/1/2019		169540	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74173	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	2.57	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74174	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3355	-24.43	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74175	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	1503	4.88	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74176	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	304.43	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
74177	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74178	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74179	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74180	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74181	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74182	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74183	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74184	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74185	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74186	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74187	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74188	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74189	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74190	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74191	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74192	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74193	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74194	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74195	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74196	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74197	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74198	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74199	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74200	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74201	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74202	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74203	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74204	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74205	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74206	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74207	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74208	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74209	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74210	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74211	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74212	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74213	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74214	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74215	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74216	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74217	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74218	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74219	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74220	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74221	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74222	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74223	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74224	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74225	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74226	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74227	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74228	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74229	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74230	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74231	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74232	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74233	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74234	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74235	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74236	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74237	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74238	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74239	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74240	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74241	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74242	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74243	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74244	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74245	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
74177	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-14.75	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74178	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	0.51	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74179	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60100	BN01000001	3320	-1	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74180	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	4.09	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74181	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	17.53	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74182	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60100	BN01000001	3340	-0.67	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74183	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	2838.35	9/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74184	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	4.71	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74185	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.8	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74186	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.47	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74187	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	67.15	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74188	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	59.8	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74189	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-32.11	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74190	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.49	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74191	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3370	7.6	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74192	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3320	32.51	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74193	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	70.65	8/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74194	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	0.33	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74195	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60100	CS_DCL0001	3226	-15.12	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74196	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.4	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74197	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	161.22	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74198	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.29	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74199	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	1258.74	4/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74200	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	40.21	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74201	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	105.02	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74202	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	333.33	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74203	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.08	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74204	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	8.61	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74205	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	2.14	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74206	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	25.65	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74207	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	8.78	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74208	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-23.96	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74209	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3380	2.62	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74210	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	A&G0000001	3240	1.79	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74211	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-1443.57	7/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74212	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	1443.57	7/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74213	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	2.74	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74214	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60100	PAYA010701	1300	-258.02	8/1/2019		169540	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74215	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	13.66	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74216	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60100	CS_DCN0001	3225	-20.28	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74217	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60100	BN01000001	3355	-0.5	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74218	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	8443.29	9/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74219	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	16.31	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74220	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	73.74	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74221	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229280	2104	3560.07	12/1/2018		169540	Paving	BCA RELATED	SERVICE	Paving	2019
74222	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	169.67	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74223	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	1.93	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74224	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	2.32	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74225	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	9.9	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74226	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	5.54	4/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74227	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-387.08	4/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74228	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236427	2105	400.89	5/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74229	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	0.96	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74230	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	2.5	5/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74231	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	66.15	5/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74232	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-1.32	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74233	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3350	-53.95	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74234	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	CELL000001	3184	9.94	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74235	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	7.46	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74236	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	60100	BN01000001	3360	-0.5	7/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74237	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	209.01	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74238	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	213.48	8/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74239	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	63.37	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74240	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	1991.56	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74241	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	32.51	9/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74242	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	60100	BN01000001	3360	-0.13	8/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74243	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	16020.34	10/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74244	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	210	10/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74245	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243797	2105	991.74	10/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
74246	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74247	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74248	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74249	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74250	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74251	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74252	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74253	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74254	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74255	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74256	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74257	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74258	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74259	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74260	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74261	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74262	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74263	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74264	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74265	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74266	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74267	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74268	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74269	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74270	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74271	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74272	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74273	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74274	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74275	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74276	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74277	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74278	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74279	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74280	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74281	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74282	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74283	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74284	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74285	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74286	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74287	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74288	AGG0169540	AGG0169540	Replacement - Services - Distributi	BCA0169540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169540	100
74289	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74290	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74291	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74292	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74293	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74294	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74295	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74296	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74297	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74298	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74299	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74300	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74301	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74302	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74303	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74304	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74305	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74306	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74307	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74308	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74309	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74310	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74311	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74312	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74313	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74314	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
74246	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	79.23	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74247	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	41.04	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74248	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	27.12	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74249	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	258.67	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74250	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244797	2105	11658.12	11/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74251	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	354.79	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74252	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	2229.24	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74253	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	208.09	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74254	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	448.06	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74255	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	134.31	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74256	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	73.04	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74257	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	94.98	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74258	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	2762.83	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74259	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245085	2105	2250	11/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74260	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	3163.65	10/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74261	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	1240.45	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74262	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	69.96	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74263	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	1951.53	10/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74264	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	24.8	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74265	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	165.4	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74266	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-3163.65	10/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74267	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	9.35	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74268	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	106.06	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74269	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245737	2105	7776.75	11/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74270	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	52.36	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74271	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	173.73	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74272	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	171.12	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74273	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	110.88	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74274	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	1.41	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74275	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.55	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74276	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	49.45	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74277	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	8.55	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74278	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-3578	11/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74279	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	1.68	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74280	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	44.3	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74281	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	115.95	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74282	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	177.68	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74283	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	1116.53	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74284	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	2627.75	10/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74285	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	85.15	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74286	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	20.65	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74287	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	3578	11/1/2019		169540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74288	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	1208.52	11/1/2019		169540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74289	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	79.25	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74290	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	24.91	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74291	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	92.39	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74292	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	54.34	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74293	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	34958.27	9/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74294	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-5768.11	9/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74295	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	5768.11	9/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
74296	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	1302.22	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2017
74297	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	1845.3	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2017
74298	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.94	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74299	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	53.26	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74300	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	172.51	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74301	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	1442.28	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74302	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	90.87	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74303	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-344.36	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74304	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	224.64	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74305	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	472.42	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74306	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	255.66	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74307	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	114.47	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74308	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	39.02	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74309	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	4226.6	9/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
74310	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	36.44	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74311	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	46.85	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74312	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	128.86	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74313	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	39.42	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74314	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213140	2105	5293	10/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
74315	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74316	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74317	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74318	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74319	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74320	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74321	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74322	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74323	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74324	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74325	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74326	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74327	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74328	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74329	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74330	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74331	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74332	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74333	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74334	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74335	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74336	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74337	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74338	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74339	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74340	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74341	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74342	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74343	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74344	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74345	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74346	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74347	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74348	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74349	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74350	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74351	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74352	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74353	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74354	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74355	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74356	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74357	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74358	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74359	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74360	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74361	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74362	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74363	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74364	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74365	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74366	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74367	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74368	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74369	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74370	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74371	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74372	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74373	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74374	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74375	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74376	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74377	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74378	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74379	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74380	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74381	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74382	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74383	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
74315	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213140	2105	4452.93	10/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74316	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-1608.08	10/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74317	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RLB0001	3219	1306.58	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74318	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RNL0001	3220	2127.15	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74319	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	1.85	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74320	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	66.68	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74321	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	204.98	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74322	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	1735.91	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74323	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	108.56	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74324	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-446.29	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74325	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	208.72	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74326	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	481.06	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74327	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	345.43	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74328	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	143.44	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74329	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	46.83	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74330	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	48.81	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74331	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	16.83	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74332	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	1189.26	10/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74333	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	1608.08	10/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74334	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1501	-1.88	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74335	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-20.45	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74336	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1502	2.41	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74337	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	26.19	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74338	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	1503	6.65	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74339	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	72.34	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74340	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1504	-2.03	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74341	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-22.11	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74342	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	APPE214991	2104	22838.35	11/1/2017		169544	Paving	BCA RELATED	SERVICE	Paving	2018
74343	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	ACC0214714	2105	1048.62	11/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74344	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214714	2105	3724.4	11/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74345	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214714	2105	7691.07	11/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74346	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-1883.55	11/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74347	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	DD_RLB0001	3219	78.73	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74348	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RLB0001	3219	857.11	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74349	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	DD_RNL0001	3220	168.45	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74350	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RNL0001	3220	1833.81	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74351	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPN0001	3221	0.07	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74352	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.78	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74353	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPL0001	3222	3.05	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74354	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	33.23	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74355	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPN0001	3225	13.23	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74356	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	144.03	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74357	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPL0001	3226	80.76	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74358	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	879.17	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74359	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	A&G0000001	3240	7.04	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74360	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	235.39	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74361	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3310	-23.03	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74362	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-250.69	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74363	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3320	10.77	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74364	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	117.24	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74365	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3340	24.82	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74366	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	270.21	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74367	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3350	17.82	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74368	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	194.03	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74369	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3355	7.4	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74370	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	80.57	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74371	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3360	2.42	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74372	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	26.3	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74373	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3370	2.52	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74374	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	27.42	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74375	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3380	0.87	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74376	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	9.46	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74377	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	803.06	11/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74378	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	1883.55	11/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74379	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-92.36	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74380	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	140.06	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74381	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215309	2104	12693.94	12/1/2017		169544	Paving	BCA RELATED	SERVICE	Paving	2018
74382	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2104	21888.76	12/1/2017		169544	Paving	BCA RELATED	SERVICE	Paving	2018
74383	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2104	22838.35	12/1/2017		169544	Paving	BCA RELATED	SERVICE	Paving	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
74384	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74385	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74386	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74387	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74388	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74389	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74390	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74391	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74392	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74393	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74394	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74395	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74396	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74397	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74398	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74399	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74400	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74401	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74402	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74403	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74404	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74405	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74406	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74407	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74408	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74409	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74410	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74411	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74412	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74413	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74414	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74415	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74416	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74417	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74418	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74419	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74420	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74421	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74422	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74423	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74424	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74425	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74426	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74427	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74428	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74429	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74430	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74431	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74432	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74433	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74434	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74435	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74436	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74437	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74438	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74439	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74440	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74441	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74442	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74443	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74444	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74445	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74446	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74447	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74448	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74449	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74450	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74451	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74452	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
74384	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	APPE214992	2104	-22838.35	12/1/2017		169544	Paving	BCA RELATED	SERVICE	Paving	2018
74385	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215309	2105	41575.52	12/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74386	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	3512.15	12/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74387	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2105	1710.41	12/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74388	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2105	4140.68	12/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74389	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-8404.9	12/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74390	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	1241.25	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74391	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	3340.75	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74392	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	1.98	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74393	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	102.78	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74394	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	611.46	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74395	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	2611.58	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74396	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	524.71	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74397	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-536.19	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74398	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	226.89	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74399	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	742.64	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74400	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	375.5	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74401	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	155.93	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74402	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	50.9	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74403	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	53.06	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74404	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	18.3	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74405	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	12958.17	12/1/2017		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74406	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	8404.9	12/1/2017		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74407	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	0.16	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74408	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	15.24	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74409	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0218449	2105	4200.26	2/1/2018		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74410	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	PA00007008	2105	-693.04	2/1/2018		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74411	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	109.23	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74412	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	265.58	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74413	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPN0001	3221	0.21	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74414	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPL0001	3222	9.05	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74415	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPN0001	3225	11.02	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74416	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPL0001	3226	303.01	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74417	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	34.16	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74418	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-61.76	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74419	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	27.76	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74420	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	72.4	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74421	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	44.83	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74422	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	19.09	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74423	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	3.78	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74424	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	6.49	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74425	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	2.24	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74426	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CSRV000001	3536	530.65	2/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74427	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	693.04	2/1/2018		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74428	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	0.55	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74429	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	8.29	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74430	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218821	2105	1245	3/1/2018		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74431	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218821	2105	451.5	3/1/2018		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74432	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2105	-279.92	3/1/2018		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74433	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	63.66	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74434	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	107.49	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74435	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.15	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74436	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	5.7	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74437	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	2	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74438	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	159.54	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74439	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	15.15	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74440	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-33.8	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74441	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	15.19	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74442	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	39.62	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74443	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	24.54	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74444	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	10.45	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74445	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	2.07	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74446	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	3.55	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74447	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	1.23	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74448	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	217.05	3/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74449	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2105	279.92	3/1/2018		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74450	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	4.57	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74451	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-13.33	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74452	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220619	2105	7622.19	4/1/2018		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
74453	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74454	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74455	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74456	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74457	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74458	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74459	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74460	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74461	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74462	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74463	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74464	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74465	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74466	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74467	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74468	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74469	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74470	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74471	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74472	AGG0169544	AGG0169544	Replacement - Services - Distributi	BCA0169544		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169544	100
74473	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74474	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74475	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74476	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74477	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74478	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74479	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74480	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74481	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74482	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74483	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74484	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74485	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74486	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74487	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74488	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74489	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74490	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74491	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74492	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74493	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74494	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74495	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74496	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74497	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74498	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74499	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74500	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74501	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74502	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74503	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74504	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74505	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74506	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74507	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74508	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74509	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74510	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74511	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74512	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74513	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74514	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74515	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74516	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74517	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74518	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74519	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74520	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74521	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
74453	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-1257.66	4/1/2018		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74454	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	225.75	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74455	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	96.39	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74456	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.34	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74457	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	18.54	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74458	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	70.27	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74459	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	489.83	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74460	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	41.33	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74461	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-130.24	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74462	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	48.26	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74463	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	153.3	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74464	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	105.8	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74465	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	40.49	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74466	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	15.28	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74467	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	11.29	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74468	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	3.89	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74469	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	1055.66	4/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74470	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	1257.66	4/1/2018		169544	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74471	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226253	2205	55	9/1/2018		169544	Contractor Costs	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74472	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	0.08	9/1/2018		169544	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74473	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-6.19	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74474	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	7.93	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74475	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	21.91	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74476	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-6.7	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74477	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214714	2105	3456.47	11/1/2017		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74478	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-570.32	11/1/2017		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74479	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RLB0001	3219	259.52	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74480	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RNL0001	3220	555.26	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74481	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.24	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74482	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	10.06	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74483	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	43.61	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74484	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	266.2	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74485	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	24.85	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74486	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-75.9	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74487	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	35.5	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74488	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	81.82	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74489	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	58.75	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74490	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	24.4	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74491	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	7.96	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74492	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	8.3	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74493	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	2.86	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74494	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	243.16	11/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74495	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	570.32	11/1/2017		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74496	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-12.47	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74497	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	18.92	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74498	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	2832	12/1/2017		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74499	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	4047.75	12/1/2017		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74500	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-1135.16	12/1/2017		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74501	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	167.64	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74502	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	451.2	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74503	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.27	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74504	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	13.88	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74505	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	82.58	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74506	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	352.72	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74507	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	45.98	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74508	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-72.42	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74509	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	30.64	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74510	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	100.3	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74511	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	50.71	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74512	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	21.06	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74513	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	6.88	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74514	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	7.17	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74515	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	2.47	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74516	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	1750.12	12/1/2017		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74517	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	1135.16	12/1/2017		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74518	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	2.32	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74519	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	7.24	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74520	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216892	2105	1215	1/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74521	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216892	2105	1215	1/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
74522	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74523	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74524	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74525	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74526	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74527	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74528	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74529	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74530	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74531	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74532	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74533	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74534	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74535	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74536	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74537	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74538	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74539	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74540	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74541	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74542	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74543	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74544	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74545	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74546	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74547	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74548	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74549	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74550	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74551	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74552	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74553	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74554	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74555	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74556	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74557	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74558	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74559	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74560	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74561	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74562	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74563	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74564	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74565	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74566	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74567	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74568	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74569	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74570	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74571	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74572	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74573	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74574	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74575	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74576	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74577	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74578	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74579	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74580	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74581	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74582	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74583	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74584	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74585	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74586	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74587	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74588	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74589	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74590	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
74522	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-400.95	1/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74523	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	110.26	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74524	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	296.45	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74525	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.18	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74526	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	7.03	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74527	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	59.33	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74528	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	205.98	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74529	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	19.31	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74530	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-48.47	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74531	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	21.46	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74532	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	54.77	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74533	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	32.16	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74534	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	14.78	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74535	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-2.59	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74536	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	5.02	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74537	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	1.73	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74538	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	361.03	1/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74539	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	400.95	1/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74540	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222878	2105	8476.36	6/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74541	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-1398.6	6/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74542	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	243.87	6/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74543	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	1624.64	6/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74544	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.76	6/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74545	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	28.62	6/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74546	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	102.1	6/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74547	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	504.07	6/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74548	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	46.46	6/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74549	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	1168.32	6/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74550	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	1398.6	6/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74551	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	6.16	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74552	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-6.16	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74553	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.65	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74554	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	30.31	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74555	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	3.2	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74556	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-30.31	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74557	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	6534.88	8/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74558	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-1078.26	8/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74559	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	2919.58	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74560	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-2919.58	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74561	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	319.16	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74562	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	3933.67	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74563	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	430.02	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74564	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-3933.67	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74565	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	6.47	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74566	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.57	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74567	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-6.47	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74568	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	290.94	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74569	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-290.94	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74570	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	25.39	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74571	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	1993.33	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74572	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	208.01	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74573	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-1993.33	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74574	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	5340.14	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74575	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	557.25	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74576	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-5340.14	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74577	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	44.82	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74578	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	30.97	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74579	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-44.82	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74580	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-861.26	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74581	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-90.76	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74582	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	861.26	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74583	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	559.28	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74584	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	58.95	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74585	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-559.28	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74586	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	1019.41	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74587	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	107.44	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74588	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-1019.41	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74589	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	664.46	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74590	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	70.03	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
74591	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74592	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74593	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74594	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74595	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74596	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74597	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74598	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74599	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74600	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74601	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74602	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74603	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74604	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74605	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74606	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74607	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74608	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74609	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74610	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74611	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74612	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74613	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74614	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74615	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74616	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74617	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74618	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74619	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74620	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74621	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74622	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74623	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74624	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74625	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74626	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74627	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74628	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74629	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74630	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74631	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74632	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74633	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74634	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74635	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74636	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74637	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74638	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74639	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74640	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74641	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74642	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74643	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74644	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74645	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74646	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74647	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74648	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74649	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74650	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74651	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74652	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74653	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74654	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74655	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74656	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74657	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74658	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74659	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
74591	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-664.46	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74592	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	352.46	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74593	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	37.14	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74594	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-352.46	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74595	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	68.08	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74596	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-68.08	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74597	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	7.17	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74598	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	130.8	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74599	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	13.78	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74600	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-130.8	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74601	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	45.1	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74602	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	4.76	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74603	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-45.1	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74604	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	656.06	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74605	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	656.06	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74606	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-656.06	8/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74607	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	1078.26	8/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74608	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.74	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74609	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	7.17	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74610	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226573	2104	1888.02	9/1/2018		169560	Paving	BCA RELATED	SERVICE	Paving	2018
74611	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226369	2105	7076.74	9/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74612	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226369	2105	600	9/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74613	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226573	2105	2336.25	9/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74614	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-1652.14	9/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74615	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	135.61	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74616	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	921.63	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2018
74617	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.31	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74618	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	8.7	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74619	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	862.2	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74620	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	212.37	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74621	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	19.73	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74622	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-49.65	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74623	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	23.09	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74624	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	58.34	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74625	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	37.24	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74626	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	16.13	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74627	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	3.72	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74628	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	5.4	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74629	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	1.86	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74630	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	1463.01	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74631	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-183.76	9/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
74632	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	61411	ACC0226108	2105	2650.46	9/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74633	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	1652.14	9/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
74634	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226976	2105	4858.05	10/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74635	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	179.78	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74636	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	4674.36	10/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74637	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231535	2104	1253.64	2/1/2019		169560	Paving	BCA RELATED	SERVICE	Paving	2019
74638	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227528	2105	14445.8	10/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74639	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	284.98	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74640	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-96.19	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74641	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	4280.41	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74642	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	1.18	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74643	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	2122.44	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74644	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-210.19	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74645	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226976	2105	9025.63	10/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74646	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227748	2104	3262.3	10/1/2018		169560	Paving	BCA RELATED	SERVICE	Paving	2019
74647	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-465.38	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74648	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-2115.97	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74649	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-1.18	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74650	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	96.19	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74651	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	26.31	2/1/2019		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74652	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	96.19	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74653	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-179.78	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74654	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	1243.48	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74655	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	33.51	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74656	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	229.03	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74657	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	266.05	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74658	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-1243.48	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74659	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	53.56	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
74660	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74661	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74662	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74663	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74664	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74665	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74666	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74667	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74668	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74669	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74670	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74671	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74672	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74673	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74674	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74675	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74676	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74677	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74678	AGG0169560	AGG0169560	Replacement - Services - Distributi	BCA0169560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	169560	100
74679	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74680	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74681	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74682	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74683	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74684	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74685	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74686	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74687	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74688	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74689	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74690	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74691	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74692	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74693	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74694	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74695	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74696	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74697	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74698	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74699	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74700	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74701	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74702	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74703	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74704	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74705	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74706	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74707	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74708	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74709	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74710	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74711	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74712	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74713	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74714	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74715	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74716	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74717	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74718	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74719	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74720	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74721	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74722	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74723	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74724	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74725	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74726	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74727	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74728	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
74660	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	212.74	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74661	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	210.84	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74662	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-4674.36	10/1/2018		169560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74663	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-266.05	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74664	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	1.18	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74665	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-4280.41	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74666	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	110.44	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74667	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	340.26	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74668	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	179.78	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74669	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	4280.41	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74670	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	2115.97	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74671	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	210.19	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74672	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	1243.48	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74673	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	158.22	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74674	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	6.63	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74675	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	18.47	10/1/2018		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74676	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232092	2104	4108.48	2/1/2019		169560	Paving	BCA RELATED	SERVICE	Paving	2019
74677	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244385	2104	493.15	11/1/2019		169560	Paving	BCA RELATED	SERVICE	Paving	2020
74678	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	1.91	11/1/2019		169560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74679	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	1099.51	9/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74680	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	108.68	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74681	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.35	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74682	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242537	2105	3530.33	9/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74683	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	145.76	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74684	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	20.83	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74685	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	1174.33	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2019
74686	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	56.57	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74687	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	133.8	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74688	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	418.12	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74689	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	9.04	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74690	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.47	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74691	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	3.12	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74692	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	38.63	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74693	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	95.51	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74694	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	72.64	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74695	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	191.58	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74696	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	2366.7	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74697	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	3373	9/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74698	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	75.31	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74699	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	16.23	9/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
74700	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242871	2105	15812.56	9/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74701	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-3373	9/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
74702	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	44794	10/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74703	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	77785.73	10/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74704	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	CS_RPL0001	3226	-5.05	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74705	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	611.58	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74706	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245731	3102	10.03	11/1/2019		169564	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74707	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3360	-0.07	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74708	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	DD_RLB0001	3219	7.84	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74709	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	CS_RPL0001	3226	33.13	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74710	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	DD_RLB0001	3219	6.01	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74711	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	1433.49	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74712	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	223.75	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74713	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	1503	33.29	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74714	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	9212.85	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74715	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3370	5.2	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74716	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3340	-0.35	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74717	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244797	2105	56662.19	11/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74718	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-19735.31	11/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74719	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	ACC0246352	2101	1725	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74720	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3310	32.24	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74721	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3350	17.26	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74722	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	635.42	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74723	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3220	-262.41	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74724	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	ACC0247329	3102	22.11	12/1/2019		169564	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74725	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	1503	7.39	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74726	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3340	-11.39	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74727	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	ACC0247131	2105	11151.45	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74728	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3355	-0.17	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
74729	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74730	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74731	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74732	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74733	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74734	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74735	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74736	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74737	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74738	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74739	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74740	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74741	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74742	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74743	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74744	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74745	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74746	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74747	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74748	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74749	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74750	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74751	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74752	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74753	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74754	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74755	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74756	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74757	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74758	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74759	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74760	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74761	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74762	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74763	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74764	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74765	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74766	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74767	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74768	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74769	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74770	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74771	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74772	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74773	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74774	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74775	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74776	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74777	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74778	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74779	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74780	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74781	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74782	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74783	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74784	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74785	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74786	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74787	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74788	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74789	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74790	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74791	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74792	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74793	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74794	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74795	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74796	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74797	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
74729	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3380	-0.01	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74730	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3350	0.33	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74731	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3240	0.76	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74732	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3370	2.55	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74733	108000 Project Closed Removal	COR	12/1/2019	63411	PA00083249	2101	284.63	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74734	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3380	0.01	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74735	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3310	5.08	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74736	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245737	2105	5534.46	11/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74737	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ACC0245738	3102	20.2	11/1/2019		169564	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74738	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	0.72	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74739	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3380	2.34	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74740	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3310	19.79	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74741	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	432.01	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74742	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3360	10.25	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74743	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	CSRV000001	3536	41.42	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74744	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	943.88	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74745	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	402.87	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74746	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	244.37	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74747	108000 Project Closed Removal	COR	12/1/2019	63211	PA00007008	2105	1839.99	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74748	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2101	284.63	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74749	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3350	111.55	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74750	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	3340	0.03	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74751	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	INSRPL0001	3222	30.23	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74752	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	667.39	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74753	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	INSRPN0001	3221	1.3	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74754	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3360	13.46	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74755	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	5443.01	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74756	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3225	16.43	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74757	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3320	10.9	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74758	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3360	0.04	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74759	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	2101	-1725	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74760	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3310	-0.09	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74761	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247131	2105	39735.09	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74762	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3102	183.18	12/1/2019		169564	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74763	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3350	-17.58	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74764	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3340	0.21	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74765	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3340	-0.46	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74766	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	272.77	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74767	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245160	2105	16631.45	11/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74768	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	DD_RLB0001	3219	2.64	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74769	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	TP_GT00001	3515	58.42	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74770	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	338.66	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74771	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3360	7.87	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74772	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN02000001	1502	0.05	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74773	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	653.77	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74774	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	1364.79	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74775	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	A&G0000001	3240	1.3	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74776	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	DD_RNL0001	3220	19.52	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74777	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3310	-0.16	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74778	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244374	2105	22358.96	11/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74779	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	15239.02	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74780	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3340	0.18	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74781	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	PAYA011001	1300	-90.66	11/1/2019		169564	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74782	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	12295.89	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74783	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	1503	0.12	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74784	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	469.68	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74785	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00007008	2105	-1839.99	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74786	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	DD_RLB0001	3219	35.8	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74787	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	80.52	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74788	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	412.08	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74789	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	1384.69	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74790	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CSRV000001	3536	140.74	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74791	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3355	55.51	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74792	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3380	0.86	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74793	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	432.43	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74794	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	A&G0000001	3240	10.66	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74795	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	3320	0.03	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74796	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	180.83	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74797	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	413.62	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
74798	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74799	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74800	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74801	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74802	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74803	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74804	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74805	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74806	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74807	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74808	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74809	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74810	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74811	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74812	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74813	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74814	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74815	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74816	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74817	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74818	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74819	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74820	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74821	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74822	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74823	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74824	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74825	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74826	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74827	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74828	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74829	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74830	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74831	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74832	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74833	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74834	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74835	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74836	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74837	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74838	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74839	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74840	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74841	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74842	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74843	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74844	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74845	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74846	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74847	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74848	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74849	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74850	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74851	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74852	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74853	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74854	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74855	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74856	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74857	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74858	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74859	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74860	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74861	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74862	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74863	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74864	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74865	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74866	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
74798	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3380	5.58	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74799	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3536	-140.74	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74800	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3102	-183.18	12/1/2019		169564	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74801	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3221	0.2	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74802	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3350	-0.33	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74803	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3545	-1.23	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74804	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	2101	1725	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74805	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3320	0.2	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74806	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3240	-0.76	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74807	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3102	-183.01	12/1/2019		169564	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74808	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	136.81	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74809	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3370	-0.1	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74810	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3355	-0.35	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74811	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	1147.76	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74812	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	CELL000001	3184	2.88	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74813	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3370	-0.08	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74814	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3320	-0.44	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74815	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3355	0.14	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74816	108000 Project Closed Removal	COR	11/1/2019	63411	ACC0245085	2105	4341.97	11/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74817	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3320	0.2	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74818	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	CS_RPN0001	3225	-1.13	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74819	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3320	0.17	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74820	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3370	0.05	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74821	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3360	0.03	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74822	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245085	2105	8287.53	11/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74823	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	CS_RPL0001	3226	25.42	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74824	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245360	2105	10059.84	11/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74825	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3370	0.04	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74826	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3310	-0.2	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74827	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	PAYA011001	1300	-118.18	11/1/2019		169564	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74828	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	PAYA011001	1300	118.18	10/1/2019		169564	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74829	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00007008	2101	-284.63	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74830	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-11008.23	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74831	108000 Project Closed Removal	COR	12/1/2019	63411	ACC0246045	2105	5828.82	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74832	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3370	2.5	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74833	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	3360	0.01	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74834	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3320	10.7	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74835	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	INSRPL0001	3222	4.68	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74836	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.2	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74837	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	1503	46.87	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74838	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	280.41	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74839	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPL0001	3226	120.48	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74840	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	332.1	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74841	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	CS_RPN0001	3225	106.21	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74842	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3355	0.17	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74843	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3360	-2.12	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74844	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3240	-11.38	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74845	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3219	-3.1	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74846	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3220	262.41	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74847	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3545	1.23	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74848	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3355	8.75	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74849	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3545	-1.3	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74850	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3240	11.38	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74851	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3310	0.09	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74852	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3370	-0.05	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74853	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	1503	-7.39	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74854	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	A&G0000001	3240	0.63	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74855	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	TP_GT00001	3515	76.15	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74856	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	CELL000001	3184	3.75	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74857	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	CS_RPL0001	3226	-6.59	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74858	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	DD_RNL0001	3220	16.56	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74859	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3380	-0.04	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74860	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3355	0.16	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74861	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3350	49.57	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74862	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	1503	43.4	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74863	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	CS_RPN0001	3225	3.39	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74864	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3340	44.39	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74865	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	956.74	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74866	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3355	25.74	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
74867	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74868	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74869	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74870	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74871	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74872	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74873	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74874	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74875	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74876	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74877	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74878	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74879	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74880	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74881	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74882	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74883	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74884	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74885	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74886	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74887	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74888	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74889	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74890	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74891	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74892	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74893	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74894	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74895	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74896	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74897	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74898	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74899	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74900	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74901	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74902	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74903	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74904	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74905	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74906	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74907	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74908	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74909	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74910	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74911	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74912	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74913	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74914	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74915	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74916	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74917	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74918	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74919	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74920	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74921	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74922	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74923	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74924	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74925	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74926	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74927	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74928	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74929	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74930	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74931	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74932	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74933	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74934	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74935	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
74867	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	10235.28	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74868	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	577.16	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74869	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ACC0244796	3102	130.84	11/1/2019		169564	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74870	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3310	0.09	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74871	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	523.92	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74872	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	3350	0.05	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74873	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00007066	3545	-0.6	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74874	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	192.87	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74875	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3320	69.14	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74876	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	33.36	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74877	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3219	38.79	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74878	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	2101	284.63	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74879	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3222	-4.68	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74880	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3219	3.1	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74881	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3370	-2.55	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74882	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	1503	0.14	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74883	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247329	2105	525	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74884	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3370	0.05	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74885	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3340	11.39	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74886	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3380	0.88	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74887	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	1503	-0.3	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74888	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3380	0.01	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74889	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RLB0001	3219	2.99	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74890	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ST_WG00001	3545	1.61	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74891	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3310	0.08	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74892	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ACC0245731	3102	10.03	11/1/2019		169564	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74893	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	1503	-0.23	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74894	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3320	-0.33	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74895	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	TL00244353	1116	335.28	10/1/2019		169564	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74896	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3370	6.77	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74897	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3380	1.79	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74898	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3355	33.55	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74899	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	CS_RPN0001	3225	4.42	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74900	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	4.53	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74901	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3310	15.18	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74902	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3350	64.62	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74903	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3320	22.22	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74904	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	584.97	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74905	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3350	-0.54	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74906	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	NPL_UN0001	1655	58.65	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74907	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	19735.31	11/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74908	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	11008.23	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74909	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3370	16.17	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74910	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	DD_RNL0001	3220	3.12	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74911	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	A&G0000001	3240	63.69	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74912	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	9421.43	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74913	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3355	8.59	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74914	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	3310	0.01	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74915	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	DD_RNL0001	3220	243.6	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74916	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPN0001	3225	16.43	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74917	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	CS_RPL0001	3226	778.82	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74918	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3340	-0.21	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74919	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3220	-19.68	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74920	108000 Project Closed Removal	COR	12/1/2019	63401	PA00083249	2101	-284.63	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74921	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	1503	-0.14	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74922	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3320	-10.9	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74923	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3102	183.01	12/1/2019		169564	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74924	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3310	-5.08	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74925	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3536	140.74	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74926	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3355	-8.75	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74927	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3360	-0.04	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74928	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ST_WG00001	3545	1.83	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74929	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	6665.87	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74930	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	9.26	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74931	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	1956.94	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74932	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245738	3102	20.2	11/1/2019		169564	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74933	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245738	2105	73.5	11/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74934	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	26104.15	10/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74935	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN02000001	1502	0.06	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
74936	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74937	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74938	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74939	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74940	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74941	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74942	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74943	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74944	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74945	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74946	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74947	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74948	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74949	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74950	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74951	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74952	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74953	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74954	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74955	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74956	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74957	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74958	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74959	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74960	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74961	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74962	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74963	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74964	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74965	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74966	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74967	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74968	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74969	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74970	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74971	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74972	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74973	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74974	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74975	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74976	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74977	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74978	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74979	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74980	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74981	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74982	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74983	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74984	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74985	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74986	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74987	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74988	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74989	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74990	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74991	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74992	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74993	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74994	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74995	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74996	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74997	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74998	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
74999	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
75000	AGG0169564	AGG0169564	Replacement - Services - Distributi	BCA0169564		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	169564	100
75001	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75002	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75003	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75004	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
74936	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	1108.22	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74937	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	DD_RNL0001	3220	14.98	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74938	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3320	28.97	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74939	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	BN01000001	3340	34.05	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74940	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	21682.32	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74941	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	77.16	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74942	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3340	0.21	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74943	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3355	-0.27	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74944	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	NPL_UN0001	1655	44.99	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74945	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	PAYA011001	1300	90.66	10/1/2019		169564	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74946	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246045	2105	25091.24	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74947	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	3355	0.03	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74948	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	BN01000001	3340	72.28	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74949	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3310	4.99	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74950	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	DD_RLB0001	3219	0.46	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74951	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3360	2.08	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74952	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	1503	7.25	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74953	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	4659.51	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74954	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	DD_RNL0001	3220	1574.76	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74955	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	1503	0.02	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74956	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	ST_WG00001	3545	0.22	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74957	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00007066	3545	-0.53	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74958	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3225	-16.43	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74959	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3222	4.68	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74960	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3226	120.48	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74961	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3380	-0.88	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74962	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3220	19.68	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74963	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247000	2105	262.5	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74964	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3360	2.12	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74965	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3226	-120.48	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74966	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3320	-0.2	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74967	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3350	-0.7	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74968	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3350	0.32	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74969	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	CS_RPN0001	3225	-0.87	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74970	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	1503	0.14	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74971	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3360	-0.09	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74972	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	TL00244353	1116	257.2	10/1/2019		169564	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74973	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63300	BN01000001	3380	-0.03	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74974	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	113.88	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74975	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	3697.05	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74976	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	11.63	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74977	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-26104.15	10/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74978	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	CSRV000001	3536	53.99	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74979	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63300	A&G0000001	3240	1.7	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74980	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	2134.31	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74981	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	1466.04	10/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74982	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244796	3102	152.78	11/1/2019		169564	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74983	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RNL0001	3220	18.81	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74984	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	BN01000001	3350	0.28	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74985	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	35627.25	10/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74986	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246308	2105	1102.72	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74987	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	7.77	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74988	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3340	11.18	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74989	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	DD_RLB0001	3219	231.45	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74990	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	BN01000001	3370	0.01	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74991	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	96.73	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74992	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	A&G0000001	3240	0.13	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74993	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3219	-38.79	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Development & Design	2020
74994	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3350	17.58	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74995	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3545	1.3	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74996	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	2101	-284.63	12/1/2019		169564	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
74997	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3221	-0.2	12/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74998	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3380	0.02	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
74999	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	47.18	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75000	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3360	0.04	11/1/2019		169564	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75001	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	1503	0.89	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75002	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196795	2101	250	6/1/2016		169566	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75003	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	PA00007008	2101	-41.25	6/1/2016		169566	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75004	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	PA00007008	2101	41.25	6/1/2016		169566	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
75005	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75006	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75007	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75008	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75009	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75010	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75011	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75012	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75013	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75014	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75015	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75016	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75017	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75018	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75019	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75020	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75021	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75022	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75023	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75024	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75025	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75026	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75027	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75028	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75029	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75030	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75031	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75032	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75033	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75034	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75035	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75036	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75037	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75038	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75039	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75040	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75041	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75042	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75043	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75044	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75045	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75046	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75047	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75048	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75049	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75050	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75051	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75052	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75053	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75054	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75055	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75056	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75057	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75058	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75059	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75060	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75061	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75062	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75063	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75064	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75065	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75066	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75067	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75068	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75069	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75070	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75071	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75072	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75073	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75005	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RLB0001	3219	7.85	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75006	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RNL0001	3220	15.88	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75007	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPN0001	3221	0.04	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75008	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPL0001	3222	0.81	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75009	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPN0001	3225	3.26	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75010	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPL0001	3226	10.8	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75011	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	0.89	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75012	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3310	-2.85	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75013	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3320	1.35	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75014	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3340	3.92	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75015	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3350	2.13	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75016	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3355	0.99	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75017	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3360	0.37	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75018	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CSRV000001	3536	38.3	6/1/2016		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75019	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3360	-0.37	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75020	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3536	-38.3	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75021	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	1503	-0.89	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75022	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3226	-10.8	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75023	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3355	-0.99	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75024	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3222	-0.81	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75025	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3219	-7.85	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Development & Design	2019
75026	108000 Project Closed Removal	COR	11/1/2018	63411	PA00083248	2101	-41.25	11/1/2018		169566	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
75027	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	2101	-208.75	11/1/2018		169566	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
75028	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3220	-15.88	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Development & Design	2019
75029	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3240	-0.89	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75030	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3320	-1.35	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75031	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3221	-0.04	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75032	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3310	2.85	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75033	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3350	-2.13	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75034	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3340	-3.92	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75035	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00083248	3225	-3.26	11/1/2018		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75036	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	5.45	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75037	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	49.42	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75038	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	166.04	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Development & Design	2020
75039	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	76.2	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75040	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	901.14	10/1/2019		169566	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
75041	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	12.16	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75042	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	52.48	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Development & Design	2020
75043	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	3.29	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75044	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	1.28	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75045	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	1320.04	12/1/2019		169566	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
75046	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.93	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75047	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	8.35	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75048	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-1320.04	12/1/2019		169566	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
75049	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	9.66	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75050	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	21.68	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75051	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	1.93	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75052	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	21.06	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Development & Design	2020
75053	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	80.03	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75054	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	11.6	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75055	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	51.85	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75056	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	8.17	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75057	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	0.44	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75058	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	4	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75059	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	23.13	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75060	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	49.6	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75061	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247131	2105	7422.75	12/1/2019		169566	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
75062	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	3.72	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75063	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-148.69	10/1/2019		169566	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
75064	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	58.3	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75065	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	148.69	10/1/2019		169566	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
75066	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	1129.76	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Development & Design	2020
75067	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	39.82	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75068	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	558.74	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75069	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	7.77	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75070	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	6.31	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75071	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.03	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75072	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	33.63	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75073	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	2.46	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
75074	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75075	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75076	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75077	AGG0169566	AGG0169566	Replacement - Services - Distributi	BCA0169566		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169566	100
75078	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75079	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75080	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75081	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75082	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75083	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75084	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75085	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75086	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75087	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75088	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75089	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75090	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75091	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75092	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75093	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75094	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75095	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75096	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75097	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75098	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75099	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75100	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75101	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75102	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75103	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75104	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75105	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75106	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75107	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75108	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75109	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75110	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75111	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75112	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75113	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75114	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75115	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75116	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75117	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75118	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75119	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75120	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75121	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75122	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75123	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75124	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75125	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75126	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75127	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75128	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75129	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75130	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75131	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75132	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75133	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75134	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75135	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75136	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75137	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75138	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75139	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75140	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75141	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75142	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75074	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.07	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75075	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	123.51	10/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75076	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246391	2105	577.5	12/1/2019		169566	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
75077	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	652.71	12/1/2019		169566	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
75078	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	34.06	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75079	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190774	2105	7710.36	11/1/2015		169581	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75080	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190774	2105	1867.6	11/1/2015		169581	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75081	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-1580.36	11/1/2015		169581	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75082	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	1580.36	11/1/2015		169581	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75083	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	225.74	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75084	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	796.05	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75085	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	0.24	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75086	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	14.42	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75087	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	98.88	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75088	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	433.1	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75089	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	51.18	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75090	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-117.35	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75091	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	49.06	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75092	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	161.11	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75093	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	67.56	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75094	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	19.31	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75095	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	7.24	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75096	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	1374.5	11/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75097	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	14.23	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75098	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63401	ACC0191012	2105	2595	12/1/2015		169581	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75099	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191327	2105	1400.7	12/1/2015		169581	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75100	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191327	2105	1373.16	12/1/2015		169581	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75101	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-457.69	12/1/2015		169581	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75102	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	457.69	12/1/2015		169581	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75103	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	82.75	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75104	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	204.22	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75105	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.07	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75106	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	5.02	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75107	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	44.88	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75108	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	153.44	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75109	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	15.58	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75110	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-42.14	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75111	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	29.25	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75112	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	57.85	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75113	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	66.04	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75114	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	13.82	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75115	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	2.67	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75116	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	479.33	12/1/2015		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75117	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63401	ACC0193154	2104	476.28	2/1/2016		169581	Paving	BCA RELATED	SERVICE	Paving	2016
75118	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2104	4403.64	2/1/2016		169581	Paving	BCA RELATED	SERVICE	Paving	2016
75119	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	17	2/1/2016		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75120	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63401	ACC0194110	2104	2610	3/1/2016		169581	Paving	BCA RELATED	SERVICE	Paving	2016
75121	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2104	3030.84	3/1/2016		169581	Paving	BCA RELATED	SERVICE	Paving	2016
75122	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	13.94	3/1/2016		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75123	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	5.37	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75124	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	10.11	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75125	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2105	3227.72	5/1/2018		169581	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
75126	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-532.57	5/1/2018		169581	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
75127	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	117.48	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Development & Design	2018
75128	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	266.38	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Development & Design	2018
75129	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	0.54	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75130	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	11.42	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75131	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	47.3	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75132	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	282.09	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75133	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	21.04	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75134	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-63.03	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75135	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	27.18	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75136	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	73.97	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75137	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	47.03	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75138	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	19.51	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75139	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	4.68	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75140	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	6.36	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75141	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	2.19	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
75142	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	422.67	5/1/2018		169581	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
75143	AGG0169581	AGG0169581	Replacement - Services - Distributi	BCA0169581		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169581	100
75144	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75145	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75146	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75147	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75148	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75149	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75150	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75151	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75152	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75153	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75154	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75155	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75156	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75157	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75158	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75159	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75160	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75161	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75162	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75163	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75164	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75165	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75166	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75167	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75168	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75169	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75170	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75171	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75172	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75173	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75174	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75175	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75176	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75177	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75178	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75179	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75180	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75181	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75182	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75183	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75184	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75185	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75186	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75187	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75188	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75189	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75190	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75191	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75192	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75193	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75194	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75195	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75196	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75197	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75198	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75199	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75200	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75201	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75202	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75203	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75204	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75205	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75206	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75207	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75208	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75209	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75210	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75211	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75143	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	532.57	5/1/2018		169581	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
75144	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	0.84	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75145	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189603	2105	70.03	10/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75146	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2105	170	10/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75147	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2105	-39.6	10/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75148	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2105	39.6	10/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75149	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	7.99	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75150	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	7.7	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75151	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.01	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75152	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	0.55	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75153	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	5.19	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75154	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	15.84	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75155	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	1.23	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75156	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-2.85	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75157	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	2.01	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75158	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	3.92	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75159	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	1.96	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75160	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	1.21	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75161	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	0.23	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75162	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	27.04	10/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75163	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	1503	203.24	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75164	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190096	2104	2128	11/1/2015		169582	Paving	BCA RELATED	SERVICE	Paving	2016
75165	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190361	2104	1867.86	11/1/2015		169582	Paving	BCA RELATED	SERVICE	Paving	2016
75166	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63401	ACC0190774	2105	4519.44	11/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75167	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	2842	11/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75168	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190091	2105	1530	11/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75169	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	5339.6	11/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75170	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	7395.31	11/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75171	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190091	2105	4205.4	11/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75172	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190478	2105	2821	11/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75173	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190774	2105	17782.46	11/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75174	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	ACC0190774	2105	15237.91	11/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75175	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	PA00007008	2105	-9430.36	11/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75176	108111 Accum Prov for Deprec - Salv	COR	11/1/2015	63411	PA00007008	2105	9430.36	11/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75177	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RLB0001	3219	1347.05	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75178	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	DD_RNL0001	3220	4750.19	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75179	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPN0001	3221	1.43	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75180	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	INSRPL0001	3222	86.02	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75181	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPN0001	3225	590.04	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75182	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CS_RPL0001	3226	2584.38	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75183	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	A&G0000001	3240	324.09	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75184	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3310	-700.27	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75185	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3320	292.69	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75186	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3340	961.37	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75187	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3350	403.13	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75188	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3355	115.22	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75189	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	BN01000001	3360	43.22	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75190	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63410	CSRV000001	3536	8201.86	11/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75191	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	33.45	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75192	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191012	2105	225.75	12/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75193	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191327	2105	3168.88	12/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75194	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191332	2105	3125.1	12/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75195	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-1075.76	12/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75196	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	1075.76	12/1/2015		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75197	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	194.49	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75198	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	480.01	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75199	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.17	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75200	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	11.79	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75201	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	105.49	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75202	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	360.65	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75203	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	36.59	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75204	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-99.05	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75205	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	68.74	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75206	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	135.97	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75207	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	155.22	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75208	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	32.48	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75209	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	6.28	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75210	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	1126.64	12/1/2015		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75211	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	1503	12.84	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
75212	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75213	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75214	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75215	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75216	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75217	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75218	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75219	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75220	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75221	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75222	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75223	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75224	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75225	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75226	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75227	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75228	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75229	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75230	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75231	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75232	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75233	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75234	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75235	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75236	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75237	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75238	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75239	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75240	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75241	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75242	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75243	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75244	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75245	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75246	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75247	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75248	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75249	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75250	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75251	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75252	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75253	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75254	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75255	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75256	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75257	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75258	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75259	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75260	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75261	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75262	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75263	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75264	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75265	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75266	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75267	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75268	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75269	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75270	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75271	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75272	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75273	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75274	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75275	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75276	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75277	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75278	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75279	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75280	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75212	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	24.71	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75213	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191929	2104	4383.4	1/1/2016		169582	Paving	BCA RELATED	SERVICE	Paving	2016
75214	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192288	2104	3291	1/1/2016		169582	Paving	BCA RELATED	SERVICE	Paving	2016
75215	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	ACC0192173	2105	2152.5	1/1/2016		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75216	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192173	2105	4143.73	1/1/2016		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75217	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-683.72	1/1/2016		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75218	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	683.72	1/1/2016		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75219	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	DD_RLB0001	3219	77.72	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75220	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	149.61	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75221	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	DD_RNL0001	3220	163.87	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75222	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	315.45	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75223	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	INSRPN0001	3221	0.1	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75224	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.19	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75225	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	INSRPL0001	3222	5.27	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75226	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	10.15	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75227	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	CS_RPN0001	3225	27.52	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75228	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	52.98	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75229	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	CS_RPL0001	3226	156.24	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75230	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	300.77	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75231	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	A&G0000001	3240	8.19	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75232	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	46.25	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75233	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3310	-40.63	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75234	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-78.21	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75235	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3320	21.54	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75236	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	41.47	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75237	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3340	55.77	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75238	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	107.36	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75239	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3350	39	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75240	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	75.08	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75241	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3355	14.36	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75242	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	27.65	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75243	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	61410	BN01000001	3360	4.68	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75244	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	9.01	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75245	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	335.77	1/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75246	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	38.86	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75247	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63401	ACC0193154	2104	699.84	2/1/2016		169582	Paving	BCA RELATED	SERVICE	Paving	2016
75248	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0193154	2104	6878.1	2/1/2016		169582	Paving	BCA RELATED	SERVICE	Paving	2016
75249	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	13375.05	2/1/2016		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75250	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	1552.95	2/1/2016		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75251	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-2463.12	2/1/2016		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75252	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	2463.12	2/1/2016		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75253	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	267.98	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75254	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	335.05	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75255	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.23	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75256	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	16.49	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75257	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	153.08	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75258	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	505.88	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75259	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	89.88	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75260	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-133.18	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75261	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	71.62	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75262	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	182.82	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75263	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	108.85	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75264	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	45.35	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75265	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.44	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75266	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	1471.96	2/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75267	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63401	ACC0194110	2104	1631.25	3/1/2016		169582	Paving	BCA RELATED	SERVICE	Paving	2016
75268	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0194110	2104	21114.75	3/1/2016		169582	Paving	BCA RELATED	SERVICE	Paving	2016
75269	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	97.16	3/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75270	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194789	2104	298.8	4/1/2016		169582	Paving	BCA RELATED	SERVICE	Paving	2016
75271	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0194792	2104	644.8	4/1/2016		169582	Paving	BCA RELATED	SERVICE	Paving	2016
75272	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	2.98	4/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75273	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	2.33	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75274	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	61411	ACC0195726	2105	2214.86	5/1/2016		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75275	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195726	2105	1421	5/1/2016		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75276	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-234.47	5/1/2016		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75277	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	234.47	5/1/2016		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75278	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	18.06	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75279	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	26.02	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75280	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.1	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
75281	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75282	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75283	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75284	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75285	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75286	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75287	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75288	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75289	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75290	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75291	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75292	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75293	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75294	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75295	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75296	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75297	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75298	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75299	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75300	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75301	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75302	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75303	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75304	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75305	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75306	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75307	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75308	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75309	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75310	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75311	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75312	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75313	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75314	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75315	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75316	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75317	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75318	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75319	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75320	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75321	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75322	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75323	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75324	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75325	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75326	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75327	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75328	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75329	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75330	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75331	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75332	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75333	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75334	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75335	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75336	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75337	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75338	AGG0169582	AGG0169582	Replacement - Services - Distributi	BCA0169582		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 5 (FY2019)	169582	100
75339	AGG0169640	AGG0169640	Replacement - Services - Distributi	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
75340	AGG0169640	AGG0169640	Replacement - Services - Distributi	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
75341	AGG0169640	AGG0169640	Replacement - Services - Distributi	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
75342	AGG0169640	AGG0169640	Replacement - Services - Distributi	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
75343	AGG0169640	AGG0169640	Replacement - Services - Distributi	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
75344	AGG0169640	AGG0169640	Replacement - Services - Distributi	BCA0169640		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169640	100
75345	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75346	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75347	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75348	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75349	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75281	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	2.32	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75282	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	12.51	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75283	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	32.03	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75284	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	4.75	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75285	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-8.53	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75286	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	3.96	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75287	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	11.71	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75288	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	10.63	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75289	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	1.49	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75290	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-6.8	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75291	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	207.17	5/1/2016		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75292	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	13.74	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75293	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	40.59	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75294	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229856	2105	12540.36	12/1/2018		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
75295	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	140.84	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75296	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	7.52	4/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75297	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	28.83	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75298	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	4.02	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75299	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	13.05	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75300	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-2069.16	12/1/2018		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
75301	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	2069.16	12/1/2018		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
75302	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	41.86	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2019
75303	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	9.54	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75304	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	1.27	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75305	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2104	4458.6	5/1/2019		169582	Paving	BCA RELATED	SERVICE	Paving	2019
75306	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	58.76	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75307	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	514.89	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2019
75308	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	12.35	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2019
75309	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	3.72	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75310	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	87.29	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75311	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	84.12	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75312	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	4.74	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75313	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	68.95	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75314	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	352.08	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75315	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.03	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75316	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	2.23	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75317	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	0.77	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75318	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234686	2104	1778.4	4/1/2019		169582	Paving	BCA RELATED	SERVICE	Paving	2019
75319	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.11	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75320	108000 Project Closed Removal	COR	3/1/2019	61411	ACC0233458	2105	32991.66	3/1/2019		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
75321	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	10.04	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75322	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	23.74	5/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75323	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	8.6	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75324	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	576.44	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75325	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	298.23	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Development & Design	2019
75326	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	62.48	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75327	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	4.16	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75328	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	6.14	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75329	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	98.65	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75330	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-313.09	3/1/2019		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
75331	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	1.32	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75332	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	24.12	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75333	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	1263.92	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75334	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	1.39	12/1/2018		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75335	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232826	2105	1897.5	3/1/2019		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
75336	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	8.34	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75337	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	13.21	3/1/2019		169582	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
75338	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	313.09	3/1/2019		169582	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
75339	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3310	-1.13	4/1/2015		169640	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75340	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3320	2.56	4/1/2015		169640	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75341	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3330	2.64	4/1/2015		169640	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75342	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3340	5.29	4/1/2015		169640	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75343	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3350	5.75	4/1/2015		169640	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75344	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	61410	PA00083248	3360	2.28	4/1/2015		169640	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75345	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	6.08	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75346	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188385	2104	1146.96	9/1/2015		169802	Paving	BCA RELATED	SERVICE	Paving	2015
75347	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-255.42	9/1/2015		169802	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75348	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	2105	774	9/1/2015		169802	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75349	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	499	9/1/2015		169802	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
75350	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75351	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75352	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75353	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75354	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75355	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75356	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75357	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75358	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75359	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75360	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75361	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75362	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75363	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75364	AGG0169802	AGG0169802	Replacement - Services - Distributi	BCA0169802		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169802	100
75365	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75366	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75367	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75368	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75369	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75370	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75371	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75372	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75373	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75374	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75375	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75376	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75377	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75378	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75379	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75380	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75381	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75382	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75383	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75384	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75385	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75386	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75387	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75388	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75389	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75390	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75391	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75392	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75393	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75394	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75395	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75396	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75397	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75398	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75399	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75400	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75401	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75402	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75403	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75404	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75405	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75406	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75407	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75408	AGG0169803	AGG0169803	Replacement - Services - Distributi	BCA0169803		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169803	100
75409	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75410	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75411	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75412	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75413	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75414	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75415	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75416	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75417	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75418	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75350	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	275	9/1/2015		169802	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75351	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	255.42	9/1/2015		169802	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75352	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	37.2	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75353	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	36.14	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75354	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	0.17	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75355	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	16.44	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75356	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	68.83	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75357	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	9.29	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75358	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-10.03	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75359	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	8.54	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75360	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	23.47	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75361	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	19.32	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75362	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	5.86	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75363	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	2.25	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75364	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	205.05	9/1/2015		169802	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75365	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	44.78	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75366	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63401	ACC0188511	2105	585	9/1/2015		169803	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75367	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	6941.74	9/1/2015		169803	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75368	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	4466.86	9/1/2015		169803	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75369	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-1882.42	9/1/2015		169803	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75370	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	1882.42	9/1/2015		169803	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75371	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	274.16	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75372	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	266.37	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75373	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPN0001	3221	0.02	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75374	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	1.27	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75375	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	121.17	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75376	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	507.27	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75377	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	41.4	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75378	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-73.84	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75379	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	62.97	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75380	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	172.94	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75381	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	142.38	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75382	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	43.21	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75383	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	16.58	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75384	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	1511.21	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75385	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-77.6	9/1/2015		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75386	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192174	2104	174.96	1/1/2016		169803	Paving	BCA RELATED	SERVICE	Paving	2016
75387	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	0.67	1/1/2016		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75388	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	4.61	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75389	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	1.37	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75390	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	0.99	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75391	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	3.71	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75392	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0209313	2101	2672.35	6/1/2017		169803	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
75393	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2101	-440.94	6/1/2017		169803	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
75394	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2101	440.94	6/1/2017		169803	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
75395	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	DD_RLB0001	3219	129.35	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75396	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	DD_RNL0001	3220	264.19	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75397	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.16	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75398	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	6.58	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75399	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	28.47	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75400	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	156.18	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75401	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	22.32	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75402	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-55.23	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75403	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	23.64	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75404	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	75.77	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75405	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-29.07	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75406	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	18.39	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75407	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	14.79	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75408	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	599.67	6/1/2017		169803	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75409	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	2.35	8/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75410	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187064	2105	1001	8/1/2015		169804	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75411	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-165.17	8/1/2015		169804	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75412	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	165.17	8/1/2015		169804	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75413	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	18.17	8/1/2015		169804	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75414	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	17.57	8/1/2015		169804	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75415	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	13.2	8/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75416	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	30.15	8/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75417	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	5.44	8/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75418	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	37.32	8/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
75419	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75420	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75421	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75422	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75423	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75424	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75425	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75426	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75427	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75428	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75429	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75430	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75431	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75432	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75433	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75434	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75435	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75436	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75437	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75438	AGG0169804	AGG0169804	Replacement - Services - Distributi	BCA0169804		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169804	100
75439	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75440	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75441	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75442	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75443	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75444	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75445	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75446	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75447	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75448	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75449	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75450	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75451	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75452	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75453	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75454	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75455	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75456	AGG0169805	AGG0169805	Replacement - Services - Distributi	BCA0169805		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169805	100
75457	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75458	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75459	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75460	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75461	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75462	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75463	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75464	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75465	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75466	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75467	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75468	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75469	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75470	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75471	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75472	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75473	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75474	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75475	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75476	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75477	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75478	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75479	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75480	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75481	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75482	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75483	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75484	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75485	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75486	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75487	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75419	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-36.7	8/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75420	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-87.39	8/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75421	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-57.99	8/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75422	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-20.48	8/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75423	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	0.69	8/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75424	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	190.46	8/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75425	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-2.35	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75426	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	2.35	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75427	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-37.32	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75428	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-4.64	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75429	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	36.7	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75430	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	3.98	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75431	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	87.39	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75432	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	10.86	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75433	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	57.99	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75434	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	7.59	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75435	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	20.48	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75436	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	2.91	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75437	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-0.69	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75438	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	0.69	9/1/2015		169804	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75439	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	1.42	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75440	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192963	2105	546	2/1/2016		169805	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75441	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-90.09	2/1/2016		169805	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75442	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	90.09	2/1/2016		169805	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75443	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	9.8	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75444	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	12.26	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75445	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.01	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75446	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	0.6	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75447	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	5.6	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75448	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	18.5	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75449	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	2.32	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75450	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-4.87	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75451	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	2.62	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75452	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	6.69	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75453	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	3.98	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75454	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	1.66	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75455	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.02	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75456	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	53.83	2/1/2016		169805	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75457	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	1503	2.06	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75458	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	1503	3.23	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75459	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	8.09	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75460	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	ACC0187577	2105	880	8/1/2015		169806	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75461	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	ACC0187577	2105	1380	8/1/2015		169806	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75462	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	PA00007008	2105	-227.7	8/1/2015		169806	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75463	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63401	ACC0187577	2105	1120	8/1/2015		169806	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75464	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63401	PA00007008	2105	227.7	8/1/2015		169806	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75465	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	1629	8/1/2015		169806	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75466	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	1822.5	8/1/2015		169806	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75467	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-569.5	8/1/2015		169806	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75468	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	569.5	8/1/2015		169806	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75469	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RLB0001	3219	15.97	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75470	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	DD_RLB0001	3219	25.05	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75471	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	62.65	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75472	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RNL0001	3220	15.45	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75473	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	DD_RNL0001	3220	24.23	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75474	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	60.59	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75475	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPN0001	3225	11.61	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75476	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	CS_RPN0001	3225	18.2	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75477	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	45.52	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75478	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPL0001	3226	26.5	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75479	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	CS_RPL0001	3226	41.56	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75480	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	103.95	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75481	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	A&G0000001	3240	4.02	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75482	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	A&G0000001	3240	7.48	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75483	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	18.74	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75484	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3310	32.8	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75485	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	3310	51.45	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75486	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	128.66	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75487	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3320	-32.26	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
75488	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75489	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75490	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75491	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75492	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75493	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75494	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75495	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75496	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75497	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75498	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75499	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75500	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75501	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75502	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75503	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75504	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75505	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75506	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75507	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75508	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75509	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75510	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75511	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75512	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75513	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75514	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75515	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75516	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75517	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75518	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75519	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75520	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75521	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75522	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75523	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75524	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75525	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75526	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75527	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75528	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75529	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75530	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75531	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75532	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75533	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75534	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75535	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75536	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75537	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75538	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75539	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75540	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75541	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75542	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75543	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75544	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75545	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75546	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75547	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75548	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75549	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75550	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75551	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75552	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75553	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75554	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75555	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75556	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75488	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	3320	-50.59	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75489	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-126.52	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75490	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3340	-76.81	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75491	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	3340	-120.47	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75492	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-301.3	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75493	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3350	-50.97	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75494	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	3350	-79.94	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75495	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-199.93	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75496	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3355	-18	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75497	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	3355	-28.23	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75498	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-70.6	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75499	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3360	0.61	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75500	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	BN01000001	3360	0.96	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75501	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	2.39	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75502	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63400	CSRV000001	3536	262.57	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75503	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	656.72	8/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75504	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	1503	-2.06	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75505	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	1503	2.06	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75506	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	1503	4.1	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75507	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	1503	-3.23	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75508	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	1503	3.23	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75509	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-8.09	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75510	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	8.09	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75511	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	ACC0188982	2101	1044.9	9/1/2015		169806	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75512	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007008	2101	-172.41	9/1/2015		169806	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75513	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63401	PA00007008	2101	172.41	9/1/2015		169806	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75514	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	DD_RLB0001	3219	25.11	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75515	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	DD_RNL0001	3220	24.4	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75516	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	INSRPL0001	3222	0.12	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75517	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CS_RPN0001	3225	11.1	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75518	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CS_RPL0001	3226	46.46	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75519	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	A&G0000001	3240	3.8	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75520	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3310	-32.8	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75521	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3310	-4.07	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75522	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3310	-6.76	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75523	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3310	-51.45	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75524	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	3310	-6.39	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75525	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-128.66	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75526	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-15.98	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75527	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3320	32.26	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75528	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3320	3.5	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75529	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3320	5.76	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75530	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3320	50.59	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75531	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	3320	5.49	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75532	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	126.52	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75533	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	13.73	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75534	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3340	76.81	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75535	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3340	9.54	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75536	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3340	15.84	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75537	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3340	120.47	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75538	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	3340	14.96	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75539	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	301.3	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75540	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	37.43	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75541	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3350	50.97	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75542	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3350	6.67	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75543	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3350	13.04	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75544	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3350	79.94	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75545	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	3350	10.47	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75546	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	199.93	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75547	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	26.18	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75548	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3355	18	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75549	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3355	2.56	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75550	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3355	3.96	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75551	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3355	28.23	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75552	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	3355	4.01	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75553	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	70.6	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75554	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	10.03	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75555	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3360	-0.61	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75556	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3360	0.61	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
75557	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75558	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75559	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75560	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75561	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75562	AGG0169806	AGG0169806	Replacement - Services - Distributi	BCA0169806		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169806	100
75563	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75564	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75565	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75566	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75567	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75568	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75569	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75570	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75571	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75572	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75573	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75574	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75575	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75576	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75577	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75578	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75579	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75580	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75581	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75582	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75583	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75584	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75585	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75586	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75587	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75588	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75589	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75590	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75591	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75592	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75593	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75594	AGG0169807	AGG0169807	Replacement - Services - Distributi	BCA0169807		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169807	100
75595	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75596	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75597	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75598	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75599	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75600	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75601	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75602	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75603	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75604	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75605	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75606	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75607	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75608	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75609	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75610	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75611	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75612	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75613	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75614	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75615	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75616	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75617	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75618	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75619	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75620	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75621	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75622	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75623	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75624	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75625	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75557	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3360	1.52	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75558	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	BN01000001	3360	-0.96	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75559	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	PA00007068	3360	0.96	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75560	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-2.39	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75561	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	2.39	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75562	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63400	CSRV000001	3536	138.4	9/1/2015		169806	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75563	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	1503	12.83	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75564	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	49.16	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75565	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	ACC0186620	2105	2640	7/1/2015		169807	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75566	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	455	7/1/2015		169807	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75567	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	8280	7/1/2015		169807	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75568	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	1380	7/1/2015		169807	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75569	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-1668.98	7/1/2015		169807	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75570	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	1668.98	7/1/2015		169807	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75571	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	DD_RLB0001	3219	75.16	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75572	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	287.99	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75573	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	DD_RNL0001	3220	160.83	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75574	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	616.2	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75575	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	CS_RPN0001	3225	6	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75576	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	22.97	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75577	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	CS_RPL0001	3226	185.36	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75578	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	710.19	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75579	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	A&G0000001	3240	15.45	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75580	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	68.74	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75581	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3310	-22.64	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75582	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-86.71	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75583	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3320	19.28	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75584	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	73.89	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75585	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3340	53.01	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75586	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	203.09	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75587	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3350	30	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75588	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	114.96	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75589	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3355	13.73	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75590	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	52.6	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75591	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	61410	BN01000001	3360	3.5	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75592	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	13.4	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75593	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	1631.39	7/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75594	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-68.8	9/1/2015		169807	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75595	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	1503	13.55	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75596	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	120.26	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75597	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	ACC0191332	2105	2640	12/1/2015		169808	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75598	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191332	2105	18401.5	12/1/2015		169808	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75599	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191332	2105	5036.5	12/1/2015		169808	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75600	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-3867.27	12/1/2015		169808	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75601	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	ACC0191332	2105	91	12/1/2015		169808	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75602	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	ACC0191332	2105	728	12/1/2015		169808	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75603	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	3867.27	12/1/2015		169808	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75604	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	DD_RLB0001	3219	78.75	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75605	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	699.17	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75606	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	DD_RNL0001	3220	194.37	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75607	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	1725.59	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75608	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	INSRPN0001	3221	0.07	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75609	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.62	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75610	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	INSRPL0001	3222	4.78	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75611	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	42.4	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75612	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	CS_RPN0001	3225	42.72	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75613	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	379.24	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75614	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	CS_RPL0001	3226	146.04	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75615	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	1296.51	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75616	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	A&G0000001	3240	12.64	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75617	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	131.57	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75618	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3310	-40.11	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75619	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-356.06	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75620	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3320	27.83	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75621	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	247.13	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75622	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3340	55.06	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75623	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	488.82	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75624	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3350	62.85	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75625	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	557.99	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
75626	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75627	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75628	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75629	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75630	AGG0169808	AGG0169808	Replacement - Services - Distributi	BCA0169808		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169808	100
75631	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75632	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75633	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75634	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75635	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75636	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75637	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75638	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75639	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75640	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75641	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75642	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75643	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75644	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75645	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75646	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75647	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75648	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75649	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75650	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75651	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75652	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75653	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75654	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75655	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75656	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75657	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75658	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75659	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75660	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75661	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75662	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75663	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75664	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75665	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75666	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75667	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75668	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75669	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75670	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75671	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75672	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75673	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75674	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75675	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75676	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75677	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75678	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75679	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75680	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75681	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75682	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75683	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75684	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75685	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75686	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75687	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75688	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75689	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75690	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75691	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75692	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75693	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75694	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75626	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3355	13.15	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75627	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	116.76	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75628	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	61410	BN01000001	3360	2.54	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75629	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	22.57	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75630	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	4050.2	12/1/2015		169808	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75631	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	1503	1.03	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75632	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	11.62	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75633	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	ACC0187577	2105	440	8/1/2015		169809	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75634	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	2760	8/1/2015		169809	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75635	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	819	8/1/2015		169809	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75636	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	1380	8/1/2015		169809	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75637	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-818.24	8/1/2015		169809	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75638	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	818.24	8/1/2015		169809	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75639	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RLB0001	3219	7.99	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75640	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	90.01	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75641	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	DD_RNL0001	3220	7.72	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75642	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	87.06	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75643	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPN0001	3225	5.8	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75644	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	65.4	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75645	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	CS_RPL0001	3226	13.25	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75646	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	149.35	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75647	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	A&G0000001	3240	2.01	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75648	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	26.92	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75649	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3310	16.4	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75650	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	184.85	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75651	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3320	-16.13	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75652	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-181.77	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75653	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3340	-38.41	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75654	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-432.89	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75655	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3350	-25.49	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75656	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-287.25	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75657	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3355	-9	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75658	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-101.44	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75659	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	61410	BN01000001	3360	0.31	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75660	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	3.43	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75661	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	943.54	8/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75662	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	1503	1.73	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75663	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	1503	-1.03	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75664	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	1503	1.03	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75665	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	22.38	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75666	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-11.62	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75667	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	11.62	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75668	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	ACC0188511	2105	440	9/1/2015		169809	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75669	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	5520	9/1/2015		169809	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75670	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	182	9/1/2015		169809	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75671	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-940.83	9/1/2015		169809	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75672	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	940.83	9/1/2015		169809	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75673	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	DD_RLB0001	3219	10.57	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75674	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	137.03	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75675	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	DD_RNL0001	3220	10.27	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75676	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	133.13	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75677	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPN0001	3221	0.01	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75678	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	INSRPL0001	3222	0.05	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75679	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	0.63	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75680	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	CS_RPN0001	3225	4.67	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75681	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	60.56	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75682	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	CS_RPL0001	3226	19.56	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75683	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	253.54	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75684	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	A&G0000001	3240	1.41	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75685	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	20.7	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75686	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3310	-2.84	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75687	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3310	-16.4	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75688	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3310	-2.04	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75689	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-36.9	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75690	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-184.85	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75691	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-22.96	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75692	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3320	2.43	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75693	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3320	16.13	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75694	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3320	1.75	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
75695	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75696	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75697	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75698	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75699	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75700	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75701	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75702	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75703	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75704	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75705	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75706	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75707	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75708	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75709	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75710	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75711	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75712	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75713	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75714	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75715	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75716	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75717	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75718	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75719	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75720	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75721	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75722	AGG0169809	AGG0169809	Replacement - Services - Distributi	BCA0169809		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169809	100
75723	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75724	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75725	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75726	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75727	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75728	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75729	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75730	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75731	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75732	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75733	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75734	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75735	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75736	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75737	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75738	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75739	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75740	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75741	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75742	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75743	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75744	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75745	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75746	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75747	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75748	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75749	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75750	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75751	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75752	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75753	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75754	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75755	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75756	AGG0169810	AGG0169810	Replacement - Services - Distributi	BCA0169810		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169810	100
75757	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75758	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75759	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75760	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75761	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75762	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75763	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75695	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	31.47	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75696	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	181.77	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75697	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	19.73	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75698	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3340	6.67	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75699	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3340	38.41	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75700	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3340	4.77	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75701	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	86.44	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75702	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	432.89	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75703	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	53.78	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75704	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3350	5.49	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75705	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3350	25.49	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75706	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3350	3.34	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75707	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	71.16	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75708	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	287.25	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75709	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	37.62	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75710	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3355	1.67	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75711	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3355	9	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75712	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3355	1.28	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75713	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	21.6	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75714	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	101.44	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75715	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	14.41	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75716	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3360	0.64	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75717	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3360	-0.31	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75718	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	PA00007068	3360	0.3	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75719	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	8.29	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75720	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-3.43	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75721	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	3.43	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75722	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	755.31	9/1/2015		169809	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75723	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	25.69	8/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75724	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187894	2101	2663.4	8/1/2015		169810	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75725	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2101	-439.46	8/1/2015		169810	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75726	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2101	439.46	8/1/2015		169810	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75727	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187577	2105	8301	8/1/2015		169810	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75728	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-1369.67	8/1/2015		169810	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75729	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	1369.67	8/1/2015		169810	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75730	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	199.01	8/1/2015		169810	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75731	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	192.48	8/1/2015		169810	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75732	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	144.59	8/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75733	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	330.21	8/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75734	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	59.52	8/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75735	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	408.71	8/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75736	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-401.89	8/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75737	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-957.1	8/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75738	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-635.09	8/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75739	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-224.27	8/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75740	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	7.59	8/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75741	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	2086.18	8/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75742	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-25.69	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75743	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	25.69	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75744	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-408.71	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75745	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-50.76	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75746	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	401.89	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75747	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	43.63	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75748	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	957.1	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75749	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	118.9	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75750	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	635.09	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75751	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	83.17	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75752	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	224.27	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75753	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	31.86	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75754	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-7.59	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75755	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	7.59	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75756	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-74.58	9/1/2015		169810	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75757	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	1503	8.64	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75758	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	56.22	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75759	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	ACC0188818	2105	2200	9/1/2015		169812	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75760	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	2105	6392.5	9/1/2015		169812	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75761	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188818	2105	7930.5	9/1/2015		169812	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75762	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-2363.3	9/1/2015		169812	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
75763	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	2363.3	9/1/2015		169812	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
75764	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75765	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75766	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75767	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75768	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75769	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75770	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75771	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75772	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75773	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75774	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75775	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75776	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75777	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75778	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75779	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75780	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75781	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75782	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75783	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75784	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75785	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75786	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75787	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75788	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75789	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75790	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75791	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75792	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75793	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75794	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75795	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75796	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75797	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75798	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75799	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75800	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75801	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75802	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75803	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75804	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75805	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75806	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75807	AGG0169812	AGG0169812	Replacement - Services - Distributi	BCA0169812		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169812	100
75808	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75809	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75810	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75811	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75812	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75813	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75814	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75815	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75816	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75817	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75818	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75819	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75820	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75821	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75822	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75823	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75824	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75825	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75826	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75827	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75828	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75829	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75830	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75831	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75832	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75764	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	DD_RLB0001	3219	52.87	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75765	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	344.2	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75766	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	DD_RNL0001	3220	51.37	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75767	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	334.41	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Development & Design	2015
75768	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPN0001	3221	0.02	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75769	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	INSRPL0001	3222	0.25	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75770	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	1.59	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75771	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	CS_RPN0001	3225	23.37	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75772	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	152.12	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75773	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	CS_RPL0001	3226	97.82	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75774	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	636.86	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75775	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	A&G0000001	3240	7.05	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75776	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	51.97	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75777	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3310	-14.24	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75778	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-92.7	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75779	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3320	12.15	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75780	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	79.06	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75781	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3340	33.35	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75782	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	217.12	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75783	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3350	27.46	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75784	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	178.76	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75785	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3355	8.33	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75786	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	54.24	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75787	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	61410	BN01000001	3360	3.2	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75788	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	20.81	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75789	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	1897.25	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75790	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-97.42	9/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
75791	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	0.47	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75792	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191012	2105	92.37	12/1/2015		169812	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75793	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-15.24	12/1/2015		169812	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75794	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	15.24	12/1/2015		169812	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75795	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	2.76	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75796	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	6.8	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75797	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	0.17	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75798	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	1.5	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75799	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	5.11	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75800	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	0.52	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75801	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-1.42	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75802	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	0.98	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75803	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	1.93	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75804	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	2.2	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75805	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	0.46	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75806	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	0.09	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75807	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	15.96	12/1/2015		169812	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75808	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	1503	14.11	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75809	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0192173	2105	2366	1/1/2016		169813	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75810	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	PA00007008	2105	-390.39	1/1/2016		169813	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75811	108111 Accum Prov for Deprec - Salv	COR	1/1/2016	63411	PA00007008	2105	390.39	1/1/2016		169813	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75812	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RLB0001	3219	85.42	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75813	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	DD_RNL0001	3220	180.12	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75814	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPN0001	3221	0.11	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75815	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	INSRPL0001	3222	5.79	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75816	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPN0001	3225	30.25	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75817	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CS_RPL0001	3226	171.73	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75818	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	9.74	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75819	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3310	-44.65	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75820	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3320	23.68	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75821	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3340	61.3	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75822	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3350	42.87	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75823	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3355	15.79	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75824	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	BN01000001	3360	5.15	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75825	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	CSRV000001	3536	191.73	1/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75826	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	BN01000001	1503	2.79	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75827	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	ACC0199442	2101	1520.4	8/1/2016		169813	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75828	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	PA00007008	2101	-250.87	8/1/2016		169813	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75829	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63211	PA00007008	2101	250.87	8/1/2016		169813	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75830	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	DD_RLB0001	3219	23.71	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75831	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	DD_RNL0001	3220	34.77	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75832	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	INSRPN0001	3221	0.03	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
75833	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75834	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75835	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75836	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75837	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75838	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75839	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75840	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75841	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75842	AGG0169813	AGG0169813	Replacement - Services - Distributi	BCA0169813		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169813	100
75843	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75844	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75845	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75846	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75847	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75848	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75849	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75850	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75851	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75852	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75853	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75854	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75855	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75856	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75857	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75858	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75859	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75860	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75861	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75862	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75863	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75864	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75865	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75866	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75867	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75868	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75869	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75870	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75871	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75872	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75873	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75874	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75875	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75876	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75877	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75878	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75879	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75880	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75881	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75882	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75883	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75884	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75885	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75886	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75887	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75888	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75889	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75890	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75891	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75892	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75893	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75894	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75895	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75896	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75897	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75898	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75899	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75900	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75901	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75833	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	INSRPL0001	3222	1.36	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75834	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	CS_RPN0001	3225	11.13	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75835	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	CS_RPL0001	3226	40.01	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75836	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	A&G0000001	3240	4.57	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75837	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	BN01000001	3310	-10.45	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75838	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	BN01000001	3320	4.87	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75839	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	BN01000001	3340	14.34	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75840	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	BN01000001	3350	6.96	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75841	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	BN01000001	3355	3.44	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75842	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63210	BN01000001	3360	1.21	8/1/2016		169813	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75843	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	TL00189082	1116	640.25	10/1/2015		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75844	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	TL00189874	1116	1140.24	10/1/2015		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75845	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	TL00189874	1117	641.38	10/1/2015		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75846	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	PAYA010101	1300	473.77	10/1/2015		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75847	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	BN01000001	1503	108.11	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75848	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	1503	1.59	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75849	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	NPL_UN0001	1655	420.17	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75850	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2105	91	10/1/2015		169814	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75851	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189604	2105	364	10/1/2015		169814	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75852	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	PA00007008	2105	-75.08	10/1/2015		169814	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75853	108111 Accum Prov for Deprec - Salv	COR	10/1/2015	63411	PA00007008	2105	75.08	10/1/2015		169814	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
75854	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	TL00189874	3072	52	10/1/2015		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75855	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	CELL000001	3184	7.83	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75856	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	CELL000001	3184	13.91	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75857	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	CELL000001	3184	7.81	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75858	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	DD_RLB0001	3219	80.64	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75859	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RLB0001	3219	15.15	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75860	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	DD_RNL0001	3220	77.73	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75861	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	DD_RNL0001	3220	14.6	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75862	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPN0001	3221	0.01	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75863	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	INSRPL0001	3222	1.05	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75864	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	CS_RPN0001	3225	71.75	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75865	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPN0001	3225	9.85	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75866	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	CS_RPL0001	3226	218.88	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75867	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CS_RPL0001	3226	30.03	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75868	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	A&G0000001	3240	14.09	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75869	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	2.34	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75870	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	BN01000001	3310	-367.83	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75871	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3310	-5.41	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75872	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	BN01000001	3320	259.4	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75873	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3320	3.82	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75874	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	BN01000001	3340	504.98	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75875	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3340	7.43	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75876	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	BN01000001	3350	252.46	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75877	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3350	3.72	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75878	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	BN01000001	3355	156.37	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75879	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3355	2.3	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75880	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	BN01000001	3360	29.39	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75881	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	BN01000001	3360	0.43	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75882	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	TP_GT00001	3515	104.21	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75883	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	POE_WG0001	3530	19.3	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75884	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63200	SMTOOL0001	3535	-3.47	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75885	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	CSRV000001	3536	51.26	10/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75886	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63200	PAYA010101	1300	-473.77	11/1/2015		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75887	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63200	BN01000001	1503	-1.08	11/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75888	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63200	CS_RPN0001	3225	-4.89	11/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75889	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63200	CS_RPL0001	3226	-21.42	11/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75890	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63200	BN01000001	3310	3.73	11/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75891	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63200	BN01000001	3320	-1.56	11/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75892	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63200	BN01000001	3340	-5.13	11/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75893	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63200	BN01000001	3350	-2.15	11/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75894	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63200	BN01000001	3355	-0.61	11/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75895	101000 Gas Plant Non-Unitized	CAPEX	11/1/2015	63200	BN01000001	3360	-0.23	11/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75896	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191327	2104	12858.76	12/1/2015		169814	Paving	BCA RELATED	SERVICE	Paving	2016
75897	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	61.55	12/1/2015		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75898	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	ACC0191929	2104	17311.5	1/1/2016		169814	Paving	BCA RELATED	SERVICE	Paving	2016
75899	101000 Gas Plant Non-Unitized	CAPEX	1/1/2016	63410	A&G0000001	3240	65.89	1/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75900	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	TL00199066	1116	232.4	8/1/2016		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75901	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	TL00199066	1116	1140.32	8/1/2016		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
75902	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75903	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75904	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75905	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75906	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75907	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75908	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75909	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75910	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75911	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75912	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75913	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75914	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75915	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75916	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75917	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75918	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75919	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75920	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75921	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75922	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75923	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75924	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75925	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75926	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75927	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75928	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75929	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75930	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75931	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75932	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75933	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75934	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75935	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75936	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75937	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75938	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75939	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75940	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75941	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75942	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75943	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75944	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75945	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75946	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75947	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75948	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75949	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75950	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75951	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75952	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75953	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75954	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75955	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75956	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75957	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75958	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75959	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75960	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75961	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75962	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75963	AGG0169814	AGG0169814	Replacement - Services - Distributi	BCA0169814		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	169814	100
75964	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75965	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75966	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75967	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75968	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75969	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75970	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75902	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	TL00199066	1117	506.64	8/1/2016		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75903	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	PAYA011101	1300	1378.45	8/1/2016		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75904	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	BN01000001	1503	96.21	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75905	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	NPL_UN0001	1655	241.33	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75906	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	TL00199066	3072	52	8/1/2016		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75907	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	CELL000001	3184	33.42	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75908	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	CELL000001	3184	21.66	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75909	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	DD_RLB0001	3219	29.31	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75910	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	DD_RNL0001	3220	42.98	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Development & Design	2016
75911	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	CS_RPN0001	3225	25.62	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75912	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	CS_RPL0001	3226	92.08	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75913	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	A&G0000001	3240	7.52	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75914	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	BN01000001	3310	-359.8	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75915	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	BN01000001	3320	167.73	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75916	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	BN01000001	3340	493.91	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75917	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	BN01000001	3350	239.91	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75918	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	BN01000001	3355	118.46	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75919	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	BN01000001	3360	41.59	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75920	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63200	TP_GT00001	3515	279.04	8/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75921	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	PAYA011101	1300	-1378.45	9/1/2016		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75922	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	1503	-2.26	9/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75923	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	CS_RPN0001	3225	-9.89	9/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75924	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	CS_RPL0001	3226	-57.51	9/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75925	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	3310	6.56	9/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75926	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	3320	-4.44	9/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75927	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	3340	-9	9/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75928	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	3350	-5.33	9/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75929	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	3355	-3.21	9/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75930	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63200	BN01000001	3360	-0.8	9/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
75931	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	TL00201906	1116	822.64	11/1/2016		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75932	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	PAYA010202	1300	426.35	11/1/2016		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75933	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	BN02000001	1501	3.12	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75934	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	BN02000001	1502	2.78	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75935	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	BN01000001	1503	57.47	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75936	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	BN02000001	1504	2.25	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75937	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	NPL_UN0002	1655	243.23	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75938	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	CELL000001	3184	50.9	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75939	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	DD_RLB0001	3219	30.74	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75940	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	DD_RNL0001	3220	83.37	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75941	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	CS_RPN0001	3225	14.46	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75942	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	CS_RPL0001	3226	71.43	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75943	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	A&G0000001	3240	6.48	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75944	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	BN01000001	3310	-220.37	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75945	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	BN01000001	3320	85.39	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75946	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	BN01000001	3340	302.89	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75947	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	BN01000001	3350	173.54	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75948	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	BN01000001	3355	62.45	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75949	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	BN01000001	3360	20.56	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75950	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63200	TP_GT00001	3515	288.43	11/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75951	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63200	PAYA010202	1300	-426.35	12/1/2016		169814	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75952	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63200	BN02000001	1501	-1.56	12/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75953	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63200	BN02000001	1502	-0.49	12/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75954	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63200	BN01000001	1503	-0.52	12/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75955	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63200	BN02000001	1504	-0.28	12/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75956	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63200	CS_RPN0001	3225	-4.37	12/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75957	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63200	CS_RPL0001	3226	-18.81	12/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75958	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63200	BN01000001	3310	3.58	12/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75959	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63200	BN01000001	3320	-2.28	12/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75960	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63200	BN01000001	3340	-4.93	12/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75961	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63200	BN01000001	3350	-1.98	12/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75962	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63200	BN01000001	3355	-1.17	12/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75963	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63200	BN01000001	3360	-0.19	12/1/2016		169814	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75964	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN02000002	1501	7.9	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75965	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN02000002	1501	-3.95	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75966	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN02000002	1502	11.16	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75967	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN02000002	1502	-5.58	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75968	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	1503	28.82	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75969	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	1503	-14.41	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75970	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN02000002	1504	5.82	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
75971	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75972	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75973	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75974	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75975	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75976	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75977	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75978	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75979	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75980	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75981	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75982	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75983	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75984	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75985	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75986	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75987	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75988	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75989	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75990	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75991	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75992	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75993	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75994	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75995	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75996	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75997	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75998	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
75999	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76000	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76001	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76002	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76003	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76004	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76005	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76006	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76007	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76008	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76009	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76010	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76011	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76012	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76013	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76014	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76015	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76016	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76017	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76018	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76019	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76020	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76021	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76022	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76023	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76024	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76025	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76026	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76027	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76028	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76029	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76030	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76031	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76032	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76033	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76034	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76035	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76036	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76037	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76038	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76039	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
75971	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN02000002	1504	-2.91	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75972	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	ACC0200790	3102	12396.53	10/1/2016		169816	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75973	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	ACC0201383	3102	5289.29	10/1/2016		169816	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75974	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	INV0200703	3102	7784.78	10/1/2016		169816	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75975	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	DD_RLB0001	3219	304.32	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75976	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	DD_RLB0002	3219	608.64	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75977	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	DD_RLB0001	3219	-608.64	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75978	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	DD_RLB0002	3219	-304.32	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75979	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	DD_RLB0001	3219	304.32	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75980	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	DD_RNL0001	3220	1737.33	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75981	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	DD_RNL0002	3220	3474.66	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75982	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	DD_RNL0001	3220	-3474.66	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75983	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	DD_RNL0001	3220	1737.33	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75984	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	DD_RNL0002	3220	-1737.33	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
75985	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	A&G0000001	3240	106.06	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75986	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3310	-110.02	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75987	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3310	55.01	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75988	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3320	49.98	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75989	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3320	-24.99	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75990	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3340	151.2	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75991	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3340	-75.6	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75992	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3350	97.38	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75993	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3350	-48.69	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75994	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3355	30.16	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75995	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3355	-15.08	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75996	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3360	10.6	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75997	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	BN01000002	3360	-5.3	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75998	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	ST_WG00001	3545	2547.06	10/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
75999	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	81.35	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76000	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	72.41	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76001	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	194.99	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76002	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	58.6	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76003	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201834	2105	21101	11/1/2016		169816	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76004	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201834	2105	24553	11/1/2016		169816	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76005	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-7532.91	11/1/2016		169816	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76006	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	7532.91	11/1/2016		169816	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76007	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RLB0001	3219	1706.03	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76008	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RNL0001	3220	4626.58	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76009	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	4.05	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76010	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	71.52	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76011	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	442.41	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76012	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	2185.46	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76013	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	244.87	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76014	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-747.7	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76015	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	289.69	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76016	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	1027.68	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76017	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	588.79	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76018	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	211.89	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76019	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	69.76	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76020	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	7377.63	11/1/2016		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76021	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1501	5.18	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76022	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1502	1.66	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76023	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	1503	4.44	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76024	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1504	1.26	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76025	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204523	2105	1400.7	1/1/2017		169816	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76026	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2105	-231.12	1/1/2017		169816	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76027	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2105	231.12	1/1/2017		169816	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76028	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RLB0001	3219	37.36	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76029	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RNL0001	3220	29.86	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76030	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.02	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76031	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPL0001	3222	1.53	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76032	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPN0001	3225	14.34	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76033	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPL0001	3226	60.55	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76034	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	6.62	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76035	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3310	-16.98	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76036	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3320	9.57	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76037	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3340	23.34	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76038	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3350	37.91	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76039	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3355	5.53	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
76040	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76041	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76042	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76043	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76044	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76045	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76046	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76047	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76048	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76049	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76050	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76051	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76052	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76053	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76054	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76055	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76056	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76057	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76058	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76059	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76060	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76061	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76062	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76063	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76064	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76065	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76066	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76067	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76068	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76069	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76070	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76071	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76072	AGG0169816	AGG0169816	Replacement - Services - Distributi	BCA0169816		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169816	100
76073	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76074	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76075	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76076	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76077	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76078	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76079	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76080	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76081	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76082	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76083	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76084	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76085	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76086	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76087	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76088	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76089	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76090	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76091	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76092	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76093	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76094	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76095	AGG0169818	AGG0169818	Replacement - Services - Distributi	BCA0169818		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 5 (FY2019)	YEAR 5 (FY2019)	169818	100
76096	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76097	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76098	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76099	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76100	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76101	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76102	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76103	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76104	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76105	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76106	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76107	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76108	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
76040	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3360	1.62	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76041	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CSRV000001	3536	148.47	1/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76042	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	BN02000001	1501	0.48	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76043	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	BN02000001	1502	1.06	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76044	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	BN01000001	1503	3.21	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76045	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	BN02000001	1504	0.28	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76046	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	ACC0211443	3102	581.25	8/1/2017		169816	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76047	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	DD_RLB0001	3219	21.39	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76048	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	DD_RNL0001	3220	51.16	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76049	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	A&G0000001	3240	2.51	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76050	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	BN01000001	3310	-3.44	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76051	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	BN01000001	3320	1.47	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76052	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	BN01000001	3340	4.72	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76053	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	BN01000001	3350	2.11	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76054	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	BN01000001	3355	1.2	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76055	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	BN01000001	3360	0.11	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76056	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63200	ST_WG00001	3545	46.5	8/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76057	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	BN02000001	1501	2.05	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76058	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	BN02000001	1502	0.64	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76059	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	BN01000001	1503	2.39	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76060	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	BN02000001	1504	1.41	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76061	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	ACC0212572	3102	1941.78	9/1/2017		169816	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76062	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	DD_RLB0001	3219	72.33	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76063	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	DD_RNL0001	3220	102.5	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76064	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	A&G0000001	3240	3.56	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76065	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	BN01000001	3310	-8.91	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76066	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	BN01000001	3320	5.8	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76067	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	BN01000001	3340	12.21	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76068	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	BN01000001	3350	6.61	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76069	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	BN01000001	3355	2.96	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76070	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	BN01000001	3360	1.01	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76071	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	PA00007066	3545	-561.06	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76072	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	ST_WG00001	3545	155.34	9/1/2017		169816	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76073	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	116.85	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76074	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.88	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76075	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	242.2	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76076	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	64.82	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76077	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	48491.55	3/1/2019		169818	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
76078	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	120.89	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76079	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	383.64	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76080	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	277.16	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76081	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	178.41	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76082	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	358.83	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Development & Design	2019
76083	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	1215.91	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Development & Design	2019
76084	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	378.89	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76085	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	36.88	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76086	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	3.16	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76087	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	108.18	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76088	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	10226.02	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76089	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	9093.56	3/1/2019		169818	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
76090	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233536	2105	6020.95	3/1/2019		169818	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
76091	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233536	2105	600	3/1/2019		169818	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
76092	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	22.35	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76093	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	291.45	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76094	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	2865.33	3/1/2019		169818	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76095	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-9093.56	3/1/2019		169818	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
76096	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	1503	47.3	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76097	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	ACC0193952	2105	15403.1	3/1/2016		169821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76098	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	PA00007008	2105	-2541.51	3/1/2016		169821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76099	108111 Accum Prov for Deprec - Salv	COR	3/1/2016	63411	PA00007008	2105	2541.51	3/1/2016		169821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76100	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RLB0001	3219	477.87	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76101	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	DD_RNL0001	3220	1442.41	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76102	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPN0001	3221	8.79	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76103	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	INSRPL0001	3222	55.71	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76104	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPN0001	3225	234.74	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76105	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CS_RPL0001	3226	963.61	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76106	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	A&G0000001	3240	82.57	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76107	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3310	-236.65	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76108	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3320	111.23	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
76109	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76110	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76111	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76112	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76113	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76114	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76115	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76116	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76117	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76118	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76119	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76120	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76121	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76122	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76123	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76124	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76125	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76126	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76127	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76128	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76129	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76130	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76131	AGG0169821	AGG0169821	Replacement - Services - Distributi	BCA0169821		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169821	100
76132	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76133	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76134	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76135	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76136	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76137	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76138	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76139	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76140	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76141	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76142	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76143	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76144	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76145	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76146	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76147	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76148	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76149	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76150	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76151	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76152	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76153	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76154	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76155	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76156	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76157	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76158	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76159	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76160	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76161	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76162	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76163	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76164	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76165	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76166	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76167	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76168	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76169	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76170	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76171	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76172	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76173	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76174	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76175	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76176	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76177	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
76109	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3340	324.85	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76110	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3350	234.67	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76111	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3355	74.73	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76112	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	BN01000001	3360	42.66	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76113	101000 Gas Plant Non-Unitized	CAPEX	3/1/2016	63410	CSRV000001	3536	2540.84	3/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76114	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	4.83	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76115	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	2945.25	5/1/2016		169821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76116	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-485.97	5/1/2016		169821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76117	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	485.97	5/1/2016		169821	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76118	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	37.42	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76119	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	53.94	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76120	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.21	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76121	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	4.81	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76122	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	25.94	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76123	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	66.39	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76124	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	9.83	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76125	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-17.67	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76126	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	8.21	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76127	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	24.26	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76128	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	22.03	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76129	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	3.09	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76130	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-14.08	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76131	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	429.39	5/1/2016		169821	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76132	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	ACC0178820	2105	2635.5	11/1/2014		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76133	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	PA00007008	2105	-434.86	11/1/2014		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76134	108111 Accum Prov for Deprec - Salv	COR	11/1/2014	63411	PA00007008	2105	434.86	11/1/2014		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76135	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	DD_RPL0001	3220	645.41	11/1/2014		179700	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76136	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CS_RPL0001	3225	64.89	11/1/2014		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76137	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	A&G0000001	3240	13.3	11/1/2014		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76138	101000 Gas Plant Non-Unitized	CAPEX	11/1/2014	63410	CSRV000001	3536	573.91	11/1/2014		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76139	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	ACC0180162	2105	1566.23	12/1/2014		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76140	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	ACC0180162	2105	1485	12/1/2014		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76141	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	PA00007008	2105	-503.45	12/1/2014		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76142	108111 Accum Prov for Deprec - Salv	COR	12/1/2014	63411	PA00007008	2105	503.45	12/1/2014		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76143	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	DD_RPL0001	3220	413.9	12/1/2014		179700	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76144	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	CS_RPL0001	3225	186.62	12/1/2014		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76145	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	A&G0000001	3240	39.08	12/1/2014		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76146	101000 Gas Plant Non-Unitized	CAPEX	12/1/2014	63410	CSRV000001	3536	267.69	12/1/2014		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76147	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	ACC0181887	2105	3115.75	2/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76148	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	PA00007008	2105	-514.1	2/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76149	108111 Accum Prov for Deprec - Salv	COR	2/1/2015	63411	PA00007008	2105	514.1	2/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76150	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	DD_RPL0001	3220	240.71	2/1/2015		179700	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76151	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	CS_RPL0001	3225	192.67	2/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76152	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	A&G0000001	3240	28.3	2/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76153	101000 Gas Plant Non-Unitized	CAPEX	2/1/2015	63410	CSRV000001	3536	289.49	2/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76154	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	24.68	3/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76155	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	23.75	3/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76156	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-24.68	3/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76157	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-23.75	3/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76158	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182239	2105	3962.56	3/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76159	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182372	2105	338.63	3/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76160	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182372	2105	1732.5	3/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76161	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182724	2105	4470.16	3/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76162	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00007008	2105	-1733.14	3/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76163	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63411	PA00007008	2105	1733.14	3/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76164	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	DD_RPL0001	3220	1121.37	3/1/2015		179700	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76165	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CS_RPL0001	3225	267.05	3/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76166	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	81.63	3/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76167	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CSRV000001	3536	1167.34	3/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76168	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	78.48	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76169	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	64.28	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76170	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183505	2105	6916.24	4/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76171	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2105	1281.85	4/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76172	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	ACC0183694	2105	1732.5	4/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76173	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00007008	2105	-1638.55	4/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76174	108111 Accum Prov for Deprec - Salv	COR	4/1/2015	63411	PA00007008	2105	1638.55	4/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76175	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	DD_RPL0001	3220	1120.69	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76176	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CS_RPL0001	3225	511.19	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76177	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	A&G0000001	3240	81.26	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
76178	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76179	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76180	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76181	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76182	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76183	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76184	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76185	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76186	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76187	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76188	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76189	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76190	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76191	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76192	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76193	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76194	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76195	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76196	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76197	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76198	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76199	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76200	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76201	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76202	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76203	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76204	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76205	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76206	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76207	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76208	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76209	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76210	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76211	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76212	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76213	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76214	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76215	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76216	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76217	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76218	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76219	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76220	AGG0179700	AGG0179700	Replacement - Services - Distributi	BCA0179700		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	179700	100
76221	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76222	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76223	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76224	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76225	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76226	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76227	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76228	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76229	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76230	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76231	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76232	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76233	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76234	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76235	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76236	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76237	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76238	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76239	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76240	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76241	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76242	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76243	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76244	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76245	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76246	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
76178	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-121.47	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76179	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-150.42	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76180	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	129.16	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76181	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	108.34	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76182	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	343.96	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76183	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	273.28	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76184	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	119.47	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76185	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	122.74	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76186	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	74.61	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76187	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	63.4	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76188	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	20.78	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76189	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	23.11	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76190	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	CSRV000001	3536	1289.67	4/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76191	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	1503	28.46	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76192	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185493	2105	3686.1	6/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76193	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185866	2105	1980	6/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76194	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00007008	2105	-934.91	6/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76195	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	PA00007008	2105	934.91	6/1/2015		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76196	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	125.58	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76197	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	-125.58	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76198	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0002	3219	147.78	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76199	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	108.39	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76200	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	-108.39	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76201	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0002	3220	86.19	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76202	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	60.73	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76203	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0002	3225	29.59	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76204	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-60.73	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76205	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	203.15	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76206	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-203.15	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76207	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0002	3226	234.29	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76208	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	32.94	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76209	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3310	-37.61	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76210	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3320	32.63	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76211	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3340	88.1	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76212	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3350	54.92	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76213	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3355	12.75	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76214	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3360	3.7	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76215	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CSRV000001	3536	949.21	6/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76216	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-138.98	9/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76217	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	ACC0189160	2104	915.88	10/1/2015		179700	Paving	BCA RELATED	SERVICE	Paving	2016
76218	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63410	A&G0000001	3240	4.23	10/1/2015		179700	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76219	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63401	ACC0196412	2105	700	5/1/2016		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76220	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63401	ACC0196412	2105	2999	5/1/2016		179700	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76221	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	ACC0180808	2105	3465	1/1/2015		180540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76222	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	ACC0180808	2105	8193	1/1/2015		180540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76223	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	ACC0180914	2105	6342.81	1/1/2015		180540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76224	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	PA00007008	2105	-2970.13	1/1/2015		180540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76225	108111 Accum Prov for Deprec - Salv	COR	1/1/2015	63411	PA00007008	2105	2970.13	1/1/2015		180540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76226	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	DD_RPL0001	3220	3088.89	1/1/2015		180540	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76227	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	CS_RPL0001	3225	1525.45	1/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76228	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	A&G0000001	3240	114.93	1/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76229	101000 Gas Plant Non-Unitized	CAPEX	1/1/2015	63410	CSRV000001	3536	2197.72	1/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76230	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-15.19	3/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76231	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	-15.73	3/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76232	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	15.73	3/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76233	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00083248	1503	15.19	3/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76234	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	ACC0182372	2105	2488.86	3/1/2015		180540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76235	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	PA00007008	2105	-410.66	3/1/2015		180540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76236	108111 Accum Prov for Deprec - Salv	COR	3/1/2015	63411	PA00007008	2105	410.66	3/1/2015		180540	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76237	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	DD_RPL0001	3220	265.71	3/1/2015		180540	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76238	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CS_RPL0001	3225	63.28	3/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76239	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	A&G0000001	3240	19.35	3/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76240	101000 Gas Plant Non-Unitized	CAPEX	3/1/2015	63410	CSRV000001	3536	276.6	3/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76241	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	-9.67	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76242	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	1503	-11.24	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76243	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-102.55	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76244	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3310	-110.47	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76245	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	97.49	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76246	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3320	104.64	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
76247	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76248	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76249	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76250	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76251	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76252	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76253	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76254	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76255	AGG0180540	AGG0180540	Replacement - Services - Distributi	BCA0180540		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180540	100
76256	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76257	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76258	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76259	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76260	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76261	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76262	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76263	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76264	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76265	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76266	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76267	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76268	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76269	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76270	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76271	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76272	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76273	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76274	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76275	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76276	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76277	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76278	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76279	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76280	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76281	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76282	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76283	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76284	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76285	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76286	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76287	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76288	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76289	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76290	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76291	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76292	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76293	AGG0180720	AGG0180720	Replacement - Services - Distributi	BCA0180720		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	180720	100
76294	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76295	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76296	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76297	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76298	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76299	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76300	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76301	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76302	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76303	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76304	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76305	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76306	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76307	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76308	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76309	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76310	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76311	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76312	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76313	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76314	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76315	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
76247	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	239.96	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76248	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3340	258.37	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76249	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	146.05	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76250	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3350	140.69	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76251	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	60.78	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76252	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3355	65.14	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76253	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	16.71	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76254	101000 Gas Plant Non-Unitized	CAPEX	4/1/2015	63410	PA00083249	3360	16.49	4/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76255	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-122.44	9/1/2015		180540	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76256	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	9.47	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76257	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	2165	9/1/2015		180720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76258	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2105	246.25	9/1/2015		180720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76259	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007008	2105	-397.86	9/1/2015		180720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76260	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	PA00007008	2105	397.86	9/1/2015		180720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76261	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RLB0001	3219	57.95	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76262	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	DD_RNL0001	3220	56.3	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76263	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	INSRPL0001	3222	0.27	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76264	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPN0001	3225	25.61	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76265	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CS_RPL0001	3226	107.21	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76266	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	8.75	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76267	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-15.6	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76268	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	13.31	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76269	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	36.55	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76270	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	30.09	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76271	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	9.13	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76272	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	3.5	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76273	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	CSRV000001	3536	319.4	9/1/2015		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76274	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	ACC0189160	2104	360.72	10/1/2015		180720	Paving	BCA RELATED	SERVICE	Paving	2016
76275	101000 Gas Plant Non-Unitized	CAPEX	10/1/2015	63400	A&G0000001	3240	1.67	10/1/2015		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76276	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	1503	13.58	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76277	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	ACC0192958	2105	5215.14	2/1/2016		180720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76278	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	PA00007008	2105	-860.5	2/1/2016		180720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76279	108111 Accum Prov for Deprec - Salv	COR	2/1/2016	63411	PA00007008	2105	860.5	2/1/2016		180720	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76280	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RLB0001	3219	93.62	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76281	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	DD_RNL0001	3220	117.05	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76282	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPN0001	3221	0.08	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76283	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	INSRPL0001	3222	5.76	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76284	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPN0001	3225	53.48	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76285	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CS_RPL0001	3226	176.73	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76286	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	A&G0000001	3240	22.13	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76287	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3310	-46.53	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76288	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3320	25.02	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76289	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3340	63.87	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76290	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3350	38.03	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76291	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3355	15.84	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76292	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	BN01000001	3360	0.15	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76293	101000 Gas Plant Non-Unitized	CAPEX	2/1/2016	63410	CSRV000001	3536	514.23	2/1/2016		180720	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76294	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	1503	26.32	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76295	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185208	2105	701	6/1/2015		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76296	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185493	2105	1372.5	6/1/2015		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76297	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	ACC0185866	2105	3165.79	6/1/2015		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76298	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	PA00007008	2105	-864.48	6/1/2015		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76299	108111 Accum Prov for Deprec - Salv	COR	6/1/2015	63411	PA00007008	2105	864.48	6/1/2015		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76300	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	116.12	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76301	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0001	3219	-116.12	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76302	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RLB0002	3219	136.65	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76303	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	100.23	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76304	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0001	3220	-100.23	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76305	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	DD_RNL0002	3220	79.7	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76306	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	56.16	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76307	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0001	3225	-56.16	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76308	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPN0002	3225	27.36	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76309	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	187.84	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76310	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0001	3226	-187.84	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76311	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CS_RPL0002	3226	216.65	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76312	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	A&G0000001	3240	30.47	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76313	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3310	-34.77	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76314	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3320	30.17	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76315	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3340	81.46	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
76316	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76317	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76318	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76319	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76320	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76321	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76322	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76323	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76324	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76325	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76326	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76327	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76328	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76329	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76330	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76331	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76332	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76333	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76334	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76335	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76336	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76337	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76338	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76339	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76340	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76341	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76342	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76343	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76344	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76345	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76346	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76347	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76348	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76349	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76350	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76351	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76352	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76353	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76354	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76355	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76356	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76357	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76358	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76359	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76360	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76361	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76362	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76363	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76364	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76365	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76366	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76367	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76368	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76369	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76370	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76371	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76372	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76373	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76374	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76375	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76376	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76377	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76378	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76379	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76380	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76381	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76382	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76383	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76384	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
76316	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3350	50.78	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76317	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3355	11.79	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76318	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	BN01000001	3360	3.42	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76319	101000 Gas Plant Non-Unitized	CAPEX	6/1/2015	63410	CSRV000001	3536	877.71	6/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76320	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	1503	33.97	7/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76321	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186245	2105	780.5	7/1/2015		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76322	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	ACC0186620	2105	6209.63	7/1/2015		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76323	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	PA00007008	2105	-1153.37	7/1/2015		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76324	108111 Accum Prov for Deprec - Salv	COR	7/1/2015	63411	PA00007008	2105	1153.37	7/1/2015		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76325	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RLB0001	3219	199.02	7/1/2015		182221	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76326	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	DD_RNL0001	3220	425.84	7/1/2015		182221	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76327	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPN0001	3225	15.87	7/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76328	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CS_RPL0001	3226	490.79	7/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76329	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	A&G0000001	3240	47.51	7/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76330	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3310	-59.92	7/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76331	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3320	51.07	7/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76332	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3340	140.35	7/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76333	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3350	79.44	7/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76334	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3355	36.35	7/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76335	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	BN01000001	3360	9.26	7/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76336	101000 Gas Plant Non-Unitized	CAPEX	7/1/2015	63410	CSRV000001	3536	1127.41	7/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76337	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	1503	14.06	8/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76338	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	ACC0187465	2105	6003.19	8/1/2015		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76339	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	PA00007008	2105	-990.53	8/1/2015		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76340	108111 Accum Prov for Deprec - Salv	COR	8/1/2015	63411	PA00007008	2105	990.53	8/1/2015		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76341	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RLB0001	3219	108.96	8/1/2015		182221	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76342	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	DD_RNL0001	3220	105.39	8/1/2015		182221	Allocations	BCA RELATED	SERVICE	Development & Design	2015
76343	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPN0001	3225	79.17	8/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76344	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CS_RPL0001	3226	180.79	8/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76345	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	A&G0000001	3240	32.58	8/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76346	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3310	223.76	8/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76347	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3320	-220.04	8/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76348	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3340	-524.02	8/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76349	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3350	-347.72	8/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76350	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3355	-122.79	8/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76351	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	BN01000001	3360	4.16	8/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76352	101000 Gas Plant Non-Unitized	CAPEX	8/1/2015	63410	CSRV000001	3536	1142.22	8/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76353	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	1503	-14.06	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76354	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	1503	14.06	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76355	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	ACC0188511	2104	699.84	9/1/2015		182221	Paving	BCA RELATED	SERVICE	Paving	2015
76356	108111 Accum Prov for Deprec - Salv	COR	9/1/2015	63411	ACC0188385	2105	700	9/1/2015		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2015
76357	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	A&G0000001	3240	2.24	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76358	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3310	-223.76	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76359	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3310	-27.79	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76360	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3320	220.04	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76361	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3320	23.88	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76362	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3340	524.02	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76363	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3340	65.1	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76364	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3350	347.72	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76365	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3350	45.53	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76366	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3355	122.79	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76367	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3355	17.44	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76368	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	BN01000001	3360	-4.16	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76369	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007068	3360	4.16	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76370	101000 Gas Plant Non-Unitized	CAPEX	9/1/2015	63410	PA00007066	3536	-88.37	9/1/2015		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2015
76371	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	2.83	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76372	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	0.89	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76373	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	3.3	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76374	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	1.94	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76375	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212826	2101	1247.5	9/1/2017		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76376	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2101	-205.84	9/1/2017		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76377	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2101	205.84	9/1/2017		182221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76378	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	46.47	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76379	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	65.85	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76380	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.03	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76381	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	1.9	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76382	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	6.16	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76383	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	51.47	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76384	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	3.24	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
76385	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76386	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76387	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76388	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76389	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76390	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76391	AGG0182221	AGG0182221	Replacement - Services - Distributi	BCA0182221		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	182221	100
76392	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76393	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76394	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76395	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76396	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76397	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76398	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76399	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76400	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76401	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76402	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76403	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76404	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76405	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76406	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76407	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76408	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76409	AGG0185060	AGG0185060	Replacement - Services - Distributi	BCA0185060		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 1 (FY2014-2015)	YEAR 1 (FY2014-2015)	185060	100
76410	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76411	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76412	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76413	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76414	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76415	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76416	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76417	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76418	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76419	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76420	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76421	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76422	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76423	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76424	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76425	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76426	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76427	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76428	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76429	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76430	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76431	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76432	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76433	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76434	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76435	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76436	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76437	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76438	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76439	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76440	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76441	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76442	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76443	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76444	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76445	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76446	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76447	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76448	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76449	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76450	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76451	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76452	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76453	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
76385	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-12.3	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76386	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	8.02	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76387	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	16.86	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76388	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	9.12	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76389	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	4.09	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76390	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	1.39	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76391	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	150.83	9/1/2017		182221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76392	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	1503	100.59	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76393	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	PA00007008	2105	-3234.79	12/1/2015		185060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76394	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	ACC0191326	2105	19604.76	12/1/2015		185060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76395	108111 Accum Prov for Deprec - Salv	COR	12/1/2015	63411	PA00007008	2105	3234.79	12/1/2015		185060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76396	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RLB0001	3219	584.82	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76397	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	DD_RNL0001	3220	1443.37	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76398	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPN0001	3221	0.52	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76399	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	INSRPL0001	3222	35.46	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76400	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPN0001	3225	317.22	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76401	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CS_RPL0001	3226	1084.47	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76402	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	A&G0000001	3240	110.05	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76403	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3310	-297.83	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76404	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3320	206.71	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76405	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3340	408.87	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76406	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3350	466.73	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76407	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3355	97.66	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76408	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	BN01000001	3360	18.88	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76409	101000 Gas Plant Non-Unitized	CAPEX	12/1/2015	63410	CSRV000001	3536	3387.8	12/1/2015		185060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76410	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	1503	10.25	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76411	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198964	2105	5577.94	8/1/2016		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76412	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	PA00007008	2105	-920.36	8/1/2016		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76413	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	PA00007008	2105	920.36	8/1/2016		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76414	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RLB0001	3219	86.99	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76415	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RNL0001	3220	127.56	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76416	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.13	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76417	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPL0001	3222	4.98	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76418	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPN0001	3225	40.85	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76419	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPL0001	3226	146.79	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76420	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	19.46	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76421	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3310	-38.32	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76422	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3320	17.86	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76423	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3340	52.6	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76424	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3350	25.55	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76425	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3355	12.62	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76426	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3360	4.43	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76427	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CSRV000001	3536	903.36	8/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76428	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	ACC0200787	2104	649.44	10/1/2016		204620	Paving	BCA RELATED	SERVICE	Paving	2017
76429	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63200	A&G0000001	3240	2.46	10/1/2016		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76430	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63200	ACC0204376	2104	2060.4	1/1/2017		204620	Paving	BCA RELATED	SERVICE	Paving	2017
76431	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63200	ACC0204369	2104	874.8	1/1/2017		204620	Paving	BCA RELATED	SERVICE	Paving	2017
76432	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63200	A&G0000001	3240	12.54	1/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76433	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	35.9	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76434	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	24.72	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76435	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	77.43	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76436	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	20.81	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76437	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207880	2105	4640.4	5/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76438	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207880	2105	8185.4	5/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76439	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207983	2105	3833.15	5/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76440	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-2748.73	5/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76441	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	2748.73	5/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76442	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RLB0001	3219	711.03	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76443	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RNL0001	3220	1133.62	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76444	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.88	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76445	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	32.95	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76446	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	143.8	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76447	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	809.41	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76448	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	102.91	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76449	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-304.18	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76450	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	131.43	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76451	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	417.28	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76452	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	227.58	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76453	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	82.88	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
76454	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76455	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76456	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76457	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76458	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76459	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76460	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76461	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76462	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76463	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76464	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76465	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76466	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76467	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76468	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76469	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76470	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76471	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76472	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76473	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76474	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76475	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76476	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76477	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76478	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76479	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76480	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76481	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76482	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76483	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76484	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76485	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76486	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76487	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76488	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76489	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76490	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76491	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76492	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76493	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76494	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76495	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76496	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76497	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76498	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76499	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76500	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76501	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76502	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76503	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76504	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76505	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76506	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76507	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76508	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76509	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76510	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76511	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76512	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76513	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76514	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76515	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76516	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76517	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76518	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76519	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76520	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76521	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76522	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
76454	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	29.04	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76455	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	2660.78	5/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76456	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	70.52	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76457	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	21.01	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76458	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	15.21	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76459	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	56.74	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76460	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208685	2105	4731.05	6/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76461	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208685	2105	3152.95	6/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76462	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208933	2105	6388.08	6/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76463	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208933	2105	12331	6/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76464	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0209150	2105	9165.5	6/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76465	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0209150	2105	2557	6/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76466	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0209150	2105	2557	6/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76467	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2105	-6745.63	6/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76468	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	ACC0208933	2105	2927	6/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76469	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2105	6745.63	6/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76470	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	DD_RLB0001	3219	1978.87	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76471	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	DD_RNL0001	3220	4041.66	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76472	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	2.49	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76473	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	100.72	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76474	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	435.46	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76475	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	2389.34	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76476	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	341.48	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76477	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-844.93	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76478	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	361.54	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76479	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	1159.11	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76480	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-444.78	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76481	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	281.4	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76482	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	226.24	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76483	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	9174.04	6/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76484	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	50.76	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76485	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	32.4	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76486	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	97.17	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76487	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	39.11	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76488	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209784	2105	2557	7/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76489	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209784	2105	6702.29	7/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76490	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	4232.55	7/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76491	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	8943.46	7/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76492	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-3701.82	7/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76493	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	3701.82	7/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76494	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RLB0001	3219	856.38	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76495	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RNL0001	3220	2150.88	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76496	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	1.34	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76497	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	49.12	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76498	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	292.29	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76499	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	1323.88	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76500	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	98.72	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76501	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-368.13	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76502	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	153.96	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76503	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	505.01	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76504	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	411.63	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76505	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	117.2	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76506	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	30.4	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76507	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	2630.54	7/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76508	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1501	31.73	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76509	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1502	69.55	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76510	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	1503	210.24	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76511	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1504	18.54	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76512	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0210817	2105	7559.6	8/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76513	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211123	2105	1245	8/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76514	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211443	2105	6210.55	8/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76515	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007008	2105	-2477.5	8/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76516	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63411	PA00007008	2105	2477.5	8/1/2017		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76517	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RLB0001	3219	552.49	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76518	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RNL0001	3220	1321.61	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76519	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPN0001	3221	0.89	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76520	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPL0001	3222	32.17	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76521	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPN0001	3225	143.51	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76522	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPL0001	3226	817.89	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
76523	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76524	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76525	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76526	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76527	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76528	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76529	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76530	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76531	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76532	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76533	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76534	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76535	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76536	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76537	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76538	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76539	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76540	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76541	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76542	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76543	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76544	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76545	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76546	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76547	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76548	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76549	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76550	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76551	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76552	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76553	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76554	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76555	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76556	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76557	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76558	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76559	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76560	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76561	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76562	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76563	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76564	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76565	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76566	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76567	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76568	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76569	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76570	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76571	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76572	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76573	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76574	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76575	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76576	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76577	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76578	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76579	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76580	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76581	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76582	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76583	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76584	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76585	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76586	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76587	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76588	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76589	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76590	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76591	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
76523	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	68.5	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76524	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3310	-225.55	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76525	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3320	96.35	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76526	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3340	309.41	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76527	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3350	138.5	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76528	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3355	78.93	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76529	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3360	7.2	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76530	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CSRV000001	3536	2153.47	8/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76531	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63200	A&G0000001	3240	0.13	9/1/2017		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76532	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63200	ACC9999999	2104	55	11/1/2017		204620	Paving	BCA RELATED	SERVICE	Paving	2018
76533	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	2.52	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76534	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	37.85	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76535	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218821	2105	138.33	3/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76536	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218821	2105	6916.26	3/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76537	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2105	691.63	3/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76538	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2105	-1278.13	3/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76539	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	290.65	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76540	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	490.8	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76541	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.7	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76542	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	26	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76543	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	9.11	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76544	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	728.46	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76545	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	69.16	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76546	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-154.32	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76547	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	69.36	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76548	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	180.92	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76549	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	112.02	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76550	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	47.69	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76551	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	9.44	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76552	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	16.22	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76553	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	5.59	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76554	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	991.04	3/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76555	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2105	1278.13	3/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76556	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	4.77	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76557	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-13.92	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76558	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	6534.03	4/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76559	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	1426.47	4/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76560	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-1313.48	4/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76561	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	235.77	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76562	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	100.67	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76563	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.36	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76564	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	19.36	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76565	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	73.39	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76566	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	511.57	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76567	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	43.16	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76568	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-136.03	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76569	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	50.4	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76570	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	160.11	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76571	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	110.5	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76572	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	42.28	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76573	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	15.95	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76574	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	11.79	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76575	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	4.06	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76576	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	1102.52	4/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76577	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	1313.48	4/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76578	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	40.98	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76579	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	77.16	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76580	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221323	2105	3573.53	5/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76581	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221753	2105	2608.14	5/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76582	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221753	2105	5460.07	5/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76583	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221753	2105	13006.56	5/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76584	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-4066.97	5/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76585	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	897.15	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76586	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	2034.2	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76587	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	4.12	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76588	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	87.19	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76589	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	361.22	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76590	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	2154.14	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76591	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	160.68	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
76592	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76593	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76594	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76595	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76596	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76597	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76598	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76599	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76600	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76601	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76602	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76603	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76604	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76605	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76606	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76607	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76608	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76609	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76610	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76611	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76612	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76613	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76614	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76615	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76616	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76617	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76618	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76619	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76620	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76621	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76622	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76623	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76624	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76625	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76626	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76627	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76628	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76629	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76630	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76631	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76632	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76633	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76634	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76635	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76636	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76637	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76638	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76639	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76640	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76641	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76642	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76643	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76644	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76645	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76646	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76647	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76648	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76649	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76650	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76651	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76652	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76653	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76654	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76655	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76656	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76657	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76658	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76659	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76660	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
76592	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-481.38	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76593	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	207.52	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76594	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	564.89	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76595	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	359.14	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76596	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	148.98	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76597	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	35.75	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76598	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	48.53	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76599	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	16.74	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76600	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	3227.7	5/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76601	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	ACC0221323	2105	1659.83	5/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76602	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	4066.97	5/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76603	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222470	2101	1540	6/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76604	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2101	-254.1	6/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76605	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222469	2105	6902.26	6/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76606	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-1138.87	6/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76607	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	242.89	6/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76608	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	1618.1	6/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76609	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.76	6/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76610	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	28.51	6/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76611	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	101.69	6/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76612	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	502.05	6/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76613	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	46.29	6/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76614	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	1163.62	6/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76615	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2101	254.1	6/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76616	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	1138.87	6/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76617	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224170	2105	36926.74	7/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76618	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224170	2105	6802.6	7/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76619	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224170	2105	3505.58	7/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76620	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224343	2105	3353.15	7/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76621	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224343	2105	16233.73	7/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76622	108111 Accum Prov for Deprec - Salv	COR	7/1/2018	63411	ACC0224170	2105	3592.44	7/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76623	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	159.82	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76624	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-159.82	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76625	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	16.84	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76626	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	785.88	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76627	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-785.88	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76628	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	82.82	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76629	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224801	2105	10672.22	8/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76630	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224797	2105	6409.7	8/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76631	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	17476.58	8/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76632	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	4020.59	8/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76633	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	3233.99	8/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76634	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	34742.22	8/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76635	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	24200.15	8/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76636	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225289	2105	1857.76	8/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76637	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-27956.78	8/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76638	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	75698.29	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76639	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	8275.11	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76640	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-75698.29	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76641	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	101991.33	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76642	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-101991.33	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76643	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	11149.38	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76644	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	167.84	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76645	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-167.84	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76646	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	14.65	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76647	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	7543.46	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76648	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	658.25	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76649	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-7543.46	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76650	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	51682.56	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76651	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-51682.56	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76652	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	5393.12	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76653	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	138457.99	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76654	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-138457.99	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76655	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	14448.22	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76656	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	1161.91	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76657	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-1161.91	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76658	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	802.91	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76659	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-22330.89	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76660	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	22330.89	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
76661	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76662	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76663	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76664	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76665	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76666	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76667	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76668	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76669	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76670	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76671	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76672	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76673	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76674	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76675	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76676	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76677	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76678	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76679	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76680	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76681	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76682	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76683	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76684	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76685	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76686	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76687	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76688	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76689	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76690	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76691	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76692	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76693	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76694	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76695	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76696	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76697	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76698	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76699	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76700	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76701	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76702	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76703	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76704	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76705	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76706	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76707	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76708	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76709	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76710	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76711	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76712	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76713	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76714	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76715	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76716	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76717	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76718	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76719	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76720	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76721	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76722	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76723	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76724	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76725	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76726	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76727	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76728	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76729	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
76661	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-2353.42	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76662	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	14500.81	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76663	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-14500.81	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76664	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	1528.23	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76665	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	26431.03	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76666	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	2785.53	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76667	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-26431.03	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76668	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	17227.93	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76669	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	1815.63	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76670	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-17227.93	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76671	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	9138.45	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76672	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	963.09	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76673	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-9138.45	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76674	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	1765.12	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76675	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-1765.12	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76676	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	186.02	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76677	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	3391.32	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76678	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	357.4	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76679	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-3391.32	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76680	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	1169.42	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76681	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	123.25	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76682	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-1169.42	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76683	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	17010.12	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76684	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	17010.12	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76685	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-17010.12	8/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76686	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	ACC0225020	2105	1197.48	8/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76687	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	ACC0225289	2105	3592.44	8/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76688	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	27956.78	8/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76689	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	2.66	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76690	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	25.91	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76691	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	8877.18	9/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76692	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	926.95	9/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76693	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	8557.21	9/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76694	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	10467.73	9/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76695	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2105	2721.18	9/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76696	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2105	3752.74	9/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76697	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	898.28	9/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76698	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-5973.2	9/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76699	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	490.28	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76700	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	3332.11	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2018
76701	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	1.12	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76702	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	31.46	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76703	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	3117.23	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76704	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	767.82	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76705	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	61.23	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76706	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-179.48	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76707	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	83.47	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76708	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	210.91	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76709	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	134.62	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76710	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	58.33	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76711	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	13.46	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76712	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	19.52	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76713	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	6.73	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76714	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	5289.4	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76715	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-664.36	9/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
76716	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	ACC0225731	2105	1197.48	9/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76717	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	5973.2	9/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
76718	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	2632.75	10/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
76719	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	21.49	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76720	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	52.45	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76721	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	473.65	1/1/2019		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
76722	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	1.69	9/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76723	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	118.39	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76724	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	54.18	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76725	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-118.39	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76726	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	89.11	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76727	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-700.37	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2019
76728	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-136.22	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76729	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230847	2105	262.5	1/1/2019		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
76730	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76731	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76732	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76733	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76734	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76735	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76736	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76737	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76738	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76739	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76740	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76741	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76742	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76743	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76744	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76745	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76746	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76747	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76748	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76749	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76750	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76751	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76752	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76753	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76754	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76755	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76756	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76757	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76758	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76759	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76760	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76761	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76762	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76763	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76764	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76765	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76766	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76767	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76768	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76769	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76770	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76771	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76772	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76773	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76774	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76775	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76776	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76777	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76778	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76779	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76780	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76781	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76782	AGG0204620	AGG0204620	Replacement - Services - Distributi	BCA0204620		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	204620	100
76783	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76784	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76785	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76786	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76787	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76788	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76789	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76790	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76791	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76792	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76793	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76794	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76795	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76796	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76797	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76798	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
76730	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	29.71	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76731	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	22.38	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76732	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	700.37	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2019
76733	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	101.26	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2019
76734	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.67	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76735	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	62.2	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76736	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	700.37	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2019
76737	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	54.18	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76738	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	2410.87	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76739	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	66.4	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76740	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	420.32	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76741	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-473.65	1/1/2019		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
76742	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237029	2104	420.84	6/1/2019		204620	Paving	BCA RELATED	SERVICE	Paving	2019
76743	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240359	2104	330.66	8/1/2019		204620	Paving	BCA RELATED	SERVICE	Paving	2019
76744	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226971	2105	497.25	10/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
76745	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	136.22	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76746	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	191.64	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76747	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	129	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76748	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230847	2105	2608.14	1/1/2019		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
76749	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	0.69	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76750	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	1191.79	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76751	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	3.73	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76752	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	30.17	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76753	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.67	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76754	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	291.53	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76755	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	119.82	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76756	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-1191.79	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76757	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-101.26	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2019
76758	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	118.75	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76759	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	18.87	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76760	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	44.69	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76761	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	30.87	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76762	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	1.66	6/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76763	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	1.34	8/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76764	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	2410.87	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76765	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-54.18	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76766	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-262.12	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76767	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	10.4	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76768	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	101.26	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2019
76769	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-2410.87	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76770	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	10.45	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76771	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	466.4	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76772	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	6.54	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76773	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	185.99	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2019
76774	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227851	2105	15458.83	10/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
76775	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-2632.75	10/1/2018		204620	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
76776	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.67	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76777	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	145.91	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76778	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	1195.43	10/1/2018		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76779	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	18.75	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76780	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	3.6	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
76781	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	147.17	1/1/2019		204620	Allocations	BCA RELATED	SERVICE	Development & Design	2019
76782	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242325	2104	531.36	9/1/2019		204620	Paving	BCA RELATED	SERVICE	Paving	2019
76783	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	1503	2.34	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76784	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	45.8	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76785	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	ACC0196412	2105	1428	5/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76786	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	16467.33	5/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76787	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	2165	5/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76788	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	7704.86	5/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76789	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	1600	5/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76790	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-4609.64	5/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76791	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	4609.64	5/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76792	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	DD_RLB0001	3219	18.14	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76793	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	354.96	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76794	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	DD_RNL0001	3220	26.15	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76795	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	511.62	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76796	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	INSRPN0001	3221	0.1	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76797	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	2.03	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76798	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	INSRPL0001	3222	2.33	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
76799	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76800	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76801	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76802	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76803	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76804	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76805	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76806	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76807	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76808	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76809	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76810	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76811	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76812	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76813	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76814	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76815	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76816	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76817	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76818	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76819	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76820	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76821	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76822	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76823	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76824	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76825	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76826	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76827	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76828	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76829	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76830	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76831	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76832	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76833	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76834	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76835	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76836	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76837	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76838	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76839	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76840	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76841	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76842	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76843	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76844	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76845	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76846	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76847	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76848	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76849	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76850	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76851	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76852	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76853	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76854	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76855	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76856	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76857	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76858	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76859	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76860	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76861	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76862	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76863	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76864	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76865	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76866	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76867	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
76799	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	45.58	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76800	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	CS_RPN0001	3225	12.58	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76801	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	246.03	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76802	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	CS_RPL0001	3226	32.19	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76803	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	629.72	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76804	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	A&G0000001	3240	4.16	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76805	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	93.27	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76806	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3310	-8.57	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76807	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-167.64	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76808	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3320	3.98	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76809	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	77.81	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76810	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3340	11.76	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76811	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	230.12	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76812	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3350	10.68	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76813	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	208.95	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76814	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3355	1.5	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76815	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	29.26	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76816	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3360	-6.83	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76817	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-133.59	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76818	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	4072.91	5/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76819	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	BN01000001	1503	39.96	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76820	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	1503	617.55	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76821	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	ACC0196691	2105	11186	6/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76822	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196691	2105	9296	6/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76823	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196691	2105	31587.88	6/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76824	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0196691	2105	126400.54	6/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76825	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197194	2105	1600	6/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76826	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197194	2105	3971.54	6/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76827	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	PA00007008	2105	-28521.23	6/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76828	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	PA00007008	2105	28521.23	6/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76829	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	DD_RLB0001	3219	351.41	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76830	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RLB0001	3219	5430.25	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76831	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	DD_RNL0001	3220	710.71	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76832	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RNL0001	3220	10982.57	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76833	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	INSRPN0001	3221	1.76	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76834	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPN0001	3221	27.18	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76835	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	INSRPL0001	3222	36.31	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76836	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPL0001	3222	561.1	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76837	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	CS_RPN0001	3225	145.93	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76838	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPN0001	3225	2254.98	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76839	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	CS_RPL0001	3226	483.36	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76840	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPL0001	3226	7469.22	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76841	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	A&G0000001	3240	34.3	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76842	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	611.16	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76843	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	BN01000001	3310	-127.66	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76844	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3310	-1972.7	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76845	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	BN01000001	3320	60.58	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76846	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3320	935.97	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76847	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	BN01000001	3340	175.24	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76848	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3340	2707.95	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76849	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	BN01000001	3350	95.24	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76850	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3350	1471.68	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76851	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	BN01000001	3355	44.11	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76852	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3355	681.55	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76853	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	61410	BN01000001	3360	16.33	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76854	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3360	252.34	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76855	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CSRV000001	3536	26485.68	6/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76856	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	1503	17.64	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76857	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0197602	2105	4561.32	7/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76858	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	PA00007008	2105	-752.62	7/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76859	108111 Accum Prov for Deprec - Salv	COR	7/1/2016	63411	PA00007008	2105	752.62	7/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76860	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RLB0001	3219	131.52	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76861	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RNL0001	3220	208	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76862	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPN0001	3221	0.34	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76863	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPL0001	3222	14.19	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76864	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPN0001	3225	57.19	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76865	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPL0001	3226	253.9	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76866	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	18.95	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76867	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3310	-74.24	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
76868	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76869	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76870	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76871	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76872	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76873	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76874	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76875	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76876	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76877	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76878	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76879	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76880	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76881	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76882	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76883	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76884	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76885	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76886	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76887	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76888	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76889	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76890	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76891	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76892	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76893	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76894	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76895	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76896	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76897	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76898	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76899	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76900	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76901	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76902	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76903	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76904	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76905	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76906	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76907	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76908	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76909	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76910	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76911	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76912	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76913	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76914	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76915	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76916	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76917	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76918	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76919	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76920	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76921	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76922	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76923	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76924	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76925	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76926	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76927	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76928	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76929	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76930	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76931	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76932	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76933	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76934	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76935	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76936	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
76868	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3320	35.7	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76869	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3340	101.91	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76870	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3350	71.74	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76871	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3355	25.8	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76872	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3360	6.99	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76873	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CSRV000001	3536	745.98	7/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76874	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	1503	0.6	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76875	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	1503	16.28	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76876	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	ACC0198582	2105	329	8/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76877	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198582	2105	6145.59	8/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76878	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198964	2105	2719.75	8/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76879	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	PA00007008	2105	-1462.78	8/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76880	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	PA00007008	2105	1462.78	8/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
76881	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	DD_RLB0001	3219	5.13	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76882	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RLB0001	3219	138.26	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76883	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	DD_RNL0001	3220	7.52	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76884	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RNL0001	3220	202.73	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2016
76885	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	INSRPN0001	3221	0.01	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76886	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.2	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76887	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	INSRPL0001	3222	0.29	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76888	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPL0001	3222	7.92	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76889	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	CS_RPN0001	3225	2.41	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76890	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPN0001	3225	64.92	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76891	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	CS_RPL0001	3226	8.66	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76892	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPL0001	3226	233.3	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76893	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	A&G0000001	3240	0.99	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76894	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	30.93	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76895	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	3310	-2.26	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76896	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3310	-60.9	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76897	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	3320	1.05	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76898	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3320	28.39	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76899	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	3340	3.1	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76900	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3340	83.6	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76901	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	3350	1.51	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76902	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3350	40.61	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76903	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	3355	0.74	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76904	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3355	20.05	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76905	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	61410	BN01000001	3360	0.26	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76906	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3360	7.04	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76907	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CSRV000001	3536	1435.78	8/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
76908	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	1.33	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76909	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	1.18	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76910	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	3.18	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76911	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	0.95	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76912	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201974	2105	743.4	11/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76913	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-122.66	11/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76914	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	122.66	11/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76915	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RLB0001	3219	27.78	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76916	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RNL0001	3220	75.34	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76917	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	0.07	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76918	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	1.17	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76919	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	7.2	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76920	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	35.59	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76921	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	3.99	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76922	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-12.17	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76923	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	4.72	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76924	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	16.74	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76925	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	9.59	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76926	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	3.45	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76927	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	1.14	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76928	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	120.13	11/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76929	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	BN02000001	1501	10.26	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76930	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1501	159.38	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76931	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	BN02000001	1502	3.19	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76932	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1502	49.64	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76933	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	BN01000001	1503	3.42	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76934	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	1503	53.13	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76935	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	BN02000001	1504	1.85	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76936	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1504	28.72	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
76937	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76938	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76939	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76940	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76941	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76942	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76943	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76944	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76945	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76946	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76947	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76948	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76949	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76950	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76951	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76952	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76953	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76954	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76955	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76956	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76957	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76958	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76959	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76960	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76961	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76962	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76963	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76964	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76965	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76966	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76967	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76968	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76969	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76970	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76971	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76972	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76973	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76974	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76975	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76976	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76977	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76978	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76979	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76980	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76981	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76982	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76983	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76984	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76985	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76986	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76987	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76988	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76989	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76990	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76991	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76992	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76993	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76994	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76995	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76996	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76997	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76998	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
76999	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77000	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77001	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77002	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77003	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77004	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77005	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
76937	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	ACC0202812	2105	658	12/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76938	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	ACC0202817	2105	658	12/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76939	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	ACC0203295	2105	329	12/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76940	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0203137	2105	275	12/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76941	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0202812	2105	5050.26	12/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76942	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0202817	2105	9116.62	12/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76943	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0202817	2105	7332.06	12/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76944	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0203295	2105	3794	12/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76945	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	PA00007008	2105	-4218.72	12/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76946	108111 Accum Prov for Deprec - Salv	COR	12/1/2016	63411	PA00007008	2105	4218.72	12/1/2016		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76947	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	DD_RLB0001	3219	48.88	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76948	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RLB0001	3219	759.79	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76949	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	DD_RNL0001	3220	186.83	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76950	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RNL0001	3220	2903.79	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76951	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	INSRPN0001	3221	0.05	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76952	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPN0001	3221	0.81	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76953	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	INSRPL0001	3222	2.38	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76954	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPL0001	3222	36.92	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76955	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	CS_RPN0001	3225	16.87	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76956	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPN0001	3225	262.27	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76957	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	CS_RPL0001	3226	72.58	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76958	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPL0001	3226	1128.04	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76959	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	A&G0000001	3240	6.14	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76960	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	A&G0000001	3240	104.66	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76961	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	BN01000001	3310	-23.6	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76962	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3310	-366.8	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76963	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	BN01000001	3320	14.99	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76964	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3320	232.94	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76965	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	BN01000001	3340	32.44	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76966	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3340	504.14	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76967	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	BN01000001	3350	13.01	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76968	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3350	202.22	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76969	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	BN01000001	3355	7.71	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76970	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3355	119.75	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76971	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	61410	BN01000001	3360	1.23	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76972	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3360	19.08	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76973	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CSRV000001	3536	2476.06	12/1/2016		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76974	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1501	75.19	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76975	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1502	24.06	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76976	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	1503	64.52	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76977	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1504	18.24	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76978	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204078	2105	3734.48	1/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76979	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204078	2105	4027.21	1/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76980	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204376	2105	8531.86	1/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76981	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204376	2105	4056.2	1/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76982	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2105	-3357.71	1/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76983	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2105	3357.71	1/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
76984	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RLB0001	3219	542.82	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76985	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RNL0001	3220	433.78	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
76986	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPN0001	3221	0.33	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76987	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPL0001	3222	22.24	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76988	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPN0001	3225	208.32	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76989	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPL0001	3226	879.72	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76990	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	96.16	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76991	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3310	-246.6	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76992	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3320	139.21	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76993	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3340	339.09	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76994	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3350	550.78	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76995	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3355	80.37	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76996	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3360	23.49	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76997	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CSRV000001	3536	2157.07	1/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76998	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1501	3.47	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
76999	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1502	2.69	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77000	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	1503	7.61	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77001	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1504	2.09	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77002	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0205083	2105	2022.7	2/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77003	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	PA00007008	2105	-333.75	2/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77004	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63411	PA00007008	2105	333.75	2/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77005	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RLB0001	3219	59.86	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
77006	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77007	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77008	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77009	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77010	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77011	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77012	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77013	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77014	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77015	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77016	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77017	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77018	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77019	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77020	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77021	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77022	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77023	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77024	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77025	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77026	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77027	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77028	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77029	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77030	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77031	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77032	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77033	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77034	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77035	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77036	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77037	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77038	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77039	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77040	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77041	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77042	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77043	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77044	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77045	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77046	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77047	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77048	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77049	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77050	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77051	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77052	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77053	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77054	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77055	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77056	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77057	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77058	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77059	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77060	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77061	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77062	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77063	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77064	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77065	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77066	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77067	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77068	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77069	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77070	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77071	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77072	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77073	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77074	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
77006	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RNL0001	3220	181.02	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77007	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.05	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77008	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPL0001	3222	2.59	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77009	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPN0001	3225	24.09	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77010	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPL0001	3226	88.1	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77011	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	10.92	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77012	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3310	-28.78	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77013	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3320	12.82	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77014	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3340	39.55	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77015	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3350	20.43	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77016	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3355	9.55	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77017	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3360	1.9	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77018	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CSRV000001	3536	159.39	2/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77019	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	4.55	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77020	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	1.43	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77021	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	5.57	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77022	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	2.01	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77023	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205938	2105	1524	3/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77024	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-251.46	3/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77025	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	251.46	3/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77026	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RLB0001	3219	68.3	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77027	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RNL0001	3220	203.49	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77028	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.14	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77029	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	5.09	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77030	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	16.45	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77031	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	134.16	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77032	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	6.5	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77033	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-29.2	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77034	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	18.96	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77035	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	39.67	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77036	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	25.64	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77037	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	12.74	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77038	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	2.27	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77039	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	192.12	3/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77040	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	11.76	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77041	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	7.17	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77042	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	22.58	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77043	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	6.95	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77044	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206729	2105	2626	4/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77045	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206440	2105	2165	4/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77046	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206729	2105	1245	4/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77047	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-995.94	4/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77048	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	995.94	4/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77049	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	DD_RLB0001	3219	175.25	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77050	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	DD_RNL0001	3220	275.2	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77051	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.29	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77052	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	10.73	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77053	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	68.39	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77054	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	268.85	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77055	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	31.42	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77056	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-88.15	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77057	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	38.38	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77058	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	120.91	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77059	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	86.27	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77060	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	23.82	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77061	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	9.38	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77062	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	761.83	4/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77063	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	18.12	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77064	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	12.48	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77065	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	39.08	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77066	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	10.5	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77067	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207880	2105	3630.23	5/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77068	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207983	2105	4776.91	5/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77069	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-1387.18	5/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77070	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	1387.18	5/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77071	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RLB0001	3219	358.83	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77072	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RNL0001	3220	572.09	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77073	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.44	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77074	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	16.63	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
77075	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77076	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77077	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77078	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77079	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77080	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77081	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77082	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77083	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77084	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77085	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77086	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77087	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77088	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77089	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77090	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77091	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77092	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77093	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77094	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77095	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77096	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77097	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77098	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77099	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77100	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77101	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77102	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77103	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77104	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77105	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77106	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77107	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77108	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77109	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77110	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77111	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77112	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77113	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77114	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77115	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77116	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77117	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77118	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77119	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77120	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77121	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77122	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77123	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77124	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77125	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77126	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77127	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77128	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77129	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77130	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77131	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77132	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77133	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77134	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77135	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77136	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77137	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77138	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77139	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77140	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77141	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77142	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77143	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
77075	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	72.57	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77076	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	408.48	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77077	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	51.94	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77078	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-153.51	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77079	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	66.32	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77080	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	210.59	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77081	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	114.85	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77082	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	41.83	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77083	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	14.66	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77084	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	1342.79	5/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77085	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	26.98	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77086	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	8.04	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77087	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	5.82	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77088	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	21.71	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77089	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208685	2105	6636	6/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77090	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0209150	2105	9004.48	6/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77091	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2105	-2580.68	6/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77092	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2105	2580.68	6/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77093	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	DD_RLB0001	3219	757.06	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77094	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	DD_RNL0001	3220	1546.22	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77095	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.95	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77096	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	38.53	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77097	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	166.6	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77098	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	914.09	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77099	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	130.64	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77100	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-323.25	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77101	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	138.31	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77102	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	443.44	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77103	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-170.16	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77104	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	107.65	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77105	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	86.55	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77106	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	3509.71	6/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77107	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	103.03	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77108	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	65.75	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77109	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	197.21	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77110	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	79.38	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77111	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	1429.43	7/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77112	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0210124	2105	7926.94	7/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77113	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0210410	2105	22242.27	7/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77114	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0210410	2105	13935.07	7/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77115	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-7513.06	7/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77116	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	7513.06	7/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77117	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RLB0001	3219	1738.06	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77118	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RNL0001	3220	4365.34	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77119	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	2.71	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77120	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	99.7	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77121	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	593.22	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77122	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	2686.88	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77123	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	200.37	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77124	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-747.13	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77125	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	312.47	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77126	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	1024.94	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77127	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	835.42	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77128	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	237.87	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77129	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	61.69	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77130	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	5338.84	7/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77131	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1501	42.44	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77132	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1502	93.04	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77133	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	1503	281.21	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77134	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1504	24.79	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77135	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0210817	2105	11877.77	8/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77136	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0210817	2105	1245	8/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77137	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211123	2105	6961.57	8/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77138	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007008	2105	-3313.92	8/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77139	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63411	ACC0210817	2105	1174	8/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77140	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63411	PA00007008	2105	3313.92	8/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77141	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RLB0001	3219	739.02	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77142	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RNL0001	3220	1767.79	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77143	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPN0001	3221	1.19	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
77144	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77145	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77146	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77147	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77148	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77149	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77150	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77151	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77152	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77153	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77154	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77155	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77156	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77157	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77158	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77159	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77160	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77161	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77162	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77163	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77164	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77165	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77166	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77167	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77168	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77169	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77170	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77171	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77172	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77173	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77174	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77175	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77176	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77177	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77178	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77179	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77180	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77181	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77182	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77183	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77184	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77185	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77186	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77187	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77188	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77189	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77190	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77191	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77192	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77193	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77194	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77195	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77196	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77197	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77198	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77199	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77200	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77201	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77202	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77203	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77204	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77205	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77206	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77207	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77208	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77209	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77210	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77211	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77212	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
77144	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPL0001	3222	43.04	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77145	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPN0001	3225	191.97	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77146	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPL0001	3226	1094.01	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77147	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	91.63	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77148	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3310	-301.69	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77149	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3320	128.88	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77150	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3340	413.87	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77151	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3350	185.25	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77152	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3355	105.58	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77153	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3360	9.63	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77154	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CSRV000001	3536	2880.49	8/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77155	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	142.7	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77156	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	44.86	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77157	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	166.36	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77158	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	97.85	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77159	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212822	2104	3627.82	9/1/2017		215000	Paving	BCA RELATED	SERVICE	Paving	2017
77160	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212035	2105	2973.29	9/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77161	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212035	2105	2557	9/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77162	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212260	2105	13333.97	9/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77163	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212260	2105	7576.8	9/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77164	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212260	2105	1233.5	9/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77165	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2105	14815.69	9/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77166	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2105	8897.24	9/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77167	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	3609.9	9/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77168	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	3929.72	9/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77169	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	4020	9/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77170	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-10386.27	9/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77171	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	ACC0212260	2105	1174	9/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77172	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	10386.27	9/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
77173	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	2344.82	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77174	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	3322.71	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2017
77175	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	1.7	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77176	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	95.9	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77177	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	310.62	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77178	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	2597.01	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77179	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	172.05	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77180	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-620.07	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77181	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	404.48	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77182	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	850.65	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77183	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	460.35	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77184	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	206.12	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77185	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	70.26	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77186	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	7610.56	9/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
77187	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	242.59	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77188	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	311.88	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77189	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	857.75	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77190	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	262.38	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77191	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-10704.09	10/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77192	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	1245	10/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77193	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213538	2105	12590.6	10/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77194	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213345	2105	262.5	10/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77195	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213345	2105	16451.05	10/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77196	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213345	2105	1245	10/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77197	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213140	2105	5651.96	10/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77198	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213140	2105	9613.92	10/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77199	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213140	2105	15121.27	10/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77200	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213140	2105	2692	10/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77201	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RLB0001	3219	8697.21	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77202	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RNL0001	3220	14159.28	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77203	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	12.32	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77204	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	443.83	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77205	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	1364.43	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77206	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	11555	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77207	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	722.62	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77208	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-2970.7	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77209	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	1389.33	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77210	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	3202.18	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77211	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	2299.34	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77212	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	954.83	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
77213	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77214	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77215	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77216	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77217	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77218	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77219	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77220	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77221	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77222	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77223	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77224	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77225	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77226	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77227	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77228	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77229	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77230	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77231	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77232	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77233	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77234	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77235	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77236	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77237	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77238	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77239	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77240	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77241	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77242	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77243	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77244	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77245	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77246	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77247	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77248	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77249	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77250	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77251	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77252	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77253	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77254	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77255	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77256	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77257	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77258	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77259	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77260	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77261	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77262	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77263	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77264	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77265	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77266	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77267	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77268	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77269	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77270	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77271	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77272	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77273	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77274	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77275	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77276	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77277	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77278	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77279	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77280	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77281	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
77213	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	311.7	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77214	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	324.92	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77215	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	112.04	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77216	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	7916.25	10/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77217	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	10704.09	10/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77218	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	ACC0213538	2105	1174	10/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77219	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-4.93	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77220	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	6.32	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77221	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	17.45	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77222	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-5.33	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77223	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-454.35	11/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77224	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214256	2105	2753.65	11/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77225	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RLB0001	3219	206.75	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77226	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RNL0001	3220	442.35	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77227	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.19	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77228	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	8.02	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77229	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	34.74	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77230	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	212.07	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77231	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	19.8	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77232	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-60.47	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77233	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	28.28	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77234	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	65.18	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77235	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	46.8	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77236	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	19.44	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77237	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	6.35	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77238	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	6.61	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77239	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	2.28	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77240	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	193.72	11/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77241	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	454.35	11/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77242	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-54.45	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77243	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	82.57	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77244	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-4954.98	12/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77245	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	2557	12/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77246	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	5020.21	12/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77247	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	5045.27	12/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77248	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	5838.11	12/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77249	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	11569.58	12/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77250	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	731.76	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77251	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	1969.49	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77252	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	1.17	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77253	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	60.6	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77254	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	360.47	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77255	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	1539.62	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77256	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	200.71	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77257	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-316.1	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77258	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	133.76	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77259	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	437.81	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77260	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	221.37	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77261	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	91.93	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77262	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	30.01	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77263	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	31.28	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77264	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	10.79	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77265	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	7639.29	12/1/2017		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77266	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	4954.98	12/1/2017		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77267	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	0.06	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77268	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	5.85	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77269	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	PA00007008	2105	-266.29	2/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77270	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0218449	2105	1613.86	2/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77271	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	41.97	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77272	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	102.05	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77273	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPN0001	3221	0.08	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77274	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPL0001	3222	3.48	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77275	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPN0001	3225	4.23	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77276	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPL0001	3226	116.42	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77277	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	13.13	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77278	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-23.74	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77279	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	10.67	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77280	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	27.82	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77281	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	17.23	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
77282	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77283	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77284	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77285	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77286	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77287	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77288	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77289	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77290	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77291	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77292	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77293	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77294	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77295	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77296	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77297	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77298	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77299	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77300	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77301	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77302	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77303	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77304	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77305	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77306	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77307	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77308	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77309	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77310	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77311	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77312	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77313	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77314	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77315	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77316	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77317	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77318	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77319	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77320	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77321	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77322	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77323	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77324	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77325	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77326	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77327	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77328	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77329	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77330	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77331	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77332	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77333	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77334	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77335	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77336	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77337	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77338	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77339	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77340	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77341	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77342	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77343	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77344	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77345	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77346	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77347	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77348	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77349	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77350	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
77282	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	7.33	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77283	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	1.45	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77284	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	2.49	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77285	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	0.86	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77286	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CSRV000001	3536	203.9	2/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77287	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	266.29	2/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77288	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	7.59	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77289	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	114.26	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77290	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2105	-3858.69	3/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77291	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218821	2105	8689.49	3/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77292	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218949	2105	3043.16	3/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77293	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218949	2105	1198.83	3/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77294	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218821	2105	6212.51	3/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77295	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218821	2105	2028.79	3/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77296	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218949	2105	2213.23	3/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77297	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	877.47	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77298	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	1481.74	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77299	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	2.1	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77300	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	78.5	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77301	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	27.52	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77302	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	2199.24	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77303	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	208.8	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77304	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-465.87	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77305	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	209.41	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77306	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	546.19	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77307	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	338.2	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77308	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	143.99	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77309	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	28.51	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77310	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	48.98	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77311	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	16.89	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77312	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	2991.95	3/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77313	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2105	3858.69	3/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77314	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	4.25	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77315	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-12.4	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77316	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-1169.83	4/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77317	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220436	2105	4113	4/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77318	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220436	2105	2976.85	4/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77319	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	209.98	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77320	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	89.66	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77321	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.32	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77322	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	17.24	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77323	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	65.36	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77324	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	455.62	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77325	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	38.44	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77326	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-121.15	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77327	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	44.89	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77328	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	142.59	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77329	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	98.41	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77330	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	37.66	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77331	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	14.21	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77332	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	10.5	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77333	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	3.62	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77334	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	981.93	4/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77335	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	1169.83	4/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77336	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	ACC0222470	2101	1387	6/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77337	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	DD_RLB0001	3219	39.91	6/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77338	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	DD_RNL0001	3220	265.84	6/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77339	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	INSRPN0001	3221	0.12	6/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77340	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	INSRPL0001	3222	4.68	6/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77341	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	CS_RPN0001	3225	16.71	6/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77342	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	CS_RPL0001	3226	82.48	6/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77343	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	A&G0000001	3240	7.61	6/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77344	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63400	ACC0224343	2105	7455.23	7/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77345	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63400	ACC0224170	2105	7080.86	7/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77346	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224170	2105	2419.96	7/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77347	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224170	2105	2890.68	7/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77348	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000002	1502	1.44	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77349	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000001	1502	-13.71	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77350	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN02000001	1502	13.71	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
77351	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77352	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77353	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77354	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77355	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77356	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77357	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77358	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77359	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77360	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77361	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77362	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77363	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77364	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77365	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77366	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77367	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77368	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77369	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77370	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77371	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77372	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77373	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77374	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77375	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77376	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77377	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77378	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77379	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77380	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77381	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77382	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77383	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77384	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77385	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77386	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77387	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77388	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77389	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77390	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77391	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77392	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77393	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77394	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77395	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77396	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77397	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77398	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77399	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77400	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77401	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77402	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77403	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77404	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77405	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77406	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77407	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77408	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77409	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77410	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77411	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77412	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77413	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77414	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77415	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77416	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77417	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77418	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77419	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
77351	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.53	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77352	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-5.01	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77353	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	5.01	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77354	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	1503	-67.42	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77355	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	1503	7.11	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77356	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	1503	67.42	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77357	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	2.6	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77358	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-24.63	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77359	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	24.63	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77360	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	PA00007008	2105	-2398.45	8/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77361	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-876.26	8/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77362	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0001	3219	-6494.27	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77363	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0002	3219	709.93	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77364	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RLB0001	3219	6494.27	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77365	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-2372.63	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77366	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	259.37	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77367	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	2372.63	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77368	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0001	3220	-8749.99	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77369	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0002	3220	956.52	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77370	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	DD_RNL0001	3220	8749.99	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77371	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	349.46	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77372	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-3196.74	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77373	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	3196.74	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77374	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0002	3221	1.26	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77375	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0001	3221	-14.4	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77376	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPN0001	3221	14.4	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77377	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-5.26	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77378	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.46	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77379	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	5.26	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77380	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0001	3222	-647.17	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77381	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0002	3222	56.47	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77382	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	INSRPL0001	3222	647.17	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77383	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-236.44	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77384	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	20.63	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77385	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	236.44	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77386	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0001	3225	-4433.93	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77387	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0002	3225	462.68	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77388	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPN0001	3225	4433.93	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77389	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	169.04	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77390	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-1619.9	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77391	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	1619.9	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77392	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0002	3226	1239.54	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77393	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0001	3226	-11878.52	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77394	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CS_RPL0001	3226	11878.52	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77395	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-4339.72	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77396	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	452.85	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77397	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	4339.72	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77398	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	-99.68	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77399	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000002	3240	68.89	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77400	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	A&G0000001	3240	99.68	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77401	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	25.17	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77402	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-36.42	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77403	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	36.42	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77404	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3310	1915.8	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77405	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3310	-201.92	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77406	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3310	-1915.8	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77407	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-73.77	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77408	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	699.92	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77409	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-699.92	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77410	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3320	-1244.04	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77411	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3320	131.11	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77412	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3320	1244.04	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77413	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-454.51	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77414	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	47.9	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77415	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	454.51	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77416	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3340	-2267.56	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77417	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3340	238.98	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77418	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3340	2267.56	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77419	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-828.44	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
77420	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77421	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77422	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77423	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77424	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77425	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77426	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77427	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77428	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77429	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77430	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77431	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77432	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77433	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77434	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77435	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77436	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77437	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77438	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77439	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77440	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77441	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77442	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77443	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77444	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77445	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77446	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77447	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77448	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77449	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77450	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77451	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77452	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77453	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77454	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77455	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77456	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77457	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77458	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77459	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77460	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77461	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77462	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77463	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77464	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77465	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77466	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77467	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77468	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77469	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77470	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77471	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77472	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77473	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77474	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77475	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77476	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77477	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77478	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77479	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77480	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77481	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77482	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77483	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77484	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77485	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77486	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77487	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77488	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
77420	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	87.31	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77421	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	828.44	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77422	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3350	-1478.02	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77423	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3350	155.76	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77424	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3350	1478.02	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77425	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	56.91	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77426	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-539.98	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77427	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	539.98	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77428	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3355	-784	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77429	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3355	82.62	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77430	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3355	784	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77431	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-286.43	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77432	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	30.18	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77433	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	286.43	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77434	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3360	15.96	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77435	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3360	-151.43	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77436	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3360	151.43	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77437	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-55.32	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77438	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	5.83	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77439	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	55.32	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77440	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3370	-290.95	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77441	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3370	30.66	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77442	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3370	290.95	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77443	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	11.2	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77444	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-106.29	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77445	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	106.29	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77446	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3380	-100.33	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77447	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000002	3380	10.57	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77448	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	BN01000001	3380	100.33	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77449	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	3.86	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77450	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-36.66	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77451	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	36.66	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77452	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000001	3536	-1459.33	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77453	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000002	3536	1459.33	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77454	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63400	CSRV000001	3536	1459.33	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77455	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-533.15	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77456	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	533.15	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77457	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	533.15	8/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77458	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63401	PA00007008	2105	2398.45	8/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77459	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	876.26	8/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77460	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2104	360.72	9/1/2018		215000	Paving	BCA RELATED	SERVICE	Paving	2018
77461	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	0.54	9/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77462	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	PA00007008	2105	-746.94	12/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77463	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	CS_RPL0001	3226	208.09	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77464	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	CS_RPN0001	3225	50.84	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77465	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3360	56.84	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77466	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3340	455.99	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77467	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CS_RPN0001	3225	2534.52	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77468	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3355	268.42	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77469	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	A&G0000001	3240	258.23	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77470	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	INSRPN0001	3221	5.98	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77471	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	CSRV000001	3536	456.26	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77472	108000 Project Closed Removal	COR	12/1/2018	63411	ACC0230001	2105	1174	12/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77473	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.48	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77474	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	746.94	12/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77475	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	DD_RLB0001	3219	107.66	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77476	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CS_RPL0001	3226	4054.81	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77477	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3370	90.87	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77478	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	A&G0000001	3240	15.99	9/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77479	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3380	1.71	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77480	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN02000001	1502	0.5	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77481	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3350	31.51	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77482	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CSRV000001	3536	3654.14	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77483	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	INSRPL0001	3222	186.82	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77484	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	ACC0230001	2105	4526.93	12/1/2018		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77485	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3355	14.65	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77486	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	ACC0230864	2105	1128.75	1/1/2019		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77487	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	ACC0230858	2105	6087.65	1/1/2019		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77488	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	ACC0230848	2105	17740.34	1/1/2019		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
77489	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77490	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77491	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77492	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77493	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77494	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77495	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77496	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77497	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77498	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77499	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77500	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77501	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77502	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77503	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77504	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77505	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77506	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77507	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77508	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77509	AGG0215000	AGG0215000	Replacement - Services - Distributi	BCA0215000		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	215000	100
77510	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77511	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77512	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77513	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77514	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77515	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77516	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77517	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77518	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77519	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77520	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77521	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77522	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77523	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77524	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77525	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77526	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77527	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77528	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77529	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77530	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77531	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77532	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77533	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77534	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77535	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77536	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77537	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77538	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77539	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77540	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77541	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77542	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77543	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77544	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77545	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77546	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77547	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77548	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77549	AGG0218980	AGG0218980	Replacement - Services - Distributi	BCA0218980		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	218980	100
77550	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77551	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77552	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77553	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77554	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77555	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77556	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77557	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
77489	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	1503	194.59	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77490	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3310	163.01	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77491	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	DD_RNL0001	3220	1279.45	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77492	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3350	577.25	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77493	101000 Gas Plant In Service	CAPEX	9/1/2019	63410	ACC0242325	2104	5019.84	9/1/2019		215000	Paving	BCA RELATED	SERVICE	Paving	2019
77494	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3320	21.21	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77495	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	DD_RNL0001	3220	185.87	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77496	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3360	3.1	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77497	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	INSRPL0001	3222	8.71	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77498	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	PA00007008	2105	-4117.87	1/1/2019		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77499	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3340	24.89	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77500	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3380	31.34	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77501	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	A&G0000001	3240	22.55	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77502	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	1503	10.41	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77503	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3320	388.55	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77504	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	DD_RLB0001	3219	1616.92	1/1/2019		215000	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77505	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	4117.87	1/1/2019		215000	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77506	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3310	30.37	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77507	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3370	4.96	12/1/2018		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77508	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	ACC0243911	2104	7557.38	10/1/2019		215000	Paving	BCA RELATED	SERVICE	Paving	2020
77509	107100 Constr Work in Progress	CAPEX	10/1/2019	63410	A&G0000001	3240	24.25	10/1/2019		215000	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77510	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	3.36	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Development & Design	2020
77511	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	20.9	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77512	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	1.27	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77513	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	0.69	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77514	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	57.75	10/1/2019		218980	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
77515	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	0.22	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77516	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	0.12	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77517	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	2.56	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77518	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	2.44	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77519	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	1.66	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77520	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	36.16	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Development & Design	2020
77521	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	0.31	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77522	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	1.58	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77523	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247000	2105	198.32	12/1/2019		218980	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
77524	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	0.08	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77525	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	42.25	12/1/2019		218980	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
77526	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	1.59	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77527	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	0.13	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77528	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	0.37	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77529	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	9.53	10/1/2019		218980	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
77530	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	0.54	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77531	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	0.16	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77532	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246391	2105	57.75	12/1/2019		218980	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
77533	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	17.88	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77534	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-9.53	10/1/2019		218980	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
77535	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	0.5	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77536	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	0.35	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77537	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	0.41	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77538	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	0.03	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77539	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	0.52	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77540	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	0.78	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77541	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	3.74	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77542	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	0.74	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77543	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	0.24	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77544	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	1.35	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Development & Design	2020
77545	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	7.92	10/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77546	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-42.25	12/1/2019		218980	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
77547	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	1.08	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77548	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	5.32	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Development & Design	2020
77549	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.03	12/1/2019		218980	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77550	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	24.08	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77551	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	2.54	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77552	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-24.08	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77553	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	118.39	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77554	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	12.48	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77555	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-118.39	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77556	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	25524.26	8/1/2018		219023	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77557	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-4211.5	8/1/2018		219023	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
77558	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77559	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77560	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77561	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77562	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77563	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77564	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77565	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77566	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77567	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77568	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77569	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77570	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77571	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77572	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77573	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77574	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77575	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77576	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77577	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77578	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77579	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77580	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77581	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77582	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77583	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77584	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77585	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77586	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77587	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77588	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77589	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77590	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77591	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77592	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77593	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77594	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77595	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77596	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77597	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77598	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77599	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77600	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77601	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77602	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77603	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77604	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77605	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77606	AGG0219023	AGG0219023	Replacement - Services - Distributi	BCA0219023		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	219023	100
77607	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77608	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77609	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77610	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77611	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77612	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77613	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77614	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77615	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77616	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77617	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77618	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77619	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77620	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77621	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77622	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77623	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77624	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77625	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77626	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
77558	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	11403.45	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77559	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-11403.45	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77560	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	1246.59	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77561	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	15364.32	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77562	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-15364.32	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77563	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	1679.58	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77564	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	25.28	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77565	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-25.28	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77566	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	2.21	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77567	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	1136.37	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77568	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	99.16	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77569	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-1136.37	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77570	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	7785.63	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77571	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	812.44	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77572	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-7785.63	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77573	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	20857.78	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77574	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	2176.53	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77575	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-20857.78	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77576	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	175.04	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77577	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	120.96	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77578	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-175.04	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77579	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-3364	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77580	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-354.53	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77581	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	3364	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77582	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	2184.46	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77583	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-2184.46	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77584	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	230.22	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77585	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	3981.66	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77586	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-3981.66	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77587	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	419.62	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77588	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	2595.28	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77589	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-2595.28	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77590	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	273.51	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77591	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	1376.65	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77592	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	145.08	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77593	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-1376.65	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77594	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	265.91	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77595	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	28.02	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77596	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-265.91	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77597	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	510.88	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77598	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	53.84	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77599	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-510.88	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77600	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	176.17	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77601	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-176.17	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77602	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	18.57	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77603	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	2562.46	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77604	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-2562.46	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77605	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	2562.46	8/1/2018		219023	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77606	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	4211.5	8/1/2018		219023	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77607	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	13.95	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77608	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-693.51	11/1/2018		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77609	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	0.51	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77610	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	5.22	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77611	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	116.51	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77612	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.53	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77613	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	12.37	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77614	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235787	2105	229.32	5/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77615	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	3659.25	5/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77616	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	8.53	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77617	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	656.63	5/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77618	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	2.32	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77619	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	1.52	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77620	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	1.05	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77621	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	1.1	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77622	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	0.66	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77623	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	4639.05	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77624	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-189.78	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77625	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	34.3	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77626	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	44.71	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
77627	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77628	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77629	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77630	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77631	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77632	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77633	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77634	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77635	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77636	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77637	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77638	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77639	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77640	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77641	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77642	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77643	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77644	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77645	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77646	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77647	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77648	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77649	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77650	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77651	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77652	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77653	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77654	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77655	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77656	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77657	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77658	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77659	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77660	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77661	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77662	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77663	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77664	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77665	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77666	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77667	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77668	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77669	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77670	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77671	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77672	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77673	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77674	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77675	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77676	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77677	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77678	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77679	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77680	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77681	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77682	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77683	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77684	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77685	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77686	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77687	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77688	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77689	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77690	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77691	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77692	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77693	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77694	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77695	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
77627	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	0.14	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77628	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	0.05	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77629	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	0.75	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77630	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.89	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77631	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	2.14	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77632	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	4.1	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77633	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	2.57	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77634	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	34.93	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77635	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.16	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77636	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0238146	2105	246.01	6/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77637	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.02	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77638	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238829	2105	3838.57	7/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77639	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-85.92	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77640	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	48.69	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77641	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	17.17	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77642	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-1.74	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77643	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	1.37	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77644	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	26.74	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77645	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	88.2	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77646	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	2.34	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77647	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.09	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77648	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	13	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77649	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	90.98	5/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77650	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	21.2	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77651	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	0.63	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77652	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	36.08	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77653	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-40.59	6/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77654	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	0.35	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77655	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-4.72	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77656	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	424.26	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77657	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-5176.32	7/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77658	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	1276.06	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77659	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	4.25	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77660	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	44.36	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77661	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	29.05	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77662	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	13.64	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77663	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	0.61	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77664	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	6.01	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77665	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	21.43	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77666	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	0.25	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77667	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	0.61	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77668	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-19.06	3/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77669	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	6.15	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77670	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0235018	2105	628.53	4/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77671	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234686	2105	1974	4/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77672	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	429.42	4/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77673	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.16	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77674	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-656.63	5/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77675	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	16.67	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77676	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	23217.56	7/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77677	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-115.13	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77678	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	9.22	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77679	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	214.43	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77680	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	335.38	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77681	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	227.52	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77682	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	43.16	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77683	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.01	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77684	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	0.25	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77685	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	0.08	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77686	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	0.8	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77687	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-429.42	4/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77688	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	1.84	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77689	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	9.49	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77690	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	8.96	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77691	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	87.12	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77692	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.01	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77693	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	5.68	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77694	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	600	7/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77695	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-52.9	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
77696	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77697	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77698	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77699	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77700	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77701	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77702	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77703	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77704	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77705	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77706	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77707	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77708	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77709	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77710	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77711	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77712	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77713	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77714	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77715	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77716	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77717	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77718	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77719	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77720	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77721	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77722	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77723	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77724	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77725	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77726	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77727	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77728	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77729	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77730	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77731	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77732	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77733	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77734	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77735	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77736	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77737	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77738	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77739	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77740	AGG0219025	AGG0219025	Replacement - Services - Distributi	BCA0219025		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	219025	100
77741	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77742	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77743	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77744	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77745	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77746	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77747	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77748	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77749	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77750	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77751	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77752	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77753	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77754	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77755	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77756	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77757	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77758	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77759	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77760	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77761	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77762	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77763	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77764	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
77696	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	114.35	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77697	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	1.41	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77698	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	20.07	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77699	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	115.5	3/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77700	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	0.23	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77701	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	0.58	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77702	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	10.99	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77703	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	9.55	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77704	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	188.23	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77705	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	22.57	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77706	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	0.22	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77707	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	40.59	6/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77708	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	1091.62	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77709	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	5176.32	7/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77710	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	132.49	7/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77711	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	6.79	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77712	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	540.28	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77713	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	0.8	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77714	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	0.37	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77715	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	44.61	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77716	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	369.79	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77717	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	16.45	4/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77718	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	24.74	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77719	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	80.47	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77720	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	22.81	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77721	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	15.81	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77722	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	666.55	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77723	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	0.12	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77724	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	0.65	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77725	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	1.41	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77726	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	36.16	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77727	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	3715.5	7/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77728	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228378	2105	2740.06	11/1/2018		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77729	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228378	2105	1463.03	11/1/2018		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77730	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	116.49	11/1/2018		219025	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77731	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	693.51	11/1/2018		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77732	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	2.55	3/1/2019		219025	Allocations	BCA RELATED	SERVICE	Development & Design	2019
77733	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	19.06	3/1/2019		219025	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
77734	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	5.33	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77735	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	9.75	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77736	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	254.58	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77737	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	3.34	5/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77738	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	6.42	6/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
77739	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	ACC0244572	2104	320.64	11/1/2019		219025	Paving	BCA RELATED	SERVICE	Paving	2020
77740	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	A&G0000001	3240	1.25	11/1/2019		219025	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
77741	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1501	-3.29	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77742	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-8.65	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77743	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1502	4.22	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77744	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	11.08	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77745	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	1503	11.65	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77746	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	30.61	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77747	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1504	-3.56	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77748	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-9.36	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77749	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	APPE214991	2105	900	11/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77750	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	ACC0214426	2105	938.84	11/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77751	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-796.95	11/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77752	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	APPE214991	2105	1515	11/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77753	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214426	2105	615	11/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77754	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214426	2105	2700	11/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77755	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	DD_RLB0001	3219	138.07	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77756	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RLB0001	3219	362.65	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77757	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	DD_RNL0001	3220	295.4	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77758	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RNL0001	3220	775.91	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77759	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPN0001	3221	0.13	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77760	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.33	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77761	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPL0001	3222	5.35	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77762	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	14.06	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77763	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPN0001	3225	23.2	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77764	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	60.94	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
77765	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77766	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77767	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77768	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77769	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77770	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77771	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77772	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77773	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77774	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77775	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77776	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77777	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77778	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77779	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77780	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77781	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77782	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77783	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77784	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77785	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77786	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77787	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77788	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77789	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77790	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77791	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77792	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77793	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77794	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77795	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77796	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77797	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77798	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77799	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77800	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77801	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77802	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77803	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77804	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77805	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77806	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77807	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77808	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77809	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77810	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77811	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77812	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77813	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77814	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77815	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77816	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77817	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77818	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77819	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77820	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77821	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77822	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77823	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77824	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77825	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77826	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77827	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77828	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77829	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77830	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77831	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77832	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77833	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
77765	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPL0001	3226	141.62	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77766	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	371.99	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77767	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	A&G0000001	3240	12.35	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77768	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	34.71	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77769	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3310	-40.39	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77770	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-106.07	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77771	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3320	18.89	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77772	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	49.61	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77773	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3340	43.53	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77774	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	114.33	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77775	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3350	31.26	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77776	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	82.1	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77777	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3355	12.98	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77778	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	34.09	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77779	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3360	4.24	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77780	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	11.13	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77781	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3370	4.42	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77782	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	11.6	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77783	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3380	1.52	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77784	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	4	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77785	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	339.78	11/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77786	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	796.95	11/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77787	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN02000001	1502	-1.56	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77788	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-19.53	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77789	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	1503	2.37	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77790	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	29.61	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77791	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2104	15656.64	12/1/2017		219200	Paving	BCA RELATED	SERVICE	Paving	2018
77792	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2104	4917.63	12/1/2017		219200	Paving	BCA RELATED	SERVICE	Paving	2018
77793	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	APPE214992	2105	-900	12/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77794	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	ACC0216053	2105	860	12/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77795	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	ACC9999999	2105	900	12/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77796	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-1777.07	12/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77797	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	APPE214992	2105	-1515	12/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77798	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	3100	12/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77799	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	7670.08	12/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77800	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2105	1515	12/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77801	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	DD_RLB0001	3219	20.96	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77802	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	262.44	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77803	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	DD_RNL0001	3220	56.4	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77804	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	706.34	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77805	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	INSRPN0001	3221	0.03	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77806	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.42	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77807	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	INSRPL0001	3222	1.74	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77808	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	21.73	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77809	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	CS_RPN0001	3225	10.32	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77810	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	129.28	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77811	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	CS_RPL0001	3226	44.09	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77812	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	552.17	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77813	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	A&G0000001	3240	4.58	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77814	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	181.6	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77815	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3310	-9.06	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77816	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-113.37	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77817	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3320	3.83	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77818	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	47.97	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77819	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3340	12.54	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77820	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	157.02	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77821	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3350	6.34	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77822	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	79.39	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77823	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3355	2.63	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77824	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	32.97	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77825	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3360	0.86	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77826	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	10.76	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77827	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3370	0.9	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77828	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	11.22	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77829	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3380	0.31	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77830	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	3.87	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77831	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	2739.78	12/1/2017		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77832	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	1777.07	12/1/2017		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77833	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN02000001	1502	0.46	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
77834	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77835	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77836	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77837	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77838	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77839	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77840	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77841	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77842	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77843	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77844	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77845	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77846	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77847	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77848	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77849	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77850	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77851	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77852	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77853	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77854	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77855	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77856	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77857	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77858	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77859	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77860	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77861	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77862	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77863	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77864	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77865	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77866	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77867	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77868	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77869	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77870	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77871	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77872	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77873	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77874	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77875	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77876	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77877	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77878	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77879	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77880	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77881	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77882	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77883	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77884	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77885	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77886	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77887	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77888	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77889	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77890	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77891	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77892	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77893	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77894	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77895	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77896	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77897	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77898	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77899	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77900	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77901	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77902	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
77834	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	9.55	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77835	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	1503	1.44	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77836	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	29.77	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77837	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	PA00007008	2101	-79.91	1/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77838	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	ACC0216660	2101	484.29	1/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77839	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-1648.52	1/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77840	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	APPE217275	2105	3405.76	1/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77841	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216892	2105	3100	1/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77842	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216892	2105	3485.26	1/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77843	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	DD_RLB0001	3219	21.98	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77844	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	453.35	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77845	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	DD_RNL0001	3220	59.08	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77846	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	1218.84	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77847	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	INSRPN0001	3221	0.04	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77848	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.74	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77849	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	INSRPL0001	3222	1.4	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77850	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	28.92	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77851	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	CS_RPN0001	3225	11.83	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77852	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	243.96	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77853	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	CS_RPL0001	3226	41.05	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77854	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	846.87	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77855	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	A&G0000001	3240	3.85	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77856	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	79.4	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77857	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3310	-9.66	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77858	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-199.26	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77859	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3320	4.28	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77860	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	88.24	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77861	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3340	10.92	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77862	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	225.19	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77863	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3350	6.41	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77864	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	132.24	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77865	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3355	2.95	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77866	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	60.76	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77867	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3360	-0.52	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77868	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-10.66	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77869	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3370	1	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77870	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	20.64	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77871	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	BN01000001	3380	0.35	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77872	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	7.12	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77873	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63400	CSRV000001	3536	71.96	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77874	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	1484.42	1/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77875	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63401	PA00007008	2101	79.91	1/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77876	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	1648.52	1/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77877	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0218449	2104	6589.78	2/1/2018		219200	Paving	BCA RELATED	SERVICE	Paving	2018
77878	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	APPE217276	2105	-3405.76	2/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77879	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217292	2105	3405.76	2/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77880	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	47.59	2/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77881	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN02000001	1502	1.55	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77882	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	1.18	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77883	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	1503	23.37	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77884	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	17.74	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77885	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2104	4242	3/1/2018		219200	Paving	BCA RELATED	SERVICE	Paving	2018
77886	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219246	2104	6969	3/1/2018		219200	Paving	BCA RELATED	SERVICE	Paving	2018
77887	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	ACC0219246	2105	4782.22	3/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77888	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2105	-598.95	3/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77889	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219246	2105	930	3/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77890	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219246	2105	2700	3/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77891	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	DD_RLB0001	3219	179.43	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77892	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	136.2	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77893	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	DD_RNL0001	3220	303	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77894	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	230	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77895	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	INSRPN0001	3221	0.43	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77896	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	0.33	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77897	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	INSRPL0001	3222	16.05	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77898	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	12.19	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77899	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	CS_RPN0001	3225	5.63	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77900	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	4.27	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77901	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	CS_RPL0001	3226	449.73	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77902	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	341.37	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
77903	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77904	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77905	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77906	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77907	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77908	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77909	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77910	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77911	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77912	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77913	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77914	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77915	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77916	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77917	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77918	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77919	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77920	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77921	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77922	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77923	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77924	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77925	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77926	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77927	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77928	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77929	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77930	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77931	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77932	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77933	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77934	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77935	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77936	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77937	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77938	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77939	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77940	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77941	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77942	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77943	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77944	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77945	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77946	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77947	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77948	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77949	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77950	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77951	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77952	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77953	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77954	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77955	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77956	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77957	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77958	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77959	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77960	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77961	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77962	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77963	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77964	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77965	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77966	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77967	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77968	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77969	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77970	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77971	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
77903	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	A&G0000001	3240	37.86	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77904	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	121.16	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77905	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3310	-95.27	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77906	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-72.32	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77907	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3320	42.82	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77908	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	32.51	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77909	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3340	111.69	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77910	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	84.78	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77911	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3350	69.16	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77912	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	52.5	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77913	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3355	29.44	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77914	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	22.35	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77915	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3360	5.83	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77916	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	4.43	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77917	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3370	10.02	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77918	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	7.6	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77919	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	61410	BN01000001	3380	3.45	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77920	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	2.62	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77921	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	464.42	3/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77922	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2105	598.95	3/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77923	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN02000001	1502	11.63	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77924	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	27.13	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77925	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	1503	-33.94	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77926	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-79.16	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77927	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220674	2104	636.93	4/1/2018		219200	Paving	BCA RELATED	SERVICE	Paving	2018
77928	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220619	2104	645.6	4/1/2018		219200	Paving	BCA RELATED	SERVICE	Paving	2018
77929	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	ACC0220161	2105	8356.48	4/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77930	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	ACC0220031	2105	11049.14	4/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77931	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-7468.09	4/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77932	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220161	2105	3374.2	4/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77933	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220161	2105	17396.98	4/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77934	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	5202.41	4/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77935	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	14384.08	4/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77936	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	1420	4/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77937	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	3483.5	4/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77938	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RLB0001	3219	574.75	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77939	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	1340.53	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77940	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RNL0001	3220	245.4	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77941	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	572.36	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77942	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPN0001	3221	0.88	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77943	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	2.05	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77944	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPL0001	3222	47.19	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77945	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	110.06	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77946	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPN0001	3225	178.9	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77947	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	417.26	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77948	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPL0001	3226	1247.06	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77949	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	2908.62	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77950	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	A&G0000001	3240	92.41	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77951	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	251.51	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77952	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3310	-331.59	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77953	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-773.41	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77954	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3320	122.85	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77955	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	286.54	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77956	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3340	390.29	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77957	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	910.31	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77958	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3350	269.36	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77959	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	628.25	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77960	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3355	103.08	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77961	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	240.41	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77962	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3360	38.89	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77963	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	90.71	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77964	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3370	28.73	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77965	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	67.01	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77966	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3380	9.91	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77967	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	23.11	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77968	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	6268.61	4/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77969	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63401	ACC0220031	2105	1403.2	4/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77970	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	7468.09	4/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77971	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	8.58	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
77972	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77973	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77974	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77975	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77976	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77977	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77978	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77979	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77980	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77981	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77982	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77983	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77984	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77985	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77986	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77987	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77988	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77989	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77990	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77991	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77992	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77993	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77994	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77995	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77996	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77997	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77998	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
77999	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78000	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78001	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78002	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78003	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78004	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78005	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78006	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78007	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78008	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78009	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78010	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78011	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78012	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78013	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78014	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78015	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78016	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78017	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78018	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78019	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78020	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78021	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78022	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78023	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78024	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78025	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78026	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78027	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78028	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78029	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78030	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78031	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78032	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78033	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78034	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78035	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78036	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78037	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78038	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78039	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78040	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
77972	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	16.15	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77973	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2104	4494.5	5/1/2018		219200	Paving	BCA RELATED	SERVICE	Paving	2018
77974	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2104	4466.22	5/1/2018		219200	Paving	BCA RELATED	SERVICE	Paving	2018
77975	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221323	2104	3393.6	5/1/2018		219200	Paving	BCA RELATED	SERVICE	Paving	2018
77976	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-851.09	5/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77977	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2105	2700	5/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77978	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2105	2458.13	5/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77979	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	187.75	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77980	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	425.7	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
77981	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	0.86	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77982	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	18.25	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77983	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	75.59	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77984	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	450.79	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77985	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	104.83	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77986	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-100.74	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77987	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	43.43	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77988	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	118.21	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77989	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	75.16	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77990	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	31.18	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77991	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	7.48	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77992	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	10.16	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77993	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	3.5	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77994	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	675.46	5/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77995	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	851.09	5/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
77996	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224053	2104	2392.5	7/1/2018		219200	Paving	BCA RELATED	SERVICE	Paving	2018
77997	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	10.31	8/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77998	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-14.92	8/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
77999	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	14.92	8/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78000	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN02000001	1502	0.08	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78001	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.75	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78002	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	1503	0.81	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78003	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	7.25	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78004	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	ACC0226108	2105	1125.35	9/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78005	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-1672.3	9/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78006	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	3100	9/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78007	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	7035.14	9/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78008	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226496	2205	55	9/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78009	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226368	2205	55	9/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78010	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	DD_RLB0001	3219	15.24	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78011	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	137.26	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78012	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	DD_RNL0001	3220	103.58	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78013	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	932.88	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78014	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	INSRPN0001	3221	0.04	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78015	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.31	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78016	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	INSRPL0001	3222	0.98	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78017	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	8.81	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78018	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	CS_RPN0001	3225	96.9	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78019	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	872.72	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78020	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	CS_RPL0001	3226	23.87	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78021	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	214.97	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78022	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	A&G0000001	3240	1.66	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78023	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	17.3	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78024	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3310	-5.58	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78025	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-50.25	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78026	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3320	2.6	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78027	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	23.37	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78028	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3340	6.56	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78029	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	59.05	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78030	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3350	4.19	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78031	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	37.69	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78032	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3355	1.81	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78033	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	16.33	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78034	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3360	0.42	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78035	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	3.77	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78036	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3370	0.61	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78037	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	5.47	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78038	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	61410	BN01000001	3380	0.21	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78039	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	1.89	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78040	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-186	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
78041	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78042	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78043	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78044	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78045	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78046	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78047	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78048	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78049	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78050	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78051	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78052	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78053	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78054	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78055	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78056	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78057	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78058	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78059	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78060	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78061	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78062	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78063	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78064	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78065	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78066	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78067	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78068	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78069	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78070	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78071	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78072	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78073	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78074	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78075	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78076	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78077	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78078	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78079	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78080	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78081	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78082	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78083	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78084	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78085	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78086	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78087	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78088	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78089	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78090	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78091	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78092	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78093	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78094	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78095	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78096	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78097	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78098	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78099	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78100	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78101	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78102	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78103	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78104	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78105	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78106	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78107	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78108	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78109	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
78041	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	1480.85	9/1/2018		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78042	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	1672.3	9/1/2018		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78043	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	A&G0000001	3240	12.67	2/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78044	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	235.85	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78045	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.11	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78046	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	0.77	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78047	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	36.95	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78048	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	12.29	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78049	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2104	1062.04	4/1/2019		219200	Paving	BCA RELATED	SERVICE	Paving	2019
78050	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.66	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78051	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	11.96	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78052	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	538.07	4/1/2019		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78053	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	0.27	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78054	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.05	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78055	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2104	566.16	9/1/2019		219200	Paving	BCA RELATED	SERVICE	Paving	2019
78056	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	1.11	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78057	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-0.14	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78058	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	1.8	9/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78059	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	561	4/1/2019		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78060	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	3.22	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78061	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	5.13	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78062	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	61410	ACC0231535	2104	2581.19	2/1/2019		219200	Paving	BCA RELATED	SERVICE	Paving	2019
78063	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	13.77	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78064	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	145.98	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78065	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	20.78	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78066	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	15.5	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78067	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	3.31	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78068	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-149.9	7/1/2019		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78069	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.04	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78070	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	28.27	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78071	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	2.68	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78072	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	55.89	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78073	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	908.5	7/1/2019		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78074	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-3.33	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78075	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-2.49	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78076	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	1.41	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78077	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	20.62	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78078	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	6.54	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78079	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	7.71	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78080	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-538.07	4/1/2019		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78081	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-1.53	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78082	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	6.21	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78083	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	134.35	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78084	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	0.5	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78085	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	2700	4/1/2019		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78086	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	463.36	4/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78087	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	3.85	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78088	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	31.61	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78089	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-5.5	7/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78090	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	149.9	7/1/2019		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78091	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN02000001	1502	0.23	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78092	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	INSRPN0001	3221	0.09	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78093	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	1.53	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78094	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3310	12.85	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78095	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	A&G0000001	3240	9.99	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78096	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	INSRPL0001	3222	8.49	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78097	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	1503	28.17	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78098	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246352	2101	235.2	12/1/2019		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78099	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2101	-38.81	12/1/2019		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78100	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	0.99	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78101	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	2.35	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78102	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	0.28	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78103	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3350	41.94	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78104	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	CS_RPL0001	3226	201.13	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78105	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	1.17	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78106	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	0.68	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78107	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	33.21	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2020
78108	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	2.24	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78109	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	ACC0243990	2105	3108.94	10/1/2019		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
78110	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78111	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78112	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78113	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78114	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78115	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78116	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78117	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78118	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78119	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78120	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78121	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78122	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78123	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78124	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78125	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78126	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78127	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78128	AGG0219200	AGG0219200	Replacement - Services - Distributi	BCA0219200		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219200	100
78129	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78130	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78131	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78132	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78133	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78134	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78135	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78136	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78137	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78138	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78139	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78140	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78141	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78142	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78143	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78144	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78145	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78146	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78147	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78148	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78149	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78150	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78151	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78152	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78153	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78154	AGG0219260	AGG0219260	Replacement - Services - Distributi	BCA0219260		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219260	100
78155	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78156	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78157	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78158	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78159	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78160	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78161	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78162	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78163	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78164	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78165	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78166	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78167	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78168	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78169	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78170	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78171	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78172	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78173	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78174	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78175	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78176	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78177	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78178	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
78110	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3370	4.4	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78111	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2101	38.81	12/1/2019		219200	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78112	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	1.45	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78113	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	0.64	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78114	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	DD_RNL0001	3220	181.04	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2020
78115	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.03	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78116	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	0.12	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78117	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	DD_RLB0001	3219	72.65	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2020
78118	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3380	1.52	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78119	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3355	21.78	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78120	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3340	28.81	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78121	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3320	18.8	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78122	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	CS_RPN0001	3225	26.82	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78123	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	16.43	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78124	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	4.88	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Development & Design	2020
78125	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3360	6.66	10/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78126	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	1.46	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78127	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	0.34	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78128	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	19.19	12/1/2019		219200	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78129	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	0.14	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78130	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	13.1	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78131	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	PA00007008	2105	-596.02	2/1/2018		219260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78132	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0218106	2105	3612.25	2/1/2018		219260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78133	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	93.94	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78134	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	228.4	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78135	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPN0001	3221	0.18	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78136	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPL0001	3222	7.78	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78137	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPN0001	3225	9.48	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78138	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPL0001	3226	260.59	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78139	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	29.38	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78140	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-53.12	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78141	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	23.87	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78142	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	62.27	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78143	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	38.56	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78144	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	16.42	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78145	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	3.25	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78146	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	5.58	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78147	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	1.93	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78148	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CSRV000001	3536	456.37	2/1/2018		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78149	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	596.02	2/1/2018		219260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78150	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2104	3545.1	9/1/2019		219260	Paving	BCA RELATED	SERVICE	Paving	2019
78151	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	1.56	7/1/2019		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78152	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2104	424.62	7/1/2019		219260	Paving	BCA RELATED	SERVICE	Paving	2019
78153	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	12.15	9/1/2019		219260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78154	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2104	267.16	9/1/2019		219260	Paving	BCA RELATED	SERVICE	Paving	2019
78155	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	8834.07	8/1/2019		219380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78156	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	9971.03	8/1/2019		219380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78157	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	540.85	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78158	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	16.6	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78159	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	2.07	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78160	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0241161	2105	13210.55	8/1/2019		219380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78161	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	2055.17	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78162	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	7323.46	8/1/2019		219380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78163	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	761.62	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78164	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.11	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78165	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	286.4	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78166	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	44.65	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78167	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	95.52	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78168	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.08	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78169	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	268.36	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78170	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	0.71	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78171	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	81.29	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78172	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	5385.15	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78173	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	12.93	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78174	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	95.55	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78175	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	21.83	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78176	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	43.78	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78177	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	58.94	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78178	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	4671.58	9/1/2019		219380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
78179	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78180	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78181	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78182	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78183	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78184	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78185	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78186	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78187	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78188	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78189	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78190	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78191	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78192	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78193	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78194	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78195	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78196	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78197	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78198	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78199	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78200	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78201	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78202	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78203	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78204	AGG0219380	AGG0219380	Replacement - Services - Distributi	BCA0219380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	219380	100
78205	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78206	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78207	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78208	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78209	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78210	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78211	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78212	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78213	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78214	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78215	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78216	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78217	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78218	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78219	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78220	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78221	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78222	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78223	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78224	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78225	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78226	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78227	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78228	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78229	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78230	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78231	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78232	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78233	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78234	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78235	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78236	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78237	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78238	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78239	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78240	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78241	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78242	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78243	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78244	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78245	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78246	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78247	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
78179	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	190.91	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78180	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	24.84	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78181	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	72.64	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78182	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	8.83	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78183	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	3.71	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78184	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	211.02	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78185	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	30.58	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78186	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-770.81	9/1/2019		219380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78187	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	13448.98	8/1/2019		219380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78188	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	2817.05	8/1/2019		219380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78189	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	10518.55	8/1/2019		219380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78190	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	622.34	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78191	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	15.4	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78192	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	4.76	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78193	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	17.21	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78194	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240840	2105	4277.82	8/1/2019		219380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78195	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	770.81	9/1/2019		219380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78196	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	33.31	9/1/2019		219380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78197	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	23.86	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78198	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	2.51	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78199	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	128.06	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78200	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	9761.82	8/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78201	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-9971.03	8/1/2019		219380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78202	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	44.28	11/1/2019		219380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78203	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245477	2104	10060.64	11/1/2019		219380	Paving	BCA RELATED	SERVICE	Paving	2020
78204	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245356	2104	1337.28	11/1/2019		219380	Paving	BCA RELATED	SERVICE	Paving	2020
78205	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3370	19.81	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78206	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3355	238.24	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78207	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	DD_DCL0001	3219	-454.2	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78208	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	16584.4	9/1/2019		220380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78209	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	308.75	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78210	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	5461.27	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78211	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	DD_DCN0001	3220	-267.09	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78212	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3360	18.83	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78213	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-7783.37	9/1/2019		220380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78214	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	BN01000001	3340	6.07	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78215	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	173.78	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78216	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3355	-238.24	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78217	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	2709.82	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78218	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	1503	68.09	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78219	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	ACC0240477	2101	2867	8/1/2019		220380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78220	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	CS_RPN0001	3225	29.46	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78221	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3380	6.83	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78222	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN02000001	1502	1.1	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78223	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	DD_DCN0001	3220	267.09	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78224	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	130.55	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78225	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	INSDCL0002	3222	7.02	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78226	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	INSDCL0001	3222	-7.02	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78227	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	CS_DCL0001	3226	-63.27	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78228	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3350	173.21	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78229	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	A&G0000001	3240	6.22	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78230	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	BN01000001	3355	4.53	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78231	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	BN01000001	3370	2.12	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78232	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	BN01000001	3310	2.79	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78233	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	BN01000001	3360	1.13	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78234	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	INSDCN0001	3221	0.35	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78235	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3320	84.68	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78236	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3350	419.97	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78237	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	7.19	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78238	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3360	-45.66	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78239	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3340	-293.3	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78240	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	CSRV000001	3536	202.77	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78241	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	442.09	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78242	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3370	-19.81	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78243	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	A&G0000002	3240	11.71	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78244	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	BN01000001	3380	0.73	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78245	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	CS_RPL0001	3226	97.49	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78246	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	20.85	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78247	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	DD_DCN0002	3220	267.09	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
78248	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78249	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78250	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78251	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78252	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78253	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78254	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78255	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78256	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78257	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78258	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78259	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78260	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78261	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78262	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78263	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78264	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78265	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78266	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78267	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78268	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78269	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78270	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78271	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78272	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78273	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78274	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78275	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78276	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78277	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78278	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78279	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78280	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78281	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78282	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78283	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78284	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78285	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78286	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78287	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78288	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78289	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78290	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78291	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78292	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78293	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78294	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78295	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78296	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78297	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78298	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78299	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78300	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78301	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78302	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78303	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78304	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78305	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78306	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78307	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78308	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78309	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78310	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78311	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78312	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78313	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78314	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78315	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78316	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
78248	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	167.64	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78249	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.81	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78250	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3350	-419.97	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78251	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	INSDCN0001	3221	-0.35	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78252	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3380	-6.83	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78253	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3320	34.93	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78254	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	ACC0241867	2101	1751.4	9/1/2019		220380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78255	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	INSDCL0001	3222	7.02	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78256	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	CS_DCN0001	3225	117	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78257	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3310	-124.01	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78258	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	1503	-165.09	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78259	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	INSDCN0002	3221	0.35	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78260	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	BN01000001	3350	10	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78261	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	7783.37	9/1/2019		220380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78262	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	DD_RNL0001	3220	255.35	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78263	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	DD_DCL0001	3219	454.2	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78264	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3380	2.82	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78265	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3320	-84.68	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78266	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	220.4	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78267	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	336.35	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78268	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	30587.51	9/1/2019		220380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78269	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	DD_RLB0001	3219	36.07	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78270	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3355	98.26	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78271	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	INSRPN0001	3221	0.09	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78272	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	INSRPL0001	3222	3.73	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78273	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3340	293.3	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78274	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	CS_DCN0002	3225	117	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78275	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	89.14	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78276	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3370	8.17	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78277	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	250.79	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78278	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3340	120.97	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78279	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN02000001	1502	-1.1	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78280	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN02000002	1502	0.43	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78281	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	1.09	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78282	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	BN01000001	1503	3.44	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78283	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	964.83	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78284	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	CS_DCL0001	3226	63.27	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78285	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3310	124.01	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78286	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3360	45.66	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78287	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	1503	165.09	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78288	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	CS_DCN0001	3225	-117	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78289	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	48.06	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78290	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	37.46	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78291	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	DD_DCL0002	3219	454.2	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78292	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61410	BN01000001	3320	9.04	8/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78293	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3310	51.15	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78294	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	CS_DCL0002	3226	63.27	9/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78295	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	27.66	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78296	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	57.73	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78297	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	9.47	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78298	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	60.64	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78299	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	156.39	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Development & Design	2020
78300	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	14.33	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78301	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.49	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78302	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	917.21	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78303	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	40.47	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78304	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	3.26	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78305	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	62.02	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78306	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	90.29	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78307	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	46.88	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78308	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	18.28	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78309	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	66.85	10/1/2019		220380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78310	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	389.72	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Development & Design	2020
78311	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	24.42	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78312	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	5796.45	10/1/2019		220380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78313	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	829.14	10/1/2019		220380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78314	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	1104.25	10/1/2019		220380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78315	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-1104.25	10/1/2019		220380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78316	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	432.97	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
78317	AGG0220380	AGG0220380	Replacement - Services - Distributi	BCA0220380		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 5 (FY2019)	220380	100
78318	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78319	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78320	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78321	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78322	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78323	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78324	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78325	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78326	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78327	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78328	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78329	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78330	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78331	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78332	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78333	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78334	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78335	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78336	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78337	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78338	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78339	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78340	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78341	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78342	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78343	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78344	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78345	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78346	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78347	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78348	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78349	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78350	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78351	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78352	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78353	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78354	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78355	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78356	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78357	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78358	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78359	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78360	AGG0221820	AGG0221820	Replacement - Services - Distributi	BCA0221820		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	221820	100
78361	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78362	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78363	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78364	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78365	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78366	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78367	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78368	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78369	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78370	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78371	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78372	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78373	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78374	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78375	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78376	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78377	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78378	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78379	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78380	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78381	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78382	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78383	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78384	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78385	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
78317	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.19	10/1/2019		220380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78318	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-128.55	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78319	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	1.53	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78320	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	19.17	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78321	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	12455.27	7/1/2019		221820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78322	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	239.42	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78323	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	127.68	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78324	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	11.69	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78325	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	18.95	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78326	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-59.06	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78327	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	4.73	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78328	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	41.87	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78329	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	21034.05	7/1/2019		221820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78330	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	1218.83	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78331	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	3.05	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78332	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	8.86	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78333	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	151.1	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78334	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	37.88	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78335	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0241161	2105	11989.12	8/1/2019		221820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78336	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-5.27	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78337	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-95.93	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78338	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-211.9	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78339	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	0.5	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78340	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	1936.7	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78341	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	14.41	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78342	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-5779.56	7/1/2019		221820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78343	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	56.83	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78344	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	25.41	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78345	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	123.47	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78346	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	1068.39	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78347	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	147.93	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78348	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	1538.3	7/1/2019		221820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78349	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-1.95	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78350	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	1424.77	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78351	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	1978.2	8/1/2019		221820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78352	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-1978.2	8/1/2019		221820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78353	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	5179.67	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78354	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	29.86	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78355	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	5779.56	7/1/2019		221820	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78356	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	473.7	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78357	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	10.3	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78358	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	54.37	7/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78359	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	407.74	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78360	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	16.13	8/1/2019		221820	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78361	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235787	2105	1629.88	5/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78362	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	1618.47	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78363	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	7510.43	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78364	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	66.1	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78365	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	1.11	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78366	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	63.42	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78367	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	4.63	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78368	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	424.59	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78369	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	2678.56	5/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78370	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	3776.46	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78371	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	18.95	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78372	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	13.42	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78373	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	303.09	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78374	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	9.89	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78375	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242537	2105	27076.61	9/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78376	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	57.38	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78377	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235787	2105	1446.65	5/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78378	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-2996.73	8/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78379	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	179.53	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78380	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	228.9	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78381	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	38.49	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78382	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	53.77	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78383	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236427	2105	10200.77	5/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78384	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	197.91	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78385	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	455.92	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
78386	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78387	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78388	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78389	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78390	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78391	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78392	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78393	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78394	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78395	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78396	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78397	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78398	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78399	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78400	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78401	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78402	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78403	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78404	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78405	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78406	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78407	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78408	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78409	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78410	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78411	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78412	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78413	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78414	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78415	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78416	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78417	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78418	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78419	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78420	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78421	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78422	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78423	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78424	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78425	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78426	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78427	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78428	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78429	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78430	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78431	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78432	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78433	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78434	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78435	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78436	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78437	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78438	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78439	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78440	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78441	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78442	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78443	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78444	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78445	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78446	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78447	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78448	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78449	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78450	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78451	AGG0222221	AGG0222221	Replacement - Services - Distributi	BCA0222221		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 5 (FY2019)	222221	100
78452	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78453	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78454	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
78386	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.93	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78387	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	55.26	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78388	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.91	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78389	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	129.23	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78390	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	2933.86	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78391	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	28.71	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78392	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	122.59	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78393	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	344.89	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78394	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	10703.81	9/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78395	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236427	2105	2678.56	5/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78396	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	48.31	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78397	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	493.63	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78398	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	13557.33	8/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78399	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	21.83	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78400	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	3726.58	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78401	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	1.49	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78402	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	1092.92	5/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78403	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	140.13	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78404	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	120.1	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78405	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	3720.31	5/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78406	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0239722	2105	2678.56	8/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78407	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	187.04	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78408	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	607.97	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78409	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	10.42	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78410	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	30.22	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78411	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	89.59	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78412	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0239722	2105	1926.1	8/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78413	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	86.08	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78414	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	0.76	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78415	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	617.67	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78416	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	24.43	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78417	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	230.53	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78418	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	37794.95	9/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78419	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	28.67	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78420	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	238.99	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78421	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236427	2105	2819.96	5/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78422	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	50.76	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78423	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	1442.39	5/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78424	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-3720.31	5/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78425	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	17.71	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78426	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	7.17	8/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78427	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	462.55	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78428	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	51.52	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78429	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-10703.81	9/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78430	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	1326.85	9/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78431	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	2996.73	8/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78432	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	3.4	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78433	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	8.2	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78434	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	82.68	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78435	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	885.8	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Development & Design	2020
78436	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-1421.73	11/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78437	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	42.14	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78438	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.67	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78439	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	1097.82	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78440	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	480.21	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78441	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	68	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78442	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	9.86	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78443	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	140.98	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Development & Design	2020
78444	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245737	2105	8616.55	11/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78445	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	37.74	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78446	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	1421.73	11/1/2019		222221	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78447	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	17.6	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78448	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	19.65	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78449	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	33.84	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78450	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	29.02	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78451	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	44.06	11/1/2019		222221	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78452	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3350	16.61	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78453	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	DD_DCN0001	3220	12.19	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78454	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN02000001	1502	-0.04	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
78455	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78456	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78457	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78458	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78459	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78460	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78461	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78462	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78463	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78464	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78465	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78466	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78467	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78468	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78469	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78470	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78471	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78472	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78473	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78474	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78475	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78476	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78477	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78478	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78479	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78480	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78481	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78482	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78483	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78484	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78485	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78486	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78487	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78488	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78489	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78490	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78491	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78492	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78493	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78494	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78495	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78496	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78497	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78498	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78499	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78500	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78501	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78502	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78503	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78504	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78505	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78506	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78507	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78508	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78509	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78510	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78511	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78512	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78513	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78514	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78515	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78516	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78517	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78518	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78519	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78520	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78521	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78522	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78523	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
78455	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3360	-1.81	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78456	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3320	-3.35	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78457	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	DD_DCL0002	3219	20.74	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78458	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3340	4.78	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78459	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	DD_DCN0001	3220	-12.19	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78460	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	ACC0242871	3102	79.96	9/1/2019		222380	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78461	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3360	0.75	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78462	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3320	3.35	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78463	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3310	4.9	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78464	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3370	-0.78	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78465	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3355	-9.42	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78466	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3350	6.85	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78467	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3320	1.38	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78468	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3380	0.11	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78469	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3340	11.6	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78470	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	DD_DCN0002	3220	12.19	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78471	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN02000002	1502	0.02	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78472	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3370	0.32	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78473	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	DD_DCL0001	3219	20.74	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78474	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3380	0.27	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78475	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3360	1.81	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78476	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	ST_WG00001	3545	0.8	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78477	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	DD_DCL0001	3219	-20.74	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78478	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3380	-0.27	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78479	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	1503	6.53	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78480	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3310	-4.9	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78481	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3355	3.89	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78482	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3340	-11.6	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78483	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3370	0.78	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78484	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3350	-16.61	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78485	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	1503	2.69	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78486	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	A&G0000001	3240	0.26	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78487	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN02000001	1502	0.04	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78488	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	3355	9.42	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78489	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000002	3310	2.02	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78490	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	60200	BN01000001	1503	-6.53	9/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78491	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	DD_DCN0001	3220	782.07	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Development & Design	2020
78492	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	DD_DCL0001	3219	525.34	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Development & Design	2020
78493	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	72.46	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78494	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	BN01000001	3370	8.18	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78495	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	BN01000001	1503	52.43	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78496	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	20.94	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78497	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	BN02000001	1502	0.43	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78498	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	30.45	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78499	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	590.97	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78500	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	44.74	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78501	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	ST_WG00001	3545	21.14	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78502	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	ACC0244282	3102	2114.03	10/1/2019		222380	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78503	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	3.62	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78504	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	BN01000001	3350	78.06	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78505	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	BN01000001	3320	34.99	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78506	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	60200	PA00007066	3545	-7.16	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78507	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	19.63	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78508	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	505.91	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78509	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	BN01000001	3310	23.91	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78510	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	A&G0000001	3240	6.85	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78511	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	1195.22	12/1/2019		222380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78512	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	46.95	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78513	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.84	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78514	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	8.74	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78515	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246818	2105	7243.73	12/1/2019		222380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78516	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	BN01000001	3340	53.62	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78517	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	BN01000001	3355	40.53	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78518	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	BN01000001	3380	2.82	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78519	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-1195.22	12/1/2019		222380	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
78520	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	68.99	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78521	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	44.91	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78522	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	1022.93	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Development & Design	2020
78523	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	150.34	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Development & Design	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
78524	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78525	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78526	AGG0222380	AGG0222380	Replacement - Services - Distributi	BCA0222380		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	222380	100
78527	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78528	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78529	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78530	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78531	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78532	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78533	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78534	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78535	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78536	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78537	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78538	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78539	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78540	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78541	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78542	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78543	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78544	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78545	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78546	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78547	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78548	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78549	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78550	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78551	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78552	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78553	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78554	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78555	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78556	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78557	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78558	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78559	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78560	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78561	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78562	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78563	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78564	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78565	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78566	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78567	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78568	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78569	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78570	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78571	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78572	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78573	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78574	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78575	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78576	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78577	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78578	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78579	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78580	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78581	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78582	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78583	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78584	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78585	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78586	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78587	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78588	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78589	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78590	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78591	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78592	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
78524	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	60200	BN01000001	3360	12.39	10/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78525	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	10.5	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78526	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	36.06	12/1/2019		222380	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78527	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	1.49	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78528	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	14.44	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78529	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-3329.79	9/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78530	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226573	2105	15274.99	9/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78531	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	2608.14	9/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78532	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	2297.39	9/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78533	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	273.31	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78534	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	1857.49	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78535	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.62	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78536	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	17.54	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78537	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	1737.71	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78538	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	428.03	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78539	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	34.14	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78540	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-100.06	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78541	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	46.53	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78542	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	117.58	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78543	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	75.05	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78544	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	32.52	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78545	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	7.51	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78546	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	10.88	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78547	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	3.75	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78548	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-370.35	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78549	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	2948.6	9/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78550	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	3329.79	9/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78551	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-978.13	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78552	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-97.16	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78553	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	119.76	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78554	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-1978.66	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78555	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	981.12	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78556	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228828	2105	18738.55	11/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78557	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228641	2105	3481.4	11/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78558	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	166.75	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78559	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	534.43	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78560	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	6457.39	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78561	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	169.59	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78562	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	2096.92	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78563	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	3620.27	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78564	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	80.51	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78565	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.4	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78566	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0235018	2105	2678.56	4/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78567	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0235018	2105	8064.78	4/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78568	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	10.61	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78569	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-1772.65	4/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78570	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	3361.25	5/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78571	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	19005.02	5/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78572	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.08	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78573	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	3.33	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78574	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	185.42	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78575	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	85.67	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78576	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	1446.65	7/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78577	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-51.23	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78578	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	3259.9	8/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78579	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	5865.14	8/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78580	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	115.68	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78581	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227570	2105	9160.61	10/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78582	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	15.49	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78583	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	105.87	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78584	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	97.46	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78585	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	157.29	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78586	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-83.1	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78587	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	24.76	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78588	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	44.46	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78589	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	1978.66	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78590	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	28	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78591	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	81.21	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78592	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	163.07	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
78593	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78594	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78595	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78596	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78597	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78598	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78599	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78600	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78601	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78602	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78603	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78604	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78605	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78606	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78607	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78608	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78609	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78610	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78611	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78612	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78613	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78614	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78615	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78616	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78617	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78618	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78619	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78620	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78621	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78622	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78623	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78624	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78625	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78626	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78627	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78628	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78629	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78630	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78631	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78632	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78633	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78634	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78635	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78636	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78637	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78638	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78639	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78640	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78641	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78642	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78643	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78644	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78645	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78646	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78647	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78648	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78649	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78650	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78651	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78652	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78653	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78654	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78655	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78656	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78657	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78658	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78659	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78660	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78661	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
78593	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	4053.08	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78594	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	591.49	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78595	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	42822.29	12/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78596	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	8374.43	12/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78597	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	413.13	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78598	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	109.29	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78599	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	173.12	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78600	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	1292.99	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78601	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	125.07	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78602	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	480.94	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78603	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	2.17	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78604	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	1772.65	4/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78605	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	4444.18	5/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78606	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235429	2105	6259.58	5/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78607	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	296.87	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78608	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	10714.24	5/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78609	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236427	2105	1773.36	5/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78610	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	397.99	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78611	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	428.25	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78612	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	100.15	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78613	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	160.1	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78614	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237868	2105	1264.41	6/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78615	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	7.24	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78616	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	33	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78617	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	11.92	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78618	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238829	2105	2678.56	7/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78619	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	1446.65	7/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78620	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	6436.93	7/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78621	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2104	85815.63	9/1/2019		222420	Paving	BCA RELATED	SERVICE	Paving	2019
78622	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-15879.83	8/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78623	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	978.13	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78624	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	44.46	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78625	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	83.1	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78626	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	98.34	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78627	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228828	2105	4783.31	11/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78628	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	1392.26	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78629	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-8288.84	11/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78630	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	484.83	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78631	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	20790.89	3/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78632	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	4078.92	3/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78633	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	4614.55	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78634	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	170.98	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78635	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	39.41	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78636	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	45.36	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78637	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	777.01	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78638	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	53.68	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78639	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	4779.86	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78640	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	178.2	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78641	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	1635.8	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78642	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	3.37	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78643	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	5.4	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78644	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	0.63	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78645	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-4.57	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78646	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	10022.92	7/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78647	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-1.69	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78648	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	5012.61	7/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78649	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-111.49	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78650	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	110.73	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78651	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	8576.37	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78652	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	15546.65	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78653	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2104	418.4	9/1/2019		222420	Paving	BCA RELATED	SERVICE	Paving	2019
78654	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	38.01	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78655	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	203.95	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78656	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	2160.76	10/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78657	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	574.81	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78658	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.55	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78659	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-215.13	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78660	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.55	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78661	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	83.1	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
78662	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78663	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78664	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78665	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78666	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78667	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78668	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78669	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78670	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78671	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78672	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78673	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78674	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78675	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78676	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78677	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78678	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78679	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78680	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78681	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78682	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78683	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78684	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78685	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78686	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78687	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78688	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78689	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78690	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78691	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78692	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78693	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78694	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78695	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78696	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78697	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78698	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78699	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78700	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78701	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78702	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78703	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78704	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78705	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78706	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78707	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78708	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78709	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78710	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78711	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78712	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78713	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78714	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78715	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78716	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78717	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78718	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78719	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78720	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78721	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78722	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78723	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78724	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78725	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78726	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78727	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78728	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78729	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78730	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
78662	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	50.8	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78663	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	4008.49	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78664	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	14548.64	12/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78665	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	439.24	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78666	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	54.55	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78667	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-4103.52	3/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78668	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	1526.54	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78669	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	8.83	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78670	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	184.13	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78671	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	3.01	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78672	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	464.36	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78673	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	655.84	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78674	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	3.25	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78675	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-208.63	6/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78676	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.06	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78677	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	1.14	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78678	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2104	808.8	7/1/2019		222420	Paving	BCA RELATED	SERVICE	Paving	2019
78679	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	1235.7	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78680	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	410.84	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78681	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	71.11	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78682	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	152.12	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78683	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	304.04	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78684	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	4	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78685	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	574.81	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78686	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	97.16	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78687	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	73.14	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78688	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-2160.76	10/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78689	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228641	2105	1878.66	11/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78690	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	7.29	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78691	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	409.85	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78692	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	8886.83	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78693	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	5216.28	12/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78694	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	33.32	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78695	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	60.44	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78696	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	96.62	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78697	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	202.7	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78698	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	161.92	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78699	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	52.73	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78700	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	3.66	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78701	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	16.9	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78702	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	21.56	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78703	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	1501.64	5/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78704	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	34.54	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78705	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	12514.65	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78706	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	29.19	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78707	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	185.84	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78708	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	1.82	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78709	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	2678.56	7/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78710	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	131.28	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78711	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	2678.56	7/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78712	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	1057.09	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78713	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	456.11	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78714	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	24.52	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78715	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227851	2105	1326.78	10/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78716	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	111.81	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78717	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.55	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78718	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-44.46	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78719	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	8.54	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78720	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-111.81	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78721	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	3.06	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78722	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	16.82	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78723	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	515.86	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78724	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	347.23	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78725	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	1054.18	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78726	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	230.48	12/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78727	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	9.75	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78728	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	9.27	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78729	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	548.69	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78730	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	4103.52	3/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
78731	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78732	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78733	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78734	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78735	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78736	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78737	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78738	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78739	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78740	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78741	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78742	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78743	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78744	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78745	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78746	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78747	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78748	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78749	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78750	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78751	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78752	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78753	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78754	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78755	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78756	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78757	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78758	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78759	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78760	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78761	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78762	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78763	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78764	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78765	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78766	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78767	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78768	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78769	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78770	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78771	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78772	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78773	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78774	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78775	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78776	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78777	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78778	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78779	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78780	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78781	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78782	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78783	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78784	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78785	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78786	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78787	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78788	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78789	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78790	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78791	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78792	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78793	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78794	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78795	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78796	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78797	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78798	AGG0222420	AGG0222420	Replacement - Services - Distributi	BCA0222420		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	222420	100
78799	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
78731	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	93.15	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78732	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	2764.46	5/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78733	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236427	2105	2795.82	5/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78734	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	168.21	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78735	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	183.11	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78736	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-12328.54	5/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78737	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	208.63	6/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78738	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	5.72	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78739	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	25.9	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78740	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-183.78	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78741	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	129.47	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78742	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	93.86	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78743	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	991.14	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78744	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	1978.66	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78745	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-574.81	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78746	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	2719.36	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78747	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	8288.84	11/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78748	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	530.19	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78749	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	613.76	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78750	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0230001	2105	18004.91	12/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78751	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	6616.51	12/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78752	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	6908.69	12/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78753	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-14548.64	12/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78754	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	990.28	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78755	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	29.25	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78756	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	48.82	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78757	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	131.52	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78758	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	51.08	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78759	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.37	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78760	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	25.39	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78761	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	19420.35	5/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78762	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	3.07	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78763	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	1510.85	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78764	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	12328.54	5/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78765	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238829	2105	2990.62	7/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78766	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-5012.61	7/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78767	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	336.06	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78768	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	1212.96	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Development & Design	2019
78769	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227851	2105	2608.14	10/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78770	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	51.05	10/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78771	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228828	2105	2608.14	11/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78772	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228641	2105	18745.34	11/1/2018		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78773	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	239.87	11/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78774	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	285.39	12/1/2018		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78775	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	1.43	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78776	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	10.09	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78777	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	16.64	3/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78778	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	67.92	4/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78779	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	2678.56	5/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78780	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	62.79	5/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78781	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	7.79	6/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78782	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	8.93	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78783	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	207.65	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78784	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	16.62	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78785	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-83.2	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78786	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	47.15	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78787	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	1.33	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78788	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	4492.32	7/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78789	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	44650.62	8/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78790	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	5357.12	8/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78791	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	15879.83	8/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78792	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0241161	2105	37108.62	8/1/2019		222420	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
78793	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	3273.05	8/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78794	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	274.65	9/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
78795	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	2.03	12/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78796	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247124	2104	354	12/1/2019		222420	Paving	BCA RELATED	SERVICE	Paving	2020
78797	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243504	2104	57725	10/1/2019		222420	Paving	BCA RELATED	SERVICE	Paving	2020
78798	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	185.21	10/1/2019		222420	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
78799	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-104.35	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
78800	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78801	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78802	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78803	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78804	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78805	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78806	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78807	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78808	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78809	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78810	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78811	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78812	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78813	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78814	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78815	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78816	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78817	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78818	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78819	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78820	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78821	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78822	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78823	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78824	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78825	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78826	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78827	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78828	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78829	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78830	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78831	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78832	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78833	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78834	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78835	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78836	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78837	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78838	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78839	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78840	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78841	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78842	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78843	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78844	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78845	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78846	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78847	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78848	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78849	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78850	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78851	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78852	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78853	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78854	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78855	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78856	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78857	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78858	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78859	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78860	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78861	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78862	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78863	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78864	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78865	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78866	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78867	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78868	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
78800	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	133.65	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78801	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	369.2	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78802	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-112.86	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78803	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-9612.59	11/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78804	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	APPE214991	2105	1842.25	11/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78805	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214714	2105	2190.15	11/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78806	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214714	2105	3657	11/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78807	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214256	2105	50568.7	11/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78808	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RLB0001	3219	4374.2	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78809	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RNL0001	3220	9358.74	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78810	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	3.96	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78811	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	169.59	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78812	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	735.06	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78813	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	4486.77	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78814	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	418.69	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78815	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-1279.33	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78816	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	598.31	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78817	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	1379.02	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78818	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	990.21	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78819	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	411.2	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78820	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	134.24	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78821	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	139.93	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78822	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	48.25	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78823	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	4098.38	11/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78824	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	9612.59	11/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78825	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN02000001	1502	-0.41	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78826	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-70.54	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78827	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	1503	0.62	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78828	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	106.98	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78829	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	ACC0215309	2105	225.75	12/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78830	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-6419.53	12/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78831	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	APPE214992	2105	-1842.25	12/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78832	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	31832.55	12/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78833	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	5085.8	12/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78834	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2105	1842.25	12/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78835	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215309	2105	1987.87	12/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78836	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	DD_RLB0001	3219	5.5	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78837	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	948.05	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78838	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	DD_RNL0001	3220	14.81	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78839	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	2551.61	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78840	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	INSRPN0001	3221	0.01	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78841	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	1.52	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78842	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	INSRPL0001	3222	0.46	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78843	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	78.51	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78844	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	CS_RPN0001	3225	2.71	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78845	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	467.02	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78846	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	CS_RPL0001	3226	11.57	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78847	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	1994.68	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78848	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	A&G0000001	3240	1.21	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78849	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	260.03	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78850	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3310	-2.38	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78851	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-409.53	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78852	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3320	1.01	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78853	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	173.29	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78854	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3340	3.29	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78855	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	567.22	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78856	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3350	1.66	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78857	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	286.8	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78858	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3355	0.69	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78859	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	119.1	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78860	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3360	0.23	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78861	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	38.88	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78862	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3370	0.24	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78863	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	40.53	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78864	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3380	0.08	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78865	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	13.98	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78866	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	9897.24	12/1/2017		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78867	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	6419.53	12/1/2017		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78868	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	4.81	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
78869	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78870	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78871	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78872	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78873	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78874	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78875	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78876	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78877	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78878	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78879	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78880	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78881	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78882	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78883	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78884	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78885	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78886	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78887	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78888	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78889	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78890	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78891	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78892	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78893	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78894	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78895	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78896	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78897	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78898	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78899	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78900	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78901	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78902	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78903	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78904	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78905	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78906	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78907	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78908	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78909	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78910	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78911	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78912	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78913	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78914	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78915	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78916	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78917	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78918	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78919	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78920	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78921	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78922	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78923	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78924	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78925	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78926	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78927	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78928	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78929	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78930	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78931	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78932	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78933	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78934	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78935	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78936	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78937	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
78869	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	14.99	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78870	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-829.95	1/1/2018		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78871	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216892	2105	5030	1/1/2018		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78872	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	228.24	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78873	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	613.63	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78874	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.38	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78875	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	14.56	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78876	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	122.82	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78877	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	426.36	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78878	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	39.97	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78879	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-100.32	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78880	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	44.43	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78881	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	113.37	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78882	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	66.58	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78883	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	30.59	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78884	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-5.37	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78885	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	10.39	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78886	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	3.58	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78887	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	747.34	1/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78888	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	829.95	1/1/2018		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78889	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN02000001	1502	0.59	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78890	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	17.24	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78891	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	1503	-1.71	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78892	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-50.29	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78893	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	PA00007008	2105	-161.05	4/1/2018		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78894	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	ACC0220881	2105	976.08	4/1/2018		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78895	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-4744.91	4/1/2018		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78896	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220881	2105	28757.03	4/1/2018		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78897	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	DD_RLB0001	3219	28.91	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78898	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	851.71	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78899	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	DD_RNL0001	3220	12.34	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78900	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	363.66	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78901	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	INSRPN0001	3221	0.04	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78902	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	1.3	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78903	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	INSRPL0001	3222	2.37	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78904	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	69.93	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78905	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CS_RPN0001	3225	9	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78906	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	265.11	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78907	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CS_RPL0001	3226	62.73	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78908	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	1848.01	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78909	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	A&G0000001	3240	5.29	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78910	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	155.93	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78911	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3310	-16.68	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78912	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-491.39	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78913	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3320	6.18	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78914	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	182.06	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78915	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3340	19.63	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78916	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	578.37	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78917	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3350	13.55	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78918	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	399.16	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78919	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3355	5.19	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78920	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	152.75	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78921	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3360	1.96	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78922	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	57.63	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78923	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3370	1.45	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78924	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	42.58	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78925	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3380	0.5	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78926	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	14.68	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78927	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CSRV000001	3536	135.19	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78928	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	3982.8	4/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78929	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63401	PA00007008	2105	161.05	4/1/2018		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78930	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	4744.91	4/1/2018		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78931	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	ACC0222878	2105	730.8	6/1/2018		222440	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78932	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	DD_RLB0001	3219	21.03	6/1/2018		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78933	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	DD_RNL0001	3220	140.07	6/1/2018		222440	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78934	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	INSRPN0001	3221	0.07	6/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78935	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	INSRPL0001	3222	2.47	6/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78936	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	CS_RPN0001	3225	8.8	6/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78937	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	CS_RPL0001	3226	43.46	6/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
78938	AGG0222440	AGG0222440	Replacement - Services - Distributi	BCA0222440		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	222440	100
78939	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78940	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78941	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78942	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78943	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78944	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78945	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78946	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78947	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78948	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78949	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78950	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78951	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78952	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78953	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78954	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78955	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78956	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78957	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78958	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78959	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78960	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78961	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78962	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78963	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78964	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78965	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78966	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78967	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78968	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78969	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78970	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78971	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78972	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78973	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78974	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78975	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78976	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78977	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78978	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78979	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78980	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78981	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78982	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78983	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78984	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78985	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78986	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78987	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78988	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78989	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78990	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78991	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78992	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78993	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78994	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78995	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78996	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78997	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78998	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
78999	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79000	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79001	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79002	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79003	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79004	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79005	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79006	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
78938	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	61410	A&G0000001	3240	4	6/1/2018		222440	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78939	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	5.81	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78940	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	87.36	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78941	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2105	17879.75	3/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78942	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2105	-2950.16	3/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78943	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	670.87	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78944	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	1132.86	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78945	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	1.61	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78946	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	60.02	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78947	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	21.04	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78948	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	1681.43	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78949	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	159.64	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78950	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-356.19	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78951	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	160.11	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78952	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	417.59	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78953	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	258.57	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78954	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	110.09	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78955	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	21.8	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78956	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	37.44	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78957	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	12.91	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78958	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	2287.49	3/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78959	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2105	2950.16	3/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78960	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	0.1	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78961	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-0.3	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78962	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220619	2105	173.25	4/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78963	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-28.59	4/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78964	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	5.13	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78965	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	2.19	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78966	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.01	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78967	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	0.42	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78968	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	1.6	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78969	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	11.13	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78970	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	0.94	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78971	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-2.96	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78972	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	1.1	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78973	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	3.48	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78974	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	2.4	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78975	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	0.92	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78976	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	0.35	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78977	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	0.26	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78978	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	0.09	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78979	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	23.99	4/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78980	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	28.59	4/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78981	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	15.35	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78982	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	28.9	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78983	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221327	2105	180.22	5/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78984	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221323	2105	204.75	5/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78985	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221753	2105	256.95	5/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78986	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221753	2105	8589.75	5/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78987	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-1523.22	5/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
78988	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	336.01	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78989	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	761.88	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
78990	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	1.54	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78991	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	32.66	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78992	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	135.29	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78993	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	806.8	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78994	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	60.17	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78995	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-180.3	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78996	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	77.72	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78997	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	211.57	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78998	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	134.51	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
78999	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	55.8	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79000	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	13.39	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79001	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	18.18	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79002	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	6.27	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79003	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	1208.9	5/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79004	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	1523.22	5/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79005	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222469	2105	700	6/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79006	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-115.5	6/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
79007	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79008	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79009	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79010	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79011	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79012	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79013	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79014	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79015	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79016	AGG0225480	AGG0225480	Replacement - Services - Distributi	BCA0225480		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 4 (FY2018)	225480	100
79017	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79018	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79019	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79020	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79021	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79022	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79023	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79024	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79025	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79026	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79027	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79028	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79029	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79030	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79031	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79032	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79033	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79034	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79035	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79036	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79037	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79038	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79039	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79040	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79041	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79042	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79043	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79044	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79045	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79046	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79047	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79048	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79049	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79050	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79051	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79052	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79053	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79054	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79055	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79056	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79057	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79058	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79059	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79060	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79061	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79062	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79063	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79064	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79065	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79066	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79067	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79068	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79069	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79070	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79071	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79072	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79073	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79074	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79075	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79007	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	20.14	6/1/2018		225480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79008	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	134.17	6/1/2018		225480	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79009	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.06	6/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79010	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	2.36	6/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79011	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	8.43	6/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79012	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	41.63	6/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79013	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	3.85	6/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79014	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	96.48	6/1/2018		225480	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79015	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	115.5	6/1/2018		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79016	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007041	2101	-110.25	7/1/2019		225480	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
79017	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	1503	9.52	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79018	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	35.68	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79019	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	ACC0196412	2105	5805.8	5/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79020	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	3359.76	5/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79021	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	4790.82	5/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79022	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	4157.44	5/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79023	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	9366.42	5/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79024	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	92.37	5/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79025	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-3591.52	5/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79026	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	3591.52	5/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79027	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	DD_RLB0001	3219	73.77	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79028	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	276.56	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79029	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	DD_RNL0001	3220	106.32	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79030	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	398.62	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79031	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	INSRPN0001	3221	0.42	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79032	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	1.58	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79033	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	INSRPL0001	3222	9.47	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79034	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	35.51	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79035	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	CS_RPN0001	3225	51.13	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79036	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	191.69	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79037	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	CS_RPL0001	3226	130.87	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79038	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	490.64	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79039	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	A&G0000001	3240	16.91	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79040	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	72.66	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79041	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3310	-34.85	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79042	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-130.61	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79043	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3320	16.17	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79044	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	60.62	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79045	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3340	47.82	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79046	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	179.29	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79047	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3350	43.42	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79048	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	162.8	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79049	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3355	6.08	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79050	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	22.8	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79051	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	61410	BN01000001	3360	-27.76	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79052	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-104.09	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79053	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	3173.35	5/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79054	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	1503	1.05	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79055	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0198368	2101	271.93	7/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79056	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	PA00007008	2101	-44.87	7/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79057	108111 Accum Prov for Deprec - Salv	COR	7/1/2016	63411	PA00007008	2101	44.87	7/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79058	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RLB0001	3219	7.84	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79059	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RNL0001	3220	12.4	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79060	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPN0001	3221	0.02	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79061	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPL0001	3222	0.85	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79062	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPN0001	3225	3.41	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79063	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPL0001	3226	15.14	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79064	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	1.13	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79065	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3310	-4.42	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79066	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3320	2.13	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79067	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3340	6.08	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79068	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3350	4.28	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79069	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3355	1.54	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79070	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3360	0.42	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79071	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CSRV000001	3536	44.47	7/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79072	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	BN01000001	1503	1.16	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79073	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	1503	36.29	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79074	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	ACC0200029	2105	446.6	9/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79075	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199680	2105	1240.33	9/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
79076	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79077	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79078	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79079	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79080	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79081	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79082	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79083	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79084	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79085	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79086	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79087	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79088	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79089	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79090	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79091	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79092	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79093	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79094	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79095	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79096	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79097	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79098	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79099	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79100	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79101	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79102	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79103	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79104	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79105	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79106	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79107	AGG0233561	AGG0233561	Replacement - Services - Distributi	BCA0233561		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	233561	100
79108	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79109	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79110	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79111	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79112	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79113	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79114	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79115	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79116	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79117	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79118	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79119	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79120	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79121	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79122	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79123	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79124	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79125	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79126	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79127	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79128	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79129	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79130	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79131	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79132	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79133	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79134	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79135	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79136	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79137	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79138	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79139	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79140	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79141	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79142	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79143	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79144	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79076	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199680	2105	5282.06	9/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79077	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199680	2105	6083.91	9/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79078	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0200029	2105	1400.7	9/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79079	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007008	2105	-2311.16	9/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79080	108111 Accum Prov for Deprec - Salv	COR	9/1/2016	63411	PA00007008	2105	2311.16	9/1/2016		233561	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79081	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	DD_RLB0001	3219	10.1	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79082	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RLB0001	3219	316.67	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79083	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	DD_RNL0001	3220	3.91	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79084	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RNL0001	3220	122.54	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79085	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	INSRPN0001	3221	0.01	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79086	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPN0001	3221	0.26	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79087	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	INSRPL0001	3222	0.66	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79088	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPL0001	3222	20.79	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79089	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	CS_RPN0001	3225	3.21	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79090	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPN0001	3225	100.52	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79091	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	CS_RPL0001	3226	18.63	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79092	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPL0001	3226	584.33	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79093	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	A&G0000001	3240	1.71	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79094	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	60.56	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79095	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	BN01000001	3310	-3.35	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79096	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3310	-105.13	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79097	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	BN01000001	3320	2.27	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79098	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3320	71.14	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79099	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	BN01000001	3340	4.6	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79100	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3340	144.31	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79101	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	BN01000001	3350	2.72	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79102	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3350	85.4	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79103	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	BN01000001	3355	1.64	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79104	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3355	51.46	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79105	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	61410	BN01000001	3360	0.41	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79106	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3360	12.81	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79107	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CSRV000001	3536	1858.23	9/1/2016		233561	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79108	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	170.98	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79109	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196024	2105	47603.36	5/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79110	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196024	2105	5880.9	5/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79111	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	10511.42	5/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79112	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	40311.44	5/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79113	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-17210.67	5/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79114	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	17210.67	5/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79115	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	1325.28	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79116	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	1910.19	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79117	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	7.58	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79118	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	170.16	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79119	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	918.59	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79120	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	2351.15	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79121	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	348.2	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79122	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-625.89	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79123	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	290.52	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79124	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	859.18	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79125	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	780.13	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79126	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	109.26	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79127	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-498.78	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79128	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	15206.73	5/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79129	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	1503	7.36	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79130	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0198372	2104	8019	7/1/2016		239240	Paving	BCA RELATED	SERVICE	Paving	2016
79131	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0198372	2105	1904.14	7/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79132	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	PA00007008	2105	-314.18	7/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79133	108111 Accum Prov for Deprec - Salv	COR	7/1/2016	63411	PA00007008	2105	314.18	7/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79134	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RLB0001	3219	54.9	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79135	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RNL0001	3220	86.83	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79136	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPN0001	3221	0.14	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79137	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPL0001	3222	5.93	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79138	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPN0001	3225	23.87	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79139	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPL0001	3226	105.99	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79140	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	36.58	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79141	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3310	-31	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79142	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3320	14.91	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79143	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3340	42.54	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79144	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3350	29.95	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
79145	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79146	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79147	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79148	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79149	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79150	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79151	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79152	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79153	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79154	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79155	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79156	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79157	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79158	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79159	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79160	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79161	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79162	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79163	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79164	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79165	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79166	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79167	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79168	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79169	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79170	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79171	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79172	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79173	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79174	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79175	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79176	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79177	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79178	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79179	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79180	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79181	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79182	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79183	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79184	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79185	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79186	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79187	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79188	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79189	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79190	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79191	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79192	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79193	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79194	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79195	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79196	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79197	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79198	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79199	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79200	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79201	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79202	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79203	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79204	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79205	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79206	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79207	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79208	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79209	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79210	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79211	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79212	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79213	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79145	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3355	10.77	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79146	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3360	2.92	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79147	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CSRV000001	3536	311.42	7/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79148	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	1503	155.44	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79149	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198586	2104	1624	8/1/2016		239240	Paving	BCA RELATED	SERVICE	Paving	2016
79150	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198582	2104	160.32	8/1/2016		239240	Paving	BCA RELATED	SERVICE	Paving	2016
79151	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198963	2104	70577.04	8/1/2016		239240	Paving	BCA RELATED	SERVICE	Paving	2016
79152	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198964	2105	53176.95	8/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79153	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0199248	2105	10836.22	8/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79154	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0199248	2105	20609.72	8/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79155	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	PA00007008	2105	-13962.78	8/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79156	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	PA00007008	2105	13962.78	8/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79157	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RLB0001	3219	1319.73	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79158	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RNL0001	3220	1935.16	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79159	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPN0001	3221	1.9	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79160	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPL0001	3222	75.6	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79161	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPN0001	3225	619.69	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79162	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPL0001	3226	2226.95	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79163	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	512.41	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79164	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3310	-581.29	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79165	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3320	270.99	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79166	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3340	797.95	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79167	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3350	387.59	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79168	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3355	191.38	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79169	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3360	67.2	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79170	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CSRV000001	3536	13704.94	8/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79171	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	1503	191.04	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79172	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199680	2105	38176.1	9/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79173	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199680	2105	8110.95	9/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79174	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199920	2105	6585.75	9/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79175	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199920	2105	5840.5	9/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79176	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199920	2105	5200.18	9/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79177	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0200029	2105	9036.69	9/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79178	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0200029	2105	797.92	9/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79179	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007008	2105	-12168.43	9/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79180	108111 Accum Prov for Deprec - Salv	COR	9/1/2016	63411	PA00007008	2105	12168.43	9/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
79181	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RLB0001	3219	1667.31	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79182	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RNL0001	3220	645.19	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2016
79183	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPN0001	3221	1.35	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79184	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPL0001	3222	109.45	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79185	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPN0001	3225	529.24	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79186	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPL0001	3226	3076.55	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79187	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	318.83	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79188	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3310	-553.49	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79189	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3320	374.55	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79190	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3340	759.78	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79191	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3350	449.62	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79192	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3355	270.93	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79193	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3360	67.46	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79194	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CSRV000001	3536	9783.7	9/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
79195	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	133.76	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79196	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	-66.88	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79197	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	189.06	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79198	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	-94.53	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79199	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	488.38	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79200	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	-244.19	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79201	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	98.64	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79202	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	-49.32	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79203	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200791	2105	10273.96	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79204	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200381	2105	81709.81	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79205	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200584	2105	6504.78	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79206	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200381	2105	2702.65	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79207	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200584	2105	24609.49	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79208	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200381	2105	15830.71	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79209	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200584	2105	3824.16	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79210	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200895	2105	1091.48	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79211	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200895	2105	4926.14	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79212	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0201383	2105	3357.75	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79213	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	-51094.2	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
79214	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79215	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79216	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79217	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79218	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79219	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79220	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79221	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79222	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79223	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79224	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79225	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79226	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79227	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79228	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79229	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79230	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79231	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79232	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79233	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79234	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79235	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79236	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79237	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79238	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79239	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79240	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79241	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79242	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79243	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79244	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79245	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79246	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79247	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79248	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79249	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79250	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79251	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79252	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79253	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79254	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79255	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79256	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79257	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79258	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79259	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79260	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79261	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79262	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79263	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79264	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79265	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79266	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79267	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79268	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79269	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79270	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79271	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79272	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79273	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79274	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79275	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79276	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79277	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79278	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79279	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79280	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79281	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79282	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79214	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	25547.1	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79215	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	51094.2	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79216	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	-25547.1	10/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79217	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	1849.88	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79218	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	-3699.76	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79219	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	3699.76	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79220	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	-1849.88	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79221	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	1849.88	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79222	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	10560.89	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79223	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	-21121.78	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79224	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	21121.78	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79225	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	-10560.89	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79226	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	10560.89	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79227	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	1.38	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79228	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	2.76	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79229	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	-2.76	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79230	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	-1.38	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79231	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	1.38	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79232	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	106.24	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79233	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	212.48	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79234	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	-212.48	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79235	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	-106.24	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79236	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	106.24	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79237	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	534.54	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79238	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-1069.08	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79239	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	1071.88	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79240	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-535.94	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79241	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	534.54	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79242	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	3192.39	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79243	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	6401.58	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79244	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-6384.78	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79245	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	3192.39	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79246	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-3200.79	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79247	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	634.28	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79248	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	-1864.26	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79249	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	932.13	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79250	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	847.08	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79251	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	-423.54	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79252	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	2562.32	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79253	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	-1281.16	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79254	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	1650.04	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79255	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	-825.02	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79256	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	511.08	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79257	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	-255.54	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79258	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	179.64	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79259	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	-89.82	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79260	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CSRV000001	3536	12732.31	10/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79261	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	125.96	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79262	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	112.11	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79263	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	301.93	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79264	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	90.73	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79265	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201829	2104	72890.92	11/1/2016		239240	Paving	BCA RELATED	SERVICE	Paving	2017
79266	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201974	2105	6739.96	11/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79267	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201974	2105	63950.57	11/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79268	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-11663.94	11/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79269	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	11663.94	11/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79270	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RLB0001	3219	2641.62	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79271	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RNL0001	3220	7163.78	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79272	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	6.27	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79273	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	110.74	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79274	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	685.02	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79275	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	3383.96	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79276	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	715.7	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79277	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-1157.75	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79278	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	448.55	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79279	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	1591.26	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79280	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	911.69	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79281	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	328.09	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79282	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	108.02	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
79283	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79284	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79285	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79286	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79287	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79288	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79289	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79290	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79291	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79292	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79293	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79294	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79295	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79296	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79297	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79298	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79299	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79300	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79301	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79302	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79303	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79304	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79305	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79306	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79307	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79308	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79309	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79310	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79311	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79312	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79313	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79314	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79315	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79316	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79317	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79318	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79319	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79320	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79321	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79322	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79323	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79324	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79325	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79326	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79327	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79328	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79329	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79330	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79331	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79332	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79333	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79334	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79335	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79336	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79337	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79338	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79339	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79340	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79341	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79342	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79343	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79344	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79345	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79346	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79347	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79348	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79349	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79350	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79351	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79283	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	11423.49	11/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79284	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1501	318.57	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79285	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1502	99.22	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79286	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	1503	106.2	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79287	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1504	57.4	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79288	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0203137	2105	45112.22	12/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79289	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0202817	2105	5994.47	12/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79290	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	PA00007008	2105	-8432.61	12/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79291	108111 Accum Prov for Deprec - Salv	COR	12/1/2016	63411	PA00007008	2105	8432.61	12/1/2016		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79292	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RLB0001	3219	1518.71	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79293	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RNL0001	3220	5804.26	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79294	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPN0001	3221	1.62	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79295	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPL0001	3222	73.8	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79296	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPN0001	3225	524.24	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79297	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPL0001	3226	2254.8	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79298	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	A&G0000001	3240	209.2	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79299	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3310	-733.18	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79300	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3320	465.6	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79301	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3340	1007.71	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79302	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3350	404.2	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79303	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3355	239.37	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79304	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3360	38.14	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79305	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CSRV000001	3536	4949.32	12/1/2016		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79306	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1501	353.23	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79307	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1502	113.03	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79308	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	1503	303.11	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79309	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN02000001	1504	85.67	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79310	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204078	2105	8878.23	1/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79311	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0203739	2105	10386.09	1/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79312	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0203739	2105	39996.95	1/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79313	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0203739	2105	25424.08	1/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79314	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204152	2105	824.51	1/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79315	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204152	2105	7151.96	1/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79316	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	ACC0204523	2105	2940.45	1/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79317	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	PA00007008	2105	-15774.37	1/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79318	108111 Accum Prov for Deprec - Salv	COR	1/1/2017	63411	PA00007008	2105	15774.37	1/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79319	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RLB0001	3219	2550.12	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79320	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	DD_RNL0001	3220	2037.88	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79321	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPN0001	3221	1.56	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79322	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	INSRPL0001	3222	104.48	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79323	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPN0001	3225	978.67	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79324	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CS_RPL0001	3226	4132.88	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79325	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	A&G0000001	3240	451.74	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79326	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3310	-1158.48	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79327	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3320	653.97	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79328	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3340	1593	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79329	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3350	2587.54	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79330	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3355	377.58	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79331	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	BN01000001	3360	110.35	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79332	101000 Gas Plant Non-Unitized	CAPEX	1/1/2017	63410	CSRV000001	3536	10133.81	1/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79333	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1501	68.27	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79334	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1502	52.93	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79335	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	1503	149.86	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79336	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1504	41.22	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79337	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204860	2105	3507.04	2/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79338	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204776	2105	6125.63	2/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79339	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204860	2105	22478.36	2/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79340	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204860	2105	3091.98	2/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79341	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0205294	2105	451.5	2/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79342	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0205294	2105	4175.38	2/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79343	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	PA00007008	2105	-6571.93	2/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79344	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63411	PA00007008	2105	6571.93	2/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79345	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RLB0001	3219	1178.81	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79346	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RNL0001	3220	3564.54	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79347	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.99	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79348	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPL0001	3222	51.01	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79349	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPN0001	3225	474.3	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79350	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPL0001	3226	1734.9	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79351	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	214.98	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
79352	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79353	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79354	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79355	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79356	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79357	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79358	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79359	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79360	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79361	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79362	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79363	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79364	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79365	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79366	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79367	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79368	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79369	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79370	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79371	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79372	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79373	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79374	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79375	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79376	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79377	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79378	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79379	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79380	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79381	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79382	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79383	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79384	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79385	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79386	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79387	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79388	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79389	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79390	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79391	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79392	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79393	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79394	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79395	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79396	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79397	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79398	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79399	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79400	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79401	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79402	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79403	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79404	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79405	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79406	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79407	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79408	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79409	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79410	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79411	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79412	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79413	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79414	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79415	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79416	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79417	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79418	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79419	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79420	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79352	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3310	-566.75	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79353	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3320	252.7	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79354	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3340	778.86	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79355	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3350	402.28	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79356	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3355	187.97	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79357	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3360	37.46	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79358	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CSRV000001	3536	3138.47	2/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79359	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	171.06	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79360	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	53.63	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79361	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	209.11	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79362	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	75.4	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79363	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205760	2105	451.5	3/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79364	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205760	2105	1241.63	3/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79365	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205760	2105	6762.68	3/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79366	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	32014.29	3/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79367	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	650	3/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79368	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	10142.23	3/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79369	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205938	2105	1724.72	3/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79370	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205938	2105	1974	3/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79371	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205938	2105	2290.78	3/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79372	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-9446.55	3/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79373	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	9446.55	3/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79374	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RLB0001	3219	2565.89	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79375	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RNL0001	3220	7644.53	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79376	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	5.35	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79377	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	191.22	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79378	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	617.88	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79379	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	5039.97	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79380	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	244.21	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79381	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-1096.84	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79382	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	712.09	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79383	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	1490.44	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79384	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	963.27	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79385	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	478.64	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79386	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	85.27	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79387	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	7217.23	3/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79388	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	140.56	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79389	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	85.77	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79390	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	270	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79391	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	83.04	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79392	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206440	2105	15445.67	4/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79393	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206729	2105	790.13	4/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79394	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206440	2105	38908.56	4/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79395	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206440	2105	6319.43	4/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79396	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206909	2105	4010.89	4/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79397	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0206909	2105	2538.56	4/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79398	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0207049	2105	3795.8	4/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79399	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0207049	2105	357.82	4/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79400	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-11907.53	4/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79401	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	11907.53	4/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79402	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	DD_RLB0001	3219	2095.29	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79403	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	DD_RNL0001	3220	3290.31	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79404	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	3.44	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79405	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	128.29	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79406	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	817.67	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79407	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	3214.36	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79408	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	375.63	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79409	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-1053.78	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79410	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	458.94	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79411	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	1445.61	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79412	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	1031.45	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79413	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	284.76	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79414	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	112.12	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79415	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	9108.45	4/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79416	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	17.17	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79417	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	11.82	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79418	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	37.03	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79419	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	9.95	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79420	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207558	2105	1517.48	5/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
79421	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79422	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79423	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79424	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79425	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79426	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79427	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79428	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79429	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79430	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79431	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79432	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79433	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79434	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79435	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79436	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79437	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79438	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79439	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79440	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79441	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79442	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79443	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79444	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79445	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79446	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79447	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79448	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79449	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79450	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79451	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79452	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79453	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79454	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79455	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79456	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79457	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79458	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79459	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79460	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79461	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79462	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79463	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79464	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79465	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79466	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79467	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79468	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79469	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79470	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79471	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79472	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79473	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79474	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79475	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79476	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79477	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79478	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79479	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79480	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79481	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79482	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79483	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79484	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79485	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79486	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79487	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79488	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79489	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79421	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207558	2105	785.4	5/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79422	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207983	2105	5373.21	5/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79423	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207983	2105	290.25	5/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79424	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-1314.45	5/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79425	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	1314.45	5/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79426	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RLB0001	3219	340.02	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79427	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RNL0001	3220	542.1	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79428	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.42	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79429	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	15.76	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79430	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	68.77	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79431	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	387.06	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79432	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	49.21	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79433	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-145.46	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79434	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	62.85	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79435	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	199.55	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79436	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	108.83	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79437	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	39.63	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79438	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	13.89	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79439	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	1272.39	5/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79440	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	1.62	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79441	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	0.48	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79442	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	0.35	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79443	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	1.31	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79444	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208685	2105	640.15	6/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79445	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208578	2105	150	6/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79446	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208578	2105	150	6/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79447	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2105	-155.12	6/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79448	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2105	155.12	6/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79449	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	DD_RLB0001	3219	45.51	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79450	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	DD_RNL0001	3220	92.94	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79451	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.06	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79452	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	2.32	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79453	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	10.01	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79454	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	54.95	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79455	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	7.85	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79456	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-19.43	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79457	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	8.31	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79458	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	26.66	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79459	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-10.23	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79460	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	6.47	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79461	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	5.2	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79462	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	210.96	6/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79463	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1501	85.31	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79464	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1502	186.99	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79465	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	1503	565.2	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79466	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN02000001	1504	49.83	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79467	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0210814	2101	8500.8	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79468	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007008	2101	-1402.63	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79469	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63411	PA00007008	2101	1402.63	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79470	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0210817	2105	150	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79471	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0210817	2105	7646.31	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79472	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0210817	2105	150	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79473	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211004	2105	3234.18	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79474	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211123	2105	150	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79475	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211123	2105	2648.16	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79476	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211443	2105	4003.65	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79477	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211443	2105	8493.77	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79478	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211443	2105	5390.12	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79479	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007008	2105	-5257.92	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79480	108111 Accum Prov for Deprec - Salv	COR	8/1/2017	63411	PA00007008	2105	5257.92	8/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79481	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RLB0001	3219	1485.33	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79482	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	DD_RNL0001	3220	3553.03	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79483	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPN0001	3221	2.39	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79484	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	INSRPL0001	3222	86.5	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79485	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPN0001	3225	385.83	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79486	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CS_RPL0001	3226	2198.83	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79487	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	184.16	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79488	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3310	-606.36	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79489	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3320	259.02	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
79490	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79491	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79492	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79493	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79494	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79495	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79496	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79497	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79498	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79499	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79500	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79501	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79502	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79503	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79504	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79505	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79506	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79507	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79508	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79509	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79510	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79511	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79512	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79513	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79514	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79515	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79516	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79517	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79518	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79519	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79520	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79521	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79522	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79523	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79524	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79525	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79526	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79527	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79528	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79529	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79530	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79531	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79532	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79533	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79534	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79535	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79536	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79537	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79538	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79539	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79540	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79541	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79542	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79543	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79544	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79545	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79546	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79547	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79548	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79549	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79550	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79551	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79552	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79553	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79554	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79555	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79556	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79557	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79558	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79490	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3340	831.83	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79491	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3350	372.33	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79492	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3355	212.2	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79493	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	BN01000001	3360	19.34	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79494	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	CSRV000001	3536	5789.45	8/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79495	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN02000001	1501	1.71	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79496	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1501	2.97	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79497	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	153.89	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79498	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN02000001	1502	0.54	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79499	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1502	0.93	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79500	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	48.38	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79501	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	1503	2	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79502	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	1503	3.46	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79503	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	179.41	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79504	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN02000001	1504	1.17	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79505	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN02000001	1504	2.04	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79506	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	105.52	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79507	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	ACC0212908	2105	1309	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79508	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	PA00007008	2105	-215.99	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79509	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63401	PA00007008	2105	215.99	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79510	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0211925	2105	450	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79511	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0211925	2105	7854.59	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79512	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0211925	2105	2883.29	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79513	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212035	2105	3567.73	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79514	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212035	2105	949.02	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79515	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212254	2105	2643.54	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79516	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2105	15859.58	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79517	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2105	9346.58	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79518	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212584	2105	900	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79519	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	1558.78	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79520	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	18782.65	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79521	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	3087.06	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79522	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-11200.66	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79523	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	11200.66	9/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
79524	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	ACC0212825	3102	585.85	9/1/2017		239240	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79525	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	DD_DCL0001	3219	60.43	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79526	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	DD_RLB0001	3219	48.76	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79527	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	2528.68	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79528	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	DD_DCN0001	3220	12.46	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79529	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	DD_RNL0001	3220	69.1	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79530	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	3583.25	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2017
79531	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPN0001	3221	0.04	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79532	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	1.83	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79533	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	INSRPL0001	3222	1.99	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79534	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	103.41	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79535	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPN0001	3225	6.46	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79536	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	334.98	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79537	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CS_RPL0001	3226	54.01	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79538	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	2800.65	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79539	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	A&G0000001	3240	1.47	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79540	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	A&G0000001	3240	3.4	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79541	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	176.46	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79542	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	3310	-7.44	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79543	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3310	-12.9	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79544	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-668.7	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79545	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	3320	4.85	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79546	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3320	8.41	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79547	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	436.19	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79548	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	3340	10.2	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79549	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3340	17.69	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79550	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	917.35	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79551	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	3350	5.52	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79552	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3350	9.57	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79553	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	496.45	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79554	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	3355	2.47	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79555	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3355	4.29	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79556	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	222.29	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79557	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	3360	0.84	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79558	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	BN01000001	3360	1.46	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
79559	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79560	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79561	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79562	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79563	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79564	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79565	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79566	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79567	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79568	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79569	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79570	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79571	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79572	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79573	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79574	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79575	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79576	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79577	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79578	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79579	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79580	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79581	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79582	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79583	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79584	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79585	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79586	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79587	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79588	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79589	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79590	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79591	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79592	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79593	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79594	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79595	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79596	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79597	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79598	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79599	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79600	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79601	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79602	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79603	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79604	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79605	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79606	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79607	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79608	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79609	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79610	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79611	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79612	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79613	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79614	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79615	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79616	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79617	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79618	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79619	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79620	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79621	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79622	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79623	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79624	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79625	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79626	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79627	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79559	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	75.77	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79560	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63400	CSRV000001	3536	158.27	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79561	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	8207.31	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79562	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	ST_WG00001	3545	46.87	9/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
79563	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1501	6.16	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79564	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1502	7.92	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79565	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	1503	21.79	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79566	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN02000001	1504	6.66	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79567	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007008	2105	-271.86	10/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79568	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	ACC0213140	2105	1647.62	10/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79569	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RLB0001	3219	220.89	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79570	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	DD_RNL0001	3220	359.61	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79571	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPN0001	3221	0.31	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79572	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	INSRPL0001	3222	11.27	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79573	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPN0001	3225	34.65	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79574	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CS_RPL0001	3226	293.47	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79575	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	A&G0000001	3240	18.35	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79576	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3310	-75.45	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79577	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3320	35.29	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79578	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3340	81.33	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79579	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3350	58.4	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79580	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3355	24.25	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79581	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3360	7.92	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79582	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3370	8.25	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79583	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	BN01000001	3380	2.85	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79584	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	CSRV000001	3536	201.05	10/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79585	108111 Accum Prov for Deprec - Salv	COR	10/1/2017	63411	PA00007008	2105	271.86	10/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79586	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN02000001	1501	-13.64	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79587	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-64.64	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79588	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN02000001	1502	17.47	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79589	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	82.79	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79590	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	1503	48.27	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79591	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	228.7	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79592	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN02000001	1504	-14.75	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79593	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-69.91	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79594	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	PA00007008	2105	-1256.63	11/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79595	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	ACC9999999	2105	5937.86	11/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79596	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	ACC0214535	2105	1678.06	11/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79597	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-5954.41	11/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79598	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC9999999	2105	11090.59	11/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79599	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214535	2105	237.95	11/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79600	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214535	2105	545.24	11/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79601	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214256	2105	300	11/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79602	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214256	2105	2488.56	11/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79603	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214256	2105	21424.96	11/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79604	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	DD_RLB0001	3219	571.83	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79605	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RLB0001	3219	2709.54	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79606	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	DD_RNL0001	3220	1223.44	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79607	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RNL0001	3220	5797.16	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79608	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	INSRPN0001	3221	0.52	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79609	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	2.45	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79610	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	INSRPL0001	3222	22.17	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79611	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	105.05	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79612	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	CS_RPN0001	3225	96.09	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79613	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	455.33	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79614	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	CS_RPL0001	3226	586.54	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79615	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	2779.28	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79616	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	A&G0000001	3240	54.73	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79617	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	259.35	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79618	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3310	-167.25	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79619	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-792.46	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79620	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3320	78.22	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79621	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	370.62	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79622	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3340	180.28	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79623	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	854.22	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79624	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3350	129.45	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79625	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	613.37	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79626	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3355	53.76	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79627	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	254.71	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
79628	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79629	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79630	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79631	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79632	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79633	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79634	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79635	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79636	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79637	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79638	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79639	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79640	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79641	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79642	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79643	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79644	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79645	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79646	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79647	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79648	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79649	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79650	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79651	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79652	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79653	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79654	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79655	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79656	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79657	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79658	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79659	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79660	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79661	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79662	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79663	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79664	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79665	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79666	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79667	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79668	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79669	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79670	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79671	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79672	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79673	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79674	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79675	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79676	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79677	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79678	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79679	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79680	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79681	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79682	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79683	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79684	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79685	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79686	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79687	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79688	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79689	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79690	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79691	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79692	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79693	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79694	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79695	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79696	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
79628	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3360	17.55	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79629	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	83.15	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79630	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3370	18.29	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79631	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	86.68	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79632	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	BN01000001	3380	6.31	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79633	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	29.89	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79634	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63400	CSRV000001	3536	535.77	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79635	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	2538.69	11/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79636	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63401	PA00007008	2105	1256.63	11/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79637	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	5954.41	11/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79638	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN02000001	1502	-25.61	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79639	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-67.79	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79640	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	1503	38.84	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79641	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	102.81	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79642	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2104	5582	12/1/2017		239240	Paving	BCA RELATED	SERVICE	Paving	2018
79643	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2104	548.7	12/1/2017		239240	Paving	BCA RELATED	SERVICE	Paving	2018
79644	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	PA00007008	2105	-2330.78	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79645	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	ACC0215446	2105	14125.95	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79646	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-6169.44	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79647	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	949.02	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79648	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	1271.5	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79649	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	3355.97	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79650	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2105	3332.58	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79651	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2105	300	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79652	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2105	8632.84	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79653	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	11753.42	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79654	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	3458.66	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79655	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	4336.57	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79656	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	DD_RLB0001	3219	344.21	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79657	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	911.11	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79658	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	DD_RNL0001	3220	926.43	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79659	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	2452.21	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79660	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	INSRPN0001	3221	0.55	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79661	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	1.46	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79662	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	INSRPL0001	3222	28.5	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79663	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	75.45	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79664	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	CS_RPN0001	3225	169.56	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79665	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	448.83	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79666	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	CS_RPL0001	3226	724.22	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79667	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	1916.98	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79668	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	A&G0000001	3240	94.41	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79669	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	282.56	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79670	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3310	-148.69	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79671	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-393.58	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79672	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3320	62.92	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79673	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	166.54	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79674	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3340	205.94	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79675	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	545.12	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79676	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3350	104.13	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79677	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	275.63	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79678	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3355	43.24	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79679	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	114.46	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79680	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3360	14.12	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79681	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	37.36	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79682	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3370	14.72	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79683	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	38.95	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79684	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	BN01000001	3380	5.07	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79685	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	13.43	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79686	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63400	CSRV000001	3536	3593.46	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79687	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	9511.68	12/1/2017		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79688	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63401	PA00007008	2105	2330.78	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79689	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	6169.44	12/1/2017		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79690	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	27.1	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79691	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	84.5	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79692	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-4679.04	1/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79693	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216661	2105	25930.47	1/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79694	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216661	2105	2427.36	1/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79695	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	1286.76	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79696	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	3459.48	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
79697	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79698	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79699	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79700	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79701	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79702	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79703	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79704	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79705	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79706	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79707	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79708	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79709	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79710	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79711	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79712	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79713	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79714	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79715	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79716	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79717	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79718	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79719	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79720	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79721	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79722	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79723	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79724	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79725	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79726	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79727	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79728	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79729	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79730	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79731	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79732	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79733	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79734	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79735	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79736	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79737	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79738	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79739	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79740	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79741	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79742	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79743	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79744	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79745	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79746	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79747	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79748	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79749	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79750	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79751	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79752	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79753	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79754	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79755	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79756	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79757	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79758	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79759	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79760	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79761	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79762	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79763	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79764	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79765	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79697	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	2.11	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79698	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	82.08	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79699	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	692.43	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79700	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	2403.71	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79701	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	225.37	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79702	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-565.56	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79703	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	250.47	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79704	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	639.16	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79705	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	375.33	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79706	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	172.45	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79707	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-30.25	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79708	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	58.58	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79709	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	20.2	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79710	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	4213.26	1/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79711	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	4679.04	1/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79712	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	0.88	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79713	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	82.83	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79714	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	PA00007008	2105	-3767.65	2/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79715	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0218449	2105	2725.52	2/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79716	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217780	2105	4934.82	2/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79717	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217652	2105	4373.73	2/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79718	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217652	2105	10800.19	2/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79719	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	593.8	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79720	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	1443.82	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79721	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPN0001	3221	1.14	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79722	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPL0001	3222	49.17	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79723	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPN0001	3225	59.9	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79724	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPL0001	3226	1647.26	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79725	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	185.72	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79726	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-335.72	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79727	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	150.91	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79728	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	393.6	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79729	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	243.72	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79730	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	103.76	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79731	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	20.54	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79732	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	35.29	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79733	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	12.17	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79734	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CSRV000001	3536	2884.85	2/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79735	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	3767.65	2/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79736	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	TL00218763	1116	1205.36	3/1/2018		239240	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79737	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	TL00218763	1117	118.82	3/1/2018		239240	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79738	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	PAYA010601	1300	1300.76	3/1/2018		239240	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79739	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN02000001	1502	0.95	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79740	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	BN02000001	1502	0.3	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79741	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	14.03	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79742	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	1503	74.94	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79743	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	BN01000001	1503	4.52	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79744	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	211.12	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79745	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	NPL_UN0001	1655	410.17	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79746	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219246	2104	52.8	3/1/2018		239240	Paving	BCA RELATED	SERVICE	Paving	2018
79747	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	PA00007008	2105	-152.58	3/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79748	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	ACC0219613	2105	924.73	3/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79749	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2105	-7130	3/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79750	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2105	14923.42	3/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79751	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2105	2087.66	3/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79752	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2105	13913.76	3/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79753	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219246	2105	970.64	3/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79754	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219246	2105	11316.65	3/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79755	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	CELL000001	3184	39.83	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79756	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	DD_RLB0001	3219	49.69	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79757	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	DD_RLB0001	3219	34.7	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79758	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	1621.37	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79759	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	DD_RNL0001	3220	83.9	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79760	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	DD_RNL0001	3220	58.59	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79761	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	2737.93	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79762	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	INSRPN0001	3221	0.08	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79763	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	3.89	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79764	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	INSRPL0001	3222	3.1	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79765	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	145.06	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
79766	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79767	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79768	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79769	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79770	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79771	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79772	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79773	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79774	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79775	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79776	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79777	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79778	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79779	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79780	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79781	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79782	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79783	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79784	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79785	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79786	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79787	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79788	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79789	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79790	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79791	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79792	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79793	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79794	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79795	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79796	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79797	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79798	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79799	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79800	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79801	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79802	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79803	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79804	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79805	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79806	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79807	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79808	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79809	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79810	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79811	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79812	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79813	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79814	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79815	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79816	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79817	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79818	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79819	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79820	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79821	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79822	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79823	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79824	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79825	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79826	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79827	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79828	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79829	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79830	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79831	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79832	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79833	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79834	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79766	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	CS_RPN0001	3225	3.57	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79767	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	CS_RPN0001	3225	1.09	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79768	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	50.84	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79769	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	CS_RPL0001	3226	285.43	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79770	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	CS_RPL0001	3226	86.96	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79771	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	4063.71	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79772	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	A&G0000001	3240	17.42	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79773	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	A&G0000001	3240	8.26	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79774	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	386.23	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79775	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3310	-305.56	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79776	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	BN01000001	3310	-18.41	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79777	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-860.84	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79778	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3320	137.35	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79779	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	BN01000001	3320	8.28	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79780	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	386.95	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79781	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3340	358.24	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79782	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	BN01000001	3340	21.6	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79783	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	1009.24	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79784	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3350	221.82	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79785	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	BN01000001	3350	13.37	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79786	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	624.92	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79787	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3355	94.44	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79788	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	BN01000001	3355	5.69	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79789	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	266.06	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79790	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3360	18.7	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79791	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	BN01000001	3360	1.13	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79792	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	52.68	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79793	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3370	32.12	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79794	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	BN01000001	3370	1.94	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79795	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	90.5	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79796	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	BN01000001	3380	11.08	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79797	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	BN01000001	3380	0.67	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79798	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	31.21	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79799	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63210	TP_GT00002	3515	426.41	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79800	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63400	CSRV000001	3536	118.31	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79801	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	5528.45	3/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79802	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63401	PA00007008	2105	152.58	3/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79803	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2105	7130	3/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79804	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63210	PAYA010601	1300	-1300.76	4/1/2018		239240	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79805	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63210	BN02000001	1502	-0.52	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79806	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN02000001	1502	0.51	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79807	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	41.88	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79808	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63210	BN01000001	1503	1.52	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79809	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	1503	-1.49	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79810	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-122.19	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79811	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2104	9859.38	4/1/2018		239240	Paving	BCA RELATED	SERVICE	Paving	2018
79812	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	PA00007008	2105	-140.84	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79813	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	ACC0220031	2105	853.57	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79814	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-11527.98	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79815	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220881	2105	1303.58	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79816	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220881	2105	4939.95	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79817	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220881	2105	470.25	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79818	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220619	2105	55701.31	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79819	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220619	2105	3608	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79820	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220619	2105	190.41	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79821	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	640.5	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79822	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	2488.56	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79823	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	523.98	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79824	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	DD_RLB0001	3219	25.28	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79825	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	2069.28	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79826	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	DD_RNL0001	3220	10.79	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79827	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	883.52	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79828	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	INSRPN0001	3221	0.04	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79829	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	3.16	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79830	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	INSRPL0001	3222	2.08	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79831	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	169.89	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79832	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63210	CS_RPN0001	3225	-11.99	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79833	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CS_RPN0001	3225	7.87	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79834	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	644.09	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
79835	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79836	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79837	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79838	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79839	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79840	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79841	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79842	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79843	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79844	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79845	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79846	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79847	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79848	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79849	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79850	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79851	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79852	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79853	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79854	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79855	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79856	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79857	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79858	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79859	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79860	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79861	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79862	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79863	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79864	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79865	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79866	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79867	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79868	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79869	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79870	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79871	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79872	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79873	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79874	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79875	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79876	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79877	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79878	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79879	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79880	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79881	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79882	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79883	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79884	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79885	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79886	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79887	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79888	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79889	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79890	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79891	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79892	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79893	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79894	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79895	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79896	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79897	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79898	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79899	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79900	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79901	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79902	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79903	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79835	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63210	CS_RPL0001	3226	-83.59	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79836	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CS_RPL0001	3226	54.85	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79837	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	4489.84	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79838	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	A&G0000001	3240	4.63	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79839	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	425.78	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79840	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63210	BN01000001	3310	14.83	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79841	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3310	-14.59	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79842	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-1193.86	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79843	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63210	BN01000001	3320	-5.5	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79844	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3320	5.4	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79845	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	442.32	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79846	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63210	BN01000001	3340	-17.46	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79847	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3340	17.17	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79848	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	1405.19	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79849	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63210	BN01000001	3350	-12.05	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79850	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3350	11.85	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79851	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	969.78	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79852	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63210	BN01000001	3355	-4.61	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79853	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3355	4.53	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79854	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	371.11	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79855	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63210	BN01000001	3360	-1.74	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79856	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3360	1.71	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79857	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	140.02	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79858	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63210	BN01000001	3370	-1.29	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79859	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3370	1.26	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79860	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	103.45	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79861	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63210	BN01000001	3380	-0.44	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79862	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	BN01000001	3380	0.44	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79863	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	35.67	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79864	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63400	CSRV000001	3536	118.22	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79865	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	9676.4	4/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79866	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63401	PA00007008	2105	140.84	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79867	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	11527.98	4/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79868	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	BN02000001	1502	2.29	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79869	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	347.09	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79870	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	BN01000001	1503	4.3	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79871	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	653.5	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79872	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	PA00007008	2105	-226.78	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79873	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	ACC0221327	2105	1374.45	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79874	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-34443.97	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79875	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2105	885.84	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79876	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2105	3600	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79877	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2105	761.78	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79878	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221753	2105	920.25	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79879	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221753	2105	1415.19	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79880	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2105	5123.54	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79881	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2105	300	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79882	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2105	180146.46	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79883	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2105	900	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79884	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221323	2105	3715.37	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79885	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221327	2105	2376.61	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79886	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221327	2105	7820.86	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79887	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221327	2105	785.4	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79888	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	DD_RLB0001	3219	50.03	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79889	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	7598.12	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79890	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	DD_RNL0001	3220	113.43	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79891	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	17228.04	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79892	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	INSRPN0001	3221	0.23	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79893	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	34.89	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79894	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	INSRPL0001	3222	4.86	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79895	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	738.4	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79896	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	CS_RPN0001	3225	20.14	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79897	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	3059.25	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79898	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	CS_RPL0001	3226	120.12	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79899	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	18243.81	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79900	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	A&G0000001	3240	8.95	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79901	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	1360.73	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79902	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	BN01000001	3310	-26.85	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79903	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-4076.88	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
79904	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79905	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79906	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79907	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79908	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79909	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79910	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79911	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79912	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79913	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79914	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79915	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79916	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79917	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79918	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79919	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79920	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79921	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79922	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79923	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79924	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79925	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79926	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79927	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79928	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79929	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79930	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79931	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79932	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79933	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79934	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79935	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79936	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79937	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79938	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79939	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79940	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79941	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79942	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79943	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79944	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79945	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79946	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79947	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79948	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79949	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79950	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79951	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79952	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79953	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79954	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79955	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79956	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79957	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79958	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79959	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79960	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79961	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79962	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79963	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79964	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79965	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79966	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79967	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79968	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79969	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79970	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79971	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79972	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79904	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	BN01000001	3320	11.57	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79905	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	1757.52	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79906	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	BN01000001	3340	31.5	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79907	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	4784.15	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79908	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	BN01000001	3350	20.03	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79909	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	3041.65	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79910	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	BN01000001	3355	8.31	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79911	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	1261.73	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79912	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	BN01000001	3360	1.99	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79913	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	302.75	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79914	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	BN01000001	3370	2.71	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79915	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	411.03	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79916	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	BN01000001	3380	0.93	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79917	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	141.74	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79918	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63400	CSRV000001	3536	179.99	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79919	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	27335.97	5/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79920	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63401	PA00007008	2105	226.78	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79921	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	34443.97	5/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79922	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	PA00007008	2105	-53.28	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79923	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	ACC0223225	2105	322.91	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79924	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-11034.56	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79925	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223226	2105	1382.85	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79926	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223226	2105	6529.33	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79927	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223157	2105	11147.85	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79928	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223157	2105	10194.96	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79929	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223157	2105	1196.03	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79930	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222878	2105	756.98	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79931	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222616	2105	3581.7	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79932	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222616	2105	3862.75	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79933	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222616	2105	17091.09	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79934	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222469	2105	5282.17	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79935	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222469	2105	4534.62	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79936	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222469	2105	1315.77	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79937	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	DD_RLB0001	3219	9.29	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79938	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	1924.08	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79939	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	DD_RNL0001	3220	61.89	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79940	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	12817.93	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79941	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	INSRPN0001	3221	0.03	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79942	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	5.98	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79943	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	INSRPL0001	3222	1.09	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79944	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	225.82	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79945	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	CS_RPN0001	3225	3.89	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79946	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	805.52	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79947	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	CS_RPL0001	3226	19.2	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79948	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	3976.99	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79949	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	A&G0000001	3240	1.77	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79950	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	366.64	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79951	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	9217.63	6/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79952	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63211	PA00007008	2105	53.28	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79953	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	11034.56	6/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79954	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63100	TL00223584	1116	3709.04	7/1/2018		239240	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79955	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63100	TL00223584	1117	2254.96	7/1/2018		239240	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79956	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63100	PAYA011001	1300	-3406.39	7/1/2018		239240	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79957	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63100	PAYA011001	1300	3406.39	7/1/2018		239240	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79958	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63100	NPL_UN0003	1655	848.77	7/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79959	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224053	2105	12442.8	7/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79960	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0223620	2105	450	7/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79961	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0223620	2105	4084.12	7/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79962	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0223620	2105	15644.36	7/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79963	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63100	TL00223584	3072	91	7/1/2018		239240	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79964	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN02000001	1502	-4.03	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79965	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN02000002	1502	0.43	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79966	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN02000001	1502	4.03	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79967	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	21.91	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79968	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-208.16	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79969	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	208.16	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79970	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000002	1503	26.19	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79971	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	1503	-43.89	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79972	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	1503	43.89	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
79973	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79974	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79975	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79976	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79977	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79978	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79979	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79980	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79981	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79982	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79983	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79984	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79985	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79986	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79987	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79988	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79989	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79990	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79991	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79992	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79993	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79994	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79995	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79996	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79997	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79998	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
79999	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80000	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80001	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80002	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80003	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80004	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80005	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80006	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80007	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80008	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80009	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80010	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80011	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80012	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80013	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80014	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80015	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80016	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80017	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80018	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80019	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80020	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80021	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80022	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80023	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80024	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80025	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80026	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80027	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80028	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80029	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80030	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80031	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80032	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80033	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80034	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80035	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80036	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80037	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80038	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80039	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80040	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80041	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
79973	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	107.76	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79974	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-1023.64	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79975	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	1023.64	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79976	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-37551.65	8/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79977	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	21997.55	8/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79978	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	25822.74	8/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79979	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	74005.01	8/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79980	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224801	2105	1050	8/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79981	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	2020.73	8/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79982	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	16462.03	8/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79983	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224801	2105	21686.3	8/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79984	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224807	2105	31920.12	8/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
79985	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	CELL000001	3184	147.72	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79986	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-92663.12	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79987	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	10129.65	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79988	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	92663.12	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79989	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	13648.08	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79990	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-124848.72	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79991	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	124848.72	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
79992	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	19.67	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79993	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-225.44	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79994	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	225.44	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79995	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	884.16	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79996	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-10132.41	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79997	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	10132.41	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79998	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	CS_RPN0002	3225	216.85	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
79999	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	CS_RPN0001	3225	-2078.09	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80000	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	CS_RPN0001	3225	2078.09	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80001	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-69420.21	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80002	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	7244.06	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80003	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	69420.21	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80004	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	CS_RPL0002	3226	580.95	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80005	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	CS_RPL0001	3226	-5567.22	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80006	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	CS_RPL0001	3226	5567.22	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80007	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-185977.31	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80008	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	19406.9	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80009	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	185977.31	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80010	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	A&G0000001	3240	-50.64	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80011	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	A&G0000002	3240	34.98	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80012	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	A&G0000001	3240	50.64	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80013	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	1078.48	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80014	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-1560.69	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80015	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	1560.69	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80016	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000002	3310	-744.2	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80017	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3310	1246.98	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80018	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3310	-1246.98	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80019	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	29086.89	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80020	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-3061.94	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80021	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-29086.89	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80022	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3320	-809.75	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80023	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000002	3320	483.25	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80024	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3320	809.75	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80025	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	1988.3	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80026	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-18887.9	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80027	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	18887.9	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80028	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000002	3340	880.84	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80029	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3340	-1475.95	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80030	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3340	1475.95	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80031	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-34427.48	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80032	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	3624.13	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80033	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	34427.48	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80034	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000002	3350	574.14	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80035	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3350	-962.03	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80036	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3350	962.03	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80037	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-22440.09	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80038	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	2362.23	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80039	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	22440.09	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80040	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3355	-510.31	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80041	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000002	3355	304.55	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
80042	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80043	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80044	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80045	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80046	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80047	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80048	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80049	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80050	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80051	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80052	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80053	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80054	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80055	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80056	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80057	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80058	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80059	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80060	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80061	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80062	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80063	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80064	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80065	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80066	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80067	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80068	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80069	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80070	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80071	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80072	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80073	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80074	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80075	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80076	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80077	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80078	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80079	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80080	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80081	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80082	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80083	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80084	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80085	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80086	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80087	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80088	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80089	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80090	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80091	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80092	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80093	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80094	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80095	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80096	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80097	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80098	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80099	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80100	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80101	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80102	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80103	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80104	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80105	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80106	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80107	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80108	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80109	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80110	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80042	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3355	510.31	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80043	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-11903.21	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80044	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	1253.03	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80045	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	11903.21	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80046	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3360	-98.56	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80047	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000002	3360	58.83	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80048	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3360	98.56	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80049	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-2299.14	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80050	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	242.02	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80051	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	2299.14	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80052	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3370	-189.37	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80053	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000002	3370	113.02	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80054	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3370	189.37	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80055	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	465.01	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80056	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-4417.33	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80057	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	4417.33	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80058	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000002	3380	38.98	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80059	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3380	-65.3	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80060	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	BN01000001	3380	65.3	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80061	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	160.34	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80062	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-1523.22	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80063	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	1523.22	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80064	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63100	TP_GT00001	3515	1072.23	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80065	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-22848.05	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80066	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	22848.05	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80067	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	22848.05	8/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80068	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	37551.65	8/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80069	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	8.68	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80070	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	84.36	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80071	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2104	6289.4	9/1/2018		239240	Paving	BCA RELATED	SERVICE	Paving	2018
80072	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-19452.32	9/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80073	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226573	2105	2967.85	9/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80074	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226573	2105	3289.29	9/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80075	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226573	2105	9933.75	9/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80076	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226369	2105	4094.99	9/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80077	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226369	2105	5477.51	9/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80078	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226369	2105	9006.75	9/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80079	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	29357.42	9/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80080	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	42930.21	9/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80081	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	4434.3	9/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80082	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225731	2105	6400.8	9/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80083	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	1596.63	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80084	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	10851.32	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80085	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	3.64	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80086	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	102.44	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80087	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	10151.56	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80088	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	2500.49	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80089	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	208.67	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80090	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-584.52	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80091	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	271.81	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80092	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	686.85	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80093	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	438.41	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80094	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	189.96	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80095	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	43.84	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80096	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	63.57	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80097	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	21.92	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80098	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-2163.54	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80099	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	17225.4	9/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80100	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	19452.32	9/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80101	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3350	3.14	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80102	107100 Constr Work in Progress	CAPEX	12/1/2018	63410	CS_RPL0001	3226	20.75	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80103	107100 Constr Work in Progress	CAPEX	12/1/2018	63410	DD_RNL0001	3220	18.54	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2019
80104	107100 Constr Work in Progress	CAPEX	12/1/2018	63410	DD_RLB0001	3219	10.74	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2019
80105	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	CSRV000001	3536	521.18	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80106	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2101	587.32	1/1/2019		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80107	107100 Constr Work in Progress	CAPEX	2/1/2019	63400	INSRPL0001	3222	9.66	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80108	107100 Constr Work in Progress	CAPEX	2/1/2019	63400	BN01000001	3355	12.85	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80109	107100 Constr Work in Progress	CAPEX	2/1/2019	63400	INSRPN0001	3221	0.16	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80110	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00007041	2101	-367.5	7/1/2019		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
80111	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80112	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80113	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80114	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80115	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80116	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80117	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80118	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80119	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80120	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80121	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80122	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80123	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80124	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80125	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80126	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80127	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80128	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80129	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80130	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80131	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80132	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80133	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80134	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80135	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80136	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80137	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80138	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80139	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80140	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80141	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80142	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80143	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80144	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80145	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80146	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80147	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80148	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80149	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80150	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80151	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80152	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80153	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80154	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80155	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80156	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80157	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80158	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80159	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80160	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80161	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80162	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80163	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80164	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80165	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80166	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80167	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80168	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80169	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80170	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80171	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80172	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80173	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80174	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80175	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80176	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80177	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80178	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80179	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80111	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3360	-2.58	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80112	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3355	-12.85	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80113	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3219	101.4	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2019
80114	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3221	-0.16	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80115	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3320	-21.5	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80116	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3220	644.89	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2019
80117	107100 Constr Work in Progress	CAPEX	12/1/2018	63410	INSRPL0001	3222	0.87	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80118	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	1503	1.04	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80119	107100 Constr Work in Progress	CAPEX	1/1/2019	63410	A&G0000001	3240	36.83	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80120	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3380	4.47	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80121	107100 Constr Work in Progress	CAPEX	2/1/2019	63400	CS_RPN0001	3225	44.15	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80122	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3370	5.03	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80123	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3340	12.47	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80124	107100 Constr Work in Progress	CAPEX	7/1/2019	63210	PA00007041	2101	-15.3	7/1/2019		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80125	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3226	213.45	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80126	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3226	-213.45	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80127	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3380	-1.73	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80128	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	1502	0.64	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80129	107100 Constr Work in Progress	CAPEX	12/1/2018	63410	A&G0000001	3240	2.26	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80130	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2101	74.5	12/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80131	107100 Constr Work in Progress	CAPEX	1/1/2019	63410	DD_RLB0001	3219	230.62	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2019
80132	107100 Constr Work in Progress	CAPEX	1/1/2019	63410	INSRPL0001	3222	26.65	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80133	107100 Constr Work in Progress	CAPEX	2/1/2019	63400	A&G0000001	3240	20.3	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80134	107100 Constr Work in Progress	CAPEX	2/1/2019	63400	PA00007008	2105	-594	2/1/2019		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80135	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN02000001	1502	0.64	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80136	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3310	7.78	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80137	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	1503	-8.09	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80138	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3380	1.73	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80139	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	1503	8.09	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80140	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3340	-12.47	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80141	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3355	12.85	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80142	107100 Constr Work in Progress	CAPEX	12/1/2018	63410	PA00007008	2101	-74.5	12/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80143	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3340	2.48	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80144	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3360	8.11	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80145	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	1503	8.09	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80146	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3350	27.62	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80147	107100 Constr Work in Progress	CAPEX	2/1/2019	63400	DD_RNL0001	3220	644.89	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2019
80148	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3320	21.5	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80149	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN02000001	1502	0.05	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80150	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3380	0.17	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80151	107100 Constr Work in Progress	CAPEX	12/1/2018	63410	BN01000001	3355	1.46	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80152	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3340	65.04	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80153	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3370	12.96	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80154	107100 Constr Work in Progress	CAPEX	1/1/2019	63410	PA00007008	2101	-587.32	1/1/2019		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80155	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3350	27.62	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80156	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3220	-644.89	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2019
80157	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3219	-101.4	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2019
80158	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3222	9.66	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80159	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3310	-7.78	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80160	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3310	3.03	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80161	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3360	0.31	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80162	107100 Constr Work in Progress	CAPEX	1/1/2019	63410	CS_RPL0001	3226	578.33	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80163	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3350	82.33	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80164	107100 Constr Work in Progress	CAPEX	2/1/2019	63400	ACC0231540	2105	3600	2/1/2019		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80165	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3360	2.58	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80166	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	CSRV000001	3536	535.82	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80167	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3536	-535.82	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80168	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3370	5.03	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80169	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3350	-27.62	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80170	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3370	0.5	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80171	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3320	2.12	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80172	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	ACC0229507	2101	451.5	12/1/2018		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80173	107100 Constr Work in Progress	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.05	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80174	107100 Constr Work in Progress	CAPEX	1/1/2019	63410	DD_RNL0001	3220	182.48	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2019
80175	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	1503	27.75	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80176	107100 Constr Work in Progress	CAPEX	1/1/2019	63410	CS_RPN0001	3225	361.49	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80177	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3310	23.25	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80178	107100 Constr Work in Progress	CAPEX	2/1/2019	63400	DD_RLB0001	3219	101.4	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Development & Design	2019
80179	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3320	21.5	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
80180	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80181	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80182	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80183	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80184	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80185	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80186	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80187	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80188	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80189	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80190	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80191	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80192	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80193	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80194	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80195	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80196	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80197	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80198	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80199	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80200	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80201	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80202	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80203	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80204	AGG0239240	AGG0239240	Replacement - Services - Distributi	BCA0239240		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	239240	100
80205	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80206	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80207	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80208	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80209	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80210	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80211	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80212	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80213	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80214	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80215	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80216	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80217	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80218	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80219	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80220	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80221	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80222	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80223	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80224	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80225	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80226	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80227	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80228	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80229	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80230	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80231	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80232	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80233	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80234	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80235	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80236	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80237	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80238	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80239	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80240	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80241	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80242	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80243	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80244	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80245	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80246	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80247	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80248	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80180	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3310	7.78	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80181	108000 Project Closed Removal	COR	2/1/2019	63401	PA00007008	2105	594	2/1/2019		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80182	101000 Gas Plant In Service	CAPEX	2/1/2019	63400	BN01000001	3380	1.73	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80183	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2105	594	7/1/2019		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80184	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3225	-44.15	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80185	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3360	2.58	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80186	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3221	0.16	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80187	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	2105	-3006	7/1/2019		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80188	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3240	-20.3	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80189	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	3370	-5.03	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80190	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	2105	3006	7/1/2019		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80191	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3536	535.82	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80192	107100 Constr Work in Progress	CAPEX	12/1/2018	63410	CS_RPN0001	3225	5.07	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80193	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	CSRV000001	3536	45.51	12/1/2018		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80194	107100 Constr Work in Progress	CAPEX	1/1/2019	63410	ACC0230861	2101	3559.5	1/1/2019		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80195	107100 Constr Work in Progress	CAPEX	1/1/2019	63410	INSRPN0001	3221	0.85	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80196	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	BN01000001	3320	55.42	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80197	107100 Constr Work in Progress	CAPEX	1/1/2019	63410	BN01000001	3355	38.28	1/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80198	107100 Constr Work in Progress	CAPEX	2/1/2019	63400	CS_RPL0001	3226	213.45	2/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80199	101000 Gas Plant In Service	CAPEX	7/1/2019	63410	PA00083249	3340	12.47	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80200	101000 Gas Plant In Service	CAPEX	7/1/2019	63400	PA00083249	1502	-0.64	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80201	107100 Constr Work in Progress	CAPEX	7/1/2019	63400	PA00083249	3222	-9.66	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80202	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3240	20.3	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80203	107100 Constr Work in Progress	CAPEX	7/1/2019	63410	PA00083249	3225	44.15	7/1/2019		239240	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
80204	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2105	-594	7/1/2019		239240	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
80205	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1501	0.47	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80206	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1502	0.37	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80207	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	1503	1.03	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80208	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1504	0.28	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80209	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204860	2105	274.89	2/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80210	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	PA00007008	2105	-45.36	2/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80211	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63411	PA00007008	2105	45.36	2/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80212	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RLB0001	3219	8.14	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80213	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RNL0001	3220	24.6	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80214	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.01	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80215	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPL0001	3222	0.35	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80216	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPN0001	3225	3.27	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80217	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPL0001	3226	11.97	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80218	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	1.48	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80219	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3310	-3.92	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80220	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3320	1.74	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80221	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3340	5.38	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80222	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3350	2.78	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80223	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3355	1.3	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80224	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3360	0.26	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80225	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CSRV000001	3536	21.66	2/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80226	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	41.01	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80227	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	12.86	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80228	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	50.13	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80229	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	18.08	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80230	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205760	2105	2074.28	3/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80231	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205760	2105	2157.53	3/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80232	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205760	2105	150	3/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80233	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	2207.53	3/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80234	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205938	2105	150	3/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80235	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205938	2105	2201.96	3/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80236	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0205938	2105	4784.17	3/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80237	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-2264.7	3/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80238	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	2264.7	3/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80239	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RLB0001	3219	615.14	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80240	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RNL0001	3220	1832.69	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80241	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	1.28	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80242	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	45.84	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80243	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	148.13	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80244	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	1208.28	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80245	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	58.54	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80246	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-262.95	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80247	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	170.71	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80248	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	357.32	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
80249	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80250	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80251	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80252	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80253	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80254	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80255	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80256	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80257	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80258	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80259	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80260	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80261	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80262	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80263	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80264	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80265	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80266	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80267	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80268	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80269	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80270	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80271	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80272	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80273	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80274	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80275	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80276	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80277	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80278	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80279	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80280	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80281	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80282	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80283	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80284	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80285	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80286	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80287	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80288	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80289	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80290	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80291	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80292	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80293	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80294	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80295	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80296	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80297	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80298	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80299	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80300	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80301	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80302	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80303	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80304	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80305	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80306	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80307	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80308	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80309	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80310	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80311	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80312	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80313	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80314	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80315	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80316	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80317	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80249	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	230.93	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80250	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	114.75	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80251	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	20.44	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80252	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	1730.25	3/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80253	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	34.91	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80254	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	24.04	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80255	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	75.3	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80256	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	20.23	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80257	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207669	2105	16200	5/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80258	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-2673	5/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80259	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	2673	5/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80260	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RLB0001	3219	691.44	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80261	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RNL0001	3220	1102.39	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80262	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.86	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80263	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	32.05	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80264	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	139.84	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80265	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	787.11	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80266	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	100.08	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80267	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-295.79	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80268	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	127.81	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80269	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	405.79	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80270	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	221.31	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80271	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	80.6	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80272	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	28.24	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80273	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	2587.47	5/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80274	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1501	13.01	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80275	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1502	3.88	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80276	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	1503	2.81	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80277	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN02000001	1504	10.47	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80278	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0208578	2105	7541.09	6/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80279	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	PA00007008	2105	-1244.28	6/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80280	108111 Accum Prov for Deprec - Salv	COR	6/1/2017	63411	PA00007008	2105	1244.28	6/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80281	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	DD_RLB0001	3219	365.02	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80282	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	DD_RNL0001	3220	745.51	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80283	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPN0001	3221	0.46	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80284	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	INSRPL0001	3222	18.58	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80285	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPN0001	3225	80.32	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80286	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CS_RPL0001	3226	440.73	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80287	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	62.99	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80288	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3310	-155.85	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80289	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3320	66.69	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80290	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3340	213.81	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80291	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3350	-82.04	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80292	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3355	51.91	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80293	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	BN01000001	3360	41.73	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80294	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	CSRV000001	3536	1692.21	6/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80295	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	46.07	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80296	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	29.4	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80297	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	88.19	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80298	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	35.5	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80299	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209784	2105	1620	7/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80300	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209784	2105	92	7/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80301	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	4860	7/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80302	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	4070.13	7/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80303	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	9720	7/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80304	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-3359.75	7/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80305	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	3359.75	7/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80306	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RLB0001	3219	777.24	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80307	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RNL0001	3220	1952.13	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80308	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	1.21	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80309	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	44.58	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80310	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	265.28	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80311	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	1201.54	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80312	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	89.6	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80313	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-334.11	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80314	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	139.74	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80315	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	458.34	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80316	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	373.59	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80317	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	106.37	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
80318	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80319	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80320	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80321	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80322	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80323	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80324	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80325	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80326	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80327	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80328	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80329	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80330	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80331	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80332	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80333	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80334	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80335	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80336	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80337	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80338	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80339	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80340	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80341	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80342	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80343	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80344	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80345	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80346	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80347	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80348	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80349	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80350	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80351	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80352	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80353	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80354	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80355	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80356	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80357	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80358	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80359	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80360	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80361	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80362	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80363	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80364	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80365	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80366	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80367	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80368	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80369	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80370	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80371	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80372	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80373	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80374	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80375	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80376	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80377	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80378	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80379	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80380	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80381	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80382	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80383	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80384	AGG0240260	AGG0240260	Replacement - Services - Distributi	BCA0240260		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 2 (FY2016)	240260	100
80385	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80386	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80318	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	27.59	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80319	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	2387.46	7/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80320	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN02000001	1501	5.15	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80321	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN02000001	1502	11.28	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80322	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	1503	34.11	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80323	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN02000001	1504	3.01	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80324	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0210715	2104	1788.48	8/1/2017		240260	Paving	BCA RELATED	SERVICE	Paving	2017
80325	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211443	2104	360.72	8/1/2017		240260	Paving	BCA RELATED	SERVICE	Paving	2017
80326	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	ACC0210817	2105	2435.87	8/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80327	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	19320	8/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80328	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	DD_RLB0001	3219	89.63	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80329	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	DD_RNL0001	3220	214.4	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80330	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	INSRPN0001	3221	0.14	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80331	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	INSRPL0001	3222	5.22	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80332	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	CS_RPN0001	3225	23.28	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80333	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	CS_RPL0001	3226	132.68	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80334	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	A&G0000001	3240	9.72	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80335	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	8.58	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80336	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3310	-36.59	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80337	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3320	15.62	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80338	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3340	50.2	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80339	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3350	22.47	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80340	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3355	12.81	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80341	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	61410	BN01000001	3360	1.17	8/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80342	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	43.8	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80343	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	13.77	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80344	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	51.06	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80345	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	30.03	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80346	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	19320	9/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80347	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-3187.8	9/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80348	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-19320	9/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80349	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	3187.8	9/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80350	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	719.68	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80351	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	1019.82	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80352	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.52	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80353	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	29.43	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80354	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	95.34	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80355	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	797.09	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80356	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	50.22	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80357	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-190.32	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80358	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	124.14	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80359	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	261.08	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80360	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	141.29	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80361	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	63.26	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80362	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	21.57	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80363	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	2335.87	9/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80364	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-2.94	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80365	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	4.46	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80366	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-267.3	12/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80367	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2105	1620	12/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80368	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	39.48	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80369	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	106.25	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80370	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.06	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80371	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	3.27	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80372	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	19.45	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80373	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	83.06	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80374	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	10.83	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80375	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-17.05	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80376	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	7.22	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80377	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	23.62	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80378	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	11.94	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80379	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	4.96	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80380	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	1.62	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80381	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	1.69	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80382	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	0.58	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80383	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	412.11	12/1/2017		240260	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80384	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	267.3	12/1/2017		240260	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80385	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	18.38	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80386	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	16.36	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
80387	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80388	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80389	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80390	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80391	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80392	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80393	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80394	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80395	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80396	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80397	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80398	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80399	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80400	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80401	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80402	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80403	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80404	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80405	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80406	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80407	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80408	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80409	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80410	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80411	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80412	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80413	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80414	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80415	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80416	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80417	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80418	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80419	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80420	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80421	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80422	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80423	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80424	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80425	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80426	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80427	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80428	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80429	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80430	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80431	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80432	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80433	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80434	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80435	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80436	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80437	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80438	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80439	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80440	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80441	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80442	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80443	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80444	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80445	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80446	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80447	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80448	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80449	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80450	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80451	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80452	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80453	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80454	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80455	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80387	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	44.04	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80388	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	13.24	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80389	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201834	2105	7032	11/1/2016		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80390	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201834	2105	1660	11/1/2016		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80391	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201834	2105	1620	11/1/2016		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80392	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-1701.48	11/1/2016		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80393	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	1701.48	11/1/2016		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80394	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RLB0001	3219	385.35	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80395	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RNL0001	3220	1045.02	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80396	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	0.92	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80397	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	16.15	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80398	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	99.93	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80399	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	493.64	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80400	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	55.31	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80401	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-168.89	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80402	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	65.44	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80403	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	232.13	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80404	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	132.99	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80405	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	47.86	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80406	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	15.76	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80407	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	1666.41	11/1/2016		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80408	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	69.85	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80409	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	21.9	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80410	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	85.39	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80411	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	30.79	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80412	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	20272	3/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80413	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	184	3/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80414	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	2921	3/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80415	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-3857.21	3/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80416	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	3857.21	3/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80417	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RLB0001	3219	1047.7	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80418	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RNL0001	3220	3121.4	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80419	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	2.18	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80420	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	78.08	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80421	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	252.29	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80422	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	2057.92	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80423	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	99.71	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80424	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-447.86	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80425	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	290.76	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80426	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	608.58	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80427	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	393.32	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80428	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	195.44	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80429	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	34.82	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80430	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	2946.92	3/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80431	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1501	3.94	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80432	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1502	2.41	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80433	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	1503	7.57	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80434	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN02000001	1504	2.33	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80435	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	ACC0207049	2105	2024	4/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80436	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	PA00007008	2105	-333.96	4/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80437	108111 Accum Prov for Deprec - Salv	COR	4/1/2017	63411	PA00007008	2105	333.96	4/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80438	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	DD_RLB0001	3219	58.77	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80439	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	DD_RNL0001	3220	92.28	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80440	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPN0001	3221	0.1	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80441	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	INSRPL0001	3222	3.6	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80442	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPN0001	3225	22.93	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80443	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CS_RPL0001	3226	90.15	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80444	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	A&G0000001	3240	10.54	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80445	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3310	-29.55	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80446	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3320	12.87	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80447	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3340	40.55	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80448	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3350	28.93	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80449	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3355	7.99	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80450	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	BN01000001	3360	3.15	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80451	101000 Gas Plant Non-Unitized	CAPEX	4/1/2017	63410	CSRV000001	3536	255.46	4/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80452	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	BN02000001	1501	10.35	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80453	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	BN02000001	1502	7.13	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80454	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	BN01000001	1503	22.32	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80455	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	BN02000001	1504	6	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
80456	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80457	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80458	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80459	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80460	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80461	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80462	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80463	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80464	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80465	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80466	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80467	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80468	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80469	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80470	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80471	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80472	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80473	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80474	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80475	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80476	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80477	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80478	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80479	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80480	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80481	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80482	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80483	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80484	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80485	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80486	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80487	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80488	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80489	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80490	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80491	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80492	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80493	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80494	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80495	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80496	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80497	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80498	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80499	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80500	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80501	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80502	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80503	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80504	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80505	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80506	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80507	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80508	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80509	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80510	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80511	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80512	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80513	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80514	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80515	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80516	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80517	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80518	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80519	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80520	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80521	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80522	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80523	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80524	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80456	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	ACC0208328	2101	4802.72	5/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80457	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	PA00007008	2101	-792.45	5/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80458	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63211	PA00007008	2101	792.45	5/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80459	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	DD_RLB0001	3219	204.99	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80460	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	DD_RNL0001	3220	326.82	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80461	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	INSRPN0001	3221	0.25	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80462	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	INSRPL0001	3222	9.5	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80463	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	CS_RPN0001	3225	41.46	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80464	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	CS_RPL0001	3226	233.35	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80465	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	A&G0000001	3240	25.58	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80466	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	BN01000001	3310	-87.69	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80467	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	BN01000001	3320	37.89	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80468	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	BN01000001	3340	120.3	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80469	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	BN01000001	3350	65.61	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80470	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	BN01000001	3355	23.89	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80471	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63210	BN01000001	3360	8.37	5/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80472	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	19.34	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80473	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	12.34	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80474	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	37.02	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80475	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	14.9	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80476	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	4230	7/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80477	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	4318	7/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80478	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-1410.42	7/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80479	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	1410.42	7/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80480	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RLB0001	3219	326.29	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80481	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RNL0001	3220	819.5	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80482	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.51	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80483	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	18.72	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80484	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	111.37	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80485	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	504.41	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80486	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	37.62	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80487	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-140.26	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80488	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	58.66	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80489	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	192.41	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80490	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	156.84	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80491	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	44.66	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80492	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	11.58	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80493	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	1002.27	7/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80494	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	ACC0211443	2104	1464.42	8/1/2017		254460	Paving	BCA RELATED	SERVICE	Paving	2017
80495	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211443	2104	45888.32	8/1/2017		254460	Paving	BCA RELATED	SERVICE	Paving	2017
80496	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	3469.74	8/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80497	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63400	A&G0000001	3240	5.85	8/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80498	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	183.09	8/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80499	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	7.87	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80500	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	2.47	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80501	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	9.17	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80502	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	5.39	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80503	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212254	2104	11421	9/1/2017		254460	Paving	BCA RELATED	SERVICE	Paving	2017
80504	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	3469.74	9/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80505	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-572.51	9/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80506	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-3469.74	9/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80507	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	572.51	9/1/2017		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80508	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	129.25	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80509	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	183.15	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80510	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.09	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80511	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	5.29	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80512	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	17.12	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80513	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	143.15	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80514	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	35.51	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80515	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-34.18	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80516	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	22.3	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80517	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	46.89	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80518	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	25.38	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80519	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	11.36	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80520	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	3.87	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80521	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	419.52	9/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80522	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC9999999	2104	531.36	11/1/2017		254460	Paving	BCA RELATED	SERVICE	Paving	2018
80523	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	3.57	11/1/2017		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80524	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	1934.42	6/1/2018		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
80525	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80526	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80527	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80528	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80529	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80530	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80531	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80532	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80533	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80534	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80535	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80536	AGG0254460	AGG0254460	Replacement - Services - Distributi	BCA0254460		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 2 (FY2016)	YEAR 4 (FY2018)	254460	100
80537	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80538	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80539	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80540	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80541	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80542	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80543	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80544	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80545	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80546	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80547	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80548	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80549	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80550	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80551	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80552	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80553	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80554	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80555	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80556	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80557	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80558	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80559	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80560	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80561	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80562	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80563	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80564	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80565	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80566	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80567	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80568	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80569	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80570	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80571	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80572	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80573	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80574	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80575	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80576	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80577	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80578	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80579	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80580	AGG0255001	AGG0255001	Replacement - Services - Distributi	BCA0255001		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 4 (FY2018)	255001	100
80581	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80582	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80583	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80584	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80585	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80586	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80587	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80588	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80589	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80590	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80591	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80592	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80593	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80525	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-319.18	6/1/2018		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80526	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	55.66	6/1/2018		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80527	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	370.76	6/1/2018		254460	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80528	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.17	6/1/2018		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80529	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	6.53	6/1/2018		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80530	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	23.3	6/1/2018		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80531	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	115.04	6/1/2018		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80532	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	10.6	6/1/2018		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80533	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	266.63	6/1/2018		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80534	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	319.18	6/1/2018		254460	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80535	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226572	2205	55	9/1/2018		254460	Contractor Costs	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80536	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	0.08	9/1/2018		254460	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80537	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-14.88	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80538	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	22.57	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80539	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	8208.08	12/1/2017		255001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80540	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-1354.33	12/1/2017		255001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80541	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	200.01	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80542	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	538.32	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80543	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.32	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80544	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	16.56	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80545	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	98.53	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80546	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	420.82	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80547	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	54.86	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80548	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-86.4	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80549	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	36.56	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80550	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	119.67	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80551	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	60.51	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80552	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	25.13	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80553	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	8.2	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80554	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	8.55	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80555	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	2.95	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80556	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	2088.03	12/1/2017		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80557	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	1354.33	12/1/2017		255001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80558	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	0.16	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80559	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	14.88	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80560	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0218106	2105	4101.04	2/1/2018		255001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80561	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	PA00007008	2105	-676.67	2/1/2018		255001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80562	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	106.65	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80563	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	259.31	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80564	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPN0001	3221	0.21	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80565	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPL0001	3222	8.83	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80566	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPN0001	3225	10.76	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80567	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPL0001	3226	295.85	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80568	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	33.36	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80569	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-60.3	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80570	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	27.1	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80571	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	70.69	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80572	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	43.77	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80573	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	18.64	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80574	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	3.69	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80575	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	6.34	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80576	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	2.19	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80577	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CSRV000001	3536	518.12	2/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80578	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	676.67	2/1/2018		255001	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80579	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2104	272.97	5/1/2018		255001	Paving	BCA RELATED	SERVICE	Paving	2018
80580	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	1.57	5/1/2018		255001	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80581	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	6.56	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80582	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245738	2105	363.31	11/1/2019		255020	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
80583	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	2.68	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80584	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	38.1	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80585	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	0.78	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80586	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	3.34	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80587	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	0.65	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80588	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	11.18	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Development & Design	2020
80589	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-112.79	11/1/2019		255020	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
80590	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	112.79	11/1/2019		255020	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
80591	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	5.4	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80592	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	70.27	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Development & Design	2020
80593	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	2.3	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
80594	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80595	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80596	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80597	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80598	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80599	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80600	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80601	AGG0255020	AGG0255020	Replacement - Services - Distributi	BCA0255020		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	255020	100
80602	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80603	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80604	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80605	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80606	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80607	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80608	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80609	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80610	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80611	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80612	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80613	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80614	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80615	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80616	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80617	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80618	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80619	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80620	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80621	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80622	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80623	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80624	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80625	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80626	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80627	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80628	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80629	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80630	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80631	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80632	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80633	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80634	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80635	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80636	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80637	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80638	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80639	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80640	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80641	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80642	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80643	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80644	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80645	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80646	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80647	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80648	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80649	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80650	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80651	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80652	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80653	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80654	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80655	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80656	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80657	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80658	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80659	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80660	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80661	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80662	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80594	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	3	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80595	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	0.27	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80596	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	1.4	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80597	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.05	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80598	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	87.09	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80599	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	1.56	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80600	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245085	2105	320.25	11/1/2019		255020	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
80601	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	3.5	11/1/2019		255020	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
80602	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-5.27	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80603	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	6.75	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80604	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	18.64	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80605	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-5.7	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80606	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214714	2105	2941.74	11/1/2017		255060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80607	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-485.39	11/1/2017		255060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80608	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RLB0001	3219	220.88	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80609	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RNL0001	3220	472.57	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80610	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	0.2	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80611	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	8.56	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80612	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	37.12	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80613	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	226.56	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80614	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	21.14	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80615	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-64.6	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80616	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	30.21	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80617	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	69.63	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80618	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	50	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80619	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	20.76	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80620	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	6.78	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80621	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	7.07	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80622	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	2.44	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80623	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	206.95	11/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80624	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	485.39	11/1/2017		255060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80625	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN02000001	1502	-1.64	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80626	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-42.55	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80627	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	1503	2.48	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80628	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	64.53	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80629	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	ACC0215309	2105	903	12/1/2017		255060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80630	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	18095.8	12/1/2017		255060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80631	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	5372.9	12/1/2017		255060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80632	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-3872.34	12/1/2017		255060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80633	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	DD_RLB0001	3219	22	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80634	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	571.87	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80635	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	DD_RNL0001	3220	59.22	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80636	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	1539.16	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Development & Design	2018
80637	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	INSRPN0001	3221	0.04	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80638	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.91	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80639	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	INSRPL0001	3222	1.82	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80640	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	47.36	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80641	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	CS_RPN0001	3225	10.84	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80642	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	281.71	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80643	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	CS_RPL0001	3226	46.3	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80644	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	1203.22	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80645	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	A&G0000001	3240	4.81	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80646	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	156.85	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80647	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3310	-9.5	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80648	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-247.04	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80649	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3320	4.02	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80650	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	104.53	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80651	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3340	13.17	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80652	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	342.15	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80653	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3350	6.66	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80654	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	173	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80655	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3355	2.76	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80656	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	71.84	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80657	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3360	0.9	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80658	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	23.45	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80659	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3370	0.94	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80660	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	24.45	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80661	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3380	0.32	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80662	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	8.43	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
80663	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80664	AGG0255060	AGG0255060	Replacement - Services - Distributi	BCA0255060		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	255060	100
80665	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80666	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80667	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80668	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80669	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80670	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80671	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80672	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80673	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80674	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80675	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80676	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80677	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80678	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80679	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80680	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80681	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80682	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80683	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80684	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80685	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80686	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80687	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80688	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80689	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80690	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80691	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80692	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80693	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80694	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80695	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80696	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80697	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80698	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80699	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80700	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80701	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80702	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80703	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80704	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80705	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80706	AGG0258400	AGG0258400	Replacement - Services - Distributi	BCA0258400		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	258400	100
80707	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80708	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80709	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80710	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80711	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80712	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80713	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80714	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80715	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80716	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80717	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80718	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80719	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80720	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80721	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80722	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80723	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80724	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80725	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80726	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80727	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80728	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80729	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80730	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80731	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80663	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	5970.15	12/1/2017		255060	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
80664	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	3872.34	12/1/2017		255060	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
80665	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	1503	35.97	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80666	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198964	2105	19583.96	8/1/2016		258400	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80667	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	PA00007008	2105	-3231.35	8/1/2016		258400	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80668	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	PA00007008	2105	3231.35	8/1/2016		258400	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80669	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RLB0001	3219	305.42	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80670	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RNL0001	3220	447.85	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80671	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.44	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80672	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPL0001	3222	17.5	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80673	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPN0001	3225	143.41	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80674	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPL0001	3226	515.37	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80675	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	68.31	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80676	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3310	-134.52	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80677	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3320	62.71	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80678	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3340	184.67	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80679	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3350	89.7	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80680	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3355	44.29	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80681	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3360	15.55	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80682	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CSRV000001	3536	3171.68	8/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80683	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	18.31	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80684	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	16.3	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80685	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	43.89	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80686	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	13.19	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80687	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201636	2105	5396.58	11/1/2016		258400	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80688	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201974	2105	4878.3	11/1/2016		258400	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80689	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-1695.36	11/1/2016		258400	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80690	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	1695.36	11/1/2016		258400	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80691	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RLB0001	3219	383.96	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80692	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RNL0001	3220	1041.26	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80693	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	0.91	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80694	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	16.1	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80695	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	99.57	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80696	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	491.86	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80697	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	55.11	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80698	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-168.29	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80699	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	65.2	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80700	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	231.29	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80701	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	132.52	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80702	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	47.69	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80703	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	15.7	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80704	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	1660.4	11/1/2016		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80705	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0205289	2104	1030.32	2/1/2017		258400	Paving	BCA RELATED	SERVICE	Paving	2017
80706	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	5.16	2/1/2017		258400	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80707	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	1503	10.69	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80708	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	ACC0195188	2105	3792.52	4/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80709	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	PA00007008	2105	-625.77	4/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80710	108111 Accum Prov for Deprec - Salv	COR	4/1/2016	63411	PA00007008	2105	625.77	4/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80711	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RLB0001	3219	114.87	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80712	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	DD_RNL0001	3220	128.84	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80713	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPN0001	3221	0.12	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80714	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	INSRPL0001	3222	8.52	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80715	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPN0001	3225	32.84	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80716	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CS_RPL0001	3226	223.06	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80717	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	A&G0000001	3240	13.18	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80718	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3310	-42.25	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80719	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3320	29.16	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80720	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3340	58	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80721	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3350	43.64	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80722	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3355	21.32	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80723	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	BN01000001	3360	7.42	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80724	101000 Gas Plant Non-Unitized	CAPEX	4/1/2016	63410	CSRV000001	3536	380.89	4/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80725	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	1503	19.25	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80726	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0195600	2105	2576.6	5/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80727	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196024	2105	3901.86	5/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80728	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	3709.7	5/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80729	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	ACC0196412	2105	1555.35	5/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80730	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	PA00007008	2105	-1937.68	5/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80731	108111 Accum Prov for Deprec - Salv	COR	5/1/2016	63411	PA00007008	2105	1937.68	5/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
80732	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80733	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80734	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80735	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80736	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80737	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80738	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80739	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80740	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80741	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80742	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80743	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80744	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80745	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80746	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80747	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80748	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80749	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80750	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80751	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80752	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80753	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80754	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80755	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80756	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80757	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80758	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80759	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80760	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80761	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80762	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80763	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80764	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80765	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80766	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80767	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80768	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80769	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80770	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80771	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80772	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80773	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80774	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80775	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80776	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80777	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80778	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80779	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80780	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80781	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80782	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80783	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80784	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80785	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80786	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80787	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80788	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80789	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80790	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80791	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80792	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80793	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80794	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80795	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80796	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80797	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80798	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80799	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80800	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80732	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RLB0001	3219	149.21	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80733	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	DD_RNL0001	3220	215.06	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80734	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPN0001	3221	0.85	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80735	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	INSRPL0001	3222	19.16	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80736	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPN0001	3225	103.42	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80737	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CS_RPL0001	3226	264.71	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80738	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	A&G0000001	3240	39.2	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80739	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3310	-70.48	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80740	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3320	32.7	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80741	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3340	96.73	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80742	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3350	87.83	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80743	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3355	12.3	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80744	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	BN01000001	3360	-56.16	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80745	101000 Gas Plant Non-Unitized	CAPEX	5/1/2016	63410	CSRV000001	3536	1712.07	5/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80746	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	1503	29.93	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80747	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197194	2105	5266.5	6/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80748	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	ACC0197194	2105	3110.7	6/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80749	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	PA00007008	2105	-1382.24	6/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80750	108111 Accum Prov for Deprec - Salv	COR	6/1/2016	63411	PA00007008	2105	1382.24	6/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80751	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RLB0001	3219	263.17	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80752	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	DD_RNL0001	3220	532.25	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80753	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPN0001	3221	1.32	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80754	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	INSRPL0001	3222	27.19	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80755	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPN0001	3225	109.28	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80756	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CS_RPL0001	3226	361.98	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80757	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	A&G0000001	3240	29.62	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80758	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3310	-95.6	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80759	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3320	45.36	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80760	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3340	131.24	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80761	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3350	71.32	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80762	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3355	33.03	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80763	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	BN01000001	3360	12.23	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80764	101000 Gas Plant Non-Unitized	CAPEX	6/1/2016	63410	CSRV000001	3536	1283.59	6/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80765	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	1503	82.73	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80766	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	ACC0198372	2105	21398.64	7/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80767	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	PA00007008	2105	-3530.78	7/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80768	108111 Accum Prov for Deprec - Salv	COR	7/1/2016	63411	PA00007008	2105	3530.78	7/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80769	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RLB0001	3219	617.01	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80770	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	DD_RNL0001	3220	975.78	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80771	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPN0001	3221	1.59	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80772	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	INSRPL0001	3222	66.59	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80773	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPN0001	3225	268.29	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80774	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CS_RPL0001	3226	1191.12	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80775	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	A&G0000001	3240	88.96	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80776	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3310	-348.29	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80777	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3320	167.5	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80778	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3340	478.11	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80779	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3350	336.54	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80780	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3355	121.02	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80781	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	BN01000001	3360	32.79	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80782	101000 Gas Plant Non-Unitized	CAPEX	7/1/2016	63410	CSRV000001	3536	3499.62	7/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80783	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	1503	23.89	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80784	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198709	2105	10364.28	8/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80785	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	ACC0198964	2105	2639	8/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80786	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	PA00007008	2105	-2145.54	8/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80787	108111 Accum Prov for Deprec - Salv	COR	8/1/2016	63411	PA00007008	2105	2145.54	8/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80788	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RLB0001	3219	202.79	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80789	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	DD_RNL0001	3220	297.36	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80790	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPN0001	3221	0.29	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80791	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	INSRPL0001	3222	11.62	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80792	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPN0001	3225	95.22	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80793	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CS_RPL0001	3226	342.2	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80794	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	A&G0000001	3240	45.36	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80795	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3310	-89.32	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80796	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3320	41.64	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80797	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3340	122.62	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80798	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3350	59.56	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80799	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3355	29.41	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80800	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	BN01000001	3360	10.33	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
80801	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80802	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80803	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80804	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80805	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80806	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80807	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80808	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80809	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80810	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80811	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80812	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80813	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80814	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80815	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80816	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80817	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80818	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80819	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80820	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80821	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80822	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80823	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80824	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80825	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80826	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80827	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80828	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80829	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80830	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80831	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80832	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80833	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80834	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80835	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80836	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80837	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80838	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80839	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80840	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80841	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80842	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80843	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80844	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80845	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80846	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80847	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80848	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80849	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80850	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80851	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80852	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80853	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80854	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80855	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80856	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80857	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80858	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80859	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80860	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80861	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80862	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80863	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80864	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80865	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80866	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80867	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80868	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80869	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80801	101000 Gas Plant Non-Unitized	CAPEX	8/1/2016	63410	CSRV000001	3536	2105.93	8/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80802	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	1503	39.28	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80803	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0199680	2105	2929.78	9/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80804	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	ACC0200029	2105	12234.62	9/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80805	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	PA00007008	2105	-2502.13	9/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80806	108111 Accum Prov for Deprec - Salv	COR	9/1/2016	63411	PA00007008	2105	2502.13	9/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2016
80807	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RLB0001	3219	342.84	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80808	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	DD_RNL0001	3220	132.67	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2016
80809	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPN0001	3221	0.28	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80810	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	INSRPL0001	3222	22.51	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80811	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPN0001	3225	108.82	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80812	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CS_RPL0001	3226	632.61	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80813	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	A&G0000001	3240	65.56	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80814	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3310	-113.81	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80815	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3320	77.02	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80816	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3340	156.23	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80817	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3350	92.45	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80818	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3355	55.71	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80819	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	BN01000001	3360	13.87	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80820	101000 Gas Plant Non-Unitized	CAPEX	9/1/2016	63410	CSRV000001	3536	2011.76	9/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2016
80821	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	45.42	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80822	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1501	-22.71	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80823	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	64.2	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80824	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1502	-32.1	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80825	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	165.82	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80826	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	1503	-82.91	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80827	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	33.5	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80828	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN02000002	1504	-16.75	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80829	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200791	2104	492.8	10/1/2016		259560	Paving	BCA RELATED	SERVICE	Paving	2017
80830	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200584	2105	9963.65	10/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80831	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200381	2105	16963.97	10/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80832	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200381	2105	1746.5	10/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80833	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200791	2105	12263.34	10/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80834	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200791	2105	6666.53	10/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80835	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200895	2105	1917.56	10/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80836	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0200895	2105	1203.3	10/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80837	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0201383	2105	1092	10/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80838	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	ACC0201383	2105	754.25	10/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80839	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	-17348.46	10/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80840	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	PA00007008	2105	8674.23	10/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80841	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	17348.46	10/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80842	108111 Accum Prov for Deprec - Salv	COR	10/1/2016	63411	PA00007008	2105	-8674.23	10/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80843	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	628.11	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80844	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	1256.22	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80845	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	-1256.22	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80846	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0001	3219	628.11	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80847	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RLB0002	3219	-628.11	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80848	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	3585.83	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80849	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	7171.66	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80850	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	-7171.66	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80851	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0001	3220	3585.83	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80852	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	DD_RNL0002	3220	-3585.83	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80853	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.47	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80854	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	-0.94	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80855	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	0.94	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80856	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0002	3221	-0.47	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80857	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPN0001	3221	0.47	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80858	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	36.07	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80859	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	72.14	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80860	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	-72.14	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80861	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0001	3222	36.07	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80862	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	INSRPL0002	3222	-36.07	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80863	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	181.5	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80864	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	363.94	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80865	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	-363	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80866	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0002	3225	-181.97	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80867	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPN0001	3225	181.5	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80868	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	1083.94	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80869	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	-2167.88	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
80870	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80871	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80872	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80873	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80874	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80875	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80876	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80877	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80878	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80879	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80880	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80881	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80882	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80883	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80884	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80885	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80886	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80887	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80888	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80889	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80890	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80891	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80892	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80893	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80894	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80895	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80896	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80897	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80898	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80899	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80900	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80901	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80902	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80903	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80904	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80905	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80906	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80907	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80908	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80909	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80910	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80911	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80912	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80913	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80914	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80915	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80916	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80917	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80918	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80919	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80920	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80921	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80922	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80923	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80924	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80925	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80926	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80927	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80928	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80929	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80930	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80931	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80932	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80933	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80934	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80935	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80936	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80937	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80938	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80870	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	2173.58	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80871	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0001	3226	1083.94	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80872	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CS_RPL0002	3226	-1086.79	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80873	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	A&G0000001	3240	217.22	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80874	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	-633	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80875	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3310	316.5	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80876	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	287.62	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80877	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3320	-143.81	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80878	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	870	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80879	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3340	-435	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80880	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	560.26	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80881	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3350	-280.13	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80882	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	173.54	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80883	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3355	-86.77	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80884	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	61	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80885	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	BN01000002	3360	-30.5	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80886	101000 Gas Plant Non-Unitized	CAPEX	10/1/2016	63410	CSRV000001	3536	4323.11	10/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80887	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1501	57.38	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80888	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1502	51.07	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80889	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	1503	137.54	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80890	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN02000001	1504	41.33	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80891	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201974	2105	879.78	11/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80892	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201636	2105	8408.48	11/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80893	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201636	2105	3682.76	11/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80894	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	ACC0201974	2105	19231.59	11/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80895	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	PA00007008	2105	-5313.43	11/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80896	108111 Accum Prov for Deprec - Salv	COR	11/1/2016	63411	PA00007008	2105	5313.43	11/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80897	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RLB0001	3219	1203.37	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80898	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	DD_RNL0001	3220	3263.41	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80899	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPN0001	3221	2.86	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80900	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	INSRPL0001	3222	50.45	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80901	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPN0001	3225	312.06	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80902	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CS_RPL0001	3226	1541.54	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80903	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	A&G0000001	3240	172.72	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80904	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3310	-527.41	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80905	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3320	204.34	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80906	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3340	724.89	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80907	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3350	415.31	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80908	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3355	149.46	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80909	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	BN01000001	3360	49.21	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80910	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63410	CSRV000001	3536	5203.9	11/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80911	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1501	34.17	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80912	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1502	10.64	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80913	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	1503	11.39	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80914	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1504	6.16	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80915	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0203137	2105	5432.21	12/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80916	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0202817	2105	50	12/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80917	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	PA00007008	2105	-904.56	12/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80918	108111 Accum Prov for Deprec - Salv	COR	12/1/2016	63411	PA00007008	2105	904.56	12/1/2016		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80919	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RLB0001	3219	162.91	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80920	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RNL0001	3220	622.62	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80921	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPN0001	3221	0.17	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80922	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPL0001	3222	7.92	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80923	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPN0001	3225	56.24	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80924	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPL0001	3226	241.87	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80925	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	A&G0000001	3240	22.44	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80926	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3310	-78.65	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80927	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3320	49.95	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80928	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3340	108.1	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80929	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3350	43.36	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80930	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3355	25.68	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80931	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3360	4.09	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80932	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CSRV000001	3536	530.91	12/1/2016		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80933	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1501	7.76	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80934	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1502	6.02	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80935	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	1503	17.03	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80936	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1504	4.68	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80937	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204860	2105	1991.98	2/1/2017		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80938	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204860	2105	2534.12	2/1/2017		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
80939	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80940	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80941	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80942	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80943	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80944	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80945	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80946	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80947	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80948	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80949	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80950	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80951	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80952	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80953	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80954	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80955	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80956	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80957	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80958	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80959	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80960	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80961	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80962	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80963	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80964	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80965	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80966	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80967	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80968	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80969	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80970	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80971	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80972	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80973	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80974	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80975	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80976	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80977	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80978	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80979	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80980	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80981	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80982	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80983	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80984	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80985	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80986	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80987	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80988	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80989	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80990	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80991	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80992	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80993	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80994	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80995	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80996	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80997	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80998	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
80999	AGG0259560	AGG0259560	Replacement - Services - Distributi	BCA0259560		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	259560	100
81000	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81001	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81002	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81003	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81004	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81005	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81006	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81007	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
80939	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	PA00007008	2105	-746.81	2/1/2017		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80940	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63411	PA00007008	2105	746.81	2/1/2017		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80941	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RLB0001	3219	133.96	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80942	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RNL0001	3220	405.06	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80943	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.11	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80944	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPL0001	3222	5.8	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80945	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPN0001	3225	53.9	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80946	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPL0001	3226	197.15	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80947	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	24.43	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80948	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3310	-64.41	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80949	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3320	28.71	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80950	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3340	88.51	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80951	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3350	45.72	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80952	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3355	21.36	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80953	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3360	4.26	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80954	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CSRV000001	3536	356.64	2/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80955	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1501	2.49	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80956	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1502	0.78	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80957	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	1503	3.05	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80958	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN02000001	1504	1.1	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80959	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	ACC0206060	2105	834.15	3/1/2017		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80960	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	PA00007008	2105	-137.63	3/1/2017		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80961	108111 Accum Prov for Deprec - Salv	COR	3/1/2017	63411	PA00007008	2105	137.63	3/1/2017		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80962	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RLB0001	3219	37.39	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80963	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	DD_RNL0001	3220	111.38	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80964	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPN0001	3221	0.08	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80965	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	INSRPL0001	3222	2.79	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80966	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPN0001	3225	9	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80967	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CS_RPL0001	3226	73.43	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80968	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	A&G0000001	3240	3.55	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80969	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3310	-15.98	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80970	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3320	10.38	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80971	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3340	21.72	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80972	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3350	14.04	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80973	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3355	6.97	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80974	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	BN01000001	3360	1.24	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80975	101000 Gas Plant Non-Unitized	CAPEX	3/1/2017	63410	CSRV000001	3536	105.16	3/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80976	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1501	6.71	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80977	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1502	4.62	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80978	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	1503	14.47	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80979	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN02000001	1504	3.89	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80980	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	ACC0207983	2105	3112.07	5/1/2017		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80981	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	PA00007008	2105	-513.49	5/1/2017		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80982	108111 Accum Prov for Deprec - Salv	COR	5/1/2017	63411	PA00007008	2105	513.49	5/1/2017		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
80983	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RLB0001	3219	132.83	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80984	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	DD_RNL0001	3220	211.77	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Development & Design	2017
80985	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPN0001	3221	0.16	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80986	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	INSRPL0001	3222	6.16	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80987	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPN0001	3225	26.86	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80988	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CS_RPL0001	3226	151.21	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80989	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	A&G0000001	3240	19.23	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80990	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3310	-56.82	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80991	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3320	24.56	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80992	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3340	77.96	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80993	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3350	42.52	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80994	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3355	15.48	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80995	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	BN01000001	3360	5.43	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80996	101000 Gas Plant Non-Unitized	CAPEX	5/1/2017	63410	CSRV000001	3536	497.05	5/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80997	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	ACC0209309	2104	5070.8	6/1/2017		259560	Paving	BCA RELATED	SERVICE	Paving	2017
80998	101000 Gas Plant Non-Unitized	CAPEX	6/1/2017	63410	A&G0000001	3240	34.59	6/1/2017		259560	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
80999	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	63410	PA00007041	2101	-999.73	10/1/2017		259560	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81000	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	TL00202433	1112	384.59	11/1/2016		260940	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81001	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	TL00201906	1117	685.88	11/1/2016		260940	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81002	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	PAYA010202	1300	179.82	11/1/2016		260940	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81003	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	PAYA010202	1300	355.47	11/1/2016		260940	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81004	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	BN02000001	1501	9.23	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81005	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	BN02000001	1501	2.6	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81006	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	BN02000001	1502	8.21	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81007	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	BN02000001	1502	2.32	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
81008	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81009	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81010	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81011	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81012	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81013	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81014	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81015	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81016	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81017	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81018	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81019	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81020	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81021	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81022	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81023	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81024	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81025	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81026	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81027	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81028	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81029	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81030	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81031	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81032	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81033	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81034	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81035	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81036	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81037	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81038	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81039	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81040	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81041	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81042	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81043	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81044	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81045	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81046	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81047	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81048	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81049	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81050	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81051	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81052	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81053	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81054	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81055	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81056	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81057	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81058	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81059	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81060	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81061	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81062	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81063	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81064	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81065	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81066	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81067	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81068	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81069	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81070	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81071	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81072	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81073	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81074	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81075	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81076	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81008	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	BN01000001	1503	22.12	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81009	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	BN01000001	1503	47.92	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81010	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	BN02000001	1504	6.65	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81011	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	BN02000001	1504	1.88	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81012	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	NPLMG00005	1650	64.95	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81013	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	NPL_UN0002	1655	202.8	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81014	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	TL00201906	3072	26	11/1/2016		260940	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81015	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	TL00202433	3084	16.2	11/1/2016		260940	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81016	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	CELL000001	3184	23.8	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81017	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	CELL000001	3184	42.44	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81018	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	DD_RLB0001	3219	25.63	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81019	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	DD_RNL0001	3220	69.51	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81020	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	CS_RPN0001	3225	12.06	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81021	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	CS_RPL0001	3226	59.56	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81022	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	A&G0000001	3240	2.26	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81023	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	A&G0000001	3240	5.53	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81024	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	BN01000001	3310	-84.82	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81025	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	BN01000001	3310	-183.74	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81026	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	BN01000001	3320	32.86	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81027	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	BN01000001	3320	71.19	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81028	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	BN01000001	3340	116.57	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81029	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	BN01000001	3340	252.54	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81030	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	BN01000001	3350	66.79	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81031	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	BN01000001	3350	144.69	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81032	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	BN01000001	3355	24.04	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81033	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	BN01000001	3355	52.07	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81034	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	62800	BN01000001	3360	7.91	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81035	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	BN01000001	3360	17.14	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81036	101000 Gas Plant Non-Unitized	CAPEX	11/1/2016	63210	TP_GT00001	3515	240.47	11/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81037	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	62800	PAYA010202	1300	-179.82	12/1/2016		260940	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81038	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63210	PAYA010202	1300	-355.47	12/1/2016		260940	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81039	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63210	BN02000001	1501	-1.3	12/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81040	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63210	BN02000001	1502	-0.4	12/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81041	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63210	BN01000001	1503	-0.43	12/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81042	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63210	BN02000001	1504	-0.23	12/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81043	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	62800	ACC0203512	3131	20	12/1/2016		260940	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81044	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63210	CS_RPN0001	3225	-3.65	12/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81045	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63210	CS_RPL0001	3226	-15.68	12/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81046	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	62800	A&G0000001	3240	0.07	12/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81047	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63210	BN01000001	3310	2.99	12/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81048	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63210	BN01000001	3320	-1.9	12/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81049	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63210	BN01000001	3340	-4.11	12/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81050	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63210	BN01000001	3350	-1.65	12/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81051	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63210	BN01000001	3355	-0.98	12/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81052	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63210	BN01000001	3360	-0.16	12/1/2016		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81053	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN02000001	1501	1.25	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81054	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN02000001	1502	0.39	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81055	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	1503	1.46	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81056	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN02000001	1504	0.86	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81057	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	ACC0212825	3102	428.71	9/1/2017		260940	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81058	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	DD_DCL0001	3219	44.22	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81059	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	DD_DCN0001	3220	9.12	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81060	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	A&G0000001	3240	1.07	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81061	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	3310	-5.45	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81062	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	3320	3.55	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81063	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	3340	7.47	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81064	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	3350	4.04	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81065	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	3355	1.81	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81066	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	BN01000001	3360	0.62	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81067	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	60200	ST_WG00001	3545	34.3	9/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81068	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	BN02000001	1501	13.52	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81069	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	BN02000001	1502	17.38	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81070	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	BN01000001	1503	47.81	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81071	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	BN02000001	1504	14.62	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81072	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	ACC0213432	3102	1262.23	10/1/2017		260940	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81073	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	ACC0213902	3102	61.69	10/1/2017		260940	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81074	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	DD_DCL0001	3219	1153.5	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81075	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	DD_DCN0001	3220	2988.58	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81076	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	A&G0000001	3240	14.2	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
81077	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81078	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81079	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81080	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81081	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81082	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81083	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81084	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81085	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81086	AGG0260940	AGG0260940	Replacement - Services - Distributi	BCA0260940		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	260940	100
81087	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81088	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81089	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81090	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81091	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81092	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81093	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81094	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81095	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81096	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81097	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81098	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81099	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81100	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81101	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81102	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81103	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81104	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81105	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81106	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81107	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81108	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81109	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81110	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81111	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81112	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81113	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81114	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81115	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81116	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81117	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81118	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81119	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81120	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81121	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81122	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81123	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81124	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81125	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81126	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81127	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81128	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81129	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81130	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81131	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81132	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81133	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81134	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81135	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81136	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81137	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81138	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81139	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81140	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81141	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81142	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81143	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81144	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81145	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
81077	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	BN01000001	3310	-165.57	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81078	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	BN01000001	3320	77.44	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81079	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	BN01000001	3340	178.47	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81080	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	BN01000001	3350	128.15	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81081	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	BN01000001	3355	53.22	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81082	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	BN01000001	3360	17.37	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81083	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	BN01000001	3370	18.11	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81084	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	BN01000001	3380	6.25	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81085	101000 Gas Plant Non-Unitized	CAPEX	10/1/2017	60200	ST_WG00001	3545	105.91	10/1/2017		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81086	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	60200	PA00007066	3545	-30.5	9/1/2018		260940	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81087	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1501	-3.03	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81088	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1501	-72.95	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81089	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1502	3.88	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81090	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1502	93.44	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81091	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	1503	10.73	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81092	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	1503	258.13	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81093	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN02000001	1504	-3.28	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81094	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN02000001	1504	-78.9	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81095	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	ACC0214714	2105	1693.14	11/1/2017		261421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81096	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214256	2105	17067	11/1/2017		261421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81097	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214256	2105	11634.6	11/1/2017		261421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81098	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC0214714	2105	4308.43	11/1/2017		261421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81099	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	ACC9999999	2105	7721	11/1/2017		261421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81100	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	PA00007008	2105	-6720.62	11/1/2017		261421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81101	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	DD_RLB0001	3219	127.13	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81102	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RLB0001	3219	3058.21	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81103	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	DD_RNL0001	3220	271.99	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81104	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	DD_RNL0001	3220	6543.15	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81105	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPN0001	3221	0.12	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81106	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPN0001	3221	2.77	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81107	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	INSRPL0001	3222	4.93	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81108	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	INSRPL0001	3222	118.57	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81109	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPN0001	3225	21.36	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81110	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPN0001	3225	513.92	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81111	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	CS_RPL0001	3226	130.4	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81112	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CS_RPL0001	3226	3136.92	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81113	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	A&G0000001	3240	11.37	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81114	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	292.72	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81115	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3310	-37.18	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81116	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3310	-894.44	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81117	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3320	17.39	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81118	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3320	418.31	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81119	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3340	40.08	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81120	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3340	964.14	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81121	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3350	28.78	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81122	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3350	692.3	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81123	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3355	11.95	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81124	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3355	287.49	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81125	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3360	3.9	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81126	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3360	93.85	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81127	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3370	4.07	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81128	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3370	97.83	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81129	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	61410	BN01000001	3380	1.4	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81130	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	BN01000001	3380	33.74	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81131	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	CSRV000001	3536	2865.38	11/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81132	108111 Accum Prov for Deprec - Salv	COR	11/1/2017	63411	PA00007008	2105	6720.62	11/1/2017		261421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81133	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN02000001	1502	-1.43	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81134	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-38.44	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81135	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	1503	2.17	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81136	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	58.29	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81137	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	ACC0215446	2105	790.13	12/1/2017		261421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81138	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	743.68	12/1/2017		261421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81139	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	17692.96	12/1/2017		261421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81140	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2105	2763.52	12/1/2017		261421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81141	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-3498.03	12/1/2017		261421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81142	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	DD_RLB0001	3219	19.25	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81143	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	516.6	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81144	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	DD_RNL0001	3220	51.82	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81145	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	1390.38	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Development & Design	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
81146	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81147	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81148	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81149	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81150	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81151	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81152	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81153	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81154	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81155	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81156	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81157	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81158	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81159	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81160	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81161	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81162	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81163	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81164	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81165	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81166	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81167	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81168	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81169	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81170	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81171	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81172	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81173	AGG0261421	AGG0261421	Replacement - Services - Distributi	BCA0261421		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 2 (FY2016)	YEAR 4 (FY2018)	261421	100
81174	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81175	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81176	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81177	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81178	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81179	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81180	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81181	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81182	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81183	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81184	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81185	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81186	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81187	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81188	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81189	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81190	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81191	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81192	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81193	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81194	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81195	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81196	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81197	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81198	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81199	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81200	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81201	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81202	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81203	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81204	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81205	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81206	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81207	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81208	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81209	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81210	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81211	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81212	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81213	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81214	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81146	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	INSRPN0001	3221	0.03	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81147	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.83	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81148	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	INSRPL0001	3222	1.59	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81149	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	42.78	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81150	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	CS_RPN0001	3225	9.49	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81151	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	254.48	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81152	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	CS_RPL0001	3226	40.51	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81153	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	1086.91	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81154	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	A&G0000001	3240	4.21	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81155	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	141.7	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81156	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3310	-8.31	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81157	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-223.16	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81158	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3320	3.52	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81159	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	94.43	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81160	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3340	11.52	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81161	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	309.08	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81162	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3350	5.82	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81163	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	156.28	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81164	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3355	2.42	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81165	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	64.9	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81166	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3360	0.79	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81167	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	21.19	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81168	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3370	0.82	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81169	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	22.08	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81170	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	61410	BN01000001	3380	0.28	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81171	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	7.62	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81172	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	5393.05	12/1/2017		261421	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81173	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	3498.03	12/1/2017		261421	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81174	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63200	INV0223837	3102	2110.99	7/1/2018		278736	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81175	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63200	ACC0224343	3102	2432.7	7/1/2018		278736	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81176	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN02000001	1502	-1.47	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81177	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN02000002	1502	0.16	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81178	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN02000001	1502	1.47	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81179	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	1503	-7.2	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81180	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000002	1503	0.78	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81181	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	1503	7.2	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81182	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	DD_RLB0001	3219	-2029.98	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81183	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	DD_RLB0002	3219	221.91	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81184	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	DD_RLB0001	3219	2029.98	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81185	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	DD_RNL0002	3220	298.99	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81186	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	DD_RNL0001	3220	-2735.07	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81187	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	DD_RNL0001	3220	2735.07	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81188	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	A&G0000001	3240	-30.58	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81189	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	A&G0000002	3240	21.14	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81190	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	A&G0000001	3240	30.58	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81191	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3310	204.48	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81192	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000002	3310	-22.33	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81193	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3310	-204.48	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81194	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3320	-132.78	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81195	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000002	3320	14.5	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81196	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3320	132.78	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81197	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3340	-242.01	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81198	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000002	3340	26.44	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81199	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3340	242.01	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81200	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3350	-157.75	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81201	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000002	3350	17.24	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81202	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3350	157.75	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81203	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3355	-83.67	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81204	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000002	3355	9.14	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81205	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3355	83.67	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81206	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000002	3360	1.76	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81207	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3360	-16.16	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81208	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3360	16.16	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81209	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3370	-31.05	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81210	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000002	3370	3.39	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81211	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3370	31.05	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81212	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000002	3380	1.17	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81213	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3380	-10.71	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81214	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	BN01000001	3380	10.71	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
81215	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81216	AGG0278736	AGG0278736	Replacement - Services - Distributi	BCA0278736		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 4 (FY2018)	278736	100
81217	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81218	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81219	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81220	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81221	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81222	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81223	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81224	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81225	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81226	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81227	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81228	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81229	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81230	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81231	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81232	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81233	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81234	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81235	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81236	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81237	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81238	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81239	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81240	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81241	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81242	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81243	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81244	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81245	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81246	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81247	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81248	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81249	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81250	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81251	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81252	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81253	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81254	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81255	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81256	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81257	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81258	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81259	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81260	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81261	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81262	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81263	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81264	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81265	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81266	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81267	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81268	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81269	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81270	AGG0280052	AGG0280052	Replacement - Services - Distributi	BCA0280052		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280052	100
81271	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81272	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81273	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81274	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81275	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81276	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81277	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81278	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81279	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81280	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81281	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81282	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81283	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81215	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63200	ST_WG00001	3545	363.5	8/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81216	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63200	PA00007066	3545	-104.69	9/1/2018		278736	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81217	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	42.23	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81218	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	13.28	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81219	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	49.24	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81220	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	28.96	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81221	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212035	2105	17820	9/1/2017		280052	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81222	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212035	2105	810	9/1/2017		280052	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81223	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-3073.95	9/1/2017		280052	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81224	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	3073.95	9/1/2017		280052	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81225	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	693.98	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81226	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	983.4	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81227	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.5	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81228	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	28.38	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81229	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	91.93	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81230	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	768.62	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81231	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	48.43	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81232	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-183.52	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81233	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	119.71	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81234	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	251.76	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81235	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	136.25	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81236	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	61.01	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81237	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	20.8	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81238	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	2252.45	9/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81239	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-18.34	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81240	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	27.81	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81241	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2105	10112.9	12/1/2017		280052	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81242	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-1668.63	12/1/2017		280052	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81243	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	246.43	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81244	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	663.24	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81245	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.39	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81246	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	20.41	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81247	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	121.39	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81248	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	518.48	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81249	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	67.59	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81250	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-106.46	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81251	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	45.04	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81252	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	147.44	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81253	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	74.55	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81254	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	30.96	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81255	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	10.11	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81256	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	10.54	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81257	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	3.63	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81258	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	2572.59	12/1/2017		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81259	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	1668.63	12/1/2017		280052	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81260	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	135.96	6/1/2018		280052	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81261	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-22.43	6/1/2018		280052	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81262	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	3.91	6/1/2018		280052	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81263	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	26.06	6/1/2018		280052	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81264	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.01	6/1/2018		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81265	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	0.46	6/1/2018		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81266	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	1.64	6/1/2018		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81267	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	8.09	6/1/2018		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81268	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	0.74	6/1/2018		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81269	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	18.75	6/1/2018		280052	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81270	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	22.43	6/1/2018		280052	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81271	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	BN02000001	1501	1.64	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81272	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	BN02000001	1502	0.51	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81273	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	BN01000001	1503	1.91	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81274	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	BN02000001	1504	1.12	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81275	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	ACC0212027	3102	1550.64	9/1/2017		280065	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81276	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	DD_RLB0001	3219	57.76	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81277	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	DD_RNL0001	3220	81.85	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81278	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	A&G0000001	3240	3.89	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81279	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	BN01000001	3310	-7.11	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81280	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	BN01000001	3320	4.63	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81281	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	BN01000001	3340	9.75	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81282	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	BN01000001	3350	5.28	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81283	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	BN01000001	3355	2.36	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
81284	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81285	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81286	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81287	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81288	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81289	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81290	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81291	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81292	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81293	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81294	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81295	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81296	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81297	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81298	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81299	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81300	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81301	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81302	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81303	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81304	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81305	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81306	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81307	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81308	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81309	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81310	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81311	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81312	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81313	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81314	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81315	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81316	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81317	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81318	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81319	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81320	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81321	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81322	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81323	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81324	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81325	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81326	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81327	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81328	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81329	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81330	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81331	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81332	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81333	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81334	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81335	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81336	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81337	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81338	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81339	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81340	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81341	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81342	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81343	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81344	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81345	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81346	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81347	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81348	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81349	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81350	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81351	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81352	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81284	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	BN01000001	3360	0.81	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81285	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63210	ST_WG00001	3545	124.05	9/1/2017		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81286	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	244.74	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81287	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	216.46	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81288	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	24.69	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81289	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	2713.09	7/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81290	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	45.69	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81291	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	29.33	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81292	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	226.38	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81293	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	2.18	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81294	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	39.44	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81295	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	INSRPL0001	3222	0.55	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81296	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	836.28	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81297	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	CS_RPL0001	3226	14.17	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81298	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-8642.02	8/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81299	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	165.46	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81300	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	42.39	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81301	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	2180.24	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81302	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-8844.11	7/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81303	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-196.71	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81304	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63210	PA00007041	2101	-451.86	7/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81305	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	1244.28	8/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81306	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	474.41	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81307	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3340	4.53	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81308	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	9972.96	9/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81309	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	70.26	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81310	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242537	2105	10044.25	9/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81311	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	246.95	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81312	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	8.47	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81313	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	53.66	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81314	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	40.03	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81315	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	635.39	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81316	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	1378.29	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81317	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	57.74	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81318	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	8150.03	7/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81319	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	15.76	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81320	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	46618.37	8/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81321	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	248.23	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81322	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	5256.64	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81323	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	90.92	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81324	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242871	3102	3036.48	9/1/2019		280065	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81325	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3355	3.68	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81326	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	584.04	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81327	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	1375.2	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81328	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	850	7/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81329	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	366.37	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81330	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-90.38	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81331	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	950	8/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81332	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	DD_RNL0001	3220	39.81	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81333	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	CS_RPN0001	3225	3.24	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81334	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	A&G0000001	3240	2.21	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81335	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	652.46	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81336	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	1503	2.55	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81337	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	660.11	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81338	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3310	1.92	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81339	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	110.99	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81340	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	8642.02	8/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81341	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	114.35	9/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81342	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	1809.52	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81343	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	24.96	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81344	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.61	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81345	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.45	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81346	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	8844.11	7/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81347	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	1865.11	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81348	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	4667.38	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81349	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	70.46	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81350	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	1781.24	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81351	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	324.16	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81352	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3320	1.31	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
81353	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81354	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81355	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81356	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81357	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81358	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81359	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81360	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81361	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81362	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81363	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81364	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81365	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81366	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81367	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81368	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81369	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81370	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81371	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81372	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81373	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81374	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81375	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81376	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81377	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81378	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81379	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81380	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81381	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81382	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81383	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81384	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81385	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81386	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81387	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81388	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81389	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81390	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81391	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81392	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81393	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81394	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81395	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81396	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81397	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81398	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81399	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81400	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81401	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81402	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81403	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81404	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81405	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81406	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81407	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81408	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81409	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81410	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81411	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81412	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81413	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81414	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81415	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81416	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81417	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81418	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81419	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81420	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81421	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81353	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3380	0.11	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81354	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	2.05	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81355	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	ACC0242537	2105	693	9/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81356	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	13.34	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81357	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	14597.56	9/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81358	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	1547.34	6/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81359	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-1547.34	6/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81360	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	4.66	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81361	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	41887.55	7/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81362	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	7926.15	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81363	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	2.34	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81364	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	724.88	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81365	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-2.98	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81366	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ST_WG00001	3545	30.37	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81367	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	13.6	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81368	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3360	0.71	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81369	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	413.35	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81370	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	328.73	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81371	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3350	6.49	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81372	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	20.68	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81373	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	13.5	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81374	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237868	2105	9052.76	6/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81375	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237868	2105	325	6/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81376	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	88.42	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81377	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-324.26	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81378	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	195.38	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81379	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	83.2	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81380	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	3563.24	8/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81381	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	539.39	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81382	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	62.96	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81383	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	82.79	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81384	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3370	0.31	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81385	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	INSRPN0001	3221	0.01	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81386	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN02000002	1502	0.02	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81387	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	1.51	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81388	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	PA00007008	2105	-114.35	9/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81389	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	24.1	6/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81390	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-8.06	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81391	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-146.8	7/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81392	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	182.89	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81393	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	51.08	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81394	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	DD_RLB0001	3219	4.94	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81395	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	10242.51	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81396	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	168.63	9/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81397	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	68452.83	9/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81398	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	38.7	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81399	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-14597.56	9/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81400	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	8460.7	8/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81401	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245477	2104	160.32	11/1/2019		280065	Paving	BCA RELATED	SERVICE	Paving	2020
81402	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	44.5	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81403	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	285.05	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2020
81404	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	17.25	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81405	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	63.5	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81406	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	8.99	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81407	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-161.86	12/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81408	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00007008	2101	-853.88	12/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81409	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	9.34	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81410	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	A&G0000001	3240	31.96	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81411	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	1503	21.75	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81412	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	138.53	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2020
81413	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3340	33.54	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81414	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3380	2.59	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81415	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	2.84	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81416	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPL0001	3226	361.42	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81417	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	ACC0247327	2101	5175	12/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81418	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	4.47	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81419	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	936.98	10/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81420	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ACC0245477	2104	160.32	11/1/2019		280065	Paving	BCA RELATED	SERVICE	Paving	2020
81421	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	2.33	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
81422	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81423	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81424	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81425	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81426	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81427	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81428	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81429	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81430	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81431	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81432	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81433	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81434	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81435	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81436	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81437	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81438	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81439	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81440	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81441	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81442	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81443	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81444	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81445	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81446	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81447	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81448	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81449	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81450	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81451	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81452	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81453	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81454	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81455	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81456	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81457	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81458	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81459	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81460	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81461	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81462	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81463	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81464	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81465	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81466	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81467	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81468	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81469	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81470	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81471	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81472	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81473	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81474	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81475	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81476	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81477	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81478	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81479	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81480	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81481	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81482	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81483	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81484	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81485	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81486	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81487	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81488	AGG0280065	AGG0280065	Replacement - Services - Distributi	BCA0280065		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280065	100
81489	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81490	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81422	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	50.41	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81423	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-2012.68	10/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81424	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	161.86	12/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81425	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246045	2105	980.97	12/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81426	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007066	3545	-9.91	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81427	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	1.42	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81428	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	4.12	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81429	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	0.49	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81430	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	2.66	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81431	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	DD_RNL0001	3220	730.79	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2020
81432	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	4.99	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81433	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	10.93	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81434	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	33.31	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81435	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	2012.68	10/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81436	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-187.99	11/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81437	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	187.99	11/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81438	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPN0001	3225	49.29	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81439	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3355	25.76	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81440	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	1.18	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81441	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CSRV000001	3536	422.19	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81442	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	4.88	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81443	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	6.08	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81444	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	2.6	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81445	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	110.53	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81446	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	145.16	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81447	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	5.57	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81448	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2101	853.88	12/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81449	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3360	6.25	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81450	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	6.05	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81451	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	0.45	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81452	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	A&G0000001	3240	0.62	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81453	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	5.83	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81454	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243797	2105	4437.57	10/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81455	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	710.33	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2020
81456	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	5.95	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81457	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	117.13	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2020
81458	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	1.3	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81459	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	INSRPL0001	3222	14.03	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81460	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	68.51	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81461	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	6.36	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81462	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	9.81	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81463	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	18.64	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2020
81464	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.09	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81465	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	789.16	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81466	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	164.56	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81467	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	113.04	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81468	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	1671.75	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81469	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	3.84	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81470	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	0.62	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81471	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.11	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81472	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3310	14.96	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81473	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	DD_RLB0001	3219	107.41	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2020
81474	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3320	32.08	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81475	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	6823.52	10/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81476	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	105.23	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81477	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	85.45	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81478	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.35	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81479	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.9	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81480	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	26.11	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81481	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	73.77	10/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81482	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3350	51.77	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81483	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	80.03	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81484	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245738	2105	1139.33	11/1/2019		280065	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
81485	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	1.09	11/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81486	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	20.36	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Development & Design	2020
81487	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.6	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81488	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3370	7.5	12/1/2019		280065	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
81489	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-4.17	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81490	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	6.33	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
81491	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81492	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81493	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81494	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81495	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81496	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81497	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81498	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81499	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81500	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81501	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81502	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81503	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81504	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81505	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81506	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81507	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81508	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81509	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81510	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81511	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81512	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81513	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81514	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81515	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81516	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81517	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81518	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81519	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81520	AGG0280121	AGG0280121	Replacement - Services - Distributi	BCA0280121		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280121	100
81521	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81522	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81523	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81524	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81525	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81526	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81527	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81528	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81529	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81530	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81531	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81532	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81533	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81534	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81535	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81536	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81537	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81538	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81539	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81540	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81541	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81542	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81543	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81544	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81545	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81546	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81547	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81548	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81549	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81550	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81551	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81552	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81553	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81554	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81555	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81556	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81557	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81558	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81559	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81491	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-379.71	12/1/2017		280121	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81492	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2105	2301.3	12/1/2017		280121	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81493	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	56.08	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81494	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	150.93	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81495	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.09	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81496	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	4.64	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81497	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	27.62	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81498	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	117.99	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81499	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	15.38	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81500	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-24.23	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81501	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	10.25	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81502	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	33.55	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81503	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	16.96	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81504	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	7.05	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81505	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	2.3	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81506	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	2.4	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81507	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	0.83	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81508	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	585.42	12/1/2017		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81509	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	379.71	12/1/2017		280121	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81510	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-109.22	6/1/2018		280121	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81511	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223225	2105	661.96	6/1/2018		280121	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81512	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	19.05	6/1/2018		280121	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81513	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	126.88	6/1/2018		280121	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81514	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	0.06	6/1/2018		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81515	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	2.24	6/1/2018		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81516	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	7.97	6/1/2018		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81517	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	39.37	6/1/2018		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81518	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	3.63	6/1/2018		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81519	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	91.24	6/1/2018		280121	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81520	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	109.22	6/1/2018		280121	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81521	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1501	203.63	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81522	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1502	63.42	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81523	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	1503	67.88	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81524	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN02000001	1504	36.69	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81525	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0203137	2105	12707	12/1/2016		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81526	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0202817	2105	9522	12/1/2016		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81527	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	ACC0202817	2105	10438	12/1/2016		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81528	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	PA00007008	2105	-5390.06	12/1/2016		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81529	108111 Accum Prov for Deprec - Salv	COR	12/1/2016	63411	PA00007008	2105	5390.06	12/1/2016		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81530	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RLB0001	3219	970.75	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81531	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	DD_RNL0001	3220	3710.04	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81532	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPN0001	3221	1.04	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81533	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	INSRPL0001	3222	47.17	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81534	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPN0001	3225	335.09	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81535	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CS_RPL0001	3226	1441.25	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81536	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	A&G0000001	3240	133.72	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81537	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3310	-468.64	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81538	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3320	297.62	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81539	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3340	644.12	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81540	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3350	258.36	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81541	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3355	153	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81542	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	BN01000001	3360	24.38	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81543	101000 Gas Plant Non-Unitized	CAPEX	12/1/2016	63410	CSRV000001	3536	3163.56	12/1/2016		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81544	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	BN02000001	1501	0.77	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81545	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN02000001	1501	11.45	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81546	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1501	37.83	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81547	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	BN02000001	1502	0.59	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81548	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN02000001	1502	8.88	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81549	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1502	29.33	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81550	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	BN01000001	1503	1.68	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81551	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	1503	25.13	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81552	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	1503	83.05	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81553	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	BN02000001	1504	0.46	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81554	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN02000001	1504	6.91	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81555	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN02000001	1504	22.84	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81556	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	ACC0204776	2105	447	2/1/2017		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81557	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	ACC0204776	2105	1620	2/1/2017		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81558	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	ACC0204776	2105	5060	2/1/2017		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81559	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	PA00007008	2105	-1102.2	2/1/2017		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
81560	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81561	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81562	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81563	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81564	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81565	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81566	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81567	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81568	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81569	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81570	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81571	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81572	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81573	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81574	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81575	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81576	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81577	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81578	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81579	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81580	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81581	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81582	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81583	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81584	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81585	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81586	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81587	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81588	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81589	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81590	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81591	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81592	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81593	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81594	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81595	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81596	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81597	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81598	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81599	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81600	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81601	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81602	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81603	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81604	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81605	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81606	AGG0280225	AGG0280225	Replacement - Services - Distributi	BCA0280225		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280225	100
81607	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81608	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81609	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81610	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81611	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81612	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81613	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81614	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81615	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81616	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81617	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81618	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81619	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81620	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81621	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81622	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81623	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81624	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81625	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81626	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81627	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81628	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81560	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63401	PA00007008	2105	1102.2	2/1/2017		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81561	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204776	2105	832	2/1/2017		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81562	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204776	2105	5730	2/1/2017		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81563	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	ACC0204776	2105	15510	2/1/2017		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81564	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	PA00007008	2105	-3641.88	2/1/2017		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81565	108111 Accum Prov for Deprec - Salv	COR	2/1/2017	63411	PA00007008	2105	3641.88	2/1/2017		280225	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81566	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	DD_RLB0001	3219	13.23	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81567	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	DD_RLB0001	3219	197.7	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81568	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RLB0001	3219	653.25	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81569	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	DD_RNL0001	3220	40	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81570	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	DD_RNL0001	3220	597.82	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81571	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	DD_RNL0001	3220	1975.31	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81572	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	INSRPN0001	3221	0.01	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81573	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	INSRPN0001	3221	0.17	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81574	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPN0001	3221	0.55	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81575	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	INSRPL0001	3222	0.57	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81576	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	INSRPL0001	3222	8.56	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81577	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	INSRPL0001	3222	28.27	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81578	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	CS_RPN0001	3225	5.32	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81579	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	CS_RPN0001	3225	79.55	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81580	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPN0001	3225	262.84	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81581	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	CS_RPL0001	3226	19.47	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81582	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	CS_RPL0001	3226	290.97	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81583	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CS_RPL0001	3226	961.41	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81584	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	A&G0000001	3240	2.24	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81585	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	A&G0000001	3240	36.05	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81586	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	A&G0000001	3240	119.13	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81587	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	BN01000001	3310	-6.36	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81588	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3310	-95.05	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81589	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3310	-314.07	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81590	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	BN01000001	3320	2.84	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81591	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3320	42.39	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81592	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3320	140.04	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81593	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	BN01000001	3340	8.74	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81594	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3340	130.63	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81595	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3340	431.61	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81596	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	BN01000001	3350	4.51	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81597	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3350	67.47	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81598	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3350	222.93	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81599	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	BN01000001	3355	2.11	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81600	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3355	31.53	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81601	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3355	104.17	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81602	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	61410	BN01000001	3360	0.42	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81603	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	BN01000001	3360	6.28	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81604	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	BN01000001	3360	20.76	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81605	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63400	CSRV000001	3536	526.36	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81606	101000 Gas Plant Non-Unitized	CAPEX	2/1/2017	63410	CSRV000001	3536	1739.21	2/1/2017		280225	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81607	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1501	18.19	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81608	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1502	11.61	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81609	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	1503	34.81	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81610	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN02000001	1504	14.01	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81611	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0210342	2104	1026	7/1/2017		280360	Paving	BCA RELATED	SERVICE	Paving	2017
81612	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	7092.13	7/1/2017		280360	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81613	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	ACC0209962	2105	945	7/1/2017		280360	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81614	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	PA00007008	2105	-1326.13	7/1/2017		280360	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81615	108111 Accum Prov for Deprec - Salv	COR	7/1/2017	63411	PA00007008	2105	1326.13	7/1/2017		280360	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81616	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RLB0001	3219	306.78	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81617	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	DD_RNL0001	3220	770.52	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81618	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPN0001	3221	0.48	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81619	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	INSRPL0001	3222	17.6	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81620	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPN0001	3225	104.71	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81621	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CS_RPL0001	3226	474.26	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81622	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	A&G0000001	3240	39.41	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81623	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3310	-131.87	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81624	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3320	55.16	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81625	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3340	180.91	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81626	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3350	147.46	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81627	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3355	41.99	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81628	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	BN01000001	3360	10.89	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
81629	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81630	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81631	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81632	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81633	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81634	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81635	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81636	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81637	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81638	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81639	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81640	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81641	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81642	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81643	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81644	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81645	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81646	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81647	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81648	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81649	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81650	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81651	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81652	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81653	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81654	AGG0280360	AGG0280360	Replacement - Services - Distributi	BCA0280360		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280360	100
81655	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81656	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81657	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81658	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81659	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81660	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81661	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81662	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81663	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81664	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81665	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81666	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81667	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81668	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81669	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81670	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81671	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81672	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81673	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81674	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81675	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81676	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81677	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81678	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81679	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81680	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81681	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81682	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81683	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81684	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81685	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81686	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81687	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81688	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81689	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81690	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81691	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81692	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81693	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81694	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81695	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81696	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81697	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81629	101000 Gas Plant Non-Unitized	CAPEX	7/1/2017	63410	CSRV000001	3536	942.35	7/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81630	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	ACC0211123	2104	1205.28	8/1/2017		280360	Paving	BCA RELATED	SERVICE	Paving	2017
81631	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	PA00007046	2105	3911.3	8/1/2017		280360	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81632	101000 Gas Plant Non-Unitized	CAPEX	8/1/2017	63410	A&G0000001	3240	4.81	8/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81633	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	8.87	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81634	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	2.79	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81635	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	10.34	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81636	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	6.08	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81637	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212032	2105	3911.3	9/1/2017		280360	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81638	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-645.36	9/1/2017		280360	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81639	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007042	2105	-3911.3	9/1/2017		280360	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81640	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	645.36	9/1/2017		280360	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81641	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	145.7	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81642	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	206.46	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81643	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.11	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81644	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	5.96	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81645	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	19.3	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81646	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	161.37	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81647	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	10.16	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81648	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-38.53	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81649	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	25.13	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81650	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	52.86	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81651	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	28.61	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81652	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	12.81	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81653	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	4.37	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81654	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	472.9	9/1/2017		280360	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81655	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	74.13	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81656	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	58.56	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81657	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	2678.56	7/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81658	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-5.21	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81659	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	10.18	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81660	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	468.48	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81661	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	13.7	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81662	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	109.6	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81663	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	429.78	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81664	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.06	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81665	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	8035.68	6/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81666	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	55.29	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81667	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-2137.62	6/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81668	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	299.03	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81669	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	1899.82	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81670	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	338.1	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81671	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	1904.09	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81672	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	12485.61	7/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81673	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-58.41	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81674	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	126.27	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81675	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	29.53	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81676	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	1179.83	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81677	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	46.67	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81678	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	3.78	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81679	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	1.64	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81680	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	26.47	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81681	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	75.93	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81682	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	34.48	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81683	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	877.78	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81684	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	18.65	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81685	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	2678.56	7/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81686	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-5715.82	7/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81687	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	1409.06	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81688	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-94.87	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81689	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	213.26	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81690	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	13.19	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81691	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240840	2105	30492.04	8/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81692	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	13.68	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81693	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	11.69	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81694	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	2137.62	6/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81695	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	53.77	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81696	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	236.78	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81697	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	41.7	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
81698	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81699	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81700	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81701	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81702	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81703	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81704	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81705	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81706	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81707	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81708	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81709	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81710	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81711	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81712	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81713	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81714	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81715	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81716	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81717	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81718	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81719	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81720	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81721	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81722	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81723	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81724	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81725	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81726	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81727	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81728	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81729	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81730	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81731	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81732	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81733	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81734	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81735	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81736	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81737	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81738	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81739	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81740	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81741	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81742	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81743	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81744	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81745	AGG0280819	AGG0280819	Replacement - Services - Distributi	BCA0280819		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280819	100
81746	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81747	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81748	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81749	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81750	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81751	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81752	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81753	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81754	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81755	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81756	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81757	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81758	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81759	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81760	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81761	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81762	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81763	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81764	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81765	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81766	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81698	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	357.27	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81699	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	5724.15	8/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81700	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.09	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81701	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	164.42	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81702	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	54.83	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81703	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	612.53	9/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81704	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	4919.57	6/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81705	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.62	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81706	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	18.96	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81707	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	12052.54	7/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81708	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-209.56	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81709	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	146.3	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81710	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0239722	2105	1521.24	8/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81711	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0239722	2105	2678.56	8/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81712	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	5604.05	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81713	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	437.23	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81714	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-612.53	9/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81715	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	24.3	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81716	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	10.27	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81717	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	8.84	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81718	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	6.43	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81719	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	79.76	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81720	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	33.29	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81721	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.84	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81722	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	122.16	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81723	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-5724.15	8/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81724	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	0.57	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81725	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	25.63	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81726	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	2067.52	7/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81727	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	2678.56	7/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81728	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	1.51	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81729	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-1.92	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81730	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	1205.39	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81731	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	33.83	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81732	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	7.02	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81733	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	34.79	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81734	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	2.95	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81735	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	34.11	6/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81736	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	5715.82	7/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81737	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	5122.55	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81738	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-127.13	7/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81739	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	121.14	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81740	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	3091.5	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81741	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	19.74	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81742	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	17.35	9/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81743	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242537	2105	3712.32	9/1/2019		280819	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81744	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	1.44	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81745	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	73.52	8/1/2019		280819	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81746	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN02000001	1502	0.16	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81747	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	1503	14.72	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81748	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	ACC0217652	2105	4058.8	2/1/2018		280919	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81749	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	PA00007008	2105	-669.7	2/1/2018		280919	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81750	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RLB0001	3219	105.55	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81751	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	DD_RNL0001	3220	256.64	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81752	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPN0001	3221	0.2	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81753	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	INSRPL0001	3222	8.74	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81754	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPN0001	3225	10.65	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81755	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CS_RPL0001	3226	292.8	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81756	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	A&G0000001	3240	33.01	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81757	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3310	-59.68	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81758	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3320	26.82	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81759	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3340	69.96	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81760	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3350	43.32	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81761	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3355	18.44	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81762	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3360	3.65	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81763	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3370	6.27	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81764	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	BN01000001	3380	2.16	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81765	101000 Gas Plant Non-Unitized	CAPEX	2/1/2018	63410	CSRV000001	3536	512.78	2/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81766	108111 Accum Prov for Deprec - Salv	COR	2/1/2018	63411	PA00007008	2105	669.7	2/1/2018		280919	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
81767	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81768	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81769	AGG0280919	AGG0280919	Replacement - Services - Distributi	BCA0280919		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280919	100
81770	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81771	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81772	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81773	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81774	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81775	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81776	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81777	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81778	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81779	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81780	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81781	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81782	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81783	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81784	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81785	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81786	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81787	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81788	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81789	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81790	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81791	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81792	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81793	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81794	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81795	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81796	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81797	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81798	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81799	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81800	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81801	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81802	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81803	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81804	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81805	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81806	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81807	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81808	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81809	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81810	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81811	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81812	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81813	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81814	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81815	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81816	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81817	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81818	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81819	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81820	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81821	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81822	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81823	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81824	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81825	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81826	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81827	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81828	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81829	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81830	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81831	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81832	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81833	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81834	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81835	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81767	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219246	2104	465.6	3/1/2018		280919	Paving	BCA RELATED	SERVICE	Paving	2018
81768	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2104	663.36	3/1/2018		280919	Paving	BCA RELATED	SERVICE	Paving	2018
81769	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	8.94	3/1/2018		280919	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81770	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	10.12	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81771	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	3.18	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81772	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	11.8	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81773	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	6.94	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81774	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	4465.64	9/1/2017		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81775	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-736.83	9/1/2017		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81776	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	736.83	9/1/2017		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81777	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	166.35	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81778	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	235.72	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81779	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.12	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81780	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	6.8	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81781	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	22.04	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81782	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	184.24	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81783	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	11.61	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81784	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-43.99	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81785	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	28.69	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81786	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	60.35	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81787	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	32.66	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81788	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	14.62	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81789	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	4.98	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81790	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	539.91	9/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81791	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	APPE214991	2104	2031.84	11/1/2017		280927	Paving	BCA RELATED	SERVICE	Paving	2018
81792	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	13.65	11/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81793	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-8.74	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81794	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	13.25	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81795	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2104	2031.84	12/1/2017		280927	Paving	BCA RELATED	SERVICE	Paving	2018
81796	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0216053	2104	303.3	12/1/2017		280927	Paving	BCA RELATED	SERVICE	Paving	2018
81797	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	APPE214992	2104	-2031.84	12/1/2017		280927	Paving	BCA RELATED	SERVICE	Paving	2018
81798	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2105	4817.91	12/1/2017		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81799	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-794.96	12/1/2017		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81800	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	117.4	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81801	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	315.98	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81802	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.19	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81803	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	9.72	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81804	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	57.83	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81805	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	247.01	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81806	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	33.82	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81807	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-50.71	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81808	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	21.46	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81809	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	70.24	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81810	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	35.52	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81811	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	14.75	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81812	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	4.81	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81813	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	5.02	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81814	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	1.73	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81815	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	1225.61	12/1/2017		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81816	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	ACC0215755	2105	1727	12/1/2017		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81817	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	794.96	12/1/2017		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81818	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216954	2104	1834.25	1/1/2018		280927	Paving	BCA RELATED	SERVICE	Paving	2018
81819	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	12.69	1/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81820	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224170	2105	4675.52	7/1/2018		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81821	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	4.41	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81822	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-4.41	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81823	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.47	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81824	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	21.68	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81825	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	2.28	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81826	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-21.68	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81827	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-771.46	8/1/2018		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81828	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	2088.88	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81829	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-2088.88	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81830	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	228.35	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81831	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	2814.43	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81832	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	307.67	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81833	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-2814.43	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81834	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	4.63	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81835	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-4.63	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
81836	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81837	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81838	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81839	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81840	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81841	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81842	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81843	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81844	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81845	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81846	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81847	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81848	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81849	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81850	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81851	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81852	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81853	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81854	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81855	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81856	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81857	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81858	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81859	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81860	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81861	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81862	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81863	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81864	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81865	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81866	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81867	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81868	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81869	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81870	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81871	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81872	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81873	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81874	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81875	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81876	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81877	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81878	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81879	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81880	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81881	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81882	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81883	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81884	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81885	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81886	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81887	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81888	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81889	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81890	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81891	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81892	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81893	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81894	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81895	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81896	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81897	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81898	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81899	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81900	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81901	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81902	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81903	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81904	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81836	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.4	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81837	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	208.16	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81838	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	18.16	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81839	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-208.16	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81840	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	1426.17	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81841	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-1426.17	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81842	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	148.82	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81843	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	3820.72	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81844	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-3820.72	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81845	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	398.7	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81846	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	32.07	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81847	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	22.15	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81848	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-32.07	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81849	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-616.21	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81850	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	616.21	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81851	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-64.95	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81852	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	400.14	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81853	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	42.17	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81854	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-400.14	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81855	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	729.36	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81856	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	76.86	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81857	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-729.36	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81858	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	475.4	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81859	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-475.4	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81860	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	50.1	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81861	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	252.17	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81862	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	26.58	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81863	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-252.17	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81864	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	48.71	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81865	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-48.71	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81866	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	5.14	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81867	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	93.58	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81868	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-93.58	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81869	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	9.86	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81870	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	32.27	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81871	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	3.4	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81872	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-32.27	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81873	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	469.4	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81874	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-469.4	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81875	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	469.4	8/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81876	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	771.46	8/1/2018		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81877	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	1.8	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81878	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	17.46	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81879	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2105	24400.18	9/1/2018		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81880	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-4026.03	9/1/2018		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81881	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226253	2205	55	9/1/2018		280927	Contractor Costs	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81882	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	330.45	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81883	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	2245.89	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81884	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.75	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81885	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	21.2	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81886	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	2101.06	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81887	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	517.52	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81888	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	41.35	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81889	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-120.98	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81890	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	56.26	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81891	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	142.16	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81892	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	90.74	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81893	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	39.32	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81894	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	9.07	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81895	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	13.16	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81896	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	4.54	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81897	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	3565.12	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81898	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-447.79	9/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81899	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	4026.03	9/1/2018		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81900	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RNL0001	3220	16.61	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81901	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPN0001	3221	0.11	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81902	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPL0001	3226	195.54	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81903	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3370	4.95	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81904	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	A&G0000001	3240	-19.42	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
81905	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81906	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81907	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81908	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81909	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81910	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81911	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81912	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81913	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81914	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81915	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81916	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81917	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81918	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81919	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81920	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81921	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81922	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81923	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81924	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81925	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81926	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81927	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81928	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81929	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81930	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81931	AGG0280927	AGG0280927	Replacement - Services - Distributi	BCA0280927		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280927	100
81932	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81933	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81934	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81935	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81936	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81937	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81938	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81939	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81940	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81941	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81942	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81943	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81944	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81945	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81946	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81947	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81948	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81949	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81950	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81951	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81952	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81953	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81954	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81955	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81956	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81957	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81958	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81959	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81960	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81961	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81962	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81963	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81964	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81965	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81966	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81967	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81968	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81969	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81970	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81971	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81972	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81973	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81905	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RLB0003	3219	114.91	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81906	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	A&G0000003	3240	20.8	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81907	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RNL0001	3220	-16.61	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81908	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPL0003	3226	196.14	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81909	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPL0001	3222	8.89	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81910	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	A&G0000001	3240	19.42	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81911	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3340	19.66	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81912	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3380	1.71	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81913	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RNL0003	3220	16.61	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81914	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3355	14.62	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81915	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPL0003	3222	8.89	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81916	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN02000003	1502	0.61	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81917	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RLB0001	3219	114.91	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81918	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	1503	10.21	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81919	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPN0001	3221	-0.11	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81920	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	DD_RLB0001	3219	-114.91	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Development & Design	2019
81921	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPN0003	3221	0.11	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81922	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3320	21.17	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81923	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPN0001	3225	19.43	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81924	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	INSRPL0001	3222	-8.89	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81925	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3350	31.44	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81926	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPN0003	3225	19.48	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81927	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3310	-43.01	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81928	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPL0001	3226	-195.54	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81929	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	ACC0227434	2101	2618	10/1/2018		280927	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
81930	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	BN01000003	3360	3.1	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81931	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61410	CS_RPN0001	3225	-19.43	10/1/2018		280927	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
81932	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1501	29.32	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81933	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1502	9.22	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81934	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	1503	34.18	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81935	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN02000001	1504	20.11	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81936	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	ACC0212908	2105	12934.08	9/1/2017		280929	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81937	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	PA00007008	2105	-2134.12	9/1/2017		280929	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81938	108111 Accum Prov for Deprec - Salv	COR	9/1/2017	63411	PA00007008	2105	2134.12	9/1/2017		280929	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2017
81939	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RLB0001	3219	481.8	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81940	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	DD_RNL0001	3220	682.74	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Development & Design	2017
81941	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPN0001	3221	0.35	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81942	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	INSRPL0001	3222	19.7	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81943	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPN0001	3225	63.83	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81944	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CS_RPL0001	3226	533.62	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81945	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	A&G0000001	3240	33.62	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81946	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3310	-127.42	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81947	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3320	83.11	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81948	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3340	174.79	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81949	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3350	94.59	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81950	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3355	42.35	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81951	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	BN01000001	3360	14.44	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81952	101000 Gas Plant Non-Unitized	CAPEX	9/1/2017	63410	CSRV000001	3536	1563.78	9/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2017
81953	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	APPE214991	2104	3162.91	11/1/2017		280929	Paving	BCA RELATED	SERVICE	Paving	2018
81954	101000 Gas Plant Non-Unitized	CAPEX	11/1/2017	63410	A&G0000001	3240	21.24	11/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81955	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN02000001	1502	-14.51	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81956	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	1503	22.01	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81957	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215446	2104	320.64	12/1/2017		280929	Paving	BCA RELATED	SERVICE	Paving	2018
81958	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC9999999	2104	3162.91	12/1/2017		280929	Paving	BCA RELATED	SERVICE	Paving	2018
81959	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	APPE214992	2104	-3162.91	12/1/2017		280929	Paving	BCA RELATED	SERVICE	Paving	2018
81960	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2105	2834	12/1/2017		280929	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81961	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	ACC0215755	2105	5171.26	12/1/2017		280929	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81962	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	PA00007008	2105	-1320.87	12/1/2017		280929	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81963	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RLB0001	3219	195.07	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81964	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	DD_RNL0001	3220	525.01	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81965	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPN0001	3221	0.31	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81966	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	INSRPL0001	3222	16.15	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81967	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPN0001	3225	96.09	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81968	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CS_RPL0001	3226	410.42	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81969	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	A&G0000001	3240	55.21	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81970	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3310	-84.27	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81971	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3320	35.66	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81972	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3340	116.71	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81973	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3350	59.01	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
81974	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81975	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81976	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81977	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81978	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81979	AGG0280929	AGG0280929	Replacement - Services - Distributi	BCA0280929		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280929	100
81980	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81981	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81982	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81983	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81984	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81985	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81986	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81987	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81988	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81989	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81990	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81991	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81992	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81993	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81994	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81995	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81996	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81997	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81998	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
81999	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
82000	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
82001	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
82002	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
82003	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
82004	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
82005	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
82006	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
82007	AGG0280931	AGG0280931	Replacement - Services - Distributi	BCA0280931		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280931	100
82008	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82009	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82010	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82011	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82012	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82013	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82014	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82015	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82016	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82017	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82018	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82019	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82020	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82021	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82022	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82023	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82024	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82025	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82026	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82027	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82028	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82029	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82030	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82031	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82032	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82033	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82034	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82035	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82036	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82037	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82038	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82039	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82040	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82041	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82042	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
81974	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3355	24.51	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81975	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3360	8	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81976	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3370	8.34	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81977	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	BN01000001	3380	2.88	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81978	101000 Gas Plant Non-Unitized	CAPEX	12/1/2017	63410	CSRV000001	3536	2036.43	12/1/2017		280929	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81979	108111 Accum Prov for Deprec - Salv	COR	12/1/2017	63411	PA00007008	2105	1320.87	12/1/2017		280929	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81980	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	4.41	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81981	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-12.85	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81982	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220881	2105	7255.38	4/1/2018		280931	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81983	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220881	2105	93.75	4/1/2018		280931	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81984	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-1212.61	4/1/2018		280931	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
81985	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	217.66	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81986	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	92.94	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Development & Design	2018
81987	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	0.33	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81988	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	17.87	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81989	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	67.75	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81990	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	472.28	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81991	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	39.85	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81992	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-125.58	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81993	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	46.53	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81994	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	147.81	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81995	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	102.01	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81996	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	39.04	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81997	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	14.73	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81998	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	10.88	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
81999	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	3.75	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
82000	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	1017.84	4/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
82001	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	1212.61	4/1/2018		280931	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
82002	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2104	1062.72	9/1/2018		280931	Paving	BCA RELATED	SERVICE	Paving	2018
82003	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	1.58	9/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
82004	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	ACC0225731	2105	7857.52	9/1/2018		280931	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
82005	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229280	2104	2088	12/1/2018		280931	Paving	BCA RELATED	SERVICE	Paving	2019
82006	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	16.78	12/1/2018		280931	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82007	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2104	1617.92	12/1/2018		280931	Paving	BCA RELATED	SERVICE	Paving	2019
82008	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	20.41	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82009	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	ACC0236427	2101	1380	5/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82010	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	1503	3.29	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82011	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	0.34	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82012	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3355	5.48	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82013	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3350	12.11	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82014	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3360	1.16	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82015	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	5716.73	6/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82016	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	15.05	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82017	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	943.26	6/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82018	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-1.24	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82019	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-2.02	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82020	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.04	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82021	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-4.46	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82022	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	2.68	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82023	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-0.11	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82024	108000 Project Closed Removal	COR	8/1/2019	63411	ACC0240319	2105	6806.59	8/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82025	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	0.42	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82026	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	1.99	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82027	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	463.33	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82028	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0241561	2105	978.22	9/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82029	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2104	338.8	9/1/2019		280932	Paving	BCA RELATED	SERVICE	Paving	2019
82030	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	0.77	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82031	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	11.25	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82032	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	32.63	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82033	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	400.89	5/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82034	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3310	3.38	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82035	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	DD_RNL0002	3220	27.9	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82036	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3320	7.91	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82037	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	0.96	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82038	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	0.19	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82039	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.27	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82040	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	24.4	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82041	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	32.71	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82042	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	840.21	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
82043	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82044	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82045	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82046	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82047	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82048	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82049	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82050	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82051	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82052	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82053	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82054	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82055	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82056	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82057	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82058	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82059	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82060	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82061	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82062	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82063	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82064	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82065	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82066	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82067	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82068	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82069	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82070	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82071	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82072	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82073	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82074	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82075	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82076	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82077	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82078	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82079	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82080	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82081	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82082	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82083	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82084	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82085	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82086	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82087	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82088	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82089	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82090	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82091	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82092	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82093	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82094	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82095	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82096	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82097	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82098	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82099	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82100	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82101	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82102	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82103	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82104	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82105	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82106	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82107	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82108	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82109	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82110	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82111	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
82043	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	0.63	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82044	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	108.91	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82045	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-2.7	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82046	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	443.35	8/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82047	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	0.68	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82048	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	2.71	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82049	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	136.82	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82050	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	21.85	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82051	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242537	2105	3088.56	9/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82052	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	93.89	8/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82053	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	19.35	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82054	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0241758	2105	26450.9	9/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82055	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	214.74	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82056	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	CS_RPN0002	3225	2.96	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82057	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	DD_RLB0002	3219	30.21	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82058	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	INSRPL0002	3222	3.11	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82059	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	8.11	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82060	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	5.16	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82061	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2104	1910.76	7/1/2019		280932	Paving	BCA RELATED	SERVICE	Paving	2019
82062	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	0.02	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82063	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	0.23	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82064	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	352.5	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82065	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	5723.62	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82066	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	50.37	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82067	108000 Project Closed Removal	COR	9/1/2019	61411	ACC0242537	2105	4225	9/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82068	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	67	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82069	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	164.68	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82070	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	207.28	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82071	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	559.42	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82072	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-3330.54	11/1/2018		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82073	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	0.86	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82074	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	CS_RPL0002	3226	88.28	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82075	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	1.59	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82076	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	INSRPN0002	3221	0.06	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82077	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	3.52	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82078	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	0.98	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82079	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.02	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82080	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN02000002	1502	0.06	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82081	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	PA00007008	2101	-227.7	5/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82082	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	15.21	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82083	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	25.84	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82084	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	149.19	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82085	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.37	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82086	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	1.14	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82087	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	10.15	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82088	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	262.84	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82089	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	176.76	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82090	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	2604.15	9/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82091	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	50.71	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82092	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	2.5	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82093	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	A&G0000002	3240	7.35	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82094	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	35.2	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82095	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	5.04	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82096	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	9.96	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82097	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	25.63	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82098	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-121.54	7/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82099	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	5.86	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82100	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	1.14	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82101	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	2839.99	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82102	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	1011.18	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82103	108000 Project Closed Removal	COR	9/1/2019	63411	ACC0242537	2105	36127.99	9/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82104	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-8157.25	9/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82105	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228378	2105	17249.61	11/1/2018		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82106	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	2.93	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82107	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	139.52	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82108	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	1610.65	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82109	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	213.04	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82110	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3370	1.85	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82111	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.02	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
82112	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82113	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82114	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82115	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82116	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82117	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82118	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82119	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82120	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82121	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82122	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82123	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82124	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82125	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82126	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82127	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82128	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82129	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82130	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82131	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82132	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82133	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82134	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82135	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82136	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82137	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82138	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82139	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82140	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82141	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82142	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82143	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82144	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82145	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82146	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82147	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82148	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82149	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82150	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82151	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82152	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82153	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82154	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82155	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82156	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82157	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82158	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82159	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82160	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82161	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82162	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82163	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82164	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82165	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82166	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82167	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82168	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82169	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82170	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82171	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82172	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82173	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82174	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82175	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82176	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82177	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82178	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82179	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82180	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
82112	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3380	0.64	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82113	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	838.33	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82114	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	2.84	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82115	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	14.69	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82116	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	131.95	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82117	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	121.54	7/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82118	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	0.22	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82119	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	0.56	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82120	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	230.98	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82121	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	3824.29	9/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82122	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	39.26	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82123	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	323.58	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82124	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	93.42	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82125	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.85	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82126	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228378	2105	2935.5	11/1/2018		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82127	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	1092.67	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82128	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	2594.64	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82129	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	65.53	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82130	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	96.38	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82131	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	6.76	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82132	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	2.14	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82133	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	67.15	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82134	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	25.65	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82135	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	8.78	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82136	108000 Project Closed Removal	COR	5/1/2019	63101	PA00007008	2101	227.7	5/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82137	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-943.26	6/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82138	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	53.9	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82139	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	8.23	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82140	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.03	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82141	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	1.8	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82142	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	0.15	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82143	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240840	2105	125.66	8/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82144	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-93.89	8/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82145	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	7.17	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82146	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	182.13	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82147	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	423.58	11/1/2018		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82148	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	3330.54	11/1/2018		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82149	108000 Project Closed Removal	COR	5/1/2019	61411	ACC0236049	2101	1745	5/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82150	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	2.3	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82151	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	0.54	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82152	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	0.9	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82153	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	66.15	5/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82154	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-66.15	5/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82155	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3340	7.35	5/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82156	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	387.34	6/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82157	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	736.58	7/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82158	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	29.96	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82159	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	0.4	7/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82160	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242871	2105	12491.74	9/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82161	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	0.9	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82162	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	7.53	9/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82163	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	1.21	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82164	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	8157.25	9/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82165	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	91.92	8/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82166	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	103.04	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82167	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	39.95	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82168	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-727.52	10/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82169	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	256.76	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82170	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	27.47	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82171	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	5.04	11/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82172	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	12.04	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82173	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	30.89	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82174	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	2.15	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82175	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	18.22	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82176	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	40.86	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82177	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	59.48	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82178	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	9.44	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82179	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.32	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82180	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	285.26	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
82181	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82182	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82183	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82184	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82185	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82186	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82187	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82188	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82189	AGG0280932	AGG0280932	Replacement - Services - Distributi	BCA0280932		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280932	100
82190	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82191	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82192	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82193	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82194	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82195	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82196	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82197	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82198	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82199	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82200	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82201	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82202	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82203	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82204	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82205	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82206	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82207	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82208	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82209	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82210	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82211	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82212	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82213	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82214	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82215	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82216	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82217	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82218	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82219	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82220	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82221	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82222	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82223	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82224	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82225	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82226	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82227	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82228	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82229	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82230	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82231	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82232	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82233	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82234	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82235	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82236	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82237	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82238	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82239	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82240	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82241	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82242	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82243	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82244	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82245	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82246	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82247	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82248	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82249	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
82181	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.13	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82182	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	6.24	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82183	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	604.28	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82184	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	38.04	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82185	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	26.67	10/1/2019		280932	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82186	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244572	2104	1298.88	11/1/2019		280932	Paving	BCA RELATED	SERVICE	Paving	2020
82187	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	727.52	10/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82188	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	4409.2	10/1/2019		280932	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82189	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243504	2104	3549.81	10/1/2019		280932	Paving	BCA RELATED	SERVICE	Paving	2020
82190	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	26.5	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82191	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	26.3	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82192	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	1.9	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82193	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	0.75	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82194	108000 Project Closed Removal	COR	9/1/2019	63411	ACC0242744	2101	829.14	9/1/2019		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82195	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	3.88	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82196	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	80.46	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82197	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	83.37	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82198	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	19.98	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82199	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	7.42	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82200	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	19.48	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82201	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	0.65	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82202	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	6.67	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82203	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	0.26	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82204	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-50.24	5/1/2019		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82205	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	492.88	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82206	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	6.2	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82207	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	12.73	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82208	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	3778.66	3/1/2019		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82209	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	25.99	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82210	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.06	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82211	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	1.21	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82212	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	1.75	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82213	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	0.41	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82214	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	6.16	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82215	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242325	2104	554.72	9/1/2019		280933	Paving	BCA RELATED	SERVICE	Paving	2019
82216	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	40.47	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82217	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	39.38	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82218	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	0.56	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82219	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	18.31	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82220	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	207.56	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82221	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-632.67	11/1/2018		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82222	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	19	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82223	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	2.53	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82224	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	701.13	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82225	108000 Project Closed Removal	COR	5/1/2019	63411	ACC0235539	2105	572.46	5/1/2019		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82226	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	3.29	8/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82227	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	106.27	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82228	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	40.79	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82229	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	24.6	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82230	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	0.22	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82231	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	16.61	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82232	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	1.53	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82233	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235787	2105	304.47	5/1/2019		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82234	108000 Project Closed Removal	COR	5/1/2019	63411	ACC0235787	2105	8927.22	5/1/2019		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82235	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	1.62	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82236	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	0.14	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82237	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2104	809.25	8/1/2019		280933	Paving	BCA RELATED	SERVICE	Paving	2019
82238	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	1.77	9/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82239	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228828	2105	1094.28	11/1/2018		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82240	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	31.28	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82241	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	8.01	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82242	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	12.23	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82243	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	8.29	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82244	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	4.44	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82245	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	623.48	3/1/2019		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82246	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	0.73	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82247	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	0.69	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82248	108000 Project Closed Removal	COR	6/1/2019	63411	ACC0237664	2105	1196.92	6/1/2019		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82249	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228828	2105	2740.06	11/1/2018		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
82250	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82251	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82252	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82253	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82254	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82255	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82256	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82257	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82258	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82259	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82260	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82261	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82262	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82263	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82264	AGG0280933	AGG0280933	Replacement - Services - Distributi	BCA0280933		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280933	100
82265	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82266	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82267	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82268	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82269	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82270	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82271	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82272	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82273	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82274	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82275	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82276	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82277	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82278	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82279	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82280	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82281	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82282	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82283	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82284	AGG0280935	AGG0280935	Replacement - Services - Distributi	BCA0280935		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280935	100
82285	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82286	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82287	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82288	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82289	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82290	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82291	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82292	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82293	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82294	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82295	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82296	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82297	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82298	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82299	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82300	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82301	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82302	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82303	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82304	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82305	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82306	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82307	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82308	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82309	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82310	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82311	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82312	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82313	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82314	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82315	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82316	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82317	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82318	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
82250	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	12.45	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82251	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	2.14	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82252	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	1.28	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82253	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	2.67	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82254	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	50.24	5/1/2019		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82255	108000 Project Closed Removal	COR	7/1/2019	63411	ACC0238829	2105	203.5	7/1/2019		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82256	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	305.96	11/1/2018		280933	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82257	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	632.67	11/1/2018		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82258	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	196.45	3/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82259	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-623.48	3/1/2019		280933	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82260	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	50.99	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82261	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.01	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82262	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.01	5/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82263	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	A&G0000001	3240	1.93	11/1/2019		280933	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82264	101000 Gas Plant In Service	CAPEX	11/1/2019	63410	ACC0244572	2104	495.24	11/1/2019		280933	Paving	BCA RELATED	SERVICE	Paving	2020
82265	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246391	2105	115.5	12/1/2019		280935	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82266	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	0.17	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82267	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	0.75	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82268	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	2.4	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82269	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	0.72	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82270	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	0.72	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82271	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	16.31	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82272	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	0.49	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82273	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	0.58	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82274	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	8.07	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82275	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.01	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82276	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	0.31	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82277	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	0.14	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82278	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	9.42	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82279	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	1.1	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82280	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	1.16	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82281	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	0.33	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82282	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	19.06	12/1/2019		280935	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82283	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-19.06	12/1/2019		280935	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82284	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	0.06	12/1/2019		280935	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82285	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	1.41	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82286	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	175.19	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82287	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	79.98	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82288	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-5165.19	12/1/2019		280944	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82289	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-3012.41	11/1/2019		280944	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82290	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246045	2105	4508.93	12/1/2019		280944	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82291	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	202.9	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82292	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	298.15	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82293	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	131.57	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82294	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	90.5	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82295	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	2186.29	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82296	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	45.39	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82297	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	193.36	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82298	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245737	2105	18257.04	11/1/2019		280944	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82299	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246391	2105	115.3	12/1/2019		280944	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82300	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	15.65	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82301	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247000	2105	9326.53	12/1/2019		280944	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82302	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	144.07	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82303	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	313.15	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82304	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	194.07	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82305	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247065	2105	16219.02	12/1/2019		280944	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82306	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247329	2105	819.38	12/1/2019		280944	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82307	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247131	2105	315	12/1/2019		280944	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82308	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	298.71	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82309	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	37.3	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82310	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	5165.19	12/1/2019		280944	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82311	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	3.65	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82312	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	17.38	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82313	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	2326.1	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82314	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	93.35	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82315	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	89.29	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82316	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	61.49	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82317	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	41.64	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82318	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	3012.41	11/1/2019		280944	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
82319	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82320	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82321	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82322	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82323	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82324	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82325	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82326	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82327	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82328	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82329	AGG0280944	AGG0280944	Replacement - Services - Distributi	BCA0280944		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280944	100
82330	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82331	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82332	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82333	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82334	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82335	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82336	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82337	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82338	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82339	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82340	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82341	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82342	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82343	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82344	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82345	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82346	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82347	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82348	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82349	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82350	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82351	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82352	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82353	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82354	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82355	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82356	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82357	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82358	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82359	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82360	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82361	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82362	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82363	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82364	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82365	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82366	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82367	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82368	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82369	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82370	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82371	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82372	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82373	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82374	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82375	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82376	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82377	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82378	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82379	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82380	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82381	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82382	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82383	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82384	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82385	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82386	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82387	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
82319	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	37.78	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82320	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	649.71	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82321	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	1017.48	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82322	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	7.2	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82323	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	155.82	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82324	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	84.85	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82325	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	2553.93	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82326	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	20.88	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82327	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	71.69	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82328	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	1876.85	11/1/2019		280944	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82329	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	4420.64	12/1/2019		280944	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82330	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	136.8	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82331	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	93.42	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82332	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	6107.47	9/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82333	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	1.14	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82334	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	182.11	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82335	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	1011.08	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82336	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-8156.45	9/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82337	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	50.37	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82338	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	21.85	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82339	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	262.81	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82340	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	463.28	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82341	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	230.96	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82342	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	2839.71	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82343	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	8156.45	9/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82344	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.85	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82345	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	323.55	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82346	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242537	2105	43325.56	9/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82347	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	7.53	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82348	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	5723.05	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82349	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	352.47	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82350	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	39.26	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82351	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	175.68	9/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82352	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	293.16	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82353	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	7493.69	10/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82354	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	77488.7	10/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82355	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	17.06	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82356	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	126.86	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82357	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RLB0001	3219	2.33	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82358	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3320	0.6	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82359	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3380	0.05	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82360	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	5802.88	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82361	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	36.61	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82362	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	4712.88	10/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82363	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	17.54	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82364	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	1503	23.2	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82365	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	2.09	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82366	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.49	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82367	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3221	-0.64	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82368	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	2101	910.8	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82369	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3320	-34.22	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82370	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3226	-385.52	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82371	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	2101	5520	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82372	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	70.36	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82373	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3340	0.92	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82374	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	542.42	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82375	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3355	0.7	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82376	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	244.93	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82377	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	5223.21	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82378	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	CS_RPL0001	3226	6.45	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82379	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	2282.89	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82380	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	1842	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82381	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	291.46	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82382	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3350	55.22	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82383	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	5.04	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82384	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	27.05	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82385	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3240	34.1	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82386	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	2101	-910.8	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82387	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3222	-14.96	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
82388	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82389	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82390	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82391	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82392	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82393	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82394	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82395	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82396	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82397	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82398	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82399	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82400	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82401	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82402	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82403	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82404	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82405	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82406	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82407	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82408	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82409	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82410	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82411	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82412	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82413	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82414	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82415	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82416	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82417	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82418	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82419	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82420	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82421	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82422	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82423	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82424	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82425	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82426	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82427	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82428	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82429	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82430	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82431	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82432	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82433	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82434	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82435	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82436	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82437	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82438	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82439	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82440	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82441	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82442	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82443	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82444	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82445	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82446	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82447	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82448	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82449	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82450	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82451	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82452	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82453	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82454	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82455	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82456	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
82388	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	1503	-23.2	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82389	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3220	779.51	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82390	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	171.94	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82391	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	91.62	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82392	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	12292.76	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82393	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3350	1.35	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82394	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	628.31	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82395	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2105	16.46	10/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82396	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-688.58	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82397	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	ACC0246352	2101	5520	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82398	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	688.58	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82399	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	25.78	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82400	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3310	15.96	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82401	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPN0001	3225	52.57	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82402	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3380	2.76	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82403	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3355	27.48	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82404	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3380	-2.76	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82405	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3350	-55.22	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82406	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	2101	-5520	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82407	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	78.49	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82408	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	20.5	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82409	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	40.86	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82410	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	812.71	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82411	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	INSRPL0001	3222	0.27	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82412	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	14799.72	10/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82413	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	1503	0.9	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82414	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	2956.47	11/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82415	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	20.77	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82416	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3380	2.76	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82417	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	11.31	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82418	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3355	27.48	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82419	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	1503	23.2	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82420	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247131	2105	1048.47	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82421	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3370	8	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82422	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3360	-6.66	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82423	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3355	-27.48	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82424	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3310	-15.96	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82425	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	141.4	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82426	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3310	0.41	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82427	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3370	0.14	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82428	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	6.59	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82429	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	43.74	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82430	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	2096.04	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82431	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	A&G0000001	3240	0.33	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82432	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	192	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82433	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00007008	2101	-910.8	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82434	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	DD_RLB0001	3219	114.57	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82435	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	25.87	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82436	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3340	35.78	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82437	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3219	-114.57	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82438	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3225	-52.57	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82439	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3222	14.96	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82440	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3536	-450.35	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82441	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	7.07	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82442	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN02000001	1502	0.01	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82443	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-14799.72	10/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82444	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	831.17	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82445	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	2.57	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82446	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	370.65	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82447	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	CS_RPN0001	3225	0.86	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82448	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	998.59	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82449	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	60.35	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82450	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.64	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82451	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	A&G0000001	3240	34.1	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82452	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3320	34.22	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82453	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	DD_RNL0001	3220	779.51	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82454	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPL0001	3226	385.52	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82455	108000 Project Closed Removal	COR	12/1/2019	63411	PA00083249	2101	910.8	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82456	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3310	15.96	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
82457	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82458	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82459	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82460	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82461	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82462	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82463	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82464	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82465	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82466	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82467	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82468	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82469	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82470	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82471	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82472	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82473	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82474	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82475	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82476	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82477	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82478	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82479	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82480	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82481	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82482	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82483	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82484	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82485	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82486	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82487	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82488	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82489	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82490	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82491	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82492	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82493	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82494	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82495	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82496	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82497	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82498	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82499	AGG0280960	AGG0280960	Replacement - Services - Distributi	BCA0280960		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280960	100
82500	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82501	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82502	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82503	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82504	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82505	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82506	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82507	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82508	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82509	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82510	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82511	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82512	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82513	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82514	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82515	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82516	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82517	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82518	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82519	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82520	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82521	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82522	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82523	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82524	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82525	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
82457	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3225	52.57	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82458	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3370	-8	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82459	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3350	55.22	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82460	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3340	-35.78	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82461	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247329	2105	248.87	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82462	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3221	0.64	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82463	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247000	2105	1604.73	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82464	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3240	-34.1	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82465	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	1.39	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82466	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0244282	2105	99.75	10/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82467	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00007008	2105	-16.46	10/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82468	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	1210.05	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82469	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244374	2105	1349.25	11/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82470	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246391	2105	404.25	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82471	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-2956.47	11/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82472	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3370	8	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82473	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	41.75	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82474	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	6.05	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82475	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	86.61	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82476	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3360	6.66	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82477	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3320	34.22	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82478	108000 Project Closed Removal	COR	12/1/2019	63401	PA00083249	2101	-910.8	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82479	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3360	6.66	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82480	108000 Project Closed Removal	COR	12/1/2019	61411	ACC0247131	2105	141.75	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82481	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3219	114.57	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82482	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3536	450.35	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82483	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	327.22	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82484	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	773.77	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82485	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3360	0.21	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82486	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RNL0001	3220	5.81	10/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82487	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244797	2105	16568.74	11/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82488	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2101	910.8	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82489	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246045	2105	866.9	12/1/2019		280960	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82490	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	589.32	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82491	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	INSRPL0001	3222	14.96	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82492	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CSRV000001	3536	450.35	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82493	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	340.47	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82494	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	39.75	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82495	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	12.06	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82496	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3340	35.78	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82497	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3220	-779.51	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82498	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3226	385.52	12/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82499	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	87.63	11/1/2019		280960	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82500	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	5765.86	7/1/2019		280961	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82501	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-1.75	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82502	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-70.2	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82503	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	16.56	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82504	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	8.85	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82505	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	26.94	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82506	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	156.92	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82507	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	1914.61	7/1/2019		280961	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82508	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	79.31	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82509	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	0.93	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82510	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	1997.45	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82511	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-42.58	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82512	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.51	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82513	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	3.41	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82514	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-19.57	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82515	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	5.71	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82516	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	403.77	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82517	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	6.35	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82518	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	9.89	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82519	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	3698.44	8/1/2019		280961	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82520	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	762.3	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82521	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	30.9	9/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82522	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	282.5	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82523	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-31.78	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82524	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	10607.01	8/1/2019		280961	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82525	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	47.5	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
82526	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82527	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82528	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82529	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82530	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82531	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82532	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82533	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82534	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82535	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82536	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82537	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82538	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82539	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82540	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82541	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82542	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82543	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82544	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82545	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82546	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82547	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82548	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82549	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82550	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82551	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82552	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82553	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82554	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82555	AGG0280961	AGG0280961	Replacement - Services - Distributi	BCA0280961		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280961	100
82556	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82557	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82558	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82559	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82560	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82561	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82562	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82563	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82564	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82565	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82566	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82567	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82568	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82569	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82570	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82571	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82572	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82573	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82574	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82575	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82576	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82577	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82578	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82579	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82580	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82581	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82582	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82583	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82584	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82585	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82586	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82587	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82588	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82589	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82590	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82591	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82592	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82593	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82594	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
82526	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242325	2104	712.8	9/1/2019		280961	Paving	BCA RELATED	SERVICE	Paving	2019
82527	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	106.24	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82528	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	5837.8	7/1/2019		280961	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82529	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	49.01	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82530	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	18.01	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82531	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	5594.96	8/1/2019		280961	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82532	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	35.43	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82533	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	78.27	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82534	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	3620.84	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82535	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	21.86	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82536	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2104	8988.48	9/1/2019		280961	Paving	BCA RELATED	SERVICE	Paving	2019
82537	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-1914.61	7/1/2019		280961	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82538	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.64	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82539	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	471.99	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82540	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	70.81	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82541	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-3698.44	8/1/2019		280961	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82542	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	30.15	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82543	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	230.84	8/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82544	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0241161	2105	6212.81	8/1/2019		280961	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82545	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	1715.88	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82546	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	42.3	7/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82547	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	7.61	12/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82548	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	2104	-1443.12	12/1/2019		280961	Paving	BCA RELATED	SERVICE	Paving	2020
82549	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	2104	1443.12	12/1/2019		280961	Paving	BCA RELATED	SERVICE	Paving	2020
82550	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	5.61	11/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82551	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246474	2104	382.08	12/1/2019		280961	Paving	BCA RELATED	SERVICE	Paving	2020
82552	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3240	-5.61	12/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82553	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246715	2104	948.48	12/1/2019		280961	Paving	BCA RELATED	SERVICE	Paving	2020
82554	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245158	2104	1443.12	11/1/2019		280961	Paving	BCA RELATED	SERVICE	Paving	2020
82555	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3240	5.61	12/1/2019		280961	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82556	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	0.42	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82557	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	512.55	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82558	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	416.33	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82559	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	1.34	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82560	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	6.47	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82561	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	1.8	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82562	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	288.49	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82563	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	11.93	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82564	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ST_WG00002	3545	1.17	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82565	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	4.09	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82566	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0241161	3102	116.65	8/1/2019		280964	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82567	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	0.02	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82568	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	1.49	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82569	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	733.91	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82570	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	0.17	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82571	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240840	2105	396.64	8/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82572	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	147.99	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82573	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	14866.6	9/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82574	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	0.32	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82575	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	2.37	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82576	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	365.64	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82577	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	0.11	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82578	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	216.72	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82579	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	4507.43	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82580	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	45.74	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82581	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	0.68	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82582	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	65.45	8/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82583	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	0.53	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82584	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	62.15	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82585	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	278.77	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82586	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0241560	3102	206.11	9/1/2019		280964	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82587	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	0.51	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82588	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	0.91	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82589	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	1.35	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82590	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	13.49	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82591	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ST_WG00001	3545	2.06	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82592	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	34.61	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82593	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-12912.61	9/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82594	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-65.45	8/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
82595	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82596	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82597	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82598	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82599	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82600	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82601	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82602	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82603	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82604	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82605	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82606	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82607	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82608	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82609	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82610	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82611	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82612	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82613	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82614	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82615	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82616	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82617	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82618	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82619	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82620	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82621	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82622	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82623	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82624	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82625	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82626	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82627	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82628	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82629	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82630	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82631	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82632	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82633	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82634	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82635	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82636	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82637	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82638	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82639	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82640	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82641	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82642	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82643	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82644	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82645	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82646	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82647	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82648	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82649	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82650	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82651	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82652	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82653	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82654	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82655	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82656	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82657	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82658	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82659	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82660	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82661	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82662	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82663	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
82595	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	63391.67	9/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82596	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	64.07	8/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82597	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	1600.65	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82598	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	79.79	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82599	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	559.47	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82600	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	9060.26	9/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82601	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	12912.61	9/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82602	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245085	2105	1626.63	11/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82603	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	20493.27	10/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82604	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	19.09	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82605	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	197.29	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82606	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	380.86	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82607	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3360	4.5	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82608	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	INSRPL0001	3222	5.74	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82609	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244385	2104	10704.44	11/1/2019		280964	Paving	BCA RELATED	SERVICE	Paving	2020
82610	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	292.64	12/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82611	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	11.5	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82612	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3240	-150.31	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82613	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	520.83	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82614	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	960.73	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82615	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	1190.68	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82616	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	21.31	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82617	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	130.35	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82618	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	15207.16	10/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82619	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244797	2105	6079.8	11/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82620	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007066	3545	-1.05	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82621	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	5.13	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82622	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	2104	-38687.71	12/1/2019		280964	Paving	BCA RELATED	SERVICE	Paving	2020
82623	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	795.07	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82624	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3320	12.71	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82625	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	251.67	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82626	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	61672.1	10/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82627	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	8.83	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82628	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	123.87	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82629	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	17.74	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82630	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	1503	19.04	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82631	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3350	28.35	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82632	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	336.24	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82633	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	854.05	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82634	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	CS_RPN0001	3225	18.13	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82635	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244374	2105	1639	11/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82636	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245360	2104	622.32	11/1/2019		280964	Paving	BCA RELATED	SERVICE	Paving	2020
82637	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-1542	11/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82638	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	250.45	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82639	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	0.89	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82640	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	7.46	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82641	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	150.31	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82642	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	31.48	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82643	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	2.64	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82644	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	44.95	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82645	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	12631.18	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82646	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3380	1.03	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82647	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3355	14.72	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82648	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	PA00007008	2101	-346.68	10/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82649	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.21	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82650	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	9999.21	10/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82651	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	ACC0243641	2101	2101.08	10/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82652	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	45.71	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82653	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	835.09	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82654	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3370	2.97	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82655	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	A&G0000001	3240	6.75	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82656	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3310	8.68	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82657	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-15207.16	10/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82658	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	1243.36	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82659	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	557.36	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82660	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247000	2105	1002.35	12/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82661	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247329	2105	220.5	12/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82662	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	89.68	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82663	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	10.69	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
82664	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82665	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82666	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82667	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82668	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82669	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82670	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82671	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82672	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82673	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82674	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82675	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82676	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82677	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82678	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82679	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82680	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82681	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82682	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82683	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82684	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82685	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82686	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82687	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82688	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82689	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82690	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82691	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82692	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82693	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82694	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82695	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82696	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82697	AGG0280964	AGG0280964	Replacement - Services - Distributi	BCA0280964		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280964	100
82698	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82699	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82700	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82701	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82702	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82703	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82704	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82705	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82706	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82707	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82708	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82709	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82710	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82711	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82712	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82713	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82714	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82715	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82716	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82717	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82718	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82719	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82720	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82721	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82722	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82723	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82724	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82725	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82726	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82727	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82728	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82729	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82730	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82731	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82732	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
82664	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	3.69	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82665	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.72	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82666	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	47.78	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82667	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	CS_RPL0001	3226	135.93	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82668	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN02000001	1502	0.15	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82669	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	DD_RLB0001	3219	49.1	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82670	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	6.78	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82671	108000 Project Closed Removal	COR	10/1/2019	63101	PA00007008	2101	346.68	10/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82672	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	645.6	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82673	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	INSRPN0001	3221	0.06	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82674	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	1542	11/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82675	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-292.64	12/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82676	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	10.97	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82677	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	2.14	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82678	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	2104	38687.71	12/1/2019		280964	Paving	BCA RELATED	SERVICE	Paving	2020
82679	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	40.94	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82680	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245158	2104	27360.95	11/1/2019		280964	Paving	BCA RELATED	SERVICE	Paving	2020
82681	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	152.9	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82682	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	5962.63	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82683	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	BN01000001	3340	19.47	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82684	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	5367.01	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82685	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63100	DD_RNL0001	3220	122.35	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82686	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	2153.74	10/1/2019		280964	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82687	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	8.9	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82688	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	36.7	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82689	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	36.81	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82690	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	11	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82691	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	2.57	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82692	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	144.7	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82693	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	16.89	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82694	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	4.81	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82695	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3240	150.31	12/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82696	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247131	2105	550.7	12/1/2019		280964	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82697	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	73.75	11/1/2019		280964	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82698	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234686	2105	648.37	4/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82699	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	2006.43	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82700	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	117.12	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82701	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	4577.41	4/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82702	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	0.11	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82703	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	BN02000002	1502	0.13	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82704	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	CS_DCL0002	3226	83.66	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82705	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	BN01000002	3380	1.5	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82706	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	A&G0000002	3240	18.65	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82707	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	CS_DCN0002	3225	80.62	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82708	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	135.09	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82709	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	216.65	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82710	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	888.33	7/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82711	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	26.24	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82712	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	756	9/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82713	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	2709.55	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82714	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	23.85	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82715	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	18.59	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82716	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	3861.63	9/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82717	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	889.14	9/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82718	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	478.69	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82719	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	572.46	4/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82720	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	22.8	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82721	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	175.4	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82722	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	9.45	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82723	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	138.61	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82724	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	BN01000002	3355	12.9	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82725	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	BN01000002	1503	7.74	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82726	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	1.22	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82727	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.01	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82728	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.01	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82729	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	1.43	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82730	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	CSRV000002	3536	288.92	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82731	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	42424.7	6/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82732	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	2.43	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
82733	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82734	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82735	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82736	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82737	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82738	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82739	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82740	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82741	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82742	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82743	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82744	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82745	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82746	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82747	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82748	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82749	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82750	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82751	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82752	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82753	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82754	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82755	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82756	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82757	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82758	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82759	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82760	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82761	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82762	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82763	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82764	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82765	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82766	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82767	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82768	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82769	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82770	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82771	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82772	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82773	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82774	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82775	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82776	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82777	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82778	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82779	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82780	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82781	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82782	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82783	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82784	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82785	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82786	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82787	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82788	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82789	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82790	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82791	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82792	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82793	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82794	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82795	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82796	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82797	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82798	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82799	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82800	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82801	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
82733	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	3439.22	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82734	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	1171.64	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82735	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	7443.62	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82736	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	45.82	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82737	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	1616.22	7/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82738	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-14.75	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82739	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	2.95	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82740	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	1543.48	8/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82741	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	1060.48	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82742	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	359.57	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82743	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0241561	2105	12179.97	9/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82744	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.96	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82745	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	101.76	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82746	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	240.53	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82747	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	BN01000002	3360	2.73	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82748	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	38.4	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82749	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	A&G0000002	3240	10.72	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82750	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3370	2.14	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82751	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3355	6.35	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82752	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-37.84	5/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82753	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	BN01000002	3340	17.29	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82754	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	5484.88	6/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82755	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	8375.34	6/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82756	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	133.63	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82757	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238829	2105	172.69	7/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82758	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	72.81	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82759	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	796.13	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82760	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0241161	2105	44282.71	8/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82761	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	44.23	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82762	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	3.57	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82763	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	76.08	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82764	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0241758	2105	8298.97	9/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82765	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	55.67	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82766	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	131.89	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82767	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	0.52	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82768	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	INSDCL0002	3222	8.81	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82769	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	1503	3.81	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82770	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3320	9.16	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82771	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN02000002	1502	0.07	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82772	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3350	14.03	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82773	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	229.46	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82774	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	73.09	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82775	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-8375.34	6/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82776	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-888.33	7/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82777	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	8.36	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82778	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	218.99	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82779	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	9920	8/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82780	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	3502.02	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82781	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	10.34	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82782	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	219.34	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82783	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.54	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82784	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0235018	2105	1486.38	4/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82785	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234686	2105	25034.68	4/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82786	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	65.55	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82787	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	5.61	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82788	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	27.39	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82789	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	BN01000002	3370	4.35	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82790	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	ACC0236427	2101	3502.8	5/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82791	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	INSDCN0002	3221	0.44	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82792	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3360	1.34	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82793	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	DDDCPL0002	3219	48.41	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82794	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	INSDCL0002	3222	17.89	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82795	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	2.01	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82796	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	0.56	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82797	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	3.28	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82798	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238829	2105	3388.66	7/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82799	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-0.3	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82800	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.24	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82801	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	123.77	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
82802	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82803	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82804	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82805	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82806	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82807	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82808	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82809	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82810	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82811	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82812	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82813	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82814	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82815	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82816	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82817	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82818	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82819	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82820	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82821	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82822	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82823	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82824	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82825	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82826	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82827	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82828	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82829	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82830	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82831	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82832	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82833	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82834	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82835	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82836	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82837	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82838	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82839	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82840	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82841	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82842	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82843	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82844	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82845	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82846	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82847	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82848	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82849	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82850	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82851	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82852	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82853	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82854	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82855	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82856	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82857	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82858	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82859	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82860	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82861	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82862	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82863	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82864	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82865	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82866	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82867	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82868	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82869	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82870	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
82802	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	488.02	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82803	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	218.22	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82804	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	40.66	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82805	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-16990.72	8/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82806	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	166.88	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82807	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	100.43	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82808	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	124.43	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82809	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	1297.81	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82810	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-4577.41	4/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82811	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235787	2105	229.32	5/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82812	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	0.19	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82813	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	0.55	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82814	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	0.31	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82815	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	BN01000002	3320	18.61	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82816	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3310	3.92	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82817	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	37.84	5/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82818	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	290.45	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82819	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	130.43	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82820	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	312.52	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82821	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	25.2	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82822	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	206.28	7/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82823	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	187.34	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82824	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-0.81	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82825	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	16990.72	8/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82826	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-3861.63	9/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82827	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	162.76	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82828	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	86.22	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82829	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	64.77	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82830	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	3941.87	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82831	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	43.65	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82832	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	ACC0235429	2101	1725	5/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82833	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	0.49	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82834	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	CS_DCL0002	3226	169.89	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82835	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	5.02	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82836	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	4.64	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82837	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	BN01000002	3310	7.96	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82838	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	INSDCN0002	3221	0.87	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82839	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	CS_DCN0002	3225	163.71	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82840	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	478.61	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82841	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	1324.71	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82842	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	22.73	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82843	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	1.58	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82844	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-32.57	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82845	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-9.08	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82846	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-19.76	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82847	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	19.62	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82848	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	15119.95	8/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82849	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	4.28	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82850	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	16634.24	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82851	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	109.35	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82852	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242325	2104	1027.52	9/1/2019		280970	Paving	BCA RELATED	SERVICE	Paving	2019
82853	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	88.08	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82854	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.4	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82855	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	1344.44	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82856	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	475.48	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82857	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	1241.91	4/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82858	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	14.67	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82859	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	0.91	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82860	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	DDDCPL0002	3219	98.3	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82861	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3380	0.74	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82862	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	1.32	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82863	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	BN01000002	3340	8.52	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82864	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	BN01000002	3350	28.5	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82865	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60200	DDDCPN0002	3220	1.27	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82866	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	60100	DDDCPN0002	3220	2.57	5/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82867	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	2850	6/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82868	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	7460.35	6/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82869	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	4.59	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82870	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	36.8	7/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
82871	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82872	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82873	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82874	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82875	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82876	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82877	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82878	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82879	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82880	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82881	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82882	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82883	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82884	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82885	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82886	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82887	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82888	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82889	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82890	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82891	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82892	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82893	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82894	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82895	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82896	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82897	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82898	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82899	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82900	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82901	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82902	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82903	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82904	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82905	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82906	AGG0280970	AGG0280970	Replacement - Services - Distributi	BCA0280970		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	280970	100
82907	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82908	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82909	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82910	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82911	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82912	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82913	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82914	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82915	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82916	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82917	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82918	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82919	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82920	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82921	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82922	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82923	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82924	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82925	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82926	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82927	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82928	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82929	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82930	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82931	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82932	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82933	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82934	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82935	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82936	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82937	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82938	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82939	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
82871	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	138.53	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82872	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	9176.34	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2019
82873	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242537	2105	1279.71	9/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82874	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240840	2105	32107.95	8/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
82875	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	153.18	9/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82876	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	325.31	8/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
82877	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2104	513.92	9/1/2019		280970	Paving	BCA RELATED	SERVICE	Paving	2019
82878	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-47.87	10/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82879	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.02	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82880	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	2.63	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82881	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244572	2104	338.8	11/1/2019		280970	Paving	BCA RELATED	SERVICE	Paving	2020
82882	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	A&G0000001	3240	10.56	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82883	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	2.5	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82884	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	2.03	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82885	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	8.31	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82886	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245477	2104	1554.67	11/1/2019		280970	Paving	BCA RELATED	SERVICE	Paving	2020
82887	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	0.41	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82888	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	0.14	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82889	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	ACC0243108	2104	2686.6	10/1/2019		280970	Paving	BCA RELATED	SERVICE	Paving	2020
82890	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	ACC0243911	2104	606.6	10/1/2019		280970	Paving	BCA RELATED	SERVICE	Paving	2020
82891	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	6.78	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82892	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.01	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82893	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	1.2	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82894	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	1.75	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82895	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	47.87	10/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82896	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	6.05	11/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82897	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243504	2104	2260.62	10/1/2019		280970	Paving	BCA RELATED	SERVICE	Paving	2020
82898	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	1.31	11/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82899	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	2.69	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82900	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	39.76	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82901	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	16.89	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82902	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	0.79	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82903	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	290.11	10/1/2019		280970	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82904	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	0.62	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82905	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	3.91	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82906	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	18.77	10/1/2019		280970	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82907	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	199.52	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82908	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3360	1.35	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82909	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RNL0001	3220	6.61	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82910	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	1503	4.77	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82911	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CSRV000001	3536	12.18	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82912	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3340	7.24	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82913	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3310	3.23	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82914	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3380	-0.02	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82915	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3360	-2.31	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82916	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3380	-0.96	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82917	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3355	4.26	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82918	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	259.47	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82919	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3340	5.55	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82920	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	NPL_UN0001	1655	11.75	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82921	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3310	-0.08	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82922	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3380	-0.01	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82923	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	2.42	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82924	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3340	-0.18	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82925	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3340	-0.23	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82926	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3310	-0.1	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82927	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPL0001	3226	-3.34	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82928	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3355	-0.14	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82929	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3320	-11.84	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82930	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3355	-9.5	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82931	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3184	-6.56	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82932	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3380	0.96	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82933	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1655	-20.76	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82934	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	232.61	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82935	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPL0001	3226	6.13	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82936	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPL0001	3226	7.99	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82937	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	TL00245380	1116	83.82	11/1/2019		280973	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82938	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RNL0001	3220	8.62	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82939	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245737	2105	24225.32	11/1/2019		280973	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
82940	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82941	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82942	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82943	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82944	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82945	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82946	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82947	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82948	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82949	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82950	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82951	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82952	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82953	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82954	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82955	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82956	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82957	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82958	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82959	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82960	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82961	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82962	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82963	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82964	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82965	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82966	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82967	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82968	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82969	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82970	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82971	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82972	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82973	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82974	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82975	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82976	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82977	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82978	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82979	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82980	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82981	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82982	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82983	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82984	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82985	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82986	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82987	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82988	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82989	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82990	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82991	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82992	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82993	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82994	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82995	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82996	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82997	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82998	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
82999	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83000	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83001	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83002	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83003	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83004	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83005	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83006	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83007	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83008	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
82940	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3355	5.56	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82941	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	PAYA011101	1300	36.66	11/1/2019		280973	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82942	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	23.36	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82943	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3360	1.03	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82944	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	302.88	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82945	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-3429.34	12/1/2019		280973	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82946	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3370	-0.04	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82947	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	197.95	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82948	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1503	8.16	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82949	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3350	19.11	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82950	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3226	8.22	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82951	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1116	-148.12	12/1/2019		280973	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82952	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3515	40.72	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82953	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3370	-2.77	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82954	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3219	-2.42	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82955	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3350	-19.11	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82956	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	0.53	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82957	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	969.17	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82958	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CELL000001	3184	3.71	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82959	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3320	5.31	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82960	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	467.45	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82961	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CELL000001	3184	2.85	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82962	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245360	2105	35010.21	11/1/2019		280973	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82963	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3370	1.24	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82964	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CSRV000001	3536	9.34	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82965	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	1503	3.66	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82966	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	NPL_UN0001	1655	9.01	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82967	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-9773.86	11/1/2019		280973	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82968	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PAYA011101	1300	-47.79	12/1/2019		280973	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82969	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	1503	-0.15	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82970	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPN0001	3225	-0.46	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82971	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	87.36	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82972	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	1695.64	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82973	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	128.38	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82974	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3350	-0.27	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82975	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	10.39	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82976	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	2935.01	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82977	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3220	15.23	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82978	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1116	148.12	12/1/2019		280973	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82979	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3515	-40.72	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82980	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RLB0001	3219	1.05	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82981	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RLB0001	3219	1.37	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82982	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3320	6.92	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82983	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	6089.51	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Development & Design	2020
82984	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3310	2.48	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82985	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	289.71	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82986	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	7547.09	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82987	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	67.75	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82988	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	TP_GT00001	3515	17.67	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82989	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3350	8.57	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82990	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PAYA011101	1300	-36.66	12/1/2019		280973	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82991	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247065	2105	20783.86	12/1/2019		280973	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
82992	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3310	-5.53	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82993	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3240	-0.93	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82994	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	1503	-8.16	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82995	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3340	-12.38	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82996	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3225	1.63	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82997	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	4.59	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82998	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPN0001	3225	1.06	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
82999	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3370	1.62	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83000	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	1503	-0.12	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83001	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	1451.55	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83002	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	56.33	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83003	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3320	-0.22	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83004	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3320	-0.17	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83005	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3355	-0.18	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83006	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPN0001	3225	-0.35	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83007	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	103.46	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83008	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	128.85	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
83009	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83010	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83011	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83012	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83013	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83014	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83015	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83016	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83017	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83018	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83019	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83020	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83021	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83022	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83023	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83024	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83025	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83026	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83027	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83028	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83029	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83030	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83031	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83032	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83033	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83034	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83035	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83036	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83037	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83038	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83039	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83040	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83041	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83042	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83043	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83044	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83045	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83046	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83047	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83048	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83049	AGG0280973	AGG0280973	Replacement - Services - Distributi	BCA0280973		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280973	100
83050	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83051	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83052	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83053	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83054	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83055	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83056	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83057	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83058	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83059	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83060	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83061	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83062	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83063	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83064	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83065	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83066	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83067	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83068	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83069	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83070	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83071	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83072	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83073	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83074	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83075	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83076	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83077	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83009	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3370	2.77	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83010	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3350	11.17	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83011	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	0.4	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83012	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	568.42	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83013	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	135.09	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83014	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	TL00245380	1116	64.3	11/1/2019		280973	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83015	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	56.4	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83016	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	PAYA011101	1300	47.79	11/1/2019		280973	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83017	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	3429.34	12/1/2019		280973	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83018	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	9773.86	11/1/2019		280973	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83019	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	60.08	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83020	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	207.91	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83021	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPL0001	3226	-2.56	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83022	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3350	-0.36	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83023	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3370	-0.05	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83024	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	25.09	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83025	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3360	-0.03	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83026	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3184	6.56	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83027	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3536	21.52	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83028	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3320	11.84	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83029	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3310	5.53	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83030	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3360	2.31	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83031	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPN0001	3225	1.38	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83032	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	TP_GT00001	3515	23.05	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83033	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	121.02	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83034	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	3301.26	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83035	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3380	0.43	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83036	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	30.14	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83037	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3360	-0.04	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83038	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	431.36	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83039	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	134.71	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83040	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3219	2.42	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83041	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3225	-1.63	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83042	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3240	0.93	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83043	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3536	-21.52	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83044	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3340	12.38	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83045	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	3355	9.5	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83046	107100 Constr Work in Progress	CAPEX	12/1/2019	63410	PA00083249	1655	20.76	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83047	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3226	-8.22	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83048	107100 Constr Work in Progress	CAPEX	12/1/2019	63400	PA00083249	3220	-15.23	12/1/2019		280973	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83049	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3380	0.56	11/1/2019		280973	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83050	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RNL0001	3220	61.34	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83051	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	TL00240987	1116	688.28	8/1/2019		280991	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83052	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	1503	19.93	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83053	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	PAYA010801	1300	-556.64	9/1/2019		280991	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83054	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3310	-1.11	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83055	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	367.65	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83056	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	DD_RLB0001	3219	8.68	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83057	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	101.68	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83058	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3310	16.17	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83059	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	18268.55	9/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83060	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	44.11	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83061	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	711.57	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83062	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3380	-0.06	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83063	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0241758	2105	338.9	9/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83064	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	PAYA010801	1300	556.64	8/1/2019		280991	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83065	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	5732.82	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83066	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPN0001	3225	13.38	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83067	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3380	4.22	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83068	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3340	-2.63	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83069	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3320	-0.76	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83070	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	1.71	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83071	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	81188.16	9/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83072	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CSRV000002	3536	119.89	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83073	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-16466.28	9/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83074	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	1503	-1.48	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83075	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	NPL_UN0001	1655	53.9	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83076	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3370	-0.18	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83077	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	276.18	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
83078	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83079	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83080	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83081	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83082	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83083	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83084	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83085	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83086	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83087	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83088	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83089	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83090	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83091	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83092	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83093	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83094	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83095	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83096	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83097	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83098	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83099	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83100	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83101	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83102	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83103	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83104	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83105	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83106	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83107	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83108	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83109	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83110	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83111	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83112	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83113	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83114	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83115	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83116	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83117	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83118	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83119	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83120	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83121	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83122	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83123	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83124	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83125	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83126	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83127	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83128	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83129	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83130	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83131	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83132	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83133	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83134	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83135	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83136	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83137	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83138	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83139	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83140	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83141	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83142	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83143	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83144	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83145	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83146	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83078	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	466.26	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83079	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3355	26.2	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83080	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CS_RPL0001	3226	44.17	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83081	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	TP_GT00002	3515	157.05	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83082	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3350	57.89	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83083	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3350	-3.76	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83084	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3355	-2.13	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83085	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	188.59	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83086	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	935.27	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83087	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	2041.17	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83088	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3370	12.25	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83089	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3360	6.55	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83090	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3320	52.37	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83091	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	530.56	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83092	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CS_RPL0001	3226	-11.39	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83093	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	653.17	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83094	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN02000002	1502	-0.01	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83095	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	79.25	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83096	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	BN01000001	3340	35.13	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83097	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	16466.28	9/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83098	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	A&G0000002	3240	4.25	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83099	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	CS_RPN0001	3225	-2.6	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83100	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	354.63	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83101	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	11553.73	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83102	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	2.29	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83103	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63400	CELL000001	3184	22.08	8/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83104	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63400	BN01000002	3360	-0.41	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83105	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	15.21	9/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83106	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	6583.08	10/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83107	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	3.75	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83108	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	139.25	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83109	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	24.87	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83110	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3219	8.68	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83111	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3355	-24.07	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83112	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3310	15.06	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83113	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3515	157.05	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83114	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3370	12.07	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83115	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1503	18.45	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83116	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244374	2105	5672.49	11/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83117	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-499.01	12/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83118	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	4.39	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83119	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	18.75	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83120	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3240	7.44	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83121	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.83	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83122	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3355	24.07	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83123	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3226	32.78	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83124	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3219	-8.68	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83125	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	1106.4	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83126	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244797	2105	262.5	11/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83127	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3225	-10.78	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83128	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	211.22	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83129	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	8.74	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83130	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	19.6	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83131	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	1655	392.21	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83132	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	26808.08	10/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83133	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	439.91	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83134	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	357.21	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83135	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	472.55	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83136	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3184	-22.08	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83137	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3340	32.5	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83138	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3515	-157.05	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83139	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3240	-4.25	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83140	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	28.8	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83141	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.35	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83142	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	62.77	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83143	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	1655	-392.21	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83144	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	2104	-1915.44	12/1/2019		280991	Paving	BCA RELATED	SERVICE	Paving	2020
83145	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3240	-7.44	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83146	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	4.25	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
83147	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83148	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83149	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83150	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83151	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83152	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83153	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83154	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83155	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83156	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83157	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83158	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83159	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83160	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83161	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83162	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83163	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83164	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83165	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83166	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83167	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83168	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83169	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83170	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83171	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83172	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83173	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83174	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83175	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83176	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83177	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83178	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83179	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83180	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83181	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83182	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83183	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83184	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83185	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83186	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83187	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83188	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83189	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83190	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83191	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83192	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83193	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83194	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83195	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83196	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83197	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83198	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83199	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83200	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83201	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83202	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83203	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83204	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83205	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83206	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83207	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83208	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83209	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83210	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83211	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83212	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83213	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83214	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83215	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83147	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	55.03	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83148	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245085	2105	356.21	11/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83149	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	3299.13	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83150	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	72.12	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83151	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1116	-688.28	10/1/2019		280991	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83152	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	176.09	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83153	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3220	61.34	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83154	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3320	51.61	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83155	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1655	-53.9	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83156	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1502	0.01	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83157	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244385	2104	1554.72	11/1/2019		280991	Paving	BCA RELATED	SERVICE	Paving	2020
83158	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3350	-54.13	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83159	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3184	22.08	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83160	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3320	-51.61	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83161	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246391	2105	115.5	12/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83162	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	18.68	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83163	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	3.65	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83164	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	246.74	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83165	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	42.26	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83166	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245160	2105	4208.78	11/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83167	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	52.64	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83168	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	21.99	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83169	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	24.54	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83170	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	1371.23	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83171	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	308.39	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83172	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3340	-32.5	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83173	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3380	-4.16	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83174	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	1503	-18.45	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83175	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3220	-61.34	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83176	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1655	53.9	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83177	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1502	-0.01	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83178	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3536	-119.89	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83179	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3370	-12.07	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83180	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	NPL9999999	1655	392.21	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83181	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	30.25	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83182	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	103.28	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83183	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245477	2104	360.72	11/1/2019		280991	Paving	BCA RELATED	SERVICE	Paving	2020
83184	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	1.46	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83185	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	109.16	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83186	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	6988.85	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83187	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	12.31	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83188	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3240	4.25	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83189	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	1116	688.28	10/1/2019		280991	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83190	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	499.01	12/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83191	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-1775.81	11/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83192	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	1.51	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83193	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	427.08	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83194	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	15.05	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83195	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247000	2105	2175.99	12/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83196	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	47.15	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83197	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	7.44	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83198	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-8414.14	10/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83199	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	8414.14	10/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83200	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3350	54.13	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83201	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245360	2105	262.5	11/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83202	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3360	-6.14	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83203	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3380	4.16	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83204	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3225	10.78	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83205	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3536	119.89	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83206	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	8.2	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83207	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	12.71	12/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83208	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247131	2105	732.82	12/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83209	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	84.93	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83210	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	10.25	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83211	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	599.8	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83212	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	1191.67	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83213	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	687.95	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83214	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	210.73	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83215	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	462.06	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
83216	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83217	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83218	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83219	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83220	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83221	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83222	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83223	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83224	AGG0280991	AGG0280991	Replacement - Services - Distributi	BCA0280991		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280991	100
83225	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83226	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83227	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83228	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83229	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83230	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83231	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83232	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83233	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83234	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83235	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83236	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83237	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83238	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83239	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83240	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83241	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83242	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83243	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83244	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83245	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83246	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83247	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83248	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83249	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83250	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83251	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83252	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83253	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83254	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83255	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83256	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83257	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83258	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83259	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83260	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83261	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83262	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83263	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83264	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83265	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83266	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83267	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83268	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83269	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83270	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83271	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83272	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83273	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83274	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83275	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83276	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83277	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83278	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83279	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83280	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83281	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83282	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83283	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83284	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83216	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	2969.57	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83217	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	186.03	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83218	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3226	-32.78	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83219	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	36.25	11/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83220	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00083249	3360	6.14	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83221	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PA00083249	3310	-15.06	10/1/2019		280991	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83222	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	17603.6	10/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83223	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	1775.81	11/1/2019		280991	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83224	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	2104	1915.44	12/1/2019		280991	Paving	BCA RELATED	SERVICE	Paving	2020
83225	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0241161	2105	39231.22	8/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83226	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	32069.57	9/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83227	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	527.66	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83228	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-18634.39	9/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83229	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	BN01000002	3320	17.44	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83230	108000 Project Closed Removal	COR	8/1/2019	63411	ACC0241161	2105	3743.82	8/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83231	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	47.16	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83232	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	BN01000002	1503	34	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83233	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	BN02000002	1502	0.21	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83234	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	13075.01	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83235	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	1.93	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83236	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	185.93	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83237	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	38.26	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83238	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	123.94	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83239	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	6473.15	8/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83240	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	213.42	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83241	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	INSRPL0001	3222	7.2	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83242	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	BN01000002	3380	1.41	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83243	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	CS_RPL0001	3226	188.93	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83244	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	2.6	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83245	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	28.99	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83246	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	2309.93	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83247	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	BN01000002	3350	86.5	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83248	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	89.68	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83249	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	115.07	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83250	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	1334.2	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83251	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	416.05	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83252	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	805.26	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83253	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	49.91	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83254	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	6487.66	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83255	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	A&G0000001	3240	29.43	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83256	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	10	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83257	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	80866.15	9/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83258	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	15.49	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83259	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	739.17	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83260	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	BN01000002	3340	60.41	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83261	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	CS_RPN0001	3225	43.09	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83262	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	83.14	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83263	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	3496.02	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83264	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	18634.39	9/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83265	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	136.99	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83266	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	6337.33	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83267	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	404.02	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83268	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	DD_RLB0001	3219	65.78	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83269	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	17.21	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83270	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	494.44	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83271	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	DD_RNL0001	3220	530.81	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83272	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	BN01000002	3370	4.08	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83273	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-6473.15	8/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83274	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	401.34	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83275	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	62.01	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83276	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	312.54	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83277	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	52.78	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83278	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	1.63	8/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83279	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	ACC0242297	2105	9241.18	9/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83280	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	INSRPN0001	3221	0.1	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83281	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	BN01000002	3360	9.4	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83282	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	BN01000002	3310	25.54	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83283	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61410	BN01000002	3355	49.07	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83284	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	600.42	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
83285	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83286	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83287	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83288	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83289	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83290	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83291	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83292	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83293	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83294	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83295	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83296	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83297	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83298	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83299	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83300	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83301	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83302	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83303	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83304	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83305	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83306	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83307	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83308	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83309	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83310	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83311	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83312	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83313	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83314	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83315	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83316	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83317	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83318	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83319	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83320	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83321	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83322	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83323	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83324	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83325	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83326	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83327	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83328	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83329	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83330	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83331	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83332	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83333	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83334	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83335	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83336	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83337	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83338	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83339	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83340	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83341	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83342	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83343	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83344	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83345	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83346	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83347	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83348	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83349	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83350	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83351	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83352	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83353	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83285	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	1058.42	9/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83286	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	329.95	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83287	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	93.27	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83288	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243911	2104	5596.69	10/1/2019		280993	Paving	BCA RELATED	SERVICE	Paving	2020
83289	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	8.42	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83290	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPL0001	3226	146.63	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83291	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3360	2.51	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83292	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3320	12.87	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83293	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	PA00007008	2101	-434.11	11/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83294	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	6.42	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83295	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	6.71	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83296	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3222	-5.38	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83297	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	2101	434.11	12/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83298	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	2104	1808.8	12/1/2019		280993	Paving	BCA RELATED	SERVICE	Paving	2020
83299	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3219	43.05	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83300	108000 Project Closed Removal	COR	12/1/2019	63411	ACC0246438	2105	6900	12/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83301	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	200.14	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83302	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	479.09	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83303	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	63.13	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83304	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	161.01	10/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83305	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	6.84	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83306	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	0.48	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83307	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	133.74	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83308	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244572	2104	1808.8	11/1/2019		280993	Paving	BCA RELATED	SERVICE	Paving	2020
83309	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	12480.78	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83310	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	223.4	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83311	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-170.78	12/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83312	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	84.44	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83313	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	5.15	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83314	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	2104	-1808.8	12/1/2019		280993	Paving	BCA RELATED	SERVICE	Paving	2020
83315	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3355	-10.33	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83316	108111 Retirement Work In Progress	COR	12/1/2019	63401	PA00083249	2101	-434.11	12/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83317	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	3240	-7.97	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83318	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3240	18.55	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83319	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3536	335.2	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83320	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	773.04	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83321	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3310	6	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83322	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	10070.35	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83323	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.03	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83324	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	2.67	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83325	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	5.9	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83326	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	4.03	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83327	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0244833	2101	2630.97	11/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83328	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3225	-25.25	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83329	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3370	3.01	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83330	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	2101	-2630.97	12/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83331	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3226	-146.63	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83332	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPN0001	3225	25.25	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83333	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	5459.36	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83334	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	INSRPN0001	3221	0.2	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83335	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	ACC0243911	2104	1155.96	10/1/2019		280993	Paving	BCA RELATED	SERVICE	Paving	2020
83336	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	22.8	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83337	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	56.83	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83338	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244797	2105	53138.92	11/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83339	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3355	10.33	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83340	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-16163.24	11/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83341	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246045	2105	1035	12/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83342	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	4.35	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83343	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	9.22	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83344	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	0.52	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83345	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	3240	7.97	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83346	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3370	-3.01	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83347	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3222	5.38	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83348	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247124	2104	495.39	12/1/2019		280993	Paving	BCA RELATED	SERVICE	Paving	2020
83349	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3350	-20.76	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83350	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3360	2.51	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83351	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3340	13.45	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83352	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	A&G0000001	3240	4.26	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83353	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	INSRPL0001	3222	5.38	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
83354	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83355	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83356	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83357	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83358	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83359	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83360	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83361	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83362	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83363	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83364	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83365	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83366	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83367	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83368	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83369	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83370	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83371	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83372	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83373	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83374	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83375	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83376	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83377	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83378	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83379	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83380	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83381	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83382	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83383	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83384	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83385	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83386	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83387	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83388	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83389	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83390	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83391	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83392	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83393	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83394	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83395	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83396	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83397	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83398	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83399	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83400	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83401	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83402	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83403	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83404	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83405	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83406	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83407	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83408	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83409	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83410	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83411	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83412	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83413	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83414	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83415	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83416	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83417	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83418	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83419	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83420	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83421	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83422	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83354	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3350	20.76	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83355	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	500.88	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83356	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RLB0001	3219	43.05	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83357	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3380	1.04	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83358	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245360	2105	43458.95	11/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83359	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	456.75	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83360	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	170.78	12/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83361	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	1.5	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83362	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	2.99	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83363	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	1.25	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83364	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.12	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83365	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3225	25.25	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83366	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3220	270.47	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83367	108111 Retirement Work In Progress	COR	12/1/2019	63411	PA00083249	2101	434.11	12/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83368	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3310	6	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83369	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3221	0.2	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83370	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	1503	8.86	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83371	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CSRV000001	3536	335.2	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83372	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	21.51	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83373	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.07	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83374	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244572	2104	6530.98	11/1/2019		280993	Paving	BCA RELATED	SERVICE	Paving	2020
83375	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3370	3.01	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83376	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	975.82	10/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83377	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	10.35	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83378	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	2.81	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83379	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	9.86	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83380	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	72.29	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83381	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3219	-43.05	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83382	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3220	-270.47	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83383	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	2101	-434.11	12/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83384	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	940.01	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83385	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63200	A&G0000001	3240	3.71	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83386	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	9.04	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83387	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	8.84	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83388	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	2.09	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83389	108000 Project Closed Removal	COR	11/1/2019	63401	PA00007008	2101	434.11	11/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83390	108000 Project Closed Removal	COR	12/1/2019	63411	ACC0246045	2105	4312.5	12/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83391	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	146.16	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83392	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	21.48	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83393	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3360	-2.51	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83394	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3340	-13.45	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83395	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	1503	8.86	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83396	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3310	-6	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83397	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3240	-18.55	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83398	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3380	1.04	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83399	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00083249	2104	2252.98	12/1/2019		280993	Paving	BCA RELATED	SERVICE	Paving	2020
83400	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3355	10.33	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83401	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63200	PA00083249	2104	-2252.98	12/1/2019		280993	Paving	BCA RELATED	SERVICE	Paving	2020
83402	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3320	-12.87	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83403	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3350	20.76	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83404	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245158	2104	590.4	11/1/2019		280993	Paving	BCA RELATED	SERVICE	Paving	2020
83405	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	DD_RNL0001	3220	270.47	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83406	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	112.05	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83407	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	384.67	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83408	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	1602.74	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83409	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	38.64	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83410	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245737	2105	1361.16	11/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83411	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	1.38	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83412	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-161.01	10/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83413	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	13.17	10/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83414	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63200	ACC0244572	2104	1097.02	11/1/2019		280993	Paving	BCA RELATED	SERVICE	Paving	2020
83415	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	7.59	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83416	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	16163.24	11/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83417	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	2101	2630.97	12/1/2019		280993	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83418	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3536	-335.2	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83419	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3226	146.63	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83420	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3380	-1.04	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83421	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	1503	-8.86	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83422	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3221	-0.2	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
83423	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83424	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83425	AGG0280993	AGG0280993	Replacement - Services - Distributi	BCA0280993		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	280993	100
83426	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83427	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83428	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83429	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83430	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83431	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83432	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83433	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83434	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83435	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83436	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83437	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83438	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83439	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83440	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83441	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83442	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83443	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83444	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83445	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83446	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83447	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83448	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83449	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83450	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83451	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83452	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83453	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83454	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83455	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83456	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83457	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83458	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83459	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83460	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83461	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83462	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83463	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83464	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83465	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83466	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83467	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83468	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83469	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83470	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83471	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83472	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83473	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83474	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83475	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83476	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83477	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83478	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83479	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83480	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83481	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83482	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83483	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83484	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83485	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83486	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83487	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83488	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83489	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83490	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83491	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83423	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3320	12.87	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83424	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3340	13.45	12/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83425	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	18.55	11/1/2019		280993	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83426	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN02000001	1502	19.1	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83427	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	1503	287.35	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83428	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218821	2105	25399.01	3/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83429	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0218949	2105	7782.6	3/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83430	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	ACC0219613	2105	25632.58	3/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83431	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	PA00007008	2105	-9704.34	3/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83432	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RLB0001	3219	2206.78	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83433	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	DD_RNL0001	3220	3726.48	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83434	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPN0001	3221	5.29	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83435	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	INSRPL0001	3222	197.43	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83436	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPN0001	3225	69.2	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83437	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CS_RPL0001	3226	5530.94	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83438	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	A&G0000001	3240	525.12	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83439	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3310	-1171.64	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83440	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3320	526.66	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83441	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3340	1373.64	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83442	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3350	850.55	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83443	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3355	362.12	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83444	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3360	71.69	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83445	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3370	123.17	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83446	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	BN01000001	3380	42.47	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83447	101000 Gas Plant Non-Unitized	CAPEX	3/1/2018	63410	CSRV000001	3536	7524.53	3/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83448	108111 Accum Prov for Deprec - Salv	COR	3/1/2018	63411	PA00007008	2105	9704.34	3/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83449	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN02000001	1502	86.8	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83450	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	1503	-253.27	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83451	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220031	2105	8979.18	4/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83452	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220161	2105	9076.4	4/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83453	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220161	2105	11174.88	4/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83454	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220161	2105	67437.6	4/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83455	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220436	2105	2444.33	4/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83456	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220436	2105	6758.68	4/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83457	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220619	2105	674.19	4/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83458	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220619	2105	25322.84	4/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83459	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	ACC0220881	2105	12946.5	4/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83460	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	PA00007008	2105	-23894.41	4/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83461	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RLB0001	3219	4289.06	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83462	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	DD_RNL0001	3220	1831.29	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83463	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPN0001	3221	6.54	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83464	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	INSRPL0001	3222	352.15	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83465	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPN0001	3225	1335.03	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83466	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CS_RPL0001	3226	9306.22	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83467	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	A&G0000001	3240	785.18	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83468	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3310	-2474.53	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83469	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3320	916.8	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83470	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3340	2912.57	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83471	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3350	2010.1	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83472	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3355	769.2	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83473	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3360	290.22	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83474	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3370	214.41	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83475	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	BN01000001	3380	73.94	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83476	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	63410	CSRV000001	3536	20056.59	4/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83477	108111 Accum Prov for Deprec - Salv	COR	4/1/2018	63411	PA00007008	2105	23894.41	4/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83478	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	274.52	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83479	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	516.86	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83480	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221327	2105	3672.88	5/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83481	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221323	2105	8682.08	5/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83482	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2105	2616.88	5/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83483	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2105	60423.22	5/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83484	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221753	2105	2421.14	5/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83485	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221753	2105	58424.08	5/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83486	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221753	2105	6195.18	5/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83487	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2105	22667.31	5/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83488	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-27241.95	5/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83489	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	6009.41	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83490	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	13625.77	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83491	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	27.59	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
83492	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83493	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83494	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83495	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83496	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83497	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83498	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83499	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83500	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83501	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83502	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83503	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83504	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83505	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83506	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83507	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83508	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83509	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83510	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83511	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83512	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83513	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83514	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83515	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83516	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83517	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83518	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83519	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83520	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83521	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83522	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83523	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83524	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83525	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83526	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83527	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83528	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83529	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83530	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83531	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83532	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83533	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83534	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83535	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83536	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83537	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83538	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83539	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83540	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83541	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83542	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83543	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83544	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83545	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83546	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83547	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83548	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83549	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83550	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83551	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83552	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83553	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83554	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83555	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83556	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83557	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83558	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83559	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83560	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83492	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	584.01	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83493	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	2419.58	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83494	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	14429.15	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83495	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	1076.2	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83496	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-3224.44	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83497	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	1390.04	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83498	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	3783.81	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83499	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	2405.66	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83500	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	997.91	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83501	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	239.45	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83502	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	325.09	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83503	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	112.1	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83504	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	21620.2	5/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83505	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	27241.95	5/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83506	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222468	2105	3430.2	6/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83507	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222469	2105	1934.88	6/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83508	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222468	2105	17767.12	6/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83509	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222616	2105	14207.02	6/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83510	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222616	2105	13483.21	6/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83511	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222616	2105	8495.72	6/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83512	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222616	2105	10746.95	6/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83513	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0222616	2105	1321.45	6/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83514	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	ACC0223226	2105	21989.2	6/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83515	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	PA00007008	2105	-15407	6/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83516	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RLB0001	3219	2686.5	6/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83517	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	DD_RNL0001	3220	17897.04	6/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83518	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPN0001	3221	8.35	6/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83519	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	INSRPL0001	3222	315.3	6/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83520	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPN0001	3225	1124.71	6/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83521	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CS_RPL0001	3226	5552.87	6/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83522	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	A&G0000001	3240	511.91	6/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83523	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63410	CSRV000001	3536	12870.11	6/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83524	108111 Accum Prov for Deprec - Salv	COR	6/1/2018	63411	PA00007008	2105	15407	6/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83525	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63410	ACC0224053	2105	40337.59	7/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83526	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	67.88	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83527	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	7.15	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83528	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-67.88	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83529	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	333.83	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83530	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	35.18	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83531	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-333.83	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83532	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0225020	2105	31636.21	8/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83533	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-11875.67	8/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83534	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	32155.66	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83535	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	3515.16	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83536	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-32155.66	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83537	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	43324.6	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83538	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	4736.11	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83539	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-43324.6	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83540	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	71.29	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83541	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-71.29	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83542	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	6.22	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83543	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	3204.37	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83544	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-3204.37	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83545	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	279.62	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83546	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	21954.08	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83547	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	2290.93	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83548	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-21954.08	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83549	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	58815.16	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83550	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	6137.42	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83551	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-58815.16	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83552	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	493.56	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83553	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-493.56	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83554	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	341.06	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83555	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-9485.87	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83556	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	9485.87	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83557	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-999.71	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83558	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	6159.76	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83559	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	649.17	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83560	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-6159.76	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
83561	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83562	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83563	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83564	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83565	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83566	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83567	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83568	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83569	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83570	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83571	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83572	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83573	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83574	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83575	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83576	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83577	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83578	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83579	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83580	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83581	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83582	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83583	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83584	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83585	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83586	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83587	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83588	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83589	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83590	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83591	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83592	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83593	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83594	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83595	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83596	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83597	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83598	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83599	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83600	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83601	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83602	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83603	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83604	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83605	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83606	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83607	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83608	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83609	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83610	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83611	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83612	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83613	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83614	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83615	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83616	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83617	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83618	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83619	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83620	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83621	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83622	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83623	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83624	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83625	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83626	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83627	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83628	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83629	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83561	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	11227.56	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83562	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-11227.56	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83563	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	1183.26	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83564	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	7318.21	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83565	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-7318.21	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83566	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	771.25	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83567	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	3881.9	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83568	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	409.1	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83569	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-3881.9	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83570	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	749.8	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83571	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-749.8	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83572	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	79.03	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83573	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	1440.59	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83574	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-1440.59	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83575	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	151.83	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83576	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	496.76	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83577	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-496.76	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83578	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	52.35	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83579	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	7225.67	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83580	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-7225.67	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83581	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	7225.67	8/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83582	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	11875.67	8/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83583	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	4.88	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83584	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	47.41	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83585	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225886	2104	3243.45	9/1/2018		280997	Paving	BCA RELATED	SERVICE	Paving	2018
83586	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225828	2105	11823.18	9/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83587	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	1183.22	9/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83588	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	7164.46	9/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83589	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	1893.19	9/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83590	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	38224.44	9/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83591	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226369	2105	5958.48	9/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83592	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-10930.75	9/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83593	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	897.19	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83594	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	6097.63	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83595	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	2.04	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83596	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	57.56	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83597	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	5704.42	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83598	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	1405.09	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83599	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	116.83	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83600	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-328.46	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83601	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	152.74	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83602	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	385.96	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83603	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	246.35	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83604	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	106.74	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83605	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	24.64	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83606	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	35.72	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83607	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	12.32	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83608	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	9679.39	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83609	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-1215.75	9/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83610	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	10930.75	9/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83611	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3320	5.42	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83612	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	INSRPL0001	3222	2.23	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83613	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3355	3.75	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83614	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	CSRV000001	3536	116.67	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83615	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	PA00007008	2101	-190.98	12/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83616	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.12	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83617	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	DD_RNL0001	3220	47.52	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83618	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	ACC0229280	2104	46368.29	12/1/2018		280997	Paving	BCA RELATED	SERVICE	Paving	2019
83619	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	DD_RLB0001	3219	27.53	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83620	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3340	6.37	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83621	101000 Gas Plant In Service	CAPEX	3/1/2019	63410	ACC0232832	2104	25608.6	3/1/2019		280997	Paving	BCA RELATED	SERVICE	Paving	2019
83622	101000 Gas Plant In Service	CAPEX	3/1/2019	63410	A&G0000001	3240	169	3/1/2019		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83623	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3350	8.06	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83624	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	CS_RPL0001	3226	53.21	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83625	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	ACC0229484	2104	384.18	12/1/2018		280997	Paving	BCA RELATED	SERVICE	Paving	2019
83626	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	ACC0230847	2104	700.59	1/1/2019		280997	Paving	BCA RELATED	SERVICE	Paving	2019
83627	101000 Gas Plant In Service	CAPEX	3/1/2019	63410	ACC0232832	2104	3535	3/1/2019		280997	Paving	BCA RELATED	SERVICE	Paving	2019
83628	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	ACC0229752	2101	1157.48	12/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83629	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	A&G0000001	3240	217.35	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
83630	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83631	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83632	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83633	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83634	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83635	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83636	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83637	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83638	AGG0280997	AGG0280997	Replacement - Services - Distributi	BCA0280997		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 3 (FY2017)	YEAR 4 (FY2018)	280997	100
83639	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83640	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83641	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83642	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83643	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83644	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83645	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83646	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83647	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83648	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83649	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83650	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83651	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83652	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83653	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83654	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83655	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83656	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83657	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83658	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83659	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83660	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83661	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83662	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83663	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83664	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83665	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83666	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83667	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83668	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83669	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83670	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83671	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83672	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83673	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83674	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83675	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83676	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83677	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83678	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83679	AGG0281042	AGG0281042	Replacement - Services - Distributi	BCA0281042		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281042	100
83680	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83681	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83682	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83683	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83684	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83685	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83686	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83687	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83688	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83689	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83690	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83691	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83692	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83693	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83694	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83695	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83696	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83697	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83698	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_YEAR
83630	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	1503	2.66	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83631	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN02000001	1502	0.13	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83632	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3380	0.44	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83633	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	CS_RPN0001	3225	13	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83634	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3360	0.79	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83635	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3370	1.27	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83636	101000 Gas Plant In Service	CAPEX	12/1/2018	63410	BN01000001	3310	7.77	12/1/2018		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83637	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2101	190.98	12/1/2018		280997	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83638	101000 Gas Plant In Service	CAPEX	1/1/2019	63410	A&G0000001	3240	5.24	1/1/2019		280997	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83639	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	22.95	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83640	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	1368.29	9/1/2019		281042	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83641	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	6.59	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83642	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	54.28	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83643	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	59.13	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83644	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	44.09	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83645	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	3.67	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83646	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	15.67	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83647	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	8.45	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83648	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	30.55	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83649	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	476.38	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83650	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	38.75	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83651	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	169.61	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83652	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	960.07	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83653	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.14	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83654	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.19	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83655	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	77.72	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83656	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-1368.29	9/1/2019		281042	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83657	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	1.26	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83658	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	29.47	9/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83659	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242537	2105	8292.64	9/1/2019		281042	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83660	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	118.71	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83661	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	183.21	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83662	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	1279.07	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83663	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	9.16	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83664	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	113.54	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83665	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	76.98	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83666	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	22.1	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83667	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	2.13	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83668	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-3021.85	12/1/2019		281042	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83669	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246950	2105	18314.24	12/1/2019		281042	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83670	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	49.64	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83671	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	1494.16	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83672	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	91.16	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83673	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	2586.26	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83674	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	3021.85	12/1/2019		281042	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83675	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	113.12	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83676	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	174.43	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83677	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	380.11	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Development & Design	2020
83678	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	52.94	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83679	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	26.55	12/1/2019		281042	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83680	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN02000001	1502	0.41	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83681	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	1503	4.03	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83682	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007008	2105	-928.86	9/1/2018		281044	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83683	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0226108	2105	5629.43	9/1/2018		281044	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83684	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RLB0001	3219	76.24	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83685	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	DD_RNL0001	3220	518.16	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83686	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPN0001	3221	0.17	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83687	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	INSRPL0001	3222	4.89	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83688	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPN0001	3225	484.74	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83689	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CS_RPL0001	3226	119.4	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83690	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	9.52	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83691	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3310	-27.9	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83692	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3320	12.98	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83693	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3340	32.8	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83694	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3350	20.93	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83695	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3355	9.07	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83696	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3360	2.09	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83697	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3370	3.04	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83698	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	BN01000001	3380	1.05	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
83699	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83700	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83701	AGG0281044	AGG0281044	Replacement - Services - Distributi	BCA0281044		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281044	100
83702	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83703	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83704	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83705	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83706	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83707	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83708	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83709	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83710	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83711	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83712	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83713	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83714	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83715	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83716	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83717	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83718	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83719	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83720	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83721	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83722	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83723	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83724	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83725	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83726	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83727	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83728	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83729	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83730	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83731	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83732	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83733	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83734	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83735	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83736	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83737	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83738	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83739	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83740	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83741	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83742	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83743	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83744	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83745	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83746	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83747	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83748	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83749	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83750	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83751	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83752	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83753	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83754	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83755	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83756	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83757	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83758	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83759	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83760	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83761	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83762	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83763	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83764	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83765	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83766	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83767	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83699	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	PA00007068	3536	-103.31	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83700	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	CSRV000001	3536	822.52	9/1/2018		281044	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83701	108111 Accum Prov for Deprec - Salv	COR	9/1/2018	63411	PA00007008	2105	928.86	9/1/2018		281044	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83702	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	313.74	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83703	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	17.57	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83704	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPN0001	3225	15.51	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83705	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3340	12.89	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83706	108000 Project Closed Removal	COR	3/1/2019	63401	PA00007008	2101	483.86	3/1/2019		281045	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83707	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	4.87	4/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83708	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3222	-6.43	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83709	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2101	2932.5	7/1/2019		281045	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83710	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3226	152.46	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83711	108111 Retirement Work In Progress	COR	7/1/2019	63401	PA00083249	2101	-483.86	7/1/2019		281045	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83712	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3221	-0.05	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83713	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3225	-15.51	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83714	108111 Retirement Work In Progress	COR	7/1/2019	63411	PA00083249	2101	483.86	7/1/2019		281045	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83715	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3350	20.41	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83716	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	42.02	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83717	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPL0001	3222	6.43	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83718	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CS_RPL0001	3226	152.46	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83719	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3360	1.96	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83720	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3380	1.19	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83721	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2104	1151.28	4/1/2019		281045	Paving	BCA RELATED	SERVICE	Paving	2019
83722	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3380	1.19	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83723	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3240	20.16	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83724	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3320	-14.75	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83725	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229856	2105	2808.81	12/1/2018		281045	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83726	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-1260.82	12/1/2018		281045	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83727	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	35.8	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83728	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	5.24	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83729	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	38.07	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83730	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	A&G0000001	3240	20.16	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83731	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	CSRV000001	3536	544.12	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83732	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	INSRPN0001	3221	0.05	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83733	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3310	5.76	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83734	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3340	12.89	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83735	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1502	0.17	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83736	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3220	-19.09	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83737	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3380	-1.19	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83738	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3222	6.43	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83739	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	181.72	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83740	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3320	14.75	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83741	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3219	64.7	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83742	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1502	-0.17	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83743	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2101	483.86	7/1/2019		281045	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83744	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3350	-20.41	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83745	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3536	544.12	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83746	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3219	-64.7	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83747	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3360	-1.96	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83748	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	51.26	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83749	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	8.37	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83750	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	1503	6.22	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83751	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RLB0001	3219	64.7	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83752	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3355	9.49	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83753	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3310	-5.76	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83754	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	1503	6.22	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83755	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	2101	-2932.5	7/1/2019		281045	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83756	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3221	0.05	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83757	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	2101	-483.86	7/1/2019		281045	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83758	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	53.19	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83759	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	24.73	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83760	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	85.82	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83761	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	1260.82	12/1/2018		281045	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83762	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229856	2105	4832.5	12/1/2018		281045	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83763	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	DD_RNL0001	3220	19.09	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83764	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN02000001	1502	0.17	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83765	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3350	20.41	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83766	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3536	-544.12	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83767	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3310	5.76	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
83768	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83769	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83770	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83771	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83772	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83773	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83774	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83775	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83776	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83777	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83778	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83779	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83780	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83781	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83782	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83783	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83784	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83785	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83786	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83787	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83788	AGG0281045	AGG0281045	Replacement - Services - Distributi	BCA0281045		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281045	100
83789	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83790	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83791	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83792	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83793	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83794	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83795	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83796	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83797	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83798	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83799	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83800	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83801	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83802	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83803	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83804	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83805	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83806	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83807	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83808	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83809	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83810	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83811	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83812	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83813	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83814	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83815	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83816	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83817	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83818	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83819	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83820	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83821	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83822	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83823	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83824	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83825	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83826	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83827	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83828	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83829	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83830	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83831	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83832	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83833	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83834	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83835	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83836	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83768	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3340	-12.89	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83769	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3320	14.75	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83770	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	351.25	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83771	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	0.8	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83772	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	0.85	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83773	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	2.89	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83774	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	PA00007008	2101	-483.86	3/1/2019		281045	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83775	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3360	1.96	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83776	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3220	19.09	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83777	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3240	-20.16	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83778	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3370	-3.45	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83779	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3225	15.51	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83780	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3226	-152.46	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83781	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	770.16	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83782	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	14.7	12/1/2018		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83783	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	ACC0232832	2101	2932.5	3/1/2019		281045	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83784	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63400	BN01000001	3370	3.45	3/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83785	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3355	9.49	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83786	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	1503	-6.22	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83787	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00083249	3370	3.45	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83788	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63400	PA00083249	3355	-9.49	7/1/2019		281045	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83789	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN02000001	1502	0.1	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83790	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	1503	-0.29	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83791	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	ACC0220031	2105	165	4/1/2018		281056	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83792	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RLB0001	3219	4.89	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83793	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	DD_RNL0001	3220	2.09	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83794	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPN0001	3221	0.01	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83795	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	INSRPL0001	3222	0.4	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83796	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPN0001	3225	1.52	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83797	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	CS_RPL0001	3226	10.6	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83798	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	A&G0000001	3240	0.79	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83799	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3310	-2.82	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83800	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3320	1.04	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83801	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3340	3.32	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83802	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3350	2.29	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83803	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3355	0.88	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83804	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3360	0.33	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83805	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3370	0.24	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83806	101000 Gas Plant Non-Unitized	CAPEX	4/1/2018	61410	BN01000001	3380	0.08	4/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83807	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN02000001	1502	2.11	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83808	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN02000001	1502	14.45	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83809	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	1503	3.97	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83810	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	1503	27.21	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83811	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	ACC0221493	2105	1267.28	5/1/2018		281056	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83812	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	PA00007008	2105	-1434.14	5/1/2018		281056	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83813	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2105	3100	5/1/2018		281056	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83814	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0222036	2105	899.6	5/1/2018		281056	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83815	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2105	1592.16	5/1/2018		281056	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83816	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	ACC0221493	2105	3100	5/1/2018		281056	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83817	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	DD_RLB0001	3219	46.13	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83818	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RLB0001	3219	316.36	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83819	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	DD_RNL0001	3220	104.59	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83820	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	DD_RNL0001	3220	717.32	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Development & Design	2018
83821	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	INSRPN0001	3221	0.21	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83822	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPN0001	3221	1.45	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83823	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	INSRPL0001	3222	4.48	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83824	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	INSRPL0001	3222	30.75	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83825	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	CS_RPN0001	3225	18.57	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83826	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPN0001	3225	127.38	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83827	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	CS_RPL0001	3226	110.75	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83828	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CS_RPL0001	3226	759.62	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83829	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	A&G0000001	3240	7.3	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83830	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	A&G0000001	3240	56.66	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83831	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3310	-24.76	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83832	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3310	-169.75	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83833	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3320	10.67	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83834	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3320	73.18	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83835	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3340	29.04	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83836	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3340	199.2	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
83837	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83838	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83839	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83840	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83841	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83842	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83843	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83844	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83845	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83846	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83847	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83848	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83849	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83850	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83851	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83852	AGG0281056	AGG0281056	Replacement - Services - Distributi	BCA0281056		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	281056	100
83853	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83854	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83855	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83856	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83857	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83858	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83859	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83860	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83861	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83862	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83863	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83864	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83865	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83866	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83867	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83868	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83869	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83870	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83871	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83872	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83873	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83874	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83875	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83876	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83877	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83878	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83879	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83880	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83881	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83882	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83883	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83884	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83885	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83886	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83887	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83888	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83889	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83890	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83891	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83892	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83893	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83894	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83895	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83896	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83897	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83898	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83899	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83900	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83901	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83902	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83903	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83904	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83905	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83837	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3350	18.47	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83838	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3350	126.65	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83839	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3355	7.66	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83840	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3355	52.54	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83841	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3360	1.84	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83842	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3360	12.61	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83843	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3370	2.5	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83844	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3370	17.11	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83845	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	61410	BN01000001	3380	0.86	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83846	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	BN01000001	3380	5.9	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83847	101000 Gas Plant Non-Unitized	CAPEX	5/1/2018	63410	CSRV000001	3536	1138.19	5/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83848	108111 Accum Prov for Deprec - Salv	COR	5/1/2018	63411	PA00007008	2105	1434.14	5/1/2018		281056	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
83849	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	ACC0225886	2104	323.52	9/1/2018		281056	Paving	BCA RELATED	SERVICE	Paving	2018
83850	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63410	A&G0000001	3240	0.48	9/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
83851	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229280	2104	1856	12/1/2018		281056	Paving	BCA RELATED	SERVICE	Paving	2019
83852	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	8.39	12/1/2018		281056	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83853	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	0.28	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83854	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	0.01	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83855	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	32.12	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83856	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.21	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83857	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	865.72	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83858	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	852.86	5/1/2019		281061	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83859	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.21	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83860	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	737.09	6/1/2019		281061	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83861	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	103.11	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83862	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	57.75	4/1/2019		281061	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83863	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	2.59	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83864	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	0.02	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83865	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	0.28	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83866	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	8.21	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83867	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	0.12	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83868	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	27.53	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83869	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	45.37	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83870	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-852.86	5/1/2019		281061	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83871	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	655.1	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83872	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	11.48	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83873	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	4.03	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83874	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	116.59	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83875	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	20.2	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83876	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	42.12	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83877	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-737.09	6/1/2019		281061	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83878	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	0.14	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83879	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	0.05	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83880	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	0.5	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83881	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	4.18	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83882	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	113.16	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83883	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	104.52	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83884	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	2.39	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83885	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	2.22	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83886	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	27.5	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83887	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	4.05	9/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83888	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	0.06	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83889	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	458.64	5/1/2019		281061	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83890	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	11.64	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83891	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	4.34	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83892	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	6.43	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83893	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0241869	2104	1269.81	9/1/2019		281061	Paving	BCA RELATED	SERVICE	Paving	2019
83894	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	0.09	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83895	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	0.99	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83896	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	9.53	4/1/2019		281061	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83897	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	300	5/1/2019		281061	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83898	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	20.54	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83899	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	12.33	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83900	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	11.89	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83901	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	0.37	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83902	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	0.24	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83903	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	330.66	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83904	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	4410.17	5/1/2019		281061	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83905	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.21	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
83906	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83907	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83908	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83909	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83910	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83911	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83912	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83913	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83914	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83915	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83916	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83917	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83918	AGG0281061	AGG0281061	Replacement - Services - Distributi	BCA0281061		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 5 (FY2019)	281061	100
83919	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83920	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83921	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83922	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83923	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83924	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83925	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83926	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83927	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83928	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83929	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83930	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83931	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83932	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83933	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83934	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83935	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83936	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83937	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83938	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83939	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83940	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83941	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83942	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83943	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83944	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83945	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83946	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83947	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83948	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83949	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83950	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83951	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83952	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83953	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83954	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83955	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83956	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83957	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83958	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83959	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83960	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83961	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83962	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83963	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83964	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83965	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83966	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83967	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83968	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83969	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83970	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83971	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83972	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83973	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83974	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83906	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	6.93	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83907	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	29.63	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83908	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	12.67	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83909	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	11.08	5/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83910	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	4467.24	6/1/2019		281061	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83911	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.29	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83912	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	19.07	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83913	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	656.57	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83914	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	302.68	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83915	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	11.76	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83916	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	0.21	4/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83917	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-9.53	4/1/2019		281061	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83918	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	25.56	6/1/2019		281061	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83919	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	1520.69	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83920	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	215.19	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83921	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	2072.57	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83922	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	689.08	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83923	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	14.98	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83924	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	113.36	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83925	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	46.87	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83926	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	26.65	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83927	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	14.93	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83928	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	26040.17	7/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83929	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	1773	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83930	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-308.25	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83931	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	32.73	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83932	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2104	3678.03	9/1/2019		281512	Paving	BCA RELATED	SERVICE	Paving	2019
83933	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	1711.03	6/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83934	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	44.26	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83935	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-8407.35	7/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83936	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	23413.48	7/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83937	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-7.67	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83938	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	8407.35	7/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83939	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	6261.64	9/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83940	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	994.91	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83941	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	47.93	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83942	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-2857.66	9/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83943	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	239.36	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83944	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	97.78	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83945	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.67	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83946	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	27.88	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83947	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	0.4	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83948	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	2005.1	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83949	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	13.75	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83950	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	73.26	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83951	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0236846	2105	900	6/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83952	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	9.36	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83953	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	270.63	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83954	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.5	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83955	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	702.61	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83956	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-1711.03	6/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83957	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	43.44	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83958	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	0.3	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83959	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	2.64	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83960	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	92.08	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83961	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	7.65	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83962	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	354.24	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83963	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	123.49	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Development & Design	2019
83964	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	2857.66	9/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83965	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	17.65	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83966	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0236846	2105	9469.87	6/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83967	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	1524.11	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83968	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-85.92	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83969	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	2.23	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83970	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	7534.72	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83971	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-2.83	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83972	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	162.31	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83973	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	63.8	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83974	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	63.85	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
83975	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83976	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83977	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83978	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83979	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83980	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83981	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83982	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83983	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83984	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83985	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83986	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83987	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83988	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83989	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83990	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83991	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83992	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83993	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83994	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83995	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83996	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83997	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83998	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
83999	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84000	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84001	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84002	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84003	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84004	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84005	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84006	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84007	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84008	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84009	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84010	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84011	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84012	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84013	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84014	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84015	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84016	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84017	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84018	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84019	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84020	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84021	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84022	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84023	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84024	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84025	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84026	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84027	AGG0281512	AGG0281512	Replacement - Services - Distributi	BCA0281512		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	281512	100
84028	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84029	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84030	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84031	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84032	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84033	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84034	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84035	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84036	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84037	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84038	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84039	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84040	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84041	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84042	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84043	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
83975	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	5.15	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83976	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	27.3	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83977	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	185.73	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83978	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	27.6	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83979	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	59.34	6/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83980	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-186.99	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83981	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	1500	7/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83982	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-139.55	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83983	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	79.09	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83984	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	348.28	7/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83985	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	80.92	9/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
83986	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	11057.49	9/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
83987	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	50.81	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83988	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	469.27	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83989	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	65.72	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83990	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	2.1	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83991	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	0.19	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83992	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	3.54	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83993	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	29.97	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83994	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	97.85	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83995	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	19.81	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83996	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	4.95	12/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83997	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-4.95	12/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
83998	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	0.04	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
83999	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	62.57	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84000	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	67.22	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84001	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-1196.83	10/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84002	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	422.39	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84003	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246307	2105	30	12/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84004	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	0.3	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84005	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	994.1	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84006	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	26.47	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84007	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.53	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84008	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	4.24	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84009	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	3299.74	10/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84010	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	15.53	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84011	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	1196.83	10/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84012	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.21	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84013	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	43.87	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84014	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	0.09	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84015	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	0.29	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84016	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	0.19	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84017	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	3953.79	10/1/2019		281512	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84018	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	2.46	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84019	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	0.08	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84020	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	0.04	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84021	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	0.62	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84022	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	0.02	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84023	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	169.5	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84024	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	10.26	10/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84025	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	0.15	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84026	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	0.2	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84027	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	0.13	12/1/2019		281512	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84028	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN02000001	1502	11.1	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84029	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	1503	34.62	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84030	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216661	2105	6099	1/1/2018		282844	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
84031	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	ACC0216331	2105	5519	1/1/2018		282844	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
84032	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	PA00007008	2105	-1916.97	1/1/2018		282844	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
84033	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RLB0001	3219	527.18	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84034	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	DD_RNL0001	3220	1417.32	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84035	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPN0001	3221	0.87	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84036	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	INSRPL0001	3222	33.63	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84037	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPN0001	3225	283.68	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84038	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CS_RPL0001	3226	984.78	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84039	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	A&G0000001	3240	92.33	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84040	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3310	-231.7	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84041	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3320	102.62	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84042	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3340	261.86	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84043	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3350	153.77	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
84044	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84045	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84046	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84047	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84048	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84049	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84050	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84051	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84052	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84053	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84054	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84055	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84056	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84057	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84058	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84059	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84060	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84061	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84062	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84063	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84064	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84065	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84066	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84067	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84068	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84069	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84070	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84071	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84072	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84073	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84074	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84075	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84076	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84077	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84078	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84079	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84080	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84081	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84082	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84083	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84084	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84085	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84086	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84087	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84088	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84089	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84090	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84091	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84092	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84093	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84094	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84095	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84096	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84097	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84098	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84099	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84100	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84101	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84102	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84103	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84104	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84105	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84106	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84107	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84108	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84109	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84110	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84111	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84112	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84044	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3355	70.65	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84045	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3360	-12.39	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84046	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3370	24	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84047	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	BN01000001	3380	8.28	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84048	101000 Gas Plant Non-Unitized	CAPEX	1/1/2018	63410	CSRV000001	3536	1726.14	1/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84049	108111 Accum Prov for Deprec - Salv	COR	1/1/2018	63411	PA00007008	2105	1916.97	1/1/2018		282844	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
84050	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	ACC0222913	3102	10572.05	6/1/2018		282844	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84051	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	INV0222758	3102	701.21	6/1/2018		282844	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84052	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	DD_RLB0001	3219	324.34	6/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84053	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	DD_RNL0001	3220	2160.71	6/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84054	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	A&G0000001	3240	66.76	6/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84055	101000 Gas Plant Non-Unitized	CAPEX	6/1/2018	63210	ST_WG00001	3545	901.86	6/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84056	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63210	ACC0223615	3102	2759.15	7/1/2018		282844	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84057	101000 Gas Plant Non-Unitized	CAPEX	7/1/2018	63210	ACC0224053	3102	1777.2	7/1/2018		282844	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84058	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN02000001	1502	0.72	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84059	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN02000001	1502	-0.72	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84060	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN02000002	1502	0.08	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84061	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	1503	3.51	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84062	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000002	1503	0.38	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84063	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	1503	-3.51	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84064	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	ACC0224797	3102	440.95	8/1/2018		282844	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84065	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	DD_RLB0001	3219	991	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84066	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	DD_RLB0002	3219	108.33	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84067	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	DD_RLB0001	3219	-991	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84068	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	DD_RNL0001	3220	1335.21	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84069	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	DD_RNL0001	3220	-1335.21	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84070	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	DD_RNL0002	3220	145.96	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84071	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	A&G0000001	3240	33.5	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84072	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	A&G0000002	3240	23.15	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84073	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	A&G0000001	3240	-33.5	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84074	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3310	-99.82	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84075	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3310	99.82	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84076	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000002	3310	-10.9	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84077	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3320	64.82	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84078	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000002	3320	7.08	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84079	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3320	-64.82	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84080	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3340	118.15	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84081	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000002	3340	12.91	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84082	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3340	-118.15	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84083	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3350	77.01	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84084	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000002	3350	8.41	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84085	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3350	-77.01	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84086	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3355	40.85	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84087	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3355	-40.85	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84088	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000002	3355	4.47	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84089	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3360	7.89	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84090	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3360	-7.89	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84091	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000002	3360	0.86	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84092	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3370	15.17	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84093	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3370	-15.17	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84094	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000002	3370	1.65	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84095	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3380	5.23	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84096	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000001	3380	-5.23	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84097	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	BN01000002	3380	0.57	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84098	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63210	ST_WG00001	3545	398.18	8/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84099	101000 Gas Plant Non-Unitized	CAPEX	9/1/2018	63210	PA00007066	3545	-374.42	9/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84100	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	0.6	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84101	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	22.06	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84102	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	426.2	10/1/2018		282844	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84103	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	8.77	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84104	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-19.17	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84105	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	20.88	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84106	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	113.38	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84107	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	3.06	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84108	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-0.11	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84109	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-8.77	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84110	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	31.02	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84111	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	16.39	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84112	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	0.11	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
84113	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84114	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84115	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84116	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84117	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84118	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84119	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84120	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84121	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84122	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84123	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84124	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84125	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84126	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84127	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84128	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84129	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84130	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84131	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84132	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84133	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84134	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84135	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84136	AGG0282844	AGG0282844	Replacement - Services - Distributi	BCA0282844		DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 4 (FY2018)	YEAR 4 (FY2018)	282844	100
84137	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84138	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84139	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84140	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84141	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84142	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84143	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84144	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84145	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84146	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84147	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84148	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84149	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84150	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84151	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84152	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84153	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84154	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84155	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84156	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84157	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84158	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84159	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84160	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84161	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84162	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84163	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84164	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84165	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84166	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84167	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84168	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84169	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84170	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84171	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84172	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84173	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84174	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84175	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84176	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84177	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84178	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84179	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84180	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84181	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84113	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-426.2	10/1/2018		282844	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84114	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	19.17	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84115	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	390.28	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84116	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	10.07	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84117	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-42.43	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84118	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	192.93	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84119	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-390.28	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84120	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	19.22	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84121	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	19.4	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84122	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0226976	2105	2583	10/1/2018		282844	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84123	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-113.38	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84124	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	113.38	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84125	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	23.62	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84126	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-16.39	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84127	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	14.43	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84128	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	16.39	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84129	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-192.93	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84130	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	390.28	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84131	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-22.06	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84132	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	8.77	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84133	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	4.88	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84134	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	193.52	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84135	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	0.11	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84136	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	1.68	10/1/2018		282844	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84137	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	0.11	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84138	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000001	1502	-0.11	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84139	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN02000002	1502	0.01	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84140	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	0.53	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84141	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	1503	-0.53	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84142	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	1503	0.06	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84143	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	ACC0224801	2105	115.5	8/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
84144	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	PA00007008	2105	-19.06	8/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
84145	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	51.6	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84146	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0001	3219	-51.6	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84147	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RLB0002	3219	5.64	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84148	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	69.53	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84149	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0002	3220	7.6	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84150	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	DD_RNL0001	3220	-69.53	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2018
84151	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	0.11	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84152	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0002	3221	0.01	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84153	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPN0001	3221	-0.11	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84154	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	5.14	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84155	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0002	3222	0.45	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84156	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	INSRPL0001	3222	-5.14	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84157	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	35.23	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84158	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0001	3225	-35.23	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84159	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPN0002	3225	3.68	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84160	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	94.38	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84161	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0001	3226	-94.38	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84162	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CS_RPL0002	3226	9.85	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84163	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	0.79	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84164	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000001	3240	-0.79	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84165	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	A&G0000002	3240	0.55	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84166	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	-15.22	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84167	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3310	15.22	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84168	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3310	-1.6	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84169	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	9.89	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84170	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3320	-9.89	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84171	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3320	1.04	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84172	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	18.02	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84173	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3340	1.9	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84174	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3340	-18.02	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84175	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	11.75	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84176	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3350	1.24	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84177	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3350	-11.75	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84178	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	6.23	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84179	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3355	-6.23	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84180	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3355	0.66	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84181	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	1.2	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
84182	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84183	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84184	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84185	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84186	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84187	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84188	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84189	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84190	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84191	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84192	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84193	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84194	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84195	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84196	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84197	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84198	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84199	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84200	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84201	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84202	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84203	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84204	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84205	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84206	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84207	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84208	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84209	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84210	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84211	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84212	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84213	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84214	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84215	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84216	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84217	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84218	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84219	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84220	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84221	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84222	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84223	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84224	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84225	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84226	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84227	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84228	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84229	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84230	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84231	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84232	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84233	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84234	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84235	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84236	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84237	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84238	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84239	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84240	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84241	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84242	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84243	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84244	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84245	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84246	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84247	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84248	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84249	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84250	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84182	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3360	0.13	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84183	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3360	-1.2	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84184	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	2.31	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84185	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3370	0.24	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84186	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3370	-2.31	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84187	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	0.8	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84188	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000002	3380	0.08	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84189	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	BN01000001	3380	-0.8	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84190	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	11.59	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84191	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000001	3536	-11.59	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84192	101000 Gas Plant Non-Unitized	CAPEX	8/1/2018	63410	CSRV000002	3536	11.59	8/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2018
84193	108111 Accum Prov for Deprec - Salv	COR	8/1/2018	63411	PA00007008	2105	19.06	8/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2018
84194	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227570	2105	9365.43	10/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84195	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	440.26	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84196	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0003	3226	3863.32	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84197	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3370	97.5	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84198	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	A&G0000001	3240	-13.53	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84199	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	BN02000003	1502	0.43	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84200	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	-327.23	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84201	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	BN01000003	3360	2.16	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84202	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	INSRPN0003	3221	0.08	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84203	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	-382.6	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84204	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	ACC0228641	2105	57.75	11/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84205	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	INSRPN0001	3221	0.04	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84206	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPN0001	3221	3.55	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84207	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3360	24.74	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84208	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RLB0001	3219	678.18	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84209	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3350	20.13	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84210	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3310	41.13	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84211	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	PA00007008	2105	-4037.58	11/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84212	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	BN01000001	3320	1.91	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84213	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	CS_RPL0001	3226	99.34	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84214	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	130.1	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84215	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	DD_RLB0001	3219	96.64	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84216	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	ACC0229281	2105	2161.16	12/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84217	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	BN01000001	1503	4.97	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84218	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	BN01000001	3310	14.5	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84219	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	INSRPN0001	3221	0.23	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84220	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	87.57	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84221	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	A&G0000001	3240	18.41	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84222	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230864	2105	4647.3	1/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84223	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	766.8	1/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84224	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3310	1.49	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84225	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	14.64	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84226	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	3609.95	3/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84227	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	1055.64	4/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84228	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	31.73	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84229	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	13242.53	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84230	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	296.1	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84231	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-59.96	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84232	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	761.87	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84233	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	0.96	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84234	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	22360.13	8/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84235	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	6305.83	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84236	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	205.87	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84237	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3370	1.01	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84238	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	INSRPN0001	3221	0.04	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84239	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	10.71	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84240	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	DD_RNL0001	3220	131.42	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84241	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	85.06	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84242	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	76858.05	9/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84243	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	2.16	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84244	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	2263.41	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84245	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	DD_RLB0001	3219	80.03	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84246	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	BN01000003	3355	10.18	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84247	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	DD_RNL0003	3220	11.57	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84248	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000003	3536	7791.29	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84249	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3350	619.34	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84250	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	INSRPL0001	3222	0.9	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
84251	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84252	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84253	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84254	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84255	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84256	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84257	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84258	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84259	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84260	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84261	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84262	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84263	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84264	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84265	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84266	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84267	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84268	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84269	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84270	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84271	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84272	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84273	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84274	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84275	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84276	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84277	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84278	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84279	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84280	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84281	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84282	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84283	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84284	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84285	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84286	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84287	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84288	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84289	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84290	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84291	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84292	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84293	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84294	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84295	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84296	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84297	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84298	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84299	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84300	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84301	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84302	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84303	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84304	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84305	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84306	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84307	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84308	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84309	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84310	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84311	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84312	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84313	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84314	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84315	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84316	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84317	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84318	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84319	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84251	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3380	1.09	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84252	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	BN01000001	1503	0.92	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84253	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	CS_RPN0001	3225	20.69	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84254	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	CS_RPN0001	3225	2.92	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84255	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	1503	81.23	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84256	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-3083.93	12/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84257	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229671	2105	5442.86	12/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84258	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	60.5	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84259	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	767.4	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84260	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	INSRPL0001	3222	7.67	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84261	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	CS_RPL0001	3226	187.01	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84262	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	BN01000001	3350	28.29	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84263	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	BN01000001	3320	19.04	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84264	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	36.24	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84265	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN02000001	1502	0.12	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84266	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	25.73	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84267	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	1.25	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84268	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-3609.95	3/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84269	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	76.59	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84270	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	469.64	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84271	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	92.02	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84272	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	57.75	5/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84273	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	1249.45	5/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84274	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	35.46	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84275	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	241.89	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84276	108000 Project Closed Removal	COR	6/1/2019	61411	ACC0236846	2105	677.37	6/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84277	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-3.29	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84278	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-132.46	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84279	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	69.01	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84280	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	52.28	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84281	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	CS_RPN0001	3225	10.69	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84282	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3310	6.33	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84283	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	INSRPL0001	3222	1.82	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84284	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242537	2105	52811.97	9/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84285	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-76858.05	9/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84286	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	223.55	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84287	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	A&G0000001	3240	13.53	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84288	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	A&G0000003	3240	14.5	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84289	108000 Project Closed Removal	COR	10/1/2018	63411	PA00007008	2105	8508.4	10/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84290	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	PA00007008	2105	-8508.4	10/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84291	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	BN01000003	3350	21.9	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84292	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	DD_RNL0001	3220	-11.57	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84293	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3360	1.98	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84294	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	INSRPL0001	3222	6.36	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84295	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	BN02000001	1502	0.09	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84296	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN02000001	1502	8.2	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84297	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	125.38	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84298	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	BN01000001	3380	1.54	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84299	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	INSRPL0001	3222	4.16	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84300	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	2.07	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84301	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	BN01000001	3355	13.16	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84302	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	BN01000001	3370	2.37	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84303	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	1.97	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84304	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	48.08	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84305	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	471.96	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84306	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	755.06	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84307	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	1.11	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84308	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3350	5.31	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84309	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3355	2.47	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84310	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	150	3/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84311	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	142.45	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84312	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	18.83	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84313	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	2699.81	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84314	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	56.57	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84315	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	167.68	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84316	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	7068.65	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84317	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	6963.53	5/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84318	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	600	7/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84319	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	20860.98	7/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
84320	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84321	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84322	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84323	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84324	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84325	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84326	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84327	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84328	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84329	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84330	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84331	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84332	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84333	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84334	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84335	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84336	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84337	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84338	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84339	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84340	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84341	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84342	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84343	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84344	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84345	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84346	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84347	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84348	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84349	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84350	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84351	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84352	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84353	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84354	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84355	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84356	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84357	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84358	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84359	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84360	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84361	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84362	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84363	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84364	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84365	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84366	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84367	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84368	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84369	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84370	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84371	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84372	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84373	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84374	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84375	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84376	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84377	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84378	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84379	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84380	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84381	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84382	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84383	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84384	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84385	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84386	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84387	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84388	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84320	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	92.47	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84321	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-3612.72	7/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84322	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	3237.74	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84323	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	11430.77	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84324	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	1655.32	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84325	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	2176.33	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84326	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	DD_RLB0001	3219	16.31	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84327	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	CS_RPL0001	3226	46.79	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84328	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	2476.45	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84329	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0241758	2105	119369.74	9/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84330	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	PA00007008	2105	-377.48	9/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84331	108000 Project Closed Removal	COR	9/1/2019	63211	PA00007008	2105	377.48	9/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84332	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	95.19	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84333	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	369.9	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84334	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227528	2105	34528.93	10/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84335	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	CS_RPN0001	3225	13.53	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84336	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	3851.55	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84337	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0003	3225	383.77	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84338	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0001	3221	-2.16	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84339	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0001	3219	-2263.41	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84340	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3360	60.99	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84341	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	BN01000003	3340	13.69	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84342	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	ACC0228828	2105	218.56	11/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84343	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	ACC0228828	2105	1960.08	11/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84344	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	ACC0228828	2104	3097.5	11/1/2018		286104	Paving	BCA RELATED	SERVICE	Paving	2019
84345	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	CS_RPL0001	3226	14.96	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84346	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	A&G0000001	3240	199.64	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84347	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	DD_RLB0001	3219	54.32	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84348	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	BN01000001	3370	0.45	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84349	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	DD_RLB0001	3219	7.66	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84350	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	A&G0000001	3240	24.39	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84351	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	BN01000001	3355	1.32	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84352	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	BN01000001	3360	0.28	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84353	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CSRV000001	3536	3145.46	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84354	108000 Project Closed Removal	COR	11/1/2018	63411	PA00007008	2105	4037.58	11/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84355	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3355	116.84	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84356	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	ACC0229281	2105	4069.01	12/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84357	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0229281	2105	13247.63	12/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84358	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	84.91	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84359	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	107.49	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84360	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	16.92	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84361	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232092	2105	691.43	2/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84362	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3370	0.97	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84363	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3320	4.13	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84364	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3360	0.5	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84365	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	96.15	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84366	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	115.7	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84367	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	70.82	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84368	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	42.95	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84369	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2105	47422.82	4/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84370	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	393.46	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84371	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	1597.35	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84372	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235787	2105	351.23	5/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84373	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	224.8	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84374	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	434.28	7/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84375	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	79.81	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84376	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	3612.72	7/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84377	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-36.92	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84378	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	111.85	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84379	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	A&G0000001	3240	7.28	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84380	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3380	0.35	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84381	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242871	2105	50038.31	9/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84382	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3360	2.33	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84383	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	1716.02	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84384	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0241561	2105	3265.5	9/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84385	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3340	14.97	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84386	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPN0001	3225	382.6	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84387	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	INSRPL0001	3222	6.19	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84388	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	CS_RPN0003	3225	13.57	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
84389	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84390	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84391	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84392	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84393	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84394	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84395	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84396	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84397	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84398	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84399	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84400	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84401	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84402	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84403	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84404	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84405	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84406	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84407	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84408	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84409	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84410	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84411	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84412	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84413	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84414	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84415	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84416	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84417	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84418	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84419	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84420	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84421	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84422	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84423	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84424	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84425	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84426	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84427	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84428	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84429	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84430	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84431	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84432	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84433	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84434	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84435	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84436	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84437	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84438	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84439	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84440	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84441	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84442	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84443	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84444	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84445	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84446	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84447	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84448	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84449	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84450	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84451	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84452	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84453	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84454	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84455	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84456	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84457	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84389	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	BN01000003	1503	7.11	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84390	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPN0003	3221	2.16	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84391	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	BN01000003	3380	1.19	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84392	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	CS_RPN0001	3225	-13.53	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84393	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	CS_RPL0001	3226	-136.18	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84394	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	BN01000003	3320	14.74	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84395	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	ACC0228828	2104	1036.74	11/1/2018		286104	Paving	BCA RELATED	SERVICE	Paving	2019
84396	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	BN01000001	3310	5.8	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84397	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3340	260.33	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84398	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3370	3.17	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84399	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	BN01000001	3380	0.15	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84400	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	BN02000001	1502	0.24	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84401	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	42.97	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84402	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	20.48	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84403	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	10.59	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84404	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	72.35	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84405	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	1503	1.55	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84406	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPN0001	3221	0.03	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84407	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RNL0001	3220	123.86	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84408	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CSRV000001	3536	102.91	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84409	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	114.09	2/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84410	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	8.87	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84411	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	482.69	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84412	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233967	2105	350.42	4/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84413	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234686	2105	4683.36	4/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84414	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234686	2105	2038.73	4/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84415	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	341.85	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84416	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	808.03	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84417	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	443.08	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84418	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	15377.59	4/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84419	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235787	2105	300	5/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84420	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	90.43	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84421	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	1.73	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84422	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	370.44	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84423	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-6963.53	5/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84424	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-80.35	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84425	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	247.09	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84426	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	2.94	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84427	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	11675.74	8/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84428	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3320	4.32	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84429	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3350	21.44	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84430	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0241161	2105	19887.32	8/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84431	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240840	2105	5607.13	8/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84432	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	891.84	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84433	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	DD_RNL0001	3220	11.57	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84434	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227528	2105	300	10/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84435	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0001	3220	327.23	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84436	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	DD_RLB0003	3219	80.03	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84437	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	INSRPL0003	3222	6.19	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84438	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	BN01000003	3310	-29.95	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84439	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3340	387.23	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84440	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RNL0003	3220	327.23	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84441	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	BN01000003	3370	3.45	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84442	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	INSRPN0001	3221	-0.08	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84443	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	CS_RPL0001	3226	106.1	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84444	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	BN01000001	3340	2.94	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84445	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPN0001	3225	258.26	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84446	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	CS_RPL0001	3226	1324.63	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84447	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	DD_RNL0001	3220	1952.58	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84448	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3380	13.64	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84449	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	1503	6.51	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84450	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3350	251.28	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84451	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	INSRPL0001	3222	79.44	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84452	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	102.77	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84453	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	DD_RNL0001	3220	167.03	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84454	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	BN01000001	3360	2.79	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84455	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	INSRPN0001	3221	0.42	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84456	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	BN01000001	3340	22.35	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84457	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	BN01000001	3355	7	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
84458	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84459	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84460	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84461	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84462	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84463	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84464	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84465	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84466	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84467	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84468	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84469	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84470	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84471	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84472	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84473	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84474	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84475	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84476	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84477	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84478	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84479	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84480	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84481	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84482	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84483	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84484	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84485	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84486	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84487	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84488	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84489	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84490	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84491	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84492	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84493	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84494	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84495	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84496	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84497	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84498	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84499	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84500	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84501	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84502	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84503	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84504	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84505	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84506	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84507	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84508	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84509	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84510	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84511	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84512	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84513	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84514	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84515	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84516	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84517	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84518	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84519	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84520	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84521	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84522	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84523	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84524	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84525	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84526	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84458	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	BN01000001	3320	10.13	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84459	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	BN01000001	3350	15.04	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84460	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	A&G0000001	3240	9.79	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84461	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	12.81	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84462	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	DD_RNL0001	3220	88.73	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84463	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	30.35	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84464	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	5.84	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84465	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	49.98	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84466	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	3.89	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84467	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RLB0001	3219	19.48	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84468	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3340	2.4	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84469	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	1137.47	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84470	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	46.39	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84471	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	150.41	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84472	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2104	950.25	4/1/2019		286104	Paving	BCA RELATED	SERVICE	Paving	2019
84473	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	589.24	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84474	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-15377.59	4/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84475	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235787	2105	1802.44	5/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84476	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235787	2105	36083.43	5/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84477	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	1649.08	5/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84478	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236427	2105	709.82	5/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84479	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	95.01	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84480	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	262.28	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84481	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	103.43	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84482	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	18.67	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84483	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	8578.67	8/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84484	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-11675.74	8/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84485	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	2406.53	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84486	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	27.94	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84487	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	880.25	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84488	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	183313.76	9/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84489	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227528	2105	6921.68	10/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84490	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	ACC0227570	2105	450	10/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84491	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	7791.29	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84492	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	175.08	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84493	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	DD_RLB0001	3219	-80.03	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84494	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000003	3240	471.54	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84495	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	DD_RLB0003	3219	2263.41	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84496	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3380	33.62	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84497	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	1503	201.03	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84498	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3320	416.89	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84499	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	CS_RPL0003	3226	136.6	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84500	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CS_RPL0001	3226	-3851.55	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84501	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3355	287.99	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84502	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0003	3222	175.08	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84503	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	ACC0228378	2105	24470.17	11/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84504	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3370	39.56	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84505	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	DD_RNL0001	3220	22.05	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84506	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3320	13.55	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84507	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3340	20.85	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84508	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN01000001	3355	9.36	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84509	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3320	169.14	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84510	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	BN02000001	1502	0.66	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84511	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61510	BN01000001	3350	2.84	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84512	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	209.91	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84513	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	BN01000001	3360	1.48	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84514	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	BN01000001	3380	0.82	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84515	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	BN01000001	3340	11.88	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84516	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	BN02000001	1502	0.45	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84517	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	444.49	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84518	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	BN01000001	3370	4.45	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84519	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	BN01000001	3310	27.27	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84520	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPN0001	3225	8.48	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84521	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPL0001	3226	41	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84522	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	11634.11	3/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84523	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233458	2105	201.71	3/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84524	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	152.3	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84525	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.35	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84526	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	4059.51	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
84527	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84528	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84529	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84530	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84531	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84532	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84533	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84534	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84535	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84536	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84537	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84538	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84539	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84540	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84541	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84542	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84543	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84544	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84545	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84546	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84547	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84548	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84549	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84550	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84551	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84552	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84553	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84554	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84555	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84556	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84557	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84558	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84559	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84560	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84561	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84562	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84563	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84564	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84565	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84566	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84567	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84568	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84569	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84570	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84571	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84572	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84573	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84574	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84575	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84576	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84577	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84578	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84579	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84580	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84581	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84582	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84583	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84584	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84585	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84586	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84587	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84588	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84589	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84590	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84591	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84592	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84593	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84594	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84595	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84527	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2105	4449.74	4/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84528	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234686	2105	33196.83	4/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84529	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	3.21	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84530	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	187.04	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84531	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	146.64	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84532	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	923.95	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84533	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	19.51	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84534	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	853.37	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84535	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	6.44	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84536	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	33.99	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84537	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-1.22	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84538	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	149.66	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84539	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	894.66	8/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84540	108000 Project Closed Removal	COR	8/1/2019	61411	ACC0240477	2101	1188	8/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84541	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2104	3132.24	8/1/2019		286104	Paving	BCA RELATED	SERVICE	Paving	2019
84542	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2104	660.6	8/1/2019		286104	Paving	BCA RELATED	SERVICE	Paving	2019
84543	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2104	2811.52	8/1/2019		286104	Paving	BCA RELATED	SERVICE	Paving	2019
84544	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	18.03	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84545	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	149.96	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84546	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	26758.51	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84547	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	4365.47	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84548	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	1503	8.43	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84549	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	57007.08	9/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84550	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	53928.2	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84551	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	ACC0227528	2105	1823.28	10/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84552	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	INSRPN0001	3221	0.08	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84553	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	CS_RPL0001	3226	136.18	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84554	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN01000003	3310	-847.09	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84555	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	BN02000003	1502	12.07	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84556	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	61510	INSRPL0001	3222	-6.19	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84557	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	INSRPL0001	3222	-175.08	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84558	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	A&G0000001	3240	-440.26	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84559	101000 Gas Plant Non-Unitized	CAPEX	10/1/2018	63410	CSRV000001	3536	-7791.29	10/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84560	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	DD_RNL0001	3220	156.4	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84561	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	63410	BN01000001	3310	513.5	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84562	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	INSRPN0001	3221	0.28	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84563	101000 Gas Plant Non-Unitized	CAPEX	11/1/2018	61410	A&G0000001	3240	21.68	11/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84564	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	1883.78	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84565	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	3083.93	12/1/2018		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84566	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	CS_RPN0001	3225	24.27	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84567	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	CS_RPN0001	3225	45.67	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84568	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	859.15	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84569	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61410	BN01000001	1503	9.34	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84570	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	35.95	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84571	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	93.12	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84572	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	7.06	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84573	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	61510	DD_RLB0001	3219	51.4	12/1/2018		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84574	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	238.25	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84575	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	301.09	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84576	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-766.8	1/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84577	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	680.46	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84578	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	34.79	1/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84579	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	PA00007008	2105	-114.09	2/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84580	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3380	0.33	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84581	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPL0001	3222	1.86	2/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84582	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	9892.67	3/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84583	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	47.99	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84584	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	110.02	3/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84585	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	220.22	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84586	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	4172.12	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84587	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	6740.51	4/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84588	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	100.65	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84589	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	1.7	5/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84590	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	11.98	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84591	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	890.6	7/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84592	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	13434.17	8/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84593	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240359	2104	5313.6	8/1/2019		286104	Paving	BCA RELATED	SERVICE	Paving	2019
84594	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2104	485.28	8/1/2019		286104	Paving	BCA RELATED	SERVICE	Paving	2019
84595	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	385.97	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
84596	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84597	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84598	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84599	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84600	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84601	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84602	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84603	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84604	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84605	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84606	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84607	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84608	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84609	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84610	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84611	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84612	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84613	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84614	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84615	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84616	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84617	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84618	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84619	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84620	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84621	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84622	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84623	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84624	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84625	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84626	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84627	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84628	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84629	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84630	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84631	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84632	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84633	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84634	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84635	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84636	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84637	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84638	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84639	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84640	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84641	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84642	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84643	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84644	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84645	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84646	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84647	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84648	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84649	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84650	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84651	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84652	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84653	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84654	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84655	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84656	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84657	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84658	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84659	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84660	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84661	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84662	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84663	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84664	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84596	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	728.74	8/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84597	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	1289.09	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84598	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	7.96	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84599	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	474.62	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84600	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN02000002	1502	0.05	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84601	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	3048.74	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84602	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	70.99	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84603	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	9527.36	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84604	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	ACC0242537	2105	2287.77	9/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84605	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63210	BN01000002	3355	12.16	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84606	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	3321.32	9/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84607	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3360	1.33	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84608	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	CS_RPN0001	3225	13.36	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84609	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	8324.34	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84610	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	306	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84611	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	390.35	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84612	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	9248.16	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84613	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3350	17.2	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84614	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	INSRPL0001	3222	6.1	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84615	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3360	4.78	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84616	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0245512	2101	555.33	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84617	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3320	6.81	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84618	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	111048.67	10/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84619	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246045	2105	27256.18	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84620	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	INSRPL0001	3222	1.54	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84621	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	BN01000001	3310	1.64	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84622	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3310	5.98	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84623	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	4997.15	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84624	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	8649.66	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84625	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	BN01000001	3380	0.28	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84626	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	73.93	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84627	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3310	-5.98	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84628	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3536	168.88	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84629	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3220	-292.32	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84630	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	532.25	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84631	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	137.8	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84632	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	64.22	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84633	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	DD_RNL0001	3220	143.1	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84634	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	329.86	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84635	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243990	2105	18014.28	10/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84636	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245738	2105	1532.3	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84637	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3310	9.23	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84638	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3380	1.09	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84639	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	1295.24	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84640	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	PA00007008	2101	-210.42	10/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84641	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3340	20.7	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84642	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3340	7.12	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84643	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3350	10.99	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84644	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	10106.49	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84645	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246307	2105	4948.13	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84646	108000 Project Closed Removal	COR	12/1/2019	63401	PA00007008	2101	341.55	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84647	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	INSRPN0001	3221	0.24	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84648	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	1271.26	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84649	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	CS_RPL0001	3226	39.62	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84650	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	CS_RPN0001	3225	4.02	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84651	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	379.74	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84652	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPN0001	3225	19.72	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84653	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	2101	-2070	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84654	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	ACC0247327	2101	2070	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84655	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247124	2104	436.5	12/1/2019		286104	Paving	BCA RELATED	SERVICE	Paving	2020
84656	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3360	-2.5	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84657	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3221	-0.24	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84658	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	153.81	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84659	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245085	2105	32074.76	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84660	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	227.18	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84661	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN02000001	1502	0.09	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84662	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3310	5.27	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84663	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	1503	4.69	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84664	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	ACC0243541	2105	2233.66	10/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
84665	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84666	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84667	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84668	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84669	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84670	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84671	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84672	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84673	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84674	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84675	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84676	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84677	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84678	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84679	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84680	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84681	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84682	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84683	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84684	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84685	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84686	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84687	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84688	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84689	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84690	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84691	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84692	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84693	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84694	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84695	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84696	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84697	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84698	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84699	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84700	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84701	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84702	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84703	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84704	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84705	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84706	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84707	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84708	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84709	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84710	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84711	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84712	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84713	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84714	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84715	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84716	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84717	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84718	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84719	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84720	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84721	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84722	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84723	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84724	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84725	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84726	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84727	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84728	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84729	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84730	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84731	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84732	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84733	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84665	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	CS_RPL0001	3226	29.5	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84666	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	304.89	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84667	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	88.81	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84668	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	166.02	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84669	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	BN01000001	3350	5.68	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84670	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	1503	8.7	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84671	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3380	1.04	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84672	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	ACC0247131	2105	422.36	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84673	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3219	-42.96	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84674	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247131	2105	3578.17	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84675	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3240	-12.78	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84676	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3240	12.78	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84677	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3360	2.5	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84678	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3340	13.42	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84679	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	1103.51	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84680	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	12816.58	10/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84681	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	DD_RLB0001	3219	22.78	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84682	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	6933.58	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84683	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RLB0001	3219	29.8	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84684	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	CS_RPL0001	3226	82.5	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84685	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	4.09	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84686	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	INSRPN0001	3221	0.04	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84687	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	INSRPN0001	3221	0.06	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84688	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	1324.65	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84689	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN02000001	1502	0.16	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84690	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	8593.2	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84691	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	PA00007008	2105	-138.06	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84692	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00007008	2101	-341.55	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84693	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	1503	8.7	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84694	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	BN01000001	3350	4.23	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84695	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	CS_RPN0001	3225	5.4	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84696	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3350	20.71	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84697	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	BN01000001	1503	2.39	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84698	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	DD_RLB0001	3219	11.78	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84699	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3360	2.5	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84700	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	INSRPN0001	3221	0.05	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84701	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	BN01000001	3320	2.62	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84702	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	A&G0000001	3240	3.24	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84703	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	BN01000001	3340	3.68	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84704	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	177.07	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84705	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3350	-20.71	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84706	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	647.21	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84707	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	A&G0000001	3240	5.41	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84708	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3370	1.59	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84709	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	DD_RNL0001	3220	130.07	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84710	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3355	15.65	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84711	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	INSRPL0001	3222	3.48	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84712	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3355	8.93	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84713	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	1233.17	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84714	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3370	1.8	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84715	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	1503	11.55	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84716	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	590.72	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84717	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3320	7.71	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84718	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3320	13.51	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84719	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	864.47	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84720	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244797	2105	6837.98	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84721	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-11128.63	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84722	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	11128.63	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84723	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	BN01000001	3360	0.69	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84724	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	257.44	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84725	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	INSRPL0001	3222	1.15	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84726	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	DD_RNL0001	3220	80.11	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84727	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	BN01000001	3355	2.1	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84728	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	INSRPN0001	3221	0.07	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84729	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	DD_RNL0001	3220	59.64	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84730	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	BN01000001	3370	0.82	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84731	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	30.62	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84732	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3340	13.42	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84733	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	BN01000001	3340	2.74	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
84734	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84735	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84736	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84737	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84738	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84739	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84740	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84741	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84742	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84743	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84744	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84745	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84746	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84747	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84748	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84749	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84750	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84751	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84752	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84753	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84754	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84755	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84756	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84757	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84758	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84759	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84760	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84761	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84762	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84763	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84764	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84765	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84766	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84767	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84768	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84769	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84770	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84771	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84772	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84773	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84774	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84775	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84776	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84777	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84778	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84779	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84780	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84781	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84782	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84783	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84784	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84785	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84786	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84787	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84788	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84789	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84790	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84791	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84792	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84793	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84794	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84795	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84796	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84797	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84798	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84799	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84800	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84801	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84802	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84734	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3355	10.3	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84735	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CS_RPL0001	3226	144.57	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84736	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3226	-144.57	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84737	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3370	-3	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84738	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3340	-13.42	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84739	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3222	-5.61	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84740	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3320	-12.83	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84741	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247327	2105	2788.56	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84742	108000 Project Closed Removal	COR	12/1/2019	63411	PA00083249	2101	341.55	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84743	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3222	5.61	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84744	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3536	-168.88	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84745	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3380	-1.04	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84746	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3219	42.96	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84747	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247000	2105	5242.14	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84748	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3225	-19.72	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84749	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3355	5.47	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84750	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	26.6	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84751	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0243988	2101	1275.27	10/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84752	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	77.15	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84753	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3360	2.73	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84754	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	1001.34	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84755	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	3340.5	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84756	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	CS_RPL0001	3226	144.51	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84757	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	1503	20.24	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84758	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	CS_RPN0001	3225	19.27	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84759	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3380	0.62	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84760	108000 Project Closed Removal	COR	10/1/2019	63211	PA00007008	2101	210.42	10/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84761	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	A&G0000001	3240	4.09	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84762	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245360	2105	20916.51	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84763	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2105	138.06	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84764	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	PA00007008	2101	-91.63	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84765	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3370	3	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84766	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	583.37	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84767	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	A&G0000001	3240	2.42	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84768	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	4277.82	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84769	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	380.81	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84770	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	A&G0000001	3240	12.78	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84771	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	DD_RLB0001	3219	8.77	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84772	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3221	0.24	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84773	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3226	144.57	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84774	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	2101	2070	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84775	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	2101	341.55	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84776	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247329	2105	171.25	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84777	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3355	-10.3	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84778	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	3758.85	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84779	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243797	2105	1069.58	10/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84780	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-23586.6	10/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84781	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	1928.47	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84782	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3340	11.82	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84783	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	DD_RLB0001	3219	52.2	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84784	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3370	3.16	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84785	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	521.49	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84786	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	10.51	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84787	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RNL0001	3220	74.26	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84788	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3310	3.18	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84789	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244572	2104	4716.5	11/1/2019		286104	Paving	BCA RELATED	SERVICE	Paving	2020
84790	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	5.22	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84791	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	BN01000001	3360	0.51	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84792	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	BN01000001	3310	1.22	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84793	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3320	12.83	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84794	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	INSRPL0001	3222	5.61	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84795	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	7.13	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84796	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	BN01000001	3320	3.52	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84797	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	BN01000001	3380	0.21	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84798	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	DD_RNL0001	3220	292.32	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84799	108000 Project Closed Removal	COR	12/1/2019	63401	PA00083249	2101	-341.55	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84800	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3350	20.71	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84801	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3320	12.83	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84802	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	ACC0247131	2105	567.32	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
84803	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84804	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84805	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84806	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84807	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84808	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84809	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84810	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84811	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84812	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84813	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84814	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84815	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84816	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84817	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84818	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84819	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84820	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84821	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84822	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84823	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84824	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84825	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84826	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84827	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84828	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84829	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84830	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84831	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84832	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84833	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84834	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84835	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84836	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84837	AGG0286104	AGG0286104	Replacement - Services - Distributi	BCA0286104		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 4 (FY2018)	YEAR 5 (FY2019)	286104	100
84838	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84839	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84840	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84841	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84842	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84843	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84844	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84845	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84846	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84847	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84848	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84849	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84850	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84851	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84852	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84853	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84854	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84855	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84856	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84857	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84858	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84859	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84860	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84861	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84862	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84863	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84864	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84865	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84866	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84867	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84868	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84869	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84870	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84871	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84803	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	2101	-341.55	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84804	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3225	19.72	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84805	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3310	5.98	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84806	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	313.76	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84807	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	INSRPL0001	3222	2.84	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84808	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	INSRPN0001	3221	0.11	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84809	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	344.87	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84810	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245737	2105	5304.28	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84811	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	BN01000001	3380	0.55	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84812	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	CS_RPN0001	3225	11	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84813	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3350	30.13	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84814	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	A&G0000001	3240	7.17	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84815	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	19591.22	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84816	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	202.17	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84817	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	69.72	10/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84818	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	23586.6	10/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84819	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	264.85	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84820	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244374	2105	780.43	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84821	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	ACC0245360	2105	836.71	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84822	108000 Project Closed Removal	COR	11/1/2019	63211	PA00007008	2101	91.63	11/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84823	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-10106.49	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84824	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	BN01000001	1503	1.78	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84825	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61410	BN01000001	3355	2.82	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84826	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	DD_RLB0001	3219	42.96	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84827	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	61510	BN01000001	3370	0.61	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84828	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	CSRV000001	3536	168.88	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84829	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	397.01	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84830	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	612.72	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84831	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	BN01000001	3380	1.04	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84832	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247065	2105	17267	12/1/2019		286104	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
84833	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3355	10.3	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84834	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3220	292.32	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Development & Design	2020
84835	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	1503	-8.7	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84836	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3370	3	12/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84837	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63210	CS_RPL0001	3226	77.58	11/1/2019		286104	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
84838	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	DD_RNL0001	3220	24.76	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84839	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	32.14	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84840	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	1104.37	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84841	108000 Project Closed Removal	COR	7/1/2019	61411	ACC0239084	2101	2961	7/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84842	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	2850	7/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84843	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	BN01000001	3350	-0.64	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84844	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	199.14	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84845	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	BN01000001	1503	0.06	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84846	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	293.25	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84847	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	CS_RPN0001	3225	32.89	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84848	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	BN01000001	1503	3.93	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84849	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	BN01000001	3320	10.32	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84850	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	328.21	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84851	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	A&G0000002	3240	1.63	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84852	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3310	0.1	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84853	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	1503	593.86	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84854	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	BN01000002	3355	10.63	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84855	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	BN01000002	3320	3.78	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84856	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3320	304.62	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84857	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	BN01000001	3380	0.83	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84858	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	DD_RLB0001	3219	14.26	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84859	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	BN01000001	3370	2.41	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84860	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	DD_RLB0001	3219	5.87	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84861	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	CELL000001	3184	7.32	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84862	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3360	5.11	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84863	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	CS_RPN0002	3225	-0.28	5/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84864	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3320	-0.54	5/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84865	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3355	-0.37	5/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84866	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3310	0.23	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84867	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.36	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84868	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	46.37	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84869	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3380	0.04	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84870	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	5218.66	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84871	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	21169.37	7/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
84872	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84873	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84874	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84875	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84876	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84877	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84878	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84879	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84880	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84881	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84882	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84883	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84884	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84885	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84886	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84887	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84888	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84889	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84890	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84891	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84892	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84893	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84894	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84895	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84896	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84897	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84898	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84899	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84900	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84901	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84902	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84903	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84904	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84905	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84906	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84907	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84908	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84909	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84910	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84911	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84912	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84913	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84914	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84915	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84916	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84917	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84918	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84919	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84920	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84921	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84922	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84923	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84924	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84925	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84926	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84927	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84928	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84929	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84930	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84931	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84932	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84933	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84934	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84935	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84936	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84937	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84938	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84939	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84940	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84872	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	10886.18	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84873	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	89896.9	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84874	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	75.92	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84875	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	BN01000001	3370	2.36	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84876	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	BN01000001	3355	5.16	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84877	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3370	0.08	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84878	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	3074.9	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84879	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	BN01000001	3350	11.4	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84880	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	ACC0240840	2105	3265.5	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84881	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	DD_RNL0001	3220	284.6	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84882	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	DD_RLB0001	3219	41.16	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84883	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPN0001	3225	753.16	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84884	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CSRV000001	3536	18662.72	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84885	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	CS_RPN0001	3225	9.34	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84886	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	INSRPL0001	3222	1.59	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84887	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242871	2105	8305.25	9/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84888	108000 Project Closed Removal	COR	8/1/2019	63101	PA00007008	2101	526.96	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84889	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242037	2105	93656.57	9/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84890	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3380	24.57	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84891	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	INSRPN0001	3221	0.03	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84892	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	DD_RLB0001	3219	40.25	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84893	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	TL00234984	1116	342.32	4/1/2019		288358	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84894	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3370	6.14	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84895	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN02000001	1502	0.12	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84896	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	NPL_UN0001	1655	26.9	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84897	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3310	-0.23	5/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84898	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	CS_RPL0002	3226	-8.27	5/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84899	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	300	6/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84900	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	19.83	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84901	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3320	0.55	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84902	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	10.84	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84903	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	71.01	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84904	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3370	0.13	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84905	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	1503	0.23	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84906	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	1735.08	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84907	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	BN01000001	3370	0.09	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84908	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	876.96	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84909	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-351.37	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84910	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	A&G0000001	3240	1.63	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84911	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	18972.11	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84912	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	ST_WG00001	3545	4.36	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84913	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	BN01000001	3320	0.39	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84914	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	ACC0240359	2101	3193.7	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84915	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3340	0.22	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84916	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	851.93	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84917	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	180.26	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84918	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240840	2105	44828.31	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84919	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	BN01000001	3340	6.77	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84920	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	CS_RPL0001	3226	40.9	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84921	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN02000002	1502	3.71	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84922	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242537	2105	41172.32	9/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84923	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3340	1055.07	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84924	108000 Project Closed Removal	COR	9/1/2019	61411	ACC0242037	2105	204.75	9/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84925	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	62.16	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84926	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3350	53.91	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84927	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	CS_RPN0001	3225	3.15	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84928	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3340	29.56	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84929	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	1503	9.78	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84930	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	PAYA010401	1300	129.23	4/1/2019		288358	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84931	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3370	-0.13	5/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84932	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	3.74	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84933	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.49	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84934	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	1242.61	6/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84935	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	173.83	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84936	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	A&G0000001	3240	1.43	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84937	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	34.05	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84938	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3360	0.08	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84939	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	70.2	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84940	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-776.15	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
84941	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84942	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84943	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84944	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84945	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84946	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84947	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84948	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84949	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84950	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84951	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84952	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84953	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84954	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84955	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84956	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84957	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84958	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84959	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84960	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84961	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84962	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84963	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84964	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84965	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84966	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84967	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84968	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84969	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84970	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84971	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84972	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84973	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84974	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84975	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84976	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84977	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84978	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84979	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84980	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84981	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84982	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84983	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84984	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84985	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84986	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84987	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84988	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84989	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84990	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84991	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84992	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84993	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84994	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84995	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84996	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84997	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84998	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
84999	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85000	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85001	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85002	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85003	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85004	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85005	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85006	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85007	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85008	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85009	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
84941	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-216.34	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84942	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	BN02000001	1502	-0.02	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84943	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	84061.03	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84944	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-40256.01	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84945	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3355	0.16	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84946	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPN0001	3221	2.76	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84947	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	BN02000002	1502	0.05	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84948	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	39411.38	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84949	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3360	164.25	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84950	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	TP_GT00001	3515	75.27	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84951	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3355	22.81	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84952	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	PAYA010401	1300	-129.23	5/1/2019		288358	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84953	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3360	-0.08	5/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84954	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	7230.94	6/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84955	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	510.26	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84956	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	ST_WG00001	3545	3.58	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84957	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	196.54	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84958	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	6.8	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84959	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	BN01000001	3310	-0.18	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84960	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	4464.34	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84961	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	ST_WG00002	3545	4.36	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84962	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	BN01000001	3380	0.03	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84963	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-7.13	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84964	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	37.71	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84965	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	DD_RNL0001	3220	15.15	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84966	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	9450	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84967	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	BN01000001	3310	3.12	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84968	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	8297.31	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84969	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ST_WG00002	3545	3.95	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84970	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	517.03	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84971	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	237.94	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84972	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	INSRPN0001	3221	0.13	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84973	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	21741.44	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84974	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	770.75	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84975	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	BN01000002	3340	13.09	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84976	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RNL0001	3220	9260.21	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84977	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	BN01000002	1503	7.37	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84978	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3355	857.02	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84979	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3360	0.04	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84980	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	PA00007008	2101	-526.96	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84981	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	CS_RPL0001	3226	111.06	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84982	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	ST_WG00001	3545	-4.36	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84983	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	BN01000001	3360	1.26	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84984	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	BN01000002	3350	18.74	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84985	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	PA00007008	2105	-26597.96	9/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84986	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	DD_RLB0001	3219	4.98	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84987	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3340	0.51	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84988	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3350	0.83	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84989	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	DD_RNL0001	3220	52.53	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
84990	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-1242.61	6/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84991	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	19.35	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84992	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238829	2105	5979.41	7/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84993	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	16538.9	7/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84994	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	4050	7/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84995	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	74183.07	7/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
84996	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	BN01000001	3360	-0.01	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84997	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	5.61	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84998	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	BN01000001	3355	-0.29	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
84999	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	DD_RLB0001	3219	5.89	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85000	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	CS_RPL0001	3226	108.61	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85001	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	1156.25	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85002	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	INSRPL0001	3222	4.3	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85003	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	A&G0000002	3240	13.33	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85004	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	BN01000001	3340	6.92	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85005	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	A&G0000002	3240	13.01	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85006	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	CS_RPN0001	3225	33.63	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85007	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	BN01000001	3320	10.09	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85008	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	BN01000001	3380	0.81	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85009	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	BN01000002	3380	0.31	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
85010	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85011	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85012	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85013	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85014	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85015	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85016	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85017	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85018	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85019	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85020	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85021	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85022	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85023	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85024	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85025	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85026	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85027	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85028	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85029	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85030	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85031	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85032	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85033	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85034	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85035	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85036	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85037	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85038	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85039	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85040	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85041	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85042	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85043	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85044	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85045	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85046	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85047	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85048	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85049	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85050	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85051	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85052	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85053	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85054	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85055	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85056	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85057	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85058	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85059	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85060	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85061	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85062	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85063	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85064	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85065	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85066	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85067	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85068	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85069	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85070	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85071	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85072	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85073	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85074	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85075	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85076	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85077	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85078	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
85010	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	DD_RLB0001	3219	1149.39	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85011	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3370	71.24	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85012	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	CS_RPL0001	3226	3297.1	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85013	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	ACC0242297	2105	18065.62	9/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85014	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	BN01000002	3310	5.53	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85015	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	1503	0.13	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85016	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	BN01000001	3355	5.05	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85017	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	CS_RPL0001	3226	22.31	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85018	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3320	26.25	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85019	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	A&G0000001	3240	1.9	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85020	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3350	-0.82	5/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85021	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	ACC0238146	3102	358.21	6/1/2019		288358	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85022	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	DD_RLB0001	3219	8.27	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85023	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	43.09	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85024	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	20.04	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85025	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	ACC0238656	3102	435.5	7/1/2019		288358	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85026	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	541.84	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85027	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-19.3	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85028	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-21169.37	7/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85029	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	1050	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85030	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	BN01000001	1503	3.84	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85031	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	INSRPN0001	3221	0.14	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85032	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63100	BN01000001	3350	11.15	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85033	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	40256.01	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85034	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	ACC0240796	3102	395.14	8/1/2019		288358	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85035	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	385.63	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85036	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	DD_RNL0001	3220	291	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85037	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	DD_RNL0001	3220	35.21	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85038	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3380	0.03	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85039	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	96.34	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85040	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	BN01000002	3360	2.04	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85041	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	A&G0000001	3240	6.37	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85042	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	ACC0242537	2105	1999.44	9/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85043	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0241161	2105	3727.5	8/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85044	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	A&G0000001	3240	572.85	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85045	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3350	0.36	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85046	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3380	2.12	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85047	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63210	BN01000001	3310	14.69	4/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85048	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	1503	-0.22	5/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85049	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3380	-0.04	5/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85050	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63210	BN01000002	3340	-0.5	5/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85051	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63210	BN01000001	3355	0.38	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85052	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	1106.85	6/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85053	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238829	2105	1561.81	7/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85054	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	23136	7/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85055	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	467.65	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85056	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63100	BN01000001	3340	-0.39	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85057	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	109.37	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85058	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-470.84	7/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85059	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	BN01000001	3310	3.19	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85060	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	10.15	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85061	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	2512.59	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85062	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63210	BN01000001	3320	0.33	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85063	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	INSRPL0001	3222	4.39	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85064	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	DD_RNL0001	3220	114.86	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85065	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	INSRPL0001	3222	128.01	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85066	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3310	446.11	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85067	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	61510	BN01000002	3370	0.88	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85068	101000 Gas Plant Non-Unitized	CAPEX	9/1/2019	63410	BN01000002	3350	1510.74	9/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85069	108000 Project Closed Removal	COR	9/1/2019	63411	PA00007008	2105	26597.96	9/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85070	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	61510	BN01000001	3360	1.29	8/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85071	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3340	1.47	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85072	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.54	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85073	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	3118.17	10/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85074	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3320	5.38	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85075	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3380	0.43	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85076	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3355	1.11	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85077	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63100	PA00007066	3545	-1.42	12/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85078	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3360	0.34	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
85079	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85080	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85081	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85082	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85083	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85084	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85085	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85086	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85087	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85088	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85089	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85090	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85091	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85092	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85093	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85094	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85095	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85096	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85097	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85098	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85099	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85100	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85101	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85102	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85103	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85104	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85105	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85106	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85107	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85108	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85109	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85110	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85111	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85112	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85113	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85114	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85115	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85116	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85117	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85118	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85119	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85120	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85121	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85122	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85123	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85124	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85125	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85126	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85127	AGG0288358	AGG0288358	Replacement - Services - Distributi	BCA0288358		DC PROJECTPIPES	DC PROJECTPIPES 4 Optimain Top 3	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288358	100
85128	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85129	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85130	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85131	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85132	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85133	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85134	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85135	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85136	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85137	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85138	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85139	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85140	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85141	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85142	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85143	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85144	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85145	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85146	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85147	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
85079	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3350	2.14	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85080	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RNL0001	3220	35.82	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85081	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3370	1.26	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85082	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ACC0243915	3102	615.09	10/1/2019		288358	Materials	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85083	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3370	0.22	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85084	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	INSRPN0001	3221	0.03	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85085	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	175.12	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85086	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	163.03	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85087	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3350	12	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85088	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	INSRPL0001	3222	2.43	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85089	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3380	0.08	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85090	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	26.73	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85091	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	A&G0000001	3240	2.84	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85092	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN02000001	1502	0.07	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85093	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0243541	2105	17714.55	10/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85094	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	1183.43	10/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85095	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3340	8.24	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85096	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	1222.61	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85097	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	CS_RPN0001	3225	7.67	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85098	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3355	6.23	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85099	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-3118.17	10/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85100	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3310	3.67	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85101	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	68.94	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85102	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	ST_WG00001	3545	6.15	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85103	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	1100.48	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85104	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	51.6	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85105	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	78.09	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85106	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	40.45	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85107	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	ACC0243541	2105	889.14	10/1/2019		288358	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85108	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63210	PA00007066	3545	-4.47	12/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85109	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	CS_RPL0001	3226	57.52	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85110	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3320	0.96	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85111	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	9.22	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85112	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	A&G0000001	3240	1.99	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85113	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	3360	1.9	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85114	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	1.39	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85115	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	1503	1.43	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85116	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	DD_RLB0001	3219	14.37	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85117	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	132.38	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85118	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	DD_RNL0001	3220	51.78	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85119	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	114.28	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85120	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	171.23	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85121	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	441.62	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85122	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN02000001	1502	0.01	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85123	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63210	BN01000001	3310	0.65	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85124	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	DD_RLB0001	3219	20.78	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85125	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	2589.98	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85126	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	254.95	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85127	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	61510	BN01000001	1503	8.06	10/1/2019		288358	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85128	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3360	15.65	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85129	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPL0001	3226	1049.63	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85130	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CSRV000001	3536	2543.8	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85131	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RNL0001	3220	890.68	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85132	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232092	2105	1033.76	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85133	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3380	15.23	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85134	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233458	2105	2691.78	3/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85135	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3355	103.28	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85136	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3340	140.21	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85137	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	2678.56	5/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85138	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3350	92.65	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85139	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RLB0002	3219	231.09	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85140	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPL0002	3222	23.76	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85141	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	PA00007008	2105	-983.9	6/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85142	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3380	2.96	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85143	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN02000001	1502	0.29	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85144	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	2764.46	7/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85145	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	7314.04	7/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85146	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	10936.35	7/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85147	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3340	-256.07	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
85148	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85149	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85150	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85151	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85152	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85153	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85154	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85155	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85156	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85157	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85158	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85159	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85160	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85161	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85162	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85163	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85164	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85165	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85166	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85167	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85168	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85169	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85170	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85171	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85172	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85173	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85174	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85175	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85176	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85177	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85178	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85179	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85180	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85181	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85182	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85183	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85184	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85185	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85186	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85187	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85188	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85189	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85190	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85191	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85192	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85193	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85194	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85195	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85196	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85197	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85198	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85199	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85200	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85201	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85202	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85203	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85204	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85205	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85206	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85207	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85208	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85209	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85210	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85211	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85212	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85213	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85214	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85215	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85216	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
85148	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	A&G0000001	3240	294.69	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85149	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN02000001	1502	-10.5	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85150	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3360	-3.88	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85151	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	A&G0000001	3240	113.75	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85152	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3355	73.91	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85153	108000 Project Closed Removal	COR	12/1/2018	63411	PA00007008	2105	3767.66	12/1/2018		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85154	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3350	401.85	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85155	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	PA00007008	2105	-2866.63	1/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85156	108000 Project Closed Removal	COR	1/1/2019	63411	PA00007008	2105	2866.63	1/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85157	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231533	2105	4613.56	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85158	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232091	2105	1177.31	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85159	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3350	242.55	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85160	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RNL0001	3220	5663.83	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85161	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	1503	67.64	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85162	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CSRV000001	3536	5919.84	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85163	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3360	21.35	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85164	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	PA00007008	2105	-5264.26	3/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85165	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234686	2105	5569.59	4/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85166	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234686	2105	7878.45	4/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85167	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	56.78	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85168	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3310	25.87	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85169	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	PA00007008	2105	-1741.68	5/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85170	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	2678.56	6/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85171	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3340	34.12	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85172	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	1503	15.32	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85173	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RLB0001	3219	137.64	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85174	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPN0001	3221	0.39	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85175	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPN0001	3225	155.62	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85176	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0238496	2105	1611.62	7/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85177	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	2678.56	7/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85178	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3310	-117.65	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85179	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3320	254.33	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85180	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPL0001	3222	40.49	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85181	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RLB0001	3219	379.29	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85182	108000 Project Closed Removal	COR	8/1/2019	63411	PA00007008	2105	4965.6	8/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85183	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3310	29.35	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85184	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	1503	36.17	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85185	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3320	95.07	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85186	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3360	11.88	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85187	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPN0001	3221	2.4	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85188	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN02000001	1502	2.53	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85189	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231533	2105	1895.76	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85190	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	PA00007008	2105	-5216.89	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85191	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3320	188.8	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85192	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232826	2105	4406.72	3/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85193	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	9247.19	3/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85194	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPN0001	3225	168.72	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85195	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPN0001	3221	0.51	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85196	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3370	37.52	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85197	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN02000001	1502	1.83	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85198	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	116.6	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85199	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	31.78	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85200	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	1910.84	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85201	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN02000002	1502	0.43	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85202	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3350	56.23	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85203	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	2678.56	7/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85204	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239308	2105	2897.48	7/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85205	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CSRV000001	3536	10318.02	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85206	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPL0001	3226	2838.17	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85207	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPL0001	3226	1023.48	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85208	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	DD_RNL0001	3220	2681.82	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85209	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0241161	2105	193.2	8/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85210	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0230001	2105	17408.93	12/1/2018		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85211	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	1503	52.49	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85212	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	PA00007008	2105	-3767.66	12/1/2018		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85213	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3340	317.43	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85214	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232092	2105	1076.51	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85215	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3340	109.5	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85216	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3310	68.29	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
85217	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85218	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85219	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85220	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85221	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85222	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85223	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85224	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85225	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85226	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85227	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85228	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85229	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85230	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85231	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85232	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85233	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85234	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85235	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85236	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85237	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85238	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85239	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85240	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85241	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85242	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85243	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85244	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85245	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85246	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85247	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85248	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85249	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85250	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85251	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85252	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85253	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85254	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85255	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85256	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85257	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85258	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85259	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85260	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85261	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85262	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85263	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85264	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85265	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85266	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85267	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85268	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85269	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85270	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85271	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85272	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85273	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85274	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85275	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85276	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85277	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85278	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85279	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85280	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85281	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85282	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85283	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85284	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85285	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
85217	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPN0001	3225	387.74	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85218	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232826	2105	1033.76	3/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85219	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3350	222.09	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85220	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3320	160.45	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85221	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RLB0001	3219	703.89	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85222	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	230.49	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85223	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	21.16	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85224	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	67.19	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85225	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-2218.92	4/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85226	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPN0002	3225	22.62	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85227	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CS_RPL0001	3226	404.03	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85228	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	CSRV000001	3536	876.42	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85229	108000 Project Closed Removal	COR	6/1/2019	63411	PA00007008	2105	983.9	6/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85230	108000 Project Closed Removal	COR	7/1/2019	63411	PA00007008	2105	11513	7/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85231	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	PA00007008	2105	-11513	7/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85232	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	1503	38.18	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85233	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0239722	2105	12385.68	8/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85234	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3370	22.24	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85235	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RLB0001	3219	543.04	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85236	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0230001	2105	2817.24	12/1/2018		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85237	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3340	125.56	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85238	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3310	153.18	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85239	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	DD_RNL0001	3220	937.54	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85240	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3350	158.95	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85241	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPN0001	3221	4.16	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85242	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3310	113.47	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85243	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3380	21.81	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85244	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3320	270.49	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85245	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232092	2105	2678.56	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85246	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231533	2105	7894.84	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85247	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231535	2105	1006.56	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85248	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231535	2105	1269.9	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85249	108000 Project Closed Removal	COR	2/1/2019	63411	PA00007008	2105	5216.89	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85250	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	DD_RLB0001	3219	890.54	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85251	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CS_RPL0001	3226	1874.64	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85252	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3370	44.15	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85253	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	1503	71.04	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85254	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232832	2105	1151.33	3/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85255	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0233458	2105	2513.34	3/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85256	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3380	12.94	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85257	108000 Project Closed Removal	COR	3/1/2019	63411	PA00007008	2105	5264.26	3/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85258	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	602.02	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85259	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	63.94	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85260	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	49.33	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85261	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	972.63	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85262	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0235539	2105	2983	5/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85263	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3370	14.15	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85264	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	A&G0000002	3240	65.6	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85265	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3320	36.71	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85266	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	DD_RNL0001	3220	874.45	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85267	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3355	25.45	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85268	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	INSRPL0001	3222	15.87	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85269	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	16980.63	7/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85270	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RLB0001	3219	943.62	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85271	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3350	-422.11	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85272	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3380	20.51	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85273	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	CS_RPN0001	3225	476.94	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85274	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3340	63.78	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85275	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	INSRPN0001	3221	1.25	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85276	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	A&G0000002	3240	142.63	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85277	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CSRV000002	3536	4861.41	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85278	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3380	8.63	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85279	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3370	25.02	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85280	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CS_RPN0001	3225	256.45	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85281	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	INSRPL0001	3222	43.92	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85282	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230864	2105	14789.14	1/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85283	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPN0001	3225	1764.39	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85284	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	INSRPL0001	3222	130.05	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85285	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	1503	135.46	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
1	WORK_ORDER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	CURRENT_PROJECT_YEAR	BCA_ID	PERCENT_ELIGIBLE
85286	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85287	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85288	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85289	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85290	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85291	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85292	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85293	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85294	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85295	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85296	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85297	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85298	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85299	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85300	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85301	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85302	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85303	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85304	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85305	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85306	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85307	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85308	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85309	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85310	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85311	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85312	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85313	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85314	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85315	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85316	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85317	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85318	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85319	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85320	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85321	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85322	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85323	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85324	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85325	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85326	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85327	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85328	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85329	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85330	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85331	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85332	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85333	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85334	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85335	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85336	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85337	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85338	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85339	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85340	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85341	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85342	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85343	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85344	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85345	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85346	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85347	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85348	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85349	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85350	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85351	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85352	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85353	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85354	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
85286	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3370	63.26	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85287	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	CS_RPL0001	3226	2822.73	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85288	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0231540	2105	921.9	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85289	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232091	2105	5370.36	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85290	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	A&G0000001	3240	178.25	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85291	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3355	112.81	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85292	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	BN01000001	3310	62.63	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85293	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	CS_RPL0001	3226	1658.74	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85294	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	26.99	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85295	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	2.72	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85296	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	11.05	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85297	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	2218.92	4/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85298	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	1503	25.18	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85299	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CSRV000002	3536	1767.98	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85300	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	ACC0237664	2105	3284.49	6/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85301	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3370	8.59	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85302	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	A&G0000001	3240	26.96	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85303	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPL0001	3222	108.3	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85304	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	DD_RNL0001	3220	2427.94	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85305	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3370	59.48	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85306	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240479	2105	1069.47	8/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85307	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	3575.62	8/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85308	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	CS_RPN0001	3225	309.93	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85309	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	CSRV000001	3536	2301.43	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85310	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	ACC0230001	2105	2608.14	12/1/2018		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85311	101000 Gas Plant Non-Unitized	CAPEX	12/1/2018	63410	BN01000001	3320	106.99	12/1/2018		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85312	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230847	2105	1408.62	1/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85313	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	A&G0000001	3240	179.76	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85314	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3355	186.86	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85315	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN02000001	1502	5.6	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85316	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	CSRV000001	3536	4705.87	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85317	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPL0001	3222	84.84	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85318	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232826	2105	2824.77	3/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85319	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	ACC0232826	2105	8035.68	3/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85320	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	DD_RNL0001	3220	207.72	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85321	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	INSRPL0001	3222	69.98	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85322	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	13.28	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85323	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	0.46	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85324	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	2678.56	5/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85325	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3355	41.94	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85326	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	CS_RPL0002	3226	675.27	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85327	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	DD_RNL0002	3220	213.44	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85328	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3380	4.88	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85329	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3340	56.23	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85330	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3320	60.5	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85331	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3310	15.7	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85332	101000 Gas Plant Non-Unitized	CAPEX	6/1/2019	63410	BN01000001	3360	5.38	6/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85333	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	ACC0239085	2105	21914.02	7/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85334	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	BN01000001	3355	-191.09	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85335	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0239722	2105	9597.57	8/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85336	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3350	105.09	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85337	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	ACC0230864	2105	1175.73	1/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85338	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	BN01000001	3360	39.57	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85339	101000 Gas Plant Non-Unitized	CAPEX	1/1/2019	63410	DD_RLB0001	3219	1125.61	1/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85340	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	ACC0232091	2105	2678.56	2/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85341	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	INSRPN0001	3221	1.37	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85342	101000 Gas Plant Non-Unitized	CAPEX	2/1/2019	63410	BN01000001	3360	22.67	2/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85343	101000 Gas Plant Non-Unitized	CAPEX	3/1/2019	63410	A&G0000001	3240	219.35	3/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85344	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	85.03	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85345	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	4.58	4/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85346	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	ACC0236115	2105	2215.57	5/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85347	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	INSRPN0002	3221	0.43	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85348	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63410	BN01000002	3360	8.87	5/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85349	108000 Project Closed Removal	COR	5/1/2019	63411	PA00007008	2105	1741.68	5/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85350	101000 Gas Plant Non-Unitized	CAPEX	7/1/2019	63410	INSRPN0001	3221	3.05	7/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85351	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	ACC0240319	2105	3273.02	8/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85352	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	PA00007008	2105	-4965.6	8/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85353	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3355	47.57	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85354	101000 Gas Plant Non-Unitized	CAPEX	8/1/2019	63410	BN01000001	3380	7.67	8/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
85355	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85356	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85357	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85358	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85359	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85360	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85361	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85362	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85363	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85364	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85365	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85366	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85367	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85368	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85369	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85370	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85371	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85372	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85373	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85374	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85375	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85376	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85377	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85378	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85379	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85380	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85381	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85382	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85383	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85384	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85385	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85386	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85387	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85388	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85389	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85390	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85391	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85392	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85393	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85394	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85395	AGG0288692	AGG0288692	Replacement - Services - Distributi	BCA0288692		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288692	100
85396	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85397	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85398	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85399	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85400	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85401	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85402	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85403	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85404	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85405	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85406	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85407	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85408	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85409	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85410	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85411	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85412	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85413	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85414	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85415	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85416	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85417	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85418	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85419	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85420	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85421	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85422	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85423	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
85355	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	A&G0000001	3240	22.24	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85356	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPN0001	3225	52.57	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85357	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN02000001	1502	0.45	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85358	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	26.5	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85359	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	11.07	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85360	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RNL0001	3220	354.85	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85361	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3355	42.69	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85362	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3350	82.21	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85363	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	45.64	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85364	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	647.7	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85365	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	1480.72	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85366	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	4.58	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85367	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	PA00007008	2105	-1005.46	10/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85368	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3360	13.04	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85369	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	1917.61	11/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85370	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	1194.75	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85371	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	0.9	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85372	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	23.74	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85373	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3370	8.62	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85374	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-1917.61	11/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85375	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	56.84	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85376	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	50.91	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85377	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	1503	55.21	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85378	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3320	36.85	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85379	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3310	25.18	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85380	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CSRV000001	3536	835.15	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85381	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	CS_RPL0001	3226	394.23	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85382	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	39.15	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85383	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	91.71	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85384	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	ACC0244282	2105	6093.68	10/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85385	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	DD_RLB0001	3219	142.4	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85386	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPN0001	3221	0.17	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85387	108000 Project Closed Removal	COR	10/1/2019	63411	PA00007008	2105	1005.46	10/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85388	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	59.43	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85389	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	190.15	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85390	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	13.29	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85391	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	INSRPL0001	3222	16.64	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85392	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3380	2.97	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85393	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63410	BN01000001	3340	56.47	10/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85394	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245360	2105	11621.85	11/1/2019		288692	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85395	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	111.52	11/1/2019		288692	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85396	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	1446.65	4/1/2019		288712	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85397	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPL0001	3222	110.77	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85398	108000 Project Closed Removal	COR	4/1/2019	63411	PA00007008	2105	9107.31	4/1/2019		288712	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85399	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3310	9.3	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85400	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	CS_RPL0002	3226	242.77	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85401	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RLB0001	3219	946.02	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85402	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3310	130.43	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85403	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3360	3.19	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85404	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3350	33.31	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85405	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	8695.24	4/1/2019		288712	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85406	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0233972	2105	8456.23	4/1/2019		288712	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85407	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2105	6833.11	4/1/2019		288712	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85408	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234474	2105	20746.9	4/1/2019		288712	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85409	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3370	54.5	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85410	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3355	202.46	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85411	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	ACC0236427	2101	3795	5/1/2019		288712	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85412	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN02000002	1502	0.16	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85413	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	CS_RPN0002	3225	8.13	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85414	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	DD_RNL0001	3220	3992.04	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85415	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	A&G0000001	3240	275.77	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85416	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	A&G0000002	3240	20.2	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85417	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3320	21.75	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85418	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234686	2105	6253.25	4/1/2019		288712	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85419	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3320	233.02	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85420	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3360	45.36	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85421	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3380	18.79	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85422	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPN0001	3225	348.97	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85423	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3355	15.08	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
85424	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85425	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85426	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85427	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85428	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85429	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85430	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85431	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85432	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85433	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85434	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85435	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85436	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85437	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85438	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85439	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85440	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85441	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85442	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85443	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85444	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85445	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85446	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85447	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85448	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85449	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85450	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85451	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85452	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85453	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85454	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85455	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85456	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85457	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85458	AGG0288712	AGG0288712	Replacement - Services - Distributi	BCA0288712		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	288712	100
85459	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85460	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85461	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85462	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85463	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85464	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85465	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85466	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85467	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85468	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85469	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85470	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85471	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85472	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85473	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85474	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85475	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85476	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85477	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85478	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85479	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85480	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85481	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85482	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85483	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85484	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85485	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85486	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85487	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85488	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85489	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85490	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85491	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85492	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
85424	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	INSRPN0002	3221	0.15	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85425	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	PA00007008	2101	-626.18	5/1/2019		288712	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85426	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN02000001	1502	11.15	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85427	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3340	262.41	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85428	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	INSRPN0001	3221	1.9	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85429	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3380	1.75	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85430	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3370	5.09	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85431	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	DD_RLB0002	3219	83.08	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85432	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	3340	20.21	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85433	108000 Project Closed Removal	COR	5/1/2019	63101	PA00007008	2101	626.18	5/1/2019		288712	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85434	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	1503	86.84	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85435	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CSRV000001	3536	7842.83	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85436	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	PA00007008	2105	-9107.31	4/1/2019		288712	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85437	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	INSRPL0002	3222	8.54	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85438	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	ACC0234686	2105	2764.46	4/1/2019		288712	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2019
85439	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	BN01000001	3350	478.55	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85440	101000 Gas Plant Non-Unitized	CAPEX	4/1/2019	63410	CS_RPL0001	3226	2470.92	4/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85441	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	BN01000002	1503	9.05	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2019
85442	101000 Gas Plant Non-Unitized	CAPEX	5/1/2019	63100	DD_RNL0002	3220	76.74	5/1/2019		288712	Allocations	BCA RELATED	SERVICE	Development & Design	2019
85443	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	414.33	11/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85444	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246474	2104	11176.88	12/1/2019		288712	Paving	BCA RELATED	SERVICE	Paving	2020
85445	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	2104	4252.52	12/1/2019		288712	Paving	BCA RELATED	SERVICE	Paving	2020
85446	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0247124	2104	9044.88	12/1/2019		288712	Paving	BCA RELATED	SERVICE	Paving	2020
85447	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245360	2104	98768.27	11/1/2019		288712	Paving	BCA RELATED	SERVICE	Paving	2020
85448	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	2104	-4252.52	12/1/2019		288712	Paving	BCA RELATED	SERVICE	Paving	2020
85449	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245360	2104	2857.92	11/1/2019		288712	Paving	BCA RELATED	SERVICE	Paving	2020
85450	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	ACC0246474	2104	558.2	12/1/2019		288712	Paving	BCA RELATED	SERVICE	Paving	2020
85451	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	A&G0000001	3240	3.19	12/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85452	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63400	PA00083249	3240	-17.55	12/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85453	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00083249	3240	17.55	12/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85454	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	ACC0245477	2104	836.4	11/1/2019		288712	Paving	BCA RELATED	SERVICE	Paving	2020
85455	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0244385	2104	7873.12	11/1/2019		288712	Paving	BCA RELATED	SERVICE	Paving	2020
85456	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	179.56	12/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85457	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246986	2104	11221.98	12/1/2019		288712	Paving	BCA RELATED	SERVICE	Paving	2020
85458	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	A&G0000001	3240	14.36	11/1/2019		288712	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85459	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3355	147.58	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85460	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPN0001	3225	7.31	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85461	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3310	32.76	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85462	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPN0001	3225	360.63	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85463	108000 Project Closed Removal	COR	11/1/2019	63411	PA00007008	2105	6200.95	11/1/2019		290559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85464	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	PA00007008	2105	-6200.95	11/1/2019		290559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85465	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	ACC0246881	2105	5703.68	12/1/2019		290559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85466	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3340	-0.75	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85467	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3310	85.71	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85468	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3340	73.46	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85469	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3320	47.94	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85470	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RNL0001	3220	3863.44	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85471	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPL0001	3222	76.78	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85472	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPN0001	3221	0.66	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85473	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RLB0001	3219	118.38	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85474	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3380	2.85	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85475	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3350	-1.16	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85476	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	INSRPN0001	3221	2.91	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85477	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CELL000001	3184	6.2	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85478	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3360	16.97	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85479	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3355	55.53	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85480	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3360	35.78	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85481	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	TL00243596	1117	554.88	10/1/2019		290559	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85482	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	PAYA011001	1300	195.58	10/1/2019		290559	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85483	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	PA00007008	2105	-941.11	12/1/2019		290559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85484	108000 Project Closed Removal	COR	12/1/2019	63411	PA00007008	2105	941.11	12/1/2019		290559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85485	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	1503	23.97	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85486	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3310	16.49	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85487	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3355	28.39	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85488	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3320	35.36	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85489	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	1503	126.58	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85490	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPN0001	3225	-1.88	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85491	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3310	-0.34	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85492	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	A&G0000001	3240	164.62	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	A	B	C	D	E	F	G	H	I	J	K
	WORK_ORD								CURRENT_PROJECT_YE		PERCENT
1	ER_NUMBER	WORK_ORDER_DESCRIPTION	WORK_ORDER_TYPE	FUND_PROJ_NUMBER	NAME	PROGRAM	PROGRAM_RECODE	PRIOR_PROJECT_YEAR	AR	BCA_ID	_ELIGIBLE
85493	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85494	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85495	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85496	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85497	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85498	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85499	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85500	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85501	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85502	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85503	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85504	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85505	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85506	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85507	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85508	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85509	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85510	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85511	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85512	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85513	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85514	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85515	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85516	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85517	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85518	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85519	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85520	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85521	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85522	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85523	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85524	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85525	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85526	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85527	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85528	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85529	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85530	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85531	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85532	AGG0290559	AGG0290559	Replacement - Services - Distributi	BCA0290559		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	290559	100
85533	AGG0293369	DC APRP 4 - F.O. - ANACOSTIA RIVER	Replacement - Services - Distributi	BCA0293369		DC PROJECTPIPES	DC PROJECTPIPES 4	YEAR 5 (FY2019)	YEAR 5 (FY2019)	293369	100
85534	1514431		Replacement - Mains - Distribution	BCA0169819	DC APRP 2 - 35TH ST NW - WARD 2 - O	DC PROJECTPIPES	DC PROJECTPIPES 2	YEAR 2 (FY2016)	YEAR 2 (FY2016)	169819	100
85535	MC72PRGM1	Adjustment	Replacement - Services - Distribution	MC72P1Adj	Adjustment	DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 5 (FY2019)	YEAR 5 (FY2019)	9992019	100
85536	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
85537	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
85538	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
85539	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
85540	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
85541	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
85542	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
85543	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
85544	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
85545	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
85546	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 2 (FY2016)	YEAR 2 (FY2016)	9992016	100
85547	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
85548	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
85549	Post-1974 Black Plastic		Replacement - Services - Distribution	Post-1974 Black Plastic		DC PROJECTPIPES	DC PROJECTPIPES 1	YEAR 3 (FY2017)	YEAR 3 (FY2017)	9992017	100
85550	Rate Case	Cumulative Rate Case Reduction				DC PROJECTPIPES					

Washington Gas Light Company
District of Columbia
Detailed Project Pipes Cost

	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1	GL_ACCOUNT	ACCT_TYPE	CHARGE_MO_YR	REFERENCE _NUMBER	JOURNAL_CODE	RESOURCE_ TYPE	APRP_CHARGES	EFFECTIVE_DATE	ADJUSTMENT_NOTE	IDENTIFIER	resource_group	CHARGE_GROUP	WORK_ORDER_GROUP	RECONCILE_GROUP	PLAN_ YEAR
85493	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CSRV000001	3536	89.35	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85494	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3370	11.21	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85495	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RNL0001	3220	32.31	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85496	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245360	2105	13411.23	11/1/2019		290559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85497	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3380	14.82	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85498	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	A&G0000001	3240	35.23	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85499	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3350	57.06	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85500	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPL0001	3226	398.35	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85501	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3340	36.97	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85502	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3370	42.99	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85503	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3380	-0.06	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85504	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	CS_RPL0001	3226	-10.9	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85505	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	1503	-0.5	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85506	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3360	-0.14	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85507	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3355	-0.58	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85508	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	INSRPL0001	3222	15.46	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85509	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3360	6.88	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85510	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3320	-0.72	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85511	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	ACC0245737	2105	24170.3	11/1/2019		290559	Contractor Costs	BCA RELATED	SERVICE	Contractor Costs	2020
85512	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	TP_GT00001	3515	126.01	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85513	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	CS_RPL0001	3226	54.83	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85514	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3380	3.87	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85515	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN02000001	1502	0.1	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85516	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3340	192.16	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85517	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3320	183.8	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85518	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	NPL_UN0001	1655	97.06	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85519	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	DD_RNL0001	3220	805.45	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85520	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CS_RPL0001	3226	2094.46	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85521	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	3350	106.94	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85522	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	DD_RLB0001	3219	12.97	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85523	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	PAYA011001	1300	-195.58	11/1/2019		290559	Other Direct	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85524	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CSRV000001	3536	465.33	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85525	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	BN01000001	3370	8.27	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85526	101000 Gas Plant Non-Unitized	CAPEX	12/1/2019	63410	CS_RPN0001	3225	54.32	12/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85527	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	DD_RLB0001	3219	614.88	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Development & Design	2020
85528	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	BN01000001	1503	71.83	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85529	101000 Gas Plant Non-Unitized	CAPEX	10/1/2019	63400	A&G0000001	3240	2.8	10/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85530	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63400	BN01000001	3370	-0.17	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85531	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	BN01000001	3350	296.57	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85532	101000 Gas Plant Non-Unitized	CAPEX	11/1/2019	63410	CSRV000001	3536	4788.19	11/1/2019		290559	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85533	107100 Constr Work in Progress	CAPEX	12/1/2019	63210	A&G0000001	3240	428.29	12/1/2019		293369	Allocations	BCA RELATED	SERVICE	Allocations, Material & Other Direct	2020
85534	101000 Gas Plant In Service	CAPEX	10/1/2018		**Top Side Adj**		-46101.71	10/1/2018	D&I Removal	169819	Allocations	BCA RELATED	MAIN	Allocations, Material & Other Direct	2019
85535	101000 Gas Plant In Service	CAPEX	9/1/2019		**Top Side Adj**		-93060.67	9/1/2019	Merger Commitment 72 Adj	9912019_10	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2019
85536	101000 Gas Plant In Service	CAPEX	10/1/2015		**Top Side Adj**		-557	10/1/2015	Post-1974 Black Plastic	9992016	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
85537	101000 Gas Plant In Service	CAPEX	11/1/2015		**Top Side Adj**		-7019.94	11/1/2015	Post-1974 Black Plastic	9992016	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
85538	101000 Gas Plant In Service	CAPEX	12/1/2015		**Top Side Adj**		-58165.19	12/1/2015	Post-1974 Black Plastic	9992016	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
85539	101000 Gas Plant In Service	CAPEX	1/1/2016		**Top Side Adj**		-7820.82	1/1/2016	Post-1974 Black Plastic	9992016	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
85540	101000 Gas Plant In Service	CAPEX	2/1/2016		**Top Side Adj**		-202178.68	2/1/2016	Post-1974 Black Plastic	9992016	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
85541	101000 Gas Plant In Service	CAPEX	3/1/2016		**Top Side Adj**		-25664.21	3/1/2016	Post-1974 Black Plastic	9992016	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
85542	101000 Gas Plant In Service	CAPEX	4/1/2016		**Top Side Adj**		-17401.6	4/1/2016	Post-1974 Black Plastic	9992016	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
85543	101000 Gas Plant In Service	CAPEX	5/1/2016		**Top Side Adj**		-119838.01	5/1/2016	Post-1974 Black Plastic	9992016	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
85544	101000 Gas Plant In Service	CAPEX	6/1/2016		**Top Side Adj**		-23717.97	6/1/2016	Post-1974 Black Plastic	9992016	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
85545	101000 Gas Plant In Service	CAPEX	8/1/2016		**Top Side Adj**		-37164.99	8/1/2016	Post-1974 Black Plastic	9992016	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
85546	101000 Gas Plant In Service	CAPEX	9/1/2016		**Top Side Adj**		-136332.58	9/1/2016	Post-1974 Black Plastic	9992016	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2016
85547	101000 Gas Plant In Service	CAPEX	10/1/2016		**Top Side Adj**		-35531.94	10/1/2016	Post-1974 Black Plastic	9992017	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
85548	101000 Gas Plant In Service	CAPEX	11/1/2016		**Top Side Adj**		-37754.26	11/1/2016	Post-1974 Black Plastic	9992017	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
85549	101000 Gas Plant In Service	CAPEX	1/1/2017		**Top Side Adj**		-46240.86	1/1/2017	Post-1974 Black Plastic	9992017	Allocations	SCATTERED	SERVICE	Allocations, Material & Other Direct	2017
85550			3/14/2017		**Rate Case**		-14550929	3/14/2017	Rate Case Reduction		Allocations			Allocations, Material & Other Direct	2017

Washington Gas Light Company
District of Columbia Jurisdiction

Utility Cost of Capital - Overall and Pretax Returns
Twelve Months Ended December 31, 2019

Line No.	Description	Ratio	Cost	Weighted Cost	Taxes a/	Pretax Return
	A	C	D	E = C x D		
1	Cost of Debt	47.90%	4.66%	2.23%	100.00%	2.23%
2	Common Equity	52.10%	9.25%	4.82%	72.48%	6.65%
3	Total	100.00%		7.05%		8.88%

a/	DC Income Tax Rate	8.25%
	Federal Income Tax (Net of State)	19.27%
	Composite Tax Rate	27.52%
	Reciprocal (1-Composite Tax Rate)	72.48%

CERTIFICATE OF SERVICE

I, the undersigned counsel, hereby certify that on this 8th day of December, 2020, I caused copies of the foregoing document to be hand-delivered, mailed, postage- prepaid, or electronically delivered to the following:

Lara Walt, Esquire
Public Service Commission
of the District of Columbia
1325 G Street, NW, 8th Floor
Washington, DC 20005
lwalt@psc.dc.gov

Frann G. Francis, Esquire
Apartment and Office Building
Association of Metro. Washington
1025 Connecticut Avenue, NW, Suite 1005
Washington, DC 20036
ffrancis@aoba-metro.org

Kristi Singleton, Esquire
The U.S. General Services Administration
1800 F Street, NW, #2016
Washington, DC 20405
Kristi.singleton@gsa.gov

Timothy R. Oberleiton, Esquire
Office of the People's Counsel
for the District of Columbia
1133 15th Street, NW, Suite 500
Washington, D.C. 20005
toberleiton@opc-dc.gov

Brian Caldwell, Esquire
Office of the Attorney General for
the District of Columbia
441 4th Street, N.W., Suite 600-S
Washington, D.C. 20001
Brian.Caldwell@dc.gov

Susan Stevens Miller, Esquire
Earthjustice
1001 G Street, NW, Ste. 1000
Washington, DC 20001
smiller@earthjustice.org

Erin Murphy, Esquire
Environmental Defense Fund
1875 Connecticut Ave., NW, Suite 600
Washington, DC 20009
emurphy@edf.org

Brian J. Petruska, General Counsel
LIUNA Mid-Atlantic Region
11951 Freedom Drive, Suite 310
Reston, VA 20190
bpetruska@maliuna.org

Tracy Klaes
Donna Mullinax
Blue Ridge Consulting Services, Inc.
114 Knightsridge Road
Travelers Rest, SC 29690
tklaes@blueridgecs.com
dmullinax@blueridgesc.com



CATHY THURSTON-SEIGNIOUS